
FLORIDA  

DEPARTMENT  

OF  

TRANSPORTATION  

 

STANDARD SPECIFICATIONS 

FOR 

ROAD AND BRIDGE  

CONSTRUCTION 

Redline eBook 

JANUARY 2021 



DIVISION I 

General Requirements and Covenants 

SECTION 1 

DEFINITIONS AND TERMS 

1-1 General.

These Specifications are written to the bidder, prior to award of the Contract, and to the 

Contractor. Within Divisions I and II of the specifications, sentences that direct the Contractor to 

perform work are written in the active voice-imperative mood. These directions to the Contractor 

are written as commands. In the imperative mood, the subject “the bidder” or “the Contractor” is 

understood. 

All other requirements to be performed by others, with the exception of the Method of 

Measurement and the Basis of Payment Articles, have been written in the active voice, but not in 

the imperative mood. Sentences written in the active voice identify the party responsible for 

performing the action. For example, “The Engineer will determine the density of the compacted 

material.” Certain requirements of the Contractor may also be written in the active voice, rather 

than active voice-imperative mood. 

Division III of the Specifications (Materials) is written in the passive voice writing style. 

1-2 Abbreviations.

The following abbreviations, when used in the Contract Documents, represent the full 

text shown. 

AAN  American Association of Nurserymen, Inc. 

AASHTO American Association of State Highway and Transportation Officials 

ACI American Concrete Institute 

AGC  The Associated General Contractors of America, Inc. 

AGMA American Gear Manufacturers Association 

AIA American Institute of Architects. 

AISI  American Iron and Steel Institute 

ANSI  American National Standards Institute, Inc. 

AREA  American Railway Engineering Association 

ASCE  American Society of Civil Engineers 

ASME  American Society of Mechanical Engineers 

ASTM  American Society for Testing and Materials 

AWG  American Wire Gauge 

AWPA American Wood Preservers Association 

AWS  American Welding Society 

AWWA American Water Works Association 

CRSI  Concrete Reinforcing Steel Institute 

EASA  Electrical Apparatus Service Association 

EPA  Environmental Protection Agency of the United States Government 

FDOT  Florida Department of Transportation 

FHWA Federal Highway Administration 
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FSS  Federal Specifications and Standards 

IEEE  Institute of Electrical and Electronics Engineers 

IES  Illuminating Engineering Society 

IPCEA Insulated Power Cable Engineers Association 

ISO  International Organization for Standards  

MASH AASHTO Manual for Assessing Safety Hardware 

MUTCD Manual on Uniform Traffic Control Devices 

NEC  National Electrical Code 

NEMA National Electrical Manufacturers Association 

NFPA  National Fire Protection Association 

NIST  National Institute for Standards and Technology 

NOAA  National Oceanic and Atmospheric Administration 

OSHA  Occupational Safety and Health Administration 

SAE  Society of Automotive Engineers 

SI  International System of Units 

SSPC  Society of Protective Coatings 

UL  Underwriters' Laboratories 

 Each of the above abbreviations, when followed by a number or letter designation, or 

combination of numbers and letters, designates a specification, test method, or other code or 

recommendation of the particular authority or organization shown. 

 Use standards, specifications, test methods, or other codes as specified in the current 

edition at the time of the bid opening. 

1-3 Definitions. 

 The following terms, when used in the Contract Documents, have the meaning described 

Advertisement. 

 The public announcement, as required by law, inviting bids for work to be performed or 

materials to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.” 

Article. 

 The numbered prime subdivision of a Section of these Specifications. 

Bidder. 

 An individual, firm, or corporation submitting a proposal for the proposed work. 

Bridge. 

 A structure, including supports, erected over a depression or over an obstruction such as 

water, highway or railway, or for elevated roadway, for carrying traffic or other moving loads, 

and having a length, measured along the center of the roadway, of more than 20 feet between the 

inside faces of end supports. A multiple-span box culvert is considered a bridge, where the 

length between the extreme ends of the openings exceeds 20 feet. 

Calendar day. 

 Every day shown on the calendar, ending and beginning at midnight. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



Contract. 

 The term “Contract” means the entire and integrated agreement between the parties 

thereunder and supersedes all prior negotiations, representations, or agreements, either written or 

oral. The Contract Documents form the Contract between the Department and the Contractor 

setting forth the obligations of the parties thereunder, including, but not limited to, the 

performance of the Work and the basis of payment. 

Contract Bond. 

 The security furnished by the Contractor and the surety as a guaranty that the Contractor 

shall fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the 

project. 

Contract Claim (Claim). 

 A written demand submitted to the Department by the Contractor in compliance with 

5-12.3 seeking additional monetary compensation, time, or other adjustments to the Contract, the 

entitlement or impact of which is disputed by the Department. 

Contract Documents. 

 The term “Contract Documents” includes: Advertisement for Proposal, Proposal, 

Certification as to Publication and Notice of Advertisement for Proposal, Appointment of Agent 

by Nonresident Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the 

Contract by Others, Resolution of Award of Contract, Executed Form of Contract, Performance 

Bond and Payment Bond, Specifications, Plans (including revisions thereto issued during 

construction), Standard Plans, Addenda, or other information mailed or otherwise transmitted to 

the prospective bidders prior to the receipt of bids, work orders and supplemental agreements, all 

of which are to be treated as one instrument whether or not set forth at length in the form of 

contract. 

 Note: As used in Sections 2 and 3 only, Contract Documents do not include work orders, 

and supplementary agreements. As used in Section 2 only, Contract Documents also do not 

include Resolution of Award of Contract, Executed Form of Contract, and Performance and 

Payment Bond. 

Contract Letting. 

 The date that the Department opened the bid proposals. 

Contract Time. 

 The number of calendar days allowed for completion of the Contract work, including 

authorized time extensions. 

Contractor. 

The individual, firm, joint venture, or company contracting with the Department to 

perform the work. 

Contractor’s Engineer of Record. 

 A Professional Engineer registered in the State of Florida, other than the Engineer of 

Record or his subcontracted consultant, who undertakes the design and drawing of components 

of the permanent structure as part of a redesign or Cost Savings Initiative Proposal, or for repair 
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designs and details of the permanent work. The Contractor’s Engineer of Record may also serve 

as the Specialty Engineer. 

 The Contractor’s Engineer of Record must be an employee of a pre-qualified firm. The 

firm shall be pre-qualified in accordance with the Rules of the Department of Transportation, 

Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a 

Certificate of Authorization from the Florida Department of Business and Professional 

Regulation. 

 As an alternate to being an employee of a pre-qualified firm, the Contractor’s Engineer of 

Record may be a Department-approved Specialty Engineer. For items of the permanent work 

declared by the State Construction Office to be ”major” or “structural”, the work performed by a 

Department-approved Specialty Engineer must be checked by another Department-approved 

Specialty Engineer. An individual Engineer may become a Department-approved Specialty 

Engineer if the individual meets the Professional Engineer experience requirements set forth 

within the individual work groups in Chapter 14-75, Rules of the Department of Transportation, 

Florida Administrative Code. Department-approved Specialty Engineers are listed on the State 

Construction Website. Department-approved Specialty Engineers will not be authorized to 

perform redesigns or Cost Savings Initiative Proposal designs of items fully detailed in the Plans. 

Controlling Work Items. 

 The activity or work item on the critical path having the least amount of total float. The 

controlling item of work will also be referred to as a Critical Activity. 

Culverts. 

 Any structure not classified as a bridge that provides an opening under the roadway. 

Delay. 

 Any unanticipated event, action, force or factor which extends the Contractor’s time of 

performance of any controlling work item under the Contract. The term “delay” is intended to 

cover all such events, actions, forces or factors, whether styled “delay”, “disruption”, 

“interference”, “impedance”, “hindrance”, or otherwise, which are beyond the control of and not 

caused by the Contractor, or the Contractor’s subcontractors, materialmen, suppliers or other 

agents. This term does not include “extra work”. 

Department. 

 State of Florida Department of Transportation. 

Developmental Specification. 

 See definition for Specifications. 

Engineer. 

 The Director, Office of Construction, acting directly or through duly authorized 

representatives; such representatives acting within the scope of the duties and authority assigned 

to them. 

 Note: In order to avoid cumbersome and confusing repetition of expressions in these 

Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or 

where “acceptable, accepted, approval, approved, authorized, condemned, considered necessary, 

contemplated, deemed necessary, designated, determined, directed, disapproved, established, 
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given, indicated, insufficient, ordered, permitted, rejected, required, reserved, satisfactory, 

specified, sufficient, suitable, suspended, unacceptable, or unsatisfactory,” it shall be understood 

as if the expression were followed by the words “by the Engineer,” “to the Engineer,” or “of the 

Engineer.” 

Engineer of Record. 

 The Professional Engineer or Engineering Firm registered in the State of Florida that 

develops the criteria and concept for the project, performs the analysis, and is responsible for the 

preparation of the Plans and Specifications. The Engineer of Record may be Departmental in-

house staff or a consultant retained by the Department. 

 The Contractor shall not employ the Engineer of Record as the Contractor’s Engineer of 

Record or as a Specialty Engineer. 

Equipment. 

 The machinery and equipment, together with the necessary supplies for upkeep and 

maintenance thereof, and all other tools and apparatus necessary for the construction and 

acceptable completion of the work. 

Extra Work. 

 Any “work” which is required by the Engineer to be performed and which is not 

otherwise covered or included in the project by the existing Contract Documents, whether it be in 

the nature of additional work, altered work, deleted work, work due to differing site conditions, 

or otherwise. This term does not include a “delay”. 

Federal, State, and Local Rules and Regulations. 

 The term “Federal, State and Local Rules and Regulations” includes: any and all Federal, 

State, and Local laws, bylaws, ordinances, rules, regulations, orders, permits, or decrees 

including environmental laws, rules, regulations, and permits. 

Highway, Street, or Road. 

 A general term denoting a public way for purposes of vehicular travel, including the 

entire area within the right-of-way. 

Holidays. 

 Days designated by the State Legislature or Cabinet as holidays, which include, but are 

not limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence 

Day, Labor Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas 

Day. 

Inspector. 

 An authorized representative of the Engineer, assigned to make official inspections of the 

materials furnished and of the work performed by the Contractor. 

Laboratory. 

 The official testing laboratory used by the Department. 
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Major Item of Work. 

 Any item of work having an original Contract value in excess of 5% of the original 

Contract amount. 

Materials. 

 Any substances to be incorporated in the work under the Contract. 

Median. 

 The portion of a divided highway or street separating the traveled ways for traffic moving 

in opposite directions. 

Plans. 

 The approved Plans, including reproductions thereof, showing the location, character, 

dimensions, and details of the work. 

Proposal (Bid, Bid Proposal). 

 The offer of a bidder, on the prescribed form, to perform the work and to furnish the 

labor and materials at the prices quoted. 

Proposal Form. 

 The official form or the electronically generated bid item sheets on which the Department 

requires formal bids to be prepared and submitted for the work. 

Proposal Guaranty 

 The security furnished by the bidder as guaranty that the bidder will enter into the 

Contract for the work if the Department accepts the proposal. 

Right-of-Way. 

 The land that the Department has title to, or right of use, for the road and its structures 

and appurtenances, and for material pits furnished by the Department. 

Roadbed. 

 The portion of the roadway occupied by the subgrade and shoulders. 

Roadway. 

 The portion of a highway within the limits of construction. 

Secretary. 

 Secretary of Transportation, State of Florida Department of Transportation, acting 

directly or through an assistant or other representative authorized by him; the chief officer of the 

Department of Transportation. 

Section. 

 A numbered prime division of these Specifications. 
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Special Event. 

 Any event, including but not limited to, a festival, fair, run or race, motorcade, parade, 

civic activity, cultural activity, charity or fund drive, sporting event, or similar activity 

designated in the Contract Documents. 

Special Provisions. 

 See definition for Specifications. 

Specialty Engineer. 

 A Professional Engineer registered in the State of Florida, other than the Engineer of 

Record or his subcontracted consultant, who undertakes the design and drawing preparation of 

components, systems, or installation methods and equipment for specific temporary portions of 

the project work or for special items of the permanent works not fully detailed in the Plans and 

required to be furnished by the Contractor. The Specialty Engineer may also provide designs and 

details, repair designs and details, or perform Engineering Analyses for items of the permanent 

work declared by the State Construction Office to be “minor” or “non-structural”.  

 For items of work not specifically covered by the Rules of the Department of 

Transportation, a Specialty Engineer is qualified if he has the following qualifications: 

  1. Registration as a Professional Engineer in the State of Florida. 

  2. The education and experience necessary to perform the submitted design as 

required by the Florida Department of Business and Professional Regulation. 

Specifications. 

 The directions, provisions, and requirements contained herein, together with all 

stipulations contained in the Contract Documents, setting out or relating to the method and 

manner of performing the work, or to the quantities and qualities of materials and labor to be 

furnished under the Contract. 

  Standard Specifications: “Standard Specifications for Road and Bridge 

Construction” an electronic book, applicable to all Department Contracts containing adopted 

requirements, setting out or relating to the method or manner of performing work, or to the 

quantities and qualities of materials and labor. 

  Supplemental Specifications: Approved additions and revisions to the Standard 

Specifications, applicable to all Department Contracts. 

  Special Provisions: Specific clauses adopted by the Department that add to or 

revise the Standard Specifications or supplemental specifications, setting forth conditions 

varying from or additional to the Standard Specifications applicable to a specific project. 

  Technical Special Provisions: Specifications, of a technical nature, prepared, 

signed, and sealed by an Engineer registered in the State of Florida other than the State 

Specifications Engineer or his designee, that are made part of the Contract as an attachment to 

the Contract Documents. 

  Developmental Specification: A specification developed around a new process, 

procedure, or material. 

Standard Plans. 

 “Standard Plans for Road and Bridge Construction”, an electronic book describing and 

detailing aspects of the Work.  Where the term Design Standards appears in the Contract 

Documents, it will be synonymous with Standard Plans. 
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Standard Specifications. 

 See definition for Specifications. 

State. 

 State of Florida. 

Subarticle. 

 A headed and numbered subdivision of an Article of a Section of these Specifications. 

Subgrade. 

 The portion of the roadbed immediately below the base course or pavement, including 

below the curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits 

ordinarily include those portions of the roadbed shown in the Plans to be constructed to a design 

bearing value or to be otherwise specially treated. Where no limits are shown in the Plans, the 

subgrade section extends to a depth of 12 inches below the bottom of the base or pavement and 

outward to 6 inches beyond the base, pavement, or curb and gutter. 

Substructure. 

 All of that part of a bridge structure below the bridge seats, including the parapets, 

backwalls, and wingwalls of abutments. 

Superintendent. 

 The Contractor’s authorized representative in responsible charge of the work. 

Superstructure. 

 The entire bridge structure above the substructure, including anchorage and anchor bolts, 

but excluding the parapets, backwalls, and wingwalls of abutments. 

Supplemental Agreement 

 A written agreement between the Contractor and the Department, and signed by the 

surety, modifying the Contract within the limitations set forth in these Specifications. 

Supplemental Specifications 

 See definition for Specifications. 

Surety. 

 The corporate body that is bound by the Contract Bond with and for the Contractor and 

responsible for the performance of the Contract and for payment of all legal debts pertaining 

thereto. 

Technical Special Provisions. 

 See definition for Specifications. 

Traveled Way. 

 The portion of the roadway for the movement of vehicles, exclusive of shoulders and 

bicycle lanes. 
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Unilateral Payment. 

 A payment of money made to the Contractor by the Department pursuant to 

Section 337.11(12), Florida Statutes (2009), for sums the Department determines to be due to the 

Contractor for work performed on the project, and whereby the Contractor by acceptance of such 

payment does not waive any rights the Contractor may otherwise have against the Department 

for payment of any additional sums the Contractor claims are due for the work. 

Work. 

 All labor, materials and incidentals required to execute and complete the requirements of 

the Contract including superintendence, use of equipment and tools, and all services and 

responsibilities prescribed or implied. 

Work Order. 

 A written agreement between the Contractor and the Department modifying the Contract 

within the limitations set forth in these Specifications. Funds for this agreement are drawn 

against the Initial Contingency Pay Item or a Contingency Supplemental Agreement. 

Working Day. 

 Any calendar day on which the Contractor works or is expected to work in accordance 

with the approved work progress schedule. 
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SECTION 2 

PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1 Prequalification of Bidders. 

 Except as noted below, prequalify with the Department to be eligible to bid. The 

Department publishes regulations covering prequalification of Bidders under separate cover. 

 The Department does not require the Bidder to be a prequalified Contractor if bidding 

construction contracts of $250,000 or less, or if constructing buildings. In addition, at its sole 

discretion, the Department may waive prequalification requirements on contracts of $500,000 or 

less. 

 For construction contracts requiring prequalification, file an application for qualification 

using the Department’s online prequalification application system, giving detailed information 

with respect to financial resources, equipment, past record, personnel, and experience. For 

qualified applicants, the Department will issue a certificate fixing the types of work and the 

aggregate amount of work that the Department allows the prequalified Bidder to have under 

contract at any one time. 

 A person or affiliate who has been placed on the convicted vendor list following a 

conviction for a public entity crime may not submit the following: 

  1. A bid on a Contract to provide any goods or services to a public entity. 

  2. A bid on a Contract with a public entity for the construction or repair of a 

public building or public work. 

  3. Bids on leases of real property to a public entity. 

 A person or affiliate who has been placed on the convicted vendor list following a 

conviction for a public entity crime may not be awarded or perform work as a contractor, 

supplier, subcontractor, or consultant under a contract with any public entity, and may not 

transact business with any public entity in excess of the threshold amount provided in 

Section 287.017 F.S., for Category Two. All restrictions apply for a period of 36 months from 

the date of placement on the convicted vendor list. 

 All prequalified Contractors bidding on any Contract must certify their total dollar 

amount of Work Underway and submit Form 375-020-39 or a spreadsheet in a similar format 

prior to submitting a bid. This information must be submitted at least once during the month the 

bid is due via the “Work Underway” link in the Contractor Pre-Qualification System. 

2-2 Proposals. 

 2-2.1 Obtaining Proposal Forms: Obtain Proposal Forms under the conditions 

stipulated in the Advertisement. The Advertisement states the location and description of the 

work to be performed; the estimate of the various quantities (if applicable); the pay items of 

work to be performed (if applicable); the Contract Time; the amount of Proposal Guaranty; and 

the date, time, and place of the opening of Proposals. 

  The Plans, Specifications and other documents designated in the Advertisement 

are part of the Proposal, whether attached or not. 

  Upon advertising, the Department will make the Proposal Forms available for 

download as an electronic file from the Online Ordering System or provide the Proposal Forms 

on portable electronic media as stipulated in the Advertisement. This file contains the 

information to be used by the Bidder, who has ordered and obtained the Proposal Forms, to 

submit the Proposal. 
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  The Department is not responsible for loss of or damage to the portable electronic 

media after it has been received by or delivered to the Bidder. If loss or damage occurs, the 

Bidder may order replacement Proposal Forms. 

  If the Bidder requests replacement Proposal Forms, the Department will attempt 

to provide the replacement by overnight delivery or by electronic transmittal of the files. The 

Department will not be held responsible if the Bidder cannot complete and submit a bid due to 

failure or incomplete delivery of the files. 

  Unless otherwise indicated in the Advertisement, the Bidder has the option to 

submit a bid either as an Internet Bid Submittal in accordance with 2-2.3 or as a Hard Copy Bid 

Submittal in accordance with 2-2.4. When an Internet bid submittal is used, the hard copy will 

not be considered. 

 2-2.2 Department Modifications to Contract Documents: Notification of 

modifications to any Contract Documents will be posted on the Department’s website at the 

following URL address: https://www.fdot.gov/contracts/Lettings/Letting_Project_Info.shtm  

and will also be transmitted to the Bidder. The email address provided by the Bidder at the time 

of registration for Online Ordering will be used to transmit notification of modifications. Follow 

the instructions provided in the notification of modifications to access the amendment files. 

  The Bidder shall take responsibility for downloading the revised information per 

the instructions included in the notification of modifications. 

 2-2.3 Internet Bid Submittals: Unless otherwise indicated in the Advertisement, the 

Bidder shall use the Department’s bid software to prepare a bid for Internet submittal. The 

Department will accept, as the official bid, the set of Proposal Forms generated from the 

Department’s bid software along with a complete Proposal package, submitted via the Internet in 

accordance with 2-5 and 2-8. A Digital ID is required to submit a bid via the Internet. Digital IDs 

may be obtained as outlined in the Advertisement. 

  The Department will not be responsible for any communications or machine 

breakdowns, transmission interruptions, delays, or any other problems that interfere with the 

receipt of Proposals as required above either at the Bidder’s transmitting location, at the 

Department’s receiving location, or anywhere between these locations. Receipt or non-receipt of 

Proposals will not be considered grounds for a bid protest. The Department will not be held 

responsible if the Bidder cannot complete or submit a bid due to failure or incomplete delivery of 

the files submitted via the Internet. 

 2-2.4 Hard Copy Bid Submittals: Unless otherwise indicated in the Advertisement, the 

Bidder shall use the Department’s bid software to prepare a bid for hard copy submittal. 

  The Department will accept, as the official bid, this set of Proposal Forms 

generated from the Department’s bid software along with a complete Proposal package, 

delivered to the Department in hard copy in accordance with the instructions listed below and the 

requirements of 2-5 and 2-8. 

  Print and submit bid item sheets generated from the Department’s bid software on 

letter size paper. Ensure that all computer generated sheets are legible. Do not submit computer 

generated sheets using a font size smaller than 9 point. 

  Return the Department’s bid software generated Proposal as the official bid, with 

the Proposal labeled with the Bidder’s Name, Vendor Number, Letting Date, Revision Date (if 

applicable) and the Proposal ID. 
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2-3 Interpretation of Estimated Quantities. 

 2-3.1 Lump Sum Contracts: The Bidder is responsible for the determination of the 

quantities for those items constructed within the authorized plan limits or dimensions. 

  The Department does not assume any responsibility for any incidental information 

in bid documents that may be construed as a quantity of work and/or materials. 

 2-3.2 Contracts other than Lump Sum: For those items constructed within authorized 

plan limits or dimensions, use the quantities shown in the Plans and in the Proposal Form as the 

basis of the bid. The Department will also use these quantities for final payment as limited by the 

provisions for the individual items. For those items having variable final pay quantities that are 

dependent on actual field conditions, use and measurement, the quantities shown in the Plans and 

in the Proposal Form are approximate and provide only a basis for calculating the bid upon 

which the Department will award the Contract. Where items are listed for payment as lump sum 

units and the Plans show estimates of component quantities, the Department is responsible for 

the accuracy of those quantities limited to the provisions of 9-3.3. Where items are listed for 

payment as lump sum units and the Plans do not show estimates of component quantities, the 

Bidder is solely responsible for their own estimates of such quantities. 

  The Department may increase, decrease, or omit the estimated quantities of work 

to be done or materials to be furnished. 

2-4 Examination of Plans, Specifications, Special Provisions, and Site of Work. 

 Examine the Contract Documents and the site of the proposed work carefully before 

submitting a Proposal for the work contemplated. Investigate the conditions to be encountered, 

as to the character, quality, and quantities of work to be performed and materials to be furnished 

and as to the requirements of all Contract Documents. 

 The Department does not guarantee the details pertaining to borings, as shown in the 

Plans, to be more than a general indication of the materials likely to be found adjacent to holes 

bored at the site of the work, approximately at the locations indicated. The Bidder shall examine 

boring data, where available, and make their own interpretation of the subsoil investigations and 

other preliminary data, and shall base their bid solely on their own opinion of the conditions 

likely to be encountered. 

 The Bidder’s submission of a Proposal is prima facie evidence that the Bidder has made 

an examination as described in this Article. 

2-5 Preparation of Proposals. 

 2-5.1 General: Submit Proposals on the Proposal Form described in 2-2. Any pay item 

that will be provided free or at no cost to the Department shall be indicated as “free” or “$.00”. If 

the pay item is left blank or n/a is used, the bid may be declared irregular. Show the total of the 

bid on the face of the Proposal. 

 2-5.2 Internet Bid Submittals: The Bidder shall execute the Proposal under the Bidder’s 

Digital ID and enter the firm’s bidding office street address on the Bidders Information Tab in 

the Department’s bid software. This Digital ID represents the firm as an individual, partnership, 

corporation, limited liability company, or joint venture. By entering and submitting the Digital 

ID the authorized parties obligate the firm to the bid. Internet Bid Submittals must acknowledge, 

on behalf of, the person, firm, association, or corporation submitting the bid certifying that such 

person, firm, association, or corporation has not, either directly or indirectly, entered into any 

agreement, participated in any collusion, or otherwise taken any action in restraint of free 
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competitive bidding in connection with the submitted bid, by indicating such in the Proposal. 

The Department will not consider any bid unless such acknowledgment is included. 

 2-5.3 Hard Copy Bid Submittals: If the Proposal is made by an individual, either in the 

Bidder’s own proper person or under a trade or firm name, the Bidder shall execute the Proposal 

under the Bidder’s signature and enter the firm’s bidding office street address. If the Proposal is 

made by a partnership, execute the Proposal by setting out in full the names of the partners, the 

firm name of the partnership, if any, have two or more of the general partners or authorized 

person sign the Proposal and enter the firm’s bidding office street address. If the Proposal is 

made by a corporation, execute the Proposal by setting out in full the corporate name and have 

the president or other legally authorized corporate officer or agent sign the Proposal, affix the 

corporate seal and enter the corporation’s bidding office street address. If the Proposal is made 

by a limited liability company, execute the Proposal by setting out the company name, have the 

manager or authorized member sign the Proposal and enter the company’s bidding office 

address. If the Proposal is made by a joint venture, execute the Proposal by setting out the joint 

venture name, have the authorized parties sign the Proposal and enter the bidding office’s street 

address. File with the Department Form 375-020-08, contained in the Proposal, which includes 

an unsworn statement executed by, or on behalf of, the person, firm, association, or corporation 

submitting the bid certifying that such person, firm, association, or corporation has not, either 

directly or indirectly, entered into any agreement, participated in any collusion, or otherwise 

taken any action in restraint of free competitive bidding in connection with the submitted bid. 

The Department will not consider any bid unless such form is properly completed in accordance 

with the requirements shown thereon. 

2-6 Rejection of Irregular Proposals. 

 A Proposal is irregular and the Department may reject such Proposal if the Proposal 

shows omissions, alterations of form, additions not specified or required, conditional or 

unauthorized alternate bids, or irregularities of any kind; or if the unit prices are obviously 

unbalanced, or if the cost is in excess of or below the reasonable cost analysis values, or if the 

Bidder submits a Proposal which was not generated using the Department’s bid software. 

 When the Department provides for alternate bids in the Proposal Form, make only one 

entry for each alternate. A Proposal that provides for alternative bids is irregular and the 

Department may reject such Proposal if the Bidder makes entries for more than one alternate. 

2-7 Guaranty to Accompany Proposals. 

 The Department will not consider any Proposal unless accompanied by a Proposal 

Guaranty of the character and amount indicated in the Advertisement, and unless made payable 

to the Florida Department of Transportation. Submit the Proposal with the understanding that the 

successful Bidder shall furnish a Contract Bond pursuant to the requirements of 3-5. 

 The Bidder’s Proposal Guaranty is binding for all projects included in the Contract 

awarded to the Contractor pursuant to the provisions of this Subarticle. 

2-8 Delivery of Proposals. 

 2-8.1 Internet Bid Submittals: Unless otherwise indicated in the Advertisement, the 

Proposal may be submitted via the Internet. The Department will not accept responsibility for 

Internet bids not meeting the time requirement stipulated in the Advertisement. 

 2-8.2 Hard Copy Bid Submittals: Unless otherwise indicated in the Advertisement, the 

Proposal may be submitted via hard copy. Submit the Proposal in a sealed envelope, bearing on 
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the outside the name of the Bidder, the Bidder’s address, and the Proposal ID of the project for 

which the Bidder submitted the bid. For Proposals that are submitted by mail, enclose the 

Proposal in a sealed envelope, marked as directed above. Enclose the sealed envelope in a 

second outer envelope addressed to the Department, at the place designated in the 

Advertisement. For a Proposal that is not submitted by mail, deliver the Proposal to the Contracts 

Office of the Department, or to the place as designated in the Advertisement. The Department 

will not consider Proposals received after the time set for opening bids. The Department will 

retain these Proposals unopened. 

2-9 Withdrawal or Revision of Proposals. 

 2-9.1 Internet Bid Submittals: A Bidder may withdraw a Proposal any time prior to the 

bid submittal deadline specified in the Advertisement. The resubmission of any Proposal so 

withdrawn must be made as a complete Proposal, subject to the provisions of 2-8. 

  A Bidder may revise a Proposal any time prior to the bid submittal deadline 

specified in the Advertisement. Revisions may be made via Internet in accordance with 2-8.1 or 

by fax in accordance with 2-9.2. 

  The Department will not be responsible for any communications or machine 

breakdowns, transmission interruptions, delays, or any other problems that interfere with the 

receipt of revisions to Proposals as required above either at the Bidder’s transmitting location, at 

the Department’s receiving location, or anywhere between these locations. Receipt or non-

receipt of revisions to a Proposal will not be considered grounds for a bid protest. The 

Department will not be held responsible if the Bidder cannot complete or submit revisions to a 

bid due to failure or incomplete delivery of the files submitted via the Internet. 

 2-9.2 Hard Copy Bid Submittals: A Bidder may withdraw or revise a Proposal after 

submission, provided the Department receives a written request to withdraw or revise the 

Proposal prior to the time set for opening of bids. The resubmission of any Proposal withdrawn 

under this provision is subject to the provisions of 2-8. 

  Legible facsimile (FAX) Proposal changes will be accepted if received in full at 

the fax number listed in the Bid Solicitation Notice by the time Proposals are due on the day of 

the letting and provided that all of the following conditions are met: 

   1. The Bidder’s name is the same on the faxed Proposal change as shown 

on the original Proposal. 

   2. The Proposal change includes the following: 

    a. The correct Proposal ID. 

    b. The correct bid item number for which the price is being 

changed and the respective unit price change. 

    c. The correct revised total per item. 

    d. The revised total bid amount. 

    e. The signature of the President or Vice President of the 

Company. 

  Faxed Proposal changes failing to meet all of these requirements will not be 

considered and will not change the original bid. 

  The Department will not be responsible for any communications or fax machine 

breakdowns, transmission interruptions, delays, or any other problems that interfere with the 

receipt of faxed Proposal changes as required above either at the Bidder’s fax location, at the 

Department’s fax location, or anywhere between these locations. Receipt or non-receipt of a 

faxed Proposal change will not be considered grounds for a bid protest. 
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2-10 Opening of Proposals. 

 The Department will open and publicly announce Proposals at the time and place 

indicated in the Advertisement. The Department invites Bidders, their authorized agents, and 

other interested parties to attend. 

2-11 Disqualification of Bidders. 

 The Department may disqualify any Bidder and reject the Bidder’s Proposal or Proposals 

for any of the following reasons: 

  1. The submission of more than one Proposal for the same work from an 

individual, firm, or corporation under the same or a different name. 

  2. Evidence that one Bidder has a financial interest in the firm of another Bidder 

for the same work. 

  3. Evidence of collusion among Bidders. The Department will not recognize a 

participant in such collusion as a Bidder for any future work of the Department until the 

Department reinstates such participant as a qualified Bidder. 

  4. Failure to qualify in accordance with 2-1. 

  5. Uncompleted work on other projects that, in the judgment of the Department, 

could hinder or prevent the prompt completion of the proposed work. 

  6. Failure to pay or satisfactorily settle all bills due for labor and material on other 

contracts in force at the time of advertisement for bids. 

  7. Default under a previous contract. 

  8. Employment of unauthorized aliens in violation of Section 274A (e) of the 

Immigration and Nationality Act. 

  9. Falsification on any form required by the Department. 

  10. The submission of a Proposal that was not solicited by the Department. 

2-12 Material, Samples and Statement. 

 The Department may require that the Bidder furnish a statement of the origin, 

composition, and manufacture of any and all materials to be used in the construction of the work, 

together with samples that may be subjected to the tests provided for in these Specifications to 

determine the materials’ quality and fitness for the work. 
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SECTION 3 

AWARD AND EXECUTION OF CONTRACT 

3-1 Consideration of Bids. 

 For the purpose of award, after opening and reading the Proposals, the Department will 

consider as the bid the correct summation of each unit bid price multiplied by the estimated 

quantities shown in the Proposal. On this basis, the Department will compare the amounts of 

each bid and make the results of such comparison available to the public. Until the actual award 

of the Contract, however, the Department reserves the right to reject any or all Proposals and to 

waive technical errors that the Department determines, in its sole discretion, to be in the best 

interest of the State. 

 The Department reserves the right to delete the bid portion of the utility relocation work 

from the Contract. When the Department deletes utility relocation work from the Contract, the 

Department will recalculate the Contract bid tabulations based on the remaining project 

quantities. 

 In the event that the Department deletes utility relocation work from the Contract, the 

utility owner will relocate such utilities in accordance with the backup Utility Relocation 

Schedule contained in the Contract Documents. 

3-2 Award of Contract. 

 3-2.1 General: If the Department decides to award the Contract, the Department will 

award the Contract to the lowest responsible Bidder whose Proposal complies with all the 

Contract Document requirements. If awarded, the Department will award the Contract within 

50 days after the opening of the Proposals, unless the Special Provisions change this time limit, 

or the Bidder and the Department extend the time period by mutual consent. 

  Prior to award of the Contract by the Department, the Bidder must provide proof 

of authorization to conduct business in the State of Florida. 

 3-2.2 Bids Exceeding Bidder’s Maximum Capacity Rating: Prior to award of the 

Contract, the Department will address bids exceeding a Bidder’s maximum capacity rating, and 

the resulting impact on the Bidder’s qualification to bid, in accordance with Florida 

Administrative Code Rules 14-22.003 and 14-22.009. 

3-3 Cancellation of Award. 

 The Department reserves the right to cancel the award of any Contract at any time before 

the execution of the Contract by all parties, with no compensation due any of the Bidders. 

3-4 Release of Proposal Guaranty. 

 The Department will release all Proposal Guaranties except those of the two lowest 

responsible Bidders immediately following the opening and checking of the Proposals. The 

Department will immediately release the Proposal Guaranty of the two lowest responsible 

Bidders after the successful Bidder delivers the executed Contract and a satisfactory Contract 

Bond to the Department, except that the Department will not retain the Proposal Guaranty of the 

next-to-lowest responsible Bidder longer than 50 days after the opening of the Proposals unless 

the Department awards the Contract to the next lowest responsible Bidder prior to the expiration 

of this time limit. 
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3-5 Contract Bond Required. 

 3-5.1 General Requirements of the Contract Bond: Upon award, furnish to the 

Department, and maintain in effect throughout the life of the Contract, an acceptable Contract 

Bond in a sum at least equal to the amount of the Contract. Execute such Contract Bond on 

Department Form 375-020-27. Obtain the Contract Bond from a Surety licensed to conduct 

business in the State of Florida, meeting all of the requirements of the laws of Florida and the 

regulations of the Department, and having the Department’s approval. Ensure that the Surety’s 

Florida Licensed Insurance Agent’s name, address, and telephone number is clearly stated on the 

Contract Bond form. 

  The Department may waive the requirement for all or a portion of a Contract 

Bond if: 

   1. The Contract amount is $250,000 or less, and the Department 

determines that the project is of a noncritical nature and that nonperformance will not endanger 

the public health, safety, or property; 

   2. The Contractor is a qualified nonprofit agency for the blind or for the 

other severely handicapped under Section 413.036(2), Florida Statutes; or, 

   3. The Contractor uses a subcontractor that is a qualified nonprofit agency 

for the blind or for the other severely handicapped under Section 413.036(2), Florida Statutes. 

However, the Department may not waive more than the amount of the subcontract. 

  The Department may require alternate means of security if it waives the 

requirement for a Contract Bond. 

 3-5.2 Continued Acceptability of Surety: Provide a Contract Bond that remains 

acceptable to the Department throughout the life of the Contract. In the event that the Surety 

executing the Contract Bond, although acceptable to the Department at the time of execution of 

the Contract, subsequently becomes insolvent or bankrupt, or becomes unreliable or otherwise 

unsatisfactory due to any cause that becomes apparent after the Department’s initial approval of 

the Surety, then the Department may require that the Contractor immediately replace the 

Contract Bond with a similar Contract Bond issued by a Surety that is reliable and acceptable to 

the Department. In such an event, the Department will bear all costs of the premium for the new 

Contract Bond, after deducting any amounts that are returned to the Contractor from their 

payment of premium on the original Contract Bond. 

 3-5.3 Default by Contractor: In case of default on the part of the Contractor, the 

Department will charge against the Contract Bond all expenses for services incidental to 

ascertaining and collecting losses under the Contract Bond, including accounting, engineering, 

and legal services, together with any and all costs incurred in connection with renegotiation of 

the Contract. 

 3-5.4 Surety to Furnish Legal Defense as to Payment and Performance Claims or 

Suits: The Surety shall indemnify and provide defense for the Department when called upon to 

do so for all claims or suits against the Department, by third parties, pertaining to Contractor 

payment or performance issues arising out of the Contract where the Contractor has failed to 

timely provide the Department such defense. It is expressly understood that the monetary 

limitation on the extent of the indemnification shall be the approved Contract amount, which 

shall be the original Contract amount as may be modified by subsequent Supplemental 

Agreements. 

 3-5.5 Liability for Wrongful or Criminal Act by Contractor: The principal and Surety 

executing the Contract Bond shall be liable to the State in any civil action that might be instituted 
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by the Department or any officer of the State authorized in such cases, for double any amount in 

money or property the State might lose, or be overcharged, or otherwise be defrauded of by any 

wrongful or criminal act of the Contractor, their agent or their employees. 

3-6 Execution of Contract and Contract Bond. 

 Within 10 calendar days, excluding Saturdays, Sundays, and State holidays, after receipt 

of the Contract award, execute the necessary agreements to enter into a Contract with the 

Department and return the Contract along with a satisfactory Contract Bond and documentation 

evidencing all insurance required by 7-13 to the Department’s Contracts Office that awarded the 

Contract. For each calendar day, excluding Saturdays, Sundays, and State holidays, the 

Contractor is late in delivering to the Department’s Contracts Office all required documents in 

properly executed form, the Department will deduct one day from the Contract Time. The 

Department will not be bound by any Proposal until the Department executes the associated 

Contract. 

 The Department will execute the Contract within 5 calendar days, excluding Saturdays, 

Sundays, and State holidays, after receipt of the signed Contract, necessary agreements, Contract 

Bond, and all other required documents from the Contractor. 

3-7 Failure by Contractor to Execute Contract and Furnish Bond. 

 In the event that the Contractor fails to execute the awarded Contract and to submit an 

acceptable Contract Bond, as prescribed in 3-5 and 3-6, within 10 calendar days, excluding 

Saturdays, Sundays, and State holidays, of receipt of the Contract award, the Department may 

annul the award, causing the Contractor to forfeit the Proposal Guaranty to the Department as 

liquidation of damages sustained. The Department may then award the Contract to the next 

lowest responsible Bidder, re-advertise, or accomplish the Work using alternate resources. 

3-8 Audit of Contractor’s Records. 

 Upon execution of the Contract, the Department reserves the right to conduct an audit of 

the Contractor’s records pertaining to the project. The Department or its representatives may 

conduct an audit, or audits, at any time prior to final payment, or thereafter pursuant to 5-13. The 

Department may also require submittal of the records from either the Contractor or any 

subcontractor or material supplier. As the Department deems necessary, records include all 

books of account, supporting documents, and papers pertaining to the cost of performance of the 

Work. 

 Retain all records pertaining to the Contract for a period of not less than three years from 

the date of the Engineer’s final acceptance of the project, unless a longer minimum period is 

otherwise specified. Upon request, make all such records available to the Department or its 

representative(s). For the purpose of this Article, records include but are not limited to all books 

of account, supporting documents, and papers that the Department deems necessary to ensure 

compliance with the provisions of the Contract Documents. 

 If the Contractor fails to comply with these requirements, the Department may disqualify 

or suspend the Contractor from bidding on or working as a subcontractor on future Contracts. 

 Ensure that the subcontractors provide access to their records pertaining to the project 

upon request by the Department.  

 Comply with Section 20.055(5), Florida Statutes, and incorporate in all subcontracts the 

obligation to comply with Section 20.055(5), Florida Statutes. 
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3-9 Public Records. 

 The Contractor shall comply with Chapter 119, Florida Statutes. Specifically, the 

Contractor shall: 

  1. Keep and maintain public records required by the Department to perform the 

service. 

  2. Upon request from the Department’s custodian of public records, provide the 

Department with a copy of the requested records or allow the records to be inspected or copied 

within a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida 

Statutes, or as otherwise provided by law. 

  3. Ensure that public records that are exempt or confidential and exempt from 

public records disclosure requirements are not disclosed except as authorized by law for the 

duration of the Contract term and following completion of the Contract if the Contractor does not 

transfer the records to the Department. 

  4. Upon completion of the Contract, transfer at no cost to the Department, all 

public records in possession of the Contractor or keep and maintain public records required by 

the Department to perform the service. If the Contractor transfers all public records to the 

Department upon completion of the Contract, the Contractor shall destroy any duplicate public 

records that are exempt or confidential and exempt from public records disclosure requirements. 

If the Contractor keeps and maintains public records upon completion of the Contract, the 

Contractor shall meet all applicable requirements for retaining public records. All records stored 

electronically must be provided to the Department, upon request from the Department’s 

custodian of public records, in a format that is compatible with the information technology 

systems of the Department. 

 Failure to comply with Chapter 119, Florida Statutes and the Article 3-9 shall be grounds 

for immediate unilateral termination of this Contract by the Department pursuant to 8-9.1. 
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SECTION 4 

SCOPE OF THE WORK 

4-1 Intent of Contract. 

 The intent of the Contract is to provide for the construction and completion in every 

detail of the work described in the Contract. Furnish all labor, materials, equipment, tools, 

transportation, and supplies required to complete the work in accordance with the Contract 

Documents. 

 Upon execution of the Contract, conduct all written communication associated with the 

Contract using a paperless electronic means. When the Specifications require a submission of 

documentation, such documents must be submitted and exchanged electronically using the 

Department provided web-based collaboration site. 

 All documents requiring a signature must be executed electronically by both parties in 

accordance with Chapter 668, Florida Statutes, and have the same force and effect as a written 

signature. All persons requiring access to the collaboration site shall be identified during the 

preconstruction conference. Persons may be added or removed during the life of the Contract on 

an as needed basis. All signatories must acquire a digital signature certificate. 

4-2 Work not covered by Standard Specifications. 

 Proposed construction and any contractual requirements not covered by these Standard 

Specifications may be covered by Contract Plan notes or by Supplemental Specifications or 

Special Provisions for the Contract, and all requirements of such Supplemental Specifications or 

Special Provisions shall be considered as a part of these Specifications. 

4-3 Alteration of Plans or of Character of Work. 

 4-3.1 General: The Engineer reserves the right to make, at any time prior to or during the 

progress of the work, such increases or decreases in quantities, whether a significant change or 

not, and such alterations in the details of construction, whether a substantial change or not, 

including but not limited to alterations in the grade or alignment of the road or structure or both, 

as may be found necessary or desirable by the Engineer. Such increases, decreases or alterations 

shall not constitute a breach of Contract, shall not invalidate the Contract, nor release the Surety 

from any liability arising out of this Contract or the Surety bond. The Contractor agrees to 

perform the work, as altered, the same as if it had been a part of the original Contract. 

  The term “significant change” applies only when: 

   1. The Engineer determines that the character of the work as altered differs 

materially in kind or nature from that involved or included in the original proposed construction, 

or 

   2. A major item of work, as defined in 1-3, is increased in excess of 125% 

or decreased below 75% of the original Contract quantity. The Department will apply any price 

adjustment for an increase in quantity only to that portion in excess of 125% of the original 

Contract item quantity in accordance with 4-3.2 below. In the case of a decrease below 75% the 

Department will only apply a price adjustment for the additional costs that are a direct result of 

the reduction in quantity. 

  In (1) above, the determination by the Engineer shall be conclusive. If the 

determination is challenged by the Contractor in any proceeding, the Contractor must establish 
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by clear and convincing proof that the determination by the Engineer was without any reasonable 

basis. 

 4-3.2 Increase, Decrease or Alteration in the Work: The Engineer reserves the right to 

make alterations in the character of the work which involve a substantial change in the nature of 

the design or in the type of construction or which materially increases or decreases the cost or 

time of performance. Such alteration shall not constitute a breach of Contract, shall not invalidate 

the Contract or release the Surety. 

  Notwithstanding that the Contractor shall have no formal right whatsoever to any 

extra compensation or time extension deemed due by the Contractor for any cause unless and 

until the Contractor follows the procedures set forth in 5-12.2 for preservation, presentation and 

resolution of the claim, the Contractor may at any time, after having otherwise timely submitted 

a notice of intent to claim or preliminary time extension request pursuant to 5-12.2 and 8-7.3.2, 

submit to the Department a request for equitable adjustment of compensation or time or other 

dispute resolution proposal. The Contractor shall in any request for equitable adjustment of 

compensation, time, or other dispute resolution proposal certify under oath and in writing, in 

accordance with the formalities required by Florida law, that the request is made in good faith, 

that any supportive data submitted is accurate and complete to the Contractor’s best knowledge 

and belief, and that the amount of the request accurately reflects what the Contractor in good 

faith believes to be the Department’s responsibility. Such certification must be made by an 

officer or director of the Contractor with the authority to bind the Contractor. Any such certified 

statements of entitlement and costs shall be subject to the audit provisions set forth in 5-12.14. 

While the submittal or review of a duly certified request for equitable adjustment shall neither 

create, modify, nor activate any legal rights or obligations as to the Contractor or the 

Department, the Department will review the content of any duly certified request for equitable 

adjustment or other dispute resolution proposal, with any further action or inaction by the 

Department thereafter being in its sole discretion. Any request for equitable adjustment that fails 

to fully comply with the certification requirements will not be reviewed by the Department. 

  The monetary compensation provided for below constitutes full and complete 

payment for such additional work and the Contractor shall have no right to any additional 

monetary compensation for any direct or indirect costs or profit for any such additional work 

beyond that expressly provided below. The Contractor shall be entitled to a time extension only 

to the extent that the performance of any portion of the additional work is a controlling work 

item and the performance of such controlling work item actually extends completion of the 

project due to no fault of the Contractor. All time related costs for actual performance of such 

additional work are included in the compensation already provided below and any time extension 

entitlement hereunder will be without additional monetary compensation. The Contractor shall 

have no right to any monetary compensation or damages whatsoever for any direct or indirect 

delay to a controlling work item arising out of or in any way related to the circumstances leading 

up to or resulting from additional work (but not relating to the actual performance of the 

additional work, which is paid for as otherwise provided herein), except only as provided for 

under 5-12.6.2.1. 

  4-3.2.1 Allowable Costs for Extra Work: The Engineer may direct in writing 

that extra work be done and, at the Engineer’s sole discretion, the Contractor will be paid 

pursuant to an agreed Supplemental Agreement or in the following manner: 

   1. Labor and Burden: The Contractor will receive payment for actual costs 

of direct labor and burden for the additional or unforeseen work. Labor includes foremen 
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actually engaged in the work; and will not include project supervisory personnel nor necessary 

on-site clerical staff, except when the additional or unforeseen work is a controlling work item 

and the performance of such controlling work item actually extends completion of the project 

due to no fault of the Contractor. Compensation for project supervisory personnel, but in no case 

higher than a Project Manager’s position, shall only be for the pro-rata time such supervisory 

personnel spent on the contract. In no case shall an officer or director of the Company, nor those 

persons who own more than 1% of the Company, be considered as project supervisory personnel, 

direct labor or foremen hereunder. 

    Payment for burden shall be limited solely to the following: 

 

Table 4-1 

Item Rate 

FICA Rate established by Law 

FUTA/SUTA Rate established by Law 

Medical Insurance Actual 

Holidays, Sick & Vacation 

benefits 
Actual 

Retirement benefits Actual 

Workers Compensation 

Rates based on the National Council on Compensation Insurance 

basic rate tables adjusted by Contractor’s actual experience 

modification factor in effect at the time of the additional work or 

unforeseen work. 

Per Diem Actual but not to exceed State of Florida’s rate 

Insurance* Actual 

*Compensation for Insurance is limited solely to General Liability Coverage and does not include any other insurance coverage 

(such as, but not limited to, Umbrella Coverage, Automobile Insurance, etc.). 

 

    At the Pre-construction conference, certify to the Engineer the 

following: 

     a. A listing of on-site clerical staff, supervisory personnel 

and their pro-rated time assigned to the contract, 

     b. Actual Rate for items listed in Table 4-1, 

     c. Existence of employee benefit plan for Holiday, Sick and 

Vacation benefits and a Retirement Plan, and, 

     d. Payment of Per Diem is a company practice for instances 

when compensation for Per Diem is requested. 

    Such certification must be made by an officer or director of the 

Contractor with authority to bind the Contractor. Timely certification is a condition precedent to 

any right of the Contractor to recover compensations for such costs, and failure to timely submit 

the certification will constitute a full, complete, absolute and irrevocable waiver by the 

Contractor of any right to recover such costs. Any subsequent changes shall be certified to the 

Engineer as part of the cost proposal or seven calendar days in advance of performing such extra 

work. 

   2. Materials and Supplies: For materials accepted by the Engineer and 

used on the project, the Contractor will receive the actual cost of such materials incorporated into 

the work, including Contractor paid transportation charges (exclusive of equipment as hereinafter 
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set forth). For supplies reasonably needed for performing the work, the Contractor will receive 

the actual cost of such supplies. 

   3. Equipment: For any machinery or special equipment (other than small 

tools), including fuel and lubricant, the Contractor will receive 100% of the “Rental Rate Blue 

Book” for the actual time that such equipment is in operation on the work, and 50% of the 

“Rental Rate Blue Book” for the time the equipment is directed to standby and remain on the 

project site, to be calculated as indicated below. The equipment rates will be based on the latest 

edition (as of the date the work to be performed begins) of the “Rental Rate Blue Book for 

Construction Equipment” or the “Rental Rate Blue Book for Older Construction Equipment,” 

whichever is applicable, as published by EquipmentWatch, aMachinery Information Ddivision of 

Informa Business MediaPRIMEDIA Information, Inc. (version current at the time of bid), using 

all instructions and adjustments contained therein and as modified below. On all projects, the 

Engineer will adjust the rates using regional adjustments and Rate Adjustment Tables according 

to the instructions in the “Rental Rate Blue Book.” 

    Allowable Equipment Rates will be established as set out below: 

     a. Allowable Hourly Equipment Rate = Monthly 

Rate/176 x Adjustment Factors x 100%. 

     b. Allowable Hourly Operating Cost = Hourly Operating 

Cost x 100%. 

     c. Allowable Rate Per Hour = Allowable Hourly 

Equipment Rate + Allowable Hourly Operating Cost. 

     d. Standby Rate = Allowable Hourly Equipment 

Rate x 50%. 

    The Monthly Rate is The Basic Machine Rate Plus Any 

Attachments. Standby rates will apply when equipment is not in operation and is directed by the 

Engineer to standby at the project site when needed again to complete work and the cost of 

moving the equipment will exceed the accumulated standby cost. Standby rates will not apply on 

any day the equipment operates for eight or more hours. Standby payment will be limited to only 

that number of hours which, when added to the operating time for that day equals eight hours. 

Standby payment will not be made on days that are not normally considered work days on the 

project. 

    The Department will allow for the cost of transporting the 

equipment to and from the location at which it will be used. If the equipment requires assembly 

or disassembly for transport, the Department will pay for the time to perform this work at the rate 

for standby equipment. 

    Equipment may include vehicles utilized only by Labor, as defined 

above. 

   4. Indirect Costs, Expenses, and Profit: Compensation for all indirect 

costs, expenses, and profit of the Contractor, including but not limited to overhead of any kind, 

whether jobsite, field office, division office, regional office, home office, or otherwise, is 

expressly limited to the greater of either (a) or (b) below: 

    a. Solely a mark-up of 17.5% on the payments in (1) through (3), 

above. 

     1. Bond: The Contractor will receive compensation for any 

premium for acquiring a bond for such additional or unforeseen work at the original Contract 
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bond rate paid by the Contractor. No compensation for bond premium will be allowed for 

additional or unforeseen work paid by the Department via initial contingency pay item. 

     2. The Contractor will be allowed a markup of 10% on the 

first $50,000 and a markup of 5% on any amount over $50,000 on any subcontract directly 

related to the additional or unforeseen work. Any such subcontractor mark-up will be allowed 

only by the prime Contractor and a first tier subcontractor, and the Contractor must elect the 

markup for any eligible first tier subcontractor to do so. 

    b. Solely the formula set forth below and only as applied solely as 

to such number of calendar days of entitlement that are in excess of ten cumulative calendar days 

as defined below. 

     B

CA
D


=

 
 

     Where A = Original Contract Amount 

      B = Original Contract Time 

      C = 8% 

      D = Average Overhead Per Day 

 

     Cumulative Calendar Days is defined as the combined total 

number of calendar days granted as time extensions due to either extra work, excluding overruns 

to existing contract items, that extend the duration of the project or delay of a controlling work 

item caused solely by the Department, or the combined total number of calendar days for which 

a claim of entitlement to a time extension due to delay of a controlling work item caused solely 

by the Department is otherwise ultimately determined to be in favor of the Contractor. 

     No compensation, whatsoever, will be paid to the 

Contractor for any jobsite overhead and other indirect impacts when the total number of calendar 

days granted for time extension due to delay of a controlling work item caused solely by the 

Department is, or the total number of calendar days for which entitlement to a time extension due 

to delay of a controlling work item caused solely by the Department is otherwise ultimately 

determined in favor of the Contractor to be, equal to or less than ten calendar days and the 

Contractor also fully assumes all monetary risk of any and all partial or single calendar day delay 

periods, due to delay of a controlling work item caused solely by the Department, that when 

combined together are equal to or less than ten calendar days and regardless of whether monetary 

compensation is otherwise provided for hereunder for one or more calendar days of time 

extension entitlement for each calendar day exceeding ten calendar days. All calculations under 

this provision shall exclude weather days, Holidays, and Special Events. 

    Further, for (a) or (b) above, in the event there are concurrent 

delays to one or more controlling work items, one or more being caused by the Department and 

one or more being caused by the Contractor, the Contractor shall be entitled to a time extension 

for each day that a controlling work item is delayed by the Department but shall have no right to 

nor receive any monetary compensation for any indirect costs for any days of concurrent delay. 

  4-3.2.2 Subcontracted Work: Compensation for the additional or unforeseen 

work performed by a subcontractor shall be limited solely to that provided for in 4-3.2.1 (1), (2), 

(3) and (4)(a). In addition, the Contractor compensation is expressly limited to the greater of the 

total provided in either 4-3.2.1(4)(a) or (4)(b), except that the Average Overhead Per-Day 

calculation is as follows: 
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     B

CAs
Ds


=

 
 

     Where As = Original Contract Amount minus Original 

Subcontract amounts(s)* 

      B = Original Contract Time 

      C = 8% 

      Ds = Average Overhead Per-Day 

 

     * deduct Original Subcontract Amount(s) of 

subcontractor(s) performing the work 

 

   The subcontractor may receive compensation for any premium for 

acquiring a bond for the additional or unforeseen work; provided, however, that such payment 

for additional subcontractor bond will only be paid upon presentment to the Department of clear 

and convincing proof that the subcontractor has actually submitted and paid for separate bond 

premiums for such additional or unforeseen work in such amount and that the subcontractor was 

required by the Contractor to acquire a bond. 

   The Contractor shall require the subcontractor to submit a certification, in 

accordance with 4-3.2.1 (1), as part of the cost proposal and submit such to the Engineer. Such 

certification must be made by an officer or director of the subcontractor with authority to bind 

the subcontractor. Timely certification is a condition precedent to any right of the Contractor to 

recover compensation for such subcontractor costs, and failure to timely submit the certification 

will constitute a full, complete, absolute and irrevocable waiver by the Contractor of any right to 

recover such subcontractor costs. 

 4-3.3 No Waiver of Contract: Changes made by the Engineer will not be considered to 

waive any of the provisions of the Contract, nor may the Contractor make any claim for loss of 

anticipated profits because of the changes, or by reason of any variation between the 

approximate quantities and the quantities of work actually performed. All work shall be 

performed as directed by the Engineer and in accordance with the Contract Documents. 

 4-3.4 Conditions Requiring a Supplemental Agreement or Unilateral Payment: A 

Supplemental Agreement or Unilateral Payment will be used to clarify the Plans and 

Specifications of the Contract; to provide for unforeseen work, grade changes, or alterations in 

the Plans which could not reasonably have been contemplated or foreseen in the original Plans 

and Specifications; to change the limits of construction to meet field conditions; to provide a safe 

and functional connection to an existing pavement; to settle documented Contract claims; to 

make the project functionally operational in accordance with the intent of the original Contract 

and subsequent amendments thereto. 

  A Supplemental Agreement or Unilateral Payment may be used to expand the 

physical limits of the project only to the extent necessary to make the project functionally 

operational in accordance with the intent of the original Contract. The cost of any such 

agreement extending the physical limits of the project shall not exceed $100,000 or 10% of the 

original Contract price, whichever is greater. 

  Perform no work to be covered by a Supplemental Agreement or Unilateral 

Payment before written authorization is received from the Engineer. The Engineer’s written 
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authorization will set forth sufficient work information to allow the work to begin. The work 

activities, terms and conditions will be reduced to written Supplemental Agreement or Unilateral 

Payment form promptly thereafter. No payment will be made on a Supplemental Agreement or 

Unilateral Payment prior to the Department’s approval of the document. 

 4-3.5 Extra Work: Extra work authorized in writing by the Engineer will be paid in 

accordance with the formula in 4-3.2. Such payment will be the full extent of all monetary 

compensation entitlement due to the Contractor for such extra work. Any entitlement to a time 

extension due to extra work will be limited solely to that provided for in 4-3.2 for additional 

work. 

 4-3.6 Connections to Existing Pavement, Drives and Walks: Generally adhere to the 

limits of construction at the beginning and end of the project as detailed in the Plans. However, if 

the Engineer determines that it is necessary to extend the construction in order to make suitable 

connections to existing pavement, the Engineer will authorize such a change in writing. 

  For necessary connections to existing walks and drives that are not indicated in 

the Plans, the Engineer will submit direction regarding the proper connections in accordance 

with the Standard Plans. 

 4-3.7 Differing Site Conditions: During the progress of the work, if subsurface or latent 

physical conditions are encountered at the site differing materially from those indicated in the 

Contract, or if unknown physical conditions of an unusual nature differing materially from those 

ordinarily encountered and generally recognized as inherent in the work provided for in the 

Contract are encountered at the site, the party discovering such conditions shall promptly notify 

the other party in writing of the specific differing conditions before the Contractor disturbs the 

conditions or performs the affected work. 

  Upon receipt of written notification of differing site conditions from the 

Contractor, the Engineer will investigate the conditions, and if it is determined that the 

conditions materially differ and cause an increase or decrease in the cost or time required for the 

performance of any work under the Contract, an adjustment will be made, excluding loss of 

anticipated profits, and the Contract will be modified in writing accordingly. The Engineer will 

notify the Contractor whether or not an adjustment of the Contract is warranted. 

  The Engineer will not allow a Contract adjustment for a differing site condition 

unless the Contractor has submitted the required written notice. 

  The Engineer will not allow a Contract adjustment under this clause for any 

effects caused to any other Department or non-Department projects on which the Contractor may 

be working. 

 4-3.8 Changes Affecting Utilities: The Contractor shall be responsible for identifying 

and assessing any potential impacts to a utility that may be caused by the changes proposed by 

the Contractor, and the Contractor shall at the time of making the request for a change notify the 

Department in writing of any such potential impacts to utilities. 

  Department approval of a Contractor proposed change does not relieve the 

Contractor of sole responsibility for all utility impacts, costs, delays or damages, whether direct 

or indirect, resulting from Contractor initiated changes in the design or construction activities 

from those in the original Contract Specifications, Design Plans (including Traffic Control Plans) 

or other Contract Documents and which effect a change in utility work different from that shown 

in the Utility Plans, joint project agreements or utility relocation schedules. 

 4-3.9 Cost Savings Initiative Proposal: 

  4-3.9.1 Intent and Objective: 
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   1. This Subarticle applies to any cost reduction proposal (hereinafter 

referred to as a Proposal) that the Contractor initiates and develops for the purpose of refining the 

Contract to increase cost effectiveness or significantly improve the quality of the end result. A 

mandatory Cost Savings Initiative Workshop will be held prior to Contract Time beginning for 

the Contractor and Department to discuss potential Proposals. This mandatory workshop can 

only be eliminated if agreed to in writing by both the Contractor and Department. This Subarticle 

does not, however, apply to any such proposal unless the Contractor identifies it at the time of its 

submission to the Department as a proposal submitted pursuant to this Subarticle. 

   2. The Department will consider Proposals that would result in net savings 

to the Department by providing a decrease in the cost of the Contract. Proposals must result in 

savings without impairing essential functions and characteristics such as safety, service, life, 

reliability, economy of operation, ease of maintenance, aesthetics and necessary standard design 

features. The Department will not recognize the Contractor’s correction of plan errors that result 

in a cost reduction, as a Proposal. Deletions of work, approved by the Engineer which are not 

directly associated with or integral to a Proposal will be handled as full credits to the Department 

for the work deleted. 

   3. The Department shall have the right to reject, at its discretion, any 

Proposal submitted that proposes a change in the design of the pavement system or that would 

require additional right-of-way. Pending the Department’s execution of a formal supplemental 

agreement implementing an approved Proposal, the Contractor shall remain obligated to perform 

the work in accordance with the terms of the existing Contract. The Department may grant time 

extensions to allow for the time required to develop and review a Proposal. 

   4. For potential Proposals not discussed at the Cost Savings Initiative 

Workshop, a mandatory concept meeting will be held for the Contractor and Department to 

discuss the potential Proposal prior to development of the Proposal. This mandatory meeting can 

only be eliminated if agreed to in writing by both the Contractor and Department. 

  4-3.9.2 Subcontractors: The Department encourages the Contractor to include 

the provisions of this Subarticle in Contracts with subcontractors and to encourage submission of 

Proposals from subcontractors. However, it is not mandatory to submit Proposals to the 

Department or to accept or transmit subcontractor proposed Proposals to the Department. 

  4-3.9.3 Data Requirements: As a minimum, submit the following information 

with each Proposal: 

   1. a description of the difference between the existing Contract 

requirement, including any time extension request, and the proposed change, and the 

comparative advantages and disadvantages. 

   2. separate detailed cost estimates for both the existing Contract 

requirement and the proposed change. Break down the cost estimates by pay item numbers 

indicating quantity increases or decreases and deleted pay items. Identify additional proposed 

work not covered by pay items within the Contract, by using pay item numbers in the Basis of 

Estimates Manual. In preparing the estimates, include overhead, profit, and bond within pay 

items in the Contract. Separate pay item(s) for the cost of overhead, profit, and bond will not be 

allowed. 

   3. an itemization of the changes, deletions or additions to plan details, plan 

sheets, Standard Plans and Specifications that are required to implement the Proposal if the 

Department adopts it. Submit preliminary plan drawings sufficient to describe the proposed 

changes. 
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   4. engineering or other analysis in sufficient detail to identify and describe 

specific features of the Contract that must be changed if the Department accepts the Proposal 

with a proposal as to how these changes can be accomplished and an assessment of their effect 

on other project elements. The Department may require that engineering analyses be performed 

by a prequalified consultant in the applicable class of work. Support all design changes that 

result from the Proposal with drawings and computations signed and sealed by the Contractor’s 

Engineer of Record. Written documentation or drawings will be submitted clearly delineating the 

responsibility of the Contractor’s Engineer of Record. 

   5. the date by which the Department must approve the Proposal to obtain 

the total estimated cost reduction during the remainder of the Contract, noting any effect on the 

Contract completion time or delivery schedule. 

   6. a revised project schedule that would be followed upon approval of the 

Proposal. This schedule would include submittal dates and review time for the Department and 

Peer reviews. 

  4-3.9.4 Processing Procedures: Submit Proposals to the Engineer or his duly 

authorized representative. The Department will process Proposals expeditiously; however, the 

Department is not liable for any delay in acting upon a Proposal submitted pursuant to this 

Subarticle. The Contractor may withdraw, in whole or in part, a Proposal not accepted by the 

Department within the period specified in the Proposal. The Department is not liable for any 

Proposal development cost in the case where the Department rejects or the Contractor withdraws 

a Proposal. 

   The Engineer is the sole judge of the acceptability of a Proposal and of the 

estimated net savings in construction costs from the adoption of all or any part of such proposal. 

In determining the estimated net savings, the Department reserves the right to disregard the 

Contract bid prices if, in the judgment of the Engineer, such prices do not represent a fair 

measure of the value of work to be performed or to be deleted. 

   Prior to approval, the Engineer may modify a Proposal, with the 

concurrence of the Contractor, to make it acceptable. If any modification increases or decreases 

the net savings resulting from the Proposal, the Department will determine the Contractor’s fair 

share upon the basis of the Proposal as modified and upon the final quantities. The Department 

will compute the net savings by subtracting the revised total cost of all bid items affected by the 

Proposal from the total cost of the same bid items as represented in the original Contract. 

   Prior to approval of the Proposal that initiates the supplemental agreement, 

submit acceptable Contract-quality plan sheets revised to show all details consistent with the 

Proposal design. 

  4-3.9.5 Computations for Change in Contract Cost of Performance: If the 

Proposal is adopted, the Contractor’s share of the net savings as defined hereinafter represents 

full compensation to the Contractor for the Proposal. 

   The Department will not include its costs to process and implement a 

Proposal in the estimate. However, the Department reserves the right, where it deems such action 

appropriate, to require the Contractor to pay the Department's cost of investigating and 

implementing a Proposal as a condition of considering such proposal. When the Department 

imposes such a condition, the Contractor shall accept this condition in writing, authorizing the 

Department to deduct amounts payable to the Department from any monies due or that may 

become due to the Contractor under the Contract. 
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  4-3.9.6 Conditions of Acceptance for Major Design Modifications of 

Category 2 Bridges: A Proposal that proposes major design modifications of a category 2 

bridge, as determined by the Engineer, shall have the following conditions of acceptance: 

   All bridge Plans relating to the Proposal shall undergo an independent 

peer review conducted by a single independent engineering firm referred to for the purposes of 

this article as the Independent Review Engineer who is not the originator of the Proposal design, 

and is pre-qualified by the Department in accordance with Rule 14-75, Florida Administrative 

Code. The independent peer review is intended to be a comprehensive, thorough verification of 

the original work, giving assurance that the design is in compliance with all Department 

requirements. The Independent Review Engineer’s comments, along with the resolution of each 

comment, shall be submitted to the Department. The Independent Review Engineer shall sign 

and seal the submittal cover letter stating that all comments have been adequately addressed and 

the design is in compliance with the Department requirements. If there are any unresolved 

comments the Independent Review Engineer shall specifically list all unresolved issues in the 

signed and sealed cover letter. 

   The Contractor shall designate a primary engineer responsible for the 

Proposal design and as such will be designated as the Contractors Engineer of Record for the 

Proposal design. The Department reserves the right to require the Contractor’s Engineer of 

Record to assume responsibility for design of the entire structure. 

   New designs and independent peer reviews shall be in compliance with all 

applicable Department, FHWA and AASHTO criteria requirements including bridge load 

ratings. 

  4-3.9.7 Sharing Arrangements: If the Department approves a Proposal, the 

Contractor shall receive 50% of the net reduction in the cost of performance of the Contract as 

determined by the final negotiated agreement between the Contractor and the Department. The 

net reduction will be determined by subtracting from the savings of the construction costs the 

reasonable documented engineering costs incurred by the contractor to design and develop a 

Proposal. The reasonable documented engineering costs will be paid by the Department. 

Engineering costs will be based on the consultant’s certified invoice and may include the costs of 

the Independent Review Engineer in 4-3.9.6. The total engineering costs to be subtracted from 

the savings to determine the net reduction will be limited to 25% of the construction savings and 

shall not include any markup by the Contractor or the costs for engineering services performed 

by the Contractor. 

  4-3.9.8 Notice of Intellectual Property Interests and Department’s Future 

Rights to a Proposal: 

   4-3.9.8.1 Notice of Intellectual Property Interests: The Contractor’s 

Proposal submittal shall identify with specificity any and all forms of intellectual property rights 

that either the Contractor or any officer, shareholder, employee, consultant, or affiliate, of the 

Contractor, or any other entity who contributed in any measure to the substance of the 

Contractor’s Proposal development, have or may have that are in whole or in part implicated in 

the Proposal. Such required intellectual property rights notice includes, but is not limited to, 

disclosure of any issued patents, copyrights, or licenses; pending patent, copyright or license 

applications; and any intellectual property rights that though not yet issued, applied for or 

intended to be pursued, could nevertheless otherwise be subsequently the subject of patent, 

copyright or license protection by the Contractor or others in the future. This notice requirement 

does not extend to intellectual property rights as to stand-alone or integral components of the 
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Proposal that are already on the Department’s Approved Product List (APL) or Standard Plans, 

or are otherwise generally known in the industry as being subject to patent or copyright 

protection. 

   4-3.9.8.2 Department’s Future Rights to a Proposal: Notwithstanding 

7-3 nor any other provision of the Standard Specifications, upon acceptance of a Proposal, the 

Contractor hereby grants to the Department and its contractors (such grant being expressly 

limited solely to any and all existing or future Department construction projects and any other 

Department projects that are partially or wholly funded by or for the Department) a royalty-free 

and perpetual license under all forms of intellectual property rights to manufacture, to use, to 

design, to construct, to disclose, to reproduce, to prepare and fully utilize derivative works, to 

distribute, display and publish, in whole or in part, and to permit others to do any of the above, 

and to otherwise in any manner and for any purpose whatsoever do anything reasonably 

necessary to fully utilize any and all aspects of such Proposal on any and all existing and future 

construction projects and any other Department projects. 

    Contractor shall hold harmless, indemnify and defend the 

Department and its contractors and others in privity therewith from and against any and all 

claims, liabilities, other obligations or losses, and reasonable expenses related thereto (including 

reasonable attorneys’ fees), which are incurred or are suffered by any breach of the foregoing 

grants, and regardless of whether such intellectual property rights were or were not disclosed by 

the Contractor pursuant to 4-3.9.8.1, unless the Department has by express written exception in 

the Proposal acceptance process specifically released the Contractor from such obligation to hold 

harmless, indemnify and defend as to one or more disclosed intellectual property rights. 

4-4 Unforeseeable Work. 

 When the Department requires work that is not covered by a price in the Contract and 

such work does not constitute a “Significant Change” as defined in 4-3.1, and the Department 

finds that such work is essential to the satisfactory completion of the Contract within its intended 

scope, the Department will make an adjustment to the Contract. The Engineer will determine the 

basis of payment for such an adjustment in a fair and equitable amount. 

4-5 Rights in and Use of Materials Found on the Site of the Work. 

 4-5.1 Ownership and Disposal of Existing Materials: Take ownership and dispose of 

all materials that are not designated as the property of other parties, in both roadway and 

structures, found on the right-of-way, and all material in structures designated for removal. Such 

materials do not include earth or other excavated material required for the construction of the 

project. During construction, the Contractor may use materials from existing structures that are 

required to be removed and that are designated to remain the property of the Department. Do not 

cut or otherwise damage such material during removal unless the Engineer gives permission to 

do so. Store material in an accessible location as the Engineer directs. The Department is not 

responsible for the quality or quantity of any material salvaged. 

 4-5.2 Ornamental Trees and Shrubs: Take ownership of all ornamental trees or shrubs 

existing in the right-of-way that are required to be removed for the construction operations and 

which are not specifically designated in the Plans to be reset, or to be removed by others prior to 

the construction operations. 
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4-6 Final Cleaning Up of Right-of-Way. 

 Upon completion of the work, and before the Department accepts the work and makes 

final payment, remove from the right-of-way and adjacent property all falsework, equipment, 

surplus and discarded materials, rubbish and temporary structures; restore in an acceptable 

manner all property, both public and private, that has been damaged during the prosecution of 

the work; and leave the waterways unobstructed and the roadway in a neat and presentable 

condition throughout the entire length of the work under Contract. Do not dispose of materials of 

any character, rubbish or equipment, on abutting property, with or without the consent of the 

property owners. The Engineer will allow the Contractor to temporarily store equipment, surplus 

materials, usable forms, etc., on a well-kept site owned or leased by the Contractor, adjacent to 

the project. However, do not place or store discarded equipment, materials, or rubbish on such a 

site. 

 Shape and dress areas adjacent to the project right-of-way that were used as plant sites, 

materials storage areas or equipment yards when they are no longer needed for such purposes. 

Restore these areas in accordance with 7-11.1 and 7-11.2. Grass these areas when the Engineer 

directs. 
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SECTION 5 

CONTROL OF THE WORK 

5-1 Plans and Working Drawings. 

 5-1.1 Contract Documents: Have available the Contract Documents on the worksite at 

all times. 

 5-1.2 Department’s Plans: Plans consist of general drawings showing such details as are 

necessary to give a comprehensive idea of the construction contemplated. In general, roadway 

plans will show alignment, profile grades, typical cross-sections and general cross-sections. In 

general, structure plans will show in detail all dimensions of the work contemplated. When the 

structure plans do not show the dimensions in detail, they will show general features and such 

details as are necessary to give a comprehensive idea of the structure. 

  Grades shown are finished grades, and B.M. Datum is North American Vertical 

Datum 1988 (NAVD-1988), National Geodetic Vertical Datum of 1929 (NGVD-1929), or other 

datum as noted in the Plans. 

 5-1.3 Alterations in Plans: The Department will issue, in writing, all authorized 

alterations affecting the requirements and information given on the approved Plans. 

 5-1.4 Shop Drawings: 

  5-1.4.1. Definitions: 

   1. Shop Drawings: All working, shop and erection drawings, associated 

trade literature, calculations, schedules, manuals and similar documents submitted by the 

Contractor to define some portion of the project work. The type of work includes both permanent 

and temporary works as appropriate to the project. 

   2. Permanent Works: All the permanent structures and parts thereof 

required of the completed Contract. 

   3. Temporary Works: Any temporary construction work necessary for the 

construction of the permanent works. This includes but is not limited to bracing, falsework, 

formwork, scaffolding, shoring, temporary earthworks, sheeting, cofferdams, and special 

erection equipment. 

   4. Construction Affecting Public Safety: Construction that may jeopardize 

public safety such as structures spanning functioning vehicular roadways, demolition of a 

continuous span structure while traffic is under any span, pedestrian walkways, railroads, 

navigation channels of navigable waterways and walls or other structure foundations located in 

embankments immediately adjacent to functioning roadways. It does not apply to those areas of 

the site under the Contractor’s control and outside the limits of normal public access. 

   5. Major and Unusual Structures: Bridges of complex geometry and/or 

complex design. Generally, this includes the following types of structures: 

    a. Bridges with an individual span longer than 300 feet. 

    b. Structurally continuous superstructures with spans over 150 feet. 

    c. Steel box and plate girder bridges. 

    d. Steel truss bridges. 

    e. Concrete segmental and longitudinally post-tensioned 

continuous girder bridges. 

    f. Cable stayed or suspension bridges. 

    g. Arch bridges. 

    h. Tunnels. 
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    i. Movable bridges (specifically electrical and mechanical 

components). 

    j. Rehabilitation, widening, or lengthening of any of the above. 

   6. Special Erection Equipment includes launching gantries, beam and 

winch equipment, form travelers, stability towers, strong-backs, erection trusses, launching noses 

or similar items made purposely for construction of the structure. It does not apply to commonly 

available proprietary construction equipment such as cranes. 

   7. Falsework includes any temporary construction work used to support 

the permanent structure until it becomes self-supporting. Falsework includes steel or timber 

beams, girders, columns, piles and foundations, and any proprietary equipment including 

modular shoring frames, post shores, and adjustable horizontal shoring. 

   8. Formwork includes any structure or mold used to retain plastic or fluid 

concrete in its designated shape until it hardens. Formwork comprises common materials such as 

wood or metal sheets, battens, soldiers and walers, ties, proprietary forming systems such as 

stay-in-place metal forms, and proprietary supporting bolts, hangers and brackets. Formwork 

may be either permanent formwork requiring a shop drawing submittal such as stay-in-place 

metal or concrete forms, or may be temporary formwork which requires certification by the 

Specialty Engineer for Construction Affecting Public Safety and for Major and Unusual 

Structures. 

   9. Scaffolding is an elevated work platform used to support workmen, 

materials and equipment, but not intended to support the structure. 

   10. Shoring is a component of falsework such as horizontal, vertical or 

inclined support members. In this Section, this term is interchangeable with falsework. 

   11. Bracing is a temporary structural member(s) placed between beams, 

girders, piles columns, etc. to provide stability during construction activities. 

   12. Contractor Originated Designs: Items which the Contract Documents 

require the Contractor to design, detail and incorporate into the permanent works. 

  5-1.4.2 Work Items Requiring Shop Drawings: In general, the Department 

requires shop drawings for items of work not fully detailed in the Plans which require additional 

drawings and coordination prior to constructing the item, including but not limited to: 

   1. Bridge components not fully detailed in the Plans, i.e. segments, steel 

girder details, post-tensioning details, handrails, etc. 

   2. Retaining Wall Systems 

   3. Precast Box Culverts 

   4. Non-standard structures and components for drainage, lighting, 

signalization and signing 

   5. Building structures 

   6. Non-standard crash cushions and other nonstructural items 

   7. Design and structural details furnished by the Contractor in compliance 

with the Contract 

   8. Temporary Works affecting public safety 

   Additional clarification for certain types of bridge structures is provided in 

5-1.4.7. Other provisions of the Contract Documents may waive the requirement for submittals 

for certain items; i.e., items constructed from standard drawings or those complying with 

alternate details for prestressed members under Section 450. Review the Contract Documents to 

determine the submittals required. 
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  5-1.4.3 Schedule of Submittals: Prepare and submit a schedule of submittals that 

identifies the work for which shop drawings apply. For each planned submittal, define the type, 

and approximate number of drawings or other documents that are included and the planned 

submittal date, considering the processing requirements herein. Submit the schedule of 

submittals to the Department’s Shop Drawing Review Office and the Engineer of Record within 

60 days of the start of the Contract, and prior to the submission of any shop drawings. 

   Coordinate subsequent submittals with construction schedules to allow 

sufficient time for review, approval, and re-submittal as necessary. 

  5-1.4.4 Style, Numbering, and Material of Submittals: 

   5-1.4.4.1 Drawings: Submit all shop drawings that are necessary to 

complete the structure in compliance with the design shown in the Plans. Prepare all shop 

drawings using the same units of measure as those used in the Contract Plans. Consecutively 

number each sheet in the submittal series, and indicate the total number in the series (i.e., 1 of 

12, 2 of 12 . . . 12 of 12). Include on each sheet the following items as a minimum requirement: 

the complete Financial Project Identification Number, Bridge Number(s), drawing title and 

number, a title block showing the names of the fabricator or producer and the Contractor for 

which the work is being done, the initials of the person(s) responsible for the drawing, the date 

on which the drawing was prepared, the location of the item(s) within the project, the 

Contractor’s approval stamp with date and initials, and, when applicable, the  documents shall be 

signed and sealed by the Specialty Engineer or Contractor’s Engineer of Record, as appropriate. 

A re-submittal will be requested when any of the required information is not included. 

    Shop drawings shall be submitted in Portable Document Format 

(PDF) files, formatted on 11 -inch by 17 -inch sheets. 

   5-1.4.4.2 Other Documents: Submit PDF files of other documents such 

as trade literature, catalogue information, calculations, and manuals formatted on sheets no larger 

than 11 inches by 17 inches. Clearly label and number each sheet in the submittal to indicate the 

total number of sheets in the series (i.e., 1 of 12, 2 of 12 . . . 12 of 12). 

    Prepare all documents using the same units of measure as the 

Contract Plans and include a Table of Contents cover sheet. List on the cover sheet the total 

number of pages and appendices, and include the complete Financial Project Identification 

Number, a title referencing the submittal item(s), the name of the firm and person(s) responsible 

for the preparation of the document, the Contractor’s approval stamp with date and initials, and, 

when applicable, the documents shall be signed and sealed by the Specialty Engineer or 

Contractor’s Engineer of Record, as appropriate. 

    Submit appropriately prepared and checked calculations and 

manuals that clearly outline the design criteria. Include on the internal sheets the complete 

Financial Project Identification Number and the initials of the person(s) responsible for preparing 

and checking the document. 

    Clearly label trade literature and catalogue information on the front 

cover with the title, Financial Project Identification Number, date and name of the firm and 

person(s) responsible for that document. 

  5-1.4.5 Submittal Paths: 

   5-1.4.5.1 General: Shop drawings are not required for prequalified items. 

For non-prequalified items, determine the submittal path to be followed based upon the identity 

of the Engineer of Record as shown adjacent to the title block on the structural plan sheets, and 

on the key sheets of roadway plans, signing, and pavement marking plans, and/or lighting plans. 
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At the preconstruction conference, the Department will notify the Contractor in writing of any 

changes in the submittal path and whether the Department’s or the Consultant’s review stamp 

will signify an officially reviewed shop drawing. 

    1. When the Florida Department of Transportation is the Engineer 

of Record, submit shop drawings to the Resident Engineer and to the appropriate Department 

Shop Drawing Review Office. Include in the submittal other information such as catalog data, 

procedure manuals, fabrication/welding procedures, and maintenance and operating procedures 

when required by the work. Submit material certifications and material tests to the Resident 

Engineer. 

    2. When the Engineer of Record is a consultant hired by the 

Department, submit shop drawings to the consultant, the Resident Engineer and, when requested, 

to the appropriate Department Shop Drawing Review Office. Include in the submittal other 

documentation such as catalog data, procedure manuals, fabrication/welding procedures, and 

maintenance and operating manuals when required by the work. Submit material certifications 

and material tests to the Resident Engineer. 

   5-1.4.5.2 Building Structures: Submit working, shop and erection 

drawings, and all correspondence related to building structures, such as Rest Area Pavilions, 

Office Buildings, and Maintenance Warehouses, to the Architect of Record and the Resident 

Engineer for review and approval. 

   5-1.4.5.3 Contractor-Originated Design: Submit shop drawings and 

applicable calculations to the Engineer of Record for review. The shop drawings and applicable 

calculations must be signed and sealed by the Specialty Engineer or the Contractor’s Engineer of 

Record. Submit in accordance with the requirements of 5-1.4.5.1 through 5-1.4.5.3, as 

appropriate. 

   5-1.4.5.4 Temporary Works: For Construction Affecting Public Safety, 

submit to the Engineer of Record shop drawings and the applicable calculations for the design of 

special erection equipment, bracing, falsework, scaffolding, etc. The shop drawings and 

applicable calculations must be signed and sealed by the Specialty Engineer. Submit in 

accordance with the requirements of 5-1.4.5.1 through 5-1.4.5.3, as appropriate. 

   5-1.4.5.5 Falsework Founded on Shallow Foundations: When vertical 

displacement limits are provided in the Plans for falsework founded on shallow foundations such 

as spread footings and mats, submit to the Engineer of Record shop drawings and applicable 

calculations of the falsework system including subsurface conditions and settlement estimates. 

The shop drawings and applicable calculations must be signed and sealed by the Specialty 

Engineer. Submit in accordance with the requirements of 5-1.4.5.1 through 5-1.4.5.3, as 

appropriate. 

   5-1.4.5.6 Formwork and Scaffolding: The Contractor is solely 

responsible for the safe installation and use of all formwork and scaffolding. The Department 

does not require any formwork or scaffolding submittals unless such work would be classified as 

Construction Affecting Public Safety. For formwork, scaffolding, or other temporary works 

affecting public safety; develop the required designs in accordance with the AASHTO Guide 

Design Specifications for Bridge Temporary Works, the AASHTO Construction Handbook for 

Bridge Temporary Works, and Chapter 11 of the Structures Design Guidelines (SDG) using 

wind loads specified in the SDG. 

   5-1.4.5.7 Beam and Girder Temporary Bracing: The Contractor is 

solely responsible for ensuring stability of beams and girders during all handling, storage, 
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shipping and erection. Adequately brace beams and girders to resist wind, weight of forms and 

other temporary loads, especially those eccentric to the vertical axis of the products, considering 

actual beam geometry and support conditions during all stages of erection and deck construction. 

At a minimum, provide temporary bracing at each end of each beam or girder. Develop the 

required bracing designs in accordance with the AASHTO LRFD Bridge Design Specifications 

(LRFD) and Chapter 11 of the SDG using wind loads specified in the SDG. For information not 

included in the SDG or LRFD, refer to the AASHTO Guide Design Specifications for Bridge 

Temporary Works and the AASHTO Construction Handbook for Bridge Temporary Works. 

    For Construction Affecting Public Safety, when temporary bracing 

requirements are shown in the Plans, submit plans and calculations signed and sealed by a 

Specialty Engineer for the design of temporary bracing members and connections based on the 

forces shown in the Plans. In addition, submit a written certification that construction loads do 

not exceed the assumed loads shown in the Plans. 

    For Construction Affecting Public Safety, when temporary bracing 

requirements are not shown in the Plans or an alternate temporary bracing system is proposed, 

submit plans and calculations signed and sealed by a Specialty Engineer including the stability 

analysis and design of temporary bracing members and connections. 

   5-1.4.5.8 Erection Plan: Submit, for the Engineer’s review, an Erection 

Plan that meets the specific requirements of Sections 450, 452 and 460 and this section. Refer to 

Standard Plans, Index 102-600 for construction activities not permitted over traffic. 

   5-1.4.5.9 Other Miscellaneous Design and Structural Details 

Furnished by the Contractor in Compliance with the Contract: Submit to the Engineer of 

Record shop drawings and the applicable calculations. The shop drawings and applicable 

calculations must be signed and sealed by the Specialty Engineer. Submit in accordance with the 

requirements of 5-1.4.5.1 through 5-1.4.5.3, as appropriate. 

  5-1.4.6 Processing of Shop Drawings: 

   5-1.4.6.1 Contractor Responsibility for Accuracy and Coordination of 

Shop Drawings: Coordinate, schedule, and control all submittals, with a regard for the required 

priority, including those of the various subcontractors, suppliers, and engineers, to provide for an 

orderly and balanced distribution of the work. 

    Coordinate, review, date, stamp, approve and sign all shop 

drawings prepared by the Contractor or agents (subcontractor, fabricator, supplier, etc.) prior to 

submitting them to the Engineer of Record for review. Submittal of the drawings confirms 

verification of the work requirements, units of measurement, field measurements, construction 

criteria, sequence of assembly and erection, access and clearances, catalog numbers, and other 

similar data. Indicate on each series of drawings the specification section and sheet or drawing 

number of the Contract Plans to which the submission applies. Indicate on the shop drawings all 

deviations from the Contract drawings and itemize all deviations in the letter of transmittal. 

Likewise, whenever a submittal does not deviate from the Contract Plans, clearly state so in the 

submittal. 

    Schedule the submission of shop drawings to allow for a 

45 calendar day review period for all submittals associated with a category 2 bridge; tolling 

components identified in the current FDOT General Tolling Requirements (GTR) Part 3; and the 

tolling-related signing, DMS and ITS infrastructure. Schedule the submission of shop drawings 

to allow for a 25 calendar day review period for all other items. The review period commences 

upon the Engineer of Record’s receipt of the valid submittal or valid re-submittal and terminates 
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upon the transmittal of the submittal back to the Contractor. A valid submittal includes all the 

minimum requirements outlined in 5-1.4.4. 

    Submit shop drawings to facilitate expeditious review. The 

Contractor is discouraged from transmitting voluminous submittals of shop drawings at one time. 

For submittals transmitted in this manner, allow for the additional review time that may result. 

    Only shop drawings distributed with the approval stamps are valid 

and all work that the Contractor performs in advance of approval will be at the Contractor’s risk. 

   5-1.4.6.2 Scope of Review by Engineer: The Engineer of Record’s 

review of the shop drawings is for conformity to the requirements of the Contract Documents 

and to the intent of the design. The Engineer of Record’s review of shop drawings which include 

means, methods, techniques, sequences, and construction procedures are limited to the effects on 

the permanent works. The Engineer of Record’s review of submittals which include means, 

methods, techniques, sequences, and construction procedures does not include an in-depth check 

for the ability to perform the work in a safe or efficient manner. Review by the Engineer of 

Record does not relieve the Contractor of responsibility for dimensional accuracy to ensure field 

fit and for conformity of the various components and details. 

   5-1.4.6.3 Special Review by Engineer of Shop Drawings for 

Construction Affecting Public Safety: For Construction Affecting Public Safety, the Engineer 

of Record, or other Engineer as the Department appoints for this purpose, will make an 

independent review of all relevant shop drawings and similar documents. Do not proceed with 

construction of the permanent works until receiving the Engineer of Record’s written approval. 

The review of these shop drawings is for overall structural adequacy of the item to support the 

imposed loads and does not include a check for economy, efficiency or ease of construction. 

  5-1.4.7 Other Requirements for Shop Drawings for Bridges: 

   5-1.4.7.1 Shop Drawings for Structural Steel and Miscellaneous 

Metals: Submit shop drawings for structural steel and miscellaneous metals. Shop drawings 

shall consist of working, shop, and erection drawings, welding procedures, and other working 

plans, showing details, dimensions, sizes of material, and other information necessary for the 

complete fabrication and erection of the metal work. 

   5-1.4.7.2 Shop Drawings for Concrete Structures: Submit shop 

drawings for concrete components that are not cast-in-place and are not otherwise exempted 

from submittal requirements. Also, submit shop drawings for all details that are required for the 

effective prosecution of the concrete work and are not included in the Contract Documents such 

as: special erection equipment, masonry layout diagrams, and diagrams for bending reinforcing 

steel, in addition to any details required for concrete components for the permanent work. 

   5-1.4.7.3 Shop Drawings for Major and Unusual Structures: In 

addition to any other requirements, within 60 days from the Notice to Proceed, submit 

information to the Engineer outlining the integration of the Major and Unusual Structure into the 

overall approach to the project. Where applicable to the project, include, but do not limit this 

information to: 

    1. The overall construction program for the duration of the 

Contract. Clearly show the Milestone dates. (For example, the need to open a structure by a 

certain time for traffic operations.) 

    2. The overall construction sequence. The order in which 

individual structures are to be built, the sequence in which individual spans of girders or 

cantilevers are erected, and the sequence in which spans are to be made continuous. 
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    3. The general location of any physical obstacles to construction 

that might impose restraints or otherwise affect the construction, and an outline of how to deal 

with such obstacles while building the structure(s). (For example, obstacles might include road, 

rail and waterway clearances, temporary diversions, transmission lines, utilities, property, and 

the Contractor’s own temporary works, such as haul roads, cofferdams, plant clearances and the 

like.) 

    4. The approximate location of any special lifting equipment in 

relation to the structure, including clearances required for the operation of the equipment. (For 

example, crane positions, operating radii and the like.) 

    5. The approximate location of any temporary falsework, and the 

conceptual outline of any special erection equipment. Provide the precise locations and details of 

attachments, fixing devices, loads, etc. in later detailed submittals. 

    6. An outline of the handling, transportation, and storage of 

fabricated components, such as girders or concrete segments. Provide the precise details in later 

detailed submittals. 

    7. Any other information pertinent to the proposed scheme or 

intended approach. 

   Clearly and concisely present the above information on as few drawings as 

possible in order to provide an overall, integrated summary of the intended approach to the 

project. The Department will use these drawings for information, review planning, and to assess 

the Contractor’s approach in relation to the intent of the original design. Submittal to and receipt 

by the Engineer does not constitute any Department acceptance or approval of the proposals 

shown thereon. Include the details of such proposals on subsequent detailed shop drawing 

submittals. Submit timely revisions and re-submittals for all variations from these overall scheme 

proposals. 

  5-1.4.8 Modifications for Construction: Where the Engineer allows the 

Contractor to make modifications to the permanent works for the purposes of expediting the 

Contractor’s chosen construction methods, the Contractor shall submit proposals to the Engineer 

of Record for review and approval prior to modifying the works. Submit proposals for minor 

modifications under the shop drawing process. Indicate on all drawings the deviations from the 

Contract Documents and itemize all deviations in the letter of transmittal. The Department will 

require additional submittals and/or submittal under a Cost Savings Initiative Proposal for major 

modifications. 

   Minor modifications are those items that, in the opinion of the Engineer, 

do not significantly affect the quantity of measured work, or the integrity or maintainability of 

the structure or its components. (For example, adjusting concrete dimensions, substituting steel 

plate sizes, changing reinforcing bar size and spacing, etc., all within the acceptable limits of the 

design.) 

   Major modifications are any modifications that, in the opinion of the 

Engineer, significantly affect the quantity of measured work, or the integrity or maintainability 

of the structure or its’ components. (For example, substituting alternative beam sizes and 

spacings, changing material strength or type, and the like.). Submit signed and sealed revised 

sheets to the Engineer for any such revisions to the Contract Plans prior to submitting shop 

drawings. 

   The Engineer’s decision on the delineation between a minor and a major 

modification and the disposition of a proposal is final. 
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  5-1.4.9 Cost of Shop Drawings: Include the cost of shop and working drawings 

submittal in the Contract prices for the work requiring the shop and working drawings. The 

Department will not pay the Contractor additional compensation for such drawings. 

 5-1.5 Certifications: 

  5-1.5.1 Special Erection Equipment: Prior to its use, ensure that the Specialty 

Engineer personally inspects the special erection equipment and submits a written certification to 

the Engineer that the equipment has been fabricated in accordance with the submitted drawings 

and calculations. In addition, after assembly, ensure that the Specialty Engineer observes the 

equipment in use and submits a written certification to the Engineer that such equipment is being 

used as intended and in accordance with the submitted drawings and calculations. In each case, 

the Specialty Engineer must sign and seal the letter of certification. 

  5-1.5.2 Falsework and Shoring Requiring Shop Drawings: After its erection or 

installation but prior to the application of any superimposed load, ensure that a Specialty 

Engineer or a designee inspects the falsework and certifies to the Engineer in writing that the 

falsework has been constructed in accordance with the materials and details shown on the 

submitted drawings and calculations. The letter of certification must be signed and sealed by the 

Specialty Engineer. Where so directed in the shop drawings, ensure all welds are performed by 

welders qualified under AWS D1.5 for the type of weld being performed. 

  5-1.5.3 Temporary Formwork: For Construction Affecting Public Safety and 

for Major and Unusual Structures, prior to the placement of any concrete, ensure that a Specialty 

Engineer or a designee inspects the formwork and submits a written certification to the Engineer 

that the formwork has been constructed to safely withstand the superimposed loads to which it 

will be subjected. The Specialty Engineer must sign and seal the letter of certification. 

  5-1.5.4 Erection: For Construction Affecting Public Safety, submit an erection 

plan signed and sealed by the Specialty Engineer to the Engineer at least four weeks prior to 

erection commencing. Include, as part of this submittal, signed and sealed calculations and 

details for any falsework, bracing or other connection supporting the structural elements shown 

in the erection plan. Unless otherwise specified in the Plans, erection plans are not required for 

simple span precast prestressed concrete girder bridges with spans of 170 feet or less. 

   At least two weeks prior to beginning erection, conduct a Pre-erection 

meeting to review details of the plan with the Specialty Engineer that signed and sealed the plan, 

and any Specialty Engineers that may inspect the work and the Engineer. 

   After erection of the elements, but prior to opening of the facility below 

the structure, ensure that a Specialty Engineer or a designee has inspected the erected member. 

Ensure that the Specialty Engineer has submitted a written certification to the Engineer that the 

structure has been erected in accordance with the signed and sealed erection plan. 

   For structures without temporary supports but with temporary girder 

bracing systems, perform, as a minimum, weekly inspections of the bracing until all the 

diaphragms and cross frames are in place. For structures with temporary supports, perform daily 

inspections until the temporary supports are no longer needed as indicated in the erection plans. 

Submit written documentation of the inspections to the Engineer within 24 hours of the 

inspection. 

 5-1.6 Corrections for Construction Errors: For work that the Contractor constructs 

incorrectly or does not meet the requirements of the Contract Documents, the Contractor has the 

prerogative to submit an acceptance proposal to the Engineer for review and disposition. The 

acceptance proposal shall describe the error or defect and either describe remedial action for its 
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correction or propose a method for its acceptance. In either case, the acceptance proposal shall 

address structural integrity, aesthetics, maintainability, and the effect on Contract Time. The 

Department will judge any such proposal for its effect on these criteria and also for its effect on 

Contract Administration. 

  When the Engineer judges that a proposal infringes on the structural integrity or 

maintainability of the structure, the Contractor’s Engineer of Record will perform a technical 

assessment and submit it to the Engineer for approval. Do not take any corrective action without 

the Engineer’s written approval. 

  Carry out all approved corrective construction measures at no expense to the 

Department. 

  Notwithstanding any disposition of the compensation aspects of the defective 

work, the Engineer’s decision on the technical merits of a proposal is final. 

5-2 Coordination of Contract Documents. 

 These Specifications, the Plans, Special Provisions, and all supplementary documents are 

integral parts of the Contract; a requirement occurring in one is as binding as though occurring in 

all. All parts of the Contract are complementary and describe and provide for a complete work. 

In addition to the work and materials specified in the Specifications as being included in any 

specific pay item, include in such pay items additional, incidental work, not specifically 

mentioned, when so shown in the Plans, or if indicated, or obvious and apparent, as being 

necessary for the proper completion of the work under such pay item and not stipulated as being 

covered under other pay items. 

 In cases of discrepancy, the governing order of the documents is as follows: 

  1. Special Provisions. 

  2. Technical Special Provisions. 

  3. Plans. 

  4. Standard Plans. 

  5. Developmental Specifications. 

  6. Supplemental Specifications. 

  7. Standard Specifications. 

  Computed dimensions govern over scaled dimensions. 

5-3 Conformity of Work with Contract Documents. 

 Perform all work and furnish all materials in reasonably close conformity with the lines, 

grades, cross-sections, dimensions, and material requirements, including tolerances, as specified 

in the Contract Documents. 

 In the event that the Engineer finds that the Contractor has used material or produced a 

finished product that is not in reasonably close conformity with the Contract Documents, but that 

the Contractor has produced reasonably acceptable work, the Engineer will determine if the 

Department will accept the work in place. In this event, the Engineer will document the basis of 

acceptance by Contract modification, which provides for an appropriate reduction in the Contract 

price for such work or materials included in the accepted work as deemed necessary to conform 

to the determination based on engineering judgment. 

 In the event that the Engineer finds that the Contractor has used material or produced a 

finished product that is not in reasonably close conformity with the Contract Documents, and 

that the Contractor has produced an inferior or unsatisfactory product, the Contractor shall 

remove and replace or otherwise correct the work or materials at no expense to the Department. 
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 For base and surface courses, the Department will allow the finished grade to vary as 

much as 0.1 foot from the grade shown in the Plans, provided that the Contractor’s work meets 

all templates and straightedge requirements and contains suitable transitions. 

5-4 Errors or Omissions in Contract Documents. 

 Do not take advantage of any apparent error or omission discovered in the Contract 

Documents, but immediately notify the Engineer in writing of such discovery. The Engineer will 

then make such corrections and interpretations as necessary to reflect the actual spirit and intent 

of the Contract Documents. 

5-5 Authority of the Engineer. 

 Perform all work to the satisfaction of the Engineer. 

 The Director, Office of Construction will decide all questions, difficulties, and disputes, 

of whatever nature, that may arise relative to the interpretation of the Plans, construction, 

prosecution, and fulfillment of the Contract, and as to the character, quality, amount, and value 

of any work done, and materials furnished, under or by reason of the Contract. 

5-6 Authority and Duties of Engineer’s Assistants. 

 The Director, Office of Construction may appoint such assistants and representatives as 

desired. These assistants and representatives are authorized to inspect all work done and all 

materials furnished. Such inspection may extend to all or any part of the work and to the 

manufacture, preparation, or fabrication of the materials to be used. Such assistants and 

representatives are not authorized to revoke, alter, or waive any requirement of these 

Specifications. Rather, they are authorized to call to the attention of the Contractor any failure of 

the work or materials to meet the Contract Documents, and have the authority to reject materials 

or suspend the work until any questions at issue can be referred to and decided by the Engineer. 

The Engineer will immediately submit written notification to the Contractor of any such 

suspension of the work, stating in detail the reasons for the suspension. The presence of the 

inspector or other assistant in no way lessens the responsibility of the Contractor. 

5-7 Engineering and Layout. 

 5-7.1 Control Points Furnished by the Department: The Engineer will provide 

centerline control points (Begin Project, End Project, PIs, PTs, etc.) and bench markbenchmarks 

at appropriate intervals along the line of the project to facilitate the proper layout of the work. 

Normally, the Engineer will furnish only one bench markbenchmark for water crossings. 

Preserve all reference points and bench markbenchmarks that the Department furnishes. 

  As an exception to the above, for projects where the Plans do not show a 

centerline or other survey control line for construction of the work (e.g., resurfacing, safety 

modifications, etc.) the Engineer will provide only points marking the beginning and ending of 

the project, and all exceptions. 

 5-7.2 Furnishing of Stake Materials: Furnish all stakes, templates, and other materials 

necessary for establishing and maintaining the lines and grades necessary for control and 

construction of the work. 

 5-7.3 Layout of Work: Utilizing the control points furnished by the Department in 

accordance with 5-7.1, establish all horizontal and vertical controls necessary to construct the 

work in conformity to the Contract Documents. Perform all calculations required, and set all 

stakes needed such as grade stakes, offset stakes, reference point stakes, slope stakes, and other 
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reference marks or points necessary to provide lines and grades for construction of all roadway, 

bridge, and miscellaneous items. 

  When performing utility construction as part of the project, establish all horizontal 

and vertical controls necessary to carry out such work. 

 5-7.4 Specific Staking Requirements: When performing new base construction as part 

of the project, set stakes to establish lines and grades for subgrade, base, curb, and related items 

at intervals along the line of the work. If Automated Machine Guidance is utilized, set stakes as 

needed. If Automated Machine Guidance is not utilized, set stakes no greater than 50 feet on 

tangents and 25 feet on curves. Set grade stakes at locations that the Engineer directs to facilitate 

checking of subgrade, base, and pavement elevations in crossovers, intersections, and irregular 

shaped areas. 

  For bridge construction stakes and other control, set references at sufficiently 

frequent intervals to ensure construction of all components of a structure in accordance with the 

lines and grades shown in the Plans. 

  For projects where the Plans do not show a centerline or other survey control line 

for construction of the work (resurfacing, safety modifications, etc.), provide only such stakes as 

necessary for horizontal and vertical control of work items. 

  For resurfacing and resurfacing-widening type projects, establish horizontal 

controls adequate to ensure that the asphalt mix added matches with the existing pavement. In 

tangent sections, set horizontal control points at 100 foot100-foot intervals by an instrument 

survey. In curve sections, set horizontal control points at 25 foot25-foot intervals by locating and 

referencing the centerline of the existing pavement. 

  Establish by an instrument survey, and mark on the surface of the finished 

pavement at 25 foot25-foot intervals, the points necessary for striping of the finished roadway. 

As an exception, for resurfacing and resurfacing/widening projects, establish these points in the 

same manner as used for horizontal control of paving operations. Mark the pavement with white 

paint. If performing striping, the Engineer may approve an alternate method for layout of striping 

provided that the Contractor achieves an alignment equal to or better than the alignment that 

would be achieved using an instrument survey. 

  For projects that include temporary or permanent striping of “no passing zones”, 

provide the location and length of these zones as shown in the Plans, except projects where the 

vertical or horizontal alignment is new or altered from preconstruction alignment. For projects 

that consist of new or altered vertical or horizontal alignment, the Department will provide the 

location and length of the "no passing zones" during construction. For these projects, submit 

written notification to the Engineer not less than 21 calendar days prior to beginning striping. 

  For all projects, set a station identification stake at each right-of-way line at 

100 foot100-foot intervals and at all locations where a change in right-of-way width occurs. 

Mark each of these stakes with painted numerals, of a size readable from the roadway, 

corresponding to the project station at which it is located. As an exception to the above, for 

projects where Plans do not show right-of-way lines, set station identification stakes at locations 

and intervals appropriate to the type of work being done. For resurfacing and 

resurfacing/widening projects, set station identification stakes at 200 foot200-foot intervals. 

 5-7.5 Personnel, Equipment, and Record Requirements: Employ only competent 

personnel and use only suitable equipment in performing layout work. Do not engage the 

services of any person or persons in the employ of the Department for performance of layout 

work. 
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  Keep adequate field notes and records while performing as layout work. Make 

these field notes and records available for the Engineer’s review as the work progresses, and 

submit to the Engineer at the time of completion of the project. The Engineer’s inspection, 

checking, or acceptance of the Contractor’s field notes or layout work does not relieve the 

Contractor of his responsibility to achieve the lines, grades, and dimensions shown in the 

Contract Documents. 

  Prior to final acceptance of the project, mark, in a permanent manner on the 

surface of the completed work, all horizontal control points originally furnished by the 

Department. 

 5-7.6 Global Navigation Satellite Systems (GNSS) Work Plan: If used, submit a 

comprehensive written GNSS Work Plan to the Engineer for Department review and acceptance 

at the preconstruction conference or at least 30 days before starting work using GNSS. Update 

the plan as necessary during construction and notify the Department of all changes. The GNSS 

Work Plan shall describe how GNSS enabled Automated Machine Guidance technology will be 

integrated into other technologies employed on the project. At a minimum, the GNSS Work Plan 

will include the following: 

   1. Designate which portions of the Contract will be done using GNSS 

enabled Automated Machine Guidance and which portions will be constructed using 

conventional survey methodology. 

   2. Describe the manufacturer, model, and software version of the GNSS 

equipment. 

   3. Provide information on the qualifications of Contractor staff. Include 

formal training and field experience. Designate a single staff person as the primary contact for 

GNSS technology issues. 

   4. Describe how project control will be established. Include a list and map 

showing control points enveloping the site. 

   5. Describe site calibration procedures. Include a map of the control points 

used for site calibration and control points used to validate the site calibration. Describe the 

frequency of site calibration and how site calibration will be documented. At a minimum, verify 

the site calibration twice daily. 

   6. Describe the Contractor's quality control procedures for verifying 

mechanical calibration and maintenance of construction and guidance equipment. Include the 

frequency and type of verification performed to ensure the constructed grades conform to the 

Contract Documents. 

  Keep on site and provide upon request, a copy of the project’s most up-to-dateup 

to date GNSS Work Plan at the project site. 

 5-7.7 Payment: Include the cost of performing layout work as described above in the 

Contract unit prices for the various items of work that require layout. 

5-8 Contractor’s Supervision. 

 5-8.1 Prosecution of Work: Give the work the constant attention necessary to ensure the 

scheduled progress, and cooperate fully with the Engineer and with other contractors at work in 

the vicinity. 

 5-8.2 Contractor’s Superintendent: Maintain a competent superintendent at the site at 

all times while work is in progress to act as the Contractor’s agent. Provide a superintendent who 

is a competent superintendent capable of properly interpreting the Contract Documents and is 

thoroughly experienced in the type of work being performed. Provide a superintendent with the 
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full authority to receive instructions from the Engineer and to execute the orders or directions of 

the Engineer, including promptly supplying any materials, tools, equipment, labor, and 

incidentals that may be required. Provide such superintendence regardless of the amount of work 

sublet. 

  Provide a superintendent who speaks and understands English, and maintain at 

least one other responsible person who speaks and understands English, on the project during all 

working hours. 

 5-8.3 Supervision for Emergencies: Provide a responsible person, who speaks and 

understands English, and who is available at or reasonably near the worksite on a 24 hour24-hour 

basis, seven days a week. Designate this person as the point of contact for emergencies and in 

cases that require immediate action to maintain traffic or to resolve any other problem that might 

arise. Submit the phone numbers and names of personnel designated to be contacted in cases of 

emergencies, along with a description of the project location, to the Florida Highway Patrol and 

all other local law enforcement agencies. 

5-9 General Inspection Requirements. 

 5-9.1 Cooperation by Contractor: Do not perform work or furnish materials without 

obtaining inspection by the Engineer. Provide the Engineer with safe means of access to the 

work, so the Engineer can determine whether the work performed and materials used are in 

accordance with the requirements and intent of the Contract Documents. For bridge projects with 

construction operations accessible only by watercraft, provide safe passage and transport to 

facilitate the Engineer’s inspection of the Work. If the Engineer so requests at any time before 

final acceptance of the work, remove or uncover such portions of the finished work as directed. 

After examination, restore the uncovered portions of the work to the standard required by the 

Contract Documents. If the Engineer determines that the work so exposed or examined is 

unacceptable, perform the uncovering or removal, and the replacing of the covering or making 

good of the parts removed, at no expense to the Department. However, if the Engineer 

determines that the work thus exposed or examined is acceptable, the Department will pay for 

the uncovering or removing, and the replacing of the covering or making good of the parts 

removed in accordance with Section 4-4. 

 5-9.2 Failure of Engineer to Reject Work During Construction: If, during or prior to 

construction operations, the Engineer fails to reject defective work or materials, whether from 

lack of discovery of such defect or for any other reason, such initial failure to reject in no way 

prevents the later rejection when such defect is discovered, or obligates the Department to final 

acceptance. The Department is not responsible for losses suffered due to any necessary removals 

or repairs of such defects. 

 5-9.3 Failure to Remove and Renew Defective Materials and Work: If the Contractor 

fails or refuses to remove and renew any defective materials used or work performed, or to make 

any necessary repairs in an acceptable manner and in accordance with the requirements of the 

Contract within the time indicated in writing, the Engineer has the authority to repair, remove, or 

renew the unacceptable or defective materials or work as necessary, all at the Contractor’s 

expense. The Department will obtain payment for any expense it incurs in making these repairs, 

removals, or renewals, that the Contractor fails or refuses to make, by deducting such expenses 

from any moneys due or which may become due the Contractor, or by charging such amounts 

against the Contract bond. 

 5-9.4 Inspection by Federal Government: When the United States Government pays a 

portion of the cost of construction, its representatives may inspect the construction work as they 
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deem necessary. However, such inspection will in no way make the Federal Government a party 

to the Contract. 

5-10 Final Inspection. 

 5-10.1 Maintenance until Acceptance: Maintain all Work until the Engineer has given 

final acceptance in accordance with 5-11. 

 5-10.2 Inspection for Acceptance: Upon submittal of written notification that all 

Contract Work, or all Contract Work on the portion of the Contract scheduled for acceptance, 

has been completed, the Engineer will make an inspection for acceptance. The inspection will be 

made within seven days of such notification. If the Engineer finds that all work has been 

satisfactorily completed, the Department will consider such inspection as the final inspection. If 

any or all of the Work is found to be unsatisfactory, the Engineer will detail the remedial work 

required to achieve acceptance. Immediately perform such remedial work. Subsequent 

inspections will be made on the remedial work until the Engineer accepts all Work. 

  Upon satisfactory completion of the Work, the Department will submit written 

notice of acceptance, either partial or final, to the Contractor. 

  Until final acceptance in accordance with 5-11, replace or repair any damage to 

the accepted Work. Payment of such work will be as provided in 7-14. 

 5-10.3 Partial Acceptance: At the Engineer’s sole discretion, the Engineer may accept 

any portion of the Work under the provisions of 5-10.2. 

 5-10.4 Conditional Acceptance: The Engineer will not make, or consider requests for 

conditional acceptance of a project. 

5-11 Final Acceptance. 

 When, upon completion of the final construction inspection of the entire project, the 

Engineer determines that the Contractor has satisfactorily completed the work, the Engineer will 

submit written notice of final acceptance to the Contractor. 

5-12 Claims by Contractor. 

 5-12.1 General: When the Contractor deems that extra compensation or a time extension 

is due beyond that agreed to by the Engineer, whether due to delay, additional work, altered 

work, differing site conditions, breach of Contract, or for any other cause, the Contractor shall 

follow the procedures set forth herein for preservation, presentation and resolution of the claim. 

  Submission of timely notice of intent to file a claim, preliminary time extension 

request, time extension request, and the certified written claim, together with full and complete 

claim documentation, are each a condition precedent to the Contractor bringing any circuit court, 

arbitration, or other formal claims resolution proceeding against the Department for the items 

and for the sums or time set forth in the Contractor’s certified written claim. The failure to 

provide such notice of intent, preliminary time extension request, time extension request, 

certified written claim and full and complete claim documentation within the time required shall 

constitute a full, complete, absolute and irrevocable waiver by the Contractor of any right to 

additional compensation or a time extension for such claim. 

 5-12.2 Notice of Claim: 

  5-12.2.1 Claims For Extra Work: Where the Contractor deems that additional 

compensation or a time extension is due for work or materials not expressly provided for in the 

Contract or which is by written directive expressly ordered by the Engineer pursuant to 4-3, the 

Contractor shall submit written notification to the Engineer of the intention to make a claim for 
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additional compensation before beginning the work on which the claim is based, and if seeking a 

time extension, the Contractor shall also submit a preliminary request for time extension 

pursuant to 8-7.3.2 within ten calendar days after commencement of a delay and a request for 

Contract Time extension pursuant to 8-7.3.2 within thirty calendar days after the elimination of 

the delay. If such written notification is not submitted and the Engineer is not afforded the 

opportunity for keeping strict account of actual labor, material, equipment, and time, the 

Contractor waives the claim for additional compensation or a time extension. Such notice by the 

Contractor, and the fact that the Engineer has kept account of the labor, materials and equipment, 

and time, shall not in any way be construed as establishing the validity of the claim or method 

for computing any compensation or time extension for such claim. On projects with an original 

Contract amount of $3,000,000 or less within 90 calendar days after final acceptance of the 

project in accordance with 5-11, and on projects with an original Contract amount greater than 

$3,000,000 within 180 calendar days after final acceptance of the project in accordance with 

5-11, the Contractor shall submit full and complete claim documentation as described in 5-12.3 

and duly certified pursuant to 5-12.9. However, for any claim or part of a claim that pertains 

solely to final estimate quantities disputes the Contractor shall submit full and complete claim 

documentation as described in 5-12.3 and duly certified pursuant to 5-12.9, as to such final 

estimate claim dispute issues, within 90 or 180 calendar days, respectively, of the Contractor’s 

receipt of the Department’s final estimate. 

   If the Contractor fails to submit a certificate of claim as described in 

5-12.9, the Department will so notify the Contractor in writing. The Contractor shall have ten 

calendar days from receipt of the notice to resubmit the claim documentation, without change, 

with a certificate of claim as described in 5-12.9, without regard to whether the resubmission is 

within the applicable 90 or 180 calendar day deadline for submission of full and complete claim 

documentation. Failure by the Contractor to comply with the ten calendarten-calendar day notice 

shall constitute a waiver of the claim. 

  5-12.2.2 Claims For Delay: Where the Contractor deems that additional 

compensation or a time extension is due on account of delay, differing site conditions, breach of 

Contract, or any other cause other than for work or materials not expressly provided for in the 

Contract (Extra Work) or which is by written directive of the Engineer expressly ordered by the 

Engineer pursuant to 4-3, the Contractor shall submit a written notice of intent to the Engineer 

within ten days after commencement of a delay to a controlling work item expressly notifying 

the Engineer that the Contractor intends to seek additional compensation, and if seeking a time 

extension, the Contractor shall also submit a preliminary request for time extension pursuant to 

8-7.3.2 within ten calendar days after commencement of a delay to a controlling work item, as to 

such delay and providing a reasonably complete description as to the cause and nature of the 

delay and the possible impacts to the Contractor’s work by such delay, and a request for Contract 

Time extension pursuant to 8-7.3.2 within thirty calendar days after the elimination of the delay. 

On projects with an original Contract amount of $3,000,000 or less within 90 calendar days after 

final acceptance of the project in accordance with 5-11, and on projects with an original Contract 

amount greater than $3,000,000 within 180 calendar days after final acceptance of the project in 

accordance with 5-11, the Contractor shall submit full and complete documentation as described 

in 5-12.3 and duly certified pursuant to 5-12.9. 

   If the Contractor fails to submit a certificate of claim as described in 

5-12.9, the Department will so notify the Contractor in writing. The Contractor shall have ten 

calendar days from receipt of the notice to resubmit the claim documentation, without change, 
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with a certificate of claim as described in 5-12.9, without regard to whether the resubmission is 

within the applicable 90 or 180 calendar day deadline for submission of full and complete claim 

documentation. Failure by the Contractor to comply with the ten calendarten-calendar day notice 

shall constitute a waiver of the claim. 

   There shall be no Contractor entitlement to any monetary compensation or 

time extension for any delays or delay impacts, whatsoever, that are not to a controlling work 

item, and then as to any such delay to a controlling work item entitlement to any monetary 

compensation or time extension shall only be to the extent such is otherwise provided for 

expressly under 4-3 or 5-12, except that in the instance of delay to a non-controlling item of 

work the Contractor may be compensated for the direct costs of idle labor or equipment only, at 

the rates set forth in 4-3.2.1(1) and (3), and then only to the extent the Contractor could not 

reasonably mitigate such idleness. 

   If the Contractor provides the written notice of intent, the preliminary 

request for time extension, and the request for Contract Time extension in compliance with the 

aforementioned time and content requirements, the Contractor's claim for delay to a controlling 

work item will be evaluated as of the date of the elimination of the delay even if the Contractor's 

performance subsequently overcomes the delay. If the claim for delay has not been settled, the 

Contractor must also comply with 5-12.3 and 5-12.9 to preserve the claim. 

 5-12.3 Content of Written Claim: As a condition precedent to the Contractor being 

entitled to additional compensation or a time extension under the Contract, for any claim, the 

Contractor shall submit a certified written claim to the Department which will include for each 

individual claim, at a minimum, the following information: 

  1. A detailed factual statement of the claim providing all necessary dates, 

locations, and items of work affected and included in each claim; 

  2. The date or dates on which actions resulting in the claim occurred or conditions 

resulting in the claim became evident; 

  3. Identification of all pertinent documents and the substance of any material oral 

communications relating to such claim and the name of the persons making such material oral 

communications; 

  4. Identification of the provisions of the Contract which support the claim and a 

statement of the reasons why such provisions support the claim, or alternatively, the provisions 

of the Contract which allegedly have been breached and the actions constituting such breach; 

  5. A detailed compilation of the amount of additional compensation sought and a 

breakdown of the amount sought as follows: 

   a. documented additional job site labor expenses; 

   b. documented additional cost of materials and supplies; 

   c. a list of additional equipment costs claimed, including each piece of 

equipment and the rental rate claimed for each; 

   d. any other additional direct costs or damages and the documents in 

support thereof; 

   e. any additional indirect costs or damages and all documentation in 

support thereof. 

  6. A detailed compilation of the specific dates and the exact number of calendar 

days sought for a time extension, the basis for entitlement to time for each day, all 

documentation of the delay, and a breakout of the number of days claimed for each identified 

event, circumstance or occurrence. 
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  Further, the Contractor shall be prohibited from amending either the bases of 

entitlement or the amount of any compensation or time stated for any and all issues claimed in 

the Contractor’s written claim submitted hereunder, and any circuit court, arbitration, or other 

formal claims resolution proceeding shall be limited solely to the bases of entitlement and the 

amount of any compensation or time stated for any and all issues claimed in the Contractor’s 

written claim submitted hereunder. This shall not, however, preclude a Contractor from 

withdrawing or reducing any of the bases of entitlement and the amount of any compensation or 

time stated for any and all issues claimed in the Contractor’s written claim submitted hereunder 

at any time. 

 5-12.4 Action on Claim: The Engineer will respond in writing on projects with an 

original Contract amount of $3,000,000 or less within 90 calendar days of receipt of a complete 

claim submitted by a Contractor in compliance with 5-12.3, and on projects with an original 

Contract amount greater than $3,000,000 within 120 calendar days of receipt of a complete claim 

submitted by a Contractor in compliance with 5-12.3. Failure by the Engineer to respond to a 

claim in writing within 90 or 120 days, respectively, after receipt of a complete claim submitted 

by the Contractor in compliance with 5-12.3 constitutes a denial of the claim by the Engineer. If 

the Engineer finds the claim or any part thereof to be valid, such partial or whole claim will be 

allowed and paid for to the extent deemed valid and any time extension granted, if applicable, as 

provided in the Contract. No circuit court or arbitration proceedings on any claim, or a part 

thereof, may be filed until after final acceptance per 5-11 of all Contract work by the Department 

or denial hereunder, whichever occurs last. 

 5-12.5 Pre-Settlement and Pre-Judgment Interest: Entitlement to any pre-settlement 

or pre-judgment interest on any claim amount determined to be valid subsequent to the 

Department’s receipt of a certified written claim in full compliance with 5-12.3, whether 

determined by a settlement or a final ruling in formal proceedings, the Department shall pay to 

the Contractor simple interest calculated at the Prime Rate (as reported by the Wall Street 

Journal as the base rate on corporate loans posted by at least 75% of the nationsnation’s 

30 largest banks) as of the 60th calendar day following the Department’s receipt of a certified 

written claim in full compliance with 5-12.3, such interest to accrue beginning 60 calendar days 

following the Department’s receipt of a certified written claim in full compliance with 5-12.3 

and ending on the date of final settlement or formal ruling. 

 5-12.6 Compensation for Extra Work or Delay: 

  5-12.6.1 Compensation for Extra Work: Notwithstanding anything to the 

contrary contained in the Contract Documents, the Contractor shall not be entitled to any 

compensation beyond that provided for in 4-3.2. 

  5-12.6.2 Compensation for Delay: Notwithstanding anything to the contrary 

contained in the Contract Documents, the additional compensation set forth in 5-12.6.2.1 shall be 

the Contractor’s sole monetary remedy for any delay other than to perform extra work caused by 

the Department unless the delay shall have been caused by acts constituting willful or intentional 

interference by the Department with the Contractor’s performance of the work and then only 

where such acts continue after Contractor’s written notice to the Department of such 

interference. The parties anticipate that delays may be caused by or arise from any number of 

events during the term of the Contract, including, but not limited to, work performed, work 

deleted, supplemental agreements, work orders, disruptions, differing site conditions, utility 

conflicts, design changes or defects, time extensions, extra work, right-of-way issues, permitting 

issues, actions of suppliers, subcontractors or other contractors, actions by third parties, 
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suspensions of work by the Engineer pursuant to 8-6.1, shop drawing approval process delays, 

expansion of the physical limits of the project to make it functional, weather, weekends, 

holidays, special events, suspension of Contract Time, or other events, forces or factors 

sometimes experienced in construction work. Such delays or events and their potential impacts 

on the performance by the Contractor are specifically contemplated and acknowledged by the 

parties in entering into this Contract, and shall not be deemed to constitute willful or intentional 

interference with the Contractor’s performance of the work without clear and convincing proof 

that they were the result of a deliberate act, without reasonable and good-faith basis, and 

specifically intended to disrupt the Contractor’s performance. 

   5-12.6.2.1 Compensation for Direct Costs, Indirect Costs, Expenses, 

and Profit thereon, of or from Delay: For any delay claim, the Contractor shall be entitled to 

monetary compensation for the actual idle labor (including supervisory personnel) and 

equipment, and indirect costs, expenses, and profit thereon, as provided for in 4-3.2.1(4) and 

solely for costs incurred beyond what reasonable mitigation thereof the Contractor could have 

undertaken. 

 5-12.7 Mandatory Claim Records: After submitting to the Engineer a notice of intent to 

file a claim for extra work or delay, the Contractor must keep daily records of all labor, material 

and equipment costs incurred for operations affected by the extra work or delay. These daily 

records must identify each operation affected by the extra work or delay and the specific 

locations where work is affected by the extra work or delay, as nearly as possible. The Engineer 

may also keep records of all labor, material and equipment used on the operations affected by the 

extra work or delay. The Contractor shall, once a notice of intent to claim has been timely filed, 

and not less than weekly thereafter as long as appropriate, submit the Contractor’s daily records 

to the Engineer and be likewise entitled to receive the Department’s daily records. The daily 

records to be submitted hereunder shall be done at no cost to the recipient. 

 5-12.8 Claims For Acceleration: The Department shall have no liability for any 

constructive acceleration of the work, nor shall the Contractor have any right to make any claim 

for constructive acceleration nor include the same as an element of any claim the Contractor may 

otherwise submit under this Contract. If the Engineer gives express written direction for the 

Contractor to accelerate its efforts, such written direction will set forth the prices and other 

pertinent information and will be reduced to a written Contract Document promptly. No payment 

will be made on a Supplemental Agreement for acceleration prior to the Department’s approval 

of the documents. 

 5-12.9 Certificate of Claim: When submitting any claim, the Contractor shall certify 

under oath and in writing, in accordance with the formalities required by Florida law, that the 

claim is made in good faith, that the supportive data are accurate and complete to the 

Contractor’s best knowledge and belief, and that the amount of the claim accurately reflects what 

the Contractor in good faith believes to be the Department’s liability. Such certification must be 

made by an officer or director of the Contractor with the authority to bind the Contractor. 

 5-12.10 Non-Recoverable Items: The parties agree that for any claim the Department 

will not have liability for the following items of damages or expense: 

  1. Loss of profit, incentives or bonuses; 

  2. Any claim for other than extra work or delay; 

  3. Consequential damages, including, but not limited to, loss of bonding capacity, 

loss of bidding opportunities, loss of credit standing, cost of financing, interest paid, loss of other 

work or insolvency; 
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  4. Acceleration costs and expenses, except where the Department has expressly 

and specifically directed the Contractor in writing “to accelerate at the Department’s expense”; 

nor 

  5. Attorney fees, claims preparation expenses and costs of litigation. 

 5-12.11 Exclusive Remedies: Notwithstanding any other provision of this Contract, the 

parties agree that the Department shall have no liability to the Contractor for expenses, costs, or 

items of damages other than those which are specifically identified as payable under 5-12. In the 

event any legal action for additional compensation, whether on account of delay, acceleration, 

breach of contract, or otherwise, the Contractor agrees that the Department’s liability will be 

limited to those items which are specifically identified as payable in 5-12. 

 5-12.12 Settlement Discussions: The content of any discussions or meetings held 

between the Department and the Contractor to settle or resolve any claims submitted by the 

Contractor against the Department shall be inadmissible in any legal, equitable, arbitration or 

administrative proceedings brought by the Contractor against the Department for payment of 

such claim. Dispute Resolution Board, State Arbitration Board and Claim Review Committee 

proceedings are not settlement discussions, for purposes of this provision. 

 5-12.13 Personal Liability of Public Officials: In carrying out any of the provisions of 

the Contract or in exercising any power or authority granted to the Secretary of Transportation, 

Engineer or any of their respective employees or agents, there shall be no liability on behalf of 

any employee, officer or official of the Department for which such individual is responsible, 

either personally or as officials or representatives of the Department. It is understood that in all 

such matters such individuals act solely as agents and representatives of the Department. 

 5-12.14 Auditing of Claims: All claims filed against the Department shall be subject to 

audit at any time following the filing of the claim, whether or not such claim is part of a suit 

pending in the Courts of this State. The audit may be performed, at the Department’s sole 

discretion, by employees of the Department or by any independent auditor appointed by the 

Department, or both. The audit may begin after ten days written notice to the Contractor, 

subcontractor, or supplier. The Contractor, subcontractor, or supplier shall make a good faith 

effort to cooperate with the auditors. As a condition precedent to recovery on any claim, the 

Contractor, subcontractor, or supplier must retain sufficient records, and provide full and 

reasonable access to such records, to allow the Department’s auditors to verify the claim and 

failure to retain sufficient records of the claim or failure to provide full and reasonable access to 

such records shall constitute a waiver of that portion of such claim that cannot be verified and 

shall bar recovery thereunder. Further, and in addition to such audit access, upon the Contractor 

submitting a written claim, the Department shall have the right to request and receive, and the 

Contractor shall have the affirmative obligation to submit to the Department any and all 

documents in the possession of the Contractor or its subcontractors, materialmen or suppliers as 

may be deemed relevant by the Department in its review of the basis, validity or value of the 

Contractor’s claim. 

  Without limiting the generality of the foregoing, the Contractor shall upon written 

request of the Department make available to the Department’s auditors, or upon the 

Department’s written request, submit at the Department’s expense, any or all of the following 

documents: 

   1. Daily time sheets and foreman’s daily reports and diaries; 

   2. Insurance, welfare and benefits records; 

   3. Payroll register; 
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   4. Earnings records; 

   5. Payroll tax return; 

   6. Material invoices, purchase orders, and all material and supply 

acquisition contracts; 

   7. Material cost distribution worksheet; 

   8. Equipment records (list of company owned, rented or other equipment 

used); 

   9. Vendor rental agreements and subcontractor invoices; 

   10. Subcontractor payment certificates; 

   11. Canceled checks for the project, including, payroll and vendors; 

   12. Job cost report; 

   13. Job payroll ledger; 

   14. General ledger, general journal, (if used) and all subsidiary ledgers and 

journals together with all supporting documentation pertinent to entries made in these ledgers 

and journals; 

   15. Cash disbursements journal; 

   16. Financial statements for all years reflecting the operations on this 

project; 

   17. Income tax returns for all years reflecting the operations on this 

project; 

   18. All documents which reflect the Contractor’s actual profit and 

overhead during the years this Contract was being performed and for each of the five years prior 

to the commencement of this Contract; 

   19. All documents related to the preparation of the Contractor’s bid 

including the final calculations on which the bid was based; 

   20. All documents which relate to each and every claim together with all 

documents which support the amount of damages as to each claim; 

   21. Worksheets used to prepare the claim establishing the cost components 

for items of the claim including, but not limited to, labor, benefits and insurance, materials, 

equipment, subcontractors, and all documents that establish which time periods and individuals 

were involved, and the hours and rates for such individuals. 

5-13 Recovery Rights, Subsequent to Final Payment. 

 The Department reserves the right, if it discovers an error in the partial or final estimates, 

or if it discovers that the Contractor performed defective work or used defective materials, after 

the final payment has been made, to claim and recover from the Contractor or his surety, or both, 

by process of law, such sums as may be sufficient to correct the error or make good the defects in 

the work and materials. 
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SECTION 6 

CONTROL OF MATERIALS 

6-1 Acceptance Criteria. 

 6-1.1 General: Acceptance of materials is based on the following criteria. All 

requirements may not apply to all materials. Use only materials in the work that meet the 

requirements of these Specifications. The Engineer may inspect and test any material, at points 

of production, distribution and use. 

 6-1.2 Sampling and Testing: Use the Department’s current sample identification and 

tracking system to provide related information and attach the information to each sample. 

Restore immediately any site from which material has been removed for sampling purposes to 

the pre-sampled condition with materials and construction methods used in the initial 

construction, at no additional cost to the Department. 

  Ensure when a material is delivered to the location as described in the Contract 

Documents, there is enough material delivered to take samples, at no expense to the Department. 

  6-1.2.1 Pretest by Manufacturers: Submit certified manufacturer’s test results to 

the Engineer for qualification and use on Department projects. Testing will be as specified in the 

Contract Documents. The Department may require that manufacturers submit samples of 

materials for independent verification purposes. 

  6-1.2.2 Point of Production Test: Test the material during production as 

specified in the Contract Documents. 

  6-1.2.3 Point of Distribution Test: Test the material at Distribution facilities as 

specified in the Contract Documents. 

  6-1.2.4 Point of Use Test: Test the material immediately following placement as 

specified in the Specifications. After delivery to the project, the Department may require the 

retesting of materials that have been tested and accepted at the source of supply, or may require 

the testing of materials that are to be accepted by manufacturer certification. The Department 

may reject all materials that, when retested, do not meet the requirements of these Specifications. 

 6-1.3 Certification: 

  6-1.3.1 Manufacturer Material Certification: Submit material certifications for 

all materials to the Engineer for approval when required by the Specifications. Materials will not 

be considered for payment when not accompanied by a material certification. Sample material 

certification forms are available on the Department’s website at the following URL: 

https://www.fdot.gov/materials/administration/resources/library/publications/certifications/sampl

eforms.shtm . Ensure that the material certification follows the format of the sample form, is 

submitted on the manufacturer’s letterhead and is signed by a legally responsible person 

employed by the manufacturer. 

   6-1.3.1.1 Approved Product List: This list provides assurance to 

Contractors, consultants, designers, and Department personnel that specific products and 

materials are approved for use on Department facilities. The Department will limit the 

Contractor’s use of products and materials that require use of APL items to those listed on the 

APL effective at the time of placement. Where the terms Qualified Products List (QPL) appear in 

the Contract Documents, they will be synonymous with Approved Product List (APL). 

    Manufacturers seeking to have a product evaluated for the APL 

must submit a Request for Product Consideration application, available on the Department’s 

website at the following URL: 
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https://www.fdot.gov/programmanagement/ProductEvaluation/Default.shtm. Applications must 

include supporting documentation as required by the Specifications, Standard Plans, and APL 

approval process. Required test reports must be conducted by an independent laboratory or other 

independent testing facility and required drawings and calculations must be signed and sealed by 

a Professional Engineer licensed in the State of Florida unless defined otherwise in the 

Specifications, Standard Plans, and APL approval process requirements. Applications must be 

signed by a legally responsible person employed by the manufacturer of the product. 

Manufacturer name and material designation (product name, product model/part number/style 

number, etc.) submitted on the application must be as identified on the product, product 

packaging or product labels as required by the Specifications. 

    Products that have successfully completed the Department’s 

evaluation process are eligible for inclusion on the APL. Unless defined otherwise in the 

Specifications, Standard Plans, or APL approval process requirements, products listed on the 

APL must have an associated photograph, drawing, or product label submitted by the product 

manufacturer before listing on the APL. Manufacturers are required to submit requests to the 

Department for approval of any modifications or alterations made to a product listed on the APL. 

This includes, but is not limited to, design, materials, fabrication methods or operational 

modifications. Modification or alteration requests must be submitted along with supporting 

documentation that the product continues to meet the Specification or Standard Plans 

requirements. A product sample and additional product testing may be required for the 

modification evaluation. Any marked variations from original test values, failure to notify the 

Department of any modifications or alterations, or any evidence of inadequate performance of a 

product as a result of product modification or alteration, may result in removal of the product 

from the APL. 

    Manufacturers must submit supporting documentation to the 

Department for a periodic review and re-approval of their APL products on or before the 

product’s original approval anniversary. APL products that are not re-approved may be removed 

from the APL. Documentation requirements for the product review and re-approval, including 

schedule and criteria, are available on the Department’s website at the following URL:  

https://www.fdot.gov/programmanagement/ProductEvaluation/Default.shtm. 

  6-1.3.2 Contractor Installation Certification: Submit installation certifications 

as required by the Contract Documents. 

6-2 Applicable Documented Authorities Other Than Specifications. 

 6-2.1 General: Details on individual materials are identified in various material specific 

Sections of the Specifications that may refer to other documented authorities for requirements. 

When specified, meet the requirements as defined in such references. 

 6-2.2 Test Methods: Methods of sampling and testing materials are in accordance with 

the Florida Methods (FM). If an FM does not exist for a particular test, perform the testing in 

accordance with the method specified in the Specification. When test methods or other standards 

are referenced in the Specifications without identification of the specific time of issuance, use the 

most current issuance, including interims or addenda thereto, at the time of bid opening. 

 6-2.3 Construction Aggregates: Aggregates used on Department projects must be in 

accordance with Rule  14-103,  FAC. 
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6-3 Storage of Materials and Samples. 

 6-3.1 Method of Storage: Store materials in such a manner as to preserve their quality 

and fitness for the work, to facilitate prompt inspection, and to minimize noise impacts on 

sensitive receivers. More detailed specifications concerning the storage of specific materials are 

prescribed under the applicable Specifications. The Department may reject improperly stored 

materials. 

 6-3.2 Use of Right-of-Way for Storage: If the Engineer allows, the Contractor may use 

a portion of the right-of-way for storage purposes and for placing the Contractor’s plant and 

equipment. Use only the portion of the right-of-way that is outside the clear zone, which is the 

portion not required for public vehicular or pedestrian travel. When used, restore the 

right-of-way to pre-construction condition at no additional cost to the Department or as specified 

in the Contract Documents. Provide any additional space required at no expense to the 

Department. 

 6-3.3 Responsibility for Stored Materials: Accept responsibility for the protection of 

stored materials. The Department is not liable for any loss of materials, by theft or otherwise, or 

for any damage to the stored materials. 

 6-3.4 Storage Facilities for Samples: Provide facilities for storage of samples as 

described in the Contract Documents and warranted by the test methods and Specifications. 

6-4 Defective Materials. 

 Materials not meeting the requirements of these Specifications will be considered 

defective. The Engineer will reject all such materials, whether in place or not. Remove all 

rejected material immediately from the site of the work and from storage areas, at no expense to 

the Department. 

 Do not use material that has been rejected, until the Engineer has approved the material’s 

use. Upon failure to comply promptly with any order of the Engineer made under the provisions 

of this Article, the Engineer has the authority to have the defective material removed and 

replaced by other forces and deduct the cost of removal and replacement from any moneys due 

or to become due the Contractor. 

 6-4.1 Engineering Analysis: As an exception to the above, within 30 calendar days of 

the termination of the LOT or rejection of the material, the Contractor may submit to the 

Engineer a proposed Engineering Analysis Scope to determine the disposition of the material. 

The Engineering Analysis Scope must contain at a minimum: 

   1. Description of the defective materials. 

   2. Supporting information, testing or inspection reports with 

nonconformities, pictures, drawings, and accurately dimensioned deficiency maps as necessary. 

For cracked elements, provide drawings showing the location, average width, depth, length, and 

termination points of each crack along the surfaces. Provide the distance from each termination 

point to a fixed reference point on the component, such as beam end or edge of flange. 

   3. Proposed approach of investigation and analysis. 

   4. Name and credentials of the proposed Specialty Engineer or 

Contractor’s Engineer of Record who will perform the engineering analysis. 

   5. Proposed testing laboratories, qualified in accordance with Section 105-

7. 

  Upon approval of the Engineering Analysis Scope by the Engineer, the Specialty 

Engineer or Contractor’s Engineer of Record may perform the engineering analysis as defined in 
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the approved scope and submit a signed and sealed Engineering Analysis Report (EAR) to the 

Engineer. The EAR must contain at a minimum: 

   1. The approved Engineering Analysis Scope. 

   2. Any investigations performed and the associated results obtained. 

   3. Analysis and conclusion. 

   4. Proposed disposition of the material, addressing the performance and 

durability of the proposed action. 

  Provide as appropriate: 

   1. Written evidence of a previously approved comparable deficiency and 

its repair. 

   2. Documented research demonstrating the effectiveness of the proposed 

repair. 

   3. Engineering calculations. 

  A Specialty Engineer, who is an independent consultant, or the Contractor’s 

Engineer of Record as stated within each individual Section shall perform any such analysis 

within 45 calendar days of the Engineer’s approval of the Engineering Analysis Scope, complete 

and submit the EAR. The EAR must be signed and sealed by the Specialty Engineer or the 

Contractor’s Engineer of Record that performed the engineering analysis. The Engineer will 

determine the final disposition of the material after review of the EAR. No additional monetary 

compensation or time extension will be granted for the impact of any such analysis or review. 

6-5 Products and Source of Supply. 

 6-5.1 Source of Supply–Convict Labor (Federal-Aid Contracts Only): Do not use 

materials that were produced after July 1, 1991, by convict labor for Federal-aid highway 

construction projects unless the prison facility has been producing convict-made materials for 

Federal-aid highway construction projects before July 1, 1987. 

  Use materials that were produced prior to July 2, 1991, by convicts on Federal-aid 

highway construction projects free from the restrictions placed on the use of these materials by 

23 U.S.C. 114. The Department will limit the use of materials produced by convict labor for use 

in Federal-aid highway construction projects to: 

   1. Materials produced by convicts on parole, supervised release, or 

probation from a prison or, 

   2. Materials produced in a qualified prison facility. 

  The amount of such materials produced for Federal-aid highway construction 

during any 12-month period shall not exceed the amount produced in such facility for use in such 

construction during the 12-month period ending July 1, 1987. 

 6-5.2 Source of Supply-Steel: Use steel and iron manufactured in the United States, in 

accordance with the Buy America provisions of 23 CFR 635.410, as amended. Ensure that all 

manufacturing processes for this material occur in the United States. As used in this 

specification, a manufacturing process is any process that modifies the chemical content, 

physical shape or size, or final finish of a product, beginning with the initial melting and 

continuing through the final shaping and coating. If a steel or iron product is taken outside the 

United States for any manufacturing process, it becomes foreign source material. When using 

steel or iron materials as a component of any manufactured product (e.g., concrete pipe, 

prestressed beams, corrugated steel pipe, etc.), these same provisions apply. Foreign steel and 

iron may be used when the total actual cost of such foreign materials does not exceed 0.1% of 

the total Contract amount or $2,500, whichever is greater. These requirements are applicable to 
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all steel and iron materials incorporated into the finished work, but are not applicable to steel and 

iron items that the Contractor uses but does not incorporate into the finished work. Submit a 

certification from the manufacturer of steel or iron, or any product containing steel or iron, 

stating that all steel or iron furnished or incorporated into the furnished product was produced 

and manufactured in the United States or a statement that the product was produced within the 

United States except for minimal quantities of foreign steel and iron valued at $ (actual cost). 

Submit each such certification to the Engineer prior to incorporating the material or product into 

the project. Prior to the use of foreign steel or iron materials on a project, submit invoices to 

document the actual cost of such material, and obtain the Engineer’s written approval prior to 

incorporating the material into the project. 

 6-5.3 Contaminated, Unfit, Hazardous, and Dangerous Materials: Do not use any 

material that, after approval and/or placement, has in any way become unfit for use. Do not use 

materials containing any substance that has been determined to be hazardous by the State of 

Florida Department of Environmental Protection or the U.S. Environmental Protection Agency 

(EPA). Provide workplaces free from serious recognized hazards and to comply with 

occupational safety and health standards, as determined by the U.S. Department of Labor 

Occupational Safety and Health Administration (OSHA). 
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SECTION 7 

LEGAL REQUIREMENTS AND 

RESPONSIBILITY TO THE PUBLIC 

7-1 Laws to be Observed. 

 7-1.1 General: Become familiar with and comply with all Federal, State, and Local 

Rules and Regulations that control the action or operation of those engaged or employed in the 

work or that affect material used. Pay particular attention called to the safety regulations 

promulgated by the U.S. Department of Labor, Occupational Safety and Health Administration 

(OSHA). In addition, comply with Chapter 403, of the Florida Statutes, regarding control of air 

pollution. Direct special attention to that portion of Chapter 62-256, Rules of the Department of 

Environmental Protection, Florida Administrative Code, pertaining to open burning in land 

clearing operations. Where work or structures included in the Contract are in “Navigable Waters 

of the U.S.,” (reference 33 of the Code of Federal Regulations, Part 329); “Waters of the U.S.,” 

(reference 33 of the Code of Federal Regulations, Parts 323 and 328); or “Waters of the State,” 

(reference Part 4, Chapters 253 and 373 of the Florida Statutes and Section 62-340 of the Florida 

Administrative Code); comply with the regulatory provisions of Section 404 of the Federal Clean 

Water Act of 1977; Sections 9 and 10 of the Federal River and Harbor Act of 1899; Chapter 161 

of the Florida Statutes; and any local authority having jurisdiction over such waters. 

  Comply with Part IV, Chapter 378, of the Florida Statutes regarding land 

reclamation. Direct special attention to Chapters 62C-36 and 62C-39 of the Florida 

Administrative Code. Submit the Notice of Intent to Mine to: 

Department of Environmental Protection 

Collins Building 

2051 East Dirac Drive 

Tallahassee, Florida 32310-3760 

with a copy to the Engineer. The Engineer will determine consistency with the environmental 

documents prior to commencement of mining. 

  Obtain certification from the Construction Industry Licensing Board as required 

by Part I, Chapter 489, of the Florida Statutes, regardless of exemptions allowed by 

subsection 489.103, prior to removing underground pollutant storage tanks. Dispose of tanks and 

pollutants in accordance with the requirements and regulations of any Federal, State, or local, 

agency having jurisdiction. 

  Prior to building construction or renovation, submit current registrations or 

certifications issued by the Florida Construction Industry Licensing Board in accordance with 

Chapter 489, for the appropriate category of construction. 

  Corporations must be registered with the State of Florida, Department of State, 

Division of Corporations, and hold a current State Corporate Charter Number in accordance with 

Chapter 607, Florida Statutes. 

  The Contractor or the authorized subcontractor applying the roofing material must 

be licensed or be an approved dealer and applicator of the proposed roofing material. 

  Indemnify, defend, and save harmless the Department and all of its officers, 

agents, and employees, in the amount of the Contract price, against all claims or liability arising 

from or based on the violation of any such Federal, State, and Local Rules and Regulations, 

whether by himself or his employees. 
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  The Contractor shall comply with all environmental permits, including measures 

identified in the National Pollutant Discharge Elimination System (NPDES) Stormwater 

Pollution Prevention Plan and Sediment and Erosion Control Plan for the work. 

  The Contractor shall exert every reasonable and diligent effort to ensure that all 

labor employed by the Contractor and his subcontractors for work on the project work 

harmoniously and compatibly with all labor used by other building and construction contractors 

now or hereafter on the site of the work covered by this Contract. Include this provision in all 

subcontracts, and require all subcontractors to include it in their subcontracts with others. 

However, do not interpret or enforce this provision so as to deny or abridge, on account of 

membership or non-membership in any labor union or labor organization, the right of any person 

to work as guaranteed by Article I, Section 6 of the Florida Constitution. 

  Comply with Chapter 556 of the Florida Statutes during the performance of 

excavation or demolition operations. 

  The Executive Order 11246 Electronic version, dated September 24, 1965 is 

posted on the Department’s website at the following URL address:  

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-

source/programmanagement/implemented/urlinspecs/files/deo112468a91904c88e94148b945699

82fdff3d2.pdf?sfvrsn=6b78d1d6_2. Take responsibility to obtain the information posted on this 

website up through five calendar days before the opening of bids and comply with the provisions 

contained in Executive Order 11246. 

  If the Department’s website cannot be accessed, contact the Department’s 

Specifications Office Web Coordinator at (850) 414-4101. 

 7-1.2 Plant Quarantine Regulations: The U.S. Department of Agriculture and the 

Florida Department of Agriculture and Consumer Services have issued quarantine regulations 

pertaining to control of the nematodes of citrus, Rule 5B-44, Florida Administrative Code, and 

other plant pests. Contact the local (or other available) representatives of the Animal and Plant 

Health Inspection Service of the U.S. Department of Agriculture, and the Division of Plant 

Industry of the Florida Department of Agriculture and Consumer Services to ascertain all current 

restrictions regarding plant pests that are imposed by these agencies. Keep advised of current 

quarantine boundary lines throughout the construction period. 

  These restrictions may affect operations in connection with such items as clearing 

and grubbing, earthwork, grassing and mulching, sodding, landscaping, and other items which 

might involve the movement of materials containing plant pests across quarantine lines. 

  Obtain quarantine regulations and related information from the following: 

Animal and Plant Health Inspection Service 

U.S. Department of Agriculture 

3029 Lake Alfred Road 

Winter Haven, Florida 33881 

 

Director, Division of Plant Industry 

Florida Department of Agriculture and Consumer Services 

Post Office Box 147100 

Gainesville, Florida 32614-7100 

 

 7-1.3 Introduction or Release of Prohibited Aquatic Plants, Plant Pests, or Noxious 

Weeds: Do not introduce or release prohibited aquatic plants, plant pests, or noxious weeds into 
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the project limits as a result of clearing and grubbing, earthwork, grassing and mulching, 

sodding, landscaping, or other such activities. Immediately notify the Engineer upon discovery 

of all prohibited aquatic plants, plant pests, or noxious weeds within the project limits. Do not 

move prohibited aquatic plants, plant pests, or noxious weeds within the project limits or to 

locations outside of the project limits without the Engineer’s permission. Maintain all borrow 

material brought onto the project site free of prohibited aquatic plants, plant pests, noxious 

weeds, and their reproductive parts. Refer to Rule 5B-64 and Rule 5B-57, of the Florida 

Administrative Code for the definition of prohibited aquatic plants, plant pests, and noxious 

weeds. 

 7-1.4 Compliance with Federal Endangered Species Act and other Wildlife 

Regulations: The Federal Endangered Species Act requires that the Department investigate the 

potential impact to a threatened or endangered species prior to initiating an activity performed in 

conjunction with a highway construction project. If the Department’s investigation determines 

that there is a potential impact to a protected, threatened or an endangered species, the 

Department will conduct an evaluation to determine what measures may be necessary to mitigate 

such impact. When mitigation measures and/or special conditions are necessary, these measures 

and conditions will be addressed in the Contract Documents or in permits as identified in 7-2.1. 

  In addition, in cases where certain protected, threatened or endangered species are 

found or appear within close proximity to the project boundaries, the Department has established 

guidelines that will apply when interaction with certain species occurs, absent of any special 

mitigation measures or permit conditions otherwise identified for the project. 

  These guidelines are posted at the following URL address: 

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-

source/programmanagement/implemented/urlinspecs/files/endangeredwildlifeguidelines.pdf?sfvr

sn=e27baf3f_2. 

  Take responsibility to obtain this information and take all actions and precautions 

necessary to comply with the conditions of these guidelines during all project activities. 

  Prior to establishing any off-project activity in conjunction with a project, notify 

the Engineer of the proposed activity. Covered activities include but are not necessarily limited 

to borrow pits, concrete or asphalt plant sites, disposal sites, field offices, and material or 

equipment storage sites. Include in the notification the Financial Project ID, a description of the 

activity, the location of the site by township, range, section, county, and city, a site location map 

including the access route, the name of the property owner, and a person to contact to arrange a 

site inspection. Submit this notification at least 30 days in advance of planned commencement of 

the off-site activity, to allow for the Department to conduct an investigation without delaying job 

progress. 

  Do not perform any off-project activity without obtaining written clearance from 

the Engineer. In the event the Department’s investigation determines a potential impact to a 

protected, threatened or endangered species and mitigation measures or permits are necessary, 

coordinate with the appropriate resource agencies for clearance, obtain permits and perform 

mitigation measures as necessary. Immediately notify the Engineer in writing of the results of 

this coordination with the appropriate resource agencies. Additional compensation or time will 

not be allowed for permitting or mitigation, associated with Contractor initiated off-project 

activities. 

 7-1.5 Occupational Safety and Health Requirements: The Contractor shall take all 

precautions necessary for the protection of life, health, and general occupational welfare of all 
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persons, including employees of both the Contractor and the Department, until the Contractor 

has completed the work required under the Contract as provided in 5-10 and 5-11. 

  Comply at all times with applicable Federal, State, and local laws, provisions, and 

policies governing safety and health, including 29 CFR 1926, including all subsequent revisions 

and updates. 

 7-1.6 Discovery of an Unmarked Human Burial: When an unmarked human burial is 

discovered, immediately cease all activity that may disturb the unmarked human burial and 

notify the Engineer. Do not resume activity until specifically authorized by the Engineer. 

 7-1.7 Insecticides, Herbicides and Fertilizers: 

  7-1.7.1 Insecticides and Herbicides: Use products found on the following 

website, http://state.ceris.purdue.edu/, approved by the Florida Department of Agriculture and 

Consumer Services. The use of restricted products is prohibited. Do not use any products in the 

sulfonylurea family of chemicals. Herbicide application by broadcast spraying is not allowed. 

   Procure any necessary licenses, pay all charges and fees, and give all 

notices necessary for lawful performance of the work. 

   Ensure that all insecticides and herbicides are applied in accordance with 

Chapter 5E-9, Florida Administrative Code. Submit a copy of current certificates to the Engineer 

upon request. 

   Ensure that employees who work with herbicides comply with all 

applicable Federal, State, and local regulations. 

   Comply with all regulations and permits issued by any regulatory agency 

within whose jurisdiction work is being performed. Post all permit placards in a protected, 

conspicuous location at the work site. 

   Acquire any permits required for work performed on the rights-of-way 

within the jurisdiction of National Forests in Florida. Contact the Local National Forest Ranger 

District, or the United States Department of Agriculture (USDA) office for the proper permits 

and subsequent approval. 

   Acquire all permits required for aquatic plant control as outlined in 

Chapter 62C-20, Florida Administrative Code Rules of the Florida Department of Environmental 

Protection. Contact the Regional Field Office of Bureau of Invasive Plant Management of the 

Florida Department of Environmental Protection for proper permits and subsequent approval. If 

application of synthetic organo-auxin herbicides is necessary, meet the requirements of 

Chapter 5E-2, Florida Administrative Code. 

  7-1.7.2 Fertilizer: Ensure that all employees applying fertilizer, possess a current 

Florida Department of Agriculture and Consumer Services Commercial Applicator license in 

accordance with Section 482.1562, F.S. Upon request, submit the current certificates to the 

Engineer. 

 7-1.8 Compliance with Section 4(f) of the USDOT Act: Section 4(f) of the USDOT Act 

prohibits the U. S. Secretary of Transportation from approving a project which requires the use 

of publicly owned land of a public park, recreation area or a wildlife and waterfowl refuge, or of 

any historic site of national, state, or local significance unless there is no prudent or feasible 

alternative to using that land and the program or project includes all possible planning to 

minimize the harm to the site resulting from the use. 

  Before undertaking any off-project activity associated with any federally assisted 

undertaking, ensure that the proposed site does not represent a public park, recreation area, 

wildlife or waterfowl refuge, or a historic site (according to the results of the Cultural Resources 
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Survey discussed in 120-6.2). If such a site is proposed, notify the Engineer and provide a 

description of the proposed off-site activity, the Financial Project ID, the location of the site by 

township, range, section, a county or city map showing the site location, including the access 

route and the name of the property. It is the Contractor’s responsibility to submit justification for 

use of Section 4(f) property that is sufficient for the Florida Department of Transportation and 

the Federal Highway Administration to make a Section 4(f) determination. Submit this 

notification sufficiently in advance of planned commencement of the off-site activity to allow a 

reasonable time for the Engineer to conduct an investigation without delaying job progress. Do 

not begin any off-project activity without obtaining written clearance from the Engineer. 

 7-1.9 Florida Minority Business Loan Mobilization Program: 

  The Loan Mobilization Program is established by Section 288.706 of the Florida 

Statutes, and has as its goal to assist minority business enterprises by facilitating working capital 

loans to those eligible businesses that are Contractors or subcontractors on Department contracts. 

  The limits of such advances under this program shall be as specified in 

Section 288.706 of the Florida Statutes. In the case of a subcontractor, the amount of the advance 

will be based on the subcontract unit prices, not the contract unit prices. 

  All prime Contractor vendors shall be required to incorporate the designated loan 

mobilization payment procedures in subcontract agreements with minority business enterprise 

vendors participating in this program and to cooperate in the release of designated loan 

mobilization payments to achieve the objective of providing working capital for minority 

business enterprise subcontract vendors. 

  When the Contract has been awarded or, in the case of a subcontractor, a 

subcontract has been signed with the prime Contractor, application for participation in this 

program will be submitted in writing to the Engineer. Such application must be made prior to 

commencement of the work. If the application is made on behalf of a subcontractor, it shall be 

considered incomplete if the subcontract with the unit prices of the work clearly delineated is not 

included in the submittal. 

  When all applicable conditions have been met, approval for participation will be 

made by the Office of the Comptroller and the applicant will be notified of the approval action 

taken. 

  Once approval has been obtained and the Notice to Proceed has been issued, 

disbursement of the monies will be made at the request of the applicant. The designated loan 

mobilization payment may be paid prior to the commencement of work on the Contract. 

However, if the work on the Contract has not commenced and the payment has not been made, 

then the Contract Time may not commence until the payment is made. All designated loan 

mobilization payments will be made payable jointly to the prime Contractor and the participating 

financial institution. When a subcontractor is the participant in the program, such payments shall 

be paid to the participant within 10 business days after receipt of the funds from the Department. 

  Repayment of monies advanced through this program will be made after the value 

of the work accomplished by the participant reaches 50 percent. Contractors are encouraged to 

make weekly or bi-weekly payments to subcontractors participating in this program. 

7-2 Permits and Licenses. 

 7-2.1 General: Except for permits procured by the Department, as incorporated by 

Special Provision expanding this Subarticle, if any, procure all permits and licenses, pay all 

charges and fees, and give all notices necessary and incidental to the due and lawful prosecution 

of the work. 
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  The Department will also acquire any modifications or revisions to an original 

permit incorporated by Special Provision to this Subarticle when the Contractor requires such 

modifications or revisions to complete the construction operations specified in the Plans or 

Special Provisions and within the right-of-way limits. 

  Acquire all permits for work performed outside the right-of-way or easements for 

the project. 

  In carrying out the work in the Contract, when under the jurisdiction of any 

environmental regulatory agency, comply with all regulations issued by such agencies and with 

all general, special, and particular conditions relating to construction activities of all permits 

issued to the Department as though such conditions were issued to the Contractor. Post all permit 

placards in a protected location at the worksite. 

  In case of a discrepancy between any permit condition and other Contract 

Documents, the more stringent condition shall prevail. 

 7-2.2 Work or Structures in Navigable Waters of the U.S., Waters of the U.S., and 

Waters of the State: In general, one or more governmental agencies will exercise regulatory 

authority over work or structures, including related construction operations, in all tidal areas 

(channelward of the mean high water lines on the Atlantic and Gulf Coast); in the ocean and gulf 

waters to the outer limits of the continental shelf; in all rivers, streams, and lakes to the ordinary 

high water line; in marshes and shallows that are periodically inundated and normally 

characterized by aquatic vegetation capable of growth and reproduction; in all artificially created 

channels and canals used for recreational, navigational, or other purposes that are connected to 

navigable waters; and in all tributaries of navigable waters up to their headwaters. 

  Whenever the work under or incidental to the Contract requires structures or 

dredge/fill/construction activities in “Navigable Waters of the U.S.,” “Waters of the U.S.,” and 

“Waters of the State,” the Federal, State, county, and local regulatory agencies may require the 

Department to obtain a permit. For such dredge/fill /construction specified in the Plans to be 

accomplished within the limits of the project, or for any dredge/fill/construction within the limits 

of Department-furnished borrow areas, the Department will procure the necessary permits prior 

to advertising for bids. 

 7-2.3 As-Built Drawings and Certified Surveys: 

  7-2.3.1 Surface Water Management Systems for Water Management 

Districts: As a condition precedent to final acceptance of the project, submit to the Engineer the 

as-built drawings and a certified survey verifying the as-built conditions for all installed and 

constructed surface water management systems. The as-built drawings and certified survey must 

be PDF files in the same scale as the Contract Plans, formatted on 11 inch by 17 inch sheets, and 

satisfy all the requirements and special conditions listed in the Water Management District’s 

Environmental Resource Permit (ERP) and any applicable local permit. The as-built drawings 

and certified survey must be signed and sealed by an appropriately licensed professional 

registered in the State of Florida. 

   If the ERP does not contain specific requirements, submit as-built 

drawings with the following information as a minimum: 

    1. Discharge structures: structure identification number, type, 

locations (latitude and longitude), dimensions and elevations of all, including weirs, bleeders, 

orifices, gates, pumps, pipes, and oil and grease skimmers. 
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    2. Side bank and underdrain filters, or exfiltration trenches: 

locations, dimensions and elevations of all, including clean-outs, pipes, connections to control 

structures and points of discharge to receiving waters. 

    3. Storage areas for treatment and attenuation: storage area 

identification number, dimensions, elevations, contours or cross-sections of all, sufficient to 

determine stage-storage relationships of the storage area and the permanent pool depth and 

volume below the control elevation for normally wet systems. 

    4. System grading: dimensions, elevations, contours, final grades 

or cross-sections to determine contributing drainage areas, flow directions and conveyance of 

runoff to the system discharge points. 

    5. Conveyance: dimensions, elevations, contours, final grades or 

cross-sections of systems utilized to divert off-site runoff around or through the new system. 

    6. Water levels: existing water elevations and the date determined. 

    7. Benchmarks: location and description (minimum of one per 

major water control structure). 

  7-2.3.2 Bridge Clearances for Projects under the Authority of a U.S. Coast 

Guard Permit: As a condition precedent to final acceptance of the project, submit to the 

Engineer a certified survey verifying the as-built clearances described in the U.S. Coast Guard 

Owner’s Certification of Bridge Completion. The certified survey must be signed and sealed by a 

Professional Engineer or Professional Surveyor and Mapper registered in the State of Florida.  

  7-2.3.3 Projects Under the Authority of a U.S. Army Corps of Engineers 

Permit: As a condition precedent to final acceptance of the project, submit to the Engineer the 

as-built drawings and a certified survey verifying the as-built conditions. The as-built drawings 

and certified survey must be submitted in PDF files formatted in the same scale as the Contract 

Plans, formatted on 11 inch by 17 inch sheets, and satisfy all of the requirements and special 

conditions listed in the U.S. Army Corps of Engineers permit. The as-built drawings and 

certified survey must be signed and sealed by a Professional Engineer or Professional Surveyor 

and Mapper registered in the State of Florida. 

7-3 Patented Devices, Materials and Processes. 

 Include all royalties and costs arising from patents, trademarks, and copyrights, in any 

way involved in the work in the Contract price. Whenever using any design, device, material, or 

process covered by letters patent or copyright, obtain the right for such use by suitable legal 

agreement with the patentee or owner of the copyright. File a copy of such agreement with the 

Engineer. However, whether or not such agreement is made or filed as noted, the Contractor and 

the surety in all cases shall indemnify, defend, and save harmless, the Department from all 

claims for infringement by reason of the use of any such patented design, device, material, or 

process on work under the Contract, and shall indemnify the Department for all costs, expenses, 

and damages that it may be obliged to pay by reason of any such infringement, at any time 

during the prosecution or after the completion of the work. 

7-4 Right-of-Way Furnished by the Department. 

 Except as otherwise stipulated in these Specifications or as shown in the Plans, the 

Department will furnish all rights-of-way necessary for the proper completion of the work at no 

expense to the Contractor. 

 Should Department-furnished areas for obtaining borrow material, contain limerock 

material do not remove such material from the pit unless the Engineer gives specific approval. 
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 Use of Department owned right-of-way for the purpose of equipment or material storage, 

lay-down facilities, pre-cast material fabrication sites, batch plants for the production of asphalt, 

concrete or other construction related materials, or other similar activities, shall require advance 

written approval by the Department prior to making use of said Department owned right of way. 

Use of Department owned right of way for these purposes is expressly limited to the storage of 

equipment and materials for the Project or production of materials or products for the Project. 

7-5 Restoration of Surfaces Opened by Permit. 

 Upon the presentation of a duly authorized and satisfactory permit that provides that all 

necessary repair work will be paid for by the party holding such permit, the Engineer may 

authorize the Contractor to allow parties bearing such permits to make openings in the highway. 

Upon the Engineer’s written order, perform, in an acceptable manner, all necessary repairs due to 

such openings, and such necessary work that the Engineer orders, subject to the same conditions 

as the original work performed. The Department will pay the Contractor for such work either 

under applicable Contract items or in accordance with 4-4 when Contract items are not 

applicable. 

7-6 Sanitary Provisions. 

 The Contractor shall provide and maintain, in a neat and sanitary condition, such 

accommodations for the use of his employees as are necessary to comply with the requirements 

and regulations of the State and local boards of health. Commit no public nuisance. 

7-7 Control of the Contractor’s Equipment. 

 7-7.1 Traffic Interference: Do not allow equipment, while it is on or traversing a road or 

street, to unreasonably interfere with traffic. 

 7-7.2 Overloaded Equipment: Do not operate on any road, street or bridge including a 

Department owned temporary bridge, any hauling unit or equipment loaded in excess of: 

  1. the maximum weights specified in the Florida Highway Patrol, Commercial 

Motor Vehicle Manual (Trucking Manual), or 

  2. lower weight limits legally established and posted for any section of road or 

bridge by the Department or local authorities. 

  The governmental unit having jurisdiction over a particular road or bridge may 

provide exceptions by special permit under the provisions of 7-7.3. 

  This restriction applies to all roads and bridges inside and outside the Contract 

limits as long as these roads and bridges are open for public use. The Contractor may overload 

roads and bridges which are to be demolished after they are permanently closed to the public. 

The Contractor is responsible for all loss or damages resulting from equipment operated on a 

structure permanently closed to the public. 

 7-7.3 Crossings: Where it is necessary to cross an existing road or street, including 

specifically the existing traveled lanes of a divided highway within the limits of the project, 

obtain permits from the Department, for crossing overloaded or oversized equipment. Cross 

existing roads or streets only at Engineer-designated points. The Engineer may require the 

Contractor to protect the pavement or Roadway at the crossing by using lumber, planks, or fill. 

Movement of equipment around the project site must be in accordance with requirements of the 

Standard Plans and not create an undue hazard to the traveling public or workers. Provide 

flagging and watchman service, or approved signal devices, for the protection of traffic at all 

such crossings, in accordance with an approved written plan for that activity. 
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 7-7.4 Protection from Damage by Tractor-Type Equipment: Take positive measures 

to ensure that tractor-type equipment does not damage the road. If any such damage should 

occur, repair it without delay, at no expense to the Department and subject to the Engineer’s 

approval. 

 7-7.5 Contractor’s Equipment on Bridge Structures: The Contractor’s Engineer of 

Record shall analyze the effect of imposed loads on bridge structures, including Department 

owned temporary bridges, within the limits of a construction contract, resulting from the 

following operations: 

  1. Overloaded Equipment as defined in 7-7.2: 

   a. Operating on or crossing over completed bridge structures. 

   b. Operating on or crossing over partially completed bridge structures. 

  2. Equipment within legal load limits: 

   a. Operating on or crossing over partially completed bridge structures. 

  3. Construction cranes: 

   a. Operating on completed bridge structures. 

   b. Operating on partially completed bridge structures. 

  4. Asphalt Milling Equipment: 

   a. In excess of 90,000 lbs crossing bridge structures. 

   b. Less than 90,000 lbs crossing bridge structures listed on the overweight 

routing map CRN-2 located on the Office of Maintenance Over-Weight Dimension Permits 

website at https://www.fdot.gov/maintenance/owod-permit-documents#BlanketAttachments. 

  Any pipe culvert(s) or box culvert(s) qualifying as a bridge under 1-3 is excluded 

from the requirements above. 

  A completed bridge structure is a bridge structure in which all elemental 

components comprising the load carrying assembly have been completed, assembled, and 

connected in their final position. The components to be considered shall also include any related 

members transferring load to any bridge structure. 

  The Contractor’s Engineer of Record shall determine the effect that equipment 

loads have on the bridge structure and develop the procedures for using the loaded equipment 

without exceeding the structure’s design load capacity. 

  Submit to the Department for approval the design calculations, layout drawings, 

and erection drawings showing how the equipment is to be used so that the bridge structure will 

not be overstressed. The Contractor’s Engineer of Record shall sign and seal the drawings and 

the cover sheet of the calculations for the Department’s Record Set. 

 7-7.6 Posting of the Legal Gross Vehicular Weight: Display the maximum legal gross 

weight, as specified in the Florida Uniform Traffic Code, in a permanent manner on each side of 

any dump truck or dump type tractor-trailer unit hauling embankment material, construction 

aggregates, road base material, or hot bituminous mixture to the project over any public road or 

street. Display the weight in a location clearly visible to the scale operator, in numbers that 

contrast in color with the background and that are readily visible and readable from a distance of 

50 feet. 

7-8 Structures over Navigable Waters. 

 7-8.1 Compliance with Federal and Other Regulations: When working on structures 

in, adjacent to, or over, navigable waters, observe all regulations and instructions of Federal and 

other authorities having control over such waters. Do not obstruct navigation channels without 

permission from the proper authority, and provide and maintain navigation lights and signals in 
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accordance with the Federal requirements for the protection of the structure, of false work, and 

of navigation. 

  When working on moveable bridges, requests for temporarily changing the 

operating requirements for the moveable bridge must be submitted in writing to the appropriate 

Coast Guard District Bridge Branch, 90 days before the start of any action. 

  For all other bridges, notify the appropriate Coast Guard District Bridge Branch, 

at least 60 days prior to the start of any operations including construction and 30 days prior to 

any channel operations, closures, or opening restrictions. 

  When work platforms are indicated in the permit for construction, submit work 

platform construction plans to the appropriate Coast Guard District for approval. Obtain approval 

prior to beginning construction on the platform. 

 7-8.2 Maintenance of Channel: Where the work includes the excavation of a channel or 

other underwater areas to a required section, maintain the section from shoaling or other 

encroachment until final acceptance of the project. 

  In the event of accidental blocking of the navigation channel, immediately notify 

the U.S. Coast Guard of the blockage and upon removal of the blockage. 

7-9 Use of Explosives. 

 When using explosives for the prosecution of the work, exercise the utmost care not to 

endanger life or property, including new work. The Contractor is responsible for all damage 

resulting from the use of explosives. 

 Store all explosives in a secure manner in compliance with all laws and ordinances, and 

clearly mark all such storage places with the words: “DANGEROUS - EXPLOSIVES”. Place 

such storage in the care of a competent watchman. Where no local laws or ordinances apply, 

provide storage satisfactory to the Engineer and, in general, not closer than 1,000 feet from the 

road or from any building, camping area, or place of human occupancy. 

 Notify each public utility company having structures in proximity to the site of the work 

of the intention to use explosives. Give such notice sufficiently in advance to enable the 

companies to take precautionary steps to protect their property from injury. 

7-10 Forest Protection. 

 7-10.1 Compliance with State and Federal Regulations: In carrying out work within or 

adjacent to State or National forests or parks, comply with all of the regulations of the State or 

Federal authority having jurisdiction, governing the protection of and the carrying out of work in 

forests or parks, and observe all sanitary laws and regulations with respect to the performance of 

work in these areas. Keep the areas in an orderly condition, dispose of all refuse, and obtain 

permits for the construction, installation, and maintenance of any construction camps, living 

quarters, stores, warehouses, sanitary facilities, and other structures; all in accordance with the 

requirements of the forest or park official. 

 7-10.2 Prevention and Suppression of Forest Fires: Take all reasonable precautions to 

prevent and suppress forest fires. Require employees and subcontractors, both independently and 

at the request of forest officials, to do all reasonably within their power to prevent and suppress 

forest fires. Assist in preventing and suppressing forest fires, and make every possible effort to 

notify a forest official at the earliest possible moment of the location and extent of all fires. 

Extinguish the fire if practicable. 
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7-11 Preservation of Existing Property. 

 7-11.1 General: Preserve from damage all existing property within the project limits of 

or in any way affected by the Work, the removal or destruction of which is not specified in the 

Plans. This applies to, but is not limited to, public and private property, public and private 

utilities (except as modified by the provisions of 7-11.5), trees, shrubs, crops, sod, signs, 

monuments, fences, guardrail, pipe and underground structures, Intelligent Transportation 

Systems (ITS) facilities, traffic control signals and devices, highway lighting, and public 

highways (except natural wear and tear of highway resulting from legitimate use thereof by the 

Contractor). 

  Department owned underground facility locations shown in the Plans are 

approximate. Unless otherwise shown in the Plans, Department owned underground facilities 

will not be located by the Department nor through notification to "Sunshine 811". 

  Whenever the Contractor’s activities damage such existing property, immediately 

restore it to a condition equal to or better than that existing at the time such damage occurred, at 

no expense to the Department. Temporary repairs may be used to immediately restore ITS 

facilities and traffic control signals and devices. Permanent repairs to ITS facilities and traffic 

control signals and devices shall be made within 90 days of any temporary repairs and prior to 

final acceptance of the project. Submit permanent ITS facility repair plans to the Engineer prior 

to beginning repair work. 

  Protect existing bridges during the entire construction period from damage caused 

by the Work. Immediately repair, at no expense to the Department, all damage to existing 

bridges caused by the Work, prior to continuing the Work. The Department will not require the 

Contractor to provide routine repairs or maintenance for such structures.  

  Direct special attention to the protection of all geodetic monuments, horizontal or 

vertical, and Public Land Survey Corners located within the project. If any geodetic monument 

or Public Land Survey Corner, located within the project, is at risk of being damaged or 

destroyed, immediately notify the Engineer. Locate and replace any damaged or destroyed 

geodetic monuments or Public Land Survey Corners under the direction of a Professional 

Surveyor and Mapper registered in the State of Florida. 

  Whenever the actions of a third party damage such existing property and is not 

otherwise due to any fault or activities of the Contractor, either restore it to a condition equal to 

or better than that existing at the time such damage occurred or provide access and coordinate 

with the Department’s maintenance Contractor in accordance with 8-4.4 as directed by the 

Engineer. The Department will compensate the Contractor for the costs associated with the 

repairs for restoring the existing property in accordance with 4-4. Theft and vandalism are 

considered damage caused by a third party. 

 7-11.2 Failure to Restore Damaged Existing Property: In case of failure on the part of 

the Contractor to restore such property, bridge, road or street, or to make good such damage or 

injury, the Engineer may, upon 48 hours notice, proceed to repair, rebuild, or otherwise restore 

such property, road, or street as may be deemed necessary, and the Department will deduct the 

cost thereof from any monies due or which may become due the Contractor under the Contract. 

Nothing in this clause prevents the Contractor from receiving proper compensation for the 

removal, damage, or replacement of any public or private property, not shown in the Plans, that 

is made necessary by alteration of grade or alignment. The Engineer will authorize such work, 

provided that the Contractor, or his employees or agents, have not, through their own fault, 

damaged such property. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

 7-11.3 Contractor’s Use of Streets and Roads: 

  7-11.3.1 On Systems Other than the State Highway System: When hauling 

materials or equipment to the project over roads and bridges on the State park road system, 

county road system, or city street system, and such use causes damage, immediately, at no 

expense to the Department, repair such road or bridge to as good a condition as before the 

hauling began. 

   The Department may modify the above requirement in accordance with 

any agreement the Contractor might make with the governmental unit having jurisdiction over a 

particular road or bridge, provided that the Contractor submits written evidence of such 

agreement to the Engineer. 

  7-11.3.2 On the State Highway System: The Department is responsible for the 

repair of any damage that hauling materials to the site causes to roads outside the limits of the 

project, that are either on the State highway system (roads under the jurisdiction of the 

Department) or specifically designated in the Plans as haul roads from Department-furnished 

material pits, except in the event damage is due to failure to comply with 7-7.2. The Contractor is 

responsible for all damages to any road or bridge caused by the Contractor's failure to comply 

with 7-7.2. 

  7-11.3.3 Within the Limits of a Construction Project: The Department will not 

allow the operation of equipment or hauling units of such weight as to cause damage to 

previously constructed elements of the project, including but not necessarily limited to bridges, 

drainage structures, base course, and pavement. Do not operate hauling units or equipment 

loaded in excess of the maximum weights specified in 7-7.2 on existing pavements that are to 

remain in place (including pavement being resurfaced), cement-treated subgrades and bases, 

concrete pavement, any course of asphalt pavement, and bridges. The Engineer may allow 

exceptions to these weight restrictions for movement of necessary equipment to and from its 

worksite, for hauling of offsite fabricated components to be incorporated into the project, and for 

crossings as specified in 7-7.3. 

 7-11.4 Operations within Railroad Right-of-Way: Submit written advanced 

notification of the flagging services and railroad right-of-way access required, construction 

timeframe, and duration to the Engineer and District Rail Office at least 45 calendar days prior to 

beginning any operation within the limits of the railroad right-of-way or the adjoining 15 feet. 

Operations include the movement of employees, equipment, and trucks in areas other than public 

crossings or any traffic signal work within 500 feet of a signalized at-grade railroad crossing. 

The Railroad Company will notify the District Rail Office when flaggers are available for use in 

project scheduling. 

  No operations shall be conducted that affect railroad operations and property 

without written approval from the railroad. 

  7-11.4.1 Notification to the Railroad Company: Submit written notification to 

the Engineer, District Rail Office and the authorized Railroad Representative at least 72 hours 

before beginning any operation within the limits of the railroad right-of-way; any operation 

requiring movement of employees, trucks, or other equipment across the tracks of the railroad 

company at locations other than an established public crossing; and any other work that may 

affect railroad operations or property. Notify the superintendent of the railroad company, as 

shown in the Plans, and the Engineer at least 72 hours before beginning any operation within the 

limits of the railroad right-of-way; any operation requiring movement of employees, trucks, or 
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other equipment across the tracks of the railroad company at other than an established public 

crossing; and any other work that may affect railroad operations or property. 

   7-11.4.1.1 Florida East Coast Railway (FEC): Contact the FEC Signal 

Office at 904-279-3182 and FEC Railway at 1-800-342-1131, ext. 2377 in addition to the 

requirements in Section 7-11.4.1. 

   7-11.4.1.2 Florida Gulf and Atlantic Railroad (FGA): Contact FGA at 

615-791-0630 in addition to the requirements in Section 7-11.4.1. 

  7-11.4.2 Contractor’s Responsibilities: Comply with whatever requirements an 

authorized representative of the railroad company deems necessary in order to safeguard the 

railroad’s property and operations. Unless instructed otherwise in writing by the Railroad 

Company, do not perform work within or adjacent to the railroad right-of-way without a flagger 

present (including temporary lane closures, lane shifts or detours). Comply with requirements 

deemed necessary by the railroad company’s authorized representative to safeguard the 

railroad’s property and operations.  

   The Contractor is responsible for all damages, delays, or injuries and all 

suits, actions, or claims brought on account of damages or injuries resulting from the 

Contractor’s operations within or adjacent to railroad company right-of-way. The work includes 

all items necessary to relieve the flagger from providing protective services.  

   Costs incurred by the Railroad Company for Contractor-caused delays that 

adversely impact railway operations will be forwarded to the Contractor for payment. If the 

Contractor fails to pay said cost, the Department will deduct the amount from payments owed to 

the Contractor. 

   7-11.4.2.1 CSXT: Comply with the Construction Submission Criteria of 

the CSXT Public Project Information document and Construction Requirements sections of the 

CSXT Pipeline and Wireline Design and Construction Specifications prior to beginning work. 

These documents are available at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/CSXT.shtm. 

    Perform no work within the limits of the railroad right-of-way on 

CSXT holidays (except with permission of CSXT for emergencies such as natural disasters). 

CSXT holidays are New Year’s Day, President’s Day, Good Friday, Memorial Day, 

Independence Day, Labor Day, Thanksgiving Day and the following Friday, Christmas Eve, 

Christmas Day, and New Year’s Eve. Holidays falling on Saturday are observed on Friday and 

those falling on Sunday are observed on Monday. 

   7-11.4.2.2 Northfolk Southern (NS): Comply with the NS Special 

Provisions for Protection of Railway Interests (Appendix E) and the Construction Requirements 

(Appendix 4.3) of the NS Public Projects Manual document prior to beginning and during all 

work. These documents are available at the following URL: 

http://www.nscorp.com/content/dam/nscorp/ship/shipping-tools/Public_Projects_Manual.pdf. 

   7-11.4.2.3 FEC: Complete the On-Track Contractor Roadway Worker 

Training Course for FEC Railway. Contact FEC Railway at 1-800-342-1131 for training 

information. 

   7-11.4.2.4 FGA: Complete the On-Track Contractor Roadway Worker 

Training Course for FGA Railroad. Contact FGA Railroad at 1-615-791-0630 for training 

information. 
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   7-11.4.2.5 South Florida Rail Corridor (SFRC): Complete the On-

Track Contractor Roadway Worker Training Course for South Florida Regional Transportation 

Authority (SFRTA) Railway. Contact SFRTA at 954-788-7920 for training information. 

  7-11.4.3 Watchman or Flagging Services: The railroad company will furnish 

protective services (i.e., watchman or flagging services) to ensure the safety of railroad 

operations during certain periods of the project. The Department will reimburse the railroad 

company for the cost thereof. Schedule work that affects railroad operations so as to minimize 

the need for protective services by the railroad company. 

   Submit construction schedules and schedule changes to the Engineer and 

District Rail Office which include an estimated start date, weekly construction schedule, daily 

hours of operation, and the calendar day duration for which flagging services will be necessary to 

perform work activities within railroad right-of-way in accordance with 8-3.2. 

   7-11.4.3.1 Central Florida Rail Corridor (CFRC) and SFRC: The 

Department will furnish protective services (i.e., watchman or flagging services) to ensure the 

safety of railroad operations. 

 7-11.5 Utilities: 

  7-11.5.1 Arrangements for Protection or Adjustment: Do not commence work 

at points where the construction operations are adjacent to utility facilities until all necessary 

arrangements have been made for removal, temporary removal, relocation, de-energizing, 

deactivation or adjustment with the utility facilities owner to protect against damage that might 

result in expense, loss, disruption of service, or other undue inconvenience to the public or to the 

owners. The Contractor is solely and directly responsible to the owners and operators of such 

properties for all damages, injuries, expenses, losses, inconveniences, or delays caused by the 

Contractor’s operations. 

   Do not request utility removal, temporary removal, relocation, de-

energizing, deactivation, or adjustment when work can be accomplished within the utility work 

schedules. In the event that removal, temporary removal, relocation, de-energizing, deactivation, 

or adjustment of a utility or a particular sequence of timing in the relocation of a utility is 

necessary and has not been addressed in a utility work schedule, the Engineer will determine the 

necessity for any such utility work. Coordinate such work as to cause the least impediment to the 

overall construction operations and utility service. The Department is not responsible for utility 

removal, temporary removal, relocation, de-energizing, deactivation, or adjustment work where 

such work is determined not necessary by the Engineer or done solely for the benefit or 

convenience of the utility owner or its contractor, or the Contractor. 

  7-11.5.2 Cooperation with Utility Owners: Cooperate with the owners of all 

underground or overhead utility lines in their removal and rearrangement operations in order that 

these operations may progress in a reasonable manner, that duplication or rearrangement work 

may be reduced to a minimum, and that services rendered by the utility owners will not be 

unnecessarily interrupted. 

   In the event of interruption of water or other utility services as a result of 

accidental breakage, exposure, or lack of support, promptly notify the proper authority and 

cooperate with the authority in the prompt restoration of service. If water service is interrupted 

and the Contractor is performing the repair work, the Contractor shall work continuously until 

the service is restored. Do not begin work around fire hydrants until the local fire authority has 

approved provisions for continued service. 
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  7-11.5.3 Utility Adjustments: Certain utility adjustments and reconstruction 

work may be underway during the progress of the Contract. Cooperate with the various utility 

construction crews who are maintaining utility service. Exercise due caution when working 

adjacent to relocated utilities. The Contractor shall repair all damage to the relocated utilities 

resulting from his operations at no expense to the Department. The requirements of 7-11.1 and 

7-11.5.2 outline the Contractor’s responsibility for of protecting utility facilities. The Department 

will include in the Contract the utility authorities who are scheduled to perform utility work on 

the project. 

  7-11.5.4 Weekly Meetings: Conduct weekly meetings on the job site with all the 

affected utility companies and the Engineer in attendance to coordinate project construction and 

utility relocation. Submit a list of all attendees one week in advance to the Engineer for approval. 

   Submit the approved Work Progress Schedule and Work Plan for the 

project, as specified in 8-3.2, to document the schedule and plan for road construction and utility 

adjustments. 

   When utility relocations no longer affect construction activities, the 

Contractor may discontinue the meetings with the Engineer’s approval. 

7-12 Responsibility for Damages, Claims, etc. 

 7-12.1 Contractor to Provide Indemnification: The Contractor shall indemnify and 

hold harmless the Department, its officers and employees from liabilities, damages, losses and 

costs, including, but not limited to, reasonable attorney’s fees, to the extent caused by the 

negligence, recklessness, or intentional wrongful misconduct of the Contractor and persons 

employed or utilized by the Contractor in the performance of the construction Contract. 

  It is specifically agreed between the parties executing this Contract that it is not 

intended by any of the provisions of any part of the Contract to create in the public or any 

member thereof, a third party beneficiary hereunder, or to authorize anyone not a party to this 

Contract to maintain a suit for personal injuries or property damage pursuant to the terms or 

provisions of this Contract. 

 7-12.2 Guaranty of Payment for Claims: The Contractor guaranties the payment of all 

just claims for materials, supplies, tools, or labor and other just claims against him or any 

subcontractor, in connection with the Contract. The Department’s final acceptance and payment 

does not release the Contractor’s bond until all such claims are paid or released. 

7-13 Insurance. 

 7-13.1 Workers’ Compensation Insurance: Provide Workers’ Compensation Insurance 

in accordance with Florida’s Workers’ Compensation law for all employees. If subletting any of 

the work, ensure that the subcontractor(s) have Workers’ Compensation Insurance for their 

employees in accordance with Florida’s Workers’ Compensation law. If using “leased 

employees” or employees obtained through professional employer organizations (“PEO’s”), 

ensure that such employees are covered by Workers’ Compensation insurance through the PEO’s 

or other leasing entities. Ensure that any equipment rental agreements that include operators or 

other personnel who are employees of independent Contractors, sole proprietorships or partners 

are covered by insurance required under Florida’s Workers' Compensation law. 

 7-13.2 Commercial General Liability Insurance: Carry Commercial General Liability 

insurance providing continuous coverage for all work or operations performed under the 

Contract. Such insurance shall be no more restrictive than that provided by the latest occurrence 

form edition of the standard Commercial General Liability Coverage Form (ISO Form 
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CG 00 01) as filed for use in the State of Florida. Cause the Department to be made an 

Additional Insured as to such insurance. Such coverage shall be on an “occurrence” basis and 

shall include Products/Completed Operations coverage. The coverage afforded to the 

Department as an Additional Insured shall be primary as to any other available insurance and 

shall not be more restrictive than the coverage afforded to the Named Insured. The limits of 

coverage shall not be less than $1,000,000 for each occurrence and not less than a $5,000,000 

annual general aggregate, inclusive of amounts provided by an umbrella or excess policy. The 

limits of coverage described herein shall apply fully to the work or operations performed under 

the Contract, and may not be shared with or diminished by claims unrelated to the contract. The 

policy/ies and coverage described herein may be subject to a deductible. Pay all deductibles as 

required by the policy. No policy/ies or coverage described herein may contain or be subject to a 

Retention or a Self-Insured Retention. Prior to the execution of the Contract, and at all renewal 

periods which occur prior to final acceptance of the work, the Department shall be provided with 

an ACORD Certificate of Liability Insurance reflecting the coverage described herein. The 

Department shall be notified in writing within ten days of any cancellation, notice of 

cancellation, lapse, renewal, or proposed change to any policy or coverage described herein. The 

Department’s approval or failure to disapprove any policy/ies, coverage, or ACORD Certificates 

shall not relieve or excuse any obligation to procure and maintain the insurance required herein, 

nor serve as a waiver of any rights or defenses the Department may have. 

 7-13.3 Insurance Required for Construction at Railroads: When the Contract includes 

the construction of a railroad grade crossing, railroad overpass or underpass structure, or any 

other work or operations within the limits of the railroad right-of-way, including any 

encroachments thereon from work or operations in the vicinity of the railroad right-of-way, you 

shall, in addition to the insurance coverage required pursuant to 7-13.2 above, procure and 

maintain Railroad Protective Liability Coverage (ISO Form CG 00 35) where the railroad is the 

Named Insured and where the limits are not less than $2,000,000 combined single limit for 

bodily injury and/or property damage per occurrence, and with an annual aggregate limit of not 

less than $6,000,000. The railroad shall also be added along with the Department as an 

Additional Insured on the policy/ies procured pursuant to subsection 7-13.2 above. Prior to the 

execution of the Contract, and at all renewal periods which occur prior to final acceptance of the 

work, both the Department and the railroad shall be provided with an ACORD Certificate of 

Liability Insurance reflecting the coverage described herein. The insurance described herein shall 

be maintained through final acceptance of the work. Both the Department and the railroad shall 

be notified in writing within ten days of any cancellation, notice of cancellation, renewal, or 

proposed change to any policy or coverage described herein. The Department’s approval or 

failure to disapprove any policy/ies, coverage, or ACORD Certificates shall not relieve or excuse 

any obligation to procure and maintain the insurance required herein, nor serve as a waiver of 

any rights the Department may have. 

 7-13.4 Insurance for Protection of Utility Owners: When the Contract involves work 

on or in the vicinity of utility-owned property or facilities, the utility shall be added along with 

the Department as an Additional Insured on the policy/ies procured pursuant to subsection 7-13.2 

above. 

7-14 Contractor’s Responsibility for Work. 

 The Contractor will take charge and custody of the Work and take every necessary 

precaution against damage to the Work, by the action of the elements or from any other cause 

whatsoever, until the Department’s final acceptance of the Work. The Contractor will rebuild, 
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repair, restore, and make good, all damage to any portion of the Work occasioned by any of the 

above causes before final acceptance of the Contract. 

 The Department will have no obligation to pay any reimbursement for damage caused by 

the execution or nonexecution of the Work by the Contractor or its sub‐contractors, or damage 

the Contractor was negligent in preventing. 

 For damage to installed material caused by third parties, the Contractor may pursue 

recovery from the third party or seek reimbursement from the Department, but not both. The 

Department will not reimburse the Contractor for repair costs due to damage to installed material 

caused by third parties unless the Contractor has contacted law enforcement within 14 days of 

the damage, filed a report, and provided the report to the Department within 14 calendar days of 

receiving the report from law enforcement. Upon submission of the report to the Department, the 

Department solely retains the right to pursue recovery from the known third party. If damage to 

installed material is caused by a known third party, the Department will reimburse the Contractor 

for costs associated with the repair after reducing the amount of the repair cost by a $2000.00 

deductible for each occurrence, borne solely by the Contractor. If the Department is successful in 

recovery, the Contractor may be reimbursed proportionally, up to the amount of the deductible.  

 If damage to installed material other than temporary crash cushion is caused by an 

unknown third party, the Department will reimburse the contractor for 50% of the cost of the 

repair after reducing the amount of the repair cost by a $2000.00 deductible for each occurrence, 

borne solely by the Contractor. Repair costs for damage to temporary crash cushions caused by 

unknown third parties will be reimbursed as the manufacturer’s/distributor’s invoice price for the 

new materials/parts plus 20% markup. The 20% markup is compensation for all necessary work, 

including but not limited to labor, equipment, supplies and profit, as authorized by the Engineer. 

Payment for any additional MOT required for the repair of temporary crash cushions will be paid 

for under the appropriate MOT pay item. 

 Repair cost will be determined in accordance with 4-4. Theft and vandalism are 

considered damage caused by an unknown third party.  

 The Department may, at its discretion, reimburse the Contractor for the repair of damage 

to the Work not caused by a third party and due to unforeseeable causes beyond the control of 

and without the fault or negligence of the Contractor, including but not restricted to Acts of God, 

of the public enemy, or of governmental authorities. 

7-15 Opening Sections of the Project to Traffic. 

 Whenever any section of the project is in acceptable condition for use, the Engineer may 

direct the Contractor to open it to vehicular or pedestrian traffic. The Department’s direction to 

open a section of the project does not constitute an acceptance of the project, or any part thereof, 

or waive any Contract provisions. Perform all necessary repairs or renewals, on any section of 

the project thus opened to traffic under direction from the Engineer, due to defective material or 

work or to any cause other than ordinary wear and tear, pending completion and the Engineer’s 

acceptance of the project, at no expense to the Department. 

7-16 Wage Rates for Federal-Aid Projects. 

 For all projects that include Federal-aid participation, the Special Provisions contain 

requirements with regard to payment of predetermined minimum wages. Predetermined Wage 

Rate Decisions (U.S. Department of Labor provided Wage Rate Tables) exist for Heavy, 

Highway, and Building Construction Projects. 
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7-17 Supplemental Agreements. 

 Section 337.11 of the Florida Statutes as amended, which prescribe certain limitations on 

the use of supplemental agreements, are a part of the Contract. 

7-18 Scales for Weighing Materials. 

 7-18.1 Applicable Regulations: When determining the weight of material for payment, 

use scales meeting the requirements of Chapter 531 of Florida Statutes, pertaining to 

specifications, tolerances, and regulations, as administered by the Bureau of Weights and 

Measures of the Florida Department of Agriculture. 

 7-18.2 Base for Scales: Place such scales on a substantial horizontal base to provide 

adequate support and rigidity and to maintain the level of the scales. 

 7-18.3 Protection and Maintenance: Maintain all scale parts in proper condition as to 

level and vertical alignment, and fully protect them against contamination by dust, dirt, and other 

matter that might affect their operation. 

7-19 Source of Forest Products. 

 As required by Section 255.2575 of the Florida Statutes, where price, fitness and quality 

are equal, and when available, use only timber, timber piling, or other forest products that are 

produced and manufactured in the State of Florida. This provision does not apply to Federal-aid 

projects. 

7-20 Regulations of Air Pollution from Asphalt Plants. 

 7-20.1 General: Perform all work in accordance with all Federal, State, and local laws 

and regulations regarding air pollution and burning. In particular, pay attention to Chapters 62-

210 and 62-256, Rules of the Department of Environmental Protection, Florida Administrative 

Code, and to any part of the State Implementation Plan applicable to the project. See also 

110-9.2 regarding burning of debris. 

 7-20.2 Dust Control: Control dust during the storage and handling of dusty materials by 

wetting, covering, or other means as approved by the Engineer. 

 7-20.3 Asphalt Material: Use only emulsified asphalt, unless otherwise stated in the 

Plans and allowed by Chapter 62-210, Rules of the Department of Environmental Protection, 

Florida Administrative Code. Store and handle asphalt materials and components so as to 

minimize unnecessary release of hydrocarbon vapors. 

 7-20.4 Asphalt Plants: Operate and maintain asphalt plants in accordance with 

Chapter 62-210, Rules of the Department of Environmental Protection, Florida Administrative 

Code. Provide the plant site with a valid permit as required under Chapter 62-210 prior to start of 

work. 

7-21 Dredging and Filling. 

 Section 370.033 of the Florida Statutes, requires that all persons, who engage in certain 

dredge or fill activities in the State of Florida, obtain a certificate of registration from the Florida 

Department of Environmental Protection, Tallahassee, Florida 32301, and that they keep 

accurate logs and records of all such activities for the protection and conservation of the natural 

resources. Obtain details as to the application of this law from the Department of Environmental 

Protection. 
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7-22 Available Funds. 

 For Contracts in excess of $25,000 or a term for more than one year, comply with the 

following provisions of Chapter 339 of the Florida Statutes: 

 The Department will not, during any fiscal year, expend money, incur any liability, or 

enter into any Contract that, by its terms, involves the expenditures of money in excess of the 

amounts budgeted as available for expenditure during such fiscal year. If the Department enters 

into such a Contract, verbal or written, in violation of this subsection, such Contract is null and 

void, and the Department will not make any payments thereon. The Department will require a 

statement from the Department’s comptroller that funds are available prior to entering into any 

such Contract or other binding commitment of funds. Nothing herein contained prevents the 

Department from executing Contracts for a period exceeding one year, but the Department will 

make such Contracts executory only for the value of the services to be rendered or agreed to be 

paid for in succeeding fiscal years. The Department will incorporate this paragraph verbatim in 

all Contracts in excess of $25,000 or having a term for more than one year. 

7-23 Contractor’s Motor Vehicle Registration. 

 The Contractor shall provide the Department with proof that all motor vehicles operated 

or caused to be operated by such Contractor are registered in compliance with Chapter 320 of the 

Florida Statutes. Submit such proof of registration on Department Form 700-010-52. 

 The Department will not make payment to the Contractor until the required proof of 

registration is on file with the Department. 

 If the Contractor fails to register any motor vehicle that he operates in Florida, pursuant 

to Chapter 320 of the Florida Statutes, the Department may disqualify the Contractor from 

bidding, or the Department may suspend and revoke the Contractor’s certificates of qualification. 

7-24 Disadvantaged Business Enterprise Program. 

 7-24.1 Disadvantaged Business Enterprise Affirmative Action Plan: Prior to award of 

the Contract, have an approved Disadvantaged Business Enterprise (DBE) Affirmative Action 

Program Plan filed with the Equal Opportunity Office. Update and resubmit the plan every three 

years. No Contract will be awarded until the Department approves the Plan. The DBE 

Affirmative Action Program Plan is incorporated into and made a part of the Contract. 

 7-24.2 Required Contract and Subcontract DBE Assurance Language: In accordance 

with 49 CFR 26.13 (b), the Contract FDOT signs with the Contractor (and each subcontract the 

prime contractor signs with a subcontractor) must include the following assurance: “The 

Contractor, sub-recipient or subcontractor shall not discriminate on the basis of race, color, 

national origin, or sex in the performance of this contract. The Contractor shall carry out 

applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted 

Contracts. Failure by the Contractor to carry out these requirements is a material breach of this 

Contract, which may result in the termination of this Contract or such other remedy as the 

recipient deems appropriate, which may include, but is not limited to, 

  1. Withholding monthly progress payments; 

  2. Assessing sanctions; 

  3. Liquidated damages; and/or 

  4. Disqualifying the Contractor from future bidding as non-responsible.” 

 7-24.3 Plan Requirements: Include the following in the DBE Affirmative Action 

Program Plan: 
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  1. A policy statement, signed by an authorized representative (president, chief 

executive officer, or chairman of the contractor), expressing a commitment to use DBEs in all 

aspects of contracting to the maximum extent feasible, outlining the various levels of 

responsibility, and stating the objectives of the program. Circulate the policy statement 

throughout the Contractor’s organization. 

  2. The designation of a Liaison Officer within the Contractor’s organization, as 

well as support staff, necessary and proper to administer the program, and a description of the 

authority, responsibility, and duties of the Liaison Officer and support staff. The Liaison Officer 

and staff are responsible for developing, managing, and implementing the program on a day-to-

day basis for carrying out technical assistance activities for DBEs and for disseminating 

information on available business opportunities so that DBEs are provided an equitable 

opportunity to participate in Contracts let by the Department. 

  3. Utilization of techniques to facilitate DBE participation in contracting activities 

which include, but are not limited to: 

   a. Soliciting price quotations and arranging a time for the review of Plans, 

quantities, specifications, and delivery schedules, and for the preparation and presentation of 

quotations. 

   b. Providing assistance to DBEs in overcoming barriers such as the 

inability to obtain bonding, financing, or technical assistance. 

   c. Carrying out information and communication programs or workshops 

on contracting procedures and specific contracting opportunities in a timely manner, with such 

programs being bilingual where appropriate. 

   d. Encouraging eligible DBEs to apply for certification with the 

Department. 

   e. Contacting Minority Contractor Associations and city and county 

agencies with programs for disadvantaged individuals for assistance in recruiting and 

encouraging eligible DBE contractors to apply for certification with the Department. 

 7-24.4 DBE Records and Reports: Submit the following through the Equal Opportunity 

Compliance System: 

  1. DBE Commitments - at or before the Pre-Construction Conference.  

  2. Report monthly, through the Equal Opportunity Compliance System on the 

Department’s Website, actual payments (including retainage) made to DBEs for work performed 

with their own workforce and equipment in the area in which they are certified. Report payments 

made to all DBE and Minority Business Enterprise (MBE) subcontractors and DBE and MBE 

construction material and major suppliers.  

  The Equal Opportunity Office will provide instructions on accessing this system. 

Develop a record keeping system to monitor DBE affirmative action efforts which include the 

following: 

   1. the procedures adopted to comply with these Specifications; 

   2. the number of subordinated Contracts on Department projects awarded 

to DBEs; 

   3. the dollar value of the Contracts awarded to DBEs; 

   4. the percentage of the dollar value of all subordinated Contracts awarded 

to DBEs as a percentage of the total Contract amount; 

   5. a description of the general categories of Contracts awarded to DBEs; 

and 
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   6. the specific efforts employed to identify and award Contracts to DBEs. 

  Upon request, provide the records to the Department for review. 

  Maintain all such records for a period of five years following acceptance of final 

payment and have them available for inspection by the Department and the Federal Highway 

Administration. 

 7-24.5 Counting DBE Participation and Commercially Useful Functions: 

49 CFR Part 26.55 specifies when DBE credit shall be awarded for work performed by a DBE. 

DBE credit can only be awarded for work actually performed by DBEs themselves for the types 

of work for which they are certified. When reporting DBE Commitments, only include the 

dollars that a DBE is expected to earn for work they perform with their own workforce and 

equipment. Update DBE Commitments to reflect changes to the initial amount that was 

previously reported or to add DBEs not initially reported. 

  When a DBE participates in a contract, the value of the work is determined in 

accordance with 49 CFR Part 26.55, for example: 

   1. The Department will count only the value of the work performed by the 

DBE toward DBE goals. The entire amount of the contract that is performed by the DBE’s own 

forces (including the cost of supplies, equipment and materials obtained by the DBE for the 

contract work) will be counted as DBE credit. 

   2. The Department will count the entire amount of fees or commissions 

charged by the DBE firm for providing a bona fide service, such as professional, technical, 

consultant, or managerial services or for providing bonds or insurance specifically required for 

the performance of a Department-assisted contract, toward DBE goals, provided that the 

Department determines the fees to be reasonable and not excessive as compared with fees 

customarily followed for similar services. 

   3. When the DBE subcontracts part of the work of its contract to another 

firm, the Department will count the value of the subcontracted work only if the DBE’s 

subcontractor is itself a DBE. Work that a DBE subcontracts to a non-DBE firm does not count 

toward DBE goals. 

   4. When a DBE performs as a participant in a joint venture, the 

Department will count the portion of the dollar value of the contract equal to the distinct, clearly 

defined portion of the work the DBE performs with its own forces toward DBE goals. 

   5. The Contractors shall ensure that only expenditures to DBEs that 

perform a commercially useful function (CUF) in the work of a contract may be counted toward 

the voluntary DBE goal. 

   6. A DBE performs a commercially useful function when it is responsible 

for execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved. To perform a commercially useful 

function, the DBE must also be responsible, with respect to materials and supplies used on the 

contract, for negotiating price, determining quality and quantity, ordering the material, and 

installing (where applicable) and paying for the material itself. 

   7. Contractors wishing to use joint checks involving DBE credit must 

provide written notice to the District Contract Compliance Office prior to issuance of the joint 

check. The Contractor must also provide a copy of the notice to the DBE subcontractor and 

maintain a copy with the project records. 

   8. To determine whether a DBE is performing a commercially useful 

function, the Department will evaluate the amount of work subcontracted, industry practices, 
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whether the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the DBE credit claimed for its performance of the work, and other 

relevant factors. 

   9. A DBE does not perform a commercially useful function if its role is 

limited to that of an extra participant in a transaction, contract, or project through which funds 

are passed in order to obtain the appearance of DBE participation. 

   10. If a DBE does not perform or exercise responsibility for at least 30% 

of the total cost of its contract with its own workforce, or if the DBE subcontracts a greater 

portion of the work of a contract than would be expected on the basis of normal industry practice 

for the type of work involved, the DBE has not performed a commercially useful function. 

 7-24.6 Prompt Payments: Meet the requirements of 9-5 for payments to all DBE 

subcontractors. 

7-25 On-The-Job Training Requirements. 

 As part of the Contractor’s equal employment opportunity affirmative action program, 

training shall be provided as follows: 

  The Contractor shall provide On-The-Job Training aimed at developing full 

journeymen in the type of trade or job classification involved in the work. In the event the 

Contractor subcontracts a portion of the contract work, it shall determine how many, if any, of 

the trainees are to be trained by the subcontractor provided, that the Contractor shall retain the 

primary responsibility for meeting the training requirements imposed by this Section. Ensure 

that, when feasible, 25% of trainees in each occupation are in their first year of training. The 

Contractor shall incorporate the requirements of this Section into such subcontract. 

  The number of trainees will be estimated on the number of calendar days of the 

contract, the dollar value, and the scope of work to be performed. The trainee goal will be 

finalized at a Post-Preconstruction Trainee Evaluation Meeting and the goal will be distributed 

among the work classifications based on the following criteria: 

   1. Determine the number of trainees on Federal Aid Contract: 

    a. No trainees will be required for contracts with a Contract Time 

allowance of less than 275 calendar days. 

    b. If the Contract Time allowance is 275 calendar days or more, the 

number of trainees shall be established in accordance with the following chart: 

 

Estimated Contract Amount Trainees Required 

$2,000,000 or less 0 

Over $2,000,000 to $4,000,000 2 

Over $4,000,000 to $6,000,000 3 

Over $6,000,000 to $12,000,000 5 

Over $12,000,000 to $18,000,000 7 

Over $18,000,000 to $24,000,000 9 

Over $24,000,000 to $31,000,000 12 

Over $31,000,000 to $37,000,000 13 

Over $37,000,000 to $43,000,000 14 

Over $43,000,000 to $49,000,000 15 

Over $49,000,000 to $55,000,000 16 

Over $55,000,000 to $62,000,000 17 
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Estimated Contract Amount Trainees Required 

Over $62,000,000 to $68,000,000 18 

Over $68,000,000 to $74,000,000 19 

Over $74,000,000 to $81,000,000 20 

Over $81,000,000 to $87,000,000 21 

Over $87,000,000 to $93,000,000 22 

Over $93,000,000 to $99,000,000 23 

Over $99,000,000 to $105,000,000 24 

Over $105,000,000 to $112,000,000 25 

Over $112,000,000 to $118,000,000  26 

Over $118,000,000 to $124,000,000 27 

Over $124,000,000 to $130,000,000 28 

Over $130,000,000 to *  
*One additional trainee per $6,000,000 of estimated Construction Contract amount over 

$130,000,000 
 

 

 Further, if the Contractor or subcontractor requests to utilize banked trainees as discussed 

later in this Section, a Banking Certificate will be validated at this meeting allowing credit to the 

Contractor for previously banked trainees. Banked credits of prime Contractors working as 

Subcontractors may be accepted for credit. The Contractor’s Project Manager, the Construction 

Project Engineer and the Department’s District Contract Compliance Manager will attend this 

meeting. Within ten days after the Post-Preconstruction Training Evaluation Meeting, the 

Contractor shall submit to the Department for approval an On-The-Job Training Schedule 

indicating the number of trainees to be trained in each selected classification and the portion of 

the Contract Time during which training of each trainee is to take place. This schedule may be 

subject to change if any of the following occur: 

  1. When a start date on the approved On-The-Job Training Schedule has been 

missed by 14 or more days; 

  2. When there is a change in previously approved classifications; or 

  3. When replacement trainees are added due to voluntary or involuntary 

termination 

 The revised schedule will be resubmitted to and approved by the Department’s District 

Contract Compliance Manager. 

 The following criteria will be used in determining whether or not the Contractor has 

complied with this Section as it relates to the number of trainees to be trained: 

  1. Credit will be allowed for each trainee that is both enrolled and satisfactorily 

completes training on this Contract. Credit for trainees, over the established number for this 

Contract, will be carried in a “bank” for the Contractor and credit will be allowed for those 

surplus trainees in subsequent, applicable projects. A “banked” trainee is described as an 

employee who has been trained on a project, over and above the established goal, and for which 

the Contractor desires to preserve credit for utilization on a subsequent project. 

  2. Credit will be allowed for each trainee that has been previously enrolled in the 

Department’s approved training program on another contract and continues training in the same 

job classification and completes their training on a different contract. 
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  3. Credit will be allowed for each trainee who, due to the amount of work 

available in their classification, is given the greatest practical amount of training on the contract 

regardless of whether or not the trainee completes training. 

  4. Credit will be allowed for any training position indicated in the approved 

On-The-Job Training Schedule, if the Contractor can demonstrate that a good faith effort to 

provide training in that classification was made. 

  5. No credit will be allowed for a trainee whose employment by the Contractor is 

involuntarily terminated unless the Contractor can clearly demonstrate good cause for this action. 

 Training and upgrading of minorities, women and economically disadvantaged persons 

toward journeyman status is a primary objective of this Section. Accordingly, the Contractor 

shall make every effort to enroll minority trainees and women (e.g., by conducting systematic 

and direct recruitment through public and private sources likely to yield minority and women 

trainees) to the extent such persons are available within a reasonable area of recruitment. If a 

non-minority male is enrolled into the On-The-Job Training Program, the On-The-Job Training 

Notification of Personnel Action Form notifying the District Contract Compliance Manager of 

such action shall be accompanied by a disadvantaged certification or a justification for such 

action acceptable to the Department’s District Contract Compliance Manager. The Contractor 

will be given an opportunity and will be responsible for demonstrating the steps that it has taken 

in pursuance thereof, prior to a determination as to whether the Contractor is in compliance with 

this Section. This training is not intended, and shall not be used, to discriminate against any 

applicant for training, whether a minority, woman or disadvantaged person. 

 No employee shall be employed as a trainee in any classification in which they have 

successfully completed a training course leading to journeyman status, or have been employed as 

a journeyman. The Contractor may satisfy this requirement by including appropriate questions in 

the employee application or by other suitable means. Regardless of the method used, the 

Contractor’s records should document the findings in each case. 

 The minimum length and type of training for each classification will be as established at 

the Post-Preconstruction Trainee Evaluation Meeting and approved by the Department. 

Graduation to journeyman status will be based upon satisfactory completion of a Proficiency 

Demonstration set up at the completion of training and established for the specific training 

classification, completion of the minimum hours in a training classification range, and the 

employer’s satisfaction that the trainee does meet journeyman status in the classification of 

training. Upon reaching journeyman status, the following documentation must be forwarded to 

the District Contract Compliance Office: 

  1. Trainee Enrollment and Personnel Action Form 

  2. Proficiency Demonstration Verification Form indicating completion of each 

standard established for the classification signed by representatives of both the Contractor and 

the Department. 

 The Department and the Contractor shall establish a program that is tied to the scope of 

the work in the project and the length of operations providing it is reasonably calculated to meet 

the equal employment opportunity obligations of the Contractor and to qualify the average 

trainee for journeyman status in the classifications concerned, by at least, the minimum hours 

prescribed for a training classification. Furthermore, apprenticeship programs registered with the 

U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a State 

apprenticeship agency recognized by the Bureau and training programs approved but not 

necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of 
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Apprenticeship and Training shall also be considered acceptable provided it is being 

administered in a manner consistent with the equal employment obligations of Federal Aid 

highway construction contract. Approval or acceptance of a training schedule shall be obtained 

from the Department prior to commencing work on the classifications covered by the program. 

 A voluntary On-The-Job Training Program is available to a Contractor which has been 

awarded a state funded project. Through this program, the Contractor will have the option to 

train employees on state funded projects for “banked credit” as discussed previously in this 

provision, to be utilized on subsequent Federal Aid Projects where training is required. Those 

Contractors availing themselves of this opportunity to train personnel on state funded projects 

and bank trainee hours for credit shall comply with all training criteria set forth in this Section 

for Federal Aid Projects; voluntary banking may be denied by the Department if staff is not 

available to monitor compliance with the training criteria. 

 It is the intention of these provisions that training is to be provided in the construction 

crafts rather than clerk-typists or secretarial type positions. Training is permissible in lower level 

management positions such as office engineers, estimators, etc., where the training is oriented 

toward construction applications. Training in the laborer classifications, except 

Common/General Laborer, may be permitted provided that significant and meaningful training is 

provided and approved by the District Contract Compliance Office. 

 When approved in advance by the District Contract Compliance Manager, credit will be 

given for training of persons in excess of the number specified herein under the current contract 

or a Contractor will be allowed to bank trainees who have successfully completed a training 

program and may apply those trainees to a training requirement in subsequent project(s) upon 

approval of the Department’s District Contract Compliance Manager. This credit will be given 

even though the Contractor may receive training program funds from other sources, provided 

such other source do not specifically prohibit the Contractor from receiving other form of 

compensation. Offsite training is permissible as long as the training is an integral part of an 

approved training program and does not compromise a significant part of the overall training. 

Credit for offsite training indicated above may only be made to the Contractor when it does one 

or more of the following and the trainees are concurrently employed on a Federal Aid Project: 

  1. Contributes to the cost of the training, 

  2. Provides the instruction to the trainee, 

  3. Pays the trainee’s wages during the offsite training period. 

 The Contractor shall compensate the trainee at no less than the laborer rate established in 

the Contract at the onset of training. The compensation rate will be increased to the 

journeyman’s wage upon graduation from the training program for the remainder of the time the 

trainee works in the classification in which they were trained. 

 The Contractor shall furnish the trainee a copy of the program they will follow in 

providing the training. The Contractor shall provide each trainee with a certification showing the 

type and length of training satisfactorily completed. The Contractor shall enroll a trainee in one 

training classification at a time to completion before the trainee can be enrolled in another 

classification on the same project. 

 The Contractor shall maintain records to document the actual hours each trainee is 

engaged in training on work being performed as a part of this Contract. 

 The Contractor shall submit to the District Contract Compliance Manager a copy of an 

On-The-Job Training Notification of Personnel Action form no later than seven days after the 

effective date of the action when the following actions occur: a trainee is transferred on the 
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project, transferred from the project to continue training on another contract, completes training, 

is upgraded to journeyman status or voluntary terminates or is involuntary terminated from the 

project. 

 The Contractor shall furnish to the District Contract Compliance Manager a copy of a 

Monthly Time Report for each trainee. The Monthly Time Report for each month shall be 

submitted no later than the tenth day of the subsequent month. The Monthly Time Report shall 

indicate the phases and sub-phases of the number of hours devoted to each proficiency. 

 Highway or Bridge Carpenter Helper, Mechanic Helper, Rodman/Chainman, and 

Timekeeper classifications will not be approved for the On-The-Job Training Program. 

 The number of trainees may be distributed among the work classifications on the basis of 

the Contractor’s needs and the availability of journeymen in the various classifications within a 

reasonable area of recruitment. 

 The Contractor will have fulfilled the responsibilities of this Specification when 

acceptable training has been provided to the trainee as specified above. 

7-26 Cargo Preference Act – Use of United States-Flag Vessels. 

 Pursuant to Title 46 CFR 381, the Contractor agrees  

  1. To utilize privately owned United States-flag commercial vessels to ship at 

least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 

and tankers) involved, whenever shipping any equipment, material, or commodities pursuant to 

this Contract, to the extent such vessels are available at fair and reasonable rates for United 

States-flag commercial vessels. 

  2. To furnish within 20 days following the date of loading for shipments 

originating within the United States or within 30 working days following the date of loading for 

shipments originating outside the United States, a legible copy of a rated, ‘on-board’ commercial 

ocean bill-of-lading in English for each shipment of cargo described in paragraph 1 of this 

Article to both the Contracting Officer (through the prime contractor in the case of subcontractor 

bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime 

Administration, Washington, DC 20590. 

  3. To insert the substance of the provisions of this clause in all subcontracts issued 

pursuant to this Contract. 
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SECTION 8 

PROSECUTION AND PROGRESS 

8-1 Subletting or Assigning of Contracts. 

 Do not, sell, transfer, assign or otherwise dispose of the Contract or Contracts or any 

portion thereof, or of the right, title, or interest therein, without written consent of the 

Department. If the Contractor chooses to sublet any portion of the Contract, the Contractor must 

submit a written request to sublet work on the Certification of Sublet Work form developed by 

the Department for this purpose. With the Engineer’s acceptance of the request, the Contractor 

may sublet a portion of the work, but shall perform with its own organization work amounting to 

not less than 40% of the total Contract amount. The Certification of Sublet Work request will be 

deemed acceptable by the Department, for purposes of the Department’s consent, unless the 

Engineer notifies the Contractor within 5 business days of receipt of the Certification of Sublet 

Work that the Department is not consenting to the requested subletting. 

 Include in the total Contract amount the cost of materials and manufactured component 

products, and their transportation to the project site. For the purpose of meeting this requirement 

the Department will not consider off-site commercial production of materials and manufactured 

component products that the Contractor purchases, or their transportation to the project, as 

subcontracted work. 

 If the Contractor sublets a part of a Contract item, the Department will use only the sublet 

proportional cost in determining the percentage of subcontracted normal work. 

 Execute all agreements to sublet work in writing and include all pertinent provisions and 

requirements of the Contract. All other agreements must be in writing and reference all 

applicable Contract provisions. Upon request, submit to the Department a copy of the 

subcontract and agreement. The subletting of work does not relieve the Contractor or the surety 

of their respective liabilities under the Contract. 

 The Department recognizes a subcontractor only in the capacity of an employee or agent 

of the Contractor, and the Engineer may require the Contractor to remove the subcontractor as in 

the case of an employee. 

8-2 Work Performed by Equipment-Rental Agreement. 

 The limitations set forth in 8-1, concerning the amount of work that may be sublet, do not 

apply to work performed by equipment-rental agreement. However, for any work proposed to be 

performed by equipment-rental agreement, notify the Engineer in writing of such intention 

before using the rented equipment, and indicate whether the equipment will be rented on an 

operated or non-operated basis. Include with the written notice a listing and description of the 

equipment and a description of the particular work to be performed with such equipment. As an 

exception to the above requirements, the Department will not require written notice for 

equipment to be rented (without operators) from an equipment dealer or from a firm whose 

principal business is the renting or leasing of equipment. 

 The operators of all rented equipment, whether rented on an operated or a non-operated 

basis, are subject to all wage rate requirements applicable to the project. When renting equipment 

without operators, the Contractor shall carry the operators on his own payroll. For equipment that 

is rented on an operated basis, and when required by the Contract or requested by the Engineer, 

submit payrolls from the lessor with the names of the operators shown thereon. 
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 When a lessor provides rentals of equipment on an operated basis that exceed $10,000, 

such lessor is subject to any Equal Employment Opportunity requirements that are applicable to 

the project. 

8-3 Prosecution of Work. 

 8-3.1 Compliance with Time Requirements: Commence work in accordance with the 

accepted working schedule and provide sufficient labor, materials, and equipment to complete 

the work within the time limit(s) set forth in the proposal. Should the Contractor fail to furnish 

sufficient and suitable equipment, forces, and materials, as necessary to prosecute the work in 

accordance with the required schedule, the Engineer may withhold all estimates that are, or may 

become due, or suspend the work until the Contractor corrects such deficiencies. 

 8-3.2 Submission of Contract Schedule: Within 21 calendar days after Contract award 

or at the preconstruction conference, whichever is earlier, submit to the Engineer a Contract 

Schedule for the project. The Engineer will review and respond to the Contractor within 

15 calendar days of receipt. 

  Provide a Contract Schedule that shows the various activities of work in sufficient 

detail to demonstrate a reasonable and workable plan to complete the project within the Contract 

Time. Show the order and interdependence of activities and the sequence for accomplishing the 

work. Describe all activities in sufficient detail so that the Engineer can readily identify the work 

and measure the progress on of each activity. Show each activity with a beginning work date, a 

duration, and a monetary value. Include activities for procurement fabrication, and delivery of 

materials, plant, and equipment, and review time for shop drawings and submittals. Include 

milestone activities when milestones are required by the Contract Documents. In a project with 

more than one phase, adequately identify each phase and its completion date, and do not allow 

activities to span more than one phase. 

  Conduct sufficient liaison and provide sufficient information to indicate 

coordination activities with utility owners that have facilities within the limits of construction 

have been resolved. Incorporate in the Contract Schedule any utility work schedules included in 

the Contract Documents unless the utility company and the Department mutually agree to 

changes to the utility schedules shown in the Contract. 

  Submit a working plan with the Contract Schedule, consisting of a concise written 

description of the construction plan. 

  The Engineer will return inadequate Contract Schedules to the Contractor for 

corrections. Resubmit a corrected schedule within 15 calendar days from the date of the 

Engineer’s return transmittal. 

  Submit an updated Contract Schedule, for Engineer’s acceptance, if there is a 

significant change in the planned order or duration of an activity. The Engineer will review the 

corrected schedule and respond within 7 calendar days of receipt. 

  By acceptance of the Contract Schedule, the Engineer does not endorse or 

otherwise certify the validity or accuracy of the activity durations or sequencing of activities. 

The Engineer will use the accepted schedule as the baseline against which to measure the 

progress. 

  If the Contractor fails to finalize either the initial or a revised Contract Schedule 

in the time specified, the Engineer may withhold all Contract payments until the Engineer 

accepts the schedule. 

  The Contract Schedule may indicate a completion date in advance of the 

expiration of Contract Time. However, the Department will not be liable in any way for the 
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Contractor’s failure to complete the project prior to expiration of Contract Time. Any additional 

costs, including extended overhead incurred between the Contractor’s scheduled completion date 

and the expiration of Contract Time, shall be the responsibility of the Contractor. The Contractor 

shall not be entitled to claim or recover any such costs from the Department. 

 8-3.3 Beginning Work: Notify the Engineer not less than five days in advance of the 

planned start day of work. Upon the receipt of such notice, the Engineer may give the Contractor 

Notice to Proceed and may designate the point or points to start the work. In the Notice to 

Proceed, the Engineer may waive the five-day advance notice and authorize the Contractor to 

begin immediately. Notify the Engineer in writing at least two days in advance of the starting 

date of important features of the work. Do not commence work under the Contract until after the 

Department has issued the Notice to Proceed. The Department will issue the Notice to Proceed 

within 20 calendar days, excluding Saturdays, Sundays and Holidays, after execution of the 

Contract. 

 8-3.4 Provisions for Convenience of Public: Schedule construction operations so as to 

minimize any inconvenience to adjacent businesses or residences. Where necessary, the Engineer 

may require the Contractor to first construct the work in any areas along the project where 

inconveniences caused by construction operations would present a more serious handicap. In 

such critical locations, where there is no assurance of continuous effective prosecution of the 

work once the construction operations are begun, the Engineer may require the Contractor to 

delay removal of the existing (usable) facilities. 

 8-3.5 Preconstruction Conference: Immediately after awarding the Contract but before 

the Contractor begins work, the Engineer will call a preconstruction conference at a place the 

Engineer designates to go over the construction aspects of the project. Attend this meeting, along 

with the Department and the various utility companies that will be involved with the road 

construction. 

8-4 Limitations of Operations. 

 8-4.1 Night Work: During active nighttime operations, furnish, place and maintain 

lighting sufficient to permit proper workmanship and inspection. Use lighting with 5 ft-cd 

minimum intensity. Arrange the lighting to prevent interference with traffic or produce undue 

glare to property owners. Operate such lighting only during active nighttime construction 

activities. Provide a light meter to demonstrate that the minimum light intensity is being 

maintained. 

  Lighting may be accomplished by the use of portable floodlights, standard 

equipment lights, existing street lights, temporary street lights, or other lighting methods 

approved by the Engineer. 

  Submit a lighting plan at the Preconstruction Conference for review and 

acceptance by the Engineer. Submit the plan as a PDF file, in the same scale as the Contract 

Plans, and formatted on 11 inch by 17 inch sheets. Do not start night work prior to the Engineer’s 

acceptance of the lighting plan. 

  During active nighttime operations, furnish, place and maintain variable message 

signs to alert approaching motorists of lighted construction zones ahead. Operate the variable 

message signs only during active construction activities. 

  Include compensation for lighting for night work in the Contract prices for the 

various items of the Contract. Take ownership of all lighting equipment for night work. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 8-4.2 Sequence of Operations: Do not open up work to the prejudice of work already 

started. The Engineer may require the Contractor to finish a section on which work is in progress 

before starting work on any additional section. 

 8-4.3 Interference with Traffic: At all times conduct the work in such manner and in 

such sequence as to ensure the least practicable interference with traffic. Operate all vehicles and 

other equipment safely and without hindrance to the traveling public. Park all private vehicles 

outside the clear zone. Place materials stored along the roadway so as to cause no obstruction to 

the traveling public as possible. 

  Where existing pavement is to be widened and stabilizing is not required, prevent 

any open trench from remaining after working hours by scheduling operations to place the full 

thickness of widened base by the end of each day. Do not construct widening strips 

simultaneously on both sides of the road, except where separated by a distance of at least 

1/4 mile along the road and where either the work of excavation has not been started or the base 

has been completed. 

 8-4.4 Coordination with other Contractors: Sequence the Work and dispose of 

materials so as not to interfere with the operations of other Contractors engaged upon adjacent 

work; coordinate the Work, including the placement of work zone signs and temporary traffic 

control devices, to that of others in a proper manner, in accordance with the spirit of the Contract 

Documents; and perform the work in the proper sequence in relation to that of other Contractors; 

all as may be directed by the Engineer. 

  Each Contractor is responsible for any damage done by it or its agents to the 

adjoining work being performed by another Contractor. 

 8-4.5 Drainage: Conduct the operations and maintain the work in such condition to 

provide adequate drainage at all times. Do not obstruct existing functioning storm sewers, 

gutters, ditches, and other run-off facilities. 

 8-4.6 Fire Hydrants: Keep fire hydrants on or adjacent to the highway accessible to fire 

apparatus at all times, and do not place any material or obstruction within 15 feet of any fire 

hydrant. 

 8-4.7 Protection of Structures: Do not operate heavy equipment close enough to pipe 

headwalls or other structures to cause their displacement. 

 8-4.8 Fencing: Erect permanent fence as a first order of business on all projects that 

include fencing where the Engineer determines that the fencing is necessary to maintain the 

security of livestock on adjacent property, or for protection of pedestrians who are likely to gain 

access to the project from adjacent property. 

 8-4.9 Contaminated Materials: When the construction operations encounter or expose 

any abnormal condition that may indicate the presence of a contaminated material, discontinue 

such operations in the vicinity of the abnormal condition and notify the Engineer immediately. 

Be alert for the presence of tanks or barrels; discolored or stained earth, metal, wood, ground 

water; visible fumes; abnormal odors; excessively hot earth; smoke; or other conditions that 

appear abnormal as possible indicators of the presence of contaminated materials. Treat these 

conditions with extraordinary caution. 

  Make every effort to minimize the spread of any contaminated materials into 

uncontaminated areas. 

  Do not resume the construction operations in the vicinity of the abnormal 

conditions until so directed by the Engineer. 
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  Dispose of the contaminated material in accordance with the requirements and 

regulations of any Local, State, or Federal agency having jurisdiction. Where the Contractor 

performs work necessary to dispose of contaminated material, and the Contract does not include 

pay items for disposal, the Department will pay for this work as provided in 4-4. 

  The Department agrees to hold harmless and indemnify the Contractor for 

damages when the Contractor discovers or encounters contaminated materials or pollutants 

during the performance of services for the Department when the presence of such materials or 

pollutants were unknown or not reasonably discoverable. Such indemnification agreement is 

only effective if the Contractor immediately stops work and notifies the Department of the 

contaminated material or pollutant problem. 

  Such indemnification agreement is not valid for damages resulting from the 

Contractor’s willful, wanton, or intentional conduct or the operations of Contaminated and 

Hazardous Material Contractors. 

8-5 Qualifications of Contractor’s Personnel. 

 Provide competent, careful, and reliable superintendents, foremen, and workmen. Provide 

workmen with sufficient skill and experience to properly perform the work assigned to them. 

Provide workmen engaged on special work, or skilled work, such as bituminous courses or 

mixtures, concrete bases, pavements, or structures, or in any trade, with sufficient experience in 

such work to perform it properly and satisfactorily and to operate the equipment involved. 

Provide workmen that shall make due and proper effort to execute the work in the manner 

prescribed in the Contract Documents, or the Engineer may take action as prescribed below. 

 It is prohibited as a conflict of interest for a Contractor to subcontract with a Consultant 

to perform Contractor Quality Control when the Consultant is under contract with the 

Department to perform work on any project described in the Contractor’s Contract with the 

Department. Prior to approving a Consultant for Contractor Quality Control, the Contractor shall 

submit to the Department a Certificate from the proposed Consultant certifying that no conflict 

of interest exists. 

 Whenever the Engineer determines that any person employed by the Contractor is 

incompetent, unfaithful, intemperate, disorderly, or insubordinate, the Engineer will provide 

written notice and the Contractor shall discharge the person from the work. Do not employ any 

discharged person on the project without the written consent of the Engineer. If the Contractor 

fails to remove such person or persons, the Engineer may withhold all estimates that are or may 

become due, or suspend the work until the Contractor complies with such orders. Protect, defend, 

indemnify, and hold the Department, its agents, officials, and employees harmless from all 

claims, actions, or suite arising from such removal, discharge, or suspension of employees. 

8-6 Temporary Suspension of Contractor’s Operations. 

 8-6.1 Authority to Suspend Contractor’s Operations: The Engineer has the authority 

to suspend the Contractor’s operations, wholly or in part. The Engineer will order such 

suspension in writing, giving in detail the reasons for the suspension. Contract Time will be 

charged during all suspensions of Contractor’s operations. The Department may grant an 

extension of Contract Time in accordance with 8-7.3.2 when determined appropriate in the 

Department’s sole judgment. 

  No additional compensation or time extension will be paid or granted to the 

Contractor when the operations are suspended for the following reasons: 

   1. The Contractor fails to comply with the Contract Documents. 
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   2. The Contractor fails to carry out orders given by the Engineer. 

   3. The Contractor causes conditions considered unfavorable for continuing 

the Work. 

  Immediately comply with any suspension order. Do not resume operations until 

authorized to do so by the Engineer in writing. Any operations performed by the Contractor, and 

otherwise constructed in conformance with the provisions of the Contract, after the issuance of 

the suspension order and prior to the Engineer’s authorization to resume operations will be at no 

cost to the Department. Further, failure to immediately comply with any suspension order will 

also constitute an act of default by the Contractor and is deemed sufficient basis in and of itself 

for the Department to declare the Contractor in default, in accordance with 8-9, with the 

exception that the Contractor will not have ten calendar days to correct the conditions for which 

the suspension was ordered. 

  8-6.1.1 State of Emergency: The Engineer has the authority to suspend the 

Contractor’s operations, wholly or in part, pursuant to a Governor’s Declaration of a State of 

Emergency. The Engineer will order such suspension in writing, giving in detail the reasons for 

the suspension. Contract Time will be charged during all suspensions of Contractor’s operations. 

The Department, at its sole discretion, may grant an extension of Contract Time and reimburse 

the Contractor for specific costs associated with such suspension. Further, in such instances, the 

Department’s determination as to entitlement to either time or compensability will be final, 

unless the Contractor can prove by clear and convincing evidence to a Disputes Review Board 

that the Department’s determination was without any reasonable factual basis. 

 8-6.2 Prolonged Suspensions: If the Engineer suspends the Contractor’s operations for 

an indefinite period, store all materials in such manner that they will not obstruct or impede the 

traveling public unnecessarily or become damaged in any way. Take every reasonable precaution 

to prevent damage to or deterioration of the work performed. Provide suitable drainage of the 

roadway by opening ditches, shoulder drains, etc., and provide any temporary structures 

necessary for public travel through the project. 

 8-6.3 Permission to Suspend Contractor’s Operations: Do not suspend operations or 

remove equipment or materials necessary for completing the work without obtaining the 

Engineer’s written permission. Submit all requests for suspension of operations in writing to the 

Engineer, and identify specific dates to begin and end the suspension. The Contractor is not 

entitled to any additional compensation for suspension of operations during such periods. 

 8-6.4 Suspension of Contractor’s Operations - Holidays and Special Events: Unless 

the Contractor submits a written request to work during one or more days of a Holiday or Special 

Event at least ten calendar days in advance of the beginning date of the Holiday or Special Event 

and receives written approval from the Engineer, the Contractor shall not work on the following 

days: Martin Luther King, Jr. Day; Memorial Day; the Saturday and Sunday immediately 

preceding Memorial Day; Independence Day; Independence Day (Observed); Labor Day; the 

Friday, Saturday, and Sunday immediately preceding Labor Day; Veterans Day; Veterans Day 

(Observed); the Wednesday immediately preceding Thanksgiving Day; Thanksgiving Day; the 

Friday, Saturday and Sunday immediately following Thanksgiving Day; December 24 through 

January 2, inclusive; and Special Events noted in the Plans. Contract Time will be charged 

during these Holiday and Special Event periods. Contract Time will be adjusted in accordance 

with 8-7.3.2. The Contractor is not entitled to any additional compensation beyond any allowed 

Contract Time adjustment for suspension of operations during such Holiday and Special Event 

periods. 
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  During such suspensions, remove all equipment and materials from the clear 

zone, except those required for the safety of the traveling public and retain sufficient personnel at 

the job site to properly meet the requirements of Sections 102 and 104. The Contractor is not 

entitled to any additional compensation for removal of equipment from clear zones or for 

compliance with Section 102 and Section 104 during such Holiday and Special Event periods. 

8-7 Computation of Contract Time. 

 8-7.1 General: Perform the contracted work fully, entirely, and in accordance with the 

Contract Documents within the Contract Time specified in the proposal, or as may be extended 

in accordance with the provisions herein below. 

  The Department considers in the computation of the Contract Time the effect that 

utility relocation and adjustments have on job progress and the scheduling of construction 

operations required in order to adequately maintain traffic, as detailed in the Plans or as 

scheduled in the Special Provisions. 

 8-7.2 Date of Beginning of Contract Time: The date on which Contract Time begins is 

either the date on which the Contractor actually begins work, or the date for beginning the 

charging of Contract Time as set forth in the proposal; whichever is earlier. 

 8-7.3 Adjusting Contract Time: 

  8-7.3.1 Increased Work: The Department may grant an extension of Contract 

Time when it increases the Contract amount due to overruns in original Contract items, adds new 

work items, or provides for unforeseen work. The Department will base the consideration for 

granting an extension of Contract Time on the extent that the time normally required to complete 

the additional designated work delays the Contract completion schedule. 

  8-7.3.2 Contract Time Extensions: The Department may grant an extension of 

Contract Time when a controlling item of work is delayed by factors not reasonably anticipated 

or foreseeable at the time of bid. The Department may allow such extension of time only for 

delays occurring during the Contract Time period or authorized extensions of the Contract Time 

period. When failure by the Department to fulfill an obligation under the Contract results in 

delays to the controlling items of work, the Department will consider such delays as a basis for 

granting a time extension to the Contract. 

   Whenever the Engineer suspends the Contractor’s operations, as provided 

in 8-6, for reasons other than the fault of the Contractor, the Engineer will grant a time extension 

for any delay to a controlling item of work due to such suspension. The Department will not 

grant time extensions to the Contract for delays due to the fault or negligence of the Contractor. 

   The Department does not include an allowance for delays caused by the 

effects of inclement weather or suspension of Contractor’s operations as defined in 8-6.4, in 

establishing Contract Time. The Engineer will continually monitor the effects of weather and, 

when found justified, grant time extensions on either a bimonthly or monthly basis. The Engineer 

will not require the Contractor to submit a request for additional time due to the effects of 

weather. 

   The Department will grant time extensions, on a day for day basis, for 

delays caused by the effects of rains or other inclement weather conditions, related adverse soil 

conditions or suspension of operations as defined in 8-6.4 that prevent the Contractor from 

productively performing controlling items of work resulting in: 

    1. The Contractor being unable to work at least 50% of the normal 

work day on pre-determined controlling work items; or 
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    2. The Contractor must make major repairs to work damaged by 

weather, provided that the damage is not attributable to the Contractor’s failure to perform or 

neglect; and provided that the Contractor was unable to work at least 50% of the normal workday 

on pre-determined controlling work items. 

   No additional compensation will be made for delays caused by the effects 

of inclement weather. 

   The Department will consider the delays in delivery of materials or 

component equipment that affect progress on a controlling item of work as a basis for granting a 

time extension if such delays are beyond the control of the Contractor or supplier. Such delays 

may include an area-wide shortage, an industry-wide strike, or a natural disaster that affects all 

feasible sources of supply. In such cases, the Contractor shall submit substantiating letters from a 

representative number of manufacturers of such materials or equipment clearly confirming that 

the delays in delivery were the result of an area-wide shortage, an industry-wide strike, etc. No 

additional compensation will be made for delays caused by delivery of materials or component 

equipment. 

   The Department will not consider requests for time extension due to delay 

in the delivery of custom manufactured equipment such as traffic signal equipment, highway 

lighting equipment, etc., unless the Contractor submits documentation that he placed the order 

for such equipment in a timely manner, the delay was caused by factors beyond the 

manufacturer’s control, and the lack of such equipment caused a delay in progress on a 

controlling item of work. No additional compensation will be paid for delays caused by delivery 

of custom manufactured equipment. 

   The Department will consider the effect of utility relocation and 

adjustment work on job progress as the basis for granting a time extension only if all the 

following criteria are met: 

    1. Delays are the result of either utility work that was not detailed 

in the Plans, or utility work that was detailed in the Plans but was not accomplished in 

reasonably close accordance with the schedule included in the Contract Documents. 

    2. Utility work actually affected progress toward completion of 

controlling work items. 

    3. The Contractor took all reasonable measures to minimize the 

effect of utility work on job progress, including cooperative scheduling of the Contractor’s 

operations with the scheduled utility work at the preconstruction conference and providing 

adequate advance notification to utility companies as to the dates to coordinate their operations 

with the Contractor’s operations to avoid delays. 

   As a condition precedent to an extension of Contract Time the Contractor 

must submit to the Engineer: 

    A preliminary request for an extension of Contract Time must be 

submitted in writing to the Engineer within ten calendar days after the commencement of a delay 

to a controlling item of work. If the Contractor fails to submit this required preliminary request 

for an extension of Contract Time, the Contractor fully, completely, absolutely and irrevocably 

waives any entitlement to an extension of Contract Time for that delay. In the case of a 

continuing delay only a single preliminary request for an extension of Contract Time will be 

required. Each such preliminary request for an extension of Contract Time shall include as a 

minimum the commencement date of the delay, the cause of the delay, and the controlling item 

of work affected by the delay. 
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    Furthermore, the Contractor must submit to the Engineer a request 

for a Contract Time extension in writing within 30 days after the elimination of the delay to the 

controlling item of work identified in the preliminary request for an extension of Contract Time. 

Each request for a Contract Time extension shall include as a minimum all documentation that 

the Contractor wishes the Department to consider related to the delay, and the exact number of 

days requested to be added to Contract Time. If the Contractor contends that the delay is 

compensable, then the Contractor shall also be required to submit with the request for a Contract 

Time extension a detailed cost analysis of the requested additional compensation. If the 

Contractor fails to submit this required request for a Contract Time extension, with or without a 

detailed cost analysis, depriving the Engineer of the timely opportunity to verify the delay and 

the costs of the delay, the Contractor waives any entitlement to an extension of Contract Time or 

additional compensation for the delay. 

   Upon timely receipt of the preliminary request of Contract Time from the 

Contractor, the Engineer will investigate the conditions, and if it is determined that a controlling 

item of work is being delayed for reasons beyond the control of the Contractor the Engineer will 

take appropriate action to mitigate the delay and the costs of the delay. Upon timely receipt of 

the request for a Contract Time extension the Engineer will further investigate the conditions, 

and if it is determined that there was an increase in the time or the cost of performance of the 

controlling item of work beyond the control of the Contractor, then an adjustment of Contract 

Time will be made, and a monetary adjustment will be made, excluding loss of anticipated 

profits, and the Contract will be modified in writing accordingly. 

   The existence of an accepted schedule, including any required update(s), 

as stated in 8-3.2, is a condition precedent to the Contractor having any right to the granting of an 

extension of Contract Time or any monetary compensation arising out of any delay. Contractor 

failure to have an accepted schedule, including any required update(s), for the period of potential 

impact, or in the event the currently accepted schedule and applicable updates do not accurately 

reflect the actual status of the project or fail to accurately show the true controlling or non-

controlling work activities for the period of potential impact, will result in any entitlement 

determination as to time or money for such period of potential impact being limited solely to the 

Department’s analysis and identification of the actual controlling or non-controlling work 

activities. Further, in such instances, the Department’s determination as to entitlement as to 

either time or compensability will be final, unless the Contractor can prove by clear and 

convincing evidence to a Disputes Review Board that the Department’s determination was 

without any reasonable factual basis. 

8-8 Failure of Contractor to Maintain Satisfactory Progress. 

 8-8.1 General: Pursue the work to completion: Section 337.16 of the Florida Statutes 

establishes certain requirements pertaining to the suspension or revocation of a Contractor’s 

Certificate of Qualification because of delinquency on a previously awarded Contract. 

 8-8.2 Regulations Governing Suspension for Delinquency: 

  1. A Contractor is delinquent when the Contract Time for performing the work 

has expired, and the Contractor has not completed the Contract work. 

  2. Once the Department determines that the Contractor is delinquent, the 

Department will give the Contractor written notice of intent to suspend the Contractor’s 

Certificate of Qualification. If the Contractor disagrees with the delinquency, the Contractor shall 

file a request for an administrative hearing with the Clerk of Agency Proceedings within ten days 

of receipt of the notice of intent to suspend. If the Contractor does not file a request, the 
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Department will make the suspension conclusive and final. The request for hearing is filed when 

the Contractor delivers it to, and it is received by, the Clerk of Agency Proceedings, Mail 

Station 58, Room 562, Haydon Burns Building, 605 Suwannee Street, Tallahassee, Florida 

32399-0450. 

  3. If the Contractor files a request for a hearing, the Department will schedule the 

hearing within 30 days of the hearing officer’s receipt of the request. 

  4. The Department will continue the period of suspension of the Contractor’s 

Certificate of Qualification until the Contractor is no longer delinquent. If the Contractor 

requests an administrative hearing, the Department's final order, depending on the outcome of 

the hearing, will set forth the time period of suspension for the number of days the Department 

determines that the Contractor was delinquent, even if the Contractor cures the delinquency 

during the pendency of the administrative proceedings. 

  5. During the period of suspension of the Contractor’s Certificate of Qualification, 

the Department will not allow the Contractor and its affiliates to bid on any Department 

Contract, regardless of dollar amount, and will not approve the Contractor as a subcontractor on 

any Department contract. 

  6. The Department may grant extensions of time during the prosecution of the 

work as allowed under these Specifications regardless of the Contractor’s delinquency status. 

8-9 Default and Termination of Contract. 

 8-9.1 Determination of Default: The following acts or omissions constitute acts of 

default and, except as to subparagraphs 9 and 11, the Department will give notice, in writing, to 

the Contractor and his surety for any delay, neglect or default, if the Contractor: 

  1. fails to begin the work under the Contract within the time specified in the 

Notice to Proceed; 

  2. fails to perform the work with sufficient workmen and equipment or with 

sufficient materials to ensure prompt completion of the Contract; 

  3. performs the work unsuitably, or neglects or refuses to remove materials or to 

perform anew such work that the Engineer rejects as unacceptable and unsuitable; 

  4. discontinues the prosecution of the work, or fails to resume discontinued work 

within a reasonable time after the Engineer notifies the Contractor to do so; 

  5. becomes insolvent or is declared bankrupt, or files for reorganization under the 

bankruptcy code, or commits any act of bankruptcy or insolvency, either voluntarily or 

involuntarily; 

  6. allows any final judgment to stand against him unsatisfied for a period of ten 

calendar days; 

  7. makes an assignment for the benefit of creditors; 

  8. fails to comply with Contract requirements regarding minimum wage payments 

or EEO requirements; 

  9. fails to comply with the Engineer’s written suspension of work order within the 

time allowed for compliance and which time is stated in that suspension of work order; or  

  10. for any other cause whatsoever, fails to carry on the work in an acceptable 

manner, or if the surety executing the bond, for any reasonable cause, becomes unsatisfactory in 

the opinion of the Department. 

  11. fails to comply with 3-9. 

  For a notice based upon reasons stated in subparagraphs (1) through (8) and (10): 

if the Contractor, within a period of ten calendar days after receiving the notice described above, 
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fails to correct the conditions of which complaint is made, the Department will, upon written 

certificate from the Engineer of the fact of such delay, neglect, or default and the Contractor’s 

failure to correct such conditions, have full power and authority, without violating the Contract, 

to take the prosecution of the work out of the hands of the Contractor and to declare the 

Contractor in default. 

  If the Contractor, after having received a prior notice described above for any 

reason stated in subparagraph (2), (3), (4), (5), (6) or (8), commits a second or subsequent act of 

default for any reason covered by the same subparagraph (2), (3), (4), (5), (6) or (8) as stated in 

the prior notice, and regardless whether the specific reason is the same, then, regardless of 

whether the Contractor has cured the deficiency stated in that prior notice, the Department will, 

upon written certificate from the Engineer of the fact of such delay, neglect or default and the 

Contractor’s failure to correct such conditions, have full power and authority, without any prior 

written notice to the Contractor and without violating the Contract, to take the prosecution of the 

work out of the hands of the Contractor and to declare the Contractor in default. 

  Regarding subparagraph (9), if the Contractor fails to comply with the Engineer’s 

written suspension of work order within the time allowed for compliance and which time is 

stated in that suspension of work order, the Department will, upon written certificate from the 

Engineer of the fact of such delay and the Contractor’s failure to correct that condition, have full 

power and authority, without violating the Contract, to immediately take the prosecution of the 

work out of the hands of the Contractor and to declare the Contractor in default. 

  Regarding subparagraph (11), if the Contractor fails to comply with 3-9, the 

Department will have full power and authority, without violating the Contract, to immediately 

take the prosecution of the work out of the hands of the Contractor and to declare the Contractor 

in default. 

  The Department has no liability for anticipated profits for unfinished work on a 

Contract that the Department has determined to be in default. 

  Notwithstanding the above, the Department shall have the right to declare the 

Contractor (or its “affiliate”) in default and immediately terminate this Contract, without any 

prior notice to the Contractor, in the event the Contractor (or its “affiliate”) is at any time 

“convicted” of a “contract crime,” as these terms are defined in Section 337.165(1), Florida 

Statutes. The Department’s right to default the Contractor (or its “affiliate”) for “conviction” of a 

“contract crime” shall extend to and is expressly applicable to any and all Department Contracts 

that were either advertised for bid; for which requests for proposals or letters of interest were 

requested; for which an intent to award was posted or otherwise issued; or for which a Contract 

was entered into, after the date that the underlying or related criminal indictment, criminal 

information or other criminal charge was filed against the Contractor (or its “affiliate”) that 

resulted in the “conviction.” In the event the Department terminates this Contract for this reason, 

the Contractor shall hereby forfeit any claims for additional compensation, extra time, or 

anticipated profits. The Contractor shall only be paid for any completed work up to the date of 

termination. Further, the Contractor shall be liable for any and all additional costs and expenses 

the Department incurs in completing the Contract work after such termination. 

 8-9.2 Termination of Contract for Convenience: The Department may terminate the 

entire Contract or any portion thereof, if the Secretary determines that a termination is in the 

Department’s interest. The Secretary will deliver to the Contractor a Written Notice of 

Termination specifying the extent of termination and the effective date. 
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  When the Department terminates the entire Contract, or any portion thereof, 

before the Contractor completes all items of work in the Contract, the Department will make 

payment for the actual number of units or items of work that the Contractor has completed, at the 

Contract unit price, and according to the formulas and provisions set forth in 4-3.2 for items of 

work partially completed, and such payments will constitute full and complete compensation for 

such work or items. No payment of any kind or amount will be made for items of work not 

started. The Department will not consider any claim for loss of anticipated profits, or overhead of 

any kind (including home office and jobsite overhead or other indirect impacts) except as 

provided in 4-3.2 for partially completed work. 

  The Department will consider reimbursing the Contractor for actual cost of 

mobilization (when not otherwise included in the Contract) including moving equipment to the 

job where the volume of the work that the Contractor has completed is too small to compensate 

the Contractor for these expenses under the Contract unit prices. 

  The Department may purchase at actual cost acceptable materials and supplies 

procured for the work, that the Department has inspected, tested, and approved and that the 

Contractor has not incorporated in the work. Submit the proof of actual cost, as shown by 

receipted bills and actual cost records, at such points of delivery as the Engineer may designate. 

  Termination of a contract or a portion thereof, under the provisions of this 

Subarticle, does not relieve the Contractor or the surety of its responsibilities for the completed 

portion of the Contract or its obligations for and concerning any just claims arising out of the 

work performed. 

  All Contractor claims for additional payment, due to the Department’s 

termination of the entire Contract or any portion thereof, must meet the requirements of 5-12. 

 8-9.3 Completion of Work by Department: Upon declaration of default, the 

Department will have full authority to appropriate or use any or all suitable and acceptable 

materials and equipment on the site and may enter into an agreement with others to complete the 

work under the Contract, or may use other methods to complete the work in an acceptable 

manner. The Department will charge all costs that the Department incurs because of the 

Contractor’s default, including the costs of completing the work under the Contract, against the 

Contractor. If the Department incurs such costs in an amount that exceeds the sum that would 

have been payable under the Contract, then the Contractor and the surety shall be liable and shall 

pay the Department the amount of the excess. 

  If, after the ten day notice period and prior to any action by the Department to 

otherwise complete the work under the Contract, the Contractor establishes his intent to 

prosecute the work in accordance with the Department’s requirements, then the Department may 

allow the Contractor to resume the work, in which case the Department will deduct from any 

monies due or that may become due under the Contract, any costs to the Department incurred by 

the delay, or from any reason attributable to the delay. 

8-10 Liquidated Damages for Failure to Complete the Work. 

 8-10.1 Highway Code Requirements Pertaining to Liquidated Damages: 

Section 337.18, paragraph (2) of the Florida Statutes, requires that the Department adopt 

regulations for the determination of default and provides that the Contractor pay liquidated 

damages to the Department for any failure of the Contractor to complete the Contract work 

within the Contract Time. These Code requirements govern, and are herewith made a part of the 

Contract. 
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 8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the 

amounts established in the following schedule: 

 

Original Contract Amount Daily Charge Per Calendar Day 

$50,000 and under .......................................................$1,015 

Over $50,000 but less than $250,000..........................$1,045 

$250,000 but less than $500,000.................................$1,170 

$500,000 but less than $2,500,000..............................$1,690 

$2,500,000 but less than $5,000,000...........................$2,579 

$5,000,000 but less than $10,000,000.........................$3,756 

$10,000,000 but less than $15,000,000.......................$4,344 

$15,000,000 but less than $20,000,000.......................$5,574 

$20,000,000 and over ..............  $10,203 plus 0.00005 of any 

amount over $20 million (Round to nearest whole dollar) 

 

 

 8-10.3 Determination of Number of Days of Default: For all contracts, regardless of 

whether the Contract Time is stipulated in calendar days or working days, the Engineer will 

count default days in calendar days. 

 8-10.4 Conditions under which Liquidated Damages are Imposed: If the Contractor 

or, in case of his default, the surety fails to complete the work within the time stipulated in the 

Contract, or within such extra time that the Department may have granted then the Contractor or, 

in case of his default, the surety shall pay to the Department, not as a penalty, but as liquidated 

damages, the amount so due as determined by the Code requirements, as provided in 8-10.2. 

 8-10.5 Right of Collection: The Department has the right to apply, as payment on such 

liquidated damages, any money the Department owes the Contractor. 

 8-10.6 Allowing Contractor to Finish Work: The Department does not waive its right 

to liquidated damages due under the Contract by allowing the Contractor to continue and to 

finish the work, or any part of it, after the expiration of the Contract Time. 

 8-10.7 Completion of Work by Department: In the case of a default of the Contract and 

the completion of the work by the Department, the Contractor and his surety are liable for the 

liquidated damages under the Contract, but the Department will not charge liquidated damages 

for any delay in the final completion of the Department’s performance of the work due to any 

unreasonable action or delay on the part of the Department. 

8-11 Release of Contractor’s Responsibility. 

 The Department considers the Contract complete when the Contractor has completed all 

work and the Department has accepted the work. The Department will then release the 

Contractor from further obligation except as set forth in his bond, and except as provided in 5-13. 

8-12 Recovery of Damages Suffered by Third Parties. 

 In addition to the damages provided for in 8-10.2 and pursuant to Section 337.18 of the 

Florida Statutes, when the Contractor fails to complete the work within the Contract Time the 

Department may recover from the Contractor amounts that the Department pays for damages 

suffered by third parties unless the failure to timely complete the work was caused by the 

Department’s act or omission. 
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SECTION 9 

MEASUREMENT AND PAYMENT 

9-1 Measurement of Quantities. 

 9-1.1 Measurement Standards: The Engineer will measure all work completed under 

the Contract in accordance with the United States Standard Measures. 

 9-1.2 Method of Measurements: The Engineer will take all measurements horizontally 

or vertically. 

 9-1.3 Determination of Pay Areas: 

  9-1.3.1 Final Calculation: When measuring items paid for on the basis of area of 

finished work, where the pay quantity is designated to be determined by calculation, the 

Engineer will use lengths and widths in the calculations based on the station to station 

dimensions shown in the Plans; the station to station dimensions actually constructed within the 

limits designated by the Engineer; or the final dimensions measured along the surface of the 

completed work within the neat lines shown in the Plans or designated by the Engineer. The 

Engineer will use the method or combination of methods of measurement that reflect, with 

reasonable accuracy, the actual surface area of the finished work as the Engineer determines. 

  9-1.3.2 Plan Quantity: When measuring items paid for on the basis of area of 

finished work, where the pay quantity is designated to be the plan quantity, the Engineer will 

determine the final pay quantity based on the plan quantity subject to the provisions of 9-3.2. 

Generally, the Engineer will calculate the plan quantity using lengths based on station to station 

dimensions and widths based on neat lines shown in the Plans. 

 9-1.4 Construction Outside Authorized Limits: The Engineer will not pay for surfaces 

constructed over a greater area than authorized, or for material that the Contractor has moved 

from outside of slope stakes and lines shown in the Plans, except where the Engineer provides 

written instruction for the Contractor to perform such work. 

 9-1.5 Truck Requirements: Provide all trucks with numbers and certify that all trucks 

used have a manufacturer’s certification or permanent decal showing the truck capacity rounded 

to the nearest tenth of a cubic yard placed on both sides of the truck. This capacity will include 

the truck body only and any side boards added will not be included in the certified truck body 

capacity. Ensure the lettering and numbers are legible for identification purposes at all times. 

 9-1.6 Ladders and Instrument Stands for Bridge Projects: On bridge projects, in 

order to facilitate necessary measurements, provide substantial ladders to the tops of piers and 

bents, and place and move such ladders as the Engineer directs. 

  For bridge projects crossing water or marshy areas, supply fixed stands for 

instrument mounting and measurements, in accordance with the details stipulated in the 

Specifications for the project. 

9-2 Scope of Payments. 

 9-2.1 Items Included in Payment: Accept the compensation as provided in the Contract 

as full payment for furnishing all materials and for performing all work contemplated and 

embraced under the Contract; also for all loss or damage arising out of the nature of the work or 

from the action of the elements, or from any unforeseen difficulties or obstructions which may 

arise or be encountered in the prosecution of the work until its final acceptance; also for all other 

costs incurred under the provisions of Division I. 
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  For any item of work contained in the proposal, except as might be specifically 

provided otherwise in the basis of payment clause for the item, include in the Contract unit price 

(or lump sum price) for the pay item or items the cost of all labor, equipment, materials, tools 

and incidentals required for the complete item of work, including all requirements of the Section 

specifying such item of work, except as specifically excluded from such payments. 

  9-2.1.1 Fuels: The Department will, in the Contract Documents, provide an 

estimated quantity for fuel requirements for gasoline and diesel to cover the work specified in the 

Contract. Price adjustments will be made only for the amount of gasoline and diesel fuel 

estimated by the Department as required to complete the Contract. The requirement of each type 

of fuel for each pay item is estimated by multiplying the Department’s standard fuel factor for 

that pay item by the quantity of that pay item. On Contracts with an original Contract Time in 

excess of 120 calendar days, the Department will make price adjustments on each applicable 

progress estimate to reflect increases or decreases in the price of gasoline and diesel from those 

in effect during the month in which bids were received. The Contractor will not be given the 

option of accepting or rejecting these adjustments. Price adjustments for these fuels will be made 

only when the current fuel price (CFP) varies by more than 5% from the price prevailing in the 

month when bids were received (BFP), and then only on the portion that exceeds 5%. 

   Price adjustments will be based on the monthly bulk average price for gas 

and diesel as derived by the Department. These average indexes shall be determined by 

averaging bulk fuel prices on the first day of each month as quoted by major oil companies that 

are reasonably expected to furnish fuel for projects in the State of Florida. Average price indices 

for gasoline and diesel will be available on the Construction Office website before the 15th of 

each month, at the following URL: 

https://www.fdot.gov/construction/fuel-bit/fuel-bit.shtm. 

   Payment will be based on the quantities shown on the progress estimate on 

all items for which established standard fuel factors are on a file maintained by the Department. 

   Payment on progress estimates will be adjusted to reflect adjustments in 

the prices for gasoline and diesel in accordance with the following: 

   When fuel prices have decreased between month of bid and month of this 

progress estimate: 

    Ai = Fi (Pi - 0.95 Pb) during a period of decreasing prices. 

    Ai = Total dollar amount - positive or negative - of the cost 

adjustment for each kind of fuel used by the Contractor during the month “i.” 

    Fi = Total gallons calculated as being used during the month. 

    Pi = Average price for fuel prevailing during month “i.” 

    Pb = Average price for fuel prevailing during the month “b” when 

bids were received on this Contract. 

   When fuel prices have increased between month of bid and month of this 

progress estimate: 

    Ai = Fi (Pi - 1.05 Pb) during a period of increasing prices. 

    Ai = Total dollar amount - positive or negative - of the cost 

adjustment for each kind of fuel used by the Contractor during the month “i.” 

    Fi = Total gallons calculated as being used during the month. 

    Pi = Average price for fuel prevailing during month “i.” 

    Pb = Average price for fuel prevailing during the month “b” when 

bids were received on this Contract. 
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   Payment will be made on the current progress estimate to reflect the index 

difference at the time work was performed. 

   Adjustments will be paid or charged to the Prime Contractor only. Any 

Contractor receiving an adjustment under this provision shall distribute the proper proportional 

part of such adjustment to subcontractors who perform applicable work. 

  9-2.1.2 Bituminous Material: Prepare a Contractor’s Certification of Quantities, 

using the Department’s current approved form for Superpave Asphalt Base, Driveway Asphalt 

Base, Asphalt Treated Permeable Base, Superpave Asphaltic Concrete, Miscellaneous Asphalt 

Pavement, Asphalt Concrete Friction Course, and Asphalt Membrane Interlayer pay items. 

Submit this certification to the Engineer no later than Twelve O’clock noon Monday after the 

estimate cut-off or as directed by the Engineer, based on the quantity of asphalt produced and 

accepted on the roadway per Contract. Ensure the certification includes the Contract Number, 

Financial Project Identification (FPID) Number, Certification Date and Number, the period the 

certification represents and the tons produced for each asphalt pay item. 

   On Contracts having an original Contract Time of more than 365 calendar 

days, or more than 5,000 tons of asphalt concrete, the Department will adjust the bid unit price 

for bituminous material, excluding cutback and emulsified asphalt to reflect increases or 

decreases in the Asphalt Price Index (API) of bituminous material from that in effect during the 

month in which bids were received. The Contractor will not be given the option of accepting or 

rejecting this adjustment. Bituminous adjustments will be made only when the current 

API (CAPI) varies by more than 5% of the API prevailing in the month when bids were received 

(BAPI), and then only on the portion that exceeds 5%. 

   The Department will determine the API for each month by averaging 

quotations in effect on the first day of the month at all terminals that could reasonably be 

expected to furnish bituminous material to projects in the State of Florida. 

   The API will be available on the Construction Office website before the 

15th day of each month at the following URL: https://www.fdot.gov/construction/fuel-bit/fuel-

bit.shtm. 

   Payment on progress estimates will be adjusted to reflect adjustments in 

the prices for bituminous materials in accordance with the following: 

    $ Adjustment = (ID)(Gallons) 

    Where ID = Index Difference = [CAPI - 0.95(BAPI)] when the 

API has decreased between the month of bid and month of this progress estimate. 

    Where ID = Index Difference = [CAPI - 1.05(BAPI)] when the 

API has increased between the month of bid and month of this progress estimate. 

   Payment will be made on the current progress estimate to reflect the index 

difference at the time work was performed. 

   For asphalt concrete items payable by the ton or square yard, the number 

of gallons will be determined assuming a mix design with 6.25% liquid asphalt weighing 

8.58 pounds per gallon. 

   For asphalt concrete items payable by the cubic yard, the number of 

gallons will be determined assuming a mix design with 3% liquid asphalt weighing 8.58 pounds 

per gallon. 

 9-2.2 Non-Duplication of Payment: In cases where the basis of payment clause in these 

Specifications relating to any unit price in the bid schedule requires that the unit price cover and 

be considered compensation for certain work or material essential to the item, the Department 
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will not measure or pay for this same work or material under any other pay item that may appear 

elsewhere in these Specifications. 

9-3 Compensation for Altered Quantities. 

 9-3.1 General: When alteration in Plans or quantities of work not requiring a 

supplemental agreement as hereinbefore provided for are offered and performed, the Contractor 

shall accept payment in full at Contract unit bid prices for the actual quantities of work done, and 

no allowance will be made for increased expense, loss of expected reimbursement, or loss of 

anticipated profits suffered or claimed by the Contractor, resulting either directly from such 

alterations, or indirectly from unbalanced allocation among the Contract items of overhead 

expense on the part of the bidder and subsequent loss of expected reimbursement therefore, or 

from any other cause. 

  Compensation for alterations in Plans or quantities of work requiring 

supplemental agreements shall be stipulated in such agreement, except when the Contractor 

proceeds with the work without change of price being agreed upon, the Contractor shall be paid 

for such increased or decreased quantities at the Contract unit prices bid in the Proposal for the 

items of work. If no Contract unit price is provided in the Contract, and the parties cannot agree 

as to a price for the work, the Contractor agrees to do the work in accordance with 4-3.2. 

 9-3.2 Payment Based on Plan Quantity: 

  9-3.2.1 Error in Plan Quantity: As used in this Article, the term “substantial 

error” is defined as the smaller of (1) or (2) below: 

    1. a difference between the original plan quantity and final quantity 

of more than 5%, 

    2. a change in quantity which causes a change in the amount 

payable of more than $5,000. 

   On multiple job Contracts, changes made to an individual pay item due to 

substantial errors will be based on the entire Contract quantity for that pay item. 

   Where the pay quantity for any item is designated to be the original plan 

quantity, the Department will revise such quantity only in the event that the Department 

determines it is in substantial error. In general, the Department will determine such revisions by 

final measurement, plan calculations, or both, as additions to or deductions from plan quantities. 

   In the event that either the Department or the Contractor contends that the 

plan quantity for any item is in error and additional or less compensation is thereby due, the 

claimant shall submit, at their own expense, evidence of such in the form of acceptable and 

verifiable measurements or calculations. The Department will not revise the plan quantity solely 

on the basis of a particular method of construction that the Contractor selects. For earthwork 

items, the claimant must note any differences in the original ground surfaces from that shown in 

the original Plan cross-sections that would result in a substantial error to the plan quantity, and 

must be properly documented by appropriate verifiable level notes, acceptable to both the 

Contractor and the Department, prior to disturbance of the original ground surface by 

construction operations. The claimant shall support any claim based upon a substantial error for 

differences in the original ground surface by documentation as provided above. 

  9-3.2.2 Authorized Changes in Limits of Work: Where the Department 

designates the pay quantity for any item to be the original plan quantity and authorizes a plan 

change which results in an increase or decrease in the quantity of that item, the Department will 

revise the plan quantity accordingly. In general, the Department will determine such revisions by 

final measurement, plan calculations or both. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



  9-3.2.3 Specified Adjustments to Pay Quantities: Do not apply the limitations 

specified in 9-3.2.1 and 9-3.2.2 to the following: 

   1. Where these Specifications or Special Provisions provide that the 

Department determines the pay quantity for an item on the basis of area of finished work 

adjusted in accordance with the ratio of measured thickness to nominal thickness. 

   2. Where these Specifications provide for a deduction due to test results 

falling outside of the allowable specified tolerances. 

   3. To payment for extra length fence posts, as specified in 550-6.3. 

 9-3.3 Lump Sum Quantities: 

  9-3.3.1 Error in Lump Sum Quantity: Where the Department designates the 

pay quantity for an item to be a lump sum and the Plans show an estimated quantity, the 

Department will adjust the lump sum compensation only in the event that either the Contractor 

submits satisfactory evidence or the Department determines and furnishes satisfactory evidence 

that the lump sum quantity shown is in substantial error as defined in 9-3.2.1. 

  9-3.3.2 Authorized Changes in Work: Where the Department designates the pay 

quantity for an item to be a lump sum and the Plans show an estimated quantity, the Department 

will adjust compensation for that item proportionately when an authorized plan change is made 

which results in an increase or decrease in the quantity of that item. When the Plans do not show 

an estimated plan quantity or the applicable specifications do not provide adjustments for 

contingencies, the Department will compensate for any authorized plan change resulting in an 

increase or decrease in the cost of acceptably completing the item by establishing a new unit 

price through a supplemental agreement as provided in 4-3.2. 

 9-3.4 Deviation from Plan Dimensions: If the Contractor fails to construct any item to 

Plan or to authorized dimensions within the specified tolerances, the Engineer, at his discretion 

will: require the Contractor to reconstruct the work to acceptable tolerances at no additional cost 

to the Department; accept the work and provide the Contractor no pay; or accept the work and 

provide the Contractor a reduced final pay quantity or reduced unit price. The Department will 

not make reductions to final pay quantities for those items designated to be paid on the basis of 

original plan quantity or a lump sum quantity under the provisions of this Article unless such 

reduction results in an aggregate monetary change per item of more than $100, except that for 

earthwork items, the aggregate change must exceed $5,000 or 5% of the original plan quantity, 

whichever is smaller. If, in the opinion of the Engineer, the Contractor has made a deliberate 

attempt to take advantage of the construction tolerances as defined in 120-12.1 to increase 

borrow excavation in fill sections or to decrease the required volume of roadway or lateral ditch 

excavation or embankment, the Department will take appropriate measurements and will apply 

reductions in pay quantities. The Department will not use the construction tolerance, as defined 

in 120-12.1, as a pay tolerance. The construction tolerance is not to be construed as defining a 

revised authorized template. 

9-4 Deleted Work. 

 The Department will have the right to cancel the portions of the Contract relating to the 

construction of any acceptable item therein, by making an adjustment in payment to the 

Contractor of a fair and equitable amount covering the value of all cancelled work less all items 

of cost incurred prior to the date that the Engineer cancels the work. 
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9-5 Partial Payments. 

 9-5.1 General: The Engineer will make partial payments on monthly estimates based on 

the amount of work that the Contractor completes during the month (including delivery of certain 

materials, as specified herein below). The Engineer will make approximate monthly payments, 

and the Department will correct all partial estimates and payments in the subsequent estimates 

and in the final estimate and payment. 

  The Department will base the amount of such payments on the total value of the 

work that the Contractor has performed to the date of the estimate, based on the quantities 

completed and the Contract prices, less payments previously made and less any retainage 

withheld. 

  Retainage will not be withheld until the percent of Contract Time used exceeds 

75%. From that time forward, the Department will withhold retainage of 10% of the amount due 

on the current estimate as retainage when the percent of Contract Time used exceeds the percent 

of Contract amount earned by more than 15%. 

  Contract amount is defined as the original Contract amount adjusted by approved 

supplemental agreements. 

  Retainage will be determined for each job on multiple job Contracts. The 

Department will not accept Securities, Certificates of Deposit or letters of credit as a replacement 

for retainage. Amounts withheld will not be released until payment of the final estimate. 

 9-5.2 Unsatisfactory Payment Record: In accordance with Sections 255.05 and 337.16 

of the Florida Statutes, and the rules of the Department, the Department may disqualify the 

Contractor from bidding on future Department contracts if the Contractor’s payment record in 

connection with contract work becomes unsatisfactory. 

 9-5.3 Withholding Payment: 

  9-5.3.1 Withholding Payment for Defective Work: If the Department discovers 

any defective work or material prior to the final acceptance, or if the Department has a 

reasonable doubt as to the integrity of any part of the completed work prior to final acceptance, 

then the Department will not allow payment for such defective or questioned work until the 

Contractor has remedied the defect and removed any causes of doubt. 

  9-5.3.2 Withholding Payment for Failure to Comply: The Department will 

withhold progress payments from the Contractor if he fails to comply with any or all of the 

following within 60 days after beginning work: 

   1. Comply with and submit required documentation relating to prevailing 

wage rate provisions, Equal Employment Opportunity, On-The-Job Training, and Affirmative 

Action; 

   2. Comply with the requirement to report all necessary information, 

including actual payments to DBEs, all other subcontractors and major suppliers, through the 

Internet based Equal Opportunity Reporting System; 

   3. Comply with or make a good faith effort to ensure employment 

opportunity for minorities and females in accordance with the required contract provisions for 

Federal Aid Construction Contracts, and 

   4. Comply with or make a good faith effort to meet On-The-Job Training 

goals. 

   The Department will withhold progress payments until the Contractor has 

satisfied the above conditions. 
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 9-5.4 Release of Retainage After Acceptance: When the Contractor has furnished the 

Department with all submittals required by the Contract, such as invoices, EEO reports, materials 

certifications, certification of materials procured, etc., (excluding Contractor’s letter of 

acceptance of final amount due and Form 21-A release) and the Engineer has determined that the 

measurement and computation of pay quantities is correct, the Department may reduce the 

retainage to $1,000 plus any amount that the Department elects to deduct for defective work as 

provided in 9-5.3. 

  The Department may deduct from payment estimates any sums that the 

Contractor owes to the Department on any account. Where more than one project or job (separate 

job number) is included in the Contract, the Department will distribute the reduced retainage as 

provided in the first paragraph of this subarticle to each separate project or job in the ratio that 

the Contract value of the work for the particular job bears to the total Contract amount. 

 9-5.5 Partial Payments for Delivery of Certain Materials: 

  9-5.5.1 General: The Department will allow partial payments for new materials 

that will be permanently incorporated into the project and are stockpiled in approved locations in 

the project vicinity. Stockpile materials so that they will not be damaged by the elements and in a 

manner that identifies the project on which they are to be used. 

   The following conditions apply to all payments for stockpiled materials: 

    1. There must be reasonable assurance that the stockpiled material 

will be incorporated into the specific project on which partial payment is made. 

    2. The stockpiled material must be approved as meeting applicable 

specifications. 

    3. The total quantity for which partial payment is made shall not 

exceed the estimated total quantity required to complete the project. 

    4. The Contractor shall submit to the Engineer certified invoices to 

document the value of the materials received. The amount of the partial payment will be 

determined from invoices for the material up to the unit price in the Contract. 

    5. Delivery charges for materials delivered to the jobsite will be 

included in partial payments if properly documented. 

    6. Partial payments will not be made for materials which were 

stockpiled prior to award of the Contract for a project. 

  9-5.5.2 Partial Payment Amounts: The following partial payment restrictions 

apply: 

   1. Partial payments less than $5,000 for any one month will not be 

processed. 

   2. Partial payments for structural steel and precast prestressed items will 

not exceed 85% of the bid price for the item. Partial payments for all other items will not exceed 

75% of the bid price of the item in which the material is to be used. 

   3. Partial payment will not be made for aggregate and base course material 

received after paving or base construction operations begin except when a construction sequence 

designated by the Department requires suspension of paving and base construction after the 

initial paving operations, partial payments will be reinstated until the paving and base 

construction resumes. 

  9-5.5.3 Off Site Storage: If the conditions of 9-5.5.1 are satisfied, partial 

payments will be allowed for materials stockpiled in approved in-state locations. Additionally, 
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partial payments for materials stockpiled in approved out-of-state locations will be allowed if the 

conditions of 9-5.5.1 and the following conditions are met: 

   1. Furnish the Department a Materials Bond stating the supplier 

guarantees to furnish the material described in the Contract to the Contractor and Department. 

Under this bond, the Obligor shall be the material supplier and the Obligees shall be the 

Contractor and the Florida Department of Transportation. The bond shall be in the full dollar 

amount of the bid price for the materials described in the contract. 

   2. The following clauses must be added to the construction Contract 

between the Contractor and the supplier of the stockpiled materials: 

    “Notwithstanding anything to the contrary, <supplier> will be 

liable to the Contractor and the Florida Department of Transportation should <supplier> default 

in the performance of this agreement.” 

    “Notwithstanding anything to the contrary, this agreement, and the 

performance bond issued pursuant to this agreement, does not alter, modify, or otherwise change 

the Contractor’s obligation to furnish the materials described in this agreement to the Florida 

Department of Transportation.” 

   3. The agreement between the Contractor and the supplier of the 

stockpiled materials must include provisions that the supplier will store the materials and that 

such materials are the property of the Contractor. 

 9-5.6 Certification of Payment to Subcontractors: The term “subcontractor,” as used 

herein, includes persons or firms furnishing materials or equipment incorporated into the work or 

stockpiled for which the Department has made partial payment and firms working under 

equipment-rental agreements. The Contractor is required to pay all subcontractors for 

satisfactory performance of their Contracts before the Department will make a further progress 

(partial) payment. The Contractor shall also return all retainage withheld to the subcontractors 

within 30 days after the subcontractor’s work is satisfactorily complete, as determined by the 

Department. Prior to receipt of any progress (partial) payment, the prime contractor shall certify 

that all subcontractors having an interest in the Contract were paid for satisfactory performance 

of their Contracts and that the retainage is returned to subcontractors within 30 days after 

satisfactory completion of the subcontractor’s work. Submit this certification in the form 

designated by the Department. 

  Within 30 days of the Contractor’s receipt of the final progress payment or any 

other payments thereafter, except the final payment, the Contractor shall pay all subcontractors 

and suppliers having an interest in the Contract for all work completed and materials furnished. 

The Department will honor an exception to the above when the Contractor demonstrates good 

cause for not making any required payment and submits written notification of any such good 

cause to both the Department and the affected subcontractors or suppliers within said 30 day 

period. 

  The Contractor shall indemnify and provide defense for the Department when 

called upon to do so for all claims or suits against the Department, by third parties, pertaining to 

Contractor payment or performance issues arising out of the Contract. It is expressly understood 

that the monetary limitation on the extent of the indemnification shall be the approved Contract 

amount, which shall be the original Contract amount as may be increased by subsequent 

Supplemental Agreements. 
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9-6 Record of Construction Materials. 

 9-6.1 General: For all construction materials used in the construction of the project, 

(except materials exempted by 9-6.2), preserve for the Department’s inspection the invoices and 

records of the materials for a period of three years from the date of completion of the project. 

Apply this requirement when subcontractors purchase materials, and obtain the invoices and 

other materials records from the subcontractors. By providing the materials, the Contractor 

certifies that all invoices will be maintained for the required period. 

 9-6.2 Non-Commercial Materials: The provisions of 9-6.1 do not apply to materials 

generally classed as non-commercial, such as fill materials, local sand, sand-clay, or local 

materials used as stabilizer. 

9-7 Disputed Amounts Due the Contractor. 

 The Department reserves the right to withhold from the final estimate any disputed 

amounts between the Contractor and the Department. The Department will release all other 

amounts due, as provided in 9-8. 

9-8 Acceptance and Final Payment. 

 9-8.1 Acceptance and Final Payment Documents: Whenever the Contractor has 

completely performed the work provided for under the Contract and the Engineer has performed 

a final inspection and made final acceptance (as provided in 5-10 and 5-11), and subject to the 

terms of 8-11, the Engineer will prepare a final estimate showing the value of the work as soon 

as the Engineer makes the necessary measurements and computations. The Engineer will correct 

all prior estimates and payments in the final estimate and payment. The Department will pay the 

estimate, less any sums that the Department may have deducted or retained under the provisions 

of the Contract, as soon as practicable after final acceptance of the work, along with all executed 

supplemental agreements received after final acceptance. 

  If the Contractor fails to furnish all required Contract Documents as listed in (1) 

through (9) below within 90 days of the Department’s offer of final payment or request for 

refund of overpayment, the Department may suspend the Contractor’s Certificate of 

Qualification under the provisions of Florida Administrative Code 14-22. 

   1. The Contractor has agreed in writing to accept the balance due or refund 

the overpayment, as determined by the Department, as full settlement of his account under the 

Contract and of all claims in connection therewith, or the Contractor, has through the use of the 

Qualified Acceptance Letter, accepted the balance due or refunded the overpayment, as 

determined by the Department, with the stipulation that his acceptance of such payment or the 

making of such refund does not constitute any bar, admission, or estoppel, or have any effect as 

to those payments in dispute or the subject of a pending claim between the Contractor and the 

Department. To receive payment based on a Qualified Acceptance Letter, define in writing the 

dispute or pending claim with full particular of all items of all issues in dispute, including 

itemized amounts claimed for all particulars of all items, and submit it as part of the Qualified 

Acceptance Letter. The Contractor further agrees, by submitting a Qualified Acceptance Letter 

that any pending or future arbitration claim or suit is limited to those particulars, including the 

itemized amounts, defined in the original Qualified Acceptance Letter, and that he will 

commence with any such arbitration claim or suit within 820 calendar days from and after the 

time of final acceptance of the work and that his failure to file a formal claim within this period 

constitutes his full acceptance of the Engineer’s final estimate and payment. The overpayment 
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refund check from the Contractor, if required, will be considered a part of any Acceptance Letter 

executed. 

   2. The Contractor has properly maintained the project, as specified 

hereinbefore. 

   3. The Contractor has furnished a sworn affidavit to the effect that the 

Contractor has paid all bills and no suits are pending (other than those exceptions listed, if any) 

in connection with work performed under the Contract and that the Contractor has not offered or 

made any gift or gratuity to, or made any financial transaction of any nature with, any employee 

of the Department in the performance of the Contract. Include with the listed tort liability 

exceptions, if any, evidence of adequate insurance coverage as required in 7-13. 

   4. The surety on the Contract bond consents, by completion of their 

portion of the affidavit and surety release subsequent to the Contractor’s completion of his 

portion, to final payment to the Contractor and agrees that the making of such payment does not 

relieve the surety of any of its obligations under the bond. 

   5. The Contractor has complied with and settled all requirements 

pertaining to any wage-rate provisions. 

   6. The Contractor has submitted all required mill tests and analysis reports 

to the Engineer. 

   7. The Contractor has furnished the Construction Compliance with 

Specifications and Plans Certification. Provide the Engineer with a notarized final certification of 

compliance with the requirements of Section 105 to accompany the final estimate. Certification 

must be on a form provided by the Engineer. 

   8. The Contractor has submitted and the Department has accepted all as-

built drawings and certified surveys. 

   9. The Contractor has furnished all required manufacturers’ warranties to 

the Engineer. 

 9-8.2 Review of Engineer’s Final Estimate: The Department may review the Engineer’s 

final estimate and make changes as necessary. If changes are made, the Contractor will be so 

notified in writing in the “Notification of Findings Due to Additional Review”. This notification 

letter will detail the changes made as a result of the review, and will stipulate the actions to be 

taken by the Department and those required by the Contractor. The issuance of a “Notification of 

Findings Due to Additional Review” will not impact the requirements of 9-8.1, above. 

  Complete the required actions and submit the signed “Notification of Findings 

Due to Additional Review” to the Department within the timeframe specified in 9-8.1. If the 

“Notification of Findings Due to Additional Review” is received after the time has expired in 9-

8.1, submit to the Department within 30 days signifying agreement or disagreement with the 

findings. For disagreement items, submit a full explanation including the items and amount. For 

any claim or part of a claim that pertains solely to the “Notification of Findings Due to 

Additional Review” disputes, submit full and complete claim documentation as described in 5-

12.3 as to such claim dispute issues within 90 days of receipt of the notification. Failure to 

submit the signed notification or to submit such claim documentation within the time frames 

specified may result in suspension of the Contractor’s Certificate of Qualification under the 

provisions of Florida Administrative Code 14-22. 

9-9 Interest Due on Delayed Payments. 

 The Department will determine and pay any interest due the Contractor for delays in final 

payment in accordance with Section 337.141 of the Florida Statutes. 
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9-10 Offsetting Payments. 

 Section 337.145 of the Florida Statutes, providing for offsetting payments to the 

Contractor, is hereby made a part of this Contract: 

   1. After settlement, arbitration, or final adjudication of any claim of the 

Department for work done pursuant to a construction contract with any party, the Department 

may offset such amount from payments due for work done on any construction contract, 

excluding amounts owed to subcontractors, suppliers, and laborers, which it has with the party 

owing such amount if, upon demand, payment of the amount is not made within 60 days to the 

Department. 

   2. Offsetting any amount pursuant to (1) above shall not be considered a 

breach of Contract by the Department. 
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DIVISION II 

Construction Details 

GENERAL CONSTRUCTION OPERATIONS 

SECTION 100 

CONSTRUCTION EQUIPMENT-GENERAL REQUIREMENTS 

100-1 General. 

 Unless restricted to a specific type by the Contract Documents or the Engineer, the 

Contractor may perform the work using equipment, tools, machinery, etc., of his own choosing. 

Provide a unique alphanumeric identification number on all equipment (other than small tools) 

used on the project. This number shall be a minimum of 2 inches high and appear on both sides 

of the equipment. Place the number in such a manner so as to contrast sharply in color with the 

background on which it is placed. Ensure that the number, which may be painted or otherwise 

permanently affixed to the equipment, is clearly legible at all times. Upon submittal of Notice of 

Intent to Claim or Preliminary Time Extension Request, submit in accordance with 5-12.2, a list 

showing all equipment (other than small tools) for which the Contractor may request 

compensation, it’s identification number with serial number, manufacturer, year manufactured, 

model and description. Update this list to account for equipment moving to or from the project 

and submit certification weekly, by close of business on Friday, the equipment, its unique 

number and the dates and hours that the equipment was assigned to this project for the 

proceeding week. No compensation will be made for any equipment used during any time period 

when the said equipment is not listed in the weekly certification. Failure to submit this 

information in the time specified may result in the Engineer withholding all Contract Payments 

until receipt of such information. Note that facilities to be constructed under the Contract are 

adequate to support only their design loads in their completed construction stage. If the 

Contractor’s equipment or procedures during construction damage any part of the facility, the 

Contractor will replace or repair it as directed by the Engineer at no expense to the Department. 

100-2 Equipment Condition and Approval. 

 100-2.1 Approval: Provide on site and in due time prior to its need, in working 

condition, all equipment to be used in construction of the project, subject to approval or 

disapproval by the Engineer. Use only factory recommended exhaust mufflers on internal 

combustion engines. Remove from the job, alter, or repair equipment which is disapproved by 

the Engineer. Ensure that the number of units, the sizes, etc., of the equipment on hand are 

adequate to complete the work within the Contract Time. 

 100-2.2 Maintenance: Consistent with public interest, safety, and good practice, 

maintain all equipment, tools, and machinery used in a satisfactory working condition throughout 

the period they are on the job site. Also, provide adequate equipment maintenance procedures to 

promote continuous satisfactory working condition and minimize noise pollution caused by 

construction equipment. 

 100-2.3 Stationary Equipment: Screen all stationary equipment such as pumps, 

compressors, generators, etc., from noise sensitive receivers if that equipment is to operate 

beyond normal working hours. If it is feasible, screen this equipment during normal working 

hours to reduce noise impacts. 
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100-3 Experimental Equipment. 

 100-3.1 General: To encourage the development and use of new or improved equipment, 

the Engineer may grant the Contractor permission to use equipment other than that normally 

used and currently accepted, upon approval of the Contractor’s written request for permission to 

use such equipment in place of the normally used equipment. The Engineer, before considering 

or granting such request, may require that the Contractor establish, at his own expense, 

satisfactory evidence that the proposed equipment will produce work equal in quality to that 

produced by the specified equipment, and meets any applicable local, state or federal noise 

abatement laws, by-laws, ordinances and regulation in effect. 

 100-3.2 Conditions of Approval: When the Engineer grants permission for the use of 

new or improved equipment, understand that the Engineer gives such permission for the purpose 

of testing the quality of work this equipment actually produces. The Engineer will maintain the 

right to retract permission for use of the equipment at any time that, in his opinion, the 

Contractor does not obtain results that are at least equal to the results obtainable with currently 

accepted equipment. Upon the Engineer’s withdrawal of such permission for the use of the 

equipment, use the equipment currently accepted and normal for the work, and remove and 

dispose of, or otherwise remedy, at no expense to the Department, any work which the Engineer 

considers defective or unsatisfactory as a result of the use of such experimental equipment. If the 

Engineer approved the use of particular equipment on a particular project, the Engineer’s 

approval does not extend to the use of the particular equipment on any other project. 

Furthermore, the Contractor is fully responsible for producing finished work of the quality 

required by the Contract Documents. 
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SECTION 101 

MOBILIZATION 

101-1 Description. 

 Perform preparatory work and operations in mobilizing for beginning work on the 

project, including, but not limited to, those operations necessary for the movement of personnel, 

equipment, supplies, and incidentals to the project site and for the establishment of temporary 

offices, buildings, safety equipment and first aid supplies, and sanitary and other facilities. 

 Include the costs of bonds and any required insurance and any other preconstruction 

expense necessary for the start of the work, excluding the cost of construction materials. 

101-2 Basis of Payment. 

 101-2.1 When a Separate Item is Included in the Proposal: When the proposal 

includes a separate item of payment for this work, the work and incidental costs specified as 

being covered under this Section will be paid for at the Contract lump sum price for the item of 

Mobilization. 

  Payment will be made under: 

Item No. 101-  1- Mobilization -lump sum. 

 101-2.2 Partial Payments: When the proposal includes a separate pay item for 

Mobilization and the Notice to Proceed has been issued, partial payments will be made in 

accordance with the following: 

  For contracts of 120 contract days duration or less, partial payment will be made 

at 50% of the bid price per month for the first two months. For contracts in excess of 120 

contract days duration, partial payment will be made at 25% of the bid price per month for the 

first four months. In no event shall more than 50% of the bid price be paid prior to commencing 

construction on the project site. 

  Total partial payments for Mobilization will be limited to 10% of the original 

Contract amount. Any remaining amount will be paid at Final Acceptance. 

  Retainage, as specified in 9-5, will be applied to all partial payments. 

  Partial payments made on this item will in no way act to preclude or limit any of 

the provisions for partial payments otherwise provided for by the Contract. 

 101-2.3 When No Separate Item is Included in the Proposal: When the proposal does 

not include a separate item for Mobilization, all work and incidental costs specified as being 

covered under this Section will be included for payment under the several scheduled items of the 

overall Contract, and no separate payment will be made therefore. 
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SECTION 102 

MAINTENANCE OF TRAFFIC 

102-1 Description. 

 Maintain traffic within the limits of the project for the duration of the construction period, 

including any temporary suspensions of the work. Construct and maintain detours. Provide 

facilities for access to residences, businesses, etc., along the project. Furnish, install and maintain 

traffic control and safety devices during construction. Furnish and install work zone pavement 

markings for maintenance of traffic (MOT) in construction areas. Provide any other special 

requirements for safe and expeditious movement of traffic specified in the Plans. MOT includes 

all facilities, devices and operations as required for safety and convenience of the public within 

the work zone. 

 Do not maintain traffic over those portions of the project where no work is to be 

accomplished or where construction operations will not affect existing roads. Do not obstruct or 

create a hazard to any traffic during the performance of the work, and repair any damage to 

existing pavement open to traffic. 

102-2 Materials. 

 Meet the following requirements: 

Bituminous Adhesive ..........................................Section 970 

Temporary Raised Pavement Markers ................Section 990 

Paint ................................................................…Section 971 

Removable Tape .................................................Section 990 

Glass Spheres ......................................................Section 971 

Temporary Traffic Control Device Materials .....Section 990 

Retroreflective and Nonreflective Sheeting 

for Temporary Traffic Control Devices ..............Section 994 

 

 102-2.1 Temporary Traffic Control Devices: Use only the materials meeting the 

requirements of Section 990, Section 994, Standard Plans and the Manual on Uniform Traffic 

Control Devices (MUTCD). 

 102-2.2 Detour: Provide all materials for the construction and maintenance of all 

detours. 

 102-2.3 Commercial Materials for Driveway Maintenance: Provide materials of the 

type typically used for base, including reclaimed asphalt pavement (RAP) material, and having 

stability and drainage properties that will provide a firm surface under wet conditions. 

102-3 Specific Requirements. 

 102-3.1 Beginning Date of Contractor’s Responsibility: Maintain traffic starting the 

day work begins on the project or on the first day Contract Time is charged, whichever is earlier. 

 102-3.2 Worksite Traffic Supervisor: Provide a Worksite Traffic Supervisor who is 

responsible for initiating, installing, and maintaining all temporary traffic control devices as 

described in this Section and the Contract Documents. Provide all equipment and materials 

needed to set up, take down, maintain traffic control, and handle traffic-related situations. Use 

approved alternate Worksite Traffic Supervisors when necessary. 
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  The Worksite Traffic Supervisor must meet the personnel qualifications specified 

in Section 105. 

  The Worksite Traffic Supervisor is to perform the following duties: 

   1. On site direction of all temporary traffic control on the project. 

   2. Is on site during all set up and take down, and performs a drive through 

inspection immediately after set up. 

   3. Is on site during all nighttime operations ensuring proper temporary 

traffic control. 

   4. Immediately corrects all safety deficiencies and corrects minor 

deficiencies that are not immediate safety hazards within 24 hours. 

   5. Is available on a 24 hour per day basis and present at the site within 

45 minutes after notification of an emergency situation and is prepared to respond to maintain 

temporary traffic control or to provide alternate traffic arrangements. 

   6. Conducts daily daytime and weekly nighttime inspections of projects 

with predominately daytime work activities, and daily nighttime and weekly daytime inspections 

of projects with predominantly nighttime work activities of all traffic control devices, traffic 

flow, pedestrian, bicyclist, and business accommodations. 

    Advise the project personnel of the schedule of these inspections 

and give them the opportunity to join in the inspection as deemed necessary. Pedestrians are to 

be accommodated with a safe, accessible travel path around work sites separated from mainline 

traffic in compliance with the Americans with Disabilities Act (ADA) Standards for 

Transportation Facilities. Maintain existing or detour bicycle facilities satisfactorily throughout 

the project limits. Existing businesses in work areas are to be provided with adequate entrances 

for vehicular and pedestrian traffic during business hours. 

  The Department may disqualify and remove from the project a Worksite Traffic 

Supervisor who fails to comply with the provisions of this Section. The Department may 

temporarily suspend all activities, except traffic, erosion control and such other activities that are 

necessary for project maintenance and safety, for failure to comply with these provisions. 

102-3.3 Lane Closures: Approval for all lane closures, mobile operations, and traffic 

pacing operations is required. Submit routine requests to the Engineer fourteen calendar days in 

advance of planned lane closures, mobile operations, and traffic pacing operations. For 

unforeseen events that require cancelling or rescheduling lane closures, mobile operations, and 

traffic pacing operations, revise the lane closure request as soon as possible. 

102-4 Alternative Traffic Control Plan. 

 The Contractor may propose an alternative traffic control plan (TCP) to the plan 

presented in the Contract Documents. The Contractor’s Engineer of Record must sign and seal 

the alternative plan and submit to the Engineer. Prepare the TCP in conformance with and in the 

form outlined in the current version of the FDOT Design Manual. Indicate in the plan a TCP 

foreach phase of activities. Take responsibility for identifying and assessing any potential 

impacts to a utility that may be caused by the alternate TCP proposed by the Contractor, and 

notify the Department in writing of any such potential impacts to utilities. 

 For projects with nighttime lane closure restrictions where paving is expected to extend 

into the winter months, the Contractor may propose an alternative TCP allowing for daytime lane 

closures for friction course paving. The alternative TCP must be a lane closure analysis based on 

actual traffic counts and prepared in accordance with the FDOT Design Manual. 
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 Engineer’s approval of the alternate TCP does not relieve the Contractor of sole 

responsibility for all utility impacts, costs, delays or damages, whether direct or indirect, 

resulting from Contractor initiated changes in the design or construction activities from those in 

the original Contract Specifications, Design Plans (including TCPs) or other Contract Documents 

and which effect a change in utility work different from that shown in the Utility Plans, joint 

project agreements or utility relocation schedules. 

 The Department reserves the right to reject any alternative TCP. Obtain the Engineer’s 

written approval before beginning work using an alternate TCP. The Engineer’s written approval 

is required for all modifications to the TCP. The Engineer will only allow changes to the TCP in 

an emergency without the proper documentation. 

 The Contractor may propose to extend lane closure times up to one hour in advance of 

the lane closure start times shown in the Plans for the following conditions: 

  1. Limited Access roadways with a traffic count of less than 1,300 vehicles per 

hour per lane 

  2. Arterials and Collector roadways with a traffic count of less than 1,550 vehicles 

per hour per lane.  

 To determine traffic count, record the number of vehicles in the direction of the closure 

during a 15-minute period. Multiply the number of vehicles by four and divide by the number of 

lanes in the direction of the closure. 

102-5 Traffic Control. 

 102-5.1 Standards: FDOT Standard Plans are the minimum standards for the use in the 

development of all TCPs. The MUTCD, Part VI is the minimum national standard for traffic 

control for highway construction, maintenance, and utility operations. Follow the basic principles 

and minimum standards contained in these documents for the design, application, installation, 

maintenance, and removal of all traffic control devices, warning devices and barriers which are 

necessary to protect the public and workers from hazards within the project limits. 

 102-5.2 Maintenance of Roadway Surfaces: Maintain all lanes that are being used for 

the MOT, including those on detours and temporary facilities, under all weather conditions. Keep 

the lanes reasonably free of dust, potholes and rutting. Provide the lanes with the drainage 

facilities necessary to maintain a smooth riding surface under all weather conditions. 

 102-5.3 Number of Traffic Lanes: Maintain one lane of traffic in each direction. 

Maintain two lanes of traffic in each direction at existing four (or more) lane cross roads, where 

necessary to avoid undue traffic congestion. Construct each lane used for MOT at least as wide 

as the traffic lanes existing in the area before commencement of construction. Do not allow 

traffic control and warning devices to encroach on lanes used for MOT. 

  The Engineer may allow the Contractor to restrict traffic to one-way operation for 

short periods of time provided that the Contractor employs adequate means of traffic control and 

does not unreasonably delay traffic. When a construction activity requires restricting traffic to 

one-way operations, locate the flaggers within view of each other when possible. When visual 

contact between flaggers is not possible, equip them with 2-way radios, official, or pilot vehicles, 

or use traffic signals. 

 102-5.4 Crossings and Intersections: Provide and maintain adequate accommodations 

for intersecting and crossing traffic. Do not block or unduly restrict any median opening, road or 

street crossing the project unless approved by the Engineer. Before beginning any construction, 

submit to the Engineer the names and phone numbers of persons that can be contacted when 

signal operation malfunctions. 
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 102-5.5 Access for Residences and Businesses: Provide continuous access to all 

residences and all places of business. 

 102-5.6 Protection of the Work from Injury by Traffic: Where traffic would be 

injurious to a base, surface course, or structure constructed as a part of the work, maintain all 

traffic outside the limits of such areas until the potential for injury no longer exists. 

 102-5.7 Flagger: Provide flaggers to control traffic when traffic in both directions must 

use a single lane and in other situations as required. All flaggers must meet the personnel 

qualifications specified in Section 105. 

 102-5.8 Conflicting Pavement Markings: Where the lane use or where normal vehicle 

or pedestrian paths are altered during construction, remove all pavement markings (paint, tape, 

thermoplastic, raised pavement markers, etc.) that will conflict with the adjusted vehicle or 

pedestrian paths. Use of paint to cover conflicting pavement markings is prohibited. Remove 

conflicting pavement markings using a method that will not damage the surface texture of the 

pavement and which will eliminate the previous marking pattern regardless of weather and light 

conditions. 

  Remove all pavement markings that will be in conflict with “next phase of 

operation” vehicle pedestrian paths as described above, before opening to vehicle traffic or use 

by pedestrians. 

  Cost for removing conflicting pavement markings (paint, tape, thermoplastic, 

raised pavement markers, etc.) to be included in Maintenance of Traffic, lump sum. 

 102-5.9 Vehicle and Equipment Visibility: Equip all pickups and automobiles used on 

the project with a minimum of one Class 2 warning light that meets the Society of Automotive 

Engineers Recommended Practice SAE J595, dated November 1, 2008, or SAE J845, dated 

December 1, 2007, and incorporated herein by reference. Existing lights that meet SAE J845, 

dated March, 1992, or SAE J1318, dated April, 1986, may be used to their end of service life. 

The warning lights must be a high intensity amber or white rotating, flashing, oscillating or 

strobe light. Lights must be unobstructed by ancillary vehicle equipment such as ladders, racks or 

booms and be visible 360 degrees around the vehicle. If the light is obstructed, additional lights 

will be required. The lights must be operating when the vehicle is in a work area where a 

potential hazard exists, when operating at less than the average speed for the facility while 

performing work activities, making frequent stops or called for in the Plans or Standard Plans. 

  Equip all other vehicles and equipment with a minimum of 4 square feet of 

retroreflective sheeting or warning lights. 

 102-5.10 No Waiver of Liability: Conduct operations in such a manner that no undue 

hazard results due to the requirements of this Article. The procedures and policies described 

herein in no way acts as a waiver of any terms of the liability of the Contractor or his surety. 

102-6 Detours. 

 102-6.1 General: Construct and maintain detour facilities wherever it becomes necessary 

to divert traffic, including pedestrians and bicyclists, from any existing facility, or wherever 

construction operations block the flow of traffic. 

 102-6.2 Construction: Plan, construct, and maintain detours for the safe passage of 

traffic in all conditions of weather. Provide the detour with all facilities necessary to meet this 

requirement. 

  Where pedestrian facilities are detoured, blocked or closed during the work, 

provide safe alternate accessible routes through or around the work zone meeting the 

requirements of the ADA Standards for Transportation Facilities. When temporary walkway 
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surfaces and ramps are required to be constructed, ensure surfaces are stable, firm, slip resistant, 

and kept free of any obstructions and hazards such as holes, debris, mud, construction equipment 

and stored materials. 

  When the Plans call for the Department to furnish detour bridge components, 

construct the pile bents in accordance with the Plans, unless otherwise authorized by the 

Engineer. 

  Provide two Contractor representatives, who will be directly involved in the 

erection of Department-owned temporary bridging, to attend a mandatory one-day training 

session to be conducted at the Department’s storage facility. No bridging will be released to the 

Contractor prior to the completion of this training. 

  Submit the following: company name, phone number, office address, project 

contact person, names of the representatives who will attend the training described above, project 

number, detour bridge type, bridge length, span length, location and usage time frames, to the 

Engineer at least 30 calendar days before the intended pick-up date, to obtain the storage facility 

location and list of components for the project. Upon receipt, the Engineer will, within 

10 calendar days submit an approved material list to the Contractor and the appropriate 

Department storage yard. 

  Submit the name of the representative with authority to pick up components, to 

the Engineer at least 10 calendar days before the proposed pick-up date. The Department is not 

obligated to load the bridge components without this notice. Take responsibility and sign for 

each item loaded at the time of issuance. 

  Provide timber dunnage, and transport the bridge components from the designated 

storage facility to the job site. Unload, erect, and maintain the bridge, then dismantle the bridge 

and load and return the components to the designated storage facility. 

  Notify the Engineer in writing at least 10 calendar days before returning the 

components. Include in this notice the name of the Contractor’s representative authorized to sign 

for return of the bridge components. The yard supervisor is not obligated to unload the bridge 

components without this notice. 

  The Department will provide equipment and an operator at the Department’s 

storage facility to assist in loading and unloading the bridge components. Furnish all other labor 

and equipment required for loading and unloading the components. 

  The Department’s representative will record all bridge components issued or 

returned on the Detour Bridge Issue and Credit Ticket. The tickets must be signed by a 

Department and a Contractor representative, after loading or unloading each truck to document 

the quantity and type of bridging issued or returned. 

  Bind together all bridge components to be returned in accordance with the 

instructions given by the storage facility. The yard supervisor will repack components that are 

not packed in compliance with these instructions. Upon request, written packing instructions will 

be made available to the Contractor, before dismantling of the bridge for return to the 

Department’s storage facility. 

  Assume responsibility for any shortage or damage to the bridge components. 

Monies due the Contractor will be reduced at the rate of $35.00 per hour plus materials for 

repacking, repairs or replacement of bridge components. 

  The skid resistance of open steel grid decking on the detour bridge may decrease 

gradually after opening the bridge to traffic. The Department will furnish a pneumatic floor 

scabbler machine for roughening the roadway surface of the detour bridge decking. Provide an 
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air compressor at the job site with 200 cubic feet per minute capacity, 90 psi air pressure for the 

power supply of the machine, and an operator. Transport the scabbler machine to and from the 

Department’s structures shop. Repair any damage to the scabbler machine caused by operations 

at no expense to the Department. Perform scabbling when determined necessary by the Engineer. 

The Department will pay for the cost of scabbling as Unforeseeable Work in accordance with 

4-4. 

  Return the bridge components to the designated storage facility beginning no later 

than 10 calendar days after the date the detour bridge is no longer needed, the date the new 

bridge is placed in service, or the date Contract Time expires, whichever is earliest. Return the 

detour bridging at an average of not less than 200 feet per week. Upon failure to return the bridge 

components to the Department within the time specified, compensate the Department for the 

bridge components not returned at the rate of $5.00 per 10 feet, per day, per bridge, for single 

lane; and $10.00 per 10 feet, per day, per bridge, for dual lane until the bridge components are 

returned to the Department. 

 102-6.3 Construction Methods: Select and use construction methods and materials that 

provide a stable and safe detour facility. Construct the detour facility to have sufficient durability 

to remain in good condition, supplemented by maintenance, for the entire period that the detour 

is required. 

 102-6.4 Removal of Detours: Remove detours when they are no longer needed and 

before the Contract is completed. Take ownership of all materials from the detour and dispose of 

them, except for the materials on loan from the Department with the stipulation that they are 

returned. 

 102-6.5 Detours Over Existing Roads and Streets: When the Department specifies that 

traffic be detoured over roads or streets outside the project area, do not maintain such roads or 

streets. However, maintain all signs and other devices placed for the purpose of the detour. 

 102-6.6 Operation of Existing Movable Bridges: The Department will maintain and 

operate existing moveable bridges that are to be removed by the Contractor until such time as 

they are closed to traffic. During this period, make immediate repairs of any damage to such 

structures caused by use or operations related to the work at no expense to the Department, but 

do not provide routine repairs or maintenance. In the event that use or operations result in 

damage to a bridge requiring repairs, give such repairs top priority to any equipment, material, or 

labor available. 

 102-6.7 Special Detour: A special detour is defined as a diversion or lane shift for 

vehicular traffic that requires temporary pavement. 

 102-6.8 Pedestrian Special Detour: A pedestrian special detour is defined as a 

temporary pedestrian way that requires temporary pavement or other stable, firm, slip-resistant 

surface. 

102-7 Traffic Control Officer. 

 Provide uniformed law enforcement officers, including marked law enforcement 

vehicles, to assist in controlling and directing traffic in the work zone when the following types 

of work is necessary on projects: 

  1. When directing traffic/overriding the signal in a signalized intersection. 

  2. When Standard Plans, Index 102-619 is used on freeway facilities (interstates, 

toll roads, and expressways) at nighttime for work within the travel lane.  

  3. When Standard Plans, Index 102-655 Traffic Pacing is called for in the Plans or 

approved by the Engineer. 
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  4. When pulling conductor/cable above an open traffic lane on limited access 

facilities, when called for in the Plans or approved by the Engineer. 

  5. When Standard Plans, Index 102-625 Temporary Road Closure 5 Minutes or 

Less is used. 

  6. When performing lane closures during nighttime operations on roadways with 

posted speed limits 55 mph or greater. 

 At no additional cost to the Department, traffic control officers may be used for 

operations other than those listed above. 

 The Department will not consider any claim arising from the failure of a traffic control 

officer to be present or available on the project. A noncompensable time extension may be 

granted when a state or local emergency requires all area law enforcement officers to be on-duty 

and not available for hire. 

102-8 Driveway Maintenance. 

 102-8.1 General: Ensure that each residence and business has safe, stable, and 

reasonable access. 

 102-8.2 Construction Methods: Place, level, manipulate, compact, and maintain the 

material, to the extent appropriate for the intended use. 

  As permanent driveway construction is accomplished at a particular location, the 

Contractor may salvage and reuse previously placed materials that are suitable for reuse on other 

driveways. 

102-9 Temporary Traffic Control Devices. 

 102-9.1 General: Use only devices that are listed on the APL. Immediately remove or 

cover, using any method of covering approved by the Engineer, any existing or temporary 

devices that do not apply to current conditions. 

  The use of NCHRP Report 350 Recommended Procedures for the Safety 

Performance Evaluation of Highway Features devices purchased prior to January 1, 2020 is 

permitted on projects let prior to January 1, 2030. All devices manufactured or purchased on or 

after January 1, 2020 must be MASH compliant in accordance with Section 990. 

  The APL number is to be permanently marked on the device at a readily visible 

location. Sheeting used on devices and pavement markings are exempt from this requirement. 

  Notify the Engineer in writing of any scheduled operation that will affect traffic 

patterns or safety sufficiently in advance of commencing such operation to permit review of the 

plan for the proposed installation of temporary traffic control devices. 

  Assign an employee the responsibility of maintaining the position and condition 

of all temporary traffic control devices throughout the duration of the Contract. Keep the 

Engineer advised at all times of the identification and means of contacting this employee on a 

24 hour basis. 

  Maintain temporary traffic control devices in the correct position, properly 

oriented, clearly visible and clean, at all times. All applicable temporary traffic control devices 

must meet the classification category of Acceptable as defined in the American Traffic Safety 

Services Association (ATSSA) Quality Guidelines for Temporary Traffic Control Devices and 

Features. Temporary concrete barriers must meet the classification category of Acceptable 

defined in the Department’s Temporary Concrete Barrier Evaluation Guide, which may be 

viewed at the following URL:  
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https://fdotwww.blob.core.windows.net/sitefinity/docs/default-

source/programmanagement/implemented/urlinspecs/files/docs/default-source/content-

docs/programmanagement/implemented/urlinspecs/files/temporaryconcretebarrierguide.pdf.pdf?

sfvrsn=343b4c97_10. Pedestrian longitudinal channelizing devices (LCDs) must meet the 

classification category of Acceptable as defined in the Pedestrian LCD Evaluation Guide, which 

may be viewed at the following URL:  

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-

source/programmanagement/implemented/urlinspecs/files/lcdevaluationguide.pdf?sfvrsn=166e0f

16_2. Immediately repair, replace or clean damaged, defaced or dirty devices. Traffic control 

devices must not be cleaned while installed/used. Use of warning lights on any temporary traffic 

control device is prohibited, with the exception of the trailer mounted portable regulatory signs. 

  Employ an approved independent Channelizing Device Supplier (CDS) to provide 

and maintain the condition of the following non-fixed channelizing devices: drums, cones, 

vertical panels, barricades, tubular markers, and longitudinal channelizing devices. Cones may 

be provided and maintained by the Contractor. 

  The CDS shall not be affiliated with the Contractor and must be approved by the 

Department. Department approved CDSs are listed on the State Construction Office website. 

CDSs seeking inclusion on the list must meet the requirements of 102-9.1.1.The CDS shall 

submit a monthly certification on letterhead that the channelizing devices mentioned above 

installed/used within the work zone meet classification category of Acceptable as defined in the 

Pedestrian LCD Evaluation Guide and the ATSSA Quality Guidelines for Temporary Traffic 

Control Devices and Features. The CDS shall submit the monthly certification on letterhead for 

channelizing devices installed/used within the work zone. The CDS certification shall include the 

following statement, “I certify that I have provided and maintained the following devices <list 

devices covered under the certification> in accordance with Pedestrian LCD Evaluation Guide 

and the ATSSA Quality Guidelines for Temporary Traffic Control Devices and Features.” If the 

Contractor chooses to provide and maintain cones, the Contractor must submit a monthly 

Contractor certification on letterhead that all cones installed/used within the work zone meet 

acceptable standards as outlined in the ATSSA Quality Guidelines for Temporary Traffic 

Control Devices and Features. The Contractor certification shall include the following statement, 

“I certify that I have provided and maintained cones in accordance with the ATSSA Quality 

Guidelines for Temporary Traffic Control Devices and Features.” 

  102-9.1.1 Approved Independent Channelizing Device Supplier (CDS) 

Requirements: Submit the following documents to the State Construction Office for review and 

approval 

   1. A letter on company letterhead signed and dated by the owner of the 

company or company officer with the following information and statements: 

    a. The company’s owners, stockholders, and officers. 

    b. A statement declaring that the company will not perform as a 

CDS on any project where there is common ownership, directly or indirectly, between the 

company and the Contractor. 

    c. A statement declaring that the company will furnish and 

maintain the condition of all channelizing devices with the exception of cones as required in 102-

9.1 with its own forces. 

    d. A statement declaring at least five years of experience in 

providing channelizing device supplier services, with its own inventory of channelizing devices. 
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    e. On a separate sheet, list a sample project history of the 

company’s experience as a channelizing device supplier for the five years declared in item 1(d) 

above including the following information: 

     1. Project name and number and a brief description of CDS 

work performed, 

     2. Beginning and ending date of CDS project activities, 

     3. Location of project (city, state), 

     4. Monetary amount of CDS work on project, 

     5. Owner of project, contact person and phone number with 

area code, 

     6. Name of Contractor (client) that the work was performed 

for and phone number with area code. 

   2. A maintenance plan for approval by the Department that outlines the 

frequency and methods for maintaining the condition of all channelizing devices, except cones 

owned and maintained by the Contractor, installed/used in the work zone. 

 102-9.2 Work Zone Signs: Furnish, install, maintain, remove and relocate signs in 

accordance with the Plans and Standard Plans, Index 102-600. 

  102-9.2.1 Post Mounted Signs: Meet the requirements of 990-8. 

  102-9.2.2 Portable Signs: Use only approved systems, which includes sign 

stands and attachment hardware (nuts, bolts, clamps, brackets, braces, etc.), meeting the vendor 

requirements specified on the APL drawings. 

  102-9.2.3 Barrier Mounted Signs: If post mounting criteria cannot be achieved 

in accordance with Standard Plans, Index 102-600 and a barrier or traffic railing exists, use 

temporary sign criteria provided in Standard Plans, Index 700-013. 

 102-9.3 Business Signs: Provide and place signs in accordance with the Plans and 

Standard Plans, Index 102 series. Furnish signs having retroreflective sheeting meeting the 

requirements of Section 990. 

 102-9.4 Project Information Signs: Provide and place signs in accordance with the 

Plans and Standard Plans, Index 102 series. Furnish signs having retroreflective sheeting meeting 

the requirements of Section 990. 

 102-9.5 Channelizing Devices: Furnish, install, maintain, remove and relocate 

channelizing devices in accordance with the Plans and Standard Plans. 

  102-9.5.1 Retroreflective Collars for Traffic Cones: Use collars for traffic 

cones listed on the APL that meet the requirements of Section 990. Use cone collars at night 

designed to properly fit the taper of the cone when installed. Place the upper 6 inch collar a 

uniform 3-1/2 inches distance from the top of the cone and the lower 4 inch collar a uniform 

2 inches distance below the bottom of the upper 6 inch collar.  

Collars must be capable of being removed for temporary use or attached permanently to the cone 

in accordance with the manufacturer’s recommendations. Provide a white sheeting having a 

smooth outer surface and that has the property of a retroreflector over its entire surface. 

  102-9.5.2 Longitudinal Channelizing Devices (LCDs): Use LCDs listed on the 

APL and meeting the requirements of Section 990 and the Standard Plans. LCDs must be 

interlocked except for the stand-alone unit placed perpendicular to a sidewalk. For LCDs 

requiring internal ballasting, an indicator that clearly identifies the proper ballast level will be 

required. For LCDs requiring external ballasting, the ballasting methods must be detailed in the 

APL drawings including ballasting type and minimum weight. 
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   Ensure that joints on the pedestrian LCDs are free of sharp edges and have 

a maximum offset of 1/2 inch in any plane. 

   Use alternating orange and white solid color vehicular LCDs. Vehicular 

LCDs may be substituted for drums, vertical panels, or barricades. 

 102-9.6 Temporary Barrier: Furnish, install, maintain, remove and relocate temporary 

barrier in accordance with the Plans and Standard Plans. Obtain and use precast temporary 

concrete barrier from a manufacturing plant that is on the Department’s Production Facility 

Listing. Temporary concrete barrier must meet the material and construction requirements of 

Section 521 unless noted otherwise in the Standard Plans. Proprietary temporary concrete, steel, 

or water filled barrier used must be listed on the APL. 

  The maximum allowable height increase between consecutive temporary barrier 

units in the direction of traffic is 1 inch. 

  Temporary barrier must comply with Standard Plans, Index 102-100 or 102-120. 

Install temporary barriers as either anchored or freestanding as shown in the Plans or the 

Standard Plans. An anchored unit is defined as having at least one stake or bolt into the 

underlying pavement or bridge deck. All other units, including those with keeper pins, are 

considered freestanding. 

  Remove temporary asphalt pads and repair all attachment scars to permanent 

structures and pavements after barrier removal. Make necessary repairs due to defective material, 

work, or Contractor operations at no cost to the Department. Restore barrier damaged by the 

traveling public within 24 hours after notification as authorized by the Engineer. 

  Trailer mounted barriers listed on the APL may be used at the option of the 

Contractor. Trailer mounted barriers listed on the APL must have an FHWA eligibility letter and 

be successfully crash tested in accordance with MASH TL-3 criteria. All trailer mounted barriers 

must be equipped with an APL listed truck mounted attenuator, an APL listed vehicle mounted 

arrow board and vehicle warning lights in accordance with this Section. 

   102-9.6.2.1 Temporary Barrier Meeting the Requirements of 

Standard Plans, Index 102-120 and 102-110: Ensure the marking requirements of the 

respective Index are met. 

   102-9.6.2.2: Proprietary Precast Temporary Concrete Barrier 

Fabricated prior to 2005: Submit a certification stating that all unmarked barrier units meet the 

requirements of the Specifications and the Standard Plans. Certifications will be project specific 

and non-transferable. 

   102-9.6.2.3 Proprietary Precast Temporary Concrete Barrier 

Fabricated in 2005 or later: Ensure each barrier unit has permanent clear markings, showing 

the manufacture date, serial number, manufacturer’s name or symbol, and the APL number. 

Label the markings on a plate, plaque, or cast in the unit. Proprietary barrier fabricated prior to 

2016 and marked with the “INDX 521” in lieu of the APL number will be permitted. 

   102-9.6.2.4 Temporary Concrete Barrier Repair: Before beginning the 

repair, remove all laitance, loose material, and any other deleterious matter to sound concrete or 

a minimum depth of one inch. Additionally, when reinforcing bars, inserts or weldments are 

exposed, remove the concrete to provide a minimum one inch clearance all around. Fill the repair 

area with an approved high performance concrete repair material in accordance with 930-5 and 

the manufacturer’s recommendations. Restore surfaces and edges to the original dimensions and 

shape of the barrier. 
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   Repairs are not allowed on barrier units that have one or more of the 

following deficiencies: structural cracking or cracks that exist through the entire cross-section; 

unit-to-unit connection assemblies or anchor slots are broken or no longer in a fixed position. 

   Do not paint repaired barriers. 

 102-9.7 Barrier Delineators: Install barrier delineators on top of temporary barrier and 

vehicular LCDs meeting the requirements of Section 705. 

 102-9.8 Temporary Glare Screen: Use temporary glare screens listed on the APL that 

meet the requirements of Section 990. Furnish, install, maintain, remove and relocate glare 

screen systems in conjunction with temporary barrier at locations identified in the Plans. 

  The anchorage of the glare screen to the barrier must be capable of safely resisting 

an equivalent tensile load of 600 pounds per foot of glare screen, with a requirement to use a 

minimum of three fasteners per barrier section. 

  When glare screen is utilized on temporary barrier, barrier delineators will not be 

required. 

 102-9.9 Temporary Crash Cushion (Redirective or Gating): Furnish, install, maintain 

and subsequently remove temporary crash cushions in accordance with the details and notes 

shown in the Plans, Standard Plans, and requirements of the pre-approved alternatives listed on 

the APL. 

  Temporary crash cushions can be either new or used functionally sound 

refurbished devices. Performance of intended function is the only condition for acceptance. All 

metallic components must be galvanized in accordance with Section 967. 

  Anchor abutting temporary barrier in accordance the Standard Plans or APL 

drawings, as required. Bidirectional installations must have a transition panel installed between 

the crash cushion and the abutting barrier. Delineate the crash cushion in accordance with 

Section 544. Maintain the crash cushions until their authorized removal. Do not place any 

materials or equipment within the length of the crash cushion. 

  Remove temporary asphalt or concrete pads and repair all attachment scars to 

permanent structures and pavements after crash cushion removal. Make necessary repairs due to 

defective material, work, or Contractor operations at no cost to the Department. Restore crash 

cushions damaged by the traveling public within 24 hours after notification as authorized by the 

Engineer. 

 102-9.10 Temporary Guardrail: Furnish temporary guardrail in accordance with the 

Plans and Standard Plans. Meet the requirements of Section 536. 

 102-9.11 Arrow Board: Furnish arrow boards that meet the requirements of Section 990 

as required by the Plans and Standard Plans to advise approaching traffic of lane closures or 

shoulder work. Ensure that the arrow board display panel is raised to a fully upright position and 

is fully visible to motorists. Type B arrow boards may be used on low to intermediate speed 

(0 mph to 50 mph) facilities or for maintenance or moving operations on any speed facility. 

Type C arrow boards must be used for all other operations on high-speed (50 mph and greater) 

facilities and may be substituted for Type B arrow boards on any speed facility. 

 102-9.12 Portable Changeable Message Sign (PCMS): Furnish PCMSs or truck 

mounted changeable message signs that meet the requirements of Section 990 as required by the 

Plans and Standard Plans to supplement other temporary traffic control devices used in work 

zones. Ensure that the PCMS display panel is raised to a fully upright position and is fully visible 

to motorists from ½ mile, or a distance approved by the Engineer, under both day and night 
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conditions. Use PCMS with a minimum letter height of 18 inches. For facilities with posted 

speed limits of 45 mph or less, PCMS with a minimum letter height of 12 inches may be used. 

  For roadways with speed limits greater than 45 mph, the message displayed on the 

PCMS must be unobstructed from 800 feet. For roadways with speed limits of 45 mph or less, 

the message displayed must be unobstructed from 650 feet. 

  Messages must have no more than two phases. The display time for each phase 

must be at least two seconds but no more than three seconds. The sum of the display time must 

be a maximum of six seconds. 

 102-9.13 Portable Regulatory Signs (PRS): Furnish PRSs that meet the requirements of 

Section 990 as required by the Plans and Standard Plans. Ensure that the PRS sign panel is raised 

to a fully upright position and is fully visible to motorists. 

  Activate portable regulatory signs only during active work activities and 

deactivate when no work is being performed. 

 102-9.14 Radar Speed Display Unit (RSDU): Furnish RSDUs that meet the 

requirements of Section 990 as required by the Plans and Standard Plans to inform motorists of 

the posted speed and their actual speed. Ensure that the RSDU display panel is mounted in 

accordance with the manufacturer’s recommendations. 

  Activate the radar speed display unit only during active work activities and 

deactivate when no work is being performed. 

 102-9.15 Temporary Signalization and Maintenance: Provide temporary signalization 

and maintenance at existing, temporary, and new intersections including but not limited to the 

following: 

   1. Installation of temporary poles and span wire assemblies as shown in 

the Plans, 

   2. Temporary portable traffic signals as shown in the Plans, 

   3. Adding or shifting signal heads, 

   4. Trouble calls, 

   5. Maintaining intersection and coordination timing and preemption 

devices. Coordination timing will require maintaining functionality of system communications. 

  Restore any loss of operation within 12 hours after notification. Provide alternate 

temporary traffic control until the signalization is restored. 

  Provide traffic signal equipment that meets the requirements of the Standard Plans 

and 603-2. The Engineer may approve used signal equipment if it is in acceptable condition. 

Replacement components for traffic signal cabinet assemblies will be provided by the 

maintaining agency. For temporary signals used for lane closure operations on two-lane, two-

way roadways meet the requirements in 102-9.21. 

 102-9.16 Temporary Traffic Detection and Maintenance: Provide temporary traffic 

detection and maintenance at existing, temporary, and new signalized intersections. Provide 

temporary traffic detection equipment listed on the APL. Restore any loss of detection within 

12 hours. Ensure 90% accuracy per signal phase, measured at the initial installation and after any 

lane shifts, by comparing sample data collected from the detection system with ground truth data 

collected by human observation. Collect the sample and ground truth data for a minimum of five 

minutes during a peak and five minutes during an off-peak period with a minimum three 

detections for each signal phase. Perform the test in the presence of the Engineer. 
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 102-9.17 Truck Mounted Attenuators and Trailer Mounted Attenuators: Furnish, 

operate and maintain APL listed truck mounted and trailer mounted attenuators in accordance 

with the manufacturer’s recommendations. 

  For posted speeds of 50 mph or greater, use either truck mounted attenuators or 

trailer mounted attenuators that meet TL-3 criteria. For posted speeds of 45 mph or less, use 

either truck mounted attenuators or trailer mounted attenuators that meet TL-2 or TL-3 criteria. 

  Attenuators will not be paid for separately. Include the cost of the truck with 

either a truck mounted attenuator or a trailer mounted attenuator in Maintenance of Traffic, lump 

sum. Payment includes all costs, including furnishing, operating maintaining and removal when 

no longer required, and all materials, labor, tools, equipment and incidentals required for 

attenuator maintenance. 

 102-9.18 Temporary Raised Rumble Strip Set: Furnish, install, maintain, remove, and 

reinstall Use temporary raised rumble strips per the manufacturer’s recommendations and in 

accordance with Standard Plans, Index 102-603. 

  The temporary raised rumble strip may be either a removable polymer striping 

tyape or a molded engineered polymer materialportable type. Use a consistent type and color 

throughout the work zone. 

 102-9.19 Automated Flagger Assistance Devices (AFAD): Furnish, install, maintain, 

remove, and relocate AFADs in accordance with the Plans, Standard Plans, Index 102-603, and 

APL vendor drawings. 

  Position AFADs where they are clearly visible to oncoming traffic. AFADs may 

be placed on the centerline if they have been successfully crash tested in accordance with 

MASH TL-3 criteria. A gate arm is required in accordance with Section 990 if a single AFAD is 

used on the shoulder to control one direction of traffic. 

  The devices may be operated either by a single flagger at one end of the traffic 

control zone, from a central location, or by a separate flagger near each device location. Use only 

flaggers trained in accordance with Section 105 and in the operation of the AFAD. When in use, 

each AFAD must be in view of, and attended at all times by, the flagger operating the device. 

  Provide two flaggers on-site and use one of the following methods in the 

deployment of AFADs: 

   1. Place an AFAD at each end of the temporary traffic control zone, or 

   2. Place an AFAD at one end of the temporary traffic control zone and a 

flagger at the opposite end. 

  A single flagger may simultaneously operate two AFADs as described in (1) or a 

single AFAD as described in (2) if all of the following conditions are met: 

   1. The flagger has an unobstructed view of the AFAD(s), 

   2. The flagger has an unobstructed view of approaching traffic in both 

directions, 

   3. For two AFADs, the AFADs are less than 800 feet apart. For one 

AFAD, the AFAD and the flagger are less than 800 feet apart. 

   4. Two flaggers are available on-site to provide normal flagging 

operations should an AFAD malfunction. 

  AFADs may be either a remotely controlled Stop/Slow AFAD mounted on either 

a trailer or a movable cart system, or a remotely controlled Red/Yellow Lens AFAD. 
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  Illuminate the flagging station when the AFAD is used at night. When the AFAD 

is not in use, remove or cover signs and move the AFAD device outside the clear zone or shield 

it with a barrier. 

  AFADs will not be paid for separately. AFADs may be used as a supplement or 

an alternate to flaggers in accordance with the Plans, Standard Plans, Index 102-603, and the 

APL vendor drawings. Include the cost for AFADs in Maintenance of Traffic, Lump Sum. 

 102-9.20 Temporary Lane Separator: Furnish, install, maintain, remove and relocate 

temporary lane separator in accordance with the Plans and Standard Plans, Index 102-600. 

Anchor the portable temporary lane separator with a removable anchor bolt. Use epoxy on bridge 

decks where anchoring is not allowed. Remove the epoxy from the bridge deck by hydroblasting 

or other method approved by the Engineer. 

 102-9.21 Temporary Signals for Lane Closures on Two-Lane, Two-Way Roadways: 

Furnish, install, maintain, remove, and relocate temporary signals for lane closure operations on 

two-lane, two-way roadways at the locations shown in the Plans. Temporary signals may be 

used, at the Contractor’s option, as an alternate to flaggers for lane closure operations on two-

lane, two-way roadways in accordance with Standard Plans, Index 102-606. Temporary signals 

can either be portable signals or span wire signals and must be listed on the APL.  

 102-9.22 Type III Barricades: Use type III barricades in accordance with the TTCP and 

Standard Plans. Ensure stripes are sloping downward in the direction road users are to pass. 

Mount sign panels in accordance with the manufacturer’s instructions. Do not place ballast on 

any rails, or higher than 13 inches above the driving surface. Do not splice the retroreflective 

sheeting. 

102-10 Work Zone Pavement Marking. 

 102-10.1 Description: Furnish and install work zone pavement markings for MOT in 

construction areas and in close conformity with the lines and details shown in the Plans and 

Standard Plans. 

  Centerlines, lane lines, edge lines, stop bars, standard crosswalks, and turn arrows 

will be required in work zones prior to opening the road to traffic. 

 102.10.2 Painted Pavement Markings: 

  102-10.2.1 General: Use painted pavement markings meeting the requirements of 

Section 710. Use standard paint unless otherwise identified in the Plans or approved by the 

Engineer. 

 102-10.3 Removable Tape: 

  102-10.3.1 General: Use removable tape listed on the APL as shown in the Plans 

and meeting the requirements of 990-4. 

  102-10.3.2 Application: Apply removable tape with a mechanical applicator to 

provide pavement lines that are neat, accurate and uniform. Equip the mechanical applicator with 

a film cut-off device and with measuring devices that automatically and accumulatively measure 

the length of each line placed within an accuracy tolerance of plus or minus 2%. Ensure 

removable tape adheres to the road surface. Removable tape may be placed by hand on short 

sections, 500 feet or less, if it is done in a neat accurate manner. 

  102-10.3.3 Retroreflectivity: Apply white and yellow pavement markings that 

will attain an initial retroreflectivity of not less than 300 mcd/lx·m2 for white and contrast 

markings and not less than 250 mcd/lx·m2 for yellow markings. Black portions of contrast tapes 

and black masking tapes must be non-reflective and have a reflectance of less than 5 mcd/lx m2. 
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At the end of the six month service life, the retroreflectance of white and yellow removable tape 

shall not be less than 150 mcd/lx·m2. 

  102-10.3.4 Removability: Provide removable tape capable of being removed 

from bituminous concrete and portland cement concrete pavement intact or in substantially large 

strips, either manually or by a mechanical roll-up device, at temperatures above 40ºF, without the 

use of heat, solvents, grinding or blasting. 

 102-10.4 Temporary Raised Pavement Markers (RPMs): Use Class B RPMs except 

for work that consists of ground-in rumble strips at centerline locations. For ground-in rumble 

strips at centerline locations, use temporary RPMs in accordance with Section 710. Provide only 

temporary RPMs listed on the APL. Install all markers in accordance with the manufacturer’s 

recommendations, the Standard Plans, and Section 706. After initial installation, replace broken 

or missing temporary RPMs in locations where more than three consecutive temporary RPMs are 

broken or missing at no expense to the Department. 

102-11 Method of Measurement. 

 102-11.1 General: Devices installed/used on the project on any calendar day or portion 

thereof, within the Contract Time, including time extensions which may be granted, will be paid 

for at the Contract unit price for the applicable pay item. Include the cost of any work that is 

necessary to meet the requirements of the Contract Documents for MOT under Maintenance of 

Traffic, lump sum when separate payment is not provided. 

 102-11.2 Traffic Control Officers: The quantity to be paid for traffic control officers 

will be at the Contract unit price per hour (4 hour minimum) for the actual number of officers 

certified to be on the project site, including any law enforcement vehicles and all other direct and 

indirect costs. Payment will be made only for those traffic control officers specified in the Plans 

and authorized by the Engineer. 

 102-11.3 Special Detours: When a special detour is shown in the Plans, the work of 

constructing, maintaining, and subsequently removing such detour facilities will be paid for 

under Special Detour, lump sum. However, traffic control devices, warning devices, barriers, 

signing, pavement markings, and restoration to final configuration will be paid for under their 

respective pay items. 

 102-11.4 Commercial Material for Driveway Maintenance: The quantity to be paid 

for will be the certified volume, in cubic yards, of all materials authorized by the Engineer, 

acceptably placed and maintained for driveway maintenance. The volume, which is authorized to 

be reused, and which is acceptably salvaged, placed, and maintained in other designated 

driveways will be included again for payment. 

 102-11.5 Work Zone Signs: The number of temporary post-mounted signs (temporary 

regulatory, warning and guide) certified as installed/used on the project will be paid for at the 

Contract unit price for work zone signs. When multiple signs are located on single or multiple 

posts, each sign panel will be paid individually. Signs greater than 20 square feet and detailed in 

the Plans will be paid for under Maintenance of Traffic, lump sum. 

  Temporary portable signs (excluding mesh signs) and vehicular mounted signs 

will be included for payment under work zone signs, only if used in accordance with the 

Standard Plans. 

  The number of temporary barrier mounted signs (temporary regulatory, warning 

and guide) certified as installed/used on the project will be paid for at the Contract unit price for 

barrier mounted work zone signs. 
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  Work zone signs may be installed fourteen days prior to the start of Contract Time 

with the approval of the Engineer and at no additional cost to the Department. 

 102-11.6. Business Signs: The number of business signs certified as installed/used on the 

project will be paid for at the Contract unit price for business signs. 

 102-11.7 Project Information Signs: No separate payment will be made for project 

information signs. Payment will be included under Maintenance of Traffic, lump sum. 

 102-11.8 Channelizing Devices: The number of drums, vertical panels, and Type I, 

Type II, or direction indicator barricades, certified as installed/used on the project meeting the 

requirements of Standard Plans, Index 102-600 and have been properly maintained will be paid 

for at the Contract unit prices for channelizing device. 

  Payment for drums, vertical panels, and Type I, Type II, and direction indicator 

barricades will be paid per each per day. 

  Payment for vehicular LCDs will be paid as the length in feet installed divided by 

the device spacing for barricades, vertical panels, and drums and certified as installed/used on the 

project meeting the requirements of Standard Plans, Index 102-600 and have been properly 

maintained will be paid for at the Contract unit price for channelizing device. 

  Payment for pedestrian LCDs, certified as installed/used on the project and 

properly maintained, will be paid per linear foot per day.  Placement of pedestrian LCDs at 

locations not shown in the Plans, or not authorized by the Engineer, will be at the Contractor’s 

expense. Payment for pedestrian LCD mounted signs will be made under Work Zone Signs, per 

each per day. 

  Payment will not be made for channelizing devices unsatisfactorily maintained, as 

determined by the Engineer. Payment will be made for each channelizing device that is used to 

delineate trailer mounted devices. Payment will be made for channelizing devices delineating 

portable changeable message signs during the period beginning 14 working days before Contract 

Time begins as authorized by the Engineer. 

 102-11.9 Temporary Barrier: The quantity to be paid for will be the length, in feet, of 

freestanding units or anchored units certified as installed/used on the project. The quantity to be 

paid for relocating barrier will be based on the relocated installation type. No separate payment 

will be made for the asphalt pad. For freestanding units transitioned to a crash cushion, the cost 

of anchoring the transition units will be included in the cost of the temporary crash cushion in 

accordance with 102-11.12. 

 102-11.10 Barrier Delineators: No separate payment will be made for barrier 

delineators installed on top of temporary barrier and vehicular LCDs. Include the cost for barrier 

delineators in the cost of the barrier or vehicular LCD. 

 102-11.11 Temporary Glare Screen: The certified quantity to be paid for will be 

determined by the number of sections times the nominal length of each section. 

 102-11.12 Temporary Crash Cushions: No separate payment will be made for the 

concrete or asphalt pad. 

  102-11.12.1 Redirective: The quantity to be paid for will be the number of 

temporary crash cushions (redirective) certified as installed/used and maintained on the project, 

including anchoring of temporary barrier necessary for transition to the crash cushion and 

delineation. 

  102-11.12.2 Gating: The quantity to be paid for will be the number of temporary 

crash cushions (gating) certified as installed/used and maintained on the project, including 

anchoring of temporary barrier necessary for transition to the crash cushion and delineation. 
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 102-11.13 Temporary Guardrail: The quantity to be paid for will be the length, in feet, 

of temporary guardrail constructed and certified as installed/used on the project. The length of a 

run of guardrail will be determined as a multiple of the nominal panel lengths. 

 102-11.14 Arrow Board: The quantity to be paid at the contract unit price will be for the 

number of arrow boards certified as installed/used on the project on any calendar day or portion 

thereof within the Contract Time. 

 102-11.15 Portable Changeable Message Sign: The quantity to be paid at the Contract 

unit price will be for the number of PCMSs or truck mounted changeable message signs certified 

as installed/used on the project on any calendar day or portion thereof within the Contract Time. 

Payment will be made for each portable changeable message sign that is used during the period 

beginning fourteen working days before Contract Time begins as authorized by the Engineer. 

 102-11.16 Portable Regulatory Signs: The quantity to be paid for will be the number of 

portable regulatory signs certified as installed/used on the project on any calendar day or portion 

thereof within the Contract Time, will be paid for the Contract unit price for portable regulatory 

sign. 

 102-11.17 Radar Speed Display Unit: The quantity to be paid for will be the number of 

radar speed display units certified as installed/used on the project on any calendar day or portion 

thereof within the Contract Time, will be paid for the Contract unit price for radar speed display 

unit. 

 102-11.18 Temporary Signalization and Maintenance: For existing intersections, the 

certified quantity to be paid for will be the number of signalized intersections per day for the full 

duration of the Contract. For temporary intersections, the certified quantity to be paid for will be 

the number of signalized intersections per day for the duration of the temporary intersection. No 

separate payment will be made for temporary signalization and maintenance at new intersections. 

 102-11.19 Temporary Traffic Detection and Maintenance: For existing intersections, 

the certified quantity to be paid for will be the number of signalized intersections per day 

beginning the day Contract Time begins and ending the day the permanent detection is 

operational and the final lane configuration is in place. For temporary and new intersections, the 

certified quantity to be paid for will be the number of signalized intersections per day beginning 

the day the temporary detection is functional and ending the day: the permanent detection is 

operational and the final lane configuration is in place for a new intersection; or, when the 

detection is removed for a temporary intersection. 

 102-11.20 Work Zone Pavement Markings: Painted pavement markings will be paid as 

specified in 710-10. The quantity of removable tape to be paid for solid, 10’-30’ skip, 3’-9’ 

dotted, 6’-10’ dotted, and 2’-4’ dotted lines will be the length, in gross miles, authorized and 

acceptably applied under this Section and certified as installed/used on the project. The quantity 

of removable tape to be paid for transverse lines will be the length, in linear feet, authorized and 

acceptably applied under this Section and certified as installed/used on the project. The quantity 

of removable tape to be paid for pavement messages, symbols, and arrows will be per each, 

authorized and acceptably applied under this Section and certified as installed/used on the 

project. The quantity of temporary RPMs to be paid will be the number of RPMs authorized and 

acceptably applied. 

 102-11.21 Temporary Raised Rumble Strips: The quantity to be paid for will be the 

number of calendar days, or portions thereof, that temporary raised rumble strips are certified as 

installed/used on the project within the Contract Time. The number of strips used must meet the 

requirements of Standard Plans, Index 102-603. No adjustment will be made to the per day 
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measurement for the number of strips or sets used, or for the number of times the sets are 

relocated. 

 102-11.22 Temporary Lane Separator: The quantity to be paid for will be the field 

measure, in feet, of temporary lane separator certified as installed/used on the project, including 

drainage gaps, completed and accepted. 

 102-11.23 Temporary Signals for Lane Closures on Two-Lane, Two-Way 

Roadways: The quantity to be paid for will be the number of temporary signals per day 

installed/used at the locations shown in the Plans. Temporary signals installed/used at the 

Contractor’s option as an alternative to flaggers will be included in Maintenance of Traffic, lump 

sum. 

 102-11.24 Temporary Highway Lighting: When temporary highway lighting is 

required by the Plans, the work of constructing, maintaining, and removing the temporary 

highway lighting, including all materials and any necessary design work, will be paid for under 

temporary highway lighting, lump sum. 

 102-11.25 Pedestrian Special Detours: When a pedestrian special detour is shown in the 

Plans, the work of constructing, maintaining, and subsequently removing such detour facilities 

will be paid for under pedestrian special detour, lump sum. However, traffic control devices, 

warning devices, barriers, signing, pavement markings, and restoration to final configuration will 

be paid for under their respective pay items. 

 102-11.26 Type III Barricades: The number of type III barricades certified as 

installed/used on the project will be paid for at the Contract unit price for type III barricades. 

102-12 Submittals. 

 102-12.1 Submittal Instructions: Prepare a certification of quantities, using the 

Department’s current approved form, for certified MOT payment items for each project in the 

Contract. Submit the certification of quantities to the Engineer. The Department will not pay for 

any disputed items until the Engineer approves the certification of quantities. 

 102-12.2 Contractor’s Certification of Quantities: Request payment by submitting a 

certification of quantities no later than Twelve O’clock noon Monday after the estimate cut-off 

date or as directed by the Engineer, based on the amount of work done or completed. Ensure the 

certification consists of the following: 

  1. Contract Number, FPID Number, Certification Number, Certification Date and 

the period that the certification represents. 

  2. The basis for arriving at the amount of the progress certification, less payments 

previously made and less an amount previously retained or withheld. The basis will include a 

detail breakdown provided on the certification of items of payment in accordance with 102-13. 

After the initial setup of the MOT items and counts, the interval for recording the counts will be 

made weekly on the certification sheet unless there is a change. This change will be documented 

on the day of occurrence. Some items may necessitate a daily interval of recording the counts. 

102-13 Basis of Payment. 

 102-13.1 Maintenance of Traffic (General Work): When an item of work is included 

in the proposal, price and payment will be full compensation for all work and costs specified 

under this Section except as may be specifically covered for payment under other items. 

 102-13.2 Traffic Control Officers: Price and payment will be full compensation for the 

services of the traffic control officers. 
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 102-13.3 Special Detours: Price and payment will be full compensation for providing all 

detour facilities shown in the Plans and all costs incurred in carrying out all requirements of this 

Section for general MOT within the limits of the detour, as shown in the Plans. 

 102-13.4 Commercial Materials for Driveway Maintenance: Price and payment will 

be full compensation for all work and materials specified for this item, including specifically all 

required shaping and maintaining of driveways. 

 102-13.5 Work Zone Signs: Price and payment will be full compensation for all work 

and materials for furnishing signs, supports and necessary hardware, installation, relocating, 

maintaining and removing signs. 

 102-13.6. Business Signs: Price and payment will be full compensation for all materials 

and labor required for furnishing, installing, relocating, maintaining, and removing the signs as 

well as the cost of installing any logos provided by business owners. 

 102-13.7 Project Information Signs: Price and payment will be full compensation for 

all materials and labor for furnishing, installing, relocating, maintaining and removing signs. 

 102-13.8 Channelizing Devices: Prices and payment will be full compensation for 

furnishing, installing, relocating, maintaining and removing the channelizing devices. 

 102-13.9 Temporary Barrier: Price and payment will be full compensation for 

furnishing, installing, maintaining, and removing the barrier and asphalt pad. When called for, 

temporary barrier (relocate) will be full compensation for relocating the barrier. 

 102-13.10 Temporary Glare Screen: Price and payment will be full compensation for 

furnishing, installing, maintaining, and removing the glare screen certified as installed/used on 

the project. When called for, glare screen (relocate) will be full compensation for relocating the 

glare screen. 

 102-13.11 Temporary Crash Cushion (Redirective or Gating): Price and payment will 

be full compensation for furnishing, installing, maintaining, and removing crash cushions and 

concrete or asphalt pads. 

 102-13.12 Temporary Guardrail: Price and payment will be full compensation for 

furnishing all materials required for a complete installation, including end anchorage assemblies 

and any end connections to other structures and for installing, maintaining and removing 

guardrail. 

 102-13.13 Arrow Board: Price and payment will be full compensation for furnishing, 

installing, operating, relocating, maintaining and removing arrow boards. 

 102-13.14 Portable Changeable Message Sign: Price and payment will be full 

compensation for furnishing, installing, operating, relocating, maintaining and removing portable 

changeable message signs. 

 102-13.15 Portable Regulatory Signs: Price and payment will be full compensation for 

furnishing, installing, relocating, operating, maintaining and removing a completely functioning 

system as described in these Specifications. 

  Payment will include all labor, materials, incidentals, repairs and any actions 

necessary to operate and maintain the unit at all times that work is being performed or traffic is 

being affected by construction and/or MOT operations. 

 102-13.16 Radar Speed Display Unit: Price and payment will be made only for a 

completely functioning system as described in these Specifications. Payment will include all 

labor, hardware, accessories, signs, and incidental items necessary for a complete system. 

Payment will include any measurements needed to ensure that the unit conforms to all 

Specification requirements. 
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  Payment will include all labor, materials, incidentals, repairs and any actions 

necessary to operate and maintain the unit at all times that work is being performed or traffic is 

being affected by construction and MOT operations. Price and payment will be full 

compensation for furnishing, installing, operating, relocating, maintaining and removing radar 

speed display unit. 

 102-13.17 Temporary Signalization and Maintenance: Price and payment will 

constitute full compensation for furnishing, installing, operating, maintaining and removing 

temporary traffic control signals including all equipment and components necessary to provide 

an operable traffic signal. Payment will be withheld for each day at each intersection where the 

temporary signalization is not operational within 12 hours after notification. 

 102-13.18 Temporary Traffic Detection and Maintenance: Price and payment will 

constitute full compensation for furnishing, installing, operating, maintaining and removing 

temporary traffic detection including all equipment and components necessary to provide an 

acceptable signalized intersection. Take ownership of all equipment and components. Payment 

will be withheld for each day at each intersection where the temporary detection is not 

operational within 12 hours after notification. 

 102-13.19 Work Zone Pavement Markings: Price and payment will be full 

compensation for all work specified including, all cleaning and preparing of surfaces, furnishing 

of all materials, application, curing and protection of all items, protection of traffic, furnishing of 

all tools, machines and equipment, and all incidentals necessary to complete the work. Final 

payment will be withheld until all deficiencies are corrected. 

  Removable tape or durable paint may be substituted for standard paint at no 

additional cost to the Department. 

  Payment for temporary RPMs used to supplement line markings will be paid for 

under temporary raised pavement markers. Install these RPMs as detailed in the Standard Plans. 

 102-13.20 Temporary Raised Rumble Strips: Price and payment will be full 

compensation for all work and materials described in this Section, including all cleaning and 

preparing of surfaces, disposal of all debris, furnishing of all materials, application, curing, 

removal, reinstalling and protection of all items, protection of traffic, furnishing of all tools, 

machines and equipment, and all incidentals necessary to complete the work. 

 102-13.21 Temporary Lane Separator: Price and payment will be full compensation 

for all work specified in this Section. 

 102-13.22 Temporary Signals for Lane Closures on Two-Lane, Two-Way 

Roadways: Price and payment will be full compensation for furnishing, installing, operating, 

maintaining and removing temporary traffic signal including all equipment and components 

necessary to provide an operable portable traffic signal. 

 102-13.23 Temporary Highway Lighting: Price and payment will be full compensation 

for providing all temporary highway lighting shown in the Plans. 

 102-13.24 Pedestrian Special Detours: Price and payment will be full compensation for 

providing all pedestrian special detours shown in the Plans. 

 102-13.25 Type III Barricades: Prices and payment will be full compensation for 

furnishing, installing, relocating, maintaining and removing the type III barricades. 

 102-13.26 Payment Items: Payment will be made under: 

Item No. 102-  1- Maintenance of Traffic - lump sum. 

Item No. 102-  2- Special Detour - lump sum. 
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Item No. 102-  3- Commercial Material for Driveway Maintenance - per 

cubic yard.  

Item No. 102-  4- Pedestrian Special Detour - lump sum. 

Item No. 102- 14- Traffic Control Officer - per hour. 

Item No. 102- 30- Temporary Highway Lighting - lump sum. 

Item No. 102- 60- Work Zone Sign - per each per day. 

Item No. 102- 61- Business Sign - each. 

Item No. 102- 62- Barrier Mounted Work Zone Sign – per each per day 

Item No. 102- 71- Temporary Barrier - per foot. 

Item No. 102- 75- Temporary Lane Separator - per foot 

Item No. 102- 73- Temporary Guardrail - per foot. 

Item No. 102- 74- Channelizing Devices 

Item No. 102- 76- Arrow Board - per each per day. 

Item No. 102- 78- Temporary Raised Pavement Markers - each. 

Item No. 102- 81- Temporary Crash Cushion, Gating - per location. 

Item No. 102- 89- Temporary Crash Cushion, Redirective - per location. 

Item No. 102- 94- Glare Screen - per foot. 

Item No. 102- 99- Portable Changeable Message Sign - per each per day. 

Item No. 102-104- Temporary Signalization and Maintenance - per 

intersection per day. 

Item No. 102-107- Temporary Traffic Detection and Maintenance - per 

intersection per day. 

Item No. 102-115- Type III Barricade - per each per day. 

Item No. 102-120- Temporary Signal for Lane Closures on Two-Lane, Two-

Way Roadways – per each per day. 

Item No. 102-150- Portable Regulatory Sign - per each per day. 

Item No. 102-150- Radar Speed Display Unit - per each per day. 

Item No. 102-909- Temporary Raised Rumble Strips - per day. 

Item No. 102-913- Removable Tape. 

Item No. 710- Painted Pavement Markings. 

Item No. 711- Thermoplastic Pavement Markings. 
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SECTION 103 

TEMPORARY WORK STRUCTURES 

103-1 Description. 

 103-1.1 Scope of Work: Construct temporary work structures used solely to support 

construction equipment. Temporary structures include but are not limited to work bridges, 

elevated platforms and rail systems. Items such as barges, mats, or items such as falsework or 

scaffolding are not included in this Section. If a temporary structure type other than the structure 

type shown in the plans is chosen, assume responsibility for obtaining all necessary permit 

revisions and the Engineer’s approval. Conform to any limitations contained in the plans and 

permits. Do not place embankment outside the limits shown in the plans. The cost of the 

embankment, placing, compaction, and removal will be included in the lump sum price for 

Temporary Work Structure. 

 103-1.2 Materials: Construct the temporary work structure using materials sufficient to 

handle the anticipated loads. Assume responsibility for the design of the temporary structure. 

 103-1.3 Navigation Requirements: Submit drawings showing the location of the 

temporary work structures relative to the navigable waterway to the Coast Guard at least 60 days 

prior to beginning construction of the structure, or as required by conditions of the permit. 

Provide adequate lighting of the structure during the duration of construction as required by the 

Coast Guard or local authorities. 

103-2 Basis of Payment. 

 103-2.1 General: The unit price for the temporary work structure will include all costs 

associated with the design, materials, labor, installation, removal and disposal of the structure. 

 103-2.2 Partial Payments: When the plans include a separate pay item for temporary 

work structure, 75% of the lump sum price will be paid upon completion of the temporary work 

structure, and 25% will be paid upon complete removal of the temporary work structure from the 

project site. When the project requires numerous structures or multiple setups (leap frog type) of 

the same system, the 75% will be split evenly between the various structures or setups. Partial 

payments for any project will be limited to 5% of the original Contract amount for that project. 

Any remaining amount will be paid upon completion of all work on the project. 

  When more than one project is included in the Contract, the above percentages 

will apply separately to each project which has a separate pay item for temporary work 

structures. 

  Payment will be made under: 

Item No. 103-  1- Temporary Work Structures - lump sum. 
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SECTION 104 

PREVENTION, CONTROL, AND ABATEMENT OF 

EROSION AND WATER POLLUTION 

104-1 Description. 

 Provide erosion control measures where work is accomplished in conjunction with the 

project, to prevent erosion, pollution of water, detrimental effects to public or private property 

adjacent to the project right-of-way and damage to work on the project.  

104-2 General. 

 Coordinate the installation of temporary erosion control devices with the construction of 

the permanent erosion control devices to ensure economical, effective, and continuous control of 

erosion and water pollution throughout the life of the Contract. 

104-3 Control of Contractor’s Operations Which May Result in Water Pollution. 

 Prevent contaminants, pollutants or hazardous substances, as defined in Section 376.301, 

Florida Statutes, from migrating from the construction site or from materials and equipment into 

any surface waters, wetlands, groundwater or property beyond the project limits. Conduct and 

schedule operations to avoid and minimize pollution or siltation from the project to surface 

waters, wetlands, groundwater, or property beyond the project limits. 

 Do not drive in, operate, or place construction equipment or materials in surface waters, 

wetlands, groundwater, or property beyond the project limits without permitted authority for 

permanent or temporary impacts. Water crossings or other wetlands impacts must be authorized 

by permit. Obstructing or impeding the water flow or movement of the water or wildlife must be 

authorized by permit. 

 Where pumps are used to remove highly turbid waters from enclosed construction areas 

such as cofferdams or forms, treat the water by one or more of the following methods prior to 

discharge from the project: pumping into grassed swales or appropriate upland vegetated areas or 

constructed sediment basins, or confined by an appropriate enclosure such as turbidity barriers 

when other methods are not practical. Do not discharge, water that does not meet State water 

quality standards or does not meet the criteria specified in any applicable permit. 

 Remove sediment accumulated during construction from all existing or newly 

constructed stormwater facilities prior to final acceptance. Ensure that all stormwater 

conveyances and stormwater facilities meet final grade requirements at final acceptance. Remove 

silt or regrade as necessary to comply with the lines and grades shown in the Plans. 

 Do not enter onto lands or waters outside the limits of construction as staked, except as 

authorized by the Engineer. Do not allow water that does not meet state water quality standards 

or does not meet the permitted criteria to exit the project limits. 

 Obtain the Engineer’s approval for the location and method of operation in borrow pits, 

material pits, and disposal areas furnished for waste material from the project (other than 

commercially operated sources) such that erosion during and after completion of the work will 

not result in detrimental siltation or water pollution. 

104-4 Materials for Temporary Erosion Control. 

 The Engineer will not require testing of materials used in construction of temporary 

erosion control devices other than as provided for geotextile fabric in 985-3 unless such material 
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is to be incorporated into the completed project. When no testing is required, the Engineer will 

base acceptance on visual inspection. 

 The Contractor may use new or used materials for the construction of temporary silt 

fence, staked turbidity barriers, and floating turbidity barrier not to be incorporated into the 

completed project, subject to the approval of the Engineer. 

104-5 Preconstruction Requirements. 

 Prior to the Preconstruction Conference, submit an Erosion and Sediment Control Plan 

meeting the requirements or special conditions of all permits authorizing project construction. If 

no permits are required or the approved permits do not contain special conditions or specifically 

address erosion and water pollution, the project’s Erosion and Sediment Control Plan will be 

governed by 7-1.1, 7-2.2, 7-8.1, 7-8.2, and Section 104. 

 When a DEP Generic Permit for Stormwater Discharge from Large and Small 

Construction Activities permit is issued, the Contractor’s Erosion and Sediment Control Plan 

shall be prepared to accompany the Department’s Stormwater Pollution Prevention Plan. Ensure 

the Erosion and Sediment Control Plan includes procedures to control off-site tracking of soil by 

vehicles and construction equipment and a procedure for cleanup and reporting of non-storm 

water discharges, such as contaminated groundwater or accidental spills. Do not begin any soil 

disturbing activities before receiving the Engineer’s written approval of the Erosion and 

Sediment Control Plan, including the required signed certification statements. 

 Failure to sign and submit any required documents or certification statements will be 

considered a default of the Contract. Any soil disturbing activities performed without the 

required signed documents or certification statements is considered a violation of the DEP 

Generic Permit for Stormwater Discharge from Large and Small Construction Activities. 

  Prepare a site-specific Erosion and Sediment Control Plan in accordance with the 

planned sequence of operations and present it in a format acceptable to the Department. The 

Erosion and Sediment Control Plan shall describe, but not be limited to, the following items or 

activities: 

  1. For each phase of construction operations or activities, supply the following 

information: 

   a. Locations of all erosion control devices 

   b. Types of all erosion control devices 

   c. Estimated time erosion control devices will be in operation 

   d. Monitoring schedules for maintenance of erosion control devices 

   e. Methods of maintaining erosion control devices 

   f. Dewatering plan 

   g. Locations of all stored fuel or other containments, pollutants or 

hazardous waste 

   h. Spill prevention and response measures and disposal and removal 

methods 

   i. Submit any changes to the Erosion and Sediment Control Plan within 

seven calendar days 

  2. The name and telephone number of the person responsible for monitoring and 

maintaining the erosion control devices. 

  3. Submit for approval the Erosion and Sediment Control Plans meeting 

paragraphs 3a, 3b, or 3c below: 
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   a. Projects permitted by the Southwest Florida Water Management District 

(SWFWMD), require the following: 

    Submit the Erosion and Sediment Control Plan to the Engineer for 

review and to the appropriate SWFWMD Office for review and approval. Include the 

SWFWMD permit number on all submitted data or correspondence. 

    The Contractor may schedule a meeting with the appropriate 

SWFWMD Office to discuss the Erosion and Sediment Control Plan in detail, to expedite the 

review and approval process. Advise the Engineer of the time and place of any meetings 

scheduled with SWFWMD. 

    Do not begin construction activities until the Erosion and Sediment 

Control Plan receives written approval from both SWFWMD and the Engineer. 

   b. Projects permitted by the South Florida Water Management District or 

the St. Johns River Water Management District, require the following: 

    Obtain the Engineer’s approval of the Erosion and Sediment 

Control Plan. 

    Do not begin construction activities until the Erosion and Sediment 

Control Plan receives written approval from the Engineer. 

   c. Projects authorized by permitting agencies other than the Water 

Management Districts or projects for which no permits are required require the following: 

    The Engineer will review and approve the Contractor’s Erosion 

and Sediment Erosion Control Plan. 

    Do not begin construction activities until the Erosion and Sediment 

Control Plan receives written approval from the Engineer. 

104-6 Construction Requirements. 

 104-6.1 Limitation of Exposure of Erodible Earth: Do not allow the surface area of 

erodible earth that clearing and grubbing operations, excavation and filling operations, or other 

earth disturbing activities to exceed 750,000 square feet without specific prior written approval 

by the Engineer. This limitation applies separately to clearing and grubbing operations and 

excavation and filling operations.  

  The Engineer may further limit the surface areas of unprotected erodible earth 

exposed by the construction operation and may direct the Contractor to provide additional 

erosion or pollution control measures to prevent contamination of any surface waters, wetlands, 

or groundwater or to prevent detrimental effects on property outside the project limits or damage 

to the project. 

 104-6.2 Incorporation of Erosion and Sediment Control Devices: Incorporate 

permanent erosion and sediment control devices into the project at the earliest practical time. 

Complete the installation of temporary erosion and sediment control devices prior to the 

commencement of any earthwork. Use temporary erosion and sediment control devices found in 

the State of Florida Erosion and Sediment Control Designer and Reviewer Manual (E&SC 

Manual) to control erosion and sediment generated by construction operations, to correct 

unforeseen conditions during construction, and to control erosion and sediment prior to the 

incorporation of permanent erosion and sediment control devices. An electronic version of the 

E&SC Manual can be found at the following URL: 

 https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/FLErosionSedime

ntManual.shtm. 
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 104-6.3 Scheduling of Successive Operations: Schedule operations such that the area of 

unprotected erodible earth exposed at any one time is not larger than the minimum area 

necessary for efficient construction operations, and the duration of exposure of uncompleted 

construction to the elements is as short as practicable. 

  Schedule and perform clearing and grubbing such that grading operations can be 

incorporated immediately thereafter. Schedule and perform grading operations so that permanent 

erosion control devices can follow immediately thereafter if conditions on the project permit. 

 104-6.4 Details for Temporary Erosion and Sediment Control Devices: 

  104-6.4.1 General: Use temporary erosion, sediment and water pollution control 

devices found in the E&SC Manual. These devices consist of, but are not limited to, temporary 

sod, rolled erosion control products, sediment containment systems, runoff control structures, 

sediment barriers, inlet protection systems, silt fences, turbidity barriers, and chemical treatment. 

For design details for some of these devices, refer to the E&SC Manual. Perform installation, 

inspection, maintenance, and removal of all temporary erosion and sediment control devices in 

accordance with applicable permits, manufacturer’s directions, and the Contract Documents. 

  104-6.4.2 Temporary Sod: The Engineer may designate certain areas of sod 

constructed in accordance with Section 570, as a temporary erosion control device. Do not use 

seed as a temporary erosion control device. The Engineer may waive the turf establishment 

requirements of Section 570 for areas of temporary sod that will not be a part of the permanent 

construction. 

  104-6.4.3 Runoff Control Structures: Construct runoff control structures in 

accordance with the details shown in the Contract Documents. 

  104-6.4.4 Sediment Containment Systems: Construct sediment containment 

systems in accordance with the details shown in the Contract Documents. Clean out sediment 

containment systems as necessary in accordance with the Contract Documents. 

  104-6.4.5 Sediment Barriers: Provide and install sediment barriers according to 

details shown in the Contract Documents or, as directed by the Engineer to protect against 

downstream accumulation of sediment. Sediment Barriers include, but are not limited to 

synthetic bales, silt fence, fiber logs and geosynthetic barriers. Reusable barriers that have had 

sediment deposits removed may be reinstalled on the project as approved by the Engineer. 

  104-6.4.6 Silt Fence: 

   104-6.4.6.1 General: Furnish, install, maintain, and remove silt fences, in 

accordance with the applicable permits, the manufacturer’s directions, and the Contract 

Documents. 

   104-6.4.6.2 Materials and Installation: Use a geotextile fabric made 

from woven or nonwoven fabric, meeting the physical requirements of Section 985 according to 

those applications for erosion control. 

    Choose the type and size of posts and wire mesh reinforcement (if 

required). Do not use products which have a separate layer of plastic mesh or netting. Provide a 

durable and effective silt fence that controls sediment in accordance with the Contract 

Documents. 

    Erect silt fence at upland locations and at temporary locations 

shown in the Contract Documents or where continuous construction activities change the natural 

contour and drainage runoff. Do not attach silt fence to existing trees unless approved by the 

Engineer. 
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   104-6.4.6.3 Inspection and Maintenance: Inspect all silt fences in 

accordance with any applicable permit. If the project does not have a permit, inspect within 24 

hours after each rain event and at least daily during prolonged rainfall. Immediately correct any 

deficiencies. In addition, make a daily review of the location of silt fences in areas where 

construction activities have changed the natural contour and drainage runoff to ensure that the 

silt fences are properly located for effectiveness. Where deficiencies exist, repair or replace silt 

fences in accordance with the Contract Documents or as directed by the Engineer. 

    Remove sediment deposits when the deposit reaches 

approximately 1/2 the height of the silt fence or as directed by the Engineer. Shape any 

remaining sediment deposits to conform with the finished grade and prepare the area for turf in 

accordance with Section 570. 

  104-6.4.7 Floating Turbidity Barriers and Staked Turbidity Barriers: 

Furnish, install, maintain, and remove floating turbidity barriers in accordance with the 

applicable permits, the manufacturer’s directions, and the Contract Documents. The Contractor 

may need to deploy turbidity barriers around isolated areas of concern (such as, seagrass beds, 

coral communities) both within as well as outside the project limits. The Engineer will identify 

such areas. Place the barriers prior to the commencement of any work that could impact the area 

of concern. Ensure that the type of barrier used and the deployment and maintenance of the 

barrier will minimize dispersion of turbid waters from the project. The Engineer may approve 

alternate methods or materials. 

   Install and maintain turbidity barriers to avoid or minimize the degradation 

of the water quality of the surrounding waters and minimize damage to areas where the floating 

barriers are installed. 

  104-6.4.8 Inlet Protection System: Furnish and install inlet protection systems as 

shown in the Contract Documents. 

  104-6.4.9 Rolled Erosion Control Products (RECPs): 

   104-6.4.9.1 General: Install RECPs in locations where temporary 

protection from erosion is needed. Two common applications are described below. 

    1. Use RECPs composed of natural or synthetic fiber mats, plastic 

sheeting, or netting as protection against erosion, when directed by the Engineer, during 

temporary pauses in construction caused by inclement weather or other circumstances. Remove 

the material when construction resumes. 

    2. Use RECPs as erosion control blankets, at locations shown in 

the Plans, to facilitate plant growth while permanent grassing is being established. For the 

purpose described, use non-toxic, biodegradable, natural or synthetic woven fiber mats. Install 

erosion control blankets capable of sustaining a maximum design velocity of 6.5 ft/sec as 

determined from tests performed by Utah State University, Texas Transportation Institute or an 

independent testing laboratory approved by the Department. Submit to the Engineer, certified 

test reports from the manufacturer showing that the erosion control blankets meet the 

requirements of this Specification. Certification must be attested, by a person having legal 

authority to bind the manufacturing company. Also, furnish two 4 by 8 inch samples for product 

identification. The manufacturers test records shall be made available to the Department upon 

request. Leave the material in place, as installed, to biodegrade. 

  104-6.4.10 Chemical Treatment: Provide chemical treatment in accordance with 

the Contract Documents. Chemical treatment may be used to clarify turbid or sediment laden 

water that does not meet state water quality standards or to supplement other erosion and 
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sediment control devices to aid in their performance. The contractor must provide the required 

toxicity testing information in accordance with the Contract Documents to the Engineer for 

review and acceptance prior to using any chemical treatment on the project site. 

 104-6.5 Removal of Temporary Erosion Control Devices: In general, remove or 

incorporate into the soil any temporary erosion control devices upon incorporation of the 

permanent erosion control devices into the project. The Engineer may direct that temporary 

devices be left in place. 

104-7 Maintenance of Erosion and Sediment Control Devices. 

 104-7.1 General: Provide routine maintenance of permanent and temporary erosion and 

sediment control devices, at no expense to the Department, until the project is complete and 

accepted. If reconstruction or replacement of erosion and sediment control devices is necessary 

due to the Contractor’s negligence or carelessness or, in the case of temporary erosion and 

sediment control devices, improper installation, lack of maintenance, excessive wear, design-life 

exceedance or failure by the Contractor to install permanent erosion control devices as 

scheduled, the Contractor shall repair or replace such erosion control devices at no expense to the 

Department. If reconstruction of permanent or temporary erosion and sediment control devices is 

necessary due to factors beyond the control of the Contractor, the Department will pay for 

replacement under the appropriate Contract pay item or items. 

  Inspect all erosion and sediment control devices at least once every seven 

calendar days and within 24 hours of the end of a storm event that is 0.50 inches or greater. 

Maintain all erosion and sediment control devices as required in the Stormwater Pollution 

Prevention Plan, the Contractor’s Erosion and Sediment Control Plan, and if applicable, as 

specified in the State of Florida Department of Environmental Protection Generic Permit for 

Stormwater Discharge from Large and Small Construction Activities. 

104-8 Protection During Suspension of Contract Time. 

 Initiate stabilization measures within seven calendar days upon suspension of 

construction activities. If it is necessary to suspend the construction operations for any 

appreciable length of time, shape the disturbed areas to facilitate stormwater runoff and construct 

earthen berms along the top edges of embankments to intercept stormwater runoff. Provide 

temporary slope drains in areas that are highly erodible to avoid pollution of surface waters, 

wetlands, groundwater, or property beyond the project limits. Locate slope drains at intervals of 

approximately 500 feet and stabilize by paving or covering with waterproof materials. Should 

such preventive measures fail, immediately take action as necessary to effectively prevent 

erosion and siltation. During suspension of operations, the Engineer may direct the Contractor to 

perform additional erosion and sediment control work as necessary. 

104-9 Method of Measurement. 

 When separate items for temporary erosion control devices are included in the Contract, 

the quantities to be paid for will be:  

  1. the area, in square yards, of rolled erosion control products; 

  2. the length, in feet, of runoff control structures, measured along the surface of 

the work constructed; 

  3. the number of sediment containment systems constructed and accepted; 

  4. the number of sediment containment system cleanouts accomplished and 

accepted; 
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  5. the length, in feet, of sediment barriers; 

  6. the length, in feet, of floating turbidity barrier; 

  7. the length, in feet, of staked turbidity barrier; 

  8. the number of inlet protection systems, for existing inlets; 

  9. the area, in square yards, of chemical treatment; 

  10. the number of floc logs or drums of product for chemical treatment; 

 Upon acceptance by the Engineer, the quantity of floating turbidity barriers, sediment 

barriers, staked turbidity barriers, and inlet protection devices will be paid for regardless of 

whether materials are new, used, or relocated from a previous installation on the project. 

Protection of newly constructed inlets and drainage systems is incidental to their installation. No 

separate payment will be made for temporary erosion control devices used to protect newly 

constructed drainage systems. 

104-10 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including construction and routine maintenance of temporary erosion control devices. 

 Any additional costs resulting from compliance with the requirements of this Section, 

other than construction, routine maintenance, and removal of temporary erosion control devices, 

will be included in the Contract unit prices for the item or items to which such costs are related. 

Temporary sod used as a temporary erosion control device in accordance with 104-6.4.2 will be 

paid for under Section 570. 

 Separate payment will not be made for the cost of constructing temporary earth berms 

along the edges of the roadways to prevent erosion during grading and subsequent operations. 

The Contractor shall include these costs in the Contract prices for grading items. 

 In case of repeated failure on the part of the Contractor to control erosion, pollution, or 

siltation, the Engineer reserves the right to employ outside assistance or to use the Department’s 

own forces to provide the necessary corrective measures. Any such costs incurred, including 

engineering costs, will be charged to the Contractor and appropriate deductions made from the 

monthly progress estimate. 

 Payment will be made under: 

Item No. 104-  1- Artificial Coverings/ Rolled Erosion Control Products - per 

square yard. 

Item No. 104-  6- Slope Drains (Temporary)/ Runoff Control Structures - per 

foot. 

Item No. 104-  7- Sediment Basins/ Containment Systems - each. 

Item No. 104-  9- Sediment Basin/ Containment system Cleanouts - each. 

Item No. 104- 10- Sediment Barriers - per foot 

Item No. 104- 11- Floating Turbidity Barrier - per foot. 

Item No. 104- 12- Staked Turbidity Barrier - per foot. 

Item No. 104- 18- Inlet Protection System - each. 

Item No. 104- 19- Chemical Treatment - per square yard. 

Item No. 104- 20- Chemical Treatment (floc logs, drums of product) - each. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

SECTION 105 

CONTRACTOR QUALITY CONTROL GENERAL REQUIREMENTS 

105-1 General. 

 105-1.1 Quality Control Documentation. 

  105-1.1.1 Submission of Materials Certification and Reporting Test Results: 

Submit certifications prior to placement of materials. Report test results at completion of the test 

and meet the requirements of the applicable Specifications. 

  105-1.1.2 Databases: Obtain access to the Department’s databases prior to testing 

and material placement. Database access information is available through the Department’s 

website. Enter all required and specified documentation and test results in the Department 

databases. 

  105-1.1.3 Worksheets: Make available to the Department, when requested, 

worksheets used for collecting test information. Ensure the worksheets at a minimum contain the 

following: 

   1. Project Identification Number, 

   2. Time and Date, 

   3. Laboratory Identification and Name, 

   4. Training Identification Numbers (TIN) and initials, 

   5. Record details as specified within the test method. 

 105-1.2 Inspections to Assure Compliance with Acceptance Criteria. 

  105-1.2.1 General: The Department is not obligated to make an inspection of 

materials at the source of supply, manufacture, or fabrication. Provide the Engineer with 

unrestricted entry at all times to such parts of the facilities that concern the manufacture, 

fabrication, or production of the ordered materials. Bear all costs incurred in determining 

whether the material meets the requirements of these Specifications. 

  105-1.2.2 Quality Control (QC) Inspection: Provide all necessary inspection to 

assure effective QC of the operations related to materials acceptance. This includes but is not 

limited to sampling and testing, production, storage, delivery, construction and placement. 

Ensure that the equipment used in the production and testing of the materials provides accurate 

and precise measurements in accordance with the applicable Specifications. Maintain a record of 

all inspections, including but not limited to, date of inspection, results of inspection, and any 

subsequent corrective actions taken. Make available to the Department the inspection records, 

when requested. 

  105-1.2.3 Notification of Placing Order: Order materials sufficiently in advance 

of their incorporation in the work to allow time for sampling, testing and inspection. Notify the 

Engineer prior to placing orders for materials. 

   Submit to the Engineer a fabrication schedule for all items requiring 

commercial inspection at least 30 days before beginning fabrication. These items include steel 

bridge components, moveable bridge components, pedestrian bridges, castings, forgings, 

structures erected either partially or completely over the travelled roadway or mounted on 

bridges as overhead traffic signs (some of these may be further classified as cantilevered, 

overhead trusses, or monotubes) or any other item identified as an item requiring commercial 

inspection in the Contract Documents. 
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105-2 Additional Requirements for Lump Sum Projects. 

 Prepare and submit to the Engineer a project-specific list of material items and quantities 

to be used on the project as a Job Guide Schedule in the same format as the current Sampling, 

Testing, and Reporting Guide 21 calendar days prior to commencement of construction. Submit 

up-to-date quantities for the items on the Job Guide Schedule to the Engineer with each monthly 

progress estimate. The Department may not authorize payment of any progress estimate not 

accompanied by updated Job Guide Schedule quantities. Maintain the Job Guide Schedule 

throughout the project including the quantity placed since the previous submittal, and total to 

date quantity and any additional materials placed. Do not commence work activities that require 

testing until the Job Guide Schedule has been reviewed and accepted by the Engineer. At final 

acceptance, submit a final Job Guide Schedule that includes all materials used on the project in 

the same format as the monthly reports. 

105-3 Quality Control Program. 

 Certain operations require personnel with specific qualifications. Certain materials 

require production under an approved Quality Control (QC) Plan to ensure that these materials 

meet the requirements of the Contract Documents. Applicable materials include hot mix asphalt, 

portland cement concrete (Structural), earthwork, cementitious materials, timber, steel and 

miscellaneous metals, galvanized metal products, prestressed and/or precast concrete products, 

drainage products, and fiber reinforced polymer products. For all applicable materials included in 

the Contract, submit a QC Plan prepared in accordance with the requirements of this Section to 

the Engineer. Do not incorporate any of these materials into the project prior to the Engineer’s 

approval of the QC Plan. 

 Steel and Miscellaneous Metal products, including aluminum, are defined as the metal 

components of bridges, including pedestrian and moveable bridges, overhead and cantilevered 

sign supports, ladders and platforms, bearings, end wall grates, roadway gratings, drainage items, 

expansion joints, roadway decking, shear connectors, handrails, galvanized products, fencing, 

guardrail, light poles, high mast light poles, standard mast arm assemblies and Monotube 

assemblies, stay in-place forms, casing pipe, strain poles, fasteners, connectors and other 

hardware. 

105-4 Producer Quality Control Program. 

 105-4.1 General: When accreditation or certification is required, make supporting 

documents from the two previous inspections performed by the accrediting or certifying agency 

available to the Department upon request. 

  Obtain Department approval prior to beginning production. Meet and maintain the 

approved Producer Quality Control Program requirements at all times. Production of these 

products without the Department’s prior acceptance of the Producer Quality Control Program 

may result in rejection of the products. Continued approval will be subject to satisfactory results 

from Department evaluations, including the Independent Assurance program. In cases of non-

compliance with the accepted Producer Quality Control Program, identify all affected material 

and do not incorporate or supply to the Department projects. The following conditions may result 

in suspension of a Producer Quality Control Program: 

   1. Failure to timely supply information required. 

   2. Repeated failure of material to meet Standard Specification 

requirements. 
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   3. Failure to take immediate corrective action relative to deficiencies in the 

performance of the Producer Quality Control Program. 

   4. Certifying materials that are not produced under an accepted Producer 

Quality Control Program for use on Department projects. 

   5. Failure to correct any deficiencies related to any requirement of the 

Producer Quality Control Program, having received notice from the Department, within the 

amount of time defined in the notice. 

 105-4.2 Producer Quality Control Program Requirements: 

  105-4.2.1 Hot Mix Asphalt, Portland Cement Concrete (Structural), 

Earthwork, Cementitious Materials, Timber, Steel and Miscellaneous Metals, Galvanized 

Metal Products, Prestressed and/or Precast Concrete Products, Drainage Products, and 

Fiber Reinforced Polymer Products Quality Control Program: Have an accepted Producer 

Quality Control Program, developed in accordance with this Section, during the production of 

materials to be used on Department projects. 

  105-4.2.2 Prestressed Concrete Quality Control Program: Have a current 

certification from a Department approved precast prestressed concrete plant certification agency 

and a Department accepted Producer Quality Control Plan, meeting the requirements of this 

Section. The list of Department approved certification agencies is available on the website of the 

State Materials Office (SMO). 

  105-4.2.3 Steel and Miscellaneous Metals Quality Control Program: Have an 

accepted Producer Quality Control Plan, developed in accordance with this Section and a current 

American Institute for Steel Construction (AISC) certification, provided that AISC certification 

program is available for the category of the fabrication products. 

 105-4.3 Submittal: Depending on the type of products, producers shall submit their 

proposed Producer Quality Control Programs to the SMO or to the District Materials Office, as 

described below: 

  105-4.3.1 State Materials Office (SMO): Producers of cementitious materials, 

steel and miscellaneous metals, galvanized metal products, aggregates, and fiber reinforced 

polymer products must submit their proposed Producer Quality Control Program to the SMO for 

review and acceptance. 

  105-4.3.2 District Materials Office: Producers of hot mix asphalt, portland 

cement concrete (structural), earthwork, timber, prestressed and/or precast concrete products and 

drainage products must submit their proposed Producer Quality Control Program to the local 

District Materials Office for acceptance. Producers located outside the State must contact the 

SMO for address information of the District Materials Office responsible for the review of the 

proposed Quality Control Program. 

 105-4.4 Compliance with the Materials Manual. 

  Producers of Flexible Pipe shall meet the requirements of Section 6.1, Volume II 

of the Department’s Materials Manual, which may be viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section61V2.shtm. 

  Producers of Precast Concrete Pipe shall meet the requirements of Section 6.2, 

Volume II of the Department’s Materials Manual, which may be viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section62V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section62V2.shtm. 
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  Producers of Precast Concrete Drainage Structures shall meet the requirements of 

Section 6.3, Volume II of the Department’s Materials Manual, which may be viewed at the 

following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section63V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section63V2.shtm. 

  Producers of Precast Prestressed Concrete Products shall meet the requirements of 

Sections 8.1 and 8.3, Volume II of the Department’s Materials Manual, which may be viewed at 

the following URLs: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section81V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section81V2.shtm. 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section83V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section83V2.shtm. 

  Producers of Precast Prestressed Concrete Products using Self Consolidating 

Concrete shall meet the requirements of Section 8.4, Volume II of the Department’s Materials 

Manual, which may be viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section84V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section84V2.shtm. 

  Producers of Precast/Prestressed Concrete Products using Flowing Concrete shall 

meet the requirements of Section 8.6, Volume II of the Department’s Materials Manual, which 

may be viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section86V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section86V2.shtm. 

  Producers of Incidental Precast/Prestressed Concrete Products shall meet the 

requirements of Section 8.2, Volume II of the Department’s Materials Manual, which may be 

viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section82V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section82V2.shtm. 

  Producers of Portland Cement Concrete shall meet the requirements of Section 

9.2, Volume II of the Department’s Materials Manual, which may be viewed at the following 

URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section92V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section92V2.shtm. 

  Producers of Paving Concrete produced by Central Mix Plants shall meet the 

requirements of Section 9.3, Volume II of the Department’s Materials Manual, which may be 

viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section93V2.shtm 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section93V2.shtm 

  Producers of Structural Steel and Miscellaneous Metal Components shall meet the 

requirements of Sections 11.1, 11.2, 11.3, 11.4, 11.5 and 11.6 of the Department’s Materials 

Manual, which may be viewed at the following URLs: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section111V1.shtm. 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section112V2.shtm.  

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section113V2.shtm.  

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section114V2.shtm.  

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section115V2.shtm.  

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section116V2.shtm.  
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  Producers of Fiber Reinforced Polymer Composites shall meet the requirements 

of Section 12-1, Volume II of the Department’s Materials Manual, which may be viewed at the 

following URL:  

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section121V2.shtm.  

 105-4.5 Producer Quality Control (QC) Plan Review and Acceptance: The 

Department will respond to the producer within 21 calendar days of receipt of the proposed 

Producer Quality Control Program. The Department may perform evaluation activities to verify 

compliance with submitted documents prior to acceptance. 

  If the Producer Quality Control Program must be revised for any reason, 

including non-compliance, submit the revision to the Department. The Department will respond 

to the producer within seven calendar days of receipt of the revised Producer Quality Control 

Program. 

 105-4.6 Producer’s Quality Control (QC) Plan: Submit detailed policies, methods and 

procedures to ensure the specified quality of all applicable materials and related production 

operations. Include other items in addition to these guidelines as necessary. 

  105-4.6.1 Personnel: 

   105-4.6.1.1 Qualifications: Submit the Training Identification Numbers 

(TINs) or any other information which will be traceable to the certification agency’s training 

location and dates for all technicians performing sampling, testing and inspection for both field 

and laboratory tests. Submit the names of the Construction Training and Qualification Program 

(CTQP) certifications and other pertinent certifications held and the expiration dates for each 

certification for each technician. Include employed and subcontracted technicians. 

   105-4.6.1.2 Level of Responsibility: Identify the primary contact for the 

Department. Identify roles and responsibilities of various personnel involved in the QC process. 

  105-4.6.2 Raw Materials: 

   105-4.6.2.1 Source: Identify the sources of raw materials. Submit 

locations and plant or mine numbers when applicable. 

   105-4.6.2.2 Certification: Submit methods of verifying compliance of 

certification with the Specifications. 

   105-4.6.2.3 Disposition of Failing Materials: Describe the system for 

controlling non-conforming materials, including procedures for identification, isolation and 

disposition. 

  105-4.6.3 Storage Facilities for Raw Materials: Describe measures and 

methods, including bedding details, for preventing segregation, contamination and degradation. 

  Describe methods of identifying individual materials. Where applicable, submit a 

site plan showing the locations of various materials. 

  105-4.6.4 Production Equipment: Describe calibration frequencies, maintenance 

schedule and procedures for production equipment. 

  105-4.6.5 Plant Requirements: 

   105-4.6.5.1 Plant Identification: For those facilities producing materials 

listed in 105-3, submit the mailing address, physical address including county and X,Y ( 

latitude and longitude) coordinates of the plant, telephone and fax numbers, email address, 

primary contact at the plant, responsible person in charge, facility number provided by the 

Department, owner information including parent company, vendor number, designed production 

capacity, and other information as required. 
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   105-4.6.5.2 Process Control System: Describe the methods and measures 

established to ensure Contract compliance for the produced materials that are supplemental to the 

QC sampling and testing program described in the Contract Documents. These methods and 

measures will include, but are not limited to, inspection schedule, additional sampling and 

testing, maintenance schedule, etc. 

   105-4.6.5.3 Loading and Shipping Control: Describe the methods and 

measures for preventing segregation, contamination and degradation during loading and shipping 

operations. Describe the methods established for materials to be in compliance with the 

Specifications at the point of use. 

   105-4.6.5.4 Types of Products Generated: Describe the products the 

plant is approved to produce under Department guidelines. 

 105-4.7 Other Requirements: 

  105-4.7.1 Submittal of Certification: Submit certifications issued by the 

plant/Contractor for the applicable products approved by the Department. 

  105-4.7.2 Statement of Compliance: Include a statement of compliance with all 

quality requirements set forth by the Department in the Contract Documents and Department 

manuals. 

  105-4.7.3 Documentation Storage: Identify location of document storage to 

enable Department review. Include QC charts, qualification and accreditation records, inspection 

reports, and other pertinent supporting documents. 

 105-4.8 Final Manufactured Product - Plant Operations: Describe inspection 

schedule and methods for identifying defects and non-compliance with the Specifications. 

Describe corrective actions and methods to resolve them. 

  105-4.8.1 Storage: When storage of the produced materials is required and it is 

not defined in the Contract Documents, describe the methods and duration for storage. Include 

measures and methods for preventing segregation, contamination and degradation during storage. 

  105-4.8.2 Disposition of Failing Materials: When not described in the 

Specifications, describe the methods and measures for identifying and controlling the failing 

materials. Include preventive and corrective measures. Describe disposition of failing materials. 

 105-4.9 Testing Laboratories: Identify the laboratories performing testing. Ensure that 

the testing laboratories comply with the Laboratory Qualification Program requirements of this 

Section or other applicable requirements. 

 105-4.10 Department Inspection Access: Include a statement in the Quality Control 

Plan allowing the Department inspectors access to the production facility to perform the 

inspections of the production process and the products produced for the Department.  

105-5 Contractor Quality Control (QC) Plan. 

 105-5.1 General: Submit the Contractor QC Plan in the Department’s database seven 

days prior to beginning work on any QC material as defined in this Section. The QC Plan may be 

submitted as a whole or in portions for the work related to the Contract. 

  Update the QC Plan at least five working days prior to the implementation of any 

changes. 

  If at any time the Work is not in compliance with the Contract Documents, the 

Engineer may suspend operations in accordance with 8-6.1. 

 105-5.2 Personnel Qualification: Submit the Training Identification Numbers for all 

technicians performing sampling, testing and inspection for field tests. Include employed and 

subcontracted technicians. 
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 105-5.3 Production Facilities: Identify the producers of materials listed in 105-4.4 for 

the project. Include the Department’s facility ID number as part of the identification. All 

producers must have accepted Producer’s Quality Control Program and be listed on the 

Department’s Production Facility Listing. 

  105-5.3.1 Structural Concrete Mix Designs: Identify the approved structural 

concrete mix designs for each structural concrete production facility for review and approval by 

the Engineer. Do not begin work on the material without the Engineer’s approval. The Engineer 

will review and respond within five calendar days of submittal. 

 105-5.4 Testing Laboratories: Identify the laboratories performing testing. Ensure that 

the testing laboratories comply with the Laboratory Qualification Program requirements of this 

Section. 

105-6 Contractor Certification of Compliance. 

 Provide the Engineer with a notarized monthly certification of compliance with the 

Contract Documents, to accompany each progress estimate, on a form provided by the Engineer. 

The Department may not authorize payment of any progress estimate not accompanied by an 

executed certification document. 

 Final payment in accordance with 9-8 will not be made until a final notarized certification 

summarizing all QC exceptions has been submitted. 

105-7 Lab Qualification Program. 

 Testing laboratories participating in the Department’s Acceptance Program must have 

current Department qualification when testing materials that are used on Department projects. In 

addition, they must have one of the following: 

  1. Current AASHTO (AAP) accreditation. 

  2. Inspected on a regular basis per ASTM D 3740 for earthwork, ASTM D 3666 

for asphalt and ASTM C 1077 for concrete for test methods used in the Acceptance Program, 

with all deficiencies corrected, and under the supervision of a Specialty Engineer. 

  3. Current Construction Materials Engineering Council (CMEC) program 

accreditation or other independent inspection program accreditation acceptable to the Engineer 

and equivalent to (1) or (2) above. 

 After meeting the criteria described above, submit a Laboratory Qualification Application 

to the Department. The application is available from the Department’s website. Obtain the 

Department’s qualification prior to beginning testing. The Department may inspect the 

laboratory for compliance with the accreditation requirements prior to issuing qualification. 

 Meet and maintain the qualification requirements at all times. Testing without 

Department’s qualification may result in a rejection of the test results. Continued qualifications 

are subject to satisfactory results from Department evaluations, including Independent Assurance 

evaluations. In case of suspension or disqualification, prior to resumption of testing, resolve the 

issues to the Department’s satisfaction and obtain reinstatement of qualification. The following 

conditions may result in suspension of a laboratory’s qualified status: 

  1. Failure to timely supply required information. 

  2. Loss of accredited status. 

  3. Failure to correct deficiencies in a timely manner. 

  4. Unsatisfactory performance. 

  5. Changing the laboratory’s physical location without notification to the 

accrediting agency and the Engineer. 
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  6. Delays in reporting the test data in the Department’s database. 

  7. Incomplete or inaccurate reporting. 

  8. Using unqualified technicians performing testing. 

 Should any qualified laboratory falsify records, the laboratory qualification will be 

subject to revocation by the Engineer. Falsification of project-related documentation will be 

subject to further investigation and penalty under State and Federal laws. 

 It is prohibited for any contract laboratory or staff to perform Contractor QC testing and 

any other Acceptance Program testing on the same contract. 

105-8 Personnel Qualifications. 

 105-8.1 General: Provide qualified personnel for sampling, testing and inspection of 

materials and construction activities. Ensure that qualifications are maintained during the course 

of sampling, testing and inspection. 

  Construction operations that require a qualified technician must not begin until 

the Department verifies that the technician is on the CTQP list of qualified technicians. The 

CTQP lists are subject to satisfactory results from periodic Independent Assurance evaluations. 

 105-8.2 Quality Control (QC) Manager: Designate a QC Manager who has full 

authority to act as the Contractor’s agent to institute any and all actions necessary to administer, 

implement, monitor, and as necessary, adjust quality control processes to ensure compliance with 

the Contract Documents. The QC Manager must speak and understand English. The 

QC Manager must be on-site at the project on a daily basis or always available upon four hours 

noticehours’ notice. Ensure that the QC Manager is qualified as such through the Construction 

Training and Qualification Program. The QC Manager and the Superintendent must not be the 

same individual. 

  Under the direction of the QC Manager, and using Department’s standard forms 

provided by the Engineer, summarize the daily QC activities including testing and material 

sampling. Since erasures are strictly prohibited on all reports and forms, use blue or colored ink. 

Do not use black ink. If manual corrections to original data are necessary, strike through, correct, 

and date the entry, including the initials of the person making the correction. Make copies of the 

completed forms available for the Department to review daily unless otherwise required in the 

Specifications. Ensure that the QC test data is entered into the Department’s database on a daily 

basis. Maintain all QC related reports and documentation for a period of three years from final 

acceptance of the project. Make copies available for review by the Department upon request. 

 105-8.3 Temporary Traffic Control (Maintenance of Traffic) Personnel: Worksite 

Traffic Supervisors, flaggers, and other personnel responsible for work zone related 

transportation management and traffic control must obtain training and certification in 

accordance with the Department’s Temporary Traffic Control (Maintenance of Traffic) Training 

Handbook located at the following URL address: 

https://www.fdot.gov/roadway/TTC/Default.shtm.  

 105-8.4 Earthwork Quality Control (QC) Personnel: 

  105-8.4.1 Earthwork Level I: Ensure the technician who samples soil and 

earthwork materials from the roadway project, takes earthwork moisture and density readings, 

and records those data in the Density Log Book holds a CTQP Earthwork Construction 

Inspection Level I qualification. 

  105-8.4.2 Earthwork Level II: Ensure the technician responsible for determining 

the disposition of soil and earthwork materials on the roadway, and for interpreting and meeting 
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Contract Document requirements holds a CTQP Earthwork Construction Inspection Level II 

qualification. 

 105-8.5 Asphalt Quality Control (QC) Personnel: 

  105-8.5.1 Plant Technicians: For asphalt plant operations, provide a QC 

technician, qualified as a CTQP Asphalt Plant Level II Technician, available at the asphalt plant 

at all times when producing mix for the Department. Perform all asphalt plant related testing 

with a CTQP Asphalt Plant Level I Technician. As an exception, measurements of temperature 

may be performed by someone under the supervision of a CTQP Plant Level II technician. 

  105-8.5.2 Paving Technicians: For paving operations (with the exception of 

miscellaneous or temporary asphalt), keep a qualified CTQP Asphalt Paving Level II Technician 

on the roadway at all times when placing asphalt mix for the Department, and perform all testing 

with a CTQP Asphalt Paving Level I Technician. As an exception, measurements of cross-slope, 

temperature, and yield (spread rate) can be performed by someone under the supervision of a 

CTQP Paving Level II Technician at the roadway. 

  105-8.5.3 Mix Designer: Ensure all mix designs are developed by individuals 

who are CTQP qualified as an Asphalt Hot Mix Designer. 

  105-8.5.4 Documentation: Document all QC procedures, inspection, and all test 

results and make them available for review by the Engineer throughout the life of the Contract. 

Identify in the asphalt producer’s QC Plan the QC Managers and Asphalt Plant Level II 

technicians responsible for the decision to resume production after a quality control failure. 

 105-8.6 Concrete QC Personnel: 

  105-8.6.1 Concrete Field Technician - Level 1: Ensure technicians performing 

plastic property testing on concrete for materials acceptance are qualified CTQP Concrete Field 

Technicians Level 1. Plastic property testing will include but not be limited to slump, 

temperature, air content, water-to-cementitious materials ratio calculation, and making and 

curing concrete cylinders. Duties will include initial sampling and testing to confirm 

specification compliance prior to beginning concrete placements, ensuring timely placement of 

initial cure and providing for the transport of compressive strength samples to the designated 

laboratories. Ensure that personnel performing plastic property testing on self-consolidating 

concrete (SCC) possess an ACI Self-Consolidating Concrete Testing Technician Certification. 

  105-8.6.2 Concrete Field Inspector - Level 2: Ensure field inspectors 

responsible for the quality of concrete being placed on the following structure types are qualified 

CTQP Concrete Field Inspectors Level 2: 

   1. Moveable bridges 

   2. Bridges over a water opening of 1,000 feet or more 

   3. Bridges with a span of 190 feet or more 

   4. Cable supported or cable stayed bridges 

   5. Post-tensioned bridges 

   6. Steel girder or steel truss bridges 

   7. Multi-level roadways 

   With the exception of concrete traffic railing placements, a Level 2 

Inspector must be present on the jobsite during all concrete placements. Prior to the placement of 

concrete, the inspector will inspect the element to be cast to ensure compliance with Contract 

Documents. A Level 2 Inspector's duties may include ensuring that concrete testing, inspection, 

and curing in the field are performed in accordance with the Contract Documents. The QC 
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Inspector will inform the Verification Inspector of anticipated concrete placements and LOT 

sizes. 

  105-8.6.3 Concrete Laboratory Technician – Level 1: Ensure technicians 

testing cylinders and recording concrete strength for material acceptance are qualified CTQP 

Concrete Laboratory Technicians Level 1. Duties include final curing, compressive strength 

testing, and the recording/reporting of all test data. 

 105-8.7 Structural Concrete Production Facility Quality Control (QC) Personnel:  

  Ensure that each portland cement structural concrete production facility (plant), 

has designated personnel including plant manager of QC, concrete mix designer, concrete batch 

plant operator, and testing technicians to provide QC inspections and testing. 

  Upon Department approval, the functions of the above positions may be 

performed by the same person when it can be demonstrated that the plant’s operation and quality 

of concrete will not be detrimentally affected and personnel have the qualifications required 

herein. 

  105-8.7.1 Plant Manager of QC: Ensure that the plant manager of QC has at 

least three years of concrete related experience and the following training certifications: 

   1. CTQP Concrete Laboratory Technician - Level 1 certificate. 

   2. CTQP Concrete Field Technician - Level 1 certificate. 

   3. Concrete Batch Plant Operator certification in accordance with 105-

8.7.4. 

   As alternatives to these certifications, the Department will accept, one of 

the following:  

    a. Prestressed Concrete Institute (PCI) QC Personnel Certification 

Level III. 

    b. Precast Concrete Pipe, Box Culverts, Drainage Structures or  

Incidental Precast Concrete Plants Level II QC Inspector Certifications. 

    c. National Ready Mixed Concrete Association (NRMCA) 

Certified Concrete Technologist Level 2. 

  105-8.7.2 Concrete Mix Designer: Ensure that the concrete mix designer has the 

CTQP Concrete Laboratory Technician Level 2 certification. As an alternative, the Department 

will accept any of the following qualifications: 

   1. PCI QC Personnel Level III Certification, for concrete mix designs of 

prestressed concrete products. 

   2. National Ready Mix Concrete Association (NRMCA) Certified 

Concrete Technologist Level 3. 

   3. Any of the Level II QC certifications in accordance with 105-8.9.2.2. 

  105-8.7.3 Qualified Testing Technicians: Ensure that the testing technicians 

have the following certifications: 

   1. ACI Concrete Field Testing Technician Grade I, for personnel 

performing concrete plastic property tests and ACI Self-Consolidating Concrete Testing 

Technician if testing self-consolidating concrete (SCC). 

   2. ACI Concrete Strength Testing Technician, for personnel performing 

tests on hardened properties of concrete. 

  105-8.7.4 Concrete Batch Plant Operator: Ensure that the concrete batch plant 

operator has a CTQP Concrete Batch Plant Operator Certification. As an alternative, the 

Department will accept the following certifications: 
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    a. Precast Concrete Structures Association (PCSA) Batch Plant 

Operator, 

    b. NRMCA Certified Concrete Technologist Level 3, or 

    c. NRMCA Plant Manager Certification. 

   For dry cast concrete pipe and dry cast drainage structures, the Department 

will accept American Concrete Pipe Association (ACPA) Quality School Certification. 

 105-8.8 Prestressed Concrete Plant Quality Control (QC) Personnel: Obtain 

personnel certifications from Department accredited training providers. The list of Department 

approved courses and their accredited providers is available on the SMO website at the following 

URL:https://www.fdot.gov/materials/administration/resources/training/structural/concrete-

prestressed.shtm. 

  Ensure each prestressed concrete plant has an onsite production manager, an 

onsite plant QC manager, a plant engineer, and adequate onsite QC inspectors/technicians to 

provide complete QC inspections and testing. 

  Ensure the plant manager for QC has at least five years of related experience and 

the following certifications: 

   1. ACI Concrete Field Testing Technician Grade I certification. 

   2. PCI QC Personnel Certification Level III. 

   3. Certificate of completion of Section 450 Specification examination. 

  Ensure that the QC inspector/technician has the following certifications: 

   1. ACI Concrete Field Testing Technician Grade I certification. 

   2. Certificate of completion of Section 450 Specification examination. 

  105-8.8.1 Additional Requirements for Quality Control (QC) Personnel of 

Prestressed Manufacturing Facilities: 

   105-8.8.1.1 Testing Personnel: Ensure that testing technicians meet the 

requirement of 105-8.7.3. 

   105-8.8.1.2 Batch Plant Operator: Ensure that the batch plant operator 

meets the requirement of 105-8.7.4. 

 105-8.9 Pipe and Precast Concrete Products Manufacturing Facilities Quality 

Control (QC) Personnel: 

  105-8.9.1 General: Obtain personnel certifications from Department accredited 

training providers. The list of Department approved courses and their accredited providers is 

available on the SMO website at the following URL: 

https://www.fdot.gov/materials/administration/resources/training/structural/index.shtm.  

  105-8.9.2 Precast Concrete Drainage Structures, Precast Concrete Box 

Culvert, Precast Concrete Pipe, and Incidental Precast Concrete Manufacturing Facilities 

Quality Control (QC) Personnel: 

   105-8.9.2.1 Level I Quality Control Inspectors: Ensure that the Level I 

Inspectors have the following certifications: 

    105-8.9.2.1.1 Precast Concrete Drainage Technician Level I: 

PCI Quality Control Technician Level I certification. As an alternative, a current Precast 

Concrete Quality Control Technician Level I certification in the respective work area will be 

accepted. 

    105-8.9.2.1.2 Incidental Precast Concrete Technician Level I: 

PCI Quality Control Technician Level I certification. As an alternative, a current Precast 
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Concrete Quality Control Technician Level I certification in the respective work area will be 

accepted. 

    105-8.9.2.1.3 Precast Concrete Pipe Technician Level I: Precast 

Concrete Pipe Technician Level I certification. 

   105-8.9.2.2 Level II Quality Control Inspectors: Ensure that Level II 

Inspectors have the following certifications: 

    105-8.9.2.2.1 Precast Concrete Drainage Technician Level II: 

     1. Precast Concrete Drainage Technician Level I, in 

accordance with 105-8.9.2.1.1. 

     2. PCI Quality Control Technician Level II certification. As 

an alternative, a current Precast Concrete Quality Control Technician Level II certification in the 

respective work area will be accepted. 

     3. CTQP Concrete Field Technician Level 1, if the plant 

produces structural concrete in accordance with Section 346. 

    105-8.9.2.2.2 Incidental Precast Concrete Technician Level II: 

     1. Incidental Precast Concrete Technician Level I, in 

accordance with 105-8.9.2.1.2. 

     2. PCI Quality Control Technician Level II certification. As 

an alternative, a current Precast Concrete Quality Control Technician Level II in the respective 

work area will be accepted. 

     3. CTQP Concrete Field Technician Level 1. 

     4. Level II technicians who will perform quality control of 

incidental prestressed products must have a current certificate of completion of Section 450 

Specification examination. 

    105-8.9.2.2.3 Precast Concrete Pipe Technician Level II: 

     1. Precast Concrete Pipe Technician Level I, in accordance 

with 105-8.9.2.1.3. 

     2. Precast Concrete Pipe Technician Certification Level II. 

   105-8.9.2.3 Plant Quality Control Manager: Ensure that the QC 

manager has a minimum of two years construction related experience in the specific work area 

and has the following certifications: 

    105-8.9.2.3.1 Precast Concrete Drainage Facilities: 

     Precast Concrete Drainage Technician Level II in 

accordance with 105-8.9.2.2.1. 

    105-8.9.2.3.2 Incidental Precast Concrete Facilities: 

     1. Incidental Precast Concrete Technician Level II in 

accordance with 105-8.9.2.2.2. 

     2. Section 450 Specification Certification if the plant 

produces incidental prestressed products. 

    105-8.9.2.3.3 Precast Concrete Pipe Facilities: 

     Precast Concrete Pipe Technician Level II in accordance 

with 105-8.9.2.2.3. 

   105-8.9.2.4 Additional Requirements for Quality Control (QC) 

Personnel of Precast Concrete Drainage Structures and Box Culverts, Precast Concrete 

Pipe, and Incidental Precast Concrete Manufacturing Facilities: 
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    105-8.9.2.4.1 Testing Personnel: Ensure testing technicians meet 

the requirement of 105-8.7.3. 

    105-8.9.2.4.2 Batch Plant Operator: Ensure the batch plant 

operator meets the requirement of 105-8.7.4. 

 105-8.10 Supervisory Personnel – Post-Tensioned and Movable Bridge Structures: 

  105-8.10.1 General: Provide supervisory personnel meeting the qualification 

requirements only for the post-tensioned and movable bridge types detailed in this Article. 

Submit qualifications to the Engineer at the pre-construction conference. Do not begin 

construction until the qualifications of supervisory personnel have been approved by the 

Engineer. 

  105-8.10.2 Proof of License or Certification: Submit a copy of the Professional 

Engineer license current and in force issued by the state in which registration is held. The license 

must be for the field of engineering that the construction work involves such as Civil, Electrical 

or Mechanical. Under certain circumstances Florida registration may be required. 

   Submit a copy of the license issued by the State of Florida for tradesmen 

that require a license indicating that the license is in force and is current. Submit a copy of the 

certification issued by the International Society of Automation for each Certified Control 

Systems Technician. 

  105-8.10.3 Experience Record: Submit the following information for 

supervisory personnel to substantiate their experience record. The supervisor (project engineer, 

superintendent/manager or foreman) seeking approval must provide a notarized certification 

statement attesting to the completeness and accuracy of the information submitted. Submit the 

following experience information for each individual seeking approval as a supervisor: 

   Project owner’s name and telephone number of an owner’s representative, 

project identification number, state, city, county, highway number and feature intersected. 

   Detailed descriptions of each bridge construction experience and the level 

of supervisory authority during that experience. Report the duration in weeks, as well as begin 

and end dates, for each experience period. 

   The name, address and telephone number of an individual that can verify 

that the experience being reported is accurate. This individual should have been an immediate 

supervisor unless the supervisor cannot be contacted in which case another individual with direct 

knowledge of the experience is acceptable. 

  105-8.10.4 Concrete Post-Tensioned Segmental Box Girder Construction: 

Ensure the individuals filling the following positions meet the minimum requirements as follows: 

   105-8.10.4.1 Project Engineer-New Construction: Ensure the project 

engineer is a registered Professional Engineer with five years of bridge construction experience. 

Ensure a minimum of three years of experience is in segmental box girder construction 

engineering and includes a minimum of one year in segmental casting yard operations and 

related surveying, one year in segment erection and related surveying, including post-tensioning 

and grouting of longitudinal tendons and a minimum of one year as the project engineer in 

responsible charge of segmental box girder construction engineering. Ensure this individual is 

present at the site of construction, at all times while segmental box girder construction or 

segment erection is in progress. 

   105-8.10.4.2 Project Engineer-Repair and Rehabilitation: Ensure the 

project engineer is a registered Professional Engineer with five years of bridge construction 

experience. Ensure a minimum of three years of experience is in segmental box girder 
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construction engineering and includes one year of post-tensioning and grouting of longitudinal 

tendons and a minimum of one year as the project engineer in responsible charge of segmental 

box girder rehabilitation engineering or segmental box girder new construction engineering. 

   105-8.10.4.3 Project Superintendent/Manager-New Construction: 

Ensure the project superintendent/manager has a minimum of ten years of bridge construction 

experience or is a registered Professional Engineer with five years of bridge construction 

experience. Ensure that a minimum of three years of experience is in segmental box girder 

construction operations and includes a minimum of one year in the casting yard operations and 

related surveying, one year in segment erection and related surveying including post-tensioning 

and grouting of longitudinal tendons and a minimum of one year as the project 

superintendent/manager in responsible charge of segmental box girder construction operations. 

Ensure this individual is present at the site of construction, at all times while segmental box 

girder construction or segment erection is in progress. 

   105-8.10.4.4 Project Superintendent/Manager-Repair and 

Rehabilitation: Ensure the project superintendent/manager has a minimum of five years of 

bridge construction experience or is a registered Professional Engineer with three years of bridge 

construction experience. Ensure that a minimum of two years of experience is in segmental box 

girder construction operations and includes a minimum of one year of experience performing 

post-tensioning and grouting of longitudinal tendons and a minimum of one year as the project 

superintendent/manager in responsible charge of segmental box girder rehabilitation operations 

or segmental box girder new construction operations. 

   105-8.10.4.5 Foreman-New Construction: Ensure that the foreman has a 

minimum of five years of bridge construction experience with two years of experience in 

segmental box girder operations and a minimum of one year as the foreman in responsible 

charge of segmental box girder new construction operations. Ensure this individual is present at 

the site of construction, at all times while segmental box girder construction or segment erection 

is in progress. 

   105-8.10.4.6 Foreman-Repair and Rehabilitation: Ensure the foremen 

has a minimum of five years of bridge construction experience with two years of experience in 

segmental box girder operations and a minimum of one year as the foreman in responsible 

charge of segmental box girder rehabilitation operations or segmental box girder new 

construction operations. 

   105-8.10.4.7 Geometry Control Engineer/Manager: Ensure that the 

geometry control engineer/manager for construction of cast-in-place box segments is a registered 

Professional Engineer with one year of experience, a non-registered Engineer with three years of 

experience or a registered Professional Land Surveyor with three years of experience in 

geometry control for casting and erection of cast-in-place box segments. Credit for experience in 

cast-in-place box girder geometry control will be given for experience in precast box girder 

geometry control but not vice versa. 

    Ensure that the geometry control engineer/manager for precast box 

segments is a registered Professional Engineer with one year of experience or non-registered 

with three years of experience in casting yard geometry control of concrete box segments. 

    The geometry control engineer/manager must be responsible for 

and experienced at implementing the method for establishing and maintaining geometry control 

for segment casting yard operations and segment erection operations and must be experienced 

with the use of computer programs for monitoring and adjusting theoretical segment casting 
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curves and geometry. This individual must be experienced at establishing procedures for 

assuring accurate segment form setup, post-tensioning duct and rebar alignment and effective 

concrete placement and curing operations as well as for verifying that casting and erection field 

survey data has been properly gathered and recorded. Ensure this individual is present at the site 

of construction, at all times while cast-in-place segmental box girder construction is in progress 

or until casting yard operations and segment erection is complete. 

   105-8.10.4.8 Surveyor: Ensure that the surveyor in charge of geometry 

control surveying for box segment casting and/or box segment erection has a minimum of one 

year of bridge construction surveying experience. Ensure this individual is present at the site of 

construction, at all times while segmental box girder construction or segment erection is in 

progress. 

  105-8.10.5 Movable Bridge Construction: Ensure the individual filling the 

following positions meet the minimum requirements as follows: 

   105-8.10.5.1 Electrical Journeyman: Ensure the electrical journeyman 

holds, an active journeyman electrician’s license and has at least five years’ experience in 

industrial electrical work, or is a certified control systems technician. A certified control systems 

technician will not be permitted to perform electrical power work including, but not limited to, 

conduit and wire-way installation or power conductor connection. Ensure the electrical 

journeyman has successfully completed the installation of one similar movable bridge electrical 

system during the last three years. 

   105-8.10.5.2 Control Systems Engineer and Mechanical Systems 

Engineer: Ensure the control systems engineer and mechanical systems engineer are both 

registered Professional Engineers with a minimum of 10 years supervisory experience each in 

movable bridge construction. Ensure the engineers have working knowledge of the movable 

bridge leaf motion control techniques, mechanical equipment and arrangements specified for this 

project. Ensure that each engineer has been in responsible control of the design and 

implementation of at least three movable bridge electrical control and machinery systems within 

the past 10 years of which, at least one of the three bridges was within the last three years. 

Ensure that a minimum of one of the three bridge designs incorporated the same type of leaf 

motion control and machinery systems specified for this project. 

  105-8.10.6 Concrete Post-Tensioned Other Than Segmental Box Girder 

Construction: Ensure the individual filling the following positions meet the minimum 

requirements as follows: 

   105-8.10.6.1 Project Engineer: Ensure the project engineer is a registered 

Professional Engineer with five years of bridge construction experience. Ensure that a minimum 

of three years of experience is in concrete post-tensioned construction. Ensure that the three 

years of experience includes experience in girder erection, safe use of cranes, stabilization of 

girders; design of false work for temporary girder support, post-tensioning and grouting 

operations, and a minimum of one year as the project engineer in responsible charge of post-

tensioning related engineering responsibilities. 

   105-8.10.6.2 Project Superintendent/Manager: Ensure the project 

superintendent/manager has a minimum of ten years of bridge construction experience or is a 

registered Professional Engineer with five years of bridge construction experience and has a 

minimum of three years of supervisory experience in girder erection, safe use of cranes, 

stabilization of girders; design of falsework for temporary girder support post-tensioning, 
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grouting operations and a minimum of one year as the project superintendent/manager in 

responsible charge of post-tensioning related operations. 

   105-8.10.6.3 Foreman: Ensure the foremen has a minimum of five years 

of bridge construction experience with two years of experience in post-tensioning related 

operations and a minimum of one year as the foreman in responsible charge of post-tensioning 

related operations. 

  105-8.10.7 Post-Tensioning (PT) and Filler Injection Personnel 

Qualifications: Perform all stressing and filler injection operations in the presence of the 

Engineer and with personnel meeting the qualifications of this article. Coordinate and schedule 

all PT and filler injection activities to facilitate inspection by the Engineer. 

   105-8.10.7.1 Post-Tensioning: Perform all PT field operations under the 

direct supervision of a Level II CTQP Qualified PT Technician who must be present at the site of 

the post-tensioning work during the entire duration of the operation. For the superstructures of 

bridges having concrete post-tensioned box or I girder construction, provide at least two CTQP 

Qualified PT Technicians, Level I or II, on the work crew. The supervisor of the work crew, who 

must be a Level II CTQP Qualified PT Technician, may also be a work crew member, in which 

case, the supervisor shall count as one of the two CTQP qualified work crew members. For PT 

operations other than the superstructures of post-tensioned box or I girder construction, perform 

all PT operations under the direct supervision of a Level II CTQP Qualified PT Technician who 

must be present at the site of the PT work during the entire duration of the operation. Work crew 

members are not required to be CTQP qualified. 

   105-8.10.7.2 Grouting: Perform all grouting field operations under the 

direct supervision of a Level II CTQP Qualified Grouting Technician who must be present at the 

site of the grouting work during the entire duration of the operation. For the superstructures of 

bridges having concrete post-tensioned box or I girder construction, provide at least two CTQP 

Qualified Grouting Technicians, Level I or II, on the work crew. The supervisor of the work 

crew, who must be a Level II CTQP Qualified Grouting Technician, may also be a work crew 

member, in which case, the supervisor shall count as one of two CTQP qualified work crew 

members. For grouting operations other than the superstructures of post-tensioned box or I girder 

construction, perform all grouting operations under the direct supervision of a Level II CTQP 

Qualified Grouting Technician who must be present at the site of the grouting work during the 

entire duration of the operation. Work crew members are not required to be CTQP qualified. 

    Perform all vacuum grouting operations under the direct 

supervision of a crew foreman who has been trained and has experience in the use of vacuum 

grouting equipment and procedures. Submit the crew foreman’s training and experience records 

to the Engineer for approval prior to performing any vacuum grouting operation. 

   105-8.10.7.3 Flexible Filler Injection: Perform all filler injection 

operations under the direct supervision of a filler injection foreman who has American 

Segmental Bridge Institute (ASBI) certification in the flexible filler process. Provide at least two 

CTQP Qualified Grouting Technicians with ASBI certification in the flexible filler process, one 

of whom must be a Level II CTQP Qualified Grouting Technician. Both technicians must be 

present at the site of the flexible filler injection work during the entire duration of the operation. 

    Provide a filler injection quality control (QC) inspector who has 

ASBI certification in the flexible filler process. The filler injection QC inspector must be present 

at the site of the flexible filler injection work during the entire duration of the operation. 
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    Verifiable experience performing injection of similar flexible filler 

on at least two projects is acceptable in lieu of ASBI certification in the flexible filler process. 

    Perform all flexible filler repair operations under the direct 

supervision of a crew foreman who has been trained and has verifiable experience in the use of 

vacuum flexible filler repair equipment and procedures. Submit the crew foreman’s training and 

experience records to the Engineer prior to performing any flexible filler operation. 

  105-8.10.8 Failure to Comply with Bridge Qualification Requirements: Make 

an immediate effort to reestablish compliance. If an immediate effort is not put forth as 

determined by the Engineer, payment for the bridge construction operations requiring 

supervisors to be qualified under this Specification will be withheld up to 60 days. Cease all 

bridge construction and related activities (casting yard, etc.) if compliance is not met within 

60 days, regardless of how much effort is put forth. Resume bridge construction operations only 

after written approval from the Engineer stating that compliance is reestablished. 

 105-8.11 Signal Installation Inspector: Provide an inspector trained and certified by the 

International Municipal Signal Association (IMSA) as a traffic signal inspector to perform all 

signal installation inspections. Use only Department approved signal inspection report forms 

during the signal inspection activities. Ensure all equipment, materials, and hardware is in 

compliance with Department Specifications and verify that all equipment requiring certification 

is listed on the Department’s Approved Product List (APL). Submit the completed signal 

inspection report forms, certified by the IMSA traffic signal inspector to the Engineer. 

  The Department’s approved inspection report forms are available at the following 

URL: http://www.fdot.gov/traffic/. 

 105-8.12 Structural Steel and Miscellaneous Metals Fabrication Facility Quality 

Control Personnel: Ensure each fabrication facility has an onsite production manager, an onsite 

facility manager for QC, a plant engineer, and onsite QC inspectors/technicians to provide 

complete QC inspections and testing. 

  Ensure that the facility manager for QC and QC inspectors/technicians meet the 

certification requirements set forth in the latest version of AASHTO/NSBA Steel Bridge 

Collaboration S 4.1, Steel Bridge Fabrication QC/QA Guide Specification, including the years of 

experience required in Table 105-1 below. The facility manager for QC must meet the 

requirements of Table 105-1 for every structural steel member type produced by a plant with QC 

being managed by the facility manager for QC. The facility manager for QC will report directly 

to the plant manager or plant engineer and must not be the plant production manager nor report 

to or be the subordinate of the plant production manager. QC inspectors/technicians must be the 

employees of, and must report directly to the facility manager for QC. 

 

Table 105-1 

Experience Requirements for QC Inspectors/Technicians 

And Facility Manager for Quality Control 

Structural Steel Member Type 
Minimum Years of Experience Required 

QC Inspector/Technician Facility Manager for QC 

Rolled beam bridges 1 year 3 years 

Welded plate girders (I sections, 

box sections, etc.) 
2 years 4 years 
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Table 105-1 

Experience Requirements for QC Inspectors/Technicians 

And Facility Manager for Quality Control 

Structural Steel Member Type 
Minimum Years of Experience Required 

QC Inspector/Technician Facility Manager for QC 

Complex structures, such as trusses, 

arches, cable stayed bridges, and 

moveable bridges 

3 years 5 years 

Fracture critical (FC) members 3 years 5 years 
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SECTION 107 

LITTER REMOVAL AND MOWING 

107-1 Description. 

 Provide pickup, removal and disposal of litter within the project limits from the outside 

edge of travel way to the right of way line. Include the median on divided highways, from the 

inside edge of travel way to the inside edge of travel way. Litter includes; but is not limited to, 

bottles, cans, paper, tires, tire pieces, lumber, vehicle parts, metal junk, and brush debris. 

Exclude any inaccessible areas and area identified in the Plans as new landscaping in accordance 

with the Contract Documents. 

 Mow turf or vegetation within the project limits. Turf consists of grasses planted in 

accordance with Section 570. Vegetation consists of planted and natural grasses, weeds, and 

other natural vegetation that have been previously mowed. Exclude any areas identified in the 

Plans as new landscaping in accordance with the Contract Documents. 

107-2 Operation. 

 107-2.1 Frequency: Begin litter removal in conjunction with the beginning of the project 

and continue per the frequency shown in the Plans, unless otherwise directed by the Engineer. 

Begin mowing when directed by the Engineer and continue per the frequency in the Plans, unless 

otherwise directed by the Engineer. Continue litter removal and mowing until final acceptance in 

accordance with 5-11. Mow all areas to obtain a uniform height of 6 inches. 

  After final acceptance, perform litter removal and mowing until new turf is 

established in accordance with 570-4 at no cost to the Department. Maintain turf and vegetation 

height between 6 inches and 12 inches. Do not include seed stalk or wildflowers when measuring 

height. 

  Perform litter removal prior to and in conjunction with mowing; however, the 

Engineer may direct litter pickups in addition to those performed in conjunction with mowing. 

  Do not mow new turf until a healthy root system is established. In designated 

wildflower areas, avoid cutting wildflowers when in bloom and when re-seeding. 

 107-2.2 General: Mow shoulders and medians concurrently so that not more than one 

mile will be left partially mowed at the conclusion of the working day. Mow turf and vegetation 

on slopes or around appurtenances concurrent with the mowing operation. 

  In areas saturated with standing water, mow or cut to the surface of the water 

using hand labor or other specialized equipment when standard equipment will cause damage. 

  Do not remove turf or other vegetation cuttings from the right-of-way, or rake or 

pick up the cuttings unless the cuttings are in the traveled ways, bike lanes, or sidewalk; are 

obstructing drainage structures; or are the result of cleaning the equipment. 

 107-2.3 Limitations: Maintain traffic in accordance with Section 102. When mowing 

within four feet of a travel lane, operate the equipment in the same direction of traffic, unless the 

adjacent lane is closed to traffic due to construction operations. 

  Perform all work during daylight hours. 

 107-2.4 Disposal of Litter and Debris: During each litter removal cycle, bag and 

remove all litter or piles at the end of each working day. Dispose of litter in accordance with 

applicable local and state laws. Do not store or stockpile litter within the project limits. 
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107-3 Method of Measurement. 

 For each litter removal cycle, the quantity to be paid will be the area, in acres, from 

which litter has been picked up, removed, and disposed, completed and accepted. The quantity 

will be determined by calculation using the lengths and widths based on the station to station 

dimensions shown in the plans. 

 For each mowing cycle, the quantity to be paid will be the area, in acres, of mowing, 

completed and accepted. The quantity will be determined by calculation using the lengths and 

widths based on the station to station dimensions shown in the plans. 

107-4 Basis of Payment. 

 For litter removal, price and payment will be full compensation for all work specified in 

this section. 

 For mowing, price and payment will be full compensation for all work specified in this 

section.  

 No separate payment will be made for litter removal and mowing after final acceptance. 

 Payment will be made under: 

Item No. 107 -  1- Litter Removal - per acre. 

Item No. 107 -  2- Mowing - per acre 
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SECTION 108 

MONITOR EXISTING STRUCTURES 

108-1 Description. 

 Provide settlement, vibrationvibration, and groundwater monitoring in accordance with 

the requirements of this Section. The work required under this Section does not modify the 

requirements or responsibilities for preservation of existing property from damage in accordance 

with 7-11.1. 

 Evaluate the need for, design of, and provide any necessary precautionary features to 

protect existing structures from damage. Employ construction methods that will not produce 

damaging vibrations, soil movement, soil loss, or instability of existing structures. 

108-2 Construction. 

 108-2.1 Inspection and Settlement Monitoring: 

  108-2.1.1 Miscellaneous Structures: When constructing foundations for 

miscellaneous structures such as sign, signal, lighting, or intelligent transportation system 

structures, inspect and document the condition of the existing structures shown in the Plans, and 

survey and monitor for settlement the existing structures shown in the Plans. 

  108-2.1.2 Structures other than Miscellaneous: When excavating or 

constructing retaining walls and foundations for bridges, buildings, and structures other than 

miscellaneous structures, inspect and document the condition of the following existing 

structures, and survey and monitor for settlement the following existing structures: 

   1. as shown in the Plans. 

   2. within a distance of five shaft or auger cast pile diameters, or the 

estimated depth of drilled shaft or auger cast pile excavation, whichever is greater, measured 

from the center of these foundation elements. 

   3. within a distance of three times the depth of any other excavations. 

   4. within 200 feet of sheet pile installation and extraction operations. 

   5. within 100 feet of steel soldier pile installation and extraction 

operations. 

   6. for projects with pile driving operations, inspect and document the 

condition of all structures within a distance, in feet, of pile driving operations equal to 0.25 times 

the square root of the impact hammer energy, in foot-pounds. Survey and monitor for settlement 

all structures within a distance, in feet, of pile driving operations equal to 0.5 times the square 

root of the impact hammer energy, in foot-pounds. 

 108-2.1.3 Roadway Compaction Operations: When performing embankment and 

asphalt compaction, inspect and document the condition of the following existing structures, and 

survey and monitor for settlement the following existing structures: 

   1. as shown in the Plans. 

   2. within 75 feet of vibratory compaction (in any vibratory mode) 

operations. 

  108-2.1.4 Inspection and Documentation Requirements: Inspect and document 

the condition of the existing structures and all existing cracks with descriptions and pictures 

using a qualified Specialty Engineer. Submit two reports, signed and sealed by the Specialty 

Engineer, documenting the condition of the structures. Submit one report before beginning the 

construction operations that may affect the existing structures such as but not limited to 

foundation construction, excavations, vibratory compaction, dewatering and retaining wall 
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construction. Submit the second report documenting the condition of the structures after the 

construction operations are complete. Include in the reports the Specialty Engineer’s assessment 

of any damage present, and in the event of damage, the Specialty Engineer’s assessment of 

whether the observed damage is the result of the construction operations. Submit both reports to 

the Engineer. Inspecting and documenting the condition of bridges, sign, signal, lightinglighting, 

and ITS structures owned by the Department is not required except when shown in the Contract 

Documents. 

  The Department will make the necessary arrangements to provide right-of-way 

entry to the existing structures. 

  108-2.1.5 Settlement Surveying and Monitoring Requirements: Obtain the 

Engineer’s approval for the number and location of monitoring points. Survey and monitor the 

settlement of structures, providing +/-0.005  foot accuracy, recording elevations to 0.001 foot: 

   1. before beginning construction 

   2. daily, during the driving of any casings, piling, or sheeting, 

   3. daily, during compaction 

   4. daily, during foundation drilling 

   5. weekly, for two weeks after stopping pile driving 

   6. during excavation 

   7. during blasting 

   8. or, as directed by the Engineer 

  Upon either detecting movement of 0.010 feet or damage to the structure, 

immediately stop the construction operations affecting the structure, backfill any open 

excavations, notify the Engineer and submit a corrective action plan for acceptance by the 

Engineer. Submit settlement monitoring records to the Engineer on a weekly basis. 

 108-2.2 Vibration Monitoring: When shown in the Contract Documents, employ a 

Specialty Engineer to provide a system which will continuously monitor and record ground 

vibration levels near the structures shown in the Plans during the operation of any equipment 

causing vibrations or during blasting operations. Provide vibration monitoring equipment 

capable of detecting velocities of 0.01 inches per second or less. Obtain the Engineer’s approval 

of the number and locations of the monitoring points and install the system per the Specialty 

Engineer’s recommendations. Submit the vibration records to the Engineer within 24 hours of 

performing the monitoring activity.  

  Upon either detecting vibration levels reaching 0.5 inches per second or damage 

to the structure, immediately stop the source of vibrations, backfill any open excavations, notify 

the Engineer and submit a corrective action plan for acceptance by the Engineer. 

 108-2.3 Groundwater Monitoring: When shown in the Contract Documents, install a 

piezometer at the right-of-way line and near any existing structure that may be affected by 

dewatering operations, or as directed by the Engineer. Monitor the piezometer and record the 

groundwater elevation level each day that dewatering activities are performed and for one week 

after activities have ceased, or on a schedule approved by the Engineer. Notify the Engineer of 

any groundwater lowering near the structure of 12 inches or more. 

108-3 Method of Measurement. 

 The quantities to be paid for will be lump sum, completed and accepted. No separate 

payment will be made for the design, furnishing, construction, and removal of precautionary 

features, such as but not limited to sheeting, shoring, or bracing, installed for protection of 

existing structures. 
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108-4 Basis of Payment. 

 Price and payment will be full compensation for all work and materials specified in this 

Section. 

 Payment will be made under: 

Item No. 108-  1 Monitor Existing Structures - Inspection and Settlement 

Monitoring - lump sum. 

Item No. 108-  2 Monitor Existing Structures - Vibration Monitoring - lump 

sum. 

Item No. 108-  3 Monitor Existing Structures - Groundwater Monitoring - 

lump sum. 
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CLEARING CONSTRUCTION SITE 

SECTION 110 

CLEARING AND GRUBBING 

110-1 Description. 

 Clear and grub within the areas shown in the Plans. Remove and dispose of all trees, 

stumps, roots and other such protruding objects, buildings, structures, appurtenances, existing 

flexible asphalt pavement, and other facilities necessary to prepare the area for the proposed 

construction. Remove and dispose of all product and debris not required to be salvaged or not 

required to complete the construction. 

 Perform miscellaneous work necessary for the complete preparation of the overall project 

site as specified in 110-10. 

110-2 Standard Clearing and Grubbing. 

 110-2.1 Work Included: Completely remove and dispose of all buildings, timber, brush, 

trees, stumps, roots, rubbish, debris, existing flexible pavement and base, drainage structures, 

culverts, and pipes. Remove all other obstructions resting on or protruding through the surface of 

the existing ground and the surface of excavated areas. 

  Perform standard clearing and grubbing within the following areas: 

   1. All areas where excavation is to be done, including borrow pits, lateral 

ditches, right-of-way ditches, etc. 

   2. All areas where roadway embankments will be constructed. 

   3. All areas where structures will be constructed, including pipe culverts 

and other pipe lines. 

 110-2.2 Depths of Removal of Roots, Stumps, and Other Debris: In all areas where 

excavation is to be performed, or roadway embankments are to be constructed, remove roots and 

other debris to a depth of 12 inches below the ground surface. Remove roots and other debris 

from all excavated material to be used in the construction of roadway embankment or roadway 

base. Plow the surface to a depth of at least 6 inches, and remove all roots thereby exposed to a 

depth of at least 12 inches. Completely remove and dispose of all stumps within the roadway 

right-of-way. 

  Remove all roots, etc., protruding through or appearing on the surface of the 

completed excavation within the roadway area and for structures, to a depth of at least 12 inches 

below the finished excavation surface. 

  Remove or cut off all stumps, roots, etc., below the surface of the completed 

excavation in borrow pits, material pits, and lateral ditches. 

  In borrow and material pits, do not perform any clearing or grubbing within 3 feet 

inside the right-of-way line. 

  Within all other areas where standard clearing and grubbing is to be performed, 

remove roots and other debris projecting through or appearing on the surface of the original 

ground to a depth of 12 inches below the surface, but do not plow or harrow these areas. 

 110-2.3 Boulders: Remove any boulders encountered in the roadway excavation (other 

than as permitted under the provisions of 120-7.2) or found on the surface of the ground. When 

approved by the Engineer place boulders in neat piles inside the right of way. The Contractor 
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may stockpile boulders encountered in Department-furnished borrow areas, which are not 

suitable for use in the embankment construction, within the borrow area. 

 110-2.4 Asbestos Containing Materials (ACM) Not Identified Prior to the Work: 

When encountering or exposing any condition indicating the presence of asbestos, cease 

operations immediately in the vicinity and notify the Engineer, in accordance with 110-6.5. 

110-3 Selective Clearing and Grubbing. 

 110-3.1 General: Remove and dispose of vegetation, obstructions, etc., as shown in the 

Plans. Provide acceptable fill material, and grade and compact holes or voids created by the 

removal of the stumps. Perform all selective clearing and grubbing in accordance with 

ANSI A300. 

  No staging, storing, stockpiling, parking or dumping will be allowed in selective 

clearing and grubbing areas. Only mechanical equipment related to selective clearing and 

grubbing activities will be allowed in selective clearing and grubbing areas. Protect trees to 

remain from trunk, branch and root damage. 

 110-3.2 Protection of Plant Preservation Areas: Areas to remain natural may be 

designated in the Plans. No clearing and grubbing, staging, storage, stockpiling, parking or 

dumping is allowed in these areas. Do not bring equipment into these areas. 

 110-3.3 Tree Protection Barrier: Construct a tree protection barrier in accordance with 

Standard Plans Index 110-100 and the Plans. Maintain barrier for duration of the Contract. 

 110-3.4 Tree Root and Branch Pruning: When pruning cuts or root pruning to existing 

trees are shown in the Plans, work is to be supervised on site by an International Society of 

Arboriculture (ISA) Certified Arborist and performed in accordance with ANSI A300. 

 110-3.5 Tree Removal: Remove trees as shown in the Plans. 

110-4 Protection of Property Remaining in Place. 

 Protect property to remain in place in accordance with 7-11. 

110-5 Removal of Buildings. 

 110-5.1 Parts to be Removed: Completely remove all parts of the buildings, including 

utilities, plumbing, foundations, floors, basements, steps, connecting concrete sidewalks or other 

pavement, septic tanks, and any other appurtenances, by any practical manner which is not 

detrimental to other property and improvements. 

  Remove utilities to the point of connection to the utility authority’s cut-in. After 

removing the sewer connections to the point of cut-in, construct a concrete plug at the cut-in 

point, as directed by the Engineer, except where the utility owners may elect to perform their 

own plugging. Contact the appropriate utility companies prior to removal of any part of the 

building to ensure disconnection of services. 

  Submit demolition schedule 15 working days before beginning any demolition or 

renovation of a building. 

 110-5.2 Removal by Others: Where buildings within the area to be cleared and grubbed 

are so specified to be removed by others, remove and dispose of any foundations, curtain walls, 

concrete floors, basements or other foundation parts which might be left in place after such 

removal of buildings by others. 

110-6 Removal of Existing Bridges. 

 110-6.1 General: The work under this Article includes bridges, as defined in 1-3. 
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  Remove and dispose of the materials from existing bridges. Remove  

   1. those bridges and approach slabs, or portions of bridges, shown in the 

Plans to be removed, 

   2. those bridges and approach slabs, or portions of bridges, found within 

the limits of the area to be cleared and grubbed, and directed by the Engineer to be removed, 

   3. those bridges and approach slabs, or portion of bridges, which are 

necessary to be removed in order to complete the work, and 

   4. other appurtenances or obstructions which may be designated in the 

Contract Documents to be included as an item of payment for the work under this Article. 

  Submit schedule information and demolition plan for approval 15 working days 

before beginning any demolition or renovation of any structures. 

 110-6.2 Method of Removal: 

  110-6.2.1 General: Remove the structures in such a way so as to leave no 

obstructions to any proposed new bridge or to any waterways. Pull, cut off, or break off pilings 

to the requirements of the permit or other Contract Documents, or if not specified, not less than 

2 feet below the finish ground line. In the event that the Plans indicate channel excavation to be 

done by others, consider the finish ground line as the limits of such excavation. For materials 

which are to remain the property of the Department or are to be salvaged for use in temporary 

bridges, avoid damage to such materials, and entirely remove all bolts, nails, etc. from timbers to 

be so salvaged. Mark structural steel members for identification as directed. 

  110-6.2.2 Removal of Steel Members with Hazardous Coatings: Submit to the 

Engineer for approval the “Contractor’s Lead in Construction Compliance Program”, QP2 

certification from the Society for Protective Coatings (SSPC) from the firm actually removing 

and disposing of these steel members before any members are disturbed. 

   Vacuum power tool clean any coated steel member to bare metal as 

defined by SSPC-SP11 a minimum of 4 inches either side of any area to be heated (e.g. torch 

cutting, sawing, grinding, etc.) in accordance with 29 CFR 1926.354. Abrasive blasting is 

prohibited. 

 110-6.3 Partial Removal of Bridges: On concrete bridges to be partially removed and 

widened, remove concrete by manually or mechanically operated pavement breakers, by 

concrete saws, by chipping hammers, or by hydro-demolition methods. Do not use explosives. 

Where concrete is to be removed to neat lines, use concrete saws or hydro-demolition methods 

capable of providing a reasonably uniform cleavage face. If the equipment used will not provide 

a uniform cut without surface spalling, first score the outlines of the work with small trenches or 

grooves. For all demolition methods, submit for review and approval of the Engineer, a 

demolition plan that describes the method of removal, equipment to be used, types of rebar 

splices or couplers, and method of straightening or cutting rebar. In addition, for hydro-

demolition, describe the method for control of water or slurry runoff and measures for safe 

containment of concrete fragments that are thrown out by the hydro-demolition machine. 

 110-6.4 Authority of U.S. Coast Guard: For bridges in navigable waters, when 

constructing the project under authority of a U.S. Coast Guard permit, the U.S. Coast Guard may 

inspect and approve the work to remove any existing bridges involved therein, prior to 

acceptance by the Department. 

 110-6.5 Asbestos Containing Materials (ACM) Not Identified Prior to the Work: 

When encountering or exposing any condition indicating the presence of asbestos, cease 

operations immediately in the vicinity and notify the Engineer. 
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  Make every effort to minimize the disturbance of the ACM. Immediately provide 

provisions for the health and safety of all jobsite personnel and the public that may be exposed to 

any ACM. Provisions shall meet all applicable Federal, State, and Local Rules and Regulations 

regarding potentially hazardous conditions due to ACM. 

  The Engineer will notify the District Contamination Impact Coordinator (DCIC) 

who will engage the services of the Department’s Contamination Assessment/Remediation 

Contractor (CAR). Provide access to the potential contamination area. Preliminary investigation 

by the CAR Contractor will determine the course of action necessary for site security and the 

steps necessary to resolve the contamination issue. 

  The CAR Contractor will perform an asbestos survey to delineate the asbestos 

areas, and identify any staging or holding areas that will be needed for assessment or abatement 

of the asbestos material. 

  The CAR Contractor will maintain jurisdiction over activities within areas 

contaminated with ACM including staging and holding areas. The CAR Contractor will be 

responsible for the health and safety of workers within these delineated areas. Provide 

continuous access to these areas for the CAR Contractor and representatives of regulatory or 

enforcement agencies having jurisdiction. 

  Coordinate with the CAR Contractor and Engineer to develop a work plan with 

projected completion dates for the final resolution of the contamination, in coordination with any 

regulatory agencies as appropriate. Use the work plan and schedule as a basis for planning the 

completion of all work efforts. The Engineer may grant Contract Time extensions according to 

the provisions of 8-7.3.2. 

  Cooperate with the CAR Contractor to expedite integration of the CAR 

Contractor’s operations into the construction project. Adjustments to quantities or to Contract 

unit prices will be made according to work additions or reductions on the part of the Prime 

Contractor in accordance with 4-3. 

  The Engineer will inform the Prime Contractor when operations may resume in 

the affected area. 

110-7 Removal of Existing Concrete. 

 Remove and dispose of existing rigid portland cement concrete pavement, sidewalk, 

slope pavement, ditch pavement, curb, and curb and gutter, etc., where shown in the Plans. 

 Remove all gravity walls, noise/sound walls, retaining walls, MSE walls, perimeter walls, 

and roadway concrete barriers, where shown in the Plans. All ancillary elements of these 

concrete features being removed including, but not limited to, leveling pads, copings, reinforcing 

steel or straps, footings, etc, are incidental and included in the cost of the removal. 

110-8 Ownership of Materials. 

 Except as may be otherwise specified in the Contract Documents, take ownership of all 

buildings, structures, appurtenances, and other materials removed and dispose of them in 

accordance with 110-9. 

110-9 Disposal of Materials. 

 110-9.1 General: Either stack materials designated to remain the property of the 

Department in neat piles within the right-of-way, load onto the Department’s vehicles, or deliver 

to location designated in the Plans. 
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  Dispose of timber, stumps, brush, roots, rubbish, and other material resulting from 

clearing and grubbing in areas and by methods meeting the applicable requirements of all 

Federal, State and Local Rules and Regulations. Do not block waterways by the disposal of 

debris. 

  With the approval of the Engineer, wood chips may be evenly distributed to a 

depth of no more than one inch in designated areas in the Department’s right-of-way. 

 110-9.2 Burning Debris: Where burning of such materials is permitted, perform all such 

burning in accordance with the applicable Federal, State and Local rules and regulations. 

Perform all burning at locations where trees and shrubs adjacent to the cleared area will not be 

harmed. 

 110-9.3 Timber and Crops: The Contractor may sell any merchantable timber, fruit 

trees, and crops that are cleared under the operations of clearing and grubbing for his own 

benefit, subject to the provisions of 7-1.2, which may require that the timber, fruit trees, or crops 

be burned at or near the site of their removal, as directed by the Engineer. The Contractor is 

liable for any claims which may arise pursuant to the provisions of this Subarticle. 

 110-9.4 Disposal of Treated Wood: Treated wood must be handled and disposed of 

properly during removal. Treated wood should not be cut or otherwise mechanically altered in a 

manner that would generate dust or particles without proper respiratory and dermal protection. 

The treated wood must be disposed of in at least a lined solid waste facility or through 

recycling/reuse. Treated wood shall not be disposed by burning or placement in a construction 

and demolition (C&D) debris landfill.  

 110-9.5 Hazardous Materials/Waste: Handle, transport, and dispose of hazardous 

materials/waste in accordance with all Federal, State, and Local Rules and Regulations 

including, but not limited to, the following: 

  1. SSPC Guide 7 

  2. Federal Water Pollution Control Act, and 

  3. Resource Conservation and Recover Act (RCRA). 

  Accept responsibility for the collection, sampling, classification, packaging, 

labeling, accumulation time, storage, manifesting, transportation, treatment and disposal of 

hazardous materials/waste, both solid and liquid. Separate all solid and liquid waste and collect 

all liquids used at hygiene stations and handle as hazardous materials/waste. Obtain written 

approval from the Engineer for all hazardous materials/waste stabilization methods before 

implementation. 

  Obtain an EPA/FDEP Hazardous Waste Identification Number 

(EPA/FDEP ID Number) before transporting and/or disposal of any hazardous materials/waste. 

  List the Department as the generator for hazardous materials/waste resulting from 

removal or demolition of Department materials. 

  Submit the following for the Engineers’ approval before transporting, treatment or 

disposal of any hazardous materials/waste: 

   1. Name, address and qualifications of the transporter, 

   2. Name, address and qualifications of the treatment facility, 

   3. Proposed treatment and/or disposal of all Hazardous Materials/Waste. 

   4. EPA/FDEP Hazardous Waste Identification Number Application Form. 

   5. Manifest forms. 

  Transport all hazardous materials/waste in accordance with applicable Federal, 

State, and Local Rules and Regulations including, but not limited to, the 40 CFR 263 Standards. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

Submit all final Hazardous Materials/Waste manifest/bills of lading and certificates of disposal 

to the Engineer within 21 days of each shipment. 

  110-9.5.1 Steel Members with Hazardous Coating: Dispose of steel members 

with hazardous coating in one of the following manners: 

   1. Deliver the steel members and other hazardous waste to a licensed 

recycling or treatment facility capable of processing steel members with hazardous coating. 

   2. Deliver the steel members with hazardous coating to a site designated 

by the Engineer for use as an offshore artificial reef. Deliver any other hazardous materials/waste 

to a licensed hazardous materials/waste recycling treatment facility. 

   Dismantle and/or cut steel members to meet the required dimensions of 

the recycling facility, treatment facility or offshore artificial reef agency. 

   All compensation for the cost of removal and disposal of hazardous 

materials/waste will be included in the Cost of Removal of Existing Structures. 

  110-9.5.2 Certification of Compliance: Submit certification of Compliance from 

the firm actually removing and disposing of the hazardous materials/waste stipulating, the 

hazardous materials/waste has been handled, transported and disposed of in accordance with this 

Specification. The Certification of Compliance shall be attested to by a person having legal 

authority to bind the company. 

   Maintain all records required by this Specification and ensure these 

records are available to the Department upon request. 

110-10 Miscellaneous Operations. 

 110-10.1 Water Wells Required to be Plugged: Fill or plug all water wells within the 

right-of-way, including areas of borrow pits and lateral ditches, that are not to remain in service, 

in accordance with applicable Federal, State, and Local Rules and Regulations. 

  Cut off the casing of cased wells at least 12 inches below the ground line or 

12 inches below the elevation of the finished excavation surface, whichever is lower. Water 

wells, as referred to herein, are defined either as artesian or non-artesian, as follows: 

   1. An artesian well is an artificial hole in the ground from which water 

supplies may be obtained and which penetrates any water-bearing rock, the water in which is 

raised to the surface by natural flow or which rises to an elevation above the top of the water-

bearing bed. Artesian wells are further defined to include all holes drilled as a source of water 

that penetrate any water-bearing beds that are a part of the artesian water system of Florida, as 

determined by representatives of the applicable Water Management District. 

   2. A non-artesian (water-table) well is a well in which the source of water 

is an unconfined aquifer. The water in a non-artesian well does not rise above the source bed. 

 110-10.2 Leveling Terrain: Within the areas between the limits of construction and the 

outer limits of clearing and grubbing, fill all holes and other depressions, and cut down all 

mounds and ridges. Make the area of a sufficient uniform contour so that the Department’s 

subsequent mowing and cutting operations are not hindered by irregularity of terrain. Perform 

this work regardless of whether the irregularities were the result of construction operations or 

existed originally. 

 110-10.3 Mailboxes: When the Contract Documents require furnishing and installing 

mailboxes, permit each owner to remove the existing mailbox. Work with the Local Postmaster 

to develop a method of temporary mail service for the period between removal and installation of 

the new mailboxes. Install the mailboxes in accordance with the Standard Plans. 
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110-11 Method of Measurement. 

 110-11.1 Clearing and Grubbing: The quantity to be paid for will be the lump sum 

quantity. 

 110-11.2 Selective Clearing and Grubbing: The quantity to be paid will be the plan 

quantity area in acres designated for Selective Clearing and Grubbing. The quantity to be paid 

for Tree Protection Barrier will be the linear foot measurement as shown in the Plans. Tree Root, 

Branch Pruning, and Tree Removal will be paid per each tree. Tree Removal per each will not be 

used where Clearing and Grubbing or Selective Clearing and Grubbing per acre is used. 

 110-11.3 Removal of Existing Bridges: The quantity to be paid for will be the lump sum 

quantity or quantities for the specific structures, or portions of structures to be removed. 

 110-11.4 Removal of Existing Concrete:  

  The quantity to be paid for will be the number of square yards of existing concrete 

elements, acceptably removed and disposed of, as specified. The quantity will be determined by 

actual measurement along the surface of the element before its removal. Measurements for 

appurtenances which have irregular surface configurations, such as curb and gutter, steps, and 

ditch pavement, will be the area as projected to an approximate horizontal plane. Where the 

removal of pavement areas is necessary only for the construction of box culverts, pipe culverts, 

storm sewers, inlets, manholes, etc., these areas will not be included in the measurements. 

  Area measurements for walls will be based on exposed vertical face 

measurements times the horizontal length of the wall. 

 110-11.5 Plugging Water Wells: The quantity to be paid for will be the number of water 

wells plugged, for each type of well (artesian or non-artesian). 

 110-11.6 Mailboxes: The quantity to be paid for will be the number of mailboxes 

acceptably furnished and installed. 

 110-11.7 Delivery of Salvageable Material to the Department The quantity to be paid 

for will be the Lump Sum quantity for delivery of salvageable materials to the Department, as 

indicated in the Plans. 

 110-11.8 General: In each case, except as provided below, where no item of separate 

payment for such work is included in the proposal, all costs of such work will be included in the 

various scheduled items in the Contract, or under specific items as specified herein below or 

elsewhere in the Contract. 

110-12 Basis of Payment. 

 110-12.1 Clearing and Grubbing: 

  110-12.1.1 Lump Sum Payment: Price and payment will be full compensation 

for all clearing and grubbing required for the roadway right-of-way and for lateral ditches, 

channel changes, or other outfall areas, and any other clearing and grubbing indicated, or 

required for the construction of the entire project, including all necessary hauling, furnishing 

equipment, equipment operation, furnishing any areas required for disposal of debris, leveling of 

terrain and the landscaping work of trimming, etc. 

   Where construction easements are specified in the Plans and the limits of 

clearing and grubbing for such easements are dependent upon the final construction 

requirements, no adjustment will be made in the lump sum price and payment, either over or 

under, for variations from the limits of the easement defined in the Plans. 

  110-12.1.2 When No Direct Payment is Provided: When no item for clearing 

and grubbing is included in the proposal, the Contractor shall include the cost of any work of 

clearing and grubbing which is necessary for the proper construction of the project in the 
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Contract price for the structure or other item of work for which such clearing and grubbing is 

required. The Contractor shall include the cost of all clearing and grubbing which might be 

necessary in pits or areas from which base material is obtained in the Contract price for the base 

in which such material is used. The clearing and grubbing of areas for obtaining stabilizing 

materials, where required only for the purpose of obtaining materials for stabilizing, will not be 

paid for separately. 

 110-12.2 Selective Clearing and Grubbing: Price and payment will be full 

compensation for all selective clearing and grubbing, including all necessary hauling, furnishing 

equipment, Certified Arborist, equipment operation, furnishing any areas required for disposal of 

debris, leveling of terrain, root pruning and tree protection. 

 110-12.3 Removal of Existing Bridges: Price and payment will be full compensation for 

all work of removal and disposal of the designated bridges. 

  When direct payment for the removal of existing bridges is not provided in the 

proposal, the Contractor shall include the cost of removing all bridges in the Contract price for 

clearing and grubbing or, if no item of clearing and grubbing is included, in the compensation for 

the other items covering the new bridge being constructed. 

 110-12.4 Removal of Existing Concrete: Price and payment will be full compensation 

for performing and completing all the work of removal and satisfactory disposal. 

  When no separate item for this work is provided and no applicable item of 

excavation or embankment covering such work (as provided in 120-13.1) is included, the 

Contractor shall include the costs of this work in the Contract price for the item of clearing and 

grubbing or for the pipe or other structure for which the concrete removal is required. 

 110-12.5 Plugging Water Wells: Price and payment will be full compensation for each 

type of well acceptably plugged. 

  If a water well requiring plugging is encountered and the Contract contains no 

price for plugging wells of that specific type, the plugging of such well will be paid for as 

unforeseeable work. 

 110-12.6 Mailboxes: Price and payment will be full compensation for all work and 

materials required, including supports and numbers. 

 110-12.7 Delivery of Salvageable Material to the Department: Price and payment will 

be full compensation for all work required for delivery of the materials to the Department. 

 110-12.8 Payment Items: Payment will be made under: 

Item No. 110-  1- Clearing and Grubbing - lump sum. 

Item No. 110-  2- Selective Clearing and Grubbing Area - acre. 

Item No. 110-  3- Removal of Existing Bridges - lump sum. 

Item No. 110-  4- Removal of Existing Concrete - per square yard. 

Item No. 110-  5- Plugging Water Wells (Artesian) - each. 

Item No. 110-  6- Plugging Water Wells (Non-Artesian) - each. 

Item No. 110-  7- Mailbox (Furnish and Install) - each. 

Item No. 110- 21 Tree Protection Barrier - per linear foot. 

Item No. 110- 22 Tree Root and Branch Pruning - per each tree. 

Item No. 110- 23 Tree Removal - per each tree. 

Item No. 110- 86- Delivery of Salvageable Material to FDOT - lump sum. 
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EARTHWORK AND RELATED OPERATIONS 

SECTION 120 

EXCAVATION AND EMBANKMENT 

120-1 Description. 

 120-1.1 General: Excavate and construct embankments as required for the roadway, 

ditches, channel changes and borrow material. Use suitable excavated material or authorized 

borrow to prepare subgrades and foundations. Construct embankments in accordance with 

Standard Plans, Index 120-001. Compact and dress excavated areas and embankments. 

  Meet the requirements of Section 110 for excavation of material for clearing and 

grubbing and Section 125 for excavation and backfilling of structures and pipe. Material 

displaced by the storm sewer or drainage structure system is not included in the earthwork 

quantities shown in the Plans. 

 120-1.2 Unidentified Areas of Contamination: When encountering or exposing any 

abnormal condition indicating the presence of contaminated materials, cease operations 

immediately in the vicinity and notify the Engineer. The presence of tanks or barrels; discolored 

earth, metal, wood, ground water, etc.; visible fumes; abnormal odors; excessively hot earth; 

smoke; or other conditions that appear abnormal may indicate the presence of contaminated 

materials and must be treated with extreme caution. 

  Make every effort to minimize the spread of contamination into uncontaminated 

areas. Immediately provide for the health and safety of all workers at the job site and make 

provisions necessary for the health and safety of the public that may be exposed to any 

potentially hazardous conditions. Ensure provisions adhere to all applicable laws, rules or 

regulations covering potentially hazardous conditions and will be in a manner commensurate 

with the gravity of the conditions. 

  The Engineer will notify the District Contamination Impact Coordinator (DCIC) 

who will coordinate selecting and tasking the Department’s Contamination 

Assessment/Remediation Contractor (CAR). Provide access to the potentially contaminated area. 

Preliminary investigation by the CAR Contractor will determine the course of action necessary 

for site security and the steps necessary under applicable laws, rules, and regulations for 

additional assessment and/or remediation work to resolve the contamination issue. 

  The CAR Contractor will delineate the contamination areas, any staging or 

holding area required; and, in cooperation with the Prime Contractor and Engineer, develop a 

work plan that will provide the CAR Contractor’s operations schedule with projected completion 

dates for the final resolution of the contamination issue. 

  The CAR Contractor will maintain jurisdiction over activities inside any outlined 

contaminated areas and any associated staging holding areas. The CAR Contractor will be 

responsible for the health and safety of workers within the delineated areas. Provide continuous 

access to these areas for the CAR Contractor and representatives of regulatory or enforcement 

agencies having jurisdiction. 

  Both Contractors will use the schedule as a basis for planning the completion of 

both work efforts. The Engineer may grant the Contract Time extensions according to the 

provisions of 8-7.3.2. 

  Cooperate with the CAR Contractor to expedite integration of the CAR 

Contractor’s operations into the construction project. The Prime Contractor is not expected to 
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engage in routine construction activities, such as excavating, grading, or any type of soil 

manipulation, or any construction processes required if handling of contaminated soil, surface 

water or ground water is involved. All routine construction activities requiring the handling of 

contaminated soil, surface water or groundwater will be by the CAR Contractor. Adjustments to 

quantities or to Contract unit prices will be made according to work additions or reductions on 

the part of the Prime Contractor in accordance with 4-3. 

  The Engineer will direct the Prime Contractor when operations may resume in the 

affected area. 

120-2 Classifications of Excavation. 

 120-2.1 General: The Department may classify excavation specified under this Section 

for payment as any of the following: regular excavation, subsoil excavation, lateral ditch 

excavation, and channel excavation. 

  If the proposal does not show subsoil excavation or lateral ditch excavation as 

separate items of payment, include such excavation under the item of regular excavation. 

  If the proposal shows lateral ditch excavation as a separate item of payment, but 

does not show channel excavation as a separate item of payment, include such excavation under 

the item of lateral ditch excavation. Otherwise, include channel excavation under the item of 

regular excavation. 

 120-2.2 Regular Excavation: Regular excavation includes roadway excavation and 

borrow excavation, as defined below for each. 

  120-2.2.1 Roadway Excavation: Roadway excavation consists of the excavation 

and the utilization or disposal of all materials necessary for the construction of the roadway, 

ditches, channel changes, etc., except as may be specifically shown to be paid for separately and 

that portion of the lateral ditches within the limits of the roadway right-of-way as shown in the 

Plans. 

  120-2.2.2 Borrow Excavation: Borrow excavation consists of the excavation and 

utilization of material from authorized borrow pits, including only material that is suitable for the 

construction of roadway embankments or of other embankments covered by the Contract. 

   A Cost Savings Initiative Proposal (CSIP) submittal based on using 

borrow material from within the project limits will not be considered. 

 120-2.3 Subsoil Excavation: Subsoil excavation consists of the excavation and disposal 

of muck, clay, rock, or any other material that is unsuitable in its original position and that is 

excavated below the finished grading template. For stabilized bases and sand bituminous road 

mixes, consider the finished grading template as the top of the finished base, shoulders and 

slopes. For all other bases and rigid pavement, consider the finished grading template as the 

finished shoulder and slope lines and bottom of completed base or rigid pavement. For pond and 

ditches that identify the placement of a blanket material, consider the finished grading template 

as the bottom of the blanket material. Subsoil excavation also consists of the excavation of all 

suitable material within the above limits as necessary to excavate the unsuitable material. 

Consider the limits of subsoil excavation indicated in the Plans as being particularly variable, in 

accordance with the field conditions actually encountered. 

  The quantity of material required to replace the excavated material and to raise 

the elevation of the roadway to the bottom of the template will be paid for under embankment or 

borrow excavation (Truck Measure). 

 120-2.4 Lateral Ditch Excavation: Lateral ditch excavation consists of all excavation of 

inlet and outlet ditches to structures and roadway, changes in channels of streams, and ditches 
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parallel to the roadway right-of-way. Dress lateral ditches to the grade and cross-section shown 

in the Plans. 

 120-2.5 Channel Excavation: Channel excavation consists of the excavation and 

satisfactory disposal of all materials from the limits of the channel as shown in the Plans. 

120-3 Preliminary Soils Investigations. 

 When the Plans contain the results of a soil survey, do not assume such data is a 

guarantee of the depth, extent, or character of material present. 

120-4 Removal of Unsuitable Materials and Existing Roads. 

 120-4.1 Subsoil Excavation: Where muck, rock, clay, or other material within the limits 

of the roadway is unsuitable in its original position, excavate such material to the cross-sections 

shown in the Plans or indicated by the Engineer, and backfill with suitable material. Shape 

backfill material to the required cross-sections. Where the removal of plastic soils below the 

finished earthwork grade is required, meet a construction tolerance, from the lines shown in the 

Plans as the removal limits, of plus or minus 0.2 feet in depth and plus or minus 6 inches (each 

side) in width. 

 120-4.2 Construction over Existing Old Road: Where a new roadway is to be 

constructed over an old one, plow or scarify the old road, and break it up full width, regardless of 

height of fill. If the Plans provide that paving materials may be incorporated into the fill, 

distribute such material in a manner so as not to create voids. Recompact the old road meeting 

the requirements of 120-10.2. 

 120-4.3 Obliterating Old Road: Where the Plans call for obliteration of portions of an 

old road outside of the proposed new roadway, obliterate such sections of the old road by 

grading to fill ditches and to restore approximately the original contour of the ground or a 

contour which produces a pleasing appearance. 

120-5 Disposal of Surplus and Unsuitable Material. 

 120-5.1 Ownership of Excavated Materials: Dispose of surplus and excavated 

materials as shown in the Plans or, if the Plans do not indicate the method of disposal, take 

ownership of the materials and dispose of them outside the right-of-way. 

 120-5.2 Disposal of Muck on Side Slopes: As an exception to the provisions of 120-5. 1, 

when approved by the Engineer, in rural undeveloped areas, the Contractor may place muck (A-8 

material) on the slopes, or store it alongside the roadway, provided there is a clear distance of at 

least 6 feet between the roadway grading limits and the muck, and the Contractor dresses the 

muck to present a neat appearance. In addition, the Contractor may also dispose of this material 

by placing it on the slopes in developed areas where, in the opinion of the Engineer, this will 

result in an aesthetically pleasing appearance and will have no detrimental effect on the adjacent 

developments. Where the Engineer permits the disposal of muck or other unsuitable material 

inside the right-of-way limits, do not place such material in a manner which will impede the 

inflow or outfall of any channel or side ditches. The Engineer will determine the limits adjacent 

to channels within which such materials may be disposed. 

 120-5.3 Disposal of Paving Materials: Unless otherwise noted, take ownership of 

paving materials, such as paving brick, asphalt block, concrete slab, sidewalk, curb and gutter, 

etc., excavated in the removal of existing pavements, and dispose of them outside the right-of-

way. If the materials are to remain the property of the Department, place them in neat piles as 

directed. Existing limerock base that is removed may be incorporated in the stabilized portion of 
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the subgrade. If the construction sequence will allow, incorporate all existing limerock base into 

the project as allowed by the Contract Documents. 

 120-5.4 Disposal Areas: Where the Contract Documents require disposal of excavated 

materials outside the right-of-way, and the disposal area is not indicated in the Contract 

Documents, furnish the disposal area without additional compensation. 

  Provide areas for disposal of removed paving materials out of sight of the project 

and at least 300 feet from the nearest roadway right-of-way line of any State maintained road. If 

the materials are buried, disregard the 300 foot limitation. 

120-6 Borrow. 

 120-6.1 Materials for Borrow: Do not open borrow pits until the Engineer has approved 

their location. 

  Do not provide borrow materials that are polluted as defined in Chapter 376 of the 

Florida Statutes (oil of any kind and in any form, gasoline, pesticides, ammonia, chlorine, and 

derivatives thereof, excluding liquefied petroleum gas) in concentrations above any local, State, 

or Federal standards. 

  Prior to placing any borrow material that is the product of soil incineration, 

provide the Engineer with a copy of the Certificate of Materials Recycling and Post Burn 

Analysis showing that the material is below all allowable pollutant concentrations. 

 120-6.2 Furnishing of Borrow Areas: To obtain the Engineer’s approval to use an off-

site construction activity area that involves excavation such as a borrow pit or local aggregate pit, 

request in writing, a review for -cultural resources involvement. Send the request to the Division 

of Historical Resources (DHR), Department of State, State Historic Preservation Officer, 

Tallahassee, FL. As a minimum, include in the request the Project Identification Number, the 

County, a description of the property with Township, Range, Section, etc., the dimensions of the 

area to be affected, and a location map. Do not start any work at the off-site construction activity 

area prior to receiving clearance from the DHR that no additional research is warranted. 

  For certain locations, the DHR will require a Cultural Resources Assessment 

(CRA) Survey before approval can be granted. When this is required, secure professional 

archaeological services to complete an historical and archaeological survey report. Submit the 

report to the DHR and to the Department. The Engineer will determine final approval or 

rejection of off-site construction activity areas based on input from the DHR. 

  Before receiving approval or before use of borrow areas, obtain written clearance 

from the Engineer concerning compliance with the Federal Endangered Species Act and other 

Wildlife Regulations as specified in 7-1.4 and Section 4(f) of the USDOT Act as specified in 7-

1.8. 

  The Department will adjust Contract Time in accordance with 8-7 for any 

suspension of operations required to comply with this Article. The Department will not accept 

any monetary claims due to delays or loss of off-site construction activity areas. 

  Except where the Plans specifically call for the use of a particular borrow or 

dredging area, the Contractor may substitute borrow or dredging areas of his own choosing 

provided the Engineer determines the materials from such areas meet the Department’s standards 

and other requirements for stability for use in the particular sections of the work in which it is to 

be placed, and the Contractor absorbs any increase in hauling or other costs. Stake the corners of 

the proposed borrow area and provide the necessary equipment along with an operator in order 

for the Engineer to investigate the borrow area. The Engineer will determine test locations, 

collect samples, and perform tests to investigate the proposed borrow area based on soil strata 
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and required soil properties. The Engineer will approve use of materials from the proposed area 

based on test results and project requirements. Final acceptance of materials will be based on 

Point of Use Test as described in 6-1.2.4. 

  Before using any borrow material from any substitute areas, obtain the Engineer’s 

approval, in writing, for the use of the particular areas, and, where applicable, ensure that the 

Engineer has cross-sectioned the surface. Upon such written approval by the Engineer, consider 

the substitute areas as designated borrow areas. 

  When furnishing the dredging or borrow areas, supply the Department with 

evidence that the necessary permits, rights, or waivers for the use of such areas have been 

secured. 

  Do not excavate any part of a Contractor furnished borrow area which is less than 

300 feet from the right-of-way of the project or any State Road until the Engineer has approved a 

plan for landscaping and restoring the disturbed area. Perform this landscaping and land 

restoration at no expense to the Department, prior to final acceptance of the project. Do not 

provide a borrow area closer than 25 feet to the right-of-way of any state road. In Department 

furnished borrow pits, do not excavate material within 5 feet of adjacent property lines. 

  Upon completion of excavation, neatly shape, dress, grass, vegetate, landscape, 

and drain all exposed areas including haul roads, as necessary so as not to present an 

objectionable appearance. 

  Meet the requirements of Section 104 when furnishing borrow areas, regardless of 

location. 

 120-6.3 Borrow Material for Shoulder Build-up: When so indicated in the Plans, 

furnish borrow material with a specific minimum bearing value, for building up of existing 

shoulders. Blend materials as necessary to achieve this specified minimum bearing value prior to 

placing the materials on the shoulders. Take samples of this borrow material at the pit or blended 

stockpile. Include all costs of providing a material with the required bearing value in the Contract 

unit price for borrow material. 

 120-6.4 Haul Routes for Borrow Pits: Provide and maintain, at no expense to the 

Department, all necessary roads for hauling the borrow material. Where borrow area haul roads 

or trails are used by others, do not cause such roads or trails to deteriorate in condition. 

  Arrange for the use of all non-public haul routes crossing the property of any 

railroad. Incur any expense for the use of such haul routes. Establish haul routes which will 

direct construction vehicles away from developed areas when feasible, and keep noise from 

hauling operations to a minimum. Advise the Engineer in writing of all proposed haul routes. 

 120-6.5 Authorization for Use of Borrow: When the item of borrow excavation is 

included in the Contract, use borrow only when sufficient quantities of suitable material are not 

available from roadway and drainage excavation, to properly construct the embankment, 

subgrade, and shoulders, and to complete the backfilling of structures. Do not use borrow 

material until so ordered by the Engineer, and then only use material from approved borrow pits. 

120-7 Materials for Embankment. 

 120-7.1 Use of Materials Excavated from the Roadway and Appurtenances: Assume 

responsibility for determining the suitability of excavated material for use on the project in 

accordance with the applicable Contract Documents. Consider the sequence of work and 

maintenance of traffic phasing in the determination of the availability of this material. 

 120-7.2 General Requirements for Embankment Materials: Construct embankments 

of acceptable material including reclaimed asphalt pavement (RAP), recycled concrete aggregate 
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(RCA) and portland cement concrete rubble, but containing no muck, stumps, roots, brush, 

vegetable matter, rubbish, reinforcement bar or other material that does not compact into a 

suitable and enduring roadbed. Do not use RAP or RCA in the top 3 feet of slopes and shoulders 

that are to be grassed or have other type of vegetation established. Do not use RAP or RCA in 

stormwater management facility fill slopes. 

  Remove all waste material designated as undesirable. Use material in 

embankment construction in accordance with plan details or as the Engineer directs.  

  Complete the embankment using maximum particle sizes (in any dimension) as 

follows: 

   1. In top 12 inches: 3-1/2 inches (in any dimension). 

   2. 12 to 24 inches: 6 inches (in any dimension). 

   3. In the depth below 24 inches: not to exceed 12 inches (in any 

dimension) or the compacted thickness of the layer being placed, whichever is less. 

  Spread all material so that the larger particles are separated from each other to 

minimize voids between them during compaction. Compact around these rocks in accordance 

with 120-9.2. 

  When and where approved by the Engineer, the Contractor may place larger rocks 

(not to exceed 18 inches in any dimension) outside the one to two slope and at least 4 feet or 

more below the bottom of the base. Compact around these rocks to a firmness equal to that of the 

supporting soil. Construct grassed embankment areas in accordance with 120-9.2.5. Where 

constructing embankments adjacent to bridge end bents or abutments, do not place rock larger 

than 3-1/2 inches in diameter within 3 feet of the location of any end-bent piling. 

 120-7.3 Materials Used at Pipes, Culverts, etc.: Construct embankments over and 

around pipes, culverts, and bridge foundations with selected materials. 

120-8 Embankment Construction. 

 120-8.1 General: Construct embankments in sections of not less than 300 feet in length 

or for the full length of the embankment. Do not construct another LOT over an untested LOT 

without the Engineer’s approval in writing. 

  For construction of mainline pavement lanes, turn lanes, ramps, parking lots, 

concrete box culverts and retaining wall systems, a LOT is defined as a single lift of finished 

embankment not to exceed 500 feet. 

  For construction of shoulder-only areas, shared use paths, and sidewalks areas, a 

LOT is defined as a single lift of finished embankment not to exceed 2000 feet. 

  Isolated compaction operations will be considered as separate LOTs. For multiple 

phase construction, a LOT shall not extend beyond the limits of the phase. 

 120-8.2 Dry Fill Method: 

  120-8.2.1 General: Construct embankments to meet the compaction requirements 

in 120-9 and in accordance with the acceptance program requirements in 120-10. 

   As far as practicable, distribute traffic over the work during the 

construction of embankments so as to cover the maximum area of the surface of each layer. 

   Construct embankment using the dry fill method whenever normal 

dewatering equipment and methods can accomplish the needed dewatering. 

   120-8.2.1.1 Maximum Compacted Lift Thickness Requirements: 

Construct the embankment in successive layers with lifts up to a maximum listed in Table 120-1 

below based on the embankment material classification group. 
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Table 120-1 

Group AASHTO Soil Class 
Maximum Lift 

Thickness 

Thick Lift Control Test 

Section Requirements 

1 
A-3 

12 inches Not Needed 
A-2-4 (No. 200 Sieve ≤ 15%) 

2 

A-1 

6 inches without 

Control Test Section 

Maximum of 12 inches per 

120-8.2.1.2 

A-2-4 (No. 200 Sieve > 15%) 

A-2-5, A-2-6, A-2-7,  

A-4, A-5, A-6 

A-7 (Liquid Limit < 50) 

 

   120-8.2.1.2 Thick Lift Requirements: For embankment materials 

classified as Group 2 in Table 120-1 above, the option to perform thick lift construction in 

successive layers of not more than 12 inches compacted thickness may be used after meeting the 

following requirements: 

     1. Notify the Engineer and obtain approval in writing prior 

to beginning construction of a test section. 

      a. Demonstrate the possession and control of 

compacting equipment sufficient to achieve density required by 120-10.2 for the full depth of a 

thicker lift. 

     2. Construct a test section of the length of one full LOT of 

not less than 500 feet. 

     3. Perform five Quality Control (QC) tests at random 

locations within the test section. 

      a. All five QC tests and a Department Verification 

test must meet the density required by 120-10.2. 

      b. Identify the test section with the compaction 

effort and soil classification in the Department’s Earthwork Records System (ERS). 

     4. Obtain Engineer’s approval in writing for the 

compaction effort after completing a successful test section. 

    In case of a change in compaction effort or soil classification, 

failing QC test or when the QC tests cannot be verified, construct a new test section. The 

Contractor may elect to place material in 6 inches compacted thickness at any time. Construct all 

layers approximately parallel to the centerline profile of the road. 

    The Engineer reserves the right to terminate the Contractor’s use of 

thick lift construction. Whenever the Engineer determines that the Contractor is not achieving 

satisfactory results, revert to the 6 inch compacted lifts. 

   120-8.2.1.3 Equipment and Methods: Provide normal dewatering 

equipment including, but not limited to, surface pumps, sump pumps and trenching/digging 

machinery. Provide normal dewatering methods including, but not limited to, constructing 

shallow surface drainage trenches/ditches, using sand blankets, sumps and siphons. 

    When normal dewatering does not adequately remove the water, 

the Engineer may require the embankment material to be placed in the water or on low swampy 

ground in accordance with 120-9.2.3. 
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  120-8.2.2 Placing in Unstable Areas: When depositing fill material in water, or 

on low swampy ground that will not support the weight of hauling equipment, construct the 

embankment by dumping successive loads in a uniformly distributed layer of a thickness not 

greater than necessary to support the hauling equipment while placing subsequent layers. Once 

sufficient material has been placed so that the hauling equipment can be supported, construct the 

remaining portion of the embankment in layers in accordance with the applicable provisions of 

120-9.2.2. 

  120-8.2.3 Placing on Steep Slopes: When constructing an embankment on a 

hillside sloping more than 20 degrees from the horizontal, before starting the fill, deeply plow or 

cut steps into the surface of the original ground on which the embankment is to be placed. 

  120-8.2.4 Placing Outside the Standard Minimum Slope: The standard 

minimum slope is defined as the plane described by a one (vertical) to two (horizontal) slope 

downward from the roadway shoulder point or the gutter line, in accordance with Standard Plans, 

Index 120-001 and 120-002. Where material that is unsuitable for normal embankment 

construction is to be used in the embankment outside the standard minimum slope, place such 

material in layers of not more than 18 inches in thickness, measured loose. The Contractor may 

also place material which is suitable for normal embankment, outside such standard minimum 

slope, in 18 inch layers. Maintain a constant thickness for suitable material placed within and 

outside the standard minimum slope, unless placing in a separate operation. 

 120-8.3 Hydraulic Method: 

  120-8.3.1 Method of Placing: When the hydraulic method is used, as far as 

practicable, place all dredged material in its final position in the embankment by such method. 

Place and compact any dredged material that is reworked, or moved and placed in its final 

position by any other method, as specified in 120-9.2. Baffles or any other form of construction 

may be used if the slopes of the embankments are not steeper than indicated in the Plans. 

Remove all timber used for temporary bulkheads or baffles from the embankment, and fill and 

thoroughly compact all voids. When placing fill on submerged land, construct dikes prior to 

beginning of dredging, and maintain the dikes throughout the dredging operation. 

  120-8.3.2 Excess Material: Do not use any excess material placed outside the 

prescribed slopes or below the normal high-water table to raise the fill areas. Remove only the 

portion of this material required for dressing the slopes. 

  120-8.3.3 Protection of Openings in Embankment: Leave openings in the 

embankments at the bridge sites. Remove any material which invades these openings or existing 

channels without additional compensation to provide the same existing channel depth as before 

the construction of the embankment. Do not excavate or dredge any material within 200 feet of 

the toe of the proposed embankment. 

 120-8.4 Reclaimed Asphalt Pavement (RAP) Method: 

  120-8.4.1 General: Use only RAP material stored at facilities with an approved 

Florida Department of Environmental Protection Stormwater permit or, transferred directly from 

a milling project to the Department project. Certify the source if RAP material is from an 

identifiable Department project. Do not use RAP material in the following areas: construction 

areas that are below the seasonal high groundwater table elevation; MSE Wall backfill; 

underneath MSE Walls or the top 6 inches of embankment. 

   Prior to placement, submit documentation to the Engineer for his approval, 

outlining the proposed location of the RAP material. 
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  120-8.4.2 Soil and RAP Mixture: Place the RAP material at the location and 

spread uniformly, using approved methods to obtain a maximum layer thickness of 4 inches. Mix 

this 4 inches maximum layer of RAP with a loose soil layer 8 to 10 inches thick. After mixing, 

meet all embankment utilization requirements of Standard Plans, Index 120-001 for the location 

used. The total RAP and other embankment material shall not exceed 12 inches per lift after 

mixing and compaction if the contractor can demonstrate that the density of the mixture can be 

achieved. Perform mixing using rotary tillers or other equipment meeting the approval of the 

Engineer. The Engineer will determine the order in which to spread the two materials. Mix both 

materials to the full depth. Ensure that the finished layer will have the thickness and shape 

required by the typical section. Demonstrate the feasibility of this construction method by 

successfully completing a 500 foot long test section. 

  120-8.4.3 Alternate Soil and RAP Layer Construction: Construct soil in 6 to 

12 inch compacted lifts and RAP in alternate layers with 6 inch maximum compacted lifts. Use 

soil with a minimum LBR value of 40 to prevent failure during compaction of the overlying RAP 

layer. Demonstrate the feasibility of this construction method by successfully completing a 

500 foot long test section. 

120-9 Compaction Requirements. 

 120-9.1 Moisture Content: Compact the materials at a moisture content such that the 

specified density can be attained. If necessary to attain the specified density, add water to the 

material, or lower the moisture content by manipulating the material or allowing it to dry, as is 

appropriate. 

 120-9.2 Compaction of Embankments: 

  120-9.2.1 General: Uniformly compact each layer, using equipment that will 

achieve the required density, and as compaction operations progress, shape and manipulate each 

layer as necessary to ensure uniform density throughout the embankment. 

  120-9.2.2 Compaction Over Unstable Foundations: Where the embankment 

material is deposited in water or on low swampy ground, and in a layer thicker than 12 inches (as 

provided in 120-8.2.2), compact the top 6 inches (compacted thickness) of such layer to the 

density as specified in 120-10.2. 

  120-9.2.3 Compaction Where Plastic Material Has Been Removed: Where 

unsuitable material is removed and the remaining surface is of the A-4, A-5, A-6, or A-7 Soil 

Groups (see AASHTO M145), as determined by the Engineer, compact the surface of the 

excavated area by rolling with a sheepsfoot roller exerting a compression of at least 250 psi on 

the tamper feet, for the full width of the roadbed (subgrade and shoulders). Perform rolling 

before beginning any backfill, and continue until the roller feet do not penetrate the surface more 

than 1 inch. Do not perform such rolling where the remaining surface is below the normal water 

table and covered with water. Vary the procedure and equipment required for this operation at 

the discretion of the Engineer. 

  120-9.2.4 Compaction of Grassed Shoulder Areas: For the upper 6 inch layer 

of all shoulders which are to be grassed, since no specific density is required, compact only to 

the extent directed. 

  120-9.2.5 Compaction of Grassed Embankment Areas: Do not compact the 

outer layers of any embankments where plant growth will be established. Leave this layer in a 

loose condition to a minimum depth of 6 inches for the subsequent seeding or planting 

operations. Do not place RAP or RAP blended material within the top 12 inches of areas to be 

grassed. 
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 120-9.3 Compaction for Pipes, Culverts, etc.: Compact the backfill of trenches to the 

densities specified for embankment or subgrade, as applicable, and in accordance with the 

requirements of 125-9.2. 

  Thoroughly compact embankments over and around pipes, culverts, and bridges 

in a manner which will not place undue stress on the structures, and in accordance with the 

requirements of 125-9.2. 

 120-9.4 Compaction of Subgrade: If the Plans do not provide for stabilizing, compact 

the subgrade as defined in 1-3 in both cuts and fills, to the density specified in 120-10.2. For cut 

areas, determine Standard Proctor Maximum Density in accordance with FM 1-T099 at a 

frequency of one per mile or when there is a change in soil type, whichever occurs first. For 

undisturbed soils, do not apply density requirements where constructing paved shoulders 5 feet 

or less in width. 

  Where trenches for widening strips are not of sufficient width to permit the use of 

standard compaction equipment, perform compaction using vibratory rollers, trench rollers, or 

other type compaction equipment approved by the Engineer. 

  Maintain the required density until the base or pavement is placed on the 

subgrade.  

120-10 Acceptance Program. 

 120-10.1 General Requirements: 

  120-10.1.1 Initial Equipment Comparison: Before initial production, perform 

an initial nuclear moisture density gauge comparison with the Verification and Independent 

Assurance (IA) gauges. When comparing the computed dry density of one nuclear gauge to a 

second gauge, three sets of calculations must be performed (IA to QC, IA to Verification, and 

QC to Verification). Ensure that the difference between any two computed dry densities does not 

exceed 2 lb/ft3 between gauges from the same manufacturer, and 3 lb/ft3 between gauges from 

different manufacturers. Repair or replace any gauge that does not compare favorably with the 

IA gauge. 

   Perform a comparison analysis between the QC nuclear gauge and the 

Verification nuclear gauge any time a nuclear gauge or repaired nuclear gauge is first brought to 

the project. Repair and replace any QC gauge that does not compare favorably with the 

Verification gauge at any time during the remainder of the project. Calibrate all QC gauges 

annually. 

  120-10.1.2 Initial Production LOT: Before construction of any production LOT, 

prepare a 500 foot initial control section consisting of one full LOT. Notify the Engineer in 

writing at least 24 hours prior to production of the initial control section. Perform all QC tests 

required in 120-10.1.4. When the initial QC test results pass specifications, the Engineer will 

perform a Verification test to verify compliance with the specifications. Do not begin 

constructing another LOT until successfully completing the initial production LOT. The 

Engineer will notify the Contractor in writing of the initial production LOT approval within three 

working days after receiving the Contractor’s QC data when test results meet the following 

conditions: 

    1. QC and Verification tests must meet the density requirements. 

    2. Difference between QC and Verification computed dry density 

results shall meet the requirements of 120-10.1.1. 

   If Verification test result fails the density requirements of 120-10.2, 

correct the areas of non-compliance. The QC and Verification tests will then be repeated. 
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  120-10.1.3 Density over 105%: When a QC computed dry density results in a 

value greater than 105% of the applicable Proctor maximum dry density, the Engineer will 

perform an Independent Verification (IV) density test within 5 feet. If the IV density results in a 

value greater than 105%, the Engineer will investigate the compaction methods, examine the 

applicable Standard Proctor Maximum Density and material description. The Engineer may 

collect and test an IV Standard Proctor Maximum Density sample for acceptance in accordance 

with the criteria of 120-10.2. 

  120-10.1.4 Quality Control (QC) Tests: 

   120-10.1.4.1 Standard Proctor Maximum Density Determination: 

Determine the QC standard Proctor maximum density and optimum moisture content by 

sampling and testing the material in accordance with the specified test method listed in 120-10.2. 

   120-10.1.4.2 Density Testing Requirements: Ensure compliance to the 

requirements of 120-10.2 by Nuclear Density testing in accordance with FM 1-T238. Determine 

the in-place moisture content for each density test. Use FM 1-T238, FM 5-507 (Determination of 

Moisture Content by Means of a Calcium Carbide Gas Pressure Moisture Tester), or ASTM D-

4643 (Laboratory Determination of Moisture Content of Granular Soils by use of a Microwave 

Oven) for moisture determination. 

   120-10.1.4.3 Soil Classification: Perform soil classification tests on the 

sample collected in 120-10.1.4.1, in accordance with AASHTO T88, T89, T90, and FM 1-T267. 

Classify soils in accordance with AASHTO M145 in order to determine compliance with 

embankment utilization requirements as specified in Standard Plans, Index 120-001. 

  120-10.1.5 Department Verification: The Engineer will conduct Verification 

tests in order to accept all materials and work associated with 120-10.1.4. The Engineer will 

verify the QC results if they meet the Verification Comparison Criteria, otherwise the Engineer 

will implement Resolution procedures. 

   The Engineer will select test locations, including Station, Offset, and Lift, 

using a random number generator, based on the LOTs under consideration. Each Verification test 

evaluates all work represented by the QC testing completed in those LOTs. 

   In addition to the Verification testing, the Engineer may perform 

additional Independent Verification (IV) testing. The Engineer will evaluate and act upon the IV 

test results in the same manner as Verification test results. 

   When the project requires less than four QC tests per material type, the 

Engineer reserves the right to accept the materials and work through visual inspection. 

  120-10.1.6 Reduced Testing Frequency: Obtain the Engineer’s written approval 

for the option to reduce density testing frequency to one test every two LOTs if Resolution 

testing was not required for 12 consecutive verified LOTs, or if Resolution testing was required, 

but the QC test data was upheld and all substantiating tests are recorded in the Earthwork 

Records System (ERS). 

   Generate random numbers based on the two LOTs under consideration. 

When QC test frequency is reduced to one every two LOTs, obtain the Engineer’s approval to 

place more than one LOT over an untested LOT. Assure similar compaction efforts for the 

untested LOTs. If the Verification test fails, and QC test data is not upheld by Resolution testing, 

the QC testing will revert to the original frequency of one QC test per LOT. Do not apply 

reduced testing frequency in construction of shoulder-only areas, shared use paths, sidewalks, 

and first and last lift. 
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  120-10.1.7 Payment for Resolution Tests: If the Resolution laboratory results 

compare favorably with the QC results, the Department will pay for Resolution testing. No 

additional compensation, either monetary or time, will be made for the impacts of any such 

testing. 

   If the Resolution laboratory results do not compare favorably with the QC 

results, the costs of the Resolution testing will be deducted from monthly estimates. No 

additional time will be granted for the impacts of any such testing. 

 120-10.2 Acceptance Criteria: Obtain a minimum QC density of 100% of the standard 

Proctor maximum density as determined by FM 1-T099, Method C, with the following 

exceptions: embankment constructed by the hydraulic method as specified in 120-8.3; material 

placed outside the standard minimum slope as specified in 120-8.2.4 except when a structure is 

supported on existing embankment; and, other areas specifically excluded herein. 

 120-10.3 Additional Requirements: 

  120-10.3.1 Frequency: Conduct QC sampling and testing at a minimum 

frequency listed in Table 120-2 below. The Engineer will perform Verification sampling and 

tests at a minimum frequency listed in Table 120-2 below. 

 

Table 120-2 

Test Name Quality Control Verification 

Verification of 

Shoulder-Only Areas, 

Shared Use Paths, and 

Sidewalks 

Standard Proctor 

Maximum Density 
One per soil type One per soil type One per soil type 

Density One per LOT 

One per four LOTS and 

for wet conditions, the 

first lift not affected by 

water 

One per two LOTs 

Soil Classification and 

Organic Content 

One per Standard 

Proctor Maximum 

Density 

One per Standard 

Proctor Maximum 

Density 

One per Standard 

Proctor Maximum 

Density 

 

  120-10.3.2 Test Selection and Reporting: Determine test locations including 

stations and offsets, using the random number generator approved by the Engineer. Do not use 

notepads or worksheets to record data for later transfer to the Density Log Book. Notify the 

Engineer upon successful completion of QC testing on each LOT prior to placing another lift on 

top. 

 120-10.4 Verification Comparison Criteria and Resolution Procedures: 

  120-10.4.1 Standard Proctor Maximum Density Determination: The Engineer 

will verify the QC results if the results compare within 4.5 lb/ft3 of the Verification test result. 

Otherwise, the Engineer will take one additional sample of material from the soil type in 

question. The State Materials Office (SMO) or an AASHTO accredited laboratory designated by 

the SMO will perform Resolution testing. The material will be sampled and tested in accordance 

with FM 1-T099, Method C. 

   The Engineer will compare the Resolution test results with the QC test 

results. If all Resolution test results are within 4.5 lb/ft3 of the corresponding QC test results, the 
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Engineer will use the QC test results for material acceptance purposes for each LOT with that 

soil type. If the Resolution test result is not within 4.5 lb/ft3 of the Contractor’s QC test, the 

Verification test result will be used for material acceptance purposes. 

  120-10.4.2 Density Testing: When a Verification or IV density test fails the 

acceptance criteria, retest the site within a 5 foot radius and the following actions will be taken: 

    1. If the QC retest meets the acceptance criteria and meets the 120-

10.1.1 criteria when compared with the Verification or IV test, the Engineer will accept those 

LOTs. 

    2. If the QC retest does not meet the acceptance criteria and 

compares favorably with the Verification or IV test, rework and retest the LOT. The Engineer 

will re-verify those LOTs. 

    3. If the QC retest and the Verification or IV test do not compare 

favorably, complete a new comparison analysis as defined in 120-10.1.1. Once acceptable 

comparison is achieved, retest the LOTs. The Engineer will perform new verification testing. 

Acceptance testing will not begin on a new LOT until the Contractor has a gauge that meets the 

comparison requirements. 

   Record QC test results in the density logbook on approved Department 

forms provided by the Engineer. Submit the original, completed density logbook to the Engineer 

at final acceptance. 

  120-10.4.3 Soil Classification: The Engineer will verify the QC test results if the 

Verification and the QC test results both match the soil utilization symbol listed in Standard 

Plans, Index 120-001. Otherwise, the Engineer will test the sample retained for Resolution 

testing. The SMO or an AASHTO accredited laboratory designated by the SMO will perform the 

Resolution testing. The material will be sampled and tested in accordance with AASHTO T88, 

T89, and T90, and classified in accordance with AASHTO M145. 

   The Engineer will compare the Resolution test results with the QC test 

results. If the Resolution test matches the QC soil utilization symbol, the Engineer will use the 

QC soil utilization symbol for material acceptance purposes. If the Resolution test result does not 

match the Contractor’s QC soil utilization symbol, the Verification test results will be used for 

material acceptance purposes. 

  120-10.4.4 Organic Content: The Engineer will verify the QC test results if the 

Verification test results satisfy the organic content test criteria in Standard Plans, Index 120-001. 

Otherwise, the Engineer will test the sample retained for Resolution testing. The SMO or an 

AASHTO accredited laboratory designated by the SMO will perform Resolution testing. The 

material will be sampled and tested in accordance with FM 1-T267. If the Resolution test results 

satisfy the required criteria, material of that soil type will be verified and accepted. If the 

Resolution test results do not meet the required criteria, reject the material and reconstruct with 

acceptable material. 

 120-10.5 Disposition of Defective Materials: Assume responsibility for removing and 

replacing all defective material, as defined in Section 6. 

  Alternately, submit an Engineering Analysis Scope in accordance with 6-4 to 

determine the disposition of the material. 

120-11 Maintenance and Protection of Work. 

 While construction is in progress, maintain adequate drainage for the roadbed at all times. 

Maintain a shoulder at least 3 feet wide adjacent to all pavement or base construction in order to 

provide support for the edges. 
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 Maintain all earthwork construction throughout the life of the Contract, and take all 

reasonable precautions to prevent loss of material from the roadway due to the action of wind or 

water. Repair, at no expense to the Department except as otherwise provided herein, any slides, 

washouts, settlement, subsidence, or other mishap which may occur prior to final acceptance of 

the work. Perform maintenance and protection of earthwork construction in accordance with 

Section 104. 

 Maintain all channels excavated as a part of the Contract work against natural shoaling or 

other encroachments to the lines, grades, and cross-sections shown in the Plans, until final 

acceptance of the project. 

120-12 Construction. 

 120-12.1 Construction Tolerances: Shape the surface of the earthwork to conform to 

the lines, grades, and cross-sections shown in the Plans. In final shaping of the surface of 

earthwork, maintain a tolerance of 0.3 foot above or below the cross-section with the following 

exceptions: 

  1. Shape the surface of shoulders to within 0.1 foot of the cross-section shown in 

the Plans. 

  2. Shape the earthwork to match adjacent pavement, curb, sidewalk, structures, 

etc. 

  3. Shape the bottom of conveyance ditches so that the ditch impounds no water. 

  4. When the work does not include construction of base or pavement, shape the 

entire roadbed (shoulder point to shoulder point) to within 0.1 foot above or below the Plan 

cross-section. 

  5. When the work includes permitted linear stormwater management facilities, 

shape the swales and ditch blocks to within 0.1 feet of the cross-section shown in the Plans. 

  Ensure that the shoulder lines do not vary horizontally more than 0.3 foot from 

the true lines shown in the Plans. 

 120-12.2 Operations Adjacent to Pavement: Carefully dress areas adjacent to 

pavement areas to avoid damage to such pavement. Complete grassing of shoulder areas prior to 

placing the final wearing course. Do not manipulate any embankment material on a pavement 

surface. 

  When shoulder dressing is underway adjacent to a pavement lane being used to 

maintain traffic, exercise extreme care to avoid interference with the safe movement of traffic. 

120-13 Method of Measurement. 

 120-13.1 General: When payment for excavation is on a volumetric basis, the quantity to 

be paid for will be the volume, in cubic yards, calculated by the method of average end areas, 

unless the Engineer determines that another method of calculation will provide a more accurate 

result. The material will be measured in its original position by field survey or by 

photogrammetric means as designated by the Engineer, unless otherwise specified under the 

provisions for individual items. 

  Where subsoil excavation extends outside the lines shown in the Plans or 

authorized by the Engineer including allowable tolerances, and the space is backfilled with 

material obtained in additional authorized roadway or borrow excavation, the net fill, plus 

shrinkage allowance, will be deducted from the quantity of roadway excavation or borrow 

excavation to be paid for, as applicable. 
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  The quantity of all material washed, blown, or placed beyond the authorized 

roadway cross-section will be determined by the Engineer and will be deducted from the quantity 

of roadway excavation or borrow excavation to be paid for, as applicable. 

  Subsoil excavation that extends outside the lines shown in the Plans or authorized 

by the Engineer including allowable tolerances will be deducted from the quantity to be paid for 

as subsoil excavation. 

 120-13.2 Roadway Excavation: The measurement will include only the net volume of 

material excavated between the original ground surface and the surface of the completed 

earthwork, except that the measurement will also include all unavoidable slides which may occur 

in connection with excavation classified as roadway excavation. 

  The pay quantity will be the plan quantity provided that the excavation was 

accomplished in substantial compliance with the plan dimensions and subject to the provisions of 

9-3.2 and 9-3.4. On designated 3-R Projects, regular excavation will be paid for at the Contract 

lump sum price provided that the excavation was accomplished in substantial compliance with 

the plan dimension. 

 120-13.3 Borrow Excavation: Measurement will be made on a loose volume basis, 

measured in trucks or other hauling equipment at the point of dumping on the road. If 

measurement is made in vehicles, level the material to facilitate accurate measurement. 

  Unsuitable material excavated from borrow pits where truck measurement is 

provided for and from any borrow pits furnished by the Contractor, will not be included in the 

quantity of excavation to be paid for. 

 120-13.4 Lateral Ditch Excavation: The measurement will include only material 

excavated within the lines and grades indicated in the Plans or as directed by the Engineer. The 

measurement will include the full station-to-station length shown in the Plans or directed by the 

Engineer and acceptably completed. Excavation included for payment under Section 125 will not 

be included in this measurement. 

  The pay quantity will be the plan quantity provided that the excavation was 

accomplished in substantial compliance with the plan dimensions and subject to the provisions of 

9-3.2 and 9-3.4. 

 120-13.5 Channel Excavation: The measurement will include only material excavated 

within the lines and grades indicated in the Plans or in accordance with authorized Plan changes. 

The measurement will include the full station-to-station length shown in the Plans including any 

authorized changes thereto. 

  If shoaling occurs subsequent to excavation of a channel and the Engineer 

authorized the shoaled material to remain in place, the volume of any such material remaining 

within the limits of channel excavation shown in the Plans will be deducted from the measured 

quantity of channel excavation. 

 120-13.6 Subsoil Excavation: The measurement will include only material excavated 

within the lines and grades indicated in the Plans (including the tolerance permitted therefore) or 

as directed by the Engineer. 

  When no item for subsoil excavation is shown in the Contract but subsoil 

excavation is subsequently determined to be necessary, such unanticipated subsoil excavation 

will be paid for as provided in 4-4. 

 120-13.7 Embankment: The quantity will be at the plan quantity. Where payment for 

embankment is not to be included in the payment for the excavation, and is to be paid for on a 

cubic yard basis for the item of embankment, the plan quantities to be paid for will be calculated 
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by the method of average end areas unless the Engineer determines that another method of 

calculation will provide a more accurate result. The measurement will include only material 

actually placed above the original ground line, within the lines and grades indicated in the Plans 

or directed by the Engineer. The length used in the computations will be the station-to-station 

length actually constructed. The original ground line used in the computations will be as 

determined prior to placing of embankment subject to the provisions of 9-3.2, and no allowance 

will be made for subsidence of material below the surface of the original ground. 

  If there are authorized changes in plan dimensions or if errors in plan quantities 

are detected, plan quantity will be adjusted as provided in 9-3.2. 

  Where the work includes excavation of unsuitable material below the finished 

grading template or original ground line, whichever is lower as defined in 120-3.3, the original 

ground line is defined as the surface prior to beginning excavation, except that this surface is not 

outside the permissible tolerance of lines and grades for subsoil excavation as indicated in the 

Plans or as directed by the Engineer. Any overrun or underrun of plan quantity for subsoil 

excavation which results in a corresponding increase or decrease in embankment will be 

considered as an authorized plan change for adjustment purposes as defined in 9-3.2.2. 

  No payment will be made for embankment material used to replace unsuitable 

material excavated beyond the lines and grades shown in the Plans or ordered by the Engineer. 

  In no case will payment be made for material allowed to run out of the 

embankment on a flatter slope than indicated on the cross-section. The Contractor shall make his 

own estimate on the volume of material actually required to obtain the pay section. 

120-14 Basis of Payment. 

 120-14.1 General: Prices and payments for the various work items included in this 

Section will be full compensation for all work described herein, including excavating, dredging, 

hauling, placing, and compacting; dressing the surface of the earthwork; maintaining and 

protecting the complete earthwork; and hauling. 

  The Department will not allow extra compensation for any reworking of 

materials. The Department will compensate for the cost of grassing or other permanent erosion 

control measures directed by the Engineer as provided in the Contract for similar items of 

roadway work. 

 120-14.2 Excavation: 

  120-14.2.1 Items of Payment: When no classification of material is indicated in 

the Plans, and bids are taken only on regular excavation, the total quantity of all excavation 

specified under this Section will be paid for at the Contract unit price for regular excavation. 

   When separate classifications of excavation are shown in the proposal, the 

quantities of each of the various classes of materials so shown will be paid for at the Contract 

unit prices per cubic yard for regular excavation, lateral ditch excavation, subsoil excavation, and 

channel excavation, as applicable, and any of such classifications not so shown will be included 

under the item of regular excavation (except that if there is a classification for lateral ditch 

excavation shown and there is no classification for channel excavation, any channel excavation 

will be included under the item of lateral ditch excavation). As an exception on designated 

projects, regular excavation will be paid for at the Contract lump sum price. 

  120-14.2.2 Basic Work Included in Payments: Prices and payments will be full 

compensation for all work described under this Section, except for any excavation, or 

embankment which is specified to be included for payment under other items. Such prices and 

payments will include hauling; any reworking that may be necessary to accomplish final disposal 
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as shown in the Plans; the dressing of shoulders, ditches and slopes; removal of trash, vegetation, 

etc., from the previously graded roadway where no item for clearing and grubbing is shown in 

the Plans; and compacting as required. 

  120-14.2.3 Additional Depth of Subsoil Excavation: Where subsoil excavation 

is made to a depth of 0 to 5 feet below the depth shown in the Plans, such excavation will be paid 

for at the unit price bid. 

   Where subsoil excavation is made to a depth greater than 5 feet, and up to 

15 feet, deeper than the depth shown in the Plans, such excavation will be paid for at the unit 

price bid plus 25% of such unit price. Additional extra depth, more than 15 feet below such plan 

depth, will be considered as a change in the character of the work and will be paid for as 

unforeseeable work. 

   Where no subsoil excavation is shown in a particular location on the 

original Plans, payment for extra depth of subsoil will begin 5 feet below the lowest elevation on 

the grading template. 

  120-14.2.4 Borrow Excavation: When the item of borrow excavation is included 

in the Contract, price and payment will also include the cost of furnishing the borrow areas and 

any necessary clearing and grubbing thereof, the removal of unsuitable material that it is 

necessary to excavate in order to obtain suitable borrow material, and also the costs incurred in 

complying with the provisions of 120-6.3. 

  120-14.2.5 Materials Excluded from Payment for the Excavation: No payment 

for excavation will be made for any excavation covered for payment under the item of 

embankment. 

   No payment will be made for the excavation of any materials which is 

used for purposes other than those shown in the Plans or designated by the Engineer. No 

payment will be made for materials excavated outside the lines and grades given by the 

Engineer, unless specifically authorized by the Engineer. As an exception, in operations of 

roadway excavation, all slides and falls of insecure masses of material beyond the regular slopes 

that are not due to lack of precaution on the part of the Contractor, will be paid for at the 

Contract unit price for the material involved. The removal of slides and falls of material 

classified as lateral ditch excavation or as subsoil excavation will not be paid for separately, but 

will be included in the Contract unit price for the pay quantity of these materials, measured as 

provided in 120-14. 

 120-14.3 Embankment: 

  120-14.3.1 General: Price and payment will be full compensation for all work 

specified in this Section, including all material for constructing the embankment, all excavating, 

dredging, pumping, placing and compacting of material for constructing the embankment 

complete, dressing of the surface of the roadway, maintenance and protection of the completed 

earthwork, and the removal of rubbish, vegetation, etc., from the roadway where no clearing and 

grubbing of the area is specified in the Plans. Also, such price and payment, in each case, will 

specifically include all costs of any roadway, lateral ditch, or channel excavation, unless such 

excavation is specifically shown to be paid for separately, regardless of whether the materials are 

utilized in the embankment. 

  120-14.3.2 Excluded Material: No payment will be made for the removal of 

muck or overburden from the dredging or borrow areas. No payment will be made for 

embankment material used to replace muck or other unsuitable material excavated beyond the 

lines and grades shown in the Plans or ordered by the Engineer. 
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  120-14.3.3 Clearing and Grubbing: No payment will be made for any clearing 

and grubbing of the borrow or dredging areas. Where no clearing and grubbing of such areas is 

specified in the Plans, the cost of any necessary clearing and grubbing will be included in the 

Contract unit or lump sum price for Embankment. 

  120-14.3.4 Cost of Permits, Rights, and Waivers: Where the Contractor 

provides borrow or dredging areas of his own choosing, the cost of securing the necessary 

permits, rights or waivers will be included in the Contract price for embankment. 

 120-14.4 Payment Items: Payment will be made under: 

Item No. 120-  1- Regular Excavation - per cubic yard. 

Item No. 120-  2- Borrow Excavation - per cubic yard. 

Item No. 120-  3- Lateral Ditch Excavation - per cubic yard. 

Item No. 120-  4- Subsoil Excavation - per cubic yard. 

Item No. 120-  5- Channel Excavation - per cubic yard. 

Item No. 120-  6- Embankment - per cubic yard. 

Item No. 120- 71- Regular Excavation (3-R Projects) - lump sum. 
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SECTION 121 

FLOWABLE FILL 

121-1 Description. 

 Furnish and place flowable fill as an alternative to compacted soil as approved by the 

Engineer. Applications for conventional flowable fill include beddings; encasements; closures 

for tanks and pipes; and general backfill for trenches, embankments and walls. Applications for 

cellular concrete flowable fill include beddings; encasements; closures for tanks and pipes; and 

general backfill for embankments and walls. 

121-2 Materials. 

 Meet the following requirements: 

Fine Aggregate(1) .................................................Section 902 

Portland Cement..................................................Section 921 

Water ...................................................................Section 923 

Admixtures(2).......................................................Section 924 

Ground Tire Rubber (GTR)(3) .............................Section 919 

Supplementary Cementitious Materials ..............Section 929 

Preformed Foam ............................................... ASTM C 869 

  1. Any clean fine aggregate with 100% passing a 3/8- inch mesh sieve and not 

more than 15% passing a No. 200 sieve may be used. 

  2. High air generators or foaming agents may be used in lieu of conventional air 

entraining admixtures and shall be added at jobsite and mixed in accordance with the 

manufacturer’s recommendation. GTR may reduce the amount of high air generators or foaming 

agents used. 

  3. GTR may replace up to 20% of the fine aggregate. 

121-3 Mix Design. 

 Conventional flowable fill is a mixture of portland cement, fly ash, fine aggregate, 

admixture and water. Flowable fill contains a low cementitious content for reduced strength 

development.  Cellular concrete flowable fill is a low density concrete made with cement, water 

and preformed foam to form a hardened closed cell foam material. Cellular concrete flowable fill 

may also contain fine aggregate, supplementary cementitious materials and admixtures. 

 Submit mix designs to the Engineer for approval. Table 121-1 below has suggested mix 

guides for excavatable, non-excavatable and cellular concrete flowable fill: 
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Table 121-1 

 Excavatable Non-Excavatable Cellular Concrete 

Cement 75-100 lb/yd3 75-150 lb/yd3 Min 150 lb/yd3 

Supplementary Cementitious 

Materials 
None 150-600 lb/yd3 Optional 

Water * * * 

Air** 5-35% 5-15% **** 

28 Day Compressive Strength** Maximum 100 psi Minimum 125 psi Minimum 80 psi 

Unit Weight ** 90-110 lb/ft3 100-125 lb/ft3 20-80 lb/ft3 

Fine Aggregate *** *** Optional 
*Mix designs shall produce a consistency that will result in a flowable self-leveling product at time of placement. 

**The requirements for percent air, compressive strength and unit weight are for laboratory designs only and are not intended for 

jobsite acceptance requirements. 

***Fine Aggregate shall be proportioned to yield 1 yd3. 

****In cellular concrete, preformed foam shall be proportioned at the job site to yield 1 yd3 in accordance with the design 

requirements. 

121-4 Production and Placing. 

 Use flowable fill manufactured at a production facility that meets the requirements of 

347-3. Deliver flowable fill using concrete construction equipment. Revolution counter are 

waived. Place flowable fill by chute, pumping or other methods approved by the Engineer. 

Tremie flowable fill through water. Cellular concrete flowable fill may not be placed within 

three feet of the bottom elevation for roadway base courses. 

121-5 Construction Requirements. 

 Use straps, soil anchors or other approved means of restraint to ensure correct alignment 

when flowable fill is used as backfill for pipe or where flotation or misalignment may occur. 

 Protect flowable fill from freezing for a period of 36 hours after placement. 

 Place flowable fill to the designated fill line without vibration or other means of 

compaction. Do not place flowable fill during inclement weather, e.g. rain or ambient 

temperatures below 40ºF. Take all necessary precautions to prevent any damages caused by the 

hydraulic pressure of the fill during placement prior to hardening. Provide the means to confine 

the material within the designated space. 

121-6 Acceptance. 

 Acceptance of flowable fill will be based on the following documentation and a 

minimum temperature of flowable fill at the point of delivery of 50ºF. 

 Submit a delivery ticket to the Engineer for each load of flowable fill delivered to the 

worksite. Ensure that each ticket contains the following information: 

  1. Project designation, 

  2. Date, 

  3. Time, 

  4. Class and quantity of flowable fill, 

  5. Actual batch proportions, 

  6. Free moisture content of aggregates, 

  7. Quantity of water withheld. 

  Leave the fill undisturbed until the material obtains sufficient strength. Sufficient 

strength is 35 psi penetration resistance as measured using a hand held penetrometer in 
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accordance with ASTM C-403. Provide a hand held penetrometer to measure the penetration 

resistance of the hardened flowable fill. 

121-7 Basis of Payment. 

 When the item of flowable fill is included in the Contract, payment will be made at the 

Contract unit price per cubic yard. Such price and payment will include all cost of the mixture, in 

place and accepted, determined as specified above. No measurement and payment will be made 

for material placed outside the neat line limits or outside the adjusted limits, or for unused or 

wasted material. 

 Payment will be made under: 

Item No. 121- 70- Flowable Fill - per cubic yard. 
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SECTION 125 

EXCAVATION FOR STRUCTURES AND PIPE 

125-1 Description. 

 Excavate for box culverts, pipes, retaining walls, headwalls for pipes and drains, catch 

basins, drop inlets, manholes, and similar structures. Construct and remove cofferdams, sheeting, 

bracing, etc.; pump or otherwise dewater foundations; remove and dispose of any existing 

structures or portions of structures not covered by other items in the Contract, including 

foundations, abutments, piers, wings, and all other materials, obstructions, etc., found necessary 

to clear the site for the proposed work; backfill, dispose of surplus material, and perform final 

cleaning, as may be necessary for the proper execution of the work. This Section does not 

include excavation for bases or pavements, curbs, curb and gutter, valley gutter, ditch pavement, 

or rubble gutter. 

 125-1.1 Trench Excavation Safety System and Shoring, Special (Trench 

Excavation): When performing trench excavation in excess of 5 feet in depth, comply with the 

Occupational Safety and Health Administration’s (OSHA) trench safety standards, 29 CFR 1926, 

Subpart P, and all subsequent revisions or updates adopted by the Department of Labor and 

Employment Security. Ensure that trench boxes are wide enough to accommodate compaction 

and density testing. 

  Submission of bid and subsequent execution of the Contract will serve as 

certification that all trench excavation in excess of 5 feet in depth will be in compliance with 

Section 553.62, Florida Statutes. 

  Consider all available geotechnical information when designing the trench 

excavation safety system. 

  Consider these and any more stringent trench safety standards as minimum 

Contract requirements. 

125-2 Classification. 

 Consider all materials excavated as unclassified and as excavation regardless of the 

material encountered. 

125-3 Cofferdams. 

 125-3.1 Construction: 

  125-3.1.1 Methods: Construct all foundations by open excavation, and shore, 

brace, or protect the foundation openings with cofferdams. Provide cofferdams or cribs for 

foundation construction below the bottom of the footings. Provide sufficient clearance in the 

cofferdam interiors to permit construction of forms and inspection of their exteriors, and for 

pumping equipment. 

  125-3.1.2 Protection of Concrete: Construct cofferdams to protect green 

concrete against damage from a sudden rising of the water and to prevent damage by erosion. Do 

not leave timber or bracing in cofferdams or cribs that extend into the substructure masonry 

except where permitted in writing by the Engineer. 

  125-3.1.3 Placing in the Dry: For placing footings in the dry, the Engineer may 

require cofferdam sheeting to be driven to an elevation 6 feet below the elevation of the bottom 

of the footings and require sufficient pumping equipment to dewater and maintain the cofferdam 

in a comparatively dry condition. 
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  125-3.1.4 Working Drawings: For substructure work, submit drawings showing 

the proposed method of cofferdam construction and other details left to choice or not fully shown 

in the Plans. Obtain the Engineer’s approval of the type and clearance of cofferdams, insofar as 

such details affect the character of the finished work. For other details of design that do not affect 

the character of the finished work, assume responsibility for the successful construction of the 

work. Retain a Professional Engineer, registered in the State of Florida, to prepare the above 

construction drawing, and keep a signed and sealed copy on hand at the site at all times. 

 125-3.2 Removal: Unless otherwise provided, remove cofferdams or cribs, with all 

sheeting and bracing, after completion of the substructure without disturbing or marring the 

finished masonry. 

125-4 Excavation. 

 125-4.1 Requirements for all Excavation: Perform all excavation to foundation 

materials, satisfactory to the Engineer, regardless of the elevation shown in the Plans. Remove 

rock, boulders or other hard lumpy or unyielding material to a depth of 12 inches below the 

bottom of pipes and box culverts elevations. Remove muck or other soft material to the depth 

indicated in the Plans or as directed by the Engineer. 

 125-4.2 Earth Excavation: 

  125-4.2.1 Foundation Material other than the Rock: When masonry is to rest 

on an excavated surface other than rock, take special care to avoid disturbing the bottom of the 

excavation, and do not remove the final foundation material to grade until just before placing the 

masonry. In case the foundation material is soft or mucky, the Engineer may require excavation 

to a greater depth and to backfill to grade with approved material. 

  125-4.2.2 Foundation Piles: Where foundation piles are used, complete the 

excavation of each pit before driving the piles. After the driving is completed, remove all loose 

and displaced material, leaving a smooth, solid, and level bed to receive the masonry. 

  125-4.2.3 Removal of Obstructions: Remove boulders, logs, or any unforeseen 

obstacles encountered in excavating. Compensation will be in accordance with the requirements 

of 4-3. 

 125-4.3 Rock Excavation: Clean all rock and other hard foundation material, remove all 

loose material, and cut all rock to a firm surface. Either level, step vertically and horizontally, or 

serrate the rock, as may be directed by the Engineer. Clean out all seams, and fill them with 

concrete or mortar. 

 125-4.4 Pipe Trench Excavation: Excavate trenches for pipes to the elevation of the 

bottom of the pipe and to a width sufficient to provide adequate working room. Remove soil not 

meeting the classification specified as suitable backfill material in 125-8.3.2.2, to a depth of 

4 inches below the bottom of the pipe elevation. Where the soils permit, ensure that the trench 

sides are vertical up to at least the mid-point of the pipe. 

  For pipe lines placed above the natural ground line, place and compact the 

embankment, prior to excavation of the trench, to an elevation at least 2 feet above the top of the 

pipe and to a width equal to four pipe diameters, and then excavate the trench to the required 

grade. 

  For pipe trenches utilizing trench boxes, ensure that the trench box used is of 

sufficient width to permit thorough tamping of bedding material under and around the pipes as 

specified in 125-8.1.6. 

  Do not disturb the installed pipe and its embedment when moving trench boxes. 

Move the trench box carefully to avoid excavated wall displacement or damage. As the trench 
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box is moved, fill any voids left by the trench box and continuously place and compact the 

backfill material adjacent to and all along the side of the trench box walls to fill any voids 

created by the trench box. 

125-5 Preservation of Channel. 

 125-5.1 General: Unless shown in the Plans, do not excavate outside of caissons, cribs, 

cofferdams, or sheet piling, and do not disturb the natural stream bed adjacent to the structure. If 

excavating or dredging at the site of the structure before sinking caissons, cribs, or cofferdams, 

complete the foundation and backfill all such excavations to the original ground surface or other 

required elevation, with material satisfactory to the Engineer. 

 125-5.2 Removal of Excavated Materials: Do not allow materials that are deposited 

adjacent to the stream area to infiltrate the water areas. Leave the stream in its original condition. 

125-6 Disposal of Surplus. 

 Use suitable excavated materials for backfilling over or around the structure. Dispose of 

unsuitable materials. Meet the disposal requirements pertaining to water pollution contained in 

Section 104 and in 7-1.1. 

125-7 Pumping. 

 Pump from the interior of any foundation enclosure in such manner as to preclude the 

possibility of any portion of the concrete materials being carried away. Do not pump while 

placing concrete, or for a period of at least 24 hours thereafter, unless using a suitable pump 

separated from the concrete work by a watertight wall. 

125-8 Backfilling. 

 125-8.1 General Requirements for Structures and Pipe: 

  125-8.1.1 General: Backfill in the dry whenever normal dewatering equipment 

and methods can accomplish the needed dewatering. A LOT is defined as one lift of backfill 

material placement, not to exceed 500 feet in length or a single run of pipe connecting two 

successive structures, whichever is less. Backfill for structures and pipe compacted in one 

operation will be considered as one LOT within the cover zone. Backfill around structures 

compacted separately from the pipe will be considered as separate LOTs. Backfill on each side 

of the pipe for the first lift will be considered a separate LOT. Backfill on opposite sides of the 

pipe for the remaining lifts will be considered separate LOTs, unless the same compactive effort 

is applied. Same compactive effort is defined as the same type of equipment (make and model) 

making the same number of passes on both sides of the pipe. For multiple phase backfill, a LOT 

shall not extend beyond the limits of the phase. 

   When placing backfill within trench box each lift of backfill is considered 

a LOT. Placement of backfill within trench box limits will be considered a complete operation 

before trench box is moved for next backfill operation. When the trench box is moved for next 

backfill operation this will start new LOTs for each lift. Follow the density testing frequency in 

125-9.3.1. 

  125-8.1.2 Equipment and Methods: Provide normal dewatering equipment 

including, but not limited to, surface pumps, sump pumps, wellpoints and header pipe and 

trenching/digging machinery. Provide normal dewatering methods including, but not limited to, 

constructing shallow surface drainage trenches/ditches, using sand blankets, perforated pipe 

drains, sumps and siphons. 
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  125-8.1.3 Backfill Materials: Backfill to the original ground surface or subgrade 

surface of openings made for structures, with a sufficient allowance for settlement. The Engineer 

may require that the material used for this backfill be obtained from a source entirely apart from 

the structure. Use only material accepted by the Engineer. Maintain a clearance of at least 1 foot 

of clean select soil between recycled concrete aggregate (RCA) and aluminum or metalized 

drainage pipe. 

   Do not allow heavy construction equipment to cross over culvert or storm 

sewer pipes until placing and compacting backfill material to the finished earthwork grade or to 

an elevation at least 4 feet above the crown of the pipe. 

  125-8.1.4 Use of A-7 Material: In the backfilling of trenches, A-7 material may 

be used from a point 12 inches above the top of the pipe up to the elevation shown in the 

Standard Plans as the elevation for undercutting of A-7 material. 

  125-8.1.5 Time of Placing Backfill: Do not place backfill against any masonry or 

concrete abutment, wingwall, or culvert until the Engineer has given permission to do so, and in 

no case until the masonry or concrete has been in place seven days or until the specified 28 day 

compressive strength occurs. 

  125-8.1.6 Placement and Compaction: Place the material in horizontal layers 

not exceeding 6 inches compacted thickness, in depth above water level, behind abutments, 

wingwalls and end bents or end rest piers, under the haunches of the pipes and around box 

culverts and all structures including pipe culverts. When the backfill material is deposited in 

water, compact as specified in 125-8.2.5 and 125-8.3.4. 

   125-8.1.6.1 Thick Lift Requirements: The Contractor may elect to place 

material in thicker lifts of no more than 12 inches compacted thickness above the Soil Envelope 

if the embankment material is classified as Group 1 in the table below. If the embankment 

material is classified as Group 2 in the table below and the Contractor chooses to place material 

in thicker lifts of no more than 12 inches compacted thickness above the soil envelope then the 

Contractor must demonstrate with a successful test section that density can be achieved. Thick 

lift around structures is only allowed above the soil envelope of the connecting pipe. Notify the 

Engineer in writing prior to beginning construction of a test section. Construct a test section of 

the length of one LOT. Perform five quality control (QC) tests at random locations within the 

test section. All five tests must meet the density required by 125-9.2 and be verified by the 

Department. Identify the test section with the compaction effort and soil classification in the Log 

Book. In case of a change in compaction effort or soil classification, construct a new test section. 

When a QC test fails the requirements of 125-9.2 or when the QC tests cannot be verified, 

construct a new test section. The Contractor may elect to place material in 6 inches compacted  

thickness at any time. 
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Table 125-1Group 

AASHTO Soil Class 

Maximum Lift Thickness 

Thick Lift Control Test Section Requirements 

Within Cover Zone 

Above Soil Envelope 

Within Cover Zone 

Above Soil Envelope 

Group AASHTO Soil Class 

Maximum Lift Thickness 
Thick Lift Control Test 

Section Requirements 

Within Cover 

Zone 

Above Soil 

Envelope 

Within Cover 

Zone 

Above Soil 

Envelope 

1 
A-3 

6 inches 12 inches N/A Not Needed 
A-2-4 (No. 200 Sieve ≤ 15%) 

2 

A-1 

6 inches without control 

test section 
N/A 

Maximum of 

12 inches per 

120-8.2.1.2 

A-2-4 (No. 200 Sieve > 15%) 

A-2-5, A-2-6, A-2-7, A-4, A-5, 

A-6 

A-7 (Liquid Limit < 50) 

 

 125-8.2 Additional Requirements for Structures Other than Pipe: 

  125-8.2.1 Density: Where the backfill material is deposited in water, obtain a 

12 inch layer of comparatively dry material, thoroughly compacted by tamping, before verifying 

the layer and density requirements. Meet the requirements of 125-9.2. 

  125-8.2.2 Box Culverts: For box culverts over which pavement is to be 

constructed, compact around the structure to an elevation not less than 12 inches above the top of 

the structure, using rapid-striking mechanical tampers. 

  125-8.2.3 Other Limited Areas: Compact in other limited areas using 

mechanical tampers or approved hand tampers, until the cover over the structure is at least 

12 inches thick. When hand tampers are used, deposit the materials in layers not more than 

4 inches thick using hand tampers suitable for this purpose with a face area of not more than 

100 square inches. Take special precautions to prevent any wedging action against the masonry, 

and step or terrace the slope bounding the excavation for abutments and wingwalls if required by 

the Engineer. 

  125-8.2.4 Culverts and Piers: Backfill around culverts and piers on both sides 

simultaneously to approximately the same elevation. 

  125-8.2.5 Compaction Under Wet Conditions: Where wet conditions do not 

permit the use of mechanical tampers, compact using hand tampers. Use only A-3 material for 

the hand tamped portions of the backfill. When the backfill has reached an elevation and 

condition such as to make the use of the mechanical tampers practical, perform mechanical 

tamping in such manner and to such extent as to transfer the compaction force into the sections 

previously tamped by hand. 

 125-8.3 Additional Requirements for Pipe Greater than 12 Inches Inside Diameter: 

  125-8.3.1 General: Trenches for pipe may have up to four zones that must be 

backfilled. 
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   Lowest Zone: The lowest zone is backfilled for deep undercuts up to 

within 4 inches of the bottom of the pipe. 

   Bedding Zone: The zone above the lowest zone is the bedding zone. 

Usually it will be the backfill which is the 4 inches of soil below the bottom of the pipe. When 

rock or other hard material has been removed to place the pipe, the bedding zone will be the 

12 inches of soil below the bottom of the pipe. 

   Cover Zone: The next zone is backfill that is placed after the pipe has been 

laid and will be called the cover zone. This zone extends to 12 inches above the top of the pipe. 

The cover zone and the bedding zone are considered the Soil Envelope for the pipe. 

   Top Zone: The top zone extends from 12 inches above the top of the pipe 

to the base or final grade. 

  125-8.3.2 Material: 

   125-8.3.2.1 Lowest Zone: Backfill areas undercut below the bedding zone 

of a pipe with coarse sand, or other suitable granular material, obtained from the grading 

operations on the project, or a commercial material if no suitable material is available. 

   125-8.3.2.2 Soil Envelope: In both the bedding zone and the cover zone 

of the pipe, backfill with materials classified as A-1, A-2, or A-3. Material classified as A-4 may 

be used if the pipe is concrete pipe. 

   125-8.3.2.3 Top Zone: Backfill the area of the trench above the soil 

envelope of the pipe with materials allowed on Standard Plans, Index 120-001. 

  125-8.3.3 Compaction: 

   125-8.3.3.1 Lowest Zone: Compact the soil in the lowest zone to 

approximately match the density of the soil in which the trench was cut. 

   125-8.3.3.2 Bedding Zone: If the trench was not undercut below the 

bottom of the pipe, loosen the soil in the bottom of the trench immediately below the 

approximate middle third of the outside diameter of the pipe. 

    If the trench was undercut, place the bedding material and leave it 

in a loose condition below the middle third of the outside diameter of the pipe. Compact the 

outer portions to meet the density requirements of the acceptance criteria. Place the material in 

lifts no greater than 6 inches (compacted thickness). 

   125-8.3.3.3 Cover Zone: Before placing the cover zone material, lay pipe 

according to Section 430. Excavate for pipe bells before laying pipe. Place the material in 6 inch 

layers (compacted thickness), evenly deposited on both sides of the pipe, and compact with 

mechanical tampers suitable for this purpose. Hand tamp material below the pipe haunch that 

cannot be reached by mechanical tampers. Meet the requirements of in 125-9.2. 

   125-8.3.3.4 Top Zone: Place the material in layers not to exceed 

12 inches in compacted thickness. Meet the requirements of the density acceptance criteria. 

  125-8.3.4 Backfill Under Wet Conditions: Where wet conditions are such that 

dewatering by normal pumping methods would not be effective, the procedure outlined below 

may be used when specifically authorized by the Engineer in writing. The Department will pay 

for any select material which is not available from the grading as Unforeseeable Work. The 

Department will not pay for select material that might be used by the Contractor for his own 

convenience instead of dewatering. 

   The Department will permit the use of granular material below the 

elevation at which mechanical tampers would be effective, but only material classified as A-3. 

Place and compact the material using timbers or hand tampers until the backfill reaches an 
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elevation such that its moisture content will permit the use of mechanical tampers. When the 

backfill has reached such elevation, use normally acceptable backfill material. Compact the 

material using mechanical tampers in such manner and to such extent as to transfer the 

compacting force into the material previously tamped by hand. 

   The Department will permit the use of coarse aggregate below the 

elevation at which mechanical tampers would be effective. Use coarse aggregate as specified in 

Section 901 for Aggregate Size Number 89, 8, 78, 7, 68, 6, or 57. Place the coarse aggregate 

such that it will be stable and firm. Fully wrap the aggregate with a layer of Type D-4 filter 

fabric, as specified in Section 985. Do not place coarse aggregate within 4 feet of the ends of the 

trench or ditch. Use normally accepted backfill material at the ends. 

125-9 Acceptance Program. 

 125-9.1 General Requirements: Meet the requirements of 120-10, except replace the 

requirements of 120-10.1.6 with 125-9.1.1, 120-10.2 with 125-9.2, and 120-10.3 with 125-9.3. 

  125-9.1.1 Reduced Testing Frequency: Obtain the Engineer’s approval in 

writing for the option to reduce density testing frequency  to one test every two LOTs or one 

every four LOTs for trench box operations if the following requirements are met: 

    a. Resolution testing was not required for six consecutive verified 

LOTs. 

    b. Resolution testing was required for any of the six consecutive 

verified LOTs, but QC test data was upheld. 

   Identify the substantiating tests in the Density Log Book and notify the 

Engineer in writing prior to starting reduced frequency of testing. Generate random numbers for 

selecting test locations for the LOTs under consideration. When QC test frequency is reduced , 

obtain the Engineer’s approval in writing to place more than one LOT over an untested LOT. Do 

not apply reduced testing frequency for the first and last lift of pipe. Assure similar compaction 

efforts for the untested sections. If the Verification test fails, and QC test data is not upheld by 

Resolution testing the QC testing will revert to the original frequency. 

 125-9.2 Acceptance Criteria: 

  125-9.2.1 Density: Obtain a minimum QC density in any LOT of 100% of the 

Standard Proctor maximum density as determined by FM 1-T099 or the requirements of 

125-8.3.3.1 when applicable. When the cover height below the bottom of base under asphalt 

pavement, below concrete pavement, or below unpaved ground, exceeds 15 inches, compact the 

pipe backfill in the cover zone to a density of at least 95% of the Standard Proctor maximum 

density as determined by FM1-T099. 

   For density requirements around drainage structures, obtain a minimum 

QC density in any LOT of 100% of the Standard Proctor maximum density as determined by 

FM 1-T099 for a distance of one pipe diameter but not less than 3 feet from the outside face of 

the structure. 

  125-9.2.2 Exceptions to Structures and Pipe Density Requirements: Compact 

the backfill to a firmness approximately equal to that of the soil next to the pipe trench in 

locations outside the plane described by a one (vertical) to two (horizontal) slope downward 

from the roadway shoulder point or the gutter line in accordance with Standard Plans, Index 120-

001 or 120-002. Apply 125-9.2.1 when compacting side-drain pipe backfill under driveways 

serving a property that is not a single residential lot. 

 125-9.3 Additional Requirements: 
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  125-9.3.1 Frequency: Conduct Standard Proctor maximum density sampling and 

testing at a minimum frequency of one test per soil type. The summary of tests and frequency is 

shown in the tableTable 125-2 below. 

 

Table 125-2 

Test Name Quality Control Verification 

Standard Proctor  
 

Maximum Density 
One per soil type One per soil type 

Density One per LOT 

One per four consecutive LOTs  

and for wet conditions, the first 

lift not affected by water 

Soil Classification and Organic 

Content 

One per Standard Proctor  

Maximum density 

One per Standard Proctor 

 Maximum density 

125-10 Verification Comparison Criteria and Resolution Procedures. 

 Meet the requirements of 120-10.4. 

125-11 Site Restoration. 

 Wherever the existing site is disturbed solely for the purpose of constructing or removing 

box culverts, pipes, inlets, manholes, etc., completely replace and restore the site to the 

Engineer’s satisfaction, without additional compensation. 

125-12 Cleaning Up. 

 Upon completion of the work, leave the structure and all adjacent areas in a neat and 

presentable condition, clear up all temporary structures, rubbish and surplus materials and leave 

the space under the structure unobstructed and in such shape that drift will not collect nor scour 

or be induced. Pile all material from existing structures that have been removed neatly on the 

bank, unless otherwise directed by the Engineer. Pull false work piling unless the Engineer 

permits it to be cut or broken off in which case it will be cut or broken off at least 2 feet below 

the ground line or stream bed. 

125-13 Method of Measurement. 

 When direct payment for excavation for structures is provided in the proposal, and such 

payment is on a unit basis, such excavation will be measured in its original position by the cross-

section method to determine the amount of material. The cubic yard volume of excavation used 

as a basis of payment will then be that material actually removed below the original ground line 

or stream bed, but not including that shown in the Plans to be paid for either as regular 

excavation, subsoil excavation, lateral ditch excavation or channel excavation, or which is 

included in the item for grading, and except that no payment will be made for material removed 

in excavating for footings or foundations outside of an area which is bounded by vertical planes 

12 inches outside of the limits of the footing and parallel thereto. For pipe trenches the width 

used to be in the calculation shall be the diameter of the pipe, plus 24 inches. 
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125-14 Basis of Payment. 

 125-14.1 When No Direct Payment Provided: When direct payment for excavation for 

structures is not provided for in the proposal, all work specified in this Section, other than as 

specified in 125-14.3 through 125-14.7, shall be included in the Contract price for the concrete or 

for other items covering the applicable structure. 

 125-14.2 Direct Payment: When direct payment for work under this Section is provided, 

the Contract price per cubic yard (measured as provided in 125-13), as shown in the proposal, 

shall be full compensation for all the work specified in this Section, except such work as is 

specifically stipulated to be paid for separately, in 125-14.3 through 125-14.7. 

 125-14.3 Excavation Below Plan Grade: When excavation of material below plan grade 

is called for in the Plans or authorized by the Engineer, and payment for Excavation for 

Structures is on a cubic yard basis, the material excavated below plan grade will be included in 

the measurement for this item. 

  Payment for the material used for the backfill will be made as specified in 

125-14.7. 

 125-14.4 Strengthening Foundations: The work of strengthening the foundations (as 

provided in 125-4.2) shall be paid for as provided in 4-4, unless such work is covered by a bid 

item. 

 125-14.5 Backfilling for Additional Support: The work of providing additional support 

by backfilling with sand or other satisfactory material, where called for by the Engineer (as 

specified in 125-8), shall be paid for as provided in 4-4. 

 125-14.6 Removal and Replacement of Existing Pavement: For pavement, curb, etc., 

which is removed only in order to construct pipe culverts or storm sewers, as specified in 125-11, 

all costs of such removal and replacement shall be included in the costs of the pipe or other 

structure for which it is removed, unless otherwise provided for in the contract. 

 125-14.7 Removal and Replacement of Material Unsuitable for Backfill: When it 

cannot reasonably be anticipated from information contained in the Plans, that material 

excavated for the structure will be unsuitable for use as backfill, and such material proves to be 

unsuitable for this use, the work of disposing of such material away from the site will be paid for 

as Unforeseeable Work, and the work of bringing in substitute material for the backfill will be 

paid for as specified for the particular case shown below: 

  1. No additional payment will be made for backfill materials obtained from 

surplus material available from the normal excavation or grading operations. 

  2. When the necessary material is not available from the normal excavation or 

grading operations, and the Contract includes an item for borrow excavation, backfill material 

authorized to be obtained from designated borrow areas will be included in the volume of borrow 

excavation to be paid for. 

  3. When the necessary material is not available from the normal excavation or 

grading operations and no separate item for borrow excavation is included in the Contract, any 

backfill material obtained by increasing the volume of excavation within the roadway right of 

way will be measured and paid for as regular excavation subject to the provisions of 9-3.2.2. 

  4. When authorization is given for obtaining the material from outside the right of 

way and from other than designated borrow areas, such excavation will be paid for as 

unforeseeable work. 

  5. Where pipe bedding is provided, as specified in 125-8, by the use of select 

granular material, the quantity of such select material obtained either as commercial material or 
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from material from the grading operations other than in the immediate vicinity of the pipe to be 

bedded, as authorized by the Engineer, will be paid for at the Contract price per cubic yard for 

select bedding material. No payment for this material will be made for material available from 

the excavation for the pipe culvert or from other material available from the grading operations 

at a location not sufficiently remote as to require loading on trucks. 

 125-14.8 Pay Items: Payment for the work under this Section, when provided for 

directly, shall be made under: 

Item No.   125-  1- Excavation for Structures - per cubic yard. 

Item No.   125-  3- Select Bedding Material - per cubic yard. 
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SECTION 145 

GEOSYNTHETIC REINFORCEMENT 

145-1 Description. 

 This Section specifies the construction requirements for geosynthetics used in: 

geosynthetic reinforced soil slopes, and geosynthetic reinforced foundations constructed on soft 

in-situ soils. Furnish and place geosynthetics and any associated facing material or drainage 

blankets. 

145-2 Responsibility. 

 Construct the geosynthetic reinforced feature, including materials, method, and 

installation based on information provided in the Contract Documents and the geosynthetic 

supplier’s recommendations. Submit shop drawings in accordance with Section 5 showing the 

details and distribution of the selected geosynthetics that meet the design shown in the Plans. 

Alternate designs optimizing the selected geosynthetic materials may be submitted. 

 For alternate designs, submit complete design calculations and details which include: 

plan view, elevation view, and details in accordance with the Contract Documents. These shall 

show the extent, number of layers of geosynthetic reinforcement, minimum properties of each 

geosynthetic reinforcement layer, vertical spacing of geosynthetic reinforcement, orientation of 

geosynthetic facing details, details at special structures or obstructions, typical construction 

sequence, and top and bottom elevations of the geosynthetic reinforcement. Calculations shall be 

submitted to substantiate the design meets the requirements of Chapter 263 of the FDOT Design 

Manual and in accordance with the Contract Plans. As a minimum, these shall clearly show the 

derivation of reinforcement requirements (i.e., type, spacing, length, etc.) and determination of 

all design parameters and factors. All plans and calculations are to be signed and sealed by a 

Professional Engineer registered in the State of Florida. 

145-3 Materials. 

 145-3.1 Geosynthetic Materials: Use materials meeting the requirements of Section 985 

and are listed on the Approved Product List (APL). 

  Deliver geosynthetic materials (including facing and drainage elements) to the job 

site in unopened shipping packages labeled with the supplier’s name and product name. During 

shipping and storage, protect the geosynthetic from physical damage, debris and from 

temperatures greater than 140°F. Follow the supplier’s recommendations regarding protection 

from direct sunlight. At the time of installation, the Engineer will reject the material if it has 

defects, tears, punctures, flaws, deterioration, or other damage. However, if approved by the 

Engineer, the Contractor may repair torn or punctured sections by placing a patch over the 

damaged area. Replace or repair any rejected geosynthetic at no additional expense to the 

Department. 

 145-3.2 Backfill Materials: Use only free draining backfill material in the reinforced fill 

volume as shown in the Plans meeting the following gradation limits as determined in 

accordance with AASHTO T27 and FM 1-T011: 

 

Table 145-1 

Sieve Size Percent Passing 

3-1/2 inches 100 
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Table 145-1 

Sieve Size Percent Passing 

3/4 inch 70 to 100 

No. 4 30 to 100 

No. 40 15 to 100 

No. 100 5 to 65 

No. 200 0 to 15 

 

  Do not use backfill material containing more than an average of 2.0% by weight 

of organic material, as determined by FM 1-T267 and by averaging the test results for three 

randomly selected, representative samples from each stratum or stockpile of a particular material. 

Consider the stratum or stockpile unsuitable for construction of the reinforced fill volume if an 

individual test value exceeds 3.0%. 

  Use backfill with a maximum plasticity index of six as determined by 

AASHTO T90, and a maximum liquid limit of 15 as determined by AASHTO T89. Use backfill 

materials with a pH between 4.5 and 10.0 as determined by FM 5-550. When metal pipes or 

other metal items are embedded in the backfill, use backfill with a pH between 6.0 and 10.0. Do 

not use soil cement or lime stabilized backfill unless approved by the Engineer. 

  Have the backfill material tested for every soil type for pH by a Department 

approved independent testing laboratory prior to placement. Submit a signed and sealed 

certification by a Professional Engineer registered in the State of Florida, that the results have 

met the requirements of this Section. 

145-4 Construction. 

 145-4.1 General: Obtain from the geosynthetic supplier, technical instructions, guidance 

in preconstruction activities, and on-site technical assistance during construction. Submit a copy 

of any instructions provided by the supplier to the Engineer prior to beginning installation. 

 145-4.2 Reinforced Soil Slopes: 

  145-4.2.1 Preparation: Remove all existing vegetation and all unsuitable 

foundation materials. Prepare the foundation in accordance with Section 110, except as noted 

herein. 

   Proof roll the graded area with a vibratory roller weighing a minimum of 

8 tons or a sheepsfoot roller, where appropriate, exerting a compression of at least 250 psi on the 

tamper foot for at least five passes in the presence of the Engineer or as directed by the Engineer. 

Remove and replace any soft or loose foundation subsoils that are, in the opinion of the 

Engineer, incapable of sustaining the required proof rolling, in accordance with Section 125. 

   Provide proof rolled ground surfaces which are uniform, smooth, and free 

of abrupt changes in slope, debris, and irregularities that might damage the reinforcement. 

Promptly repair and restore to their original condition any areas outside the limits of disturbance 

shown in the Plans which are damaged as part of this work at no expense to the Department. 

Make every possible effort to avoid such damage. 

  145-4.2.2 Geosynthetic Placement: Place the geosynthetics at the proper 

elevation, location and orientation as shown in the Plans. In general, place the geosynthetics used 

for slope stabilization such that its primary direction of tensile strength is perpendicular to the 

plan face of the slope. Pull the geosynthetic material tight, and secure it as necessary to lay flat 

against the soil prior to fill placement. 
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   Place adjacent rolls of geosynthetic to maintain 100% horizontal coverage 

at the face of the slope. When placing geosynthetic for curved embankments, do not allow less 

than 50% horizontal coverage or an unreinforced horizontal spacing greater than 3 feet at the end 

of the reinforcement farthest from the face of the slope. Do not allow vertical spacing of the 

geosynthetic layers to exceed the spacing shown on the shop drawings. 

   Do not make any splices or seams in the primary direction of tensile 

strength in the geosynthetic without approval of the Engineer. When splices in the primary 

direction are approved, make splices full width of the geosynthetic strip by using a similar 

material with similar strength. Use a splice mechanism that allows a minimum of 95% load 

transfer from piece to piece of geosynthetic. Make only one splice per length of geosynthetic. Do 

not place splices within 6 feet of the slope face, within 6 feet below top of slope, or horizontally 

adjacent to another splice. 

   Place only that amount of geosynthetic material, including facing and 

drainage material, which will be covered in a single days’ production. 

   Do not operate equipment directly on the geosynthetics. Operate 

equipment such that no turning movements occur on the areas where geosynthetic is in place 

with less than 12 inches of fill cover. Fill and compact ruts of more than 3 inches in depth as they 

develop. 

  145-4.2.3 Backfill Placement: Perform work in accordance with an approved QC 

Plan meeting the requirements of 105-3. A LOT is defined as a single lift of finished 

embankment not to exceed 500 feet in length. Maintain uniform moisture content of the backfill 

material prior to and during compaction throughout each layer of material. Use backfill material 

having a placement moisture content within 2% on the dry side of optimum. Do not place wet 

backfill with moisture content greater than optimum in the fill. Spread backfill material over the 

geosynthetic in the direction of geosynthetic overlaps. Do not stockpile backfill materials on the 

installed geosynthetics. Avoid construction procedures or equipment which, in the opinion of the 

Engineer, will cause excessive mudwaving. 

   Compact the backfill using either smooth wheel or rubber tire rollers. Do 

not use sheepsfoot, grid rollers, or other types of equipment employing a foot. At the end of each 

day’s operation, slope the backfill surface in order to permit runoff of rainwater away from the 

slope face, or provide some other positive drainage. Do not exceed the maximum allowable lift 

thickness in Section 120. 

  145.4.2.4 Repairs: Replace geosynthetic reinforcement damaged during or after 

installation at no expense to the Department. Repair geosynthetics damaged during or after 

installation only after the supplier establishes that the interior and exterior stability is not affected 

and after obtaining the Engineer’s approval. Make such repairs as follows: 

   Remove all backfill material from the damaged area of the reinforcement 

geosynthetic plus an additional 4 feet in all directions beyond the limits of damage. Place a patch 

consisting of the same material as the reinforcement geosynthetic over the damaged area. 

Overlap the undamaged reinforcement geosynthetic with the patch a minimum of 3 feet in all 

directions. Then replace and compact backfill material in accordance with 145-4.2.3. 

 145-4.3 Reinforced Foundations Constructed on Soft In-Situ Soils: 

  145-4.3.1 Preparation: For some applications involving reinforcement of soft 

insitu soils, the Engineer may require that some vegetation be left in place. If directed in the 

Plans or by the Engineer, cut trees to within 6 inches of the ground line, and leave the stumps in 

place. Remove fallen trunks, limbs, etc. greater than 3 inches in diameter. 
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  145-4.3.2 Backfill Placement: Meet the requirements of 145-4.2.3. 

  145-4.3.3 Geosynthetic Placement: Position and orient the geosynthetics over 

prepared surfaces. Place a geotextile filter of a type recommended by the designer of the 

geosynthetic system under the reinforcement geosynthetic. Cut and overlap geosynthetics as 

necessary to accommodate curves. Overlap or join ends and sides of adjacent geosynthetic 

courses as shown in the Plans and in accordance with 145-4.2.2. Make any overlaps in 

geosynthetics in the same direction that covering embankment will be spread. Take care to 

ensure that the geosynthetic sections do not separate at overlaps during construction. Pull the 

geosynthetic material tight by hand to a tension that removes all slack. 

  145-4.3.4 Repairs: Meet the requirements of 145-4.2.4. 

145-5 Certification. 

 Submit certification from the supplier, at least ten days prior to placement, that the 

products used are the same products listed on the APL, are in accordance with the project design 

requirements and is recommended by the supplier for use at this location. 

 Acceptance of furnished material will be based on the supplier’s certification and visual 

inspection by the Engineer. 

145-6 Acceptance Program. 

 145-6.1 General Requirements: Meet the requirements of 120-10 except delete the 

requirements of 120-10.1.4.1, 120-10.1.6, and 120-10.2 and 120-10.3. 

 145-6.2 Maximum Density Determination: Determine the maximum QC density in 

accordance with FM 1-T180, Method D. Determine the maximum density in accordance with 

AASHTO T99, Method C. Perform gradation tests on the sample collected in accordance with 

AASHTO T27 and FM 1-T011. 

 145-6.3 Density Testing Requirements: Ensure compliance with the requirements of 

nuclear density testing in accordance with FM 1-T238. Determine the in-place moisture content 

for each density test. Use FM 5-507 (Determination of Moisture Content by Means of a Calcium 

Carbide Gas Pressure Moisture Tester), or FM 5-535 (Laboratory Determination of Moisture 

Content by Granular Soils by Use of a Microwave Oven) for moisture determination. 

  145-6.3.1 Acceptance Criteria: For select backfill, obtain a density in each LOT 

of at least 95% of the maximum density as determined by AASHTO T180. 

   145-6.3.1.1 Optional Acceptance Criteria for A-3 and A-2-4 Materials: 

Obtain a minimum density of 100% of the maximum dry density as determined by 

AASHTO T99. The combined width from both reinforced fill volume and retained fill material 

may be considered the same LOT if both volumes comprise the same material and both are 

compacted with the same procedure, lift thickness, equipment and compacting effort. 

 145-6.4 Frequency: Conduct sampling and testing at a minimum frequency listed in the 

table below. The Engineer will perform verification sampling and tests at a minimum frequency 

listed in the table below. 
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Table 145-2 

Test Name Quality Control (QC) Verification 

Maximum Density One per soil type One per soil type 

Density One per LOT One per four LOTs 

Soil Classification, Gradation, 

LL & PI 
One per Maximum Density One per Maximum Density 

Organic Content One per soil type One per soil type 

 

  In addition, test for pH at a minimum frequency of one test per soil type at point 

of placement according to 145-3. The Engineer will collect enough material to split and create 

two separate samples and retain one for resolution at point of placement until LOTs represented 

by the samples are accepted. 

 145-6.5 Test Selection and Reporting: Determine test locations including stations and 

offsets, using the random number generator approved by the Engineer. Do not use note pads or 

work sheets to record data for later transfer to the density log book. Notify the Engineer upon 

successful completion of QC testing on each LOT. 

145-7 Verification Comparison Criteria and Resolution Procedures. 

 145-7.1 Maximum Density Determination: The Engineer will collect enough material 

to split and create two separate samples and retain one for resolution until LOTs represented by 

the samples are accepted. The Engineer will meet the requirements of 120-10.4.1 except replace 

AASHTO T99, Method C with FM 1-T180, Method D. If the Contractor selects the optional 

acceptance criteria, the Engineer will verify the QC results of AASHTO T99, Method C in 

accordance with 120-10.4.1. 

 145-7.2 Density Testing: Meet the requirements of 120-10.4.2. 

 145-7.3 Gradation: The Engineer will verify the QC results if the verification result 

meets the gradation limits set forth in the gradation table of 145-3.2. Otherwise, the Engineer 

will test the sample retained in 145-6.1. The State Materials Office (SMO) or an AASHTO 

accredited laboratory designated by the SMO will perform resolution testing. The material will 

be sampled and tested in accordance with AASHTO T27 and FM 1-T011. 

  If the resolution test result satisfies the required gradation limits, the LOTs will be 

verified. If the resolution test results do not meet the required gradation limits, reconstruct the 

LOTs with acceptable material. The Engineer will perform new verification testing. 

 145-7.4 Liquid Limit and Plasticity Index (LL&PI): The Engineer will verify the QC 

results if the verification result satisfies the plasticity index and liquid limit criteria set forth in 

548-2.6. Otherwise, the Engineer will test the sample retained in 145-6.1. The SMO or an 

AASHTO accredited laboratory designated by the SMO will perform resolution testing. The 

material will be sampled and tested in accordance with AASHTO T90 and AASHTO T89, 

respectively. 

  If the resolution test result satisfies the required criteria, LOTs of that soil type 

will be verified. If the resolution test results do not meet the required criteria, reconstruct the 

corresponding LOTs with acceptable material. The Engineer will perform new verification 

testing. 

 145-7.5 Soil Classification: The Engineer will meet the requirements of 120-10.4.3 

except test the sample retained in 145-6.1 instead of taking the additional one. 
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 145-7.6 Organic Content: The Engineer will verify the QC results if the verification 

result satisfies the organic content test criteria set forth in 145-3.2. Otherwise, the Engineer will 

collect three additional samples. The material will be sampled and tested in accordance with 

FM 1-T267 and by averaging the test results for three randomly selected samples from at least 

one lift per soil type. The SMO or an AASHTO accredited laboratory designated by the SMO 

will perform resolution testing. If the resolution test result satisfies the required criteria, material 

of that soil type will be verified and accepted. If the resolution test results do not meet the 

required criteria, reject the material and reconstruct with acceptable material. 

 145-7.7 pH: The Engineer will verify the QC results if the verification result satisfies the 

pH test criteria set forth in 145-3.2. Otherwise the Engineer will collect an additional sample. 

The SMO or an AASHTO accredited laboratory designated by the SMO will perform resolution 

testing. The material will be sampled and tested in accordance with FM 5-550. If the resolution 

test result satisfies the required criteria, material of that soil type will be verified and accepted. If 

the resolution test results do not meet the required criteria, reject the material and reconstruct 

with acceptable material. 

145-8 Method of Measurement. 

 145-8.1 Geosynthetic Reinforced Soil Slopes: The quantity to be paid for will be the 

plan quantity area, in square feet, of the projected vertical height of the slope face, measured 

from the top of slope to the proposed final ground line at the toe of slope and from the beginning 

to end limits as shown in the Plans, regardless of the length or number of layers of geosynthetic 

within the reinforced volume and including any reinforcement required below the toe of slope 

elevation. 

 145-8.2 Geosynthetic Reinforced Foundations over Soft Soils: The quantity to be paid 

for will be the plan quantity area, in square yards, of the embankment to be reinforced as shown 

in the Plans, regardless of the length or number of layers of geosynthetic within the reinforced 

soil volume, and including any reinforcement required below the original ground elevation. 

145-9 Basis of Payment. 

 145-9.1 Geosynthetic Reinforced Soil Slopes: Price and payment will be full 

compensation for all work, materials, and services specified in this Section, including design and 

shop drawings, geosynthetic materials, facing materials and/or treatment, installation, testing, 

and required submittals. The cost and placement of all backfill material will be included in the 

pay quantity for embankment or borrow excavation, as applicable. 

 145-9.2 Geosynthetic Reinforced Foundations over Soft Soils: Price and payment will 

be full compensation for all work, materials, and services specified in this Section, including 

geosynthetic materials, geotextile filter materials, facing materials, drainage materials, 

installation, testing, and required submittals. The cost and placement of all backfill will be 

included in the pay quantity for embankment or borrow excavation, as applicable. 

 145-9.3 Payment Items: Payment will be made under: 

Item No. 145-  1- Geosynthetic Reinforced Soil Slopes - per square foot. 

Item No. 145-  2- Geosynthetic Reinforced Foundations over Soft Soils - per 

square yard. 
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SECTION 160 

STABILIZING 

160-1 Description. 

 Stabilize designated portions of the roadbed to provide a firm and unyielding subgrade, 

having the required bearing value specified in the Plans. 

160-2 Materials. 

 160-2.1 Commercial Material: Meet the requirements of Section 914-2.1. 

 160-2.2 Local Material: Submit test results to the Engineer at least 14 days prior to the 

stabilization operation. 

  160-2.2.1 Local Stabilizing Material: Sample and test material from each source 

and meet the requirements of Section 914. The Engineer will verify the Quality Control (QC) test 

results meet the requirements of Section 914. If the QC and Verification results do not compare, 

the Engineer will take one additional sample of material from the source in question and the 

State Materials Office (SMO) or an AASHTO accredited laboratory designated by the SMO will 

perform Resolution testing. If the Resolution test results satisfy the required criteria, material 

from that source will be verified and accepted. If the Resolution test results do not meet the 

required criteria, reject the material. 

  160-2.2.2 Reclaimed Asphalt Pavement (RAP): Obtain the Engineer’s approval 

in writing for the option to use 100% RAP material. Material must be milled and stockpiled 

without blending or contaminating with any other material. 

  160-2.2.3 Reclaimed Asphalt Pavement (RAP) Blended Material: RAP 

blended material is defined as material meeting the requirements of 914-1 and 914-2.2 except for 

the limits for organic content. If the RAP blended material meets the requirements of 914-1 and 

914-2, then the blended material will be classified as local stabilizing material. Provide test 

results to the Engineer and obtain their approval in writing before using RAP blended material. 

The Engineer will verify that the QC test results meet the acceptance criteria, otherwise the 

Engineer will perform Resolution testing procedures specified in 160-2.2.1. 

 160-2.3 Existing Base: Obtain the Engineer’s approval in writing before using existing 

base. When the material from an existing base is used as all, or a portion, of the stabilizing 

additives, no further testing is required unless directed by the Engineer. 

 160-2.4 Granular Subbase: The Engineer may allow, at no additional cost to the 

Department, the substitution of 6 inches of granular subbase meeting the requirements of 290-2 

and 290-3, only when 12 inches of Type B stabilization requiring a Limerock Bearing Ratio 

(LBR) value of 40 is specified in accordance with Standard Plans, Index 120-001. 

160-3 Construction Methods. 

 160-3.1 General: Prior to the beginning of stabilizing operations, construct the area to be 

stabilized to an elevation such that, upon completion of stabilizing operations, the completed 

stabilized subgrade will conform to the lines, grades, and cross-section shown in the Plans. Prior 

to spreading any additive stabilizing material, bring the surface of the roadbed to a plane 

approximately parallel to the plane of the proposed finished surface. 

  Construct mainline pavement lanes, turn lanes, ramps, parking lots, concrete box 

culverts, retaining wall systems, shoulder-only areas, sidewalk, and shared use path areas 

meeting the requirements of 120-8.1, except replace “embankment” with “subgrade”. 
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  Isolated mixing operations will be considered as separate LOTs. Curb pads and 

shoulders compacted separately shall be considered separate LOTs. Isolated compaction 

operations will be considered as separate LOTs. For multiple phase construction, a LOT shall not 

extend beyond the limits of the phase. 

 160-3.2 Application and Acceptance of Stabilizing Material: After completing the 

roadbed grading operations, determine the type and quantity (if any) of stabilizing material 

necessary for compliance with the bearing value requirements. Before using any Fossil Fuel 

Combustion Products (FFCPs), submit documentation, at the preconstruction meeting or no later 

than 30 days prior to delivery of FFCP’s to the project, signed and sealed by the Specialty 

Engineer that these materials meet the requirements of 403.7047 F.S. Notify the Engineer of the 

approximate quantity to be added before spreading. When additive stabilizing materials are 

required, spread the material uniformly over the area to be stabilized. 

  The Engineer may perform Independent Verification (IV) sampling and testing if 

variability in the stabilizing material is observed during inspection after spreading on the 

roadway. If the IV test results do not meet the requirements of Section 914, then remove and 

replace the failing LOTs with acceptable material. The Engineer reserves the right to reject 

stabilizing material that contains excessive deleterious substances. 

 160-3.3 Mixing: Perform mixing using rotary tillers, a plant or other equipment meeting 

the approval of the Engineer. The subgrade may be mixed in one course if the equipment and 

method of construction provides the uniformity, particle size limitation, compaction and other 

desired results of 160-4. Thoroughly mix the area to be stabilized throughout the entire depth and 

width of the stabilizing limits. 

  Perform the mixing operations, as specified, (either in place or in a plant) 

regardless of whether the existing soil, or any select soils placed within the limits of the 

stabilized sections, have the required bearing value without the addition of stabilizing materials. 

 160-3.4 Mixed Material Requirements: At the completion of the mixing, ensure the 

gradation of the material within the limits of the area being stabilized is such that 97% will pass a 

3-1/2 inch sieve. Break down or remove from the stabilized area materials, including clay lumps 

or lumps made of clay-size particles (any particle size 2 microns or less), not meeting the 

gradation requirements. After mixing, remove any existing lumps of clay or clay-sized particles 

greater than one inch that do not meet the requirements of 160-3.2 or this Section from the 

stabilized area. The final product must meet the acceptance requirements of 160-4. 

  160-3.4.1 Classification and Bearing Value: Meet the soil utilization and 

bearing value requirements for the subgrade in accordance with 160-4. 

  160-3.4.2 Compaction: After completing the mixing operations and satisfying 

the requirements for bearing value, uniformity, and particle size, compact the materials at a 

moisture content permitting the specified compaction in 160-4.2.3. If the moisture content of the 

material is improper for attaining the specified density, either add water or allow the material to 

dry until reaching the proper moisture content for the specified compaction. 

  160-3.4.3 Finish Grading: Shape the completed stabilized subgrade to conform 

with the finished lines, grades, and cross-section indicated in the Plans. Check the subgrade 

using elevation stakes or other means approved by the Engineer. 

  160-3.4.4 Condition of Completed Subgrade: After completing the stabilizing 

and compacting operations, ensure that the subgrade is firm and substantially unyielding to the 

extent that it will support construction equipment and will have the bearing value required by the 

Plans. 
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   Remove all soft and yielding material, and any other portions of the 

subgrade which will not compact readily, and replace it with suitable material so that the whole 

subgrade is brought to line and grade, with proper allowance for subsequent compaction. 

  160-3.4.5 Maintenance of Completed Subgrade: After completing the subgrade 

as specified above, maintain it free from ruts, depressions, and any damage resulting from the 

hauling or handling of materials, equipment, tools, etc. The Contractor is responsible for 

maintaining the required density until the subsequent base or pavement is in place including any 

repairs, replacement, etc., of curb and gutter, sidewalk, etc., which might become necessary in 

order to recompact the subgrade in the event of underwash or other damage occurring to the 

previously compacted subgrade. Perform any such recompaction at no expense to the 

Department. Construct and maintain ditches and drains along the completed subgrade section. 

160-4 Acceptance Program for Mixed Materials. 

 160-4.1 General Requirements: 

  160-4.1.1 Initial Equipment Comparison: Meet the requirements of 120-10.1.1. 

  160-4.1.2 Initial Production LOT: Meet the requirements of 120-10.1.2. 

  160-4.1.3 Density over 105%: Meet the requirements of 120-10.1.3. 

  160-4.1.4 Quality Control Tests: 

   160-4.1.4.1 Modified Proctor Maximum Density Determination: 

Collect enough material to split and create three separate samples. Determine test locations, 

including stations and offsets, using the Random Number generator approved by the Department. 

Retain the Verification and Resolution samples for the Department until the Engineer accepts the 

LOTs represented by the samples. Determine modified Proctor maximum density and optimum 

moisture content by sampling and testing the material in accordance FM 1-T180. 

   160-4.1.4.2 Density Testing Requirements: Meet the requirements of 

120-10.1.4.2. 

   160-4.1.4.3 Bearing Value Requirements: Test the stabilized subgrade 

sample collected in 160-4.1.4.1 to determine the LBR in accordance with FM 5-515. Within the 

entire limits of the width and depth of the areas to be stabilized, obtain the required minimum 

bearing value at the frequency in 160-4.4.1. For any area where the bearing value obtained is 

deficient from the value indicated in the Plans, in excess of the tolerances established herein, 

spread and mix additional stabilizing material in accordance with 160-3.3. Perform this 

reprocessing for the full width of the roadway being stabilized and longitudinally for a distance 

of 50 feet beyond the limits of the area in which the bearing value is deficient. 

    Determine the quantity of additional stabilizing material to be used 

in reprocessing. 

    160-4.1.4.3.1 Under-tolerances in Bearing Value 

Requirements: The under-tolerances are allowed for the following specified Bearing Values: 

 

Table 160-1 

Specified Bearing Value Under-tolerance 

LBR 40 5.0 

LBR 35 4.0 

LBR 30 (and under) 2.5 
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    160-4.1.4.3.2 Unsoaked LBR Requirements: If unsoaked LBR is 

desired, submit request for approval to the Engineer. Upon approval by the Engineer to consider 

the use of unsoaked LBR, randomly sample and test from three locations in the initial LOT for 

both soaked and unsoaked LBR in accordance with FM 5-515. Ensure all of the tests achieves 

the LBR value shown in the table below. Continue testing unsoaked LBR at the frequency shown 

in 160-4.4.1. Discontinue unsoaked LBR testing if any unsatisfactory QC LBR test result is 

obtained or resolution determines an unsatisfactory LBR. 

     The following unsoaked bearing value requirement is based 

on tests performed on samples obtained after completing mixing operations: 

 

Table 160-2 

Specified Bearing Value Unsoaked Bearing Value Required Under-tolerance 

LBR 40 LBR 43 0.0 

 

   160-4.1.4.4 Soil Classification and Organic Content Testing: Perform 

soil classification tests on the sample collected in 160-4.1.4.1, in accordance with AASHTO T88, 

AASHTO T89, AASHTO T90, and FM 1-T267. The Engineer may waive the soil classification 

and organic content testing requirements for existing base or granular subbase materials. Classify 

soils in accordance with AASHTO M145 to determine compliance with soil utilization 

requirements as specified in Standard Plans, Index 120-001. If the stabilizing material used is 

100% RAP or RAP blended material, then replace FM 1-T267 with FM 5-563 (excluding 

gradation analysis). The following testing requirements must be met. 

 

Table 160-3 

Test Method Criteria 

AASHTO M145 Soil Symbol = S 

FM 1-T267 
Average of 3 Organic Content ≤ 2.5% 

Individual Organic Content Result ≤ 4.0% 

AASHTO T89 Liquid Limit ≤ 30 

AASHTO T90 Plastic Index ≤ 8 

FM 5-563* Asphalt Content ≤ 4.0% 
* Replace FM 1-T 267 with FM 5-563 (excluding gradation analysis) for 100% RAP or RAP blended material 

 

  160-4.1.5 Department Verification: Meet the requirements of 120-10.1.5 except 

the Engineer will conduct the Verification tests in order to accept all materials and work 

associated with 160-4.1.4. 

  160-4.1.6 Reduced Testing Frequency: Meet the requirements of 120-10.1.6. 

  160-4.1.7 Payment for Resolution Tests: Meet the requirements of 120-10.1.7. 

 160-4.2 Mixing Depth Requirements: Report depth requirements in the Earthwork 

Records System (ERS) measured to the nearest 0.25 inch. The difference between the individual 

measured depth thickness on the roadway and the plan target thickness must not exceed 2 inches. 

The difference between the LOT average (average of the three individual measured depth 

thickness) and the plan target thickness must not exceed 1 inch. No undertolerance of mixing 

depth is allowed. 
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  As an exception to the above mixing requirements, where the subgrade is of rock, 

the Engineer may waive the mixing operations (and the work of stabilizing), and the Department 

will not pay for stabilization for such sections of the roadway. 

  Meet the required Plan mixing-depths by measuring from the proposed final grade 

line. Determine test locations, including stations and offsets, using the Random Number 

generator approved by the Department. Notify the Engineer a minimum of 24 hours before 

checking mixing depths. Record results on Department approved forms. 

 160-4.3 Density Acceptance Criteria: 

  160-4.3.1 General: Within the entire limits of the width and depth of the areas to 

be stabilized, other than as provided in 160-4.3.2, obtain a minimum density at any location of 

98% of the Modified Proctor maximum density as determined by FM 1-T 180. 

  160-4.3.2 Exceptions to Density Requirements: The Contractor need not obtain 

the minimum density specified in 160-4.3.1 in the upper 6 inches of areas to be grassed under the 

same Contract. Compact these areas to a reasonably firm condition as directed by the Engineer. 

 160-4.4 Additional Requirements: 

  160-4.4.1 Frequency: Conduct QC sampling and testing at a minimum frequency 

listed in the table below. The Engineer will perform Verification sampling and tests at a 

minimum frequency listed in the table below. 

 

Table 160-4 

Test Name Quality Control Verification 

Verification for 

Shoulder-Only, Shared 

Use Path and Sidewalk 

Construction 

Modified Proctor 

Maximum Density 

One per two 

consecutive LOTs 

One per eight 

consecutive LOTs 
One per four LOTs 

LBR 

Gradation, LL/PI, and 

Soil Classification 

Organic Content 

Asphalt Content* 

Density One per LOT One per four LOTs One per two LOTs 

Stabilizing Mixing 

Depth 
Three per 500 feet Witness QC Witness QC 

*Replace organic content with asphalt content for 100% RAP or RAP blended material only. 

 

 160-4.5 Verification Comparison Criteria and Resolution Procedures: 

  160-4.5.1 Bearing Value: The Engineer will collect a sample at a location other 

than the location where the sample was collected in 160-4.1.4.1, and test the stabilized subgrade 

for determination of the LBR in accordance with FM 5-515. The Engineer will select test 

locations, including stations and offsets, using a Random Number generator, based on the LOTs 

under consideration. 

   160-4.5.1.1 Unsoaked LBR: The Engineer will sample and test the initial 

LOT for one soaked and one unsoaked LBR if consideration of the unsoaked LBR has been 

approved. 
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   160-4.5.1.2 Resolution Procedure: If the Department’s Verification test 

meets the requirements of 160-4.1.4.3, the Engineer will accept the corresponding LOTs. 

Otherwise, the Engineer will collect an additional sample in the same LOT the Verification 

sample was obtained. SMO or an AASHTO accredited laboratory designated by SMO will 

perform Resolution testing on the additional sample. The material will be sampled and tested in 

accordance with FM 5-515. 

    If the resolution testing results meet the requirements of 160-

4.1.4.3, then the Engineer will accept the LOTs in question. Otherwise reprocess the 

corresponding LOTs in accordance with 160-3 and retest in accordance with 160-4.1.4.3. 

  160-4.5.2 Modified Proctor Maximum Density Determination: Meet the 

requirements of 120-10.4.1 except replace FM 1-T099 with FM 1-T180. 

  160-4.5.3 Density Testing: Meet the requirement of 120-10.4.2 

  160-4.5.4 Soil Classification: Meet the requirements of 120-10.4.3 with the 

exception that the limits will be in accordance with 160-4.1.4.4. 

  160-4.5.5 Organic Content: Meet the requirements of 120-10.4.4 with the 

exception that the limits will be in accordance with 160-4.1.4.4. 

  160-4.5.6 Asphalt Content: If the material used to stabilize is 100% RAP or 

RAP blended material, meet the requirement of 120-10.4.4, except replace FM 1-T267 with 

FM 5-563 (exclude gradation analysis) and meet the limits of 160-4.1.4.4. 

  160-4.5.7 Mixing Depth: The Engineer will witness the Contractor’s mixing 

depth checks to ensure compliance with 160-4.2. The Engineer will select test locations, 

including stations and offsets, using a Random Number generator. The Department will witness 

the mixing depth checks. 

   1. If the depth checks meet the requirements of 160-4.2, the Engineer will 

accept that 500-foot section. 

   2. If the depth checks confirm shallow depth, re-mix the 500-foot section 

to an appropriate depth and re-measure in accordance with 160-4.2. The Engineer will repeat the 

witness process. 

   3. If the depth checks confirm extra deep mixing, conduct an additional 

QC density test after compaction for the bottom 12 inches of the subgrade for that 500-foot 

section in addition to a QC density test for the top 12 inches. The additional density test must 

meet the requirements of 160-4.3. 

 160-4.6 Disposition of Defective Materials: Meet the requirements of 120-10.5. 

160-5 Method of Measurement. 

 The quantity to be paid for will be the plan quantity, in square yards, completed and 

accepted. 

160-6 Basis of Payment. 

 Price and payment will constitute full compensation for all work and materials specified 

in this Section, including furnishing, spreading and mixing of all stabilizing material required 

and any reprocessing of stabilization areas necessary to attain the specified bearing value. The 

Department will make full payment for any areas where the existing subgrade materials meet the 

design bearing value requirements without the addition of stabilizing additives, as well as areas 

where the Contractor may elect to place select high-bearing materials from other sources within 

the limits of the stabilizing. 
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 If the item of borrow excavation is included in the Contract, any stabilizing materials 

obtained from designated borrow areas will be included in the pay quantity for borrow 

excavation. 

 Payment will be made under: 

Item No. 160-  4- Stabilization - per square yard. 
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SECTION 175 

CRACKING AND RESEATING EXISTING 

CONCRETE PAVEMENT 

175-1 Description. 

 Perform controlled cracking of concrete pavement and reseating of the cracked slabs, by 

rolling, tamping, etc., on the underlying subgrade to provide a firm base for asphalt concrete 

surfacing. 

175-2 Equipment. 

 175-2.1 For Cracking: Provide pneumatic or gravity-type breakers, or other specifically 

approved equipment that ensures controlled cracking to the size and extent of uniformity, etc., 

specified. Control the fall of gravity-type breakers by leads so that the fall will be straight and 

vertical. Use hammers for both pneumatic and gravity-type breakers of a type that will crack the 

concrete cleanly and not punch or unnecessarily shatter the concrete. 

 175-2.2 For Reseating Provide vibratory compacting equipment or traffic rollers. Use 

traffic rollers that weigh at least 15 tons. 

175-3 Construction Requirements. 

 175-3.1 Protection of New Construction and Adjacent Structures: Perform cracking 

and reseating work prior to beginning all new construction which this work might endanger or 

disturb. Perform cracking and reseating in a manner that will not damage any existing structures 

which are to remain, and repair any damage to such structures that this work causes by this work 

at no expense to the Department. 

 175-3.2 Cracking and Seating: For the cracked slabs, make clean fractures, as near 

vertical as practicable. Do not punch the pieces into the subgrade, but firmly seat them thereon, 

to as uniform a contour as is practicable. 

 175-3.3 Special Requirements for Asphalt-Surfaced Pavement: Where the existing 

concrete pavement is covered with an asphalt surface, remove the asphalt surfacing (after the 

cracking operation) on test areas approximately 10 by 10 feet, at locations selected by the 

Engineer, in order to determine if the required results are being obtained in the cracking 

operations. Prepare at least one such test area for each day's operation, and prepare additional 

areas if deemed necessary by the Engineer. 

 175-3.4 Dimensions of Slabs: Ensure that the cracked slabs have no dimension greater 

than 3 feet. In the event that the required results in the cracking are not being obtained, adjust the 

spacing of blows or the height of drop of the blows as necessary to obtain the required results 

with the equipment being used. 

175-4 Method of Measurement. 

 The quantity to be paid for will be the plan quantity, in square yards, of existing concrete 

pavement acceptably cracked and reseated on the subgrade. 

175-5 Basis of Payment. 

 Price and payment will be full compensation for performing and completing all work 

specified in this Section. 

 Payment will be made under: 

Item No. 175-  1- Reseating Concrete Pavement - per square yard. 
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BASE COURSES 

SECTION 200 

ROCK BASE 

200-1 Description. 

 Construct a base composed of base rock. Do not use recycled concrete aggregate (RCA) 

base on interstate roadways. 

200-2 Materials. 

 200-2.1 General: Meet the requirements of Section 911for the particular type of base to 

be constructed. The Contractor may use more than one source of base rock on a single Contract 

provided that a single source is used throughout the entire width and depth of a section of base. 

Obtain approval from the Engineer before placing material from more than one source. Place 

material to ensure total thickness single source integrity at any station location of the base. 

Intermittent placement or “blending” of sources is not permitted. Base rock may be referred to 

hereinafter as “rock”. 

  The reuse of existing base may be considered provided it meets the requirements 

of this Section. Submit as a Cost Savings Initiative Proposal in accordance with Section 4. 

 200-2.2 Existing Rock: Meet the following requirements for use of existing rock on the 

same project: 

  1. Notify the Engineer in writing prior to excavating existing rock. 

  2. Submit a process control plan, herein referred to as “Plan” consisting of the 

following: 

   a. Locations where existing rock will be removed from the roadway. 

   b. Locations where existing rock will be used for new construction. 

   c. Method of excavation, transport, and placement to ensure excavated 

rock will be kept separate from other approved stockpiles. Excavation methods that may result in 

damage to the rock rendering it unfit to be used as base will not be approved. 

   d. Proposed measures to prevent contamination and segregation. 

   e. Proposed locations and methods for constructing stockpiles for 

sampling and testing. 

   f. Method for sampling and reporting test results. 

  3. The Engineer will coordinate the review of the “Plan” with the District 

Materials Office. 

  4. Upon the Engineer’s review of the “Plan”, build a preliminary stockpile, not to 

exceed 1,000 cubic yards. 

  5. Collect and test a minimum of three samples from the preliminary stockpile. 

Once the stockpile has been sampled, do not add any additional material to the stockpile. 

Determine compliance with 200-2.1, with the exception of carbonate contents. Reject any 

stockpile if the Limerock Bearing Ratio (LBR) is less than 100. The District Materials Office 

will sample and test the preliminary stockpile to verify compliance with this Section. 

  6. If all test results meet the requirements of this Section, the Engineer will notify 

the Contractor in writing of the approved status of the preliminary stockpile based on the 

analysis of test data performed by the District Materials Office. 
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  7. If the use of existing rock is approved, continue to produce additional 

stockpiles not exceeding 1,000 cubic yards. Ensure the rock meets the requirements of this 

Section by sampling and testing each new stockpile at a minimum frequency of one sample per 

400 cubic yards. Once a stockpile has been sampled, do not add additional material to that 

stockpile. The District Materials Office may also perform sampling and testing. Materials will be 

accepted if test results meet the requirements of this Section. 

  8. After 10 consecutive quality control (QC) LBR test results meet the 

requirements of the Section and no individual LBR test is less than 120, the sampling and testing 

frequency may be reduced to a minimum frequency of one sample per 800 cubic yards for each 

stockpile. Notify the Engineer in writing prior to reducing testing frequency. If any QC LBR test 

result falls below 120 or a stockpile is rejected, revert to original sampling frequency of one 

sample per 400 cubic yards. 

  9. Construct a new preliminary stockpile if there is a change in material, 

conditions not addressed in the “Plan” are encountered, or if production varies from the approved 

“Plan”. 

200-3 Equipment. 

 Use mechanical rock spreaders, equipped with a device that strikes off the rock uniformly 

to laying thickness, capable of producing even distribution. For crossovers, intersections and 

ramp areas; roadway widths of 20 feet or less; the main roadway area when forms are used and 

any other areas where the use of a mechanical spreader is not practicable; the Contractor may 

spread the rock using bulldozers or blade graders. 

200-4 Transporting Rock. 

 Transport the rock to its point of use, over rock previously placed, if practicable, and 

dump it on the end of the preceding spread. Hauling and dumping on the subgrade will be 

permitted only when, in the Engineer’s opinion, these operations will not be detrimental to the 

subgrade. 

200-5 Spreading Rock. 

 200-5.1 Method of Spreading: Spread the rock uniformly. Remove all segregated areas 

of fine or coarse rock and replace them with properly graded rock. 

 200-5.2 Number of Courses: When the specified compacted thickness of the base is 

greater than 6 inches, construct the base in multiple courses of equal thickness. Individual 

courses shall not be less than 3 inches. The thickness of the first course may be increased to bear 

the weight of the construction equipment without disturbing the subgrade. 

  If, through field tests, the Contractor can demonstrate that the compaction 

equipment can achieve density for the full depth of a thicker lift, and if approved by the 

Engineer, the base may be constructed in successive courses of not more than 8 inches 

compacted thickness. 

  The Engineer will base approval on results of a test section constructed using the 

Contractor’s specified compaction effort. Notify the Engineer prior to beginning construction of 

a test section. Construct a test section of the length of one LOT. Perform five QC density tests at 

random locations within the test section. At each test site, test the bottom 6 inches in addition to 

the entire course thickness. All QC tests and a Department Verification test must meet the 

density required by 200-7.2.1. Identify the test section with the compaction effort and thickness 

in the Logbook. Remove the materials above the bottom 6 inches, at no expense to the 
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Department. The minimum density required on the thicker lift will be the average of the five 

results obtained on the thick lift in the passing test section. Maintain the exposed surface as close 

to “undisturbed” as possible; no further compaction will be permitted during the test preparation. 

If unable to achieve the required density, remove and replace or repair the test section to comply 

with the specifications at no additional expense to the Department. The Contractor may elect to 

place material in 6 inches compacted thickness at any time. 

  Once approved, a change in the source of base material will require the construction 

of a new test section. Do not change the compaction effort once the test section is approved. The 

Engineer will periodically verify the density of the bottom 6 inches during thick lift operations. 

  The Engineer may terminate the use of thick lift construction and instruct the 

Contractor to revert to the 6 inches maximum lift thickness if the Contractor fails to achieve 

satisfactory results or meet applicable specifications. 

 200-5.3 Rock Base for Shoulder Pavement: Unless otherwise permitted, complete all 

rock base shoulder construction at any particular location before placing the final course of 

pavement on the traveled roadway. When dumping material for the construction of a rock base 

on the shoulders, do not allow material capable of scarring or contaminating the pavement 

surface on the adjacent pavement. Immediately sweep off any rock material that is deposited on 

the surface course. 

200-6 Compacting and Finishing Base. 

 200-6.1 General: Construct mainline pavement lanes, turn lanes, ramps, parking lots, 

concrete box culverts and retaining wall systems meeting the requirements of 120-8.1, except 

replace “embankment” with “base”. 

  Construct shoulder-only areas, shared use paths, and sidewalks. Meet the 

requirements of 120-8.1 except replace “embankment” with “base” meeting the acceptance 

criteria of 200-7.2. Shoulders compacted separately shall be considered separate LOTs. 

  200-6.1.1 Single Course Base: After spreading, scarify the entire surface, then 

shape the base to produce the required grade and cross-section, free of scabs and laminations, 

after compaction. 

  200-6.1.2 Multiple Course Base: Clean the first course of foreign material, then 

blade and bring it to a surface cross-section approximately parallel to the finished base. Before 

spreading any material for the upper courses, allow the Engineer to make density tests for the 

lower courses to determine that the required compaction has been obtained. After spreading the 

material for the top course, scarify finish and shape its surface to produce the required grade and 

cross-section, free of scabs and laminations, after compaction. 

 200-6.2 Moisture Content: When the material does not have the proper moisture content 

to ensure the required density, wet or dry it as required. When adding water, uniformly mix it in 

to the full depth of the course that is being compacted. During wetting or drying operations, 

manipulate, as a unit, the entire width and depth of the course that is being compacted. 

 200-6.3 Thickness Requirements: Within the entire limits of the length and width of the 

finished base, meet the specified plan thickness in accordance with the requirements of 200-

7.3.1.2. 

 200-6.4 Correction of Defects: 

  200-6.4.1 Contamination of Base Material: If, at any time, the subgrade 

material becomes mixed with the base course material, dig out and remove the mixture, and 

reshape and compact the subgrade. Then replace the materials removed with clean base material, 

and shape and compact as specified above. Perform this work at no expense to the Department. 
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  200-6.4.2 Cracks and Checks: If cracks or checks appear in the base, either 

before or after priming, which, in the opinion of the Engineer, would impair the structural 

efficiency of the base, remove the cracks or checks by rescarifying, reshaping, adding base 

material where necessary, and recompacting. 

 200-6.5 Compaction of Widening Strips: Where base construction consists of widening 

strips and the trench width is not sufficient to permit use of standard base compaction equipment, 

compact the base using vibratory compactors, trench rollers or other special equipment which 

will achieve the density requirements specified herein. 

  When multiple course base construction is required, compact each course prior to 

spreading material for the overlaying course. 

200-7 Acceptance Program. 

 200-7.1 General Requirements: Meet the requirements of 120-10, except use 200-7.2 

instead of 120-10.2, 200-7.3 instead of 120-10.3 and 200-7.4 instead of 120-10.4. 

 200-7.2 Acceptance Criteria: 

  200-7.2.1 Density: Within the entire limits of the width and depth of the base, 

obtain a minimum density in any LOT of 98% of modified Proctor maximum density as 

determined by FM 1-T180, Method D or the Pit Proctor when using the Pit Proctor option. For 

shoulder only areas and shared use paths, obtain a minimum density of 95% of the modified 

Proctor maximum density as determined by FM 1-T180, Method D or the Pit Proctor when using 

the Pit Proctor option. 

  200-7.2.2 Frequency: Conduct QC sampling and testing at a minimum frequency 

listed in the table below. The Engineer will perform Verification sampling and tests at a 

minimum frequency listed in the table below. 

 

Table 200-1 

Mainline Pavement Lanes, Turn Lanes, Ramps, Parking Lots, Concrete Box Culverts and 

Retaining Wall Systems 

Test Name Quality Control Verification 

Modified Proctor 

Maximum Density 

One per eight consecutive 

LOTs 
One per 16 consecutive LOTs 

Density One per LOT One per four LOTs 

Roadway Surface Ten per LOT Witness 

Roadway Thickness Three per LOT Witness 

 

Table 200-2 

Shoulder-Only, Shared Use Path and Sidewalk Construction 

Test Name Quality Control Verification 

Modified Proctor 

Maximum Density 
One per two LOTs One per four LOTs 

Density One per LOT One per two LOTs 

Surface Five per 500 feet Witness 

Thickness Three per 1000 consecutive feet Witness 
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  200-7.2.3 Pit Proctor: In lieu of Modified Proctor Maximum Density testing at 

the roadway, notify the Engineer in writing that the Contractor option to use the Pit Proctor 

supplied by the Department will be used. The Modified Proctor maximum density frequency 

requirements of 200-7.2.2 shall not apply. The Department will determine the Pit Proctor from 

statistical analysis of the base rock Modified Proctor maximum density at Department approved 

mines. For posting of Mines and Pit Proctors for each calendar quarter refer to the State 

Materials Office internet website at https://www.fdot.gov/materials/. Use the current posted Pit 

Proctor value in lieu of the Modified Proctor maximum density required by 200-7.2.1. Use the 

current posted Pit Proctor value for density acceptance during the quarter corresponding to the 

posting. Notify the Engineer in writing if returning to the provisions of 200-7.2 and 200-7.2.2 but 

do not re-elect to use the Pit Proctor until the start of the next calendar quarter. 

 200-7.3 Additional Requirements: 

  200-7.3.1 Quality Control Testing: 

   200-7.3.1.1 Modified Proctor Maximum Density Requirement: Collect 

enough material to split and create three separate samples and retain two for the Engineer’s 

Verification and Resolution testing until the Engineer accepts the 16 LOTs represented by the 

samples. 

   200-7.3.1.2 Depth and Surface Testing Requirements: Notify the 

Engineer a minimum of 24 hours before checking base depths and surface checking. Determine 

test locations including Stations and Offsets, using the Random Number generator approved by 

the Department. Do not perform depth and surface checks until the Engineer is present to 

witness. Enter test results into the Department’s database. Perform thickness check on the 

finished base or granular subbase component of a composite base. Provide traffic control, 

coring/boring equipment, and an operator for the coring/boring equipment. Traffic control is to 

be provided in accordance with the standard maintenance of traffic requirements of the Contract. 

    The thickness is considered deficient, if the measured depth is over 

1/2 inch less than the specified thickness. Correct all deficient areas of the completed base by 

scarifying and adding additional base material. As an exception, if authorized by the Department, 

such areas may be left in place without correction and with no payment. 

    Check the finished surface of the base course with a template cut to 

the required crown and with a 15 foot straightedge laid parallel to the centerline of the road. 

Correct all irregularities greater than 1/4 inch to the satisfaction of the Engineer by scarifying 

and removing or adding rock as required, and recompact the entire area as specified 

hereinbefore. 

   200-7.3.1.3 Surface & Thickness Reduced Testing Frequency: When 

no Resolution testing is required for 12 consecutive verified LOTs, or if required, the QC test 

data was upheld, reduce the QC surface and/or thickness checks to one half the minimum 

requirements as stated in 200-7.2.2 (e.g., reduce frequency from ten per LOT to ten per two 

LOTs) by identifying the substantiating tests and notifying the Engineer in writing prior to 

starting reduced frequency of testing. If the Verification test fails, and QC test data is not upheld 

by Resolution testing the QC testing will revert to the original frequency of 200-7.2.2. The 

results of the Independent Verification testing will not affect the frequency of the QC testing. 

  200-7.3.2 Department Verification Tests: 

   200-7.3.2.1 Maximum Density: The Engineer will randomly select one of 

the remaining two split samples and test in accordance with FM 1-T180, Method D. 
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   200-7.3.2.2 Thickness and Surface Testing Requirements: The 

Department will witness the base depth and surface checks to ensure compliance with 200-

7.3.1.2. If the QC test results are not deficient as defined in 200-7.3.1.2, the LOT or 500-foot 

section will be accepted. If the QC test results are deficient, resolve deficiencies in accordance 

with 200-7.3.1.2. Repeat acceptance testing. Provide traffic control, coring/boring equipment, 

and an operator for the coring/boring equipment. 

 200-7.4 Verification Comparison Criteria and Resolution Procedures: 

  200-7.4.1 Modified Proctor Maximum Density: The Engineer will compare the 

Verification test results of 200-7.3.2.1 to the corresponding QC test results. If the test result is 

within 4.5 lb/ft3 of the QC test result, the LOTs will be verified. Otherwise, the Engineer will 

collect the Resolution split sample corresponding to the Verification sample tested. The State 

Materials Office or an AASHTO accredited laboratory designated by the State Materials Office 

will perform Resolution testing. The material will be sampled and tested in accordance with 

FM 1-T180, Method D. 

  The Engineer will compare the Resolution Test results with the QC test 

results. If the Resolution Test result is within 4.5 lb/ft3 of the corresponding QC test result, the 

Engineer will use the QC test results for material acceptance purposes for each corresponding set 

of LOTs. If the Resolution test result is not within 4.5 lb/ft3 of the corresponding QC test, the 

Engineer will collect the remaining Verification split sample for testing. Verification Test results 

will be used for material acceptance purposes for the LOTs in question. 

  200-7.4.2 Pit Proctor: When using the Pit Proctor option, the Engineer will select 

a random location to sample and test at the minimum frequency in the table below, to obtain an 

Independent Verification (IV) maximum density as determined by FM 1-T180, Method D. The 

Engineer will collect enough material to split and hold a sample for Resolution testing. 

 

Table 120-3 

Test Name 

Mainline Pavement Lanes, Turn 

Lanes, Ramps, Parking Lots, 

Concrete Box Culverts and 

Retaining Wall Systems 

Shoulder-Only, Shared Use Path 

and Sidewalk Construction 

IV Modified Proctor 

Maximum Density 
One per 16 consecutive LOTs One per 4 consecutive LOTs 

 

   The Engineer will compare the IV results with the Pit Proctor. If the IV 

result is lower than or equal to the Pit Proctor plus 4.5 pcf, keep the option to use the Pit Proctor. 

If the IV result is more than 4.5 pcf higher than the Pit Proctor the Engineer will test the 

Resolution sample and compare the Resolution result with the Pit Proctor. If the Resolution 

result is lower than or equal to the Pit Proctor plus 4.5 pcf, keep the option to use the Pit Proctor. 

Otherwise return to the provisions of 200-7.2.2, 200-7.3.1.1, 200-7.3.2.1, and 200-7.4.1. 

  200-7.4.3 Density: When a Verification or Independent Verification density test 

does not meet the requirements of 200-7.2.1 (Acceptance Criteria), retest at a site within a 5 feet 

radius of the Verification test location and observe the following: 

  1. If the QC retest meets the Acceptance Criteria and compares favorably 

with the Verification or Independent Verification test, the Engineer will accept the LOTs in 

question. 
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  2. If the QC retest does not meet the Acceptance Criteria and compares 

favorably with the Verification or Independent Verification test, rework and retest the material in 

that LOT. The Engineer will re-verify the LOTs in question. 

  3. If the QC retest and the Verification or Independent Verification test do 

not compare favorably, complete a new equipment-comparison analysis as defined in 120-10.1.1. 

Once acceptable comparison is achieved, retest the LOTs. The Engineer will perform new 

verification testing. Acceptance testing will not begin on a new LOT until the Contractor has a 

gauge that meets the comparison requirements. 

  200-7.4.4 Thickness and Surface Testing Requirements: Resolve deficiencies 

in accordance with 200-7.3.1.2. 

200-8 Priming and Maintaining. 

 200-8.1 Priming: Apply the prime coat only when the base meets the specified density 

requirements and when the moisture content in the top half of the base does not exceed the 

optimum moisture of the base material. At the time of priming, ensure that the base is firm, 

unyielding and in such condition that no undue distortion will occur. Ensure the prime coat 

adheres to the base course. 

 200-8.2 Maintaining: Maintain the true crown and template, with no rutting or other 

distortion, while applying the surface course. 

200-9 Calculations for Average Thickness of Base. 

 For bases that are not mixed in place, the Engineer will determine the average thickness 

from the measurements specified in 200-10.1, calculated as follows: 

  1. When the measured thickness is more than 1/2 inch greater than the design 

thickness shown on the typical cross-section in the Plans, it will be considered as the design 

thickness plus 1/2 inch. 

  2. Average thickness will be calculated per typical cross-section for the entire job 

as a unit. 

  3. Any areas of base left in place with no payment will not be included in the 

calculations. 

  4. Where it is not possible through borings to distinguish the base materials from 

the underlying materials, the thickness of the base used in the measurement will be the design 

thickness. 

200-10 Method of Measurement. 

 200-10.1 General: The quantity to be paid for will be the plan quantity, adjusted as 

specified below. 

 200-10.2 Authorized Normal Thickness Base: The surface area of authorized normal 

thickness base to be adjusted will be the plan quantity as specified above, omitting any areas not 

allowed for payment under the provisions of 200-6.3 and omitting areas which are to be included 

for payment under 200-10.3. The adjustment shall be made by adding or deducting, as 

appropriate, the area of base represented by the difference between the calculated average 

thickness, determined as provided in 200-9, and the specified normal thickness, converted to 

equivalent square yards of normal thickness base. 

 200-10.3 Authorized Variable Thickness Base: Where the base is constructed to a 

compacted thickness other than the normal thickness as shown on the typical section in the Plans, 

as specified in the Plans or ordered by the Engineer for providing additional depths at culverts or 
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bridges, or for providing transitions to connecting pavements, the volume of such authorized 

variable thickness compacted base will be calculated from authorized lines and grades, or by 

other methods selected by the Engineer, converted to equivalent square yards of normal 

thickness base for payment. 

200-11 Basis of Payment. 

 Price and payment will be full compensation for all the work specified in this Section, 

including dust abatement, correcting all defective surface and deficient thickness, removing 

cracks and checks as provided in 200-6.4.2, the prime coat application as directed in 300-8, and 

the additional rock required for crack elimination. 

 Payment shall be made under: 

Item No. 285-  7- Optional Base - per square yard. 
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SECTION 204 

GRADED AGGREGATE BASE 

204-1 Description. 

 Construct a base course composed of graded aggregate. 

204-2 Materials. 

 Use graded aggregate material, produced from Department approved sources, which 

yields a satisfactory mixture meeting all the requirements of these Specifications after it has been 

crushed and processed as a part of the mining operations. 

 The Contractor may furnish the material in two sizes of such gradation that, when 

combined in a central mix plant pugmill, the resultant mixture meets the required specifications. 

 Use graded aggregate base material of uniform quality throughout, substantially free from 

vegetable matter, shale, lumps and clay balls, and having a Limerock Bearing Ratio value of not 

less than 100. Use material retained on the No. 10 sieve composed of aggregate meeting the 

following requirements: 

Soundness Loss, Sodium, Sulfate: AASHTO T104 ...... 15% 

Percent Wear: AASHTO T96 (Grading A) 

Group 1 Aggregates ....................................................... 45% 

Group 2 Aggregates ....................................................... 65% 

Group 1: This group of aggregates is composed of limestone, marble, or 

dolomite. 

Group 2: This group of aggregates is composed of granite, gneiss, or 

quartzite. 

 Use graded aggregate base material meeting the following gradation: 

 

Table 204-1 

Sieve Size Percent by Weight Passing 

2 inch 100 

1 1/2 inch 95 to 100 

3/4 inch 65 to 90 

3/8 inch 45 to 75 

No. 4 35 to 60 

No. 10 25 to 45 

No. 50 5 to 25 

No. 200 0 to 10 

 

 For Group 1 aggregates, ensure that the fraction passing the No. 40 sieve has a Plasticity 

Index (AASHTO T90) of not more than 4.0 and a Liquid Limit (AASHTO T89) of not more 

than 25, and contains not more than 67% of the weight passing the No. 200 sieve. 

 For Group 2 aggregates, ensure that the material passing the No. 10 sieve has a sand 

equivalent (AASHTO T176) value of not less than 28. 

 The Contractor may use graded aggregate of either Group 1 or Group 2, but only use one 

group on any Contract. (Graded aggregate may be referred to hereinafter as “aggregate”.) 
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204-3 Equipment. 

 Provide equipment meeting the requirements of 200-3. 

204-4 Transporting Aggregate. 

 Transport aggregate as specified in 200-4. 

204-5 Spreading Aggregate. 

 Spread aggregate as specified in 200-5. 

204-6 Compacting and Finishing Base. 

204-6.1 General: Meet the requirements of 200-7.1 with density requirements of 204-

6.3. 

  204-6.1.1 Single-Course Base: Construct as specified in 200-6.1.1. 

  204-6.1.2 Multiple-Course Base: Construct as specified in 200-6.1.2. 

 204-6.2 Moisture Content: Meet the requirements of 200-6.2. 

 204-6.3 Density Requirements: After attaining the proper moisture conditions, 

uniformly compact the material to a density of not less than 100% of the maximum density as 

determined by FM 1-T 180, Method D. For shoulder only areas and shared use paths, obtain a 

minimum density of 98% of the maximum density as determined by FM 1-T 180, Method D. 

 204-6.4 Density Tests: Meet the requirements of 200-7.2.2. 

 204-6.5 Correction of Defects: Meet the requirements of 200-6.4. 

 204-6.6 Dust Abatement: Minimize the dispersion of dust from the base material during 

construction and maintenance operations by applying water or other dust control materials. 

204-7 Testing Surface. 

 Test the surface in accordance with the requirements of 200-7. 

204-8 Priming and Maintaining. 

 Meet the requirements of 200-8. 

204-9 Thickness Requirements. 

 Meet the requirements of 285-6. 

204-10 Calculations for Average Thickness of Base. 

 Calculations for determining the average thickness of base will be made in accordance 

with 285-7. 

204-11 Method of Measurement. 

 204-11.1 General: The quantity to be paid for will be the plan quantity area, in square 

yards, completed and accepted. 

 204-11.2 Authorized Normal Thickness Base: The surface area of authorized normal 

thickness base will be the plan quantity area, omitting any areas not allowed for payment under 

the provisions of 204-9 and omitting areas which are to be included for payment under 204-11.3. 

The area for payment, of authorized normal thickness base, will be the surface area determined 

as provided above, adjusted by adding or deducting, as appropriate, the area of base represented 

by the difference between the calculated average thickness, determined as provided in 204-10, 

and the specified normal thickness, converted to equivalent square yards of normal thickness 

base. 
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 204-11.3 Authorized Variable Thickness Base: As specified in 200-10.3. 

204-12 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including dust abatement, correcting all defective surface and deficient thickness, removing 

cracks and checks and the additional aggregate required for such crack elimination. 

 Payment will be made under: 

Item No. 285-  7- Optional Base - per square yard. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



SECTION 210 

REWORKING LIMEROCK BASE 

210-1 Description. 

 Rework (or rework and widen) the existing rock base, by adding new limerock material 

as required by the Plans. Construct adjacent turnouts, entirely with new limerock. 

210-2 Materials. 

 Meet the limerock material requirements as specified in Section 911 if new limerock is 

needed. The Contractor may use limerock of either Miami Oolite or Ocala Formation but only 

use limerock of one formation on any Contract. 

210-3 Equipment. 

 Provide equipment meeting the requirements of 200-3. 

210-4 Existing Bituminous Surfaces. 

 210-4.1 Asphalt Concrete: Remove asphalt concrete surfaces from the base prior to 

excavating trenches or scarifying the rock. Dispose of removed materials as specified in 120-5. 

 210-4.2 Bituminous Surface Treatment: Remove and dispose of existing bituminous 

surface treatment only when specifically specified in the Plans. Otherwise, the Contractor may 

mix the existing bituminous surfacing in with the existing limerock material. 

210-5 Trenches and Subgrade. 

 Where widening the existing base, excavate trenches along the edges of the existing 

pavement to the width and depth indicated in the Plans. Excavate the trenches before scarifying 

the existing base. Shape, compact, and maintain the subgrade of the trenches and turnouts as 

specified in 120-9, except that when stabilization of the subgrade is not included in the Plans, do 

not compact the trenches unless the native underlying material has been disturbed. Dispose of all 

excavated materials as specified in 120-5. 

210-6 Spreading, Shaping, and Compacting Rock. 

 210-6.1 General: Scarify and disk, or otherwise loosen the existing base to such extent 

that no pieces larger than 3 1/2 inches in greatest dimension remain bonded together. Then, 

spread the material to the full width of the proposed new base course and to a grade and cross-

section roughly parallel to the finished grade. Meet the requirements of 200-7.1. 

 210-6.2 Widening Strips: Where the widening strips are not of sufficient width to permit 

the use of standard compaction equipment, compact the rock in accordance with 200-6.5. 

 210-6.3 Construction Sequence: Do not spread any material for the upper course until 

the Engineer has made the density tests on the lower course and has determined that the specified 

compaction requirements have been met. Then, construct the second course of new limerock in 

accordance with the requirements of 200-5 through 200-7. 

210-7 Priming and Maintaining. 

 Meet the requirements of 200-8. 
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210-8 Method of Measurement. 

 210-8.1 Base: The quantity to be paid for will be the plan quantity, in square yards, 

completed and accepted, including the areas of widened base and of turnouts constructed of new 

limerock material. 

 210-8.2 Limerock Material: The quantity to be paid for will be the number of cubic 

yards of only the new limerock material actually placed in the road and accepted. The quantity 

will be determined by measurement in loose volume, in truck bodies, at the point of dumping on 

the road, with proper deduction for all materials wasted, left in trucks or otherwise not actually 

used in the road. For this purpose, level the material in the truck bodies to facilitate accurate 

measurement. 

210-9 Basis of Payment. 

 Prices and payments will be full compensation for performing all work specified in this 

Section including prime coat application as specified in 300-7, except all earthwork required for 

this work, and the work of removal and disposal of the existing bituminous surfaces, if required, 

as indicated in the Plans. 

 When the plans do not provide for direct payment for such work, the cost will be 

included in the Contract unit price for reworking limerock base. 

 Payment will be made under: 

Item No. 210-  1- Reworking Limerock Base - per square yard. 

Item No. 210-  2- Limerock, New Material - per cubic yard. 
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SECTION 230 

LIMEROCK STABILIZED BASE 

230-1 Description. 

 Construct a base course composed of roadbed soil stabilized with limerock. 

230-2 Materials. 

 Meet the limerock material requirements as specified in Section 911. 

230-3 Equipment. 

 230-3.1 For Mixing: For mixing in the roadway, provide a heavy-duty rotary tiller or 

other equipment approved by the Engineer as equally effective for this work. 

 230-3.2 For Compaction: Select the equipment for compacting the stabilized material, 

except that for the final finish use a steel-wheeled roller. 

230-4 Preparation of Roadbed. 

 Complete the area to be stabilized to the lines shown in the Plans and to a grade parallel 

to the finished elevation of the stabilized base, before adding the stabilizing material. Ensure that 

the elevation of the roadbed is such that the base will conform to the typical cross-section upon 

completing the work. Dispose of any surplus excavated materials resulting from this work, as 

specified in 120-5. 

230-5 Incorporation of Stabilizing Material and Mixing-In. 

 230-5.1 Spreading and Mixing: Place the limerock on the areas to be stabilized, and 

spread it uniformly to the loose depth shown in the Plans or ordered by the Engineer. Then, 

thoroughly mix the limerock with the soil. Perform mixing as soon as practicable but not later 

than one week after placing the limerock on the road. Do not spread more limerock in advance of 

the mixing operations than can be mixed-in with the soil within one week. 

 230-5.2 Further Mixing Operations: Repeat the mixing operations as often as may be 

necessary to distribute the limerock uniformly throughout the soil, as determined by the 

Engineer. Further manipulate the material to uniformly distribute the limerock throughout the 

width and depth of the base course. 

 230-5.3 Plant Mixing: The Contractor may mix the soil, limerock, and water using the 

central plant-mix method in lieu of mixing in place, provided he obtains a uniform mixture with 

the proper amount of water. 

 230-5.4 Shaping Surface: After mixing, shape the surface so it conforms to the grade 

and typical cross-section shown in the Plans after compacting. 

 230-5.5 Depth of Mixing Stabilizing Material: Ensure that the depth of mixing of the 

stabilizing material is in accordance with the following tTable 230-1 below: 
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Table 230-1 

Specified Base Thickness (inches) 
Required Mixing Depth (inches) 

Minimum Maximum 

6 5-1/2 7-1/2 

8 7-1/4 9-3/4 

10 9 12 

 

  In the event that the measured depth of mixing is less than the minimum specified 

above, remix the base course, as directed by the Engineer, until the stabilizing material is 

distributed to the required depth throughout the base course. 

  Where the measured depth of mixing exceeds the maximum limits specified in the 

tTable 230-1 above, add 1 inch, loose measure, of stabilizing material for each 1 inch of mixing 

depth in excess of the allowable depth (but in no case less than 1 inch of material, for any excess 

depth), and mix the added material in the top 6 inches of the base as specified in 230-5.1 and 

230-5.2, at no expense to the Department. The Department will not include the volume of 

stabilizing material, which is added to compensate for excess mixing depth, in the pay quantity, 

and will not allow any additional compensation for the extra mixing required. 

230-6 Compacting and Finishing Base. 

 Meet the requirements of 200-6. 

230-7 Testing Surface. 

 Test the surface in accordance with the requirements of 200-7. 

230-8 Priming and Maintaining. 

 Meet the requirements of 200-8. 

230-9 Method of Measurement. 

 230-9.1 General: The quantities to be paid for will be the plan quantity, in square yards, 

completed and accepted. 

 230-9.2 Quantity of Limerock: The quantity to be paid for will be as specified in 210-

8.2. 

230-10 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including furnishing, hauling, placing, spreading, mixing, compacting, prime coat application as 

specified in 300-7 and finishing all limerock stabilizing material; any necessary excavating 

below the finished grade of the base to provide for placing the stabilizing material; and disposing 

of all surplus excavation resulting from this work. 

 Where extra limerock material is placed at locations of culverts, etc., as detailed in the 

Plans, the volume of such material, determined as provided above, will be included in the 

quantity of limerock material to be paid for, but no adjustment will be made in the area of base to 

be paid for. 

 Payment will be made under: 

Item No. 230-  1- Limerock Stabilized Base - per square yard. 

Item No. 230-  2- Limerock Material - per cubic yard. 
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SECTION 234 

SUPERPAVE ASPHALT BASE 

234-1 Description. 

 Construct a Superpave asphalt concrete base course as defined in these Specifications. 

Base course mixes are designated as Type B-12.5. The Contractor may use a Type SP-12.5 

mixture (Traffic Level B, C, D, or E), mixture or a Type SP-19.0 mixture (Traffic Level B, C, D, 

or E), in lieu of a Type B-12.5. 

 Obtain Superpave asphalt base from a plant that is currently on the Department’s 

Production Facility Listing. Producers seeking inclusion on the list shall meet the requirements 

of Section 105. 

234-2 Materials. 

 234-2.1 General: Use materials that conform to the requirements of Division III. Specific 

references are as follows: 

Superpave PG Asphalt Binder  ...........................Section 916 

Coarse Aggregate, Stone, Slag or  

Crushed Gravel ...................................................Section 901 

Fine Aggregate ....................................................Section 902 

 234-2.2 Reclaimed Asphalt Pavement (RAP): RAP may be used as a component 

material of the asphalt mixture provided the requirements of 334-2.3 are met. 

234-3 General Composition of Mixture. 

 234-3.1 General: Compose the asphalt mixture using a combination of aggregate 

(coarse, fine or mixtures thereof), mineral filler if required, and asphalt binder material. Size, 

grade and combine the aggregate fractions to meet the grading and physical properties of the mix 

design. Aggregates from various sources may be combined. 

 234-3.2 Mix Design: Unless otherwise specified, design the mix such that all 

requirements for a Type SP-12.5, Traffic Level B or C mixture as specified in Section 334 are 

met. 

  234-3.2.1 Gradation Classification: Use a fine mix as defined in 334-3.2.2.1. 

  234-3.2.2 Aggregate Consensus Properties: Meet the aggregate consensus 

properties at design as specified in 334-3.2.3. Meet the criteria specified for a depth of top of 

pavement layer from surface of greater than 4 inches. 

  234-3.2.3 Mix Design Revisions: Meet the requirements of 334-3.3. 

234-4 Contractor’s Process Control. 

 Meet the requirements of 320-2, 330-2 and 334-4. 

234-5 Acceptance of the Mixture. 

 The mixture will be accepted in accordance with the requirements of 334-5. Use the 

permissible variations from longitudinal and transverse grades as specified in 200-7. 

234-6 Plant, Methods and Equipment. 

 Meet requirements of Section 320, with the following modifications: 

 234-6.1 Paving Equipment: A motor grader may be used to spread the first course of 

multiple course bases when the subgrade will not support the use of a mechanical spreader. The 
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Engineer will not require mechanical spreading and finishing equipment for the construction of 

base widening strips less than 6 feet in width or where the shape or size of the area will not 

accommodate mechanical spreading and finishing equipment. 

 234-6.2 Compaction Equipment: In areas where standard rollers cannot be 

accommodated, vibratory rollers supplemented with trucks, motor graders, or other compaction 

equipment approved by the Engineer may be used. 

234-7 Construction Requirements. 

 234-7.1 General: Meet the general construction requirements of Section 330, with the 

following modifications: 

  234-7.1.1 Temperature Limitations: Spread the mixture only when the air 

temperature is at least 40ºF. Do not place the material on frozen subgrade. 

  234-7.1.2 Tack Coat: Unless otherwise authorized by the Engineer, apply a tack 

coat between successive layers of base material. 

  234-7.1.3 Thickness of Layers: Construct each course in layers not to exceed 

3 inches compacted thickness. 

234-8 Thickness Requirements. 

 234-8.1 General: The total thickness of the Type B asphalt layers will be the plan 

thickness as shown in the Contract Documents. Before paving, propose a thickness for each 

individual layer meeting the requirements of this specification, which when combined with other 

layers (as applicable) will equal the plan thickness. For construction purposes, the plan thickness 

and individual layer thickness will be converted to spread rate based on the maximum specific 

gravity of the asphalt mix being used, as well as the minimum density level, as shown in the 

following equation: 

  Spread rate (lbs. per square yard) = t x Gmm x 43.3 

   Where: t = Thickness (in.) (Plan thickness or individual layer thickness) 

    Gmm = Maximum specific gravity from the verified mix design 

  The weight of the mixture shall be determined as provided in 320-3.2. For target 

purposes only, spread rate calculations should be rounded to the nearest whole number. 

  234-8.1.1 Layer Thicknesses: The allowable layer thicknesses for asphalt base 

mixtures are as follows: 

   Type B-12.5, SP-12.5...…………………1-1/2 to 3-1/2 inches 

   Type SP-19.0……………………………2 to 4 inches 

 234-8.2 Spread Rate Tolerance: Control the average spread rate on a daily basis to 

within plus or minus 5% of the target spread rate for the individual layers established by the 

Engineer. When the average daily spread rate is outside this tolerance from the target, adjust the 

spread rate to the required value established by the Engineer. The Engineer will periodically 

verify the spread rate at the job site during the paving operation. 

 234-8.3 Allowable Deficiencies: The Engineer will allow a maximum deficiency from 

the specified spread rate for the total thickness as follows: 

  1. For pavement of a specified thickness of 2-1/2 inches or more: 50 pounds per 

square yard. 

  2. For pavement of a specified thickness of less than 2-1/2 inches: 25 pounds per 

square yard. 

 234-8.4 Pavement Exceeding Allowable Deficiency in Spread Rate: Where the 

deficiency in spread rate for the total thickness is in excess of 50 pounds per square yard for 
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pavements with a specified thickness of 2-1/2 inches or more, or in excess of 25 pounds per 

square yard for pavements with a specified thickness of less than 2-1/2 inches, the Engineer may 

require removal and replacement at no cost or may require a correction as specified in 234-8.5. 

The Engineer may require the Contractor to core the pavement for thickness in order to 

determine the area of pavement with deficient thickness. 

  As an exception to the above, the Contractor may leave pavement outside the 

main roadway in place without compensation when the Engineer allows, even though the 

deficiency exceeds the tolerance as specified above. 

  The Department will not compensate the Contractor for any pavement removed or 

for the work of removing such pavement. 

 234-8.5 Correcting Deficiency by Adding New Surface Material: In the event the total 

thickness as determined by the spread rate is excessively deficient as defined above and if 

approved by the Engineer for each particular location, correct the deficient thickness by adding 

new surface material and compacting it using a rolling pattern as approved by the Engineer. The 

Engineer will determine the area to be corrected and the thickness of new material added. 

Perform all overlaying and compacting at no expense to the Department. 

234-9 Method of Measurement. 

 The quantity to be paid for will be the plan quantity. For each pay item, the pay area will 

be adjusted based upon the following formula: 

  Pay Area = Surface Area (actual tonnage placed/adjusted plan quantity tonnage). 

  Where: The adjusted plan quantity tonnage is calculated by multiplying the plan 

quantity square yards (including any Engineer approved quantity revisions) times the spread rate 

as defined in 234-8.1 and dividing by 2,000 pounds per ton, except the pay item’s tonnage-

weighted average Gmm is used instead of the design Gmm as defined in 234-8.1. 

  The pay area shall not exceed 105% of the designed surface area. 

 Prepare and submit a Certification of Quantities to the Engineer in accordance with 9-

2.1.2. 

234-10 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including the applicable requirements of Sections 320, 330 and 334. The bid price for the asphalt 

mix will include the cost of the liquid asphalt binder or the asphalt recycling agent and the tack 

coat application as directed in 300-8. 

 Payment will be made under: 

Item No. 285-  7- Optional Base - per square yard. 
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SECTION 283 

RECLAIMED ASPHALT PAVEMENT BASE 

283-1 Description. 

 Construct a base course composed of reclaimed asphalt pavement (RAP) material. Use 

RAP material as a base course only on non-limited access paved shoulders, shared use paths, or 

other non-traffic bearing applications. 

283-2 Materials. 

 Obtain the RAP material by either milling or crushing an existing asphalt pavement. Use 

material so that at least 97% (by weight) pass a 3-1/2 inch sieve and is graded uniformly down to 

dust. 

 When the RAP material is from a Department project and the composition of existing 

pavement is known, the Engineer may approve material on the basis of the composition. When 

the composition of obtained RAP is not known, the following procedure will be used for 

approval: 

  1. Conduct a minimum of six extraction gradation analyses of the RAP material. 

Take samples at random locations in the stockpile. The average asphalt cement content of the six 

stockpile samples must be 4% or greater with no individual result below 3-1/2%. 

  2. Request the Engineer to make a visual inspection of the stockpile of RAP 

material. Based on this visual inspection of the stockpiled material and the results of the 

Contractor’s extraction gradation analyses, the Engineer will determine the suitability of the 

materials. 

  3. The Engineer may require crushing of stockpiled material to meet the gradation 

criterion. Perform all crushing before the material is placed. 

283-3 Spreading RAP Material. 

 283-3.1 Method of Spreading: Spread the RAP with a blade or device which strikes off 

the material uniformly to laying thickness and produces an even distribution of the RAP. The 

Contractor may also place the RAP material directly from the milling machine into the trench by 

a conveyor. When placing the RAP material by conveyor directly from the milling machine, 

obtain the Engineer’s approval of the milling process. 

 283-3.2 Number of Courses: When the specified compacted thickness of the base is 

greater than 6 inches, construct the base in two courses. Place the first course to a thickness of 

approximately one half the total thickness of the finished base, or sufficient additional thickness 

to bear the weight of construction equipment without disturbing the subgrade. 

  Except as might be permitted by the Engineer for special cases, conduct all RAP 

base construction operations for shoulders before placing the final pavement on the adjacent 

traveled roadway. 

283-4 Compacting and Finishing Base. 

 283-4.1 General: Meet the requirements of 200-6.1: 

  283-4.1.1 Single-Course Base: Construct as specified in 200-6.1.1. 

  283-4.1.2 Multiple-Course Base: Construct as specified in 200-6.1.2. 

 283-4.2 Moisture Content: Meet the requirements of 200-6.2. 

 283-4.3 Density Requirements: Compact the material to a density of not less than 

95% of maximum density as determined by FM 1-T180. Where the width of the base 
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construction is not sufficient to permit use of standard base compaction equipment, perform 

compaction using vibratory compactors, trench rollers, or other special equipment which will 

provide the density requirements specified herein. 

 283-4.4 Density Tests: Meet the requirements of 200-7 with the exception of 200-7.2.1. 

Within the entire limits of the width and depth of the base, obtain a minimum density in any 

LOT of 95% of the maximum density as determined by FM 1-T180. 

 283-4.5 Thickness Requirements: Meets the thickness requirements of 285-6. 

283-5 Testing Surface. 

 Test the surface in accordance with the requirements of 200-7-3. 

283-6 Priming and Maintaining. 

 283-6.1 Priming: Apply the prime coat only when the base meets the specified density 

requirements and the moisture content in the top half of the base is within 2% of optimum. At the 

time of priming, ensure that the base is firm, unyielding, and in such condition that no undue 

distortion will occur. The Engineer will not allow priming if the surface is dry, dusty, or 

sloughing. 

 283-6.2 Maintaining: Meet the requirements of 200-8.2. 
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SECTION 285 

OPTIONAL BASE COURSE 

285-1 Description. 

 Construct a base course composed of one of the optional materials shown on the typical 

cross-sections. 

285-2 Materials. 

 Meet the material requirements as specified in the Section covering the particular type of 

base to be constructed. 

Graded Aggregate ...............................................Section 204 

Asphalt ................................................................Section 234 

Reclaimed Asphalt Pavement (RAP)* ................Section 283 

Limerock .............................................................Section 911 

Shell Base............................................................Section 911 

Shell-Rock...........................................................Section 911 

Cemented Coquina ..............................................Section 911 

Recycled Concrete Aggregate (RCA)** .............Section 911 

*Only for use on non-limited access paved shoulders, shared use paths, or other 

non-traffic bearing applications. 

**Do not use on interstate roadways. 

285-3 Selection of Base Option. 

 The Plans will include typical cross-sections indicating the various types of base 

construction (material and thickness) allowable. 

 When base options are specified in the Plans, use only those options. When base options 

are not specified, select one base option as allowed for each typical cross-section shown in the 

Plans. Only one base option is permitted for each typical cross-section. See Tables 285-1 and 

285-2 for optional base materials, thickness and additional restrictions. 

 Notify the Engineer in writing of the base option selected for each typical cross-section at 

least 45 calendar days prior to beginning placement of base material. 
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Table  285-1: Optional Base Groups 1 through 7 

Base Materials 

Base Group 

(Base Group Pay Item) 

1 

 (701) 

2  

(702) 

3  

(703) 

4  

(704) 

5  

(705) 

6 

 (706) 

7  

(707) 

Limerock, LBR 100 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 

Cemented Coquina, LBR 100 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 

Shell Rock, LBR 100 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 

Bank Run Shell, LBR 100 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 

Recycled Concrete Aggregate, 

LBR 150(1) 
4” 5” 5-1/2” 6” 7” 8” 8-1/2” 

Graded Aggregate Base, LBR 

100 
4-1/2” 5-1/2” 6-1/2” 7-1/2” 8-1/2” 9” 10” 

Type B-12.5 4” (3) 4” (3) 4” (3) 4” (3) 4-1/2” 5” 5-1/2” 

B-12.5 and 4” Granular Subbase, 

LBR 100 (2) 
 -  - - - - - - 

RAP Base (4) 5” (4) - - - - - - 

(1) Do not use on interstate roadways. 

(2) The construction of both the subbase and Type B-12.5 will be bid and used as Optional Base. Granular subbases include 

limerock, cemented coquina, shell rock, bank run shell, recycled concrete aggregate and graded aggregate base. All subbase 

thicknesses are 4” minimum prior to adding the required prime coat. 

(3) Based on minimum practical thickness.. 

(4) Only for use on non-limited access paved shoulders, shared use paths, or other non-traffic bearing applications. 

(5) To be used for widening, three feet or less. 

 

Table  285-1(continued): Optional Base Groups 8 through 15 

Base Materials 

Base Group 

(Base Group Pay Item) 

8  

(708) 

9  

(709) 

10 

 (710) 

11  

(711) 

12  

(712) 

13  

(713) 

14  

(714) 

15 

 (715) 

Limerock, LBR 100 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14” (5) - 

Cemented Coquina, LBR 100 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14” (5) - 

Shell Rock, LBR 100 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14” (5) - 

Bank Run Shell, LBR 100 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14 (5) - 

Recycled Concrete 

Aggregate, LBR 150 (1) 
9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14” (5) - 

Graded Aggregate Base, 

LBR 100 
11” 12” 13” 14” - - - - 
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Table  285-1(continued): Optional Base Groups 8 through 15 

Base Materials 

Base Group 

(Base Group Pay Item) 

8  

(708) 

9  

(709) 

10 

 (710) 

11  

(711) 

12  

(712) 

13  

(713) 

14  

(714) 

15 

 (715) 

Type B-12.5 5-1/2” 6” 6-1/2” 7” 7-1/2” 8” 8-1/2” 9” 

B-12.5 and 4” Granular 

Subbase, LBR 100 (2) 
- 4” 4-1/2” 5” 5-1/2” 6” 6-1/2” 7” 

RAP Base (4) - - - - - - - - 

(1) Do not use on interstate roadways. 

(2) The construction of both the subbase and Type B-12.5 will be bid and used as Optional Base. Granular subbases include 

limerock, cemented coquina, shell rock, bank run shell, recycled concrete aggregate and graded aggregate base. All subbase 

thicknesses are 4” minimum prior to adding the required prime coat. 

(3) Based on minimum practical thickness. 

(4) Only for use on non-limited access paved shoulders, shared use paths, or other non-traffic bearing applications. 

(5) To be used for widening, three feet or less. 

 

Table  285-2: Limited Use Optional Base Groups(1) 

Base Materials 

Base Group 

(Base Group Pay Item) 

101 

(701) 

102 

(702) 

103 

(703) 

104 

(704) 

105 

(705) 

106 

(706) 

107 

(707) 

108 

(708) 

Limerock Stabilized, LBR 70 5” 6-1/2”” 8” 9” 10” 11” 12-1/2” - 

Shell, LBR 70 5” 6-1/2” 8” 9” 10” 11” 12-1/2” - 

Shell Stabilized, LBR 70 7” 8-1/2” 9-1/2” 10-1/2” 12” -  -  - 

Sand-Clay, LBR 75 5” 6-1/2” 8” 9” 10” 11” 12-1/2” - 

Soil Cement (300 psi) 

(Plant Mixed) 
5” 5-1/2” 6-1/2” 7-1/2” 8-1/2” 9” 10” 11” 

Soil Cement (300 psi) 

(Road Mixed) 
5” 5-1/2” 6-1/2” 7-1/2” 8-1/2” - - - 

Soil Cement (500 psi) 

(Plant Mixed) 
4” (2) 4” 5” 5-1/2” 6” 7” 7-1/2” 8-1/2” 

(1) Use only when specified in the Plans. 

(2) Based on minimum practical thicknesses. 

285-4 Construction Requirements. 

 Construct the base in accordance with the Section covering the particular type of base to 

be constructed. 

Graded Aggregate ...............................................Section 204 

Asphalt ................................................................Section 234 
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Reclaimed Asphalt Pavement (RAP)* ................Section 283 

Limerock .............................................................Section 200 

Shell Base............................................................Section 200 

Shell Rock ...........................................................Section 200 

Cemented Coquina ..............................................Section 200 

Recycled Concrete Aggregate (RCA)** .............Section 200 

*Only for use on non-limited access paved shoulders, shared use paths, or other 

non-traffic bearing applications. 

**Do not use on interstate roadways. 

285-5 Variation in Earthwork Quantities. 

 The Plans will identify the optional materials used by the Department for determining the 

earthwork quantities (Roadway Excavation, Borrow Excavation, Subsoil Excavation, Subsoil 

Earthwork, or Embankment). The Department will not revise the quantities, for those items 

having final pay based on plan quantity, to reflect any volumetric change caused by the 

Contractor’s selection of a different optional material. 

285-6 Thickness Requirements. 

 285-6.1 Measurements: For non-asphalt bases, meet the requirements of 200-7.3.1.2. 

  For subbases, meet the thickness requirements of 290-4. 

  The Engineer will determine the thickness of asphalt base courses in accordance 

with 234-8.1. 

 285-6.2 Correction of Deficient Areas: For non-asphalt bases, correct all areas of the 

completed base having a deficiency in thickness in excess of 1/2 inch by scarifying and adding 

additional base material. As an exception, if authorized by the Engineer, such areas may be left 

in place without correction and with no payment. 

  For asphalt bases, correct all areas of deficient thickness in accordance with 234-

8. 

285-7 Calculation of Average Thickness of Base. 

 For bases that are not mixed in place, the Engineer will determine the average thickness 

from the measurements specified in 285-6.1, calculated as follows: 

  1. When the measured thickness is more than 1/2 inch greater than the design 

thickness shown on the typical cross-section in the Plans, it will be considered as the design 

thickness plus 1/2 inch. 

  2. Average thickness will be calculated per typical cross-section for the entire job 

as a unit. 

  3. Any areas of base left in place with no payment will not be included in the 

calculations. 

  4. Where it is not possible through borings to distinguish the base materials from 

the underlying materials, the thickness of the base used in the measurement will be the design 

thickness. 

  5. For Superpave asphalt base course, the average spread rate of each course shall 

be constructed in compliance with 234-8. 
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285-8 Method of Measurement. 

 The quantity to be paid for will be the plan quantity area in square yards, omitting any 

areas where under-thickness is in excess of the allowable tolerance as specified in 285-6. The 

pay area will be the surface area, determined as provided above, adjusted in accordance with the 

following formula: 

 

)
Thickness Plan

7-285 per Thickness Average Calculated
( Area  Surface= AreaPay  

 

 The pay area shall not exceed 105% of the surface area. 

 There will be no adjustment of the pay area on the basis of thickness for base courses 

constructed utilizing mixed-in-place operations. 

 For Superpave asphalt base course, the quantity to be paid for will be the plan quantity 

area in square yards. The pay area will be adjusted in accordance with 234-9. 

285-9 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including tack coat between base layers, prime coat, cover material for prime coat, bituminous 

material used in bituminous plant mix, and cement used in soil-cement. 

 For superpave asphalt base course, a pay adjustment based upon the quality of the 

material will be applied in accordance with 334-8. 

 Where the Plans include a typical cross-section which requires the construction of an 

asphalt base only, price adjustments for bituminous material provided for in 9-2.1.2 will apply to 

that typical cross-section. For typical cross-sections which permit the use of asphalt or other 

materials for construction of an optional base, price adjustments for bituminous material 

provided for in 9-2.1.2 will not apply. 

 Payment will be made under: 

Item No. 285-  7- Optional Base - per square yard. 
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SECTION 286 

DRIVEWAY BASE 

286-1 Description. 

 Construct a base course for paved or graded driveways in accordance with the Plans and 

Standard Plans, Index 330-001. 

 The Department does not include placing of pavement over driveway base in this Section. 

The requirements for concrete driveways are included in Section 522. 

286-2 Materials. 

 For driveway base material, use any material meeting the minimum requirements 

provided in Standard Plans, Index 330-001 and currently specified by the Department for base or 

surface construction, except do not use hot bituminous mixtures intended for use as open-graded 

friction course. Proportion bituminous mixtures in accordance with a job-mix formula approved 

by the Department. 

 In general, the Engineer will accept the material based on visual inspection, with no 

testing required. 

286-3 Excavation. 

 Excavate the area over which driveway construction is to be accomplished to the 

dimensions shown in the Plans. If the surface of the underlying soil is disturbed during the 

excavation operation, compact it to the approximate density of the surrounding undisturbed soil. 

 If an existing paved driveway lies within the specified limits for construction, leave the 

existing base and surface in place, as directed by the Engineer. 

286-4 Spreading, Compacting, and Finishing Base. 

 Uniformly spread base material over the prepared area to a depth which will, upon 

completion of compaction and finishing, result in driveway base conforming with the specified 

lines and elevations. Then, strike off the base material to a plane paralleling the finished surface, 

and compact it in a manner similar to that used in the construction of roadway base. The 

Engineer will not require any specific density. 

 Finish the surface to the specified grade and cross-section. 

286-5 Method of Measurement. 

 286-5.1 Driveway Base (Optional): The quantity to be paid for will be the plan quantity 

area, in square yards. 

 286-5.2 Driveway Asphalt Base: When specified in the Plans, asphalt base will be paid 

for by weight of mixture, the weight will be measured as specified in 320-3. 

  Prepare and submit a Certification of Quantities to the Engineer in accordance 

with 9-2.1.2. 

286-6 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including excavating; compacting excavated areas; furnishing material; placing, compacting, and 

finishing of base; and incidental work. 
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 No separate payment will be made for any tack coat between base layers, prime coat, 

cover material for prime coat, bituminous material used in bituminous plant mix, and cement 

used in soil-cement. 

 Payment will be made under: 

Item No. 286-  1- Driveway Base (Optional) - per square yard. 

Item No. 286-  2- Driveway Asphalt Base - per ton. 
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SECTION 287 

ASPHALT TREATED PERMEABLE BASE 

287-1 Description. 

 Construct asphalt treated permeable base (ATPB) and outlet pipe for use under concrete 

pavement, in accordance with the details shown in the Plans and Standard Plans, Index 446-001. 

Meet the plant and equipment requirements of Section 320 and the general construction 

requirements of Section 330, except as noted below. 

287-2 Materials. 

 Meet the following requirements: 

Coarse Aggregate, Stone, Slag, or Crushed Gravel 

Grade No. 57 or 67..............................................Section 901 

Superpave PG Asphalt Binder (PG 67-22) (1) .............. 916-1 

Hydrated Lime (2) ..................... AASHTO M-303-89 Type 1 

Polyvinyl-Chloride Pipe (3) .................................Section 948 

Polyethylene Pipe (3) ...........................................Section 948 

Geosynthetic Material .........................................Section 985 

  1. Use PG 67-22 in the ATPB containing 0.50% heat-stable anti-strip additive (by 

weight of asphalt) from an approved source. Introduce and mix the anti-strip additive at the 

terminal. 

  2. For mixtures containing granite, add hydrated lime at a dosage rate of 1.0% by 

weight of the total dry aggregate in lieu of adding 0.50% anti-strip additive. Submit certified test 

results for each shipment of hydrated lime indicating compliance with the specifications. In 

addition, meet the requirements of 337-9.2 and 337-9.3. 

  3. Use either polyvinyl chloride pipe or polyethylene pipe, unless otherwise 

specified in the Contract Documents. 

287-3 Composition of Mixture. 

 287-3.1 General: Use ATPB composed of a combination of coarse aggregate and asphalt 

cement. Use a mix design verified by the Engineer. 

 287-3.2 Mix Design: Submit a proposed mix design along with representative samples of 

all component materials to the Engineer, at least two weeks before the scheduled start of 

production. Establish the design asphalt content within the range of 2.0 - 4.0%, by weight of total 

mixture. During the mix design process, the Engineer may adjust the asphalt content within the 

2.0 - 4.0% range. The Engineer may increase or decrease the specified asphalt content during 

production of the mix after testing and visual inspection. Ensure that a minimum of 95% of the 

aggregate is coated. There will be no separate payment for the bituminous material in the mix. 

Establish the mix temperature within the range of 230ºF to 250ºF, or as approved by the 

Engineer. 

287-4 Control of Quality. 

 Provide the necessary control of the ATPB and construction in accordance with the 

applicable provisions of 320-2 and 330-2. 
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287-5 Acceptance of the Mixture at the Plant. 

 The ATPB mixture will be accepted at the plant with respect to 334-5.1 with the 

following exceptions: 

  1. The mixture will be accepted with respect to gradation (P-1/2 if No. 57 stone is 

used and P-3/8 if No. 67 stone is used) and asphalt binder content (Pb) only. 

  2. Testing in accordance with AASHTO T312-12 and FM 1-T209 (and 

conditioning of the mix prior to testing) will not be required as part of 334-5.1.1.1. 

  3. The standard LOT size will be, 2,000 tons, with each LOT subdivided into four 

equal sublots of 500 tons each. 

  4. Initial production requirements of 334-5.1.3 do not apply. 

  5. The Between-Laboratory Precision Values described in Table 334-76 are 

modified to include (P-1/2 and P-3/8) with a maximum difference per FM 1-T030 (Figure 2). 

  6. Table 334-56 (Master Production Range) is replaced by Table 287-1. 

 

Table 287-1 

ATPB Master Production Range 

Characteristic Tolerance (1) 

Asphalt Binder Content (%) Target ± 0.60 

Passing 1/2 inch Sieve (%) if using 

No. 57 stone 
Target ± 12.00 

Passing 3/8 inch Sieve (%) if using 

No. 67 stone 
Target ± 12.00 

(1) Tolerances for sample size of n = 1 from the verified mix design 
 

 287-5.1 Individual Test Tolerances for ATPB Production: In the event that an 

individual Quality Control test result of a sublot for gradation (P-1/2 if No. 57 stone is used and P-

3/8 if No. 67 stone is used), or asphalt binder content does not meet the requirements of Table 

287-1, take steps to correct the situation and actions taken shall be reported to the Engineer. 

  In the event that two consecutive individual Quality Control test results for 

gradation (P-1/2 if No. 57 stone is used and P-3/8 if No. 67 stone is used) or asphalt binder content 

do not meet the requirements of Table 287-1, the LOT will be automatically terminated and 

production of the mixture stopped until the problem is adequately resolved (to the satisfaction of 

the Engineer), unless it can be demonstrated to the satisfaction of the Engineer that the problem 

can immediately be (or already has been) resolved. Evaluate any material represented by the 

failing test result in accordance with 334-5.1.9. 

287-6 Acceptance of the Mixture at the Roadway. 

 Acceptance of the Contractor’s methods of placement and compaction will be based upon 

the completion of a 500 foot test section, (initially and at other times as determined by the 

Engineer), acceptable to the Engineer, prior to further placement. In the event that the 

placement/compaction method deviates from the approved method, cease placement of the mix 

until the problem is adequately resolved to the satisfaction of the Engineer. 

287-7 Temperature and Storage Limitations. 

 Place the ATPB material when the atmospheric temperature is above 50ºF and rising. Do 

not use ATPB material that was mixed more than two hours prior to placement. 
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287-8 Construction Requirements. 

 287-8.1 Placement: Ensure that the structural course on which ATPB is to be placed 

conforms to the compaction and elevation tolerances specified in the Contract Documents and is 

free of loose or extraneous material. Fill any area of the structural course which is lower than the 

grade established by the Plans with structural course material, at no additional cost to the 

Department. 

  Place and compact ATPB in one lift, with a compacted thickness of 4 inches plus 

or minus 1/2 inch (except the trench which includes the subdrainage pipe), in accordance with 

these Specifications, lines, grades, dimensions and notes as shown in the Plans. 

  Place and compact ATPB material around the subdrainage pipe for the full width 

of the trench, in layers not exceeding 8 inches (loose measure). Do not displace or damage the 

subdrainage pipe or filter fabric. 

  Remove and replace all ATPB material which is greater than 1/2 inch below the 

grade shown in the Plans or, in the opinion of the Engineer, is damaged or contaminated, at no 

additional cost to the Department. 

 287-8.2 Compaction: Compact the ATPB by one of the following methods: 

  1. A steel-wheeled, tandem roller which will produce an operating weight of not 

more than 140 PLI of drum width. 

  2. A steel-wheeled tandem roller weighing from 8 to 12 tons. 

  Compact the ATPB material (in the static mode only) as approved by the 

Engineer. Begin compaction as soon as the surface temperature has cooled to 190F, or as 

approved by the Engineer and complete compaction before the surface temperature has cooled to 

100F. If necessary, cool the ATPB material with water. 

 287-8.3 Surface Requirements: Ensure that the finished surface of the ATPB does not 

vary more than plus or minus 1/2 inch from the grade shown in the Plans. 

  The Engineer may approve removal of high spots to within specified tolerance by 

a method which does not produce contaminating fines. Remove and replace ATPB material that 

is outside the established tolerance, at no additional cost to the Department. Grinding or milling 

will not be permitted. 

287-9 Subdrainage Pipe and Geosynthetic Material. 

 Place the subdrainage pipe and geosynthetic material (filter fabric) in accordance with the 

Plans and Standard Plans, Index 446-001. 

287-10 Outlet Pipe. 

 Install outlet fittings and pipes concurrent with subdrainage pipe to provide positive 

gravity drainage and eliminate soil intrusion. The Engineer will restrict installation of additional 

sections of ATPB, until appropriate outlets are installed. 

 Ensure that all fittings and materials are designed and installed to eliminate soil intrusion 

into the system. 

 Connect the open end of the outlet pipe into either an existing drainage structure, existing 

ditch pavement or terminate with a concrete apron. 

 Do not block the drainage system at any time. Ensure that at the time of inspection and 

project acceptance, all outlet pipes and concrete aprons are clear of earth material, vegetation, 

and other debris. 
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287-11 Compensation. 

 Meet the requirements of 334-8 with the following exceptions: 

  1. Pay factors will be calculated for asphalt binder content and the percentages 

passing the 1/2 inch and the 3/8 inch sieves only. 

  2. Table 287-2 replaces Table 334-86. 

  3. Table 287-3 replaces Table 334-97. 

  4. The Composite Pay Factor in 334-8.3 is replaced with the following: 

 

CPF = [(0.25 x PF 1/2 inch or 3/8 inch) + (0.75 x PF AC)] 

Note: Use the PF for the 1/2 inch sieve if No. 57 stone is used in the 

mixture or use the PF for the 3/8 inch sieve if No. 67 stone is used in the mixture. 

 

Table 287-2 

Small Quantity Pay Table for ATPB 

Pay Factor 1-Test Deviation 2-Test Average Deviation 

Asphalt Binder Content (%) 

1.00 0.00-0.50 0.00-0.35 

0.90 0.51-0.60 0.36-0.42 

0.80 >0.60 >0.42 

1/2 inch Sieve (%) if using No. 57 stone 

1.00 0.00-11.00 0.00-7.78 

0.90 11.01-12.00 7.79-8.49 

0.80 >12.00 >8.49 

3/8 inch Sieve (%) if using No. 67 stone 

1.00 0.00- 11.00 0.00- 7.78 

0.90 11.01-12.00 7.79-8.49 

0.80 >12.00 >8.49 

 

Table 287-3 

Specification Limits for ATPB 

Quality Characteristic Specification Limits 

Asphalt Binder Content (%) Target ± 0.45 

Passing 1/2 inch sieve (%) if using 

No. 57 stone 
Target  10.00 

Passing 3/8 inch sieve (%) if using 

No. 67 stone 
Target  10.00 

287-12 Low Quality Material. 

 Meet the requirements of 334-5.1.9. For ATPB, use the Master Production Range defined 

in Table 287-1 in lieu of Table 334-56. 

287-13 Method of Measurement. 

 287-13.1 Asphalt Treated Permeable Base: The quantity of ATPB to be paid for will 

be the plan quantity, in cubic yards, completed and accepted, subject to 9-3.2. No allowance will 

be made for ATPB placed outside plan dimensions, unless otherwise ordered by the Engineer. 
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  Prepare and submit a Certification of Quantities to the Engineer in accordance 

with 9-2.1.2. 

 287-13.2 Outlet Pipe: The quantity of outlet pipe to be paid for will be the length, in 

feet, measured in place along the centerline and gradient of the pipe, completed and accepted. 

287-14 Basis of Payment. 

 287-14.1 Asphalt Permeable Base: Price and payment will be full compensation for 

work specified in this Section, including furnishing all labor, materials (including the ATPB 

material, geosynthetic material, and subdrainage pipe), tools, equipment, and incidentals, 

necessary to complete the work. 

 287-14.2 Outlet Pipe: Price and payment will be full compensation for work specified in 

this Section, including removal of existing shoulder pavement, trench excavation, pipe and 

fittings, standard aprons, galvanized hardware cloth (rodent screens), grouting around and 

stubbing into existing or proposed drainage structures or ditch pavement; restoration of ditch 

pavement, sod and other areas disturbed by the Contractor, backfill in place, disposal of excess 

materials and incidentals, necessary to complete the work. 

 287-14.3 Payment Items: Payment will be made under: 

Item No. 287-  1-  Asphalt Treated Permeable Base - per cubic yard. 

Item No. 446- 71-  1-  Edgedrain Outlet Pipe - per foot. 
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SECTION 288 

CEMENT TREATED PERMEABLE BASE 

288-1 Description. 

 288-1.1 General: Construct Cement Treated Permeable Base and Outlet Pipe as shown 

in the Plans and Standard Plans, Index 446-001. Use any one of the types of pipe listed in 288-2, 

unless a particular type is specifically required by the Contract Documents. Use only perforated 

pipe, and do not use open joints. 

 288-1.2 Concrete Plant and Cement Concrete pavement: Meet the requirements of 

Section 346 for plant and equipment, and Section 350 for general construction requirements. 

  Work will be accepted in accordance with the applicable provisions in 

Section 350. 

288-2 Materials. 

 Meet the following requirements: 

Coarse Aggregate ................................................Section 901 

Portland Cement..................................................Section 921 

Water ...................................................................Section 923 

Polyvinyl-Chloride Pipe......................................Section 948 

Polyethylene Pipe ................................................Section 948 

Geotextile Fabric .................................................Section 985 

  For Cement Treated Permeable Base, the concrete requirements of Section 346 

are modified as follows: 

 Use Type I or II portland cement (no supplementary cementitious materials permitted). 

 Composition: 

Grade of coarse aggregate (stone) ...................... # 57 or # 67 

Maximum Water/Cement ratio* .....................................0.40 

Minimum cement factor** ..........................................9 lb/ft3 

Maximum Slump Range ............................... Not Applicable 

Fine Aggregate .............................................................. None 

Admixtures .................................................................... None 

*The Engineer will approve the Water/Cement ratio. 

**±2 lbs/ft3 

 Do not use materials which contain hardened lumps, crusts, or frozen matter, or are 

contaminated with dissimilar material. 

288-3 Control of Quality. 

 288-3.1 General: Meet the provisions of this Section and Chapter 9.2 of the Materials 

Manual - Concrete Production Facilities Guidelines, which may be view at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section92V2.shtm.  

 288-3.2 Concrete Design Mix: Submit the proposed design mix prior to production, on 

the “Concrete Mix Design” form, for the Engineer’s approval. Use only Cement Treated 

Permeable Base design mixes having prior approval of the Engineer. 

  Furnish sufficient material of each component when requested by the Engineer, 

for verification of the proposed mix design by the State Materials Office. Verify the unit weight 
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requirements as determined in accordance with FM 5-530. Also, submit one of the following 

with the design mix submittal: 

   1. Evidence from three sets of production data, either from Department 

acceptance tests or independently verifiable commercial mixes, that Cement Treated Permeable 

Base produced in accordance with the proposed design mix meets the requirements of this 

Section. 

   2. Test data from a single trial batch of a 1 yd3 minimum is required, 

which demonstrates that the Cement Treated Permeable Base produced using the proposed mix, 

designated ingredients, and designated water-cement ratio meets the requirements of this 

Section. 

 288-3.3 Batch Adjustment - Materials: Meet the theoretical yield requirements of the 

approved mix design. Inform the Engineer of any adjustments to the approved mix design. Note 

any batch adjustments and record the actual quantities incorporated into the mix, on the concrete 

“Delivery Ticket/Certification” form. 

 288-3.4 Delivery Certification: Submit to the Engineer a complete “Delivery 

Ticket/Certification” form with each batch of Cement Treated Permeable Base prior to unloading 

at the site. 

288-4 Acceptance of Placement. 

 Acceptance of the Contractor’s method of placement and compaction will be based upon 

the completion of a 500 foot test section, acceptable to the Engineer, prior to further placement. 

 For the purpose of acceptance and partial payment, each days production will be divided 

into LOTs as specified in Section 346 and in accordance with the applicable requirements of 

Sections 5, 6, and 9. 

288-5 Temperature Requirements. 

 Place Cement Treated Permeable Base only when the atmospheric temperature is above 

40°F and rising. 

288-6 Construction Requirements. 

 288-6.1 Placement: Ensure that the structural course on which Cement Treated 

Permeable Base is to be placed conforms to the compaction and elevation tolerances specified in 

the Plans and is free of loose or extraneous material. Fill any area of the structural course which 

is lower than the grade established by the Plans with structural course material, at no additional 

cost to the Department. 

  Place and compact Cement Treated Permeable Base in one course (except the 

trench which includes the subdrainage pipe), in accordance with these Specifications, lines, 

grades, dimensions and notes as shown in the Plans. Placement may be accomplished by either 

the fixed-form or the slip-form method. 

  Place and compact Cement Treated Permeable Base material around the 

subdrainage pipe for the full width of the trench, in layers not exceeding 8 inches (loose 

measure). Do not displace or damage the subdrainage pipe or filter fabric. 

  Remove and replace all Cement Treated Permeable Base material which is greater 

than 1/2 inch below the grade shown in the Plans or is not covered with the next layer of material 

within five calendar days after initial placement or in the opinion of the Engineer is damaged or 

contaminated, at no additional cost to the Department. 

 288-6.2 Compaction: Compact the Cement Treated Permeable Base by one of the 

following methods. 
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  1. One complete coverages with a steel-wheeled, two-axle tandem roller weighing 

between 4 and 10 tons in static mode. 

  2. By vibratory plates or screeds. 

  There will be no density requirements for Cement Treated Permeable Base. 

 288-6.3 Curing: Sprinkle the Cement Treated Permeable Base surface with a fine spray 

of water every two hours for a period of eight hours or cover with polyethylene sheets for three 

or four calendar days. 

  Begin the curing process the morning after placement of the base. 

 288-6.4 Surface Requirements: Ensure that the finished surface of the Cement Treated 

Permeable Base does not vary more than ±1/2 inch from the grade shown in the Plans. 

  The Engineer may approve removal of high spots to within the specified tolerance 

by a method which does not produce contaminating fines. Remove and replace Cement Treated 

Permeable Base material that is above tolerance, at no additional cost to the Department. Neither 

grinding nor milling will be permitted. 

288-7 Sampling and Testing. 

 The Engineer will take random samples of the Cement Treated Permeable Base at the 

point of placement in accordance with FM 5-530 to determine the unit weight. Cement Treated 

Permeable Base not within ± 3 lbs/ft3of the unit weight of the approved mix design will be 

rejected. 

 Remove and replace all rejected Cement Treated Permeable Base at no cost to the 

Department. 

288-8 Subdrainage Pipe and Geotextile Material. 

 Place the subdrainage pipe and geotextile material (filter fabric) in accordance with the 

Plans and Standard Plans, Index 446-001. 

288-9 Outlet Pipe. 

 Install outlet fittings and pipes concurrent with subdrainage pipe to provide positive 

gravity drainage and eliminate soil intrusion. The Engineer will restrict installation of additional 

sections of Cement Treated Permeable Base, until appropriate outlets are installed. 

 Ensure that all fittings and materials are designed and installed to eliminate soil intrusion 

into the system. 

 Connect the open end of the outlet pipe into either an existing drainage structure, existing 

ditch pavement or terminate with a concrete apron. 

 Do not block the drainage system at any time. Ensure that at the time of inspection and 

project acceptance, all outlet pipes and concrete aprons are clear of earth material, vegetation, 

and other debris. 

288-10 Method of Measurement. 

 288-10.1 Cement Treated Permeable Base: The quantity of cement treated permeable 

base to be paid for will be the plan quantity, in cubic yards, completed and accepted, subject to 

9-3.2. 

 288-10.2 Outlet Pipe: The quantity of outlet pipe to be paid for will be the length, in 

feet, completed and accepted, measured in place along the centerline and gradient of the outlet 

pipe. 
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288-11 Basis of Payment. 

 288-11.1 Cement Treated Permeable Base: Price and payment will be full 

compensation for work specified in this Section, including furnishing all labor, materials 

(including the cement treated permeable base material, geotextile, and subdrainage pipe), tools, 

equipment, and incidentals, necessary to complete the work. 

 288-11.2 Outlet Pipe: Price and payment will be full compensation for work specified in 

this Section, including removal of existing shoulder pavement, trench excavation, pipe and 

fittings, standard aprons, galvanized hardware cloth (rodent screens), grouting around and 

stubbing into existing or proposed inlets and drainage structures or paved ditches; restoration of 

ditch pavement and other areas disturbed by the Contractor, backfill in place, and disposal of 

excess materials and incidentals, necessary to complete the work. 

 Payment will be made under: 

Item No. 288-  1- Cement Treated Permeable Base - per cubic yard. 

Item No. 446- 71-  1 Edgedrain Outlet Pipe - per foot. 
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SECTION 290 

GRANULAR SUBBASE 

290-1 Description. 

 Construct a granular subbase as a component of an optional base. 

290-2 Materials. 

 Select one of the materials listed below and conform to the following requirements: 

Graded Aggregate ........................................................ 204-2 

Limerock .............................................................Section 911 

Bank Run Shell ...................................................Section 911 

Shell Rock ...........................................................Section 911 

Cemented Coquina ..............................................Section 911 

Recycled Concrete Aggregate (RCA)*  ..............Section 911 

*Do not use on interstate roadways. 

290-3 Construction Methods. 

 For the subbase material selected, construct the subbase in conformance with the 

following: 

Graded Aggregate ...............................................Section 204 

Limerock .............................................................Section 200 

Bank Run Shell ...................................................Section 200 

Shell Rock ...........................................................Section 200 

Cemented Coquina ..............................................Section 200 

Recycled Concrete Aggregate (RCA)*  ..............Section 200 

*Do not use on interstate roadways. 

 Straightedge and hard-planing provisions will not apply. Compact the subbase to a 

minimum of 98% of the maximum density as determined under FM 1-T180, Method D. Priming 

is not required. 

 When Granular Subbase is substituted for Subgrade on shoulders, achieve a minimum of 

95% density of the maximum density as determined under FM 1-T180, Method D. 

290-4 Thickness Requirements. 

 290-4.1 General: Do not substitute granular subbase materials in excess of the tolerance 

specified for the asphalt portion of the optional base. 

 290-4.2 Measurements: When the Department is ready to measure the finished subbase, 

provide the coring equipment and the operator and include this in the unit price for optional base. 

The Engineer will select the coring locations and make the acceptance measurements. Thickness 

measurements will be taken through 3 inch diameter holes. For subbase areas greater than 

1,000 yd2, the minimum frequency of measurement will be one per 200 feet of roadway. For 

smaller subbase areas, the minimum frequency of measurement will be one per 500 yd2 of 

subbase. 

 290-4.3 Maximum Allowable Thickness: The maximum allowable thickness of the 

subbase is 4 1/4 inches. Remove and replace areas of subbase exceeding the maximum allowable 

thickness. 

 290-4.4 Minimum Allowable Thickness: The minimum allowable thickness of the 

subbase is 3 1/2 inches. Remove and replace areas not meeting the minimum allowable 
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thickness. If authorized by the Engineer, additional asphalt may be substituted to achieve the full 

combined optional base thickness. 
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BITUMINOUS TREATMENTS, SURFACE COURSES, AND CONCRETE 

PAVEMENT 

SECTION 300 

PRIME AND TACK COATS 

300-1 Description. 

 Apply bituminous prime coats on previously prepared bases, and apply bituminous tack 

coats on previously prepared bases and on existing pavement surfaces. 

300-2 Materials. 

 300-2.1 Prime Coat: For prime coat, use a product listed on the Department’s Approved 

Product List (APL), meeting the requirements of 916-3, or other types and grades of bituminous 

material if specified in the Contract Documents. 

  Where prime coats are to be diluted, certify the dilution was done in accordance 

with the specific dilution requirements for each product and for each load of material used. 

  The Contractor may select any approved prime coat unless the Contract 

Documents indicate the use of a specific material. The Engineer may allow types and grades of 

bituminous material other than those specified above if the Contractor can show the alternate 

material will properly perform the function of prime coat material. 

 300-2.2 Cover Material for Prime Coat: Uniformly cover the primed base by a light 

application of cover material. However, if using EPR-1 prime material, the Engineer may waive 

the cover material requirement if the primed base is not exposed to general traffic and 

construction traffic does not mar the prime coat so as to expose the base. The Contractor may use 

either sand or screenings for the cover material. For the sand, meet the requirements as specified 

in 902-2 or 902-6, and for the screenings, meet the requirements as specified in 902-5. If the 

primed base course will be exposed to general traffic, apply a cover material coated with 2 to 4% 

asphalt cement. Apply the asphalt coated material at approximately 10 pounds per square yard. 

Roll the entire surface of asphalt coated prime material with a traffic roller as required to produce 

a reasonably dense mat. 

 300-2.3 Tack Coat: Unless the Contract Documents call for a specific type or grade of 

tack coat, use PG 52-28 meeting the requirements of 916-2, heated to a temperature from 

250 to 300ºF or use an undiluted emulsion listed on the APL, meeting the requirements of 916-3. 

Heat the emulsion to the temperature recommended by the tack coat manufacturer. 

  For night paving, use PG 52-28 tack coat. The Engineer may approve an 

emulsified tack coat for night paving if the Contractor demonstrates, at the time of use, the 

emulsion will break and not affect the progress of the paving operation. 

300-3 Equipment. 

 300-3.1 Pressure Distributor: Provide a pressure distributor equipped with pneumatic 

tires having a sufficient width of rubber in contact with the road surface to avoid breaking the 

bond or forming a rut in the surface. Ensure the distance between the centers of openings of the 

outside nozzles of the spray bar is equal to the width of the application required, plus or minus 

two inches. Ensure the outside nozzle at each end of the spray bar has an area of opening not less 

than 25% or more than 75% in excess of the other nozzles. Ensure all other nozzles have uniform 
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openings. When the application covers less than the full width, the Contractor may allow the 

normal opening of the end nozzle at the junction line to remain the same as the interior nozzles.  

  Clean the distributor tank at a minimum of every twelve months and whenever the 

product type in the tank is changed. Remove all emulsion and asphalt material during cleaning. 

Additionally, clean the distributor tank if the quality of the tack or prime shot diminishes or 

buildup causes the calibration of the tank to be affected. 

 300-3.2 Sampling Device: Equip all pressure distributors and transport tanks with an 

approved spigot-type sampling device. 

 300-3.3 Temperature Sensing Device: Equip all pressure distributors and transport 

tanks with an approved dial type thermometer. 

  Use a thermometer with a temperature range from 50 to 500ºF, no greater than 

25ºF increments, and a minimum dial diameter of two inches. 

  Locate the thermometer near the midpoint of the tank’s length and within the 

middle third of the tank’s height, or as specified by the manufacturer (if in a safe and easily 

accessible location). Enclose the thermometer in a well with a protective window or by other 

means as necessary to keep the instrument clean and in the proper working condition. 

300-4 Contractor’s Quality Control. 

 Provide the necessary quality control of the prime and tack coats and application in 

accordance with the Contract requirements. If the application rate varies by more than 

0.01 gallon per square yard from the rate set by the Engineer or varies beyond the range 

established in 300-7 or 300-8, immediately make all corrections necessary to bring the 

application rate into the acceptable range. The Engineer may take additional measurements at 

any time. The Engineer will randomly check the Contractor’s measurement to verify the 

application rate. 

300-5 Cleaning Base and Protection of Adjacent Work. 

 Before applying any bituminous material, remove all loose material, dust, sand, dirt, 

caked clay, and other foreign material which might prevent proper bond with the existing surface 

for the full width of the application. Take particular care in cleaning the outer edges of the strip 

to be treated, to ensure the prime or tack coat will adhere. 

 When applying prime or tack coat adjacent to curb and gutter, valley gutter, or any other 

concrete surfaces, cover such concrete surfaces, except where they are to be covered with a 

bituminous wearing course, with heavy paper or otherwise protect them as approved by the 

Engineer, while applying prime or tack coat. Remove any bituminous material deposited on such 

concrete surfaces. 

300-6 Weather Limitations. 

 Do not apply prime and tack coats when the air temperature in the shade and away from 

artificial heat is less than 40ºF at the location where the application is to be made or when 

weather conditions or the surface conditions are otherwise unfavorable. 

300-7 Application of Prime Coat. 

 300-7.1 General: Clean the surface to be primed and ensure the moisture content of the 

base does not exceed the optimum moisture. Heat the prime coat material to the temperature 

recommended by the prime coat manufacturer. Apply the material with a pressure distributor. 
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Determine the application amount based on the character of the surface. Use an amount 

sufficient to coat the surface thoroughly and uniformly with no excess. 

 300-7.2 Application Rate: Use an application rate as defined in Table 300-1. Control the 

application rate within the minimum and plus 0.01 gallon per square yard of the minimum 

application rate. The minimum application rate may be adjusted by the Engineer to meet specific 

field conditions. Determine and record the application rate a minimum of twice per day, once at 

the beginning of each day’s production and, as needed, to control the operation. 

 

Table 300-1 

Prime Coat - Minimum Application Rates 

Base Type 
Minimum Application Rate 

(gal/yd2) 

Limerock, Limerock Stabilized, Shell-Rock, Recycled Concrete 

Aggregate and Local Rock Bases 
0.10 

Sand-Clay, Cemented Coquina, Shell, and Shell Stabilized Bases 0.15 

 

 300-7.3 Sprinkling: If required by the Engineer, lightly sprinkle the base with water and 

roll it with a traffic roller in advance of the prime coat application. 

 300-7.4 Partial Width of Application: If traffic conditions warrant, the Engineer may 

require the application be made on only one-half the width of the base at one time, in which case, 

use positive means to secure the correct amount of bituminous material at the joint. 

300-8 Application of Tack Coat. 

 300-8.1 General: Where the Engineer requires a tack coat prior to laying a bituminous 

surface, apply the tack coat as specified herein below. Coat the surface completely and uniformly 

with tack. 

 300-8.2 Where Required: Place a tack coat on all asphalt layers prior to constructing the 

next course. In general, the Engineer will not require a tack coat on primed bases except in areas 

that have become excessively dirty and cannot be cleaned, or in areas where the prime has cured 

to the extent all bonding effect has been lost. 

 300-8.3 Method of Application: Apply the tack coat with a pressure distributor except 

on small jobs, if approved by the Engineer, apply it by other mechanical devices or by hand 

methods. Heat the bituminous material to a suitable temperature as designated by the supplier. 

 300-8.4 Application Rate: Use an application rate defined in Table 300-2. Control the 

application rate within plus or minus 0.01 gallon per square yard of the target application rate. 

The target application rate may be adjusted by the Engineer to meet specific field conditions. 

Determine and record the application rate a minimum of twice per day, once at the beginning of 

each day’s production and again, as needed, to control the operation. When using PG 52-28, 

multiply the target application rate by 0.6. 
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Table 300-2 

Tack Coat Application Rates 

Asphalt Mixture Type Underlying Pavement Surface 
Target Tack Rate 

(gal/yd2) 

Base Course, Structural Course, 

Dense Graded Friction Course 

Newly Constructed Asphalt Layers 0.05 minimum 

Milled Surface or Oxidized and 

Cracked Pavement 
0.07 

Concrete Pavement 0.09 

Open Graded Friction Course 
Newly Constructed Asphalt Layers 0.06 

Milled Surface 0.08 

 

  When using a meter to control the tack or prime application rate, manually 

measure the volume in the tank at the beginning and end of the application area for a specific 

target application rate. Perform this operation at a minimum frequency of once per production 

shift. Resolve any differences between the manually measured method and the meter to ensure 

the target application rate is met in accordance with this Section. Adjust the application rate if 

the manually measured application rate is greater than plus or minus 0.01 gallons per square yard 

when compared to the target application rate. 

 300-8.5 Curing and Time of Application: Apply tack coat sufficiently in advance of 

placing bituminous mix to permit drying, but do not apply tack coat so far in advance that it 

might lose its adhesiveness as a result of being covered with dust or other foreign material. 

 300-8.6 Protection: Keep the tack coat surface free from traffic until the subsequent 

layer of bituminous hot mix has been laid. 

300-9 Method of Measurement. 

 300-9.1 General: The quantity specified will be the volume, in gallons, of bituminous 

material actually applied and accepted. This application rate will be determined from 

measurements made by the Contractor and verified by the Engineer based on tank calibrations, 

as specified in 300-9.2. Where it is specified prime coat material is to be diluted with water, the 

amount specified for the application rate will be the volume after dilution. 

 300-9.2 Calibration of Tanks: Ensure all distributors used for applying tack or prime 

coats are calibrated prior to use by a reliable and recognized firm engaged in calibrating tanks. 

Submit a certification of calibration and the calibration chart to the Engineer prior to use. In lieu 

of a volumetrically calibrated distributor, use a distributor equipped with a calibrated meter 

approved by the Engineer. 

 300-9.3 Temperature Correction: Measure the volume and increase or decrease the 

volume actually measured to a corrected volume at a temperature of 60ºF. 

  Make the correction for temperature by applying the applicable conversion factor 

(K), as shown below. 

  For petroleum oils having a specific gravity above 0.966 at 60°F, K = 0.00035 per 

degree. 

  For petroleum oils having a specific gravity of between 0.850 and 0.966 at 60°F, 

K = 0.00040 per degree. 

  For emulsified asphalt, K = 0.00025 per degree. 

  When volume-correction tables based on the above conversion factors are not 

available, use the following formula in computing the corrections for volumetric change: 
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1+60)-(T K

V
 = V

1

 

 

  Where: 

   V= Volume of bituminous material at 60ºF (pay volume). 

   V1= Volume of bituminous material as measured. 

   K= Correction factor (Coefficient of Expansion). 

   T= Temperature (in ºF), of bituminous material when measured. 

300-10 Basis of Payment. 

 There is no direct payment for the work specified in this Section, it is incidental to, and is 

to be included in the other items of related work. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



SECTION 320 

HOT MIX ASPHALT -  

PLANT METHODS AND EQUIPMENT 

320-1 General. 

 This Section specifies the basic equipment and operational requirements for hot mix 

asphalt (including warm mix asphalt) production facilities used in the construction of asphalt 

pavements and bases. Establish and maintain a quality control system that provides assurance 

that all materials and products submitted for acceptance meet Contract requirements. 

320-2 Quality Control (QC) Requirements. 

 320-2.1 Minimum Producer QC Requirements: Perform as a minimum the following 

activities: 

  1. Stockpiles: 

   a. Assure materials are placed in the correct stockpile; 

   b. Assure good stockpiling techniques; 

   c. Inspect stockpiles for separation, contamination, segregation, and other 

similar items; 

   d. Properly identify and label each stockpile. 

  2. Incoming Aggregate: 

   a. Obtain gradations and bulk specific gravity (Gsb) values from aggregate 

supplier for reference; 

   b. Determine the gradation of all component materials and routinely 

compare gradations and Gsb values to mix design. 

3. Cold Bins: 

   a. Calibrate the cold gate/feeder belt for each material; 

   b. Determine cold gate/feeder belt settings; 

   c. Observe operation of cold feeder for uniformity; 

   d. Verify accuracy of all settings; 

   e. Verify that the correct components are being used, and that all modifiers 

or additives or both are being incorporated into the mix. 

  4. Batch Plants: 

   a. Determine percent used and weight to be pulled from each bin to assure 

compliance with the mix design; 

   b. Check mixing time; 

   c. Check operations of weigh bucket and scales. 

  5. Drum Mixer Plants: 

   a. Determine aggregate moisture content; 

   b. Calibrate the weigh bridge on the charging conveyor. 

  6. Control Charts: Maintain QC data and charts (updated daily) for all QC 

Sampling and Testing and make available upon demand. Provide the following charts: 

   a. All components used to determine the composite pay factor (No. 8 

sieve, No. 200 sieve, asphalt binder content, air voids, and density); 

   b. Gradation of incoming aggregate; 

   c. Gradation, asphalt binder content and maximum specific gravity (Gmm) 

of RAP; 
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   d. Any other test result or material characteristic (as determined by the 

Contractor) necessary for process control. 

  The above listed minimum activities are to be considered normal activities 

necessary to control the production of hot mix asphalt at an acceptable quality level. Depending 

on the type of process or materials, some of the activities listed may not be necessary and in 

other cases, additional activities may be required. The frequency of these activities will also vary 

with the process and the materials. When the process varies from the defined process average 

and variability targets, the frequency of these activities will be increased until the proper 

conditions have been restored. 

 320-2.2 Minimum Process Control Testing Requirements: Perform, as a minimum, 

the following activities at the testing frequencies provided in Table 320-1. QC tests used in the 

acceptance decision may be used to fulfill these requirements. 

 

Table 320-1 

Asphalt Plant - Materials Testing Frequencies 

Material Property Minimum Testing Frequency 

Aggregate Gradation 
Once per 1,000 tons of incoming 

aggregate 

Asphalt Mix Asphalt Binder Content 

If daily production > 100 tons, once per 

day; If daily production > 1,000 tons, 

twice per day. * 

Asphalt Mix Bulk Specific Gravity (Gmb) 

If daily production > 100 tons, once per 

day; If daily production > 1,000 tons, 

twice per day. * 

Asphalt Mix Gradation 

If daily production > 100 tons, once per 

day; If daily production > 1,000 tons, 

twice per day. * 

Asphalt Mix Maximum Specific Gravity (Gmm) 

If daily production > 100 tons, once per 

day; If daily production > 1,000 tons, 

twice per day. * 

Asphalt Mix Temperature 

Each of first 5 loads, then once every 

5 loads thereafter, per day per mix 

design. 

RAP Asphalt Binder Content Once per 1,000 tons RAP 

RAP Gradation Once per 1,000 tons RAP 

RAP Maximum Specific Gravity (Gmm) Once per 5,000 tons RAP 
*If less than 100 tons of mix is produced on each of successive days of production, resulting in a cumulative quantity of greater 

than 100 tons, then perform the indicated test. 

 

 320-2.3 Personnel Qualifications: Provide QC Technicians in accordance with 

Section 105. 

 320-2.4 Hot Mix Asphalt Testing Laboratory Requirements: Furnish a fully equipped 

asphalt laboratory at the production site. The laboratory must be qualified under the 

Department’s Laboratory Qualification Program, as described in Section 105. In addition, the 

laboratory shall meet the following requirements: 
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  1. Area - The effective working area of the laboratory shall be a minimum of 

180 square feet, with a layout of which will facilitate multiple tests being run simultaneously by 

two technicians. This area does not include the space for desks, chairs and file cabinets. Any 

variations shall be approved by the Engineer. 

  2. Lighting - The lighting in the lab must be adequate to illuminate all areas of the 

work. 

  3. Temperature Control - Equip the lab with heating and air conditioning units 

that provide a satisfactory working environment. 

  4. Ventilation - Equip the lab with exhaust fans that will remove all hazardous 

fumes from within the laboratory in accordance with OSHA requirements. 

  5. Equipment and Supplies - Furnish the lab with the necessary sampling and 

testing equipment and supplies for performing contractor QC and Department Verification 

Sampling and Testing. A detailed list of equipment and supplies required for each test is included 

in the appropriate FDOT, AASHTO, or ASTM Test Method. In the event testing equipment goes 

out of service during production, the Contractor may elect to use replacement equipment at 

another laboratory qualified, as described in Section 105, for up to 72 hours upon notification of 

the Engineer.   

  6. Personal Computer - Provide a personal computer capable of running a 

Microsoft ExcelTM spreadsheet program, along with a printer. 

  7. Communication - Provide a telephone and fax machine (with a private line) for 

the use of the testing facility’s QC personnel. In addition, provide an internet connection capable 

of uploading data to the Department’s database and for e-mail communications. 

320-3 Requirements for All Plants. 

 320-3.1 General: Design, manufacture, coordinate, and operate the asphalt plant in a 

manner that will consistently produce a mixture within the required tolerances and temperatures 

specified. 

 320-3.2 Electronic Weigh Systems: Equip the asphalt plant with an electronic weigh 

system that has an automatic printout, is certified every six months by an approved certified scale 

technician, and meets monthly comparison checks with certified truck scales as specified in 320-

3.2.4. Weigh all plant produced hot mix asphalt on the electronic weigh system, regardless of the 

method of measurement for payment. 

  Include, as a minimum, the following information on the printed delivery ticket: 

   1. Sequential load number 

   2. Project number 

   3. Date 

   4. Name and location of plant 

   5. Mix design number 

   6. Place for hand-recording mix temperature 

   7. Truck number 

   8. Gross, tare, and net tonnage per truck (as applicable) 

   9. Daily total tonnage of mix for the mix design 

  Print the delivery ticket with an original and at least one copy. Furnish the 

original to the Engineer at the plant and one copy to the Engineer at the paving site. 

  Utilize any one of the following three electronic weigh systems. 

  320-3.2.1 Electronic Weigh System on the Truck Scales: Provide an electronic 

weigh system on all truck scales, which is equipped with an automatic recordation system that is 
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approved by the Engineer. Use scales of the type that directly indicate the total weight of the 

loaded truck. Use scales meeting the requirements for accuracy, condition, etc., of the Bureau of 

Weights and Measures of the Florida Department of Agriculture, and re-certify such fact every 

six months, either by the Bureau of Weights and Measures or by a registered scale technician. 

  320-3.2.2 Electronic Weigh System on Hoppers Beneath a Surge or Storage 

Bin: Provide an electronic weigh system on the hopper (hopper scales or load cells) beneath the 

surge or storage bin, which is equipped with an automatic recordation system approved by the 

Engineer. 

  320-3.2.3 Automatic Batch Plants with Printout: For batch plants, provide an 

approved automatic printer system which will print the individual or cumulative weights of 

aggregate and liquid asphalt delivered to the pugmill and the total net weight of the asphalt mix 

measured by hopper scales or load cell type scales. Use the automatic printer system only in 

conjunction with automatic batching and mixing control systems that have been approved by the 

Engineer. 

  320-3.2.4 Monthly Electronic Weigh System Comparison Checks: Check the 

accuracy of the electronic weighing system at the commencement of production and thereafter at 

least every 30 days during production by one of the following two methods and maintain a 

record of the weights in the Scale Check Worksheet. 

   320-3.2.4.1. Electronic Weigh System on Truck Scales: 

    1. The Engineer will randomly select a loaded truck of asphalt mix, 

a loaded aggregate haul truck, or another vehicle type approved by the Engineer and record the 

truck number and gross weight from the Contractor’s delivery ticket. 

    2. Weigh the selected truck on a certified truck scale, which is not 

owned by the Contractor and record the gross weight for the comparison check. If another 

certified truck scale is not available, the Engineer may permit another set of certified truck scales 

owned by the Contractor to be used. The Engineer may elect to witness the scale check. 

    3. The gross weight of the loaded truck as shown on the 

Contractor’s delivery ticket will be compared to the gross weight of the loaded truck from the 

other certified truck scale. The maximum permissible deviation is 8 pounds per ton of load, 

based on the certified truck scale weight. 

    4. If the distance from the asphalt plant to the nearest certified 

truck scale is enough for fuel consumption to affect the accuracy of the comparison checks, a 

fuel adjustment may be calculated by using the truck odometer readings for the distance 

measurement, and 6.1 miles per gallon for the fuel consumption rate, and 115 ounces per gallon 

for fuel weight. 

    5. During production, when an additional certified truck scale is 

not available for comparison checks, the Engineer may permit the Contractor to weigh the truck 

on his certified scales used during production and then weigh it on another certified truck scale, 

as soon the other scale is available for the comparison checks. 

    In addition to the periodic checks as specified above, check the 

scales at any time the accuracy of the scales becomes questionable. When such inaccuracy does 

not appear to be sufficient to seriously affect the weighing operations, the Engineer will allow a 

period of two calendar days for the Contractor to conduct the required scale check. However, in 

the event the indicated inaccuracy is sufficient to seriously affect the mixture, the Engineer may 

require immediate shut-down until the accuracy of the scales has been checked and necessary 
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corrections have been made. Include the cost of all scale checks in the bid price for asphalt 

concrete, at no additional cost to the Department. 

   320-3.2.4.2. Electronic Weigh System on Hoppers Beneath a Surge or 

Storage Bin and Automatic Batch Plants with Printout: 

    1. The Engineer will randomly select a loaded truck of asphalt mix 

and record the truck number, and the net weight of the asphalt mix from the Contractor’s 

delivery ticket. 

    2. Weigh the selected truck on a certified truck scale, which is not 

owned by the Contractor and record the gross weight for the comparison check. If another 

certified truck scale is not available, the Engineer may permit another set of certified truck scales 

owned by the Contractor to be used. The Engineer may elect to witness the scale check. 

    3. Deliver the asphalt mix to the project, then weigh the selected 

empty truck on the same certified truck scales. Record the tare weight of the truck. 

    4. Compare the net weight of the asphalt mix from the delivery 

ticket to the calculated net weight of the asphalt mix as determined by the certified truck scale 

weights. The maximum permissible deviation is 8 pounds per ton of load, based on the certified 

truck scale weight. 

    5. Use the fuel adjustment as specified in 320-3.2.4.1(4), when the 

distance from the asphalt plant to the nearest certified truck scale is enough for fuel consumption 

to affect the accuracy of the comparison checks. 

    6. During production, when an additional certified truck scale is 

not available for comparison checks, the Engineer may permit the Contractor to load a truck with 

aggregate from the pugmill, surge or storage bin, and follow the above procedures to conduct the 

comparison checks as soon as certified truck scale is available. 

    If the check shows a greater difference than the tolerance specified 

above, then recheck on a second set of certified scales. If the check and recheck indicate that the 

printed weight is out of tolerance, have a certified scale technician check the electronic weigh 

system and certify the accuracy of the printer. While the system is out of tolerance and before its 

adjustment, the Engineer may allow the Contractor to continue production only if provisions are 

made to use a set of certified truck scales to determine the truck weights. 

 320-3.3 Asphalt Binder: Meet the following requirements: 

  320-3.3.1 Transportation: Deliver the asphalt binder to the asphalt plant at a 

temperature not to exceed 370°F, and equip the transport tanks with sampling and temperature 

sensing devices meeting the requirements of 300-3.2. 

  320-3.3.2 Storage: Equip asphalt binder storage tanks to heat the liquid asphalt 

binder to the temperatures required for the various mixtures. Heat the material in such a manner 

that no flame comes in contact with the binder. Heat or insulate all pipe lines and fittings. Use a 

circulating system of adequate size to ensure proper and continuous circulation during the entire 

operating period. Locate a thermometer, reading from 200 to 400°F, either in the storage tank or 

in the asphalt binder feed line. Maintain the asphalt binder in storage within a range of 230 to 

370°F in advance of mixing operations. Locate a sampling device on the discharge piping exiting 

the storage tank or at a location as approved by the Engineer. Provide a metal can of one quart 

capacity for binder sampling at the request of the Engineer. 

 320-3.4 Aggregate: Meet the following requirements: 

  320-3.4.1 Stockpiles: Place each aggregate component in an individual stockpile, 

and separate each from the adjacent stockpiles, either by space or by a system of bulkheads. 
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Prevent the intermingling of different materials in stockpiles at all times. Identify each stockpile, 

including RAP, as shown on the mix design. 

   Form and maintain stockpiles in a manner that will prevent segregation. If 

a stockpile is determined to be segregated, discontinue the use of the material on the project until 

the appropriate actions have been taken to correct the problem. 

  320-3.4.2 Blending of Aggregates: Stockpile all aggregates prior to blending or 

placing in the cold feed bins. If mineral filler or hydrated lime is required in the mix, feed or 

weigh it in separately from the other aggregates. 

   320-3.4.2.1 Cold Feed Bin: Provide a separate cold feed bin for each 

component of the fine and coarse aggregate required by the mix design. Equip the cold feed bins 

with accurate mechanical means for feeding the aggregate uniformly into the dryer in the 

proportions required for the finished mix to maintain uniform production and temperature. When 

using RAP as a component material, prevent any oversized RAP from being incorporated into 

the completed mixture by the use of: a grizzly or grid over the RAP bin; in-line roller or impact 

crusher; screen; or other suitable means. If oversized RAP material appears in the completed 

recycled mix, take the appropriate corrective action immediately. If the appropriate corrective 

actions are not immediately taken, stop plant operations. 

    Use separate bin compartments in the cold aggregate feeder that 

are constructed to prevent any spilling or leakage of aggregate from one cold feed bin to another. 

Ensure that each cold feed bin compartment has the capacity and design to permit a uniform flow 

of aggregates. Mount all cold feed bin compartments over a feeder of uniform speed, which will 

deliver the specified proportions of the separate aggregates to the drier at all times. If necessary, 

equip the cold feed bins with vibrators to ensure a uniform flow of the aggregates at all times. 

   320-3.4.2.2 Gates and Feeder Belts: Provide each cold feed bin 

compartment with a gate and feeder belt, both of which are adjustable to assure the aggregate is 

proportioned to meet the requirements of the mix design. 

  320-3.4.3 Screening Unit: Remove any oversized pieces of aggregate by the use 

of a scalping screen. Do not return this oversized material to the stockpile for reuse unless it has 

been crushed and reprocessed into sizes that will pass the scalping screen. Ensure that the 

quantity of aggregates being discharged onto the screens does not exceed the capacity of the 

screens to actually separate the aggregates into the required sizes. 

 320-3.5 Dryer: Provide a dryer of satisfactory design for heating and drying the 

aggregate. Use a dryer capable of heating the aggregate to within the specified temperature range 

for any mix, and equip the dryer with an electric pyrometer placed at the discharge chute to 

automatically register the temperature of the heated aggregates. 

 320-3.6 Asphalt Binder Control Unit: Provide a satisfactory means, either by weighing, 

metering, or volumetric measuring, to obtain the proper amount of asphalt binder material in the 

mix, within the tolerance specified for the mix design. 

 320-3.7 Contractor’s Responsibilities: Acceptance of any automatic delivery ticket 

printout, electronic weight delivery ticket, other evidence of weight of the materials or approval 

of any particular type of material or production method will not constitute agreement by the 

Department that such matters are in accordance with the Contract Documents and it shall be the 

Contractor’s responsibility to ensure that the materials delivered to the project are in accordance 

with the Contract Documents. 
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320-4 Additional Requirements for Batch Plants. 

 320-4.1 Heating and Drying: Heat and dry the aggregate before screening. Control the 

temperature of the aggregate so the temperature of the completed mixture at the plant falls within 

the permissible range allowed by this Section. 

 320-4.2 Gradation Unit: Provide plant screens capable of separating the fine and coarse 

aggregates and of further separating the coarse aggregate into specific sizes. In addition, equip 

the gradation unit with a scalping screen to restrict the maximum size of the aggregates. In the 

event that the plant is equipped with cold feed bins that are capable of adequately controlling the 

gradation of the mixture, the use of plant screens is optional. 

 320-4.3 Hot Bins: Provide storage bins of sufficient capacity to supply the mixer when it 

is operating at full capacity. Provide hot bins with divided compartments to ensure separate and 

adequate storage of the appropriate fractions of the aggregate. Equip each compartment with an 

overflow chute of suitable size and location to prevent any backing up of material into other bins. 

 320-4.4 Weigh Box or Hopper: Equip the batch plant with a means for accurately 

weighing each bin size of aggregate and the mineral filler into the weigh box or hopper. 

 320-4.5 Pugmills: Utilize a pugmill capable of mixing the aggregate and the asphalt 

binder. 

320-5 Additional Requirements for Drum Mixer Plants. 

 320-5.1 Weight Measurements of Aggregate: Equip the plant with a weigh-in-motion 

scale capable of measuring the quantity of aggregate (and RAP) entering the dryer. 

 320-5.2 Synchronization of Aggregate Feed and Asphalt Binder Feed: Couple the 

asphalt binder feed control with the total aggregate weight device, including the RAP feed, in 

such a manner as to automatically vary the asphalt binder feed rate as necessary to maintain the 

required proportions. 

 320-5.3 Hot Storage or Surge Bins: Equip the plant with either a surge bin or storage 

silo that is capable of storing an adequate amount of material to assure a uniform and consistent 

product. 

320-6 Preparation of the Mixture. 

 320-6.1 Mixing: After the aggregate is dried and properly proportioned, mix the 

aggregate, along with any other components, with the asphalt binder to produce a thoroughly and 

uniformly coated mixture. Do not produce the mix by altering the component blend percentage 

of the RAP or sand by more than plus or minus 5.0% from the job mix formula on the approved 

mix design. For mix designs using fractionated RAP, the combined blend change for all RAP 

components must not exceed plus or minus 5.0%. The plus or minus 5.0% maximum component 

change does not apply to crushed virgin aggregate components during production. 

 320-6.2 Storage: If necessary, store the asphalt mixture in a surge bin or hot storage silo 

for a maximum of 72 hours. For FC-5 mixtures containing mineral fibers, store the asphalt 

mixture in a surge bin or hot storage silo for a maximum of one hour. For FC-5 mixtures 

containing cellulose fibers, store the asphalt mixture in a surge bin or hot storage silo for a 

maximum of 1-1/2 hours. 

 320-6.3 Mix Temperature: Produce the mixture with a temperature within the master 

range as defined in Table 320-2. 

  320-6.3.1 Test Requirements: Determine the temperature of the completed 

mixture using a quick-reading thermometer through a hole in the side of the loaded truck 

immediately after loading. Locate a 1/4 inch hole on both sides of the truck body within the 
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middle third of the length of the body, and at a distance from 6 to 10 inches above the surface 

supporting the mixture. If a truck body already has a hole located in the general vicinity of the 

specified location, use this hole. At the Engineer’s discretion, the Contractor may take the 

temperature of the load over the top of the truck in lieu of using the hole in the side of the truck. 

  320-6.3.2 Test Frequency: The normal frequency for taking asphalt mix 

temperatures will be for each day, for each design mix on the first five loads and one out of every 

five loads thereafter. Take the temperature of the asphalt mix at the plant and at the roadway 

before the mix is placed at the normal frequency. Record the temperature on the front of the 

respective delivery ticket. The Engineer shall review the plant and roadway temperature readings 

and may take additional temperature measurements at any time. 

   If any single load at the plant or at the roadway is within the master range 

shown in Table 320-2 but does not meet the criteria shown in Table 320-3, the temperature of 

every load will be monitored until the temperature falls within the specified tolerance range in 

Table 320-3; at this time the normal frequency may be resumed. For warm mix asphalt, the 

Contractor may produce the first five loads of the production day and at other times when 

approved by the Engineer, at a hot mix asphalt temperature not to exceed 330°F for purposes of 

heating the asphalt paver. For this situation, the upper tolerances of Tables 320-2 and 320-3 as 

applied to the warm mix asphalt mix design do not apply. 

   For windrow paving, in addition to the truck load temperature 

measurements noted above, perform windrow temperature measurements at a frequency of one 

measurement per 500 feet of windrow placed. Check the temperature of the windrow asphalt 

mixture using a quick-reading thermometer or directly in front of the windrow material transfer 

vehicle, but not so close that paving must be stopped. Measure the temperature of the windrow 

beneath the exposed surface by shoveling away a portion of the windrow and then measuring the 

temperature. For windrow temperature measurements, the requirements of Table 320-2 and 320-

3 apply. 

  320-6.3.3 Rejection Criteria: Reject any load or portion of a load of asphalt mix 

at the plant or at the roadway with a temperature outside of its respective master range shown in 

Table 320-2. Notify the Engineer of the rejection immediately. 

 

Table 320-2 

Mix Temperature Master Range Tolerance 

Location Acceptable Temperature Tolerance 

Plant Mixing Temperature ±30 F 

Roadway (mix in truck) Compaction Temperature ±30°F 

Roadway (mix in windrow) Compaction Temperature +30°F, -40°F 

 

Table 320-3 

Mix Temperature Tolerance From Verified Mix Design 

Any Single Measurement ±25°F 

320-7 Transportation of the Mixture. 

 Transport the mix in trucks of tight construction, which prevents the loss of material and 

the excessive loss of heat and previously cleaned of all foreign material. After cleaning, thinly 

coat the inside surface of the truck bodies with soapy water or an asphalt release agent as needed 

to prevent the mixture from adhering to the beds. Do not allow excess liquid to pond in the truck 
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body. Do not use a release agent that will contaminate, degrade, or alter the characteristics of the 

asphalt mix or is hazardous or detrimental to the environment. Petroleum derivatives (such as 

diesel fuel), solvents, and any product that dissolves asphalt are prohibited. Provide each truck 

with a tarpaulin or other waterproof cover mounted in such a manner that it can cover the entire 

load when required. When in place, overlap the waterproof cover on all sides so that it can be 

tied down. Cover each load during cool and cloudy weather and at any time it appears rain is 

likely during transit with a tarpaulin or waterproof cover. Cover and tie down all loads of friction 

course mixtures. 
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SECTION 327 

MILLING OF EXISTING ASPHALT PAVEMENT 

327-1 Description. 

 Remove existing asphalt concrete pavement by milling to improve the rideability and 

cross slope of the finished pavement, to lower the finished grade adjacent to existing curb before 

resurfacing, or to completely remove existing pavement. 

 When milling to improve rideability, the Plans will specify an average depth of cut. 

 Take ownership of milled material. 

327-2 Equipment. 

 Provide a milling machine capable of maintaining a depth of cut and cross slope to 

achieve the results specified in the Contract Documents. Use a machine with a minimum overall 

length (out-to-out measurement excluding the conveyor) of 18 feet and a minimum cutting width 

of 6 feet. 

 Equip the milling machine with a built-in automatic grade control system that can control 

the transverse slope and the longitudinal profile to produce the specified results. 

 To start the project, the Engineer will approve any commercially manufactured milling 

machine that meets the above requirements. If it becomes evident after starting milling that the 

milling machine cannot consistently produce the specified results, the Engineer will reject the 

milling machine for further use. 

 The Contractor may use a smaller milling machine when milling to lower the grade 

adjacent to existing curb or other areas where it is impractical to use the above described 

equipment. 

 Equip the milling machine with means to effectively limit the amount of dust escaping 

during the removal operation. 

 For complete pavement removal, the Engineer may approve the use of alternate removal 

and crushing equipment instead of the equipment specified above. 

327-3 Construction. 

 327-3.1 General: Remove the existing raised pavement markers (RPMs) before milling. 

Include the cost of removing existing RPMs in the price for milling. 

  When milling to improve rideability or cross slope, remove the existing pavement 

to the average depth specified in the Plans, in a manner that will restore the pavement surface to 

a uniform cross-section and longitudinal profile. The Engineer may require the use of a stringline 

to ensure maintaining the proper alignment. 

  Establish the longitudinal profile of the milled surface in accordance with the 

milling plans. Ensure the final cross slope of the milled surface parallels the surface cross slope 

shown in the Plans or as directed by the Engineer. Establish the cross slope of the milled surface 

by a second sensing device near the outside edge of the cut or by an automatic cross slope 

control mechanism. The Plans may waive the requirement of automatic grade or cross slope 

controls where the situation warrants such action. 

  Operate the milling machine to minimize the amount of dust being emitted. The 

Engineer may require prewetting of the pavement. 
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  Provide positive drainage of the milled surface and the adjacent pavement. 

Perform this operation on the same day as milling. Repave all milled surfaces no later than the 

day after the surface was milled. 

  If traffic is to be maintained on the milled surface before the placement of the new 

asphalt concrete, provide suitable transitions between areas of varying thickness to create a 

smooth longitudinal riding surface. Produce a pattern of striations that will provide an acceptable 

riding surface. Control milling operations to produce a texture that will provide an acceptable 

riding surface. 

  Before opening an area which has been milled to traffic, sweep the pavement and 

gutters with a power broom or other approved equipment to remove, to the greatest extent 

practicable, fine material which will create dust under traffic. Sweep in a manner to minimize the 

potential for creation of a traffic hazard and to minimize air pollution. Do not sweep or allow 

milled asphalt into inlets. 

  Sweep the milled surface with a power broom before placing asphalt concrete. 

  In urban and other sensitive areas, use a street sweeper or other equipment 

capable of removing excess milled materials and controlling dust. Obtain the Engineer’s 

approval of such equipment, contingent upon its demonstrated ability to do the work. 

  Perform the sweeping operation immediately after the milling operations or as 

directed by the Engineer. 

 327-3.2 Quality Control Requirements: Furnish a four foot long electronic level 

accurate to 0.1 degree, approved by the Engineer for the control of cross slope. Make this 

electronic level available at the jobsite at all times during milling operations. Calibrate and 

compare electronic levels in accordance with 330-9.3.1 at a minimum frequency of once per day 

before any milling operation. 

  Multiple cuts may be made to achieve the required pavement configuration or 

depth of cut. 

  327-3.2.1 Cross Slope Measurement: Measure the cross slope of the milled 

surface by placing the level at the center of the lane and perpendicular to the roadway centerline. 

Record all the measurements to the nearest 0.1% on an approved form and submit the data to the 

Engineer. 

   327-3.2.1.1 Cross Slope Measurement Frequency: 

    1. Tangent Sections: Measure the cross slope at a minimum 

frequency of one measurement every 100 feet per lane. When the average absolute deviation is 

consistently within the acceptance tolerance in Table 327-1, upon approval by the Engineer, the 

frequency of the cross slope measurements can be reduced to one measurement every 200 feet. 

    2. Superelevated Sections: Measure the cross slope every 100 feet 

per lane within the length of full superelevation. For curves where the length of full 

superelevation is less than 250 feet, measure the cross slope at the beginning point, midpoint, and 

ending point of the fully superelevated section. For transition sections, measure the cross slope at 

control points identified in the Plans or, if not shown in the Plans, at a control point at a location 

of 0.0% cross slope.  

   327-3.2.1.2 Cross Slope Deviations and Corrections: Calculate the 

absolute deviation of each cross slope measurement and the average of the absolute deviations of 

ten consecutive cross slope measurements. The absolute deviation is the positive value of a 

deviation. In superelevated sections, when the number of measurements is less than ten, average 

the absolute deviation of all measurements. 
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    If the average absolute deviation of any cross slope measurement 

falls outside the acceptance tolerance shown in Table 327-1, stop the milling operations and 

make adjustments until the problem is resolved to the satisfaction of the Engineer. If an 

individual cross slope deviation falls outside the acceptance tolerance as shown in Table 327-1, 

make corrections only in the deficient area to the satisfaction of the Engineer at no cost to the 

Department. For pavement with multiple cuts, the deficient areas not caused by the final cut may 

be left in place upon approval of the Engineer. All milling corrections shall be completed before 

placement of the asphalt course unless stated otherwise in the Plans or as determined by the 

Engineer. 

    The limits of deficient areas requiring correction may be verified 

and adjusted with more accurate measurement methods, including survey instruments, upon 

approval of the Engineer and at no cost to the Department. 

    Should the Contractor wish to have any required corrections 

waived, submit a request to the Engineer for approval. The Engineer may waive the corrections 

at no reduction in payment if the deficiencies are sufficiently separated so as not to significantly 

affect the final cross slope or project grade. 

    For intersections, tapers, crossovers, transitions at the beginning 

and end of the project, bridge approaches and similar areas, adjust the cross slope to match the 

actual site conditions, or as directed. 

 

TABLE Table 327-1 

Cross Slope Milling Acceptance Tolerance 

Roadway Feature 
Individual Absolute 

Deviation 
Average Absolute Deviation 

Tangent section 

(including turn lanes) 
0.4% 0.2% 

Superelevated curve 0.4% 0.2% 

Shoulder 0.5% 0.5% 

 

  In the event the distance between two edges of deficient areas is less than 

100 feet, the correction work shall include the area between the deficient areas. 

 327-3.3 Verification: The Engineer will verify the Contractor’s cross slope 

measurements by randomly taking a minimum of ten cross slope measurements per lane per mile 

in tangent sections, at control points in transition sections, and a minimum of three cross slope 

measurements in fully superelevated sections. The Engineer will measure the cross slope of the 

milled surface by placing the level at the center of the lane and perpendicular to the roadway 

centerline. 

  327-3.3.1 Cross Slope Deviations and Corrections: If the average absolute 

deviation or an individual cross slope deviation falls outside the acceptance tolerance in Table 

327-1, immediately make a comparison check at the QC test locations to verify the QC 

measurements in the section. If the comparisons are beyond the acceptable comparison tolerance 

in accordance with 327-3.2, stop the milling operation until the issue is resolved to the 

satisfaction of the Engineer. Correct any cross slope not meeting the individual deviation 

acceptance tolerance at no cost to the Department. The Engineer reserves the right to check the 

cross slope of the milled surface at any time by taking cross slope measurements at any location. 
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327-4 Milled Surface. 

 Provide a milled surface with a reasonably uniform texture, within 1/4 inch of a true 

profile grade, and with no deviation in excess of 1/4 inch from a straightedge applied to the 

pavement perpendicular to the centerline. Ensure the variation of the longitudinal joint between 

multiple cut areas does not exceed 1/4 inch. The Engineer may accept areas varying from a true 

surface in excess of the above stated tolerance without correction if the Engineer determines they 

were caused by a pre-existing condition which could not have reasonably been corrected by the 

milling operations. Correct any unsuitable texture or profile, as determined by the Engineer, at 

no cost to the Department. 

 The Engineer may require remilling of any area where a surface lamination causes a non-

uniform texture to occur. 

327-5 Method of Measurement. 

 The quantity to be paid for will be the plan quantity area, in square yards, over which 

milling is completed and accepted. 

327-6 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including hauling off and stockpiling or otherwise disposing of the milled material. 

 Payment will be made under: 

Item No. 327- 70- Milling Existing Asphalt Pavement - per square yard. 
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SECTION 330 

HOT MIX ASPHALT -  

GENERAL CONSTRUCTION REQUIREMENTS 

330-1 Description. 

 This Section specifies the basic equipment and construction requirements for hot mix 

asphalt (including warm mix asphalt) pavements and bases. Establish and maintain a quality 

control system that provides assurance that all materials, products and completed construction 

submitted for acceptance meet Contract requirements. 

330-2 Quality Control (QC) Requirements. 

 330-2.1 Minimum QC Requirements: Perform as a minimum, the following activities 

necessary to maintain process control and meet Specification requirements: 

  1. Pavement Density: Monitor the pavement temperature with an infrared 

temperature device so compaction is completed before the surface temperature of the pavement 

drops to the extent that effective compaction may not be achieved or the rollers begin to damage 

the pavement. Monitor the roadway density with either 6 inch6-inch diameter roadway cores, a 

nuclear density gauge, or other density measuring device, at a minimum frequency of once per 

1,500 feet of pavement. 

  2. Mix Temperature: Determine the mix temperature at the roadway for the first 

five loads and one out of every five loads thereafter. 

  3. Mix Spread Rate: Monitor the mix spread rate at the beginning of each day’s 

production, and as needed to control the operations, at a minimum of once per 200 tons placed. 

When determining the spread rate, use, at a minimum, an average of five truckloads of mix. 

  4. Pavement Texture: Monitor the pavement texture to minimize pavement 

segregation. Use density gauges, infrared temperature measurement devices, or roadway cores at 

the beginning of each day’s production, and as necessary, both at truck exchanges and during 

normal paving operations. 

  5. Reporting: Ensure the accuracy of the QC Roadway Reports on the 

Department’s approved form to reflect the actual surface area of the finished work and be in 

compliance with the requirements of the Contract Documents. 

 330-2.2 Personnel Qualifications: Provide QC Technicians in accordance with 

Section 105. 

330-3 Limitations of Operations. 

 330-3.1 Weather Limitations: Do not transport asphalt mix from the plant to the 

roadway unless all weather conditions are suitable for the paving operations. 

 330-3.2 Limitations of Paving Operations: 

  330-3.2.1 General: Place the mixture only when the surface upon which it is to 

be placed has been previously prepared, is intact, firm, dry, clean, and the tack or prime coat, 

with acceptable spread rate, is properly broken or cured. Do not place friction course until the 

adjacent shoulder area has been dressed and grassed. 

  330-3.2.2 Ambient Air Temperature: Place the mixture only when the air 

temperature in the shade and away from artificial heat meets requirements of Table 330-1. The 

minimum ambient temperature requirement may be reduced by 5ºF when using warm mix 

technology, if mutually agreed to by both the Engineer and the Contractor.  
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Table 330-1 

Ambient Air Temperature Requirements for Paving 

Layer Thickness or Asphalt Binder Type Minimum Temperature (°F) 

≤ 1 inch 50 

Any mixture > 1 inch containing a PG asphalt binder with a high 

temperature designation ≥ 76°C  
45 

Any mixture > 1 inch containing a PG asphalt binder with a high 

temperature designation < 76°C 
40 

FC-5(1) 65 
(1)As an exception, place the mixture at temperatures no lower than 60ºF, only when approved by the Engineer based on the 

Contractor’s demonstrated ability to achieve a satisfactory surface texture and appearance of the finished surface. For mixtures 

containing PG 76-22 binder, the minimum ambient temperature may be further reduced to 55ºF when using warm mix 

technology, if agreed to by both the Engineer and the Contractor. 

 

  330-3.2.3 Rain and Surface Conditions: Immediately cease transportation of 

asphalt mixtures from the plant when rain begins at the roadway. Do not place asphalt mixtures 

while rain is falling, or when there is water on the surface to be covered. Once the rain has 

stopped, standing water has been removed from the tacked surface to the satisfaction of the 

Engineer, and the temperature of the mixture caught in transit still meets the requirements as 

specified in 320-6.3, the Contractor may then place the mixture caught in transit. 

   For windrow paving, immediately cease dumping of asphalt material when 

rain begins at the roadway. Stop paving operations while rain is falling or where there is water on 

the surface to be covered. Remove windrowed asphalt mixture exposed to rain. Once the rain has 

stopped, standing water has been removed from the tacked surface to the satisfaction of the 

Engineer, and the temperature of the mixture caught in transit still meets the requirements as 

specified in 320-6.3, the Contractor may then windrow the remaining material caught in transit. 

  330-3.2.4 Wind: Do not place the mixture when the wind is blowing to such an 

extent that proper and adequate compaction cannot be maintained or when sand, dust, etc., are 

being deposited on the surface being paved to the extent the bond between layers will be 

diminished. 

330-4 Surface Preparation. 

 330-4.1 Cleaning: Before placing the mixture, clean the surface of the base or underlying 

pavement of all loose and deleterious material by the use of power brooms or blowers, 

supplemented by hand brooming where necessary. 

  330-4.1.1 Application over Asphalt Membrane Interlayer (AMI): Where an 

asphalt mix is to be placed over a newly constructed AMI, do not sweep or otherwise disturb the 

cover material before placing the asphalt mix, unless directed by the Engineer. 

 330-4.2 Tacking: Apply a tack coat on all existing pavement surfaces that are to be 

overlaid with an asphalt mix as specified in Section 300 and between successive layers of all 

asphalt mixes. Apply tack on a clean surface. 

  Do not place tack while rain is falling or when there is water on the surface to be 

tacked. Once the rain has stopped, standing water has been removed from the surface to be 

tacked to the satisfaction of the Engineer, the Contractor may then apply tack. 

  Apply a tack coat on freshly primed bases only when directed by the Engineer. 
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330-5 Paving Equipment. 

 330-5.1 General Requirements: Use mechanically-sound equipment capable of 

consistently meeting Specification requirements. 

 330-5.2 Asphalt Paver: 

  330-5.2.1 General: Provide a self-propelled asphalt paver that can be steered, and 

is equipped with a receiving and distribution hopper and a mechanical screed. Use a mechanical 

screed capable of adjustment to regulate the depth of material spread and to produce the desired 

cross-section. 

   When asphalt mix is placed in windrows, operate windrow pickup 

equipment so substantially all of the mixture deposited on the roadbed is picked up and loaded 

into the paver. Prevent the windrow pickup equipment from contaminating the mixture. 

  330-5.2.2 Automatic Screed Control: For all asphalt courses placed with an 

asphalt paver, equip the paver with automatic longitudinal screed controls of either the skid type, 

traveling stringline type, or non-contact averaging ski type with a minimum length of 25 feet. On 

the final layer of asphalt base, overbuild, structural courses, and friction courses, use the joint 

matcher instead of the skid, traveling stringline, or non-contact averaging ski on all passes after 

the initial pass. Equip the asphalt paver with electronic cross slope controls. 

  330-5.2.3 Screed Width: Provide an asphalt paver with a screed width greater 

than 8 feet when required to pave full width lanes. Do not use extendable screed strike-off 

devices that do not provide preliminary compaction of the mat in place of fixed screed 

extensions. Use a strike-off device only on irregular areas that would normally be done by hand 

and on shoulders 5 feet or less in width. When using the strike-off device on shoulders, instead 

of an adjustable screed extension, demonstrate the ability to obtain acceptable texture, density, 

and thickness. 

   When using an extendable screed device to extend the screed’s width on 

the full width lane or shoulder by 24 inches or greater, the Engineer will require an auger 

extension, paddle, or kicker device unless written documentation from the manufacturer is 

submitted stating these are not necessary. 

 330-5.3 Rollers: 

  330-5.3.1 Steel-Wheeled Rollers: Provide compaction equipment capable of 

meeting the density requirements described in the Specifications. When density testing is not 

required, and the standard rolling pattern is used, provide a tandem steel-wheeled roller weighing 

5 to 15 tons for breakdown rolling. For finish rolling, use a separate roller weighing 5 to 15 tons. 

Variations from these requirements shall be approved by the Engineer. 

  330-5.3.2 Traffic Rollers: Provide compaction equipment capable of meeting the 

density requirements described in the Specifications. When density testing is not required, and 

the standard rolling pattern is used, provide a self-propelled, pneumatic-tired traffic roller 

equipped with at least seven smooth-tread, low pressure tires, equipped with pads or scrapers on 

each tire. Maintain the tire pressure between 50 and 55 psi or as specified by the manufacturer. 

Use rollers with a minimum weight of 6 tons. Do not use wobble-wheeled rollers. Variations 

from these requirements shall be approved by the Engineer. 

  330-5.3.3 Prevention of Adhesion: Do not allow the mixture to adhere to the 

wheels of any rollers. Do not use fuel oil or other petroleum distillates to prevent adhesion. Do 

not use any method which results in water being sprinkled directly onto the mixture. 

 330-5.4 Coring Equipment: Furnish a suitable saw or drill for obtaining the required 

density cores. 
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 330-5.5 Hand Tools: Provide the necessary hand tools such as rakes, shovels, and other 

similar tools, and a suitable means for keeping them clean. Do not use diesel fuel or other 

petroleum basedpetroleum-based solvents contained in an open container for cleaning purposes 

on the paver. 

330-6 Placing Mixture. 

 330-6.1 Requirements Applicable to All Pavement Types: 

  330-6.1.1 Alignment of Edges: Place all asphalt mixtures by the stringline 

method to obtain an accurate, uniform alignment of the pavement edge. As an exception, 

pavement edges adjacent to curb and gutter or other true edges do not require a stringline. 

Control the unsupported pavement edge to ensure it will not deviate from the stringline more 

than plus or minus 1.5 inches. 

  330-6.1.2 Paving Width: If necessary due to the traffic requirements, place the 

mixture in strips in such a manner as to provide for the passage of traffic. As an option, where 

the road is closed to traffic, place the mixture to the full width with machines traveling in 

echelon. 

  330-6.1.3 Mix Temperature: Maintain the mix temperature at the time of paving 

within the master range as defined in 320-6.3. Take mix temperatures on the roadway at the 

minimum frequency indicated in 320-6.3. Any load, or portion of a load, of asphalt mix on the 

roadway with a temperature outside of the master range shall be rejected for use on the project. 

Immediately notify the Engineer of the rejection. 

   Remove any windrow material not meeting the temperature requirements 

of 320-6.3.2 from the area of deficient temperature and replace with new asphalt meeting the 

temperature requirements. 

  330-6.1.4 Speed of Paver: Establish the forward speed of the asphalt paver based 

on the rate of delivery of the mix to the roadway, but not faster than the optimum speed needed 

to adequately compact the pavement. 

  330-6.1.5 Thickness and Spread Rate of Layers: Construct each layer as 

defined in the following Ttable 330-2: 
 

Table 330-2 

Thickness and Target Spread Rate Requirements 

Mix Type Specification Section and Article 

Type SP 334-1 

Type FC 337-8 

Type B 234-8 

ATPB 287-8 

 

   330-6.1.5.1 Thickness Control: Ensure the spread rate is within plus or 

minus 5% of the target spread rate. When determining the spread rate, use, at a minimum, an 

average of five truckloads of mix and at a maximum, an average of 10 truckloads of mix, except 

for windrow paving, use an average of three truckloads of mix. When the average spread rate is 

beyond plus or minus 5% of the target spread rate, monitor the thickness of the pavement layer 

closely and adjust the construction operations. 
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    When the average spread rate for two consecutive days is beyond 

plus or minus 5% of the target spread rate, stop the construction operation until the issue is 

resolved. 

   330-6.1.5.2 Maximum Spread Rate Tolerances: When an individual 

spread rate, measured in accordance with 330-6.1.5.1, is beyond plus or minus 20% of the target 

spread rate, stop the construction operation until the issue is resolved. Address the unacceptable 

pavement in accordance with 330-9.5. The following areas are exempt from a work stoppage 

based solely on the calculated spread rate: median crossovers, turnouts, variable thickness 

overbuild courses, leveling courses, miscellaneous asphalt pavement, as well as, turn lanes and 

ramps less than 1,000 feet. 

    As an exception, the Engineer may allow the Contractor to leave 

areas in place if it is determined by the Engineer that the deficiency is not a significant detriment 

to the pavement quality. For areas of deficient thickness, a reduction to the pay item quantity will 

be made in accordance with 330-9.5.2. 

  330-6.1.6 Correcting Defects: Before starting any rolling, check the surface; 

correct any irregularities; remove all drippings, sand accumulations from the screed, and fat 

spots from any source; and replace them with satisfactory material. Do not skin patch. When 

correcting a depression while the mixture is hot, scarify the surface and add fresh mixture. 

  330-6.1.7 Hand Work: In limited areas where the use of the paver is impossible 

or impracticable, the Contractor may place and finish the mixture by hand. 

330-7 Compacting Mixture. 

 330-7.1 General Requirements: When density testing for acceptance is required, select 

equipment, sequence, and coverage (number of times the roller passes over a given area of 

pavement) of rolling to meet the specified density requirement. Regardless of the rolling 

procedure used, complete the final rolling before the surface temperature of the pavement drops 

to the extent effective compaction may not be achieved or the rollers begin to damage the 

pavement. 

  No vibratory compaction in the vertical direction will be allowed for layers one 

inch or less in thickness or, if the Engineer or Contract Documents limit compaction to the static 

mode only. Compact these layers in the static mode only. Other non-vertical vibratory modes of 

compaction will be allowed, if approved by the Engineer; however, no additional compensation, 

cost or time, will be made. 

 330-7.2 Standard Rolling Procedure: When density testing for acceptance is not 

required, propose an alternative rolling pattern to be approved by the Engineer or use the 

following standard rolling procedure: 

  1. Breakdown rolling: Provide two static coverages with a tandem steel-wheeled 

roller, following as close behind the paver as possible without pick-up, undue displacement, or 

blistering of the mix. 

  2. Intermediate rolling: Provide five static coverages with a pneumatic-tire roller, 

following as close behind the breakdown rolling operation as the mix will permit. 

  3. Finish rolling: Provide one static coverage with a tandem steel-wheeled roller, 

after completing the breakdown rolling and intermediate rolling, but before the surface pavement 

temperature drops to the extent effective compaction may not be achieved or the rollers begin to 

damage the pavement. 

 330-7.3 Rolling Procedures: Use procedures that will uniformly compact the pavement 

layer to the desired density level, while meeting the appropriate smoothness requirements, 
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without damaging the pavement surface, crushing aggregate or leaving excessive roller marks, 

roller heads, or ripples. While rolling is in progress, monitor the surface continuously, and adjust 

the compaction operations to comply with the surface requirements. 

 330-7.4 Compaction of Areas Inaccessible to Rollers: Use hand tamps or other 

satisfactory means to compact areas which are inaccessible to a roller, such as areas adjacent to 

curbs, gutters, bridges, manholes, etc. 

 330-7.5 Correcting Defects: Do not allow the compaction equipment to deposit 

contaminants onto the pavement surface. Remove and replace any areas damaged by such 

deposits as directed by the Engineer. Correct any depressions that develop before completing the 

rolling by loosening the mixture and adding new mixture to bring the depressions to a true 

surface. Should any depression remain after obtaining the final compaction, remove the full 

depth of the mixture, and replace it with enough new mixture to form a true and even surface. 

Correct all defects before laying the subsequent course. 

 330-7.6 Use of Traffic Roller: Use a traffic roller on the first overbuild course. Use a 

traffic roller or vibratory roller (unless restricted by the Contract Documents) on the first 

structural layer placed on an AMI. 

 330-7.7 Compaction at Bridge Structures: Compact asphalt mixtures placed over 

bridge decks and approach slabs using static compaction only. Use the standard rolling procedure 

described in 330-7.2 or an alternative procedure approved by the Engineer. 

330-8 Joints. 

 330-8.1 General: When laying fresh mixture against the exposed edges of joints, place it 

in close contact with the exposed edge to produce an even, well-compacted joint after rolling. 

 330-8.2 Transverse Joints: Place the mixture as continuously as possible to minimize 

transverse joints. When constructing permanent transverse joints, meet the surface requirements 

as defined in 330-9. Construct temporary transverse joints in such a manner to allow traffic to 

pass over it. When resuming the paving operation, construct a transverse joint by cutting back on 

the previously placed pavement at a location where the straightedge requirements are met. At the 

project limits, tie into the adjoining pavement layers as shown in the Plans. 

 330-8.3 Longitudinal Joints: Place each layer of pavement so all longitudinal 

construction joints are offset 6 to 12 inches laterally between successive layers. Plan offsets in 

advance so the longitudinal joints of the friction course are not in wheel path areas. The 

longitudinal joints for friction course layers should be within 6 inches of the lane edge or at the 

center of the lane. The Engineer may waive this requirement where offsetting is not feasible due 

to the sequence of construction. 

 330-8.4 Placing Asphalt Next to Concrete Pavement: When placing asphalt next to 

concrete pavement, construct the joint as shown in the Plans. 

330-9 Surface Requirements. 

 330-9.1 General: Construct a smooth pavement with good surface texture and the proper 

cross-slope. 

 330-9.2 Texture of the Finished Surface of Paving Layers: Produce a finished surface 

of uniform texture and compaction with no pulled, torn, raveled, crushed or loosened portions 

and free of segregation, bleeding, flushing, sand streaks, sand spots, or ripples. Some examples 

of pavement deficiencies are displayed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Pavement.shtm. Address 

any pavement not meeting the requirements of this specification in accordance with 330-9.5. 
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  For dense-graded structural and dense-graded friction course mixtures, in areas 

not defined as density testing exceptions per 334-5.1.2, obtain for the Engineer, three 6 inch6-

inch diameter roadway cores at locations visually identified by the Engineer to be segregated. 

For areas that the Engineer identifies as being segregated, obtain and submit cores within 30 days 

of notification. The Engineer will determine the density of each core in accordance with FM 1-

T166 and calculate the percent Gmm of the segregated area using the average Gmb of the roadway 

cores and the QC sublot Gmm for the questionable material. If the average percent Gmm is less 

than 89.5, address the segregated area in accordance with 330-9.5. 

  Do not use asphalt concrete mixtures containing aggregates that cause a different 

color appearance in the final wearing surface unless the section is greater than or equal to one 

mile in length and across the full width of the pavement, including shoulders and turn lanes. 

Exceptions to these requirements will be permitted if approved by the Engineer. 

 330-9.3 Cross Slope: Construct a pavement surface with cross slopes in compliance with 

the requirements of the Contract Documents. Furnish a four foot longfour-foot-long electronic 

level accurate to 0.1 degree, approved by the Engineer for the control of cross slope. Make this 

electronic level available at the jobsite at all times during paving operations. 

  330-9.3.1 QC Calibration and Comparison: Calibrate the electronic levels a 

minimum of once per day before paving operations begin, in accordance with manufacturer’s 

instructions. 

   Compare the QC level with the Verification level before paving operations 

begin, and at any time as directed. If the comparison between the QC and Verification levels is 

within plus or minus 0.2%, the QC level is considered to compare favorably and can be used for 

measurement and acceptance of cross-slopes. If the levels do not compare favorably, perform a 

second comparison using another calibrated electronic level (Department or Contractor) for 

resolution. If the resolution level compares favorably with the QC level, the QC level is 

considered to be verified. If the resolution level does not compare favorably with the QC level, 

discontinue the use of the QC electronic level and obtain another approved electronic level that 

meets the requirements of this specification. The Contractor assumes all risk associated with 

placing the pavement at the correct cross slope. 

  330-9.3.2 Cross Slope Measurement: Measure the cross slope of the compacted 

pavement surface by placing the level at the center of the lane and perpendicular to the roadway 

centerline. Record all measurements to the nearest 0.1% on an approved form and submit the 

data to the Engineer. 

   330-9.3.2.1 Cross Slope Measurement Frequency: 

    1. Tangent Sections: Measure the cross-slope at a minimum 

frequency of one measurement every 100 feet per lane. When the average absolute deviation is 

consistently within the acceptance tolerance in Table 330-4, upon the approval of the Engineer, 

the cross slopecross-slope measurements may be reduced to one measurement every 200 feet. 

    2. Superelevated Sections: Measure the cross slope every 100 feet 

per lane within the length of the full superelevation.  For curves where the length of full 

superelevation is less than 250 feet, measure the cross slope at the beginning point, midpoint, and 

ending point of the fully superelevated section. For transition sections, measure the cross slope at 

control points identified in the Plans, or if not shown in the Plans, at a control point at the 

location of 0.0% cross slope. 

   330-9.3.2.2 Cross Slope Deviations and Corrections: Calculate the 

absolute deviation of each cross slopecross-slope measurement and the average of the absolute 
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deviations of ten consecutive cross slope measurements. The absolute deviation is the positive 

value of a deviation. In superelevated sections, when the number of measurements is less than 

ten, average the absolute deviation of all measurements. 

   If the average absolute deviation of any cross slopecross-slope 

measurement falls outside the acceptance tolerance shown in Table 330-4, stop the paving 

operation and make adjustments until the problem is resolved to the satisfaction of the Engineer. 

   Address, in accordance with 330-9.5, all individual cross slope deviations 

outside the acceptance tolerances shown in Table 330-4. Complete all corrections before 

placement of the final pavement surface layer. For pavement with multiple layers, the deficient 

areas for the structural course may be left in place, if approved by the Engineer. For friction 

course layers, make corrections in accordance with 330-9.5. 

   The limits of deficient areas requiring correction may be verified and 

adjusted with more accurate measurement methods, including survey instruments, upon approval 

of the Engineer and at no cost to the Department. 

   Should the Contractor wish to have any required corrections waived, 

submit a request to the Engineer for approval. The Engineer may waive the corrections at no 

reduction in payment if the deficiencies are sufficiently separated so as not to affect the 

pavement’s overall traffic safety, surface drainage, ride quality, or surface texture. 

   For intersections, tapers, crossovers, transitions at the beginning and end 

of the project, bridge approaches and similar areas, adjust the cross slope to match the actual site 

conditions or as directed by the Engineer. 

 

Table 330-4 

Cross Slope Acceptance Tolerance 

Roadway Feature Individual Absolute Deviation Average Absolute Deviation 

Tangent section  

(including turn lanes) 0.4% 0.2% 

Superelevated curve 0.4% 0.2% 

Shoulder 0.5% 0.5% 

 

   In the event the distance between two edges of deficient areas is less than 

100 feet, the correction work shall include the area between the deficient areas. 

  330-9.3.3 Verification: The Engineer will verify the Contractor’s cross slope 

measurements by randomly taking a minimum of ten cross slope measurements per lane per mile 

in tangent sections, at control points in transition sections, and a minimum of three cross slope 

measurements in fully superelevated sections. 

   The Engineer will measure the cross slope of the compacted pavement 

surface by placing the level at the center of the lane and perpendicular to the roadway centerline. 

   330-9.3.3.1 Cross Slope Deviations and Corrections: If the average 

absolute deviation or an individual cross slope deviation falls outside of the acceptance tolerance 

in Table 330-4, immediately make a comparison check at the QC test locations to verify the QC 

measurements in the section. If the comparisons are beyond the acceptable comparison tolerance 

in accordance with 330-9.3.1, stop the paving operations until the issue is resolved to the 

satisfaction of the Engineer. Correct any cross slope not meeting the individual deviation 

acceptance tolerance in accordance with 330-9.5 at no cost to the Department. The Engineer 
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reserves the right to check the pavement cross slope at any time by taking cross slope 

measurements at any location. 

 330-9.4 Pavement Smoothness: Construct a smooth pavement meeting the requirements 

of this Specification. 

  330-9.4.1 General: Furnish a 15 foot15-foot manual and a 15 foot15-foot rolling 

straightedge meeting the requirements of FM 5-509. Obtain a smooth surface on all pavement 

courses placed, and then straightedge all layers as required by this Specification. 

  330-9.4.2 Test Method: Perform all straightedge testing in accordance with 

FM 5-509 in the outside wheel path of each lane. The Engineer may require additional testing at 

other locations within the lane. 

  330-9.4.3 Traffic Control: Provide traffic control in accordance with Section 102 

and Standard Plans, Index 102-607 or 102-619 during all testing. When traffic control cannot be 

provided in accordance with Index 102-607 or 102-619, submit an alternative Traffic Control 

Plan as specified in 102-4. Include the cost of this traffic control in the Contract bid prices for the 

asphalt items. 

  330-9.4.4 Process Control Testing: Assume full responsibility for controlling all 

paving operations and processes such that the requirements of these Specifications are met at all 

times. 

  330-9.4.5 QC Testing: 

   330-9.4.5.1 General: Straightedge the final Type SP structural layer and 

friction course layer in accordance with 330-9.4.2, with the exception that if the method of 

acceptance is by laser profiler, then straightedging of the friction course layer is not required 

unless otherwise stated in the Specifications. If the project’s method of acceptance is by laser 

profiler, areas not suitable for testing with the laser profiler will be tested and accepted by 

straightedging. Test all pavement lanes and ramps where the width is constant and document all 

deficiencies in excess of 3/16 inch on a form approved by the Engineer. 

   330-9.4.5.2 Straightedge Exceptions: Straightedge testing will not be 

required in the following areas: shoulders, intersections, tapers, crossovers, sidewalks, shared use 

paths, parking lots and similar areas, or in the following areas when they are less than 250 feet in 

length: turn lanes, acceleration/deceleration lanes and side streets. The limits of the intersection 

will be from stop bar to stop bar for both the mainline and side streets. 

    As an exception, in the event the Engineer identifies an 

objectionable surface irregularity in the above areas, straightedge and address all deficiencies in 

excess of 3/8 inch in accordance with 330-9.5. 

    The Engineer may waive straightedge requirements for transverse 

joints at the beginning and end of the project, at the beginning and end of bridge structures, at 

manholes, and at utility structures if the deficiencies are caused by factors beyond the control of 

the Contractor, as determined by the Engineer. In addition, the Engineer may also waive the 

straightedging requirements on ramps and superelevated sections where the geometrical 

orientation of the pavement results in an inaccurate measurement with the rolling straightedge. 

   330-9.4.5.3 Intermediate Layers and Temporary Pavement: When the 

design speed is 55 mph or greater and the intermediate Type SP layer or temporary pavement is 

to be opened to traffic, if the Engineer identifies an objectionable surface irregularity, 

straightedge and address all deficiencies in excess of 3/8 inch within 72 hours of placement in 

accordance with 330-9.5. 
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   330-9.4.5.4 Final Type SP Structural Layer: Straightedge the final 

Type SP structural layer in accordance with 330-9.4.2, either behind the final roller of the paving 

train or as a separate operation. Notify the Engineer of the location and time of straightedge 

testing a minimum of 48 hours before beginning testing. The Engineer will verify the 

straightedge testing by observing the QC straight edging operations. Address all deficiencies in 

excess of 3/16 inch in accordance with 330-9.5. 

    When the final structural course is to be opened to traffic and the 

design speed is 55 mph or greater, if any defect is 3/8 inch or greater, the Engineer may require 

deficiencies to be corrected within 72 hours after opening to traffic. 

   330-9.4.5.5 Friction Course Layer: Where required per 330-9.4.5.1, and 

in areas noted in 330-9.4.6.2 as not suitable for testing with the Laser Profiler, straightedge the 

friction course layer in accordance with 330-9.4.2, either behind the final roller of the paving 

train or as a separate operation upon completion of all paving operations. Notify the Engineer of 

the location and time of straightedge testing a minimum of 48 hours before beginning testing. 

The Engineer will verify the straightedge testing by observing the QC straightedging operations. 

Address all deficiencies in excess of 3/16 inch in accordance with 330-9.5. 

  330-9.4.6 Acceptance: 

   330-9.4.6.1 Straightedge Acceptance: For areas of roadways where the 

design speed is less than 55 miles per hour, and for areas of roadways where the design speed is 

greater than or equal to 55 miles per hour which are noted in 330-9.4.6.2 as not suitable for 

testing with the Laser Profiler, acceptance for pavement smoothness of the friction course will be 

based on verified QC measurements using the straightedge as required by 330-9.4.5. The 

Engineer will verify the straightedge testing by observing the QC straightedging operations. 

   330-9.4.6.2 Laser Acceptance: For areas of high speed roadways where 

the design speed is equal to or greater than 55 miles per hour, acceptance testing for pavement 

smoothness of the friction course (for mainline traffic lanes only) will be based on the Laser 

Profiler. Ramps, acceleration and deceleration lanes, and other areas not suitable for testing with 

the Laser Profiler will be tested and accepted with the straightedge in accordance with 330-

9.4.5.5 and 330-9.4.6.1. 

    The pavement smoothness of each lane will be determined by a 

Laser Profiler furnished and operated by the Department in accordance with FM 5-549 and a 

report issued with the Ride Number (RN) reported to one decimal place. If corrections are made, 

as required following Laser Acceptance, the pavement will not be retested for smoothness using 

the Laser Profiler. 

    For this testing, the pavement will be divided into 0.1 mile 

segments. Partial segments equal to or greater than 0.01 mile will be considered as a 0.1 mile 

segment. The pavement will be accepted as follows: 

     1. For segments with a RN greater than or equal to 4.0, the 

pavement will be accepted at full pay. 

     2. For segments with a RN less than 4.0, the Engineer will 

further evaluate the data in 0.01 mile intervals for both wheel paths. 

      If the RN is 3.5 or above for all 0.01 mile intervals 

in both wheel paths, the segment will be accepted at full payment. 

      If the RN is less than 3.5 for one or more 0.01 mile 

intervals, the segment will be tested with the rolling straightedge in both wheel paths in 

accordance with FM 5-509. If approved by the Engineer, this straightedging may be completed 
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(in both wheel paths) as part of the QC straightedging operations described in 330-9.4.5.5, before 

testing with the laser profiler. Notify the Engineer of the location and time of straightedge testing 

a minimum of 48 hours before beginning testing. The Engineer will verify the straightedge 

testing by observing the QC straightedging operations. Address all deficiencies in excess of 

3/16 inch in accordance with 330-9.5. 

    Test and accept areas at the beginning and ending of the project, 

bridge approaches and departures, and areas where the segment is less than 0.01 mile, with the 

straightedge in accordance with 330-9.4.5.5 and 330-9.4.6.1. 

 330-9.5 Unacceptable Pavement: 

  330-9.5.1 Corrections: Address all areas of unacceptable pavement at no cost to 

the Department. Retest all corrected areas and assure the requirements of these Specifications are 

met. 

   330-9.5.1.1 Structural Layers: Correct all deficiencies, as defined in the 

Specifications, in the Type SP structural layers by removing and replacing the full depth of the 

layer, extending a minimum of 50 feet on both sides (where possible) of the defective area for 

the full width of the paving lane. 

    As an option, for high straightedge deficiencies only, mill the 

pavement surface the full lane width to a depth and length adequate to remove the deficiency. 

This option only applies if the structural layer is not the final surface layer. 

   330-9.5.1.2 Friction Course: Correct deficiencies in the friction course or 

final surface layer by removing and replacing the full depth of the layer, extending a minimum of 

50 feet on both sides (where possible) of the defective area for the full width of the paving lane. 

As an exception, the Engineer may allow the Contractor to leave these areas in place if it is 

determined by the Engineer that the deficiency is not a significant detriment to the pavement 

quality. A reduction to the pay item quantity will be made in accordance with 330-9.5.2. 

  330-9.5.2 Reduction in Pay Item Quantity: When the Engineer elects to waive 

corrections, the Department will reduce the pay quantity for the pay item in question by the 

amount of material within the defective area. For all mix types, when the measured deficiency 

lane length is less than 5 feet, use 5 feet for the deficiency lane length when determining the pay 

reduction. When the pay quantity is in tons, the Department will base the reduction on the 

volume of material within the defective area (the deficiency lane length by the lane width by 

layer thickness) multiplied by the maximum specific gravity of the mix as determined through 

the following equation: 

 

   Quantity (tons) = L x W x t x Gmm x 0.0024 

 

    Where: L = Deficiency Lane length (ft.) 

     W = Lane width (ft.) 

     t = Layer thickness (in.) 

     Gmm = Maximum specific gravity from verified mix design 

 

  For FC-5 open-graded friction course, the Department will base the reduction on 

the area within the defective area (the deficiency lane length by lane width) multiplied by a 

spread rate of 80 pounds per square yard as determined through the following equation: 

 

   Quantity (tons) = L x W x 0.0044 
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    Where: L = Deficiency Lane length (ft.) 

     W = Lane width (ft.) 

330-10 Protection of Finished Surface. 

 Keep sections of newly compacted asphalt concrete, which are to be covered by 

additional courses, clean until the successive course is laid. 

 Do not dump embankment or base material directly on the pavement. Dress shoulders 

before placing the friction course on adjacent pavement. 

 Equip blade graders operating adjacent to the pavement during shoulder construction 

with a 2 inch by 8 inch or larger board, or other attachment providing essentially the same 

results, attached to their blades so it extends below the blade edge and protects the pavement 

surface from damage by the grader blade. 

 To prevent rutting or other distortion, protect sections of newly finished dense-graded 

friction course and the last structural layer before friction course from traffic until the surface 

temperature has cooled below 160ºF. 

 The Contractor may use artificial methods to cool the pavement to expedite paving 

operations. The Department may direct the Contractor to use artificial cooling methods when 

maintenance of traffic requires opening the pavement to traffic at the earliest possible time. 
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SECTION 334 

SUPERPAVE ASPHALT CONCRETE 

334-1 Description. 

 334-1.1 General: Construct a Superpave Asphalt Concrete pavement with the type of 

mixture specified in the Contract Documents, or when offered as alternates, as selected. 

Superpave mixes are identified as Type SP-9.5, Type SP-12.5 or Type SP-19.0. 

  Obtain Superpave Asphalt Concrete from a plant that is currently on the 

Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 

requirements of Section 105. Producers must meet the requirements of Section 320 for plant and 

equipment and the general construction requirements of Section 330. 

 334-1.2 Traffic Levels: The requirements for Type SP Asphalt Concrete mixtures are 

based on the design traffic level of the project. The traffic levels for the project are as specified 

in the Contract Documents. 

 334-1.3 Gradation Classification: The Superpave mixes are classified as fine and are 

defined in 334-3.2.2. 

  The equivalent AASHTO nominal maximum aggregate size Superpave mixes are 

as follows: 

Type SP-9.5............................................................... 9.5 mm 

Type SP-12.5........................................................... 12.5 mm 

Type SP-19.0........................................................... 19.0 mm 

 334-1.4 Thickness: The total thickness of the Type SP asphalt layers will be the plan 

thickness as shown in the Contract Documents. Before paving, propose a thickness for each 

individual layer meeting the requirements of this specification, which when combined with other 

layers (as applicable) will equal the plan thickness. For construction purposes, the plan thickness 

and individual layer thickness will be converted to spread rate based on the maximum specific 

gravity of the asphalt mix being used, as well as the minimum density level, as shown in the 

following equation: 

 

   Spread rate (lbs/yd2)  = t x Gmm x 43.3 

    Where: t = Thickness (in.) (plan thickness or individual layer 

thickness) 

     Gmm = Maximum specific gravity from the verified mix 

design 

 

  The weight of the mixture shall be determined as provided in 320-3.2. For target 

purposes only, spread rate calculations should be rounded to the nearest whole number. 

  Note: Plan quantities are based on a Gmm of 2.540, corresponding to a spread rate 

of 110 lbs/yd2-in. Pay quantities will be based on the actual maximum specific gravity of the mix 

being used. 

  334-1.4.1 Layer Thicknesses: The allowable layer thicknesses for Type SP 

Asphalt Concrete mixtures are as follows: 

Type SP-9.5................................................. 1 to 1-1/2 inches 

Type SP-12.5............................................... 1-1/2 to 3 inches 

Type SP-19.0..................................................... 2 to 4 inches 
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   In addition to the minimum and maximum thickness requirements, the 

following restrictions are placed on mixes when used as a structural course: 

    Type SP-9.5 - Limited to the top two structural layers, two layers 

maximum. 

    Type SP-9.5 - Do not use on Traffic Level D and E applications. 

    Type SP-19.0 - Do not use in the final (top) structural layer below 

FC-5 mixtures. Type SP-19.0 mixtures are permissible in the layer directly below FC-9.5 and 

FC-12.5 mixtures. Do not use in the final (top) layer of shoulders. 

  334-1.4.2 Additional Requirements: The following requirements also apply to 

Type SP Asphalt Concrete mixtures: 

   1. A minimum 1-1/2 inch initial lift is required over an Asphalt Membrane 

Interlayer (AMI). 

   2. When construction includes the paving of adjacent shoulders (less than 

or equal to 5 feet wide), the layer thickness for the upper pavement layer and shoulder must be 

the same and paved in a single pass, unless called for differently in the Contract Documents. 

   3. All overbuild layers must be Type SP Asphalt Concrete designed at the 

traffic level as stated in the Contract Documents. Use the minimum and maximum layer 

thicknesses as specified above unless called for differently in the Contract Documents. On 

variable thickness overbuild layers, the minimum and maximum allowable thicknesses will be as 

specified below, unless called for differently in the Contract Documents. 

Type SP-9.5.................................................... 3/8 to 2 inches 

Type SP-12.5.................................................. 1/2 to 3 inches 

Type SP-19.0............................................... 1-1/2 to 4 inches 

   4. Variable thickness overbuild layers constructed using a Type SP-9.5 or 

SP-12.5 mixtures may be tapered to zero thickness provided the contract documents require a 

minimum of 1-1/2 inches of dense-graded mix placed over the variable thickness overbuild layer. 

334-2 Materials. 

 334-2.1 General Requirements: Meet the material requirements specified in 

Division III. Specific references are as follows: 

Superpave PG Asphalt Binder ............................Section 916 

Coarse Aggregate ................................................Section 901 

Fine Aggregate ....................................................Section 902 

 334-2.2 Superpave Asphalt Binder: Unless specified otherwise in the Contract 

Documents, use an asphalt binder grade as determined from Table 334-1. 

  High polymer binder mixtures may be used in lieu of mixtures with other 

specified binders at no additional cost to the Department, provided they meet the traffic level and 

mixture type requirements of the project. 

  High polymer binder may be substituted in a mixture at no additional cost to the 

Department when the mix design contains a maximum of 20% RAP. 

 334-2.3 Reclaimed Asphalt Pavement (RAP) Material: 

  334-2.3.1 General requirements: RAP may be used as a component of the 

asphalt mixture subject to the following requirements: 

   1. When using a PG 76-22 asphalt binder in friction course mixtures, limit 

the amount of RAP material used in the mix to a maximum of 20% by weight of total aggregate. 

As an exception, amounts greater than 20% RAP by weight of total aggregate can be used if no 

more than 20% by weight of the total asphalt binder comes from the RAP material. When using a 
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PG 76-22 asphalt binder in structural course mixtures, refer to 334-2.3.6. RAP is not allowed in 

mixtures containing High Polymer asphalt binder. High Polymer asphalt is defined in 

Section 916. 

   2. Assume full responsibility for the design, production and construction 

of asphalt mixes which incorporate RAP as a component material. 

   3. Use RAP from a Department approved stockpile or millings from a 

Department project. 

   4. Provide stockpiled RAP material that is reasonably consistent in 

characteristics and contains no aggregate particles which are soft or conglomerates of fines. 

   5. Provide RAP material having a minimum average asphalt binder 

content of 4.0% by weight of RAP. As an exception, when using fractionated RAP, the minimum 

average asphalt binder content for the coarse portion of the RAP shall be 2.5% by weight of the 

coarse portion of the RAP. The coarse portion of the RAP shall be the portion of the RAP 

retained on the No. 4 sieve. The Engineer may sample the stockpiles to verify that this 

requirement is met. 

  334-2.3.2 Material Characterization for Mix Design: Assume responsibility for 

establishing the asphalt binder content, gradation, and bulk specific gravity (Gsb) of the RAP 

material based on a representative sampling of the material by roadway cores or stockpile 

samples. For roadway core samples, assume responsibility for the degradation that will occur 

during the milling operation. 

  334-2.3.3 RAP Stockpile Approval: Prior to the incorporation of RAP into the 

asphalt mixture, stockpile the RAP material and obtain approval for the stockpile by one of the 

following methods: 

   1. Continuous stockpile: When RAP is obtained from one or multiple 

sources and is either processed, blended, or fractionated, and stockpiled in a continuous manner, 

assure an adequate number of test results are obtained for stockpile approval. Test the RAP 

material for gradation and asphalt content at a minimum frequency of one sample per 1000 tons 

with a minimum of six test results. Test the RAP material for Gmm (for Gsb determination) at a 

minimum frequency of one sample per 5000 tons with a minimum of two test results. Based on 

visual inspection and a review of the test data, the Engineer will determine the suitability of the 

stockpiled material. In addition, address the details and specifics of the processing, sampling, 

testing and actions to be taken in the Producer Quality Control (QC) Plan.  

    When RAP is added to the continuous stockpile after original 

approval of the stockpile as described above, test the RAP material for gradation and asphalt 

content at a minimum frequency of one sample per 1000 tons with a minimum of six test results. 

Test the RAP material for Gmm (for Gsb determination) at a minimum frequency of one sample 

per 5000 tons with a minimum of two test results. Monitor test results during crushing operations 

for conformance to the requirements of Table 334-1. After the minimum frequency of tests have 

been performed, the Engineer will review the test data and visually inspect the stockpiled 

material. The average gradation and Gmm of the added material shall be within the allowable 

ranges shown in Table 334-1 from the originally approved stockpile values. If the added RAP 

material does not meet the conditions of Table 334-1, then the Contractor must create a new 

stockpile when resuming crushing operations and the stockpile will receive a new number 

designation from the Department. The previously crushed material, which was added to the 

continuous stockpile and did not meet the conditions of Table 334-1, may remain and that 

stockpile used until depleted. 
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Table 334-1 

Allowable Ranges for Continuous RAP Stockpile Properties 

Characteristic 
Limit from Original Approved Stockpile 

Gradation 

No. 8 sieve and coarser ± 6.0% 

No. 16 sieve ± 5.0% 

No. 30 sieve ± 5.0% 

No. 50 sieve ± 4.0% 

No. 100 sieve  3.0% 

No. 200 sieve  2.0% 

Gmm  0.040 

 

   2. Non-continuous single stockpile: When an individual stockpile is being 

constructed, obtain representative samples at random locations and test the RAP material for 

gradation and asphalt content at a minimum frequency of one sample per 1000 tons with a 

minimum of six test results. Test the RAP material for Gmm (for Gsb determination) at a minimum 

frequency of one sample per 5000 tons with a minimum of two test results. Based on visual 

inspection and a review of the test data, the Engineer will determine the suitability of the 

stockpiled material. If the properties of the new stockpile compare with the properties of an 

existing stockpile within the ranges provided in Table 334-1, the RAP in the new stockpile may 

be added to the existing stockpile. Once the RAP stockpile has been approved, do not add 

additional material without prior approval of the Engineer. 

   Determine the asphalt binder content and gradation of the RAP material in 

accordance with FM 5-563 and FM 1-T 030, respectively. Establish the Gsb of the RAP material 

by using one of the following methods: 

    a. Calculate the Gsb value based upon the effective specific gravity 

(Gse) of the RAP material, determined on the basis of the asphalt binder content and maximum 

specific gravity (Gmm) of the RAP material. The Engineer will approve the estimated asphalt 

binder absorption value used in the calculation. 

    b. Measure the Gsb of the RAP aggregate, in accordance with 

FM 1-T 084 and FM 1-T 085. Obtain the aggregate by using a solvent extraction method. 

  334-2.3.4 Pavement Coring Report: When the Contract includes milling of the 

existing asphalt pavement, the Pavement Coring Report may be available on the Department’s 

website. 

  334-2.3.5 Asphalt Binder for Mixes with RAP: Select the appropriate asphalt 

binder grade based on Table 334-21. The Engineer reserves the right to change the asphalt binder 

grade at design based on the characteristics of the RAP asphalt binder, and reserves the right to 

make changes during production. 

 

Table 334-21 
Asphalt Binder Grade for Mixes Containing RAP 

Percent RAP Asphalt Binder Grade 
0 - 15 PG 67-22 
16 - 30 PG 58-22 

>30 PG 52-28 
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  334-2.3.6 Allowable RAP Percentages for Type SP Structural Mixtures with 

PG 76-22 Asphalt Binder: For Type SP structural mixtures using PG 76-22 asphalt binder, 

select the percentage of RAP material based on Table 334-3. 

 

Table 334-3 

Allowable RAP Percentages1 in Type SP Structural Mixtures with PG 76-22 Asphalt Binder 

 Coarse RAP Intermediate RAP Fine RAP 

Gradation2 % Passing #16 Sieve2 

 % Passing #16 Sieve 

Coarse RAP 

≤ 40% 

Intermediate RAP 

> 40% to ≤ 50% 

Fine RAP 

> 50% 

PGHT
3 > 100.0° C Allowable 

RAP 

Percentage 

≤ 25%  ≤ 20%  
≤ 20% 

PGHT
3 ≤ 100.0° C ≤ 30% ≤ 25% 

Notes: 

1. RAP aggregate by weight of total aggregate or RAP binder by weight of total binder. 

2. RAP gradations based on ignition oven extraction of RAP material in accordance with FM 5-563. 

3. PGHT: asphalt binder high temperature continuous performance grade of RAP in accordance with Section 916. 

 

 334-2.4 Recycled Crushed Glass: Recycled crushed glass may be used as a component 

of the asphalt mixture subject to the following requirements: 

  1. Consider the recycled crushed glass a local material and meet all requirements 

specified in 902-6. 

  2. Limit the amount of recycled crushed glass to a maximum of 15% by weight of 

total aggregate. 

  3. Use an asphalt binder that contains an anti-stripping agent listed on the 

Approved Product List (APL). The anti-strip additive shall be introduced into the asphalt binder 

by the supplier during loading. 

  4. Do not use recycled crushed glass in friction course mixtures or in structural 

course mixtures which are to be used as the final wearing surface. 

334-3 General Composition of Mixture. 

 334-3.1 General: Compose the asphalt mixture using a combination of aggregate 

(coarse, fine or mixtures thereof), mineral filler, if required, and asphalt binder material. Size, 

grade and combine the aggregate fractions to meet the grading and physical properties of the mix 

design. Aggregates from various sources may be combined. 

 334-3.2 Mix Design: 

  334-3.2.1 General: Design the asphalt mixture in accordance with 

AASHTO R 35-172, except as noted herein. Prior to the production of any asphalt mixture, 

submit the proposed mix design with supporting test data indicating compliance with all mix 

design criteria to the Engineer. For all mix designs, include representative samples of all 

component materials, including asphalt binder. Allow the Director of the Office of Materials a 

maximum of four weeks to either conditionally verify or reject the mix as designed. 

   For a Traffic Level A mixture, meet the mix design criteria for a Traffic 

Level B mixture and for a Traffic Level D mixture meet the mix design criteria for a Traffic 

Level E mixture.  

   At no additional cost to the Department, forAIn addition, a Type SP mix 

one traffic level higher than the traffic level specified in the Contract Documents may be 
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substituted, at no cost to the Department. In additionBased on the previous conditions,  the 

following Traffic Level substitutions are allowed: 

    Traffic Level E can be substituted for Traffic Level D. 

    Traffic Level D or E can be substituted for Traffic Level C. 

    Traffic Level C can be substituted for Traffic Level B. 

    Traffic Level B or C can be substituted for Traffic Level A. 

   The same traffic level and binder type that is used for the mainline traffic 

lanes may be placed in the shoulder at no additional cost to the Department, even if the 

conditions stated above are not met for the shoulder. 

   Do not use more than four mix designs per nominal maximum aggregate 

size per traffic level per binder grade per year, where the year starts at the Notice to Proceed. 

Exceeding this limitation will result in a maximum Composite Pay Factor (CPF) of 1.00 as 

defined in 334-8.2 for all designs used beyond this limit. 

   Warm mix technologies (additives, foaming techniques, etc.) listed on the 

Department’s website may be used in the production of the mix. The URL for obtaining this 

information, if available, is: https://www.fdot.gov/materials/mac/production/warmmixasphalt/. 

   When warm mix technologies are used, for mixtures containing a PG 52-

28, PG 58-22, or PG 67-22 binder, a mixture will be considered a warm mix asphalt design if the 

mixing temperature is 285°F or less. For mixtures containing a PG 76-22 or High Polymer 

binder, a mixture will be considered a warm mix asphalt design if the mixing temperature is 

305°F or less. 

   The Engineer will consider any marked variations from original test data 

for a mix design or any evidence of inadequate field performance of a mix design as sufficient 

evidence that the properties of the mix design have changed, and the Engineer will no longer 

allow the use of the mix design. 

  334-3.2.2 Mixture Gradation Requirements: Combine the coarse and fine 

aggregate in proportions that will produce an asphalt mixture meeting all of the requirements 

defined in this specification and conform to the gradation requirements at design as defined in 

AASHTO M 323-172, Table 43. Aggregates from various sources may be combined. 

   334-3.2.2.1 Mixture Gradation Classification: Plot the combined 

mixture gradation on an FHWA 0.45 Power Gradation Chart. Include the Control Points from 

AASHTO M 323-172, Table -43, as well as the Primary Control Sieve (PCS) Control Point from 

AASHTO M 323-172, Table 54. Fine mixes are defined as having a gradation that passes above 

the primary control sieve control point and above the maximum density line for all sieve sizes 

smaller than the primary control sieve and larger than the No. 30100 sieve. 

  334-3.2.3 Aggregate Consensus Properties: For Traffic Level C through E 

mixtures, meet the following consensus properties at design for the aggregate blend. 

Aggregate consensus properties do not apply to Traffic Level A and B mixtures. 

   334-3.2.3.1 Coarse Aggregate Angularity: When tested in accordance 

with ASTM D 5821-1301 (201706), meet the percentage of fractured faces requirements 

specified in AASHTO M 323-172, Table 65. 

   334-3.2.3.2 Fine Aggregate Angularity: When tested in accordance with 

AASHTO T 304-171, Method A, meet the uncompacted void content of fine aggregate specified 

in AASHTO M 323-172, Table 65. 

   334-3.2.3.3 Flat and Elongated Particles: When tested in accordance 

with ASTM D 4791-190, (with the exception that the material passing the 3/8 inch sieve and 
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retained on the No. 4 sieve shall be included), meet the requirements specified in 

AASHTO M 323-172, Table 65. Measure the aggregate using the ratio of 5:1, comparing the 

length (longest dimension) to the thickness (shortest dimension) of the aggregate particles. 

   334-3.2.3.4 Sand Equivalent: When tested in accordance with 

AASHTO T 176-1708, meet the sand equivalent requirements specified in AASHTO M 323-

172, Table 65. 

  334-3.2.4 Gyratory Compaction: Compact the design mixture in accordance 

with AASHTO T 312-192, with the following exception: use the number of gyrations at Ndesign 

as defined in Table 334-42. Measure the inside diameter of gyratory molds in accordance with 

AASHTO T 312-192. 

 

Table 334-42 

Gyratory Compaction Requirements 
Traffic Level Ndesign Number of Gyrations 

A 50 
B 65 
C 75 
D 100 
E 100 

 

  334-3.2.5 Design Criteria: Meet the requirements for nominal maximum 

aggregate size as defined in AASHTO M 323-172, as well as for relative density, VMA, VFA, 

and dust-to-binder ratio as specified in AASHTO M 323-172, Table 76. Ninitial and Nmaximum 

requirements are not applicable. 

  334-3.2.6 Moisture Susceptibility: 

   1. For all traffic levels, use a liquid anti-strip agent listed on the APL at 

the specified dosage rate. Hydrated lime may be used instead of the liquid anti-strip agent. 

   2. Provide a mixture having a retained tensile strength ratio of at least 0.80 

and a minimum tensile strength (unconditioned) of 100 psi in accordance with FM1-T 283. 

   Provide a mixture having a retained tensile strength ratio of at least 0.80 

and a minimum tensile strength (unconditioned) of 100 psi. 

  334-3.2.7 Additional Information: In addition to the requirements listed above, 

provide the following information with each proposed mix design submitted for verification: 

   1. The design traffic level and the design number of gyrations (Ndesign). 

   2. The source and description of the materials to be used. 

   3. The Department source number and the Department product code of the 

aggregate components furnished from a Department approved source. 

   4. The gradation and proportions of the raw materials as intended to be 

combined in the paving mixture. The gradation of the component materials shall be 

representative of the material at the time of use. Compensate for any change in aggregate 

gradation caused by handling and processing as necessary. 

   5. A single percentage of the combined mineral aggregate passing each 

specified sieve. Degradation of the aggregate due to processing (particularly material passing the 

No. 200 sieve) should be accounted for and identified. 

   6. The bulk specific gravity (Gsb) value for each individual aggregate and 

RAP component, as identified in the Department’s aggregate control program. 
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   7. A single percentage of asphalt binder by weight of total mix intended to 

be incorporated in the completed mixture, shown to the nearest 0.1%. 

   8. A target temperature for the mixture at the plant (mixing temperature) 

and a target temperature for the mixture at the roadway (compaction temperature) in accordance 

with 320-6.3. Do not exceed a target temperature of 340°F for High Polymer asphalt binder, 

330°F for PG 76-22 asphalt binders, and 315°F for unmodified asphalt binders. 

   9. Provide the physical properties at the optimum asphalt content, which 

must conform to all specified requirements. 

   10. The name of the Construction Training Qualification Program (CTQP) 

Qualified Mix Designer. 

   11. The ignition oven and maximum specific gravity (Gmm) calibration 

factors. 

   12. The warm mix technology, if used. 

 334-3.3 Mix Design Revisions: During production, the Contractor may request a target 

value revision to a mix design, subject to meeting the following requirements: the target change 

falls within the limits defined in Table 334-53, appropriate data exists demonstrating that the mix 

complies with production air voids specification criteria, and the mixture gradation meets the 

basic gradation requirements defined in 334-3.2.2. 

 

Table 334-53 

Limits for Potential Adjustments to Mix Design Target Values 

Characteristic Limit from Original Mix Design 
No. 8 sieve and Coarser ± 5.0% 

No. 16 sieve ± 4.0% 
No. 30 sieve ± 4.0% 
No. 50 sieve ± 3.0% 
No. 100 sieve  3.0% 
No. 200 sieve  1.0% 

Asphalt Binder Content (1)  0.3% 

Each Component of Aggregate Blend (2)  5.0 % 
(1) Reductions to the asphalt binder content will not be permitted if the VMA during production is lower than 1.0% below the 

design criteria. 
(2) Revisions to FC-5 mixtures to be determined by the Engineer. 

 

  Submit all requests for revisions to mix designs, along with supporting 

documentation, to the Engineer. In order to expedite the revision process, the request for revision 

or discussions on the possibility of a revision may be made verbally, but must be followed up by 

a written request. The verified mix design will remain in effect until the Engineer authorizes a 

change. In no case will the effective date of the revision be established earlier than the date of the 

first communication between the Contractor and the Engineer regarding the revision. 

  A new design mix will be required if aggregate sources change, or for any 

substitution of an aggregate product with a different aggregate code, unless approved by the 

Engineer. 
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334-4 Producer Process Control (PC). 

 Assume full responsibility for controlling all operations and processes such that the 

requirements of these Specifications are met at all times. Perform any tests necessary at the plant 

and roadway for process control purposes. Enter all PC test data into the Department’s database. 

The Engineer will not use these test results in the acceptance payment decision. 

 Address in the Producer QC Plan how PC failures will be handled. When a PC failure 

occurs, investigate, at a minimum, the production process, testing equipment and/or sampling 

methods to determine the cause of the failure, and make any necessary changes to assure 

compliance with these Specifications. Obtain a follow up sample immediately after corrective 

actions are taken to assess the adequacy of the corrections. In the event the follow-up PC sample 

also fails to meet Specification requirements, cease production of the asphalt mixture until the 

problem is adequately resolved to the satisfaction of the QC Manager. 

334-5 Acceptance of the Mixture. 

 334-5.1 General: The mixture will be accepted at the plant with respect to gradation (P-8 

and P-200), asphalt content (Pb), and volumetrics (volumetrics is defined as air voids at Ndesign). 

The mixture will be accepted on the roadway with respect to density of roadway cores. 

Acceptance will be on a LOT by LOT basis (for each mix design) based on tests of random 

samples obtained within each sublot taken at a frequency of one set of samples per sublot. A 

roadway LOT and a plant production LOT shall be the same. Acceptance of the mixture will be 

based on Contractor QC test results that have been verified by the Department. 

  334-5.1.1 Sampling and Testing Requirements: Obtain the samples in 

accordance with FM 1-T 168. Obtain samples at the plant of a sufficient quantity to be split into 

three smaller samples; one for QC, one for Verification testing and one for Resolution testing.; 

Obtain each split sample of a sufficient quantity, approximately 40 pounds, for all required 

testingat approximately 35 pounds. The split samples for Verification testing and Resolution 

testing shall be reduced in size and stored in three boxes each. The approximate size of each box 

must be 12 inches x 8 inches x 4 inches. Provide, label, and safely store sample boxes in a 

manner agreed upon by the Engineer for future testing. 

   The asphalt content of the mixture will be determined in accordance with 

FM 5-563. The gradation of the recovered aggregate will be determined in accordance with 

FM 1-T 030. Volumetric testing will be in accordance with AASHTO T 312-192and FM 1-

T 209. Prior to testing volumetric samples, condition the test-sized sample for one hour, plus or 

minus five minutes, at the target roadway compaction temperature in a shallow, flat pan, such 

that the mixture temperature at the end of the one hour conditioning period is within plus or 

minus 20°F of the roadway compaction temperature. 

   If one of the QC gyratory specimens is damaged, make an additional  

gyratory specimen. 

   For situations where two properly prepared gyratory specimens do not 

meet single-operator precision requirements for Gmb as provided in FM 1-T 166: 

    1. Retest both gyratory specimens in accordance FM 1-T 166. 

    2. Following the retest, if the newly measured Gmb values do not 

meet single-operator precision requirements, QC shall prepare a third gyratory specimen in 

accordance with AASHTO T 312-19 and test in accordance with FM 1-T 166. All three test 

results shall be input into MAC. The average Gmb will be determined by MAC after performing 

an outlier check in accordance with ASTM E178. 

   Test for roadway density in accordance with FM 1- T 166. 
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  334-5.1.2 Acceptance Testing Exceptions: When the total combined quantity of 

hot mix asphalt for the project, as indicated in the Plans for Type B-12.5, Type SP and Type FC 

mixtures only, is less than 2000 tons, the Engineer will accept the mix on the basis of visual 

inspection. The Engineer may require the Contractor to run process control tests for 

informational purposes, as defined in 334-4, or may run independent verification tests to 

determine the acceptability of the material. 

   Density testing for acceptance will not be performed on widening strips or 

shoulders with a width of 5 feet or less, open-graded friction courses, variable thickness 

overbuild courses, leveling courses, any SP-9.5 or SP-12.5 asphalt layer placed on subgrade with 

a layer thickness less than or equal to 3 inches,  except if the layer thickness is greater than 3 

inches or is a Type SP-19.0 mixture (regardless of thicknesstype), miscellaneous asphalt 

pavement, shared use paths, crossovers, gore areas, or any course with a specified thickness less 

than 1 inch or a specified spread rate that converts to less than 1 inch as described in 334-1.4. 

Density testing for acceptance will not be performed on asphalt courses placed on bridge decks 

or approach slabs; compact these courses in static mode only per the requirements of 330-7.7. In 

addition, density testing for acceptance will not be performed on the following areas when they 

are less than 500 feet (continuous) in length: turning lanes, acceleration lanes, deceleration lanes, 

shoulders, parallel parking lanes or ramps. Do not perform density testing for acceptance in 

situations where the areas requiring density testing is less than 50 tons within a sublot. 

   Density testing for acceptance will not be performed in intersections. The 

limits of the intersection will be from stop bar to stop bar for both the mainline and side streets. 

A random core location that occurs within the intersection shall be moved forward or backward 

from the intersection at the direction of the Engineer. 

   Where density testing for acceptance is not required, compact these 

courses (with the exception of open-graded friction courses) in accordance with the rolling 

procedure (equipment and pattern) as approved by the Engineer or with Standard Rolling 

Procedure as specified in 330-7.2. In the event that the rolling procedure deviates from the 

procedure approved by the Engineer, or the Standard Rolling Procedure, placement of the mix 

shall be stopped. 

   The density pay factor (as defined in 334-8.2) for areas not requiring 

density testing for acceptance will be paid at the same density pay factor as for the areas 

requiring density testing within the same LOT. If the entire LOT does not require density testing 

for acceptance, the LOT will be paid at a density pay factor of 1.00. 

 334-5.2 Full LOTs: Each LOT will be defined (as selected by the Contractor prior to the 

start of the LOT) as either (1) 2,000 tons, with each LOT subdivided into four equal sublots of 

500 tons each, or (2) 4,000 tons, with each LOT subdivided into four equal sublots of 1,000 tons 

each. As an exception to this, the initial LOT of all new mix designs shall be defined as 

2,000 tons, subdivided into four equal sublots of 500 tons each. Before the beginning of a LOT, 

the Engineer will develop a random sampling plan for each sublot and direct the Contractor on 

sample points, based on tonnage, for each sublot during construction. 

 334-5.3 Partial LOTs: A partial LOT is defined as a LOT size that is less than a full 

LOT. A partial LOT may occur due to the following: 

   l. The completion of a given mix type or mix design on a project. 

   2. Closure of the LOT due to time. LOTs will be closed 30 calendar days 

after the start of the LOT. Time periods other than 30 calendar days may be used if agreed to by 
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both the Engineer and the Contractor, but under no circumstances shall the LOT be left open 

longer than 90 days. 

   3. A LOT is terminated per 334-5.4.4. 

  All partial LOTs will be evaluated based on the number of tests available, and 

will not be redefined. If a LOT is closed before the first plant random sample is obtained, then 

the LOT will be visually accepted by the Engineer and the LOT pay factor will be 1.00. 

 334-5.4 QC Sampling and Testing: Obtain all samples randomly as directed by the 

Engineer. 

  Should the Engineer determine that the QC requirements are not being met or that 

unsatisfactory results are being obtained, or should any instances of falsification of test data 

occur, acceptance of the Producer’s QC Plan will be suspended and production will be stopped. 

  334-5.4.1 Lost or Missing Verification/Resolution Samples: In the event that 

any of the Verification and/or Resolution asphalt mixture samples that are in the custody of the 

Contractor are lost, damaged, destroyed, or are otherwise unavailable for testing, the minimum 

possible pay factor for each quality characteristic as described in 334-8.2 will be applied to the 

entire LOT in question, unless called for otherwise by the Engineer. Specifically, if the LOT in 

question has more than two sublots, the pay factor for each quality characteristic will be 0.55. If 

the LOT has two or less sublots, the pay factor for each quality characteristic will be 0.80. If only 

the roadway cores are lost, damaged, destroyed, or are otherwise unavailable for testing, then the 

minimum possible pay factor for density will be applied to the entire LOT in question. In either 

event, the material in question will also be evaluated in accordance with 334-5.9.5. 

   If any of the Verification and/or Resolution samples that are in the custody 

of the Department are lost, damaged, destroyed or are otherwise unavailable for testing, the 

corresponding QC test result will be considered verified, and payment will be based upon the 

Contractor’s data. 

  334-5.4.2 Plant Sampling and Testing Requirements: Obtain one random 

sample of mix per sublot in accordance with 334-5.1.1 as directed by the Engineer. Test the QC 

split sample for gradation, asphalt binder content and volumetrics in accordance with 334-5.1.1. 

Complete all QC testing within one working day from the time the samples were obtained. 

  334-5.4.3 Roadway Sampling and Testing Requirements: Obtain five 6 inch 

diameter roadway cores within 24 hours of placement at random locations as directed by the 

Engineer within each sublot. Test these QC samples for density (Gmb) in accordance with 

334-5.1.1. Obtain a minimum of three cores per sublot at random locations as identified by the 

Engineer in situations where the sublot/LOT was closed or terminated before the random 

numbers were reached or where it is impractical to cut five cores per sublot. Do not obtain cores 

any closer than 12 inches from an unsupported edge. The Engineer may adjust randomly 

generated core locations for safety purposes or as the Engineer deems necessary. Do not perform 

density testing for acceptance in a sublot if the plant random sample for that sublot has not been 

obtained. Maintain traffic during the coring operation; core the roadway, patch the core holes 

(within three days of coring); and trim the cores to the proper thickness prior to density testing. 

   Density for the sublot shall be based on the average value for the cores cut 

from the sublot with the target density being a percentage of the maximum specific gravity (Gmm) 

of the sublot, as defined in the Contract. Once the average density of a sublot has been 

determined, do not retest the samples unless approved by the Engineer. Ensure proper handling 

and storage of all cores until the LOT in question has been accepted. 
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  334-5.4.4 Individual Test Tolerances for QC Testing: Terminate the LOT if 

any of the following QC failures occur: 

    1. An individual test result of a sublot for air voids does not meet 

the requirements of Table 334-64, 

    2. The average sublot density does not meet the requirements of 

Table 334-64, 

    3. Two consecutive test results within the same LOT for gradation 

or asphalt binder content do not meet the requirements of Table 334-64, 

   When a LOT is terminated due to a QC failure, stop production of the 

mixture until the problem is resolved to the satisfaction of the QC Manager and/or Asphalt Plant 

Level II technician responsible for the decision to resume production after a QC failure, as 

identified in Section 105. In the event that it can be demonstrated that the problem can 

immediately be or already has been resolved, it will not be necessary to stop production. When a 

LOT is terminated, make all necessary changes to correct the problem. Do not resume production 

until appropriate corrections have been made. Prior to resuming production, inform the Engineer 

of the problem and corrections made to correct the problem. After resuming production, sample 

and test the material to verify that the changes have corrected the problem. Summarize this 

information and provide it to the Engineer prior to the end of the work shift when production 

resumes. 

   In the event that a QC failure is not addressed as defined above, the 

Engineer’s approval will be required prior to resuming production after any future QC failures. 

   Address any material represented by a failing test result, as defined above 

in this subarticle, in accordance with 334-5.9.5. Any LOT terminated under this subarticle will 

be limited to a maximum Pay Factor of 1.00 (as defined in 334-8.2) for all quality characteristics 

and will include all material placed up to the point when the LOT was terminated. 

   In the event that a Gmm test result differs by more than 0.040 from the mix 

design Gmm, investigate the causes of the discrepancy and report the findings and proposed 

actions to the Engineer. 

 

Table 334-64 

Master Production Range 

Characteristic Tolerance (1) 
Asphalt Binder Content (%) Target ±0.55 
Passing No. 200 Sieve (%) Target ±1.50 

Air Voids (%) 2.30 – 6.00 
Density (minimum % Gmm)(2) 89.50 

(1) Tolerances for sample size of n = 1 from the verified mix design 
(2) Based on an average of three to five3-5 randomly located cores 
 

 334-5.5 Verification Testing: In order to determine the validity of the Contractor’s QC 

test results prior to their use in the Acceptance decision, the Engineer will run verification tests. 

  334-5.5.1 Plant Testing: At the completion of each LOT, the Engineer will test a 

minimum of one Verification split sample randomly selected from the LOT. Results of the 

testing and analysis for the LOT will be made available to the Contractor within one working day 

from the time the LOT is completed. Verification samples shall be reheated at the target roadway 

compaction temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the appropriate 

testing size, and conditioned and tested as described in 334-5.1.1. In lieu of the 1-1/2 hours 
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reheating procedure, the mixture may be reheated to within plus or minus 20°F of the roadway 

compaction temperature using a microwave oven. Stir the mixture as necessary during the 

reheating process to maintain temperature uniformity. Subsequently, condition and test the 

mixture as described in 334-5.1.1. 

   The Verification test results will be compared with the QC test results 

based on the between-laboratory precision values shown in Table 334-75. 

 

Table 334-75 
Between-Laboratory Precision Values 

Property Maximum Difference 
Gmm 0.016 

Gmb (gyratory compacted samples) 0.022 
Gmb (roadway cores) 0.014 

Pb 0.44% 
P-200 FM 1-T 030 (Figure 2) 
P-8 FM 1-T 030 (Figure 2) 

 

   If all of the specified mix characteristics compare favorably, then the LOT 

will be accepted, with payment based on the Contractor’s QC test data for the LOT. 

   If any of the results do not compare favorably, then the Resolution 

samples from the LOT will be sent to the Resolution laboratory for testing, as described in 334-

5.6. 

  334-5.5.2 Roadway Testing: At the completion of each LOT, the Engineer will 

determine the density (Gmb) of each core (previously tested by QC) as described in 334-5.1.1 

from the same sublot as the plant samples. For situations where roadway density is not required 

for the random sublot chosen, then another sublot shall be randomly chosen for roadway density 

cores only. Results of the testing and analysis for the LOT will be made available to the 

Contractor within one working day from the time the LOT is completed. 

   The individual Verification test results will be compared with individual 

QC test results by the Engineer based on the between-laboratory precision values given in 

Table 334-75. 

   If each of the core test results compare favorably, then the LOT will be 

accepted with respect to density, with payment based on the Contractor’s QC test data for the 

LOT. 

   If any of the results do not compare favorably, then the core samples from 

the LOT will be sent to the Resolution laboratory for testing as specified in 334-5.6. 

 334-5.6 Resolution System: 

  334-5.6.1 Plant Samples: In the event of an unfavorable comparison between the 

Contractor’s QC test results and the Engineer’s Verification test results on any of the properties 

identified in Table 334-75, the Resolution laboratory will test all of the split samples from the 

LOT for only the property (or properties) in question. Resolution samples shall be reheated at the 

target roadway compaction temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the 

appropriate testing size, and conditioned and tested as described in 334-5.1.1. In lieu of the 1-

1/2 hours reheating procedure, the mixture may be reheated to within plus or minus 20°F of the 

roadway compaction temperature using a microwave oven. Stir the mixture as necessary during 
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the reheating process to maintain temperature uniformity. Subsequently, condition and test the 

mixture as described in 334-5.1.1. 

  334-5.6.2 Roadway Samples: In the event of an unfavorable comparison between 

the Contractor’s QC test data and the Engineer’s Verification test data on the density results, the 

Resolution laboratory will test all of the cores from the LOT. Testing will be as described in 334-

5.1.1. 

  334-5.6.3 Resolution Determination: The Resolution test results (for the 

property or properties in question) will be compared with the QC test results based on the 

between-laboratory precision values shown in Table 334-75. 

   If the Resolution test results compare favorably with all of the QC results, 

then acceptance and payment for the LOT will be based on the QC results, and the Department 

will bear the costs associated with Resolution testing. No additional compensation, either 

monetary or time, will be made for the impacts of any such testing. 

   If the Resolution test results do not compare favorably with all of the QC 

results, then acceptance and payment for the LOT will be based on the Resolution test data for 

the LOT, and the costs of the Resolution testing will be deducted from monthly estimates. No 

additional time will be granted for the impacts of any such testing.  

   In addition, the material failure requirements of 334-5.4.4 apply to the 

Resolution test data. Address any material represented by the failing test results in accordance 

with 334-5.9.5. For this situation, the LOT will be limited to a maximum Pay Factor of 1.00 (as 

defined in 334-8.2) for all quality characteristics. 

   In the event of an unfavorable comparison between the Resolution test 

results and QC test results, make the necessary adjustments to assure that future comparisons are 

favorable. 

 334-5.7 Independent Verification (IV) Testing: 

  334-5.7.1 Plant: The Contractor shall provide sample boxes and take samples as 

directed by the Engineer for IV testing. Obtain enough material for three complete sets of tests 

(two samples for IV testing by the Engineer and one sample for testing by the Contractor). If 

agreed upon by both the Engineer and the Contractor, only one sample for IV testing by the 

Engineer may be obtained. IV samples will be reheated at the target roadway compaction 

temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the appropriate testing size, and 

conditioned and tested as described in 334-5.1.1. The Contractor’s split sample, if tested 

immediately after sampling, shall be reduced to the appropriate testing size, and conditioned and 

tested as described in 334-5.1.1. If the Contractor’s sample is not tested immediately after 

sampling, then the sample shall be reheated at the target roadway compaction temperature for 1-

1/2 hours, plus or minus 5 minutes, reduced to the appropriate testing size, and conditioned and 

tested as described in 334-5.1.1. For the IV and Contractor's samples, in lieu of the 1-1/2 hours 

reheating procedure, the mixture may be reheated to within plus or minus 20°F of the roadway 

compaction temperature using a microwave oven. Stir the mixture as necessary during the 

reheating process to maintain temperature uniformity. Subsequently, condition and test the 

mixture as described in 334-5.1.1. The Contractor’s test results shall be provided to the Engineer 

within one working day from the time the sample was obtained. 

   If any of the IV test results do not meet the requirements of Table 334-64, 

then a comparison of the IV test results and the Contractor’s test results, if available, will be 

made. If a comparison of the IV test results and the Contractor’s test results meets the precision 

values of Table 334-75 for the material properties in question, or if the Contractor’s test results 
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are not available, then the IV test results are considered verified and the Contractor shall cease 

production of the asphalt mixture until the problem is adequately resolved (to the satisfaction of 

the Engineer), unless it can be demonstrated to the satisfaction of the Engineer that the problem 

can immediately be (or already has been) resolved. Address any material represented by the 

failing test results in accordance with 334-5.9.5. 

   If a comparison of the IV test results and the Contractor’s test results does 

not meet the precision values of Table 334-75 for the material properties in question, then the 

second IV sample shall be tested by the Engineer for the material properties in question. If a 

comparison between the first and second IV test results does not meet the precision values of 

Table 334-75 for the material properties in question, then the first IV test results are considered 

unverified for the material properties in question and no action shall be taken, with the following 

exception: if the first and second IV test results do not meet the precision values of Table 334-7 

and the first IV test result and Contractor’s test result do not meet the precision values of 

Table 334-7, yet all three test results do not meet the requirements of Table 334-6, then address 

any material represented by the failing test results in accordance with 334-5.9.5. 

   If a comparison between the first and second IV test results meets the 

precision values of Table 334-75 for the material properties in question, then the first IV sample 

is considered verified and the Contractor shall cease production of the asphalt mixture until the 

problem is adequately resolved (to the satisfaction of the Engineer), unless it can be 

demonstrated to the satisfaction of the Engineer that the problem can immediately be (or already 

has been) resolved. Address any material represented by the failing test results in accordance 

with 334-5.9.5. 

   The Engineer has the option to use the IV sample for comparison testing 

as specified in 334-6. 

   334-5.7.1.1 Asphalt Binder and Mixture Sampling for Determination 

of Asphalt Binder Quality: At the Department’s request, Oobtain an asphalt binder sample 

from the asphalt plant storage tank and a corresponding asphalt mixture sample utilizingusing 

binder from the same storage tank at the request of the Department. Samples of asphalt binder 

and mixture shouldshall be sampled the same day. The asphalt binder from the storage tank and 

the asphalt binder recovered from the asphalt mixture will be tested by the Department for 

compliance with Contract Documents. 

  334-5.7.2 Roadway: Obtain five 6-inch diameter roadway cores within 24 hours 

of placement, as directed by the Engineer, for IV testing. In situations where it is impractical to 

cut five cores per sublot, obtain a minimum of three cores per sublot at random locations, as 

identified by the Engineer. These independent cores will be obtained from the same LOTs and 

sublots as the Independent Verification Plant samples, or as directed by the Engineer. The 

density of these cores will be obtained as described in 334-5.1.1. If the average of the results for 

the sublot does not meet the requirements of Table 334-64 for density, then a comparison of the 

IV Gmm test results and the Contractor’s Gmm test results, if available, will be made in accordance 

with the procedure provided in 334-5.7.1. Address any material represented by the failing test 

results in accordance with 334-5.9.5. 

 334-5.8 Surface Tolerance: The asphalt mixture will be accepted on the roadway with 

respect to surface tolerance in accordance with the applicable requirements of 330-9. 

 334-5.9 Minimum Acceptable Quality Levels: 

  334-5.9.1 PFs Below 0.90: In the event that an individual pay factor for any 

quality characteristic of a LOT falls below 0.90, take steps to correct the situation and report the 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

actions to the Engineer. In the event that the pay factor for the same quality characteristic for two 

consecutive LOTs is below 0.90, cease production of the asphalt mixture until the problem is 

adequately resolved (to the satisfaction of the Engineer), unless it can be demonstrated to the 

satisfaction of the Engineer that the problem can immediately be (or already has been) resolved. 

Actions taken must be approved by the Engineer before production resumes. 

  334-5.9.2 CPFs Less Than 0.90 and Greater Than or Equal to 0.80: If the 

composite pay factor for the LOT is less than 0.90 and greater than or equal to 0.80, cease 

production of the asphalt mixture until the problem is adequately resolved (to the satisfaction of 

the Engineer), unless it can be demonstrated to the satisfaction of the Engineer that the problem 

can immediately be (or already has been) resolved. Actions taken must be approved by the 

Engineer before production resumes. 

  334-5.9.3 CPFs Less Than 0.80 and Greater Than or Equal to 0.75: If the CPF 

for the LOT is less than 0.80 and greater than or equal to 0.75, address the defective material in 

accordance with 334-5.9.5. 

  334-5.9.4 CPFs Less Than 0.75: If the CPF for the LOT is less than 0.75, 

remove and replace the defective LOT at no cost to the Department, or as approved by the 

Engineer. 

  334-5.9.5 Defective Material: Assume responsibility for removing and replacing 

all defective material placed on the project, at no cost to the Department. 

   As an exception to the above and upon approval of the Engineer, obtain an 

engineering analysis in accordance with Section 6 by an independent laboratory (as approved by 

the Engineer) to determine the disposition of the material. The engineering analysis must be 

signed and sealed by a Professional Engineer licensed in the State of Florida. 

   The Engineer may determine that an engineering analysis is not necessary 

or may perform an engineering analysis to determine the disposition of the material. 

   Any material that remains in place will be accepted with a CPF as 

determined by 334-8, or as determined by the Engineer. 

   If the defective material is due to a gradation, asphalt binder content or 

density failure, upon the approval of the Engineer the Contractor may perform delineation tests 

on roadway cores in lieu of an engineering analysis to determine the limits of the defective 

material that may require removal and replacement. Prior to any delineation testing, all sampling 

locations shall be approved by the Engineer. All delineation sampling and testing shall be 

monitored and verified by the Engineer. For materials that are defective due to air voids, an 

engineering analysis is required. 

   When evaluating defective material by engineering analysis or delineation 

testing, at a minimum, evaluate all material located between passing QC, PC or IV test results. 

Exceptions to this requirement shall be approved by the Engineer. 

334-6 Comparison Testing. 

 At the start of the project (unless waived by the Engineer) and at other times as 

determined necessary by the Engineer, provide split samples for comparison testing with the 

Engineer. The purpose of these tests is to verify that the testing equipment is functioning 

properly and that the testing procedures are being performed correctly. In the event that the 

Engineer determines that there is a problem with the Contractor’s testing equipment and/or 

testing procedures, immediately correct the problem to the Engineer’s satisfaction. In the event 

that the problem is not immediately corrected, cease production of the asphalt mixture until the 

problem is adequately resolved to the satisfaction of the Engineer. 
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 If so agreed to by both the Contractor and the Engineer, the split sample used for 

comparison testing may also be used for the QC sample. The split sample used for comparison 

testing must also meet the requirements for IV testing described in 334-5.7. 

334-7 Method of Measurement. 

 For the work specified under this Section (including the pertinent provisions of 

Sections 320 and 330), the quantity to be paid for will be the weight of the mixture, in tons. For 

each pay item, excluding overbuild, the pay quantity will be based on the quantity placed on the 

project, limited to 105% of the adjusted plan quantity for the pay item. The adjusted plan 

quantity will be determined by dividing the pay item’s original plan quantity (including any 

Engineer approved quantity revisions) by the design Gmm stated in 334-1.4, then multiplying it 

by the tonnage-weighted average Gmm of the mixes used for the pay item. 

 The bid price for the asphalt mix will include the cost of the liquid asphalt and the tack 

coat application as directed in 300-8. There will be no separate payment or unit price adjustment 

for the asphalt binder material in the asphalt mix. For the calculation of unit price adjustments of 

bituminous material, the average asphalt content will be based on the percentage specified in 9-

2.1.2. The weight will be determined as provided in 320-3.2 (including the provisions for the 

automatic recordation system). 

 Prepare and submit a Certification of Quantities to the Engineer in accordance with 9-

2.1.2. 

334-8 Basis of Payment. 

 334-8.1 General: Price and payment will be full compensation for all the work specified 

under this Section (including the applicable requirements of Sections 320 and 330). 

 For materials accepted in accordance with 334-5, based upon the quality of the material, a 

pay adjustment will be applied to the bid price of the material as determined on a LOT by LOT 

basis. The pay adjustment will be assessed by calculating a Pay Factor for the following 

individual quality characteristics: pavement density, air voids, asphalt binder content, and the 

percentage passing the No. 200 and No. 8 sieves. The pay adjustment will be computed by 

multiplying a Composite Pay Factor (CPF) for the LOT by the bid price per ton. 

 334-8.2 Pay Factors: 

  334-8.2.1 Partial LOTs: For Partial LOTs where no random sample is obtained 

due to insufficient tonnage, a CPF of 1.00 shall be applied. 

  334-8.2.2 Two or Less Sublot Test Results: In the event that two or less sublot 

test results are available for a LOT, Pay Factors will be determined based on Table 334-86, using 

the average of the accumulated deviations from the target value. (Except for density, deviations 

are absolute values with no plus or minus signs.) Use the 1-Test column when there is only one 

sublot test result and use the 2-Tests column when there are two sublots. 
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Table 334-86 

Small Quantity Pay Table 

Pay Factor 1 Sublot Test Deviation 2 Sublot Test Average Deviation 

Asphalt Binder Content 

1.05 0.00-0.23 0.00-0.16 

1.00 0.24-0.45 0.17-0.32 

0.90 0.46-0.55 0.33-0.39 

0.80 >0.55 >0.39 

No. 8 Sieve 

1.05 0.00-2.25 0.00-1.59 

1.00 2.26-4.50 1.60-3.18 

0.90 4.51-5.50 3.19-3.89 

0.80 >5.50 >3.89 

No. 200 Sieve 

1.05 0.00-0.55 0.00-0.39 

1.00 0.56-1.10 0.40-0.78 

0.90 1.11-1.50 0.79-1.06 

0.80 >1.50 >1.06 

Air Voids 

1.05 0.00-0.50 0.00-0.35 

1.00 0.51-1.00 0.36-0.71 

0.90 1.01-1.70 0.72-1.20 

0.80 1.71-2.00 1.21-1.41 

0.70 2.01-2.50 1.42-1.77 

0.55 >2.50 >1.77 

Density (1) 

1.05 + (0.00-2.00), - (0.00-0.50) + (0.00-1.40), - (0.00-0.35) 

1.00 + (2.01-3.00), - (0.51-1.00) + (1.41-2.10), - (0.36-0.71) 

0.95 + (3.01-3.50), - (1.01-2.00) + (2.11-2.80), - (0.72-1.41) 

0.90 + (3.51-4.00), - (2.01-3.00) + (2.81-3.50) – (1.42-2.12) 

0.80 + (>4.00), - (>3.00) + (>3.50), - (>2.12) 
(1). Each density test result is the average of three to five randomly located cores. The target density is 93.00 percent of Gmm 

(92.00 percent when compaction is limited to the static mode or for layers specified to be one inch thick). When compaction is 

limited to the static mode, no vibratory mode in the vertical direction will be allowed. Other vibratory modes will be allowed, if 

approved by the Engineer. In this case, the target density is 92.00 percent of Gmm. 

 

  334-8.2.3 Three or More Sublot Test Results: When three or more sublot test 

results are available for a LOT, the variability-unknown, standard deviation method will be used 

to determine the estimated percentage of the LOT that is within the specification limits. The 

number of significant figures used in the calculations will be in accordance with requirements of 

AASHTO R11-06, Absolute Method. 

   334-8.2.3.1 Percent Within Limits: The percent within limits (PWL) and 

Pay Factors for the LOT will be calculated as described below. Variables used in the calculations 

are as follows: 

 

     x = individual test value (sublot) 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

     n = number of tests (sublots) 

     s = sample standard deviation 

     Σ(x2) = summation of squares of individual test values 

     (Σx)2 = summation of individual test values squared 

     QU = upper quality index 

     USL = upper specification limit (target value plus upper 

specification limit from Table 334-97) 

     QL = lower quality index 

     LSL = lower specification limit (target value minus 

lower specification limit from Table 334-97) 

     PU = estimated percentage below the USL 

     PL = estimated percentage above the LSL 

 

    1. Calculate the arithmetic mean ( )X of the test values: 

 

     n

x
X


=

 
 

    2. Calculate the sample standard deviation (s): 

 

     

( ) ( )
( )1

22

−

−
=
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    3. Calculate the upper quality index (QU): 

 

     s

X-USL
=UQ

 
 

    4. Calculate the lower quality index (QL): 

 

     s

LSLX
QL

−
=

 
 

    5. From Table 334-108, determine the percentage of work below 

the USL (PU). 

    6. From Table 334-108, determine percentage of work above the 

LSL (PL) Note: If USL or LSL is not specified; percentages within (USL or LSL) will be 100. 

    7. If QU or QL is a negative number, then calculate the percent 

within limits for QU or QL as follows: enter Table 334-108 with the positive value of QU or QL 

and obtain the corresponding percent within limits for the proper sample size. Subtract this 

number from 100.00. The resulting number is the value to be used in the next step (Step 8) for 

the calculation of quality level. 

    8. Calculate the percent within limits (PWL) = (PU + PL) - 100 
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    9. Calculate the Pay Factor (PF) for each quality characteristic 

using the equation given in 334-8.2.3.2. 

 

Table 334-97 

Specification Limits 

Quality Characteristic Specification Limits 

Passing No. 8 sieve (percent) Target ± 3.1 

Passing No. 200 sieve (percent) Target ± 1.0 

Asphalt Content (percent) Target ± 0.40 

Air Voids (percent) 4.00 ± 1.20 

Density, vibratory mode (percent of Gmm): 93.00 + 3.00, - 1.20 

Density, static mode (percent of Gmm): 92.00 + 4.00, - 1.50 (1) 
 (1): No vibratory mode in the vertical direction will be allowed. Other vibratory modes will be allowed, if approved by the 

Engineer. 

 

Table 334-108 

Percent Within Limits 

Quality Index 
Percent within Limits for Selected Sample Size 

n = 3 n = 4 n = 5 n = 6 

0.00 50.00 50.00 50.00 50.00 

0.05 51.38 51.67 51.78 51.84 

0.10 52.76 53.33 53.56 53.67 

0.15 54.15 55.00 55.33 55.50 

0.20 55.54 56.67 57.10 57.32 

 

0.25 56.95 58.33 58.87 59.14 

0.30 58.37 60.00 60.63 60.94 

0.35 59.80 61.67 62.38 62.73 

0.40 61.26 63.33 64.12 64.51 

0.45 62.74 65.00 65.84 66.27 

 

0.50 64.25 66.67 67.56 68.00 

0.55 65.80 68.33 69.26 69.72 

0.60 67.39 70.00 70.95 71.41 

0.65 69.03 71.67 72.61 73.08 

0.70 70.73 73.33 74.26 74.71 

 

0.75 72.50 75.00 75.89 76.32 

0.80 74.36 76.67 77.49 77.89 

0.85 76.33 78.33 79.07 79.43 

0.90 78.45 80.00 80.62 80.93 

0.95 80.75 81.67 82.14 82.39 

 

1.00 83.33 83.33 83.64 83.80 

1.05 86.34 85.00 85.09 85.18 
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Table 334-108 

Percent Within Limits 

Quality Index 
Percent within Limits for Selected Sample Size 

n = 3 n = 4 n = 5 n = 6 

1.10 90.16 86.67 86.52 86.50 

1.15 97.13 88.33 87.90 87.78 

1.20 100.00 90.00 89.24 89.01 

 

1.25 100.00 91.67 90.54 90.19 

1.30 100.00 93.33 91.79 91.31 

1.35 100.00 95.00 92.98 92.37 

1.40 100.00 96.67 94.12 93.37 

1.45 100.00 98.33 95.19 94.32 

 

1.50 100.00 100.00 96.20 95.19 

1.55 100.00 100.00 97.13 96.00 

1.60 100.00 100.00 97.97 96.75 

1.65 100.00 100.00 98.72 97.42 

1.70 100.00 100.00 99.34 98.02 

 

1.75 100.00 100.00 99.81 98.55 

1.80 100.00 100.00 100.00 98.99 

1.85 100.00 100.00 100.00 99.36 

1.90 100.00 100.00 100.00 99.65 

1.95 100.00 100.00 100.00 99.85 

 

2.00 100.00 100.00 100.00 99.97 

2.05 100.00 100.00 100.00 100.00 

2.10 100.00 100.00 100.00 100.00 

2.15 100.00 100.00 100.00 100.00 

2.20 100.00 100.00 100.00 100.00 

 

2.25 100.00 100.00 100.00 100.00 

2.30 100.00 100.00 100.00 100.00 

2.35 100.00 100.00 100.00 100.00 

2.40 100.00 100.00 100.00 100.00 

2.45 100.00 100.00 100.00 100.00 

 

2.50 100.00 100.00 100.00 100.00 

2.55 100.00 100.00 100.00 100.00 

2.60 100.00 100.00 100.00 100.00 

2.65 100.00 100.00 100.00 100.00 

 

   334-8.2.3.2 Pay Factors (PF): Pay Factors will be calculated by using the 

following equation: 
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     Pay Factor = (55 + 0.5 x PWL) / 100 

    The PWL is determined from Step (8) of 334-8.2.3.1. 

 334-8.3 Composite Pay Factor (CPF): A CPF for the LOT will be calculated based on 

the individual PFs with the following weighting applied: 40% Density (D), 25% Air Voids (Va), 

20% asphalt binder content (Pb), 10% Passing No. 200 (P-200) and 5% Passing No. 8 (P-8). 

Calculate the CPF by using the following formula: 

   CPF = [(0.400 x PF D) + (0.250 x PF Va) + (0.200 x PF Pb) + 

(0.100 x PF P-200) + (0.050 x PF P-8)] 

  Where the PF for each quality characteristic is determined in either 334-8.2.2 or 

334-8.2.3, depending on the number of sublot tests. Note that the number after each 

multiplication will be rounded to the nearest 0.01. 

  The pay adjustment shall be computed by multiplying the CPF for the LOT by the 

bid price per ton. 

 334-8.4 Payment: Payment will be made under: 

Item No. 334-  1- Superpave Asphaltic Concrete - per ton. 
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SECTION 337 

ASPHALT CONCRETE FRICTION COURSES 

337-1 Description. 

 Construct an asphalt concrete friction course pavement with the type of mixture specified 

in the Contract Documents, or when offered as alternates, as selected. This Section specifies 

mixes designated as FC-5, FC-9.5, and FC-12.5. 

 Obtain Superpave asphalt concrete friction course from a plant that is currently on the 

Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 

requirements of Section 105. Producers must meet the plant and equipment requirements of 

Section 320, as modified herein. Meet the general construction requirements of Section 330, as 

modified herein. 

337-2 Materials. 

 337-2.1 General Requirements: Meet the requirements specified in Division III as 

modified herein. The Engineer will base continuing approval of material sources on field 

performance. Warm mix technologies (additives, foaming techniques, etc.) listed on the 

Department’s website may be used in the production of the mix. The URL for obtaining this 

information is: https://www.fdot.gov/materials/mac/production/warmmixasphalt/. 

 337-2.2 Asphalt Binder: Meet the requirements of Section 916, and any additional 

requirements or modifications specified herein for the various mixtures. 

 337-2.3 Coarse Aggregate: Meet the requirements of Section 901, and any additional 

requirements or modifications specified herein for the various mixtures. 

 337-2.4 Fine Aggregate: Meet the requirements of Section 902, and any additional 

requirements or modifications specified herein for the various mixtures. 

 337-2.5 Hydrated Lime: Meet the requirements of AASHTO M 303-89 (20190), 

Type 1. Provide certified test results for each shipment of hydrated lime indicating compliance 

with the specifications. 

 337-2.6 Liquid Anti-Strip Additive: Meet the requirements of 916-4 and be listed on 

the Department’s Approved Product List (APL). 

 337-2.7 Fiber Stabilizing Additive (Required for FC-5 only): Use either a mineral or 

cellulose fiber stabilizing additive. Meet the following requirements: 

  337-2.7.1 Mineral Fibers: Use mineral fibers (made from virgin basalt, diabase, 

or slag) treated with a cationic sizing agent to enhance the disbursement of the fiber, as well as to 

increase adhesion of the fiber surface to the bitumen. Meet the following requirements for 

physical properties: 

   1. Size Analysis 

    Average fiber length: 0.25 inch (maximum) 

    Average fiber thickness: 0.0002 inch (maximum) 

   2. Shot Content (ASTM C612-10) 

    Percent passing No. 60 Sieve: 90 - 100 

    Percent passing No. 230 Sieve: 65 - 100 

   Provide certified test results for each batch of fiber material indicating 

compliance with the above tests. 

  337-2.7.2 Cellulose Fibers: Use cellulose fibers meeting the following 

requirements: 
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   1. Fiber length: 0.25 inch (maximum) 

   2. Sieve Analysis 

    a. Alpine Sieve Method 

     Percent passing No. 100 sieve: 60-80 

    b. Ro-Tap Sieve Method 

     Percent passing No. 20 sieve: 80-95 

     Percent passing No. 40 sieve: 45-85 

     Percent passing No. 100 sieve: 5-40 

   3. Ash Content: 18% non-volatiles (plus or minus 5%) 

   4. pH: 7.5 (plus or minus 1.0) 

   5. Oil Absorption: 5.0% (plus or minus 1.0) (times fiber weight) 

   6. Moisture Content: 5.0% by weight (maximum) 

   Provide certified test results for each batch of fiber material indicating 

compliance with the above tests. 

337-3 General Composition of Mixes. 

 337-3.1 General: Use a bituminous mixture composed of aggregate (coarse, fine, or a 

mixture thereof), asphalt binder, and in some cases, fibers and/or hydrated lime. Size, uniformly 

grade and combine the aggregate fractions in such proportions that the resulting mix meets the 

requirements of this Section. 

 337-3.2 Specific Component Requirements by Mix: 

  337-3.2.1 FC-5: 

   337-3.2.1.1 Aggregates: Use an aggregate blend which consists of either 

100% crushed granite and/or granitic gneiss or 100% crushed limestone and/or crushed shell 

rock. Do not blend granite and/or granitic gneiss with limestone and/or shell rock for FC-5 

mixtures. 

    A list of aggregates approved for use in friction course may be 

available on the Department’s website. The URL for obtaining this information, if available, is: 

https://mac.fdot.gov/. 

   337-3.2.1.2 Asphalt Binder: Use an asphalt binder as called for in the 

Contract Documents meeting the requirements of Section 916. High polymer binder may be 

substituted in a mixture with PG 76-22 binder at no additional cost to the Department. 

   337-3.2.1.3 Hydrated Lime: Add the lime at a dosage rate of 1.0% by 

weight of the total dry aggregate to mixes containing granite. 

   337-3.2.1.4 Liquid Anti-Strip Additive: Use a liquid anti-strip additive 

for mixtures containing limestone aggregate. 

   337-3.2.1.5 Fiber Stabilizing Additive: Add either mineral fibers at a 

dosage rate of 0.4% by weight of the total mix, or cellulose fibers at a dosage rate of 0.3% by 

weight of total mix. 

  337-3.2.2 FC-9.5 and FC-12.5: 

   337-3.2.2.1: Aggregates: Use an aggregate blend of approved friction 

course aggregates that consists of crushed granite, crushed granitic gneiss, crushed limestone, 

crushed shell rock, or a combination of the above. As an exception, mixes that contain a 

minimum of 60% of approved friction course aggregates of crushed granite and/or crushed 

granitic gneiss may either contain: up to 40% fine aggregate from other sources of aggregate not 

approved for friction courses or a combination of up to 20% RAP and the remaining fine 

aggregate from other sources of aggregate not approved for friction courses. Mixtures utilizing 
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High Polymer (HP) binder are not allowed to contain RAP. 

    A list of aggregates approved for use in friction course may be 

available on the Department’s website. The URL for obtaining this information, if available, is: 

https://mac.fdot.gov/. 

   337-3.2.2.2: Asphalt Binder: Use an asphalt binder as called for in the 

Contract Documents meeting the requirements of Section 916. High polymer binder may be 

substituted in a mixture with PG 76-22 binder at no additional cost to the Department. 

 337-3.3 Grading Requirements: 

  337-3.3.1 FC-5: Use a mixture having a gradation at design within the ranges 

shown in Table 337-1. 

 

Table 337-1 

FC-5 Gradation Design Range 

3/4 inch 1/2 inch 3/8 inch No. 4 No. 8 No. 16 No. 30 No. 50 No. 100 No. 200 

100 85-100 55-75 15-25 5-10 -- -- -- -- 2-5 

 

  337-3.3.2 FC-9.5: Meet the design gradation requirements for a SP-9.5 Superpave 

fine mix as defined in 334-3.2.2. 

  337-3.3.3 FC-12.5: Meet the design gradation requirements for a SP-12.5 

Superpave fine mix as defined in 334-3.2.2. 

337-4 Mix Design. 

 337-4.1 FC-5: The Department will design the FC-5 mixtures. Furnish the materials and 

all appropriate information (source, gradation, etc.) as specified in 334-3.2.7. The Department 

will have three weeks to design the mix. 

  The Department will establish the design binder content for FC-5 within the 

following ranges based on aggregate type: 

 

Aggregate Type Binder Content 

Crushed Granite and/or Granitic Gneiss 5.5 - 7.5 

Crushed Limestone and/or Shell Rock 6.0 - 8.0 

 

 337-4.2 FC-9.5 and FC-12.5: Provide a mix design conforming to the requirements of 

334-3.2 unless otherwise designated in the plans. 

 337-4.3 Revision of Mix Design: For FC-5, FC-9.5 and FC-12.5, meet the requirements 

of 334-3.3. For FC-5, all revisions must fall within the gradation limits defined in Table 337-1. 

337-5 Contractor’s Process Control. 

 Provide the necessary process control of the friction course mix and construction in 

accordance with the applicable provisions of 320-2, 330-2 and 334-4. 

 The Engineer will monitor the spread rate periodically to ensure uniform thickness. 

Perform quality control procedures for daily monitoring and control of spread rate variability. If 

the spread rate varies by more than 5% of the spread rate set by the Engineer in accordance with 

337-8, immediately make all corrections necessary to bring the spread rate into the acceptable 

range. 
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337-6 Acceptance of the Mixture. 

 337-6.1 FC-9.5 and FC-12.5: Meet the requirements of 334-5. 

 337-6.2 FC-5: Meet the requirements of 334-5 with the following exceptions: 

  1. The mixture will be accepted with respect to gradation (P-3/8, P-4, and P-8), and 

asphalt binder content (Pb) only. 

  2. Testing in accordance with AASHTO T 312-192 and FM 1-T 209 (and 

conditioning prior to testing) will not be required as part of 334-5.1.1. 

  3. The standard LOT size of FC-5 will be 2,000 tons, with each LOT subdivided 

into four equal sublots of 500 tons each. 

  4. The Between-Laboratory Precision Values described in Table 334-75 are 

modified to include (P-3/8, P-4, and P-8) with a maximum difference per FM 1-T 030 (Figure 2). 

  5. Table 334-64 (Master Production Range) is replaced by Table 337-2. 

  6. The mixture will be accepted on the roadway with respect to surface tolerance 

in accordance with 334-5.8. No density testing will be required for these mixtures. 

 

Table 337-2 

FC-5 Master Production Range 

Characteristic Tolerance (1) 

Asphalt Binder Content (%) Target ± 0.60 

Passing 3/8 inch Sieve (%) Target ± 7.50 

Passing No. 4 Sieve (%) Target ± 6.00 

Passing No. 8 Sieve (%) Target ± 3.50 

(1) Tolerances for sample size of n = 1 from the verified mix design 

 

  337-6.2.1 Individual Test Tolerances for FC-5 Production: Terminate the LOT 

if any of the following Quality Control (QC) failures occur: 

   1. An individual test result of a sublot for asphalt binder content does not 

meet the requirements of Table 337-2, 

   2. Two consecutive test results within the same LOT for gradation on any 

of the following sieve sizes (P-3/8, P-4, and P-8) do not meet the requirements of Table 337-2. The 

two consecutive failures must be on the same sieve. 

   When a LOT is terminated due to a QC failure, stop production of the 

mixture until the problem is resolved to the satisfaction of the QC Managers and/or Asphalt Plant 

Level II Technicians responsible for the decision to resume production after a QC failure, as 

identified in Section 105. In the event that it can be demonstrated that the problem can 

immediately be or already has been resolved, it will not be necessary to stop production. When a 

LOT is terminated, make all necessary changes to correct the problem. Do not resume production 

until appropriate corrections have been made. Inform the Engineer of the problem and 

corrections made to correct the problem. After resuming production, sample and test the material 

to verify that the changes have corrected the problem. Summarize this information and provide it 

to the Engineer prior to the end of the work shift when production resumes. 

   In the event that a QC failure is not addressed as defined above, the 

Engineer’s approval will be required prior to resuming production after any future QC failures. 

   Address any material represented by a failing test result in accordance 

with 334-5.9.5. Any LOT terminated under this Subarticle will be limited to a maximum Pay 

Factor of 1.00 (as defined in 337-12.3) for each quality characteristic. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



337-7 Special Construction Requirements. 

 337-7.1 Hot Storage of FC-5 Mixtures: When using surge or storage bins in the normal 

production of FC-5, do not leave mixtures containing mineral fibers in the surge or storage bin 

for more than one hour. Do not leave mixtures containing cellulose fibers in the surge or storage 

bin for more than 1-1/2 hours. 

 337-7.2 Longitudinal Grade Controls for Open-Graded Friction Courses: On FC-5, 

use either longitudinal grade control (skid, ski or traveling stringline) or a joint matcher. 

 337-7.3 Temperature Requirements for FC-5: 

  337-7.3.1 Air Temperature at Laydown: Meet the requirements of Table 330-1. 

  337-7.3.2 Temperature of the Mix: Heat and combine the asphalt binder and 

aggregate in a manner to produce a mix having a temperature, when discharged from the plant, 

meeting the requirements of 320-6.3. Meet all requirements of 330-6.1.3 at the roadway. The 

target mixing temperature shall be established by the Contractor. The target mixing temperature 

may be reduced when using warm mix technology. 

 337-7.4 Compaction of FC-5: Provide two, static steel-wheeled rollers, with an effective 

compactive weight in the range of 135 to 200 pounds per linear inch (PLI), determined as 

follows: 

 

 
 

(Any variation of this equipment requirement must be approved by the Engineer.) Establish an 

appropriate rolling pattern for the pavement in order to effectively seat the mixture without 

crushing the aggregate. In the event that the roller begins to crush the aggregate, reduce the 

number of coverages or the PLI of the rollers. If the rollers continue to crush the aggregate, use a 

tandem steel-wheel roller weighing not more than 135 PLI of drum width. 

 337-7.5 Temperature Requirements for FC-9.5 and FC-12.5: 

  337-7.5.1 Air Temperature at Laydown: Meet the requirements of Table 330-1. 

  337-7.5.2 Temperature of the Mix: Heat and combine the asphalt binder and 

aggregate in a manner to produce a mix having a temperature, when discharged from the plant, 

meeting the requirements of 320-6.3. Meet all requirements of 330-6.1.3 at the roadway. 

 337-7.6 Prevention of Adhesion: To minimize adhesion to the drum during the rolling 

operations, the Contractor may add a small amount of liquid detergent to the water in the roller. 

  At intersections and in other areas where the pavement may be subjected to cross-

traffic before it has cooled, spray the approaches with water to wet the tires of the approaching 

vehicles before they cross the pavement. 

 337-7.7 Transportation Requirements of Friction Course Mixtures: Cover all loads 

of friction course mixtures with a tarpaulin, or waterproof cover, meeting requirements of 320-7. 

337-8 Thickness of Friction Courses. 

 337-8.1 FC-9.5 and FC-12.5: The thickness of the friction course layer will be the plan 

thickness as shown in the Contract Documents. For construction purposes, the plan thickness 

will be converted to spread rate as defined in 334-1.4. 

  Plan quantities are based on a Gmm of 2.540, corresponding to a spread rate of 

110 lbs/yd2-in. Pay quantities will be based on the actual maximum specific gravity of the mix 

being used. 

(inches) Drums of Width Total

(pounds)Roller  of Weight Total
PLI=
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 337-8.2 FC-5: The total thickness of the FC-5 layer will be the plan thickness as shown 

in the Contract Documents. For construction purposes, the plan thickness will be converted to 

spread rate based on the combined aggregate bulk specific gravity of the asphalt mix being used 

as shown in the following equation: 

 

  Spread rate (lbs/yd2) = t x Gsb x 40.5 

 

   Where: t = Thickness (in.) (Plan thickness) 

    Gsb = Combined aggregate bulk specific gravity from the verified 

mix design 

  The weight of the mixture shall be determined as provided in 320-3.2. 

  Plan quantities are based on a Gsb of 2.635, corresponding to a spread rate of 

80 pounds per square yard for a 3/4 inch layer. Pay quantities will be based on the actual 

combined aggregate bulk specific gravity (Gsb) of the mix being used. 

337-9 Special Equipment Requirements for FC-5. 

 337-9.1 Fiber Supply System: Use a separate feed system to accurately proportion the 

required quantity of mineral fibers into the mixture in such a manner that uniform distribution is 

obtained. Interlock the proportioning device with the aggregate feed or weigh system to maintain 

the correct proportions for all rates of production and batch sizes. Control the proportion of fibers 

to within plus or minus 10% of the amount of fibers required. Provide flow indicators or sensing 

devices for the fiber system, interlocked with plant controls so that the mixture production will 

be interrupted if introduction of the fiber fails. 

  When a batch plant is used, add the fiber to the aggregate in the weigh hopper or 

as approved and directed by the Engineer. Increase the batch dry mixing time by 8 to 12 seconds, 

or as directed by the Engineer, from the time the aggregate is completely emptied into the 

pugmill. Ensure that the fibers are uniformly distributed prior to the addition of asphalt 

binderrubber into the pugmill. 

  When a drum-mix plant is used, add and uniformly disperse the fiber with the 

aggregate prior to the addition of the asphalt binderrubber. Add the fiber in such a manner that it 

will not become entrained in the exhaust system of the drier or plant. 

 337-9.2 Hydrated Lime Supply System: For FC-5 mixes containing granite, use a 

separate feed system to accurately proportion the required quantity of hydrated lime into the 

mixture in such a manner that uniform coating of the aggregate is obtained prior to the addition 

of the asphalt binderrubber. Add the hydrated lime in such a manner that it will not become 

entrained in the exhaust system of the drier or plant. Interlock the proportioning device with the 

aggregate feed or weigh system to maintain the correct proportions for all rates of production and 

batch sizes and to ensure that all mixture produced is properly treated with hydrated lime. 

Control the proportion of hydrated lime to within plus or minus 10% of the amount of hydrated 

lime required. Provide and interlock flow indicators or sensing devices for the hydrated lime 

system with plant controls so that the mixture production will be interrupted if introduction of 

the hydrated lime fails. The addition of the hydrated lime to the aggregate may be accomplished 

by Method A or B as follows: 

  337-9.2.1 Method A - Dry Form: Add hydrated lime in a dry form to the mixture 

according to the type of asphalt plant being used. 

   When a batch plant is used, add the hydrated lime to the aggregate in the 

weigh hopper or as approved and directed by the Engineer. Increase the batch dry mixing time 
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by eight to twelve seconds, or as directed by the Engineer, from the time the aggregate is 

completely emptied into the pugmill. Uniformly distribute the hydrated lime prior to the addition 

of asphalt binderrubber into the pugmill. 

   When a drum-mix plant is used, add and uniformly disperse the hydrated 

lime to the aggregate prior to the addition of the asphalt binderrubber. Add the hydrated lime in 

such a manner that it will not become entrained in the exhaust system of the drier or plant. 

  337-9.2.2 Method B - Hydrated Lime/Water Slurry: Add the required quantity 

of hydrated lime (based on dry weight) in a hydrated lime/water slurry form to the aggregate. 

Provide a solution consisting of hydrated lime and water in concentrations as directed by the 

Engineer. Use a plant equipped to blend and maintain the hydrated lime in suspension and to mix 

it with the aggregates uniformly in the proportions specified. 

 337-9.3 Hydrated Lime Pretreatment: For FC-5 mixes containing granite, as an 

alternative to 337-9.2, pretreat the aggregate with hydrated lime prior to incorporating the 

aggregate into the mixture. Use a feed system to accurately proportion the aggregate and 

required quantity of hydrated lime, and mix them in such a manner that uniform coating of the 

aggregate is obtained. Control the proportion of hydrated lime to within plus or minus 10% of 

the amount required. Aggregate pretreated with hydrated lime in this manner shall be 

incorporated into the asphalt mixture within 45 days of pretreatment. 

  337-9.3.1 Hydrated Lime Pretreatment Methods: Pretreat the aggregate using 

one of the following two methods: 

   Pretreatment Method A - Dry Form: Add the required quantity of hydrated 

lime in a dry form to the aggregate. Assure that the aggregate at the time of pretreatment contains 

a minimum of 3% moisture over saturated surface dry (SSD) conditions. Utilize equipment to 

accurately proportion the aggregate and hydrated lime and mix them in such a manner as to 

provide a uniform coating. 

   Pretreatment Method B - Hydrated Lime/Water Slurry: Add the required 

quantity of hydrated lime (based on dry weight) in a hydrated lime/water slurry form to the 

aggregate. Provide a solution consisting of hydrated lime and water in a concentration to provide 

effective treatment. Use equipment to blend and maintain the hydrated lime in suspension, to 

accurately proportion the aggregate and hydrated lime/water slurry, and to mix them to provide a 

uniform coating. 

  337-9.3.2 Blending QC Records: Maintain adequate QC records for the 

Engineer’s review for all pretreatment activities. Include as a minimum the following 

information (for each batch or day’s run of pretreatment): pretreatment date, aggregate 

certification information, certified test results for the hydrated lime, aggregate moisture content 

prior to blending, as-blended quantities of aggregate and hydrated lime, project number, 

customer name, and shipping date. 

  337-9.3.3 Certification: In addition to the aggregate certification, provide a 

certification with each load of material delivered to the hot mix asphalt plant, that the material 

has been pretreated in conformance with these specifications. Include also the date the material 

was pretreated. 

337-10 Failing Material. 

 Meet the requirements of 334-5.9. For FC-5, use the Master Production Range defined in 

Table 337-2 in lieu of Table 334-64. 
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337-11 Method of Measurement. 

 For the work specified under this Section (including the pertinent provisions of 

Sections 320 and 330), the quantity to be paid for will be the weight of the mixture, in tons. For 

each pay item, the pay quantity will be based on the quantity placed on the project, limited to 

105% of the adjusted plan quantity for the pay item. For dense-graded mixes, the adjusted plan 

quantity will be determined by dividing the pay item’s original plan quantity (including any 

Engineer approved quantity revisions) by the design Gmm stated in 334-1.4, then multiplying it 

by the tonnage-weighted average Gmm of the mixes used for the pay item. For open graded 

mixes, the adjusted plan quantity will be determined by dividing the pay item’s original plan 

quantity (including any Engineer approved quantity revisions) by the design Gsb stated in 337-

8.2, then multiplying it by the tonnage-weighted average Gsb of the mixes used for the pay item. 

 The bid price for the asphalt mix will include the cost of the asphalt binder (asphalt 

rubber (or polymer), asphalt cement, ground tire rubber, anti-stripping agent, blending and 

handling) and the tack coat application as directed in 300-8, as well as fiber stabilizing additive 

and hydrated lime (if required). There will be no separate payment or unit price adjustment for 

the asphalt binder material in the asphalt mix. The weight will be determined as provided in 320-

3.2 (including the provisions for the automatic recordation system). 

 Prepare and submit a Certification of Quantities to the Engineer in accordance with 9-

2.1.2. 

337-12 Basis of Payment. 

 337-12.1 General: Price and payment will be full compensation for all the work 

specified under this Section (including the applicable requirements of Sections 320 and 330). 

  Based upon the quality of the material, a pay adjustment will be applied to the bid 

price of the material as determined on a LOT by LOT basis. The pay adjustment will be assessed 

by calculating a Pay Factor for individual quality characteristics. The pay adjustment will be 

computed by multiplying a Composite Pay Factor for the LOT by the bid price per ton. 

 337-12.2 FC-9.5 and FC-12.5: Meet the requirements of 334-8. 

 337-12.3 FC-5: Meet the requirements of 334-8 with the following exceptions: 

  1. Pay factors will be calculated for asphalt binder content and the percentages 

passing the 3/8 inch, the No. 4, and the No. 8 sieves only. 

  2. Table 337-3 replaces Table 334-86. 

  3. Table 337-4 replaces Table 334-97. 

  4. The Composite Pay Factor equation in 334-8.3 is replaced with the following: 

CPF = [(0.20 x PF 3/8 inch) + (0.30 x PF No. 4) + (0.10 x PF No. 8) + 

(0.40 x PF AC)] 
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Table  337-3 

Small Quantity Pay Table for FC-5 

Pay Factor 1-Test Deviation 2-Test Average Deviation 

Asphalt Binder Content (%) 

1.00 0.00-0.50 0.00-0.35 

0.90 0.51-0.60 0.36-0.42 

0.80 >0.60 >0.42 

3/8 inch Sieve (%) 

1.00 0.00-6.50 0.00-4.60 

0.90 6.51-7.50 4.61-5.30 

0.80 >7.50 >5.30 

No. 4 Sieve (%) 

1.00 0.00-5.00 0.00-3.54 

0.90 5.01-6.00 3.55-4.24 

0.80 >6.00 >4.24 

No. 8 Sieve (%) 

1.00 0.00-3.00 0.00-2.12 

0.90 3.01-3.50 2.13-2.47 

0.80 >3.50 >2.47 

 

Table  337-4 

Specification Limits for FC-5 

Quality Characteristic Specification Limits 

Asphalt Binder Content (%) Target ± 0.45 

Passing 3/8 inch sieve (%) Target  6.00 

Passing No. 4 sieve (%) Target  4.50 

Passing No. 8 sieve (%) Target  2.50 

 

 337-12.4 Payment: Payment will be made under: 

Item No. 337-  7- Asphaltic Concrete Friction Course - per ton. 
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SECTION 338 

VALUE ADDED ASPHALT PAVEMENT 

338-1 Description. 

 Construct value added asphalt pavement consisting of asphalt concrete structural course 

and asphalt concrete friction course, subject to a three year warranty period after final acceptance 

of the Contract in accordance with 5-11. 

 For purposes of this Specification, the Responsible Party, as designated herein, is 

responsible for performance of the value added asphalt pavement including continued 

responsibility for performing all remedial work associated with pavement distresses exceeding 

threshold values determined in accordance with this Section, and as to which notice was 

provided to the Responsible Party. 

 The work specified in this Section will not be paid for directly, but will be considered as 

incidental to other Contract items. 

338-2 Materials and Construction Requirements. 

 Meet the following requirements: 

Hot Bituminous Mixtures - Plant, Methods and 

Equipment ...........................................................Section 320 

Hot Bituminous Mixtures - General Construction 

Requirements ......................................................Section 330 

Superpave Asphalt Concrete ...............................Section 334 

Asphalt Concrete Friction Courses .......................Section 337 

338-3 Responsible Party. 

 Prior to any value added asphalt pavement being placed on the project, the Contractor 

shall designate a Responsible Party to accept responsibility for maintaining the value added 

asphalt pavement, when remedial work is required. When the scope of the asphalt work is only 

milling and resurfacing, and there is no construction of the embankment, subgrade or base below 

the pavement included in the Contract, the Responsible Party may be either the Contractor or the 

Department approved subcontractor performing the value added asphalt pavement work. When 

the construction of the embankment, subgrade or base below the pavement is included in the 

Contract, in addition to the construction of the asphalt concrete structural course and asphalt 

concrete friction course, the Contractor shall be considered as the Responsible Party. 

 When the Responsible Party is a subcontractor, the subcontractor must be pre-qualified 

with the Department in the category of asphalt, and such designation must be made to the 

Department by the Contractor. The proposed subcontractor must execute and submit to the 

Department a form, provided by the Department, prior to or concurrent with the Contractor’s 

request to sublet any value added asphalt pavement work, stipulating that the subcontractor 

assumes all responsibility as the Responsible Party for the value added asphalt pavement within 

the three-year warranty period. Failure to timely designate the Responsible Party will result in 

the Contractor being the Responsible Party unless otherwise agreed to in writing by the 

Department. 

 Upon final acceptance of the Contract in accordance with 5-11, the Contractor’s 

responsibility for maintenance of all the work or facilities within the project limits of the 

Contract will terminate in accordance with 5-11; with the sole exception that the obligations set 
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forth in this Section for value added asphalt pavement will continue thereafter to be the 

responsibility of the Responsible Party as otherwise provided in this Section. 

338-4 Statewide Disputes Review Board. 

 The Statewide Disputes Review Board in effect for this Contract will resolve any and all 

disputes that may arise involving administration and enforcement of this Specification. The 

Responsible Party and the Department acknowledge that use of the Statewide Disputes Review 

Board is required, and the determinations of the Statewide Disputes Review Board for disputes 

arising out of this Specification will be binding on both the Responsible Party and the 

Department, with no right of appeal by either party. 

 Meet the requirements of 8-3. 

338-5 Pavement Evaluation and Remedial Work. 

 338-5.1 General: The Department’s Pavement Condition Survey Program, along with 

observations by the Engineer, will be used as the basis for determining the extent and the 

magnitude of the pavement distresses occurring on the project. In the event the level of distress 

exceeds any of the threshold values defined below, remedial work as described in 338-5.5 by the 

Responsible Party will be required. 

   The Department will monitor the pavement for distresses and may require 

remedial action at any time. For evaluation purposes, the project will be subdivided into LOTs of 

0.1 mile per lane. When the segment is less than 0.1 mile, the segment will be called a partial 

LOT. For purposes of threshold values and remedial work, partial lots and lots will be treated as 

lots. The Department may conduct a Pavement Condition Survey of the value added pavement 

following the final acceptance of the project, and at intermediate times throughout the warranty 

period with findings provided when considered by the Department to be the obligation of the 

Responsible Party.  

  The final survey, if determined by the Engineer to be necessary, will be conducted 

before the end of the warranty period with results provided to the Responsible Party for those 

conditions exceeding contract threshold values requiring remedial action that the Department 

believes to be an obligation of the Responsible Party. The Department will be responsible for all 

costs associated with the surveys.  

  If the survey findings, intermediate or final, are to be disputed by the Responsible 

Party, written notification must be submitted to the Engineer within 30 calendar days of the date 

of receipt of the information from the Department. 

  During the warranty period, the Responsible Party may monitor the project using 

nondestructive methods and may participate with the Department in the Pavement Condition 

Surveys upon request. The Responsible Party shall not conduct any coring, milling or other 

destructive methods without prior approval by the Engineer. 

 338-5.2 Category 1 Pavement: For purposes of this Specification, Category 1 pavement 

is defined as mainline roadways, access roads and frontage roads with a design speed of 55 mph 

and greater. 

  Threshold values and associated remedial work for Category 1 value added 

asphalt pavement are specified in Table 338-1. 
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TABLE 338-1 

Category 1 Pavements 

Type of Distress Threshold Values Remedial Work 

Rutting (1) Depth > 0.25 inch 

Remove and replace the distressed LOT(s) 

to the full depth of all layers and to the full 

lane width (2) 

Ride (3) 
RN < 3.5 Remove and replace the friction course layer 

for the full length and the full lane width of 

the distressed LOT(s)(4) IRI > 110 inches/mile 

Settlement/Depression(5) Depth ≥ 1/2 inch 

Propose the method of correction to the 

Engineer for approval prior to beginning 

remedial work 

Cracking (6) 

Cumulative length of 

cracking > 30 feet for 

Cracks > 1/8 inch 

Remove and replace the distressed LOT(s) 

to the full depth of all layers, and to the full 

lane width (7) 

Raveling and/or 

Delamination affecting the 

Friction Course (8) 

Any length 

Remove and replace the distressed area(s) to 

the full distressed depth and the full lane 

width for the full distressed length plus 50’ 

on each end 

Pot holes and Slippage 

Area(s) (8) 

Observation by 

Engineer 

Remove and replace the distressed area(s) to 

the full distressed depth and the full lane 

width for the full distressed length plus 50’ 

on each end 

Bleeding (9) 

Loss of surface 

texture due to excess 

asphalt, individual 

area ≥ 10 sf. 

Remove and replace the distressed area(s) to 

the full distressed depth and the full lane 

width for the full distressed length plus 50’ 

on each end 
(1) Rutting: Rut depth to be determined by Laser Profiler in accordance with the Flexible Pavement Condition Survey Handbook. 

For any LOT that cannot be surveyed by Laser Profiler, the rut depth will be determined manually in accordance with the 

Flexible Pavement Condition Survey Handbook, with the exception that the number of readings per LOT will be one every 

20 feet. For a partial LOT, a minimum of three measurements not exceeding 20 feet apart will be made. When the average of the 

measurements obtained manually exceeds 0.30 inch or if any individual measurement exceeds 0.6 inch, remedial work will be 

required. 

(2) Remedial Work for Rutting: The Contractor may propose removal and replacement of less than the full depth of all layers by 

preparation and submittal of a signed and sealed engineering analysis report, demonstrating the actual extent of the distressed 

area(s). Remedial work must be performed in accordance with Table 338-1 unless approved otherwise by the Engineer. 

(3) Ride: Ride Number (RN) and International Roughness Index (IRI) to be established by Laser Profiler in accordance with 

FM 5-549. Use RN Warranty Threshold for projects that used RN for construction acceptance and International Roughness Index 

(IRI) Warranty Threshold for projects that used IRI for construction acceptance. 

(4) If the deficient ride is due to underlying asphalt layers; base, subgrade, or embankment which were constructed by the 

Responsible Party, propose the method of correction to the Engineer for approval prior to beginning the remedial work. 

(5) Settlement/Depression: Depth of the settlement/depression to be determined by a 6 foot manual straightedge. 

(6) Cracking: Beginning and ending of 1/8 inch cracking will be determined as the average of three measurements taken at one 

foot intervals. The longitudinal construction joint at the lane line will not be considered as a crack. 

(7) Remedial Work for Cracking: The Contractor may propose removal and replacement of less than the full depth of all layers 

by preparation and submittal of a signed and sealed engineering analysis report, demonstrating the actual extent of the distressed 

area(s). Remedial work must be performed in accordance with Table 338-1 unless approved otherwise by the Engineer. 

(8) Raveling, Delamination, Pot holes, Slippage: As defined and determined by the Engineer in accordance with the examples 

displayed at the following URL: https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Pavement.shtm 

(9) Bleeding: Bleeding to be defined and determined by the Engineer in accordance with the examples displayed at the following 

URL: https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Pavement.shtm 
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 338-5.3 Category 2 Pavement: For purposes of this Specification, Category 2 pavement 

is defined as mainline roadways, access roads and frontage roads with a design speed less than 

55 mph, approach transition and merge areas at toll booths, ramps, acceleration and deceleration 

lanes (including tapers), turn lanes, parking areas, rest areas, weigh stations, and agricultural 

inspection stations. 

  Threshold values and associated remedial work for Category 2 value added 

asphalt pavement are specified in Table 338-2. 

 

TABLE 338-2 

Category 2 Pavements 

Type of Distress Threshold Values Remedial Work 

Rutting(1) 

Measured by Laser Profiler: 

See Table 338-1 

 

See Table 338-1 

 

Manual Measurement: Avg. 

Depth > 0.4 inch 

Remove and replace 1.5 inch(1a) the 

full lane width for the area plus 50 feet  

Cracking 

Cumulative length of cracking 

> 300 feet for Cracks > 1/8 

inch 

See Table 338-1 

Surface Deterioration (2) See Table 338-1 See Table 338-1 

Settlement/Depression(3) Depth ≥ 1/2 inch See Table 338-1 

(1) Rutting: Rut depth to be determined by Laser Profiler in accordance with the Flexible Pavement Condition Survey Handbook. 

For any LOT that cannot be surveyed by the Laser Profiler, the rut depth will be determined manually in accordance with the 

Flexible Pavement Condition Survey Handbook, with the exception that the number of readings per LOT will be one every 20 

feet. For partial LOT, minimum of three measurements not exceeding 20 feet apart will be checked. When the average of the 

measurements obtained manually exceeds 0.40 inch, or if any individual measurement exceeds 0.6 inch, remedial work will be 

required. 

(1a) If pavement has an open graded friction course, remove and replace 2.0 inches. 

(2) Surface Deterioration: As used in Table 338-2, Surface Deterioration includes Raveling and/or Delamination affecting the 

Friction Course; Pot holes; Slippage Area(s); and Bleeding; all as defined and footnoted in Table 338-1.
 

(3)Settlement/Depression: Depth of the settlement/depression to be determined by a 6 foot manual straightedge. 

 

 338-5.4 Category 3 Pavement: For purposes of this Specification, Category 3 pavement 

is defined as bicycle paths, walking paths, median crossovers, shoulders and other areas as 

determined by the Engineer. 

  Threshold values and associated remedial work for Category 3 value added 

asphalt pavement are specified in Table 338-3. 
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TABLE 338-3 

Category 3 Pavements 

Type of Distress Threshold Values Remedial Work 

Rutting N/A N/A 

Cracking 

Cumulative length 

of cracking > 500 

feet for Cracks > 

1/8 inch 

See Table 338-1 

Surface Deterioration (1) See Table 338-1 See Table 338-1 

Settlement/Depression(2) Depth ≥ 1/2 inch See Table 338-1 
(1) Surface Deterioration: As used in Table 338-3, Surface Deterioration includes Raveling and/or Delamination affecting the 

Friction Course; Pot holes; Slippage Area(s); and Bleeding; all as defined and footnoted in Table 338-1. Raveling of FC-5 for 

Category 3 Pavements is excluded from this requirement. 

(2) Settlement/Depression: Depth of the settlement/depression to be determined by a 6-foot manual straightedge. 

 

 338-5.5 Remedial Work: The Responsible Party will perform all necessary remedial 

work described within this Section at no cost to the Department. If the pavement distresses 

exceed threshold values and it is determined that the cause of the distress is due to the 

embankment, subgrade, base or other activities performed by the Contractor, the Responsible 

Party will be responsible for performing all remedial work associated with the pavement distress. 

Should an impasse develop in any regard as to the need for remedial work or the extent required, 

the Statewide Disputes Review Board will render a final decision by majority vote. 

  Remedial work will not be required if any one of the following conditions is 

found to apply: 

   a. Determination that the pavement thickness design as provided by the 

Department is deficient. The Department will make available a copy of the original pavement 

thickness design package and design traffic report to the Responsible Party upon request. The 

Responsible Party is responsible for performing all remedial work associated with the pavement 

distress if the pavement design is provided by the Contractor. 

   b. Determination that the Accumulated ESALs (Number of 18 Kip 

Equivalent Single Axle Loads in the design lane) has increased by 25% or more than the 

Accumulated ESALs used by the Department for design purposes for the warranty period for the 

pavement design life. In calculating ESALs, the average annual daily traffic (AADT) will be 

obtained from the Department’s traffic count data and the T24 (percent heavy trucks during a 

24 hour period) will be obtained from the Department’s traffic classification survey data. 

   c. Determination that the deficiency was due to the failure of the existing 

underlying layers that were not part of the Contract work. 

   d. Determination that the deficiency was the responsibility of a third party 

or its actions, unless the third party was performing work included in the Contract. 

   e. Determination that raveling of open-graded friction course (FC-5) in a 

turn lane, turn out, or median cross over was caused by turning movements and not a materials or 

construction issue. 

  If a measured distress value indicates remedial action is required per Table 338-1, 

Table 338-2 and/or Table 338-3, the Responsible Party must begin remedial work within 

45 calendar days of notification by the Department or a ruling of the Statewide Disputes Review 

Board. The Disputes Review Board will determine the allowable duration for the completion of 

the remedial work, but not to exceed six months. 
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  In the event remedial action is necessary and forensic information is required to 

determine the source of the distress, the Department may core and/or trench the pavement. The 

Responsible Party will not be responsible for damages to the pavement as a result of any forensic 

activities conducted by the Department. 

  As applicable to distress criteria for rutting, ride and cracking for Category 1 and 

Category 2 pavements, when two LOTs requiring remedial action are not separated by three or 

more LOTs not requiring remedial action, the remedial work shall be required for the total length 

of all such contiguous LOTs, including the intermediate LOTs not requiring remedial action. 

  Additionally, for Category 1 and Category 2 pavements, where such areas of 

remedial action are required due to raveling, slippage or bleeding are separated by less than 

1,000 feet, the remedial work will be required for the entire area contiguous to the distressed 

areas, including intermediate areas otherwise requiring no remedial action. 

  The Responsible Party has the first option to perform all remedial work that is 

determined by the Department to be their responsibility. If, in the opinion of the Engineer, the 

problem poses an immediate danger to the traveling public and the Responsible Party cannot 

provide temporary mitigation for the defect within 4 hours of written notification and restore the 

pavement to its original design condition within 72 hours of written notification, the Engineer 

has the authority to have the remedial work performed by other forces. Temporary mitigation 

includes the use of traffic control systems such as barricades, drums, or other approved devices 

to secure the area including lane closures if necessary, and constructing temporary repairs 

making it safe for the roadway user until the defect can be restored to its original design 

condition. The Responsible Party is responsible for all incurred costs of the work performed by 

other forces should the problem (remedial work) be determined to be the responsibility of the 

Responsible Party. Remedial work performed by other forces does not alter any of the 

requirements, responsibilities or obligations of the Responsible Party. 

  The Responsible Party must complete all remedial work to the satisfaction of the 

Engineer. Any disputes regarding the adequacy of the remedial work will be resolved by the 

Statewide Disputes Review Board. Approval of remedial work does not relieve the Responsible 

Party from continuing responsibility under the provisions of this Specification. 

  Notify the Engineer in writing prior to beginning any remedial work. Meet the 

requirements of the Specifications when performing any remedial work. Perform all signing and 

traffic control in accordance with the current edition of the Department’s Standard Plans. Provide 

maintenance of traffic during remedial work at no additional cost to the Department. Lane 

closure restrictions listed in the original Contract will apply to remedial work. Written requests 

to obtain permission for lane closures for either forensic investigation or remedial work must be 

made to the Engineer 48 hours in advance of any lane closures. Do not perform any lane closures 

until written permission is given by the Engineer. 

  If remedial work necessitates a corrective action to overlying asphalt layers, 

pavement markings, signal loops, adjacent lanes, roadway shoulders, or other affected Contract 

work, perform these corrective actions using similar products at no additional cost to the 

Department. 

338-6 Responsible Party’s Failure to Perform. 

 Should the Responsible Party fail to timely submit any dispute to the Statewide Disputes 

Review Board, fail to satisfactorily perform any remedial work, or fail to compensate the 

Department for any remedial work performed by the Department and determined to be the 

Responsible Party’s responsibility in accordance with this Specification, the Department will 
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suspend, revoke or deny the Responsible Party’s certificate of qualification under the terms of 

Section 337.16(d)(2), Florida Statutes, for a minimum of six months or until the remedial work 

has been satisfactorily performed (or full and complete payment for remedial work performed by 

others made to the Department), whichever is longer. Should the Responsible Party choose to 

challenge the Department’s notification of intent for suspension, revocation or denial of 

qualification and the Department’s action is upheld, the Responsible Party will have its 

qualification suspended for an additional minimum of six months. 

 The remedial work is not an obligation of the Contractor’s bond required by 

Section 337.18, Florida Statutes. 
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SECTION 339 

MISCELLANEOUS ASPHALT PAVEMENT 

339-1 Description. 

 Construct asphalt pavement in areas where vehicular traffic does not travel, such as 

pavement under guardrail, bicycle paths, median pavement, sidewalks, etc. 

 Also, chemically treat the underlying soil to prevent plant growth. 

339-2 Materials. 

 For the pavement, use any plant-mixed hot bituminous mixture meeting the requirements 

of a mix design verified by the Engineer, except do not use open-graded friction course (FC-5). 

For bicycle paths, use a mixture that produces a finished pavement which will not distort or mar 

under bicycle or mower wheel loads. 

 In general, the Engineer will accept the mixture on the basis of visual inspection with no 

further testing required. 

339-3 Foundation and Soil Treatment. 

 Shape the soil in areas where pavement is to be constructed, to a surface true to the lines, 

grades and typical cross-sections shown in the Plans. Compact the soil to a firm state. 

 Immediately before placing the pavement, uniformly apply a pre-emergent herbicide in 

accordance with the requirements of 7-1.7, to the foundation soil. Ensure that the herbicide 

carries an approved label for use under paved surfaces, and that herbicide is applied in 

accordance with directions on the label. 

 Prevent damage to any adjacent vegetation during herbicide application. Replace, at no 

expense to the Department, any plants damaged as the result of soil treatment outside designated 

areas. 

339-4 Placing Mixture. 

 Uniformly place the hot bituminous mixture by machine or hand methods at the rate of 

spread or dimensions indicated in the Plans or as otherwise directed by the Engineer. If posts are 

to be constructed within the pavement area, the Contractor may cut holes for installation through 

the completed pavement. After completing installation of posts and compaction of the backfill 

material, patch the area around each post with fresh hot bituminous mixture. 

 If directed by the Engineer, place miscellaneous asphalt pavement prior to placement of 

the final surface course. 

339-5 Compacting Mixture. 

 Uniformly compact the hot bituminous mixture with lightweight rollers or vibratory 

compactors as directed by the Engineer. The Contractor may use hand tamps for compaction in 

areas which are inaccessible to other compaction equipment. 

 The Engineer will not require a specific density. 

339-6 Surface Requirements. 

 Provide a finished surface that is reasonably smooth, of uniform texture, and shaped so as 

to drain without ponding of water. 

 Upon completion of the pavement, shape the surface of the adjacent earth to match the 

pavement edges. 
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339-7 Method of Measurement. 

 For the work specified under this Section (including the pertinent provisions of 

Sections 320 and 330), the quantity to be paid for will be the weight of the mixture in tons. For 

each pay item, the pay quantity will be based on the quantity placed on the project, limited to 

105% of the adjusted plan quantity for the pay item. The adjusted plan quantity will be 

determined by dividing the original plan quantity (including any Engineer approved quantity 

revisions) by the design Gmm stated in 334-1.4, then multiplying it by the tonnage-weighted 

average Gmm of the mixes used on the project for the pay item. The plan quantity will be 

determined based on a spread rate of 100 pounds per square yard per inch of design thickness of 

asphalt placed over the area shown in the Plans. 

 Prepare and submit a Certification of Quantities to the Engineer in accordance with 9-

2.1.2. 

339-8 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including shaping and compacting the foundation, soil sterilization treatment, furnishing of the 

bituminous material used in the mixture, and shaping of adjacent earth surfaces. 

 Payment will be made under: 

Item No. 339-  1- Miscellaneous Asphalt Pavement - per ton. 
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SECTION 341 

ASPHALT MEMBRANE INTERLAYER 

341-1 Description. 

 Construct an asphalt membrane interlayer composed of a separate application of asphalt 

binder covered with a single application of aggregate. Obtain asphalt binder from a plant that is 

currently on the Department’s Production Facility Listing. Producers seeking inclusion on the list 

shall meet the requirements of Section 916. 

341-2 Materials. 

 341-2.1 Asphalt Binder: Use a PG 76-22 meeting the requirements of Section 916 and 

listed on the Department’s Approved Products List (APL). 

 341-2.2 Cover Material: Use Size No. 6 stone, slag, or gravel meeting the requirements 

of Section 901. 

341-3 Equipment. 

 341-3.1 Power Broom: Provide a power broom for cleaning the existing pavement 

capable of removing all loose material from the surface. 

 341-3.2 Spreading Equipment: Provide a self-propelled aggregate spreader that can be 

adjusted to accurately apply the cover material at the specified rate and that spreads the material 

uniformly. 

 341-3.3 Rollers: Provide self-propelled, pneumatic-tired traffic type rollers equipped 

with at least 7 smooth-tread, low-pressure tires, and capable of carrying a gross load of at least 

8 tons. Maintain a minimum tire inflation pressure of 90 psi, or as specified by the manufacturer, 

such that in no two tires the air pressure varies more than 5 psi. Load the traffic roller as directed 

by the Engineer. 

 341-3.4 Mixing Equipment: Use mixing equipment for asphalt binder designed for that 

purpose and capable of producing and maintaining a homogeneous mixture of asphalt cement at 

the specified temperature. 

 341-3.5 Pressure Distributor: Use a pressure type distributor to apply asphalt binder 

capable of maintaining a homogeneous mixture of asphalt cement at the specified temperature 

and consistently apply the material in a uniform manner. 

341-4 Contractor’s Quality Control. 

 Provide the necessary quality control of the asphalt binder, and interlayer construction in 

accordance with the Contract requirements. If the rate of application varies by more than 5% 

from the rate set by the Engineer in accordance with 341-6, immediately make all corrections 

necessary to bring the spread rate into the acceptable range. The Engineer may take additional 

measurements at any time. The Engineer will randomly check the Contractor’s measurement to 

verify the spread rate. 

341-5 Construction Procedure. 

 341-5.1 Preparation of Surface: Prior to application of the asphalt binder, clean the 

existing pavement as specified in 300-5. 

 341-5.2 Application of Asphalt Binder: Apply the asphalt binder only under the 

following conditions: 

  1. The air temperature is above 50ºF and rising. 
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  2. The pavement is absolutely dry. 

  3. The wind conditions are such that cooling of the asphalt binder will not be so 

rapid as to prevent good bonding of the aggregate. 

  Uniformly apply the asphalt binder, at the rate of 0.6 to 0.8 gal/yd2, as directed by 

the Engineer. Use an application rate corrected to 60ºF, in accordance with 300-9.3. Determine 

the rate of application after each application operation. 

 341-5.3 Application of Cover Material: Immediately after application of the asphalt 

binder, uniformly spread the cover material at a rate of 0.26 and 0.33 ft3/yd2. The Engineer will 

set the exact rate. Determine the application rate at the beginning of each day’s production, and 

as needed to control the operation, a minimum of twice per day. Maintain an application rate 

such that the pavement is covered uniformly with aggregate, and is one aggregate layer thick. 

For the cover material, use aggregate that is reasonably free of any adherent coatings and that 

does not contain excessive moisture. Immediately after the application of cover material, check 

the surface to ensure a uniform distribution of cover material and a smooth surface. 

  Do not separate the application of the asphalt binder and the application of the 

cover material by more than 300 feet, unless approved by the Engineer. 

 341-5.4 Rolling: In order to ensure maximum embedment of the aggregate, cover the 

entire width of the mat immediately by traffic rollers. For the first coverage, provide a minimum 

of three traffic rollers in order to accomplish simultaneous rolling in echelon of the entire width 

of the spread. 

  After initial rolling, immediately correct all portions of the completed surface, 

that the Engineer deems defective (not properly covered by aggregates, fat spots, excessive free 

aggregate, etc.). 

  Following the first coverage, make additional coverages with traffic rollers as 

directed by the Engineer. 

 341-5.5 Traffic Control: For the normal sequence of construction operations, place the 

first course of asphalt concrete overlay over the membrane prior to opening to traffic. 

341-6 Unacceptable Asphalt Membrane Interlayer. 

 If the asphalt membrane interlayer is unacceptable due to incorrect blending, application 

rate, or not meeting the requirements of this Section, or damaged prior to placement of the 

asphalt concrete layer, remove and replace it as directed by the Engineer at no additional cost to 

the Department. Do not apply excessive amounts of asphalt binder. 

341-7 Placement of Asphalt Concrete Overlay. 

 Ensure that the thickness and temperature of the initial layer of asphalt concrete placed on 

top of the asphalt membrane interlayer are such that the overlay bonds to the interlayer and the 

underlying layer without voids or excessive binder. Core the asphalt overlay as directed by the 

Engineer to evaluate the binder and aggregate spread rates, as well as the effectiveness of the 

asphalt concrete overlay in producing a well-bonded interlayer. 

341-8 Method of Measurement. 

 341-8.1 Asphalt Membrane Interlayer: The quantity to be paid for will be plan 

quantity, in square yards, completed and accepted. 

 341-8.2 Bituminous Material (Asphalt Binder-Interlayer): The quantity will be the 

volume, in gallons, determined as provided in 300-9. 
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 341-8.3 Submittal of Certification of Quantities for Bituminous Material: Prepare 

and submit a Certification of Quantities to the Engineer in accordance with 9-2.1.2. 

341-9 Basis of Payment. 

 341-9.1 Asphalt Membrane Interlayer: Price and payment will be full compensation 

for all work specified in this Section, including furnishing cover materials, handling, spreading, 

rolling, bituminous material, and other incidental work necessary to complete this item. 

 341-9.2 Payment Items: Payment will be made under: 

Item No. 341-  1- Asphalt Membrane Interlayer - per square yard. 
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SECTION 346 

STRUCTURAL PORTLAND CEMENT CONCRETE 

346-1 Description. 

 Use concrete composed of a mixture of portland cement, aggregate, water, and, where 

specified, admixtures, and supplementary cementitious materials. Deliver the portland cement 

concrete to the site of placement in a freshly mixed, unhardened state. 

 Obtain concrete from a plant that is currently on the Department’s Production Facility 

Listing. Producers seeking inclusion on the list shall meet the requirements of Section 105. If the 

concrete production facility’s Quality Control (QC) Plan is suspended, the Contractor is solely 

responsible to obtain the services of another concrete production facility with an accepted QC 

Plan or await the reacceptance of the concrete production facility’s QC Plan prior to the 

placement of any further concrete on the project. There will be no changes in the Contract Time 

because of the suspension, as described. Bear all delay costs and other costs associated with the 

concrete production facility’s QC Plan acceptance or reacceptance. 

346-2 Materials. 

 346-2.1 General: Meet the following requirements: 

Coarse Aggregate ............................................................Section 901 

Fine Aggregate* ..............................................................Section 902 

Portland Cement and Blended Cement ...........................Section 921 

Water ...............................................................................Section 923 

Admixtures** ..................................................................Section 924 

Supplementary Cementitious Materials ..........................Section 929 

*Use only silica sand except as provided in 902-5.2.3. 

**Use products listed on the Department’s Approved Product List (APL). 

  Do not use materials containing hard lumps, crusts or frozen matter, or that is 

contaminated with materials exceeding the specified limits in the above listed Sections. 

 346-2.2 Types of Cement: Unless a specific type of cement is designated in the Contract 

Documents, use Type I, Type IL, Type IP, Type IS, Type II, Type II (MH) or Type III cement in 

all classes of concrete. Use Type IL or Type II (MH) for all mass concrete elements. 

.  Use only the types of cements designated for each environmental classification in 

structural concrete as shown in Table 346-1. A mix design for a more aggressive environment 

may be used in a less aggressive environmental condition. 
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TABLE Table  346-1 

Cement Use by Environmental Classification 

Component 
Slightly Aggressive 

Environment 

Moderately Aggressive 

Environment 

Extremely Aggressive 

Environment (1) 

Bridge Superstructures 

Precast Superstructure 

and Prestressed 

Elements 

Type I or Type III 

Type I, Type IL, Type II, 

Type III, Type IP, or 

Type IS 

Type II (MH), Type IL, 

Type III (2) or Ternary 

Blend 

Cast In Place Type I 
Type I, Type IL, Type II, 

Type IP, or Type IS 

Type II (MH), Type IL, 

or Ternary Blend 

Bridge Substructures, Drainage Structures and other Structures 

All Elements Type I or Type III 
Type I, Type IL, Type II, 

Type IP, or Type IS 

Type II (MH), Type IL, 

or Ternary Blend 
Notes:  

(1). Cements used in a more aggressive environment may also be used in a less aggressive environment. 

(2). Type III cement may be used in an Extremely Aggressive Environment for precast superstructure and prestressed elements 

when the ambient temperature at the time of concrete placement is 60°F and below. 

 

 346-2.3 Supplementary Cementitious Materials: Supplementary cementitious 

materials are required to produce binary or ternary concrete mixes in all classes of concrete 

except for the following when used in slightly aggressive environments: Class I 3,000 psi, 

Class I 3,000 psi (Pavement), and Class II 3,400 psi. The quantity of portland cement replaced 

with supplemental cementitious materials must be on an equal weight replacement basis of the 

total cementitious materials with the limitations, shown in Table  346- 2. 

  346-2.3.1 Highly Reactive Pozzolans: Materials that have a very high degree of 

pozzolanic reactivity due to their very fine particle sizes, including silica fume, metakaolin and 

ultrafine fly ash. 

  346-2.3.2 Binary Concrete Mixes: Concrete mixes containing portland cement 

and one supplementary cementitious material. 

  346-2.3.3 Ternary Concrete Mixes: Concrete mixes containing portland cement 

and any two of supplementary cementitious materials, either fly ash, slag, or highly reactive 

pozzolans. 
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Table  346-2 

Cementitious Materials Concrete Mix Proportions (%) 

(Environmental classification is extremely aggressive, unless otherwise noted.) 

Application 
Portland 

Cement 

Fly Ash 

Type F 
Slag 

Highly Reactive Pozzolans (4) 

Silica Fume Metakaolin 
Ultra-Fine Fly 

Ash 

General Use 

70-82 18-30     

66-78 15-25  7-9   

66-78 15-25   8-12  

66-78 15-25    8-12 

30-40 10-20 50-60    

30-75 (1)  25-70 (1)    

30-50  50-70    

36-43  50-55 7-9   

33-42  50-55  8-12  

33-42  50-55   8-12 

Precast / 

Prestressed 

70-85 (1) 15-30 (1)     

70-82 18-30     

66-78 15-25  7-9   

66-78 15-25   8-12  

66-78 15-25    8-12 

30-40 10-20 50-60    

30-50  50-70    

36-43  50-55 7-9   

33-42  50-55  8-12  

33-42  50-55   8-12 

Drilled Shaft 

63-67 33-37     

38-42  58-62    

30-40 10-20 50-60    

Mass Concrete 

50-82 (2) 18-50 (2)     

50-65 (3) 35-50 (3)     

66-78 15-25  7-9   

66-78 15-25   8-12  

66-78 15-25    8-12 

30-40 10-20 50-60    

30-50  50-70    

36-43  50-55 7-9   

33-42  50-55  8-12  

33-42  50-55   8-12 
Notes: 

(1) Slightly Aggressive and Moderately Aggressive environments. 

(2) For Concrete with Core Temperature T≤165°F. 

(3) For Concrete with Core Temperature T≥165°F. 

 

(4) Highly reactive pozzolans may be used below the specified ranges to enhance strength and workability.. Testing in 

accordance with AASHTO T358 is not required. 

 

 346-2.4 Coarse Aggregate Gradation: Produce all concrete using Size No. 57, 67 or 78 

coarse aggregate. With the Engineer’s approval and input from the District Materials Office with 
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Producer QC Plan acceptance authority, Size No. 8, Size No. 89, or other gradations may be used 

either alone or blended with Size No. 57, 67 or 78 coarse aggregate. Submit sufficient statistical 

data to establish production quality and uniformity of the subject aggregates, and establish the 

quality and uniformity of the resultant concrete. Aggregate gradations sized larger than nominal 

maximum size of 1.5 inch may be used blended with smaller size coarse aggregate as two 

components. 

  346-2.4.1 Optimized Aggregate Gradation: Improve the aggregate packing 

density at the Contractor’s option, by adding an intermediate-size coarse aggregate. Meet the 

requirements of Section 9.2 of the Materials Manual, on the methods used to produce combined 

aggregate gradation of fine, intermediate and coarse aggregate sizes for the concrete mixes. 

 346-2.5 Admixtures: Use admixtures in accordance with the requirements of this 

subarticle. Use admixtures in accordance with the manufacturer’s recommended dosage rate. 

Dosage rates outside of this range may be used with written recommendation from the admixture 

producer’s technical representative. Do not use admixtures or additives containing calcium 

chloride in reinforced concrete, either in the raw materials or introduced during the 

manufacturing process. 

  346-2.5.1 Air Entrainment Admixtures: Use an air entraining admixture in all 

concrete mixes except counterweight and dry cast concrete. For precast concrete products, the 

use of air entraining admixture is optional for Class I and Class II concrete. 

  346-2.5.2 High Range Water-Reducing, Retarding and Plasticizing 

Admixtures: When a highly reactive pozzolan is incorporated into a concrete mix design, use a 

high range water-reducing admixture Type I, II, F or G. 

   346-2.5.23.1 Flowing Concrete Admixtures for Precast/Prestressed 

Concrete: Use a Type I, II, F or G admixture for producing flowing concrete. If Type F or G 

admixture is used, verify the distribution of aggregates in accordance with ASTM C1610 except 

allow for minimal vibration for consolidating the concrete. The maximum allowable difference 

between the static segregation is less than or equal to 15 %. Add the flowing concrete admixtures 

at the concrete production facility. 

  346-2.5.3 Corrosion Inhibitor Admixtures: Use a water-reducing and retarding 

admixture, Type D, or a high range water-reducing and retarding admixture, Type G, to 

normalize the setting time of concrete. 

  346-2.5.4 Accelerating Admixture for Precast Drainage and Incidental 

Concrete Products: Use non-chloride accelerating admixtures, Type C or accelerating and 

water-reducing, Type E, only in the manufacturing of precast drainage and incidental concrete 

products. 

346-3 Classification of Concrete, Strength, Slump and Air Content. 

 346-3.1 General: The classifications of concrete covered by this Section are designated 

as Class I, Class I Pavement, Class II, Class II Bridge Deck, Class III, Class III Seal, Class IV, 

Class IV Drilled Shaft, Class V, Class V Special, Class VI, and Class VII. The specified 

sStrength, maximum water to cementitious materials ratio and slump of each class are specified 

in Table 346-3. The required air content for all classes of concrete is less than or equal to 6.0%. 

 346-3.2 Concrete Class Substitutions: The Engineer may allow the sSubstitution of a 

higher class concrete in lieu of the specifieda lower class concrete may be allowed when the 

substituted concrete mixes are included as part of the QC Plan, or for precast concrete, the 

Precast Concrete Producer QC Plan. The substituted higher class concrete must meet or exceed 
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the requirements of the specifiedlower class concrete and both classes must contain the same 

types of mix ingredients. 

   When the compressive strength acceptance data is less than the minimum 

compressive strength of the higher design mix, notify the Engineer. Acceptance is based on the 

requirements in Table 346-3 for the specifiedlower class concrete. Do not place concrete with a 

slump more than plus or minus 1.5 inches from the target slump value specified in Table 346-3. 

 346-3.3 Master Proportion Table: Proportion the materials used to produce the various 

classes of concrete in accordance with Table 346-3. 

  The calculation of the water to cementitious materials ratio (w/cm) is based on the 

total cementitious materials including portland cement and any supplementary cementitious 

materials used in the mix. 

 

TABLE Table  346-3 

Structural Concrete Class, Compressive Strength, Water to Cementitious Materials Ratio and 

SlumpMaster Proportion Table  

Class of Concrete  

28-day Specified 

Minimum 

Compressive Strength 

(fc′) (psi)  

Maximum Water to 

Cementitious 

Materials Ratio  

(pounds per pounds) 

Target Slump Value 

(inches) (c3) 

I (a1) 3,000 0.53 3 (2b) 

I (Pavement) 3,000 0.50 1.5 or 3 (5)2 

II (a1) 3,400 0.53 3 (2b) 

II (Bridge Deck) 4,500 0.44 3 (2b) 

III (d4) 5,000 0.44 3 (2b) 

III (Seal) 3,000 0.53 8 

IV 5,500 0.41(6) 3 (2b) 

IV (Drilled Shaft) 4,000 0.41 8.5 

V (Special) 6,000 0.37(6) 3 (2b) 

V 6,500 0.37(6) 3 (2b) 

VI 8,500 0.37(6) 3 (2b) 

VII 10,000 0.37(6) 3 (2b) 
Notes: 

(1a) For precast three-sided culverts, box culverts, endwalls, inlets, manholes and junction boxes, the target slump value and air 

content will not apply. The maximum allowable slump is 6 inches, except as noted in (b2). The Contractor is permitted to use 

concrete meeting the requirements of ASTM C478 (4,000 psi) in lieu of the specified Class I or Class II concrete for precast 

endwalls, inlets, manholes and junction boxes. 

(2b) The Engineer may allow a maximum target slump of 7 inches when a Type F, G, I or II admixture is used. When flowing 

concrete is used, meet the requirements of Section 8.6 of the Materials Manual the target slump is 9 inches. 

(3c) For a reduction in the target slump for slip-form operations, submit a revision to the mix design to the Engineer. The target 

slump for slip-form mix is 1.50 inches. 

(4d) When precast three-sided culverts, box culverts, endwalls, inlets, manholes or junction boxes require a Class III concrete, 

the minimum cementitious materials content is 470 pounds per cubic yard. Do not apply the air content range and the maximum 

target slump shall be 6 inches, except as allowed in (2b). 

(5) Meet the requirements of Section 350. 

(6) When silica fume or metakaolin is required, the maximum water to cementitious material ratio will be 0.35. When ultrafine 

fly ash is used, the maximum water to cementitious material ratio will be 0.30. 

 

 346-3.44.2 Durability for Concrete Construction: 
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  346-3.4.1 Minimum Cementitious Materials Content: Ensure that the produced 

concrete meets the minimum amount of cementitious materials content in Table 346-4. 

 

Table  346-4 

Minimum Amount of Total Cementitious Materials Content 

(pounds per cubic yard of concrete) 

Concrete Application 

Environmental Classification 

Extremely 

Aggressive 

Moderately 

Aggressive 
Slightly 

Aggressive 

Reinforced Concrete (1) 600 550 510 

Non-reinforced Concrete 470 
Notes: 

(1) The Engineer may allow a lower total amount of cementitious materials content in concrete Class I, Class I (Pavement), Class 

II and Class III. 

 

  346-3.4.24.2.1 Chloride Content Limits: Use the following maximum allowable 

chloride content limits for the concrete application and/or exposure environment shown: 

 

TABLE Table  346-5 

Chloride Content Limits for Concrete Construction 

Application/Exposure Environment 

Maximum Allowable 

Chloride Content, 

(pounds per cubic yard 

of concrete) 

Non-Reinforced Concrete No Test Needed 

Reinforced Concrete 
Slightly Aggressive Environment 0.70 

Moderately or Extremely Aggressive Environment 0.40 

Prestressed Concrete 0.40 

 

   If chloride test results exceed the limits of Table 346-5, suspend concrete 

placement immediately for every mix design represented by the failing test results, until 

corrective measures are made. Submit an Engineering Analysis Scope in accordance with 6-4 by 

a Specialty Engineer knowledgeable in the areas of corrosion and corrosion control, to determine 

if the material meets the intended service life of the structure on all concrete produced from the 

mix design failing chloride test results to the previous passing test results. 

  346-3.4.34.2.2 Surface Resistivity Test: Ensure that the Class II (Bridge Deck), 

Class IV, Class V, Class V (Special), Class VI, or Class VII concrete in extremely aggressive 

environments meets or exceeds a resistivity of 29 kOhm-cm at 28 days, when a highly reactive 

pozzolan is used, or a ternary blend is used in Class IV, Class V, Class V (Special), Class VI, or 

Class VII concrete. 

346-4 Special Types of Concrete. 

 346-4.13.2 Drilled Shaft Concrete: Notify the Engineer at least 48 hours before placing 

drilled shaft concrete. Obtain slump loss tests results demonstrating that the drilled shaft concrete 
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maintains a slump of at least 5 inches throughout the concrete elapsed time before drilled shaft 

concrete operations begin. 

  Perform the slump loss test at the anticipated ambient temperature for drilled shaft 

placements greater than 30 cubic yards and an elapsed time of greater than five hours. 

  Obtain slump loss test results from an approved laboratory or from a field 

demonstration. Slump loss test results for drilled shafts requiring 30 cubic yards of concrete or 

less and a maximum elapsed time of five hours or less may be done in a laboratory. Obtain all 

other slump loss test results in the field. 

  The concrete elapsed time is defined in Section 455. Obtain the Engineer’s 

approval for use of slump loss test results including elapsed time before concrete placement 

begins. 

  Test each load of concrete for slump to ensure the slump is within the limits of 

this Section. Initially cure acceptance cylinders for 48 hours before transporting them to the 

laboratory. 

  If the elapsed time during placement exceeds the slump loss test data, submit an 

Engineering Analysis Scope in accordance with 6-4 by a Specialty Engineer knowledgeable in 

the area of concrete foundations, to determine if the shaft is structurally sound and free from 

voids. At the direction of the Engineer, excavate the drilled shaft for inspection. Obtain approval 

from the Engineer before placing any additional shafts. 

 346-4.23.3 Mass Concrete: When the Contract Documents designate any structure as 

mass concrete, use a Specialty Engineer to develop and administer a Mass Concrete Control Plan 

(MCCP). Develop the MCCP in accordance with ACI Publications 207.1R Guide to Mass 

Concrete, 207.2R Report on Thermal and Volume Change Effects on Cracking of Mass 

Concrete, and 224R Control of Cracking in Concrete Structures. Ensure that the concrete core 

temperatures for any mass concrete element do not exceed the maximum allowable temperature 

of 180°F and that the differential temperatures between the element core and surface do not 

exceed the maximum allowable temperature differential of 35°F. Submit the MCCP to the 

Engineer for approval at least 14 calendar days prior to the first anticipated mass concrete 

placement. Ensure the MCCP includes and fully describes the following: 

   1. The Financial Project Identification Number (FPID). 

   2. Contact names and numbers. 

   3. Names and qualifications of all designees who will inspect the 

installation of and record the output of temperature measuring devices, and who will implement 

temperature control measures. 

   4. The number, type, and dimensions of each mass concrete element to be 

constructed. 

   5. A sequential ID number assigned to each element indicating bridge 

number, element type, element size, and element location. 

   6. The mix design number of the concrete used to construct each element. 

   7. Indicate which mass concrete elements will be monitored. 

   8. Casting procedures, 

   9. Insulating systems, 

   10. Type and placement of temperature measuring and recording devices, 

as well as any remote monitoring devices and software. 

   11. For each concrete mix design and concrete element, provide 

information included in a Ttable 346-6formatted as shown below, listing the maximum allowable 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

concrete placement temperature for each ambient temperature range at time of placement, in 

10°F increments from 40°F and 99°F. 

 

Table  346-6 

Maximum Allowable Concrete Placement Temperature Data Sheet 

Mix Design No. Maximum Allowable Concrete Placement Temperature (°F) 

Ambient Temperature at Time of Placement 
Footer Dimensions(1) 

W by L by H (ft) 

Column Dimensions(1) 

D by H(ft) 

40° - 49°F   

50° - 59°F   

Mix Design No. 
Maximum Allowable Concrete Placement 

Temperature (°F) 

Ambient Temperature at Time of 

Placement 

Footer 

W by L by H (ft) 

Column 

D by H 

(ft) 

60° - 69°F   

70° - 79°F   

80° - 89°F   

90° - 99°F   
Notes: 

(1) W = Width, L = Length, H = Height and D = Diameter 

 

   12. Measures to prevent thermal shock. 

   13. Active cooling measures, if used. 

  Do not place concrete until the proposed MCCP has beenis approvedreceived 

written approval, and fully compliesy with its requirements. Any modifications must be 

submitted as addenda to the original MCCP and must be approved in writing by the Engineer. 

Ensure that, prior to the first concrete placement of each concrete element the Specialty Engineer 

or approved designee personally inspects the installation of the temperature measuring devices 

and verifies that the temperature data acquisition equipment is properly functioning properly. 

The temperature data acquisition equipment must record temperature readings at least once per 

hour, beginning at the completion of concrete placement and continuing until the core 

temperature is within 50°F of the ambient temperature. The Specialty Engineer shall be available 

for immediate consultation during the monitoring period of any mass concrete element. Monitor 

temperature readings at least once every six hours. Within three workings days of the completion 

of temperature recording for each concrete element, submit an electronic spreadsheet file, 

editable report to the Engineer that includes the element identification, date and time of any 

changes to the temperature control measures, all original temperature readings and curing notes. 

Also submit data logger summaries and graphs, and results of the visual inspection of each 

element. 

  If the first element of a group of elements with the same dimensions is placed in 

accordance with the approved MCCP, without exceeding either the maximum temperature or 

maximum temperature differential of the concrete, reduced monitoring of the remaining elements 

may be allowed with written approval from the Engineer. Request approval from the Engineer at 

least 14 calendar days prior to the anticipated date of reduced monitoring. If approved, 

temperature monitoring is required only for the initial element of a group of concrete elements 

meeting all of the following requirements: 
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   1. All elements have the same dimensions. 

   2. All elements have the same concrete mix design. 

   3. All elements have the same insulation R value and active cooling 

measures (if used). 

   4. Ambient temperatures during concrete placement for all elements are 

within minus 10°F of the ambient temperature during placement of the initial element. 

   5. Use the same temperature control measures used for the initial 

monitored element and keep in place for at least the same length of time as for the initial 

element. The Contractor and Engineer each have the option to have the temperature monitored to 

ensure the core temperature is within 50°F of ambient temperature prior to termination of 

temperature control measures. 

  Install temperature measuring and recording devices for all mass concrete 

elements. Position the temperature sensors 2.00± 0.25 inches inside the concrete surface for 

surface temperature measurements and at the expected location of the maximum temperature for 

core temperature measurements. Place the ambient temperature sensor in a location that protects 

it from direct exposure to rain, sun, or sources of radiated heat, such as concrete or asphalt 

pavement surfaces. Temperatures shall be continuously recorded starting at the end of concrete 

placement and continuing until the core has cooled to within 50°F of the ambient temperature. 

Resume monitoring of the temperatures for all elements if directed by the Engineer.  

  Instrumentation and temperature monitoring are not required for drilled shafts 

supporting sign, signal, lighting or intelligent transportation (ITS) structures that meet all of the 

following requirements: 

   1. The diameter is six feet or less. 

   2. The total cementitious materials content of the concrete mix design is 

less than or equal to 750 pounds per cubic yard.  

  Temperature monitoring may be omitted at the Contractor’s option, for any mass 

concrete substructure element meeting all of the following requirements: 

   1. The minimum cross-sectional dimension of the element is six feet or 

less. 

   2. Insulation with an R-value of at least 2.5 must be provided for at least 

72 hours following the completion of concrete placement. 

   3. The environmental classification of the concrete element is slightly 

aggressive or moderately aggressive. 

   4. The concrete mix design meets the mass concrete proportioning 

requirements of 346-2.3. 

   5. The total cementitious material content of the concrete mix design is 

less than or equal to 750 pounds per cubic yard. 

   6. Temperature of the concrete is 95°F or less at placement. 

  Implement immediate corrective action as directed by the Specialty Engineer 

when either the core temperature or the temperature differential of any mass concrete element 

exceeds its maximum allowable value. The approval of the MCCP shall be revoked. Do not 

place any mass concrete elements until a revised MCCP has been approved in writing by the 

Engineer. Submit an Engineering Analysis Scope in accordance with 6-4 for approval, which 

addresses the structural integrity and durability of any mass concrete element that is not cast in 

compliance with the approved MCCP or which exceeds the allowable core temperature or 

temperature differential. Submit all analyses and test results requested by the Engineer for any 
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noncompliant mass concrete element to the satisfaction of the Engineer. The Department will 

make no compensation for additional costs or loss of time due to additional analyses, tests, or 

other impacts on production caused by the use of reduced monitoring or the Contractor’s option. 

 

 

 346-3.4 Flowing Concrete for Precast/Prestressed Concrete: Produce flowing 

concrete mix with target slump of 9 inches. 

  Subsequent to the laboratory trial batch, perform a field demonstration of the 

proposed mix design by production and placement of at least three batches, 3 cubic yards 

minimum size each, of concrete containing flowing concrete high range water reducing 

admixture. Take representative samples from each batch and perform slump, air content, density 

(unit weight), and temperature tests on these samples. Cast specimens from each sample for 

compressive strength tests to verify the design mix trial. Record the ambient air temperature 

during the test. Ensure that the concrete properties are within the required specification limits. 

The plants that are producing concrete with batch sizes of less than 3 cubic yards are required to 

produce and place at least a total amount of 9 cubic yards and perform the aforementioned tests 

on at least three randomly selected batches. 

  Determine the workability of the demonstration concrete batches by performing 

the slump tests on the samples taken at 15 minute intervals from each batch. Continue sampling 

and testing until the slump measures 6 inches or less. From the plot of slump versus time, 

determine the time for each batch when the slump is at 7.5 inches. The shortest time period 

determined from three consecutive batches, at 7.5 inches slump, is considered the cutoff time of 

the proposed concrete mix. For production concrete, ensure that the time between the batching 

and depositing of each load of concrete is less than the cutoff time of the mix and also does not 

exceed the allowable time limit specified in this Section. 

  Ensure that the demonstration concrete is mixed, delivered, placed, consolidated 

and cured in accordance with the proposed method and sequence. Produce the flowing concrete 

batches at slumps between 7.5 inches to 10.5 inches. 

  Perform inspection of the demonstration concrete during batching, delivery, 

placement and post placement. During placement, ensure that the concrete batches meet all 

plastic property requirements of the Specifications and maintain their cohesive nature without 

excessive bleeding, segregation, or abnormal retardation. 

  Dispose of concrete produced for demonstration purposes at no expense to the 

Department. Subject to the Engineer’s approval, the Contractor may incorporate this concrete 

into non-reinforced concrete items and may be included for payment, provided it meets Contract 

requirements for slump, entrained air, and strength. 

  After removal of the forms, perform the post-placement inspection of the in-place 

concrete. Observe for any signs of honeycombs, cracks, aggregate segregation or any other 

surface defects and ensure that the hardened concrete is free from these deficiencies. The 

Engineer may require saw cutting of the mock-up products to verify the uniform distribution of 

the aggregates within the saw cut surfaces and around the reinforcing steel and prestressing 

strands. The Engineer will require saw cutting of the demonstration mock-up products for plants 

that are demonstrating the use of the flowing concrete for the first time. Obtain core samples in 

accordance with FM 5-617, section 7 to inspect the aggregate distribution. 

  Submit the results of the laboratory trial batch tests and field demonstration of 

verified test data and inspection reports to the Engineer, along with certification stating that the 
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results of the laboratory trial batch tests and field demonstration tests indicate that the proposed 

concrete mix design meets the requirements of the specifications. For the proposed mix design, 

state the anticipated maximum time limit between the batching and when the concrete of each 

batch is deposited during the production. 

  Upon the review and verification of the laboratory trial batch, field demonstration 

test data, inspection reports and contractor’s certification statement, the Department will approve 

the proposed mix design. 

  The Department may approve proposed flowing concrete mixes, centrally mixed 

at the placement site, without the production of demonstration batches, provided that the 

proposed mix meets the following two criteria: 

   1. A previously approved flowing concrete mix of the same class has 

demonstrated satisfactory performance under the proposed job placing conditions with a 

minimum of fifteen consecutive Department acceptance tests, which met all plastic and hardened 

concrete test requirements. 

   2. The cementitious materials and chemical admixtures, including the 

flowing concrete high range water reducing admixture, used in the proposed mix are the same 

materials from the same source used in the previously approved mix, (1) above. 

  Do not produce or place concrete until the design mixes have been approved. 

346-4 Composition of Concrete. 

 346-4.1 Master Proportion Table: Proportion the materials used to produce the various 

classes of concrete in accordance with Table 4: 

 

TABLE 4 

Concrete Master Proportions 

Class of Concrete 

Minimum Total Cementitious 

Materials Content pounds per cubic 

yard
 * 

Maximum Water to Cementitious 

Materials Ratio pounds per 

pounds** 

I 470 0.53 

I (Pavement) 470 0.50 

II 470 0.53 

II (Bridge Deck) 611 0.44 

III 611 0.44 

III (Seal) 611 0.53 

IV 658 0.41*** 

IV (Drilled Shaft) 658 0.41 

V (Special) 752 0.37*** 

V 752 0.37*** 

VI 752 0.37*** 

VII 752 0.37*** 

* A lower total cementitious materials content may be used provided the plastic, hardened, and durability properties meet the 

requirements of this Section. 

** The calculation of the water to cementitious materials ratio (w/cm) is based on the total cementitious material including 

cement and any supplementary cementitious materials that are used in the mix. 
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TABLE 4 

Concrete Master Proportions 

Class of Concrete 

Minimum Total Cementitious 

Materials Content pounds per cubic 

yard
 * 

Maximum Water to Cementitious 

Materials Ratio pounds per 

pounds** 

*** When silica fume or metakaolin is used, the maximum water to cementitious material ratio will be 0.35. When ultrafine fly 

ash is used, the maximum water to cementitious material ratio will be 0.30. 

346-4.2 Durability for Concrete Construction: 

  346-4.2.1 Chloride Content Limits: Use the following maximum chloride 

content limits for the concrete application and/or exposure environment shown: 

 

TABLE 5 

Chloride Content Limits for Concrete Construction 

Application/Exposure Environment 

Maximum Allowable 

Chloride Content, 

pounds per cubic yard 

Non-Reinforced Concrete No Test Needed 

Reinforced Concrete 
Slightly Aggressive Environment 0.70 

Moderately or Extremely Aggressive Environment 0.40 

Prestressed Concrete 0.40 

 

   If chloride test results exceed the limits of Table 5, suspend concrete 

placement immediately for every mix design represented by the failing test results, until 

corrective measures are made. Submit an Engineering Analysis Scope in accordance with 6-4 by 

a Specialty Engineer knowledgeable in the areas of corrosion and corrosion control, to determine 

if the material meets the intended service life of the structure on all concrete produced from the 

mix design failing chloride test results to the previous passing test results. 

  346-4.2.2 Surface Resistivity Test: Ensure that the concrete meets or exceeds a 

resistivity of 29 kOhm-cm at 28 days, when a highly reactive pozzolan, or a ternary blend is used 

in Class IV, Class V, Class V (Special), Class VI, or Class VII concrete. 

346-5 Sampling and Testing Methods. 

 Perform concrete sampling and testing in accordance with the following methods: 
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TABLE 6Table  346-7 

Concrete Sampling and Testing Methods 

Description Method 

Slump of Hydraulic Cement Concrete ASTM C143 

Air Content of Freshly Mixed Concrete by the Pressure Method (1)* ASTM C231 

Air Content of Freshly Mixed Concrete by the Volumetric Method (1)* ASTM C173 

Making and Curing Test Specimens in the Field (2)** ASTM C31 

Compressive Strength of Cylindrical Concrete Specimens ASTM C39 

Obtaining and Testing Drilled Core and Sawed Beams of Concrete ASTM C42 

Initial Sampling of Concrete from Revolving Drum Truck Mixers or Agitators FM 5-501 

Low Levels of Chloride in Concrete and Raw Materials FM 5-516 

Density (Unit Weight), Yield and Air Content (Gravimetric) of Concrete ASTM C138 

Temperature of Freshly Mixed Portland Cement Concrete ASTM C1064 

Sampling Freshly Mixed Concrete (3)*** ASTM C172 

Static Segregation of Self-Consolidating Concrete using Column Techniques ASTM C1610 

Slump Flow of Self-Consolidating Concrete ASTM C1611 

Relative Viscosity of Self-Consolidating Concrete ASTM C1611 

Visual Stability Index of Self-Consolidating Concrete ASTM C1611 

Passing Ability of Self-Consolidating Concrete by J-Ring ASTM C1621 

Rapid Assessment of Static Segregation Resistance of Self-Consolidating 

Concrete Using Penetration Test 
ASTM C1712 

Aggregate Distribution of Hardened Self-Consolidating Concrete FM 5-617 

Hardened Visual Stability Index of Self-Consolidating Concrete AASHTO R81 

Fabricating Test Specimens with Self-Consolidating Concrete ASTM C1758 

Concrete Resistivity as an Electrical Indicator of its Permeability AASHTO T358 
(1) *The Department will use the same type of meter for Verification testing as used for QC testing. When using pressure type 

meters, use an aggregate correction factor determined by the concrete producer for each mix design to be tested. Record and 

certify test results for correction factors for each type of aggregate at the concrete production facility. 

(2) ** Provide curing facilities that have the capacity to store all QC, Verification, and Resolution cylinders simultaneously for 

the initial curing. Cylinders will be delivered to the testing laboratory in their molds. The laboratory will remove the specimens 

from the molds and begin final curing. 

(3)*** Take the test sample from the middle portion of the batch in lieu of collecting and compositing samples from two or more 

portions, as described in ASTM C172. 

346-6 Quality Control. 

 346-6.1 General: Perform QC activities to ensure materials, methods, techniques, 

personnel, procedures and processes utilized during production meet the specified requirements. 

For precast/prestressed concrete operations, ensure that the QC testing is performed by the 

producer. 

  Accept the responsibility for QC inspections on all phases of work. Ensure all 

materials and workmanship incorporated into the project meet the requirements of the Contract 

Documents. 

 346-6.2 Concrete Design Mix Design: Provide concrete that has been produced in 

accordance with a Department approved mix design mix, in a uniform mass free from balls and 

lumps. 

  For slump target values in excess of 6 inches, including flowing and self 

consolidating concrete, utilize a grate over the conveyance equipment to capture any lumps or 
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balls that may be present in the mix. The grate must cover the entire opening of the conveyance 

equipment and have an opening that is a maximum of 2-1/2 inches in any one direction. Remove 

the lumps and or balls from the grate and discard them. Discharge the concrete in a manner 

satisfactory to the Engineer. Perform demonstration batches to ensure complete and thorough 

placements in complex elements, when requested by the Engineer. 

  Do not place concretes of different compositions such that the plastic concretes 

may combine, except where the Plans require concrete with a surface resistivity value of 

29 kOhm-cm or below and one with higher than 29 kOhm-cm values in a continuous placement. 

Produce these concretes using separate mix designs. For example, designate the mix with 

calcium nitrite as the original mix and the mix without calcium nitrite as the redesigned mix. 

Ensure that both mixes contain the same cement, fly ash or slag, coarse and fine aggregates and 

admixtures. Submit both mixes for approval as separate mix designs, both meeting all 

requirements of this Section. Ensure that the redesigned mix exhibits plastic and hardened 

qualities which are additionally approved by the Engineer as suitable for placement with the 

original mix. The Engineer will approve the redesigned mix for commingling with the original 

mix and for a specific project application only. Alternately, place a construction joint at the 

location of the change in concretes as approved by the Engineer. 

 346-6.3 Delivery Certification: Ensure that an electronic delivery ticket is furnished 

with each batch of concrete before unloading at the placement site. The delivery ticket may be 

proprietary software or in the form of an electronic spreadsheet, but shall be printed. Ensure that 

the materials and quantities incorporated into the batch of concrete are printed on the delivery 

ticket. Include the following information on the delivery ticket: 

   1. Arrival time at jobsite, 

   2. Time that concrete mix has been completely discharged, 

   3. Number of revolutions upon arrival at the jobsite, 

   4. Total gallons of water added at the jobsite, 

   5. Additional mixing revolutions when water is added, 

   6. Total number of revolutions. 

  Items (3) through (6) do not apply to non-agitating concrete transporting vehicles. 

  Ensure the batcher responsible for production of the batch of concrete signs the 

delivery ticket, certifying the batch of concrete was produced in accordance with the Contract 

Documents. 

  Sign the delivery ticket certifying that the design mix maximum specified water to 

cementitious materials ratio was not exceeded due to any jobsite adjustments to the batch of 

concrete, and that the batch of concrete was delivered and placed in accordance with the Contract 

Documents. 

 346-6.4 Plastic Property Tolerances: Reject concrete with slump or air content that 

does not fall within the specified tolerances and immediately notify the concrete production 

facility that an adjustment of the concrete mixture is required. If a load does not fall within the 

tolerances, test each subsequent load and the first adjusted load. If failing concrete is not rejected 

or adjustments are not implemented, the Engineer may reject the concrete and terminate further 

production until the corrections are implemented. 

  Do not allow concrete to remain in a transporting vehicle to reduce slump. Water 

may be added only upon arrival of the concrete to the jobsite and not thereafter. 
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346-7 Mixing and Delivering Concrete. 

 346-7.1 General Requirements: Operate all concrete mixers at speeds and volumes per 

the manufacturer’s design or recommendation as stipulated on the mixer rating plate. 

 346-7.2 Transit Truck Mixing: Produce a completely uniform mixed concrete in a truck 

mixer for 70 to 100 revolutions at the mixing speed designated by the truck manufacturer. 

  Prior to starting the discharge of the concrete at the jobsite, when water is added, 

record the added quantity and mix the concrete 30 additional drum mixing revolutions. Do not 

make more than two mix adjustments. Seek approval from the Engineer prior to using a central 

mixer and depositing the batch into a truck mixer. 

  346-7.2.1 Transit Time: Ensure compliance with Table 346-87 between the 

initial introduction of water into the mix and completely discharging all the concrete from the 

truck. Reject concrete exceeding the maximum transit time. For critical placements, with the 

Engineer’s approval, the transit time may be extended to the allowable mixing time shown in the 

mix design. 

 

TABLE Table  346-78 

Maximum Allowable Transit Time 

Non-Agitator Trucks Agitator Trucks 

45 minutes 60 minutes 

75 minutes (1)* 90 minutes (1)* 
Note: 

(1) *When a water-reducing and retarding admixture (Type D, Type G, or Type II) is used. 

 

  346-7.2.2 Placement Time: All the concrete in a load must be in its final 

placement position a maximum of 15 minutes after the transit time has expired unless a time 

extension is approved by the Engineer 

 346-7.3 On-site Batching and Mixing: Use a mixer of sufficient capacity to prevent 

delays that may be detrimental to the quality of the work. Ensure that the accuracy of batching 

equipment is in accordance with requirements of this Section. 

 346-7.4 Concreting in Cold Weather: Do not mix or place concrete when the air 

temperature is below 40ºF. Protect the fresh concrete from freezing in accordance with 

Section 400. The requirements of concreting in cold weather are not applicable to precast 

concrete mixing and placement operations occurring in a temperature controlled environment. 

 346-7.5 Concreting in Hot Weather: Hot weather concreting is defined as the 

production, placing and curing of concrete when the concrete temperature at placing exceeds 

85ºF but is 100ºF or less. 

  Unless the specified hot weather concreting measures are in effect, reject concrete 

exceeding 85ºF at the time of placement. Regardless of special measures taken, reject concrete 

exceeding 100ºF. Predict the concrete temperatures at placement time and implement hot 

weather measures to avoid production shutdown. 

 346-7.6 Adding Water to Concrete at the Placement Site: Water may be added at the 

placement site provided the addition of water does not exceed the water to cementitious materials 

ratio as defined by the mix design. After adding water, perform a slump test to confirm the 

concrete is within the slump tolerance range. If the slump is outside the tolerance range, reject 

the load. If an adjustment is made at the concrete production facility, perform a slump test on the 

next load to ensure the concrete is within the slump tolerance range. Do not place concrete 
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represented by slump test results outside of the tolerance range. Include water missing from the 

water storage tanks upon arrival at the project site in the jobsite water added. 

 346-7.7 Sample Location: Obtain acceptance samples from the point of final placement. 

  Where concrete buckets are used to discharge concrete directly to the point of 

final placement or into the hopper of a tremie pipe, samples will be obtained from the discharge 

of the bucket. When the concrete is discharged directly from the mixer into the bucket and the 

bucket is discharged within 20 minutes, samples may be obtained from the discharge of the 

mixer. 

  Where conveyor belts, troughs, pumps, or chutes are used to transport concrete 

directly to the point of final placement or into the hopper of a tremie pipe, samples will be 

obtained from the discharge end of the entire conveyor belt, trough, pump, or chute system. 

  Where concrete is placed in a drilled shaft or other element using a tremie pipe 

and a concrete pump, samples will be obtained from the discharge of the pump line at the 

location of the tremie hopper. 

  For all other placement methods, prior to each placement, obtain Department 

approval for sampling at the discharge of the mixer in lieu of sampling at the point of final 

placement. Submit the sampling correlation procedure to the Engineer for approval prior to the 

placement of the concrete. Once the comparative sampling correlation is approved by the 

Engineer, apply this correlation to the plastic properties tolerances for samples obtained from the 

discharge of mixer. 

  Where a concrete pump is used to deposit concrete directly into a drilled shaft 

which is a wet excavation without the use of a tremie, or other applications as approved by the 

Engineer, ensure the discharge end of the pump line remains immersed in the concrete at all 

times after starting concrete placement. 

346-8 Plastic Concrete Sampling and Testing. 

 QC tests include air content, temperature, slump, and preparing compressive strength 

cylinders for testing at later dates. In addition, calculate the water to cementitious materials ratio 

in accordance with FM 5-501 for compliance to the approved mix design. 

 Ensure that each truck has a rating plate and a valid mixer identification card issued by 

the Department. Ensure that the revolution counter on the mixer is working properly, and 

calibration of the water dispenser has been performed within the last twelve months. Reject any 

concrete batches that are delivered in trucks that do not have mixer identification cards. Remove 

the mixer identification card when a truck mixer is discovered to be in noncompliance and the 

mixer deficiencies cannot be repaired immediately. When the mixer identification card is 

removed for noncompliance, make note of the deficiency or deficiencies found, and forward the 

card to the District Materials and Research Engineer who has Producer QC Plan acceptance 

authority. 

 Perform plastic concrete tests on the initial delivery from each plant of each concrete 

design mix each day. Ensure QC technicians meeting the requirements of Section 105 are present 

and performing tests throughout the placement operation. Ensure aone technician is present and 

performing tests throughout the placement operation at each placement site. If a project has 

multiple concrete placements at the same time, identify the technicians in the QC Plan to ensure 

minimum sampling and testing frequencies are met. Ensure that the equipment used for delivery, 

placement and finishing meets the requirements of this Specification. 

 When a truck designated for QC testing arrives at the discharge site, a subsequent truck 

may also discharge once a representative sample has been collected from the QC truck and while 
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awaiting the results of QC testing. Reject non-complying loads at the jobsite. Ensure that 

corrections are made on subsequent loads. Immediately cease concrete discharge of all trucks if 

the QC truck has failing test. Perform plastic properties tests of concrete on all trucks prior to the 

first corrected truck and the corrected truck. When more than one truck is discharging into a 

pump simultaneously, only the truck designated for QC testing may discharge into the pump to 

obtain a representative sample of concrete from the QC truck only. 

 Furnish sufficient concrete of each design mix as required by the Engineer for 

verification (VT) testing. When the Engineer’s VT test results do not compare with the QC 

plastic properties test results, within the limits defined by the Independent Assurance (IA) 

checklist comparison criteria, located in Materials Manual Chapter 5, disposition of the concrete 

will be at the option of the Contractor. 

 On concrete placements consisting of only one load of concrete, perform initial sampling 

and testing in accordance with this Section. The acceptance sample and plastic properties tests 

may be taken from the initial portion of the load. 

 If any of the QC plastic properties tests fail, reject the remainder of that load, and any 

other loads that have begun discharging, terminate the LOT and notify the Engineer. Make 

cylinders representing that LOT from the same sample of concrete. 

 Following termination of a LOT, obtain samples from a new load, and perform plastic 

properties tests until the water to cementitious materials ratio, air content, temperature and slump 

comply with the Specification requirements. Initiate a new LOT once the testing indicates 

compliance with Specification requirements. 

 Suspend production when any five loads in two days of production of the same design 

mix are outside the specified tolerances. Increase the frequency of QC testing to one per load to 

bring the concrete within allowable tolerances. After production resumes, obtain the Engineer’s 

approval before returning to the normal frequency of QC testing. 

 If concrete placement stops for more than 90 minutes, perform initial plastic properties 

testing on the next batch and continue the LOT. Cylinders cast for that LOT will represent the 

entire LOT. 

 When the Department performs Independent Verification (IV), the Contractor may 

perform the same tests on the concrete at the same time. The Department will compare results 

based on the Independent Assurance (IA) Checklist tolerances. 

346-9 Acceptance Sampling and Testing. 

 346-9.1 General: Perform plastic properties tests in accordance with 346-8 and cast a set 

of three QC cylinders, for all structural concrete incorporated into the project. Take these 

acceptance samples randomly as determined by a random number generator acceptable to the 

Department. The Department will independently perform VT plastic properties tests and cast a 

set of VT cylinders. The VT cylinders will be the same size cylinder selected by the Contractor, 

from a separate sample from the same load of concrete as the Contractor’s QC sample. 

  For each set of QC cylinders verified by the Department, cast two additional 

cylinders from the same sample, and identify them as the quality control resolution (QR) test 

cylinders. The Department will also cast two additional verification resolution (VR) test 

cylinders from each VT sample. All cylinders will be clearly identified as outlined in the 

Sample/Lot Numbering System instructions located on the State Materials Office website. 

Deliver the QC samples, including the QR cylinders to the final curing facility in accordance 

with ASTM C31. Concurrently, the Department will deliver the VT samples, including the VR 

cylinders, to their final curing facility. 
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  Test the QC laboratory cured samples for compressive strength at the age of 

28 days, in a laboratory meeting and maintaining at all times the qualification requirements listed 

in Section 105. 

  The QC testing laboratory will input the compressive strength test results into the 

Department’s Materials Acceptance and Certification (MAC) system within 24 hours. When the 

QC testing laboratory cannot input the compressive strength test results into MAC within 

24 hours, the QC testing laboratory will notify the VT testing laboratory within 24 hours of 

testing the cylinder and provide the VT testing laboratory the compressive strength test results. 

Ensure the compressive strength results are input into MAC within 72 hours of determining the 

compressive strength of the cylinders. 

  The Department will compare the VT sample compressive strength test results 

with the corresponding QC sample test results. 

 346-9.2 Sampling Frequency: As a minimum, sample and test concrete of each mix 

design mix for water to cementitious materials ratio, air content, temperature, slump and 

compressive strength once per LOT as defined by Table 346-89. The Engineer will randomly 

verify one of every four consecutive LOTs of each mix design mix based on a random number 

generator. The Department may perform Independent Verification (IV) testing to verify 

compliance with specification requirements. All QC activities, calculations, and inspections will 

be randomly confirmed by the Department. 

 

TABLE Table  346-89 

Sampling Frequency 

Class Concrete(1)* LOT Size 

I one day’s production 

I (Pavement) 
2,000 square yards, or one day’s production, 

whichever is less 

II, II (Bridge Deck), III, IV, V (Special), 

V, VI, VII 

50 cubic yards, or one day’s production, whichever is 

less 

IV (Drilled Shaft) 
50 cubic yards, or one day’s production, whichever is 

less(2)** 

III (Seal) Each Seal placement 
(1)* For any class of concrete used for roadway concrete barrier, the lot size is defined as 100 cubic yards, or one day’s 

production, whichever is less. 

(2)** Start a new LOT when there is a gap of more than two hours between the end of one drilled shaft placement and the 

beginning of the next drilled shaft placement. 

 

  346-9.2.1 Reduced Frequency for Acceptance Tests: The LOT size may 

represent 100 cubic yards when produced with the same mix design at the same concrete 

production facility for the same prime Contractor and subcontractor on a given Contract. As an 

exception, the requirements for the precast/prestressed production facility will only include the 

same mix design at the same concrete production facility. 

   Submit strength test results indicating that the two following criteria are 

met: 

    1. The average of the acceptance compressive strengths is equal to 

or greater than the specified minimum compressive strength (fc′) plus 2.33 standard deviations 

minus: 
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     a. 500 psi, if fc′ is 5,000 psi or less.  above the specified 

minimum compressive strength for that class of concrete.  

     b. 0.10 fc′, if fc′ is greater than 5,000 psi. 

    2. Every average of three consecutive strength test equals or 

exceeds the fc′specified minimum compressive strength plus 1.34 standard deviations. 

   Base calculations on a minimum of ten consecutive strength test results for 

a Class IV or higher; or a minimum of five consecutive strength results for a Class III or lower. 

   The average of the consecutive compressive strength test results, based on 

the class of concrete, can be established using historical data from a previous Department 

project. The tests from the previous Department project must be within the last calendar year or 

may also be established by a succession of samples on the current project. Only one sample can 

be taken from each LOT. Test data must be from a laboratory meeting the requirements of 

Section 105. Obtain Department approval before beginning reduced frequency LOTs. 

   If at any time a strength test is not verified or the average strength of the 

previous ten or five consecutive samples based on the class of concrete from the same mix 

design and the same production facility does not conform to the above conditions, return to the 

frequency represented by the LOT as defined in Table 346-89. Notify the Engineer that the initial 

frequency is reinstated. In order to reinitiate reduced frequency, submit a new set of strength test 

results. 

 346-9.3 Strength Test Definition: The strength test of a LOT is defined as the average 

of the compressive strengths tests of three cylinders cast from the same sample of concrete from 

the LOT. 

 346-9.4 Acceptance of Concrete: The Engineer will accept the concrete of a given LOT 

when it meets the minimum specified compressive strength requirement of Table 346-3. Ensure 

that the hardened concrete strength test results are obtained in accordance with 346-9.3. 

  The process of concrete compressive strength acceptance consists of the following 

steps: 

   1. Verification of QC and VT data. 

   2. Resolution of QR and VR data. 

   3. Structural Adequacy determination. 

  Do not discard a cylinder strength test result based on low strength (strength 

below the specified minimum strength as per the provisions of this Section). 

  When one of the three QC cylinders from a LOT is lost, missing, damaged or 

destroyed, determination of compressive strength will be made by averaging the remaining two 

cylinders. If more than one QC cylinder from a LOT is lost, missing, damaged or destroyed, the 

Contractor will core the structure at no additional expense to the Department to determine the 

compressive strength. Acceptance of LOT may be based on VT data at the discretion of the 

Engineer. Obtain the approval of the Engineer to core, and of the core location prior to coring. 

  For each QC and each QR cylinder that is lost, missing, damaged or destroyed, 

payment for that LOT will be reduced by $750.00 per 1,000 psi of the specified design strength 

[Example: loss of two Class IV (Drill Shaft) QC cylinders that has no VT data will require the 

element to be cored and a pay reduction will be assessed (4,000 psi / 1,000 psi) x $750 x 2 = 

$6,000]. This reduction will be in addition to any pay adjustment for low strength. 

 346-9.5 Verification: The results of properly conducted test by QC and VT laboratories 

on specimens prepared from the same sample of concrete are not to differ by more than 14%.  
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   Difference (%)  = ABS (
QC−VT

QC
) 100 

    Where: 

    Difference (%) is the absolute percentage difference between QC 

and Verification Test. 

  The procedure consists of verifying if the QC and Verification Test compressive 

strengths data meet the established comparison criteria: 

   1. When the difference between the average compressive strength of QC 

and the average compressive strength of Verification Test is less than or equal to 14%, the QC 

test results are verified, the Engineer will accept the concrete based on QC test results. The 

Engineer will accept at full pay only LOTs of concrete represented by plastic property results 

which meet the requirements of the approved mix design and strength test results which equal or 

exceed the respective specified minimum strength. 

   2. When the difference between the average compressive strength of QC 

and the average compressive strength of Verification Test data exceeds 14%, the QC data is not 

verified and the Engineer will initiate the resolution procedure. The resolution procedure will be 

used to accept or reject the concrete. Maintain the VR cylinders until the verification of the 

compressive strength test results, but no more than one month after the age of the specified 

strength test. 

 346-9.6 Resolution Procedure: The resolution procedure may consist of, but need not be 

limited to, a review of sampling and testing of fresh concrete, calculation of water to 

cementitious materials ratio, handling of cylinders, curing procedures and compressive strength 

testing.  

  Compare the VT sample results with the VR cylinders results. Compare the QC 

sample results with the QR cylinders results. Comparison results must not be greater than 17.5%. 

Core samples of the hardened concrete may be required. The Engineer will correlate the 28-day 

strength (VR28 and QR28) for the VR and QR cylinders. 

 

VD (%)  = ABS (
VT − VR28

VT
) 100 

 

QD (%)  = ABS (
QC − QR28

QC
) 100 

   Where: 

   VD (%) is the absolute percentage difference between VT and VR28. 

   QD (%) is the absolute percentage difference between QC and QR28. 

  The resolution procedure will use the above equations. The Engineer will 

determine through the resolution procedure whether the QC strength test results or the VT 

strength test are deemed to be the most accurate, LOTS will then be considered to be verified. 

When the Engineer cannot determine which strength test results are the most accurate, the 

concrete represented by the four consecutive LOTs will be evaluated based on the QC data. 

 The Engineer will inform the QC and VT laboratories within three calendar days of the 

acceptance compressive strength test to transport their QR and VR cylinders to the resolution 

laboratory. The QC and VT laboratories will transport their own hold cylinders to the resolution 

testing laboratory within three calendar days after the Engineer notifies the Contractor that a 

resolution procedure is required. In addition, the Engineer will ensure that the QR and VR 

cylinders are tested within 14 calendar days of the acceptance strength tests. 
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  The Engineer will determine the most accurate strength test result to represent the 

four or fewer consecutive LOTs as follows: 

   1. When both results meet the established comparison criteria, both are 

deemed accurate and the QC strength will represent the LOTs. The Department will pay for cost 

of the resolution testing. 

   2. When only the QC result is within the established comparison criteria, 

the QC strength is deemed as most accurate and will represent the LOTs. The Department will 

pay for the cost of the resolution testing. 

   3. When only the VT result is within the established comparison criteria, 

the VT strength is deemed as most accurate and will represent the LOTs. The Department will 

assess a $1,000 pay reduction for the cost of the Resolution Investigation. 

   4. When both results are outside the established comparison criteria, the 

Engineer, with input from the District Materials Office, will determine if any Department IA 

evaluations are required and which test results are most accurate. The Department will pay for 

the cost of the resolution testing. 

  The results of the resolution procedure will be forwarded to the Contractor within 

five working days after completion of the investigation.  

 346-9.7 Small Quantities of Concrete: When a project has a total plan quantity of less 

than 50 cubic yards, that concrete will be accepted based on the satisfactory compressive 

strength of the QC cylinders. Submit certification to the Engineer that the concrete was batched 

and placed in accordance with the Contract Documents. Submit a QC Plan for the concrete 

placement operation in accordance with Section 105. In addition, the Engineer may conduct IV 

testing as identified in 346-9. Evaluate the concrete in accordance with 346-10 at the discretion 

of the Engineer. 

346-10 Investigation of Low Strength Concrete and Structural Adequacy. 

 346-10.1 General: The following applies for concrete that does not meet the minimum 

specified compressive strength of Table 346-3. 

  For standard molded and cured strength cylinders, the compressive strength of 

concrete is satisfactory provided that the two following criteria are met: 

  1. The average compressive strength does not fall below the specified minimum 

compressive strength by more than: 

   a. 500 psi if the specified minimum compressive strength is equal to or 

less than 5,000 psi. 

   b. 10% of the specified minimum compressive strength if the specified 

minimum compressive strength is greater than 5,000 psi. 

  2. The average compressive strength with the previous two LOTs is equal to or 

exceeds the specified minimum compressive strength. This condition only applies if there are 

two or more previous LOTs to calculate the average. 

  The Engineer will consider the concrete for a given LOT as structurally adequate 

and coring will not be allowed when a concrete compressive strength test result falls below the 

specified minimum strength but has met the above conditions. 

  When a concrete compressive strength test result falls below the specified 

minimum strength, and does not meet the above conditions, perform one of the following 

options: 
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   1. Submit an Engineering Analysis Scope in accordance with 6-4 to 

establish structural and durability adequacy. When the scope is approved by the Engineer, submit 

an Engineering Analysis Report (EAR) in accordance with 6-4 that includes a full structural 

analysis. If the results of the structural analysis indicate adequate strength to serve its intended 

purpose with adequate durability, and is approved by the Engineer, the Contractor may leave the 

concrete in place subject to the requirements of 346-11, otherwise, remove and replace the LOT 

of concrete in question at no additional expense to the Department. 

   2. At the Engineer’s discretion, obtain drilled core samples as specified in 

this Section to determine the in-place strength of the LOT of concrete in question, at no 

additional expense to the Department. The Engineer will determine whether to allow coring of 

the in-place concrete or require an engineering analysis based on the compressive strength of the 

test cylinders. 

 346-10.2 Coring for Determination of Structural Adequacy: Core strength test results 

obtained from the structure will be accepted by both the Contractor and the Department as the in-

place strength of the LOT of concrete in question. The core strength test results will be used in 

lieu of the cylinder strength test results for determination of structural adequacy. The Department 

will calculate the strength value to be the average of the compressive strengths of the three 

individual cores. This will be accepted as the actual measured value. 

 Obtain the Engineer’s written approval before taking any concrete core samples. Notify 

the Engineer 48 hours prior to taking core samples. Obtain and test the cores in accordance with 

ASTM C42. Report the test results to the Engineer within seven calendar days of the Engineer’s 

written approval. The Engineer will select the size and location of the drilled cores so that the 

structure is not impaired and does not sustain permanent damage after repairing the core holes. 

Sample three undamaged cores taken from the same approximate location where the 

questionable concrete is represented by the low strength concrete test cylinders. Repair core 

holes after samples are taken with a product in compliance with Section 930 or 934 and meeting 

the approval of the Engineer. 

  The Engineer with input from the District Materials Office, will consider the 

concrete as structurally adequate, in area represented by core tests at the actual test age, if the 

average compressive strength of cores does not fall below the specified minimum compressive 

strength by more than: 

   a. 500 psi when the specified minimum compressive strength is equal to or 

less than 5,000 psi. 

   b. 10% of the specified minimum compressive strength when the specified 

minimum compressive strength is greater than 5,000 psi. 

  The Engineer may also require the Contractor to perform additional testing as 

necessary to determine structural adequacy of the concrete. 

346-11 Pay Adjustments for Low Compressive Strength Concrete. 

 346-11.1 General: For any LOT of concrete failing to meet the specified minimum 

strength as defined in 346-3, 346-9, 346-10 and satisfactorily meeting all other requirements of 

the Contract Documents, including structural adequacy, the Engineer will individually reduce the 

price of each low strength LOT in accordance with this Section. 

 346-11.2 Basis for Pay Adjustments: The Engineer will determine payment reductions 

based on the 28 day compressive strength, represented by either acceptance compressive strength 

or correlated cores strength test results based on the following criteria: 
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  1. When the acceptance compressive strength test result falls below the specified 

minimum compressive strength, but no more than the limits established in 346-10.1 below the 

specified minimum strength, do not core hardened concrete for determining pay adjustments. 

Use the acceptance compressive strength test results. 

  2. When the acceptance compressive strength test result falls below the specified 

minimum compressive strength by more than the limits established in 346-10.1, the structure 

may be cored for determination of structural adequacy as directed by the Engineer. Use the result 

of the 28 day correlated core compressive strength or the acceptance compressive strength test, 

whichever is less. 

  A price adjustment will be applied to the certified invoice price the Contractor 

paid for the concrete or the precast product. 

  The Engineer will relate the strength at the actual test age to the 28 day strength 

for the design mix represented by the cores using appropriate strength time correlation equations. 

  In precast concrete operations, excluding prestressed concrete, ensure that the 

producer submits acceptable core sample test results to the Engineer. The producer may elect to 

use the products in accordance with this Section. Otherwise, replace the concrete in question at 

no additional cost to the Department. For prestressed concrete, core sample testing is not allowed 

for pay adjustment. The results of the cylinder strength tests will be used to determine material 

acceptance and pay adjustment. 

 346-11.3 Calculating Pay Adjustments: The Engineer will determine payment 

reductions for low strength concrete accepted by the Department. The 28-day strength is 

represented by either cylinders or correlated cores strength test results in accordance with 346-

11.2. 

  Reduction in Pay is equal to the reduction in percentage of concrete compressive 

strength below the specified minimum strength:  

 

   Reduction in Pay (%)  = (
fc

′−28 day Strength

fc
′ ) 100  

 

  For the elements that payments are based on the per foot basis, the Engineer will 

adjust the price reduction from cubic yards basis to per foot basis, determine the total linear feet 

of the elements that are affected by low strength concrete samples and apply the adjusted price 

reduction accordingly. 

346-12 Pay Reduction for Plastic Properties 

 A rejected load in accordance with 346-6.4 is defined as the entire quantity of concrete 

contained within a single ready mix truck or other single delivery vehicle regardless of what 

percentage of the load was placed. If concrete fails a plastic properties test and is thereby a 

rejected load but its placement continues after completion of a plastic properties test having a 

failing result, payment for the concrete will be reduced. 

 The pay reduction for cast-in-place concrete will be twice the certified invoice price per 

cubic yard of the quantity of concrete in the rejected load. 

 The pay reduction for placing a rejected load of concrete into a precast product will be 

applied to that percentage of the precast product that is composed of the concrete in the rejected 

load. The percentage will be converted to a reduction factor which is a numerical value greater 

than zero but not greater than one. The precast product payment reduction will be twice the 
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Contractor’s billed price from the producer for the precast product multiplied by the reduction 

factor. 

 If the Engineer authorizes placement of the concrete, even though plastic properties 

require rejection, there will be no pay reduction based on plastic properties failures; however, 

any other pay reductions will apply. 
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SECTION 347 

PORTLAND CEMENT CONCRETE - CLASS NS 

347-1 Description. 

 The requirements of this Section are applicable to concrete designated as nonstructural 

portland cement concrete, (Class NS) hereinafter referred to as concrete. Use concrete composed 

of a mixture of portland cement, aggregates, water; and where specified chemical admixtures, or 

supplementary cementitious materials. Deliver concrete to placement site in a freshly mixed, 

unhardened state. Ensure the concrete is placed and cured in a manner to ensure that the strength 

and durability of the concrete is maintained. 

347-2 Materials. 

 347-2.1 General: Certify that all materials used in concrete are from Department 

approved sources, and free from detrimental matter. 

  Meet the following requirements: 

Portland Cement......................................Section 921 

Coarse Aggregate* ..................................Section 901 

Fine Aggregate* ......................................Section 902 

Water .......................................................Section 923 

Chemical Admixtures .............................Section 924 

Supplementary Cementitious Materials ..Section 929 

* Recycled Asphalt Pavement (RAP) may replace up to 20% of the total 

aggregate in the design mix. Use RAP from a Department approved stockpile. 

347-3 Production, Mixing and Delivery. 

 347-3.1 Concrete Production Requirements: Obtain concrete from a plant that is 

currently on the Department’s Nonstructural Concrete Production Facility Listing. Producers 

seeking inclusion on the list must contact the local District Materials Office for approval. 

  When Volumetric Mixers are used, deliver concrete in accordance with the 

Volumetric Mixer Standards of the Volumetric Mixer Manufacturers Bureau (VMMB) VMMB 

100-01.  

  Substitution of structural concrete in lieu of non-structural concrete may be used 

if approved by the Engineer. If structural concrete is used in lieu of non-structural concrete, 

obtain the concrete from a production facility meeting the requirements of Section 346. 

Acceptance is based on the requirements of Section 347. 

  The Engineer may disqualify any concrete production facility for non-compliance 

with Specification requirements. 

 347-3.2 Delivery: The maximum allowable mixing, agitation, and placement time of 

concrete is 120 minutes. 

 347-3.3 Small Quantities of Concrete: With approval of the Engineer, small quantities 

of concrete, less than 3 cubic yards placed in one day and less than 0.5 cubic yards placed in a 

single placement may be accepted using a pre-bagged mixture. 

347-4 Certification and Acceptance. 

 347-4.1 General: Furnish a delivery ticket with each batch of concrete before 

discharging concrete at the placement site. Ensure the delivery ticket includes material quantities 
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incorporated into the batch, sources of materials, batch adjustments, batch size, time loaded, time 

discharged, and the allowable jobsite water addition. 

  Ensure the batcher responsible for producing the concrete signs the delivery 

ticket, certifying that the batch was produced in accordance with the Contract Documents. 

  Record water added at the jobsite. Sign the delivery ticket certifying that the 

concrete was placed in accordance with the Contract Documents. 

  Acceptance by the Department will be by certification on the delivery ticket 

signed by the batcher and the Contractor. Certify that the concrete meets a minimum 

compressive strength of 2,500 psi at 28 days. The Engineer may verify the strength of the 

concrete. 

 347-4.2 Remedial Action: Delineate, remove to the full depth and width, and replace, at 

no cost to the Department, concrete that has: 

  1. Any cracking greater than 1/4 inch in vertical displacement. 

  2. Any spalling or flaking off of the surface layer that exposes the rough, pitted 

aggregate surface in excess of 10 square inches. 

  3.Any intersecting cracks visible in the hardened concrete (regardless of size) in 

sidewalk, ditch pavement, slope pavement, traffic separator, or curb and gutter. 

  4. Any uncontrolled cracks that appear during the life of the Contract 

unacceptable to the Engineer. 
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SECTION 350 

CEMENT CONCRETE PAVEMENT 

350-1 Description. 

 Construct Portland cement concrete pavement in one course, on a prepared subgrade or 

base. Use either the fixed-form or the slip-form method of construction. When reinforced cement 

concrete pavement is specified or required, use concrete reinforced with steel bars or welded 

wire reinforcement, in accordance with details shown in the Plans. The Engineer may require a 

demonstration of equipment and paving operations. 

 If any uncontrolled cracks appear during the life of the Contract, remove and replace the 

cracked concrete at no expense to the Department. Investigate and implement immediate 

effective solutions to eliminate further cracks, in consultation with, and subject to the approval of 

the Engineer. 

350-2 Materials. 

 Meet the following requirements except as modified herein: 

Concrete ..............................................................Section 346 

Grinding Concrete Pavement ..............................Section 352 

Curing Materials .................................................Section 925 

Embedded Items..................................................Section 931 

Joint Seal .............................................................Section 932 

 Submit a mix design to the Engineer for approval prior to use. Provide concrete with a 

minimum 28 day compressive strength of 3,000 psi and maximum water to cementitious 

materials ratio of 0.50. The requirements of Sections 346-3 and 346-4 do not apply. Notify the 

Engineer if any of the component quantities are adjusted. If any material sources change, 

resubmit the mix design to the Engineer for approval prior to use. 

 For concrete pavement placed using the slip-form method of construction, utilize 

concrete with a target slump of 1.5 inches plus or minus 1 inch. For concrete pavement placed by 

hand in constructed forms, utilize concrete with a target slump of 3 inches plus or minus 

1.5 inches. 

350-3 Equipment. 

 350-3.1 General: Ensure the equipment and tools used have the capability of handling 

materials and performing all parts of the work and meet the following requirements: 

  To be of such capacity that the paver operates continuously and at a constant rate 

of production, with starting and stopping held to a minimum. 

  When equipment operates on the side forms, use scraping devices to clean 

accumulations from the top of the forms and wheels. 

  The forms will be a rigid material and mortar tight. Ensure that the alignment and 

grade of all forms are in accordance with the contract documents, prior to the placing of 

concrete. 

 350-3.2 Slip-Form Paver: Use a self-propelled slip-form paving system consisting of a 

slip-form paver and if needed, a concrete spreader to distribute, strike-off, consolidate, and 

screed the freshly placed concrete in one complete pass to produce a dense and homogeneous 

pavement requiring minimal hand finishing. The slip-form paving machine must extrude 
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concrete into a shape using attached molding components consisting of a profile pan and side 

forms. The slip-form paving machine must be equipped with the following components: 

  1. Automatic controls to regulate line and grade from either or both sides of the 

machine. 

  2. Vibrators to consolidate the concrete for the full width and depth of the course 

placed in a single pass and designed and constructed so no spreading or slumping of the concrete 

occurs. 

  3. A positive interlock system to stop all vibration and tamping elements when 

forward motion of the machine stops. 

  For finishing small areas of concrete pavement, the Contractor may use 

alternative finishing equipment if approved by the Engineer. This equipment must produce 

equivalent results including adequate consolidation by internal vibration and an acceptable 

finish. 

 350-3.3 Vibratory Equipment: Consolidate the concrete for the full width and depth of 

concrete in a single pass of an approved internal vibrator system. Operate internal vibrators 

within a frequency range of 4,000 to 8,000 vibrations per minute (vpm). The Engineer may 

authorize lowering the minimum vibration frequency to 3,500 vpm for isolated sections of 

paving such as super elevations. 

  Do not operate vibrators in a manner to cause segregation, either a downward 

displacement of large aggregate particles or an accumulation of laitance on the surface of the 

concrete. Reduce the vibrator frequency when forward motion of the paver is decreasing. 

  Stop vibrators whenever forward motion of the paver is stopped. 

  For internal vibrators, set the depth of penetration at the paver screed pan or 

below while passing above any dowels and dowel baskets. Use an operating position locking 

device so that no part of the vibrating unit will be in contact with reinforcing steel or tie bars 

while paving. 

  Meet the manufacturer’s recommendations for the horizontal spacing of the 

vibrators or 16 inches from center to center of the vibrators, whichever is less. 

  Ensure that the longitudinal axis of the vibrator body is mounted approximately 

parallel to the direction of paving. 

  Use vibrators that meet or exceed the following specifications at the 

manufacturer's design frequency of 8,000 vpm: 

   1. Amplitude (peak to peak) 0.070 inches. 

   2. Centrifugal force 1,200 pounds. 

 350-3.4 Vibratory Monitoring Equipment: All projects with concrete paving over 

15,000 square yards in area, or 1 mile in length, must use an electronic vibrator monitoring 

device displaying the operating frequency of each individual internal vibrator. 

  Use a monitoring device with a readout display visible to the paver operator and 

the Engineer while paving. Display all vibrator frequencies with manual or automatic sequencing 

among all individual vibrators. Record the clock time, station location, paver track speed, and 

operating frequency of individual vibrators. Provide an electronic record of the data to the 

Engineer daily for the first 3 days of paving and weekly thereafter. The Engineer may adjust the 

frequency submission if necessary. 

  If the electronic monitoring and recording devices fail to operate properly, 

immediately check the vibrators manually. If the vibrators are functioning properly, paving may 

continue. Correct the malfunction within 3 days. 
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 350-3.5 Curing Compound Application Equipment: Use equipment for applying 

membrane curing compound that is self-propelled and capable of uniformly applying the curing 

compound at the specified rate. Use mechanical spray equipment that continuously stirs the 

curing compound, by effective mechanical means. Thoroughly atomize the curing compound 

during the spraying operation so that the finished surface of the fresh concrete will not be 

marred. Cover the entire surface of the pavement and, with slip-form type paving, the vertical 

faces by a single pass of the machine. Only use spray nozzles that are equipped with appropriate 

wind guards to ensure uniform application. 

  Power-spray equipment may be used to apply curing compound to areas where it 

is impracticable to operate the self-propelled equipment. 

350-4 Subgrade Preparation. 

 Complete the construction of the subgrade for a distance of at least 500 feet ahead of the 

paving operation. Maintain the finished subgrade in a smooth, compact condition. Restore any 

areas which are disturbed prior to placing the concrete. Do not place concrete on a frozen 

subgrade. 

 Uniformly moisten the subgrade surface ahead of the paving operations with no standing 

water. 

350-5 Setting Forms.  

 For straight forms, use only steel forms intended for concrete pavement. For curved 

work, use forms approved by the Engineer. 

 Clean forms and apply a release agent in accordance with the manufacturer’s 

recommendations before use. 

 Align and grade so that the forms rest firmly, throughout their entire length, upon the 

subgrade surface. Join forms neatly and tightly. Brace the form to resist the pressure of the 

placed concrete and equipment operating on them. Obtain the Engineer’s approval of the 

alignment and grade of all forms before and immediately prior to the placing of concrete. 

350-6 Protection from Weather. 

 Protect unhardened concrete from effects of inclement weather. Cease production and 

paving operations in rain. The following will apply during paving in cold and hot weather: 

  1. During the cold weather paving, do not mix or place concrete when the air 

temperature is below 40ºF. Protect the fresh concrete from freezing in accordance with Section 400 

until the concrete reaches a minimum compressive strength of 1,500 psi.  

  2. During paving in hot weather, cool the aggregates and mixing water as 

necessary to maintain the concrete temperature at not more than 100ºF at time of placement with 

the protective covering. 

350-7 Placement Widths.  

 The Contractor may construct the pavement either in lanes as determined by the 

longitudinal joints shown in the Plans, or for the full width of the pavement in one operation. 

Construct the pavement to the full width of the lane or slab in a single construction operation. 

When constructing pavement in separate lanes, do not deviate the junction line from the true line 

shown in the Plans by more than 1/2 inch at any point. 
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350-8 Delivery Certification. 

 Ensure that a printed delivery ticket is furnished with each batch of concrete before 

unloading at the placement site. Include the following information on the delivery ticket:  

  1. Mix design number. 

  2. Time all materials are introduced into mixer. 

  3. Cubic yards in this load. 

 At the end of each day’s production provide a summary listing all the daily ticket 

numbers along with the materials and quantities incorporated into each load, water to 

cementitious materials ratio, and the signature of the plant operator attesting to the accuracy and 

conformance of each load delivered to the project. 

350-9 Sampling and Testing Methods. 

 350-9.1 General: Meet the requirements of 346-8 and 346-9, with the exception of air 

content. 

 350-9.2 Sampling Frequency for Quality Control Tests: Sample and test concrete of 

each design mix for temperature and compressive strength tests once per LOT.  

  A LOT is defined as the concrete placement of 2,000 square yards or one day’s 

production, whichever is less. The LOT must be of the same type of placement method, such as 

slip form or formwork methods. Partial LOTs of less than 500 square yards will be combined 

with the previous LOT for testing and acceptance purposes.  

  350-9.2.1 Reduced Frequency for Quality Control Tests: Reduced frequency 

for testing may be requested in accordance with Section 346. The LOT may represent a 

maximum production quantity of 4,000 square yards as approved by the Engineer.  

  350-9.2.2 Sampling Frequency for Verification: The Engineer will verify one 

of every four consecutive LOTs, randomly selected, for each mix design in accordance with 346-

8. 

   The Engineer may perform additional independent verifications tests. All 

QC activities, calculations and inspections may be randomly confirmed by the Engineer. The 

Engineer may obtain additional samples for informational purposes. 

350-10 Striking-off, Consolidating, and Finishing Concrete. 

 350-10.1 General Requirements: Immediately after placing the concrete, strike-off, 

consolidate, and finish it to produce a finished pavement in accordance with the cross-section, 

width, and surface finish required by the Contract Documents. After screeding while the concrete 

is plastic, correct all flaws such as cavities, blemishes, marks, or scratches that will not be 

removed by grinding. 

  Provide a concrete surface true to grade, cross slope and superelevation, and free 

of irregularities. If the Engineer permits adding water to assist the finishing operations, apply 

water as a fog spray by means of approved spray equipment. 

 350-10.2 Hand Methods: Use hand methods in areas of narrow width or irregular 

dimensions, where operation of a slip-form paver is impracticable or when using fixed form 

paving. 

  350-10.2.1 Strike-off and Screeding: Use a portable screed of an approved 

design, constructed either of metal or of other suitable material shod with metal, to strike-off and 

screed the concrete. Use a screed that is sufficiently rigid to retain its shape and is at least 2 feet 

longer than the maximum width of the strip to be screeded. 

  350-10.2.2 Consolidation: Use hand-operated spud-type vibrators to consolidate. 
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 350-10.3 Work Bridges: Provide work bridges or other devices necessary for access to 

the pavement surface for the purpose of inspection, finishing, straightedging, and performing 

corrective work. 

 350-10.4 Cross Slope: Control the cross slope using a level with a minimum length of 

4 feet or a digital measuring device approved by the Engineer. Make this level or measuring 

device available at the jobsite at all times during paving operations. 

  Measure the cross slope at a minimum frequency of one measurement every 

100 feet. When the difference between the measured cross slope and the design cross slope 

exceeds plus or minus 0.2% for travel lanes (including auxiliary lanes) or plus or minus 0.5% for 

shoulders, make any necessary corrections immediately to bring the cross slope for subsequent 

paving into the acceptable tolerance. 

  Upon approval of the Engineer, the frequency of the cross-slope measurements 

may be reduced to one measurement every 200 feet during paving operations when the cross 

slope is consistently within the acceptable tolerance.  

350-11 Final Finish. 

 350-11.1 Finishing: Use a burlap drag that consists of two layers of medium weight 

burlap with the trailing edge of the lower layer extending approximately 2 inches behind the 

upper layer. Support the burlap drag in a manner so that a length of at least 3 feet of burlap is in 

contact with the pavement. 

  Except in areas where using hand methods to construct the pavement, support the 

lead end of the burlap drag by a traveling bridge. Maintain the drag clean and free from 

encrusted mortar. Replace the burlap with new material as necessary. 

  Apply a broom or burlap finish to areas constructed using hand methods. 

 350-11.2 Edging: After applying the final finish, but before the concrete has become 

nonplastic, carefully round the edges to a 1/4 inch radius on each side of transverse expansion 

joints and construction joints and along any structure extending into the pavement. Produce a 

well-defined and continuous radius, and obtain a smooth, dense mortar finish. Completely 

remove all concrete from the top of the joint filler. 

350-12 Curing. 

 350-12.1 General: After completing the finishing operations and as soon as the concrete 

has hardened sufficiently to not mar the surface, cure the entire surface and, when the slip-form 

method is used, cover and cure the edges of the newly placed concrete. Do not leave freshly 

placed concrete exposed for more than 30 minutes without applying curing protection. Failure to 

provide sufficient curing materials to adequately cure the concrete in place in a timely manner 

may result in the suspension of paving operations. 

  Continuously cure the freshly placed concrete for a period of 72 hours, exclusive 

of any periods when the temperature of the surface of the concrete falls below 50ºF. 

 350-12.2 White-Pigmented Curing Compound: Uniformly apply a Type 2 white-

pigmented curing compound meeting the requirements of Section 925 to the surfaces to be cured, 

including the edges of slip-form produced paving, in a single coat of continuous film, at the 

minimum rate of 1 gallon per 200 square feet. 

  During application, thoroughly mix the compound in accordance with the 

manufacturer’s recommendation. 

  Do not apply curing compound during periods of rainfall. Do not apply curing 

compound to the inside faces of joints to be sealed. Should the film become damaged from any 
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cause within the required curing period, repair the damaged portions immediately with additional 

compound. If using forms, upon their removal, immediately coat the sides of the slabs exposed to 

provide a curing treatment equal to that provided for the surface. 

 350-12.3 Removal of Forms: Do not remove forms from freshly placed concrete for at 

least 12 hours after placement. Remove forms carefully so as to avoid damage to the pavement. 

After removing the forms, immediately cure the sides of the slab in the same manner as the 

surface of the pavement. 

350-13 Joints. 

 350-13.1 General: Construct joints at the locations and in accordance with the details 

shown in Standard Plans, Indexes 350-001 and 370-001 and the Contract Documents. 

 350-13.2 Longitudinal Joints: Construct longitudinal construction joints in accordance 

with the details shown in the Plans. Construct longitudinal lane-tie joints within the limits of the 

pavement placed, in accordance with the details shown in the Plans by sawing a groove in the 

surface of the hardened concrete.  

  350-13.2.1 Tie Bars: Place deformed steel tie bars at the required depth, parallel 

to the finished surface, at right angles to the joint and at the uniform spacing required in the 

Plans. Place them in the plastic concrete using approved equipment, or rigidly support them on 

the subgrade by approved devices capable of preventing displacement prior to placing of the 

concrete. Do not paint or coat the bars with any material before placing them in the concrete. 

   Use Grade 40 reinforcing steel when placing tie bars along a longitudinal 

construction joint by inserting bars with a 90 degree bend in the edge of the plastic concrete. 

When the concrete hardens, straighten the bar and replace any bar broken while being 

straightened in an approved manner. 

   Do not insert steel tie-bars into the unsupported side of the freshly formed 

slab. The Contractor may place tie-bars into position prior to extrusion from the paver by 

insertion through a temporary support form placed against the form slab, or by other means 

approved by the Engineer. Use a method that results in placement of the tie-bars at the specified 

locations without damaging or disrupting the plastic concrete. 

 350-13.3 Transverse Joints: 

  350-13.3.1 Load-Transfer Devices: Provide dowel load-transfer devices in all 

transverse joints. Firmly hold dowel bars in a position parallel to the surface in the longitudinal 

direction of the pavement and the centerline of the slab depth, by approved steel supports and 

spacers. Allow the dowels to be free to move in one slab as the concrete contracts and expands. 

Use dowel bars coated in accordance with 931-2.3.  

   Ensure that the bars are straight, round, smooth, and free from burrs or 

other deformations detrimental to the free movement of the bar in the concrete. Provide a cap for 

the free end of expansion joint dowels. 

   Position each dowel such that: 

    1. Fits final deviation from parallel to the surface of the pavement 

does not exceed 1/2 inch. 

    2. Final deviation from parallel to the longitudinal centerline of the 

pavement does not exceed 1/2 inch. 

    3. Final deviation from being centered on the joint does not exceed 

2 inches, and at no point in its length does it deviate from the surface of the pavement as shown 

in the Plans in excess of 1 inch. Confirm the position of dowel bars by suitable means acceptable 

to the Engineer. 
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  350-13.3.2 Transverse Construction Joints: Construct transverse construction 

joints at the end of all pours and at other locations where the paving operations are stopped for 

30 minutes or longer. Do not place construction joints within 7 1/2 feet of any other transverse 

joint or within 7 1/2 feet of either end of a section of pavement. If sufficient concrete has not 

been placed to form a slab at least 7 1/2 feet long, remove the excess concrete, back to the last 

preceding joint. Form the joints in place, in a plane perpendicular to the profile and centerline of 

the pavement. Saw or form construction joints, in a manner similar to contraction joints, so that a 

groove will be formed for holding the joint sealing compound. 

   Check all joints with a straightedge before the concrete has become non-

plastic. Make corrections as necessary if one side of the joint is higher than the other, or the 

entire joint is higher or lower than the adjacent slabs. 

  350-13.3.3 Transverse Contraction Joints: Construct transverse contraction 

joints at the interval in accordance with the Standard Plans, Index 350-001. 

   Ensure that the sawing equipment does not damage the pavement and saw 

the transverse contraction joints as soon as the pavement has hardened to the degree that tearing 

and raveling are not excessive and before uncontrolled shrinkage cracking begins. 

   Accomplish the joint sawing in two steps. Make the initial cut 1/8 inch 

wide by a depth at least 1/3 of the pavement thickness and as soon as possible but in no case 

longer than 12 hours after placing the concrete. Make a second saw cut, to provide the joint 

dimensions indicated in the Plans, just prior to final grinding and sealing the joint. 

   Repair any uncontrolled cracks at no expense to the Department by 

removing and replacing the pavement across the full width of all affected lanes or shoulders and 

to the nearest transverse joint in each direction. 

  350-13.3.4 Transverse Expansion Joints: Form transverse expansion joints 

using preformed joint filler, and provide them with dowel load transfer, in accordance with the 

details shown on the Standard Plans, or in the Plans. 

   Form the joints during the placing of the concrete, by securely staking a 

metal bulkhead accurately in place at the joint location or by other methods which will securely 

brace and support the joint filler. Where using approved devices to keep the expansion joint filler 

and dowels securely in place, the Engineer will not require a bulkhead. For concrete pavement 

using the Special Select soil base option, protect all transverse expansion joints at the bottom and 

side edges by a sheet metal strip as specified in 931-2.1 and as shown in the Contract 

Documents. 

   Cut the filler to the crown and shape of the slab cross-section and extend it 

to the subgrade. After installation, ensure that the top is not less than 1 inch, and not more than 

1.25 inches, below the finished surface. Furnish the joint filler in lengths not less than the lane 

widths being poured, except that the Engineer will not require lengths greater than 12 feet. 

Where more than one section is allowed and used in a joint, securely lace or clip the sections 

together. 

   Place the filler normal to the pavement surface. Stake the assembly into 

position in such a way as to hold the assembly securely in position throughout construction. 

Ensure that the assembly is true to the line prescribed, subject to a tolerance of 1/4 inch in the 

width of the slab. Obtain the Engineer’s approval of the assembly and its installation before 

placing any concrete against it. Obtain the Engineer’s approval of the cross-section and length of 

the stakes. 
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   When laying the pavement in partial width slabs, place transverse joints in 

the succeeding slab in line with the like joints in the first slab. In the case of widening existing 

pavement, place transverse joints in line with like joints in the existing pavement or as otherwise 

shown in the Plans. 

 350-13.4 Expansion Joints Around Structures at Manholes, Meter Boxes and other 

Projections: Form expansion joints by placing premolded expansion joint material around all 

structures and features projecting through, into or against the pavement. Ensure that such joints 

are 3/4 inch in width. 

  350-13.4.1 Bridge Approach Expansion Joints: Construct in accordance with 

Standard Plans, Index 370-001. 

 350-13.5 Cleaning Joints and Cracks: 

  350-13.5.1 Cleaning Joints in New Pavement: 

   350-13.5.1.1 Sawed Joints: Immediately after the final saw cut, 

completely remove the resulting slurry from the joint and the immediate area by flushing with a 

pressure washer and by using other tools as necessary. 

    1. After flushing, blow out the joints with compressed air.  

    2. Patch all spalled edges with an epoxy compound. 

    3. Immediately prior to joint seal installation, clean the joints using 

compressed air to remove all traces of debris and dust within and on the joint surfaces. 

   350-13.5.1.2 Non-Sawed Joints: Thoroughly clean joints which require 

sealing of all foreign material for the full depth of the seal installation. 

    With the exception of slurry removal due to sawing, meet the 

cleaning requirements as specified for sawed joints. 

  350-13.5.2 Cleaning Joints in Existing Pavement: Remove all existing joint-

sealing material and foreign material for the full depth of the new joint seal by sawing, wire 

brushing, sandblasting, or other methods approved by the Engineer. 

   Remove any existing sealant or parting strip material below the tape or 

backer rod bond breaker and replace it with additional bond breaker. When conditions require 

removal and replacement with additional bond breaker below the new joint seal, obtain the 

Engineer’s approval of the type of bond breaker and its installation procedure. Perform cleaning 

by any method or combination of methods, as detailed in the Plans. 

   Flush the joint with a pressurized jet of water, and use other tools as 

necessary, to remove loose remnants and debris. 

   After flushing, blow out the joints with compressed air. After the flushed 

joints have dried, sandblast the joint faces to thoroughly remove all foreign material. Perform 

sandblasting in two passes, once for each face. 

   Patch all spalled edges with an epoxy compound. 

   Immediately prior to joint seal installation, clean the joints using 

compressed air to remove all traces of debris and dust within and on the joint surfaces. 

  350-13.5.3 Cleaning Random Cracks in Existing Pavement: Do not begin 

cleaning random cracks in existing pavement until all other concrete pavement repairs have 

progressed to the point where those operations will not adversely affect the installation of the 

new seal. 

   Cut the random cracks to be repaired and sealed into grooved joints to the 

depth and width detailed in the Plans. Clean the joints in accordance with 350-13.5.2. 
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 350-13.6 Sealing Joints and Cracks: Clean joints in accordance with 350-13.5 prior to 

final grinding and sealing. 

  When using silicone and non-silicone sealants in the transverse and longitudinal 

joints, respectively, use the silicone sealants first to prevent contamination at the intersection of 

the joint faces. Remove non-silicone sealant 1 foot in each direction from the transverse joints 

and replace it with silicone sealant. 

  350-13.6.1 Hot-Poured Type Sealant: When the Plans require hot poured sealant 

for specific joints, fill the joint thoroughly, without trapping air, ensuring the sealant is recessed 

1/4 inch below the pavement surface Control the pouring rate to avoid spilling of sealant onto the 

adjacent pavement surface. If any spilling of sealant occurs, immediately remove and clean the 

entire surplus amount from the pavement surface. Place the poured material when the ambient air 

temperature is 50ºF or greater. 

   Use an indirect heating or double boiler type heating kettle that uses oil as 

a heat transfer medium, for hot poured sealer. Use a heating kettle that has a thermostatically 

controlled heat source, a built-in automatic agitator, and thermometers installed to indicate both 

the temperature of the melted sealing material and that of the oil bath. 

  350-13.6.2 Low Modulus Silicone Sealant: Use low modulus silicone sealant of 

either Type A non-sag (non-self-leveling), or Type B and/or Type C (self-leveling silicone 

sealant). Install and tool the sealant as necessary until firm contact is achieved and appropriately 

formed with the joint faces as specified.  

   Provide the required depth of recess above the sealant surface and below 

the pavement surface. Install the silicone sealant at ambient air temperatures above 40ºF. 

350-14 Surface Requirements. 

 Produce, by grinding in accordance with Section 352, a pavement surface that is true to 

grade and uniform in appearance with a longitudinal line type texture. 

350-15 Thickness Determinations. 

 350-15.1 General: After completing the concrete pavement, including any corrective 

work to meet ride requirement, determine the thickness by core boring or non-destructive testing. 

The Engineer will select the locations for testing and make the determination of thickness. 

Sample locations will be taken at various points on the cross-section so that each test represents 

an area not exceeding 2,500 square yards. Provide traffic control, non-destructive equipment, 

coring equipment, and operator to obtain the samples. 

  350-15.1.1 Core Borings: Drill cores from the pavement and measure thickness 

in accordance with ASTM C174 to determine the actual thickness. Replace the portions of the 

pavement removed by the borings at no expense to the Department. 

  350-15.1.2 Non-destructive Testing: Measure the thickness of the pavement in 

accordance with ASTM C1383 using the impact-echo method. The initial thickness measurement 

will be validated by having a core boring taken at that the same location in accordance with 

350-15.1.1. If the results from the impact-echo test vary by plus or minus 0.15 inches from the 

core boring, then the non-destructive test method cannot be used on the pavement. In such case, 

the core boring will be used for acceptance of that LOT of concrete. The Engineer has the option 

to verify the accuracy of the results at any time. 

 350-15.2 Method of Calculating Average Thickness: The Engineer will determine the 

average thickness of the pavement by using the following method of calculation: 
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  1. Areas of pavement which are left in place, but for which no payment will be 

made, will not be taken into account. 

  2. The specified thickness plus 1/2 inch will be considered in the calculation when 

the thickness of the pavement is more than 1/2 inch greater than the specified thickness. 

  3. The average thickness for the entire job will be calculated as a unit. 

350-16 Deficient Thickness. 

 350-16.1 General: The Department will not pay for any pavement which is more than 

1/2 inch less than the specified thickness. When the pavement contains no longitudinal 

construction joint, the Department will not pay for the area of such pavement that is the product 

of the full width of the strip placed as a unit times the sum of the distances each way from the 

short core or cores to the cores on each side which show measurements within the tolerance 

limits. When the pavement contains longitudinal construction joints, for the width, the 

Department will use the width between longitudinal construction joint and the edge of pavement. 

 350-16.2 Deficient Pavement Requiring Removal: The Engineer will evaluate areas of 

pavement found deficient in thickness by more than 1/2 inch and if, in his judgment, the 

deficiency is enough to seriously impair the anticipated service life of the pavement, remove 

such areas and replace them with concrete of the thickness shown in the Plans. The Department 

will not pay for the area of pavement removed or for the materials or labor involved in its 

removal. When removing a section of pavement, remove the full length between transverse joints 

and the full lane width. Grind replaced sections in accordance with 350-14. 

 350-16.3 Deficient Pavement Left in Place: If the Engineer determines that the 

deficiency will not seriously impair the anticipated service life of the pavement, the pavement 

may be left in place, at no compensation. 

 350-16.4 Additional Borings: If the number of cores taken is not sufficient to indicate 

the thickness of the pavement, additional boring locations may be requested, with prior approval 

from the Engineer at no cost to the Department. 

350-17 Pay Reductions for Low Compressive Strength Concrete. 

 Payment reductions for low compressive strength concrete will be assessed in accordance 

with Section 346. The payment reductions of 346-12 do not apply. 

350-18 Opening Pavement to Traffic. 

 Construct an earth berm along longitudinal free edges of the pavement within 36 hours, 

when newly placed concrete pavement is constructed on a granular base of an erodible material. 

Build the berm to the full height of the pavement and at least 18 inches wide. Sufficiently 

compact the berm to prevent underwash of the pavement. Maintain the berm until the final 

shoulders are complete. 

 Keep the pavement closed to traffic, including construction operations until one of the 

following has been met: 

  1. Fourteen calendar days after placement of the concrete. 

  2. Test cylinders, made in accordance with ASTM C31 and tested in accordance 

with ASTM C39, indicate a compressive strength of at least 2,200 psi (cure these test cylinders 

in a manner identical to the corresponding section of pavement). 

  3. Provide a strength-maturity relationship curve as outlined by FM 3-C1074 for 

opening to traffic determined during design mix verification. Use the maturity method specified 

in this Section to:  
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   a. Determine if the concrete has achieved 2,200 psi and can be opened to 

traffic. 

   b. Verify the strength of the last slab of each day’s placement. 

 Fabricate three test cylinders for strength and maturity curve correlation testing. The 

compressive strength cylinders and maturity curve correlation testing will be performed at the 

first day of production or at the discretion of the Engineer.  

350-19 Method of Acceptance. 

 Acceptance will be based on compressive strength of cylinders at placement in 

accordance with Section 346 and pavement thickness in accordance with 350-15. 

350-20 Method of Measurement. 

 350-20.1 Concrete Pavement: The quantities to be paid for will be the plan quantity, in 

square yards, of plain cement concrete pavement and of reinforced cement concrete pavement, 

omitting any areas not allowed for payment under the provisions of 350-16.3 and adjusted for 

average thickness as provided herein. 

  For purposes of payment, the average thickness of pavement will determine the 

final pay quantities for this pavement as follows: 

  The area of pavement represented by the difference between the calculated 

average thickness and the specified thickness will be converted into equivalent square yards of 

specified thickness pavement, and the quantity thereby obtained will be added to, or deducted 

from, the quantity of pavement to be paid for, subject to the limitation that the maximum average 

of over-thickness permitted in the adjustment of the quantity of pavement to be paid for will be 

1/4 inch. 

  Where the Plans call for cement concrete pavement that is to be covered with 

asphalt concrete surface course, payment will be made for the total thickness of the combination 

as plain cement concrete pavement. In such cases, price and payment will also include all costs 

of the asphalt concrete surface course constructed in accordance with Section 334. 

  Reinforcing steel, placed and accepted, will be measured and paid for as provided 

in Section 415. 

 350-20.2 Joints and Cracks: For cleaning and sealing joints in new or existing concrete 

pavement, the quantity to be paid will be the length in feet, as determined by field measurement 

along the joints. 

  For cleaning and sealing random cracks in existing concrete pavement, the 

quantity to be paid will be the length in feet, as determined by field measurement along the 

cracks. 

 350-20.3 Bridge Approach Expansion Joint: The quantity to be paid for will be plan 

quantity, in feet of bridge approach expansion joint installed in accordance with Standard Plans, 

Index 370-001, calculated across the pavement at right angles to the centerline of the roadway 

pavement, completed and accepted. 

350-21 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including any preparation of the subgrade not included in the work to be paid for under another 

Contract item; all transverse and longitudinal joint construction, including tie-bars and dowel 

bars; the furnishing of test specimens; repair of core holes; and all incidentals necessary to 

complete the work. 
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 Payment will be made under: 

Item No. 350-  3- Plain Cement Concrete Pavement - per square yard. 

Item No. 350-  4- Reinforced Cement Concrete Pavement - per square yard. 

Item No. 350-  5- Cleaning and Sealing Joints - per foot. 

Item No. 350-  6- Cleaning and Sealing Random Cracks - per foot. 

Item No. 350- 30- Cement Concrete Pavement for Roundabout Apron - per 

square yard. 
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SECTION 352 

GRINDING CONCRETE PAVEMENT 

352-1 Description. 

 Grind existing concrete pavement in the areas designated on the Plans. 

 Grind new concrete pavement the full width of the travel lanes. Do not grind shoulders or 

roundabout aprons unless indicated in the Plans or required to promote drainage. 

352-2 Equipment. 

 Provide a power driven self-propelled machine that is specifically designed to grind 

portland cement concrete pavement with diamond-impregnated grinding blades. Provide, 

operate, and maintain in working condition all necessary equipment to ensure performance of the 

work in the allotted time. Use equipment of the size, shape, and dimensions that does not restrict 

the movement of traffic in areas outside the designated limits of construction. The equipment 

will be of a size that can cut or plane at least 3 feet wide or as approved by the Engineer. Use 

equipment that is capable of grinding specified surfaces without causing spalls at cracks, joints, 

or other locations. The equipment will be capable of removing any slurry or residue resulting 

from the grinding operation. 

352-3 Construction Methods. 

 Schedule and proceed with the construction operation in a manner that produces a 

uniform finished surface. Grind in a manner that eliminates joint or crack faults while providing 

positive lateral drainage by maintaining a constant cross-slope between grinding extremities in 

each lane. Grind transition, auxiliary or ramp lane as required from the mainline edge to provide 

positive drainage and an acceptable riding surface. 

 Grind parallel to the centerline until the pavement surfaces of adjacent sides of transverse 

joints and cracks are in the same plane. Grind the concrete pavement to eliminate the faulting at 

joints and cracks, maintain the overall smoothness within the limits specified, and texture over 

the majority of the pavement surface. Take all necessary precautions to minimize the number of 

minor depressions in the first place and only resolve to grind such areas if necessary. Continue 

grinding if accumulated total areas of minor depressions exceed 30% of the total area of a 

0.1 mile section or if directed by the Engineer. Maintain the cross slope of the pavement as 

shown in the Plans. 

 Establish and obtain the Engineer’s approval for a means to continuously remove 

grinding residue. 

 Remove solid residue from pavement surfaces before traffic action or wind blows such 

residue. Do not allow residue to flow across lanes or shoulders used by public traffic or into 

gutters or other drainage facilities. Do not allow the discharge of any residue runoff into adjacent 

rivers, streams, lakes, ponds, or other bodies of water. 

352-4 Final Surface Finish. 

 After the curing period, use a grinding process that produces a pavement surface that is 

true to grade and uniform in appearance with a longitudinal line type texture. Provide a line type 

texture that contains parallel longitudinal corrugations that present a narrow ridge with a 

corduroy type appearance. Provide a surface finish with the peaks of the ridges approximately 

1/32 inch higher than the bottoms of the grooves and with approximately 60 evenly spaced 

grooves per foot. 
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 Grind to produce areas of uniform and neat surface appearance, beginning and ending at 

lines perpendicular to the pavement centerline. 

352-5 Acceptance Testing for Surface Tolerance. 

 Test the pavement surface for smoothness with a 10 foot long straightedge, a 10 foot long 

rolling straightedge, or a California Type Profilograph while the Engineer observes the 

operations as described below. For pavement surfaces not meeting the smoothness requirements, 

provide corrective work and retesting to ensure conformity approved by the Engineer. 

  1. Testing with a 10 foot straightedge: Use this straightedge for longitudinal 

profiling, parallel to centerline, within 15 feet of a bridge approach or existing pavement which 

is being joined. Use it for all transverse profiling of cross slopes, approaches, and as otherwise 

directed with respect to (2) or (3) below. 

   Furnish and operate a 10 foot straightedge. When portland cement 

concrete pavement abuts bridge approaches or pavement not under this Contract, ensure that the 

longitudinal slope deviations of the finished pavement do not exceed 1/8 inch in 10 foot length. 

   Produce transverse slope deviations of the finished pavement that do not 

exceed 1/8 inch with the straightedge laid in a direction perpendicular to the centerline. 

  2. Testing with a 10 foot rolling straightedge: Use this straightedge for 

longitudinal profiling of short pavement sections up to 250 feet long, including mainline and 

non-mainline sections on tangent sections and on horizontal curves with a centerline radius of 

curve less than 1,000 feet and the pavement within the superelevation transition of such curves, 

turn lanes, ramps, tapers, and other non-mainline pavements as directed. 

   Furnish and operate the straightedge. Provide and operate a 10 foot rolling 

straightedge of a design acceptable to the Engineer, able to accurately measure surface 

irregularities exceeding 1/8 inch in a 10 foot effective length of the straightedge. 

   When tested with a straightedge, ensure that the finished pavement profile 

provides a uniform surface with no deviation greater than 1/8 inch in a 10 foot length. Perform 

the profiling in lines parallel to the centerline, at not more than 4 foot transversal spacing, and 

extending across the transverse joints. 

   The Contractor may confine checking through traffic lanes with the 

straightedge to joints and obvious irregularities as directed. 

  3. Testing With A California Type Profilograph: 

   a. General: Use the profilograph on all longitudinal profiling of mainline 

full width pavement lanes longer than 250 feet and as otherwise directed. 

   The following terms are defined: 

    1. Profilograph: A longitudinal profile testing apparatus used to 

measure a pavement’s surface profile deviations. 

    2. Profile Trace or Profilogram: A surface profile record generated 

along the individual wheel paths using a profilograph. Such a record is analyzed to determine the 

rate of roughness (or smoothness) and to identify changes in the longitudinal pavement surface 

elevation that exceed a specified threshold along the pavement length traversed by the 

profilograph. 

    3. Profile Index (PI): A profile measurement is a series of numbers 

representing elevation relative to a specified reference. A Profile Index (PI) is a summary value 

calculated from these numbers above and below a blanking band over a specified length of 

pavement. 
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    4. Blanking Band: A band of 0.2 inch uniform height with its 

longitudinal center positioned optimally between the highs and the lows of the profilogram 

depicting at least 100 ft of pavement. 

   b. Equipment: Furnish, calibrate, and operate a California Type 

Profilograph device in accordance with FM 5-558E. The electronic model of a California Type 

Profilograph performs computerized data analysis, and is manufactured by Cox and Sons, Inc. of 

Colfax, California - Model CS 8200 or better. 

   c. Surface Test: Produce a riding surface meeting the requirements of 

FM 5-558E and having a Profile Index meeting the requirements herein. Start and terminate the 

profile 15 feet from each bridge approach or existing pavement, which is being joined. 

    Take at least two pavement profile traces with bump option turned 

on. Locate the position of the profiles in the traffic wheel paths. Take the profiles in the direction 

of the traffic and parallel to and approximately 3 feet from the outside edges of each traffic lane. 

The Contractor may take additional profiles to define the limits of an out-of-tolerance surface 

variation. 

    Upon completion of each day’s testing, submit the profilograms to 

the Engineer for review to determine the pavement section in compliance with these 

requirements. The Engineer will retain those profilograms meeting these requirements. The 

Engineer will return profilograms with deficiencies to the Contractor for use to correct section 

deficiencies. The Engineer will retain the corrected profilograms, along with the deficient 

profilograms, for comparison purposes of the circumstances between the two profilograms. 

    Ensure that pavement tested meets the Profile Index requirements 

and is applicable to the profilogram for each profile trace: 

     1. Ensure that pavement on tangent alignment and 

horizontal curves having a centerline radius of curve 2,000 feet or more has a Profile Index of 

5 inches per mile or less. 

     2. Ensure that pavement on horizontal curves having a 

centerline radius of curve 1,000 feet or more but less than 2,000 feet and pavement within the 

superelevation transition of such curves has a Profile Index of 7 inches per mile or less. 

     3. Ensure that the pavement riding surfaces have all 

deviations in excess of 0.3 inch in 25 feet removed. 

    The Engineer will evaluate the pavement in 0.1 mile consecutive 

sections. Grind all areas represented by individual points having deviations in excess of 0.3 inch 

in 25 feet or less pavement length, until such points do not exceed 0.3 inch. 

    After removing all individual deviations in excess of 0.3 inch in 

25 feet, perform additional grinding as necessary to reduce the Profile Index to the specified 

requirements. 

    Surface smoothness tests with a California Type Profilograph on 

bridges are specified in 400-15. Ensure that the pavement within 15 feet of a bridge approach (or 

existing pavement which is being joined) complies with the testing requirements of a 10 foot 

straightedge. 

    Visually inspect transverse joints and random cracks to ensure that 

the adjacent surfaces are in the same plane. Where misalignment of the planes of the surfaces on 

adjacent sides of the joints or cracks is in excess of 1/16 inch, grind the pavement until the 

surfaces are flush. 
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352-6 Surface Corrections. 

 After the curing period, test the surface for pavement surface smoothness in accordance 

with 352-5. Plainly mark all variations from the required tolerances. Where pavement surfaces 

do not meet the smoothness requirements, the Engineer will require corrective work and retesting 

to ensure conformity. 

 Eliminate high spots exceeding 1/8 inch in 10 feet, but not in excess of 0.3 inch in 

25 feet, by grinding either with an approved machine or with a carborundum brick and water. Do 

not use bush-hammering or other destructive means for removing irregularities. As directed by 

the Engineer, retexture corrected high areas to give skid resistance comparable to the 

surrounding area. 

 Operate all milling, cutting, or grinding equipment to produce a reasonably uniform 

finished surface without spalling the pavement joints within corrected areas. The Engineer will 

not require extra grinding to eliminate minor depressions in order to provide 100% texturing of 

the pavement surface. Maintain the cross slope of the pavement as shown in the Plans. Repair all 

joint seals destroyed by grinding at no expense to the Department. 

 Remove and replace any area of pavement which, after grinding, still shows a deviation 

in excess of the allowable tolerance. Ensure that the area removed and replaced is the full length 

between transverse joints and the full width of the lane involved. Replace any area of concrete 

pavement with concrete that meets the requirements of Sections 353. 

 Bear the costs of all surface corrections required and of all required removal and 

replacement of defective surface concrete. If the grinding operation removes more than a total 

length of 100 consecutive feet of the grooves, then re-groove the entire width of the pavement 

for the deficient area. 

352-7 Method of Measurement. 

 The quantity to be paid for will be the plan quantity, in square yards, completed and 

accepted. 

352-8 Basis of Payment. 

 Price and payment will be full compensation for all work and materials specified in this 

Section, including furnishing all labor, materials, tools, equipment, testing, and incidentals and 

for doing all work involved in grinding existing or new concrete pavement, removing residue, 

and cleaning the pavement, including necessary disposal of residue and furnishing any water or 

air used in cleaning the pavement. 

 Contract Unit Price adjustments will be made in accordance with the following 

schedules. 

 

Average Profile Index (inches/mile) 

per 0.1 mile Section Contract Unit Price Adjustments 

Percent of Pavement 

Unit Bid Price 

Curvature Radius 

≥2,000 ft 

1,000 ft ≤ Curvature Radius 

< 2,000 ft 

PI ≤ 2 PI ≤ 4 103 

2 < PI ≤ 5 4 < PI ≤7 100 

PI > 5 PI > 7 Corrective work required 

 

 Pay (Price) Adjustments for Incentives will be based on the initial measured average 

Profile Index, prior to any corrective work. 
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 The Unit Bid Adjusted Price will be computed using the plan surface area of grinding 

concrete pavement. This Unit Bid Price will apply to the total area of the 0.1 mile section for the 

lane width represented by the profilograms for the average Profile Index. 

 Payment will be made under: 

Item No. 352- 70- Grinding Concrete Pavement - per square yard. 
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SECTION 353 

CONCRETE PAVEMENT SLAB REPLACEMENT 

353-1 Description. 

 Replace the existing defective area of concrete pavement with portland cement concrete 

free of any uncontrolled cracks. Repair the damaged area of adjacent slabs, caused by slab 

removal at no cost to the Department. When using the maturity method, submit a strength-

maturity relationship curve as determined by FM 3-C1074 for opening to traffic during design 

mix verification. 

353-2 Materials. 

 Meet the following requirements: 

Portland Cement Concrete* ................................Section 346 

Curing Materials .................................................Section 925 

Epoxy Compounds ..............................................Section 926 

Dowel Bar Assembly** ......................................Section 931 

Post-Installed Anchor Systems for Structural 

Applications in Concrete Elements .....................Section 937 

Accelerating Admixtures .......... ASTM C494, Type C and E 

  *For concrete pavement slab replacement, the use of supplementary cementitious 

materials is optional. 

  **Concrete pavement containing only dowel bars will be considered non-

reinforced concrete. 

353-3 Composition of Concrete. 

 353-3.1 Mixture Proportions: Designate the actual proportions to be used to produce a 

concrete with a minimum 28 day compressive strength of 3,000 psi. 

  Prior to producing concrete, submit the design mix for approval on a form 

acceptable to the Department. Provide a mix design that will produce a concrete with a minimum 

compressive strength of 1,600 psi, designated for opening to traffic, at the time period specified 

in the Contract Documents. Perform the plastic property tests in accordance with Section 346 

prior to the addition of the accelerator. Use mixes approved by the Department and obtain 

concrete from a plant that is currently on the Department’s Production Facility listing. Producers 

seeking inclusion on the list shall meet the requirements of Section 105. 

  Make necessary adjustment to the concrete mix-water to account for the amount 

of water in the accelerating admixture solution. 

 353-3.2 Delivery Certification: Submit a delivery ticket in accordance with Section 346. 

 353-3.3 Demonstration Slab: Prior to batching production concrete, demonstrate the 

ability to furnish replacement slabs by constructing a demonstration slab. Demonstrate 

production techniques for slab removal, dowel installation, concrete placement, finishing, slab 

curing, sample preparation and curing, and proper timing of joint sawing. Demonstrate the ability 

to achieve the required compressive strengths. Demonstrate proficiency to the Engineer the 

ability to determine when the concrete has achieved a compressive strength of 1,600 psi by 

testing concrete cylinders or by using the maturity-strength curve. Use cylinders to verify the 

concrete compressive strength at 28 days. Schedule construction of the demonstration slab at the 

time specified in the Contract Documents. If the Engineer determines that elements of the 
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demonstration slab fail to meet requirements of the Contract Documents, propose adjustments to 

the construction processes and/or materials for the Engineer’s approval. 

  The demonstration slab may be used in the final work with the approval of the 

Engineer. No slab replacements will be constructed until the demonstration slab is approved. The 

Engineer may require additional demonstration slabs until a demonstration slab conforms to the 

Contract Documents. 

353-4 Batching and Mixing Concrete. 

 Obtain concrete that meets the requirements of Section 346 with the following additional 

requirements: 

 Add all the concrete ingredients, excluding the accelerator to the truck mixer at the plant. 

 Add the accelerator to the load at the job site and record the amount on the delivery 

ticket. Mix the concrete for 30 additional revolutions at mixing speed after the accelerator is 

added to the mixer. 

 Incorporate the accelerator into the concrete design mix in accordance with the 

recommendations of the admixture manufacturer. Do not exceed the manufacturer’s written 

recommendations for the dosage rate of the accelerating admixture. 

353-5 Test Requirements. 

 353-5.1 General: Perform concrete sampling and testing in accordance with Section 346, 

with the addition of density measurement testing is required. Perform the plastic property tests 

prior to the addition of the accelerator. Concrete strength determination can be done using test 

cylinders or by using the maturity method. If test cylinders are used, prepare after the addition of 

accelerator. 

 353-5.2 Verification of Maturity Curve Data: Develop a new maturity curve if any of 

the plastic properties or the density results exceed the tolerances specified in Table 353-1, for the 

initial sampling. 

 

Table 353-1 

Slump and Density Tolerances Prior to Accelerator Addition 

Slump Tolerance ± 1.5 inches 

Density Tolerance ± 3.0 lb/ft3 

 

  Use either the maturity method in FM 3-C1074 or concrete cylinder testing to 

determine if the concrete has achieved 1,600 psi and can be opened to traffic. Use the maturity 

value or concrete cylinder test results to verify the strength of the last slab of each day’s 

placement. Additional maturity meters or concrete cylinder testing may be used to open other 

locations to traffic prior to the last slab of each day, as needed, provided each location has 

achieved the minimum strength. 

 353-5.4 Cylinder Fabrication and Testing: If cylinders will be used for opening to 

traffic strength determination, fabricate three test cylinders for opening to traffic strength and 

three cylinders for 28 day strength after all materials, including the accelerator, are added. If the 

maturity method will be used for opening to traffic strength, fabricate three test cylinders for 

maturity curve correlation testing and three for 28 day strength. 

  The compressive strength cylinders and maturity curve correlation testing will be 

performed at the beginning of each production day, when the mix design is changed to another 
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mix design, at the discretion of the Engineer for each remaining placement week, when a new 

maturity curve is required, or until terminated by the Engineer. 

353-6 Concrete Slab Acceptance and Testing. 

 Reject any Concrete not meeting the plastic property requirements of Section 346. 

Acceptance will be based on achieving a 1,600 psi compressive strength prior to opening the slab 

to traffic, and a 28 day compressive strength of 3,000 psi. Determine opening to traffic strength 

using the maturity method or concrete cylinder testing, and determine 28 day strength using 

concrete cylinder testing. 

 Perform Quality Control (QC) tests for temperature, slump, and density, and prepare 

compressive strength cylinders once per LOT. A LOT is defined as one day’s production. 

 The Engineer will evaluate the particular circumstances in each instance where a strength 

deficiency occurs. Strength deficiencies will be addressed in accordance with Section 346. 

 Lost quality control cylinders and payment reductions for low strength concrete will be 

addressed in accordance with Section 346. 

 Controlled cracks are cracks designed to occur at specific locations based on the 

pavement design. All other cracks in the pavement are uncontrolled cracks. Repair uncontrolled 

cracked slabs, which occur during the life of the contract, by removing and replacing the 

pavement across the full width of all affected lanes or shoulders and to the nearest transverse 

joint in each direction. Investigate and implement immediate effective solutions to eliminate 

further cracks, in consultation with, and subject to the approval of, the Engineer. 

353-7 Placing, Striking Off, Consolidating and Finishing Concrete. 

 The requirements of Section 350 are applicable to this Section. 

 Perform straightedging while the concrete is still in plastic state after floating is 

completed and the excess water removed. Furnish and operate a 10 foot straightedge meeting the 

requirements of Section 350. Hold the straightedge in successive positions parallel to the road 

centerline, in contact with the surface, testing until the replacement slab is straight edged from 

one side to the other. Advance along the road in successive stages of not more than one-half the 

length of the straightedge. Fill any depressions immediately with freshly mixed concrete, 

consolidate, strike-off, and refinish. Cut down and refinish any high areas. Continue straightedge 

testing and surface correction until the entire surface conforms to the required grade and cross 

section. Ensure that transverse slope deviations of the finished pavement do not exceed 1/8 inch 

with the straightedge laid in a direction perpendicular to the centerline. When portland cement 

concrete pavement abuts bridge approaches or pavement not under this Contract, ensure that the 

longitudinal slope deviations of the finished pavement do not exceed 1/8 inch in 10 foot length. 

Produce a uniform, gritty textured final finish longitudinally along the pavement by dragging a 

broom or seamless strip of damp burlap, having at least 3 feet in contact with the pavement. 

 If the Engineer identifies a surface irregularity determined to be objectionable, 

straightedge with a 10 foot long straightedge and address all deficiencies in excess of 1/8 inch by 

grinding in accordance Section 352. 

 When required in the Contract Documents, produce a pavement surface that is true to 

grade and uniform in appearance with a longitudinal line type texture by grinding in accordance 

with Section 352. 
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353-8 Curing. 

 Cure the slab as specified in Section 350, except for time and temperature restrictions. 

Use a Type I (with dye) or Type ID (clear with dye) curing compound and apply within 1/2 hour 

after completing the finishing operations. After the curing compound has been applied, cover the 

surface and exposed edges with two layers of white burlap-polyethylene curing blanket 

conforming to Section 925 or insulating blankets approved by the Engineer. Continue curing the 

slab until the concrete achieves the required 1,600 psi compressive strength. 

353-9 Joints. 

 353-9.1 General: Construct transverse joints as specified in Section 350 and as shown in 

the Standard Plans, except that dowels bars are installed per this Section. Tie bars will not be 

placed along the longitudinal joints unless shown in the Contract Documents. Apply a bond 

breaker to all vertical faces of the adjacent slabs. Submit the proposed bond breaker and 

manufacturer’s technical data to the Engineer for approval. 

  Clean and seal joints in accordance with Section 350. 

 353-9.2 Dowel Bars: Provide dowel bars in accordance with the details shown in the 

Contract Documents. 

  353-9.2.1 Dowel Bars at Transverse Joint Between two Replacement Slabs: 

Follow the requirements of 350-12 when providing dowel bars at a transverse joint between two 

freshly placed replacement slabs. 

  353-9.2.2 Dowel Bars at Transverse Joints Between Existing and 

Replacement Slabs: Follow the requirements of Section 350, except drill holes and install dowel 

bars into the sawed face or end of the existing slab. Develop load transfer between existing and 

freshly placed replacement slab. The dowels shall be free to move inside the replacement slab 

and epoxy-bonded into the existing slab. 

  353-9.2.3 Dowel Bar Installation: Install dowel bars in accordance with 

Section 416 except as modified herein. Position each dowel such that its final deviation from 

parallel to the surface of the pavement and parallel to the longitudinal centerline of the pavement 

does not exceed 1/2 inch. Position each dowel such that its final deviation from centered on the 

joint does not exceed 2 inches. Position each dowel such that at no point in its length does it 

deviate from the surface of the pavement as shown in the Plans in excess of 1 inch. Confirm the 

position of dowel bars by means acceptable to the Engineer, which may include non-destructive 

testing methods. 

   Use epoxy compounds in accordance with Section 937. Dispense the 

epoxy from a cartridge or from metered equipment that indicates the amount of each component 

material being dispensed. 

   Inject epoxy into the hole after cleaning and prior to dowel insertion. Start 

injection at the back of the hole to force the epoxy to move forward during dowel insertion. 

Twist the dowel a minimum of one full turn during the insertion to ensure that the epoxy 

surrounds the dowel. The injection process and viscosity of the epoxy shall be adequate to ensure 

that the space between the surface of the dowel and the inside of the hole is filled with epoxy. 

   Do not allow the epoxy to escape from the front of the hole after inserting 

the dowel in the hole. Use a 1/8 inch thick nylon or plastic grout retention disk to hold epoxy in 

the hole during dowel insertion. 
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353-10 Protection and Opening to Traffic. 

 353-10.1 General: The requirements of Section 350 apply to this Section. Keep the 

placed slabs closed to traffic until the 1,600 psi compressive strength requirement is achieved. 

Submit documentation to the Engineer indicating that the required strength was achieved prior to 

opening to traffic. If documentation is not provided, the concrete will not be accepted. The 

Engineer may allow opening to traffic should the maturity equipment fail to provide a reading. 

Opening to traffic due to equipment failure does not constitute acceptance of the concrete. 

  Protect the pavement from all traffic, including construction vehicles, until the 

required strength has been obtained. The protective measures shall be arranged so as not to 

interfere with traffic lanes being utilized for required maintenance of traffic. 

 353-10.2 Maturity Method Testing: Use a maturity curve to estimate the strength of the 

concrete for opening to traffic for each day of production. Embed temperature sensors at mid-

depth in the slab, at 6 inches from the leading edge of the transverse joint and at 6 inches from 

the longitudinal joint or at locations designated by the Engineer. 

  Develop a strength-maturity relationship curve using the Arrhenius maturity 

function with an activation energy of 33,500 J/mol as outlined in FM 3-C1074, in a laboratory 

with personnel qualified to perform the method. Compressive strength tests, as specified in 

FM 3-C1074, will be performed to produce a six point curve with points before and after the 

anticipated time for opening to traffic. Submit the mix design supporting data and the maturity 

curve to the Engineer for his approval. 

  Any changes of a material source or proportion in the concrete mixture will 

require a new maturity curve. 

353-11 Method of Measurement. 

 The pay quantity for concrete pavement slab replacement, calculated using field-

measured horizontal dimensions and thickness of the removed slab, will be the volume, in cubic 

yards, of calculated concrete volume placed and accepted. 

 The pay quantity for cleaning and sealing joints will be in accordance with Section 350. 

353-12 Basis of Payment. 

 Price and payment for concrete pavement slab replacement, will be full compensation for 

all work specified in this Section and shall include demonstration slab construction, all joint 

construction, including tie bars and dowels, furnishing of test specimens, and all necessary 

incidentals. 

 Price and payment for cleaning and sealing joints will be made in accordance with 

Section 350. 

 Payment will be made under: 

Item No. 353- 70- Concrete Pavement Slab Replacement - per cubic yard. 
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SECTION 355 

VALUE ADDED PORTLAND 

CEMENT CONCRETE PAVEMENT 

355-1 Description. 

 Construct Value Added Portland Cement Concrete Pavement (Concrete Pavement), 

subject to a five year warranty period after final acceptance of the Contract in accordance with 5-

11. This Section applies only to new pavements, including added lanes. 

 Submit each mix design to the Engineer at least 14 days prior to any paving work. 

 Perform all the associated work specified in this Section including continued 

responsibility for performing all remedial work associated with pavement distresses exceeding 

threshold values determined in accordance with this Section and as to which notice was provided 

to the Contractor. 

 The work specified in this Section will not be paid for directly, but will be considered as 

incidental to other Contract items. 

355-2 Materials and Construction Requirements. 

 Meet the requirements of the following: 

Portland Cement Concrete ..................................Section 346 

Cement Concrete Pavement ................................Section 350 

Grinding Concrete Pavement ..............................Section 352 

355-3 Statewide Disputes Review Board. 

 The Statewide Disputes Review Board in effect for this Contract will resolve any and all 

disputes that may arise involving administration and enforcement of this Specification. The 

Contractor and the Department acknowledge that use of the Statewide Disputes Review Board is 

required, and the determinations of the Statewide Disputes Review Board for disputes arising out 

of this Specification will be binding on both the Contractor and the Department, with no right of 

appeal by either party. 

 Meet the requirements of 8-3. 

355-4 Pavement Evaluation and Remedial Work. 

 355-4.1 General: The Department’s Pavement Condition Survey Program along with 

observations by the Engineer will be used as the basis for determining the extent and the 

magnitude of the pavement distresses occurring on the project. In the event the level of distress 

exceeds any of the threshold values defined below, remedial work as described in 355-5 by the 

Contractor will be required. 

  The Department will monitor the pavement for distresses and may require 

remedial action at any time. The Department may conduct a Pavement Condition Survey of the 

value added pavement following the final acceptance of the project, and at intermediate times 

throughout the warranty period with findings provided when considered by the Department to be 

the obligation of the Contractor.  

  The final survey, if determined by the Engineer to be necessary, will be conducted 

before the end of the warranty period with results provided to the Contractor for those conditions 

exceeding contract threshold values requiring remedial action that the Department believes to be 

an obligation of the Contractor. The Department will be responsible for all costs associated with 

the surveys. 
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  If the survey findings, intermediate or final, are to be disputed by the Contractor, 

written notification must be submitted to the Engineer within 30 calendar days of the date of 

receipt of the information from the Department. 

  During the warranty period, the Contractor may monitor the pavement using 

nondestructive methods and may participate with the Department in the Pavement Condition 

Surveys upon request. Do not conduct any coring, milling or other destructive methods without 

prior approval by the Engineer. 

 355-4.2 Distress Indicators: The Department will use Ride, Spalling and Cracking, as 

distress indicators in accordance with the Rigid Pavement Condition Survey Handbook to 

evaluate the Concrete Pavement. Ride Number (RN) will be established by Laser Profiler in 

accordance with FM 5-549. For ride evaluation purposes, the project will be subdivided into lots 

of 0.1 mile per lane and partial lots which are segments that are less than 0.1 mile. For the 

purposes of threshold values and remedial work, partial lots and lots will be treated as lots.

 355-4.3 Threshold Values and Remedial Work: Threshold values and associated 

remedial work for the Concrete Pavement are specified in Table 355-1. 

 

Table 355-1 

Concrete Pavement Threshold Values and Remedial Work 

Type of Distress Threshold Values Remedial Work 

Ride Ride Number < 3. 50 

Grind all deficient lots and 

partial lots in accordance with 

Section 352. 

Spalling in the wheel path 

Four areas in any Lane Mile 

exceeding 1 inch in width and 

exceeding 6 inches in length OR 

any single area exceeding 3 inches 

in width. 

Full depth slab replacement 

for a minimum of 6 feet in 

length and the full width of 

the slab in accordance with 

Section 353. 

Spalling outside the wheel path 

Four areas in any Lane Mile 

exceeding 1- 1/2 inches in width 

and 12 inches in length OR any 

single area exceeding 3 inches in 

width and 12 inches in length. 

Full depth slab replacement 

for a minimum of 6 feet in 

length and the full width of 

the slab in accordance with 

Section 353. 

Cracking 

Four Cracks in any Lane Mile 

with width exceeding 1/8 inch OR 

any Crack exceeding 3/16 inch. 

Full depth slab replacement 

for a minimum of 6 feet in 

length and the full width of 

the slab in accordance with 

Section 353. 

Shattered Slab 
Cracking patterns that divide the 

slab into three or more segments 

Full slab replacement in 

accordance with Section 353. 

355-5 Remedial Work. 

 Perform all necessary remedial work described in this Section at no cost to the 

Department. Should an impasse develop in any regard as to the need for remedial work or the 

extent required, the Statewide Disputes Review Board will render a final decision by majority 

vote. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 Remedial work will not be required if any one of the following conditions is found to 

apply: 

  1. Determination that the pavement thickness design as provided by the 

Department is deficient. The Department will make available a copy of the original pavement 

thickness design package and design traffic report to the Contractor upon request. The Contractor 

will be responsible for performing all remedial work associated with the pavement distress if the 

pavement design is provided by the Contractor. 

  2. Determination that the Accumulated ESALs (Number of 18 Kip Equivalent 

Single Axle Loads in the design lane) have increased by 25% or more than the Accumulated 

ESALs used by the Department for design purposes for the warranty period for the pavement 

design life. In calculating ESALs, the Average Annual Daily Traffic (AADT) will be obtained 

from the Department’s traffic count data and the T24 (Percent Heavy Trucks during a 24 hour 

period) will be obtained from the Department’s traffic classification survey data. 

  3. Determination that the deficiency was due to the failure of the existing 

underlying layers that were not part of the Contract work. 

  4. Determination that the deficiency was the responsibility of a third party or its 

actions, unless the third party was performing work included in the Contract. 

 If a measured distress value indicates remedial action is required per Table 355-1, begin 

remedial work within 45 calendar days of notification by the Department or a ruling of the 

Statewide Disputes Review Board. The Statewide Disputes Review Board will determine the 

allowable duration for the completion of the remedial work, but not to exceed 6 months.  

 If remedial action is necessary and forensic information is required, it is the responsibility 

of the Contractor to determine the source of the distress. The Contractor will not be responsible 

for damages to the pavement as a result of any forensic activities conducted at the discretion of 

the Engineer. 

 As applicable to distress criteria for ride, when two lots requiring remedial action or a 

partial lot and a lot are not separated by three or more lots not requiring remedial action, the 

remedial work shall be required for the total length of all such contiguous lots and partial lots, 

including the intermediate lots not requiring remedial action. 

 The Contractor has the first option to perform all remedial work, as determined by the 

Department. If, in the opinion of the Engineer, the problem poses an immediate danger to the 

traveling public and the Contractor cannot provide temporary mitigation for the defect within 

4 hours of written notification and restore the pavement to its original design condition within 

72 hours of written notification, the Engineer has the authority to have the remedial work 

performed by other forces. Temporary mitigation includes the use of traffic control systems such 

as barricades, drums, or other approved devices to secure the area including lane closures if 

necessary, and constructing temporary repairs making it safe for the roadway user until the 

defect can be restored to its original design condition. The Contractor is responsible for all 

incurred costs of the work performed by other forces should the problem (remedial work) be 

determined to be the responsibility of the Contractor. Remedial work performed by other forces 

does not alter any of the requirements, responsibilities or obligations of the Contractor. 

 Complete all remedial work to the satisfaction of the Engineer. Any disputes regarding 

the adequacy of the remedial work will be resolved by the Statewide Disputes Review Board. 

Approval of remedial work does not relieve the Contractor from continuing responsibility under 

the provisions of this Specification. 
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 Notify the Engineer in writing prior to beginning any remedial work. Meet the 

requirements of the Specifications when performing any remedial work. Perform all signing and 

traffic control in accordance with the Standard Plans. Provide maintenance of traffic during 

remedial work at no additional cost to the Department. Lane closure restrictions listed in the 

original Contract will apply to remedial work. Written requests to obtain permission for lane 

closures for either forensic investigation or remedial work must be made to the Engineer 

48 hours in advance of any lane closures. Do not perform any lane closures until written 

permission is given by the Engineer. 

 If remedial work necessitates a corrective action to the pavement markings, adjacent 

lanes, or roadway shoulders, perform these corrective actions using similar products at no cost to 

the Department. 

355-6 Failure to Perform. 

 Failure to timely submit any dispute to the Statewide Disputes Review Board, failure to 

satisfactorily perform any remedial work, or failure to compensate the Department for any 

remedial work performed by the Department and determined to be the Contractor’s responsibility 

in accordance with this Specification, the Department will suspend, revoke or deny the 

Contractor’s certificate of qualification under the terms of Section 337.16(d)(2), Florida Statutes, 

for a minimum of 6 months or until the remedial work has been satisfactorily performed (or full 

and complete payment for remedial work performed by others made to the Department), 

whichever is longer. Should the Contractor choose to challenge the Department’s notification of 

intent for suspension, revocation or denial of qualification and the Department’s action is upheld, 

the Contractor will have its qualification suspended for an additional minimum of 6 months. 

 The remedial work is not an obligation of the Contractor’s bond required by 

Section 337.18, Florida Statutes. 
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SECTION 370 

BRIDGE APPROACH EXPANSION JOINTS 

370-1 Description. 

 For concrete pavement using the asphalt base option, construct expansion joints in 

accordance with Standard Plans, Index 350-001. For concrete pavement using the special select 

soil base option, construct special expansion joints near the bridge approach slabs that consist of 

a section of reinforced concrete subslab supporting the roadway concrete pavement in 

accordance with the details shown in Standard Plans, Index 370-001 and the Contract 

Documents. 

370-2 Materials. 

 Bar Reinforcement: Use bar reinforcing steel meeting the requirements of 931-1.1. 

 Concrete: For the expansion joint subslab, use concrete meeting the requirements of 

Section 347. 

 Galvanized Sheet Metal: Use galvanized sheet metal meeting the requirements shown in 

the Plans. 

 Seal: Use compression seals in accordance with Section 932 and Standard Plans, 

Index 370-001. 

370-3 Construction Methods. 

 Construct the expansion joints in accordance with the applicable requirements of 

Sections 346, 347, 350, 415 and Standard Plans, Indexes 350-001 and 370-001. 

370-4 Method of Measurement. 

 The quantity to be paid for will be plan quantity, in feet, calculated across the pavement 

at right angles to the centerline of the roadway pavement, completed and accepted. 

370-5 Basis of Payment. 

 Price and payment will be full compensation for all work and materials specified in this 

Section or required for the expansion joint, including concrete subslab, sheet metal strip, 

reinforcing steel, compression seal and all additional excavation required. 

 Payment will be made under: 

Item No. 370-  1- Bridge Approach Expansion Joint - per foot. 
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STRUCTURES 

SECTION 400 

CONCRETE STRUCTURES 

400-1 Description. 

 Construct concrete structures and other concrete members, with the exception of 

pavement and incidental concrete construction (which are specified in other Sections). 

 Refer to Section 450 for prestressed construction requirements additional to the 

requirements of this Section. 

 For precast concrete structures meet the requirements of Section 450 for inserts and 

lifting devices, handling, storage, shipping, and erection. 

 Obtain incidental precast products from a plant that is currently on the Department’s 

Production Facility Listing. Producers seeking inclusion on the list shall meet the requirements 

of Section 105. 

400-2 Materials. 

 Meet the following requirements: 

Concrete .............................................. Sections 346 and 347 

Penetrant Sealer ..................................................Section 413 

High Molecular Weight Methacrylate (HMWM)** 

............................................................................ Section 413 

Reinforcing for Concrete ....................................Section 415 

Water ...................................................................Section 923 

Curing Materials* ...............................................Section 925 

Epoxy Bonding Compounds** ........... Sections 926 and 937 

Joint Materials** .................................................Section 932 

Bearing Pads .......................................................Section 932 

Non-Shrink Grout** ...........................................Section 934 

Class 5 Applied Finish Coatings** .....................Section 975 

Galvanizing Compound** ..................................Section 562 

Dowel Bar Assembly** ......................................Section 931 

Filter Fabric .........................................................Section 985 

*The Engineer will allow clean sand and sawdust for certain curing, when and as 

specified. 

**Use products listed on the Department’s Approved Product List (APL). 

400-3 Depth of Footing. 

 Refer to Section 455, “D. SPREAD FOOTINGS”. 

400-4 Falsework. 

 400-4.1 Plans: At the Engineer’s request, submit detailed plans for falsework or 

centering to the Department. The Contractor is responsible for results obtained by using these 

plans. 

 400-4.2 Design and Erection: Design and construct all falsework to provide the 

necessary rigidity and to support the loads without appreciable settlement or deformation. Use 
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screw jacks or hardwood wedges to take up any settlement in the framework, either before or 

during the placing of concrete. If any weakness develops and the centering shows undue 

settlement or distortion, stop the work, remove any affected concrete, and strengthen the 

falsework before resuming work. Support falsework which cannot be founded on a satisfactory 

footing on piling. Space, drive, and remove the piling in an approved manner. 

 400-4.3 Camber: Provide camber to correct for settlement and deflection of falsework. 

Give bridges permanent camber only when shown in the Plans. 

 400-4.4 Bridge Deck Overhang Falsework for Steel I-Girders: Locate the lower 

contact point of bridge deck overhang falsework supporting screed rails within 6 inches above 

the bottom flange. If the lower contact point of the overhang falsework bears more than 6 inches 

above the bottom flange and/or if the deck overhang is 4 feet or greater, submit shop drawings 

and calculations to the Engineer in accordance with Section 5 and Chapter 11 of the Structures 

Design Guidelines (SDG). The deck overhang is measured from the centerline of the girder 

supporting the overhang falsework to the outside edge of the concrete deck. 

400-5 Forms. 

 400-5.1 General: Provide forms, either of wood or metal, that are as follows: externally 

secured and braced where feasible; substantial and unyielding; of adequate strength to contain 

the concrete without bulging between supports and without apparent deviation from the neat 

lines, contours, and shapes shown in the Plans. Design forms to withstand the additional forces 

of vibration without apparent deviation from the desired shape or position. Assemble forms to be 

mortar-tight. If using lumber forms, construct them of dressed wood of uniform thickness. Use 

form liners on wooden forms where Class 3 surface finish is specified. Construct assembled 

forms to render a concrete surface of smooth, uniform finish. Make provisions to remove forms 

without injury to concrete surfaces. Remove blocks and bracing with the forms, and do not leave 

any portion of the forms in the concrete. Use the same form system for a type of work 

throughout. 

 400-5.2 Inspection and Approval: Do not place concrete in a form until the form has 

been inspected and approved. Although the Engineer inspects and approves the forms, the 

Contractor is responsible for obtaining satisfactory concrete surfaces, free from warping, 

bulging, or other objectionable defects. Pay special attention to the ties and bracing. Where the 

forms appear to be insufficiently braced or unsatisfactorily built, stop and correct defects to the 

satisfaction of the Engineer. 

 400-5.3 Non-metallic Form Materials: 

  400-5.3.1 Lumber: For all surfaces, use lumber that is not less than 3/4 inch in 

thickness, dressed, and free of knot holes, loose knots, cracks, splits, warps, and other defects. 

Proportion the spacing of studs, joists, and wales to exclude warps and bulges and to produce 

true and accurate concrete surfaces. Only use structurally sound lumber. 

  400-5.3.2 Form Liners: Use form liners of durable, abrasion resistant materials 

that are unaffected by water. Use liners with a hard surface texture capable of rendering concrete 

surfaces of a smooth, uniform texture, without grain marks, patterns, or blemishes. Use form 

liner material of sufficient thickness to eliminate the reflection of irregularities, undesirable 

patterns, and marks from the forms to the surfaces. Replace liners as necessary to produce a 

consistent concrete surface texture. Use form liners in large sheets and with true, tight-fitted 

joints which are logically located. Obtain the Engineer’s approval of the layout of sheets. Do not 

use liners which have been patched. Use liner material of the same stock throughout. 
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  400-5.3.3 Plywood: The Contractor may use plywood of not less than 5/8 inch in 

thickness manufactured with waterproof glue or protected with an approved impervious coating. 

Do not use pieces with bulged plies or raveled, untrue edges. 

 400-5.4 Special Requirements: 

  400-5.4.1 Re-entrant Angles: Use chamfered forms for exterior concrete corners 

and filleted forms for interior concrete corners. Use chamfers and fillets that are 3/4 by 3/4 inch 

and are mill-dressed on all sides to uniform dimensions. The Contractor may use plastic or metal 

chamfers and fillets provided they perform satisfactorily in producing uniform, smooth concrete 

corner surfaces without honeycomb. 

  400-5.4.2 Handrails, Concrete Barriers, Traffic Railings, and Parapets: 

Construct in accordance with Section 521. 

  400-5.4.3 End-bent Caps: Do not place forms for end-bent caps until the 

embankment has been constructed to within 12 inches of the bottom of the cap. Place a mass of 

embankment that is sufficient to produce the subsidence, displacement, and settlement which 

may result from the construction of the total embankment. 

  400-5.4.4 Footings: Where footing concrete can be placed in dry excavation, the 

Contractor may omit cribs, cofferdams, and forms, subject to compliance with the following 

limitations and conditions: 

   1. Use this procedure only in locations not exposed to view from traveled 

roadways. 

   2. Obtain required elevations shown in the Plans. 

   3. Obtain neat line dimensions shown in the Plans. 

   4. Fill the entire excavation with concrete to the required elevation of the 

top of the footing. 

   5. The Engineer will determine the volume of footing concrete to be paid 

for from the neat line dimensions shown in the Plans. 

 400-5.5 Form Alignment, Bracing, and Ties: Construct forms in such manner that they 

may be adequately secured for alignment, shape, and grade. Use bracing systems, ties, and 

anchorages that are substantial and sufficient to ensure against apparent deviation from shape, 

alignment, and grade. Do not drive nails into existing concrete. Do not use bracing systems, ties, 

and anchorages which unnecessarily deface or mark, or have an injurious or undesirable effect 

on surfaces that will be a part of the finished surface. 

  If metal ties and anchorages are to remain in the concrete, construct them so as to 

permit the removal of metal to at least 1 inch beneath the finished surface of concrete. Use 

accessories for metal ties and anchorages that allow the removal of metal to the prescribed depth 

while leaving the smallest possible repairable cavity. 

  When using wire ties, cut or bend them back from the finished surface of the 

concrete a minimum of 1 inch. Do not use internal ties of wire when forming surfaces that are 

exposed to view. 

 400-5.6 Preparation and Cleaning: Meet the following requirements for the condition 

of forms at the time of beginning concrete casting: 

  1. Treat all forms with an approved form-release agent before placing concrete. 

Do not use material which adheres to or discolors the concrete. 

  2. Clean forms of all concrete laitance from previous use and all dirt, sawdust, 

shavings, loose wire ties and other debris. 

  3. Close and secure all inspection and cleanout holes. 
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 400-5.7 Stay-In-Place Metal Forms: 

  400-5.7.1 General: Utilization of stay-in-place metal forms is permitted in lieu of 

removable forms to form concrete bridge decks between beams and between the webs of 

individual box girders when designated in the Plans. Stay-in-place metal forms may be of the 

cellular, non-cellular or non-cellular with top cover sheet type. The flutes of non-cellular stay-in-

place metal forms may be filled with polystyrene foam or concrete. When polystyrene foam is 

used to fill the forms, fill form flutes completely; do not allow any portion of the polystyrene 

foam to extend beyond the limits of the flutes. Ensure that the polystyrene foam remains in its 

required position within flutes during the entire concrete placement process. Do not use 

reinforcing supports or other accessories in such a manner as to cause damage to the polystyrene 

foam. Replace all damaged polystyrene foam to the satisfaction of the Engineer. 

   Apply polymer sheeting to stay-in-place metal forms in accordance with 

the requirements in the following table. Apply polymer sheeting to all faces and edges (including 

sheared edges) of support angles used on bridges with Moderately and Extremely Aggressive 

Superstructure Environmental Classifications (as shown in the Plans). No polymer sheeting is 

required for beam attachment straps or clips partially embedded in concrete, and for support 

angles used on bridges with a Slightly Aggressive Superstructure Environmental Classification. 

Use polymer sheeting materials and application methods as described herein. 

 

Table 400-1 

Polymer Sheeting Usage Requirements 

Form Type 
Superstructure Environmental Classification (as shown in Plans) 

Slightly Aggressive Moderately Aggressive Extremely Aggressive 

Non-cellular form 

with concrete 
filled flutes 

No polymer sheeting 

required 

Polymer sheeting 

required on bottom side2 

Polymer sheeting 

required on bottom side2 

Non-cellular form 

with polystyrene 

foam filled flutes 

Polymer sheeting 

required on top side1 

Polymer sheeting 

required on both sides1,2 

Polymer sheeting 

required on both sides1,2 

Non-

cellular 

form 
with Top 

Cover Sheet 

Top 

Cover 

Sheet 

Polymer sheeting 

required on bottom side 

Polymer sheeting 

required on bottom side 

Polymer sheeting 

required on bottom side 

Non-

cellular 

form 

Polymer sheeting 

required on top side 

Polymer sheeting 

required on both sides2 

Polymer sheeting 

required on both sides2 

Cellular form 
No polymer sheeting 

allowed or required 

Cellular form not 

permitted 

Cellular form not 

permitted 

1 Polymer sheeting not required on top side of form when foam filled flutes are used only at interior supports on continuous 

decks and the remainder of the flutes are concrete filled.  

2 Polymer sheeting not required on bottom side of form located within box girders and U-beams. 
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Prior to using stay-in-place metal forms, submit detailed plans for approval of the forming 

system, including method of support and attachment and method of protecting the supporting 

structural steel components from welding effects. Submit design calculations for the forming 

system, which have been signed and sealed by the Specialty Engineer. Detail stay-in-place metal 

forms such that they in no way infringe upon the concrete outline of the slab shown on the Plans. 

Use stay-in-place metal forms that provide and maintain the dimensions and configuration of the 

original slab in regards to thickness and slope. 

   Do not weld stay-in-place metal form supports and connections to the 

structural steel components. Do not connect polymer coated angles or other hardware that 

support polymer coated metal forms to the beam attachment straps or clips by welding. Electrical 

grounding to steel reinforcing or fiber reinforced polymer (FRP) reinforcing is prohibited. 

   Protect structural steel components from damage by using a shield to 

guard against weld splatter, weld overrun, arc strikes, or other damaging effects of the welding 

process. Upon completion of welding, rest the metal form support flush on the supporting steel 

component. Should any weld spatter, weld overrun, arc strike, or other effects of the welding 

process be evident or occur to the structural steel component, immediately stop in-place welding 

of the metal form supports for the remainder of the work. In this event, weld all metal form 

supports off of the structure and erect the forms after prefabrication, or use an alternate approved 

method of attaching the form supports. Remove improper weldment, repair the supporting steel 

component for any improper welding. Perform all required verification and testing at no expense 

to the Department and to the satisfaction of the Engineer. 

   Do not use stay-in-place metal forms until the forming system has been 

approved by the Engineer. The Contractor is responsible for the performance of the stay-in-place 

forms. 

   Structures designed, detailed, and dimensioned for the use of removable 

forms: Where stay-in-place metal forms are permitted, the Contractor is responsible and shall 

obtain the approval of the Engineer for any changes in design, etc. to accommodate the use of 

stay-in-place forms. The Engineer will compute pay quantities of the various components of the 

structure which are paid on a cubic yard basis from the design dimensions shown in the Plans 

with no allowance for changes in deflection or dimensions necessary to accommodate the stay-

in-place forms or concrete to fill the form flutes. The Engineer will limit pay quantities of other 

Contract items that the Contractor increases to accommodate the use of stay-in-place forms to the 

quantity required for the original plan design. 

   Submit all changes in design details of bridge structural members that 

support stay-in-place forms, showing all revisions necessary to enable the supporting 

components to withstand any additional weight of the forms and the weight of any extra concrete 

that may be required to fill the forms. Include with the design calculations a comparative analysis 

of the stresses in the supporting components as detailed on the Contract Plans and as modified to 

support the forms. Use the identical method of analysis in each case, and do not allow the 

stresses in the modified components to exceed those of the component as detailed in the Contract 

Plans. Include with the design the adjusted cambers for any changes in deflection over those 

shown on the original Plans. Modify the beams to provide additional strength to compensate for 

the added dead loads imposed by the use of stay-in-place forms. Obtain the additional strength 

by adding strands to the pre-stressed beams or by adding steel material to increase the section 

modulus of steel girders. Substantiate the added strength by the comparative calculations. Do not 
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use stay-in-place forms until the forming system and all necessary design revisions of supporting 

members have been approved by the Engineer. 

   Structures designed, detailed, and dimensioned for the use of stay-in-place 

metal forms: 

   Prior to using stay-in-place metal forms, submit detailed plans for 

approval of the forming system (including method of support and attachment) together with 

design calculations. Include an analysis of the actual unit weight of the proposed forming system 

over the projected plan area of the metal forms. If the weight thus calculated exceeds the weight 

allowance for stay-in-place metal forms and concrete required to fill the forms shown on the 

Plans, then modify the supporting components to support the excess weight as specified by the 

Contractor’s Specialty Engineer. 

   For all structures utilizing structural steel supporting components, paint 

the vertical sides of the top flange prior to installation of the stay-in-place metal forms in 

accordance with Section 560. 

   For non-polymer sheeting form surfaces, use zinc paint coating in 

accordance with Section 562 to all accessories cut from galvanized sheets, which are not 

embedded in concrete. 

  400-5.7.2 Design: Meet the following criteria for the design of stay-in-place 

bridge deck forms: 

   1. The maximum self weight of the stay in place metal forms, plus the 

weight of the concrete or expanded polystyrene required to fill the form flutes (where used), shall 

not exceed 20 psf. 

   2. Design the forms on the basis of dead load of form, reinforcement, and 

plastic concrete plus 50 pounds per square foot for construction loads. Use a unit working stress 

in the steel sheet of not more than 0.725 of the specified minimum yield strength of the material 

furnished, but not to exceed 36,000 psi. 

   3. Do not allow deflection under the weight of the forms, reinforcement, 

and plastic concrete to exceed 1/180 of the form span or 1/2 inch, whichever is less, for form 

spans of 10 feet or less, or 1/240 of the form span or 3/4 inch, whichever is less, for form spans 

greater than 10 feet. In all cases, do not use a total loading (psf) that is less than 20 plus the 

product of the deck thickness measured in inches times 12.5. 

   4. Use a design span of the form equal to the clear span of the form plus 

2 inches. Measure the span parallel to the form flutes. 

   5. Compute physical design properties in accordance with requirements of 

the AISI Specifications for the Design of Cold Formed Steel Structural Members, latest 

published edition. 

   6. For all reinforcement, maintain the design concrete cover required by 

the Plans. 

   7. Maintain the plan dimensions of both layers of primary deck 

reinforcement from the top surface of the concrete deck. 

   8. Do not consider the permanent bridge deck form as lateral bracing for 

compression flanges of supporting structural members. 

   9. Do not use permanent steel bridge deck forms in panels where 

longitudinal deck construction joints are located between stringers. 

   10. Secure forms to the supporting members by means other than welding 

directly to the member. 
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  400-5.7.3 Materials: 

   400-5.7.3.1 Metal Forms: Fabricate stay-in-place metal forms and 

supports from steel meeting the requirements of ASTM A653 having a coating designation 

G165. Do not use form materials that are less than 0.03 inch uncoated thickness. 

   400-5.7.3.2 Polymer Sheeting: Use polymer sheeting comprised of at 

least 85% ethylene acrylic acid copolymer capable of being applied to both G165 and G210 steel 

sheet as described in ASTM A742. Ensure that the polymer sheeting has a nominal thickness of 

12 mils as manufactured and a minimum thickness of 10 mils after lamination to the steel sheet. 

Ensure that the polymer sheeting remains free of holes, tears and discontinuities and sufficiently 

flexible to withstand the forming process without any detrimental effects to bond, durability or 

performance. Ensure that the polymer sheeting is UV stabilized and contains antioxidants. 

    Ensure that the as-manufactured polymer sheeting (prior to 

application) has an Oxidative Induction Time (OIT) of 60 to 75 minutes at 170°C in air when 

tested according to ASTM D3895. Perform additional OIT tests on samples taken from the 

finished product (polymer sheeting applied to forms) resulting in a minimum OIT according to 

ASTM D3895 of 32 minutes at 170°C in air. Ensure that the polymer sheeting adheres to 

galvanized metal sufficient to prevent undercutting at penetrations made through the polymer 

sheeting or metal forms to the satisfaction of the Engineer. Ensure that edges subjected to shear 

cutting are coated by the form manufacturer with two coats of a compatible liquid coating repair 

material before delivery to the site. Ensure that steel used to produce polymer laminated metal 

forms is appropriately cleaned and prepared per NCCA (National Coil Coating Association) 

standard continuous coil coating practices. Ensure that pretreatment for use in conjunction with 

the manufacturer’s polymer sheeting material is approved as compatible by the polymer sheeting 

manufacturer. Apply pretreatment in accordance with the polymer sheeting manufacturer’s 

procedures. Apply polymer sheeting in accordance with the manufacturer’s recommendations 

and procedures. Ensure that all steel has the polymer sheeting applied prior to fabrication of the 

stay-in-place forms and accessories. 

    Ensure that the screws to be used in the fastening of the stay-in-

place laminated metal forms have a corrosion resistant cladding that will not have an adverse 

effect to the system due to the contact of dissimilar metals. 

  400-5.7.3.3 Certification: Submit a written certification from the manufacturer 

stating the product meets the requirements of this specification along with the delivery of the 

coated forms to the jobsite. Ensure that the certification conforms to the requirements of Section 

6. Ensure that the manufacturer has a quality control program conforming to ISO 9001 2000 

standards. 

  400-5.7.3.4 Polystyrene Foam: Use polystyrene foam comprised of expanded 

polystyrene manufactured from virgin resin of sufficient density to support the weight of 

concrete without deformation. Extrude the polystyrene foam to match the geometry of the flutes 

and provide a snug fit. Use polystyrene foam that has a density of not less than 0.8 pounds per 

cubic foot. Use polystyrene foam that has water absorption of less than 2.6% when tested 

according to ASTM C272. Submit a written certification from the manufacturer stating the 

product meets the requirements of this Specification along with the delivery of the product. 

  400-5.7.4 Construction: Install all forms in accordance with approved fabrication 

and erection plans. 

   Do not rest form sheets directly on the top of the stringer of floor beam 

flanges. Fasten sheets securely to form supports, and maintain a minimum bearing length of 
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1 inch at each end for metal forms. Place form supports in direct contact with the flange of the 

stringer or floor beam. Make all attachments for coated metal forms by bolts, clips, screws, or 

other approved means. 

   400-5.7.4.1 Form Galvanizing Repairs: For any permanent exposed steel 

where the galvanized coating has been damaged, thoroughly clean, wire brush, and paint it with 

two coats of galvanizing compound in accordance with Section 562 to the satisfaction of the 

Engineer. Do not touch up minor heat discoloration in areas of welds. 

   400-5.7.4.2 Polymer Sheeting Repairs: Inspect and identify areas for 

damage to the polymer sheeting and repair with liquid polymer coating similar and compatible 

with respect to durability, adhesion and appearance in accordance with ASTM A762, as 

furnished by the stay-in-place form manufacturer. Ensure that the inspection includes checking 

the polymer sheeting for cuts, tears, cracking, surface pits, peeling, dirt, grease, oil, stains, rust or 

bare areas. Reject any panels that show coating blistering, peeling or cracking. Repair all 

polymer sheeting damage according to the following: 

    1. Surface Preparation: Ensure that all surfaces to be repaired are 

clean and free of any deleterious substances. Remove all traces of dirt, soil, oil deposits, greases, 

and other surface contaminates in accordance with the polymer sheeting and coating 

manufacturer’s written specifications prior to touch-up and recoating. 

    2. Application Procedures: Ensure that the liquid polymer repair 

coating is applied to a clean dry surface and in accordance with the manufacturer’s written 

specifications. Apply the repair coating using a suitable paintbrush or other means acceptable to 

the Engineer. Apply a first coat of product to the surface at 2-4 mils in thickness. Let the first 

coat air dry. Apply a second coat to form a complete layer and increase the thickness, 

immediately after verifying the first coat is dry to the touch (15 - 25 minutes depending on the 

local air drying temperature and atmospheric conditions). Apply the second coat at the same 

coating thickness as the first at 2-4 mils. Ensure that the total dry film thickness of the two coats 

is not less than 6 mils. Apply additional coats in this same manner until desired coating thickness 

is achieved. 

  400-5.7.5 Placing of Concrete: Vibrate concrete to avoid honeycomb and voids, 

especially at construction joints, expansion joints, valleys and ends of form sheets. Use approved 

pouring sequences. Do not use calcium chloride or any other admixture containing chloride salts 

in the concrete. 

  400-5.7.6 Inspection: The Engineer will observe the Contractor’s method of 

construction during all phases of the construction of the bridge deck slab, including the 

installation of the metal form system; location and fastening of the reinforcement; composition 

of concrete items; mixing procedures, concrete placement, and vibration; and finishing of the 

bridge deck. Should the Engineer determine that the procedures used during the placement of the 

concrete warrant inspection of the underside of the deck, remove at least one section of the metal 

forms in each span for this purpose. Do this as soon after placing the concrete as practicable in 

order to provide visual evidence that the concrete mix and the procedures are obtaining the 

desired results. Remove an additional section in any span if the Engineer determines that there 

has been any change in the concrete mix or in the procedures warranting additional inspection. 

   If, in the Engineer’s judgment, inspection is needed to check for defects in 

the bottom of the deck or to verify soundness, sound the metal forms with a hammer as directed 

by the Engineer after the deck concrete has been in place a minimum of two days. If sounding 

discloses areas of doubtful soundness to the Engineer, remove the metal forms from such areas 
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for visual inspection after the concrete has attained adequate strength. Remove metal bridge deck 

forms at no expense to the Department. 

   At locations where sections of the metal forms have been removed, the 

Engineer will not require the Contractor to replace the metal forms. Repair the adjacent metal 

forms and supports to present a neat appearance and to ensure their satisfactory retention and 

where they are polymer sheeted, coat all exposed surfaces of stay-in-place metal form system 

elements that are not coated or are damaged with a field applied liquid polymer coating as 

specified in 400-5.7.4.2. As soon as the form is removed, the Engineer will examine the concrete 

surfaces for cavities, honeycombing, and other defects. If irregularities are found, and the 

Engineer determines that these irregularities do not justify rejection of the work, repair the 

concrete as directed, and provide a General Surface Finish in accordance with 400-15. If the 

Engineer determines that the concrete where the form is removed is unsatisfactory, remove 

additional metal forms as necessary to inspect and repair the slab, and modify the method of 

construction as required to obtain satisfactory concrete in the slab. Remove and replace all 

unsatisfactory concrete as directed, at no expense to the Department. 

   If the method of construction and the results of the inspections as outlined 

above indicate that sound concrete has been obtained throughout the slabs, the amount of 

sounding and form removal may be reduced when approved by the Engineer. 

   Corrosion of assembly screws will not be considered a structural or 

aesthetic problem and is considered acceptable. 

   Provide the facilities for the safe and convenient conduct of the inspection 

procedures. 

 400-5.8 Stay-In-Place Concrete Forms: 

  400-5.8.1 General: Permanent stay-in-place precast reinforced concrete forms 

may be used in lieu of removable forms to form concrete bridge deck slabs subject to the 

conditions contained herein. Precast reinforced concrete stay-in-place forms are not permitted to 

construct a composite concrete deck. Do not use precast prestressed concrete stay-in-place forms 

to form any permanent bridge decks. 

   When detailed Plans for structures are dimensioned for the use of 

removable forms, provide additional slab thickness, elevation changes, changes in design, etc. to 

accommodate the use of stay-in-place forms, subject to the Engineer’s approval. The Engineer 

will compute pay quantities of the various component members of the structure which are paid 

on a cubic yard basis from the design dimensions shown in the Plans with no allowance for 

changes in deflection and changes in dimensions necessary to accommodate the stay-in-place 

forms. The Engineer will limit pay quantities of other Contract items which are increased to 

accommodate the use of stay-in-place forms to the quantity required for the original plan design. 

   Prior to using stay-in-place forms, submit for approval detailed plans of 

the forming system and design calculations. Indicate on the plans the form panel sizes, placing 

patterns, type of mastic or felt bearing material and type and method of caulking between panels. 

Also, submit appropriate changes in design details of structural members supporting stay-in-

place forms showing any revisions necessary to enable the supporting components to withstand 

the additional weight of the forms and perform equally as contemplated in the Plans. All 

calculations and details submitted shall be sealed by the Contractor’s Engineer of Record. 

Modify the beams to provide additional strength to compensate for the added dead loads imposed 

by the use of stay-in-place forms. Obtain this strength by adding additional strands to prestressed 

girders or increasing the section modulus for steel girders. Do not use stay-in-place forms until 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

the forming system and any necessary design revisions of supporting structural members have 

been approved by the Engineer. The Department is not responsible for the performance of the 

stay-in-place forms by its approval. 

  400-5.8.2 Materials: Construct permanent concrete forms of precast reinforced 

concrete with a Class 3 Surface Finish. As a minimum, use the same class of concrete and 

28-day minimum compressive strength as being used to construct the bridge deck. Use welded 

steel wire reinforcement meeting the requirements of Section 931. 

  400-5.8.3 Design: Use the following criteria for the design of permanent bridge 

deck forms: 

   1. Design the forms on the basis of deadload of form, reinforcement, and 

plastic concrete plus an unfactored live load of 50 psf for construction loads. Meet the AASHTO 

design requirements for service loads and ultimate loads as applicable. 

   2. Deflection under the weight of the forms, reinforcement, and the plastic 

concrete shall not exceed 1/180 of the form span or 1/2 inch, whichever is less. In all cases, do 

not use a loading that is less than 120 psf total. 

   3. Use a design span of the form equal to the clear span of the form 

between supports. Measure the span of concrete forms parallel to the centerline of the form 

panels. 

   4. Compute physical design properties of concrete forms in accordance 

with current AASHTO design procedures. 

   5. Ensure that all reinforcement contained in the cast-in-place concrete has 

the minimum cover shown in the Plans or not less than one inch, whichever is greater. Measure 

the minimum cover normal to the plane of the bottom of the cast-in-place concrete. For stay-in-

place concrete forms with other than plane surfaces in contact with the cast-in-place concrete, 

such as regularly spaced geometrical shapes projecting above the plane of the bottom of the cast-

in-place concrete, meet the following special requirements: 

    a. Space geometrical shapes projecting above the bottom plane of 

the cast-in-place concrete used to provide support for reinforcement no closer than 3 feet apart 

and of sufficient height to maintain the required concrete cover on the bottom mat of reinforcing 

bars. 

    b. Construct all other geometrical shapes projecting above the 

plane of the bottom of the cast-in-place concrete to provide a minimum vertical clearance of 

3/4 inch between the closest surface of the projections and the secondary longitudinal reinforcing 

bars in the deck slab. 

    c. Do not allow a minimum horizontal distance from the surface of 

any transverse reinforcing bars to surfaces of the stay-in-place form of less than 1 1/2 inches. 

     For all reinforcement for the stay-in-place form panels, 

provide a minimum of 1 inch concrete cover except that, for construction in a salt or other 

corrosive environment, provide a minimum of 1 1/2 inches concrete cover. 

   6. Maintain the plan dimensions of both layers of primary deck 

reinforcement from the top surface of the concrete deck. Measure the minimum cover of the 

bottom mat of reinforcement normal to the top of the precast concrete form panel. 

   7. Do not consider the permanent bridge deck form as lateral bracing for 

compression flanges of supporting structural members. 

   8. Do not use permanent concrete bridge deck forms in panels where 

longitudinal deck construction joints are located between stringers. 
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   9. Do not allow the maximum weight of the concrete form to exceed 

40 pounds per square foot of form surface. 

  400-5.8.4 Construction: Install all forms in accordance with approved fabrication 

and erection plans. 

   For concrete forms, provide a minimum bearing length of at least 

1 1/2 inches but not exceeding 2 1/2 inches. Support concrete forms on the beams or girders by 

continuous layers of an approved mastic or felt bearing material that will provide a mortar tight 

uniform bearing. Use a mastic or felt bearing material that has a minimum width of 1 inch and a 

maximum width of 1 1/2 inches. Seal joints between concrete form panels with caulking, tape, or 

other approved method. 

  400-5.8.5 Placing of Concrete: Place the concrete in accordance with the 

requirements of 400-5.7.5. Immediately prior to placing the slab concrete, saturate concrete stay-

in-place form panels with water. 

  400-5.8.6 Inspection: Inspect the concrete in accordance with the requirements of 

400-5.7.6. 

   After the deck concrete has been in place for a minimum period of two 

days, inspect the forms for cracks and excessive form deflection, and test for soundness and 

bonding of the forms by sounding with a hammer as directed by the Engineer. Remove, for 

visual inspection, form panels found to be cracked that show evidence of leakage and form 

panels which have a deflection greater than adjacent panels by 1/2 inch or more which show 

signs of leakage. If sounding discloses areas of doubtful soundness to the Engineer, remove the 

form panels from such areas for visual inspection after the concrete has attained adequate 

strength. Remove permanent bridge deck form panels at no expense to the Department. 

   At locations where sections of the forms have been removed, the Engineer 

will not require the forms to be replaced. Repair the adjacent forms and supports to present a neat 

appearance and to ensure their satisfactory retention. As soon as the form is removed, the 

Engineer will examine the concrete surfaces for cavities, honeycombing, and other defects. If 

irregularities are found, and the Engineer determines that these irregularities do not justify 

rejection of the work, repair the concrete as directed and provide a General Surface Finish in 

accordance with 400-15. If the concrete where the form is removed is unsatisfactory, as 

determined by the Engineer, additional forms shall be removed as necessary to inspect and repair 

the slab, and modify the methods of construction as required to obtain satisfactory concrete in the 

slab. Remove and replace all unsatisfactory concrete as directed at no expense to the Department. 

   If the methods of construction and the results of the inspections as outlined 

above indicate that the Contractor has obtained sound concrete throughout the slabs, the 

Contractor may moderate the amount of sounding and form removal, when approved. 

   Provide all facilities for the safe and convenient conduct of the inspection 

procedures. 

400-6 Underdrain and Weep Holes. 

 Provide weep holes in all abutments and retaining walls. 

 Provide a continuous underdrain for box culverts in accordance with Standard Plans, 

Index 400-289. Provide weep holes that are at least 3 inches in diameter and not more than 

10 feet apart. Place the outlet ends of the weep holes just above the ground line in front of 

abutments and retaining walls. Cover the exterior openings of all weep holes with galvanized 

wire mesh and a minimum of 2 cubic feet of clean, broken stone or gravel wrapped in Type D 3 

filter fabric, to allow free drainage but prevent the fill from washing through. 
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400-7 Placing Concrete. 

 400-7.1Weather Restrictions: 

  400-7.1.1 Concreting in Cold Weather: Do not place concrete when the air 

temperature at placement is below 40ºF. 

   Meet the air temperature requirements for mixing and placing concrete in 

cold weather as specified in Section 346. During the curing period, if NOAA predicts the 

ambient temperature to fall below 35ºF for 12 hours or more or to fall below 30ºF for more than 

4 hours, enclose the structure in such a way that the air temperature within the enclosure can be 

kept above 50ºF for a period of 3 days after placing the concrete or until the concrete reaches a 

minimum compressive strength of 1,500 psi. 

   Assume all risks connected with the placing and curing of concrete. 

Although the Engineer may give permission to place concrete, the Contractor is responsible for 

satisfactory results. If the placed concrete is determined to be unsatisfactory, remove, dispose of, 

and replace the concrete at no expense to the Department. 

  400-7.1.2 Concreting in Hot Weather: Meet the temperature requirements and 

special measures for mixing and placing concrete in hot weather as specified in Section 346. 

   Spray reinforcing bars and metal forms with cool fresh water just prior to 

placing the concrete in a method approved by the Engineer. 

   Assume all risks connected with the placing and curing of concrete. 

Although the Engineer may give permission to place concrete, the Contractor is responsible for 

satisfactory results. If the placed concrete is determined to be unsatisfactory, remove, dispose of, 

and replace the concrete at no expense to the Department. 

  400-7.1.3 Wind Velocity Restrictions: Do not place concrete for bridge decks if 

the forecast of average wind velocity at any time during the planned hours of concrete placement 

exceeds 15 mph. Obtain weather forecasts from the National Weather Service “Hourly Weather 

Graph” for the city closest to the project site. 

 400-7.2 Lighting Requirements: Provide adequate lighting for all concrete operations 

conducted at night. Obtain approval of the lighting system prior to starting the concrete 

operations. 

 400-7.3 Inspections before Placing Concrete: Do not place concrete until the depth and 

character of the foundation and the adequacy of the forms and falsework have been approved by 

the Engineer. Do not deposit any concrete until all reinforcement is in place and has been 

inspected and approved by the Engineer. 

 400-7.4 Exposure to Water: Do not expose concrete other than seal concrete in 

cofferdams to the action of water before final setting. Do not expose such concrete to the action 

of salt or brackish water for a period of seven days after placing the concrete. Protect the 

concrete during this period by keeping salt or brackish water pumped out of cofferdams. 

 400-7.5 General Requirements for Placing Concrete: Deposit concrete as nearly as 

possible in its final position. Do not deposit large quantities at one point and then run or work it 

along the forms. Take special care to fill each part of the forms, to work coarse aggregate back 

from the face, and to force concrete under and around reinforcing bars without displacing them. 

  Use a method and manner of placing concrete that avoids the possibility of 

segregation or separation of aggregates. If the Engineer determines that the quality of concrete as 

it reaches its final position is unsatisfactory, remove it and discontinue or adjust the method of 

placing until the Engineer determines that the quality of the concrete as placed is satisfactory. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

  Use metal or metal-lined open troughs, chutes, or other means of concrete 

conveyance which have no aluminum parts in contact with the concrete. As an exception, chutes 

made of aluminum for ready mixed concrete trucks, no longer than 20 feet, may be used. This 

exception does not apply to any other means of concrete conveyance. Where steep slopes are 

required, use chutes that are equipped with baffles or are in short lengths that reverse the 

direction of movement. Where placing operations would involve dropping the concrete freely 

more than 5 feet, deposit it through pipes, troughs, or chutes of sheet metal or other approved 

material. Use troughs, chutes, or pipes with a combined length of more than 30 feet only with the 

Department’s authorization. Keep all troughs, chutes, and pipes clean and free from coatings of 

hardened concrete by thoroughly flushing them with water after each run or more often if 

necessary. 

  Place concrete against supporting material that is moist at the time of concrete 

placement. If additional water is required, uniformly apply it ahead of the concrete placement as 

directed by the Engineer. Do not place concrete on supporting material that is frozen. The 

Contractor may use a moisture barrier in lieu of controlling the foundation grade moisture when 

approved by the Engineer. 

 400-7.6 Placing Concrete by Belt Conveyor: Place concrete by means of a belt 

conveyor system with written Department authorization. Remove conveyor belt systems which 

produce unsatisfactory results before continuing operations. Take concrete samples for assurance 

testing at the discharge end of the belt conveyor system. Make available to the Engineer the 

necessary platform to provide a safe and suitable place for sampling and testing. Remove any 

concrete placed in an unsatisfactory manner at no expense to the Department before continuing 

operations. 

  Use conveyor belt systems that do not exceed a total length of 550 feet, measured 

from end to end of the total assembly. Arrange the belt assembly so that each section discharges 

into a vertical hopper arrangement to the next section. To keep segregation to a minimum, situate 

scrapers over the hopper of each section to remove mortar adhering to the belt and to deposit it 

into the hopper. Equip the discharge end of the conveyor belt system with a hopper and a chute 

or suitable deflectors to cause the concrete to drop vertically to the deposit area. 

  In order to avoid delays due to breakdowns, provide stand-by equipment with an 

alternate power source prior to the beginning of the placement. 

  After the beginning of the placement, direct the discharge from the belt conveyor 

so that the concrete always falls on freshly placed concrete. 

 400-7.7 Placing Concrete by Pumping: In general, use concrete pumping equipment 

that is suitable in kind and adequate in capacity for the work proposed. Use a pump discharge 

line that has a minimum diameter of 4 inches. Use a pump and discharge lines that are 

constructed so that no aluminum surfaces are in contact with the concrete being pumped. Operate 

the pump to produce a continuous stream of concrete, without air pockets. When using cement 

slurry or similar material to lubricate the discharge line when pumping begins, collect such 

material at the point of discharge. Dispose of the collected slurry in areas provided by the 

Contractor. Control the pump discharge locations so that the placement locations of the various 

LOTs of concrete represented by strength test cylinders can be identified in the event the test 

cylinders indicate deficient strength. When concrete is placed by pumping, take all test samples 

of concrete at the end of the discharge line, except in accordance with the provisions of 

Section 346. 
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 400-7.8 Consolidation: Consolidate the concrete by continuous working with a suitable 

tool in an acceptable manner, or by vibrating as set forth in 400-7.11. When not using vibrators, 

thoroughly work and compact all thin-section work with a steel slicing rod. Spade all faces, and 

flush the mortar to the surface by continuously working with a concrete spading implement. 

 400-7.9 Obstructions: In cases where, because of obstructions, difficulty is encountered 

in puddling the concrete adjacent to the forms, bring the mortar content of the mix into contact 

with the interior surfaces by vibrating the forms. Produce the vibrations by striking the outside 

surfaces of the forms with wooden mallets or by other satisfactory means. In placing concrete 

around steel shapes place it only on one side of the shape until it flushes up over the bottom 

flange of the shape on the opposite side, after which place it on both sides to completion. After 

the concrete has taken its initial set, exercise care to avoid jarring the forms or placing any strain 

on the ends of projecting reinforcing bars. 

 400-7.10 Requirements for Successive Layers: Place concrete in continuous horizontal 

layers, approximately 20 inches thick. To avoid obtaining a plane of separation or a cold joint 

between layers, vibrate the concrete in accordance with 400-7.11. 

 400-7.11 Vibration of Concrete: 

  400-7.11.1 General: Consolidate all concrete except seal, steel pile jackets, and 

concrete for incidental construction by the use of mechanical vibrators. 

  400-7.11.2 Vibrators: Provide adequate vibrators on the project that are approved 

by the Engineer before beginning concrete work. Generally, provide vibrators of the internal 

type. For thin sections, where the forms are especially designed to resist vibration, the Contractor 

may use external vibrators. Use a vibrator with a minimum frequency of 4,500 impulses per 

minute with sufficient intensity and duration to cause complete consolidation of the concrete 

without causing segregation of the materials. For vibrating thin, heavily reinforced sections, use 

heads of such size to secure proper vibration of the concrete without disturbance of either the 

reinforcing bars or the forms. 

  400-7.11.3 Number of Vibrators Required: Use a sufficient number of vibrators 

to secure the compaction of each batch before the next batch is delivered, without delaying the 

delivery. In order to avoid delays due to breakdowns, provide at least one stand-by vibrator, with 

an appropriate power source. 

  400-7.11.4 Method of Vibration: Use vibrators to consolidate properly placed 

concrete. Do not use them to move concrete about in the forms. Insert the vibrators in the surface 

of concrete at points spaced to ensure uniform vibration of the entire mass of the concrete. Insert 

the vibrator at points that are no further apart than the radius over which the vibrator is visibly 

effective. Allow the vibrator to sink into the concrete by its own weight, and allow it to penetrate 

into the underlying layer sufficiently so that the two layers are thoroughly consolidated together. 

After thoroughly consolidating the concrete, withdraw the vibrator slowly to avoid formation of 

holes. 

  400-7.11.5 Hand Spading: When necessary in order to secure well-filled forms, 

free from aggregate pockets, honeycomb, bubbles, etc., spade the concrete by hand, along the 

surfaces of the forms and in all corners, following the vibration. 

 400-7.12 Columns: Place concrete in columns in one continuous operation for each lift 

as shown in the Plans. 

 400-7.13 Slabs and Bridge Decks: 

  400-7.13.1 Bulkheads, Screed Rails, and Screeding Devices: Strike-off the 

concrete using an approved metal screed operating on rails or bulkheads. Use devices which do 
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not contain aluminum parts. Prior to placing concrete, provide an approved screed capable of 

striking-off and screeding the surface of the slab or deck to the required shape. Set all necessary 

bulkheads and screed rails to the required grade. Use bulkheads, screed rails, and screeding 

devices that permit vertical profile adjustment to the grade, satisfactory for providing straight 

transverse slopes, differing transverse slopes broken as shown in the Plans and/or transverse 

slopes with changing grade along the longitudinal length of slab or deck. Locate the screed rails 

so the entire placement surface can be screeded to grade without using intermediate screed rails, 

unless approved otherwise by the Engineer. 

   Use a screed consisting of a truss or heavy beams that will retain it’s shape 

under all working conditions, and a set of rotating drums with a diameter sufficient to carry a 

2 inch mortar roll in front of and parallel to the axis of the drums, while making an initial pass. 

Adjust the drums to prevent mortar buildup forming behind the trailing edges of the drums. For 

long bridges, as defined in 400-15.2.5.1, provide a device that automatically smoothes the 

concrete surface to an untextured finish and that is attached to, and is moved by, the rolling drum 

screed. As an alternate to the drum type screed, a mechanical screed with a metal strike-off may 

be used. Equip the mechanical screed with mechanical vibrators to provide continuous uniform 

vibration to the entire length unless otherwise authorized by the Engineer. Small and irregularly 

shaped areas that cannot be mechanically screeded may be screeded in a manner approved by the 

Engineer. 

  400-7.13.2 Screed Demonstration: Subsequent to the placement of all 

reinforcing bars and prior to placing any slab or deck concrete, demonstrate that the proposed 

equipment and methods can finish the concrete to the specified grades while maintaining the 

specified cover over the reinforcement. Provide the demonstration over the entire length and 

width of the spans to be placed.  

  400-7.13.3 Screeding Operations: Perform concrete placement and screeding as 

independently controlled mechanical operations. Ensure that the passing of the screed and 

forward movement of the screeding equipment are independent of the movement of concrete 

placement equipment. 

   Level the concrete in front of the screed as near to the finished grade as 

possible to prevent the screed from rising off the rail and forming uneven ridges behind the 

screed. Pass the screed over the slab or deck as many times as necessary to obtain a satisfactory 

surface and provide a concrete surface true to grade and crown, and free of irregularities. 

   Do not add water to the concrete surface to assist in finishing operations 

unless specifically authorized by the Engineer. If the Engineer permits the addition of water, 

apply only a fog mist, above the concrete surface, by means of approved power driven spray 

equipment. 

   For long bridges, as defined in 400-15.2.5.1, do not manually or 

mechanically float the concrete surface or apply a texture by broom or any other device to the 

concrete surface produced by the screeding process. Correct isolated surface irregularities in 

accordance with 400-15.2.5.3. 

  400-7.13.4 Placing Operations: Select an approved concrete design mix which 

ensures complete placement of all slab or deck concrete between construction joints before initial 

set begins in the plastic concrete. On placements of 50 yd3 or less, the minimum placement rate 

is 20 cubic yards per hour. On placements of greater than 50 cubic yards, the minimum 

placement rate is 30 cubic yards per hour. 
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   The Engineer will not permit slab or deck placements until an acceptable 

plan for meeting the minimum placement rate is approved. 

  400-7.13.5 Concrete Decks on Steel Spans: Where concrete decks are placed on 

steel spans, release the temporary supports under the bridge before placing any concrete. 

  400-7.13.6 Concrete Decks on T-Beams: For cast-in-place T-beam construction, 

cast the slabs and beams in one continuous operation. As an exception, where special shear 

anchorage or keys are provided for in the Plans or approved by the Engineer, the beams and slabs 

may be constructed in successive placements. 

  400-7.13.7 Diaphragms: Place concrete diaphragms at least 48 hours before the 

bridge deck slabs are placed unless otherwise indicated in the Plans. 

  400-7.13.8 Weather Protection: Provide an approved means of protecting 

unhardened concrete from rain. Position the protection system to shield the concrete from rain 

and running water. Provide a shield impervious to water over the slab or deck concrete, of 

sufficient size to protect all areas of slab or deck concrete subject to water damage, and include a 

means of intercepting and diverting water away from freshly placed concrete. Arrange the 

equipment so that the weather protection system can be erected over unhardened concrete. When 

there is a possibility of rain during concrete placement operations, place the weather protection 

system in stand-by readiness, capable of being deployed in a timely manner. Use the weather 

protection immediately when rain begins so that slab or deck concrete damage will not occur. Do 

not place concrete during rain. 

   Assume responsibility for damage to the slab or deck in the case of failure 

of the weather protection system. 

 400-7.14 Concrete Box Culverts: In general, place the base slab or footing of concrete 

box culverts, and allow them to set before constructing the remainder of the culvert. In this case, 

make suitable provision for longitudinal keys. Construct bottom slabs, footings, and apron walls 

as a monolith if practicable. Where transverse construction joints are necessary, place them at 

right angles to the culvert barrel, and make suitable provision for keys. 

  In the construction of box culverts having walls 6 feet or less in height, the 

sidewalls and top slab may be constructed as a monolith or may place the concrete in the walls 

and allow it to set before placing the top slab concrete. 

  Where the height of the box culvert walls exceed 6 feet, place the walls, and allow 

the concrete to set at least 12 hours before placing the top slab concrete. In such cases, form keys 

in the sidewalls. 

  When casting the walls and top slabs of box culverts as a monolith, ensure that 

any necessary construction joints are vertical. Design all construction joints with formed keys. 

Provide keys that are beveled as shown in the Plans or as directed, but do not allow the edge of 

the beveled material forming the key to be less than 1 1/2 inches from the edge of the concrete. 

  Construct each wingwall, if possible, as a monolith. Ensure that construction 

joints, where unavoidable, are horizontal and so located that no joints will be visible in the 

exposed face of the wing above the ground line. 

  Precast box culvert sections may be used in lieu of cast-in-place box culvert 

construction provided the provisions in Section 410 are satisfied. 

400-8 Seals. 

 400-8.1 General: Wherever practicable, dewater all foundation excavations, and deposit 

the concrete in the dry as defined in 455-15.2. Where conditions are encountered which render it 

impracticable to dewater the foundation before placing concrete, the Engineer may authorize the 
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construction of a concrete foundation seal of the required size. Then, dewater the foundation, and 

place the balance of the concrete in the dry. 

  When required to place seal concrete, the Contractor is responsible for the 

satisfactory performance of the seal in providing a watertight excavation for placing structural 

concrete. The Department will provide and pay for the seal concrete as an aid to the construction 

of the structure. Repair seal concrete as necessary to perform its required function at no expense 

to the Department. 

 400-8.2 Method of Placing: Carefully place concrete deposited under water in the space 

in which it is to remain by means of a tremie, a closed-bottom dump bucket of not less than 

1 cubic yard capacity, or other approved method. Do not disturb the concrete after depositing it. 

Deposit all seal concrete in one continuous placement. Do not place any concrete in running 

water, and ensure that all form work designed to retain concrete under water is watertight. 

 400-8.3 Use of Tremie: Use a tremie consisting of a tube having a minimum inside 

diameter of 10 inches, constructed in sections having water-tight joints. Do not allow any 

aluminum parts to have contact with the concrete. Ensure that the discharge end is entirely seated 

at all times, and keep the tremie tube full to the bottom of the hopper. When dumping a batch 

into the hopper, keep the tremie slightly raised (but not out of the concrete at the bottom) until 

the batch discharges to the bottom of the hopper. Stop the flow by lowering the tremie. Support 

the tremie such as to permit the free movement of the discharge end over the entire top surface of 

the work and to permit its being lowered rapidly when necessary to choke off or retard the flow. 

Provide a continuous, uninterrupted flow until completing the work. Exercise special care to 

maintain still water at the point of deposit. 

 400-8.4 Time of Beginning Pumping: Do not commence pumping to dewater a sealed 

cofferdam until the seal has set sufficiently to withstand the hydrostatic pressure, and in no case 

earlier than 72 hours after placement of the concrete. 

400-9 Construction Joints. 

 400-9.1 Location: Make construction joints only at locations shown in the Plans or in the 

placement schedule, unless otherwise approved in writing. If not detailed in the Plans or 

placement schedule, or in case of emergency, place construction joints as directed. 

 400-9.2 Provisions for Bond and Transmission of Shear: Use shear key reinforcement 

where necessary to transmit shear or to bond the two sections together. 

 400-9.3 Preparations of Surfaces: Before depositing new concrete on or against 

concrete which has hardened, re-tighten the forms. Roughen the surface of the hardened concrete 

in a manner that will not leave loosened particles, aggregate, or damaged concrete at the surface. 

Thoroughly clean the surface of foreign matter and laitance, and saturate it with water. 

 400-9.4 Placing Concrete: Continuously place concrete from joint to joint. Carefully 

finish the face edges of all joints which are exposed to view true to line and elevation. 

 400-9.5 Joints in Sea Water or Brackish Water: For concrete placed in sea water or 

brackish water, do not place any construction joints between points 2 feet below the mean low 

water elevation and 6 feet above the mean high water elevation. 

 400-9.6 Joints in Long Box Culverts: For long concrete box culverts, vertical 

construction joints may be placed at a spacing not less than 30 feet. When using transverse 

construction joints, ensure that longitudinal reinforcing is continuous through the joint and that 

the joint is vertical. 

 400-9.7 Crack Control Grooves in Concrete Bridge Decks: When the Plans require 

crack control grooves in the top surface of decks, either install a tooled “V” groove prior to 
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initial concrete set or saw a groove using an early entry dry cut saw. When using an early entry 

dry cut saw, operate in accordance with the manufacturer’s recommendations. Commence 

sawing as soon as the concrete has hardened enough to permit standing on the surface without 

leaving visible tracks or impressions and before uncontrolled concrete cracks occur. 

400-10 Expansion Joints. 

 400-10.1 General: After meeting the smoothness criteria in 400-15, construct expansion 

joints to permit absolute freedom of movement. Carefully remove all loose or thin shells of 

mortar likely to cause a spall with movement at a joint from all expansion joints as soon as 

possible. 

 400-10.2 Sealed Joints: Fill expansion joints with a preformed joint filler. Cut the filler 

to conform to the cross-section of the structure, and furnish it in as few pieces as practicable, 

using only a single piece in each curb section. Do not use small pieces that would tend to come 

loose. Prepare joints to be sealed and apply the sealer in accordance with approved 

manufacturer’s directions. 

 400-10.3 Joint System Installation: Install expansion joints before or after the deck 

planing required by 400-15.2.5.5 following the manufacturer’s instructions. When installed after 

deck planing, install the edge rail assemblies in the blockouts on a profile tangent between the 

ends of the deck and/or approach slab to within a plus 0 and minus1/4 inch variation. 

  When installed before deck planing, install the edge rail assemblies 3/8 inch, plus 

or minus 1/16 inch, below the top surface of the deck or approach slab to compensate for 

concrete removal during planing. 

400-11 Contact and Bearing Surfaces. 

 400-11.1 Separation of Surfaces: In general, separate all contact surfaces between 

superstructure and substructure or end walls and between adjacent superstructure sections by a 

layer of ASTM D6380 Class S, Type III organic felt. When an organic felt bond breaker is 

specified for other structures, use either one layer of ASTM D6380 Class S, Type III or two 

layers of ASTM D226 Type II organic felt. 

 400-11.2 Finishing of Bearing Surfaces: Construct bearings surfaces (areas) to the 

tolerances as specified herein and in the other parts of the Contract Documents. When using 

neoprene bearing pads, finish the concrete surface to a uniform ‘rough’ texture using a burlap 

drag, fine bristle broom or float. For metal or high load rotational bearings, fill minor 

depressions, 1/8 inch maximum, caused by finishing, bush hammering, or grinding with a low-

viscosity epoxy meeting the requirements of 926-1, Type F-2, applied by the use of a squeegee. 

Bearing surfaces may be ground to final position with carborundum. Check all bearing surfaces 

with a metallic straightedge prior to setting bearings or neoprene pads. 

  400-11.2.1 Deviation from Specified Elevations for Steel Beam 

Superstructures: Construct to the elevation shown on the Plans plus or minus 0.01 feet and do 

not exceed a 0.01 feet difference between specified elevations of bearing areas of adjacent 

bearings measured between the centerlines of bearing areas. 

  400-11.2.2 Deviation from Specified Elevations for Concrete Beam 

Superstructures: Construct to the elevation shown on the Plans plus or minus 0.02 feet. 

  400-11.2.3 Projecting Irregularities: Projecting irregularities will not exceed 

1/16 inch. 
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  400-11.2.4 Variations in Flatness for Neoprene Pads: In any direction, the pad 

is to be flat to within 1/16 inch. Pads designated to be sloped are not to deviate from the 

theoretical slope by the same amount. 

  400-11.2.5 Variations in Flatness for Metal or High Load Rotational 

Bearings: Construct the bearing area to the tolerance indicated for the measured length along the 

orthogonal axes. 

   Bearing area length up to 30 inches long to plus or minus 1/16 inch. 

   Bearing area length over 30 inches up to 45 inches long to plus or minus 

3/32 inch. 

   Bearing area length over 45 inches long to plus or minus 1/8 inch. 

 400-11.3 Bearing Pads: Use bearing pads for seating bridge shoes, ends of beams, and 

slabs of the types specified or required in the Plans. 

  Furnish and install neoprene pads as detailed in the Plans. Place neoprene pads, 

where specified or required, directly on concrete surfaces finished in accordance with the 

requirements of this Article. Ensure that pads, bearing areas of bridge seats, and metal bearing 

plates are thoroughly cleaned and free from oil, grease, and other foreign materials. 

  Exercise care in fabrication of related metal parts to avoid producing conditions 

detrimental to the performance of the pads, such as uneven bearing, excessive bulging, etc. 

  The Engineer will evaluate the degree of deformation and condition of bearing 

pads in the completed bridge on or before the final inspection required by 5-10 or when 

requested by the Contractor. As directed by the Engineer, correct horizontal bearing pad 

deformations that at the time of inspection exceed 50% of the bearing pad thickness or that the 

Engineer predicts will exceed 50% of the bearing pad thickness during future high or low 

temperature periods. Payment for this correction effort will be considered extra work in 

accordance with 4-3. 

400-12 Anchor Bolts and Dowels. 

 Set anchor bolts and dowels as specified in Section 460. 

 Galvanize all anchor bolts as specified in Section 962. 

400-13 Epoxy Bonding Compounds. 

 Where epoxy bonding compounds for bonding concrete are specified or required, apply 

the epoxy bonding materials only to clean, dry, structurally sound concrete surfaces. Provide 

surface preparation, application, and curing of epoxy bonding compound in strict accordance 

with the manufacturer’s recommendations for each particular application. Use an epoxy bonding 

compound listed on the Department’s APL. 

400-14 Removal of Forms. 

 Use the table below as the criterion for minimum time or compressive strength required 

before removal of forms or supports. 

 When using the time period criterion, include in the time period all days except days in 

which the temperature falls below 40ºF. 

 Use the specified 28-day minimum compressive strength value as stated in 346-3.1 for 

each Class of Concrete utilized. 
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Table 400-2 

Location of Concrete Placement 

Minimum Time for Form 

Removal for any Strength 

Concrete* 

Minimum (%) of 28-day 

Compressive Strength for 

Form Removal 

(1) Deck slabs, top slabs of culverts and bottom of caps, forms under sidewalks, and safety curb 

overhangs extending more than 2 feet 

   (a) Class II Bridge Deck 7 days** 75** 

   (b) Class II (Other than Bridge Deck) 7 days 75 

   (c) Class III 7 days 70 

   (d) Class IV 7 days 60 

   (e) Class V 7 days 50 

(2) Walls, piers, columns, sides of beams 

and other vertical surfaces 
24 hours*** 50*** 

(3) Front face form of curbs 6 hours 70 
* For mass concrete, remove forms in accordance with 346-3.3  

** Reference 400-16.4 

***Do not place additional load on the section until 70% of the specified 28-day concrete strength is attained. Also, refer to 

400-7.4. 

  

 When using the percent of required strength, cast test cylinders for each mix for 

compressive strength determination, develop a curing concrete strength versus time curve (S/T 

Curve) or a strength-maturity curve. Either curve may be used in lieu of multiple test cylinders to 

determine when the percent of required strength has been met. 

 Prior to use, obtain the Engineer’s approval of the S/T Curve and its supporting data. An 

approved testing laboratory may be used to provide this information with approval of the 

Engineer. Plot S/T Curves using at least three different elapsed times that begin once test 

cylinders are cast; however, one of the elapsed times must be prior to the Contractor’s intended 

form removal. Each elapsed time plotted must have a corresponding compressive strength 

computed by averaging the compressive strength of two test cylinders. 

 Cure such test cylinders as nearly as practical in the same manner as the concrete in the 

corresponding structural component, and test them in accordance with ASTM C39 and 

ASTM C31. Perform cylinder casting, curing, and testing at no expense to the Department and 

under the observation of the Engineer. When the S/T Curve indicates a compressive strength 

equal to or greater than the percentage of specified strength shown in the table above for form 

removal, the Contractor may remove the forms. When the ambient air temperature falls 15ºF or 

more below the ambient air temperature that existed during development of a S/T Curve, use a 

S/T Curve that corresponds to the lower temperature and that is developed in accordance with 

this section.  

 Prior to using the strength-maturity method, obtain the Engineer’s approval of the 

strength-maturity curve and its supporting data. Estimate the strength development of concrete 

using the strength-maturity method in accordance with ASTM C1074. An approved testing 

laboratory may be used to provide this information with approval of the Engineer. Develop the 

strength-maturity curves at no expense to the Department. 

 Do not remove forms at any time without the consent of the Engineer. Even when the 

Engineer provides consent to remove the forms, the Contractor is responsible for the work. 
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400-15 Finishing Concrete. 

 400-15.1 General Surface Finish (Required for All Surfaces): After placing and 

consolidating the concrete, strike-off all exposed surfaces to the lines and grades indicated in the 

Plans in a manner that will leave a surface of uniform texture free of undesirable surface 

irregularities, cavities, and other defects. Cut back metal ties supporting reinforcement, conduit, 

and other appurtenances a minimum of 1 inch from finished surface. After removing excess 

mortar and concrete and while the concrete is still in a workable state, carefully tool all 

construction and expansion joints. Leave joint filler exposed for its full length with clean edges. 

Ensure that finished work in addition to that specified above is compatible and complementary to 

the class of surface finish required. 

  Remove all laitance, loose material, form oil and curing compound from exposed 

surfaces that do not require forming and from exposed surfaces requiring forming, after form 

removal. Remove fins and irregular projections flush with the surface. Clean, saturate with 

water, and fill all holes, tie cavities, honeycomb, chips and spalls. Prior to filling, prepare the 

surface to ensure that patching mortar will bond to the existing concrete. Exercise care during the 

roughening process to prevent excessive defacement and damage to the surface of the existing 

concrete. Use patching mortar blended from the mix ingredients of the existing concrete. Ensure 

the patching mortar closely matches the color of the existing concrete when fully cured. As an 

alternative, mortar consisting of the following materials may be used: 4 parts of ordinary gray 

portland cement, 1/2 part of white portland cement, 1 part of fly ash and 2 to 4 parts of sand. The 

blended mortar must closely match the color of the filled element once fully cured and the 

proportion of white portland cement may be adjusted to achieve as close a match as possible. 

Regardless of the type patching mortar used, provide a mortar surface closely resembling the 

existing surface. 

  Cure the newly placed mortar using a curing blanket or a Type I clear curing 

compound at a uniform coverage as recommended by the manufacturer, but not less than 

0.06 gallon per square yard. 

  In the event unsatisfactory surfaces are obtained, repair these surfaces by methods 

approved by the Engineer or the affected concrete will be rejected. Repair any surface or remove 

rejected concrete at no expense to the Department. 

 400-15.2 Surface Finishes: 

  400-15.2.1 General: In addition to the general surface work specified for all 

exposed concrete surfaces, the Engineer may require one of the classes of surface finish listed 

below. For all such exposed surfaces, begin finish work for the applicable class specified, along 

with the general finish work, immediately after removal of the forms. In order to further ensure 

the required quality of the finish, remove forms no later than the minimum time specified for the 

forms to remain in place. Satisfactorily repair finished concrete surfaces which are subsequently 

disfigured or discolored at no expense to the Department. 

   Provide the required class of surface finish for the various items of 

structural concrete as shown in the Plans. 

  400-15.2.2 Class 1 Surface Finish: As soon as the pointing has sufficiently set, 

thoroughly saturate the exposed surfaces with water, and rub them with a medium coarse 

carborundum stone. Continue rubbing until the surface has been ground to a paste and remove all 
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form marks, irregularities, and projections. In this process, do not introduce any additive material 

other than water. After the rubbing has produced a smooth surface of uniform color, allow the 

material which has been ground to a paste to reset under proper curing conditions. Subsequently, 

as a second operation, re-saturate the concrete surfaces with water, and thoroughly rub them with 

a fine carborundum stone. Continue this rubbing until the surface has a smooth, fine grain texture 

of uniform color. 

   The Contractor may substitute a Class 5 applied finish coating in 

accordance with 400-15.2.6 as an alternate surface finish on all areas where Class 1 surface 

finish is specified. 

  400-15.2.3 Class 2 Surface Finish: As soon as pointing has sufficiently set, 

thoroughly saturate the exposed concrete surfaces with water and rub them with a medium coarse 

carborundum stone. Continue rubbing until the surface has been ground to a paste and remove all 

form marks, irregularities, and projections. In this process, do not introduce any additive material 

other than water. 

   After rubbing has produced a smooth surface finish, of uniform color, 

carefully brush the material which has been ground to a paste to a uniform texture, and allow it 

to reset under proper curing conditions. Carefully protect these surfaces from disfigurement and 

discoloration during subsequent construction operations. 

  400-15.2.4 Class 3 Surface Finish: Where this surface finish is specified, use 

forms with a form liner. Where specified or required on the Plans, use No. 89 coarse aggregate 

for concrete. 

   After concrete has been placed in the forms and compacted, finish all 

exposed surfaces which are not contained by the forms to produce a surface texture as nearly 

equal to that produced by the form as practicable. Generally, finish unformed surfaces to a 

smooth, dense surface with a steel trowel. 

   Perform all work, including general surface finish work, in a manner that 

will preserve the same surface texture and color produced by the form liner. Pointed areas may 

be rubbed with a dry carborundum stone. 

  400-15.2.5 Class 4 Deck Finish: 

   400-15.2.5.1 General: Apply a Class 4 finish on bridge decks and 

concrete approach slabs. On Short Bridges (bridges having a length less than or equal to 

100 feet), and on Miscellaneous Bridges (Pedestrian, Trail and Movable Spans) regardless of 

length, meet the finish and smoothness requirements of 400-15.2.5.2 and 400-15.2.5.4. On Long 

Bridges (bridges having a length greater than 100 feet) meet the finish and smoothness 

requirements of 400-15.2.5.3 and 400-15.2.5.5. When an existing bridge deck is widened, see the 

Plans for the finish and smoothness requirements of the existing bridge deck and its new 

widened section. After meeting the screeding requirements of 400-7.13 and curing requirements 

of 400-16 and the smoothness requirements, herein, groove the bridge deck and approach slabs. 

    Regardless of bridge length, finish decks with less than 

2 1/2 inches of top cover in accordance with the requirements for Short Bridges. 

   400-15.2.5.2 Plastic Surface Finish for Short and Miscellaneous 

Bridges: After screeding is completed, check the surface of the plastic concrete with a 10 foot 

straightedge, positioning and half-lapping the straightedge parallel to the centerline to cover the 

entire surface. Immediately correct deficiencies of more than 1/8 inch, measured as an ordinate 

between the surface and the straightedge. 
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    Finish the concrete surface to a uniform texture using a burlap 

drag, fine bristle broom or float. Finish the deck to a smooth surface having a sandy texture 

without blemishes, marks or scratches deeper than 1/16 inch. 

   400-15.2.5.3 Plastic Surface Finish for Long Bridges: Do not moisten, 

manually float or apply texture to the concrete surface after the screed, with attached smoothing 

device, has passed unless correction of isolated surface irregularities is warranted and this should 

be done as soon as possible after screeding while the concrete is plastic. Correct all flaws such as 

cavities, blemishes, marks, or scratches that will not be removed by planing. 

    If the Engineer permits the addition of water when correcting 

flaws, apply moisture to the concrete surface only if required and only in the immediate vicinity 

of the isolated irregularity. Apply a quantity of moisture not greater than what is needed to 

facilitate correction of the irregularity and apply only a fog mist, above the concrete surface, by 

power driven spray equipment approved by the Engineer. 

   400-15.2.5.4 Smoothness Requirements for Short Bridges and 

Miscellaneous Bridges (including approach slabs): Perform a final straightedge check with a 

10 foot straightedge, positioning and half-lapping the straightedge parallel to the centerline, 

approximately 5 feet apart to cover the entire surface. Correct all irregularities greater than 

3/16 inch measured as an ordinate to the straightedge, by grinding. Perform grinding by the 

abrasive method using hand or power tools or by machine, to leave a smooth surface within a 

1/8 inch tolerance. 

   400-15.2.5.5 Smoothness Evaluation and Concrete Surface Planing, 

Long Bridges (including approach slabs): Prior to planing, provide a smoothness evaluation of 

the completed bridge deck and exposed concrete surfaces of approach slabs by a computerized 

Cox California-type profilograph in accordance with the criteria herein and FM 5-558E. Furnish 

this evaluation through an independent provider approved by the Engineer, using equipment 

calibrated by the Engineer. All bridge deck and concrete approach slab surfaces to within 2 feet 

of gutter lines are subject to this smoothness evaluation.  

    Prior to initial profilograph testing, complete work on the bridge 

deck and approach slabs. Thoroughly clean and clear the bridge deck and approach slab areas to 

be evaluated for smoothness of all obstructions and provide the smoothness evaluation. Ensure 

that no radio transmissions or other activities that might disrupt the automated profilograph 

equipment are allowed during the evaluation. 

    Average the Profile Index Value for the bridge deck, including the 

exposed concrete surfaces of the approach slabs, for the left and right wheel path of each lane. 

The maximum allowable Profile Index Value for acceptable smoothness is 10 inches per mile 

utilizing the 0.2 inch blanking band. Apply these criteria to a minimum of 100 feet of each lane. 

Additionally, correct individual bumps or depressions exceeding a cutoff height of 0.3 inch from 

a chord of 25 feet (see ASTM E1274) on the profilograph trace. Ensure that the surface meets a 

1/4 inch in 10 feet straightedge check made transversely across the deck and approach slabs if 

determined necessary by the Engineer. Provide additional profilograph testing as necessary 

following longitudinal planing and any other actions taken to improve smoothness, until a profile 

meeting the acceptance criteria is obtained. 

    Regardless of whether expansion joints are installed before or after 

deck planing is complete, plane off the concrete deck surface to a minimum depth of 1/4 inch 

and also meet or exceed the profilograph smoothness criteria. Longitudinally plane the entire 

bridge deck and exposed concrete surfaces of the approach slabs using a self-propelled planing 
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machine with gang mounted diamond saw cutting blades specifically designed for such work. 

Use the profilograph generated smoothness data, to establish the optimum planing machine 

settings. Plane the deck surface to within 2 feet of the gutter line so that there is a smooth 

transition, without vertical faces or sudden surface discontinuities, from the fully planed surface 

to the unplaned surface. Use a machine with a minimum wheel base length of 15 feet, 

constructed and operated in such manner that it does not cause strain or damage to deck or 

approach slab surfaces, excessive ravels, aggregate fractures or spalling. The equipment shall be 

approved by the Engineer. Perform longitudinal planing parallel to the roadway centerline, and 

provide a consistent, textured surface. Clean the surface of all slurry/debris generated during this 

work concurrently with operation of the machine. 

    After the deck has been planed the minimum 1/4 inch, reevaluate 

the surface smoothness using the profilograph testing described above. Perform cycles of planing 

and profilograph retesting as necessary until the deck and exposed concrete surfaces of approach 

slabs are in compliance with the smoothness criteria but do not exceed the maximum concrete 

removal depth of 1/2 inch. 

   400-15.2.5.6 Grooving: After the concrete surface profile, as required by 

400-15.2.5, has been accepted by the Engineer, and prior to opening the bridge to traffic, groove 

the bridge deck and approach slabs perpendicular to the centerline of the structure. Do not 

groove the deck surface of pedestrian or trail bridges unless otherwise shown in the Contract 

Documents. Cut grooves into the hardened concrete using a mechanical saw device which will 

leave grooves nominally 1/8 inch wide and 3/16 inch deep. Space the grooves apart in random 

spacing center of grooves in the following sequence: 3/4 inch, 1-1/8 inch, 5/8 inch, 1 inch, 

5/8 inch, 1-1/8 inch, 3/4 inch in 6 inch repetitions across the width to be grooved in one pass of 

the mechanical saw device. One 6 inch sequence may be adjusted by 1/4 sequence increments to 

accommodate various cutting head widths provided the general pattern is carried out. The 

tolerance for the width of the grooves is plus 1/16 inch to minus 0 inch and the tolerance for the 

depth of grooves is plus or minus1/16 inch. The tolerance for the spacing of the grooves is plus 

or minus1/16 inch. 

    Cut grooves continuously across the deck or approach slab to 

within 18 inches of gutter lines at traffic railing, curb line and median divider. At skewed metal 

expansion joints in bridge deck surfaces, adjust groove cutting by using narrow width cutting 

heads so that all grooves of the bridge deck surface or approach slab surface end within 6 inches, 

measured normal to centerline of the joint, leaving no ungrooved surface adjacent to each side of 

the joint greater than 6 inches in width. Ensure that the minimum distance to the first groove, 

measured normal from the edge of the concrete joint or from the junction between the concrete 

and the metal leg of the armored joint angle, is 1 inch. Produce grooves that are continuous 

across construction joints or other joints in the concrete surface less than 1/2 inch wide. Apply 

the same procedure described above where the gutter lines at traffic railing, curb lines and 

median dividers are not parallel to the centerline of the bridge to maintain the 18 inches 

maximum dimension from the grooves to the gutter line. Cut grooves continuously across 

formed concrete joints. 

  400-15.2.6 Class 5 Applied Finish Coating: 

   400-15.2.6.1 General: Place an applied finish coating upon all concrete 

surfaces where the Plans indicate Class 5 applied finish coating. Apply the finish coating after 

completion of the general surface work specified for all exposed concrete surfaces. Select an 

applied finish coating from the APL meeting the requirements of Section 975. 
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   400-15.2.6.2 Material: For the coating material, use a commercial 

product designed specifically for this purpose. Use only coating material that is manufactured by 

one manufacturer and delivered to the job site in sealed containers bearing the manufacturer’s 

original labels. Submit the manufacturer’s written instructions to the Engineer. 

   400-15.2.6.3 Surface Preparation: Prepare the surface prior to the 

application of an applied finish coating by providing a surface finish in accordance with the 

requirements of 400-15.1. The Engineer will not require surface voids that are 1/4 inch or less in 

width and depth to be grouted prior to application of the finish coating. Fill surface void larger 

than 1/4 inch in width and depth an approved high strength, non metallic, non shrink grout 

meeting the requirements of Section 934, mixed and applied in accordance with the 

manufacturer’s recommendations. Apply the grout by filling the surface voids using burlap pads, 

float sponges, or other acceptable methods. As soon as the grout has taken its initial set, brush 

the surface to remove all loose grout, leaving the surface smooth and free of any voids. Ensure 

that the surface to be coated is free from efflorescence, flaking coatings, curing compound, dirt, 

oil, and other substances deleterious to the applied finish coating. Prior to application of the 

finish coating onto precast or cast-in-place concrete surfaces, test the concrete surface at 30 foot 

intervals for the presence of curing compound using one or two drops of muriatic acid placed on 

the concrete surface. If curing compound is present, there will be no reaction between the acid 

and the concrete. If there is no reaction, remove the compound by pressure washing the concrete 

surfaces. Prepare the surfaces in accordance with the manufacturer’s recommendations, and 

ensure that they are in a condition consistent with the manufacturer’s requirements. Clean 

surfaces of existing structures in accordance with 400-19. 

   400-15.2.6.4 Application: Apply the finish coating utilizing a method 

recommended by the manufacturer. When applying the finish coating by spraying, supply heavy 

duty spray equipment capable of maintaining a constant pressure necessary for proper 

application. Mix and cure all coating materials in accordance with the manufacturer’s written 

instructions. Apply the finished coating at a rate of 50, plus or minus 10 square feet per gallon. 

   400-15.2.6.5 Finished Product: Produce a texture of the completed finish 

coat that is generally similar to that of rubbed concrete. Ensure that the completed finished 

coating is tightly bonded to the structure and presents a uniform appearance and texture. If 

necessary, apply additional coats to produce the desired surface texture and uniformity. 

    Upon failure to adhere positively to the structure without chipping, 

flaking, or peeling, or to attain the desired surface appearance, remove coatings entirely from the 

structure, and reapply the finish coating after surface preparation until achieving the desired 

finished product. Do not allow the average thickness of the completed finish coating to exceed 

1/8 inch. 

   400-15.2.6.6 Material Tests and Certification: Before any portion of any 

shipment of finish coating is applied on the project, submit to the Engineer a certificate from the 

manufacturer attesting that the commercial product furnished conforms to the same formula as 

that previously subjected to the tests specified in Section 975. In addition, submit the following 

product analysis, obtained from the manufacturer, for each batch of the material used: 

    1. Weight per gallon. 

    2. Consistency (Krebs Units). 

    3. Weight percent pigment. 

    4. Weight percent vehicle solids. 

    5. Infra-red spectra of vehicle solution. 
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  400-15.2.7 Final Straightedging for Surfaces to Receive Asphalt Concrete 

Surface: Test the slab surfaces of poured-in-place decks which are to be surfaced with an asphalt 

concrete wearing course for trueness with a 10 foot straightedge, as specified above. As an 

exception, correct only irregularities of more than 1/4 inch measured as an ordinate (either above 

or below the general contour of the surface). The Engineer will not require belting or brooming 

of slabs that are to be surfaced with an asphalt concrete wearing course. For curing, meet the 

requirements specified for other deck slabs. 

  400-15.2.8 Finishing Bridge Sidewalks: Finish bridge sidewalks in accordance 

with the applicable requirements of Section 522. 

400-16 Curing Concrete. 

 400-16.1 General: Cure cast-in-place and precast (non-prestressed) concrete as required 

herein for a minimum duration of 72 hours. If forms are loosened or removed before the 72 hour 

curing period is complete, expand the curing to cover these surfaces by either coating with curing 

compound or extending the continuous moist cure area. 

  Until curing has begun, retain concrete surface moisture at all times by 

maintaining a surface moisture evaporation rate less than 0.1 pound per square foot per hour. 

Periodically, at the site of concrete placement prior to and during the operation, measure the 

ambient air temperature, relative humidity and wind velocity with industrial grade weather 

monitoring instruments to determine the on-site evaporation rate. If the evaporation is, or is 

likely to become 0.1 pound per square foot per hour or greater, employ measures to prevent 

moisture loss such as application of evaporation retarder, application of supplemental moisture 

by fogging or reduction of the concrete temperature during batching. Compute the evaporation 

rate by using the nomograph in the ACI manual of Concrete Practice Part 2, Section 308R Guide 

to Curing Concrete, or by using an evaporation rate calculator approved by the Engineer. 

 400-16.2 Methods: Except where other curing methods are specified, select from the 

following options the chosen method(s) for curing all concrete components. 

  1. Continuous Moisture: Place burlap on the surface and keep it continuously 

saturated for the curing period by means of soaker hoses or automatic sprinklers. Water flow 

may be metered to cycle repetitively for five minutes on and five minutes off during the 72 hour 

curing period. Do not apply moisture manually. If side forms are loosened or removed during the 

curing period, extend the burlap so as to completely shield the sides of the members. 

  2. Membrane Curing Compound: Apply a white Type 2 curing compound to all 

surfaces at a uniform coverage as recommended by the manufacturer but not less than 

0.06 gallon per square yard. Allow surfaces covered by the membrane curing compound to 

remain undisturbed for the curing period. Recoat any cracks, checks or other defects in the 

membrane seal which are detected during the curing period within one hour. If side forms are 

loosened during the curing period, maintain surface moisture and remove the forms within one 

hour and immediately coat the formed surfaces with a membrane curing compound. Bottom 

surfaces shall be similarly coated after removal of or from the forms. 

   If curing compound is to be applied by spraying, use a compressor driven 

sprayer of sufficient size to provide uniform mist. Standby equipment is required in case of 

mechanical failure and hand held pump-up sprayers may be used only as standby equipment. 

  3. Curing Blankets: Curing blankets may be used for curing the top surfaces of 

members while the member side forms remain in place. Do not use curing blankets which have 

been torn or punctured. Securely fasten all edges to provide as tight a seal as practical. Should 

the system fail to maintain a moist condition on the concrete surface, discontinue use of the 
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blankets and continue curing using another method. Keep curing blankets in place for the 

duration of the curing period. 

  4. Accelerated Cure: 

   a. General: Accelerated curing of the concrete can be achieved by use of 

either low pressure steam curing, radiant heat curing or continuous moisture and heat curing. If 

accelerated curing is completed before the 72 hour curing period has elapsed, continue curing for 

the remaining part of the 72 hour curing period in accordance with one of the curing methods 

listed above. 

    If accelerated curing is used, furnish temperature recording devices 

that will provide accurate, continuous and permanent records of the time and temperature 

relationship throughout the entire curing period. Provide one such recording thermometer for 

each 200 feet of placement length or part thereof. Initially calibrate recording thermometers and 

recalibrate at least annually. 

    The preheating period shall equal or exceed the time of initial set 

as determined by ASTM C403 and shall not be less than 4 hours. When the ambient air 

temperature is above 50ºF, allow the member to remain undisturbed in the ambient air for the 

preheating period. If the ambient air temperature is below 50ºF, apply heat during the preheating 

period to hold the air surrounding the member at a temperature of 50 to 90ºF. 

    To prevent moisture loss from exposed surfaces during the 

preheating period, enclose members as soon as possible after casting or keep the surfaces wet by 

fog mist or wet blankets. Use enclosures for heat curing that allow free circulation of heat about 

the member with a minimum moisture loss. The use of tarpaulins or similar flexible covers may 

be used provided they are kept in good repair and secured in such a manner to prevent the loss of 

heat and moisture. Use enclosures that cover the entire placement. 

    During the application or removal of the heat, do not allow the 

temperature rise or fall within the enclosure to exceed 40ºF per hour. Do not allow the curing 

temperature throughout the enclosure to exceed 160ºF. Maintain the curing temperature within a 

temperature range of 130 to 160ºF until the concrete has reached the required form removal 

strength for precast and cast-in-place components or the required release strength for prestressed 

concrete components. 

   b. Low-Pressure Steam: The steam used shall be in a saturated condition. 

Do not allow steam jets to impinge directly on the concrete, test cylinders, or forms. Cover 

control cylinders to prevent moisture loss and place them in a location where the temperature is 

representative of the average temperature of the enclosure. 

   c. Curing with Radiant Heat: Apply radiant heat by means of pipes 

circulating steam, hot oil or hot water, or by electric heating elements. Do not allow the heating 

elements to come in direct contact with the concrete or the forms. Distribute sources of heat in a 

manner that will prevent localized high temperatures above 160ºF. To prevent moisture loss 

during curing, keep the exposed surfaces wet by fog mist or wet blankets. 

   d. Continuous Moisture and Heat: This method consists of heating the 

enclosure in combination with the continuous moisture method described above. 

    In addition to the curing blankets, an auxiliary cover for retention 

of the heat will be required over the entire placement. Support this cover at a sufficient distance 

above the placement being cured to allow circulation of the heat. 

 400-16.3 Silica Fume Concrete: Cure silica fume concrete a minimum of 72 hours using 

continuous moisture cure. No substitution of alternative methods nor reduction in the time period 
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is allowed. After completion of the 72 hour curing period, apply a membrane curing compound 

to all concrete surfaces. Apply curing compound according to 400-16.2. 

 400-16.4 Bridge Decks and Approach Slabs: Cure bridge decks and approach slabs for 

a duration of seven days. Apply a membrane curing compound to the top surface in accordance 

with 400-16.2 using a compressor driven sprayer. In general, apply curing compound when the 

surface is damp and after all pooled water has evaporated. For Short bridges, begin applying 

curing compound immediately after the initially placed concrete has been floated, straightedged, 

textured and a damp surface condition exists and continue applying compound as concrete 

placement progresses with as little interruption as possible until the entire top surface has been 

coated with compound. For Long bridges, begin applying curing compound to the initially 

placed concrete as soon as a damp surface condition exists and continue applying compound as 

concrete placement progresses with as little interruption as possible until the entire top surface 

has been coated with compound. For all bridges, the elapsed time between the initial placement 

of deck or approach slab concrete and the completed application of curing compound must not 

exceed 120 minutes. The 120 minute limit may be extended by the Engineer if project specific 

factors (cool temperatures, high humidity, retarding admixtures, etc.) prolong wet surface 

conditions. 

  Prior to the first deck or approach slab placement, submit to the Engineer the 

method that will be used to periodically measure the rate of application of curing compound in, 

gallons per square foot as the concrete placement progresses. Prior to the placement of each deck 

or approach slab, submit to the Engineer the anticipated quantity of curing compound in gallons 

along with the corresponding square feet of concrete to be covered to meet the coverage rate in 

400-16.2. Compute the actual quantity of curing compound applied at the conclusion of each 

concrete placement and submit the quantity to the Engineer. Apply the curing compound from a 

work platform. 

  Place curing blankets on all exposed surfaces which are not formed as soon as 

possible with minimal effect on the surface texture. Place the curing blankets with sufficient 

overlapping seams to form an effective moisture seal. Before using curing blankets, mend tears, 

splits, or other damage that would make them unsuitable. Discard curing blankets that are not 

repairable. Wet all curing blankets immediately after satisfactorily placing them and maintain 

them in a saturated condition throughout the seven day curing period. Supply sufficient quantity 

of water meeting the requirements of Section 923 at the job site for wetting the blankets. 

  Where a bridge deck or approach slab is to be subjected to walking, wheeling or 

other approved construction traffic within the seven day curing period, protect the curing 

blankets and the concrete surface from damage by placing wooden sheeting, plywood or other 

approved protective material in the travel areas. 

  When the ends of the curing blankets are rolled back to permit screeding of 

adjacent concrete, keep the exposed surfaces wet throughout the period of exposure. 

  Bridge deck bottom and side forms may be removed after 72 hours upon 

compliance with 400-14. Approach slab side forms may be removed after 72 hours. Apply 

membrane curing compound to all surfaces stripped of forms within one hour of loosening. 

Apply curing compound according to 400-16.2. 

 400-16.5 Construction Joints: Cure construction joint areas using either the continuous 

moisture or curing blankets method. 

 400-16.6 Concrete Barriers, Traffic Railings, Parapets and End Post: Ensure 

concrete is cured in accordance with 400-16.2(2), except that a clear Type 1-D curing compound 
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that must contain a fugitive dye may be used in lieu of Type 2. If Type 1-D is used, its removal 

per 400-15.1 during finishing is not required. When construction is by the slip form method, coat 

all concrete surfaces with a curing compound that meets the requirements of 925-2, either within 

30 minutes of extrusion or before the loss of water sheen, whichever occurs first. Ensure a curing 

compound coating period of not less than seven days after application. Prior to each concrete 

placement, submit to the Engineer the method that will be used to periodically measure the rate 

of application in gallons per square foot. Also, prior to each placement, submit to the Engineer 

the anticipated quantity of curing compound in gallons that will be used to meet the coverage 

rate specified in 400-16.2 along with the corresponding square footage of concrete barriers, 

traffic railings, parapets and end posts to be coated with that quantity. Measure the actual 

quantity of curing compound that is applied during each concrete placement and submit the 

quantity to the Engineer. Applied finish coatings, that are on the APL and that are flagged as 

permitted for use as a curing compound, may be used in lieu of a curing compound. If an applied 

finish coating is used in lieu of a curing compound, have a backup system that is in full 

compliance with 400-16.2(2) available at all times to ensure that an effective alternative system 

will be immediately available if the applied finish coating cannot be applied within 30 minutes of 

extrusion or before the loss of water sheen. 

 400-16.7 Removal of Membrane Curing Compounds: Provide the longest possible 

curing duration; however, remove curing compound on portions of members to be bonded to 

other concrete. Compounds may be removed by either sand or water blasting. Water blasting 

requires the use of water meeting the requirements of Section 923 and a minimum nozzle 

pressure of 2,900 psi. 

400-17 Protection of Concrete. 

 400-17.1 Opening to Traffic: Do not open concrete bridge decks, approach slabs, or 

culverts to traffic for at least 14 days after concrete placement. During placement operations, 

concrete may be wheeled across previously placed slabs after they have set for 24 hours and 

plank runways are used to keep the loads over the beams. 

 400-17.2 Storing Materials on Bridge Slabs: Do not store heavy equipment or material, 

other than light forms or tools, on concrete bridge slabs or approach slabs until 14 days after they 

have been placed. Obtain approval from the Engineer prior to storing materials, tools or 

equipment on bridge decks at any time. Disperse any such loads to avoid overloading the 

structure. 

 400-17.3 Time of Placing Superstructure: Do not place the weight of the superstructure 

or beams on concrete substructure elements for at least 10 days after placement. 

 400-17.4 Alternate Procedure: As an alternative to the time delay periods set forth in 

400-17.1 and 400-17.3, test cylinders may be prepared and tested by the Contractor in 

accordance with 346-5 and a determination made using one of the following methods: 

  1. When the cylinder test results indicate the minimum 28 day compressive 

strength shown in the Plans, concrete bridge decks, approach slabs, and culverts may be opened 

to traffic or the superstructure and beams may be placed on caps. 

  2. Submit signed and sealed calculations, prepared by a Specialty Engineer, 

demonstrating that the concrete caps can safely support the weight of the girders for the current 

concrete strength to the Engineer for approval. 

  In any event, comply with the curing provisions of 400-16. 
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400-18 Precast Planks, Slabs, and Girders. 

 400-18.1 General: Where so shown in the Contract Documents, the Contractor may 

construct concrete planks, slabs, girders, and other structural elements by precasting. In general, 

use a method that consists of casting structural elements in a casting yard, curing as specified in 

400-16, transporting them to the site of the work, installing them on previously prepared supports 

and, where so shown in the Plans, joining them with poured-in-place slabs or keys. Handle and 

install precast prestressed members as specified in Section 450. 

 400-18.2 Casting: Cast precast elements on unyielding beds or pallets. Use special care 

in casting the bearing surfaces on both the elements and their foundations in order that these 

surfaces shall coincide when installing the elements. Check bearing surfaces on casting beds with 

a level and a straightedge prior to the casting. Similarly check corresponding surfaces on the 

foundations during finishing operations. 

 400-18.3 Poured-in-Place Keys: Where precast elements are to be joined with poured-

in-place keys, carefully align the elements prior to pouring the keys. 

 400-18.4 Surface Finish: Finish the surface as specified in 400 15, except that where 

precast slabs and poured-in-place keys form the riding surface, give the entire surface a broomed 

finish. 

 400-18.5 Moving, Placing, and Opening to Traffic: Reinforced precast members may 

be moved from casting beds, placed in the structure, and opened to traffic at the ages shown in 

the following table: 

Handling from casting beds to storage areas .............. 7 days 

Placing in structure ................................................... 14 days 

Opening to traffic: 

Precast elements ........................................................ 14 days 

Cast-in-place slabs over precast girders .................... 14 days 

Cast-in-place keys joining precast slabs ..................... 7 days 

  As an alternate procedure, in lieu of the time delay periods set forth above, test 

beams may be cast from representative concrete, and cure them identically with the concrete in 

the corresponding structural component. Test the test beams in accordance with ASTM C31 and 

ASTM C78. When the test results indicate a flexural strength of 550 psi, or more, any of the 

operations listed above may proceed without completing the corresponding time delay period. 

 400-18.6 Setting Prestressed Slabs: Before permitting construction equipment on the 

bridge to erect slab units, submit sketches showing axle loads and spacing and a description of 

the intended method of setting slab units to the Engineer for approval. Do not use axle loads, 

spacing, and methods of setting which produce stresses in the slab units greater than the 

allowable stress. 

 400-18.7 Protection of Precast Elements: The Contractor is responsible for the safety of 

precast elements during all stages of construction. The Engineer will reject any precast elements 

that become cracked, broken, seriously spalled, or structurally impaired. Remove rejected precast 

elements from the work at no expense to the Department. 

 400-18.8 Form Material: Form material used to form hollow cores may be left in place. 

Ensure that the form material is neutral with respect to the generating of products harmful to the 

physical and structural properties of the concrete. The Contractor is responsible for any 

detrimental effects resulting from the presence of the form material within the precast element. 
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400-19 Cleaning and Coating Concrete Surfaces of Existing Structures. 

 For the purposes of this article, an existing structure is one that was in service prior to the 

start of the project to which this specification applies. For existing structures, clean concrete 

surfaces that are designated in the Contract Documents as receiving Class 5 applied finish 

coating by pressure washing prior to the application of coating. Use pressure washing equipment 

producing a minimum working pressure of 2,500 psi when measured at or near the nozzle. Do 

not damage or gouge uncoated concrete surfaces or previously coated concrete surfaces during 

cleaning operations. Remove all previously applied coating that is no longer adhering to the 

concrete or that is peeling, flaking or delaminating. Ensure that after the pressure wash cleaning 

and the removal of non-adherent coating, that the cleaned surfaces are free of efflorescence, 

grime, mold, mildew, oil or any other contaminants that might prevent proper adhesion of the 

new coating. After cleaning has been successfully completed, apply Class 5 Applied Finish 

Coating in accordance with 400-15.2.6 or as otherwise specified in the Plans. 

400-20 Approach Slabs. 

 Construct approach slabs at the bridge ends in accordance with the applicable 

requirements of Section 350 using Class II (Bridge Deck) concrete. Place the reinforcement as 

specified in 350-7 and Section 415. 

400-21 Disposition of Cracked Concrete. 

 400-21.1 General: The disposition of cracked concrete is described in this Article and 

applies to all cast-in-place concrete members, and once installed, to the precast and prestressed 

concrete members that are produced in accordance with 410, 450, 521, 534, 548 and 641. 

 400-21.2 Investigation, Documentation and Monitoring: The Engineer will inspect 

concrete surfaces as soon as surfaces are fully visible after casting, with the exception of surfaces 

of precast concrete products produced in offsite plants, between 7 and 31 days after the 

component has been burdened with full dead load, and a minimum of 7 days after the bridge has 

been opened to full unrestricted traffic. The Engineer will measure the width, length and depth of 

each crack and establish the precise location of the crack termination points relative to permanent 

reference points on the member. The Engineer will determine if coring of the concrete is 

necessary when an accurate measurement of crack depth cannot be determined by use of a 

mechanical probe. The Engineer will monitor and document the growth of individual cracks at 

an inspection interval determined by the Engineer to determine if cracks are active or dormant 

after initial inspection. The Engineer will perform all final bridge deck crack measurements once 

the deck is free of all debris and before transverse grooves are cut and after planing is complete 

for decks that require planing. 

  Provide the access, equipment and personnel needed for the Engineer to safely 

perform this work at no expense to the Department. Core cracks for use by the Engineer in 

locations and to depths specified by the Engineer at no expense to the Department. 

 400-21.3 Classification of Cracks: The Engineer will classify cracks as either 

nonstructural or structural. In general, nonstructural cracks are cracks 1/2 inch or less deep from 

the surface of the concrete; however, the Engineer may determine that a crack greater than 

1/2 inch deep is nonstructural. In general, structural cracks are cracks that extend deeper than 

1/2 inch. As an exception, all cracks in concrete bridge decks that are supported by beams or 

girders will be classified as nonstructural and repair will be in accordance with 400-21.5.1. 

However, if the Engineer determines that repair under 400-21.5.1 is unacceptable, repair in 

accordance with 400-21.5.2. 
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  A crack that is fully or partially underwater at any time during its service life will 

be classified as a structural crack unless the Environment note on the General Notes sheet in the 

Plans categorizes the substructure as slightly aggressive, in which case, the nonstructural crack 

criteria may apply as determined by the Engineer. 

  Review and comment on the Engineer’s crack classification; however, the 

Engineer will make the final determination. 

 400-21.4 Nonstructural Cracking Significance: The Engineer will determine the 

Cracking Significance. The Cracking Significance will be determined on the basis of total crack 

surface area as a percentage of total concrete surface area. Cracking significance will be 

categorized as Isolated, Occasional, Moderate or Severe according to the criteria in Tables  400-

31 and 400-42. Cracking Significance will be determined on a LOT by LOT basis. A LOT will 

typically be made up of not more than 100 square feet and not less than 25 square feet of 

concrete surface area for structures other than bridge decks or typically not more than 400 square 

feet or not less than 100 square feet for bridge decks. A LOT will not extend beyond a single 

Elevation Range as shown in Table 400-31 or 400-42. 

  Review and comment on the Engineer’s determination of Cracking Significance; 

however, the Engineer will make the final determination. 

 400-21.5 Repair Method: Repair or remove and replace cracked concrete as directed by 

the Engineer. Additional compensation or time will not be granted for repair or removal and 

replacement of cracked concrete when the Engineer determines the cause to be the responsibility 

of the Contractor. 

  400-21.5.1 Nonstructural Cracks: Repair each crack using the method as 

determined by the Engineer for each LOT in accordance with Table  400-31 or 400-42. When 

further investigation is required to determine repair or rejection, submit an Engineering Analysis 

Scope in accordance with 6-4, signed and sealed by a Specialty Engineer, to determine the 

strength and durability of the proposed repair. Upon approval of the Engineering Analysis Report 

(EAR) and final determination of the Engineer, repair or remove and replace the cracked 

concrete in accordance with the EAR. 

  400-21.5.2 Structural Cracks: Submit an Engineering Analysis Scope in 

accordance with 6-4, signed and sealed by the Contractor’s Engineer of Record, to determine the 

strength and durability of the proposed repair. Upon approval of the EAR and final determination 

of the Engineer, repair or remove and replace the cracked concrete in accordance with the 

approved EAR.  
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Table 400-31 

DISPOSITION OF CRACKED CONCRETE OTHER THAN BRIDGE DECKS 

[see separate Key of Abbreviations and Footnotes for Tables 400-31 and 400-42] 

Elev. 

Range 

Crack Width 

Range (inch) (2)  

 

x = crack 

width  

Cracking Significance Range per LOT (1) 

Isolated  

Less than 0.005% 

Occasional  

0.005% 

to<0.017% 

Moderate  

0.017% 

to<0.029% 

Severe  

0.029% or gtr. 

Environment Category 

SA MA EA SA MA EA SA MA EA SA MA EA 

E
le

v
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n
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0

 t
o
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 f
t 

A
M

H
W

 

x ≤ 0.004 NT NT PS 
(6) 

NT PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

    

0.004< x ≤ 

0.008 

NT PS 
(6) 

EI  
(3) 

PS 
(6) 

EI  
(3) 

EI  
(3) 

PS 
(6) 

     

0.008< x ≤ 

0.012 

NT PS 
(6) 

EI          

0.012< x ≤ 

0.016 

PS 
(6) 

           

0.016< x ≤ 

0.020 

            

0.020< x ≤ 

0.024 

            

0.024< x ≤ 

0.028 

            

x > 0.028             

E
le

v
.:

 M
o
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h
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 6
 f

t 
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2

 f
t 

A
M

H
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Crack Width SA MA EA SA MA EA SA MA EA SA MA EA 

x ≤ 0.004 NT NT PS 
(6) 

NT PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

  

0.004< x ≤ 

0.008 

NT PS 
(6) 

EI  
(3) 

PS 
(6) 

PS 
(6) 

EI  
(3) 

PS 
(6) 

EI  
(3) 

    

0.008< x ≤ 

0.012 

NT PS 
(6) 

EI EI EI        

0.012< x ≤ 

0.016 

PS 
(6) 

EI EI EI         

0.016< x ≤ 

0.020 

EI            

0.020< x ≤ 

0.024 

            

0.024< x ≤ 

0.028 

            

x > 0.028               

E
le

v
.:

 O
v

er
 

L
an

d
 o

r 

M
o

re
 T

h
an

  

1
2

 f
t 

A
M

H
W

  
 

Crack Width SA MA EA SA MA EA SA MA EA SA MA EA 

x ≤ 0.004 NT NT NT NT PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

  

0.004< x ≤ 

0.008 

NT PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

EI  
(3) 

PS 
(6) 

EI  
(3) 

EI 
(3) 

PS 
(6) 

  

Investigate to Determine Appropriate 

Repair (4, 5) or Rejection 

 

Reject and Replace 

 

Reject and Replace 

 
Investigate to Determine Appropriate 

Repair (4, 5) or Rejection 
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0.008< x ≤ 

0.012 

NT PS 
(6) 

EI EI EI EI EI EI     

0.012< x ≤ 

0.016 

PS 
(6) 

EI EI EI EI EI       

0.016< x ≤ 

0.020 

EI EI EI EI         

0.020< x ≤ 

0.024 

EI            

0.024< x ≤ 

0.028 

            

x > 0.028               

 

  

Investigate to Determine Appropriate 

Repair (4, 5) or Rejection 

 Reject and Replace 
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Table 400-42 

DISPOSITION OF CRACKED CONCRETE BRIDGE DECKS 

[see separate Key of Abbreviations and Footnotes for Tables 400-31 and 400-42]  

Elev. 

Range 

 

Crack Width 

Range (inch) (2) 

 

x = crack width 

Cracking Significance Range per LOT (1) 

Isolated  

less than 0.005% 

Occasional  

0.005% 

to<0.017% 

Moderate  

0.017% to<0.029% 

Severe  

0.029% or 

gtr. 

Environment Category 

S

A 

MA EA SA M

A 

EA SA MA EA S

A 

M

A 

E

A 

E
le

v
at

io
n

: 
1

2
 f

ee
t 

o
r 

L
es

s 
A

M
H

W
 

x ≤ 0.004 N

T 

NT NT NT NT NT NT NT NT    

0.004< x ≤ 

0.008 

N

T 

NT EI/

M 

NT NT EI/M EI/

M 

EI/

M 

EI/M    

0.008< x ≤ 

0.012 

N

T 

NT EI/

M 

NT EI/

M 

EI/M EI/

M 

EI/

M 

    

0.012< x ≤ 

0.016 

N

T 

NT EI/

M 

NT EI/

M 

       

0.016< x ≤ 

0.020 

EI

/M 

EI/

M 

EI EI         

  0.020< x ≤ 

0.024 

EI

/M 

EI EI          

0.024< x ≤ 

0.028 

EI

/M 

EI           

 x > 0.028              

E
le

v
at

io
n

: 
O

v
er

 L
an

d
 o

r 
M

o
re

 T
h

an
 1

2
 f

ee
t 

A
M

H
W

  

Crack Width S

A 

MA EA SA M

A 

EA SA MA EA S

A 

M

A 

E

A 

x ≤ 0.004 N

T 

NT NT NT NT NT NT NT NT    

0.004< x ≤ 

0.008 

N

T 

NT NT NT NT EI/M NT EI/

M 

EI/M    

0.008< x ≤ 

0.012 

N

T 

NT EI/

M 

NT NT EI/M EI/

M 

EI/

M 

    

0.012< x ≤ 

0.016 

N

T 

NT EI/

M 

NT EI/

M 

       

0.016< x ≤ 

0.020 

N

T 

EI/

M 

EI EI/

M 

        

0.020< x ≤ 

0.024 

N

T 

EI/

M 
EI          

0.024< x ≤ 

0.028 

N

T 

EI/

M 
          

x > 0.028             

 

  

Reject and 

Replace 

 

Investigate to Determine 

Appropriate Repair (4, 5) or 

Rejection 

 

Reject and 

Replace 

 

Investigate to Determine 

Appropriate Repair (4, 5) or 

Rejection 
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Key of Abbreviations and Footnotes for Tables  400-31 and 400-42 

Type Abbreviation Abbreviation Definition 

Repair Method 

EI Epoxy Injection 

M Methacrylate 

NT No Treatment Required 

PS Penetrant Sealer 

Environment Category 

EA Extremely Aggressive 

MA Moderately Aggressive 

SA Slightly Aggressive 

Reference Elevation AMHW Above Mean High Water 
Footnotes 

(1) Cracking Significance Range is determined by computing the ratio of Total Cracked Surface Area (TCSA) to Total Surface Area 

(TSA) per LOT in percent [(TCSA/TSA) x 100] then by identifying the Cracking Significance Range in which that value falls. 

TCSA is the sum of the surface areas of the individual cracks in the LOT. The surface area of an individual crack is determined 

by taking width measurements of the crack at 3 representative locations and then computing their average which is then 

multiplied by the crack length. 

(2) Crack Width Range is determined by computing the width of an individual crack as computed in (1) above and then identifying 

the range in which that individual crack width falls. 

(3) When the Engineer determines that a crack in the 0.004 inch to 0.008 inch width range cannot be injected then for Table 400-31 

use penetrant sealer unless the surface is horizontal, in which case, use methacrylate if the manufacturer's recommendations 

allow it to be used and if it can be applied effectively as determined by the Engineer. 

(4) (a) Perform epoxy injection of cracks in accordance with Section 411. Seal cracks with penetrant sealer or methacrylate as per 

Section 413. (b) Use only methacrylate or penetrant sealer that is compatible, according to manufacturer's recommendations, 

with previously applied materials such as curing compound or paint or remove such materials prior to application. 

(5) When possible, prior to final acceptance of the project, seal cracks only after it has been determined that no additional growth 

will occur. 

(6) Methacrylate shall be used on horizontal surfaces in lieu of penetrant sealer if the manufacturer's recommendations allow it to 

be used and if it can be applied effectively as determined by the Engineer. 

(7) Unless directed otherwise by the Engineer, repair cracks in bridge decks only after the grinding and grooving required by 400-

15.2.5 is fully complete. 

400-22 Method of Measurement. 

 400-22.1 General: The quantities of concrete to be paid for will be the volume, in cubic 

yards, of each of the various classes shown in the Plans, in place, completed and accepted. The 

quantity of precast anchor beams to be paid for will be the number in place and accepted. The 

quantity of bridge deck grooving to be paid for will be the area, in square yards of bridge deck 

and approach slab, completed and accepted. The quantity of bridge deck grooving and planing to 

be paid for will be the area, in square yards of bridge deck and approach slab, completed and 

accepted. 

  Except for precast anchor beams, for any item of work constructed under this 

Section and for which measurement for payment is not to be made by the volume of concrete, 

measurement and payment for such work will be as specified in the Section under which the 

work is specified in detail. 

  No separate payment will be made for obtaining the required concrete finish. 

 400-22.2 Calculation of Volume of Concrete: 

  400-22.2.1 Dimensions: The quantity will be computed by the plan dimensions of 

the concrete, within the neat lines shown in the Plans, except that no deduction will be made for 

weep holes, deck drains, or encroachment of inlets and pipes in box culverts, and no chamfers, 

scorings, fillets, or radii 1 1/2 in2 or less in cross-sectional area will be taken into account. 

  400-22.2.2 Pay Quantity: The quantity to be paid for will be the original plan 

quantity, measured as provided in 400-22.2.1, except that where the Plans call for an estimated 
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quantity of miscellaneous concrete for contingent use, the contingent concrete will be measured 

as the actual quantity in place and accepted. 

  400-22.2.3 Items not Included in Measurement for Payment: No 

measurements or other allowances will be made for work or material for forms, falsework, 

cofferdams, pumping, bracing, expansion-joint material, etc. The volume of all materials 

embedded in the concrete, such as structural steel, pile heads, etc., except reinforcing bars or 

mesh, will be deducted when computing the volume of concrete to be paid for. For each foot of 

timber pile embedded, 0.8 cubic feet of concrete will be deducted. The cost of furnishing and 

placing dowel bars shall be included in the Contract unit price for the concrete. 

  400-22.2.4 Deck Girders and Beam Spans: In computing the volume of 

concrete in deck girders and beam spans, the thickness of the slab will be taken as the nominal 

thickness shown on the drawings and the width will be taken as the horizontal distance measured 

across the roadway. The volume of haunches over beams will be included in the volume to be 

paid for. 

  400-22.2.5 Stay-in-Place Metal Forms: When using stay-in-place metal forms to 

form the slab of deck girder and beam spans, the volume of concrete will be computed in 

accordance with the provisions of 400-22.2.4 except that the thickness of the slab over the 

projected plan area of the stay-in-place metal forms will be taken as the thickness shown on the 

drawings above the top surface of the forms. The concrete required to fill the form flutes will not 

be included in the volume of concrete thus computed. 

 400-22.3 Bridge Deck Grooving: The quantity to be paid for will be plan quantity in 

square yards, computed, using the area bound by the gutter lines (at traffic railings, curbs and 

median dividers) and the beginning and end of the bridge or the end of approach slabs, 

whichever is applicable, constructed, in place and accepted. 

 400-22.4 Bridge Deck Grooving and Planing: The quantity to be paid for will be plan 

quantity in square yards, computed, using the area bound by the gutter lines (at traffic railings, 

curbs and median dividers) and the beginning and end of the bridge or the end of approach slabs, 

whichever is applicable, constructed, in place and accepted. 

 400-22.5 Composite and Plain Neoprene Bearing Pads: The quantity to be paid for 

will be the original plan quantity, computed using the dimensions of the pads shown in the Plans. 

 400-22.6 Cleaning and Coating Concrete Surfaces: The quantity to be paid for will be 

the plan quantity in square feet for the areas shown in the Plans. 

400-23 Basis of Payment. 

400-23.1 Concrete: 

  400-23.1.1 General: Price and payment will be full compensation for each of the 

various classes of concrete shown in the Contract Documents. 

  400-23.1.2 Concrete Placed below Plan Depth: Authorized concrete placed in 

seal or footings 5 feet or less below the elevation of bottom of seal or footing as shown in the 

Plans will be paid for at the Contract price set forth in the Contract Documents under the pay 

items for substructure concrete. 

   Authorized concrete used in seal (or in the substructure where no seal is 

used) at a depth greater than 5 feet below the bottom of seal or footing as shown in the Plans will 

be paid for as Unforeseeable Work. 

   Such payment will be full compensation for the cofferdam construction, 

for excavation, and for all other expenses caused by the lowering of the footings. 
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  400-23.1.3 Seal Concrete Required but Not Shown in Plans: When seal 

concrete is required as provided in 400-8 and there is no seal concrete shown in the Plans, it will 

be paid for as Unforeseeable Work. 

 400-23.2 Precast Anchor Beams: Price and payment will be full compensation for the 

beams, including all reinforcing and materials necessary to complete the beams in place and 

accepted. 

  No separate prices will be allowed for the various types of anchor beams. 

 400-23.3 Reinforcing: Reinforcing bars, wires and mesh will be measured and paid for 

as provided in Section 415, except that no separate payment will be made for the welded wire 

reinforcement used in concrete jackets on steel piles or reinforcement contained in traffic 

railings, concrete barriers, traffic separators or parapets. Where so indicated in the Plans, the 

Department will not separately pay for reinforcing used in incidental concrete work, but the cost 

of such reinforcement shall be included in the Contract unit price for the concrete. 

 400-23.4 Bridge Deck Grooving: Price and payment will be full compensation for all 

grooving, equipment, labor, and material required to complete the work in an acceptable manner. 

 400-23.5 Bridge Deck Planing: Price and payment will be full compensation for all 

planing, equipment, labor, and material required to complete the work in an acceptable manner. 

 400-23.6 Composite and Plain Neoprene Bearing Pads: Price and payment will be full 

compensation for all work and materials required to complete installation of the pads, including 

sampling and testing. 

 400-23.7 Cleaning and Coating Concrete Surfaces: Price and payment will be full 

compensation for all work and materials required. The cost of coating new concrete will not be 

paid for separately, but will be included in the cost of the item to which it is applied. 

 400-23.8 General: The above prices and payments will be full compensation for all work 

specified in this Section, including all forms, falsework, joints, weep holes, drains, pipes, 

conduits, bearing pads, setting anchor bolts and dowels, surface finish, and cleaning up, as 

shown in the Plans or as directed. Where the Plans call for water stops, include the cost of the 

water stops in the Contract unit price for the concrete. 

  Unless payment is provided under a separate item in the Contract Documents, the 

above prices and payments will also include all clearing and grubbing; removal of existing 

structures; excavation, as provided in Section 125; and expansion joint angles and bolts. 

  The Department will not change the rate of payment for the various classes of 

concrete in which steel or FRP may be used due to the addition or reduction of reinforcing. 

  The Department will not make an allowance for cofferdams, pumping, bracing, or 

other materials or equipment not becoming a part of the finished structure. The Department will 

not pay for concrete placed outside the neat lines as shown in the Plans. 

  When using stay-in-place metal forms to form bridge decks, the forms, concrete 

required to fill the form flutes, attachments, supports, shoring, accessories, and all miscellaneous 

items or work required to install the forms shall be included in the Contract unit price of the 

superstructure concrete. 

 400-23.9 Payment Items:  

  Payment will be made under: 

Item No. 400-  0- Class NS Concrete – per cubic yard. 

Item No. 400-  1- Class I Concrete - per cubic yard. 

Item No. 400-  2- Class II Concrete - per cubic yard. 

Item No. 400-  3- Class III Concrete - per cubic yard. 
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Item No. 400-  4- Class IV Concrete - per cubic yard. 

Item No. 400-  6- Precast Anchor Beams - each. 

Item No. 400-  7- Bridge Deck Grooving - per square yard. 

Item No. 400-  8- Class V Concrete - per cubic yard. 

Item No. 400-  9- Bridge Deck Planing - per square yard. 

Item No. 400- 16- Class VI Concrete - per cubic yard. 

Item No. 400-143- Cleaning and Coating Concrete Surfaces - per square foot. 

Item No. 400-147- Composite Neoprene Pads - per cubic foot. 

Item No. 400-148- Plain Neoprene Bearing Pads - per cubic foot. 
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SECTION 407 

THREE-SIDED PRECAST CONCRETE CULVERT 

407-1 Description. 

 Design and construct a three-sided precast concrete culvert for the three-sided concrete 

culvert structure shown in the Contract Documents. Three-sided precast concrete culverts are 

defined as monolithic arched segments, frame segments with vertical walls and either horizontal 

or arched top slabs, or three-sided proprietary precast concrete bridge systems. 

 Meet the requirements of 449-1. 

407-2 Materials. 

 Ensure that the materials used for the construction of precast culverts have certification 

statements from each source, showing that they meet the applicable requirements of the 

following: 

Portland Cement Concrete ..............................................Section 346 

Reinforcing for Concrete ................................................Section 415 

Precast Concrete Drainage Products ...............................Section 449 

Riprap ..............................................................................Section 530 

Coarse Aggregate* ..........................................................Section 901 

Fine Aggregate* ..............................................................Section 902 

Curing Materials .............................................................Section 925 

Materials for Concrete Repair .........................................Section 930 

Non-Shrink Grout ...........................................................Section 934 

Geotextile Fabrics ...........................................................Section 985 

*The gradation requirements of aggregates are not applicable when using dry-cast 

concrete. 

407-3 Limitations on Use. 

 Do not use three-sided precast culverts in lieu of four-sided culverts described in 

Section 410, however they may be considered as a Cost Savings Initiative Proposal (CSIP) in 

accordance with Section 4. Provide the required Section 346 concrete class and concrete cover in 

accordance with the Structures Design Guideline for the environmental classification shown in 

the Plans for the culvert location. Do not use a three-sided precast culvert to extend the inlets of 

existing multi-cell culverts due to the potential for clogging with debris. 

407-4 Materials Acceptance and Testing. 

 407-4.1 General: Meet concrete materials, testing, inspection, and acceptance 

requirements of Section 346, as modified herein: 

  Precast culverts are produced using certification-acceptance criteria; therefore, 

assume responsibility for performance of all quality control testing and inspections in accordance 

with Section 346. 

  Prepare, cure, and test the test cylinders in accordance with ASTM C31 and 

ASTM C39 test methods. Follow the alternative method of concrete compaction, in accordance 

with ASTM C497, if the consistency of concrete is too stiff for compaction by rodding or 

internal vibrations. Expose shipping strength test cylinders to the same curing conditions as the 

precast concrete sections. The 28-day test cylinders shall be cured in accordance with 

Section 346. 
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  Perform all concrete quality control testing and inspections in accordance with 

346-9.2. 

  For training and other qualifications meet the requirements of Section 105. Test 

all QC samples for compressive strength in a laboratory meeting the requirements of 

Section 105. 

 407-4.2 Quality Assurance Inspection and Testing: The Engineer will perform 

periodic inspections, sampling, and testing to ensure of the quality and acceptability of the 

materials, methods, techniques, procedures and processes being utilized by the manufacturing 

facility in the fabrication of precast concrete culverts. 

 407-4.3 Special Requirements for Dry-Cast Concrete: Dry-cast concrete is defined as 

a very low slump concrete that requires continuous and intense vibration to compact the 

concrete, enabling immediate removal of the side forms without detrimental effects to the 

concrete when used in a dry-cast manufacturing process. 

  The target slump, air content ranges, and the plastic property tolerances in 

Section 346 are not applicable to dry-cast concrete. 

  Perform absorption tests on specimens from each LOT of dry-cast production in 

accordance with the test methods in ASTM C497. The absorption of each specimen must not 

exceed 9.0% of the dry mass for Test Method A procedure or 8.5% for Test Method B 

procedure. All specimens must be free of visible cracks and must represent the full thickness of 

the product. Test specimens after 28 days of standard curing or prior to the date of shipping if the 

precast concrete culvert sections are to be shipped before the completion of the 28-day curing 

period. 

  Core three specimens for Test Method B in accordance with ASTM C42 and meet 

the sampling location and size requirements of ASTM C497. Prepare or core a minimum of one 

specimen for Test Method A in accordance with the test cylinder requirements of ASTM C497. 

When the initial absorption specimen from a concrete culvert section fails to conform to the 

requirements of this Section, the absorption test may be made on another specimen from the 

same culvert section and the results of the retest may be substituted for the original test results 

for acceptance of the LOT. The manufacturer may test each concrete culvert section within a 

LOT and cull the culvert sections not meeting absorption requirements marking them as deficient 

with waterproof paint or other approved means. Deficient culvert sections must not be shipped to 

the project site. Reduce the frequency of absorption tests to one test every five LOTs when the 

results of five consecutive LOTs meet the specified limit. 

407-5 Design Requirements. 

 Provide a design that complies with the requirements of the AASHTO LRFD Bridge 

Design Specifications and the Structures Design Guidelines. Perform a bridge load rating in 

accordance with the Structures Design Guidelines, for any design with a total span equal to or 

greater than 20 feet, when measured between the inside face of end supports, along the centerline 

of the roadway crossing. Submit design calculations, shop drawings and load rating for approval 

in accordance with Section 5. Ensure that the Contractor’s Engineer of Record performs the 

design of the precast culvert and signs and seals the design plans, calculations and load rating. 

When the channel lining design is not provided in the Contract Documents or must be 

redesigned, submit a hydraulic analysis and scour evaluation, signed and sealed, by the 

Contractor’s Engineer of Record. 

 Line the channel between footings with either a 6 inch minimum thick cast-in-place 

reinforced concrete slab with a 30 inch minimum depth toe wall at the inlet and outlet end of the 
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structure, or a blanket of revetment designed in accordance with the Department Drainage 

Manual. Use lining designed to withstand the hydraulic forces and extend the lining a minimum 

of 10 feet beyond the ends of the structure. A riprap rubble ditch lining with a minimum 

thickness of 18 inches will be permitted if the flow velocity corresponding to the Design Flood 

Scour Event does not exceed five feet per second. Filter fabric must be used in conjunction with 

any revetment in accordance with Section 985. Design and construct the connection between the 

revetment or concrete slab and the culvert footing, to prevent the migration of soil through the 

connection. 

 Ensure that the bottoms of spread footings are a minimum of 30 inches below the bottom 

of the channel lining. 

407-6 Other Elements of a Precast Culvert System. 

 Extend reinforcing from precast sections to provide adequate splice lengths or utilize a 

mechanical rebar splicing system (steel reinforcing only) listed on the Department’s Approved 

Product List (APL) for securing reinforcing dowels for cast-in-place headwalls and wingwalls. 

Precast headwalls, wingwalls and culvert footings are permitted. Precast culvert footings must 

span a minimum of three culvert units and provide shear connections between adjacent units with 

keyed joints or cast-in-place closure sections. Precast footings under wingwalls are not 

permitted. 

 Submit all connection details for precast elements to the Engineer for approval. All 

mechanical connections must be galvanized in accordance with 962-7 or Type 316 (UNS 

S31600) stainless steel, except in extremely aggressive environments only Type 316L (UNS 

31603) stainless steel is permitted for welded connections and Type 316 stainless steel for non-

welded shapes and fasteners. 

 Unless otherwise addressed in the Plans, bedding material and compaction requirements 

for wingwalls and toe walls shall be the same as required for the footing in 407-12, except that 

the granular material may be placed to the inside edge of the toe wall. 

 All requirements of Section 400 and Section 415 apply to the fabrication of cast-in-place 

elements. 

407-7 Fabrication. 

 407-7.1 Casting: Cast precast elements in unyielding beds and forms. Ensure bearing 

surfaces in casting forms are level and straight, and vertical surfaces are plumb prior to casting. 

Ensure surfaces within the forms, against which concrete will be cast, are clean and free from 

rust and hardened residual concrete. Provide full concrete cover clearance to all form wires and 

other miscellaneous pieces of metal, except as permitted by Section 415. Bend all tie wires away 

from the form surface to provide maximum concrete cover. Provide inserts and lifting devices in 

accordance with 450-9.2.1. 

 407-7.2 Surface Finish: Finish the precast elements in accordance with 400-15.1. 

 407-7.3 Curing: Perform the curing by any method prescribed in Sections 400 and 450, 

or by any other Department approved alternative curing method included in the manufacturer’s 

QC Plan, or combinations thereof that have provided satisfactory results. 

 407-7.4 Fabrication Tolerances: 

  407-7.4.1 Internal Dimensions: Ensure the internal dimensions do not vary more 

than one percent or two inches, whichever is less, from the design dimensions, with a maximum 

of 3/4 inches. The haunch dimensions shall not vary more than 3/4 inches from the design 

dimensions. 
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  407-7.4.2 Slab and Wall Thickness: Ensure the slab and wall thicknesses are not 

less than that shown in the design Plans or approved shop drawings by more than five percent or 

1/2 inches, whichever is greater. A thickness more than that required in the design will not be a 

cause for rejection. 

  407-7.4.3 Length of Opposite Surfaces: Ensure the variations in laying lengths 

of two opposite surfaces of the culvert segments are not more than 3/4 inch, except where 

beveled ends for laying curves, or skewed ends are specified by the Engineer. 

  407-7.4.4 Length of Section: Ensure the underrun in length of segments is not 

more than 1/8 inch per foot of length with a maximum of 1/2 inch in any culvert segment. The 

total underrun in length of the in-place precast culvert must not be less than 3 inches from the 

design length. 

  407-7.4.5 Tongue and Groove Joints or Ends: Ensure the planes formed by the 

ends of precast culvert sections do not vary perpendicular from the joint axis by more than 

3/8 inches for internal spans or heights less than 15 feet, or more than 1/2 inches for internal 

spans or heights of 15 feet or greater. 

  407-7.4.6 Position of Reinforcement: Meet the requirements of 415-5.10.2 for 

the maximum variation in the position of slab steel. Meet the requirements of 415-5.8.2 for the 

maximum variation of the wall steel, except that the concrete cover must not be less than 

1/4 inches nor more than 1/2 inches from the design dimensions. 

  407-7.4.7 Area of Reinforcement: Provide the area of reinforcement as indicated 

in the Plans or approved shop drawings as a minimum. If welded wire reinforcement is utilized 

in lieu of mild steel reinforcement, the provisions of 415-6 shall apply. Reinforcing steel areas 

greater than specified in the shop drawings will be acceptable when the reinforcing spacing is 

equal or less than specified in the shop drawings. Substitution of mild steel or welded wire 

reinforcement for fiber reinforced polymer (FRP) reinforcing, or vice versa, is not permitted. 

 407-7.5 Removal of Forms: Remove forms after the concrete has attained the minimum 

compressive strength requirements in the Producer QC Plan, but not less than 2500 psi. Products 

manufactured with dry-cast concrete, are exempt from this requirement. 

 407-7.6 Lifting and Removal from Casting Area: Handle all products, including those 

manufactured by the dry-cast process, upon the concrete attaining sufficient compressive 

strength as determined by the manufacturer and included as part of the Producer QC Plan, but 

not less than 2500 psi. Limit the flexural stresses from handling to three times the square root of 

the specified 28-day strength. 

407-8 Joints. 

 Produce precast units with keyways at the adjoining surfaces or with butt joints between 

adjacent units. In the keyways, use a non-shrink grout listed on the APL. Design and construct 

the adjoining surfaces so that when placed together, they make a continuous line of units with a 

smooth interior free of appreciable irregularities within the permissible variations given in 

Section 11 of ASTM C1504. Seal all joints between precast units with a bituminous seal or low 

modulus silicone sealant listed on the APL, and provide an external sealing band in accordance 

with ASTM C877 along the outside of the joint. Determine the minimum width of sealing bands 

by substituting the larger of the clear rise or span of the precast concrete box section, for the 

equivalent pipe diameter in ASTM C877 Tables 1 and 2. Install external sealing band wrap in 

accordance with the manufacturer’s instructions. Cover the external sealing band with a strip of 

filter fabric adhered to the precast unit. Ensure that the filter fabric strip is a minimum of 
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24 inches wide and meets the requirements of Section 985. Obtain the Engineer’s approval of the 

adhesive used. Exercise care during backfilling to prevent damage to the filter fabric. 

 Construct headwalls, wingwalls, and other special features in place or as detailed on the 

shop drawings. Leave sufficient steel exposed or utilize a mechanical rebar splicing system listed 

on the APL, in end units for connection of headwalls, wingwalls and other cast-in-place sections. 

407-9 Handling, Storage, and Shipping. 

 Handle, store, and ship precast culverts in a manner that prevents chipping, cracks, 

fractures, and excessive bending stress. Do not ship precast culverts to the project site prior to the 

completion of the 72 hour72-hour curing period and attainment of the required 28-day 

compressive strength. 

 The manufacturer is permitted to verify the shipping strength test, before 28 days, by 

testing compressive strength cylinders that are cured under conditions similar to the product or 

by testing temperature match cured cylinders. The manufacturer may use the maturity method, 

ASTM C1074, pulse velocity method in accordance with ASTM C597, or any other approved 

nondestructive test method to estimate the strength of concrete for determining form removal and 

handling strengths or before verification of shipping strength by test cylinders. 

 Curing temperature and cycle must be monitored on a minimum of one precast culvert 

curing cell from each day of production when nondestructive test methods or temperature match 

cured cylinders are used to determine concrete strengths. 

 The shipping strength test is the average compressive strength of two test cylinders. Do 

not ship any products until the QC Manager’s stamp is affixed to the product. 

407-10 Repairs and Rejection. 

 Evaluate cracks, spalls and other deficiencies in accordance with 450-12, except that 

cracks will be classified in accordance with 400-21. Classify fractures and cracks passing 

through the wall or slab, except for a single end crack that does not exceed the depth of the joint, 

as structural cracks. Repair nonstructural cracks in accordance with 400-21 (substructure 

requirements), and all other deficiencies in accordance with 450-13 or the plant’s approved 

repair methods that are included as part of the Producer QC Plan. Ensure that the original 

performance and durability of the repaired precast culverts are maintained. 

 Use materials for concrete repair that will meet or exceed the strength requirement of the 

class of concrete used. Materials meeting the requirements of Section 930 may be substituted for 

non-shrink grout when required by 450-13. Precast culvert elements are subject to rejection if 

they fail to conform to any of the specification requirements after repair or when damaged ends 

would prevent making a satisfactory joint. 

407-11 Marking. 

 Clearly mark indelibly the following information on the interior of each precast unit by 

indention, water proof paint, or other approved method as described in the producer QC Plan: 

three sided structure span, rise, maximum and minimum design earth cover, skew angle, date of 

manufacture, serial number, project number, and name or trademark of manufacturer. 

407-12 Construction Requirements. 

 Prior to constructing the footing, prepare the bearing soil in accordance with Section 455 

for spread footings. If a precast concrete footing is used, prepare a 4 inch thick4-inch-thick layer 

of compacted granular bedding material to a minimum width of 12 inches outside the footing 
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width and meet the density requirements of 125-9.2. Provide bedding material in accordance 

with Standard Plans, Index 120-001 select material, with not more than 15% fines passing the 

No. 200 U.S. Standard sieve, or other granular material approved by the Engineer. 

 Accomplish all footing construction in dry or dewatered excavations, as defined in 

455-29. When coarse aggregate is approved for use as an alternate bedding or foundation backfill 

material, fully wrap the coarse aggregate with a layer of Type D-4 geotextile filter fabric, as 

specified in Section 985. At each end of any concrete slab channel lining, substitute the coarse 

aggregate with select material within four feet of toe walls. 

 Form a 3 inches deep key in the top surface of the footing 4 inches wider than the wall 

thickness. Ensure that footings reach a compressive strength of 3,000 psi before placing precast 

units. 

 Place the units as shown in the shop drawings. Carefully set the structure to the true line 

and grade. Set the units in a bed of mortar placed in the keyway in the top of the footing. Fill the 

keyway with mortar, and float the mortar flush with the top of the footing or use shims between 

the footer and culvert during setting, then inject non-shrink grout under the culvert walls. Seal 

blockouts and holes provided for lifting or joint restraint by using an epoxy mortar or non-shrink 

grout in accordance with Sections 926 or 934. 

 Carefully place backfill against the filter fabric and joint seal to avoid damage to the 

material. Use mechanical tampers or approved compacting equipment to compact all backfill and 

embankment immediately adjacent to each side of the structure. Place the backfill within 4 feet 

of each side of the structure in lifts of 8 inches or less (loose depth). Do not operate heavy 

compaction equipment within 4 feet of the structure. Ensure that the backfill elevation 

differential between both sides of the structure does not exceed 24 inches. Backfill behind 

wingwalls in accordance with Section 125. Carry backfill in front of wingwalls to ground lines 

shown in the Plans. 

407-13 Shop Drawings. 

 Submit details of all precast culvert elements and modifications to cast-in-place elements 

for approval to the Engineer prior to manufacturing in accordance with 5-1.4. These shop 

drawings must include the proposed layout, full reinforcing details, lifting devices, a note 

describing the casting method for the precast culverts and full details of any modifications to 

cast-in-place elements and any connections. All details must be submitted as a complete package 

including modifications to cast-in-place elements. 

407-14 Method of Measurement. 

 The quantity to be paid for will be the plan quantity at the price bid for the sum of the 

items shown in the Contract Documents. The length of precast culvert is measured along the 

centerline of the structure, from the outside face of the headwalls at each end. No increase in 

length will be permitted for multiple barrel precast culvert installations or extension of precast 

culverts ends to avoid skewed end conditions. 

407-15 Basis of Payment. 

 Price and payment will be full compensation for all work and materials specified in this 

Section necessary to complete the structure, including dewatering, excavation, channel 

excavation, channel lining, backfilling, footings, headwalls, wingwalls, toe walls and other 

miscellaneous items. 

 Payment will be made under: 
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Item No. 407-  1- Precast Three-Sided Culvert - per foot. 
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SECTION 410 

PRECAST CONCRETE BOX CULVERT 

410-1 Description. 

 Provide precast four-sided concrete box culverts as an alternative to the structure shown 

in the Contract Documents. Only monolithic segments, or two-piece segments with three-sided 

bottom sections and a simple support top slab section, are permitted. Two-piece segments are 

limited to installations with a minimum of two feet fill height above the top slab. 

 Construct headwalls, wingwalls and other special features using cast-in-place concrete. 

Precast wingwalls, cut-off walls or headwalls are not permitted unless otherwise noted in the 

Contract Documents. 

 Meet the requirements in 449-1. 

410-2 Materials. 

 Ensure that the materials used for the construction of precast box culverts have 

certification statements from each source, showing that they meet the applicable requirements of 

the following: 

Portland Cement Concrete ..................................Section 346 

Reinforcing for Concrete ....................................Section 415 

Precast Concrete Drainage Products ...................Section 449 

Wire for Site Cage Machines ..............................Section 931 

Coarse Aggregate* ..............................................Section 901 

Fine Aggregate* ..................................................Section 902 

Curing Materials for Concrete ............................Section 925 

Materials For Concrete Repair** ........................Section 930 

Non-Shrink Grout** ...........................................Section 934 

Liner Repair Systems ..........................................Section 948 

Joint Materials ............................ ASTM C443, ASTM C877 

.....................................................................  or ASTM C990 

Geotextile Fabrics ...............................................Section 985 

* The gradation requirements of aggregates are not applicable when using 

dry-cast concrete. 

** Use products listed on the Department’s Approved Product List (APL). 

410-3 Materials Acceptance and Testing of Precast Box Culverts. 

 410-3.1 General: Meet the requirements of Section 346, except as modified herein: 

  Prepare, cure, and test the test cylinders in accordance with ASTM C31 and 

ASTM C39 test methods. Follow the alternative method of compaction, in accordance with 

ASTM C497, if the consistency of concrete is too stiff for compaction by rodding or internal 

vibrations. Expose shipping strength test cylinders to the same curing conditions as the precast 

concrete box sections. 

  Perform all concrete quality control testing and inspections in accordance with 

346-9.2. 

  For training and other qualifications meet the requirements of Section 105. Test 

all QC samples for compressive strength in a laboratory meeting the requirements of 

Section 105. 
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 410-3.2 Quality Assurance Inspection and Testing: The Engineer will perform 

periodic inspections, sampling, and testing to ensure of the quality and acceptability of the 

materials, methods, techniques, procedures and processes being utilized by the manufacturing 

facility in the fabrication of precast concrete box culverts. 

 410-3.3 Special Requirements for Dry-Cast Concrete: Dry-cast concrete is defined as 

a very low slump concrete that requires continuous and intense vibration to compact the 

concrete, enabling immediate removal of the side forms without detrimental effects to the 

concrete when used in a dry-cast manufacturing process. 

  The target slump, air content ranges, and the plastic property tolerances of 

Section 346 are not applicable to dry-cast concrete. 

  Perform absorption tests on specimens from each LOT of dry-cast production in 

accordance with the test methods in ASTM C497. The absorption of each specimen must not 

exceed 9.0 percent of the dry mass for Test Method A procedure or 8.5 percent for Test 

Method B procedure. All specimens must be free of visible cracks and must represent the full 

thickness of the product. Test specimens after 28 days of standard curing, or prior to the date of 

shipping if the precast box sections are to be shipped before the completion of the 28 day curing 

period. 

  Core three specimens for Test Method B in accordance with ASTM C42 and meet 

the sampling location and size requirements of ASTM C497. Prepare or core a minimum of one 

specimen for Test Method A in accordance with the test cylinder requirements of ASTM C497. 

When the initial absorption specimen from a concrete box section fails to conform to this 

Specification, the absorption test may be made on another specimen from the same box section 

and the results of the retest may be substituted for the original test results for acceptance of the 

LOT. The manufacturer may test each box section within a LOT and cull the box sections not 

meeting absorption requirements marking them as deficient with waterproof paint or other 

approved means. Deficient box sections must not be shipped to the project site. Reduce the 

frequency of absorption tests to one test every five LOTs when the results of five consecutive 

LOTs meet the specified limit. 

410-4 Design of Precast Concrete Box Sections. 

 410-4.1 General: In lieu of a cast-in-place concrete box section or if specified in the 

Contract Documents, provide precast box culverts in accordance with Standard Plans, Index 400-

291 and the following: 

  Segment lengths must be between 4 feet and 16 feet. Short-side wall lengths for 

end segments of skewed culverts, may be less than 4 feet when approved by the Engineer. 

  Provide tongue and groove joints at the ends of segments. For two-piece box 

culvert segments, provide keyed joints for the top slab-to-wall connection to prevent lateral 

displacement at the top of the walls, and double-sided tongue and groove joints in the bottom 

slab to minimize differential settlement between segments. Alternate methods to prevent 

differential settlement may be used when included in the Contract Documents or approved by the 

Engineer. Concrete cover at the joints may be reduced from the nominal cover shown in the 

Contract Documents, in accordance with the Standard Plans, but not less than 1 inch clear to the 

ends or inside mating surfaces of the joints or 1-1/2 inches clear to the outside surface of the joint 

for slightly and moderately aggressive environments, or 2 inches clear to the outside surface for 

extremely aggressive environments. 

  Meet one of the following design options: 
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  410-4.1.1 Equivalent to Cast-In-Place Designs: Provide precast box segments 

identical to the plan details, including reinforcing steel grade or FRP reinforcing type, sizes and 

spacings, concrete cover, concrete class, and slab and wall dimensions. Reinforcing bar sizes and 

spacings may be reduced provided the equivalent area of reinforcing is provided in each layer. 

Haunch dimensions may be increased with the approval of the Engineer, but not greater than 

8 inches for box culverts with internal spans less than 6 feet, or 12 inches for box culverts with 

larger internal spans. 

  410-4.1.2 Standard Precast Designs: Provide precast box segments in 

accordance with Standard Plans, Index 400-292 with the same hydraulic opening, fill height and 

reinforcing bar cover as shown in the Plans, for the most critical design loading combination. 

Perform a bridge load rating in accordance with the Structures Design Guidelines, for any 

multiple barrel culverts with a total span equal to or greater than 20 feet, when measured 

between the inside face of end supports, along the centerline of the roadway crossing. 

  410-4.1.3 Modified or Special Designs: Submit Modified Designs which differ 

from the standard precast designs in 410-4.1.2 with modifications to the wall and slab thickness 

haunch dimensions, or the use of FRP reinforcing. Submit Special Designs for sizes, elements 

and loads other than those referenced in 410-4.1.2. Redesign box culverts using the same 

AASHTO design specification, live load, hydraulic opening, fill height, minimum concrete class 

and concrete cover as shown in the Contract Documents. Special Designs will be required for all 

two-piece concrete box culvert segments. Provide a minimum member thickness not less than 

75% of the thickness of the corresponding member of an equivalent Standard Plans, Index 400-

292 box culvert, but not less than 7 inches for culverts with 2 inch concrete cover or 8 inches for 

3 inch concrete cover. Perform a bridge load rating in accordance with the Structures Design 

Guidelines, for any redesign with a total span equal to or greater than 20 feet, when measure 

between the inside face of end supports, along the centerline of the roadway crossing. 

 410-4.2 Design Submittals: Submit shop drawings for all design options in accordance 

with 410-12. Submit design calculations, revised plans and load rating when required for 

approval in accordance with Section 5 for Modified or Special Designs. Ensure that a Specialty 

Engineer performs the design for Modified Designs of the box culvert and signs and seals the 

calculations. 

  Ensure that the Contractor’s Engineer of Record performs any bridge load rating 

and the design for any Special Designs and signs and seals the revised plans, calculations and 

load rating. 

410-5 Other Elements of a Precast Box Culvert System. 

 Extend reinforcing from precast sections to provide adequate splice lengths or utilize a 

mechanical rebar splicing system (steel reinforcing only) listed on the Department’s Approved 

Product List (APL) for securing reinforcing dowels for headwalls, toe walls and wingwalls. 

 Cast all elements of the headwalls and wingwalls (footing and stem) in-place, unless 

otherwise noted in the Contract Documents. Cast all cut-off or toe walls for precast box end 

segments in-place only. Extend the depth of cut-off or toe walls an additional 6 inches with the 

limits of the bedding material. Bedding material and compaction requirements for wingwalls are 

the same as required for precast box sections, except that the granular material may be placed to 

the inside edge of the toe wall, unless otherwise specified in the Contract Documents. Bedding 

material is not required for cast-in-place wingwall footings. 
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 All requirements of Section 400 and Section 415 apply to the fabrication of these 

elements. Backfill the locations behind the walls in accordance with the requirements of 

Section 125. 

410-6 Fabrication. 

 410-6.1 Casting: Cast precast elements in unyielding beds and forms. Ensure bearing 

surfaces in casting forms are level and straight, and vertical surfaces are plumb prior to casting. 

Ensure surfaces within the forms against which concrete will be cast, are clean and free from rust 

and hardened residual concrete. Provide full concrete cover clearance to all form wires and other 

miscellaneous pieces of metal, except as permitted by Section 415. Bend all tie wires away from 

the form surface to provide maximum concrete cover. Provide inserts and lifting devices in 

accordance with 450-9.2.1. 

 410-6.2 Surface Finish: Finish the precast elements in accordance with 400-15.1. 

 410-6.3 Curing: Perform the curing by any method prescribed in Sections 400 and 450, 

or by any other Department approved alternate curing method included in the approved Producer 

QC Plan, or combinations thereof that have provided satisfactory results. 

 410-6.4 Fabrication Tolerances: 

  410-6.4.1 Internal Dimensions: Ensure the internal dimensions do not vary more 

than 1% from the design dimensions, with a maximum of 3/4 inch. Ensure the haunch 

dimensions do not vary more than 1/4 inch from the design dimensions. 

  410-6.4.2 Slab and Wall Thickness: Ensure the slab and wall thickness are not 

be less than that shown in the Plans or approved shop drawings by more than 5 percent or 

3/16 inch, whichever is greater. A thickness more than that required in the design will not be a 

cause for rejection although payment will be for plan quantity only. 

  410-6.4.3 Length of Opposite Surfaces: Ensure the variations in laying lengths 

of two opposite surfaces of the box section are not more than 1/8 inch per foot of clear span, with 

a maximum of 5/8 inches for precast boxes with a clear span of up to 7 feet and a maximum of 

3/4 inches for boxes with a clear span greater than 7 feet. The exception to this is when beveled 

ends, for the purpose of laying curves, or skewed ends are specified by the Engineer. 

  410-6.4.4 Length of Section: Ensure the under run in length of sections is not 

more than 1/8 inch per foot of length with a maximum of 1/2 inches in any box section. 

  410-6.4.5 Tongue and Groove Joints or Ends: Ensure the planes formed by the 

ends of box sections do not vary perpendicular from the joint axis by more than the following: 

   1. Profiled Rubber Gasket Joints (ASTM C1677): 1/8 inch per foot of 

internal span with a maximum 5/8 inches for internal spans or heights less than or equal to 7 feet, 

and a maximum of 3/4 inches for internal spans greater than 7 feet. 

   2. Preformed Flexible Joints (ASTM C990): 1/4 inches for internal spans 

or heights less than 5 feet, or more than 3/8 inches for internal spans or heights of 5 feet or 

greater. 

  410-6.4.6 Position of Reinforcement: Meet the requirements of 415-5.10.2 for 

the maximum variation in the position of slab reinforcing. Meet the requirements of 415-5.8.2 

for the maximum variation of wall reinforcing, except that the concrete cover must not be less 

than 1/4 inches nor more than 1/2 inches from the design dimensions. 

  410-6.4.7 Area of Reinforcement: Provide the area of reinforcement as indicated 

in the Plans or approved shop drawings as a minimum. If welded wire reinforcement is utilized 

in lieu of mild steel reinforcement, the provisions of 415-6 apply. 
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 410-6.5 Removal of Forms: Remove forms after the concrete has attained the minimum 

compressive strength requirements included as part of the Producer QC Plan, but not less than 

the following: 

 

Table 410-1 

Vertically cast walls and slabs for four-sided sections 1000 psi 

Three-sided box culvert bottom section 2500 psi 

Horizontally cast self-supporting slabs or walls 2500 psi 

 

  Products manufactured with dry-cast concrete, are exempt from these 

requirements. 

 410-6.6 Lifting and Removal From Casting Area: Handle all products, including those 

manufactured with dry-cast concrete, after the concrete attains sufficient compressive strength as 

determined by the manufacturer but not less than the following, unless otherwise approved in the 

Producer QC Plan: 

 

Table 410-2 

Vertically cast and stored elements (walls and slabs) 1000 psi 

Form/pallet supported elements (walls or slabs) 1000 psi 

Self-supporting four-sided sections 1000 psi 

Self-supporting horizontal slabs or three-sided sections 2500 psi 

 

  Limit the flexural tension stresses from handling to a maximum allowable stress 

of three times the square root of the concrete compressive strength in psi, prior to the concrete 

attaining the required 28-day strength. 

410-7 Handling, Storage, and Shipping. 

 Handle, store, and ship precast box culverts in a manner that prevents chipping, cracks, 

fractures, and excessive bending stress. Do not ship precast box culverts before the concrete 

attains the required 28-day strength. 

 The manufacturer is permitted to verify the shipping strength test, before 28 days, by 

testing compressive strength cylinders that are cured under the conditions similar to the product 

or by testing temperature match cured cylinders. The manufacturer may use the maturity method, 

ASTM C-1074, pulse velocity method in accordance with ASTM C-597, or any other approved 

nondestructive test method to estimate the strength of concrete for determining form removal and 

handling strengths or before verification of shipping strength by test cylinders. 

 Curing temperature and cycle must be monitored on a minimum of one box culvert 

curing cell from each day of production when nondestructive test methods or temperature match 

cured cylinders are used to determine concrete strengths. 

 The shipping strength test is the average compressive strength of two test cylinders. Do 

not ship any products until the QC Manager’s stamp is affixed to the product. 

410-8 Repairs and Rejection. 

 Evaluate cracks, spalls and other deficiencies in accordance with 450-12. Classify 

fractures and cracks passing through the wall or slab, except for a single end crack with a length 

that does not exceed the depth of the joint, as major cracks. Walls and slab areas outside the 
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middle half of the internal span will be considered non-critical locations for the purpose of 

evaluating cracks. Repair cracks and all other deficiencies in accordance with 450-13 or the 

plant’s approved repair methods that are included as part of the Producer QC Plan. Ensure that 

the original performance and durability of the repaired box culverts are maintained. 

 Use materials for concrete repair that will meet or exceed the strength requirement of the 

class of concrete used. Materials meeting the requirements of Section 930 may be substituted for 

non-shrink grout when required by 450-13. Precast box culvert elements are subject to rejection 

if they fail to conform to any of the Specification requirements after repair or when damaged 

ends would prevent making a satisfactory joint. 

410-9 Marking. 

 Ensure each section of Precast Box Culvert has permanently and clear marking on an 

inside face by indentation, waterproof paint, or as specified in the Producer QC Plan, showing 

the manufacture date, serial number, project number, and manufacturer’s name or symbol. The 

top of the box culvert must also be clearly indicated with waterproof paint or as specified in the 

Producer QC Plan. 

410-10 Trench, Foundation, Laying, and Backfill. 

 410-10.1 General: Meet the requirements of Section 125 and/or Section 121, for trench 

excavation, foundation construction, laying and backfilling and the following: 

  Lay all precast box culvert sections on a dry, slightly yielding foundation, to 

ensure uniform bearing across the full width of the bottom slab. Provide dewatering devices, if 

applicable, in accordance with 455-29, capable of maintaining a stable and surface-dry trench 

bottom. Construct any temporary sheet piling used in cofferdams, retaining walls and to 

incorporate the Contractor’s specific means and methods, in accordance with 125-3. 

 410-10.2 Bedding: Provide bedding that consists of a minimum 6 inch depth of select 

material, with not more than 15% fines passing the No. 200 U.S. Standard sieve, in accordance 

with Standard Plans, Index 120-001 or other granular material approved by the Engineer. Place 

bedding in maximum 6 inch compacted layers below the culvert to a minimum width of 

12 inches outside the exterior walls of the culvert and meet the density requirements of 125-9.2. 

When coarse aggregate is approved for use as an alternate bedding material, wrap the bottom and 

sides of the coarse aggregate with a layer of Type D-4 geotextile filter fabric as specified in 

Section 985, and substituted the coarse aggregate with select material within 4 feet of the cut-off 

or toe walls at each end of the precast box culvert. Obtain the Engineer’s approval before using 

flowable fill for bedding material. Provide other special bedding material, when required by the 

Contract Documents. 

  Set grade forms 12 inches outside each exterior wall of the box culvert. Uniformly 

compact this material and then grade off using the forms. Set the grade forms approximately 

1/8 inches to 1/4 inches above the theoretical grade line to allow for soil compression. Adjust 

this distance to yield the proper grade, but do not use in lieu of the proper compaction of the 

granular bedding material. Remove the forms after placing the precast box culvert section. 

 410-10.3 Placement of Precast Box Culvert Sections: Obtain the Engineer’s approval 

of the method of controlling line and grade during culvert installation. Use a method that allows 

rapid checking of the previously laid sections. Maintain line and grade on sections previously set. 

The Engineer will consider sections which do not retain the plan line within 0.10 foot or grade 

within 0.10 foot during laying of subsequent sections, as not having been laid to line and grade. 

Take up and relay sections not to line and grade without additional compensation. 
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 410-10.4 Placement of Multiple Barrel Culverts: For multiple barrel installations using 

single-cell precast box sections, provide positive lateral support between the precast box culverts 

consisting of non-shrink grout, concrete meeting the requirements of Section 347 or 

non-excavatable flowable fill prior to backfilling. Provide partial height backfill or bracing to 

maintain alignment, when approved by the Engineer. 

 410-10.5 Backfilling: Begin backfilling only after the Engineers approval. Seal blockouts 

and holes provided for lifting or joint restraint by plugging using an epoxy mortar or non-shrink 

grout in accordance with Sections 926 or 934 and properly cure to ensure a sound and watertight 

plug, prior to backfilling. 

 410-10.6 Underdrain and Weep Holes: Provide a continuous underdrain in accordance 

with Standard Plans, Index 400-289. 

410-11 Joints. 

 410-11.1 General: Make field joints for precast concrete box culvert sections with either 

profile rubber gaskets or preformed joint sealants, unless otherwise detailed in the Plans or 

approved shop drawings. Joint openings at the outside face must not exceed 1-1/2 inches in the 

assembled position at any location along the joint perimeter. Ensure a minimum 50% overlap of 

the joint tongue and groove around the entire perimeter of the box in the assembled position. 

  Completely wrap the outside of each joint with Type D-3geotextile filter fabric as 

specified in Section 985. Provide fabric with a minimum width of 2 feet and a length sufficient to 

ensure a minimum overlap of 24 inches. The filter fabric must extend a minimum of 12 inches 

beyond each side of the joint. Secure the fabric tightly against the box culvert sections with metal 

or plastic strapping. Other methods which will hold the fabric securely against the wall of the 

culvert until the backfill is placed and compacted, may be used when approved by the Engineer. 

When specified in the Plans, secure the joint by a suitable device capable of holding the sections 

to line and grade as well as fully home. Remove these devices and repair locations as necessary 

if intrusive into the concrete after placing and compacting sufficient backfill to secure the 

sections. 

 410-11.2 Profile Rubber Gaskets: Install field joints in accordance with the joint 

manufacturer’s instructions and meet the following: 

  1. Meet the requirements of ASTM C1677, 

  2. Store all gaskets in a cool place prior to use, 

  3. Submit to the Engineer written details regarding configuration of the joint and 

gasket required to create a soil-tight seal. Do not apply mortar, joint compound or other filler 

which would restrict the flexibility of the joint. 

 410-11.3 Preformed Flexible Joint Sealants: Install field joints in accordance with the 

joint manufacturer’s instructions and meet the following: 

  1. Meet the requirements of ASTM C990, 

  2. Submit to the Engineer a written recommendation of the size (cross-sectional 

area) of joint sealant which will create a soil-tight seal. Ensure that this amount is the minimum 

quantity of bitumen sealant used. Do not brush or wipe joint surfaces which are to be in contact 

with the joint sealant with cement slurry. Fill minor voids with non-shrink grout, 

  3. Thoroughly clean and dry all joint surfaces which are to be in contact with the 

sealant material. When recommended by the sealant manufacturer, apply a primer of the type 

recommended to all joint surfaces which are to be in contact with the sealant material. 

  4. Apply sealant to form a continuous seal around each joint. The sealant must be 

protected by a removable wrapper. Do not remove the paper wrapper on the exterior surface of 
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the preformed flexible joint sealant until immediately prior to joining the precast sections. Apply 

the joint sealant only to dry surfaces. When the atmospheric temperature is below 60°F, either 

store the joint sealant in an area above 70°F, or artificially warm the joint sealant to 70°F in a 

manner satisfactory to the Engineer. After assembly, ensure that there is full contact and 

compression of the sealant for the entire perimeter of the joint, as evidenced by the presence of 

minor bulging along any visible edges of the sealant. Neatly trim any extruded sealant flush with 

the concrete surface. 

 410-11.4 Water-tight Joint Treatment: Provide water-tight joints when shown in the 

Contract Documents. Utilize an external sealing band in accordance with ASTM C877 in 

addition to the requirements of 410-11.2 or 410-11.3. Determine the minimum width of sealing 

bands by substituting the larger of the clear rise or span of the precast concrete box section, for 

the equivalent pipe diameter in ASTM C877 Tables 1 and 2. Install external sealing band wrap in 

accordance with the manufacturer’s instructions prior to wrapping the joint with geotextile filter 

fabric. 

410-12 Shop Drawings. 

 Submit details of all precast box culvert elements for approval to the Engineer prior to 

manufacturing in accordance with 5-1.4. These shop drawings must include the proposed layout, 

lifting devices, and a note describing the casting method for the precast box culverts and details 

of any modifications to cast-in-place sections or connections thereto. All details must be 

submitted as a complete package including modifications to cast-in-place sections. 

410-13 Method of Measurement. 

 The quantity to be paid for will be plan quantity for the structure shown in the Contract 

Documents in accordance with 400-22 and 415-7. 

410-14 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including the cost of special bedding material and its placement, additional cut-off or toe wall 

depth, temporary sheet piling, graded forms, joint materials, filter fabric material, attachment of 

the filter fabric, dewatering, excavation, channel excavation and lining, backfilling, restraining 

devices and any other materials or equipment necessary to make a complete and accepted 

installation. 

 Payment will be made under pay items for concrete (culverts), reinforcing steel 

(roadway), and FRP reinforcing. 
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SECTION 411 

EPOXY INJECTION OF CRACKS IN CONCRETE STRUCTURES 

411-1 Description. 

 Inject epoxy into cracks in portland cement concrete. 

411-2 Materials. 

 Meet the requirements of Section 926 and as follows: 

  Use Type E compound epoxy for injection. 

  Use Type F-1 compound epoxy for sealing crack surfaces in preparation for 

injection. 

  Use epoxy materials listed on the Department’s Approved Product List (APL). 

411-3 Equipment. 

 For the equipment used to inject the epoxy, meet the recommendations of the epoxy 

injection material manufacturer and the following requirements: 

  1. Use equipment that has the capacity to automatically proportion the material 

components within the mix ratio tolerances set by the epoxy materials manufacturer. 

  2. Use equipment that has the capacity to automatically mix the epoxy component 

materials within the pump and injection apparatus. The Engineer will not allow batch mixing. 

  3. Use equipment that has the capacity to inject the epoxy resin under controlled 

variable pressures up to 200 psi, with a pressure gauge mounted at or near the nozzle to indicate 

the actual working pressure. 

411-4 Injection Personnel Qualifications. 

 Employ personnel trained in performing injection work similar to that required for the 

project to carry out the epoxy injection of cracks in concrete. Provide an on-site supervisor for 

the epoxy injection work who is qualified by one of the following methods: 

  1. Certified by the manufacturer of the epoxy injection material as having the 

necessary competence to accomplish the epoxy injection work in a satisfactory and safe manner 

in compliance with these Specifications. 

  2. They can furnish documented evidence that they have a minimum of three 

years experience of on-site supervision of similar epoxy injection work and a list of five 

contracts in which similar epoxy injection was acceptably completed. Ensure that the listed 

experience in on-site supervision and completed contracts contains the project name and 

location, names of contracting parties, the owner’s name, brief description of the work, and dates 

of completion of the epoxy injection work. 

 Submit written evidence showing personnel training and the on-site supervisor’s 

qualification to the Department prior to beginning any epoxy injection work. 

411-5 Crack Surface Preparation and Cleaning Requirements. 

 Clean the area surrounding the cracks of all deteriorated concrete, efflorescence and other 

contaminants detrimental to the adhesion of the surface sealing epoxy compound. Clean the 

interiors of the cracks with air under sufficient pressure to remove loose materials entrapped 

within the crack including efflorescence. 
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411-6 Sealing Cracks for Epoxy Injection. 

 After cleaning, drill injection port holes using a swivel drill chuck and hollow drill bits, 

including a vacuum attachment which will remove dust and debris generated during drilling. 

Determine the spacing of the injection port holes by the size of the crack and the depth of the 

crack in the concrete substrate. Generally, space the injection ports from 4 to 8 inches apart. 

Determine the actual spacing of injection ports by field trials. Drill the holes to a minimum depth 

of 5/8 inch, exercising care in aligning the hole along the plane of the crack so that the hole 

follows the crack for the full 5/8 inch depth. 

 Insert the injection ports in the drilled holes approximately 1/2 inch, allowing for a small 

reservoir below the injection port. 

 After cleaning the cracks and drilling the injection port holes, seal the crack surface and 

the injection ports with suitable epoxy. 

411-7 Epoxy Injection. 

 Inject the epoxy in accordance with the epoxy manufacturer’s instructions. Determine the 

actual injection procedures and pressures in field trials, based on crack widths and depth into the 

substrate and sufficiency of the results. 

411-8 Cleaning After Epoxy Injection. 

 Clean concrete surface areas of excess epoxy materials and injection ports after 

completing the epoxy injection work. Clean in a manner which will not damage the concrete by 

scraping, light sand blasting, grinding, use of solvents, or any other appropriate method approved 

by the Engineer. Clean excess materials so that no epoxy material or injection ports extend 

beyond the plane surface of the concrete. 

411-9 Acceptance. 

 Drill three cores located in each day’s work as directed by the Engineer. Take drilled core 

samples containing representative crack sizes. The Engineer will accept the epoxy injection work 

represented by the core samples when the core samples indicate that 90% of the crack void 

greater than 0.006 inch wide is filled with epoxy resin and the concrete of the core sample is 

bonded through the crack into a unit. 

 Reinject epoxy injection work which does not satisfy the acceptance criteria, and correct 

it as necessary at no expense to the Department. Install additional injection ports as required to 

achieve satisfactory reinjection of epoxy resin. 

 After the epoxy injection work is completed and accepted, fill the core holes with an 

epoxy mortar consisting of one part by volume epoxy injection resin and four parts by volume 

clean, dry sand. Supply the sand in moisture proof bags. Do not use previously opened bags of 

sand for making epoxy mortar. The Contractor may use one part by volume epoxy material for 

sealing with one part by volume clean, dry sand in lieu of the above. 

411-10 Method of Measurement. 

 411-10.1 Epoxy Material: The quantity to be paid will be the volume, in gallons, 

authorized, injected, and accepted. 

 411-10.2 Inject and Seal Crack: The quantity to be paid will be the length, in feet, 

authorized and accepted, measured along the approximate centerline of the sealed crack. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

411-11 Basis of Payment. 

 411-11.1 Epoxy Material: Price and payment will be full compensation for all work 

specified in this Section, including furnishing the epoxy material, and miscellaneous related 

costs, storage, handling, etc. 

 411-11.2 Inject and Seal Crack: Price and payment will constitute full compensation for 

furnishing all labor, equipment, incidentals and materials (except epoxy), for cleaning and 

sealing the crack, and all labor and equipment for injecting the crack. 

 411-11.3 Payment Items: Payment will be made under: 

Item No. 411-  1- Epoxy Material - per gallon. 

Item No. 411-  2- Inject and Seal Crack - per foot. 
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SECTION 413 

SEALING CRACKS AND CONCRETE STRUCTURE SURFACES 

413-1 Description. 

 Seal concrete surfaces and cracks in concrete using materials, surface preparation, and 

application of penetrant sealers and high molecular weight methacrylates (HMWM) as specified 

in this Section and in accordance with the manufacturer recommendations. Consult with the 

FDOT State Materials Office (SMO) in the event of conflict between the manufacturer’s 

recommendations and this Specification. Perform surface preparation and application to all areas 

as shown in the Plans or as directed by the Engineer. 

413-2 Penetrant Sealers. 

 413-2.1 Materials: Use alkylalkoxysilane penetrant sealers, with 40 percent solids and 

active materials dispersed in water that meet the following: 

 

Table 933413 -1: 

 Physical Properties of Penetrant Sealers 

Appearance White, or light gray color or fugitive dye 

VOC content (EPA method 24) Less than 350 g/l 

Flash Point (ASTM 3278) Greater than 200°F SETA 

Resistance to Chloride ion penetration 

AASHTO T259 and T260 

Less than 

0.52 pounds/yd3(criteria of 1.5) at 1/2  inch level; 

0.00 pounds/yd3 (criteria of 0.75) at 1 inch level 

Water absorption test (ASTM C 642) 
0.50% maximum/48 hours; 

1.5% maximum/50 days 

NCHRP 244 

Series II - cube test  

Water weight gain 85% reduction minimum 

Absorbed chloride 87% reduction minimum 

Series IV - Southern climate  

Absorbed chloride 95% reduction minimum 

Scaling resistance (ASTM C 672) 
(non - air - entrained concrete) 0 rating “No 

Scaling” (100 cycles) 

 

413-2.2 Surface Preparation for Penetrant Sealer: 

  413-2.2.1 General: Prepare concrete surfaces to receive a penetrant sealer in 

accordance with these Specifications dependent on whether the surfaces are of recently cast 

concrete (new construction) or of existing concrete. 

  413-2.2.2 Surface Preparation for New Construction: Remove substances such 

as dust, grime, dirt, curing compounds, form oil, debris, etc. by water blasting, light sandblasting, 

wire brushing, or other methods acceptable to the Engineer, all in accordance with the penetrant 

sealer manufacturer’s recommendations. When using cleaning methods other than water blasting, 

wash the cleaned surfaces with water meeting the requirements of Section 923, as a final 

cleaning operation. 

  413-2.2.3 Surface Preparation for Existing Concrete: Remove substances such 

as dust, grime, dirt, stains, mineral deposits, oil, bituminous materials, debris, and all other 
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deleterious material by using water blasting equipment of sufficient operating capacity and 

pressure, all in accordance with the penetrant sealer manufacturer’s recommendations. 

  413-2.2.4 Cleaning Equipment: Use approved water blasting equipment to clean 

existing concrete surfaces. Use water blasting equipment which is specifically manufactured to 

clean concrete surfaces. Use equipment that has a minimum rated nozzle capacity of 6,000 psi 

using the spray head proposed for use in the work. 

  413-2.2.5 Water for Blasting: Use water meeting the requirements of 

Section 923. 

  413-2.2.6 Concrete Surface Cleaning Operation: Exercise sufficient care 

during the cleaning operation to minimize the removal of the concrete matrix. Furnish hand 

tools, power grinders, and other similar equipment to remove materials which cannot be removed 

by water blasting without abrading the concrete matrix beyond acceptable limits. Wash concrete 

surfaces cleaned by methods other than water blasting with water blasting equipment as the final 

cleaning operation. 

   Limit the duration of water blasting to provide a light abraded surface. Do 

not allow surface abrasion to exceed 0.016 inch. The Engineer will not require further cleaning 

of stains still apparent after abrading to a depth of 0.016 inch. Avoid exposure of coarse 

aggregate by water blasting. 

   Reclean concrete surfaces which become contaminated before applying 

the penetrant sealer at no expense to the Department prior to applying the penetrant sealer. 

 413-2.3 Application of Penetrant Sealer Materials: Apply the penetrant sealer only to 

surfaces which have been prepared in accordance with these Specifications and approved by the 

Engineer. For application of the penetrant sealer, meet these Specifications and the penetrant 

sealer manufacturer’s recommendations. 

  Prior to application of any penetrant sealer, cure concrete for a minimum of 

21 days. 

  Apply penetrant sealer no later than ten days after completion of the surface 

preparation and prior to any contamination of the prepared surfaces as determined by the 

Engineer. 

  413-2.3.1 Application Equipment: Apply the penetrant sealer using any suitable 

air or airless sprayer with an operating pressure of approximately 20 psi. 

  413-2.3.2 Application Limitations: Apply the penetrant sealer material only 

when the ambient air temperature is between 50 and 90ºF. Apply the penetrant sealer only to 

concrete surfaces which have dried a minimum of 48 hours after water from any source last 

contacted the concrete surfaces. Do not apply the penetrant sealer when winds are blowing 

25 mph or more, during rainfall, or when water spray or mist is present. 

  413-2.3.3 Application: Apply the penetrant sealer only to concrete surfaces that 

have been prepared in accordance with the requirements and limitations set forth in these 

Specifications. Determine the actual coverage rate in square feet per gallon on the basis of field 

trials. Conduct a field trial to determine coverage rate at the beginning of any penetrant sealer 

application operation. Conduct additional confirmation field trials at a frequency of once for 

every 5,000 ft2 applied, each production day of application, or when the character of the work 

changes, whichever is sooner. For each field trial, determine the optimum coverage rate for 

500 ft2 of surface area. Maintain the penetrant sealer application rate between 155 and 225 ft2 

covered per gallon of penetrant sealer used. Apply the penetrant sealer in a uniform manner 
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without puddling and skips. Redistribute any penetrant sealer which is applied and subsequently 

puddles in low areas over the concrete surfaces by use of a squeegee. 

   Begin the application of the penetrant at the lowest elevation and proceed 

upward toward higher elevations unless otherwise approved by the Engineer. 

   Maintain operating pressures in the sprayers used for application of the 

penetrant sealer material sufficiently low so that atomization or misting of the material does not 

occur. Saturate cracks to refusal when used as crack sealer per 400-21. 

413-2.4 Control of Materials: 

  413-2.4.1 Packaging and Identification: Deliver the penetrant sealer to the 

project in unopened, sealed containers with the manufacturer’s label identifying the product and 

with numbered seals intact. Ensure that each container is clearly marked by the manufacturer 

with the following information: 

   1. Manufacturer’s name and address. 

   2. Product name. 

   3. Date of manufacture. 

   4. Expiration date. 

   5. Lot identification number. 

   6. Container serial number. 

  413-2.4.2 Manufacturer’s Certification: Submit to the Engineer a certification 

conforming to the requirements of Section 6 from the manufacturer, confirming that the 

penetrant sealer meets the requirements of this Section. Do not incorporate these materials into 

the project until the Engineer has accepted and approved the certification for the material. 

Submit such certification for each Lot of material delivered to the project. In each certification, 

identify the serial or Lot numbers of the containers certified. 

  413-2.4.3 Materials Sampling for Tests: The Engineer may require samples 

from each Lot or container of materials delivered to the project or from containers at the point of 

use. When samples are required, furnish samples in accordance with the Engineer’s instructions. 

  413-2.4.4 Storage of Materials: Store materials delivered to the job site in 

original unopened containers within an appropriate storage facility. Use a storage facility that 

provides protection from the elements, and safe and secure storage of the materials. 

  413-2.4.5 Unused Material in Opened Containers: Do not return unused 

material in opened containers to storage for later use. Either apply such material to appropriate 

areas on concrete surfaces or remove and dispose of it at offsite locations provided by the 

Contractor. 

 413-2.5 Acceptance: The Engineer will accept penetrant sealer application when it is 

determined that the Contractor has properly cleaned all surface areas to be sealed and has applied 

the penetrant sealer within the required rates of application. 

413-3 High Molecular Weight Methacrylate (HMWM). 

 413-3.1 General: Perform the surface preparation and application of a high molecular 

weight methacrylate to seal cracks on horizontal and slightly sloped concrete surfaces as 

approved by the Engineer. Applications on bridge decks and other riding surfaces will require 

the addition of sand over the treated areas to increase the surface friction number (FN) measured 

as described by AASHTO T242. 

  The rate of application (ft2 of concrete per gallon) and the application method and 

equipment to achieve a minimum average penetration of 1 inch must be approved by the SMO 

prior to commencement of work based on the size, depth and the internal condition of cracks. 
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Submit a written sealer application plan based on the above described crack characteristics for 

approval by the SMO. In addition, provide a minimum of 14 days advanced notice so that 

personnel from the SMO may be present at the beginning of work to evaluate the cracks and 

submit final approval of the application rate if such is requested by the Engineer. Make 

arrangements with the material manufacturer to provide an on-site technical representative with a 

minimum of ten previous projects with experience in the application and formulation of the 

methacrylates for the initial application and certify that the mixing ratio, application methods, 

and sand broadcasting are correct and in accordance with their recommendations. The 

representative shall then visit the site to provide quality assurance observations every two weeks 

for applications lasting longer than two weeks. 

  Maintain a daily log of used resin material to be verified by the Engineer. Include 

the drum or container identification number in the log as well as the date and location of use. 

Retain the containers at the jobsite until the Engineer verifies its use and authorizes removal 

from the site. 

 413-3.2 Materials: Use a methacrylate system that has a three component formulation 

consisting of methacrylate monomer, cumene hydroperoxide (CHP) initiator, and cobalt 

promoter. Use a HMWM monomer that is approved by the Department and included on the 

Department’s Approved Product List (APL). Use initiator and promoter approved by the 

monomer manufacturer. Manufacturers seeking evaluation of their products must submit an 

application conforming to the requirements of Section 6 along with the following documentation: 

  1. Manufacturer’s material installation instructions showing the product can be 

installed in accordance with this Section. 

  2. Independent laboratory test data and results showing the product has been 

tested in accordance with the requirements of this Section and meets the requirements. 

  3. Qualification of their on-site representatives. 

  413-3.2.1 Properties: Use a methacrylate material that meets the following 

physical and performance requirements: 

 

Table933- 2:  

Physical Properties of Methacrylate Resin 

Viscosity (Brookfield RVT) 14-20 cps at 50 rpm 

Density (ASTM D1481) 8.5 - 9.0 lb/gl at 77o F 

Flash Point (ASTM D93) > 200oF (Pensky Martens CC) 

Odor Low 

Bulk Cure Speed 3 Hours @ 73oF (max.) 

Surface Cure 8 Hours @ 73oF (max.) 

Gel Time(1) 60 minutes (max.) @ 73.4 ± 1.8oF 

Tack Free Time 
4-6 Hours (max.) (at 72oF and 50% 

Relative Humidity 

Compressive Strength (AASHTO T106) 6,500 psi (min) 

Tensile Strength (ASTM C307) 1,300 psi (min) 

Shear Bond Adhesion (ASTM C882) 600 psi (min) 

Elongation(2) (ASTM D638) 10% to 30% 

Wax Content 0 
1. Use a test method capable of measuring the gel time to the nearest 0.5 minute. 

2. Do not use methacrylate with elongation less than 20% for concrete decks supported by steel girders. 
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   The monomer shall have a shelf life of no less than 12 months and shall be 

no more than 8 months old at the time of application. Provide each container shipped to the job 

site with the following information on a manufacturer’s label: manufacturer’s name, product 

name, lot or batch number, date of production, and drum serial number. Identify the catalysts by 

their generic classification and provide the date of manufacture. 

  413-3.2.2 Sand: Use uniformly graded 6-20 (or similar), clean, bagged, blast sand 

for spreading over the applied polymer on bridge decks and other riding surfaces. Certify that the 

sand has a maximum moisture content that does not exceed 0.25% and that the maximum 

amount of dust or other material that may pass through a No. 200 sieve -200 content) is not 

greater than 0.75%. 

   Store the sand at a location that will preserve the above described 

conditions and characteristics of the sand until applied. 

  413-3.2.3 Identifier: Use methacrylates with a fluorescent dye when applying 

methacrylate over previously sealed cracks. The fluorescent dye shall be part of the manufacturer 

formulation and be clearly fluorescent under a UV light source provided by the Contractor. 

 413-3.3 Surface Preparation: 

  413-3.3.1 Cleaning: On the day of application, thoroughly power sweep the area 

to be treated to remove all dust, dirt or debris present. On bridge decks and other riding surfaces, 

use a tractor mounted (or similar) power broom with non-metallic bristles suitable for the 

intended purpose. 

   Use a power vacuum after sweeping when sealing cracks on grooved 

bridge decks. Re-clean the deck as necessary immediately prior to the application as debris may 

be blown back onto the work area by adjacent traffic or other means. 

   If present, remove oils and oil based substances from the concrete surface 

using an approved solvent. 

  413-3.3.2 Containment: Provide adequate containment to prevent the sealer 

material from flowing beyond the designated area of application. Plug any drain holes or 

openings within the work area. Prevent airborne material from dispersing onto open traffic lanes 

or outside the work area. 

  413-3.3.3 Raised Pavement Markers (RPMs): Protect by masking or clean after 

application, all existing RPMs affected by the application of the methacrylate. Alternatively, 

remove and replace such RPMs as indicated in the Contract Documents. 

 413-3.4 Application: 

  413-3-4.1 Equipment: Apply the methacrylate material according to the 

manufacturer’s specifications using mobile equipment capable of distributing material on large 

areas of decks and riding surfaces. Apply the material by hand using adequate containers for 

isolated or localized applications. 

  413-3.4.2 Mixing: Mix the methylmethacrylate material following the 

manufacturer’s specified mixing proportions for the catalysts. Perform the initial mixing by 

equally dividing the resin to be used into two separate containers. In all instances, mix the 

initiator (CHP) at the HMWM manufacturer’s specified volume with 50% of the monomer resin 

in one container and the cobalt promoter at the HMWM manufacturer’s specified volume with 

the other 50% in the second container. After properly blending, combine the two resins and mix 

as per manufacturer’s instructions. For spray bar application, mix the activator/resin blend and 

the promoter/resin blend through a static mixer in the feed line located ahead of the material 
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distribution bars where polymerization would start. Calibrate the valves to the static mixer to 

ensure a one to one mixing ratio of the two blends. 

  413-3.4.3 Polymer Application (Mobile Distribution): Distribute the monomer 

uniformly over the work area using a pressure nozzle or spray head distribution bar system. 

Provide feed to the distribution bar(s) using positive displacement pumps moving equal amounts 

of the two monomer blends from two calibrated drums. 

   Calibrate the equipment to mix the two monomer blends to the 

recommended ratio (by volume) within plus or minus 5%. The discharge volume shall be 

calibrated to the moving speed to provide a discharge rate capability ranging from 50 to 

200 square feet per gallon at a pressure ranging from 15 to 60 psi. 

   The typical application rate of the material is approximately 100 square 

feet per gallon. Prior to application of the monomer, the SMO will approve the final production 

application rate based on the internal characteristics of the cracks as determined from Contractor 

supplied cores that the Engineer approves as being representative of the overall cracking 

conditions. 

  413-3.4.4 Polymer Application (Localized Distribution): Distribute the 

material by hand over the work area using pails or other suitable containers adequate for the size 

of the area. This only applies to localized small areas or areas where the use of mobile 

distribution equipment would be considered impractical as approved by the Engineer. 

   Do not re-use containers or mixing paddles fully or partially contaminated 

with polymerized methacrylate. 

  413-3.4.5 Sealing of Cracks: Regardless of the method used to apply the material 

over the concrete surface, work the material back and forth over the cracks to maximize the 

amount of material to be absorbed by the cracks. Move the material over the cracks using 

brooms, squeegees or paint brushes as appropriate, based on the size of the area. Commence this 

operation immediately after distributing the material on the concrete surface. Continue this 

operation until no additional material is flowing inside the cracks or the material begins to 

exhibit signs of polymerization. 

   Do not distribute material over areas larger than what the available 

personnel can effectively work over the cracks within the limits of the pot life. 

  413-3.4.6 Sand Distribution: Apply sand over the monomer treated area within a 

timely period following the application of the polymer based on the manufacturer’s 

recommendations for the existing conditions. Use equipment that will produce a uniform 

distribution of the sand over the treated area. If wheel mounted, use a sand spreader that has 

pneumatic tires compatible with the treatment material such that no tire footprints are left on the 

deck surface. 

   Use an initial application rate of 0.6 (plus or minus 0.05) pounds of sand 

per square yard of treated area, and adjust the rate as necessary to produce a friction number 

(FN) of no less than FN40R greater than or equal to 35 at 7 days. Coordinate with the Engineer 

to conduct a preliminary on-site friction test to determine the actual sand application rate prior to 

the beginning of production application. If friction numbers below those specified are obtained, 

completely remove all loose sand from the surface and re-apply the polymer at a rate of 

150 square feet per gallon and spread additional sand as necessary to achieve the specified 

friction numbers. Remove the surface material by grinding, shot blasting, or other approved 

method if satisfactory friction values are not achieved. Friction tests will be conducted by the 

State Materials Office. 
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 413-3.5 Opening Riding Surfaces to Traffic: Protect the sand covered area from 

vehicular traffic until the polymer has fully cured. After curing, power vacuum to remove excess 

sand from the riding surface, before opening to traffic. 

 413-3.6 Acceptance Tests: Verify penetration of the methacrylate into the cracks by 

extracting a 2 inch diameter core (1-1/2 inch deep) for every 1000 square feet or less (if 

application is less than 1000 square feet) of sealed concrete. Use caution to prevent cutting the 

reinforcing steel. Frequency of verification may be reduced by the SMO with the concurrence of 

the Engineer. 

  Test curing on the treated area using a cotton strand or cotton ball. Consider the 

material fully cured and ready for traffic when polymer does not adhere to the cotton ball when 

pressed against the treated surface and then pulled away. Obtain approval from the Engineer 

prior to reopening area to traffic. 

  413-3.7 Limitations: Apply the material only under weather conditions 

recommended by the manufacturer and when no rainfall has occurred during the previous 

48 hours and no rain is expected for the next 6 hours following completion of the application. 

413-4 Method of Measurement. 

 Prestressed, precast items designated in the Plans to be sealed with penetrant sealer, will 

not be measured for separate payment. The Contractor shall include the cost of cleaning, sealing, 

and applying penetrant sealer with the cost of the prestressed, precast items. For cast-in-place 

surfaces to be sealed with penetrant sealer, the quantities to be paid for will be the volume, in 

gallons, of penetrant sealer as determined by use of the field measured area satisfactorily sealed 

divided by the approved application rate based on field trials, and the area, in square feet, of 

cleaning and sealing concrete surfaces as determined by field measurement, completed and 

accepted. 

 Quantities of high molecular weight methacrylate to be paid will be based on the volume 

in gallons of monomer resin material (not including the promoter, initiator, and fluorescent dye) 

actually used to seal the cracked surfaces at the approved application rate, and the dimensions of 

the treated areas in square feet. 

 The area of application will be computed based on the plan dimensions of concrete 

surface sealed with methacrylate. For localized application, the Engineer will determine the 

method of measurement that most accurately reflects the area of application in square feet. 

413-5 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including cleaning, furnishing and applying the material required to satisfactorily clean and seal 

cracks and designated surface areas, testing, and miscellaneous related costs including storage, 

handling, etc. 

 No additional compensation will be made for material, reapplication or removal due to 

Contractor error, or to correct deficient friction values. 

  Payment will be made under: 

Item No. 413-149- Penetrant Sealer - per gallon 

Item No. 413-151- Methacrylate Monomer - per gallon 

Item No. 413-154- Cleaning and Sealing Concrete Surfaces - per 

square foot 
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SECTION 415 

REINFORCING FOR CONCRETE 

415-1 Description. 

 Furnish and place steel and fiber reinforced polymer (FRP) reinforcing of the quality, 

type, size, and quantity designated. Obtain all FRP reinforcing bars from a producer on the 

Department’s Production Facility Listing. 

415-2 Materials. 

 Meet the following requirements: 

Steel Bar Reinforcement ........................................... 931-1.1 

Steel Welded Wire Reinforcement ........................... 931-1.2 

FRP Bar Reinforcement ............................................... 932-3 

415-3 Protection of Material. 

 415-3.1 Steel Reinforcing: Store steel reinforcement above the surface of the ground, 

upon platforms, skids, or other supports, and protect it from mechanical injury and surface 

deterioration. Ensure that the steel reinforcement is free from loose rust, scale, dirt, paint, oil, and 

other foreign material prior to incorporation into the work. 

 415-3.2 Fiber Reinforcing Polymer (FRP) Reinforcing: Store FRP reinforcement 

above the surface of the ground, in boxes or upon platforms, skids, or other supports, and protect 

it from mechanical injury and direct exposure to UV light. Ensure that the FRP reinforcement is 

free from dirt, paint, oil, and other foreign material prior to incorporation into the work. 

415-4 Bending, Splicing, and Cutting. 

 415-4.1 Steel Reinforcing: Fabricate reinforcing bars as prescribed in the CRSI Manual 

of Standard Practice. Shop bend the reinforcement cold to the shapes indicated in the Plans. Do 

not bend the reinforcement to shape in the field. Minor bending adjustments may be performed 

in the field with the approval of the Engineer. 

  Do not hot bend or straighten, weld, or thermal cut reinforcing steel. 

 415-4.2 Fiber Reinforcing Polymer (FRP) Reinforcing: No field fabrication of FRP 

reinforcing bars is permitted except tying and field cutting per ACI 440.5. Do not bend or 

straighten, couple, thermal cut, or shear cut FRP reinforcing bars. 

415-5 Placing and Fastening. 

 415-5.1 General: Unless otherwise specified in the Contract Documents, the tolerance 

for bar spacing is plus or minus 1 inch from the plan position and the tolerance for concrete 

cover is minus 1/4 inch or plus 1/2 inch from the plan dimensions. Construct all tie patterns 

referenced by this Section in accordance with the CRSI Manual of Standard Practice. 

 415-5.2 Concrete Blocks for Spacing: Use precast concrete blocks to space and support 

the reinforcing bars. Use concrete blocks with a strength equal to or greater than the concrete in 

which they are to be placed and have wires cast into them for fastening to the reinforcing bars. 

Moist-cure the blocks for at least three days. 

  Submit a certification verifying the class of concrete used to fabricate the concrete 

blocks, and identifying the batch and load of concrete from which the concrete blocks were cast. 

 415-5.3 Tying: 
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  415-5.3.1 Steel Reinforcing: Tie steel reinforcing using pliable steel wire that 

readily bends and twists without breaking and that provides a tie of sufficient strength to hold the 

steel reinforcing in its proper position. Tie stainless reinforcing steel using plastic coated pliable 

steel wire; or stainless steel wire meeting the requirements of ASTM A276, UNS S31600. 

   Non-metallic fasteners for steel reinforcing may be used in precast 

concrete products upon approval by the appropriate District Materials Office (DMO). 

  415-5.3.2 Fiber Reinforcing Polymer (FRP) Reinforcing: Tie FRP reinforcing 

using self-locking plastic straps; or plastic coated pliable steel wire that readily bends and twists 

without breaking and that provides a tie of sufficient strength to hold the FRP reinforcing in its 

proper position. 

 415-5.4 Splices: Where splices are authorized, rigidly clamp the bars or tie them in a 

manner meeting the Engineer’s approval. Use the lap splice length as shown on the Plans. 

  415-5.4.1 Steel Reinforcing: Do not use welded splices for steel reinforcing 

except as specifically authorized by the Engineer and meeting the requirements of AWS D 1.4 

Structural Welding Code - Reinforcing Steel. 

   Use mechanical couplers or splice devices for steel reinforcing that are 

listed on the Department’s Approved Product List (APL). 

  415-5.4.2 Fiber Reinforcing Polymer (FRP) Reinforcing: Do not use 

mechanical couplers for FRP reinforcing. Use lap splices only. 

 415-5.5 Footings: 

  415-5.5.1 Supports: Support footing mat reinforcing with concrete blocks having 

dimensions not greater than 4 by 4 inches by plan clearance. Fasten concrete blocks to the steel 

using the cast-in wires. 

  415-5.5.2 Tolerances: Place footing mat reinforcing within 1/2 inch vertically 

from the plan bottom clearance and within 1 inch from the plan side clearance. 

  415-5.5.3 Tying: Tie footing mat reinforcing with a double-strand single tie at all 

intersections on the periphery and at alternate intersections within the mat. 

 415-5.6 Dowel Bars for Columns and Walls: 

  415-5.6.1 Supports and Positioning: Position dowel bars projecting into 

columns and walls so as to allow splicing of the vertical bars to the dowels and to tie the dowel 

bars in their plan position. Support the dowel bars by a rigid template such that concrete 

placement does not disturb their position. Support the reinforcing prior to placement of the 

footing concrete and do not insert dowel bars into the plastic concrete. 

  415-5.6.2 Tolerances: Place the dowels within 1/2 inch of their plan position and 

with a side clearance tolerance not exceeding 1/4 inch. 

 415-5.7 Verticals and Hoops for Columns: 

  415-5.7.1 Spacing-off from Side Forms: Space column reinforcing bars from the 

side forms by concrete blocks of dimensions not exceeding 2 inches by 2 inches by clearance 

dimension. Securely fasten each block to the reinforcing. 

  415-5.7.2 Tolerances and Clearance: 

   1. Column Verticals: Place column verticals within 1/2 inch of their plan 

position. Ensure that the side form clearance is within 1/4 inch of the specified clearance. 

   2. Column Hoops: Place every hoop within 1 inch of the plan position for 

the specific hoop, with no accumulation of such tolerance caused by the spacing between any 

two hoops. Ensure that side form clearance for any hoop is within 1/2 inch of its specified 

clearance. 
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  415-5.7.3 Tying: Tie the column hoops to the column verticals at each 

intersection, by a cross tie or figure 8 tie. 

 415-5.8 Wall Reinforcing (Not Including Dowel Bars): 

  415-5.8.1 Supports: Space wall reinforcing bars from the side forms by concrete 

blocks of dimensions not greater than 2 inches by 2 inches by clearance dimensions. Fix the 

spacing between wall mats by means satisfactory to the Engineer. 

  415-5.8.2 Tolerance: Except when necessary to clear a fixture, place reinforcing 

bars within 1 inch of plan position. Ensure that the number of bars in any affected unit is as 

specified, and place the remainder of the bars (not thus affected) within 1 inch of plan location. 

  415-5.8.3 Tying: Tie retaining wall reinforcing bars with a cross tie or figure 8 tie 

at each intersection on the periphery and at every third intersection within the mat. If workmen 

use the reinforcing as a ladder, provide additional ties as directed by the Engineer. 

   Tie noise and perimeter wall reinforcing bars with a single tie at each 

intersection on the periphery and at every third intersection within the mat. 

 415-5.9 Beams and Caps: 

  415-5.9.1 Supports: Maintain bottom clearances by approved heavy beam 

bolsters. Support additional layers of main longitudinal reinforcing bars from the lower layers by 

heavy upper-beam bolsters, placed directly over low supports. 

   Begin the spacing of beam bolsters at not more than 2 feet from the end of 

the beams or caps and space the additionally required bolsters at not more than 4 feet. 

   Use concrete blocks, having dimensions not greater than 

2 inches by 2 inches by specified clearance, fastened to the reinforcing bars by the cast-in wires, 

for spacing the upper main longitudinal bars below the top bars. Maintain the side clearance by 

concrete blocks, having dimensions not greater than 2 inches by 2 inches by required clearance, 

fastened to the reinforcing bars by the cast-in wires. 

  415-5.9.2 Tolerances: Place the main longitudinal reinforcing bars so as to 

provide a bottom and top clearance within 1/4 inch of the plan vertical dimensions for all layers. 

Space the bars from side forms within 1/2 inch of the specified spacing. 

   Place stirrups within 1 inch of the plan position for each individual stirrup 

and do not allow the tolerance to accumulate. 

  415-5.9.3 Tying: Tie all intersecting bars with a double-strand single tie. 

 415-5.10 Deck Slabs: 

  415-5.10.1 Supports: 

   1. Bottom Mats: Support the bottom mat of reinforcing bars using slab 

bolsters or concrete blocks. Use one row of slab bolsters placed 6 inches from the edge of the 

slab and two rows down each deck section between beams. Do not allow the spacing between 

rows to exceed 4 feet, measured center to center. 

   Use concrete blocks 2 inches by 2 inches by clearance dimensions. Space 

concrete blocks 4 feet on center as a maximum.  

   2. Top Mats: Support the top mats of reinforcing bars by either continuous 

or individual high chairs. Provide high chairs along both sides of each beam and approximately 

6 inches back from the edge of the beam. Place the outside row of high chairs 6 inches from the 

edge of the slab. If using individual high chairs, do not allow the longitudinal spacing to be 

greater than 4 feet. 
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   As an alternate to the above, on prestressed beam construction, the 

Contractor may support the top mat of reinforcing bars on the shear connectors bent to the proper 

elevation with one line of high chairs centered between the beams. 

   3. Truss Bars: Support truss bars at each end of the top bends by 

continuous high chairs or by individual high chairs spaced longitudinally at not more than 4 feet. 

  415-5.10.2 Tolerances: Ensure that top and bottom clearances are within 1/4 inch 

from those shown in the Plans. 

   Ensure that end and bottom clearances are within 1/4 inch from those 

shown in the Plans. 

   Ensure that end and edge clearances are within 1/4 inch of the clearance 

specified. 

   Place curb bars within 1/4 inch in any direction of the plan position. 

  415-5.10.3 Tying: Tie all reinforcing bars in each layer with a double-strand 

single tie at every intersection on the periphery and at every third intersection in the interior area. 

Alternatively, at the Contractor’s option, tie all reinforcing bars in each layer with a single-strand 

single tie at every intersection on the periphery and at every other intersection within the interior 

area. If encountering difficulty in maintaining the reinforcing bars in position during the placing 

of concrete, tie additional intersections as necessary to hold the reinforcing bars secure. 

 415-5.11 Box Culverts: 

  415-5.11.1 Supports: 

   1. Bottom Slabs: In the bottom slabs of box culverts, provide supports for 

single-mat reinforcing bars and for bottom-mat reinforcing bars, including placement and 

spacing, as specified for footing mat steel in 415-5.5. In addition, where the Plans call for more 

than one mat of reinforcing bars in the bottom slab of the culvert, support the top mat away from 

the bottom mat, either by upper beam bolsters or by other means satisfactory to the Engineer. 

   2. Walls: Place, space and support the reinforcing bars in walls of box 

culverts in accordance with the requirements of 415-5.8. 

   3. Top Slabs: In the top slabs of box culverts, support the bottom mats of 

reinforcing bars by a row of slab bolsters 12 inches from the inside face of the walls and with 

additional rows of bolsters at spacings not exceeding 4 feet, center to center. As an exception, 

unless the Engineer deems the use of the slab bolsters as necessary to obtain proper support, the 

Contractor may use concrete blocks as the supporting device. Use blocks of dimensions not 

greater than 2 inches by 2 inches by the required clearance, with spacings not exceeding 4 feet in 

any direction. Fasten blocks to the reinforcing steel by the cast-in wires. 

   4. Truss Bars: Support truss bars as specified in 415-5.10.. 

  415-5.11.2 Tolerances: Use tolerances in placing the reinforcing bars in box 

culvert slabs as specified for deck slabs in 415-5.10. Use tolerances for placing bars in walls as 

specified in 415-5.8. 

  415-5.11.3 Tying: Tie reinforcing bars in box culverts as specified for deck slabs 

in 415-5.10. 

 415-5.12 Cleaning: Before placing any concrete, clean all mortar from the 

reinforcement. 

 415-5.13 Bar Supports: 

  415-5.13.1 General: Provide reinforcing bar supports manufactured in 

accordance with all requirements of the CRSI Manual of Standard Practice. Use bar supports of 
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adequate strength to withstand a 300 pound concentrated load without permanent deformation or 

breakage, with deflection less than 5% of the support height. 

   Ensure that no more than 5% of the reinforcing bar supports exhibit 

unsatisfactory performance, breakage, or permanent deformation during bar tying and/or 

concrete placement operations. If a bar support does not achieve this level of performance, 

reduce the average spacing between bar supports by 15%, or remove that product from use on 

the job. 

   Ensure that bar supports do not move during concrete placing operations. 

To prevent movement, tie supports to the reinforcing bars. 

   When using bar supports on corrugated metal stay-in-place forms, use 

supports specifically designed for the form being used. 

   For structural elements located in extremely aggressive environments, do 

not use metal bar supports in contact with removable forms or floor surfaces to support 

reinforcing bars. 

  415-5.13.2 Metal Bar Supports: For metal bar supports in contact with 

removable forms, provide supports constructed with molded plastic legs or plastic protected 

metal legs or bolster rails. Do not allow any portion of the bar support other than the molded 

plastic leg or plastic protected portion of the metal leg or bolster rail to be closer than 1/2 inch 

from the removable form surface for concrete to be cast. 

   Submit certification verifying that all metal bar supports meet the 

following requirements: 

    1. That they are manufactured from cold drawn steel wire in 

accordance with the wire sizes and geometrical dimensions shown in the CRSI Manual of 

Standard Practice, Chapter 3. 

    2. That the plastic used for protection of the steel legs or bolster 

rails has a thickness of 3/32 inch or greater at points of contact with the form work. 

   Provide plastic protection by a dipping operation, by adding premolded 

plastic tips to the legs of the support or by molding plastic to the top wire of the support. Ensure 

that the plastic material used for protection of steel legs does not chip, crack, deform, or peel 

during use. 

   Do not use metal bar supports to support FRP reinforcing bars. 

  415-5.13.3 Plastic Bar Supports and Spacers: Use non-stackable plastic bar 

supports and spacers. Bar supports shall be able to meet the concentrated load requirements of 

415-5.13 within a working temperature range of 20 to 150°F. Spacers shall be able to provide 

sufficient strength to support reinforcing steel in the required position without deformation and 

relaxation under job conditions. For drilled shafts, use wheel spacers with a smooth perimeter 

surface. 

   Submit protection from sunlight until placed in the form and mold in a 

configuration which does not restrict concrete flow and consolidation. 

   All plastic bar supports and spacers shall have a maximum water 

absorption of 0.5% at 7 days as per ASTM D570. Plastic bar supports and spacers made of 

recycled plastic products must meet the additional requirements of Section 972. 

   Submit to the Engineer independent lab test data and certification 

verifying that the plastic spacers meet the requirements specified herein. 

   Use plastic bar supports listed on the Department’s APL. Provide each 

individual bar support with an identification number unique to the particular model permanently 
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marked on the surface as included in the APL. Manufacturers seeking evaluation of products for 

inclusion on the APL must submit an application in accordance with Section 6 and include 

certified test reports from an independent laboratory showing that the plastic bar supports meet 

all the requirements specified herein. 

415-6 Welded Deformed Steel Wire Reinforcement. 

 415-6.1 General: Provide welded deformed steel wire reinforcement as shown in the 

Plans or as a substitute for deformed bar reinforcement when approved on the shop drawings. 

Propose substitutions of welded deformed steel wire reinforcement in a manner that provides a 

cross-sectional area per foot of welded deformed steel wire equal to that provided in the Plans for 

deformed bar reinforcement. Orient the deformed wires of welded deformed steel wire 

reinforcement in the same position as bar reinforcement detailed in the Plans. Cross wires of 

welded deformed steel wire reinforcement may be deformed or smooth and must have a cross-

sectional area at least 35% greater than the area of the deformed wire. 

 415-6.2 Design: When welded deformed steel wire reinforcement is substituted for 

deformed bar reinforcement, ensure that the development length, splices, shear reinforcement, 

and distribution meet the requirements of the AASHTO LRFD Bridge Design Specifications. 

415-7 Method of Measurement. 

 415-7.1 Reinforcing Steel: The quantity to be paid for will be the plan quantity, in 

pounds, of reinforcing steel, stainless reinforcing steel, or low carbon chromium reinforcing steel 

incorporated into the completed work and accepted, subject to any changes approved by the 

Engineer. The quantity will not include the reinforcing steel (all types) in any item of work for 

which the basis of payment already includes the steel reinforcement. No additional payment will 

be made for substitutions of welded deformed wire reinforcement proposed by the Contractor. 

No separate payment will be made for reinforcing steel (all types) in pipe endwalls. No 

deduction will be made from reinforcing steel (all types) quantities for encroachment of inlets 

and pipes in box culverts. The lengths to be used in the calculation will be the detailed lengths of 

bars as shown in the Plans. 

 415-7.2 Unit Weights of Steel Bars: The unit weights used will be CRSI Standard 

Reinforcing Steel Bar Weights. 

 415-7.3 Welded Wire Reinforcement: Where welded wire reinforcement is to be paid 

for by weight, the quantity to be paid for will be the product of the area, in square feet, of the 

welded wire reinforcement incorporated into the completed work and accepted, multiplied by the 

manufacturer’s standard weight per square foot. 

  When welded deformed steel wire reinforcement is substituted for deformed bar 

reinforcement, the quantity to be paid for will be the quantity which would be paid for if bar 

reinforcement as detailed in the Plans were utilized, based on plan quantity. 

 415-7.4 Fiber Reinforcing Polymer (FRP) Reinforcing: The quantity to be paid for 

will be the plan quantity, in linear feet, of bar incorporated into the completed work and 

accepted, subject to any changes approved by the Engineer. The quantity will not include the 

FRP bar in any item of work for which the basis of payment already includes the FRP bars. The 

lengths to be used in the calculation will be the detailed lengths of bars as shown in the Plans. 
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415-8 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including all welding, all clips, spacers, ties, mechanical couplers, etc., and wire or other material 

used for fastening the reinforcement in place. 

 If spliced bars are used when full length bars might reasonably be required, the quantity 

paid for will be only that which would be obtained if full length bars were used, with no 

allowance for lap. 

 Payment will be made under: 

Item No. 415-  1- Reinforcing Steel - per pound. 

Item No. 415-  2- Stainless Reinforcing Steel - per pound. 

Item No. 415-  3- Low Carbon Chromium Reinforcing Steel - per pound. 

Item No. 415- 10- Fiber Reinforced Polymer Reinforcing Bar - per linear foot. 
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SECTION 416 

INSTALLATION OF POST-INSTALLED ANCHOR SYSTEMS AND DOWELS 

FOR STRUCTURAL APPLICATIONS IN CONCRETE ELEMENTS 

416-1 Description. 

 Prepare and install post-installed anchor systems and dowels in hardened concrete as 

indicated in the Plans, as directed by the Engineer, and in accordance with the manufacturer’s 

instructions and this Section. 

 Post-installed anchors and dowels in this Section are intended for use in structural 

applications where designated in the Plans. 

416-2 Materials. 

 416-2.1 Adhesive Bonded Anchors and Dowels: Use adhesive bonding material 

systems which meet the requirements of Section 937 and are included on the Approved Product 

List (APL). Use anchors and dowels installed in positions ranging from vertically downward to 

horizontal. 

  416-2.1.1 Type HV Adhesives: Use Type HV adhesive bonding materials for all 

installations other than constructing doweled pile splices. Do not use Type HV adhesives as a 

substitute for Type HSHV adhesives. 

  416-2.1.2 Type HSHV Adhesives: Use higher strength Type HSHV adhesive 

bonding materials for installation of traffic railing reinforcement and anchor bolts into existing 

concrete bridge decks and approach slabs. Type HSHV adhesives may be used as a substitute for 

Type HV adhesives provided the length and diameter of the anchor bolt and drilled hole remain 

as designed for the Type HV adhesive. 

  416-2.1.3 Storage of Materials: Store materials delivered to the job site in the 

original unopened containers within an appropriate facility capable of maintaining storage 

conditions consistent with the manufacturer’s recommendations. 

416-3 Equipment. 

 Install adhesive-bonded anchor systems with equipment conforming to the 

manufacturer’s recommendation for the type of system installed. 

416-4 Preparing of Concrete Members. 

 416-4.1 Adhesive-Bonded Anchors and Dowels: Ensure that concrete members 

receiving adhesive-bonded anchors or dowels are structurally sound and free of cracks in the 

vicinity of the anchor or dowel to be installed. Unless other equipment is recommended by the 

adhesive manufacturer, drill holes to the diameter required by the manufacturer, but as a 

minimum, not less than 105% of the diameter including deformations, nor more than 150% of 

the nominal diameter of the steel bar anchor or dowel, using a rotary hammer drill and bit. 

  Use a metal detector specifically designed for locating steel in concrete to avoid 

conflicts with existing steel reinforcement whenever placement tolerances and edge clearances 

permit. Perform core drilling through existing steel reinforcement only when approved by the 

Engineer. Dry the drilled holes completely prior to cleaning and installing the anchors or dowels. 

  Clean and prepare drilled holes in accordance with the manufacturer’s 

recommendations, but as a minimum, use oil free compressed air to remove loose particles from 

drilling, brush inside surface to free loose particles trapped in pores, then use compressed air 
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again to remove the remaining loose particles. Use a non-metallic bristle brush and avoid over-

brushing to prevent polishing the inside surface of the drilled hole. 

416-5 Installation Methods. 

 416-5.1 Adhesive-Bonded Anchors and Dowels: Remove all debris, oils, and any other 

deleterious material from the anchors and dowels to avoid contamination of the adhesive 

bonding material. Install anchors or dowels in accordance with the details shown in the Plans and 

the manufacturer’s instructions, with particular attention to requirements and limitations due to 

anchor position, dampness, ambient temperature, and curing. 

  Use adequate quantities of the adhesive bonding material to fill the drilled hole to 

within 1/4 inch of the concrete surface measured after placement of the steel bar or anchor. For 

horizontal and downwardly inclined installations, provide temporary supports to maintain the 

anchors or dowels in the center of the drilled holes until the adhesive bonding material has cured. 

416-6 Field Testing of Post-Installed Anchor Systems and Dowels. 

 416-6.1 General: Provide an independent testing agency to perform field testing of post-

installed anchors or dowels under the direction of a Professional Engineer registered in the State 

of Florida. Submit test reports for each LOT signed and sealed by the Professional Engineer. 

Perform restrained static tension tests to prevent damage to the surrounding concrete. A 

restrained test is defined as a test conducted in accordance with ASTM E-488 except that the test 

equipment support clearance requirements of ASTM E-488 do not apply. The opening in the 

reaction base shall be approximately equal to the drilled hole diameter for the anchor to preclude 

concrete or masonry failure, but allow bond failure for the adhesive-bonded anchors and dowels. 

Displacement measurement for field testing is not required. 

  Divide the post-installed anchors or dowels into LOTs for testing and acceptance. 

Each LOT must contain a maximum of 100 anchors or dowels, of the same type, manufacturer, 

diameter, embedment length and adhesive bonding material system (if applicable) installed on 

the same day. Randomly select four of the anchors or dowels in each LOT for testing, except if 

there are three or less in the LOT, in which case, test all anchors or dowels, unless otherwise 

directed by the Engineer. If three consecutive LOTs have no failing tests, sample the next three 

LOTs at a 2% rate, rounded up to the nearest whole number, and if these LOTs have no failing 

tests, sample at a rate of 1%, rounded up to the nearest whole number, for the remaining LOTs 

unless there is a failure; however, regardless of LOT size, sample at least one anchor or dowel 

per LOT. For every failed field test, perform two additional field tests on adjacent untested 

anchors or dowels within the LOT. Continue additional field tests until no more test failures 

occur, or all anchors or dowels within the LOT are tested. For the next LOT after a failed LOT, 

randomly select four of the anchors or dowels in each LOT for testing, except if there are three 

or less in the LOT, test all anchors or dowels unless otherwise directed by the Engineer then 

conform to the sampling rate procedure above including rate reductions as appropriate for 

subsequent LOTs. 

  416-6.1.1 Adhesive-Bonded Anchors: Field test installed anchors and dowels for 

applications connecting traffic railings to bridge decks, approach slabs and concrete pavement 

using Type HSHV adhesives. The Engineer may also require field testing of installed anchors 

and dowels for other applications. Any field testing of installed anchors which is required by the 

Engineer and not quantified in the Contract Documents shall be paid for by the Department 

unless a failure occurs during the field testing. 
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   Test individual anchors and dowels by proof loading in tension to 85% of 

the specified bond strength in accordance with Section 937 based on the nominal anchor or 

dowel diameter and embedment depth, but not more than 90% of the yield strength of the anchor 

or dowel, unless otherwise shown in the Contract Documents. 

 416-6.2 Removal & Replacement of Failed Test Specimens: Remove all anchors and 

dowels that fail the field test, in accordance with the manufacturer’s recommendation and 

without damage to the surrounding concrete. For adhesive-bonded anchors, redrill holes to 

remove adhesive bonding material residue and clean in accordance with 416-4. Reinstall new 

anchors and dowels in accordance with 416-5. Do not reuse the failed anchors and dowels unless 

approved by the Engineer. Assign reinstalled anchors into new LOTs only containing reinstalled 

anchors or dowels of the same diameter, embedment length and adhesive bonding material 

system, and field test in accordance with 416-6. 

416-7 Acceptance. 

 The Engineer will base acceptance of post-installed anchor systems on determining that 

the material requirements of Section 937, the installation and testing requirements of this Section 

and the placement requirements of the Plans have been met. 

416-8 Basis of Payment. 

 The work specified in this Section will not be paid for directly, but will be considered as 

incidental work. 
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SECTION 425 

INLETS, MANHOLES, AND JUNCTION BOXES 

425-1 Description. 

 Construct inlets, manholes, and junction boxes from reinforced concrete as shown in the 

Standard Plans and the Plans. Furnish and install the necessary metal frames and gratings. 

Construct yard drains from concrete meeting the requirements of Section 347. Adjust structures 

shown in the Plans to be adjusted or requiring adjustment for the satisfactory completion of the 

work. 

 For precast structures, meet the requirements in 449-1. 

425-2 Composition and Proportioning. 

 425-2.1 Concrete: For inlets, manholes, and junction boxes, use Class II or IV concrete, 

as designated in the Plans and Standard Plans and as specified in Section 346. For yard drains 

use concrete as specified in Section 347. 

 425-2.2 Mortar: For brick masonry, make the mortar by mixing one-part cement to three 

parts sand. Miami Oolitic rock screenings may be substituted for the sand, provided the 

screenings meet the requirements of 902 except for gradation requirements. Use materials 

passing the No. 8 sieve that are well graded from coarse to fine. Submit documentation, from a 

Department approved mine or a Department approved concrete plant, confirming the sand or 

sand substitute meets the requirements of 902-3.2. 

  Preblended masonry cement mortar may be used in lieu of the above-specified 

mortar. Deliver the product in original and unopened packages properly identified by brand name 

of manufacturer, net weight of package, and type. Store the material in full compliance with the 

manufacturer’s recommendations. Material must be used within manufacturer’s recommended 

shelf life. 

425-3 Materials. 

 425-3.1 General: Meet the following requirements: 

Sand (for mortar) .................................................Section 902 

Portland Cement..................................................Section 921 

Water ...................................................................Section 923 

Reinforcing Steel ................................ Sections 931 and 415 

Liner Repair Systems ..........................................Section 948 

Brick and Concrete Masonry Units .....................Section 949 

Castings for Frames and Gratings ...................... Section 962  

Masonry Cement, Type M or S........................... ASTM C91 

Preblended Dry Masonry Cement Mortar, Type M or S ....... 

......................................................................... ASTM C1714 

 

 425-3.2 Gratings, Covers, and Frames: Use gratings and frames fabricated from 

structural steel or cast iron as designated in the appropriate Standard Plans Index. When “Alt. G” 

grates are specified in the Plans, provide structural steel grates that are galvanized in accordance 

with the requirements of ASTM A123. 

  Use rigid frames and covers either 24 inches or 36 inches or optional three-piece 

adjustable frames and covers as indicated in Standard Plans, Index 425-001. 
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  For three-piece adjustable frames, the inner frame may include replaceable 

resilient seats to support the cover. In addition, the inner frame shall indicate it is adjustable, by 

clearly having the word “adjustable” imprinted into the exposed portion of the inner frame so 

“adjustable” is visible from the roadway after installation. 

 425-3.3 Skimmer: Include 1.5% by weight of carbon black with plastic skimmers on 

french drain systems. 

425-4 Forms. 

 Design and construct wood or metal forms so that they may be removed without 

damaging the concrete. Build forms true to line and grade and brace them in a substantial and 

unyielding manner. Obtain the Engineer’s approval before filling them with concrete. 

425-5 Precast Inlets, Manholes, and Junction Boxes. 

 Precast inlets, manholes, and junction boxes, designed and fabricated in accordance with 

the Plans, the Standard Plans and Section 449 may be substituted for cast-in-place units. 

425-6 Skimmers. 

 Furnish and install skimmers in accordance with the Plans and Standard Plans. 

425-7 Construction Methods. 

 425-7.1 Excavation: Excavate as specified in Section 125. 

  Where unsuitable material for foundations is encountered, excavate the unsuitable 

material and backfill with suitable material prior to constructing or setting inlets, manholes and 

junction boxes. 

  As an option to the above and with the Engineer’s approval, the Contractor may 

carry the walls down to a depth required for a satisfactory foundation, backfill to 8 inches below 

the flowline with clean sand and cast a non-reinforced 8 inch floor. 

 425-7.2 Placing and Curing Concrete: Place the concrete in the forms, to the depth 

shown in the Plans, and thoroughly vibrate it. After the concrete has hardened sufficiently, cover 

it with suitable material and keep it moist for a period of three days. Finish the traffic surface in 

accordance with 522-7.2, or with a simulated broom finish approved by the Engineer. 

 425-7.3 Setting Manhole Castings: After curing the concrete as specified above, set the 

frame of the casting in a full mortar bed composed of one-part portland cement to two parts of 

fine aggregate. 

  425-7.3.1 Standard Castings: Set manhole frames in a mortar bed and adjust to 

grade using brick or concrete grade rings, with a maximum 12 inch adjustment. 

  425-7.3.2 Optional Adjustable Castings: When using a three-piece adjustable 

frame and cover, install the frame and cover with brick or concrete grade rings to the base course 

height. Make adjustments using the inner frame in accordance with the manufacturer’s 

installation recommendations so the inner frame and cover meet the grade and slope of the 

pavement surface opened to traffic. 

 425-7.4 Reinforcing Steel: Follow the construction methods for the steel reinforcement 

as specified in Section 415. 

 425-7.5 Laying Brick: Brick masonry may be used if the structure is circular and 

constructed in place, or for adjustments of rectangular risers up to a maximum 12 inches in 

height. Saturate all brick with water before laying. Bond the brick thoroughly into the mortar 

using the shove-joint method to lay the brick. Arrange headers and stretchers so as to bond the 
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mass thoroughly. Finish the joints properly as the work progresses and ensure that they are not 

less than 1/4 inch or more than 3/4 inch in thickness. Do not use spalls or bats except for shaping 

around irregular openings or when unavoidable at corners. 

 425-7.6 Backfilling: Backfill as specified in Section 125, meeting the specific 

requirements for backfilling and compaction around inlets, manholes, and junction boxes 

detailed in 125-8.1 and 125-8.2. However; for outfall lines beyond the sidewalk or future 

sidewalk area, where no vehicular traffic will pass over the pipe, inlets, manholes, and junction 

boxes, compact backfill as required in 125-9.2.2. 

 425-7.7 Adjusting Structures: Adjust existing manholes, catch basins, inlets, valve 

boxes, etc., within the limits of the proposed work, to meet the finished grade of the proposed 

pavement, or if outside of the proposed pavement area, to the finished grade designated in the 

Plans for such structures. Adjust structures prior to placement of final asphalt pavement surface 

layer. Adjust structures to match final pavement surface cross-slope. Use materials and 

construction methods which meet the requirements specified above to adjust the existing 

structures. 

  The Contractor may extend manholes needing to be raised using adjustable 

extension rings of the type which do not require the removal of the existing manhole frame. Use 

an extension device that provides positive locking action and permits adjustment in height as 

well as diameter and meets the approval of the Engineer. When adjusting structures in flexible 

pavement, restore final road surface in accordance with Standard Plans, Index 125-001. 

425-8 Method of Measurement. 

 The quantities to be paid for will be the number of inlets, manholes, junction boxes, and 

yard drains, completed and accepted; and the number of structures of these types (including also 

valve boxes) satisfactorily adjusted. 

425-9 Basis of Payment. 

 425-9.1 New Structures: Price and payment will be full compensation for furnishing all 

materials and completing all work described herein or shown in the Plans, including all clearing 

and grubbing outside the limits of clearing and grubbing as shown in the Plans, all excavation 

except the volume included in the measurement designated to be paid for under the items for the 

grading work on the project, all backfilling around the structures, the disposal of surplus 

material, and the furnishing and placing of all gratings, frames, covers, and any other necessary 

fittings. 

 425-9.2 Adjusted Structures: When an item of payment for adjusting manholes, valve 

boxes, or inlets is provided in the proposal, price and payment will be full compensation for the 

number of such structures designated to be paid for under such separate items, and which are 

satisfactorily adjusted, at the Contract unit prices each for adjusting inlets, adjusting manholes, 

and adjusting valve boxes. 

  For any of such types of these structures required to be adjusted but for which no 

separate item of payment is shown in the proposal for the specific type, payment will be made 

under the item of adjusting miscellaneous structures. 

 425-9.3 Payment Items: Payment will be made under: 

Item No.   425-  1- Inlets - each. 

Item No.   425-  2- Manholes - each. 

Item No.   425-  3- Junction Boxes - each. 

Item No.   425-  4- Adjusting Inlets - each. 
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Item No.   425-  5- Adjusting Manholes - each. 

Item No.   425-  6- Adjusting Valve Boxes - each. 

Item No.   425-  8- Adjusting Miscellaneous Structures - each. 

Item No.   425- 10- Yard Drains - each. 
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SECTION 430 

PIPE CULVERTS 

430-1 Description. 

 Furnish and install drainage pipe and end sections at the locations called for in the Plans. 

Furnish and construct joints and connections to existing pipes, catch basins, inlets, manholes, 

walls, etc., as may be required to complete the work. 

 Obtain pipe culverts and drainage products from a plant that is currently on the 

Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 

requirements of Section 105. 

 At the beginning of each project, submit a notarized certification statement to the 

Engineer in accordance with Section 6. The Quality Control Manager’s stamp or label on each 

product indicates certification that the product was fabricated in conformance with the Producer 

QC Plan, the Contract, and this Section. Ensure that each shipment of drainage products to the 

project site is accompanied with a QC signed or stamped delivery ticket providing the 

description and the list of the products. 

 When the Producer Quality Control Program is suspended by the Department, accept 

responsibility of either obtaining products from a plant with an approved Quality Control 

Program, or await re-approval of the plant. The Engineer will not allow changes in Contract 

Time or completion dates as a result of the plant’s loss of qualification. Accept responsibility for 

all delay costs or other costs associated with the loss of the plant’s qualification. 

 Construct structural plate pipe culverts or underdrains in accordance with Sections 435 

and 440. 

 For pipe culverts installed by jack & bore, install in accordance with Section 556. 

430-2 Materials. 

 430-2.1 Pipe: Meet the following requirements: 

Concrete Pipe .........................................................................Section 449 

Steel Pipe ...............................................................................556-2.1 

Round Rubber Gaskets ..........................................................Section 942 

Resilient Connectors* ............................................................Section 942 

Corrugated Steel Pipe and Pipe Arch .....................................Section 943 

Corrugated Aluminum Pipe and Pipe Arch ...........................Section 945 

Corrugated Polyethylene Pipe ................................................Section 948 

Steel Reinforced Polyethylene Ribbed Pipe ..........................Section 948 

Corrugated Polypropylene Pipe .............................................Section 948 

Corrugated Polyvinyl Chloride (PVC) Pipe ..........................Section 948 

Fiberglass Reinforced Polymer Pipe ......................................Section 948 

Liner Repair Systems .............................................................Section 948 

Metal Grates ...........................................................................Section 962 

*Use resilient connector products listed on the Department’s Approved Product 

List (APL). 

 430-2.2 Joint Materials: Use joint materials specified in 430-7 through 430-9 according 

to type of pipe and conditions of usage. 
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 430-2.3 Mortar: Use mortar composed of one part Portland cement and two parts of 

clean, sharp sand, to which mixture the Contractor may add hydrated lime in an amount not to 

exceed 15% of the cement content. Use mortar within 30 minutes after its preparation. 

 430-2.4 End Treatments:  Meet the requirements of Section 425-3.1.  For precast end 

treatments, meet the requirements in 449-1.  Use the concrete Class designated in the Plans and 

Standard Plans, and as specified in Section 346 and 347. 

 430-2.5 Grates: Use metal gratings that meet the requirements of 962-8. 

430-3 Type of Pipe to Be Used. 

 430-3.1 General: Prior to the preconstruction conference, submit to the Engineer which 

optional pipe material from the optional materials tabulation sheet will be used. Once a pipe 

material is selected, do not change pipe materials without approval of the Engineer. 

  When the Plans designate a type (or types) of pipe, use only the type (or choose 

from the types) designated. As an exception, when the Plans designate reinforced concrete pipe 

as Class S, Class I, Class II, Class III and Class IV, the Contractor may use non-reinforced 

concrete pipe up to and including 36 inch in diameter. 

 430-3.2 Side Drain: If the Plans do not designate a type (or types) of pipe, the Contractor 

may use either a minimum Class I concrete pipe, corrugated steel pipe, corrugated aluminum 

pipe, corrugated high-density polyethylene pipe, steel reinforced polyethylene ribbed pipe, 

polypropylene pipe, or PVC pipe. If one of the metal types is chosen, use the minimum gage 

specified in Section 943 for steel pipe or Section 945 for aluminum pipe. Alternatively, when 

metal pipe is allowed and no future maintenance concerns exist, the Contractor may propose the 

pipe gage based on the Department’s Drainage Manual and Culvert Service Life Estimator for 

approval by the Engineer. When extending existing pipes, construct the pipe extensions of the 

same size and kind as the existing pipe. Extensions of existing pipes, whose materials are no 

longer produced, shall be extended with the most similar pipe material available. 

  Non-reinforced concrete pipe may also be substituted for concrete pipe in side 

drains, subject to the provisions of 430-3.1. 

430-4 Laying Pipe. 

 430-4.1 General: Lay all pipe, true to the lines and grades given, with bells upgrade and 

spigot end fully entered into the bell. When pipe with quadrant reinforcement or circular pipe 

with elliptical reinforcement is used, install the pipe in a position such that the manufacturer’s 

marks designating “top” and “bottom” of the pipe are not more than five degrees from the 

vertical plane through the longitudinal axis of the pipe. Do not allow departure from and return 

to plan alignment and grade to exceed 1/16 inch per foot of nominal pipe length, with a total of 

not more than 1 inch departure from theoretical line and grade. Take up and relay any pipe that is 

not in true alignment or which shows any settlement after laying at no additional expense to the 

Department. 

  Do not use concrete pipe with lift holes except round pipe which has an inside 

diameter in excess of 54 inches or any elliptical pipe. 

  Repair lift holes, if present, with hand-placed, stiff, non-shrink, 1-to-1 mortar of 

cement and fine sand, after first washing out the hole with water. Completely fill the void created 

by the lift hole with mortar. Cover the repaired area with a 24 inch by 24 inch piece of filter 

fabric secured to the pipe. Use a Type D-3 filter fabric meeting the requirements specified in 

Section 985. 
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  Secure the filter fabric to the pipe using a method that holds the fabric in place 

until the backfill is placed and compacted. Use grout mixtures, mastics, or strapping devices to 

secure the fabric to the pipe.  

  Do not cut or drill into or through the corrugations or ribs of plastic pipe except 

when necessary to meet the dimensional requirements shown in the Plans. 

  When installing pipes in structures, construct inlet and outlet pipes of the same 

size and kind as the connecting pipe shown in the Plans. Use the same pipe material within each 

continuous run of pipe. Extend the pipes through the walls for a distance beyond the outside 

surface sufficient for the intended connections, and construct the concrete around them neatly to 

prevent leakage along their outer surface as shown on Standard Plans, Index 425-001. Keep the 

inlet and outlet pipes flush with the inside of the wall. Resilient connectors as specified in 942-3 

may be used in lieu of a masonry seal. 

  Furnish and install a filter fabric jacket around all pipe joints and the joint 

between the pipe and the structure in accordance with Standard Plans, Indexes 425-001 and 430-

001. Use fabric meeting the physical requirements of Type D-3 specified in Section 985. Extend 

the fabric a minimum of 12 inches beyond each side of the joint or both edges of the coupling 

band, if a coupling band is used. The fabric must have a minimum width of 24 inches, and a 

length sufficient to provide a minimum overlap of 24 inches. Secure the filter fabric jacket 

against the outside of the pipe by metal or plastic strapping or by other methods approved by the 

Engineer. 

  Meet the following minimum joint standards: 

 

Table 430-1 

Pipe Application Minimum Standard 

Storm and Cross Drains Water-tight 

Gutter Drain Water-tight 

Side Drains Soil-tight 

 

  When rubber gaskets are to be installed in the pipe joint, the gasket must be the 

sole element relied on to maintain a tight joint. Soil tight joints must be watertight to 2 psi. 

Water-tight joints must be water-tight to 5 psi unless a higher pressure rating is required in the 

Plans. 

  When laying pipes that pass through mechanically stabilized earth (MSE) 

reinforced fill, connect the portion of the pipe within the wall to the external portion of the pipe 

run only after the full height of the wall supported embankment is in place. 

  When Wall Zone Pipes are shown in the Plans, meet the following requirements: 

   1. Use resilient connectors on pipes entering and leaving drainage 

structures. 

   2. Provide a 2 to 4 inch pipe overhang beyond the drainage structure 

internal walls. 

   3. For pipes without welded joints, meet the following additional 

requirements: 

    a. Pipe joints must be watertight to 10.8 psi when pulled out 

2 inches from the fully home joint alignment. 

    b. Do not allow the gap between sections of pipe to exceed 

5/8 inch for all pipe diameters. 
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 430-4.2 Trench Excavation: Excavate the trench for storm and cross drains, and side 

drains as specified in Section 125. 

 430-4.3 Foundation: Provide a suitable foundation, where the foundation material is of 

inadequate supporting value, as determined by the Engineer. Remove the unsuitable material and 

replace it with suitable material, as specified in 125-8. Where in the Engineer’s opinion, the 

removal and replacement of unsuitable material is not practicable, he may direct alternates in the 

design of the pipe line, as required to provide adequate support. Minor changes in the grade or 

alignment will not be considered as an adequate basis for extra compensation. 

  Do not lay pipe on blocks or timbers, or on other unyielding material, except 

where the use of such devices is called for in the Plans. 

 430-4.4 Backfilling: Backfill around the pipe as specified in 125-8 unless specific 

backfilling procedures are described in the Contract Documents. 

 430-4.5 Plugging Pipe: When existing pipe culverts are to be permanently placed out of 

service, fill them with flowable fill that is non-excavatable, contains a minimum 350 pounds per 

cubic yard of cementitious material and meets the requirements of Section 121 and/or plug them 

with masonry plugs as shown in the Plans. Install masonry plugs that are a minimum of 8 inches 

in thickness, in accordance with Standard Plans, Index 430-001. 

  When proposed or existing pipe culverts are to be temporarily placed out of 

service, plug them with prefabricated plugs as shown in the Plans. Install prefabricated plugs in 

accordance with the manufacturer’s recommendations. Do not fill or construct masonry plugs in 

any pipe culvert intended for current or future service. 

 430-4.6 End Treatment: Place an end treatment at each storm and cross drain, and side 

drain as shown in the Plans. Sod around end treatments in accordance with Standard Plans, Index 

570-001.  

  430-4.6.1 U-Type Concrete Endwalls: Construct in accordance with the Plans 

and Standards Plans, Indexes 430-010 through 430-012 and Index 430-090. 

  430-4.6.2 Flared End Sections: Construct in accordance with the Plans and 

Standard Plans, Index 430-020. Use precast flared end sections only. 

  430-4.6.3 Mitered End Sections: Construct in accordance with the Plans and 

Standard Plans, Indexes 430-021 and 430-022. Construct mitered end sections for corrugated 

high-density polyethylene (HDPE) pipe, polypropylene (PP) pipe, steel reinforced polyethylene 

ribbed (SRPE) pipe and polyvinyl-chloride (PVC) pipe as specified in Section 948 and as 

detailed in the Standard Plans. 

  430-4.6.4 Straight and Winged Concrete Endwalls: Construct in accordance 

with the Plans and Standard Plans, Indexes 430-030 through 430-040. 

  Provide end treatments for corrugated polyethylene pipe, polypropylene pipe, and 

PVC pipe as specified in Section 948, or as detailed in the Plans. 

 430-4.7 Metal Pipe Protection: Apply a bituminous coating to the surface area of the 

pipe within and 12 inches beyond the concrete or mortar seal prior to sealing, to protect 

corrugated steel or aluminum pipe embedded in a concrete structure, such as an inlet, manhole, 

junction box, endwall, or concrete jacket. 

  Ensure that the surface preparation, application methods (dry film thickness and 

conditions during application), and equipment used are in accordance with the coating 

manufacturers’ published specifications. 

  Obtain the Engineer’s approval of the coating products used. 

 430-4.8 Pipe Inspection: For pipes installed under the roadway, inspection is to be 
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conducted when backfill reaches 3 feet above the pipe crown or upon completion of placement 

of the stabilized subgrade. For pipe installed within fills, including embankments confined by 

walls, inspection is to be conducted when compacted embankment reaches 3 feet above the pipe 

crown or the finished earthwork grade as specified in the Plans. Prior to conducting the 

inspection, submit to the Engineer a video recording schedule for videoing, dewater installed 

pipe, and remove all silt, debris and obstructions. Submit pipe videoing and reports to the 

Department for review prior to the continuation of paving. 

  For pipe 48 inches or less in diameter, submit to the Engineer the video files and 

reports using low barrel distortion video equipment with laser profile technology, non-contact 

video micrometer and associated software. For all pipe types, provide a Pipe Observation 

Summary Report for each pipe run that includes: 

   1. Actual recorded length and width measurements of all cracks within the 

pipe. 

   2. Actual recorded separation measurement of all rigid pipe joints. 

   3. Detailed written observations of leaks, debris, or other damage or 

defects. 

  For flexible pipe types, submit a Pipe Ovality Report for each pipe run that 

includes: 

   1. Representative diameter of the pipe. 

   2. Pipe deformation/deflections measurements with the 5% deflection 

limit clearly delineated. 

  Laser profiling and measurement technology must be certified by the company 

performing the work to be in compliance with the calibration criteria posted 

at:https://www.fdot.gov/construction/Engineers/Environment/Laser.shtm. Reports submitted in 

electronic media are preferred. 

  The Engineer may waive this requirement for side drains and cross drains which 

are short enough to inspect from each end of the pipe. 

  430-4.8.1 Video Report: Provide video files via digital media (DVD, flash drive, 

or other) or by online digital distribution with a minimum standard resolution of 720 x 480. Use 

a camera with lighting suitable to allow a clear picture of the entire periphery of the pipe. Center 

the camera in the pipe both vertically and horizontally and be able to pan and tilt to a 90 degree 

angle with the axis of the pipe and rotating 360 degrees. Use equipment to move the camera 

through the pipe that will not obstruct the camera’s view or interfere with proper documentation 

of the pipe’s condition. 

   The video image shall be clear, focused, and relatively free from roll, 

static, or other image distortion qualities that would prevent the reviewer from evaluating the 

condition of the pipe. The video will include identification before each section of pipe filmed. 

The identification will include the project number, the structure number corresponding to the 

structure number in the Plans for the project, size of pipe, the date and time, and indicate which 

pipe is being filmed if multiple pipes are connected to the structure. Notes should be taken 

during the video recording process. Submit these notes along with the video. 

   Move the camera through the pipe at a speed not greater than 30 feet per 

minute. Mark the video with the distance down the pipe. The distance shall have an accuracy of 

one foot per 100 feet. Film the entire circumference at each joint. Stop the camera and pan when 

necessary to document and measure defects. Position the camera head perpendicular to all 

defects requiring measurement by the video micrometer. 
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  430-4.8.2 Reinspection: At any time after reviewing the submitted pipe 

inspection reports, the Engineer may direct additional inspections. If no defects are observed 

during the reinspection, the Department will pay for the cost of the reinspections in accordance 

with 4-3. If defects are observed, the reinspection and all work performed to correct the defects 

will be done at no cost to the Department. Acceptance of all replacements or repairs will be 

based on video documentation of the completed work prior to Final Acceptance. 

430-5 Removing Existing Pipe. 

 If the Plans indicate that existing pipe is to remain the property of the Department, collect 

and stack along the right-of-way all existing pipe or pipe arch so indicated in the Plans to be 

removed, or that does not conform to the lines and grades of the proposed work and that is not to 

be re-laid, as directed by the Engineer. Take care to prevent damage to salvageable pipe during 

removal and stacking operations. 

430-6 Placing Pipe Under Railroad. 

 430-6.1 General: Construct pipe culverts under railroad tracks in accordance with the 

requirements of the railroad company. 

  Perform all the shoring under the tracks, and sheeting and bracing of the trench, 

required by the railroad company or deemed necessary by the Engineer in order to ensure safe 

and uninterrupted movement of the railroad equipment, at no expense to the Department. 

 430-6.2 Requirements of the Railroad Company: Install pipe using methods required 

by the railroad company and shown in the Contract Documents. 

  When the general method of installation required by the railroad company is 

indicated in the Plans, do not alter such method, or any other specific details of the installation 

which might be indicated in the Plans, without receiving approval or direction from the railroad, 

followed by written approval from the Engineer. 

 430-6.3 Notification to Railroad Company: Notify the railroad company and the 

Engineer at least ten days prior to the date on which pipe is to be placed under the railroad tracks. 

 430-6.4 Placing Pipe by Jacking: Obtain the Engineer’s and the railroad company’s 

approval of the details of the jacking method to be used, when placing pipe through the railroad 

embankment, before the work is started. 

 430-6.5 Use of Tunnel Liner: When the railroad company requires that a tunnel liner be 

used for placing the pipe in lieu of the jacking method, the Department will pay for the tunnel 

liner material separately in cases where the Contract Documents do not require the use of a 

tunnel liner. For these cases the Department will reimburse the Contractor for the actual cost of 

the liner, delivered at the site. The Department will base such cost on a liner having the 

minimum gage acceptable to the railroad. 

430-7 Specific Requirements for Concrete Pipe. 

 430-7.1 Sealing Joints: Seal the pipe joints with round rubber or profile gaskets meeting 

the requirements of Section 449. Ensure that the gasket and the surface of the pipe joint, 

including the gasket recess, are clean and free from grit, dirt and other foreign matter, at the time 

the joints are made. In order to facilitate closure of the joint, application of a vegetable soap 

lubricant immediately before closing of the joint will be permitted. Prelubricated gaskets may be 

used in lieu of a vegetable soap lubricant when the lubricating material is certified to be inert 

with respect to the rubber material. 
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 430-7.2 Laying Requirements for Concrete Pipe with Rubber Gasket Joints: Do not 

allow the gap between sections of pipe to exceed 5/8 inch for pipe diameters of 12 inches 

through 18 inches, 7/8 inch for pipe diameters of 24 through 66 inches, and 1 inch for pipe 

diameters 72 inches and larger. Where minor imperfections in the manufacture of the pipe create 

an apparent gap in excess of the tabulated gap, the Engineer will accept the joint provided that 

the imperfection does not exceed 1/3 the circumference of the pipe, and the rubber gasket is 

1/4 inch or more past the pipe joint entrance taper. Where concrete pipes are outside of these 

tolerances, replace them at no expense to the Department. Do not apply mortar, joint compound, 

or other filler to the gap which would restrict the flexibility of the joint. 

 430-7.3 Field Joints for Elliptical Concrete Pipe: Use either a preformed plastic gasket 

material or an approved rubber gasket to make a field joint. 

  430-7.3.1 Plastic Gasket: Meet the following requirements when field joints are 

made from preformed plastic gasket material: 

   430-7.3.1.1 General: Install field joints in accordance with the 

manufacturer’s instructions and the following: 

   430-7.3.1.2 Material: Meet the requirements of 942-2. 

   430-7.3.1.3 Joint Design: Ensure that the pipe manufacturer submits 

details to the Engineer regarding configuration of the joint and the amount of gasket material 

required to affect a satisfactory seal. Do not brush or wipe joint surfaces which are to be in 

contact with the gasket material with a cement slurry. Fill minor voids with cement slurry. 

   430-7.3.1.4 Primer: Apply a primer of the type recommended by the 

manufacturer of the gasket material to all joint surfaces which are to be in contact with the gasket 

material, prior to application of the gasket material. Thoroughly clean and dry the surface to be 

primed. 

   430-7.3.1.5 Application of Gasket: Apply gasket material to form a 

continuous gasket around the entire circumference of the leading edge of the tongue and the 

groove joint, in accordance with the detail shown on Standard Plans, Index 430-001. Do not 

remove the paper wrapper on the exterior surface of the gasket material until immediately prior 

to joining of sections. Apply plastic gasket material only to surfaces which are dry. When the 

atmospheric temperature is below 60ºF, either store plastic joint seal gaskets in an area above 

70ºF, or artificially warm the gaskets to 70ºF in a manner satisfactory to the Engineer. 

   430-7.3.1.6 Installation of Pipe: Remove and reposition or replace any 

displaced or contaminated gasket as directed by the Engineer. Install the pipe in a dry trench. 

Carefully shape the bottom of the trench to minimize the need for realignment of sections of pipe 

after they are placed in the trench. Hold to a minimum any realignment of a joint after the 

gaskets come into contact. Prior to joining the pipes, fill the entire joint with gasket material and 

ensure that when the pipes are joined there is evidence of squeeze-out of gasket material for the 

entire internal and external circumference of the joint. Trim excess material on the interior of the 

pipe to provide a smooth interior surface. If a joint is defective, remove the leading section of 

pipe and reseal the joint. 

  430-7.3.2 Rubber Gasket: Meet the following requirements when field joints are 

made with profile rubber gaskets: 

   430-7.3.2.1 General: Install field joints in accordance with the 

manufacturer’s instructions and the following: 

   430-7.3.2.2 Material: Meet the requirements of 942-4. 
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   430-7.3.2.3 Joint Design: Ensure that the pipe manufacturer submits 

details to the Engineer regarding configuration of the joint and gasket required to effect a 

satisfactory seal. Do not apply mortar, joint compound, or other filler which would restrict the 

flexibility of the gasket joint. 

 430-7.4 Requirements for Concrete Radius Pipe: 

  430-7.4.1 Design: Construct concrete radius pipe in segments not longer than 

4 feet (along the pipe centerline), except where another length is called for in the Contract 

Documents. Join each segment using round rubber gaskets. Ensure that the pipe manufacturer 

submits details of the proposed joint, segment length and shape for approval by the Engineer, 

prior to manufacture. 

  430-7.4.2 Pre-Assembly: Ensure that the manufacturer pre-assembles the entire 

radius section in his yard, in the presence of the Engineer, to ensure a proper fit for all parts. At 

the option of the manufacturer, the Contractor may assemble the pipe without gaskets. 

Consecutively number the joints on both the interior and exterior surfaces of each joint, and 

make match marks showing proper position of joints. Install the pipe at the project site in the 

same order as pre-assembly. 

430-8 Specific Requirements for Corrugated Metal Pipe. 

 430-8.1 Field Joints: 

  430-8.1.1 General: Make a field joint with locking bands, as specified in 

Article 9 of AASHTO M36 and AASHTO M196M for aluminum pipe. For aluminum pipe, 

fabricate bands from the same alloy as the culvert sheeting. 

   When existing pipe to be extended is helically fabricated, make a field 

joint between the existing pipe and the new pipe using one of the following methods: 

    1. Cut the new pipe to remove one of the re-rolled annular end 

sections required in Sections 943 or 945, or fabricate the pipe so that the re-rolled annular section 

is fabricated only on one end. Use either a spiral (helical) band with a gasket or a flat band with 

gaskets as required by 430-8.1.2 (2) to join the pipe sections. 

    2. The Contractor may construct a concrete jacket as shown on 

Standard Plans, Index 430-001. 

  430-8.1.2 Side Drain, Storm and Cross Drain, and Gutter Drains: Where 

corrugated metal pipe is used as side drain, storm and cross drain, or gutter drain, use a rubber or 

neoprene gasket of a design shown to provide a joint as specified in 430-4. 

   Use a gasket of one of the following dimensions: 

    1. For annular joints with 1/2 inch depth corrugation: either a 

single gasket a minimum of 7 inches by 3/8 inch or two gaskets a minimum of 3-1/2 inches by 

3/8 inch; and for annular joints with 1 inch depth corrugations: either a single gasket a minimum 

of 7 inches by 7/8 inch or two gaskets a minimum of 3-1/2 inches by 7/8 inch. 

    2. For helical joints with 1/2 inch depth corrugation: either a single 

gasket a minimum of 5 inches by 1 inch or two gaskets a minimum of 3-1/2 inches by 1 inch; 

and for helical joints with 1 inch depth corrugations: either a single gasket a minimum of 

5 inches by 1-1/2 inches or two gaskets a minimum of 3-1/2 inches by 1-1/2 inches. 

    3. Such other gasket designs as may be approved by the Engineer. 

   If, in lieu of a single gasket spanning the joint, two gaskets are used, place 

these individual gaskets approximately 2 inches from each pipe end at the joint. When two 

gaskets are used, seal the overlapping area on the coupling band between the gaskets consistent 

with the joint performance specified. The Contractor may tuck a strip of preformed gasket 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

material over the bottom lip of the band for this purpose. Use coupling bands that provide a 

minimum circumferential overlap of 3 inches. As the end connections on the coupling band are 

tightened, ensure that there is no local bending of the band or the connection. Use precurved 

coupling bands on pipe diameters of 24 inches or less. 

   Use flat gaskets meeting the requirements of ASTM D1056, designation 

2C2 or 2B3. In placing flat gaskets on pipe prior to placing the coupling band, do not stretch the 

gasket more than 15% of its original circumference. Use circular gaskets meeting the 

requirements of ASTM C361. Do not stretch the circular gasket more than 20% of its original 

circumference in placing the gasket on pipe. Use preformed plastic gasket material meeting the 

composition requirements of 942-2.2. 

   Apply an approved vegetable soap lubricant, as specified for concrete pipe 

in 430-7.1.1. 

  430-8.1.3 Alternate Joint: In lieu of the above-specified combination of locking 

bands and flat gaskets, the Contractor may make field joints for these pipe installations by the 

following combinations: 

   1. Use the metal bands as specified in Article 9 of AASHTO M36M that 

are at least 10-1/2 inches wide and consist of a flat central section with a corrugated section near 

each end, designed to match the annular corrugation in the pipe with which they are to be used. 

Connect the bands in a manner approved by the Engineer, with a suitable fastening device such 

as the use of two galvanized 1/2 inch diameter bolts through a galvanized bar and galvanized 

strap, suitably welded to the band. Use a strap that is the same gage as the band. 

   Where helically corrugated pipe is to be jointed by this alternate 

combination, ensure that at least the last two corrugations of each pipe section are annular, and 

designed such that the band will engage each pipe end with the next-to-outside annular 

corrugation. 

   2. For these bands, use a rubber gasket with a circular cross-section of the 

“O-ring” type conforming to ASTM C361. Use gaskets having the following cross-sectional 

diameter for the given size of pipe: 

 

Table 430-2 

Non-SI Units 

Pipe Size Gasket Diameter 

12 inches through 36 inches (with 1/2 inch depth corrugations) 13/16 inch 

42 inches through 96 inches (with 1/2 inch depth corrugations) 7/8 inch 

36 inches through 120 inches (with 1 inch depth corrugations) 1-3/8 inches 

 

   Use preformed gasket material to seal the overlapping area on the 

coupling band between gaskets. 

   3. Use channel band couplers in helical pipe with ends which have been 

reformed and flanged specifically to receive these bands. Use channel band couplers that are of a 

two piece design, are fabricated from galvanized steel stock conforming to AASHTO M36, have 

2 inch by 2 inch by 3/16 inch angles fastened to the band ends to allow for proper tightening, and 

meet the following: 
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Table 430-3 

Non SI Units 

Band Thickness Pipe Wall Thickness 

0.079 inch 0.109 inch or lighter 

0.109 inch 0.138 inch or heavier 

3/4 inch wide 0.109 inch or lighter 

1 inch wide 0.138 inch or heavier 

 

   Furnish two 1/2 inch diameter connection bolts with each band, that 

conform to ASTM A307, Grade A and are electroplated in accordance with ASTM B633. 

   Use a gasket with the joint that is a hydrocarbon blend of butyl rubber 

meeting the chemical composition and physical properties of 942-2.2. Use a 3/8 by 3/4 inch 

gasket for pipe fabricated from 0.109 inch or lighter material and a 3/8 by 1 inch gasket for pipe 

fabricated from 0.138 inch and heavier material. 

   The Contractor may use a flange band coupler without the gasket for all 

applications other than side drain, storm and cross drain, and gutter drain. 

   Do not use the flange band coupler to join dissimilar types of pipe. 

   The Contractor may join reformed flanged helical pipe to existing annular 

or reformed pipe having annular ends. On non-gasketed installations, use either an annular band 

or an alternate joint described in 430-8.1.3. On gasketed installations, use an annular band, 

minimum of five corrugations in width, in conjunction with two O-ring gaskets as specified in 

430-8.1.3. Use mastic material to seal the area of band overlap. 

   The minimum joint performance standards specified in 430-4.1 apply. 

 430-8.2 Laying and Shape Requirements for Corrugated Metal Pipe: Install pipe 

using either a trench or open ditch procedure. 

  Check pipe shape regularly during backfilling to verify acceptability of the 

construction method used. Pipe deflected 5% or more of the certified actual mean diameter of the 

pipe at final inspection shall be replaced at no cost to the Department. Deflection measurements 

are taken at the point of smallest diameter on the corrugations. 

430-9 Specific Requirements for Steel Reinforced Polyethylene Ribbed Pipe, Corrugated 

High-Density Polyethylene Pipe, Polypropylene Pipe, and Polyvinyl Chloride (PVC) Pipe. 

 430-9.1 Sampling Requirements: Submit a sample of each pipe material and diameter 

used on each project to the Engineer a minimum of two weeks prior to the installation, provided 

that the pipe meets all of the following: 

   1. Pipe material is PVC, HDPE, steel reinforced polyethylene, or 

polypropylene 

   2. Pipe is corrugated or ribbed 

   3. Pipe diameter is 12” or larger 

   4. Project quantity for a pipe diameter is more than 100 linear feet, unless 

intended for use as cross drain 

   5. Pipe is not perforated, unless the material is PVC or polypropylene 

   6. Pipe is intended for applications requiring 100 year design service life 

as defined in the Florida Department of Transportation Drainage Manual. 

  The length of each sample pipe section must comprise at least seven regular 

corrugations (not including the first three corrugations of the pipe on the bell or spigot ends). 
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 430-9.2 Field Joints: Use gasketed joints to seal side drain, and storm and cross drain. 

Use gaskets meeting the requirements of Section 449. Ensure that the pipe manufacturer provides 

a joint design approved by the Engineer before use. 

 430-9.3 Installation Requirements Including Trenching, Foundation and Backfilling 

Operations: Check structure shape regularly during backfilling to verify acceptability of the 

construction method used. 

  Replace pipe deflected 5% or more of the certified actual mean diameter of the 

pipe at final inspection at no cost to the Department. 

430-10 Desilting Pipe or Concrete Box Culvert. 

 Desilt pipe culvert and concrete box culvert as designated in the Plans. 

430-11 Method of Measurement. 

 430-11.1 New Pipe Installed by Excavation or Trenching: The quantity of storm and 

cross drain pipe, storm drain trench, side drain and gutter drain pipe, installed by pipe culvert 

optional material - excavation or trenching, to be paid for will be plan quantity, in place and 

accepted. The plan quantity will be determined from the inside wall of the structure and from 

station/offset location for end treatments as shown in the Plans, along the centerline of the pipe. 

  Adjustment to bid quantities, prices and payment will not be allowed for 

increases, decreases or changes in material or installation requirements due to the use of any 

optional pipe materials. 

  If adjustments are required due to Plan errors or omissions or authorized field 

changes, the plotted material and not the material elected would be used to establish new pay 

quantities. 

  Pipe sizes other than round (elliptical/arch) are summarized and paid for using 

equivalent round pipe diameter. 

 430-11.2 New Pipe Installed by Jack & Bore: The quantity of storm and cross drain 

pipe, storm drain trench, side drain and gutter drain pipe, installed by pipe culvert optional 

material - jack & bore, to be paid for will be the plan quantity, in place and accepted. The 

measurement and payment will be the plan quantity length of the casing or carrier pipe installed 

by jack & bore. 

  Carrier pipe installed through/inside the casing is paid for as pipe culvert optional 

material – excavation or trenching. 

 430-11.3 End Treatment: The quantity of all end treatments to be paid for will be the 

number completed and accepted. For mitered end sections, the measurement will be per each end 

of pipe. Sod will be paid for in accordance with Section 570. 

430-12 Basis of Payment. 

 430-12.1 General: Prices and payments will be full compensation for all work specified 

in this Section, including all excavation except the volume included in the items for the grading 

work on the project, and except for other items specified for separate payment in Section 125; all 

backfilling material and compaction; disposal of surplus material; and all clearing and grubbing 

outside of the required limits of clearing and grubbing as shown in the Plans. 

  No separate payment will be made for bituminous coating, concrete collars, or 

concrete jackets. 

  No payment will be made for failed bore paths, injection of excavatable flowable 

fill, products taken out of service, or incomplete installations. Payment will include all work and 
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materials necessary for jack & bore, including boring, backfilling, flowable fill, and restoration 

materials necessary for a complete and accepted installation. 

  No payment will be made for jack & bore until a Bore Path Report has been 

submitted to the Engineer. 

 430-12.2 Removing Existing Pipe: When existing pipe is removed and replaced with 

new pipe approximately at the same location, the cost of excavating and removing the old pipe 

and of its disposal will be included in the Contract unit price for clearing and grubbing. 

 430-12.3 Site Restoration: The cost of restoring the site, as specified in 125-11, that is 

disturbed, solely for the purpose of constructing pipe culvert, will be included in the Contract 

unit price for the pipe culvert, unless designated specifically to be paid for under other items. 

 430-12.4 Plugging Pipes: The cost of temporarily plugging a pipe culvert, either 

proposed or existing, will be incidental to the contract unit price for new pipe culvert. 

  The cost of filling and/or plugging an existing pipe culvert that is to be 

permanently placed out of service will be paid for at the contract unit price for filling and 

plugging pipe, per cubic yard. Price and payment will be full compensation for flowable fill, 

masonry, concrete, mortar, and all labor and materials necessary to complete the work. 

  When the project includes no quantities for new pipe culverts, and temporary 

plugs are required for existing pipe culverts, the cost will be considered as extra work, in 

accordance with 4-3.5. 

 430-12.5 Desilting Pipe: Desilting pipe will be paid for at the contract unit price per foot 

for each pipe desilted. Price and payment will be full compensation for furnishing all equipment, 

tools and labor, disposal of silt and debris, and all incidentals necessary for satisfactorily 

performing the work. 

 430-12.6 Desilting Concrete Box Culverts: Price and payment will be full 

compensation for all work required. 

 430-12.7 Flared End Sections: Price and payment will be full compensation for all 

concrete, reinforcement, toe walls, and all work and materials required. 

 430-12.8 Mitered End Sections: Price and payment will be full compensation for all 

materials, pipe, grates when required, fasteners, reinforcing, connectors, anchors, concrete, 

sealants, jackets and coupling bands, and all work required. 

 430-12.9 U-Type Endwalls: Price and payment will be full compensation for all 

materials concrete, reinforcement, grate, baffles, accessories, and all work required. Fencing, 

when called for in the Plans, will be paid for under Fencing, Type B, per foot.  Rip rap will be 

paid for in accordance with Section 530. 

 430-12.10 Straight and Winged Endwalls: Price and payment will be full compensation 

for all concrete, reinforcement, grate, accessories, and all work and materials required. 

 430-12.11 Railroad Requirements: Where pipe culvert is constructed under railroad 

tracks, the Contract unit price for the pipe culvert will include the costs of any jacking operations 

and the operation of placing the pipe by use of a tunnel liner, (except as specified for 

unanticipated tunnel liner, in 430-6.5, where reimbursement is to be made for such unanticipated 

liner), and all other work necessary to meet the requirements of the railroad company, excluding 

the costs of watchman or flagman services provided by the railroad company, except as provided 

below. 

  The Department will reimburse the Contractor for the actual costs of any trestle 

bridge work which is performed by the railroad’s forces, as billed to him by the railroad, less the 

value of any salvage materials derived there from, whether such salvage materials are retained by 
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the railroad company or by the Contractor. When the work of shoring and bracing is to be 

performed by the railroad, such fact will be stipulated in the Contract Documents and the 

Contractor will be required to pay to the railroad the amount of such costs, which amount will be 

reimbursed to him by the Department. The Contract unit price for the pipe culvert shall include 

the costs of all other work of shoring and bracing. 

 430-12.12 Payment Items: Payment will be made under: 

Item No.   430- 17- Pipe Culvert Optional Material - Excavation or Trenching - 

per foot. 

Item No.   430- 18- Pipe Culvert Optional Material - Jack & Bore - per foot. 

Item No.   430- 94- Desilting Pipe - per foot. 

Item No.   430- 96- Polyvinyl Chloride Pipe - per foot. 

Item No.   430- 98- Mitered End Section - each. 

Item No.   430-200- Flared End Sections - each. 

Item No.   430-400- Winged Concrete Endwalls - each. 

Item No.   430-  5- Straight Concrete Endwalls - each. 

Item No.   430-  6- U-Type Concrete Endwalls - each. 

Item No.   430-830- Filling and Plugging Pipe - cubic yard. 

Item No.   430-950- Desilting Concrete Box Culvert - per cubic yard. 
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SECTION 431 

PIPE LINER 

431-1 Description. 

 Rehabilitate drainage pipe by installing a pipe liner in accordance with the requirements 

of this Section. The Plans will indicate the location of the pipe to be rehabilitated, the material 

composition and the alternate liner types that may be used to rehabilitate the pipe, and the 

method of liner installation. 

431-2 Materials. 

 Meet the requirements of Section 948. 

431-3 Pre-installation Requirements. 

 Prior to installing the pipe liner, inspect the host pipe and ensure that it is clean, dry and 

stable. Inspect the host pipe by means of closed circuit television. The closed circuit television 

inspection may be augmented by a visual inspection in which persons enter a host pipe to inspect 

it, at no additional cost to the Department. Obtain written approval from the Engineer prior to 

allowing persons to enter a host pipe. Furnish all equipment necessary to inspect, remove silt and 

other debris, and dewater the host pipe to the satisfaction of the Engineer. Seal cracks and joints 

using an approved chemical grout of either acrylamide base gel, acrylic base gel, urethane base 

gel, or urethane base foam. Place flowable fill as directed by the Engineer to maintain the 

stability of the host pipe. 

431-4 Installation Methods. 

 431-4.1 General: Install the liner using one of, or a combination of, the following 

methods: sliplining, inverting, pulling/pushing, spiral winding, paneling, coating, or bursting. 

Seal or grout the annular space between the interior of the host pipe and the exterior of the liner 

according to the liner manufacturer’s written instructions. 

 431-4.2 Sliplining: Use either polyethylene, high density polyethylene, polyvinyl 

chloride, fiberglass, steel or aluminum pipe liner. Install the liner by joining discrete lengths, 

panels or segments of the pipe liner in a manhole or other access point and inserting the liner into 

the host pipe. 

  431-4.2.1 Polyethylene: Install polyethylene pipe liner in accordance with 

ASTM F-585. The manufacturer’s written instructions may be substituted for ASTM F-585 with 

written permission from the Engineer. 

  431-4.2.2 High density polyethylene: Install high density polyethylene pipe liner 

in accordance with ASTM F-585. The manufacturer’s written instructions may be substituted for 

ASTM F-585 with written permission from the Engineer. 

  431-4.2.3 Polyvinyl chloride: Install polyvinyl chloride pipe liner in accordance 

with ASTM F-1698. 

  431-4.2.4 Fiberglass, steel or aluminum: Install fiberglass, steel or aluminum 

pipe liner in accordance with the manufacturer’s written instructions. 

  431-4.2.5 Steel Reinforced Polyethylene Ribbed Pipe: Install reinforced pipe 

liner in accordance with ASTM F-585. The manufacturer’s written instructions may be 

substituted for ASTM F-585 with written permission from the Engineer. 

 431-4.3 Inverting: Install a resin impregnated felt tube pipe liner into the host pipe, and 

cure in place, in accordance with ASTM F-1216. 
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 431-4.4 Pulling/Pushing: Install the liner in accordance with the manufacturer’s written 

instructions. Protect the pipe liner end using a device that uniformly distributes the applied load 

around the perimeter of the liner. Continuously monitor the applied load, and do not stretch the 

liner by more than 1% of its original length. For liner lengths of 100 feet or less, the end 

protection device may be omitted, with written permission from the Engineer. Do not seal the 

liner ends or begin grouting prior to 24 hours after liner installation. 

 431-4.5 Spiral Winding: Install the pipe liner in accordance with ASTM F-1698 or 

ASTM F-1741. 

 431-4.6 Paneling: Install the pipe liner in accordance with the manufacturer’s written 

instructions. Limit paneling to host pipes having 90 inch or greater internal diameters. Do not 

place panels where a liner joint will lie along or near the crown of the host pipe. 

 431-4.7 Coating: Use materials and install the pipe liner in accordance with the 

manufacturer’s written instructions. 

 431-4.8 Bursting: Install the pipe liner in accordance with the manufacturer’s written 

instructions. Limit bursting to vitrified clay or concrete crossdrain or sidedrain pipe having no 

lateral connections or risers. Further limit bursting to locations where no part of the host pipe 

passes within 5 feet of any buried utility or pavement base material. 

431-5 Acceptance. 

 Inspect the complete rehabilitation by means of closed circuit television. Obtain written 

approval from the Engineer prior to allowing persons to enter a host pipe. Provide the Engineer 

videos of all preliminary and final inspections. 

431-6 Method of Measurement. 

 The quantity of pipe liner to be paid for will be the length, per foot, of pipe liner installed 

and accepted, measured along the centerline of the pipe, from end to end. 

431-7 Basis of Payment. 

 Price and payment for pipe liner will be full compensation for furnishing and installing 

the pipe liner in accordance with the requirements of this Section, including all materials, labor 

and incidentals required to dewater and clean host pipe, dispose of all silt and debris, seal cracks 

and joints in the host pipe, and seal and grout the annular space between the liner and interior of 

the host pipe. 

 Price and payment for pipe liner will also be full compensation for all equipment, 

materials and labor required for inspections, and for furnishing videos of the inspections to the 

Engineer. 

 Payment will be made under: 

Item No. 431-  1- Pipe Liner - per foot. 
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SECTION 435 

STRUCTURAL PLATE PIPE AND PIPE ARCH CULVERTS 

435-1 Description. 

 Construct structural plate pipe and pipe arch culverts as shown in the Plans. 

 Obtain pipe culverts from a plant currently on the Department’s Production Facility 

Listing. Producers seeking inclusion on the list shall meet the requirements of Section 105. 

 At the beginning of each project, submit a notarized certification statement to the 

Engineer from a company designated representative certifying that the structural steel plant will 

manufacture the products in accordance with the requirements set forth in the Contract 

Documents and plant’s approved Quality Control (QC) Plan. The QC Manager’s stamp on each 

product indicates certification that the product was fabricated in conformance with the 

Contractor’s QC Plan, the Contract, and this Section. Ensure that each shipment of structural 

plate products to the project site is accompanied with a QC signed or stamped delivery ticket 

providing the description and the list of the products. 

  When the producer’s Quality Control Program is suspended by the Department, 

accept responsibility of either obtaining products from a plant with an approved Quality Control 

Program, or await re-approval of the plant. 

  The Engineer will not allow changes in Contract Time or completion dates as a 

result of the plant’s loss of qualification. Accept responsibility for all delay costs or other costs 

associated with the loss of the plant’s qualification. 

435-2 Materials. 

 Meet the following requirements: 

Steel Pipe ...............................................................................Section 944 

Aluminum Pipe ......................................................................Section 945 

Liner Repair Systems .............................................................Section 948 

 When the Plans call for bituminous coated pipe or pipe arch, meet the coating 

requirements of 944-4. 

 When other types of coating material are shown in the Plans, use a coating that consists 

of at least two coats of the specified material, applied at the job site. Apply the coating by brush 

or by spray. 

435-3 Trench, Foundation, Laying, and Backfill. 

 Perform this work as specified in Section 430, and as follows. 

 Provide a foundation for the bottom plates that is of uniform density and carefully shaped 

to fit the lower plate of the pipe or pipe arch. Thoroughly tamp the backfill material against the 

remaining plates. 

435-4 Assembly. 

 Assemble the plates to form the pipe or pipe arch structure in accordance with the 

diagram furnished by the manufacturer. Connect the plates by bolting tightly in all bolt holes 

provided. 

435-5 Method of Measurement. 

 The quantities to be paid for will be the plan quantity, in feet, of pipe or pipe arch, 

installed in place, completed and accepted. The quantity will be measured along the centerline of 
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the structure from end to end of metal for full section structures, from average end to end at top 

and bottom for beveled-end structures. 

435-6 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including all materials, backfilling, and disposal of surplus material and all excavation except the 

volume included in the items for grading work and for other items specified for payment in 

Section 125. 

 Payment will be made under: 

Item No. 435- Structural Plate Pipe Culvert - per foot. 
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SECTION 436 

TRENCH DRAIN 

436-1 Description. 

 Construct Trench Drain, with one of the materials listed below, for the purpose of 

collecting and removing surface run-off from paved areas. Furnish and install trench drain in 

accordance with the Standard Plans, at the locations shown in the Plans or as directed by the 

Engineer. 

436-2 Materials. 

 Provide preformed channels or pipe with sufficient strength to withstand construction 

handling and placement of concrete backfill without deforming or deviating from line and grade. 

Submit certification to the Engineer from the manufacturer that the trench drain system meets the 

requirements of this Section. 

 436-2.1 Channels/Pipe: Meet the following requirements: 

Steel Pipe ............................................................Section 943 

Aluminum Pipe ...................................................Section 945 

Polyethylene ......................... Section 948 and ASTM D3350 

Polymer Concrete ............................................ASTM D6783 

Fiberglass ........................................................ASTM D3517 

 436-2.2 Concrete Backfill: Use concrete that meets the requirements of Section 347. 

 436-2.3 Grates: Provide steel grates and supporting frames that meet the requirements of 

Section 962. Ductile iron frames and grates must meet the requirements of ASTM A536. Ensure 

that ductile iron grates and frames are compatible and from the same manufacturer. Frames must 

be anchored into the concrete backfill with studs bolts or lugs. Grates must have at least 30% 

open area and fasten securely to frames to avoid rattling, Grates must be removable for the entire 

channel length and have vandal resistant locking devices. Ensure that frames have a minimum of 

4 inch long studs, bolts or lugs at all four corners. 

 436-2.4 Clean-Out covers for Type 1 Drains: Install steel or ductile iron covers that 

meet the requirements of Section 962. 

 436-2.5 Outlet Pipe: Connect outlet pipe to the trench drain with standard manufactured 

connectors. Unless a particular type is called for in the Plans, use any of the following types of 

pipe: 

Concrete ..............................................................Section 449 

Steel.....................................................................Section 943 

Aluminum ...........................................................Section 945 

Polyvinyl Chloride .................................................... 948-1.7 

Polyethylene ...............................................................948.2.3 

436-3 Installation. 

 Submit to the Engineer the proposed method of installation, noting any deviation from 

the manufacturer’s recommendations. Place concrete backfill in the trench against undisturbed 

material at the sides and bottom of the trench in a manner that will prevent floating or shifting of 

the trench drain, and will prevent voids in, or segregation of the concrete. Tamp and spade to 

prevent honeycombing. Form the top surface to the lines shown in the Plans. Remove any 

foreign material that falls into the trench prior to or during placement of concrete. 
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436-4 Method of Measurement. 

 The quantity to be paid for will be plan quantity, in place and accepted. The plan quantity 

will be measured from the inside wall of the structure as shown in the Plans, along the centerline 

of the pipe/channel. Curb placed with trench drain will be paid in accordance with Section 520. 

436-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including all materials, tools, equipment, concrete backfilling, outlet pipe, connections to new or 

existing structures and all incidentals necessary to complete the work. 

 Payment will be made under: 

Item No. 436-  1- Trench Drain - per foot. 
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SECTION 440 

UNDERDRAINS 

440-1 Description. 

 Construct underdrains, underdrain cleanout structures, underdrain inspection boxes and 

underdrain outlet pipes in accordance with the Plans and Standard Plans, Indexes 440-001 and 

440-002. Use any one of the types of pipe listed in 440-2, unless a particular type is specifically 

required. Use only perforated pipe, and do not use open joints. 

440-2 Materials. 

 Meet the following requirements: 

Concrete Pipe ......................................................Section 449 

Filter Aggregate ..................................................Section 902 

Corrugated Steel Pipe .........................................Section 943 

Corrugated Aluminum Pipe ................................Section 945 

Polyvinyl-Chloride Pipe......................................Section 948 

Corrugated High Density Polyethylene Pipe ......Section 948 

Corrugated Polypropylene Pipe ..........................Section 948 

Steel Reinforced Polyethylene Ribbed Pipe .......Section 948 

Filter Fabric Sock ................................................Section 948 

Geotextile Fabrics ...............................................Section 985 

Use bitumized-fiber pipe only when called for in the Contract Documents. 

440-3 Excavating Trench. 

 Excavate the trench carefully, to the depth required to permit the pipe to be laid to the 

grade required, and to the dimensions shown in the Plans. 

440-4 Laying Pipe. 

 440-4.1 General: Bed the pipe firmly on the bottom of the trench, with the perforations 

down and joints securely made. 

 440-4.2 Corrugated Steel Pipe - Protection of Coating: Handle corrugated steel pipe in 

such a way that the zinc or aluminum coating will not be bruised or broken. Do not use pipe 

showing bruises or breakage of the zinc or aluminum coating. 

 440-4.3 Protection of Drain Inlet: Protect the influent end of the pipe in a manner which 

will prevent any soil from entering the drain. 

 440-4.4 Lateral Connections: Make lateral connections with prefabricated wyes, tees, 

elbows, etc., as required. 

 440-4.5 Underdrain Inspection Box: Construct underdrain inspection boxes in 

accordance with Standard Plans, Index 440-002 and the Plans. 

 440-4.6 Underdrain Cleanout Structures: Construct underdrain cleanout structures of 

in-line wye fittings and stub for access where called for in the Plans. 

440-5 Placing Filter Material and Backfilling. 

 440-5.1 Placing Material: After laying the pipe and obtaining the Engineer’s approval, 

backfill the trench with filter material to the lines shown in the Plans. 
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 440-5.2 Compaction of Filter Material and Protection of Pipe: Place and compact the 

filter material around the pipe and for the full width of the trench, in layers not exceeding 

6 inches in thickness. Take special care to avoid displacement or damage to the pipe. 

 440-5.3 Backfill Above Filter Material: For all types of pipe, backfill the portion of the 

trench above the filter material with suitable pervious material. Place and compact the material in 

layers not exceeding 4 inches in thickness. 

440-6 Type V Underdrain Construction. 

 To prevent clogging of Type V underdrain from construction sediments, initially 

excavate the associated stormwater facilities to rough grade. After the contributing drainage area 

is stabilized, construct the underdrains and excavate the stormwater facilities to achieve the final 

elevation. 

440-7 Method of Measurement. 

 The quantities to be paid for will be the length, in feet, of underdrain, which includes 

underdrain cleanout structures, measured in place, along the centerline and gradient of the 

underdrain, completed and accepted. The quantities to be paid for will be the length, in feet, of 

outlet pipe measured in place, along the centerline and gradient of the outlet pipe, completed and 

accepted. The quantity of underdrain inspection boxes to be paid for will be the number 

completed and accepted. 

440-8 Basis of Payment. 

 Price and payment will be full compensation for all the work specified in this section, 

including all materials, disposal of materials, pipe and fittings, stubbing into drainage structures, 

and all excavation except the volume included in the items for the grading work. 

 Payment will be made under: 

Item No. 440-  1- Underdrain - per foot. 

Item No. 440- 70- Underdrain Inspection Box - each. 

Item No. 440- 73- Underdrain Outlet Pipe - per foot. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

SECTION 443 

FRENCH DRAINS 

443-1 Description. 

 Construct french drains, utilizing one of the authorized types of pipe, with coarse 

aggregate, or ballast rock when specified, and filter fabric. 

443-2 Materials. 

 443-2.1 Pipe: Unless a particular type is specified in the Plans, pipe furnished may be 

any of the following types: 

  1. Concrete Pipe (Bell & Spigot): Slotted or perforated concrete pipe may be 

used. Meet the requirements of Section 449 for concrete pipe. Do not use gaskets. Fully insert 

the spigot in the bell, and bring home. Conform to Standard Plans, Index 443-001 for slotted 

pipe. Use perforated pipe having perforations equally located 360 degrees around the pipe. Use 

pipe having not less than 30 round perforations, 3/8 inch each, per square foot of inside pipe 

surface. Extend perforations to within 6 inches of the bell or spigot area. The Engineer will 

permit other perforations not less than 5/16 inch nor more than 3/8 inch in the least dimension if 

they provide an opening area not less than 3.31 in2/ft2 of pipe surface. 

  2. Corrugated Aluminum Alloy Culvert Perforated Pipe: Meet the requirements of 

Section 945. Use perforated pipe having perforations equally located 360 degrees around the 

pipe. Locate perforations either on the inside crests or on the neutral axis of all corrugations 

except that perforations are not required within 4 inches of each end of each length of pipe or in 

a corrugation where seams are located. 

  Provide pipe having not less than 30 round perforations, 3/8 inch each, per square 

foot of pipe surface. The Engineer will permit other perforations not less than 5/16 inch nor more 

than 3/8 inch in the least dimension if they provide an opening area not less than 3.31 in2/ft2 of 

pipe surface. 

  3. Corrugated Steel Perforated Pipe: Meet the requirements of Section 943. Space 

the perforations and Mmeet the perforation requirements as specified in (2) above. 

  4. Bituminous Coated Corrugated Steel Perforated Pipe: Meet the requirements of 

Section 943. Space the perforations and mMeet the perforation requirements as specified in (2) 

above. Place the perforations prior to the bituminous coating. The Engineer will accept the 

minimum opening of not less than 3.31 in2/ft2 of pipe if 50% of the opening area is maintained 

after coating. 

  5. Corrugated High-Density Polyethylene (HDPE) Perforated Pipe: Meet the 

requirements of Section 948. Space the perforations and mMeet the perforation requirements as 

specified in (2) above. 

  6. Polyvinyl Chloride (PVC) Perforated Pipe: Meet the requirements of 

Section 948. Space the perforations and mMeet the perforation requirements as specified in (2) 

above. 

  7. Corrugated Polypropylene Perforated Pipe: Meet the requirements of 

Section 948. Space the perforations and mMeet the perforation requirements as specified in (2) 

above. 

 443-2.2 Coarse Aggregate: Meet the requirements of 901-1.4 for No. 4 stone. 

 443-2.3 Select Fill: Use select fill meeting the requirements of Section 911. 
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443-3 Excavating Trench. 

 Excavate the trench in accordance with Section 125 unless specific trench excavation 

procedures are described in the Plans. 

 Carefully excavate the trench to such depths as required to permit the filter fabric, coarse 

aggregate and the pipe to be placed in accordance with the details shown in the Plans. 

443-4 Laying Pipe. 

 Lay all pipe conforming with the lines and grades specified in the Plans and in 

accordance with these Specifications. Unless otherwise specified in the Plans, set the pipe with a 

36 inch minimum cover and a maximum cover of 66 inches. 

443-5 Placing Coarse Aggregate and Backfilling. 

 After placing the pipe and without disturbing the pipe, carefully place the coarse 

aggregate around the pipe to a depth shown in the Plans. Fold the filter fabric over the coarse 

aggregate. Backfill and compact as described below. 

 443-5.1 French Drains Under Pavement: Fill the area above the coarse aggregate with 

select fill material meeting the requirements of this Section. Place and compact the select fill 

according to the requirements for pipe as specified in Section 125. The Department will allow 

use of additional coarse aggregate over the top of the pipe instead of select fill material. In this 

case, the filter fabric shall be extended to wrap the additional course aggregate. The top of the 

coarse aggregate shall not be higher than the bottom of the base, unless shown in the Plans. The 

Department will not pay additional costs associated with substituting coarse aggregate for select 

fill. 

 443-5.2 French Drains not Under Pavement: Fill and compact the area above the 

coarse aggregate according to the requirements for pipe in Section 125, unless specific 

procedures are described in the Plans as specified in Section 125. 

443-6 Method of Measurement. 

 The quantity of french drains to be paid for under this Section will be the length in feet, 

measured in place, completed and accepted as specified on Standard Plans, Index 443-001 for 

french drains. 

443-7 Basis of Payment. 

 The quantities determined as provided above will be paid for at the Contract unit price 

per foot for french drains. Such prices and payments will be full compensation for all the work 

specified in this Section and will include all materials and all excavation, and will also include 

sheeting or shoring, if required, the disposal of surplus material, pavement restoration, 

backfilling and tamping, but will not include payment for items paid for elsewhere in the 

specifications. 

 Payment shall be made under: 

Item No. 443- 70- French Drains - per foot. 
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SECTION 446 

EDGEDRAIN (DRAINCRETE) 

446-1 Description. 

 Construct edgedrain (draincrete), and edgedrain outlet pipe as shown in the Plans and 

Standard Plans, Index 446-001. Use any one of the types of pipe listed in 446-2, unless a 

particular type is specifically required within the Contract Documents. Use only perforated pipe, 

and do not use open joints. 

446-2 Materials. 

 Meet the following requirements: 

Portland Cement Concrete – Class NS* .............Section 347 

Coarse Aggregate ................................................Section 901 

Portland Cement..................................................Section 921 

Water ...................................................................Section 923 

Polyvinyl-Chloride Pipe......................................Section 948 

Polyethylene Pipe ................................................Section 948 

Filter Fabric .........................................................Section 985 

  *For draincrete, the concrete requirements of Section 347 are modified as follows: 

  Use Type I or II portland cement (no supplementary cementitious materials 

permitted). 

  Composition: 

Grade of coarse aggregate (stone) .... #57, #67 or #89 

Maximum Water/Cement ratio ...........................0.38 

Minimum cement factor ...... 385 lb/yd3 of Draincrete 

Maximum Slump Range ................... Not Applicable 

Fine Aggregate .................................................. None 

Admixtures ........................................................ None 

 Do not use materials which contain hardened lumps, crusts, or frozen matter, or are 

contaminated with dissimilar material. 

446-3 Control of Quality. 

 446-3.1 Concrete Design Mix: Submit the proposed design mix prior to production, on 

the Concrete Mix Design form, for the Engineer’s approval. Use only draincrete design mixes 

having prior approval of the Engineer. Do not change the design mix component materials 

except as per 446-3.2. 

  The Department will verify the proposed mix design and may witness the trial 

batching. Meet the unit weight requirements as determined in accordance with FM 5-530, and 

the drain rate in accordance with FM 5-570. Also, provide one of the following with the design 

mix submittal: 

   1. Evidence from three sets of production data, either from Department 

acceptance tests or independently verifiable commercial mixes, that draincrete produced in 

accordance with the proposed design mix meets the requirements of this Section. 

   2. Test data from a single trial batch of 0.10 yd3 minimum is required, 

which demonstrates that the draincrete produced using the proposed mix, designated ingredients, 

and designated water-cement ratio meets the requirements of this Section. 
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 446-3.2 Batch Adjustment - Materials: Meet the theoretical yield requirements of the 

approved mix design. Inform the Engineer of any adjustments to the approved mix design. Note 

any batch adjustments and record the actual quantities incorporated into the mix, on the concrete 

Delivery Ticket/Certification form. 

 446-3.3 Delivery Certification: Furnish to the Engineer a complete Delivery 

Ticket/Certification form with each batch of draincrete prior to unloading at the site. 

446-4 Construction. 

 446-4.1 Excavating Trench: Meet the requirements of Section 440. 

 446-4.2 Laying Pipe: Meet the requirements of Section 440. 

 446-4.3 Placement of Draincrete: Obtain the Engineer’s approval before placing the 

draincrete. Deliver the draincrete to the site of placement in a freshly mixed unhardened state. 

Deposit draincrete in the form or trench by a method approved by the Engineer, to ensure 

uniform distribution. Do not use vibrators. Avoid displacement or damage to the pipe or filter 

fabric. 

446-5 Sampling and Testing. 

 446-5.1 General: The Engineer will take random samples of the draincrete at the point of 

placement to determine the drain rate in accordance with FM 5-570 to determine the drain rate. 

A minimum of two test cylinders will be made for each LOT. A LOT represents one day’s 

production of each mix design. 

 446-5.2 Acceptance of Hardened Draincrete: Meet the minimum drain rate of 

6 oz/second. Draincrete not meeting the drain rate requirement will be rejected. 

  Remove, and replace all rejected draincrete at no cost to the Department. 

446-6 Method of Measurement. 

 The quantity of edgedrain (draincrete) to be paid for will be the length, in feet, measured 

in place, along the centerline and gradient of the edgedrain (draincrete), completed and accepted. 

The quantity of edgedrain outlet pipe to be paid for will be the length, in feet, measured in place 

along the centerline and gradient of the outlet pipe, completed and accepted. 

446-7 Basis of Payment. 

 Price and payment will be full compensation for all work, including all materials, 

excavation, equipment, labor and incidentals necessary to complete the work. 

 Payment will be made under: 

Item No. 446-  1- Edgedrain (Draincrete) - per foot. 

Item No. 446- 71- Edgedrain Outlet Pipe - per foot. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

SECTION 449 

PRECAST CONCRETE DRAINAGE PRODUCTS 

449-1 Description. 

 Precast concrete drainage products hereinafter called products, may include but are not 

limited to, round concrete pipe, elliptical concrete pipe, underdrains, manholes, endwalls, inlets, 

junction boxes, three-sided precast concrete culverts, and precast concrete box culverts. 

 Ensure that all precast drainage products are designed and manufactured in accordance 

with the requirements of the Contract Documents. 

 Obtain precast concrete pipes, box culverts, and drainage structures from a plant that is 

currently on the Department’s Production Facility Listing. Producers seeking inclusion on the list 

shall meet the requirements of Section 105. 

 At the beginning of each project, submit a notarized certification statement to the 

Engineer from a company designated representative certifying that the plant will manufacture the 

products in accordance with the requirements set forth in the Contract Documents and Producer 

Quality Control (QC) Plan. The Quality Control Manager’s stamp on each product indicates 

certification that the product was fabricated in conformance with the Producer QC Plan, the 

Contract, and this Section. Ensure that each shipment of precast concrete products to the project 

site is accompanied with a QC signed or stamped delivery ticket providing the description and 

the list of the products. 

 When the Producer Quality Control Program is suspended by the Department, accept 

responsibility of either obtaining products from a plant with an approved Quality Control 

Program, or await re-approval of the plant. The Engineer will not allow changes in Contract 

Time or completion dates as a result of the plant’s loss of qualification. Accept responsibility for 

all delay costs or other costs associated with the loss of the plant’s qualification. 

449-2 Materials. 

 Ensure that the materials used for the construction of the precast drainage products have a 

certification statement from the source, showing that they meet the applicable requirements of 

the Specifications with the following modifications: 

Reinforcing Bar ...................................................Section 415 

Coarse Aggregate* ..............................................Section 901 

Fine Aggregate* ..................................................Section 902 

Portland Cement and blended cement .................Section 921 

Water ...................................................................Section 923 

Admixtures ..........................................................Section 924 

Supplementary Cementitious Materials ..............Section 929 

Gasket Material ...................................................Section 942 

Blended Hydraulic Cements ...................... AASHTO M 240 

Welded Wire Reinforcement ..............................Section 931 

Wire for Site Cage Machines ..............................Section 931 

Liner Repair Systems ..........................................Section 948 

*For concrete pipes the gradation requirements of concrete aggregates as set forth 

in Sections 901 and 902 are not applicable. 
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449-3 Construction Requirements. 

 Unless otherwise stipulated within the Contract Documents, meet the following 

requirements for concrete mix, product design, fabrication, transportation, and installation: 

Three-Sided Precast Culverts ..............................Section 407 

Precast Concrete Box Culvert .............................Section 410 

Pipe Culverts and Storm Sewers .........................Section 430 

French Drains ......................................................Section 443 

Inlets, Manholes, and Junction Boxes 

............................................... Section 425 and ASTM C 478 

Underdrains ........................... Section 440 and ASTM C 444 

Steel Reinforced Round Concrete Pipe.............. ASTM C 76 

Reinforced Elliptical Concrete Pipe ................. ASTM C 507 

Non-reinforced Concrete Pipe ......................... ASTM C 985 

 Meet the special requirements for the applicable pipes as described in 449-4 and 449-5. 

449-4 Concrete Pipe. 

 449-4.1 Special Requirements for Steel Reinforced Concrete Pipe: Use pipe meeting 

the requirements of ASTM C76 with the modifications as described in 449-4.2. Use Special 

Designed pipe meeting the requirements of ASTM C655. Use Class S pipe meeting the 

requirements of ASTM C655. Ensure all pipes are properly marked. 

 449-4.2 Modifications to ASTM C 76 and ASTM C 507: The following supersedes the 

provisions of ASTM C76 and ASTM C507: 

  1. Ensure all materials used in concrete are certified from the source and conform 

to the requirements of 449-2. 

  2. Ensure all Joint Reinforcement requirements are in accordance with the 

Standard Plans. 

  3. When membrane curing compounds are used, ensure that the requirements of 

925-2 are met and the membrane curing compounds are applied in accordance with 400-16 

immediately after the pipe has been removed from the form. 

  4. Ensure the manufacturer has a suitable apparatus for testing each product in 

accordance with ASTM C497 and performs all tests outlined in ASTM C497 when requested by 

the Engineer. 

  5. Ensure that the variation of laying lengths of two opposite sides of pipe is not 

more than 1.04% of the diameter, with a maximum of 1/2 inch in any length of pipe, except 

where beveled-end pipe for laying on curves is specified. 

  6. Ensure that the type of wall markings is included on all precast pipes. 

  7. Ensure all repairs are made in accordance with Section 449-5.4. 

 449-4.3 Special Requirements for Non-Reinforced Concrete Pipe: Ensure the 

requirements of ASTM C985 are met with the following exception: Modify material 

requirements set forth in ASTM C985 with the material requirements set forth in 449-2. Ensure 

all pipes are properly marked. 

 449-4.4 Special Requirements for Reinforced Elliptical Concrete Pipe: Use elliptical 

concrete pipes conforming to the requirements of ASTM C507, except for the exceptions and 

modifications as specified in 449-4.2. Ensure the requirements of Table I of ASTM C507 for 

standard elliptical pipe, the requirements of Class HE-III and Class HE-IV of Table I of 

ASTM C507 for standard elliptical pipe and special elliptical pipe, respectively are met and the 

joint design requirements set forth in Article 7 of ASTM C443 are met. 
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 449-4.5 Concrete Underdrain Pipe: Use perforated concrete pipe for underdrains 

meeting the requirements of ASTM C444, with the following modifications: 

  1. Strength of finished pipe: Underdrain pipe will not be required to be reinforced, 

and will not be tested for strength of the finished pipe. Approval of the strength of the finished 

pipe will be based on visual inspection and check. 

  2. Perforations: The perforations must be molded into the pipe at the time of 

fabrication, and any undue chips, fractures, incurred thereby, either in the interior of the pipe or 

on the periphery, which are sufficient to significantly impair the strength or efficiency, will be 

cause for rejection of the pipe. 

  Ensure the perforations are circular, and of the diameter called for below, with a 

tolerance of plus or minus 1/16 inch. Furnish all pipe included in any single order, or for any 

single installation operation, such diameter is reasonably uniform. 

 

Table 449-1 

Schedule of Perforations For Concrete Underdrain Pipe 

Internal Diameter 

of Pipe 

Diameter of 

Perforations 

*(Design) 

Number of 

Rows 

**Approximate 

distance between 

Rows 

**Spacing within 

Rows 

6 inches 3/8 inch 4 4 inches 5-6 inches 

6 inches 1/4 inch 4 4 inches 4-5 inches 

8 inches 3/8 inch 4 5 inches 5-6 inches 

8 inches 1/4 inch 4 5 inches 4-5 inches 
*1/16 inch fabrication tolerance, over and under. 

**Perforations to be staggered in alternate rows. The spacing between rows must be uniform. 

 

 449-4.6 Rejection of Concrete Pipe: Specific causes for rejection of concrete pipe, in 

addition to any failure to meet the general requirements specified in the Contract Documents, are 

as follows: 

  1. Failure to meet the requirements listed in ASTM C76 for permissible variations 

in dimensions with the modifications outlined in 449-4.1 and 449-4.2. 

  2. Occurrence of defects listed in ASTM C76. 

449-5 Requirements For Pipe Joints When Rubber Gaskets Are To Be Used. 

 449-5.1 Design of Joint: Use pipe joint of the bell-and-spigot type or the double spigot 

and sleeve type, meeting the requirements called for in the Standard Plans. Ensure the joint is so 

proportioned that the spigot, or spigots, will readily enter the bell or sleeve of the pipe. 

  Ensure the joint ring forms for forming the joint surface are made of either heavy 

steel, cast iron, or aluminum, and accurately machined to the dimensions of the joint. They must 

be a true circular form within a tolerance of 1/32 inch. Dimensional checks of joint ring form 

will indicate for each size pipe a length of spigot, or tongue, not more than 1/8 inch shorter than 

the bell, or groove, depth. The pipe will be so manufactured that joint surfaces are concentric 

with the inside of the pipe within a tolerance of 3/32 inch. The shape and dimensions of the joint 

must be such as to provide compliance with the following requirements: 

   1. The joint must be so dimensioned that when the gasket is placed on the 

spigot it will not be stretched more than 20% of its original length, or the maximum stretch 

length that is recommended by the manufacturer, whichever is lower. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

   2. The space provided for the gasket must be a groove in the spigot end of 

the pipe and such space, when the joint is made, it cannot be more than 110% of the volume of 

the gasket. 

   3. The joint must be designed so that when the outer surface of the spigot 

and the inner surface of the bell come into contact at some point on the periphery, the diametric 

deformation in the gasket at the point of contact cannot be greater than 50% of the normal gasket 

diameter, and the diametric deformation in the gasket at a point opposite the contact point cannot 

be less than 20% of the normal gasket diameter. 

   4. When the pipes are joined, there must be parallel surfaces on both the 

bell and the spigot, extending from the outside edge of the gasket toward the bell face for a 

distance of not less than 3/4 inch. These parallel surfaces cannot be farther apart than 1/8 inch, 

when the spigot is centered in the bell. The tapers on these surfaces cannot exceed three degrees. 

   5. The inside surface of the bell at the end of the bell must be flared to 

facilitate joining the pipe sections without damaging or displacing the gasket. 

 449-5.2 When Rubber Gaskets are Used: Ensure that the pipe joints have been tested at 

the plant hydrostatically and shown to meet the requirements of Section 6.2 of the Materials 

Manual, which is available at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section62V2.shtm.  

 449-5.3 When Profile Rubber Gaskets are Used: Ensure the joint design meets the 

requirements set forth in Article 7 of ASTM C443. 

 449-5.4 Tolerances in Imperfections, and Permissible Repairs for Joint of Concrete 

Gasketed Pipe: Ensure that all surfaces of near-contact of the jointed pipes are free from air 

holes, chipped or spalled concrete, laitance, and other such defects. 

  Pipes showing minor manufacturing imperfections or handling injuries to the bell 

or spigot may be acceptable if such defects are acceptably repaired as prescribed below. 

  Individual air holes (trapped air), or spalled areas with a length of up to one-half 

the pipe radius, or 12 inches whichever is less, may be repaired by careful use of a hand-placed, 

stiff, pre-shrunk, 1-to-1 mortar of cement and fine sand, and with no additional preparation other 

than a thorough washing with water of the defect. Curing will be done either by moisture curing 

under wet burlap or by application of an approved membrane curing compound. Such repaired 

pipe which is sound, properly finished and cured, and which otherwise conforms to specification 

requirements will be acceptable. 

  Exposed reinforcing and minor spalling in the spigot groove may be accepted if 

repaired in the following manner: The spalled areas will be chipped back to solid concrete. 

Exposed reinforcing will be cleaned of all laitance and scale. The entire area is to be coated with 

an approved epoxy at a thickness of 5 to 10 mils. The coating must be smooth and conform to the 

shape of the groove. The epoxy must be a Type F-1 as specified in Section 926. 
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SECTION 450 

PRECAST PRESTRESSED CONCRETE CONSTRUCTION 

450-1 Description. 

 Fabricate, store, transport and erect precast/prestressed concrete members prestressed by 

the pretensioning method. Pretensioned precast prestressed concrete products are products 

prestressed by the pretensioning method. In this method, steel or fiber reinforced polymer (FRP) 

components are stressed and anchored; the concrete for the product is then cast and cured, and 

finally the stress in the steel or FRP components is released from the anchorages to the concrete 

through bond, after the concrete has attained its specified release strength. 

 A precast prestressed concrete plant, hereinafter called plant, is an independent operating 

facility capable of performing all the operations necessary to fabricate precast/prestressed 

concrete products. 

 Obtain precast/prestressed products from a plant that is currently on the Department’s 

Production Facility Listing. Producers seeking inclusion on the list shall meet the requirements 

of Section 105. 

 When the Producer’s Quality Control Program is suspended, accept responsibility of 

either obtaining precast/prestressed products from a precast/prestressed concrete plant with an 

accepted Quality Control Program, or await re-approval of the Producer Quality Control 

Program. The Engineer will not allow changes in Contract Time or completion dates as a result 

of the concrete plant’s Quality Control Program suspension. Accept responsibility for all delay 

costs or other costs associated with the plant’s Quality Control Program suspension. 

450-2 Quality Control Program. 

 450-2.1 General: Develop a Producer Quality Control Program as specified in 

Section 105. 

  Meet the requirements of the accepted Quality Control Program, Contract 

Documents, and Precast/Prestressed Concrete Institute (PCI) Manual for Quality Control for 

Plants and Production of Structural Precast Concrete Products (MNL-116). The requirements of 

the Contract Documents will govern, when there is a discrepancy between the PCI Manual and 

the Contract Documents. 

  Accept responsibility for performing daily Quality Control (QC) inspections of all 

phases of work ensuring all materials and workmanship incorporated into the product meet the 

requirements of the Contract Documents. Also, maintain a daily activity report detailing the 

results of the daily Quality Control Program activities. Ensure these daily reports and minutes of 

the weekly meetings with the Engineer and the plant’s production personnel are maintained at 

the plant. During the weekly meetings, discuss the results of the QC inspections. 

  Ensure a QC inspector is present during concrete placements and performs 

inspection during all fabrication of precast prestressed concrete products, including the 

inspection of the operations before, during and after the placement of concrete. 

 450-2.2 Plant: Ensure each plant has an onsite QC Manager or designee meeting the 

requirements of Section 105 at all times during fabrication. 

 450-2.3 Tolerances: 

  Inspect all prestressed concrete products within five working days of detensioning 

to ensure their dimensions (other than sweep and camber) conform to the specified tolerances 

and to determine if there are any deficiencies. 
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  Inspect the product for conformance with the product dimension tolerances shown 

in Appendix B of PCI Manual MNL-116, except as modified herein. 

  Apply the tolerances with respect to the theoretical positions and dimensions 

shown in the Plans. Apply the same tolerances for U-Beams as those specified for I-Beams, 

when inspecting the product for conformance with dimension tolerances. 

  For Florida U-Beam diaphragms, the tolerances are: 

   1. Plus 1 inch and minus 1/2 inch for the thickness of intermediate 

diaphragms. 

   2. Plus or minus 3 inches for the location of intermediate diaphragms, 

relative to design plan positions.  

   3. Plus 3 inches and minus 1/2 inch for the thickness of the end 

diaphragms. 

  The tolerance for beam strand sheathing is plus or minus 2 inches. 

  Ensure the tolerance on all miscellaneous shaping including, but not limited to, 

chamfers, miters, bevels, keys, tapers, radii, holes, inserts, and block outs is within plus or minus 

1/8 inch of the control dimension of the shape. 

  The tolerances represent the total allowable tolerance that will be accepted in the 

finished product. Do not apply tolerances shown for the overall dimensions of a member to 

violate the tolerances shown for positions of reinforcing and prestressing steel or FRP. Apply the 

tolerances during and after the fabrication of prestressed products. Do not reduce the concrete 

cover for reinforcing steel, FRP reinforcing, prestressing steel, FRP prestressing strands, or any 

other metallic or polymeric objects specified in the Plans more than 1/4 inch. Do not reduce the 

concrete cover for reinforcing steel, FRP reinforcing, prestressing steel, FRP prestressing 

strands, or any other metallic or polymeric objects when the cover specified in the Plans is 

minimum cover. 

   Limit sweep to 1/2 inch for U-Beams and Inverted T-Beams. 

  The maximum allowable sweep for I-Beams and piles is 1/8 inch for every 

10 feet, and will be determined by the following equation: 

   Sweep (in) = (0.0125 in/ft) x Length (ft) of beam or pile 

  Measure and record the sweep and camber of the beams immediately after 

detensioning and monthly. Keep the measurement records on file for review upon request by the 

Engineer. 

  Notify the Engineer immediately when the sweep or camber exceeds the specified 

tolerances. 

  If the actual camber is less than 50% of the predicted camber at release provided 

by the Plans, move the dunnage towards the center of the beam to a maximum of 5% of the total 

length at each end to induce camber. 

  If the camber exceeds by 1 inch of the design camber shown in the Plans, take 

appropriate actions in accordance with 400-7.13.1 to accommodate the product in the structure. 

  If the sweep exceeds the tolerance specified, immediately propose measures to the 

Engineer to bring the sweep of the product back to within tolerance. Special storage conditions 

for the purpose of removing excessive sweep will not be restricted by requirements of this 

Section. 

 450-2.4 Product Certification: Ensure the QC inspector inspects all completed products 

at the plant not less than 24 hours before shipment to verify that all Contract Documents 

requirements are met. Upon verification that all Contract Document requirements have been met 
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and all necessary repairs have been satisfactorily completed, the product will be stamped with 

the approved QC Manager stamp identified in the Producer QC Plan. 

  With each monthly request submitted for payment, attach a certification stating 

that the listed precast prestressed products have been produced under the Producer QC Plan and 

meet the Contract Document requirements. Ensure the certification is signed by a legally 

responsible person of the plant and is submitted on the plant’s letterhead. 

 450-2.5 Documentation: Ensure that a system of records is maintained in each plant 

which will provide all information regarding the certification and testing of prestressing steel, 

FRP prestressing strands, reinforcing steel, FRP reinforcing, concrete materials and concrete, 

curing materials, embedded items, tensioning, concrete proportioning, pre-placement, placement, 

post-placement inspections, curing, and disposition of products. Include in the record keeping all 

the deficiencies found as a result of the inspection and testing. Keep certified test reports for all 

materials incorporated into the production of precast prestressed concrete products. 

  Ensure that the record of tensioning operations is maintained and reflects the 

identification of the bed, type of fabricated products, the complete Financial Project 

Identification Number, jack identification number, date prestressing strands were stressed, 

temperature at the time of stressing, and signature of the qualified tensioning machine operator. 

  Ensure the proposed method and format for documenting required information is 

included in the Producer QC Plan. 

  Maintain records until all the precast prestressed products for a project have been 

fabricated then submit required records to the Engineer. Ensure records are available at all times 

for the Engineer’s inspection. 

 450-2.6 Quality Assurance Inspection and Testing: The Engineer will perform 

periodic inspections, sampling, and testing to ensure of the quality and acceptability of the 

materials, methods, techniques, procedures and processes being utilized in the fabrication of 

precast prestressed concrete products. 

450-3 Materials. 

 450-3.1 General: Meet the following requirements: 

Concrete ..............................................................Section 346 

Steel Strands*......................................................Section 933 

Carbon Fiber Reinforcing Polymer (CFRP) 

 Strands*..............................................................Section 933 

Steel Prestressing Bars ........................................Section 933 

Steel Accessories ................................................Section 933 

Steel Spirals ........................................................Section 931 

Reinforcing Steel and Metal Welded Wire 

Reinforcement ..................................... Sections 415 and 931 

FRP Reinforcing ................................. Sections 415 and 932 

FRP Spirals** .....................................................Section 932 

Embedded Ducts .................................................Section 960 

Membrane Curing compounds*** ......................Section 925 

Epoxy Resin Compounds ....................................Section 926 

Burlap ..................................................................Section 925 

Curing Blanket ........................................................... 400-16 

Penetrant sealer*** .............................................Section 413 

Methacrylate .......................................................Section 413 
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Epoxy Injection of Cracks ..................................Section 411 

* Do not use strands from more than one source in any individual prestressed 

element, with the exception of the partially tensioned strands (dormant strands). 

** The FRP spirals cannot be used in combination with steel prestressing strand. 

*** Use membrane curing compounds and sealers that are compatible with 

coating or other materials that are applied to concrete surface. 

  Use inserts in accordance with the recommendations of the manufacturers and 

within their certified capacities and application qualifications. Do not use aluminum inserts. 

  Use draped strand devices of sufficient rigidity having adequate support to retain 

the position of the strand unchanged under the induced load. Do not allow the devices to induce 

friction to the tendons such that the required jacking force and elongation cannot be attained. 

 450-3.2 Strand Chucks and Splice Chucks: For pretensioning, use strand chucks that 

are capable of anchoring the strands without slippage after seating and ensure against strand 

failure within the grips at loads less than 95% of ultimate tensile strength of the prestressing 

strand. 

  Submit manufacturer’s certification that splice chucks used to transmit the 

prestressing force from one prestressing tendon to another are capable to hold at least 95% of the 

ultimate tensile strength of the prestressing strand. 

  Do not use wedges that become worn, cracked, deformed, or that allow dead end 

seating in excess of 3/8 inch. Use components from the same manufacturer to make up chucks 

and to provide proper wedge fit. 

  Use chucks as complete units. Clean, inspect, and lubricate the chucks between 

each use. Use wedges and housing that are compatible and made for the specific type and size of 

prestressing strand used. Ensure proper fit and proper seating of wedges on the strands. 

  The Engineer will allow one splice per strand subject to the following: 

   1. Splices are located outside the concrete products (except for precast 

piling where up to two splices are permitted to be used in each pile, so long as they are not 

located in the same vertical cross section, perpendicular to longitudinal axis of the pile). 

   2. Strands which are being spliced have the “lay” or “twist” in the same 

direction. 

450-4 Material Acceptance and Testing. 

 450-4.1 Concrete: Perform the QC sampling and testing of concrete in accordance with 

the requirements of Section 346. 

 450-4.2 Reinforcing, Welded Wire Reinforcement and Prestressing Strand for 

Pretensioning: 

  450-4.2.1 General: Identify all reinforcing steel, welded wire reinforcement and 

prestressing strand for pretensioning by LOTs. A LOT of reinforcing steel or welded wire is a 

shipment of material from the same manufacturer and heat. A LOT of prestressing steel is a 

shipment of material of the same size, production grade and heat from the same manufacturer. A 

LOT of FRP reinforcing bars or prestressing strands is a shipment of material of the same size, 

fiber lot and resin batch from the same manufacturer. 

   Acceptance of reinforcing bars, welded wire reinforcement and 

prestressing steel for pretensioning is based on manufacturer’s certification and the Department’s 

verification tests. The sampling for verification testing will be performed by the Department at 

each plant, on at least two LOTs per year. Additional samples may be taken at the manufacturing 

source of reinforcing bars, welded wire reinforcement and prestressing strands. 
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   When products contain the material that has failed to meet the 

requirements of 450-3, reject the unused material of the failed LOT. The Engineer may require 

an engineering analysis of the products which contain the failed material, in accordance with 

Section 6. 

  450-4.2.2 Steel Reinforcing and Welded Wire Reinforcement: Obtain and 

maintain for each LOT a certified mill analysis, physical property test report and the 

manufacturer’s assigned LOT number with the heat of the material represented. Verify that the 

report represents the steel received and that the steel meets the Contract Documents 

requirements. Reject all unidentified reinforcing steel or welded wire reinforcement received at 

the plant or job site. 

   Submit the manufacturer’s certified mill analysis and provide three, 7 foot 

long, randomly selected samples from the designated LOT of reinforcing steel and three 

randomly selected samples from the designated LOT of welded wire reinforcement when 

requested by Engineer. Ensure each sample of welded wire reinforcement covers an area of four 

intersections of transverse and longitudinal bars. Ensure the transverse wires of each piece of 

welded wire reinforcement extend approximately 6 inches to both sides. 

  450-4.2.3 Fiber Reinforced Polymer (FRP) Reinforcing: Meet the requirements 

of 932-3. 

  450-4.2.4 Steel Prestressing Strand for Pretensioning: Obtain and maintain for 

each LOT of material received, the manufacturer’s assigned LOT number, certified test values 

for specified material properties together with a representative load-elongation curve and the 

modulus of elasticity value based upon strand nominal area. Submit and support by records 

maintained by the strand manufacturer, production tolerances applied in selection of the reported 

strand modulus. Verify that documents submitted represent the shipment received and meets the 

Contract Documents requirements. 

   Reject all unidentified prestressing steel received at the plant or job site. 

   Submit the manufacturer’s certified mill analysis and provide three, 5 foot 

long randomly selected samples from the designated LOT of material when requested by the 

Engineer. 

  450-4.2.5 Fiber Reinforced Polymer (FRP) Prestressing Strand for 

Pretensioning: Meet the requirements of 933-5.2.2. 

  450-4.2.6 Strand Chucks and Splice Chucks: Obtain and maintain certified test 

results certifying that the material meets the requirements of 450-3. 

  450-4.2.7 Steel Accessories: Use only steel accessories meeting the requirements 

of 450-3. 

  450-4.2.8 Ducts: Obtain and maintain certified test results certifying that the 

material meets the requirements of 450-3. 

450-5 Shop Drawings. 

 Submit shop drawings for all pretensioned prestressed concrete products containing FRP 

bars, FRP strands, or stainless steel strands. Submit shop drawings for all other pretensioned 

prestressed concrete products when the Contract Documents do not contain all the detailed 

information necessary to fabricate and erect the pretensioned prestressed concrete product. 

Ensure the submitted shop drawings meet the requirements of 5-1 and any additional Contract 

Document requirements. 

 Shop drawings are not required to depict supplemental reinforcement used to facilitate 

fabrication of products. 
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 In lieu of shop drawings, submit the following to the Engineer: 

  1. The Framing Plan with product designations for all superstructure components. 

  2. Strand detensioning schedule. 

  3. Tensioning and elongation calculations. 

  4. Details of supplemental reinforcement that remains as part of the finished 

product. 

  5. Drawings, details and spacing for embedded items associated with fall 

protection systems used on beams. 

  6. When proposing to use materials and/or methods that differ from the 

requirements of the Contract Documents, submit full plan details and Specifications for the 

alternate materials and methods. Ensure the alternate materials and methods meet the following 

requirements: 

   a. The provisions of the Contract Documents. 

   b. The AASHTO LRFD Bridge Design Specifications, edition with 

interims as referenced in Plans. 

   c. The recommendations of the material manufacturer. 

   d. Any materials change proposed by the Contractor and approved by the 

Engineer. 

   e. Net compressive stress in the concrete due to prestressing acting alone, 

after all losses, is not less than that provided by the stranding shown in the Plans. 

   f. Ultimate strength of the structure with the proposed changes is not less 

than the ultimate strength of the original design. 

   g. The provisions of the Departments Structures Design Guidelines. 

450-6 Forms. 

 450-6.1 General: Use metal side and bottom forms, unless otherwise specified in the 

Contract Documents. For members with special shapes such as corner sheet piles, wood forms 

are permitted. Slab beams, slab units and sheet piles may be cast on concrete surfaces meeting 

the profile dimensional tolerances of 450-6.3. Apply release agents in accordance with the 

manufacturer’s recommendations. Liquid membrane curing compounds may be used to prevent 

bonding of slab products and sheet piles to the existing concrete surface, when applied in two or 

more coatings. Ensure the last application of liquid membrane is applied immediately before 

placement of the slab or sheet pile. 

  For all beam members, use side forms designed to be removed without damaging 

the top flange of the beam. Remove the forms horizontally away from the beam by a method that 

prevents any contact of the form with the top flange after release of the form. Do not subject the 

top flange to any vertical force at any time. Include the form details and method of removal in 

the Producer QC Plan. 

  For all Florida I-Beams, use forms that do not have more than two horizontal 

joints. 

  Use void forms of a type for which service adequacy has been demonstrated, 

having sufficient strength to provide stability during handling and placing and to withstand 

hydrostatic pressures and other forces imposed upon them during concrete placement. Use form 

material that is neutral with respect to the generation of products harmful to the physical and 

structural properties of the concrete. Ensure that the presence of the form materials does not 

cause any detrimental effect to the concrete or other materials within the member. Positively vent 

all voids to the outside of the member. For end headers and inside forms, other materials capable 
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of resisting the pressure from concrete are permitted, except that end headers used with CFRP 

strands must be either timber headers or steel headers with rubber grommets to protect the CFRP 

strands from damage. 

  Use end headers so designed that they can be placed and maintained in correct 

position between the side forms. Hold the headers in place with devices capable of being 

removed or loosened after the concrete has attained its initial set allowing free form expansion 

during curing methods that involve heat. Use end headers with openings conforming to the 

prestressing strand pattern to permit passage of the prestressing strand. Locate the openings 

accurately within 1/8 inch of planned location of prestressing strand elements. 

  Construct circular openings for strands a maximum of 1/4 inch larger than the 

nominal strand diameter. Construct square or rectangular openings a maximum of 1/4 inch 

larger, horizontally and vertically, than the nominal strand diameter. Ensure that all headers are 

mortar tight. 

 450-6.2 Supports: Use forms of sufficient thickness, with adequate external bracing and 

stiffeners, which are anchored to withstand the forces due to placement and vibration of concrete. 

Ensure that joints in forms are mortar tight. Support bottom forms on concrete pallets with metal 

stiffeners, wales or shims. Do not use timber elements between the bottom metal form and 

concrete pallets. 

 450-6.3 Alignment: Make and maintain during their use, forms and centering true to the 

shapes and dimensions for the product being produced. Plumb, align, and secure forms for each 

product in position before each reuse. 

  Apply the following tolerances to form alignment and pallets or beds used in 

prestressed construction: 

   1. Horizontal Alignment (horizontal deviation of side forms either side of 

a vertical plane within the length of a product) = 1/8 inch, 

   2. Vertical Alignment (vertical deviation of the bed or pallet from a 

horizontal plane within the length of a product) = 1/8 inch, 

   3. Vertical joints (offset between adjacent form sections) = 1/8 inch. 

   4. Horizontal joints (offset between adjacent form sections) = 1/16 inch. 

 450-6.4 End Header Locations: 

  450-6.4.1 General: Provide a minimum of 18 inches of exposed strands from the 

end header to the stressing anchorage and between adjacent ends of all products except 24 inches 

square and smaller piles. Provide a minimum of 6 inches of exposed strands between adjacent 

ends of 24 inches square and smaller piles. 

  450-6.4.2 Cold Weather: Provide a distance of at least 5 feet from the end header 

to the stressing anchorage, when the ambient temperature is expected to be below 55ºF between 

the time of tensioning and detensioning. When the ambient temperature is expected to be below 

55ºF between the time of tensioning and detensioning and the product's exposed strands between 

the stressing anchorages are not protected, maintain a 25 foot minimum free length of stressed 

strands, between the end header and the stressing anchorage at each end of a bed line. When cold 

weather concrete conditions as specified in 450-10.1 are in effect, protect all exposed strands 

between stressing anchorages regardless of length. When the products and strands between 

stressing anchorages are protected, provide protection adequate to maintain the ambient 

temperature of the air around the strands at or greater than 55ºF until the products are 

detensioned or 24 hours after placing concrete, whichever is less. 
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 450-6.5 Surface Conditions: Use clean, rust free form surfaces against which concrete is 

to be cast. Inspect forms and, if necessary, recondition them. 

 450-6.6 Form Ties: Ensure that no form wires or metal pieces are left within 2 inches of 

the surface of the finished concrete. 

 450-6.7 Corners, Angles and Joints: Ensure corners and angles are chamfered, mitered, 

or rounded with a radius of 3/4 inch, unless otherwise specified or shown in the Plans. Provide 

smooth mortar tight joints between panel forms within the alignment tolerances. 

 450-6.8 Form Release Agent: Before placing concrete, treat the facing of all forms with 

a form release agent in accordance with the manufacturer’s requirements. Ensure the application 

of form release agents does not contaminate prestressing strands and/or reinforcing steel. 

450-7 Protection and Placement of Prestressing Strand. 

 450-7.1 Protection of Prestressing Strand: Maintain and store prestressing steel above 

the ground surface on platforms, skids, or other supports, to prevent contamination from below, 

and protect them from mechanical injury. Do not use any packaging or wrapping material that 

retains moisture at the bottom of the reel. Clean contaminated prestressing strand before use or 

otherwise reject it. Handle prestressing strand carefully to prevent nicks or kinks. Do not expose 

steel prestressing strand to temperatures greater than 165ºF at any time. Do not expose CRFP 

prestressing strand to temperatures greater than 120°F at any time. Do not use arc welding 

equipment, including welding electrode lines, within 2 feet of prestressing strand. Do not 

perform welding on forms that have been set in place after the prestressing strand is placed in the 

bed. Reject prestressing strand that has sustained any physical damage at any time. 

 450-7.2 Placing Prestressing Strand: Use care during placement of prestressing strand 

to avoid physical damage and contamination. Reject damaged strands. Do not use prestressing 

strand containing nicks, kinks, or former chuck grip marks. Do not use prestressing strand 

showing evidence of scale formation or which has become pitted. Remove and replace any 

damaged prestressing strand in the bed. 

 450-7.3 Cleanliness of Prestressing Strand: Inspect the prestressing strand for any 

evidence of contamination. Use strand that is free of deleterious materials such as grease, oil, 

wax, dirt, paint (except that used for marking identification) or other similar contaminants. 

Remove any contaminants detected from the strand before proceeding with fabrication activities. 

Rust on prestressing steel that can be removed by light rubbing is acceptable. Streaks or spots 

which may remain after rust removal are acceptable if no pitting is present. 

 450-7.4 Debonded Strands: Extend the tubular debonding material (sheathing) through 

the header for debonded prestressing strand. Tie and tape the debonding material at the terminus 

located at the inside of the member. The tape must be strong enough to hold the sheathing 

closed. 

  Use slit or non-slit sheathing that is high-density plastic. The sheathing must have 

a minimum wall thickness of 0.025 inch, and an inside diameter exceeding the maximum outside 

diameter of the pretensioning strand by 0.025 inch to 0.140 inch. The sheathing and tape must 

not react with concrete, coating, steel, or FRP. 

  Slit tubular sheathing may be used to repair minor defects such as breakages or 

punctures in non-slit tubular sheathing, rectifying an improperly debonded strand, or incorrect 

debonded length of a strand. The slit sheathing must maintain its integrity during the placement 

of fresh concrete without opening the seam. Tape and tie to ensure mortar tightness of the 

sheathing tube. 

  Do not use strands debonded over the full length of a product. 
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450-8 Tensioning Equipment and Operations. 

 450-8.1 Equipment: Use a hydraulic jacking system that is adjustable to the automatic 

application and sustaining of a predetermined load, together with a pressure transducer or load 

cell built into the hydraulic system. Connect such pressure gage or transducer to a dial or digital 

readout and printer (manual recording of the tensioning operations is permitted) which will 

provide an instantaneous readout and record of the applied load in pounds. Use a jacking system 

with the capacity to induce the required load. Base the use of this system on demonstrated 

accuracy and repeatability of plus or minus 2% of anticipated load verified through comparison 

with loads indicated by an independent load cell. 

  Calibrate all jacking systems before using and repeat calibration at intervals not 

exceeding 12 months. Calibrate and recalibrate in accordance with the equipment manufacturer’s 

recommendations, by qualified calibration agency or by plant personnel under the supervision of 

a Specialty Engineer. 

  Calibrate gages, jacks and pumps as a system in the same manner they are used in 

tensioning operations with the cylinder extension in the approximate position that it will be in 

actual use at final jacking force. In multi-strand tensioning systems, gages may be calibrated 

against a master gage of known accuracy, provided that the other units of the system are 

calibrated against the same master gage. Ensure calibrations cover the load ranges that will be 

used during production. Verify the accuracy setting of the automatic cutoff valves by running the 

desired cutoff load. Ensure a certified calibration curve accompanies each tensioning system. 

Load readings can be used directly if the calibration determines a reading is within plus or minus 

2% tolerance of anticipated load. Ensure calibration of load cells or proving rings used to 

calibrate jacking systems are on compression force testing equipment that has been calibrated in 

accordance with ASTM E74. 

  When any jack or gage appears to be giving erratic results, or if the jack force and 

elongation do not compare within specified limits and differences cannot be justified while work 

is in progress, recalibrate the equipment. Also verify the accuracy of the equipment after internal 

jacking system repairs or when gage and jacking units are switched. 

  Calibrate or recalibrate in accordance with ASTM E4 using equipment that is 

calibrated in accordance with ASTM E74. After calibration or recalibration is completed, prepare 

a certificate and have it signed by the person responsible for the verifications as outlined in 

ASTM E4 and ASTM E74. Ensure that the calibration report includes, the serial number of the 

equipment that is calibrated, calibration chart in a graph or tabular form, calibration date, 

temperature, full range of readings before and after calibration, National Institute of Standards 

and Technology’s (NIST’s) traceable number of calibration device, method of calibration, 

calibration agency, and laboratory or Engineer supervising the calibration. 

  Verify the accuracy of the jacking and recording system a minimum of once each 

week during tensioning operations by either an independently calibrated load cell, or by 

comparison with calculated strand elongation. When weekly verification is to be performed by 

comparison with calculated strand elongation, check a minimum of ten strands and the difference 

in the indicated load and the load determined from the elongation must agree within 5% of the 

computed theoretical load values. If the differences are greater than 5%, suspend the tensioning 

operation, evaluate the tensioning operation by qualified personnel, and correct any deficiencies 

before proceeding. 

  When weekly verification is done by load cell, perform a minimum of five spot 

checks to the maximum anticipated load. Use a load cell or proving ring calibrated in accordance 
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with ASTM E74 and the accuracy of the force must be traceable to NIST. Maintain records of 

readings obtained from the force recording system and verifying standard. Ensure the weekly 

verification record includes the serial number of the equipment, verification date, verification 

agency, NIST traceable number of calibration standard, and name of the person making the spot 

checks. The load reading from the recording system must agree within plus or minus 2% of the 

anticipated load indicated by the load cell or proving ring that are calibrated annually. 

 450-8.2 Operations: 

  450-8.2.1 General: The tensioning operations consist of the application of the 

final force or load required by the Plans and with adjustments for abutment rotation, bed 

shortening, anchorage header movement, live end seating, dead end seating, splice chuck seating, 

friction in the jacking system and any other elements as applicable for the type of bed and 

anchorage used. Also, adjust the force when the temperature differential between the ambient 

temperature at time of stressing and the expected concrete temperature at time of placement is 

greater than 25ºF. Increase the force at the rate of 1% for each 10ºF increment that the ambient 

temperature at time of stressing is below the expected concrete temperature at time of placing. 

Decrease the force at the rate of 1% for each 10ºF that the ambient temperature at time of 

stressing is above the expected concrete temperature at the time of placing. Do not allow the 

stress in the steel prestressing strand to exceed 80% of the specified tensile strength of the strand, 

after seating. Do not allow the stress in the CFRP prestressing strand to exceed 65% of the 

specified tensile strength of the strand, after seating. During each tensioning operation, for the 

verification of the live and dead end seating, check the seating of at least 4 strands or a minimum 

of 10% of the total number of strands, whichever is greater. Maintain a record of the tensioning 

operation. 

   Compensation for temperature differential and abutment rotation are not 

required for self-stressing beds. However, adjust the final load for the effects of bed shortening 

due to the load from all the strands. 

   If the placement of concrete is delayed for more than seven calendar days 

after the completion of the stressing operation, check and adjust the final strand load as necessary 

before placement of concrete and maintain a record of the stressing operation. 

   Accomplish tensioning by either single strand tensioning or multiple 

strand tensioning, and ensure that it is symmetrical about the vertical axis of the product. 

Tensioning methods, in general, consist of tensioning to the required loads indicated by the 

jacking system, or tensioning to the required load while monitoring the elongation of the 

prestressing strand. 

   Production personnel will perform tensioning operations under 

supervision of personnel possessing a certificate of completion of PCI Quality Control Personnel 

Certification Level II, and Section 450 Specification examination, or certified personnel may 

perform tensioning operations directly. 

  450-8.2.2 Single Straight Strand Tensioning: Apply an initial force of 5% to 

25% of the final force to eliminate slack in the system. When single straight strand tensioning is 

used, tension the prestressing strand until the required final force is attained. Measure and record 

the force and elongation. 

  450-8.2.3 Multiple Straight Strand Tensioning: Apply the initial uniform 

tensioning load to each individual strand before the application of full tensioning load to the 

group of strands. The amount of the initial load will be influenced by the length of the casting 

bed and the size of strands in the group to be tensioned. The minimum initial tensioning load will 
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be 5% of the required final load. Increase the magnitude of this load if deemed necessary but do 

not allow it to exceed 25% of the required final load. Then tension the strands by multiple strand 

tensioning to final load by pulling to elongation and checking against the jack load. Allow the 

required elongation to control the tensioning. The actual jack load must agree within 5% of the 

required load. 

   For uniform application of load to strands, the face of anchorage at final 

load must be in a plane parallel to its position under initial load. Verify this by measurement of 

movement on opposite sides of the anchorage and check its plumb position before and after 

application of the final load. During tensioning, allow the anchorage to move without restraint. 

  450-8.2.4 Draped Strand Tensioning: Tension draped strands by either partial 

tensioning and subsequent strains or by final tensioning in draped position. 

   Partial stressing and subsequent strains applies when the strands are 

tensioned through a combination of applied jack loads and strand uplift. To verify the final force, 

place a load cell between the tensioning anchorage and anchor chucks at the dead end on at least 

two draped strands. Other methods as approved by the Engineer may be used to verify the final 

force in the dead end. Apply an initial force of 5% to 25% of the final force to eliminate slack in 

the system. After application of the initial force, establish reference marks for measuring 

elongation. Apply a pre-calculated jacking force and measure elongations on a minimum of four 

strands. The average measured elongation must agree within 5% of the theoretical elongation for 

strand force measured by jack load, or the factors contributing to the difference must be 

identified and corrected before proceeding. Allow the load indicated by the jacking system to 

control the tensioning for the pre-calculated load. Obtain the required final force by lifting or 

depressing the strand simultaneously at all pickup or hold down points or in an approved 

sequence as shown on the shop drawings. On each different bed setup, after lifting or depressing 

the strands to their final position, check the final force at the dead end of at least two strands on 

the bed. If the load is below the required tensioning force by more than 5%, adjust it to the final 

load. 

   When the final stressing is performed in the draped position, apply the 

tensioning load in two increments with the tendons being held in their draped positions. To 

verify the final force, place a load cell between the tensioning anchorage and anchor chucks at 

the dead end on at least two draped strands. Other methods as approved by the Engineer may be 

used to verify the final force in the dead end. Bring each strand to an initial tension of 5% to 25% 

of the final load before the application of the required final load. After application of the initial 

load, establish reference marks for measuring elongation. Then tension the strands to final load 

and measure the elongation. Allow the load indicated by the jacking system to control the 

tensioning for the initial and final loads. The measured elongation must agree within 5% of the 

theoretical elongation for the strand force measured by jack load, or the factors contributing to 

the difference must be identified and corrected before proceeding. When the jacking is 

performed at one end of the bed, check the applied load on two draped strands at the other end of 

the bed. If the load on the end opposite the jacking end is below the required value by more than 

5%, adjust the load to the required final load. 

  450-8.2.5 Wire Breakage: 

   450-8.2.5.1 Steel Prestressing Strand: Limit wire breakage to 2% of the 

total area of the strands in any product and verify that breakage is not indicative of a more 

extensive distress condition, otherwise reject the defective strand. Replace individual strands 

with more than one wire failure. 
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   450-8.2.5.2 Fiber Reinforced Polymer (FRP) Prestressing Strand: 

Replace individual strands with any wire failure. 

  450-8.2.6 Position of Prestressing Strand: Position prestressing strand as shown 

in the Plans within the tolerances allowed in 450-2.3. Fix the required vertical and horizontal 

position of each prestressing strand at the ends of each product and at intervals within each 

product not exceeding 30 feet. Use the method of fixing the prestressing strand shown in the 

Producer QC Plan. When blocks are to be used for supporting prestressing strand, use those cast 

from concrete of the same mix design as used in the prestressed product. Stagger the location of 

blocks with an offset of 12 inches or greater and do not stack them. 

450-9 Placement of Reinforcing Bars and Other Embedded Materials. 

 450-9.1 Reinforcing Bars and Supports: Tie and/or support in position all reinforcing 

steel in each product with other reinforcing bars in a manner that will accurately position the 

reinforcing bars throughout the fabrication process. Use types of ties and methods of tying 

recommended by the CRSI, including lacing. Do not tie reinforcing bars to debonded 

prestressing strands within the limits of the sheathing material. 

  Tie or lace beam stirrup bars at a minimum of three points. Tie reinforcing bars, 

other than stirrup bars in beam ends, at a minimum of every other intersection. Either tie or lace 

spirals in piling at all four corners in the 1 inch pitch area, at the top corners and bottom center in 

the 3 inch pitch area, and at the top corners in the center area. Tie the bottom center in the pile 

center area as necessary to maintain concrete cover. Bend all ties away from the form surface to 

provide maximum concrete cover. 

  When shown in the Plans, weld reinforcing steel in accordance with the 

requirements of AWS Structural Welding Code D 1.4. Do not weld in the prestressing bed. 

 450-9.2 Other Embedded Materials: 

  450-9.2.1 Inserts and Lifting Devices:  

   450-9.2.1.1 Placement: Locate inserts and lifting devices in accordance 

with the tolerances listed in 450-2.3. For stainless-steel or FRP reinforced products, use only non-

metallic or stainless-steel (Type 304 or 316) inserts and lifting devices. Use only non-metallic 

inserts and lifting devices with CFRP reinforced piling. 

   450-9.2.1.2 Corrosion Protection: Provide corrosion protection for 

embedded metal lifting devices that would remain exposed after lifting operations are complete 

as indicated below: 

    1. For recessed lifting devices, backfill block-outs with a Type F 

epoxy compound meeting the requirements of Section 926 for a minimum distance of 2 inches 

beyond the perimeter of the device. If the block-out extends less than 2 inches beyond the 

perimeter of the device, extend the epoxy compound beyond the block-out along the concrete 

surface. 

    2. For flush or protruding lifting devices, cut the lifting devices 

back to a minimum depth of 1 inch below the concrete surface and patch with a Type F epoxy 

compound meeting the requirements of Section 926. 

    If Type 304 or 316 stainless steel lifting devices are used, non-

shrink grout meeting the requirements of Section 934 may be used to backfill the block-out 

within its limits. 

    For all square prestressed piling, concrete sheet piling and concrete 

poles, cut and patch lifting devices before transporting from the casting yard. 
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  450-9.2.2 Placement of Bearing Assemblies: Set bearing assemblies designed to 

transmit reaction forces to the concrete in the position shown in the Plans. Place bearing plate 

assemblies or shoes which are to be cast in a product within appropriate tolerances as provided in 

450-2.3. Check the assemblies for position after stripping from the forms. 

450-10 Concrete Operations. 

 450-10.1 Temperature Restrictions: 

  450-10.1.1 Cold Weather Concreting: When the temperature of the surrounding 

air is expected to be below 40ºF within 24 hours after placing concrete, the temperature of the 

plastic concrete as placed must be 55ºF or greater. Maintain the temperature of the concrete after 

placement at or above 55ºF for the first 24 hours or until detensioning, whichever occurs first. 

For piles and other members with a minimum section dimension of 12 inches or more, maintain 

the temperature of the concrete after placement at or above 50F for the first 24 hours or until 

detensioning, whichever occurs first. Make arrangements for heating, covering, insulating or 

housing the concrete work in advance of placement and maintain the required temperature 

without adversely affecting the concrete due to concentration of heat. Do not use direct fired 

heaters during the first 24 hours after concrete placement, unless actions are taken to prevent 

exposure of the concrete to exhaust gases which contain carbon dioxide. Continuously monitor 

the temperature of the concrete or the ambient air around the product until the product is 

detensioned. Monitor by the use of thermocouples located in the product cross-section or 

temperature recording devices located under the enclosure. Provide one thermocouple or 

temperature recording device for each 200 feet of bed length or part thereof. Locate the 

thermocouples within the products cross-section as shown in the Producer QC Plan or as 

approved by the Engineer. Record the monitored temperatures determined by each 

thermocouple. Review the recorded temperatures to ensure that they are within the specified 

limits. Initially calibrate recording devices or thermocouples and recalibrate them at least 

annually in accordance with the manufacturer’s recommendations. 

  450-10.1.2 Hot Weather Concreting: Meet the requirements of Section 346 for 

temperature requirements and special measures for mixing concrete in hot weather. 

   Apply mist of water to prestressing strands, steel reinforcing, FRP 

reinforcing, and steel forms just before placing the concrete when the hot weather concreting 

special measures are in effect and the temperature of steel forms or reinforcing steel is greater 

than 120ºF. 

 450-10.2 Protection of Concrete from Adverse Conditions or Weather: Have 

protection materials available before the concrete placement begins to cover the products in the 

event of rain or other adverse conditions during the placement of concrete. Protection materials 

may be tarps, curing blankets, or other impervious material that will not puncture when placed 

over protruding reinforcing and/or form elements. Include the method and materials for 

protection in the Producer QC Plan. 

 450-10.3 Concrete Placement: 

  450-10.3.1 General: Check forms, reinforcing bars, prestressing strand, vent 

pipes, anchorages and other embedded items for compliance with the Contract Documents before 

placing concrete. Place concrete in accordance with 400-7, except as modified herein. 

   For concrete operations conducted at night, provide enough lighting to 

allow visual inspection of the interior of the forms during the complete concrete placement 

operation. 
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   Convey concrete by the use of buckets, conveyors, pumps, troughs, or 

other equipment specifically designed for concrete conveyance, provided the placement method 

consistently produces quality concrete with no segregation or separation of the mix. Locate the 

concrete conveyance equipment within 12 inches of the top of the forms or surface of the 

concrete to minimize the free fall of the concrete. 

   Multiple placements may be used within a bedline, provided compliance 

with 450-11.1 is maintained. 

  450-10.3.2 Requirements for Successive Layers: Except for self-consolidating 

concrete (SCC), place concrete as described in 450-10.3.2.1 through 450-10.3.2.5 as shown in 

the Producer QC Plan or as approved in writing by the Engineer. 

   In any progressive concrete placement operation, do not allow the time 

between successive placements onto previously placed concrete to exceed 20 minutes, unless the 

previously placed concrete has not yet stiffened, as evidenced by the continued effective use of 

vibration. 

   450-10.3.2.1 AASHTO Type II, Florida I-Beam 36 and Double T-

Beams, Piling, Slab Beams and Precast Slab Units (Except Voided Piling and Slabs): Place 

concrete in one or more layers or lifts. If more than one layer is used for Double T-Beams, end 

the first layer such that the top of the concrete is slightly below the bottom of the flange. 

 end the first layer such that the top of the concrete is slightly below the bottom of the flange. 

   450-10.3.2.2 AASHTO Type III, Type IV and Florida I-Beams 45 and 

54 and Voided Units (Slabs and Piling): Place concrete in a minimum of two horizontal layers. 

The thickness of the first layer will be such that the top of the concrete is just above the top of 

the bottom flange. In voided units, end the first layer slightly above the middle height of the 

void. 

   450-10.3.2.3 All Beams 63 Inches or Deeper: Place concrete in a 

minimum of three horizontal layers. The thickness of the first layer will be such that the top of 

the concrete is slightly above the top of the bottom flange. The thickness of the second layer will 

be such that the top of the concrete is slightly above the bottom of the top flange. 

   450-10.3.2.4 Pretensioned I-Beams Containing Longitudinal Post-

Tensioning Ducts: Place concrete in one continuous lift beginning in the end block zone and 

progressing to the other end. Do not allow the progression of the concrete placement to proceed 

until previously placed concrete is properly consolidated, and the rate of advancement equals the 

ability to fill the forms. In progression of the placement, deposit concrete within the forms on the 

surface of previously placed concrete. 

   450-10.3.2.5 Florida U-Beams: Place the concrete in Florida U-Beams in 

a minimum of two horizontal layers. The thickness of the first layer shall be such that the top of 

the concrete is above the top of the bottom flange. 

 450-10.4 Vibration of Concrete: Except for SCC, consolidate concrete in steel 

reinforced piling by internal or external vibration, or combination of these methods. For SCC, 

meet the requirements of Section 8.4 of the Materials Manual for production batch verification. 

For CFRP strand reinforced piling, use SCC without the use of vibration. If further consolidation 

is needed, manual rodding is permitted. 

  Design external form vibrators for the specific use. Design forms used in 

conjunction with external vibration and build them to effectively transmit vibration to the 

concrete mass. Mount and operate form vibrators in compliance with the vibrator manufacturer’s 

recommendations, a copy of which must be on file at the plant. Secure vibrators to the form 
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mounts by positive locking devices so that maximum vibration is transmitted into the form. 

Modify or replace external form vibrator systems that are demonstrated to be ineffective. Operate 

vibrators at each mount location for the time necessary for complete concrete consolidation. Do 

not allow progressive points of vibration to exceed twice the visually effective radius of 

vibration. Keep forms equipped with external vibrators clean, and free of any buildup of 

hardened concrete. 

  Ensure internal vibrators are available before concrete placement is started. Use 

an internal vibrator with a head of such size that proper vibration of the concrete will be secured 

without causing movement of the prestressing strand or reinforcing bars. The vibrating frequency 

range must be 8,000 to 15,000 impulses per minute. Have at least one standby vibrator available 

on-site. Insert the vibrator in the concrete at points spaced to ensure uniform vibration of the 

entire mass of the concrete. Do not allow points of insertions to be further apart than the radius 

over which the vibrator is visibly effective. Allow the vibrator to sink into the concrete by its 

own weight and penetrate into the underlying layers sufficiently so that the layers are thoroughly 

consolidated. After the concrete is thoroughly consolidated, slowly withdraw the vibrator to 

avoid formation of holes. 

  Revise the existing placement and consolidation procedure to improve the 

consolidation of the concrete, if the existing placement and consolidation procedure has 

produced unacceptable surface defects such as honeycombing, aggregate or mortar pockets, or 

excessive air bubbles. 

 450-10.5 Finishing: 

  450-10.5.1 General: When concrete incorporating silica fume is used, screed and 

finish with a continuous water fog mist maintained above the concrete. Do not apply the mist 

directly toward the concrete. A monomolecular finishing aid approved by the Engineer may be 

applied in accordance with the manufacturer’s recommendation. 

  450-10.5.2 Beams: Rough float the top surface of the beam and then scrub it 

transversely with a coarse brush or metal tine to produce a roughened surface for bonding. For 

the other external surfaces of prestressed beams, unless otherwise specified, apply a General 

Surface Finish in accordance with 400-15.1. Remove mortar leakage and stains to produce 

beams with a uniform appearance. 

  450-10.5.3 Piling: Unless a Class 5 Applied Finish Coating is specified, apply a 

general surface finish as specified in Section 400 to pile surfaces, except that pointing with 

mortar will not be required for chips and bug holes with a depth less than 1/4 inch and a diameter 

of less than 3/4 inch. All other general surface finish requirements will apply, including the 

pointing of material form tie cavities with mortar. Surface finish deficiencies that meet the 

definition of noncomplying prestressed products must be corrected in accordance with 450-12. 

Miter or round the top corners similar to the corner radius of the pile forms. Surfaces exposed 

during casting must have a steel trowel finish. 

  450-10.5.4 Slabs and Double-T Beams: When the Plans show the top surface of 

prestress slab units, slab beams, or Double T-Beams units to be the riding surface, apply a Class 

4 floor finish in accordance with Section 400. When the Plans show the surface to be overlaid 

with asphalt or concrete, rough float the top surface and then scrub it transversely with a coarse 

brush to remove all laitance and to produce a roughened surface for bonding. For the other 

external surfaces of slabs and Double T-beams, unless otherwise specified, apply a General 

Surface Finish in accordance with 400-15.1. 
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 450-10.6 Curing: Cure prestressed concrete for a minimum duration of 72 hours. If 

forms are loosened upon setting of concrete and/or removed before the 72 hour curing period is 

complete, expand the curing to cover the newly exposed surfaces by either coating with curing 

compound or extending the continuous moist cure area. Maintain concrete surface moisture at all 

times until curing is begun. If a water sheen is not present, apply supplemental moisture by 

misting or prevent water sheen loss on flat work by use of an evaporation retarder. 

  After the finishing operations have been completed and as soon as the concrete 

has hardened sufficiently to permit the application of curing material without marring the 

exposed surface, cover the exposed surfaces of all prestressed concrete products by one of the 

following procedures or other alternate curing methods. Alternate curing methods must be 

approved by the Engineer. Base alternate curing methods upon a demonstrated ability to retain 

surface moisture of the concrete and to control curing temperatures within acceptable limits. 

Discontinue use of any alternate curing method other than those included herein upon any 

indication of noncompliance with this Specification. 

  450-10.6.1 Continuous Moisture: Place burlap on the surface and keep it 

continuously saturated for the curing period by means of soil soakers, leaking pipes, or automatic 

sprinklers. Do not apply moisture manually. If side forms are removed during the curing period, 

extend the burlap to completely shield the sides of the product. Water flow may be metered to 

cycle repetitively for five minutes on and five minutes off during the 72 hour curing period. 

When it is not practical to apply moisture or curing compound inside the voided piles, cover their 

ends with wet burlap to prevent moisture loss. 

  450-10.6.2 Membrane Curing Compound: Apply a Type 2 white pigmented 

curing compound to all surfaces in a single-coat, continuous operation, at a uniform coverage as 

recommended by the manufacturer but not less than 1 gallon per 150 square feet. Apply the 

curing compound on the concrete surfaces that are still damp but have no free standing water. 

Allow surfaces covered by the membrane curing compound to remain undisturbed for the curing 

period. Recoat any cracks or other defects in the membrane seal which are detected during the 

curing period upon discovery. 

   If side forms are loosened during the curing period, remove them at that 

time and immediately coat the formed surfaces with either a Type 1 clear, or Type 2 white 

pigmented membrane curing compound. Maintain the surface seal for the remainder of the 

curing period. Bottom surfaces must be similarly coated after removal of the forms. Remove 

membrane curing compound to applied surfaces of concrete products to which other concrete is 

to be bonded by sandblasting or water-blasting until all traces of membrane curing compound are 

removed. 

   When the curing compound is applied by spraying, use a compressor 

driven sprayer of sufficient size to provide uniform spray at the nozzle. Keep all nozzles clean to 

ensure a uniform application of compound. For compressor driven sprayers, provide a calibrated 

reservoir which will allow the quantity of applied materials to be accurately determined. 

Maintain standby equipment in case of mechanical failure. If a mechanical failure occurs, a hand 

held pump-up sprayer may be used to apply curing compound to the remainder of the products 

cast in the day’s production. Suspend additional concrete placements until the mechanical 

sprayer is functioning properly. 

  450-10.6.3 Curing Blankets: Curing blankets may be used for curing the top 

surfaces of products. Do not use curing blankets which are torn or punctured. Securely fasten 

edges to provide as tight a seal as practical. Allow curing blankets to remain in place for the 
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curing period. Should the system fail to maintain a moist condition on the concrete surface, 

discontinue the use of curing blankets and take immediate corrective action to prevent further 

loss of concrete moisture. 

 450-10.7 Accelerated Curing: 

  450-10.7.1 General: Use low-pressure steam curing, radiant heat curing or 

continuous moisture and heat curing. Submit steam and/or radiant heat curing procedures for 

CFRP strand products for approval. If accelerated curing is completed before the curing period 

has elapsed, continue curing for the remaining part of the curing period in accordance with one 

of the curing methods above. 

   If accelerated curing is used, furnish and use temperature recording 

devices that will provide accurate, continuous, and permanent records of the time and 

temperature relationship of the enclosure and concrete throughout the entire curing period. Place 

the temperature recording sensors at a minimum of two locations, spaced approximately at or 

near the third point of bed length, to measure the temperatures of the enclosure and concrete. 

Initially calibrate recording thermometers and recalibrate them at least annually in accordance 

with manufacturer’s recommendations. Place the sensors at the center of gravity of the bottom 

flanges for beams. Place the sensors at the center of gravity of the cross sections perpendicular to 

the length for solid piles or poles, and at the midpoint of the wall thickness for voided piles or 

poles. 

   When the ambient air temperature is equal to or higher than 50ºF, start the 

accelerated curing by supplying or retaining moisture and the application of the heat, following 

the initial set period of concrete. Determine the initial set time in accordance with ASTM C403. 

During the application of heat, do not allow the temperature rise in the concrete product to 

exceed 36ºF per hour. The maximum curing temperature of the enclosure or concrete must not 

exceed 150ºF. Maintain the maximum curing temperature uniform throughout the enclosure, 

with variation of not more than 20ºF from the maximum peak temperature until concrete reaches 

the required release strength. Allow the concrete element to cool gradually at the maximum 

cooling rate of 50ºF per hour and continue the cooling at this rate until the concrete temperature 

is 40ºF or less above the ambient temperature outside the curing enclosure. 

   When the ambient air temperature is below 50ºF cure the concrete in two 

stages. Start the accelerated curing of the first stage during the preset period by applying heat to 

increase the temperature of concrete at the maximum rate of 10ºF per hour. The total temperature 

gain of concrete during the initial set period cannot exceed 40ºF higher than the placement 

temperature, or 104ºF, whichever is less. Upon obtaining the initial set, continue curing as stated 

above for ambient temperature of 50ºF or higher. To prevent moisture loss on exposed surfaces 

during the preheating period, cover products as soon as possible after casting or keep the exposed 

surfaces wet by misting or wet blankets. Use enclosures for heat curing that allow free 

circulation of heat about the product and that are constructed to contain the heat with minimum 

moisture loss. The use of tarpaulins or similar flexible covers may be used provided they are kept 

in good repair and secured in such a manner to prevent the loss of heat and moisture. Use 

enclosures that cover the entire bed from stressing abutment to stressing abutment, including all 

exposed stranding. 

  450-10.7.2 Low-Pressure Steam: The steam must be in a saturated condition. Do 

not allow steam jets to impinge directly on the concrete, test cylinders, or forms. Cover control 

cylinders to prevent moisture loss and place them in a location where the temperature is 

representative of the average temperature of the enclosure. 
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  450-10.7.3 Curing with Radiant Heat: Apply radiant heat by means of pipe 

circulating steam, hot oil or hot water, or by electric heating elements. To prevent moisture loss 

during curing, keep the exposed surfaces wet by misting or wet blankets. 

  450-10.7.4 Continuous Moisture and Heat: This method consists of heating the 

casting beds in combination with the continuous moisture method described above. Do not allow 

the heating elements to come in direct contact with the concrete or the forms. The initial 

covering of burlap and the continuous application of moisture will be as described in 450-10.6.1. 

An auxiliary cover in addition to the burlap for retention of the heat will be required over the 

entire casting bed. Support this cover a sufficient distance above the product being cured to allow 

circulation of the heat. 

 450-10.8 Curing Requirements for Silica Fume Concrete: Use either a 72 hour 

continuous moisture curing or a (12-24) hour low-pressure steam curing in accordance with 

450-10.7. Upon completion of the low-pressure steam curing, continue curing for the remaining 

part of the 72 hour curing period by application of the curing compound, continuous moisture 

curing, or use of the curing blankets. 

  If 72 hour continuous moisture is used, begin curing silica fume concrete 

immediately after the finishing operation is complete and keep a film of water on the surface by 

misting until the curing blankets are in place. No substitution of alternative methods nor 

reduction in the time period is allowed. After completion of the 72 hour curing period, apply a 

membrane curing compound to all concrete surfaces. Apply curing compound according to 

450-10.6. 

 450-10.9 Form Removal: Do not remove forms sooner than six hours after casting and 

not until the concrete strength is sufficient to avoid structural damage. For AASHTO Type V, 

Type VI, Florida I-Beams, and Bulb I-Beams, do not remove the forms supporting the top flange 

concrete sooner than 12 hours after casting unless the release strength has been reached. 

450-11 Detensioning. 

 450-11.1 General: The required concrete strength at which the prestressing force may be 

transferred to the concrete in a product will be a minimum of 4,000 psi, unless specified 

otherwise in the Plans. Verify the release strength by compressive strength cylinder tests or other 

approved means, no later than 24 hours after casting and every 24 hours thereafter until release 

strength is developed. 

  In lieu of every 24 hour testing, estimate the strength development of concrete 

using the maturity method in accordance with ASTM C1074, the pulse velocity method in 

accordance with ASTM C597, or any other nondestructive test method acceptable to the 

Engineer, until the time of the detensioning. 

  Before detensioning, verify the concrete release strength by testing the 

compressive strength test cylinders. Make a minimum of two compressive strength release test 

cylinders daily for each individual mix or for each LOT, or fraction thereof, of a given concrete 

mix design where the daily consumption exceeds this volume or when non-continuous batching 

or dissimilar curing is used. The release strength test, representing the LOT, is the average 

compressive strength of two test cylinders, cured under conditions similar to the product or 

match-cured test specimens, which are match cured until the time of release. 

  For products cured using accelerated curing, release the prestressing force 

immediately after terminating the accelerated curing process. After the detensioning operation is 

completed, continue to 72 hour curing period using one of the methods listed in 450-10.6. For 

products cured using methods other than accelerated curing, release the prestressing force within 
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a detensioning time limit, not to exceed five calendar days after the verification of release 

strength by compressive strength cylinder test or other approved strength gain monitoring 

system. 

  For all products in a casting line, use the same test method for determining their 

release strengths. Ensure the detensioning time limit is included in the Producer QC Plan. Cure 

concrete cylinders used for detensioning strength tests in the same manner and location as the 

prestressed concrete products they represent. 

  For I-Beams, when side forms are loosened upon setting of concrete or removed 

before the 72 hour curing period is complete, the top flange dormant strands may be released 

after the concrete reaches a compressive strength of 2,000 psi. 

  Perform detensioning operations under the supervision of personnel possessing a 

certificate of completion of PCI Quality Control Personnel Certification Level II, and 

Section 450 Specification examination. 

 450-11.2 Method of Stress Transfer: In all detensioning operations, keep the 

prestressing forces nearly symmetrical about the vertical axis of the product and apply them in a 

manner that will minimize sudden shock or loading. Remove or loosen forms, ties, inserts, or 

other devices that would restrict longitudinal movement of the products along the bed. Release 

hold-downs for products with draped strands in a sequence as shown in the Plans or Producer QC 

Plan. Cut dormant strands (partially tensioned strands) before releasing any fully tensioned 

strands. Release fully bonded strands next, beginning with the lowest row and moving upwards, 

followed progressively by strands having the minimum length of tubular sheathing through to 

those strands having the maximum length of tubular sheathing. 

  Transfer prestressing forces to the concrete by either single strand release or 

multiple strand release. 

 450-11.3 Single Strand Detensioning: Detension the strand by using a low-oxygen 

flame in accordance with a pattern and schedule provided in the approved shop drawings, or 

Producer QC Plan, or described in 450-5. Heat with a low-oxygen flame played along the strand 

for a minimum of 5 inches. Heat strands in such a manner that the failure of the first wire in each 

strand will occur after the torch has been applied for a minimum of five seconds. 

  Release strands in all prestressed products simultaneously and symmetrically 

about the vertical axis at both ends of the bed and at all intermediate points between products to 

minimize sliding of products. Strands in piles, sheet piles, slabs, and AASHTO Type II Beams 

may be detensioned at the intermediate areas after detensioning both ends. 

  For CFRP strands coupled with steel strands, detension the steel strands first 

using the flame cutting process described above. At intermediate locations where CFRP strands 

are continuous between adjacent precast components, flame or shear cutting of the strands is not 

allowed. 

 450-11.4 Multiple Strand Detensioning: In this method, detension all strands 

simultaneously by hydraulic dejacking. The total force is taken from the header by the jack, then 

released gradually. Do not allow the overstress required to loosen the anchoring devices at the 

header to exceed the force in the strand by 5%. After detensioning, strands at all points may be 

cut progressively from one end of the bed to the other using equipment and methods described 

above. 

 450-11.5 Cutting Strands and Bars: Upon completion of the detensioning operation, 

cut steel strands to required length, using an oxygen flame or mechanical cutting device. Do not 

use electric arc welders to cut bars or steel strands. Upon completion of the detensioning 
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operation, cut CFRP strands to the required length using a mechanical cutting device. Do not use 

flame or shear cutting to cut CFRP strands. 

  450-11.5.1 Beams: For beam ends that will be permanently encased in concrete 

diaphragms, cut strands to 2.5 inches plus or minus 0.5 inch beyond the end of the product or as 

specified in the Plans. For beams with ends that will not be encased in permanent concrete 

diaphragms, mechanically cut strands a minimum of 1/8 inch below the concrete surface. 

  450-11.5.2 Piles: Mechanically cut strands flush with the concrete surface. For 

top (head) of fender piles and pile ends not embedded under final conditions, burn the strands a 

minimum of 1 inch below the concrete surface and clearly mark the pile to identify the top 

(head) end. 

  450-11.5.3 Poles: Mechanically cut strands to a minimum of 1/8 inch below the 

concrete surface. 

 450-11.6 Protecting Ends of Strands: Prepare the concrete surfaces and apply Type F-1 

epoxy in accordance with the manufacturer’s recommendations. 

  450-11.6.1 Beams Ends that will not be Permanently Encased in Concrete 

Diaphragms: 

    1. Remove any corrosion product from all accessible surfaces at 

the cut end of the strands. 

    2. Apply two layers of epoxy to the exposed beam ends (including 

clipped and chamfered surfaces) no later than fourteen days after detensioning.at the applicable 

time frame below: 

     a. For beams without debonded strands, at least three 

calendar days prior to shipping but no later than 50 calendar days after detensioning. 

     b. For beams with debonded strands, between 45 and 

50 calendar days after detensioning. If the beam requires shipment prior to 42 calendar days, at 

least three calendar days prior to shipping. 

    3. As an option to item 2b, the epoxy may be applied in two steps 

as follows: 

     a. To the upper area of the beam end within 4 inches of the 

outer stands of the bottom strand group any time after detensioning. 

     b. To the remaining area that includes the bottom strand 

group between 42 and 50 calendar days after detentioning. Ensure that the entire beam end is 

fully coated at least three calendar days prior to shipping. 

   Ensure that the first epoxy layer is cured before applying the second layer. 

   The finished thickness of the epoxy coating must be a minimum of 

1/16 inch and form a vertical flat plane without deviations or localized depressions from recessed 

strands or other defects. 

   Ensure that the epoxy coating is cured per the manufacturer’s 

recommendations prior to shipping the products.  

   Any modifications to the time limits above must be approved by the 

Engineer. 

  450-11.6.2 Beams Ends that will be Permanently Encased in Concrete 

Diaphragms: 

    1. Cut the strands in accordance with 450-11.5.1. 
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    2. Seal openings between strand and sheathing for debonded 

strands with 100% silicone sealant within fourteen calendar days of detensioning, and cure per 

the manufacturer’s recommendations. 

  450-11.6. 3 Piles: Apply epoxy patches to all recessed strands. 

  450-11.6. 4 Poles: Coat entire face of tip (top) and butt (bottom) ends with epoxy. 

450-12 Noncomplying Prestressed Products. 

 450-12.1 General: When a precast prestressed concrete product does not comply with 

the requirements of this Section or is damaged, use the following provisions for evaluating and 

dispositioning of deficiencies. However, when precast prestressed concrete products have been 

installed, the disposition of concrete cracks shall be in accordance with Section 400. Apply these 

provisions in all cases that clearly fall under the circumstances described in Section 400. 

Consider situations not covered by these specific circumstances on their individual merits. 

Consider and apply the following where practical. 

  Make all major repairs that require a repair proposal under the observation and the 

satisfaction of the QC Manager or designee. 

 450-12.2 Identification of Defects: The QC Manager, or QC inspectors under direction 

of the QC Manager, will examine all deficiencies within the time limit specified in 450-2. 3 and 

450-2.4, to determine the applicable provisions and requirements of this Article and which 

course of action is appropriate. 

  1. If the QC Manager or designee determines that a deficiency is a cosmetic or 

minor defect, as stated 450-12.3, appropriate repairs may be executed following pre-approved 

repairs methods described in the Producer QC Plan, or in accordance with 450-13. 

  2. If the deficiency is major as defined in this Section, and is repairable for 

acceptance, submit a completed Noncomplying Prestressed/Precast Concrete Component Data 

Sheet (Form No. 700-030-10) to the Engineer within 30 days of the defect identification. 

   If requested, submit an Engineering Analysis Scope in accordance with 6-

4 for approval, to address the deficiency. Propose a preapproved repair method described in the 

Producer QC Plan. A previously approved Engineering Analysis Report (EAR) may not be 

applied to a current major repair without the approval from the original engineer who signed and 

sealed the previously approved EAR. 

  Make major repairs under the observation of and to the satisfaction of the QC 

Manager. The Engineer reserves the right to witness the repairs. 

  The disposition of deficiencies and repair methods provided herein must at no 

time, and under no circumstances, be used as an excuse for or applied in such a manner so as to 

relieve the Contractor of his responsibility for QC. The number and type of deficiencies 

evaluated under this Specification will, however, be used in evaluating the Contractor’s QC. 

  The Engineer may require a credit on any products with deficiencies that require 

an EAR and are accepted for use in the structure. Bear the costs of repairs and any actions taken 

to rectify deficiencies at no expense to the Department. 

 450-12.3 Common Defects in Precast Prestressed Concrete Products: 

  450-12.3.1 Surface Deficiencies: Surface deficiencies are defined below and 

include spalls, chips, bug holes, surface porosities, honeycombs, and shallow surface cracks. 

   Regardless of the types of deficiencies, when the total surface area of all 

deficiencies within a single product exceeds 1.0% of the product’s area that will be exposed to 

the environment, the deficiencies are considered major. 
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   450-12.3.1.1 Bug Hole: A bug hole is a void caused by air that is 

entrapped against the form and that has an area up to 3.0 square inches and a depth up to 

1.5 inches. Treat any bug hole with a dimension exceeding either of these dimensions as a 

honeycomb. The Engineer will not require repair of any bug hole with a depth less than 0.25 inch 

and less than 0.75 inch in diameter, unless otherwise indicated in the Plans or Specifications. 

   450-12.3.1.2 Spall: A spall is a depression resulting when a fragment is 

detached from a larger mass by impact, action of weather, by pressure or by expansion within the 

larger mass. 

    A cosmetic spall is a circular or oval depression not greater than 

1.0 inch in depth nor greater than 3.0 square inches in area, and must be repaired in accordance 

with 450-13.2. 

    With the exception of spalls in the bearing areas and edges of the 

top flange, a minor spall is defined as a spall not larger than 2.0 square feet and no deeper than 

one inch plus the sum of the concrete cover and the diameter of the bar in the first layer of 

reinforcing. Repair minor spalls in accordance with 450-13.4. 

    Spalls located at the edges of the top flange are considered minor 

spalls as follows: 

     1. A spall on one edge of the top flange, without a 

coincident spall on the other edge of the top flange, is considered a minor spall if the total 

longitudinal length of the defect does not exceed 10 feet and any lateral dimensions of the spall 

measured perpendicular to the longitudinal axis of the beam are not greater than 25% of the 

width of the top flange. 

     2. Coincident spalls on opposite edges of the top flange are 

considered minor spalls if the total length of the defects within both spalls does not exceed 10 

feet and any lateral dimensions of the spalls at a given location measured perpendicular to the 

longitudinal axis of the beam are not greater than 25% of the width of the top flange. 

    Spalls are considered major when they are located in the extended 

bearing area of the beams as defined in 450-12.3.5, or if any depression exceeds the dimensions 

that are described for minor spalls. 

   450-12.3.1.3 Chip: A chip is the local breaking of the corners or edges of 

the concrete with the resulting void containing angular surfaces. 

    Cosmetic chips are chips where the sum of the two lateral 

dimensions perpendicular to the length does not exceed 2.0 inches. Regardless of length, it is not 

necessary to repair cosmetic chips except for visually exposed reinforcing steel, prestressing 

strand, insert, or weldments surfaces, which may require repair in accordance with 450-13.5. 

    Minor chips are chips where the sum of the two lateral dimensions 

perpendicular to the length exceeds 2.0 inches, but does not exceed 4.0 inches, and with a length 

of no more than 12.0 inches. Repair minor chips in accordance with 450-13.5. 

    Major chips are any chips larger than minor chips. Major chips 

require engineering evaluation and disposition in accordance with 450-14. 

   450-12.3.1.4 Surface Porosity: Surface porosity is considered a minor 

defect and is the localized porosity of a formed surface due to medium scaling. Medium scaling 

is defined as the loss of surface mortar up to 3/8 inch in depth and exposure of concrete 

aggregate. Repair surface porosity in accordance with 450-13.3. 

   450-12.3.1.5 Honeycombing: Honeycombing is voids in the concrete, 

loss of fines or other material from between the aggregate particles, the inclusion of air pockets 
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between aggregate particles, or larger volumes of lost material. Remove honeycombing in its 

entirety to sound concrete before establishing the classification of the defect. 

   Minor honeycombing is a void no deeper than concrete cover and no 

larger than 2.0 square feet in area after the removal of unsound material. Repair minor 

honeycombing in accordance with 450-13.6. 

   Major honeycombing is a void deeper than concrete cover regardless of 

the surface area, or shallower but with a surface area greater than 2.0 square feet that results after 

the removal of unsound material. 

   450-12.3.1.6 Shallow Surface Cracks: Shallow surface cracks are 

considered a minor defect, and are defined as the separation of the formed or finished surface up 

to 0.25 inch in depth. 

    Remove the affected material and repair the surface in accordance 

with 450-13.3. 

  450-12.3.2 Segregated Appearance in Hardened Concrete: Segregation of 

hardened concrete is considered a major defect. When hardened concrete segregation is evident, 

evaluate in accordance with FM 5-617. 

  450-12.3.3 Cold Joints: A cold joint is a plane of weakness in concrete caused by 

a batch of concrete setting before the next batch is added, so that the two batches fail to bond. A 

cold joint is considered a major defect and requires an EAR. 

  450-12.3.4 Formed Surface Misshaping: Formed surface misshaping is the 

visual and measurable deficiency or excess of material from the specified tolerance on any 

surface of a product. 

   1. Pile Ends: Make square pile ends which are outside this Section’s 

tolerances by grinding in accordance with 450-13.7, or any other means of removal as approved 

by the Engineer. Reshape the chamfer if more than 0.25 inch from the cast pile end is removed 

and such removal affects the chamfer dimension. 

   2. Pile Chamfers: Reshape chamfers outside of this Section’s tolerances to 

within the tolerances in accordance with 450-13.7. 

   3. Other Surfaces: Any deficiency exceeding the plan dimensions for size, 

length, squareness, designated skew, plumbness, and the like by up to twice the specified plus 

(+) tolerance may be corrected by grinding to within the allowable tolerance in accordance with 

450-13.7. Any deficiency exceeding the specified minus (-) tolerance or twice the specified plus 

(+) tolerance will be considered major. 

  450-12.3.5 Bearing Area Flaws: Consider the bearing area to extend from the 

end of the product to 3 inches beyond the edge of the bearing contact area for the full product 

width.  

   Do not allow the bearing plate or bearing area plane of precast prestressed 

concrete beam and slab units to deviate from a true plane by more than 1/8 inch when tested in 

all directions with a steel straightedge. In the event that a 100% true plane is not achieved, the 

Engineer will accept a surface having not less than 80% of its area in a true plane provided the 

deviations are evenly distributed. Remove minor convex projections by grinding with an 

abrasive stone. The Engineer will accept minor depressions, provided that they amount to not 

more than 20% of the bearing area, are evenly distributed over the entire bearing area, and are 

not deeper than 1/8 inch. 

  450-12.3.6 Cracks: A crack may appear before or after detensioning and may or 

may not cause separation throughout the product thickness or depth. Identify cracks by the 
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classifications and locations described below and subject them to the disposition required by the 

identified crack. 

   If the total surface length of all cracks within a single product, regardless 

of their width and depth, located between the end zones exceeds one-quarter of the product’s 

length, the cracks are considered major. Establish crack sizes subsequent to release of all 

pretensioning forces. 

   The Engineer will reject any pile that is cracked to the point that a 

transverse or longitudinal crack extends through the pile, shows failure of the concrete as 

indicated by spalling of concrete on the main body of the pile adjacent to the crack, or which in 

the opinion of the Engineer will not withstand driving stresses. Occasional hairline surface 

cracking caused by shrinkage or tensile stress in the concrete from handling will not be cause for 

rejection. 

   450-12.3.6.1 Locations of Cracks: Regardless of cause and for the 

purposes of this Specification, cracks will be identified as occurring in either critical or non-

critical locations of the product in accordance with the following criteria and conditions: 

    450-12.3.6.1.1 Critical Location Cracks: Critical locations of 

cracks are any locations in which a crack would tend to open under stresses occurring at any time 

during the service life of the structure, or which may reduce the ultimate capacity or fatigue life 

of the product. Specifically, critical locations of cracks are any locations in a product not defined 

and not included in 450-12.3.6.1.2 as non-critical. Cracks in critical locations require engineering 

evaluation and disposition in accordance with 450-12. 

    450-12.3.6.1.2 Non-Critical Location Cracks: Non-critical 

locations of cracks are defined by the position within a product’s length, the position within a 

product’s depth, and the orientation of the crack. 

     1. Piles: Surface cracks in any direction and of a length not 

exceeding twice the width of the pile. 

     2. Simple Span Pretensioned Concrete Beams: End zones 

(within a distance of three times the depth of the product from the end): 

      a. Horizontal or diagonal cracks at either or both 

ends in the top flange and web of the product, not in the plane of nor intersecting any row of 

prestressing strands, and extending from the end of the product for a length not to exceed the 

product’s depth. 

      b. Vertical cracks extending through the top flange 

not to exceed one-half of the product’s depth after detensioning. 

      c. Mid-span region (between end zones): Vertical 

cracks extending through the top flange and web of the product. 

      d. Any Location: Horizontal crack at the interface 

of the web and top flange which is not longer than the product’s depth. 

      e. Intermediate diaphragms of Florida U-Beams: 

cracks at any location. 

     3. Simple Span Double T-Beams: 

      a. End zones (within a distance of twice the depth of 

the product from the end): One horizontal crack at either or both ends and in the top flange of the 

product, not in the plane of nor intersecting any row of prestressing strands, and extending from 

the end of the product for a length not to exceed half the product’s depth. 
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      b. Mid-span Region (between end zones): Vertical 

cracks extending through the top flange and not exceeding half the web depth of the product. 

      c. Any Location: Horizontal crack at the interface of 

the web and top flange which is not longer than the product’s depth. 

     4. Pretensioned I-Beams Containing Longitudinal Post-

Tensioning Ducts: 

      a. End zones (within a distance of twice the depth of 

the beam from the end): Vertical cracks in the bottom half of the beam within an end zone with 

no post-tensioning anchorages and where the post-tensioning ducts are located in the top of the 

beam at the location of a permanent substructure support. Horizontal or diagonal cracks at either 

or both ends in the top flange and web of the product where no post-tensioning anchorage zone is 

present. 

      b. Mid-span Region (between quarter points): 

Vertical cracks in the web and top flange of the beam provided the beam is to be supported at 

each end in its final position in the structure. 

      c. Any Location: Horizontal cracks not longer than 

the beam’s depth and only at the interface of the web and top flange provided the beam is to be 

supported at each end in its final position in the structure. 

     5. Post-Tensioned Beams for Drop-In Spans: 

      a. Pier Sections: Horizontal or diagonal cracks at 

either or both ends in the top flange and web of the product. 

      b. Drop-In Sections: Same as simple span 

pretensioned concrete beams. 

      c. End Sections: At end of beam with post-

tensioning anchorages: same as pretensioned I-Beams containing longitudinal post-tensioning 

ducts. At end of beam adjacent to pier sections: same as for simple span pretensioned concrete 

beams. 

     6. Simple Span Prestressed Slab Beams and Slab Units: 

      a. End Zones (within a distance of twice the depth 

of the product from the end): One horizontal crack at either or both ends in the top half of the 

product, which is not in the plane of nor intersecting any row of prestressing strands, and 

extending from the end of the product for a length not to exceed half the product’s depth. 

      b. Any Location (after detensioning): Vertical 

cracks in the top half of the product’s depth. 

     7. Pretensioned Concrete Poles: 

      a. Longitudinal cracks - Any location: The length of 

each crack must be less than twice the base width of the pole, or transverse or diagonal cracks 

perpendicular to or at an inclined angle to the longitudinal direction of the pole. 

      b. Edge cracks: Cracks exhibiting at the edge and 

extending across one or two adjacent planes of a square pole, less than 2.0 inches of total length 

across all planes. 

   450-12.3.6.2 Classification and Treatment of Cracks: Cracks in precast 

prestressed components, excluding piling, will be identified according to their width, and surface 

appearance, and classified as follows: 
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    450-12.3.6.2.1 Cosmetic Cracks: Cracks located in non-critical 

locations on product which are less than 0.006 inch wide. Based on the environmental 

classification of the site where the product will be located, treat cosmetic cracks as follows: 

     1. Slightly or moderately aggressive environment: Do not 

treat cracks. 

     2. Extremely aggressive environment: After detensioning, 

apply penetrant sealer in accordance with Section 413. 

    450-12.3.6.2.2 Minor Cracks: Cracks located in non-critical 

locations on products which are between 0.006 and 0.012 inch wide, inclusive. Based on the 

environmental classification of the site where the product will be located and the final elevation 

of the product on the site, treat minor cracks as follows: 

     1. Slightly aggressive environment: Do not treat the cracks.  

     2. Moderately aggressive environment: 

      a. For products that will be located at an elevation 

of more than 12 feet above the existing ground level or above mean high water elevation: Do not 

treat cracks. 

      b. For products that will be located at an elevation 

within 12 feet above the existing ground level or above mean high water elevation: Apply a 

penetrant sealer on the cracks after detensioning in accordance with Section 413. 

     3. Extremely aggressive environment: 

      a. For products that will be located at an elevation 

of more than 12 feet above the existing ground level or above mean high water elevation: Apply 

a penetrant sealer on the cracks after detensioning in accordance with Section 413. 

      b. For products that will be located at an elevation 

within 12 feet above the existing ground level or above mean high water elevation: Inject epoxy 

into the cracks after detensioning in accordance with Section 411. 

    450-12.3.6.2.3 Major Cracks: Cracks, regardless of 

environmental classification, located in critical locations on products or cracks in non-critical 

locations of the product that are greater than 0.012 inch wide. Major cracks are considered major 

defects and require an EAR in accordance with Section 6 to determine the disposition of the 

affected product 

    450-12.3.6.2.4 Cracks in the Riding Surface: Repair cosmetic 

and minor cracks in the top surface of components which will become the riding surface (with no 

overlays), once in service, regardless of the environmental classification as follows: 

     1. Epoxy inject cracks wider than 0.006 inch in accordance 

with Section 411, unless the Engineer approves the sealing of cracks with high molecular weight 

methacrylate in accordance with Section 413. 

     2. Seal cracks that are 0.006 inch wide or less by applying a 

penetrant sealer in accordance with Section 413. 

450-13 Repair Methods and Materials. 

 450-13.1 General: Before beginning the repairs of bug holes, spalls, chips, surface 

porosity, and honeycomb, remove all laitance, loose material, form oil, curing compound and 

any other deleterious matter from the repair area. Repair cosmetic or minor deficiencies by 

methods specified herein. Submit alternative repair methods as needed. 

  For each project, maintain the record of deficiencies and their repair methods. 

Ensure the record includes information about product description, unit serial number, date cast, 
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defect description including dimensions, repair method and materials, defect discovery date, and 

signature of producer’s QC Manager indicating concurrence with the information. 

  Cure repaired surfaces for the full 72 hour curing time or for the curing time as 

recommended by recommendations from the manufacturer of the repair material. Ensure the 

repaired surfaces have a surface texture, finish and color which matches the appearance of the 

unaffected surrounding area of the product. 

  450-13.1.1 Product Acceptance on the Project: Use only non-shrink grout that 

is listed on the Approved Product List (APL). 

 450-13.2 Cosmetic Surface Filling: Repair areas to be filled with an approved high-

strength, non-metallic, non-shrink grout meeting the requirements of Section 934. Mix, apply 

and cure the grout in accordance with the manufacturer’s recommendations. Coating of the 

prepared surface with epoxy bonding agent before grout placement is not required. 

 450-13.3 Surface Restoration: Maintain the surface continuously wet for a minimum of 

three hours before application of repair material. Repair areas to be restored with a mortar mix 

consisting by volume of one part cement, 2.5 parts sand that will pass a No. 16 sieve, and 

sufficient water to produce a viscous slurry mix or repair areas to be restored with an approved 

high-strength, non-metallic, non-shrink grout meeting the requirements of Section 934. Mix, 

apply and cure the grout in accordance with the manufacturer’s recommendations. Cure areas 

repaired with a mortar mix in accordance with 450-10.6. Coating of the prepared surface with 

epoxy bonding agent before grout placement is not required. 

 450-13.4 Cutting and Filling: Carefully cut all feathered edges of the area to be repaired 

back perpendicular to (or slightly undercut from) the surface to the depth of sound concrete or to 

a minimum depth of 1/2 inch, whichever is deeper. Coat the prepared surface with an approved 

epoxy bonding agent applied in accordance with the manufacturer’s recommendations. Fill the 

cutout area with an approved high-strength, non-metallic, non-shrink grout mixed and applied in 

accordance with the manufacturer’s recommendations. Firmly consolidate the grout mix in the 

cutout area. 

 450-13.5 Restoration of Surfaces and Edges: When reinforcing steel or prestressing 

strand is exposed, remove concrete from around the items to provide a 1 inch clearance all 

around. Form surfaces and edges to the original dimensions and shape of the product. Coat the 

prepared surface with an approved epoxy bonding agent applied in accordance with the 

manufacturer’s recommendations. Restore surfaces and edges with an approved high-strength, 

non-metallic, non-shrink grout mixed and applied in accordance with the manufacturer’s 

recommendations. Firmly consolidate the grout mix in the area to be repaired. Restore surfaces 

and edges to the original dimensions and shape of the product. 

 450-13.6 Removal and Restoration of Unsound Concrete: Carefully cut the area of 

unsound concrete to be repaired back perpendicular to (or slightly undercut from) the surface and 

to the depth of sound concrete or to a minimum depth of 1 inch, whichever is deeper. When 

reinforcing bars, prestressing strand, inserts or weldments are exposed, remove the concrete from 

around the items to provide a 1 inch clearance all around. Coat the prepared surface with an 

approved epoxy bonding agent applied in accordance with the manufacturer’s recommendations 

and then filled with an approved high-strength, non-metallic, non-shrink grout mixed and applied 

in accordance with the manufacturer’s recommendations. Firmly consolidate the grout mix in the 

area to be repaired. Restore surfaces and edges to the original dimensions and shape of the 

product. 
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 450-13.7 Surface Grinding: Grind off misshaped formed surfaces with an abrasive 

stone. Apply two coats of penetrant sealer in accordance with the requirements of Section 413, to 

any surfaces which are not subsequently encased in concrete, immediately after grinding has 

been accepted. Do not apply a penetrant sealer to any surfaces to be subsequently encased in 

concrete. 

 450- 13.8 Treatment of Cracks: Treat cracks in accordance with 450-12.3.6. 

450-14 Handling, Storage, Shipping and Erection. 

 450-14.1 Handling: All products which are pretensioned may only be handled after 

transfer of the prestressing force. For products that are prestressed by a combination of 

pretensioning and post-tensioning do not handle before sufficient prestress has been applied to 

sustain all forces and bending moments due to handling. Exercise care in handling to prevent 

damage to products. Lift and move products so as to minimize stresses due to sudden changes in 

momentum. 

  Calculate pick up and dunnage points. Pick up products only at points designated 

as pickup points as shown on the Contract Plans or shop drawings. Maintain all beams in an 

upright position at all times. 

  Evaluate the temporary stresses and stability of beams during their handling. The 

temporary stresses induced into the products during handling must be within the acceptable 

stresses at release listed in the Department’s Structures Design Guidelines. Take appropriate 

action to increase the stability of products during handling when the factor of safety against 

lateral buckling instability is below 2.0. Include the expected fabrication tolerance for sweep in 

the analysis. The analysis procedure provided by the PCI or similar procedures may be used for 

the stability evaluation. 

  Verify lifting devices for capacity in lifting and handling products, taking into 

account various positions during handling. Keep multiple component lifting devices matched to 

avoid non-compatible use. When a product has multiple lifting devices, use lifting equipment 

capable of distributing the load at each device uniformly to maintain the stability of the product. 

When the lifting devices are grouped in multiples at one location, align them for equal lifting. 

  Take appropriate steps to prevent the occurrence of cracking. When cracking 

occurs during handling and transportation, revise handling and transporting equipment and 

procedures as necessary to prevent cracking for subsequent products. 

 450-14.2 Storage: Store precast prestressed beams, Double T-Beams, slab beams and 

slab units on only two points of support located within 18 inches of the end of the product or as 

calculated. Support skewed beams, Double T-Beams, slab beams or slab units within 18 inches 

of the end of the full product section or as calculated. Do not support slab beams on the outer 

6 inches of the product width. Support other products on an adequate number of supports so as to 

keep stresses in the products within the allowable stresses at release listed in the Department's 

Structures Design Guidelines. Locate multiple supports (more than two) within 1/2 inch of a 

horizontal plane through the top surface of the supports. Adequately brace beams as necessary to 

maintain stability. 

  All supports must be level and on adequate foundation material that will prevent 

shifting or differential settlement which may cause twisting or rotation of products. Immediately 

pick up products in storage that have rotated or twisted and adjust the supports to provide level 

and uniform support for the product. 

  Support prestressed products that are stacked by dunnage placed across the full 

width of each bearing point and aligned vertically over lower supports. Move dunnage points in 
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accordance with 450-2.3 with the approval of the QC Manager. Do not use stored products as a 

storage area for either shorter or longer products or heavy equipment. 

  Where feasible, base the selection of storage sites, storage conditions and 

orientation upon consideration of minimizing the thermal and time-dependent creep and 

shrinkage effects on the camber and/or sweep of the precast pretensioned products. 

  Continuous application of water during the initial 72 hour moist curing period 

may be interrupted for a maximum of one hour to allow relocation of precast prestressed 

concrete elements within the manufacturing facility. Keep the moist burlap in place during 

relocation of the element. 

 450-14.3 Shipping: Do not ship precast prestressed concrete products to the project site 

prior to the completion of the 72 hour curing period and attainment of the required 28-day 

strength. Verification of the shipping strength test, before 28 days, is permitted by testing 

compressive strength cylinders that are cured under the conditions similar to the product or by 

testing temperature match cured cylinders. 

  The use of maturity method, ASTM C1074, pulse velocity method in accordance 

with ASTM C597, or any other nondestructive test method acceptable to Engineer, is permitted 

to estimate the strength before its verification by test cylinders. The shipping strength test is the 

average compressive strength of two test cylinders. Do not ship products until accepted and 

stamped by the QC Manager or the inspectors under the direct observation of the QC Manager or 

designee. 

  In the case of elements repaired due to major defects, notify the Engineer at least 

72 hours in advance of shipping to verify compliance with the Specification. 

  At the beginning of each project, provide a notarized statement to the Engineer 

from a responsible company representative certifying that the plant will manufacture the 

products in accordance with the requirements set forth in the Contract Documents and Producer 

QC Plan. 

  The QC Manager’s stamp on each product indicates certification that the product 

was fabricated in conformance with the Producer QC Plan, the Contract, and the Specifications. 

Ensure that each shipment of prestressed concrete products to the project site is accompanied 

with a signed or stamped delivery ticket providing the description and the list of the products. 

  Evaluate the temporary stresses and stability of all products during shipping and 

locate supports, generally within 18 inches from the beam end, in such a manner as to maintain 

stresses within acceptable levels. Include impact loadings in the evaluation. Do not support slab 

beams on the outer 6 inches of the product width. 

 450-14.4 Erection: Erect precast prestressed products without damage. Meet the 

handling and storage requirements of 450-14.1 and 450-14.2 for field operations. Before casting 

diaphragms and the deck slab, do not allow the horizontal alignment of prestressed concrete 

beams to deviate from a straight line connecting similar points of beam ends by more than the 

sweep tolerances specified in 450-2.3. Adequately brace beams as necessary to maintain 

stability. 

450-15 Measurement and Payment. 

 450-15.1 General: The work specified in this Section will be measured and paid for as 

shown below for the particular item involved. Precast prestressed concrete members are 

acceptable to the Department for full payment when all requirements of the Contract Documents 

have been met. No partial payments will be made for precast prestressed concrete members until 
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the 28-day strength requirement, along with other applicable Specification requirements, have 

been met. 

 450-15.2 Prestressed Concrete Piling: Payment will be made at the Contract unit price 

per foot for the particular type of piling, measured and paid for as specified in Section 455, 

including the provisions for cutoffs and splices. 

 450-15.3 Prestressed Concrete Beams: Payment will be made at the Contract unit price 

per foot for Prestressed Beams, complete in place and accepted. Final pay lengths will be plan 

quantity based on casting lengths, as detailed in the Plans, subject to the provisions of 9-3.2. 

 450-15.4 Prestressed Concrete Slab Units and Slab Beams: Payment will be made at 

the Contract unit price per foot for the units, complete in place and accepted. Final pay lengths 

will be plan quantity based on casting lengths, as detailed in the Plans, subject to the provisions 

of 9-3.2. 

450-16 Basis of Payment. 

 Price and payment will be full compensation for all work and materials specified in this 

Section, including reinforcement, pretensioning strand, embedded ducts, hardware, inserts and 

other materials as required, to fabricate, transport and place the product into its permanent 

position in the structure. 

 Payment for the items will be made under the following: 

Item No. 450-  1- Prestressed Beams - per foot. 

Item No. 450-  2- Prestressed Beams: Florida I-Beams - per foot. 

Item No. 450-  3- Prestressed Slab Units - per foot. 

Item No. 450-  4- Prestressed Beam U-Beams - per foot. 

Item No. 450-  8 Prestressed Beams: Florida Slab Beam – per foot. 

Item No. 450- 88- Prestressed Slab Units Transversely Post-Tensioned - per 

square foot. 
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SECTION 451 

PRESTRESSED SOIL ANCHORS 

451-1 Description. 

 Construct prestressed soil anchors consisting of a high strength steel tendon anchored to 

the retaining wall on one end and to the soil on the other end through a bulb of pressure injected 

portland cement concrete grout. Test each anchor by prestressing to the load indicated in the 

Contract Documents before locking off to the retaining wall. 

 Select the prestressed soil anchor type and the installation method, and determine the 

bond length and anchor diameter. Assume responsibility for installing prestressed soil anchors 

that develop the load-carrying capacity indicated in the Plans in accordance with 451-7. 

 Provide corrosion protection for permanent prestressed soil anchors. The Engineer will 

not require corrosion protection for temporary prestressed soil anchors. Protect anchor tendons 

from corrosion as shown in the Plans in accordance with 451-8. 

451-2 Definitions. 

 1. Anchorage Devices: The anchor head wedges or nuts which grip the prestressing steel. 

 2. Bearing Plate: The steel plate which distributes the prestressed soil anchor force to the 

structure. 

 3. Bond Length: The length of the prestressed soil anchor which is bonded to the ground 

and transmits the tensile force to the soil or rock. For a compression prestressed soil anchor, the 

bond length will be different from the tendon bond length. 

 4. Factored Design Load: The maximum anticipated load that will be applied to the 

prestressed soil anchor during its service life after completing stressing and testing. The factored 

design load includes appropriate load factors to ensure that the overall structure has adequate 

strength for its intended use. 

 5. Fine-grained Soils: Soils with at least 50% of the material smaller than the No. 200 

sieve size. 

 6. Tendon: The complete anchor assembly, excluding grout, consisting of anchorage and 

prestressing steel with sheathing and coating when required. 

 7. Coupling: The means by which the prestressing force may be transmitted from one 

partial-length of prestressing tendon to another. 

 8. Sheathing: Enclosure around the prestressing steel to avoid temporary or permanent 

bond between the prestressing steel and the surrounding grout or to provide corrosion protection. 

 9. Coating: Material used to protect against corrosion or lubricate the prestressing steel. 

 10. Anchor Grout: Portland cement grout that is injected into the anchor hole to provide 

anchorage at the bond length of the tendon. 

 11. Proof Load: Temporary loading of an anchor to its factored design load for testing 

purposes. 

 12. Transfer (Lock-Off) Load: Prestressing force in an anchor after proof loading 

immediately after the force has been transferred from the jack to the stressing anchorage. 

 13. Stressing Anchorage: That portion of assembly not within the earth fill. 

 14. Alignment Load: A small load maintained on an anchor during testing sufficient to 

keep the testing equipment positioned. 

 15. Performance Test: Incremental test loading and unloading of a prestressed anchor 

recording the movement of the tendon at each increment. 
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 16. Proof Test: Incremental loading of a prestressed anchor recording the movement of 

the tendon at each increment. 

 17. Creep Test: A test to determine the movement of the tendon at constant load during a 

certain period of time. 

 18. Lift-Off Reading: A check made to determine that the actual transfer load is within 

10% of the desired transfer load. This check is made immediately after transferring the load to 

the stressing anchorage. 

 19. Residual Movement: The non-elastic (non-recoverable) movement of an anchor 

measured during soil anchor testing. 

 20. Elastic Movement: The recoverable movement of an anchor measured during soil 

anchor testing. 

 21. Prestressed Soil Anchor: A system, referred to as a tieback or a ground anchor, used 

to transfer tensile loads to soil or rock. A prestressed soil anchor includes all prestressing steel, 

anchorage devices, bearing plates, grout, coatings, corrosion protection, sheathings and couplers 

if used. 

 22. Minimum Specified Ultimate Tensile Strength: The minimum breaking strength of 

the prestressing steel as defined by the specified standard. 

 23. Tendon Bond Length: The length of the tendon which is bonded to the anchor grout. 

 24. Total Anchor Length: The unbonded length plus the tendon bond length. 

 25. Unbonded Length: The length of the tendon which is not bonded to the grout. The 

grout surrounding the unbonded length is a void filler and provides corrosion protection. 

 26. Service Load: The load anticipated to be applied to the prestressed soil anchor during 

its service life after completing stressing and testing in order to limit deflection. The service load 

does not include load factors. 

 27. Test Stressing Length: The unbonded length plus the length extending through the 

jack up to the anchorage devices during any anchor acceptance test (i.e. Performance Test, Proof 

Test or Creep Test). 

451-3 Qualifications. 

 The Contractor or subcontractor performing the work described in this Section shall have 

installed prestressed soil anchors for a minimum of five years. At the preconstruction conference, 

the Contractor shall submit a list containing at least five projects, completed within the last five 

years, where the Contractor has installed prestressed soil anchors. Include a brief description of 

each project and a reference for each project listed. As a minimum, include with the reference an 

individual's name and current phone number. 

 Prior to the start of work, the Contractor shall submit a list identifying his engineer, drill 

operators, and on-site supervisors who will be assigned to the project. Include in the list a 

summary of each individual’s experience. 

 Assign a Specialty Engineer to supervise the work with at least five years of experience 

in the design and construction of permanently-anchored structures. Do not use manufacturers' 

representatives in order to meet the requirements of this Section. Provide drill operators and on-

site supervisors that have a minimum of one year experience installing permanent prestressed 

soil anchors with the Contractor’s organization. 

 The Engineer will approve or reject the Contractor’s qualifications and staff within 

15 working days after receipt of the submission. Do not start work on any prestressed soil anchor 

wall system or order materials until receiving approval of the qualifications. The Engineer may 

suspend the prestressed soil anchor work if the Contractor or subcontractor substitutes 
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unqualified personnel for approved personnel during construction. If work is suspended due to 

the substitution of unqualified personnel, the Contractor is fully liable for additional costs 

resulting from the suspension of work and the Department will not allow any adjustment in 

Contract Time resulting from the suspension of work. 

451-4 Materials. 

 451-4.1 General: Meet the following requirements: 

Concrete ..............................................................Section 346 

Prestressed Construction .....................................Section 450 

Structural Steel and Miscellaneous Metals .........Section 460 

 451-4.2 Prestressing Steel: Use prestressed soil anchor tendons fabricated from single or 

multiple elements of one of the following prestressing steels, unless otherwise shown in the 

Plans: 

  1. Steel bars meeting the requirements of AASHTO M275. 

  2. 7-wire, low-relaxation strands meeting the requirements of AASHTO M203. 

  3. “Compact” 7-wire, low-relaxation strands meeting the requirements of 

ASTM A779. 

 451-4.3 Anchorage Covers (include for temporary anchors only when shown in the 

Plans): Use exposed anchorage covers fabricated from steel or ductile cast iron with a minimum 

thickness of 0.10 inches. Ensure that the cover is securely attached to the anchorage device or 

bearing plate. If the cover is to be grease filled, ensure the cover forms a permanent watertight 

enclosure for the anchorage device. 

 451-4.4 Anchorage Devices: Use anchorage devices capable of developing 95% of the 

minimum specified ultimate tensile strength of the prestressing steel tendon. Use anchorage 

devices that meet the static strength requirements of Section 3.1.6(1) and Section 3.1.8(1) of the 

Post Tensioning Institute “Guide Specification for Post-tensioning Materials”. Use couplers for 

tendon sections capable of developing 95% of the minimum specified ultimate tensile strength. 

 451-4.5 Cement Grout: Use grout for anchorage consisting of a pumpable mixture of 

Type I, II, or III portland cement meeting the requirements of Section 921AASHTO M85, sand, 

water, and admixtures. The Contractor may use admixtures which control bleed, improve 

flowability, reduce water content, and retard set in the grout subject to the approval of the 

Engineer. The Contractor may only add expansive admixtures to the grout used for filling sealed 

encapsulations, trumpets, and anchorage covers. Do not use accelerators. Use admixtures 

compatible with the prestressing steels and mixed in accordance with the manufacturer's 

recommendations. 

  Do not perform strength testing as system performance will be measured by 

proof-testing each anchor. The Department may require grout cube testing if the Contractor uses 

admixtures or irregularities occur in anchor testing. Use grout that attains a minimum cube 

strength of 3,400 psi within seven days. 

 451-4.6 Bearing Plate: Use bearing plates fabricated from steel meeting the 

requirements of AASHTO M270 or ASTM A709. 

 451-4.7 Bondbreaker: Use bondbreaker fabricated from a smooth plastic tube or pipe 

having the following properties: 

  1. Resistant to chemical attack from aggressive environments, grout, or grease 

  2. Resistant to aging by ultra-violet light 

  3. Fabricated from material non-detrimental to the tendon 
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  4. Capable of withstanding abrasion, impact, and bending during handling and 

installation 

  5. Enable the tendon to elongate during testing and stressing 

  6. Allow the tendon to remain unbonded after lock-off. 

 451-4.8 Centralizers: Use centralizers fabricated from plastic, steel, or material that is 

nondetrimental to the prestressing steel. Do not use wood. Ensure that the centralizer is able to 

support the tendon in the drill hole, and position the tendon so a minimum of 0.5 inches of grout 

cover is provided over the tendon bond length. In addition, locate the upper centralizer a 

maximum of 5 feet from the top of the tendon bond length, and locate the lower centralizer a 

maximum of 12 inches from the bottom of the tendon bond length. The Engineer will not require 

centralizers on pressure injected tendons if the Contractor installs the anchor in coarse grained 

soils using grouting pressures greater than 150 psi. The Engineer will not require centralizers if 

the Contractor installs the anchors and grouts them through a hollow stem auger and maintains 

the hole full of stiff grout (slump less than 9 inches) during extraction of the auger. 

 451-4.9 Corrosion Inhibiting Grease (include for temporary anchors only when 

shown in the Plans): For corrosion inhibiting grease, meet the requirements of Section 3.2.5 of 

the Post Tensioning Institute Specification for Unbonded Single Strand Tendons. 

 451-4.10 Heat Shrinkable Tubes: Use heat shrinkable tubes fabricated from a radiation 

cross-linked polyolefin tube internally coated with an adhesive sealant. Prior to shrinking, ensure 

that the tube has a nominal wall thickness of 24 mils. Ensure that the adhesive sealant inside the 

tube has a nominal thickness of 20 mils. 

 451-4.11 Sheath (include for temporary anchors only when shown in the Plans): Use 

a sheath as part of the corrosion protection system for the unbonded length portion of the tendon 

fabricated from one of the following: 

  1. A polyethylene tube pulled or pushed over the prestressing steel. Use 

polyethylene Type II, III, or IV as defined by ASTM D1248 or approved equal, with a minimum 

wall thickness of 60 mils, plus or minus 10 mils. 

  2. A hot-melt extruded polypropylene tube. Use polypropylene cell classification 

PP 210 B5554211 as defined by ASTM D4101 or approved equal, with a minimum wall 

thickness of 60 mils, plus or minus 10 mils. 

  3. A hot-melt extruded polyethylene tube. Use polyethylene high density Type III 

as defined by ASTM D3350 and ASTM D1248 (or approved equal), with a minimum wall 

thickness of 60 mils, plus or minus 10 mils. 

  4. Steel tubing meeting the requirements of ASTM A500, with a minimum wall 

thickness of 0.20 inches. 

  5. Steel pipe meeting the requirements of ASTM A53, Schedule 40 minimum. 

  6. Plastic pipe meeting the requirements of ASTM D1785, Schedule 40 minimum. 

  7. A corrugated tube meeting the requirement of the tendon bond length 

encapsulation. 

 451-4.12 Spacers: Use spacers to separate elements of a multi-element tendon and which 

permit grout to flow freely up the drill hole. Use spacers fabricated from plastic, steel, or 

material which is nondetrimental to the prestressing steel. Do not use wood. The Contractor may 

use a combination centralizer-spacer. 

 451-4.13 Tendon Bond Length Encapsulations (include for temporary anchors only 

when shown in the Plans): When the Contract drawings require the tendon bond length to be 
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encapsulated to provide additional corrosion protection, use encapsulation fabricated from one of 

the following: 

  1. High density corrugated polyethylene tubing meeting the requirements of 

AASHTO M252, with a minimum wall thickness of 30 mils 

  2. Deformed steel tubing or pipes with a minimum wall thickness of 25 mils 

  3. Corrugated, PVC tubes manufactured from rigid PVC compounds meeting the 

requirements of ASTM D1784, Class 13464-B. 

 451-4.14 Trumpet (include for temporary anchors only when shown in the Plans): 

Use a trumpet to provide a transition from the anchorage to the unbonded length corrosion 

protection fabricated from a steel pipe or tube meeting the requirements of ASTM A53 for pipe 

or ASTM A500 for tubing. Use a trumpet that has a minimum wall thickness of 0.125 inches for 

diameters up to 4 inches and 0.20 inches for larger diameters. 

 451-4.15 Water: Use potable water for mixing grout. 

 451-4.16 Grout Tube: Use a grout tube fabricated from a high density polyethylene 

tube, or a PVC pipe, or a steel pipe with a 0.5 inches minimum inside diameter. 

451-5 Tendon Fabrication. 

 Provide tendons that are either shop or field fabricated. Fabricate the tendon as shown on 

the approved shop drawings. 

 Ensure that tendons are free of dirt, rust, or any other deleterious substance. Degrease the 

bond length. 

 Handle and protect tendons, prior to installation, in a manner to avoid corrosion and 

physical damage. The Engineer will consider damage such as abrasion kinks, welds and weld 

splatters, cuts, and nicks which impair the proper performance of the tendon cause for rejection. 

 Sheath tendons in the stressing length to prevent contact of the anchor tendon with the 

drill hole wall. The Contractor may use sheathing that consists of tubes surrounding individual 

tendon elements or a single tube surrounding the elements altogether. 

 The Contractor may use sheathing material of either steel, plastic, or any other material 

nondetrimental to the high strength prestressing steel. The Contractor may use tape to prevent 

grout from entering under the sheath on individually sheathed elements. 

 Select the type of tendon to be used. Unless otherwise shown in the Plans, size the tendon 

so the factored design load does not exceed 80% of the minimum specified ultimate tensile 

strength of the tendon. Increase the tendon size by the sacrificial steel thickness shown in the 

Plans. In addition, size the tendon so the maximum test load does not exceed 90% of the 

minimum yield strength of the tendon. 

 Assume responsibility for determining the bond length necessary to develop the design 

load indicated in the Plans or the shop drawings. Use a minimum bond length of 10 feet in rock 

and 15 feet in soil. Ensure that the minimum tendon bond length is 10 feet. 

451-6 Installation. 

 451-6.1 General: 

  451-6.1.1 Drilling: Core drilling, rotary drilling, percussion drilling, auger 

drilling, or driven casing may be used. At the ground surface, locate the drill hole within 

12 inches of the location shown in the Plans or the approved shop drawings. Locate the drill hole 

so that the longitudinal axis of the drill hole and the longitudinal axis of the tendon are parallel. 

In particular, do not drill the prestressed soil anchor hole in a location that requires the tendon to 

be bent in order to connect the bearing plate to the supported structure. At the point of entry, 
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install the prestressed soil anchor within plus or minus 3 degrees of the inclination from 

horizontal shown in the Plans or the approved shop drawings. At the point of entry, make the 

horizontal angle formed by the prestressed soil anchor and the structure to within plus or minus 

3 degrees of a line drawn perpendicular to the plane of the structure unless otherwise shown in 

the Plans or approved shop drawings. Do not allow the prestressed soil anchors to extend beyond 

the right-of-way or easement limits shown in the Plans. 

  451-6.1.2 Tendon Insertion: Insert the tendon into the drill hole to the desired 

depth. When the tendon cannot be completely inserted, remove the tendon from the drill hole, 

and then clean or redrill the hole to permit insertion. Do not drive or force partially inserted 

tendons into the hole. 

  451-6.1.3 Installation of Trumpet and Anchorage: When corrosion protection 

is required, extend that portion of the corrosion protection surrounding the unbonded length of 

the tendon, up beyond the bottom seal of the trumpet or 12 inches into the trumpet if no trumpet 

seal is provided. If the protection does not extend beyond the seal or sufficiently far enough into 

the trumpet, extend the corrosion protection, or lengthen the trumpet. 

   When required, ensure that the corrosion protection surrounding the 

unbonded length of the tendon does not contact the bearing plate or the anchor head during 

testing and stressing. If the protection is too long, trim the corrosion protection to prevent 

contact. 

   Place the bearing plate and anchor head so the axis of the tendon is 

perpendicular to the bearing plate within plus or minus 3 degrees and the axis of the tendon 

passes through the center of the bearing plate. 

   If using grout protected tendons, electrically isolate the bearing plate, 

anchor head, and trumpet from the surrounding concrete, soldier pile, or any metallic element 

embedded in the structure. 

   Completely fill the trumpet with corrosion inhibiting grease or grout. 

Trumpet grease may be placed any time during construction. Place trumpet grout after the 

prestressed soil anchor has been tested and stressed. Demonstrate to the Engineer that the 

procedures selected for placement of either grease or grout will produce a completely filled 

trumpet. 

   For permanent soil anchors, cover all anchorages permanently exposed to 

the atmosphere with a corrosion inhibiting grease-filled or grout-filled cover. Demonstrate to the 

Engineer that the procedures selected for placement of either grease or grout will produce a 

completely filled cover. If the Plans require restressable anchorages, use corrosion inhibiting 

grease to fill the anchorage cover. 

 451-6.2 Anchor Grouting: Provide grouting equipment that produces a grout free of 

lumps and undispersed cement. Use a positive displacement grout pump equipped with a 

pressure gauge to monitor grout pressures. Ensure that the pressure gauge is capable of 

measuring pressures of at least 150 psi or twice the actual grout pressures used, whichever is 

greater. Size the grouting equipment to enable the grout to be pumped in one continuous 

operation. Ensure that the mixer is capable of continuously agitating the grout. 

  Inject the grout from the lowest point of the drill hole. Grout may be pumped 

through grout tubes, casing, hollow-stem-augers, or drill rods. The grout may be placed before or 

after insertion of the tendon. Record the quantity of the grout and the grout pressures. Control the 

grout pressures and grout takes to prevent excessive heave or fracturing. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

  Except where indicated below, the grout may be placed above the top of the bond 

length at the same time as the bond length grout but may not be placed under pressure. Ensure 

that the grout at the top of the drill hole does not contact the back of the structure or the bottom 

of the trumpet. 

  If the prestressed soil anchor is installed in a fine-grained soil using drill holes 

larger than 6 inches in diameter, place the grout above the top of the bond length after testing and 

stressing the prestressed soil anchor. The Engineer will allow the entire drill hole to be grouted at 

the same time if it can be demonstrated that the particular prestressed soil anchor system does not 

derive a significant portion of its load-carrying capacity from the soil above the bond length 

portion of the prestressed soil anchor. 

  If using grout protected tendons for prestressed soil anchors anchored in rock, use 

pressure grouting techniques. For pressure grouting, seal the drill hole, and inject grout until a 

50 psi grout pressure (measured at the top of the drill hole) can be maintained on the grout for 

five minutes. 

  Upon completion of grouting, the grout tube may remain in the hole, but it must 

be filled with grout. 

  After grouting, do not load the tendon for at least three days. 

  Record the following data concerning the grouting operation: 

   1. Type of mixer 

   2. Water/cement ratio 

   3. Types of additives (if any) 

   4. Grout pressure 

   5. Type of cement 

   6. Strength test samples (if any) 

   7. Volume of first and second stage grout 

451-7 Prestressed Soil Anchor Testing and Stressing. 

 451-7.1 General: Test each prestressed soil anchor. The Engineer will select the 

prestressed soil anchors to be performance tested and those to be creep tested, and at his 

discretion, may increase or decrease the number of tests. 

  . Perform creep testing and performance testing at the beginning of the anchor 

installation, prior to installation of the remaining soil anchors, unless directed otherwise by the 

Engineer. In projects with multiple anchor row levels, the Engineer may request performance 

and creep testing at the beginning of the installation of soil anchors for subsequent levels. The 

purpose of these initial tests is to verify the Contractor’s installation procedures, the performance 

of the bond length, and the calibration of testing equipment. 

  Perform creep testing as follows: 

   1. as shown in the Plans 

   2. on 5% of the prestressed soil anchors. 

  Perform performance testing as follows: 

   1. as shown in the Plans 

   2. on 10% of the prestressed soil anchors or a minimum of three, 

whichever is greater. 

  Perform proof tests on all prestressed soil anchors, not subjected to a performance 

test or a creep test. Record the results of each test on form 700-020-04 Soil Anchor Forms. 

Submit a separate form for each test. Submit the test results to the Engineer on a weekly basis 

within one week of testing. Do not apply a load greater than 10% of the factored design load to 
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the prestressed soil anchor prior to testing. For the maximum test load, do not exceed 90% of the 

minimum yield strength of the tendon. Simultaneously apply the test load to the entire tendon. 

Do not perform stressing of single elements of multi-element tendons. 

  Provide testing equipment that consists of: 

   1. a dial gauge or vernier scale capable of measuring to 0.001 inch to 

measure the ground anchor movement. Use a movement-measuring device that has a minimum 

travel equal to the theoretical elastic elongation of the total anchor length at the maximum test 

load and that has adequate travel so the prestressed soil anchor movement can be measured 

without resetting the device. 

   2. a hydraulic jack and pump to apply the test load. Use the jack, with a 

minimum ram travel of not less than the theoretical elastic elongation of the total anchor length 

at the maximum test load, and a calibrated pressure gauge, graduated in 100 psi increments or 

less, or calibrated load cell with readout box, to measure the applied load. Ensure that the jack 

and pressure gauge are calibrated by an independent firm as a unit, and that the calibration is 

performed within 60 calendar days of the date submitted.  

   3. Provide an electrical resistance load cell and readout to be used when 

performing a creep test. Load cell may also be used in performance and proof tests, at the 

Contractor’s discretion. Ensure that the load cell is calibrated by an independent firm and that the 

calibration is performed within 60 calendar days of the date submitted. Obtain the Engineer’s 

approval of the calibration before testing commences.  

   4. Keep a calibrated reference pressure gauge at the site in possession of 

the Engineer. Ensure that the reference gauge is calibrated with the test jack and pressure gauge. 

   5. Place the reference pressure gauge in series with the pressure gauge 

during each performance test and creep test. 

   6. Place the stressing equipment over the prestressed soil anchor tendon in 

such a manner that the jack, bearing plates, load cells and stressing anchorage are axially aligned 

with the tendon and the tendon is centered within the equipment. 

  If, during the performance of any load test (proof, performance, or creep), the 

load determined by the load cell or the load determined by the reference gauge differs by more 

than 10% from the load determined by the pressure gauge when the pressure gauge measures 

80% of the Factored Design Load (0.80 DL), suspend the test, unload the anchor being tested, 

recalibrate the load cell, jack, pressure gauge, and reference pressure gauge, and repeat the test at 

no expense to the Department. Obtain the Engineer’s approval of the recalibration data prior to 

resuming testing. 

  If, at any time, a pressure gauge, reference pressure gauge, or load cell is repaired 

or replaced, obtain the Engineer’s written approval of calibration data of the repaired or the new 

measuring device (load cell or pressure gauge, or reference gauge) prior to resuming testing. 

Perform additional performance tests, at no expense to the Department, on the first two soil 

anchors using the repaired or new measuring device to verify the calibration of the equipment. 

 451-7.2 Criteria for Performing a Performance Test and a Proof Test: Raise the load 

from one increment to another immediately after recording the prestressed soil anchor 

movement. Measure and record the prestressed soil anchor movement to the nearest 0.001 inch 

with respect to an independent fixed reference point at the alignment load and at each increment 

of load. Monitor the load with a pressure gauge or load cell. At load increments other than the 

maximum test load, hold the load just long enough to obtain the movement reading. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

  Hold the maximum test load for at least 10 minutes. Pump the jack as necessary in 

order to maintain a constant load. Start the load-hold period as soon as the maximum test load is 

applied, and measure and record the prestressed soil anchor movement, with respect to an 

independent fixed reference, at 1, 2, 3, 4, 5, 6, and 10 minutes. If the prestressed soil anchor 

movement between 1 minute and 10 minutes exceeds 0.04 inches, hold the maximum test load 

for an additional 50 minutes. If extending the load-hold, record the prestressed soil anchor 

movements at 15 minutes, 20, 25, 30, 40, 50 and 60 minutes. 

  451-7.2.1 Performance Test: Perform the performance test by incrementally 

loading and unloading the prestressed soil anchor in accordance with the following schedule: 

 

Performance Test Schedule 

Load Load 

AL AL 

0.20 DL* 0.20 DL 

AL 0.40 DL 

0.20 DL 0.60 DL 

0.40 DL* 0.80 DL 

AL 0.90 DL* 

0.20 DL AL 

0.40 DL 0.20 DL 

0.60 DL* 0.40 DL 

AL 0.60 DL 

0.20 DL 0.80 DL 

0.40 DL 0.90 DL 

0.60 DL 1.00 DL* 

0.80 DL* Reduce to lock-off load 
AL - is the alignment load. 

DL - is the prestressed soil anchor factored design load. 

 

   Plot the prestressed soil anchor movement versus load for each load 

increment marked with an asterisk (*) in the performance test schedule, and plot the residual 

movement of the tendon at each alignment load versus the highest previously applied load. 

  451-7.2.2 Proof Test: Perform the proof test by incrementally loading the 

prestressed soil anchor in accordance with the following schedule: 

 

Proof Test Schedule 

Load Load 

AL 0.80 DL 

0.20 DL 0.90 DL 

0.40 DL 1.00 DL 

0.60 DL Reduce to lock-off load 

 

   Compare the proof test results to the performance test results. If there is 

any significant variation from the performance test results, perform a performance test on the 

next anchor. 
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   Plot the prestressed soil anchor movement versus load for each load 

increment in the proof test. 

 451-7.3 Criteria for Performing a Creep Test: Perform the creep test by incrementally 

loading and unloading the prestressed soil anchor in accordance with the performance test 

schedule given above. At the end of each loading cycle, hold the load constant for the 

observation period indicated in the creep test schedule below. Use the following times for 

reading and recording the prestressed soil anchor movement during each observation period: 1, 

2, 3, 4, 5, 6, 10, 15, 20, 25, 30, 40, 50, 60, 75, 90, 100, 120, 150, 180, 210, 240, 270, and 

300 minutes as appropriate. Start each load-hold period as soon as applying the test load. Pump 

the jack as necessary in order to maintain a constant load. 

  Plot the prestressed soil anchor movement and the residual movement measured 

in a creep test as described for the performance test above, and plot the creep movement for each 

load-hold as a function of the logarithm of time. 

 

Creep Test Schedule 

Load Observation Period (minutes.) 

AL  

0.20 DL 10 

0.40 DL 30 

0.60 DL 30 

0.80 DL 40 

0.90 DL 60 

1.00 DL 300 

 

 451-7.4 Lock-Off: Upon satisfactory completion of all testing, reduce the load to the 

lock-off load, and transfer the load to the anchorage device. Use a lock-off load that is 80% of 

the prestressed soil anchor service load. The Contractor may completely unload the prestressed 

soil anchor prior to lock-off. After transferring the load and prior to removing the jack, take a 

lift-off reading. Use a lift-off reading that is within 10% of the specified lock-off load. If the load 

is not within 10% of the specified lock-off load, reset the anchorage, and take another lift-off 

reading. Repeat this process until obtaining the desired lock-off load. 

 451-7.5 Cutting of Tendon Protrusions: After an anchor has been accepted by the 

Engineer, saw cut the portion of the anchor tendon extending beyond the anchorage. Take care 

not to damage the tendon or the tendon anchorage. 

 451-7.6 Prestressed Soil Anchor Load Test Acceptance Criteria: The Engineer will 

accept a performance or proof-tested prestressed soil anchor with a 10 minute load hold if the: 

  1. Prestressed soil anchor carries the maximum test load with less than 

0.04 inches of movement between 1 minute and 10 minutes; and 

  2. For performance tests, net movement at the maximum test load cycle 

(movement between alignment load after 0.90 DL and the final movement reading at 1.00 DL) 

exceeds 80% of the theoretical elastic elongation of the test stressing length. For proof tests, net 

movement at the maximum test load (movement between alignment load and the final movement 

reading at 1.00 DL) exceeds 80% of the theoretical elastic elongation of the test stressing length. 

  The Engineer will accept a performance or proof-tested prestressed soil anchor 

with a 60 minute load hold if the: 
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   1. Prestressed soil anchor carries the maximum test load with a 

deformation rate that does not exceed 0.08 inches in the last log cycle of time; and 

   2. For performance tests, net movement at the maximum test load cycle 

(movement between alignment load after 0.90 DL and the final movement reading at 1.00 DL) 

exceeds 80% of the theoretical elastic elongation of the test stressing length. For proof tests, net 

movement at the maximum test load (movement between alignment load and the final movement 

reading at 1.00 DL) exceeds 80% of the theoretical elastic elongation of the test stressing length. 

  The Engineer will accept a creep tested prestressed soil anchor if the: 

   1. Prestressed soil anchor carries the maximum test load with a creep rate 

that does not exceed 0.08 inches/log cycle of time; and 

   2. Net movement at the maximum test load cycle (movement between 

alignment load after 0.90 DL and the final movement reading at 1.00 DL) exceeds 80% of the 

theoretical elastic elongation of the test stressing length. 

   If the total movement of the prestressed soil anchors at the maximum test 

load does not exceed 80% of the theoretical elastic elongation of the test stressing length, replace 

the prestressed soil anchor at no cost to the Department. 

   Stop the creep test as soon as the creep rate exceeds 0.08 inches/log cycle 

of time. Incorporate prestressed soil anchors which have a creep rate greater than 0.08 inches/log 

cycle of time in the finished work at a load equal to one-half its failure load. The failure load is 

the load carried by the prestressed soil anchor after the load has been allowed to stabilize for 

10 minutes without exceeding 0.04 inches of movement between 1 and 10 minutes. 

   When a prestressed soil anchor does not satisfy the load test acceptance 

criteria, the Contractor may modify the design and/or the construction procedures. These 

modifications may include, but are not limited to, installing replacement prestressed soil anchors, 

reducing the factored design load by increasing the number of prestressed soil anchors, 

modifying the installation methods, increasing the bond length or changing the prestressed soil 

anchor type. Obtain the Engineer’s approval prior to making any modification which requires 

changes to the structure. Perform any modifications at no additional cost to the Department. The 

Department will not allow additional Contract Time for modifications. The Engineer will not 

allow retesting of the failed prestressed soil anchor except to determine the anchor failure load. 

451-8 Corrosion Protection (include for temporary anchors only when shown in the Plans). 

 451-8.1 General: Protect prestressed soil anchors against corrosion using materials and 

procedures described herein. The following materials may be used independently or in various 

combinations: 

   1. Portland cement grout 

   2. Plastic pipe or tubing 

   3. Steel pipe or tubing 

   4. Greases specially compounded for post-tensioning 

   5. Bitumens 

   6. Heat shrinkable polyethylene tubing 

  Use corrosion protection materials with properties that are not detrimental to the 

prestressing steel and that prevent the intrusion of corrosive environments. Use coating materials 

that also have the following properties: 

   1. Free from cracks and not brittle or fluid over the entire anticipated range 

of temperature 

   2. Chemically stable for the life of the tendon 
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   3. Nonreactive with the surrounding materials such as concrete, tendons, 

or sheathing 

   4. Corrosion-inhibiting 

   5. Impervious to moisture 

  When acidic water can enter the bore hole during the period subsequent to the 

drilling and flushing operation and prior to tendon insertion and grouting, introduce chemical 

additives for neutralizing purposes. Maintain a minimum pH of 9.0 when the prestressing steel is 

in contact with this water. During prolonged periods, monitor the pH at regular intervals, and add 

additional neutralization as required. Concentrated sodium hydroxide and calcium hydroxide 

have proven effective for this purpose. 

 451-8.2 Protection Systems: 

  451-8.2.1 Bond Length: 

   1. When the Plans require grout protected prestressed soil anchor tendons, 

meet the following requirements: 

    a. Provide corrosion protection of the tendon bond length by the 

cement grout cover. 

    b. Use spacers along the tendon bond length of multi-element 

tendons to separate each of the individual elements of the tendon so the prestressing steel will 

bond to the grout. Position spacers so their center to center spacing does not exceed 10 feet. In 

addition, locate the upper spacer a maximum of 5 feet from the top of the tendon bond length, 

and locate the lower spacer a maximum of 5 feet from the bottom of the tendon bond length. 

    c. Use centralizers to ensure a minimum of 0.5 inches of grout 

cover over the tendon bond length. Position centralizers so their center to center spacing does not 

exceed 10 feet. In addition, locate the upper centralizer a maximum of 5 feet from the top of the 

tendon bond length, and locate the lower centralizer a maximum of 12 inches from the bottom of 

the tendon bond length. 

    d. The Engineer will not require centralizers on pressure-injected 

prestressed soil anchor tendons if the prestressed soil anchor is installed in coarse-grained soils 

using grouting pressures greater than 150 psi. 

    e. The Engineer will not require centralizers on hollow-stem-

augured prestressed soil anchor tendons if the prestressed soil anchor is grouted through the 

auger and the hole is maintained full of a stiff grout, (9 inches slump or less) during extraction of 

the auger. 

   2. When the Plans require the tendon bond length to be encapsulated: 

    a. Protect the tendon bond length portion of the tendon against 

corrosion by encapsulating the tendon in a grout-filled corrugated plastic or deformed steel tube. 

Grout the tendon inside the encapsulation prior to inserting the tendon in the drill hole or after 

the tendon has been placed in the drill hole. Mix expansive admixtures with the encapsulation 

grout if the tendon is grouted inside the encapsulation prior to inserting it in the drill hole. 

Centralize the tendon within the tendon bond length encapsulation with a minimum of 

0.10 inches of grout cover. Use spacers along the tendon bond length of multi-element tendons to 

separate the elements of the tendon so the prestressing steel will bond to the encapsulation grout. 

    b. Use centralizers to provide a minimum of 0.5 inches of grout 

cover over the tendon bond length encapsulation. Position centralizers so their center to center 

spacing does not exceed 10 feet. In addition, locate the upper centralizer a maximum of 5 feet 
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from the top of the tendon bond length, and locate the lower centralizer a maximum of 12 inches 

from the bottom of the tendon bond length. 

    c. The Engineer will not require centralizers on encapsulated, 

pressure-injected prestressed soil anchor tendons if the prestressed soil anchor is installed in 

coarse-grained soils using grouting pressures greater than 150 psi. 

    d. The Engineer will not require centralizers on encapsulated, 

hollow-stem-augured prestressed soil anchor tendons if the prestressed soil anchor is grouted 

through the auger and the hole is maintained full of a stiff grout (9 inches slump or less) during 

extraction of the auger. 

  451-8.2.2 Unbonded Length: For the minimum unbonded length of the tendon, 

use 15 feet or as indicated in the Plans or the approved shop drawings, whichever is greater. 

   If grouting the entire drill hole (tendon bond length and unbonded length) 

in one operation, provide the corrosion protection of the unbonded length by a sheath completely 

filled with corrosion inhibiting grease or grout, or a heat shrinkable tube internally coated with 

an elastic adhesive. If using grease under the sheath, make provisions to prevent the grease from 

escaping at the ends of the sheath. With grease, completely coat the tendon, fill the void between 

the tendon and the sheath, and fill the interstices between the wires of the 7-wire strands. Ensure 

that the shop drawings show how to provide a transition between the bond length and the 

unbonded length corrosion protection. If the sheath is grout filled, provide a separate 

bondbreaker that prevents the tendon from bonding to the grout surrounding the unbonded 

length. 

   If providing grease-filled sheath corrosion protection and the drill hole 

above the bond length is grouted after locking off the prestressed soil anchor, grout the tendon 

inside a second sheath. 

  451-8.2.3 Anchorage and Trumpet: Use non-restressable anchorage devices 

except where indicated in the Plans. Provide restressable anchorages on those prestressed soil 

anchors designated as restressable in the Plans. Ensure that the post-tensioning supplier provides 

a restressable anchorage compatible with the post-tensioning system provided along with written 

recommendations concerning the restressing of the tendons. 

   If using strand tendons, submit written recommendations from the post-

tensioning supplier for seating the wedges. Include with the recommendations the minimum load 

required to properly seat the wedges in the anchor head.  

   Size the bearing plates so that: 

    1. the bending stresses in the plate do not exceed the yield strength 

of the steel when applying a load equal to 95% of the minimum specified ultimate tensile 

strength of the tendon; and 

    2. the average bearing stress on the concrete does not exceed that 

recommended in Section 3.1.7 of the Post Tensioning Institute Guide Specification for Post-

Tensioning Materials. 

   Weld the trumpet to the bearing plate. Provide a trumpet that has an inside 

diameter equal to or larger than the hole in the bearing plate. Ensure that the trumpet is long 

enough to accommodate movements of the structure during testing and stressing. For strand 

tendons with encapsulation over the unbonded length, provide a trumpet that is long enough to 

enable the tendon to make a transition from the diameter of the tendon in the unbonded length to 

the diameter of the tendon at the anchor head without damaging the encapsulation. Ensure that 

trumpets filled with corrosion-inhibiting grease have a permanent Buna-N synthetic rubber or 
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approved equal seal provided between the trumpet and the unbonded length corrosion protection. 

Ensure that trumpets filled with grout have a temporary seal provided between the trumpet and 

the unbonded length corrosion protection or that the trumpet overlaps the unbonded length 

corrosion protection by a minimum of 12 inches and fits tightly over the unbonded length 

corrosion protection. 

451-9 Submittals. 

 Prepare and submit Shop drawings and a design submission describing the prestressed 

soil anchor system or systems intended for use to the Engineer for review and approval 

30 working days prior to the commencement of the prestressed soil anchor work. Include the 

following in the shop drawings and design submission: 

  1. A prestressed soil anchor schedule providing the following: 

   a. Prestressed soil anchor number 

   b. Prestressed soil anchor factored design load 

   c. Type and size of tendon 

   d. Minimum total anchor length 

   e. Minimum bond length 

   f. Minimum tendon bond length 

   g. Minimum unbonded length 

  2. A drawing of the prestressed soil anchor tendon and the corrosion protection 

system. Include details for the following: 

   a. Spacers and their location 

   b. Centralizers and their location 

   c. Unbonded length corrosion protection system 

   d. Bond length corrosion protection system 

   e. Anchorage and trumpet 

   f. Anchorage corrosion protection system 

  3. Certificates of Compliance for the following materials, if used, stating that the 

material or assemblies to be provided will fully comply with the requirements of the Contract. 

   a. Prestressing steel, strand or bar 

   b. Portland cement 

   c. Prestressing hardware 

   d. Bearing plates 

   e. Corrosion protection system 

 The Engineer will approve or reject the shop drawings and design submission within 

30 working days after receipt of the submission. 

 Submit to the Engineer for review and approval or rejection mill test reports for the 

prestressing steel and the bearing plate steel. The Engineer may require the Contractor to provide 

samples of any prestressed soil anchor material intended for use on the project. The Engineer 

will approve or reject the prestressing steel and bearing plate steel within five working days after 

receipt of the test reports. Do not incorporate the prestressing steel and bearing plates in the work 

without the Engineer’s approval. 

 Submit to the Engineer for review and approval or rejection calibration data for each test 

jack, pressure gauge, and reference pressure gauge to be used. The Engineer will approve or 

reject the calibration data within five working days after receipt of the data. Do not commence 

testing until the Engineer has approved the jack, pressure gauge, and reference pressure gauge 

calibrations. 
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 Submit to the Engineer within 20 calendar days after completion of the prestressed soil 

anchor work a report containing: 

  1. prestressing steel manufacturer’s mill test reports for the tendons incorporated 

in the installation 

  2. grouting records indicating the cement type, quantity injected, and the grout 

pressures 

  3. prestressed soil anchors test results and graphs. 

451-10 Tendon Storage and Handling. 

 Handle and store tendons in a manner to avoid damage or corrosion. The Engineer will 

consider damage to the prestressing steel as a result of abrasions, cuts, nicks, welds and weld 

splatter cause for rejection. Protect the prestressing steel if performing welding in the vicinity. 

Do not ground welding leads to the prestressing steel. Protect prestressing steel from dirt, rust, or 

deleterious substances. 

 The Engineer will allow a light coating of rust on the steel. If heavy corrosion or pitting is 

noted, the Engineer will reject the affected tendons. 

 Use care in handling and storing the tendons at the site. Prior to inserting a tendon in the 

drill hole, examine the tendon for damage to the encapsulation and the sheathing. If, in the 

opinion of the Engineer, the encapsulation is damaged, repair the encapsulation in accordance 

with the tendon supplier’s recommendations. If, in the opinion of the Engineer, the smooth 

sheathing has been damaged, repair it with ultra high molecular weight polyethylene tape. Spiral 

wind the tape around the tendon to completely seal the damaged area at a pitch that ensures a 

double thickness at all points. 

451-11 Method of Measurement. 

 Unless otherwise shown in the Plans, the quantity to be paid for will be the number of 

prestressed soil anchors, based on the maximum anchor spacing shown in the Plans, installed and 

accepted. For prestressed soil anchors that do not meet the acceptance criteria, the original 

prestressed soil anchor and any required additional work or prestressed soil anchors will be, in 

sum, considered to be one prestressed soil anchor for payment purposes. 

451-12 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including furnishing the materials necessary to complete the anchors in place and accepted. The 

quantity of performance and creep tests to be paid for will be the number of tests performed on 

accepted anchors. 

 The cost of proof testing will be included in Item No. 451-70. 

 No payment will be made for tests performed on unaccepted anchors. 

 Payment will be made under: 

Item No. 451- 70- Prestressed Soil Anchors - each. 

Item No. 451- 70-  1 Prestressed Soil Anchor (Performance Tests) - each. 

Item No. 451- 70-  2 Prestressed Soil Anchors (Creep Tests) - each. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

SECTION 452 

PRECAST SEGMENTAL BRIDGE CONSTRUCTION 

452-1 Description. 

 Fabricate, store, transport and erect precast structural concrete superstructure and/or 

substructure segments on a prepared foundation, to the established lines and grades, in 

accordance with the design, dimensions and details shown on the Plans and in accordance with 

this Section. 

 Reinforcing steel, embedded items and all appurtenant items are included. 

 Base the bid on the design shown in the Plans. 

 The work in this Section does not include longitudinally post-tensioned beams upon 

which a concrete slab is cast-in-place. 

452-2 Qualification of Contractor’s Personnel. 

 Meet the requirements of Section 105. 

 When mixing, handling and applying an epoxy bonding agent, provide direct supervision 

by a person with knowledge and experience, or trained by a technical representative of the 

manufacturer in the use of this material. Arrange for a technical representative of the 

manufacturer to be at the site as an advisor at the beginning of this work. 

 Ensure that all personnel who will be working with an epoxy bonding agent are 

thoroughly familiar with the safety precautions necessary for use of this material. 

452-3 Definitions. 

 The following definitions apply to segmental bridge construction: 

  452-3.1 Segment: A modular section of the superstructure and/or substructure 

consisting of a certain cross-section shape and length as detailed in the Plans. 

  452-3.2 Match Cast: A precast concrete fabrication process whereby a segment 

is cast against the preceding segment producing a matching interface which permits the 

re-establishment of the cast geometry at erection time. Match casting is accomplished by either 

the short line or long line casting method. 

  452-3.3 Short Line Casting: Casting segments one at a time in a casting cell 

between a bulkhead at one end and a previously cast segment at the other. The first segment is 

cast between the bulkhead and another, temporary bulkhead. 

  452-3.4 Long Line Casting: Casting segments on a casting bed of sufficient 

length to permit the cumulative casting of segments for the entire length of a span or cantilever 

between field closure pours without repositioning the segments on the casting bed. With this 

method, the first segment is cast between bulkheads and successive segments are cast between a 

movable bulkhead on one end and the previously cast segment on the other. 

  452-3.5 Casting Cell: A special formwork arrangement usually consisting of a 

fixed vertical bulkhead of the cross section shape at one end and adjustable soffit, side and core 

forms all designed and assembled into a machine for making a single superstructure segment. A 

casting cell for a substructure pier shaft segment consists of exterior and interior side forms and a 

soffit form of the cross section shape. 

  452-3.6 Wet Joint System: Where segments are made in a casting cell between 

two bulkheads and are not match cast. The segments are then erected in the superstructure with a 

narrow cast-in-place joint between each segment. (During erection, all the segments of a span or 
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multiple spans are supported by falsework, truss or other technique until the joints have gained 

strength and the longitudinal post-tensioning installed to make them self supporting.) 

  452-3.7 Span By Span (Erection): Placing a specified number of segments on a 

temporary support system, aligned and post-tensioned longitudinally forming a completed span 

of the superstructure. 

  452-3.8 Balanced Cantilever (Erection): The segments are sequentially erected 

alternately on either side of the pier in cantilever to a point where a closure is cast-in-place. 

  452-3.9 Progressive Cantilever: (Erection): The segments are erected 

progressively in cantilever, in one direction, from one pier to the next, using temporary 

intermediate piers, or other systems as required to support the advancing cantilever between 

piers. 

  452-3.10 Casting Curve: The curve of casting geometry that has to be followed 

in the casting cell or bed for achieving the theoretical bridge profile and alignment after all the 

final structural and time dependent (creep and shrinkage) deformations have taken place. The 

casting curve is a combination of the theoretical bridge geometrical profile grade, alignment and 

the camber. 

  452-3.11 Camber: The amount by which the concrete profile at casting time must 

differ from the theoretical geometric profile grade to compensate for all structural dead load, 

post-tensioning, all long term and time dependent deformations (creep and shrinkage) including 

all the intermediate erection stages and effects. (The opposite of deflections). 

  452-3.12 Erection Elevation: The elevation at which a segment is set in the 

structure at the time it is erected. (This is profile grade corrected by the amount of deflection 

calculated to occur from that stage onwards.) 

452-4 Shop Drawings, Calculations And Manuals. 

 452-4.1 General: Use methods and procedures providing adequate safety to the general 

public from construction/erection activities and/or falsework placed over or adjacent to traveled 

roadways, navigational or recreational waterways or any existing commercial, industrial or other 

facility. 

 452-4.2 Information Required: Submit detailed shop drawings, calculations, manuals 

and other information, including, but not limited to, the following: 

  452-4.2.1 Segment Shop Drawings: 

   1. A schedule of materials for segment fabrication including concrete, 

reinforcing steel, prestressing steel, duct filler, and other similar items. 

   2. Each segment number and the direction of erection. 

   3. Segment dimensions including widths, lengths, thicknesses, tapers, 

fillets, radii, working points, post-tensioning, clearances, rebar dimensions and spacing, 

embedded items, holes, anchorage positions, and other similar items. 

   4. Post-tensioning requirements as outlined in Section 462. Check post-

tensioning for consistency with pre-approved post-tensioning hardware and provide part numbers 

for Department pre-approved systems on the shop drawings. Substitution of parts or materials is 

not allowed. 

   5. The volume of concrete, weight of reinforcement and weight of post-

tensioning in each precast segment and the total weight for reinforcement and post-tensioning for 

both the superstructure and substructure summarized and tabulated on the shop drawings. 
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   6. Details and calculations for any localized strengthening for concentrated 

supports and loads or reactions from any special erection equipment placed in locations not 

already allowed for in the Plans. 

   7. Details and supporting calculations for any modifications to segment 

geometry, cross section dimensions, or segment length including any required changes to 

reinforcing and post-tensioning. 

   8. Details of permanent and temporary embedded items including inserts, 

blockouts, temporary openings, holes, and other similar items; and any localized required 

strengthening and the materials and methods to fill and finish the holes. 

  452-4.2.2 Casting Yard: 

   1. Procedures for segment fabrication including layout of the casting yard, 

set up and operation of the casting cells, movable rain and sun shades, geometry control stations, 

the storage and handling of rebar cages. the preparation of as built geometry data, placing and 

finishing concrete, curing of concrete, form stripping, bond breaking, and other similar items. 

   2. Calculations and details for lifting, storage and stacking of segments. 

Additional strengthening of the segments to accommodate stacking will be at no expense to the 

Department. 

   3. Equipment for segments fabrication, including details of the forms and 

casting cells for the manufacture of the segments, surveying the segment, lifting and 

transportation of the segment in the yard, and other similar items. 

   4. Segment storage including layout of the storage area, method of 

supporting the segments, single or double stacking, placing erection marks and segment 

identification, and other similar items. 

   5. Segment transportation from the casting yard to the site. 

  452-4.2.3 Erection Manual: Meet the requirements in 452-8. 

  452-4.2.4 Manual for Geometry Control and Casting Curves: Meet the 

requirements in 452-6.3. 

452-5 Materials. 

 452-5.1 General: Use materials which conform to this Section and the requirements 

prescribed in Division III, Materials, for the particular kind and type of material specified. 

 452-5.2 Concrete: Use concrete as specified in Section 346 except as specifically 

modified herein. Use No. 67 coarse aggregate in the concrete for segments. 

  Screenings are not allowed as a substitute for silica sand for use in concrete for 

Precast Superstructure Segments. 

 452-5.3 Reinforcing Steel: Use ASTM A615, Grade 60 reinforcing steel which meets 

the requirements of Section 415. When welding reinforcing steel, meet the requirements of the 

American Welding Society’s Structural Welding Code D1.4. The Engineer may allow shop 

prepared welded reinforcing grillages. Field welding of reinforcing steel is not allowed. 

 452-5.4 Post-Tensioning Systems: Use post-tensioning hardware components meeting 

the requirements of Section 462. Components are not interchangeable and must comply with the 

details of the approved shop drawings.  

 452-5.5 Epoxy Bonding Systems: Use only epoxy systems comprised of two 

components, a resin and a hardener, with each component distinctly pigmented so that mixing 

produces a third color similar to the color of the precast segments and are listed on the 

Department’s Approved Product List (APL). Manufacturers seeking evaluation of their products 

must submit an application conforming to the requirements of Section 6. 
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  In its workable state, or open time, the epoxy bonding agent must function as a 

lubricant for joining the segments. In its hardened state, the epoxy bonding agent must provide a 

watertight seal between the precast concrete segments. The hardened epoxy bonding agent must 

provide intimate contact for stress transfer by completely filling all interstitial space between the 

match cast segment faces. 

  Do not use resin or hardeners from containers which are damaged or have been 

previously opened. Combining of resin and hardener from bulk containers will not be permitted; 

use only pre-proportioned, full containers of components. 

  Submit instructions, from the manufacturer, for the safe storage, handling, 

mixing, and application of the materials. 

452-6 Casting Requirements. 

 452-6.1 General: Ensure that all materials, details, and procedures are as specified 

herein, as noted in the Plans, or as directed by the Engineer. 

  Do not begin casting segments until the Engineer approves the relevant shop 

drawings, calculations, casting manuals, concrete forms and concreting operations and the post-

tensioning system components and layout if different from that on the Contract Plans. (Approval 

of post-tensioning stressing elongations and forces for field erection operations is not required at 

this stage but is required prior to erection.) 

  To use wet joints to join cantilevers or for corrective measures, obtain the 

Engineer’s written approval. 

  Give each segment an erection mark indicating its location, orientation and order 

in the erection sequence. Match mark abutting edges of adjacent segments. Show erection marks 

on the erection plans or in the erection manual. 

 452-6.2 Forms: Take responsibility for the design and engineering of the forms as well 

as their construction. Form all exposed formed surfaces of each element of the structure with the 

same material to produce similar concrete surface textures, color, and appearance. Obtain the 

Engineer’s approval of forms prior to initiating casting operations. Build the details shown on the 

Contract Plans or as amended by approved shop drawings into the forms. 

  Repair worn, damaged, or otherwise unacceptable forms and obtain the 

Engineer’s approval before casting any segment. 

  Where sections of forms are joined, ensure that offsets in flat surfaces do not 

exceed 1/16 inches and that offsets with corners and bends do not exceed 1/8 inches. 

  Ensure that all joints in the forms and contact points with bulkheads and existing 

segments have good fitting seals to prevent loss of fine material and cement grout. 

  Check and inspect forms on a regular weekly basis to ensure proper alignment 

and geometric accuracy. Do not use forms which fail to meet the specified casting tolerances 

until such corrections are made to produce segments within the specified tolerances. 

  Use a small blockout at all locations where an external tendon enters or exits the 

face of the concrete at deviation blocks and diaphragms except at anchorage locations. The 

blockout will be approximately 2 inches larger in diameter or overall dimensions than the tendon 

duct and have a depth equal to at least the minimum prescribed concrete cover dimension shown 

in the Plans. 

 452-6.3 Casting Control (Geometry): Before commencing the casting operation, submit 

the proposed method of geometry control for all segment casting operations to the Engineer for 

approval. This submittal must be in the form of a “Casting Manual” and include but not 

necessarily be limited to: 
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  1. All measuring equipment, procedures and the location of control points to be 

established on each segment. 

  2. The location and values of all permanent benchmarks and reference points in 

the precasting yard. 

  3. A geometry control procedure for the vertical and horizontal alignment control 

for the precasting of segments; including survey controls and procedures, observations, checks, 

computational and/or graphical methods and correction techniques. 

  4. The casting curves which include the theoretical geometric horizontal 

alignment, profile grade and superelevation appropriately combined with the camber. 

   Ensure that the casting manual covers all geometry control operations 

necessary and is compatible with the chosen methods of casting and erection, including erection 

survey, elevation and alignment control. Prepare the manual in accordance with submittal 

requirements of this Section. 

   Do not begin casting without the Engineer’s approval of the geometry 

control method. 

   In the precasting yard, use instruments for the geometry control which are 

mounted on a permanent platform of sufficient height to sight on all control points. In addition, 

establish and maintain permanent benchmarks and reference points throughout the casting 

operations. 

   During casting, make all corrections required in the geometry of the 

segments from the control points established on each segment. 

   With a match cast system, after casting and before bond breaking to 

separate the segments, check the position of the new cast and match cast segments again. If 

positions are not as desired, make corrections in the next segment. In general, and unless 

otherwise approved by the Engineer, make observations on the geometry control reference 

hardware cast into the segments (i.e. elevation bolts, alignment offsets and lengths) to a precision 

of plus or minus 0.001 foot. 

   During casting operations, produce and maintain on a daily basis a 

graphical plot of the vertical and horizontal “as cast” alignments along each vertical and 

horizontal control line to an exaggerated scale in order to clearly highlight variations. Depict 

these against both the theoretical geometric vertical and horizontal alignment casting curves on a 

continuous layout of an entire unit of the bridge between expansion joints. Maintain this plot in 

good condition so that it may be used and referenced during erection. 

   Keep all geometry control hardware cast into any segments, such as 

elevation bolts and alignment hairpins, in place during erection for reference and checking 

purposes. Remove the hardware after completion of erection of the unit in the bridge between 

expansion joints. 

   Use experienced personnel to operate the instruments and supervise the 

casting operation. Prior to the commencement of casting, obtain the Engineer’s approval of the 

experience and/or qualifications of the supervisory and instrument operating personnel, 

particularly with regard to the observational precision required. 

 452-6.4 Preparation For Match Casting: When match casting is used, take great care in 

positioning of the match cast (previously cast) segment in relation to the segment to be cast. 

Ensure that the match cast segment is not twisted. 

  Ensure that all materials to be embedded in the concrete of the new cast segment 

are properly positioned and supported in order to maintain their position and withstand concrete 
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placement and consolidation without damage. Make provisions for all projections, recesses, 

notches, openings, blockouts and the like in accordance with the Plans and approved shop 

drawings. 

  Cover the abutting surface of the match cast segment with a thin film of a bond 

breaker consisting of flax soap and talc, or other material approved by the Engineer. Use a soap 

and talc mixture consisting of five parts flax soap to one part talc. The Engineer will base 

acceptance of a material other than soap and talc prior to casting any segments by demonstration 

on a large specimen consisting of a precast piece and a new cast piece with a contact facial area 

of at least 4 square feet. 

 452-6.5 Embedded Items: 

  452-6.5.1 General: Embedded items must be in accordance with specifications 

for prestressed and post-tensioned construction and the requirements herein. 

  452-6.5.2 Embedded Post-Tensioning Ducts: Ensure that embedded ducts for 

post-tensioning tendons and bars are positioned accurately to their required alignment. Properly 

fabricate and identify all ducts so that proper positioning is assured and can be verified after 

casting. 

   Utilize positive methods to ensure that ducts will not be displaced or 

damaged during concrete placement and consolidation. Adequately secure all embedded post-

tensioning ducts to the reinforcement cage at intervals not exceeding 30 inches for steel pipes 

and 24 inches for plastic ducts, (Small ducts and very flexible ducts may require closer supports). 

Any auxiliary ties and support bars needed for these purposes will be considered incidental and 

at no extra cost to the project. Prevent the concrete cover requirements from being violated by 

any auxiliary ties and support bars. 

   After installation in the forms, ensure that the ends of the ducts are sealed 

at all times to prevent entry of water, debris and fine material. Following each pour of concrete, 

demonstrate that all empty ducts are free of water and are unobstructed and undamaged. 

   Immediately prior to installation of the prestressing steel, again 

demonstrate to the satisfaction of the Engineer that all ducts are unobstructed and free of water 

and debris. 

  452-6.5.3 Anchorage Plates and Castings: Prior to placing concrete in the 

forms, fix all tendon anchorage plates and anchorage castings in their respective position in the 

forms, connected to their duct and sealed to prevent mortar intrusion. Ensure that anchorage 

plates and castings are rigidly fixed in the forms to maintain their correct alignment and position 

during concrete placement and consolidation. 

  452-6.5.4 Reinforcing Steel: Fabricate and place reinforcing steel in accordance 

with the Contract Plans or as superseded by the approved shop drawings and as required herein. 

   Do not cut out or remove reinforcing steel to permit proper alignment of 

post-tensioning ducts. Replace any bar that cannot be fabricated to clear the ducts by additional 

bars with adequate lap lengths and submit the details to the Engineer for approval. 

   In the plane of the reinforcement parallel to the nearest surface of the 

concrete, ensure that bars do not vary from plan placement by more than 1 inch, nor by more 

than one-eighth of the spacing between bars, whichever is less. In the direction perpendicular to 

this plane of reinforcement, ensure that bars do not vary from plan placement by more than 

1/4 inches. The top and bottom cover of reinforcing steel must be within 1/4 inches of the cover 

dimensioned in the Plans. The edge cover of the reinforcing steel must be within 1 inch of the 

cover dimensioned in the Plans. 
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 452-6.6 Concrete Placement, Consolidation and Finishing: 

  452-6.6.1 General: Do not deposit concrete into the forms until the entire set-up 

of the forms, reinforcement, ducts, anchorages and embedded items have been thoroughly 

inspected and checked. Do not place concrete until the Engineer is satisfied that all the above 

items have been properly inspected and checked, and the rate of producing and placing the 

concrete will be sufficient to complete the casting and finishing operations within the scheduled 

time, that experienced concrete finishers are available where required for finish work and that all 

necessary finishing tools and equipment are on hand at the site of the work and are in satisfactory 

condition for use. 

   During conveying and placement, protect concrete against undue drying or 

rise in temperature and inclement weather. 

  452-6.6.2 Concrete Placement Equipment: Use concrete placement equipment 

of a size and design which permits placing concrete within the specified time. Clean all 

equipment at the end of each operation or workday and, just prior to reuse, check the equipment 

again and clean off hardened concrete and foreign materials. 

   Place concrete by belt conveyors and by pumping in accordance with 

400-7.6 and 400-7.7, respectively. 

  452-6.6.3 Concrete Placement Sequence: 

   1. Superstructure box segments: First place concrete in the central portion 

of the bottom slab between the inside edges of the internal web forms, leaving a narrow gap of 

6 inches to 12 inches for inspection and consolidation of the bottom corners when the next load 

is placed in the webs. Then place the concrete in the bottom corners of each web to connect and 

consolidate with that already placed in the bottom slab. Then place concrete in the remainder of 

the webs in lifts not exceeding 24 inches at a time up to the top of the webs but not into the slab 

over the webs. Place concrete in the top slab in the outer wing and mid slab regions between 

webs before placing, completing and consolidating zones over the top of the webs. 

   2. Substructure and Pier Shaft Segments: Cast precast pier shaft segments 

vertically. Place the concrete in uniform lifts of approximately 24 inches to 36 inches and 

consolidate well. 

   3. Obtain the Engineer’s approval on any alternative sequences to the 

above, or for any other precast components. 

  452-6.6.4 Concrete Placement and Consolidation: Discharge individual loads 

of concrete into the forms, and place and consolidate in the required locations. After discharge 

into the forms, do not bodily move concrete from place to place within the forms by mechanical 

vibrators or other similar equipment. 

   Place and consolidate concrete with care so that post-tensioning ducts, 

anchorages and any other embedded items are maintained in their proper positions and are not 

damaged. 

   Consolidate all concrete using approved vibrators together with any other 

equipment necessary to perform the work as specified. Use internal vibrators having a minimum 

frequency of 8,000 vibrations per minute and sufficient amplitude to consolidate the concrete 

effectively. Provide at least two stand-by vibrators in working condition for emergency use in 

case of malfunction. 

   Use of external vibrators for consolidating concrete when the concrete is 

inaccessible for adequate consolidation by internal means. When external vibration is used, 

construct the forms sufficiently rigid to resist displacement or damage. 
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   Vibrate concrete in a manner which avoids displacement or damage to 

reinforcement, post-tensioning ducts, anchorages and other embedded items. 

   No construction joints are allowed within a segment, except as detailed in 

the Plans. 

  452-6.6.5 Finishing: Strike off the roadway surface of the segment with an 

approved mechanical screed operated by a self contained power source. 

   Furnish and use a straightedge at least 24 inches longer than the segment 

while finishing the concrete deck surface of superstructure box girder segments. Use the 

straightedge approximately parallel to the centerline of the segment to strike an accurate surface 

between the bulkhead and the top of the match cast segment at all positions across the segment 

width. 

   Give all other surfaces of segments and precast components a Class 3 

Finish at the precast site in accordance with 400-15. 

 452-6.7 Curing: 

  452-6.7.1 General: Where casting cells are intended to operate on a short (daily) 

cycle and it can be demonstrated to the satisfaction of the Engineer that the required initial 

concrete strengths for the removal of the forms, application of prestress, moving and handling of 

the segments and that the final concrete strength can be achieved in a timely and consistent 

manner, then steam curing will not be required. However, take precautions to promote proper 

curing by methods approved by the Engineer and in accordance with Section 400. Such 

precautions must meet or exceed the following: 

   1. To prevent moisture loss, cover all exposed surfaces (those not in 

contact with a form or match cast segment) as soon as possible after casting with a moisture tight 

covering (wet curing blankets or other approved equal systems). Avoid spoiling the deck surface 

finish. Keep the cover on or within 12 inches of the deck surface. 

   2. Keep the moisture-tight covering substantially in place throughout 

succeeding operations such as geometry control survey, stripping of internal forms, wing forms 

and shifting of and working with a segment in a match cast position. Keep the concrete surface 

wet throughout these operations. 

   3. After stripping of the side and core forms, continue curing of the precast 

concrete by the application of a Type 2 (white pigmented) membrane curing compound as 

specified in 925-2 to all exposed surfaces (including segment exterior once exposed by removal 

from the form). Apply an approved debonding compound to match cast surfaces to serve both as 

a bond breaker and seal for curing. 

   4. Maintain the moisture tight covering for at least 72 hours. 

    As an alternative, steam curing may be used. 

   5. While the new cast segment is in contact with the match cast segment, 

cover the match cast segment with curing blankets, or other approved equal system, to minimize 

the effects of differential temperature between the segments. 

  452-6.7.2 Steam Curing: Meet the requirements of Section 400 modified by the 

following requirements when steam curing is used. 

   1. Provide a device or devices for simultaneously recording the 

temperature of three widely separated locations per casting cell. Locate the three temperature 

sensors near the top, middle and bottom of the enclosure or as otherwise approved by the 

Engineer. Identify the charts with the hours, dates and segment number and submit to the 

Engineer immediately after steam curing is completed unless otherwise approved. 
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   2. Apply an approved debonding compound to match cast surfaces to 

serve both as a bond breaker and seal for curing. 

   3. Expose match cast segments to the same curing environment 

(temperature and humidity) as the new cast segment until the new segment reaches the required 

strength to allow the removal of the forms. 

 452-6.8 Removal of Forms: Prior to removing the forms, protect the plastic concrete 

from adverse weather effects. 

  Keep supporting forms in place until the concrete has reached the required 

strength for form removal as specified in the Plans, in this Section, or as approved by the 

Engineer. 

  Test cylinders, made and cured in the same manner as the segment, to confirm the 

form release strength prior to removing form. With the Engineer’s approval, a strength curve 

chart may be established to determine the time necessary for achieving the required form release 

strength, in accordance with the specifications for form removal. 

  Avoid cracking or damaging the segment when removing the forms, especially 

match cast surfaces and shear keys. Notify the Engineer of any damage which occurs and repair 

in an approved manner. 

 452-6.9 Test Samples: Provide additional test samples and testing for compressive 

strength on precast segments and field closure joints to control the construction activities and to 

ensure adequate strength of these components at various stages of their manufacture and 

assembly. 

  Make test cylinders, in accordance with Section 346, cured in the same manner as 

the structural components to ensure adequate compressive strength has been achieved in 

accordance with the plan requirements for the following conditions: 

   1. Prior to release of prestressing for components which are to be 

pretensioned. 

   2. Prior to form release and/or moving the components to storage. 

   3. Prior to post-tensioning transverse tendons if the component is less than 

28 days old. 

   4. Prior to placing a component into position in the structure and/or 

stressing of longitudinal post-tensioning tendons if the component is less than 28 days old. 

  Determine the number of cylinders in accordance with the proposed method for 

casting, transporting and erecting the various components. 

  Submit the results of the compression testing of one or more test cylinders for 

controlling the time of execution of the various construction operations. Obtain the Engineer’s 

approval for meeting the Specification requirements on casting, curing and testing of concrete 

test cylinders. 

  No direct payment will be made for the concrete testing. All costs for such testing 

will be included in the bid items for the various precast structural components. 

 452-6.10 Age at Erection: Unless otherwise approved by the Engineer, precast 

components must be at least 14 days old prior to incorporating into the structure. 

 452-6.11 Tolerances: 

  452-6.11.1 General: The following tolerances apply to the fabrication of precast 

components: 
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Table 452-1 

(1) Superstructure Box Segments 

Width of Web ±1/4 inch 

Depth of bottom slab ±3/16 inch 

Depth of top slab ±3/16 inch 

Overall depth of segment ±3/16 inch 

Overall width of segment ±1/4 inch 

Length of segment ±3/8 inch 

Diaphragm dimensions ±3/8 inch 

(2) Precast Box Pier Segments 

Height (Individual Element) ±1/4 inch 

Width and Breadth (Individual Element) ±1/4 inch 

Thickness (wall) ±1/4 inch 

(3) All Fabricated Segments 

Ends (deviation from a plane per 20 ft width 

or depth 

±1/4 inch per 20 ft not to exceed 1/2 inch. 

Flat Surface (deviation from a plane at any 

location) 

±0.025 in/ft not to exceed a total of 1/4 in. 

 

  452-6.11.2 Corrections: Control dimensions from segment to segment, including 

cast-in-place segments, and compensate for any deviations within a single segment or series of 

segments so that the overall dimensions of the completed structure meet the dimensions and 

overall erection tolerances shown in the Plans and allowed by this Section. 

  452-6.11.3 Repairs: Repair minor breakage, spalling, or honeycomb (not over 

1 inch deep) by a method approved by the Engineer. Major breakage, spalling, or honeycomb in 

excess of 1 inch deep is subject to the Engineer’s structural review. If found to be satisfactory, 

repair these areas using a method approved by the Engineer. Do not perform surface finishing or 

repairs on the matching joint surfaces of precast segments until after final erection of the 

segment, except as herein noted. If more than 20%, but less than 40% of the total contact surface 

of all shear keys in any single web is broken, spalled or honeycombed, grind the damaged areas 

to produce a cylindrical depression into sound concrete to a depth and width approximately equal 

to the shear key dimensions. Complete necessary repairs to shear keys damaged at the casting 

site prior to shipping the segment to the erection site. After erection of the segments adjacent to 

the damaged keys and prior to erection of additional segments, carefully pack the voids left by 

the depressions with an epoxy mortar as approved by the Engineer. With the Engineer’s 

approval, an alternate method of repair may be used. The Engineer will consider the segment 

unsatisfactory for use if more than 40% of the total contact surface of all shear keys in any single 

web is broken, spalled or honeycombed. Use an Engineer approved method for repairing 

damaged alignment keys located in the top and bottom slabs. The Engineer will consider a 

segment unsatisfactory for use if more than 50% of the total contact surface of all alignment keys 

in any element of the slab (wing overhang, central portion between webs, etc.) is broken, spalled 

or honeycombed. Remove and dispose segments found to be unsatisfactory and not repairable 

after structural review and cast a new segment at no expense to the Department. 
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452-7 Precast Segment Handling, Storage and Shipment. 

 Handle segments with care to prevent damage. Handle segments using only the devices 

shown on the shop drawings for this purpose. Store all precast segments level in the upright 

position. Firmly support all precast segments for storage and shipment on an approved three 

point bearing system which does not introduce a twist under self weight. Do not stack 

superstructure segments one upon another unless approved by the Engineer. 

 Prior to shipment the Engineer will thoroughly inspect each segment for damage. 

Thoroughly clean the faces of all joints of laitance, bond breaking compound and any other 

foreign material by light sand blasting prior to shipment. Make no repairs of minor spalls or 

chipped areas on the joint surfaces until after erection of the segment. Upon arrival at the bridge 

site the Engineer will inspect each segment again. If in the Engineer’s opinion, any damage has 

occurred during shipment that will impair the function of the segment (structurally, aesthetically, 

etc.), the segment will be rejected. Replace any rejected segment with an approved segment at no 

cost to the Department. Provide firm support at bearing locations noted above. Fully secure the 

segments against shifting during transport. Provide a storage area of suitable stability for the 

segments to prevent differential settlement of the segment supports during the entire period of 

storage. 

452-8 Erection. 

 452-8.1 Erection Manual: Before commencing erection operations, submit proposals for 

all segment erection operations to the Engineer for approval. This submittal must be in the form 

of an “Erection Manual” and include but not necessarily be limited to: 

  1. A detailed step-by-step sequence for the erection of each segment including all 

intermediate procedures relating to erection equipment, temporary and permanent post-

tensioning and making of closures between spans and/or cantilevers and other required 

sequencing. 

  2. Positioning, use and sequencing of falsework, jacking and/or releasing of 

falsework, temporary towers, supports, tie-downs, counterweights, closure devices and the like. 

  3. Positioning, use and sequencing of erection equipment such as cranes, beam 

and winch devices, gantries, trusses and the like, both on and off the structure, including the 

movement, introduction and/or removal of any supports onto or connections with the structure. 

Include drawings and calculations for the structural effects of erection equipment on the 

structure. 

  4. Detailed scheduling of all temporary and permanent post-tensioning operations 

and sequences in accordance with the segment erection and closure operations and other required 

scheduling. 

  5. Stressing forces and elongations for post-tensioning. 

  6. Sequencing of filler injection operations. 

  7. A method for the field survey control for establishing and checking the erected 

geometry (elevations and alignments) with particular attention to the setting of critical segments 

such as, for example, pier segments for balanced cantilever erection. This information may be 

included in the Erection Manual or may be submitted later as a supplementary or separate 

document. 

  8. Any other relevant operations as required and applicable to the structure type 

and construction method. 

  Do not start erection without the Engineer’s approval of the erection manual. 

 452-8.2 Erection Geometry Control: 
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  452-8.2.1 General: Numerical or graphical methods may be used for alignment 

control and checking during erection. Establish the key stages for checking of the erection in the 

erection manual and obtain the Engineer’s review and approval. Key stages would include, for 

example, setting a pier segment during cantilever erection and various intermediate points during 

subsequent segment erection, at span closure and upon completion. 

   Prepare a table of elevations and alignments required at each key stage of 

erection in accordance with the Plans, as cast geometry, camber and erection elevations for 

establishing erection controls and submit to the Engineer for approval. 

   Carefully check elevations and alignments at each stage of erection and 

correct as required to avoid any possible accumulation of errors. 

   If geometric corrective measures are necessary, the Engineer will require 

the Specialty Engineer to develop the means and methods to ensure the epoxy joint remains 

watertight and free from localized stress concentrations. The Specialty Engineer will be required 

to submit the corrective measures to the Engineer for approval. Use shims made of ASTM A240 

Type 304 wire cloth (roving) with a maximum of 1/8 inch thickness. 

  452-8.2.2 Span-by-Span and Wet Joint Erection: Position each span segment 

according to the final longitudinal alignment, grade, camber and cross-slope. Keep the horizontal 

and vertical alignment of the pier segment within 1/16 inches of that required by the approved 

erection plans. 

   Correct any deviation more than the tolerance allowed above using a 

method approved by the Engineer. 

  452-8.2.3 Balanced Cantilever and Progressive Cantilever Erection: Check 

the alignment and elevations of the cantilevers, using two independent surveys, within one hour 

of sunrise on each day that segments are to be erected. Check the measurements made by each 

survey and ensure they agree to within 1/4 inches. When measurements do not agree, discontinue 

erection of segments until discrepancies in measurements are resolved to the satisfaction of the 

Engineer. 

   Accurate positioning of the pier segments is very important as it will 

establish the line and grade for cantilevers in each direction. Position each pier segment 

according to the final longitudinal alignment, grade and cross-slope and ensure no further 

erection continues until and unless these segments are properly located on the piers by the means 

provided. Keep the horizontal and vertical alignments of the pier segment within 1/16 inch of the 

alignment values required to control points as established by the approved erection plans. 

   Check at each key stage of erection, in accordance with approved erection 

procedures, the ends of cantilevers for required elevations and alignment. Correct any deviation 

from the required alignment by a method approved by the Engineer. 

 452-8.3 Erection Tolerances: 

  1. Ensure that maximum differential between outside faces of adjacent segments 

in the erected position does not exceed 3/16 inches. 

  2. Ensure that transversely, the angular deviation from the theoretical slope 

difference between two successive segment joints not exceed 0.001 rad. 

  3. Ensure that longitudinally, the angular deviation from the theoretical slope 

change between two successive segments does not exceed 0.003 rad. 

  4. Dimensions from segment to segment will compensate for any deviations 

within a single segment so that the overall dimensions of the completed structure meets the 
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dimensions shown in the Plans such that the accumulated maximum error does not exceed 

1/1000 of the span length for either vertical profile and/or horizontal alignment. 

  Carefully check elevations and alignments at each stage of erection and correct as 

required to avoid any possible accumulation of errors. 

 452-8.4 Other Miscellaneous Erection Requirements: 

  452-8.4.1 Span-by-Span and Wet Joint Erection: 

   452-8 .4.1.1 Closure Joints: Use concrete meeting the same specifications 

and criteria as the concrete in the segments. Ensure that concrete reaches the minimum required 

strength as shown in the Plans or in the Specifications prior to stressing the continuity post-

tensioning. Ensure that the closure joint forms provide tolerances as specified under 452-6.11 

Tolerances. 

   452-8.4.1.2 Wet Joints: Where forming joints between segments using 

cast-in-place concrete, the above conditions for closure joints also apply to wet joints. In 

addition, the cast-in-place “Wet Joints” cannot be less than 3 inches wide, nor greater than 

9 inches wide unless otherwise approved by the Engineer. 

   452-8.4.1.3 Formwork: Adequately support formwork at all wet joints 

and closure joints to take all loads applied and do not remove them until the concrete in the joints 

has reached its required strength and the longitudinal tendons have been tensioned. 

  452-8.4.2 Balanced Cantilever and Progressive Cantilever Erection: 

   452-8.4.2.1 Deformations: For computing deformations due to time 

dependent stress variations, the erection time assumptions are shown in the Plans. 

    Deformations due to creep and shrinkage and the concrete modulus 

of elasticity have been computed using the FDOT’s Structures Manual edition noted in the Plans. 

Obtain the Engineer’s approval for method of calculating the above parameters. 

   452-8.4.2.2 Temperature Restrictions: Meet the requirements of 

Section 926 for substrate temperatures, epoxy formulation and thermal controls where precast 

segments are jointed with epoxy. Measure the substrate temperature at the mid-depth of the top 

slab for box girder sections or 4 inches from the top surface for slabs and other sections. 

   452-8.4.2.3 Permissible Loads on Cantilever: During balanced 

cantilever erection, unbalance the cantilever by only one segment at any time. In addition to the 

unbalanced load due to one segment, the cantilevers are designed for loads applied by the 

erection equipment as listed in the Plans. Use alternate erection methods which comply with the 

assumptions in the Plans or otherwise approved by the Engineer. 

   452-8.4.2.4 Span Closure Joints: Use concrete for closure joints which 

comply with the same specifications and criteria as the concrete in the segments. Ensure that 

concrete reaches the minimum required strength as shown in the Plans or in the Specifications 

prior to stressing the transverse or continuity post-tensioning. Ensure that the closure joint forms 

provide tolerances as specified for precast segments. 

   452-8.4.2.5 Falsework and Formwork: Support falsework and formwork 

at closure pours by the cantilever ends or terminating segments of each series of segments to be 

joined. Secure cantilever together vertically, longitudinally, and transversely so that the applied 

loads will yield equal deflections to both cantilevers. Do not remove securing devices until the 

closure pour concrete has reached its required strength and longitudinal continuity tendons are 

tensioned. Submit calculations and details to verify that the devices and methods have adequate 

rigidity and do not impose excessive loads and stresses on the structure. 

  452-8.4.3 Precast Box Pier Construction - Erection Tolerances: 
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   1. Ensure that maximum differential between outside faces of adjacent 

segments in the erected position does not exceed 3/16 inches. 

   2. Ensure that the rotational angular deviation, measured about a vertical 

line, between two successive segment joints does not exceed 0.001 rad. 

   3. Ensure that the maximum angular deviation of a segment from a 

vertical line does not exceed 0.003 rad. and that the maximum overall deviation from the 

vertical, measured in any direction, does not exceed 0.01 inches per foot of height. 

   4. Ensure the base precast segment is within 1/2 inch of the Plan location. 

 452-8.5 Epoxy Jointing of Precast Segments: Furnish, mix and apply a two-component 

epoxy bonding system, meeting the requirements of this Section, to the match cast faces of joints 

between precast concrete superstructure and/or substructure segments in accordance with the 

Contract Documents 

  Prior to the use of epoxy on the project, conduct a site meeting with the Engineer 

and epoxy manufacturer to determine the proper formulations, storage and handling, mixing and 

application of the epoxy. 

  Have the necessary materials immediately available at the location of the segment 

joining, in the event that the segments must be separated and cleaned or epoxy reapplied. 

  Include in the erection manual required by this Section, details of erection and 

post-tensioning operations which assure that the time elapsing between mixing components of 

the first batch of epoxy bonding agent applied to the joining surfaces of precast concrete 

segments and the application of a compressive contact pressure across the joint do not exceed 

70% of the open time for the particular formulation of epoxy bonding agent used. Also, include 

details of how the minimum, closing, contact pressure of approximately 40 psi will be applied 

uniformly to each joint to which epoxy is applied during the epoxy curing period. Contact 

pressure may be attained through combinations of weight and temporary and/or permanent post-

tensioning. 

  452-8.5.1 Cleanliness of Surfaces to be Joined: Ensure that the application 

surfaces are free from oil, form release agent, laitance or any other deleterious material that 

would prevent the epoxy bonding agent from bonding to the concrete surface. Remove laitance 

by light sandblasting, wire brushing. Do not destroy the surface shape and profile of the mating 

surfaces. 

  Ensure that the surfaces have no free moisture on them at the time the epoxy 

bonding agent is applied. Free moisture will be considered present if a dry rag, after being wiped 

over the surface, becomes damp. 

  452-8.5.2 Substrate Temperatures and Epoxy Formulation: Apply the epoxy 

bonding agent only when the substrate temperature of both surfaces to be joined is between 40°F 

and 115°F. The formulation of the epoxy bonding agent must have an application temperature 

range that conforms to the substrate temperature of the surfaces being joined. If the mating 

surfaces have different substrate temperatures, then use the formulation for the higher 

temperature in hot weather periods. In cold weather periods, use the formulation for the lower 

temperature. Thermal control precautions may be taken in accordance with 452-8.5.5. 

  452-8.5.3 Mixing of Epoxy Bonding Agent: Mix the two components of the 

epoxy bonding agent in strict accordance with the manufacturer’s instructions, using only full 

and undamaged containers. Only open the containers immediately before being combined and do 

not use any which have an expired shelf life. Thoroughly stir each container of component before 

combining the components. Combine the two components and thoroughly mix until a uniform 
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color is achieved. Mix with a properly sized mechanical mixer operating at no more than 

600 rpm or in accordance with the recommendations of the epoxy manufacturer. 

   Do not mix until the segments to be joined are within approximately 

18 inches of their final position. Schedule mixing of the epoxy bonding agent so that the material 

in a batch is applied to the face of a joint within a maximum of 20 minutes after combining the 

components. 

   The Engineer, at his discretion, may require a dry run to check the fit of 

two surfaces before applying the epoxy. 

  452-8.5.4 Mating of Segments: Immediately after each mating surface is covered 

with epoxy bonding agent, bring the segments together and apply the specified compressive 

contact pressure in accordance with the approved erection procedures. The contact pressure may 

be increased at any time after the epoxy has taken an initial set. Do not reduce the contact 

pressure until the epoxy in the joint has properly hardened and cured. If the contact pressure is 

reduced, do not subject the joint to tensile stress. 

   A discernable bead line of extruded epoxy bonding agent must be apparent 

along the exposed edges of the joint. Fill all areas of the joint which do not show a bead of epoxy 

by dispensing additional epoxy, meeting the requirements of this specification, into the joint 

using a pneumatic gun with epoxy cartridges. Inject epoxy to a minimum depth of 1 inch. 

   Catch and retain epoxy which is squeezed out of the joint in areas over 

waterways, roadways, buildings, etc. 

   Clean all extruded epoxy bonding agent from external visible surfaces in a 

way not to damage or stain the concrete surface. Do not smear surplus extruded epoxy bonding 

agent over large areas (areas more than 1 inch from each side of the joint), visible surfaces or 

surfaces to which a cover coat, Class 5 applied finish coat or similar or texturing is to be applied 

later. 

   Immediately after the segments are joined, swab all embedded (internal) 

post-tensioning ducts or conduits passing through the joints to smooth out any extruded epoxy 

bonding agent. 

   If the time between combining the components of the epoxy bonding 

agent and applying the compressive contact pressure exceeds 70% of the minimum open time, 

immediately separate the segments and clean in accordance with 452-8.5.6. 

  452-8.5.5 Thermal Controls: 

   452-8.5.5.1 Cooling in Hot Weather: If the substrate temperature 

exceeds 115°F, do not proceed with epoxy jointing. The Contractor may take precautions to keep 

the mating substrate surfaces cool by shading or wetting with clean water, except that the above 

requirements for no moisture at the time of application must be strictly adhered to. 

   452-8.5.5.2 Artificial Heating in Cold Weather: If electing to erect 

segments in cold weather when the substrate temperature of the mating concrete surfaces is 

below 40°F, an artificial environment may be used to increase the substrate temperature subject 

to the following: 

    1. Make the artificial environment by an enclosure surrounding the 

joint through which warm air is circulated, or heating is provided by radiant heaters. 

    2. Raise the temperature of the concrete substrate across the entire 

joint surface to at least 40°F. 

    3. Prevent localized heating and the temperature of the substrate 

exceeding 95°F at any point on the surface. Direct flame heating of the concrete is not allowed. 
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    4. Maintain the temperature of the substrate surfaces between 40°F 

and 95°F for at least 24 hours after joining the surfaces. 

    5. The Contractor may propose, for review by the Engineer, an 

optional method of raising and maintaining the substrate temperature of the mating surfaces. Any 

optional method must meet the thermal restrictions above. 

    Epoxy jointing operations may proceed if the air temperature is 

above 45°F and rising and the limitations above are met. 

  452-8.5.6 Failure to Comply with Time Limits or Incomplete Jointing: If the 

time limit between mixing of the epoxy-bonding agent and the application of the contact pressure 

is exceeded, or if the joint is incompletely filled and sealed, separate the segments and remove all 

epoxy from the faces using spatulas and approved solvent. Do not re-apply epoxy until the faces 

have been properly cleaned and solvents dispersed, for a period of 24 hours. 

  452-8.5.7 Removal of Support to Segments: 

   452-8.5.7.1 Span-by-Span Erection: Ensure that precast concrete 

segments remain fully supported by the erection truss or system until at least 20 hours after 

mixing of the last batch of epoxy bonding agent applied to any joint in the span. 

   452-8.5.7.2 Cantilever Erection: Independent support to a newly erected 

cantilever segment may be removed when the epoxy bonding agent in the third previous mating 

joint has set. It is not necessary for the epoxy bonding agent in the new joint or the immediately 

previous joint to be set prior to removing the independent support of the new segment provided 

that the temporary and/or permanent post-tensioning has been installed to carry the load of the 

new and previous segment along with any applied construction loading as per the requirements 

of the erection system. 

  452-8.5.8 Record of Jointing: Record and submit to the Engineer on a weekly 

basis the following information: 

   1. General: 

    a. Date and time of jointing, 

    b. Segment numbers or spans jointed, 

    c. Weather conditions 

   2. For each joint (identified by location or segment numbers): 

    a. manufacturer’s lot number of epoxy bonding agent components. 

    b. Temperature of the concrete on the joint surface at the middle of 

each segment when application of the epoxy bonding agent began. 

    c. Time of mixing first batch of epoxy bonding agent applied to the 

joint and completion of application. 

    d. Time of applying the required compressive contact pressure. 

   3. Details of any repairs performed including reason for repair, joint 

location, volume of epoxy used, method of application, etc. 

 452-8.6 Packed Mortar Joints for Joints or Bearings: Where designated on the Plans, 

place packed mortar after the joint or bearing has been set at the proper final elevation. 

  Pressure grouting may be allowed with the Engineer’s approval of the materials 

and method to be used. 

  Mortar for packing consists of one part cement and one part fine aggregate, by 

volume, mixed with a non-shrink admixture as recommended by the manufacturer. Mix the dry 

elements thoroughly to a uniform mixture. Add water to produce a mealy, slightly adhesive 

mixture. Pack the mortar until a water sheen is produced on the surface of the mortar. 
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  Build a form around the joint leaving one side open. Secure the form to withstand 

the required packing forces. Insert a small amount of mortar into the open joint to form a 

2 inches thick bead on the opposite side of the form. Pack this bead by striking a special tool 

made of 1/2 inch by 2 inch steel having a length approximately 10 inches longer than the largest 

dimension of the joint being packed with a 2 pound hammer. Continue compaction until water 

begins to bleed out of the mortar. When bleeding has occurred, insert another bead of mortar and 

pack as described above. Continue this process until the joint is filled to the limits shown in the 

Plans. 

452-9 Traffic Railing and Median Setting. 

 Prior to forming the concrete traffic railings, accurately establish the as-constructed gutter 

line elevations at intervals not exceeding 10 feet. Then form the base of the traffic railing and 

median to provide an inside vertical face which extends from the surface of the concrete 

structure to an elevation located 3 inches (or as shown in the Plans) above the theoretical gutter 

line elevations. Maintain the plan vertical height of the traffic railings as a minimum when 

variations exist between the plan profile and the actual profile of the gutter. 

452-10 Bridge Deck Surface. 

 Provide a Class 4 Floor Finish in accordance with Section 400 for Long Bridges upon 

completion of superstructure segment erection and prior to opening to traffic. Install expansion 

joints in accordance with Section 400. 

452-11 Watertight Decks. 

 Check all segment joints, closure joints and deck hole repairs to assure every location is 

watertight, upon completion of all milling and grinding activities on the riding surface. Repair all 

locations showing evidence of leaks by cutting a 3/8 inches wide x 5/8 inches deep groove along 

the leak interface. Clean and completely fill the groove with epoxy meeting the requirements of 

Section 926. Dispense the epoxy into the groove using a pneumatic gun and epoxy cartridges. 

Clean all excess epoxy bonding agent from external visible surfaces in a way not to damage or 

stain the concrete surface. Do not smear epoxy over areas located more than 1 inch from each 

side of the groove. 

452-12 Method of Measurement. 

 Precast superstructure and substructure segment concrete, including cast-in-place 

concrete for closure and wet joint pours, will be measured by volume according to the quantities 

represented by the dimensions of the segments and cast-in-place pours on the Contract Plans or 

approved shop drawings; whichever is the lesser. 

 All reinforcement in precast superstructure and substructure segments, cast-in-place 

closures and wet-joints will be measured by weight according to the quantities represented by the 

reinforcement details in the Plans or approved shop drawings; whichever is the lesser. 

 All permanent post-tensioning in the superstructure and substructure will be measured by 

weight according to the quantities represented by the details in the Plans or approved shop 

drawings; whichever is the lesser. 

452-13 Basis of Payment. 

 452-13.1 General: Payment will be in accordance with the following: 
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 452-13.2 Precast Segments-Concrete: Payment for precast superstructure and 

substructure segment concrete will be at the Contract bid prices per cubic yard for the various 

classes of concrete called for. 

  Such prices and payments will be full compensation for manufacture, storage, 

transport, assembly and erection of the segments complete and in place, including filling all 

concrete blockouts and similar miscellaneous details. These prices and payments will also 

include the furnishing and the application of epoxy bonding agent and Class 5 applied finish 

coating when specified in the Plans, providing temporary and permanent segment access details, 

material testing, special erection equipment, temporary post-tensioning, tools, labor and 

incidental items necessary for completing the work in accordance with the Plans, Specifications 

and approved shop drawings. 

  Cast-in-place concrete for closure and wet joint pours will be paid for under these 

items which also include the cost of all formwork, closure devices and other temporary 

construction needed to make these closures and joints and cast-in-place segments or portions 

thereof as designated in the Plans. 

  Include the cost of providing a Class 4 floor finish on the bridge deck and 

approach slab surfaces in the cost of superstructure and approach slab concrete. 

  The Bridge floor grooving will be measured and paid for separately. 

  No additional payment will be made for extra concrete necessitated by approved 

modifications to the segments or structure needed to accommodate the Contractor’s construction 

methods. 

 452-13.3 Precast Segments-Reinforcement: Payment for reinforcement in precast 

segments, closure pours, wet joints and other cast-in-place concrete joints and details will be at 

the Contract bid price per pound for reinforcing steel (superstructure) and for reinforcing steel 

(substructure). 

  No additional payment will be made for extra reinforcement necessitated by 

approved modifications to the segments or structure for the purposes of the Contractor’s 

construction methods. 

 452-13.4 Precast Segments-Post-Tensioning: Payment for permanent post-tensioning 

will be in accordance with Section 462. 

  No additional payment will be made for extra permanent or temporary post-

tensioning necessitated by approved modifications to the segments or structure for the purposes 

of the Contractor’s construction methods, nor will payment be made for temporary tendons 

which are approved to be left in the structure, either stressed or unstressed, for the convenience 

of the Contractor’s operations. 

 452-13.5 Precast Segments-Partial Payment: Partial payment for precast segments will 

be made at 65% of the bid price per cubic yard of concrete and per pound of reinforcement when 

the segment has been cast and accepted. Remaining payment will be made when the segment has 

been erected and accepted for incorporation into the structure. Payment for post-tensioning will 

be in accordance with Section 462. 

 452-13.6 Precast Segment-Non-Compliance: Any penalties or deductions for non-

compliance with regard to concrete, reinforcement or post-tensioning will be applied to the work 

affected in accordance with the requirements of the respective specifications. 

 452-13.7 Precast Segment Production: Preparatory operations for superstructure 

segment casting will be paid for separately at the Contract Lump Sum price for precast segment 

production. This item consists of the work necessary for establishing and putting into operation 
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segment casting facilities. It includes preparatory work, operations, acquisition or lease of real 

property, acquisition or lease of segment manufacturing equipment, acquisition or lease of 

equipment for the handling, transport and storage of the segments, and all other work or 

operations which must be performed or costs incurred prior to the manufacture of the concrete 

segments, including engineering services such as shop drawings. 

  Partial payments will be made as indicated below: 

   1. Upon production of documentary evidence, such as paid invoices, 

canceled checks or similar executed financial instruments, the cost for the acquisition of the 

casting forms for the precast segments by purchase, lease or manufacture will be paid up to a 

limit of 25% of the Lump Sum Price bid. 

   2. When the first precast superstructure segment has been cast out of the 

first operable casting form and the segment is approved and accepted by the Engineer, 25% of 

the Lump Sum Price bid will be paid. 

   3. Thereafter, when each succeeding superstructure segment has been cast 

out of any operable casting form and approved and accepted by the Engineer, 5% of the Lump 

Sum Price bid will be paid for each segment up to a limit of 50% of the Lump Sum Price bid 

(i.e., 5% for each of the next ten acceptable segments). 

  The total Lump Sum Price bid under this item will not exceed the least of: 

   1. 12% of the sum of the amounts paid for the concrete in the precast 

segments only (i.e., excluding any cast-in-place concrete in joints, closures or designated cast-in-

place segments) or 

   2. 5% of the Contract amount excluding mobilization and this item. 

  The balance of the Lump Sum Price not paid after completion of casting the first 

eleven satisfactory superstructure segments will be paid after completion of the erection of the 

first span or closure of the first pair of cantilevers, whichever occurs first. 

 452-13.8 Epoxy Jointing: No separate payment will be made for the work of epoxy 

jointing of precast concrete segments. The cost of this work will be included in payment for the 

various precast concrete items. 

 452-13.9 Payment Items: 

  Payment will be made under: 

Item No. 400-  4- 39- Class IV Concrete (Precast Superstructure 

Segments) - per cubic yard. 

Item No. 400-  4- 40- Class IV Concrete (Precast Substructure Segments) 

- per cubic yard. 

Item No. 400-  8- 40- Class V Concrete (Precast Substructure Segments) - 

per cubic yard. 

Item No. 415-  1-  4-  Reinforcing Steel (Superstructure) - per pound. 

Item No. 415-  1-  5-  Reinforcing steel (Substructure) - per pound. 

Item No. 452- 70-  Precast Segment Production - lump sum. 
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SECTION 455 

STRUCTURES FOUNDATIONS 

 

Index 

 

A. General .......................................................................................... 455-1 through 455-2 

B. Piling ............................................................................................ 455-3 through 455-12 

C. Drilled Shafts ............................................................................ 455-13 through 455-24 

D. Spread Footings ........................................................................ 455-25 through 455-37 

E. Structures (Other Than Bridge) Foundations- 

Auger Cast Piles ........................................................................ 455-38 through 455-50 

 

A. GENERAL 

455-1 General. 

 The Contractor may examine available soil samples and rock cores obtained during the 

soil boring operations at the appropriate District Materials Office. 

 455-1.1 Monitor Existing Structures: Monitor existing structures in accordance with 

Section 108. 

 455-1.2 Excavation: Complete all excavation of the foundations prior to installing piles 

or shafts unless otherwise authorized by the Engineer. After completing pile/shaft installation, 

remove all loose and displaced materials from around the piles/shafts, leaving a clean, solid 

surface. Compact the soil surface on which concrete is to be placed or which will support the 

forming system for the concrete to support the load of the plastic concrete without settling or 

causing the concrete to crack, or as shown in the Contract Documents. 

  455-1.2.1 Abutment (End Bent) Fill: Place and compact the fill before installing 

end-bent piling/shafts, except when driving specified test piling in end bents or the Plans show 

uncased piles through proprietary retaining wall fills. 

   When installing piles/shafts or casing prior to placing fill, take necessary 

precautions to prevent displacement of piles/shafts during placing and compacting fill materials 

within 15 feet of the piles/shafts or casing. Reference and check the position of the piles/shafts or 

casing at three approximately equal intervals during construction of the embankment. 

   Place embankment material in 6 inch compacted lifts in the 15 foot area 

around the piles/shafts or casing. Compact embankment material within the 15 foot area adjacent 

to the piles/shafts or casing to the required density with compaction equipment weighing less 

than 1,000 pounds. When installing piles/shafts prior to the completion of the surrounding fills, 

do not cap them until placing the fills as near to final grade as possible, leaving only the 

necessary working room for construction of the caps. 

   When shown in the Plans, provide permanent casings installed prior to 

placement of the fill, for all drilled shafts through mechanically stabilized fills (for example, 

behind proprietary retaining walls) for shafts installed after fill placement. Install temporary 

casings through the completed conventional fill when permanent casings are not required. 

   Provide permanent casings, if required, before the fill is placed extending 

a sufficient distance into the existing ground to provide stability to the casings during 

construction of the abutment fill. 
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 455-1.3 Cofferdams: Construct cofferdams as detailed in the Plans. When cofferdams 

are not detailed in the Plans, employ a qualified Specialty Engineer to design cofferdams, and to 

sign and seal the plans and specification requirements. Submit the designs to the Engineer for 

their records before beginning construction. 

  Provide a qualified diver and a safety diver to inspect the conditions of the 

foundation enclosure or cofferdam when the Contract Documents require a seal for construction. 

Equip these divers with suitable voice communications, and have them inspect the foundation 

enclosure and cofferdam periphery including each sheeting indentation and around each piling or 

drilled shaft to ensure that no layers of mud or other undesirable materials were left above the 

bottom of seal elevation during the excavation process. Also have the divers check to make sure 

the surfaces of the piles or drilled shafts are sufficiently clean to allow bond of the concrete 

down to the minimum bottom of seal elevation. Ensure that there are no mounds of stone, shell, 

or unapproved backfill material left after placement and grading. Assist the Engineer as required 

to ensure that the seal is placed as specified and evaluate the adequacy of the foundation soils or 

rock. Correct any deficiencies found by the divers. Upon completion of inspection by the divers, 

the Department may also elect to inspect the work before authorizing the Contractor to proceed 

with subsequent construction operations. Submit a written report by the divers to the Engineer 

indicating the results of their underwater inspection before requesting authorization to place the 

seal concrete. 

 455-1.4 Vibrations on Freshly Placed Concrete (Drilled Shafts and Piers): Ensure 

that freshly placed concrete is not subjected to peak particle velocities greater than 1.5 inches per 

second from vibration sources located within 30 feet (from the nearest outside edge of freshly 

placed concrete to the vibration source) until that concrete has attained its final set as defined by 

ASTM C403 except as required to remove temporary casings before the drilled shaft elapsed 

time has expired. 

455-2 Static Compression Load Tests. 

 455-2.1 General: Employ a professional testing laboratory, or Specialty Engineer with 

prior load test experience on at least three projects, to conduct the load test in compliance with 

these Specifications, to record all data, and to submit reports of the test results to the Engineer 

except when the Contract Documents show that the Department will supply a Geotechnical 

Engineer to provide these services. 

  Perform the load test by applying a load up to the load required in the Contract 

Documents or to the failure load, whichever occurs first. 

  Do not apply test loads to piles sooner than 48 hours (or the time interval shown 

in the Plans) after driving of the test pile or reaction piles, whichever occurs last. 

  Allow up to four weeks after the last load test for the analysis of the load test data 

and to provide all the estimated production tip elevations. If the Contractor is willing to construct 

production foundation elements in areas designated by the Engineer, tip elevations will be 

determined in these areas beginning seven days after the receipt of the load test data which 

represents the designated area. 

  Do not begin static load testing of drilled shafts until the concrete has attained a 

compressive strength of 3,400 psi. The Contractor may use high early strength concrete to obtain 

this strength at an earlier time to prevent testing delays. 

  Load test piles/shafts in the order directed by the Engineer. Unless shown 

otherwise in the Contract Documents, provide all equipment, materials, labor, and technical 

personnel required to conduct the load tests, including determination of anchor reaction member 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

depths. In this case, provide a loading apparatus designed to accommodate the maximum load 

plus an adequate safety factor. 

  While performing the load test, provide safety equipment, and employ safety 

procedures consistent with the latest approved practices for this work. Include with these safety 

procedures, adequate support for the load test plates and jack to prevent them from falling in the 

event of a release of load due to hydraulic failure, test pile/shaft failure, or any other cause. 

  Include in the bid the cost of transporting load test equipment and instrumentation 

supplied by the Department from their storage location to the job site and back. Handle these 

items with care. The Contractor is responsible for the safe return of these items. After completion 

of the static load tests, return all Department furnished equipment in satisfactory operating 

condition. Repair all damage to the test equipment furnished by the Department to the 

satisfaction of the Engineer. Clean all areas of rust on structural steel items, and recoat those 

areas in accordance with Section 560. Return all load test equipment supplied by the Department 

within 30 days after completing the load tests. 

  The Contractor is responsible for the equipment from the time it leaves its storage 

area until the time it is returned. During this time, insure the equipment against loss or damage 

for the replacement cost thereof (the greater of $150,000 or the amount shown in the Plans) or 

for the full insurable value if replacement cost insurance is not available. 

  Notify the Engineer at the preconstruction conference, or no later than 30 days 

before beginning test pile installation, of the proposed testing schedule so that items supplied by 

the Department may be reserved. Notify the Department at least ten working days before pick-up 

or return of the equipment. During pick-up, the Department will complete a checklist of all 

equipment placed in the Contractor’s possession. The Department will later use this checklist to 

verify that the Contractor has returned all equipment. Provide personnel and equipment to load 

or unload the equipment at the Department’s storage location. Provide lifting tongs or nylon 

slings to handle Department owned test girders. Do not perform cutting, welding, or drilling on 

Department owned girders, jacks, load cells, or other equipment. 

 455-2.2 Loading Apparatus: Provide an apparatus for applying the vertical loads as 

described in one of the following: 

  1. As shown and described in the Contract Documents. 

  2. As supplied by the Contractor, one of the following devices designed to 

accommodate a load at least 20% higher than the test load shown in the Plans or described herein 

for test loads: 

   a. Load Applied by Hydraulic Jack Acting Against Weighted Box or 

Platform: Construct a test box or test platform, resting on a suitable support, over the pile, and 

load it with material with a total weight greater than the anticipated maximum test load. Locate 

supports for the weighted box or platform at least 6 feet or three pile/shaft diameters, whichever 

is greater, measured from the edge of the pile or shaft to the edge of the supports. Insert a 

hydraulic jack with pressure gauge between the test pile or shaft and the underside of the reaction 

beam, and apply the load to the pile or shaft by operating the jack between the reaction beam and 

the top of the pile or shaft. 

   b. Load Applied to the Test Pile or Shaft by Hydraulic Jack Acting 

Against Anchored Reaction Member: Construct reaction member anchorages in accordance with 

article 6.3 of ASTM D1143. Attach a girder(s) of sufficient strength to act as a reaction beam to 

the upper ends of the anchor piles or shafts. Insert a hydraulic jack with pressure gauges between 
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the head of the test pile/shaft and the underside of the reaction beam, and apply the test load to 

the pile/shaft by operating the jack between the reaction beam and the pile/shaft head. 

    If using drilled shafts with bells as reaction member anchorages, 

locate the top of the bell of any reaction shaft anchorage at least three shaft diameters below the 

bottom of the test shaft. 

   c. Combination Devices: The Contractor may use a combination of 

devices (a) and (b), as described above, to apply the test load to the pile or shaft. 

   d. Other systems proposed by the Contractor and approved by the 

Engineer: When necessary, provide horizontal supports for loading the pile/shaft, and space them 

so that the ratio of the unsupported length to the minimum radius of gyration of the pile does not 

exceed 120 for steel piles, and the unsupported length to the least cross-section dimension does 

not exceed 20 for concrete piles or drilled shafts. Ensure that horizontal supports provide full 

support without restraining the vertical movement of the pile in any way. 

    When required by the Contract Documents, apply a horizontal load 

to the shaft either separately or in conjunction with the vertical load. Apply the load to the test 

shaft by hydraulic jacks, jacking against Contractor provided reaction devices. After receiving 

the Engineer’s approval of the proposed method of load application, apply the horizontal load in 

increments, and relieve it in decrements as required by the Contract Documents. 

  455-2.2.1 Modified Quick Test: 

   1. Loading Procedure: Apply vertical loads concentric with the 

longitudinal axis of the tested pile/shaft to accurately determine and control the load acting on 

the pile/shaft at any time. Place the load on the pile/shaft continuously, in increments equal to 

approximately 5% of the maximum test load specified until approaching the failure load, as 

indicated by the measuring apparatus and/or instruments. Then, apply increments of 

approximately 2.5% until the pile/shaft “plunges” or attains the limiting load. The Engineer may 

elect to stop the loading increments when he determines the Contractor has met the failure 

criteria or when a settlement equal to 10% of the pile/shaft width or diameter is reached. Apply 

each load increment immediately after taking and verifying the complete set of readings from all 

gauges and instruments. Apply each increment of load within the minimum length of time 

practical, and immediately take the readings. Complete the addition of a load increment and the 

completion of the readings within 5 to 15 minutes. The Engineer may elect to hold the maximum 

applied load up to one hour. 

    Remove the load in decrements of about 10% of the maximum test 

load. Remove each decrement of load within the minimum length of time practical, and 

immediately take the readings. Complete the removal of a load decrement and the taking of the 

readings within 5 to 15 minutes. The Engineer may also require up to two reloading cycles with 

five loading increments and three unloading decrements. Record the final recovery of the 

pile/shaft until movement is essentially complete for a period up to one hour after the last unload 

interval. 

   2. Failure Criteria and Nominal Resistance: Use the criteria described 

herein to establish the failure load. The failure load is defined as the load that causes a pile/shaft 

top deflection equal to the calculated elastic compression plus 0.15 inches plus 1/120 of the 

pile/shaft minimum width or the diameter in inches for piles/shafts 24 inches or less in width, 

and equal to the calculated elastic compression plus 1/30 of the pile/shaft minimum width or 

diameter for piles/shafts greater than 24 inches in width. Consider the nominal resistance of any 

pile/shaft so tested as either the maximum applied load or the failure load, whichever is smaller. 
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 455-2.3 Measuring Apparatus: Provide an apparatus for measuring movement of the 

test piles/shafts that consists of all of the following devices: 

  1. Wire Line and Scale: Stretch a wire as directed by the Engineer between two 

supports located at a distance at least: 

   a. 10 feet from the center of the test pile but not less than 3.5 times the pile 

diameter or width. 

   b. 12 feet from the centerline of the shaft to be tested but not less than 

three shaft diameters. 

  Locate the wire supports as far as practical from reaction beam anchorages. At 

over-water test sites, the Contractor may attach the wire line as directed by the Engineer to the 

sides of the service platform. Mount the wire with a pulley on one support and a weight at the 

end of the wire to provide constant tension on the wire. Ensure that the wire passes across the 

face of a scale mounted on a mirror attached to the test pile/shaft so that readings can be made 

directly from the scale. Use the scale readings as a check on an average of the dial readings. 

When measuring both horizontal and vertical movement, mount separate wires to indicate each 

movement, horizontal or vertical. Measure horizontal movements from two reference wires set 

normal to each other in a horizontal. 

  2. Wooden Reference Beams and Dial Gauges: Attach wooden reference beams 

as detailed in the Plans or approved by the Engineer to independent supports. For piles, install 

the greater of 3.5 times the pile diameter or width or 10 feet from the centerline of the test pile. 

For drilled shafts, install at the greater of three shaft diameters or 12 feet from the centerline of 

the shaft to be tested. Locate the reference beam supports as far as practical from reaction beam 

anchorages. For over-water test sites, the Contractor may attach the reference beams as directed 

by the Engineer between two diagonal platform supports. Attach dial gauges, with their stems 

resting either on the top of the pile/shaft or on lugs or similar reference points on the pile/shaft, 

to the fixed beams to record the movement of the pile/shaft head. Ensure that the area on the 

pile/shaft or lug on which the stem bears is a smooth surface which will not cause irregularities 

in the dial readings. 

   Provide a minimum of four dial gauges, each with 0.001 inch divisions 

and with 2 inch minimum travel, placed at 90 degree intervals for measuring vertical or 

horizontal movement. 

  3. Survey Level: As a check on the dial gauges, determine the elevation of a point 

near the top of the test pile/shaft (on plan datum) by survey level at each load and unload interval 

during the load test. Unless approved otherwise by the Engineer, level survey precision is 

0.001 foot. Alternately, the surveyor may read an engineer’s 50 scale attached near the pile/shaft 

head. Determine the first elevation before applying the first load increment; make intermediate 

readings immediately before a load increment or an unload decrement, and after the final unload 

decrement that completely removes the load. Make a final reading at the time of the last recovery 

reading or as directed by the Engineer. 

   For over-water test sites, when shown in the Plans or directed by the 

Engineer, the Contractor shall drive an H pile through a 36 inch casing to provide a stable 

support for the level and to protect it against wave action interfering with level measurements. 

Provide a suitable movable jig for the surveyor to stand. Use a jig that has a minimum of three 

legs, has a work platform providing at least 4 feet width of work area around the casing, and is 

approved by the Engineer before use. The described work platform may be supported by the 

protective casing when approved by the Engineer. 
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 455-2.4 Load Test Instrumentation: 

  1. General: The intent of the load test instrumentation is to measure the test load 

on top of the pile/shaft and, when provided in the Contract Documents, its distribution between 

side friction and end bearing to provide evaluation of the preliminary design calculations and 

settlement estimates and to provide information for final pile/shaft length design. Ensure that the 

instrumentation is as described in the Contract Documents. 

   When requested by the Engineer, provide assistance during installation of 

any instrumentation supplied by the Department. Supply 110 V, 60 Hz, 30 A of AC electric 

power in accordance with the National Electric Code (NEC) to each test pile/shaft site during the 

installation of the instrumentation, during the load testing, and during any instrumented redrives 

ordered by the Engineer. 

   Place all of the internal instrumentation on the rebar cage before 

installation in the test shaft. Construct the rebar cage at least two days before it is required for 

construction of the test shaft. Provide assistance during installation of instrumentation supplied 

by the Department, including help to string, place, and tie the instrumentation and any assistance 

needed in moving or repositioning the cage to facilitate installation. Place the rebar cage in one 

segment complete with its instrumentation. The Engineer may require multiple lift points and/or 

a suitable “stiffleg” (length of H pile or other suitable section) to get the cage in a vertical 

position without causing damage to the instrumentation. Successfully demonstrate the lifting and 

handling procedures before the installing instrumentation. 

  2. Hydraulic Jack and Load Cell: Provide hydraulic jack(s) of adequate size to 

deliver the required test load to the pile/shaft unless shown otherwise in the Plans. Before load 

testing begins, submit a certificate from a reputable testing laboratory showing a calibration of 

gauge readings for all stages of jack loading and unloading for jacks provided. Ensure that the 

jack has been calibrated within the preceding six months unless approved otherwise. Recalibrate 

the jack after completing load testing if so directed by the Engineer. Ensure that the accuracy of 

the gauge is within 5% of the true load. 

   Provide an adequate load cell approved by the Engineer that has been 

calibrated within the preceding six months. Provide an approved electrical readout device for the 

load cell. Submit a certificate from an independent testing laboratory showing a calibration of 

readings for all stages of loading and unloading for load cells furnished by the Contractor and 

obtain the approval of the Engineer before beginning load testing. Ensure that the accuracy of the 

load cell is within 1% of the true load. 

  3. Telltales: When shown in the Contract Documents, furnish and install telltales 

that consist of an unstressed steel rod placed, greased for reducing friction and corrosion, with 

appropriate clearance inside a constant-diameter pipe that rests on a flat plate attached to the end 

of the pipe at the point of interest shown in the Contract Documents. Construct telltales in 

accordance with the Contract Documents. Install dial gauges reading to 0.001 inch with 1 inch 

minimum travel as directed by the Engineer to measure the movement of the telltale with respect 

to the top of the pile/shaft. 

  4. Embedded Strain Gauges: When shown in the Contract Documents, furnish and 

install strain gauges in the test shaft to measure the distribution of the load. Ensure that the type, 

number, and location of the strain gauges are as shown in the Plans or as directed by the 

Engineer. Use strain gauges that are waterproof and have suitable shielded cable that is unspliced 

within the shaft. 
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 455-2.5 Support Facilities: Furnish adequate facilities for making load and settlement 

readings 24 hours per day. Provide such facilities for the instrumented area, and include lighting 

and shelter from rain, wind, and direct sunlight. 

 455-2.6 Load Test Personnel Furnished by the Contractor: Provide a certified welder, 

together with necessary cutting and welding equipment, to assist with the load test setup and to 

make any necessary adjustments during the load test. Provide personnel to operate the jack, 

generators, and lighting equipment, and also provide one person with transportation to assist as 

required during load test setup and conducting of the load tests. Provide qualified personnel, as 

determined by a Specialty Engineer or testing lab, required to read the dial gauges, take level 

measurements, and conduct the load test, except when the Contract Documents show that the 

Department will provide these personnel. 

 455-2.7 Cooperation by the Contractor: Cooperate with the Department, and ensure 

that the Department has access to all facilities necessary for observation of the conduct and the 

results of the test. 

 455-2.8 Required Reports: Submit a preliminary static load test report to the Engineer 

within five days after completing the load test. When the Contract Documents do not require 

internal instrumentation, submit the final report within ten days after completing the load test. 

Submit the final report of test results for internally instrumented shafts within 30 days after 

completing the load test. Include in the report of the load test the following information: 

  1. A tabulation of the time of, and the amount of, the load and settlement 

readings, and the load and recovery readings taken during the loading and unloading of the 

pile/shaft. 

  2. A graphic representation of the test results, during loading and unloading of 

pile/shaft top movement as measured by the average of the dial gauge readings, from wireline 

readings and from level readings. 

  3. A graphic representation of the test results, when using telltales, showing 

pile/shaft compression and pile/shaft tip movement. 

  4. The estimated failure and safe loads according to the criteria described herein. 

  5. Remarks concerning any unusual occurrences during the loading of the 

pile/shaft. 

  6. The names of those making the required observations of the results of the load 

test, the weather conditions prevailing during the load test, and the effect of weather conditions 

on the load test. 

  7. All supporting data including jack and load cell calibrations and certificates and 

other equipment requiring calibration. 

  8. When the Contract Document requires internal instrumentation of the 

pile/shaft, furnish all of the data taken during the load test together with instrument calibration 

certifications. In addition, submit a report showing an analysis of the results of axial load and 

lateral load tests in which soil resistance along and against the pile/shaft is reported as a function 

of deflection. 

  Submit the necessary reports prepared by the Specialty Engineer responsible for 

collection and interpretation of the data, except when the Contract Documents show that the 

Department will provide a Geotechnical Engineer. 

 455-2.9 Disposition of Loading Material: Remove all equipment and materials, which 

remains the Contractor’s property, from the site. Clean up and restore the site to the satisfaction 

of the Engineer. 
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 455-2.10 Disposition of Tested Piles/Shafts: After completing testing, cut off the tested 

piles/shafts, which are not to be incorporated into the final structure, and any reaction piles/shafts 

at an elevation 24 inches below the finished ground surface or as shown in the Plans. Take 

ownership of the cut-offs and provide areas for their disposal. 

 

B. PILING 

455-3 Description. 

 Furnish and install concrete, steel, or wood piling including driving, jetting, preformed 

pile holes, cutting off, splicing, dynamic load testing, and static load testing of piling. Prior to 

driving, clearly mark the piles to facilitate inspection.  Provide individual straight-line marks at 

1-ft intervals numbered at least every 5 ft. Use markers or lumber crayons that can be easily 

observed by the inspector. Ensure marks are spaced uniformly and perpendicular to the face of 

the pile. When set checks or practical refusal checks are required, provide inch marks as directed 

by the Engineer. 

 In the event a pile is broken or otherwise damaged by the Contractor to the extent that the 

damage is irreparable, in the opinion of the Engineer, the Contractor shall extract and replace the 

pile at no additional expense to the Department. In the event that a pile is mislocated by the 

Contractor, the Contractor shall extract and replace the pile, at no expense to the Department, 

except when a design change proposed by the Contractor is approved by the Department as 

provided in 455-5.16.5. 

455-4 Classification. 

 The Department classifies piling as follows: 

  1. Treated timber piling. 

  2. Prestressed concrete piling. 

  3. Steel piling. 

  4. Test piling. 

  5. Sheet piling. 

   a. Concrete sheet piling. 

   b. Steel sheet piling. 

  6. Polymeric Piles (see Section 471 for requirements). 

455-5 General Requirements. 

 455-5.1 Predrilling of Pile Holes: Predrilled pile holes are either starter holes to the 

depth described in this Subarticle or holes drilled through embankment/fill material down to the 

natural ground surface at no additional cost to the Department. When using low displacement 

steel piling such as structural shapes, drive them through the compacted fill without the necessity 

of drilling holes through the fill except when the requirements for predrilling are shown in the 

Plans. When using concrete or other high displacement piles, drill pile holes through fill, new or 

existing, to at least the elevation of the natural ground surface. Use the range of drill diameters 

listed below for square concrete piles. 

 

12 inch square piles ......................... 15 to 17 inches 

14 inch square piles ......................... 18 to 20 inches 

18 inch square piles ......................... 22 to 26 inches 

20 inch square piles ......................... 24 to 29 inches 
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24 inch square piles ......................... 30 to 34 inches 

30 inch square piles ......................... 36 to 43 inches 

 

  For other pile sizes, use the diameter of the drills shown in the Plans or approved 

by the Engineer. Accurately drill the pile holes with the hole centered over the Plan location of 

the piling. Maintain the location and vertical alignment within the tolerances allowed for the 

piling. 

  For predrilled holes required through rock or other hard (i.e. debris, obstructions, 

etc.) materials that may damage the pile during installation, predrill hole diameters 

approximately 2 inches larger than the largest dimension across the pile cross-section. Fill the 

annular space around the piles as described in 455-5. 10.1 with clean A-3 sand or sand meeting 

the requirements of 902-3.3. 

  In the setting of permanent and test piling, the Contractor may initially predrill 

holes to a depth up to 10 feet or 20% of the pile length whichever is greater, unless otherwise 

shown in the Plans. Where installing piles in compacted fill, predrill the holes to the elevation of 

the natural ground surface. With prior written authorization from the Engineer, the Contractor 

may predrill holes to greater depths to minimize the effects of vibrations on existing structures 

adjacent to the work and/or for other reasons the Contractor proposes. 

 455-5.2 Underwater Driving: Underwater driving is defined as any driving through 

water which is above the pile head at the time of driving. 

  When conducting underwater driving, provide a diver equipped with voice 

communications to aid in placing the hammer back on the pile for required cushion changes or 

for subsequent redriving, to attach or recover instrumentation the Engineer is using, to inspect 

the condition of the pile, or for other assistance as required. 

  Select one of the following methods for underwater driving: 

   1. Accomplish underwater driving using conventional driving equipment 

and piling longer than authorized so that the piling will extend above the water surface during 

final driving. When choosing this option, furnish a pile hammer that satisfies the requirements of 

this Section for use with the longer pile. 

   2. Accomplish underwater driving using an underwater hammer that meets 

the requirements of this Section and is approved by the Engineer. When choosing this option, 

provide at least one pile longer than authorized at each pile group, extending above the water 

surface at final driving. At each group location, drive the longer pile first. The Engineer will 

evaluate the adequacy of the underwater driving system. The Engineer may use the pile tip 

elevation of the longer pile that the Contractor has driven and the Engineer has accepted, to 

evaluate the acceptability of the piles driven with the underwater hammer. 

   3. Accomplish underwater driving using conventional driving equipment 

with a suitable approved pile follower. When choosing this option, provide at least one pile 

longer than required at each pile group, extending above the water surface at final driving. At 

each group location, drive the full length pile first without using the follower. The Engineer will 

evaluate the adequacy of the follower used for underwater driving. The Engineer may choose to 

perform a dynamic load test on the first pile the Contractor drives with the follower in each 

group. The Engineer may use the pile tip elevation of the longer pile, that the Contractor has 

driven and the Engineer has accepted, to evaluate the acceptability of the piles driven with the 

follower. 
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  Prior to use, submit details of the follower for the Engineer’s evaluation and 

approval along with the information required in 455-10. Include the weight, cross-section details, 

stiffness, type of materials, and dimensions of the follower. 

 455-5.3 Pile Hammers: All equipment is subject to satisfactory field performance during 

and without dynamic testing. Use a variable energy hammer to drive concrete piles. Hammers 

will be rated based on the theoretical energy of the ram at impact. Supply driving equipment 

which provides the required resistance at a blow count ranging from 3 blows per inch (36 blows 

per foot) to 10 blows per inch (120 blows per foot) at the end of initial drive, unless approved 

otherwise by the Engineer after satisfactory field trial. Ensure the hammer is capable of driving 

to a resistance equal to at least 2.0 times the factored design load plus the scour and down drag 

resistance shown in the Contract Documents, without overstressing the piling in compression or 

tension and without reaching or exceeding 20 blows per inch. When the Engineer determines the 

stroke height or bounce chamber pressure readings do not adequately determine the energy of the 

hammer, provide and maintain a device to measure the velocity of the ram at impact. Determine 

the actual hammer energy in the field so that it is consistent with the hammer energy used for 

each bearing capacity determination. When requested, submit to the Engineer all technical 

specifications and operating instructions related to hammer equipment. 

  455-5.3.1 Air/steam: Variable energy air/steam hammers shall be capable of 

providing at least two ram stroke lengths. The short ram stroke length shall be approximately 

half of the full stroke for hammers with strokes up to 4 feet and no more than 2 feet for hammers 

with maximum strokes lengths over 4 feet. Operate and maintain air/steam hammers within the 

manufacturer’s specified ranges. Use a plant and equipment for steam and air hammers with 

sufficient capacity to maintain, under working conditions, the hammer, volume and pressure 

specified by the manufacturer. Equip the plant and equipment with accurate pressure gauges 

which are easily accessible to the Engineer. The Engineer will not accept final bearing on piles 

the Contractor drives with air/steam hammers unless the Contractor operates the hammers within 

10% of the manufacturer’s rated speed in blows per minute, unless otherwise authorized by the 

Engineer. Provide and maintain in working order for the Engineer’s use an approved device to 

automatically determine and display the blows per minute of the hammer. 

  455-5.3.2 Diesel: Variable energy diesel hammers shall have at least three fuel 

settings that will produce reduced strokes. Operate and maintain diesel hammers within the 

manufacturer’s specified ranges. Determine the rated energy of diesel hammers using measured 

ram stroke length multiplied by the weight of the ram for open end hammers and by methods 

recommended by the manufacturer for closed end hammers. 

   Provide and maintain in working order for the Engineer’s use an approved 

device to automatically determine and display ram stroke for open-end diesel hammers. 

   Equip closed-end (double acting) diesel hammers with a bounce chamber 

pressure gauge, in good working order, mounted near ground level so the Engineer can easily 

read it. Also, submit to the Engineer a chart, calibrated to actual hammer performance within 

30 days prior to initial use, equating bounce chamber pressure to either equivalent energy or 

stroke for the closed-end diesel hammer to be used. 

  455-5.3.3 Hydraulic: Variable energy hydraulic hammers shall have at least three 

hydraulic control settings that provide for predictable energy or equivalent ram stroke. The 

shortest stroke shall be a maximum of 2 feet for the driving of concrete piles. The remaining 

strokes shall include full stroke and approximately halfway between minimum and maximum 

stroke. 
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   Supply hammer instrumentation with electronic read out, and control unit 

that allows the Engineer to monitor, and the operator to read and adjust the hammer energy or 

equivalent ram stroke. When pressure measuring equipment is required to determine hammer 

energy, calibrate the pressure measuring equipment before use. 

  455-5.3.4 Vibratory: Vibratory hammers of sufficient capacity (force and 

amplitude) may be used to drive steel sheet piles and, with approval of the Engineer, to drive 

steel bearing piles a sufficient distance to get the impact hammer on the pile (to stick the pile). 

The Engineer will determine the allowable depth of driving using the vibratory hammer based on 

site conditions. However, in all cases, use a power impact hammer for the last 15 feet or more of 

the final driving of steel bearing piles for bearing determinations after all piles in the bent/pier 

have been driven with a vibratory hammer. Do not use vibratory hammers to install concrete 

piles, or to install support or reaction piles for a load test. 

 455-5.4 Cushions and Pile Helmet: 

  455-5.4.1 Capblock: Provide a capblock (also called the hammer cushion) as 

recommended by the hammer manufacturer. Use commercially manufactured capblocks 

constructed of durable manmade materials with uniform known properties. Do not use wood 

chips, wood blocks, rope, or other material which permit excessive loss of hammer energy. Do 

not use capblocks constructed of asbestos materials. Obtain the Engineer’s approval for all 

proposed capblock materials and proposed thickness for use. Maintain capblocks in good 

condition, and replace them when charred, melted, or otherwise significantly deteriorated. The 

Engineer will inspect the capblock before driving begins and weekly or at appropriate intervals 

determined by the Engineer based on field trial. Replace or repair any capblock which loses more 

than 25% of its original thickness, in accordance with the manufacturer’s instructions, before 

permitting further driving. 

  455-5.4.2 Pile Cushion: Provide a pile cushion that is adequate to protect the pile 

from being overstressed in compression and tension during driving. Use a pile cushion sized so 

that it will fully fill the lateral dimensions of the pile helmet minus one inch but does not cover 

any void or hole extending through the top of the pile. Determine the thickness based upon the 

hammer-pile-soil system. For driving concrete piles, use a pile cushion made from pine plywood 

or oak lumber. Alternative materials may be used with the approval of the Engineer. Obtain the 

Engineer’s approval for all pile cushions. Do not use materials previously soaked, saturated or 

treated with oil. Maintain pile cushions in good condition and replace them when charred, 

splintered, excessively compressed, or otherwise deteriorated to the point it will not protect the 

pile against overstressing in tension or compression. Protect cushions from the weather, and keep 

them dry. Do not soak the cushions in any liquid. Provide a new cushion for each pile unless 

approved otherwise by the Engineer after satisfactory field trial during dynamic testing. 

   During dynamic load tests, replace the pile cushion when any of the pile 

stress measurements exceed the maximum allowed pile stress determined by 455-5.12.2. When 

driving a pile without dynamic testing, replace the pile cushion when the cushion is either 

compressed more than one-half the original thickness, begins to burn, or as directed by the 

Engineer after field performance. 

   Reuse pile cushions in good condition to perform all set-checks and 

redrives. Use the same cushion to perform the set-check or redrive as was used during the initial 

driving, unless this cushion is unacceptable due to deterioration, in which case use a similar 

cushion. 
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  455-5.4.3 Pile Helmet: Provide a pile helmet suitable for the type and size of 

piling being driven. Use a pile helmet deep enough to adequately contain the required thickness 

of pile cushion and to assist in maintaining pile-hammer alignment. Use a pile helmet that fits 

loosely over the pile head and is at least 1 inch larger than the pile dimensions. Use a pile helmet 

designed so that it will not restrain the pile from rotating. 

 455-5.5 Leads: Provide pile leads constructed in a manner which offers freedom of 

movement to the hammer and that have the strength and rigidity to hold the hammer and pile in 

the correct position and alignment during driving. When using followers, use leads that are long 

enough and suitable to maintain position and alignment of the hammer, follower, and pile 

throughout driving. 

 455-5.6 Followers: When using followers, perform dynamic load testing as per 455-5.14. 

Obtain the Engineer’s approval for the type of follower, when used, and the method of 

connection to the leads and pile. Use followers constructed of steel with an adequate cross-

section to withstand driving stresses. When driving concrete piles, ensure that the cross-sectional 

area of the follower is at least 18% of the cross-sectional area of the pile. When driving steel 

piles, ensure that the cross-sectional area of the follower is greater than or equal to the cross-

sectional area of the pile. Provide a pile helmet at the lower end of the follower sized according 

to the requirements of 455-5.4.3. Use followers constructed that maintain the alignment of the 

pile, follower, and hammer and still allow the pile to be driven within the allowable tolerances. 

Use followers designed with guides adapted to the leads that maintain the hammer, follower, and 

the piles in alignment. 

  Use information from dynamic load tests described in 455-5.14 to evaluate the 

adequacy of the follower and to determine pile capacity. 

 455-5.7 Templates and Ground Elevations: Provide a fixed template, adequate to 

maintain the pile in proper position and alignment during driving with swinging leads or with 

semi-fixed leads. The Engineer may allow the use of templates attached to a barge if the 

Contractor demonstrates satisfactory that the pile alignment, and the elevation and horizontal 

position of the template can be maintained during all pile driving operations. Where practical, 

place the template so that the pile can be driven to cut-off elevation before removing the 

template. Ensure that templates do not restrict the vertical movement of the pile. 

  Supply a stable reference close to the pile, which is satisfactory in the opinion of 

the Engineer, for determination of the pile penetration. At the time of driving piles, furnish the 

Engineer with elevations of the original ground and template at each pile or pile group location. 

Note the highest and lowest elevation at each required location and the ground elevation at all 

piles. 

 455-5.8 Water Jets: Use jet pumps, supply lines, and jet pipes that provide adequate 

pressure and volume of water to freely erode the soil. Do not perform jetting without prior 

approval by the Engineer or unless allowed by the Plans. 

  Do not perform jetting in the embankment or for end bents. Where conditions 

warrant, with approval by the Engineer, perform jetting on the holes first, place the pile therein, 

then drive the pile to secure the last few feet of penetration. Only use one jet for prejetting or 

jetting through piles constructed with a center jet-hole. Use two jets when using external jets. 

When jetting and driving, position the jets slightly behind the advancing pile tip (approximately 

3 feet or as approved by the Engineer). When using water jets in the driving, determine the pile 

bearing only from the results of driving after withdrawing the jets, except where using jets to 

continuously eliminate soil resistance through the scour zone, ensure that they remain in place as 
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directed by the Engineer and operating during pile bearing determination. Where practical, 

perform jetting on all piles in a pile group before driving begins. When large pile groups or pile 

spacing and batter make this impractical, or when the Plans specify a jet-drive sequence, set 

check a sufficient number of previously driven piles in a pile group to confirm their capacity 

after completing all jetting. 

 455-5.9 Penetration Requirements: Measure the penetration of piles from the elevation 

of natural ground, the deepest scour elevation shown in the Pile Data Table, or the bottom of 

excavation, whichever is lower. When the Contract Documents show a minimum pile tip 

elevation, drive the tip of the pile to this minimum elevation. The Engineer will accept the 

bearing of a pile only if the Contractor achieves the required bearing when the tip of the pile is at 

or below the specified minimum tip elevation and below the bottom of the preformed or 

predrilled pile hole. 

  When the Plans do not show a minimum tip elevation, ensure that the penetration 

is at least 10 feet into firm bearing material or at least 20 feet into soft material unless otherwise 

permitted by the Engineer. The Engineer may accept a penetration between 15 feet and 20 feet 

when there is an accumulation of five consecutive feet or more of firm bearing material. Firm 

bearing material is any material offering a driving resistance greater than or equal to 30 tons per 

square foot of gross pile area as determined by the Dynamic Load Testing (455-5.12.4). Soft 

material is any material offering less than these resistances. The gross pile area is the actual pile 

tip cross-sectional area for solid concrete piles, the product of the width and depth for H piles, 

and the area within the outside perimeter for pipe piles and voided concrete piles. 

  Do not drive piles beyond practical refusal. To meet the requirements in this 

Subarticle, provide penetration aids, such as jetting or preformed pile holes, when piles cannot be 

driven to the required penetration without reaching practical refusal. 

  If the Contractor encounters unforeseeable, isolated obstructions that the 

Contractor cannot practically penetrate by driving, jetting, or preformed pile holes, and the 

Contractor must remove the pile to obtain the required pile penetration, the Department will pay 

the costs for such removal as Unforeseeable Work. 

 455-5.10 Preformed Pile Holes: 

  455-5.10.1 Description: Preformed pile holes serve as a penetration aid when all 

other pile installation methods fail to produce the desired penetration and when authorized by the 

Engineer to minimize the effects of vibrations on adjacent structures. Preformed pile holes are 

necessary when the presence of rock or strong strata of soils will not permit the installation of 

piles to the desired penetration by driving or a combination of jetting and driving, when 

determined necessary by the Engineer, or when authorized by the Engineer to minimize the 

effects of vibrations on adjacent existing structures. The Engineer may require preformed holes 

for any type of pile. Drive all piles installed in preformed pile holes to determine that the bearing 

requirements have been met. 

   For preformed holes which are required through material that caves during 

driving to the extent that the preformed hole does not serve its intended purpose, case the hole 

from the surface through caving material. After installing the pile to the bottom of the casing, 

remove the casings unless shown otherwise in the Plans. Determine bearing of the pile after 

removing the casing unless shown otherwise in the Plans. Fill all voids between the pile and soil 

remaining after driving through preformed holes with clean A-3 sand or sand meeting the 

requirements of 902-3.3, after the pile has achieved the required minimum tip elevation, unless 

grouting of preformed pile holes is shown in the Plans. If pile driving is interrupted during sand 
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placement, drive the pile at least 20 additional blows after filling all of the voids between the pile 

and soil with sand at no additional cost to the Department. 

  455-5.10.2 Provisions for Use of Preformed Pile Holes: The Department 

generally anticipates the necessity for preformed pile holes and includes directions in the 

Contract Documents. The Department will pay for preformed pile holes when the Contractor 

establishes that the required results cannot be obtained when driving the load bearing piles with 

specified driving equipment, or if jetting is allowed, while jetting the piles and then driving or 

while jetting the piles during driving. 

  455-5.10.3 Conditions Under Which Payment Will Be Made: The Department 

will make payment for preformed pile holes shown in the Plans, required by the Engineer or 

where the Contractor demonstrates that such work is necessary to achieve the required 

penetration without overstressing the pile. The Department considers, but does not limit to, the 

following conditions as reasons for preformed pile holes: 

   1. Inability to drive piles to the required penetration with driving and 

jetting equipment. 

   2. To penetrate a hard layer or layers of rock or strong stratum that the 

Engineer considers not sufficiently thick to support the structure. 

   3. To obtain greater penetration into dense (strong) material and into dense 

material containing holes, cavities or unstable soft layers. 

   4. To obtain penetration into a stratum in which it is desired to found the 

structure. 

   5. To minimize the effects of vibrations or heave on adjacent existing 

structures. 

   6. To minimize the effects of ground heave on adjacent piles. 

  455-5.10.4 Construction Methods: Construct preformed pile holes by drilling, or 

driving and withdrawing a suitable punch or chisel at the locations of the piles. Construct a hole 

that is equal to or slightly greater than the largest pile dimension for the entire length of the hole 

and of sufficient depth to obtain the required penetration. Carefully form the preformed hole by 

using a drill or punch guided by a template or other suitable device, and do not exceed the 

minimum dimensions necessary to achieve the required penetration of the pile. When the Plans 

call for grouting the preformed pile holes, provide a minimum pile hole dimension 2 inches 

larger than the largest pile dimension. Construct the holes at the Plan position of the pile and the 

tolerances in location, and ensure the hole is straight and that the batter is the same as specified 

for the pile. Loose material may remain in the preformed pile hole if the conditions in 455-5.10.1 

are satisfied. 

  455-5.10.5 Grouting of Pile Holes: Clean and grout preformed pile holes for 

bearing piles, when the Plans require grouting after driving. Use grout that meets the 

requirements of 455-40 to 455-42 and has a minimum compressive strength of 3,000 psi at 

28 days or as specified in the Plans. Prepare cylinders and perform QC testing in accordance 

with 455-43. LOT size and verification will be in accordance with 455-43. Pump the grout 

through three or more grout pipes initially placed at the bottom of the preformed hole. The 

Contractor may raise the grout pipes when necessary to prevent clogging and to complete the 

grouting operations. Maintain the grout pipes below the surface of the previously placed grout. 

Continue grouting until the grout reaches the ground surface all around the pile. Provide divers to 

monitor grouting operations when the water depth is such that it is impractical to monitor from 

the ground surface. When grouting is shown in the Plans, include the cost in the price for piles. 
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In the event that the Engineer determines the Contractor must grout and the required grouting is 

not shown in the Plans, the Department will pay for the grouting work as Unforeseeable Work. 

 455-5.11 Bearing Requirements: 

  455-5.11.1 General: Drive piles to provide the bearing required for carrying the 

loads shown in the Plans. For all types of bearing piles, consider the driving resistance as 

determined by the methods described herein sufficient for carrying the specified loads as the 

minimum bearing which is accepted for any type of piles. Determine pile bearing using the 

method described herein or as shown in the Plans. 

   For foundations requiring 100% dynamic testing of production piles, the 

Engineer may accept a driven pile when the pile has achieved minimum penetration and the 

minimum required bearing for 6 inches of consecutive driving, or when the minimum penetration 

is achieved, driving has reached practical refusal in firm material and the bearing capacity is 

obtained in all the refusal blows. 

   For foundations not requiring 100% dynamic testing of production piles, 

the Engineer may accept a driven pile when the pile has achieved minimum penetration, the blow 

count is generally the same or increasing and the minimum required bearing capacity obtained 

for 24 inches of consecutive driving. At the discretion of the Engineer, the driven pile may be 

accepted when the minimum penetration is achieved and driving has reached practical refusal in 

firm material. 

   The Engineer may modify the scour resistance shown in the Plans if the 

dynamic load test is used to determine the actual soil resistance through the scour zone. Also, the 

Engineer may make modifications in scour resistance when the Contractor proposes drilling 

and/or jetting to reduce the soil resistance in the scour zone. 

  455-5.11.2 Bearing Criteria: For foundations requiring 100% dynamic testing, 

the Engineer will determine the bearing of all piles using the data received from dynamic load 

testing equipment utilizing internally or externally mounted sensors according to the methods 

described in 455-5.12.1. 

   For foundations not requiring 100% dynamic testing, the Engineer will 

determine the number of blows required to provide the required bearing according to the 

methods described herein. Determine the pile bearing by computing the penetration per blow 

with less than 1/4 inches rebound averaged through 12 inches of penetration. When it is 

considered necessary by the Engineer, determine the average penetration per blow by averaging 

the penetration per blow through the last 10 to 20 blows of the hammer. 

  455-5.11.3 Practical Refusal: Practical refusal is defined as 20 blows per inch or 

less than one inch penetration, with the hammer operating at the highest setting determined by 

the Engineer and less than 1/4 inches rebound per blow. Stop driving as soon as the Engineer 

determines that the pile has reached practical refusal. 

  455-5.11.4 Set-checks and Pile Redrive: 

   1. Set-checks: In the event that the Contractor has driven the pile to 

approximately 12 inches above cut-off without reaching the required resistance, the Engineer 

may require the Contractor to interrupt driving to perform a set-check. Provide an engineer’s 

level or other suitable equipment for elevation determinations to determine accurate pile 

penetration during the set-checks. In the event the results of the initial set-checks are not 

satisfactory, the Engineer may direct additional set-checks. The Engineer may accept the pile as 

driven when a set-check shows that the Contractor has achieved the minimum required pile 

bearing and has met all other requirements of this Section. 
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   2. Pile Redrive: Pile redrive consists of redriving the pile after the 

following working day from initial driving to determine time effects, to reestablish pile capacity 

due to pile heave, or for other reasons determined by the Engineer. Redrive piles as directed by 

the Engineer. 

   3. Uninstrumented Set-Checks and Uninstrumented Pile Redrive: The 

Engineer may use, uninstrumented set-checks or uninstrumented pile redrives to determine 

whether a pile has sufficient bearing. The Engineer may consider the pile to have sufficient 

bearing resistance when the specified blow count criteria is achieved in accordance with 

455-5.11.1 and 455-5.11.2. 

   4. Instrumented Set-Checks and Instrumented Pile Redrive: When 

considered necessary by the Engineer, dynamic load tests using at least 6 hammer blows will 

determine whether the pile bearing is sufficient. The Engineer may consider the pile to have 

sufficient bearing resistance when dynamic measurements demonstrate the static pile resistance 

exceeds the required pile resistance for at least one hammer blow and the average static pile 

resistance during the next five hammer blows exceeds 95% of the required pile resistance. If the 

pile is advanced farther, the static pile resistance during all subsequent blows must exceed 90% 

of the required pile resistance. 

  455-5.11.5 Pile Heave: Pile heave is the upward movement of a pile from its 

originally driven elevation. Drive the piles in an approved sequence to minimize the effects of 

heave and lateral displacement of the ground. Monitor piles previously driven in a pile group for 

possible heave during the driving of the remaining piles. When required by the Engineer, take 

elevation measurements to determine the magnitude of the movement of piles and the ground 

surface resulting from the driving process. Redrive all piles that have heaved 1/4 inches or more 

unless the Engineer determines that the heave is not detrimental to pile capacity. The Department 

will pay for all work in conjunction with redriving piles due to pile heave under the pile redrive 

item. 

  455-5.11.6 Piles with Insufficient Bearing: In the case that the Engineer 

determines that the safe bearing capacity of any pile is less than the required bearing capacity, 

the Contractor may splice the pile and continue driving or may extract the pile and drive a pile of 

greater length, or, if so ordered by the Engineer, drive additional piles. 

 455-5.12 Methods to Determine Pile Capacity: 

  455-5.12.1 General: Dynamic load tests using an externally mounted instrument 

system and signal matching analyses or embeddedinternal gauges will determine pile capacity 

for all structures or projects unless otherwise shown on the Plans. When necessary, the Engineer 

may require static load tests to confirm pile capacities. When the Contract Documents do not 

include items for static load tests, the Engineer will consider all required static load testing 

Unforeseeable Work. Notify the Engineer two working days prior to placement of piles within 

the template and at least one working day prior to driving piles. Do not drive piles without the 

presence of the Engineer. 

  If the internally mounted system fails to communicate properly with the receiving 

system, allow the Engineer sufficient time to mobilize back-up equipment for performing 

dynamic load testing. 

  455-5.12.2 Wave Equation: 

   1. Use Wave Equation Analysis for Piles (WEAP) programs to evaluate 

the suitability of the proposed driving system (including the hammer, follower, capblock and pile 
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cushions) as well as to estimate the driving resistance, in blows per 12 inches or blows per inch, 

to achieve the pile bearing requirements and to evaluate pile driving stresses. 

    Use Wave Equation Analyses to show the hammer meets the 

requirements described in 455-5.3 and maximum allowed pile stresses are not exceeded. 

   2. Required Equipment for Driving: Hammer approval is based on 

satisfactory field performance including dynamic load test results. In the event piles require 

different hammer sizes, the Contractor may elect to drive with more than one size hammer or 

with a variable energy hammer, provided the hammer is properly sized and cushioned, will not 

damage the pile, and will develop the required resistance. 

   3. Maximum Allowed Pile Stresses: 

    a. General: The maximum allowed driving stresses for concrete, 

steel, and timber piles are given below. In the event dynamic load tests show that the hammer 

will overstress the pile, modify the driving system or method of operation as required to prevent 

overstressing the pile. In such cases provide additional cushioning, reduce the stroke, or make 

other appropriate agreed upon changes. 

    b. Prestressed Concrete Piles: Use the following equations to 

determine the maximum allowed pile stresses: 

 

 

f 0.75 f 0.7 = s pecapc −  (1) 

 

f 1.05+ )f( 6.5 = s cpe

0.5

capt   (2a) for piles less than 50 feet long 

 

f 1.05+ )f( 3.25 = s cpe

0.5

capt   (2b) for piles 50 feet long and greater 

 

500 = sapt    (2c) within 20 feet of a mechanical splice 

 

  where: 

   sapc= maximum allowed pile compressive stress, psi 

   sapt= maximum allowed pile tensile stress, psi 

   f′c= specified minimum compressive strength of concrete, psi 

   fcpe= effective prestress (after all losses) at the time of driving, psi, taken 

as 0.8 times the initial prestress force divided by the minimum net concrete cross-sectional area 

of the pile (fcpe= 0 for dowel spliced piles). 

    c. Steel Piles: Ensure the maximum pile compression and tensile 

stresses measured during driving are no greater than 0.9 times the yield strength (0.9 fy) of the 

steel. 

    d. Timber Piles: Ensure the maximum pile compression and tensile 

stresses measured during driving are no greater than 3.6 ksi for Southern Pine and Pacific Coast 

Douglas Fir and 0.9 of the ultimate parallel to the grain strength for piles of other wood. 

  455-5.12.3 Temporary Piles: Submit for the Engineers review, an analysis 

signed and sealed by a Specialty Engineer which establishes the pile lengths for temporary piles. 

Submit for the Engineers approval, a Wave Equation analysis signed and sealed by a Specialty 

Engineer which establishes the driving criteria for temporary piles at least five working days 

prior to driving temporary production piles. The required driving resistance is equal to the sum of 
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the factored design load plus the scour and down drag resistances shown in the Plans, divided by 

the appropriate resistance factor or the nominal bearing resistance shown in the Plans, whichever 

is higher. 

   The maximum resistance factor is 0.45 when only wave equation analysis 

is performed. However, a larger resistance factor may be applicable when additional testing is 

provided by the Specialty Engineer in accordance with Section 3.5.6 of Volume 1 of the FDOT 

Structures Manual. If the Contractor elects to perform 100% dynamic load testing submit a 

certification package prepared by the Specialty Engineer. The certification package shall include 

a signed and sealed letter by the Specialty Engineer that certifies the piles meet the load 

requirements and have no integrity deficiencies. The package shall also include the dynamic load 

test records, all signal matching analysis performed to determine pile capacities and a summary 

table that indicates the final capacity of every pile. 

  455-5.12.4 Dynamic Load Tests: Dynamic load testing consists of estimating 

pile capacity by the analysis of electronic data collected from blows of the hammer during 

driving of an instrumented pile in accordance with 455-5.14. 

  455-5.12.5 Static Load Tests: Static load testing consists of applying a static load 

to the pile to determine its capacity. Use the Modified Quick Test Procedure in accordance with 

455-2.2.1. 

  455-5.12.6 Fender Pile Installation: For piles used in fender systems, regardless 

of type or size of pile, either drive them full length or jet the piles to within 2 feet of cutoff and 

drive to cutoff elevation to seat the pile. The Engineer will not require a specific driving 

resistance unless noted in the Plans. Use methods and equipment for installation that do not 

damage the piles. If the method or equipment used causes damage to the pile, modify the 

methods or equipment at no expense to the Department. 

  455-5.12.7 Structures Without Test Piles: For structures without 100% dynamic 

testing or test piles, the Engineer will dynamically test the first pile(s) in each bent or pier at 

locations shown in the Plans to determine the blow count criteria for the remaining piles. When 

locations are not shown in the Plans, allow for dynamic load tests at 5% of the piles at each bent 

or pier (rounded up to the next whole number). If the Engineer requires additional dynamic load 

tests for comparison purposes, the Contractor will be paid for an additional dynamic load test as 

authorized by the Engineer in accordance with 455-11.5. 

  Allow the Engineer one working day after driving the dynamic load tested piles to 

complete the signal matching analyses and determine the driving criteria for the subsequent piles 

in the bent or pier. 

 455-5.13 Test Piles: 

  455-5.13.1 General: All test piles will have dynamic load tests. Drive piles of the 

same cross-section and type as the permanent piles shown in the Plans, in order to determine any 

or all of the following: 

   1. installation criteria for the piles. 

   2. nature of the soil. 

   3. lengths of permanent piles required for the work. 

   4. driving resistance characteristics of the various soil strata. 

   5. amount of work necessary to obtain minimum required pile penetration. 

   6. ability of the driving system to do the work. 

   7. need for point protection. 
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   Because test piles are exploratory in nature, drive them harder (within the 

limits of practical refusal), deeper, and to a greater bearing resistance than required for the 

permanent piling. Except for test piles which are to be statically or Statnamically load tested, 

drive test piles their full length or to practical refusal. Splice test piles which have been driven 

their full length without achieving the required bearing, and proceed with further driving unless 

otherwise directed by the Engineer. 

   As a minimum, unless otherwise directed by the Engineer, do not cease 

driving of test piles until obtaining the required bearing capacity continuously, where the blow 

count is increasing, for 10 feet unless reaching practical refusal first. Drive test piles which are to 

be statically or Statnamically load tested as anticipated for the production piles. 

   When test piles attain practical refusal prior to attaining minimum 

penetration, perform all work necessary to attain minimum penetration and the required bearing. 

Where practical, use water jets to break the pile loose for further driving. Where jetting is 

impractical, extract the pile and install a preformed pile hole through which driving will 

continue. The Department will consider the work of extracting the pile to be Unforeseeable 

Work. 

   When driving test piles other than low displacement steel test piles, have 

preforming equipment available at the site and water jets as specified in 455-5.8 when jetting is 

allowed, ready for use, before the test pile driving begins. 

   The Engineer may elect to interrupt pile driving up to four times on each 

test pile, two times for up to two hours and two additional times during the next working day of 

initial driving to determine time effects during the driving of test piles. 

  455-5.13.2 Location of Test Piles: Drive all test piles in the position of 

permanent piles at the designated locations. Ensure that all test piles designated to be statically 

load tested are plumb. In the event that all the piles are battered at a static load test site, the 

Engineer will designate an out-of-position location for driving a plumb pile for the static load 

test. 

  455-5.13.3 Equipment for Driving: Use the same hammer and equipment for 

driving test piles as for driving the permanent piles. Also use the same equipment to redrive 

piles. 

 455-5.14 Dynamic Load Tests: The Engineer will take dynamic measurements during 

the driving of piles designated in the Plans or authorized by the Engineer. For concrete piles, 

install instruments prior to driving and assist the Engineer in monitoring all blows delivered to 

the pile. For steel production piles, the Engineer may accept instrumented set-checks or redrives. 

The Engineer will perform dynamic load tests to evaluate any or all of the following: 

  1. Suitability of the Contractor’s driving equipment, including hammer, capblock, 

pile cushion, and any proposed follower. 

  2. Pile capacity. 

  3. Pile stresses. 

  4. Energy transfer to pile. 

  5. Distribution of soil resistance. 

  6. Soil variables including quake and damping. 

  7. Hammer-pile-soil system for Wave Equation analyses. 

  8. Pile installation problems. 

  9. Other. 
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  Either install embeddedinternal gauges in the piles in accordance with Standard 

Plans, Index 455-003 or attach instruments (strain transducers to measure force and 

accelerometers to measure acceleration) with bolts to the pile for dynamic testing. 

  Make each follower and pile to be dynamically tested with externally attached 

instruments available to drill holes for attaching instrumentation and for wave speed 

measurements. Support the pile with timber blocks placed at appropriate intervals. Ensure that 

the pile is in a horizontal position and does not contact adjacent piles. Provide a sufficient clear 

distance at the sides of the pile for drilling the holes. The Engineer will furnish the equipment, 

materials, and labor necessary for drilling holes and taking the wave speed measurements. If the 

Engineer directs dynamic load testing, instrumented set-checks or instrumented redrives, provide 

the Engineer safe access to the top of the piles for drilling the attachment holes. After placing the 

leads provide the Engineer safe access to the piles to attach the instruments and for removal of 

the instruments after completing the pile driving. 

  The Engineer will monitor the stresses in the piles with the dynamic test 

equipment during driving to ensure the Contractor does not exceed the maximum allowed 

stresses. If necessary, add additional cushioning, replace the cushions, or reduce the hammer 

stroke to maintain stresses below the maximum allowable. If dynamic test equipment 

measurements indicate non-axial driving, immediately realign the driving system. If the cushion 

is compressed to the point that a change in alignment of the hammer will not correct the problem, 

add cushioning or change the cushion as directed by the Engineer. 

  Drive the pile to the required penetration and resistance or as directed by the 

Engineer. 

  When directed by the Engineer, perform instrumented set-checks or redrives. Do 

not use a cold diesel hammer for a set-check or redrive unless in the opinion of the Engineer it is 

impractical to do otherwise. Generally, warm up the hammer by driving another pile or applying 

at least 20 blows to a previously driven pile or to timber mats placed on the ground. 

 455-5.15 Pile Lengths: 

  455-5.15.1 Test Pile Length: Provide the length of test piles shown in the Plans 

or as directed by the Engineer. 

  455-5.15.2 Production Pile Length: 

   455-5.15.2.1 Structures with Test Piles: When test pile lengths are 

shown in the Plans, the production pile lengths are based on information available during design 

and are approximate. The Engineer will determine final pile lengths in the field which may vary 

significantly from the lengths or quantities shown in the Plans. 

   455-5.15.2.2 Structures without Test Piles: Authorized lengths are 

provided as Production Pile Order Lengths in the Pile Data Table in the Structure Plans. Use 

these lengths for furnishing the permanent piling for the structure. 

  455-5.15.3 Authorized Pile Lengths: The authorized pile lengths are the lengths 

determined by the Engineer based on all information available before the driving of the 

permanent piles, including, but not limited to, information gained from the driving of test piles, 

dynamic load testing, static load testing, supplemental soil testing, etc. When authorized by the 

Department, soil freeze information obtained during set checks and pile redrives may be used to 

determine authorized pile lengths for sites with extreme soil conditions. The Contractor may 

elect to provide piling with lengths longer than authorized to suit his method of installation or 

schedule. When the Contractor elects to provide longer than authorized pile lengths, the 

Department will pay for the furnished length as either the originally authorized length or the 
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length between cut-off elevation and the final accepted pile tip elevation, whichever is the longer 

length. 

   Within five working days after driving all the test piles, completing all 

load tests, completing all redrives, and receiving all test reports, the Engineer will provide an 

itemized list of authorized pile lengths. Use these lengths for furnishing the permanent piling for 

the structure. If the Contractor is willing to start the pile driving operations in zones consisting of 

at least four test piles designated by the Engineer, and if the Contractor so requests in writing at 

the beginning of the test pile program, the Department will provide pile lengths for these 

designated phases within five working days after driving all the test piles, completing all load 

tests, completing all redrives, and receiving all test reports for those designated zones. The 

Engineer will provide the driving criteria for piles within three working days of furnishing pile 

lengths. 

   On multiple phase projects, the Engineer will not provide pile lengths on 

subsequent phases until completing the piling on initial phases. 

 455-5.16 Allowable Driving Tolerances: 

  455-5.16.1 General: Meet the tolerances described in this Subarticle for the piles 

that are free standing without lateral restraint (after the template is removed). After the piles are 

driven, do not move the piles laterally to force them to be within the specified tolerances, except 

to move battered piles to overcome the dead load deflections caused by the pile’s weight. When 

this is necessary, submit calculations signed and sealed by a Specialty Engineer that verify the 

amount of dead load deflection prior to moving any piles. 

  455-5.16.2 Position: Ensure that the final position of the pile head at cut-off 

elevation is no more than 3 inches, or 1/6 of the diameter of the pile, whichever is less, laterally 

in the X or Y coordinate from the Plan position indicated in the Plans. 

  455-5.16.3 Axial Alignment: Ensure that the axial alignment of the driven piles 

does not deviate by more than 1/4 inches per foot from the vertical or batter line indicated in the 

Plans. 

  455-5.16.4 Elevation: Ensure that the final elevation of the pile head is no more 

than 1-1/2 inches above, or more than 4 inches below, the elevation shown in the Plans, however 

in no case shall the pile be embedded less than 8 inches into the cap or footing. 

   For fender piles, cut off piles at the elevation shown in the Plans to a 

tolerance of plus 0.0 inches to minus 2.0 inches using sawing or other means as approved by the 

Engineer to provide a smooth level cut. 

  455-5.16.5 Deviation from Above Tolerances: When the Contractor has failed 

to meet the above tolerances, the Contractor may propose a redesign to incorporate out of 

tolerance piles into pile caps or footings, at no expense to the Department. Ensure the 

Contractor’s Engineer of Record performs any redesign and signs and seals the redesign 

drawings and computations. Do not begin any proposed construction until the redesign has been 

reviewed for acceptability and approved by the Engineer. 

 455-5.17 Disposition of Pile Cut-offs, Test Piles, and Load Test Materials: 

  455-5.17.1 Pile Cut-offs: 

   1. Steel Piling: Unless shown otherwise in the Plans or directed by the 

Engineer, take ownership of cut-off sections, or portions of cut-off sections, and unused piling. 

Remove them from the job, and dispose of them. 
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   2. Other Pile Types: Upon completion of all work under the Contract in 

connection with piling, unless shown otherwise in the Plan, take ownership of any unused cut-off 

lengths remaining, and remove them from the right-of-way. Provide areas for their disposal. 

  455-5.17.2 Test Piles: Where so directed by the Plans or the Engineer, cut off, or 

build-up as necessary, test piles, and leave them in place as permanent piles. Extract and replace 

test piles driven in permanent position and found not suitable for use due to actions of the 

Contractor at no expense to the Department. Pull, or cut off, at an elevation 2 feet below the 

ground surface or bottom of proposed excavation, test piles driven out of permanent position, 

and dispose of the removed portion of the test pile. 

   When test piles are required to be driven in permanent pile positions, the 

Contractor may elect to drive the test pile out of position, with the approval of the Engineer, 

provided that a replacement pile is furnished and driven by the Contractor at no expense to the 

Department in the position that was to be occupied by the test pile. Under this option, the 

Department will pay for the test pile in the same manner as if it were in permanent position. 

   Unless otherwise directed in the Plans or by the Engineer, retain 

ownership of test piles that are pulled or cut off and provide areas for their disposal. 

455-6 Timber Piling. 

 455-6.1 Description: Drive timber piles of the kind and dimensions specified in the Plans 

at the locations and to the elevations shown in the Plans, or as directed by the Engineer. 

 455-6.2 Materials: Meet the timber piling requirements of Section 953. Treat the piles 

according to the applicable provisions of Section 955. Treat all cuts and drilled holes in 

accordance with 470-3. 

 455-6.3 Preparation for Driving: 

  455-6.3.1 Caps: Protect the heads of timber piles during driving, using a cap of 

approved type, that will distribute the hammer blow over the entire cross-section of the pile. 

When necessary cut the head of the pile square before beginning pile driving. 

  455-6.3.2 Collars: Provide collars or bands to protect piles against splitting and 

brooming at no expense to the Department. 

  455-6.3.3 Shoes: Provide piles shod with metal shoes, of a design satisfactory to 

the Engineer, at no expense to the Department. Shape pile tips to receive the shoe and install 

according to the manufacturer’s directions. 

 455-6.4 Storage and Handling: Store and handle piles in the manner necessary to avoid 

damage to the piling. Take special care to avoid breaking the surface of treated piles. Do not use 

cant dogs, hooks, or pike poles when handling and storing the piling. 

 455-6.5 Cutting Off: Saw off the tops of all timber piles at the elevation indicated in the 

Plans. Saw off piles which support timber caps to the exact plane of the superimposed structure 

so that they exactly fit. Withdraw and replace broken, split, or misplaced piles. 

 455-6.6 Build-ups: The Engineer will not permit splices or build-ups for timber piles. 

Extract piles driven below Plan elevation and drive a longer pile. 

 455-6.7 Pile Heads: 

  455-6.7.1 Piles with Timber Caps: On piles wider than the timber caps, dress off 

the part of the pile head projecting beyond the sides of the cap to a slope of 45 degrees. Coat the 

cut surface with the required preservative and then place a sheet of copper, with a weight of 

10 ounces per square foot or greater, meeting the requirements of ASTM B370. Provide a cover 

measuring at least 4 inches more in each dimension greater than the diameter of the pile. Bend 
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the cover down over the pile and fasten the edges with large head copper nails or three wraps of 

No. 12 copper wire. 

  455-6.7.2 Fender and Bulkhead Piles: Paint the heads of fender piles and of 

bulkhead piles with preservative and then cover with copper as provided above for piles 

supporting timber caps. 

455-7 Prestressed Concrete Piling. 

 455-7.1 Description: Provide prestressed concrete piles that are manufactured, cured, 

and driven in accordance with the Contract Documents. Provide piles full length without splices 

when transported by barge or the pile length is less than or equal to 120 feet. When piles are 

transported by truck and the pile length exceeds 120 feet or the maximum length for a 3-point 

pick-up according to Standard Plans, Index 455-001, and splicing is desired, provide minimal 

splices. Include the cost of the splices in the cost of the pile. 

 455-7.2 Manufacture: Fabricate piles in accordance with Section 450. When 

embeddedinternal gauges will be used for dynamic load testing, supply and install in square 

prestressed concrete piles in accordance with Standard Plans, Index 455-003. Ensure the 

embeddedinternal gauges are installed by personnel approved by the manufacturer. 

 455-7.3 Storage and Handling: 

  455-7.3.1 Time of Driving Piles: Drive prestressed concrete piles at any time 

after the concrete has been cured in accordance with Section 450, and the concrete compressive 

strength is equal to or greater than the specified 28 day compressive strength. 

  455-7.3.2 Storage: Support piles on adequate dunnage both in the prestress yard 

and at the job site in accordance with the locations shown in the Standard Plans to minimize 

undue bending stresses or creating a sweep or camber in the pile. 

  455-7.3.3 Handling: Handle and store piles in the manner necessary to eliminate 

the danger of fracture by impact or of undue bending stresses in handling or transporting the 

piles from the forms and into the leads. In general, lift concrete piles by means of a suitable 

bridge or slings attached to the pile at the locations shown in the Standard Plans. Construct slings 

used to handle piles of a fabric material or braided wire rope constructed of six or more wire 

ropes which will not mar the corners or the surface finish of the piles. Do not use chains to 

handle piles. During transport, support concrete piles at the lifting locations shown in the 

Standard Plans or fully support them throughout 80% or more of their length. In handling piles 

for use in salty or brackish water, exercise special care to avoid damaging the surface and 

corners of the pile. If an alternate transportation support arrangement is desired, submit 

calculations, signed and sealed by the Specialty Engineer, for approval by the Engineer prior to 

transporting the pile. Calculations must show that the pile can be transported without exceeding 

the bending moments calculated using the support locations shown in the Plans. 

 455-7.4 Cracked Piles: The Engineer will reject any pile that becomes cracked in 

handling to the point that a transverse or longitudinal crack extends through the pile, shows 

failure of the concrete as indicated by spalling of concrete on the main body of the pile adjacent 

to the crack, which in the opinion of the Engineer will not withstand driving stresses, or becomes 

damaged during installation. The Engineer will not reject any pile for the occasional minor 

surface hairline cracking caused by shrinkage. 

  Do not drive piling with irreparable damage, which is defined as any cracks that 

extend through the pile cross-sectional area that are, or will be, below ground or water level at 

the end of driving. Remove and replace broken piles or piles cracked to the extent described 

above at no expense to the Department. The Engineer will accept cracks less than 0.005 inches 
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which do not extend through the pile. Using approved methods, cut off and splice or build-up to 

cut-off elevation piles with cracks greater than 0.005 inches at the pile head or above ground or 

water level, and piles with cracks above ground or water level which extend through the cross-

sectional area of the pile. The Engineer may require correction of pile damage or pile cracks by 

cutting down the concrete to the plane of sound concrete below the crack and rebuilding it to cut-

off elevation, or the Engineer may reject the pile. Extract and replace rejected piles that cannot 

be repaired, at no expense to the Department. 

  Take appropriate steps to prevent the occurrence of cracking, whether due to 

handling, transporting, or driving. 

 455-7.5 Preparation for Transportation: Cut strands flush with the surface of the 

concrete using an abrasive cutting blade before transporting the piles from the casting yard. 

  Cut and patch the metal lifting devices in accordance with 450-9.2.1. 

 455-7.6 Method of Driving: Unless otherwise directed, drive piles by a hammer or by 

means of a combination of water jets and hammer when jetting is allowed. When using jets in 

combination with a hammer, withdraw the jets and drive the pile by the hammer alone to secure 

final penetration and to rigidly fix the tip end of the pile. Keep jets in place if they are being used 

to continuously eliminate the soil resistance in the scour zone. 

 455-7.7 Extensions and Build-ups used to Increase Production Lengths: 

  455-7.7.1 General: Where splices, extensions and build-ups for concrete piles are 

necessary, construct them in accordance with Standard Plans, Index 455-002. 

   These requirements are not applicable to specially designed piling. Make 

splices for special pile designs as shown in the Plans. 

  455-7.7.2 Extensions to be Driven or those 21 feet or Longer: Construct 

extensions to be driven or extensions 21 feet or longer in length in accordance with the details 

shown in the Plans and in a manner including the requirements, sequences, and procedures 

outlined below: 

   1. Cast a splice section in accordance with Section 450 with the dowel 

steel in the correct position and alignment. 

   2. Drill dowel holes using an approved steel template that will position 

and align the drill bit during drilling. Drill holes a minimum of 2 inches deeper than the length of 

the dowel to be inserted. 

   3. Clean the drilled dowel holes by inserting a high pressure air hose to the 

bottom of the hole and blowing the hole clean from the bottom upward. Eliminate any oil, dust, 

water, and other deleterious materials from the holes and the concrete surfaces to be joined. 

   4. Place forms around joints between the pile sections. 

   5. Mix the adhesive components in accordance with the manufacturer’s 

directions. Do not mix sand or any other filler material with the epoxy components unless it is 

prepackaged by the manufacturer for this specific purpose. Use adhesives meeting the 

requirements of Section 926 for Type AB epoxy compounds. 

   6. After ensuring that all concrete surfaces are dry, fill the dowel holes 

with the adhesive material. 

   7. Insert the dowels of the spliced section into the adhesive filled holes of 

the bottom section and position the spliced section so that the axes of the two sections are in 

concentric alignment and the ends of the abutting sections are spaced 1/2 inches apart. The 

Contractor may use small steel spacers of the required thickness provided they have 3 inches or 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

more of cover after completing the splice. Fill the space between the abutting sections 

completely with the adhesive. 

   8. Secure the spliced sections in alignment until the adhesive is cured in 

accordance with the manufacturer’s directions for the time appropriate with the prevailing 

ambient temperatures. Do not utilize the crane to secure the pile extension during the adhesive 

cure time. Utilize alignment braces to maintain the proper pile alignment during the epoxy cure 

time. 

   9. After curing is completed, remove alignment braces and forms and 

clean and dress the spliced area to match the pile dimensions. 

  When dowel splices need to be driven, assist the Engineer in performing dynamic 

instrumentation during the driving of each dowel spliced pile to monitor and control the stresses 

and verify the splicing integrity. Replace any damaged pile splices in accordance with 455-3. 

Provide the Engineer 48 hours advance notification prior to driving spliced piles. 

  455-7.7.3 Precast Reinforced Non-Drivable Build-ups less than 21 feet: 

Construct precast reinforced non-drivable build-ups less than 21 feet in accordance with the 

requirements of this Subarticle, Section 346, and Section 400. Provide the same material for the 

form surfaces for precast build-ups as was used to form the prestressed piles. Use concrete of the 

same mix as used in the prestressed pile and dimension the cross-section the same as piling being 

built up. Install build-ups as specified in 455-7.7.2(2) through 455-7.7.2(9). Apply to the build-

ups the same surface treatment or sealant applied to the prestressed piles. 

 455-7.8 Pre-Planned Splices: Construct splices in accordance with the dowel splice 

method contained in the Standard Plans Indexes or using proprietary splices which are listed on 

the Department’s Approved Product List (APL). Splice test piles in the same manner as the 

production piles. Include in the pile installation plan, the chosen method of splicing and the 

approximate locations of the splice. Generally, place the splice at approximately the midpoint 

between the estimated pile tip and the ground surface, considering scour if applicable. Stagger 

the splice location between adjacent piles by a minimum of 10 feet. Obtain the Engineer’s 

approval prior to constructing any pile sections. Construct piles which are to be spliced using the 

dowel splice with preformed dowel holes in the bottom section and embedded dowels in the 

upper section. 

  When dowel splices need to be driven, assist the Engineer in performing dynamic 

instrumentation during the driving of each dowel spliced pile to monitor and control the stresses 

and verify the splicing integrity. Replace any damaged pile splices in accordance with 455-3. 

Provide the Engineer 48 hours advance notification prior to driving spliced piles. 

  Mechanical pile splices must be capable of developing the following capacities in 

the pile section unless shown otherwise in the Plans and capable of being installed without 

damage to the pile or splice: 

1. Compressive strength = (Pile Cross sectional area) x (28 day concrete 

strength) 

2. Tensile Strength = (Pile Cross sectional area) x 900 psi 
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Table 455-1 

Pile Size (inches) Bending Strength (kip-feet) 

18 245 

20 325 

24 600 

30 950 

 

 455-7.9 Pile Cut-offs: After the completion of driving, cut piles off which extend above 

the cut-off elevation with an abrasive saw. Make the cut the depth necessary to cleanly cut 

through the prestressed strands. Take ownership and dispose of cut-off sections not used 

elsewhere as allowed by this Section. 

455-8 Steel Piling. 

 455-8.1 Description: Furnish, splice, drive, and cut off structural steel shapes to form 

bearing piles. Include in this work the preparation of a smooth and square pile top meeting the 

requirements of ASTM A252 or API 5L prior to driving, installation of structural steel bracing 

by bolting or welding, construction of splices and the filling of pipe piles with the specified 

materials specified in 455-8.9. 

 455-8.2 Material: For the material in steel piles, pile bracing, scabs, wedges, and splices, 

meet the requirements of Section 962. 

 455-8.3 Pile Splices: Order and use the full authorized pile length where practicable. Do 

not splice to obtain authorized lengths less than 40 feet except when shown in the Plans. Locate 

all splices in the authorized pile length in portions of the pile expected to be at least 15 feet 

below the final ground surface after driving. When it is not practicable to provide authorized pile 

lengths longer than 40 feet in a single length, use no more than one field splice per additional 

40 feet of authorized pile length. Shop splices may be used to join single lengths of pile which 

are at least 20 feet in length. One shorter segment of pile may be used to achieve the authorized 

pile length when needed. 

  Where the pile length authorized is not sufficient to obtain the required bearing 

value or penetration, order an additional length of pile and splice it to the original length. 

  Make all splices in accordance with details shown in the Plans and in compliance 

with the general requirements of AWS D1.1 or American Petroleum Institute Specification 

5L (API 5L). 

 455-8.4 Welding: Make all welded connections to steel piles by electric arc welding, in 

accordance with details shown in the Plans and in compliance with the general requirements of 

AWS D1.5. Electroslag welding is not permitted. Welds will be inspected by visual methods. 

 455-8.5 Pile Heads and Tips: Cut off all piles at the elevation shown in the Plans. If 

using a cutting torch, make the surface as smooth as practical. 

  Where foundation material is so dense that the Contractor cannot drive the pile to 

the required penetration and firmly seat it without danger of crumpling the tip, reinforce the tips 

with approved cast steel point protectors, as shown in the Plans or required by the Engineer. 

Construct point protectors in one piece of cast steel meeting the requirements of ASTM A27, 

Grade 65-35 heat treated to provide full bearing for the piles. Attach points by welding according 

to the recommendations of the manufacturer. 

 455-8.6 Pile Bent Bracing Members: Place structural steel sway and cross bracing, and 

all other steel tie bracing, on steel pile bents and bolt or weld in place as indicated in the Plans. 
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Where piles are not driven into position in exact alignment as shown in the Plans, the Engineer 

may require the use of fills and shims between the bracing and the flanges of the pile. Furnish 

and place all fills and shims required to square and line up faces of flanges for cross bracing at 

no additional expense to the Department. 

 455-8.7 Coating: Coat exposed parts of steel piling, wedging, bracing, and splices in 

accordance with the provisions for coating structural steel as specified in Section 560. 

 455-8.8 Storage and Handling: While handling or transporting the piles from the point 

of origin and into the leads, store and handle in the manner necessary to avoid damage due to 

bending stresses. In general, lift steel piles by means of a suitable bridge or a sling attached to the 

pile at appropriate points to prevent damage. Lift the pile from the horizontal position in a 

manner that will prevent damage due to bending of the flanges and/or web. 

 455-8.9 Filling Pipe Piles: Ensure closed-end pipe piles are watertight. When required 

by the Plans, fill pipe piles with the specified materials. Use clean concrete sands and concrete 

meeting the requirements of Section 346. Place concrete in open ended pipes containing water 

using methods in accordance with 455-15.9 with modified tremie and pump line sizes. Concrete 

may be placed directly into pipes which are dry. Construct and place reinforcement cages in 

accordance with 455-16 except the minimum number of spacers per level is three. Reinforcement 

cages may be installed before concrete placement or after concrete placement is completed if 

proper alignment and position is obtainable. 

455-9 Sheet Piling. 

 455-9.1 Description: Leave permanent piling in place as part of the finished work and 

remove temporary piling after each construction phase unless otherwise authorized by the 

Engineer. 

 455-9.2 Materials: Meet the following requirements: 

Concrete .............................................................Section 346 

Bar Reinforcement .............................................Section 931 

Prestressing Reinforcement ...............................Section 933 

Steel Sheet Piles* ...............................................Section 962 

*For temporary steel sheet piles meet the requirements specified in the Plans. 

 455-9.3 Steel Sheet Piling: Drive steel sheet piling and cut off true to line and grade. 

Install steel sheet piling with a suitable hammer. Remove and replace any section damaged 

during handling and installation at no additional expense to the Department. 

  455-9.3.1 Method of Installation: Where rock or strong material is encountered 

such that the sheet piles cannot be set to grade by driving, remove the strong material by other 

acceptable means, such as excavation and backfilling, drilling or by punching. When the Plans 

do not indicate the existence of rock or strong material, work of removing, drilling or punching 

the strong material or rock will be paid for as Unforeseeable Work. 

 455-9.4 Concrete Sheet Piling: 

  455-9.4.1 Description: Ensure that concrete sheet piling is of prestressed concrete 

construction and manufactured, cured, and installed in accordance with the requirements of the 

Contract Documents. 

  455-9.4.2 Manufacture of Piles: Ensure that the piles are fabricated in 

accordance with Section 450. 

  455-9.4.3 Method of Installation: Jet concrete sheet piling to grade where 

practical. The Engineer will require a minimum of two jets. Provide water at the nozzles of 

sufficient volume and pressure to freely erode material adjacent to the piles. Where encountering 
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rock or strong material, such that the sheet piles cannot be set to grade by jetting, remove the 

strong materials by other acceptable means, such as excavation and backfilling, drilling or by 

punching with a suitable punch. When the Plans do not indicate the existence of rock or strong 

material and the piles cannot be set by jetting, the Department will pay for the work of removing, 

drilling or punching the strong material or rock as Unforeseeable Work. 

  455-9.4.4 Grouting and Caulking: Concrete sheet piles are generally detailed to 

have tongues and grooves on their lower ends, and double grooves on their upper ends. Where so 

detailed, after installation, clean the grooves of all sand, mud, or debris, and fully grout the 

grooves. Use approved plastic bags (sheaths) which will meet the shape and length of the groove 

to be grouted to contain the plastic grout within the double grooves. Provide grout composed of 

one part cement and two parts sand. Use clean A-3 sand or sand meeting the requirements of 

Section 902 in this grout. In lieu of sand-cement grout, the Contractor may use concrete meeting 

the requirements of Section 347, using small gravel or crushed stone coarse aggregate. Deposit 

the grout through a grout pipe placed within a watertight plastic sheath (bag) extending the full 

depth of the double grooves and which, when filled, completely fills the slot formed by the 

double grooves. 

 455-9.5 Storage and Handling: Handle and store all sheet piles in a manner to prevent 

damage. Handle long sheet piles with fabric slings or braided wire rope constructed of six or 

more wire ropes placed at appropriate lift points to prevent damage due to excessive bending. 

455-10 Pile Installation Plan. 

 455-10.1 General: Submit the completed Pile Driving Installation Plan Form (Form No. 

700-020-01) with the following information at the preconstruction conference or no later than 

30 days before driving the first pile. 

   1. List and size of proposed equipment including cranes, barges, driving 

equipment, jetting equipment, compressors, and preformed pile hole equipment. Include 

manufacturer’s data sheets on hammers. 

   2. Methods to determine hammer energy in the field for determination of 

pile capacity. Include in the submittal necessary charts and recent calibrations for any pressure 

measuring equipment. 

   3. Detailed drawings of any proposed followers. 

   4. Detailed drawings of templates. 

   5. Details of proposed load test equipment and procedures, including 

recent calibrations of jacks and required load cells. 

   6. Sequence of driving of piles for each different configuration of pile 

layout. 

   7. Details of proposed features and procedures for protection of existing 

structures. 

   8. Required shop drawings for piles, cofferdams, etc. 

   9. Methods and equipment proposed to prevent displacement of piles 

during placement and compaction of fill within 15 feet of the piles. 

   10. Methods to prevent deflection of battered piles due to their own weight 

and to maintain their as-driven position until casting of the pile cap is complete. 

   11. Proposed pile splice locations and details of any proprietary splices 

anticipated to be used. 

   12. Methods and equipment proposed to prevent damage to voided or 

cylinder piles due to interior water pressure. 
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  Notify the Engineer of any test pile driving and production pile driving at least 

one week prior to beginning the installation operations of any pile. 

 455-10.2 Acceptance of Equipment and Procedures: All equipment and procedures are 

subject to satisfactory field performance. Make required changes to correct unsatisfactory field 

performance. The Engineer will give final acceptance after the Contractor makes necessary 

modifications. Do not make any changes in the driving system after acceptance without 

authorization of the Engineer. A hammer repaired on site or removed from the site and returned 

is considered to have its performance altered (efficiency increased or decreased), which is 

considered a change in the driving system and is subject to a dynamic load test in accordance 

with 455-5.14 at no additional compensation. 

455-11 Method of Measurement (All Piling). 

 455-11.1 General: The quantity to be paid for will be the length, in feet, furnished, 

placed, and accepted according to the authorized lengths list, including any additions and 

excluding any deletions thereto, as approved by the Engineer. 

  No adjustments in the length, in feet, of piling will be made if cut-offs are 

required after the pile has been driven to satisfactory bearing. 

 455-11.2 Prestressed Concrete Piling: 

  455-11.21 Length: The length of precast concrete piles will be considered as the 

overall length from head to tip. Final pay length will be based on the casting length as authorized 

in accordance with 455-5.15.3 subject to provisions of 455-11.2.3 through 455-11.2.4, 455-11.8, 

455-11.9 and 455-11.12. 

  455-11.2.2 Driving of Unplanned Epoxy-Bonded Dowel Splice: If a pile is 

driven below cut-off and satisfactory bearing is not obtained, and additional driving is required 

after construction of a satisfactory splice, an additional 10 feet of piling will be paid for the 

additional driving. This compensation for driving of splice, however, will not be allowed for test 

piles that are spliced and redriven. 

  455-11.2.3 Extracting Piles: In the event that a pile is driven below cut-off 

without obtaining the required bearing, and the Engineer elects to have the pile extracted and a 

longer pile substituted, the pile extraction will be paid for as Unforeseeable Work. In the event a 

pile is damaged or mislocated, and the damage or mislocation is determined to be the 

Department’s responsibility, and the Engineer elects to have the pile extracted, the pile extraction 

will be paid for as Unforeseeable Work. If a replacement pile is required, compensation will be 

made under the item for piling, for both the original pile and replacement pile. Redriving of an 

extracted and undamaged pile will be paid for at 30% of the Contract unit price for piling. 

   The Contractor may substitute a longer pile in lieu of splicing and 

building-up a pile. In this event, the Contractor will be paid for the original authorized length of 

the pile, plus any additional length furnished by the Contractor up to the authorized length of the 

build-up, as piling. The Contractor will be paid 30 feet of piling as full compensation for 

extracting the original pile. 

  455-11.2.4 Underwater Driving: When the Contractor selects one of the optional 

underwater driving methods, payment will be made by selecting the applicable method from the 

following: 

   1. Using a pile longer than the authorized length: Measurement for piling 

will be made only for the authorized length at that location unless the length of pile from cut-off 

elevation to the final tip elevation is greater than the authorized length, in which case payment 

for piling will be made from cut-off elevation to final tip elevation. No payment will be made for 
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pile splice, when this option is selected, unless the pile is physically spliced and the splice is 

driven below cut-off elevation to achieve bearing. 

   2. Using an underwater hammer or a pile follower: Measurement will be 

in accordance with 455-11.2.1. 

 455-11.3 Steel Piling - Point Protectors: The quantity to be paid for will be each for the 

total of point protectors authorized, furnished, and properly installed. 

 455-11.4 Test Piles: The quantity to be paid for of test piles of various types, will be the 

length, in feet, of test piling furnished, driven and accepted, according to the authorized length 

list, and any extensions thereof as approved by the Engineer. 

  Test piles left in place as permanent piles will be paid for only as test piling. Any 

extensions necessary to continue driving the pile for test purposes, as authorized by the Engineer, 

will be paid for as test piles. Other extensions of piles, additional length paid for splicing and 

build-ups will be included in the quantities of regular piling and will not be paid for as test 

piling. 

 455-11.5 Dynamic Load Tests: Payment will be based on the number of dynamic load 

tests shown in the Plans, authorized by the Engineer, or required in 455-5.12.7, completed and 

accepted in accordance with the Contract Documents. No separate payment will be made for 

dynamic load tests used to evaluate changes in the Contractor’s driving equipment. No payment 

will be made for dynamic load tests used to evaluate the integrity of a pre-planned epoxy-bonded 

dowel splice. Include all costs associated with dynamically testing production piles with epoxy-

bonded dowel splices under Pay Item No. 455-34. No payment will be made for dynamic load 

tests on test piles. 

  For structures with 100% dynamic testing, the cost of supplying and installing 

embeddedinternal gauges or attaching external gauges to each pile for dynamic load tests is 

included in the cost of the pile and no separate payment will be made. 

  For structures without 100% dynamic testing, the cost of supplying and installing 

embeddedinternal gauges or attaching external gauges to each production pile for dynamic load 

testing prior to initial driving, authorized by the Engineer, will be 20 feet of additional pile. No 

payment will be made for attaching dynamic testing equipment for set-checks or redrives. No 

payment will be made for dynamic load testing performed when driving using followers. No 

payment will be made for any dynamic load testing performed on temporary piles. 

 455-11.6 Steel Sheet Piling: The quantity to be paid for will be the plan quantity area, in 

square feet, measured from top of pile elevation to the bottom of pile elevation and beginning 

and end wall limits as shown in the Plans with no allowance for variable depth surface profiles. 

Approved alternate support structures would be paid for as plan quantity computed for sheet pile. 

Sheet piling used in cofferdams and to incorporate the Contractor’s specific means and methods, 

and not ordered by the Engineer, will be paid for as required in Section 125. 

 455-11.7 Concrete Sheet Piling: The quantity to be paid for will be the product of the 

number of such piles satisfactorily completed, in place, times their lengths in feet as shown in the 

Plans or authorized by the Engineer. This quantity will be based upon piles 2-1/2 feet wide. 

  When the Engineer approves, the Contractor may furnish the concrete sheet piling 

in widths wider than shown in the Plans; then the number of piles shall be the actual number of 

units completed times the width used divided by the width in the Plans. 

 455-11.8 Pile Splices: The quantity to be paid for authorized drivable splices and build-

ups greater than 5 feet in length in concrete piling, and test piling, which are made for the 

purpose of obtaining authorized pile lengths longer than shown as the maximum length in the 
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Standard Plans Indexes, for obtaining greater lengths than originally authorized by the Engineer, 

to incorporate test piling in the finished structure, for further driving of test piling, or for splices 

shown in the Plans, will be 30 feet of additional prestressed concrete piling under Pay Item 

No. 455-34. 

  For concrete piles and test piles, where the build-up is 5 feet or less in length, the 

quantity to be paid for will be 9 feet of prestressed concrete piling under Pay Item No. 455-34 as 

compensation for drilling and grouting the dowels and all other costs for which provision has not 

otherwise been made. 

  The quantity to be paid for authorized splices in steel piling and test piling, for the 

purpose of obtaining lengths longer than the lengths originally authorized by the Engineer, will 

be 20 feet of additional steel piling under Pay Item No. 455-35. 

 455-11.9 Set-Checks and Redrives:  

  455-11.9.1 Set Checks/Test Piles: There will be no separate payment for the 

initial four set-checks performed the day of and the working day following initial driving. For 

each additional set-check ordered by the Engineer and performed within the following working 

day of initial driving, an additional quantity of 10 feet of piling will be paid. 

  455-11.9.2 Set Checks/Production Piles: There will be no separate payment for 

the initial two set-checks performed the day of and the working day following initial driving. For 

each additional set-check ordered by the Engineer and performed within the following working 

day of initial driving, an additional quantity of 10 feet of piling will be paid. 

  455-11.9.3 Redrives: The quantity to be paid for will be the number of redrives, 

each, authorized by the Engineer. Payment for any pile redrive (test pile or production pile) 

ordered by the Engineer will consist of 20 feet of additional piling. 

 455-11.10 Pile Extraction: Piles authorized to be extracted by the Engineer and 

successfully extracted as provided in 455-11.2.3 will be paid for as described in 455-11.2.3. No 

payment for extraction will be made for piles shown in the Plans to be extracted or piling 

damaged or mislocated by the Contractor that are ordered to be extracted by the Engineer. 

 455-11.11 Static Load Tests: The quantity to be paid for will be the number of static 

load tests of the designated tonnages, each, as shown in the Plans or authorized by the Engineer, 

actually applied to piles, completed and accepted in accordance with the Plans and these 

Specifications. 

 455-11.12 Preformed Pile Holes: The quantity added to the payment for piling will be 

30% of the length of completed preformed pile holes from existing ground or the bottom of any 

required excavation, whichever is lower, to the bottom of preformed hole acceptably provided, 

complete for the installation of the bearing piles, regardless of the type of pile (test pile or 

production pile) installed therein. Only those holes authorized to be paid for, as provided in 

455-5.10.3, will be included in the measurement for payment. The Engineer will authorize 

payment for preformed pile holes only when the pile has been placed in proper position and has 

achieved the required penetration. 

455-12 Basis of Payment (All Piling). 

 455-12.1 Treated Timber Piling: Price and payment will be full compensation for all 

labor, equipment, and materials required for furnishing, pile marking and installing all materials, 

including collars, metal shoes, copper cover sheets, preservatives and tar, and for wrapping pile 

clusters with wire cable, where so shown in the Plans. 

 455-12.2 Prestressed Concrete Piling: Price and payment will be full compensation for 

all labor, equipment, and materials required for furnishing, pile marking and installing all 
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reinforcing steel, predrilled holes, furnishing the material for and wrapping pile clusters with 

wire cable where so shown in the Plans and grouting of preformed pile holes when shown in the 

Plans. 

 455-12.3 Steel Piling: Price and payment will be full compensation for all labor, 

equipment, and materials required for furnishing, marking and installing steel piling, including 

welding and painting as specified and the cost of predrilling pile holes described in 455-5.1. The 

cost of any concrete fill and reinforcing steel in pipe piles will be included in the price for steel 

piling. 

  Bracing and other metal parts attached to or forming a part of piling or bracing 

and not otherwise classified, will be measured and paid for as provided in Section 460. 

 455-12.4 Test Piles: Price and payment will be full compensation for all incidentals 

necessary to complete all the work of this item except splices, build-ups, pile extractions and 

preformed pile holes authorized by the Engineer and paid for under other pay items or payment 

methods. The cost of all additional work not listed above necessary to ensure required 

penetration and attain required bearing of the test piles will be included in the price bid per foot 

of test pile, including driving and all other related costs. 

 455-12.5 Dynamic Load Tests: 

  455-12.5.1 Dynamic Load Tests/Test Piles: All test piles will require dynamic 

load tests. Include all costs associated with assisting the Engineer in performing the dynamic 

load tests in the pay items for test piles. 

  455-12.5.2 Dynamic Load Tests/Production Piles: Payment will be full 

compensation for all costs associated with assisting the Engineer in performing the dynamic load 

tests. 

 455-12.6 Steel Sheet Piling: 

  455-12.6.1 Permanent Sheet Piling: Price and payment will be full 

compensation for all labor, equipment, and materials required for furnishing and installing steel 

sheet piling including preformed holes and coating, but will not include furnishing and placing 

anchors when an anchored wall system is designed and detailed in the Plans. In such cases, 

furnishing and installing anchors will be paid separately. 

  455-12.6.2 Temporary Sheet Piling: For critical temporary steel sheet pile walls, 

walls which are necessary to maintain the safety of the traveling public or structural integrity of 

nearby structures, roadways and utilities during construction, that are detailed in the Plans, price 

and payment will be full compensation for all labor, equipment, and materials required for 

furnishing and installing steel sheet piling including preformed holes when shown in the Plans, 

and including wales, anchor bars, dead men, soil anchors, proof tests, creep tests, and other 

incidental items when an anchored wall system is required. Removal of the sheet piling, anchors, 

and incidentals will be included in the cost per square foot for steel sheet piling (critical 

temporary). When the temporary steel sheet pile walls are not detailed in the Plans, the cost of 

furnishing and installation shall be incidental to cost of other related items and no separate 

payment shall be made. If the wall is not shown in the Plans, but deemed to be critical as 

determined by the Engineer, then a design shall be furnished by the Department and paid for 

separately under steel sheet piling (critical temporary). 

 455-12.7 Concrete Sheet Piling: Price and payment will be full compensation for all 

labor, equipment, and materials required for furnishing and installing concrete sheet piling, 

including reinforcing steel, grouting, filter fabric, preformed holes and installation. 
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 455-12.8 Preformed Pile Holes: Payment will be full compensation for all labor, 

equipment, casings and materials required to perform this work. 

 455-12.9 Point Protectors: Price and payment will be full compensation for all labor, 

equipment, and materials required for furnishing and installing point protectors. 

 455-12.10 Static Load Tests: Price and payment will be full compensation for all labor, 

equipment, and incidentals required to perform this work, including instrumentation, data 

collection and professional services to prepare the report. 

 455-12.11 Pile Cut-Off: Anticipate all piles will require cutting-off, and include all costs 

associated with pile cut-off in the pay items for piling. 

 455-12.12 Payment Items: Payment will be made under: 

Item No. 455-  2- Treated Timber Piling - per foot. 

Item No. 455- 14- Concrete Sheet Piling - per foot. 

Item No. 455- 34- Prestressed Concrete Piling - per foot. 

Item No. 455- 35- Steel Piling - per foot. 

Item No. 455- 36- Concrete Cylinder Piling - per foot.  

Item No. 455-119- Test Loads - each. 

Item No. 455-120- Point Protection - each. 

Item No. 455-133- Sheet Piling - per square foot. 

Item No. 455-143- Test Piles (Prestressed Concrete) - per foot. 

Item No. 455-144- Test Piles (Steel) - per foot. 

Item No. 455-145- Test Piles (Concrete Cylinder) - per foot. 

 

C. DRILLED SHAFTS 

455-13 Description. 

 Construct drilled shaft foundations consisting of reinforced concrete drilled shafts. 

455-14 Materials. 

 455-14.1 Concrete: Use concrete meeting the requirements of Section 346, unless 

otherwise shown in the Plans. 

 455-14.2 Reinforcing Steel: Meet the reinforcing steel requirements of Section 415. 

455-15 Construction Methods and Equipment. 

 455-15.1 General Requirements: 

  455-15.1.1 Templates: When drilling from a barge, provide a fixed template, 

adequate to maintain shaft position and alignment during all excavation and concreting 

operations. Do not use floating templates (attached to a barge). When the Contractor fails to 

properly maintain shaft position and alignment without use of a template when drilling on land, 

the Engineer will require a fixed template, adequate to maintain shaft position and alignment 

during all excavation and concreting operations. 

  455-15.1.2 Drilled Shaft Installation Plan (DSIP): At the preconstruction 

conference submit a DSIP for review by the Engineer. Final approval will be subject to 

satisfactory performance. Include in this plan the following details: 

   1. Name and experience record of drilled shaft superintendent or foreman 

in responsible charge of drilled shaft operations. Ensure the drilled shaft superintendent or 

foreman in responsible charge of the drilled shaft operations has a minimum of one year of 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

experience of installing drilled shafts of the size and depth shown in the Plans and a minimum of 

three years’ experience in the construction of drilled shafts using the following methods: 

    a. Wet Method (mineral and polymer slurry), 

    b. Casings up to the length shown in the Plans, 

    c. Shaft drilling operations on water under conditions as shown in 

the Plans. 

   2. List and size of proposed equipment, including cranes, drills, augers, 

bailing buckets, final cleaning equipment, desanding equipment, slurry pumps, core sampling 

equipment, tremies or concrete pumps, casings, and equipment to install and remove casing. 

   3. Details of sequence of construction operations and sequence of shaft 

construction in bents or shaft groups. 

   4. Details of shaft excavation methods, including casing installation 

procedures. 

   5. Details of slurry, including proposed methods to mix, circulate, desand, 

test methods, and proposed CTQP certified technician that will perform and document the fluid 

tests. 

   6. Details of proposed methods to clean the shaft excavation. 

   7. Details of shaft reinforcement, including methods to ensure 

centering/required cover, cage integrity during placement, placement procedures, cage support, 

and tie downs. 

   8. Details of concrete placement, including elapsed concrete placement 

times and proposed operational procedures for concrete tremie or pump, including initial 

placement, raising during placement, and overfilling of the shaft concrete. Include provisions to 

ensure proper final shaft cutoff elevation. 

   9. Details of casing removal when removal is required, including 

minimum concrete head in casing during removal. 

   10. Required submittals, including shop drawing and concrete design 

mixes. 

   11. Details of any required load tests, including equipment and 

procedures, and recent calibrations for any jacks or load cells. 

   12. Proposed Cross-Hole Sonic Logging (CSL) and Thermal Integrity 

Testing for Drilled (TITDS) Specialty Engineer to supervise field testing and report the test 

results. 

   13. Methods and equipment proposed to prevent displacement of casing 

and/or shafts during placement and compaction of fill. 

   14. Provide the make and model of the shaft inspection device, if 

applicable. 

   15. Details of environmental control procedures used to prevent loss of 

slurry or concrete into waterways or other protected areas. 

   16. Proposed schedule for test shaft installation, load tests and production 

shaft installation. 

   17. Other information shown in the Plans or requested by the Engineer. 

   18. For drilled shafts constructed using polymer slurry, identify the 

polymer slurry meeting the requirements of 455-15.8.3, the pH and viscosity ranges 

recommended by the manufacturer for the materials to be excavated and a description of the 

mixing method to be used. Submit the Material Safety Data Sheets (SDS) for the product, and a 
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current certification that the polymer slurry and components meet the requirements of 

455-15.8.3. The certification shall be attested to within the past one year by a person having legal 

authority to bind the manufacturing company. Submit the contact information for the 

manufacturer’s representative available for immediate contact during shaft construction and the 

representative’s schedule of availability. 

   19. Procedure for grouting non-destructive testing access tubes. 

   The Engineer will evaluate the DSIP for conformance with the Contract 

Documents. Within 20 days after receipt of the plan, the Engineer will notify the Contractor of 

any additional information required and/or changes that may be necessary in the opinion of the 

Engineer to satisfy the Contract Documents. The Engineer will reject any part of the plan that is 

unacceptable. Submit changes agreed upon for reevaluation. The Engineer will notify the 

Contractor within seven days after receipt of proposed changes of their acceptance or rejection. 

All equipment and procedures are subject to trial and satisfactory performance in the field. 

   Acceptance by the Engineer does not relieve the Contractor of the 

responsibility to perform the work in accordance with the Contract Documents. The installation 

plan is for the Contractor to explain the approach to the work and allow the Engineer an 

opportunity to comment on the equipment and procedures chosen before field operations begin. 

The Engineers acceptance is not a guarantee that the chosen methods and equipment are capable 

of obtaining the required results, this responsibility lies with the Contractor. 

  455-15.1.3 General Methods & Equipment: Perform the excavations required 

for the shafts, through whatever materials encountered, to the dimensions and elevations shown 

in the Contract Documents, using methods and equipment suitable for the intended purpose and 

the materials encountered. Provide drilling tools with a diameter not smaller than one inch of the 

shaft diameter required in the Plans. Provide equipment capable of constructing shafts supporting 

bridges to a depth equal to the deepest shaft shown in the Plans plus 15 foot or plus three times 

the shaft diameter, whichever is greater, except when the Plans require equipment capable of 

constructing shafts to a deeper depth. Provide equipment capable of constructing shafts 

supporting non-bridge structures, including sign, signal, lighting and ITS structures, to a depth 

equal to the deepest shaft shown in the Plans plus 5 feet. 

   Construct drilled shafts according to the Contract Documents using 

generally either the dry method, wet method, casing method, or permanent casing method as 

necessary to produce sound, durable concrete foundation shafts free of defects. Use the 

permanent casing method only when required by the Plans or authorized by the Engineer. When 

the Plans describe a particular method of construction, use this method except when permitted 

otherwise by the Engineer, after field trial. When the Plans do not describe a particular method, 

propose a method on the basis of its suitability to the site conditions and submit it for approval 

by the Engineer. 

   Set a suitable temporary removable surface casing from at least 1 foot 

above the ground surface to at least 1-1/2 shaft diameters below the ground surface to prevent 

caving of the surface soils and to aid in maintaining shaft position and alignment. Do not use a 

temporary casing larger than 12 inches of the shaft diameter. Fill the oversized temporary casing 

with drilled shaft concrete at no additional expense to the Department. Withdraw the surface 

casing after concrete placement. The Engineer may require predrilling with slurry and/or 

overreaming to the outside diameter of the casing to install the surface casing at some sites. 

   For drilled shafts installed to support sign, signal, lighting and ITS 

structures, provide temporary surface casings from at least 1 foot above the ground surface to at 
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least 5 feet below the ground surface. For sign, signal, lighting and ITS structure foundations 

located within permanent sidewalks or within 5 feet of curb sections, provide temporary surface 

casings from no lower than the top of sidewalk to at least 5 feet below the ground surface. 

   For drilled shafts installed to support sign, signal, lighting and ITS 

structures, do not attempt to excavate the shaft using plain water or natural slurry. Do not attempt 

to excavate the shaft using dry construction method unless specifically indicated in the Plans or 

approved by the Engineer. 

 455-15.2 Dry Construction Method: Use the dry construction method only at sites 

where the ground water table and soil conditions, generally stiff to hard clays or rock above the 

water table, make it feasible to construct the shaft in a relatively dry excavation and where the 

sides and bottom of the shaft are stable and may be visually inspected by the Engineer prior to 

placing the concrete. 

  In applying the dry construction method, drill the shaft excavation, remove 

accumulated seepage water and loose material from the excavation and place the shaft concrete 

in a relatively dry excavation. 

  Use the dry construction method only when shaft excavations, as demonstrated in 

a test hole, have 12 inches or less of seepage water accumulated over a four hour period, the 

sides and bottom remain stable without detrimental caving, sloughing, or swelling for a four hour 

period, and the loose material and water can be satisfactorily removed prior to inspection and 

prior to placing concrete. Use the wet construction method or the temporary casing construction 

method for shafts that do not meet the requirements for the dry construction method. 

 455-15.3 Wet Construction Method: Use the wet construction method at all sites where 

it is impractical to provide a dry excavation for placement of the shaft concrete. 

  The wet construction method consists of keeping the shaft excavation filled with 

fluid (mineral slurry, polymer slurry, natural slurry or water), desanding and cleaning the slurry 

and final cleaning of the excavation by means of a bailing bucket, air lift, submersible pump or 

other approved devices and placing the shaft concrete (with a tremie or concrete pump extending 

to the shaft bottom) which displaces the water or slurry during concreting of the shaft excavation. 

  Where drilled shafts are located in open water areas, construct the shafts by the 

wet method using exterior casings extending from above the water elevation into the ground to 

protect the shaft concrete from water action during placement and curing of the concrete. Install 

the exterior casing in a manner that will produce a positive seal at the bottom of the casing so 

that there is no intrusion or extrusion of water or other materials into or from the shaft 

excavation. 

 455-15.4 Temporary Casing Construction Method: Use the temporary casing method 

at all sites where it is inappropriate to use the dry or wet construction methods without the use of 

temporary casings other than surface casings. In this method, the casing is advanced prior to 

excavation and withdrawn after concrete placement. When a formation is reached that is nearly 

impervious, seal in the nearly impervious formation. Proceed with drilling as with the wet 

method to the projected depth. Proceed with the placement of the concrete as with the dry 

method. In the event seepage conditions prevent use of the dry method, complete the excavation 

and concrete placement using wet methods. 

  Where drilling through materials having a tendency to cave, advance the 

excavation by drilling in a mineral or polymer slurry. In the event that a caving layer or layers 

are encountered that cannot be controlled by slurry, install temporary removable casing through 

such caving layer or layers. The Engineer may require overreaming to the outside diameter of the 
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casing. Take whatever steps are required to prevent caving during shaft excavation including 

installation of deeper casings. If electing to remove a casing and replace it with a longer casing 

through caving soils, backfill the excavation. The Contractor may use soil previously excavated 

or soil from the site to backfill the excavation. The Contractor may use other approved methods 

which will control the size of the excavation and protect the integrity of the foundation soils to 

excavate through caving layers. 

  Before withdrawing the casing, ensure that the level of fresh concrete is at such a 

level that the fluid trapped behind the casing is displaced upward. As the casing is withdrawn, 

maintain the level of concrete within the casing so that fluid trapped behind the casing is 

displaced upward out of the shaft excavation without mixing with or displacing the shaft 

concrete. 

  The Contractor may use the casing method, when approved by the Engineer, to 

construct shafts through weak caving soils that do not contribute significant shaft shear 

resistance. In this case, place a temporary casing through the weak caving soils before beginning 

excavation. Conduct excavation using the dry construction method where appropriate for site 

conditions and the wet construction method where the dry construction method is not 

appropriate. Withdraw the temporary casing during the concreting operations unless the Engineer 

approves otherwise. 

 455-15.5 Permanent Casing Construction Method: Use the permanent casing method 

when required by the Plans. In this method, place a casing to the prescribed depth before 

beginning excavation. If the Contractor cannot attain full penetration, the Engineer may direct 

the Contractor to excavate through the casing and advance the casing until reaching the desired 

penetration. In some cases, the Engineer may require the Contractor to overream to the outside 

diameter of the casing before placing the casing. 

  Construct the shaft in accordance with 455-15.4 except for cutting the casing off 

at the prescribed elevation upon reaching the proper construction sequence and leaving the 

remainder of the casing in place. 

  455-15.5.1 Temporary Extension of Permanent Casing: When the wet method 

does not provide enough support to excavate and clean the drilled shaft extension below the 

permanent casing tip elevations shown in the Plans, the permanent casing may be temporarily 

extended to an elevation deeper than the tip elevation at no additional expense to the Department. 

The rock socket length must be extended as specified in 455-15.7 and the casing raised to the 

original casing tip elevation shown in the Plans after the concrete placement. Include details of 

this procedure in the DSIP for the Engineer’s review and approval. 

  455-15.5.2 Temporary Casing to Stabilize Excavation below the Permanent 

Casing: To stabilize the excavation below the permanent casing tip elevation, a temporary 

casing inside an oversized permanent casing may be used at no additional expense to the 

Department. The permanent casing must have an inside diameter no more than 6 inches larger 

than the drilled shaft diameter specified in the Plans. 

   The following requirements apply: 

    1. Excavate and clean the materials from inside the permanent 

casing. Ensure all materials are removed from the inside wall of the permanent casing. 

    2. Install the temporary casing prior to excavating below the 

permanent casing tip elevation. The temporary casing must have a minimum internal diameter 

equal to the shaft diameter required in the Plans. 
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    3. If the temporary casing is advanced deeper than the minimum 

top of rock socket elevation as shown in the Plans, or the top of rock elevation if deeper, extend 

the rock socket length in accordance with 455-15.7. 

    4. Place concrete in accordance with 455-15.9.3 through the 

temporary casing. Do not allow concrete to fall or overflow into the annular space between the 

temporary and permanent casing. 

    5. After placement of the concrete, remove the temporary casing in 

accordance with 455-15.4, 455-15.7 and 455-17. During withdrawal of the temporary casing, 

maintain adequate concrete head in both the temporary and permanent casings to avoid 

breaching, caving, or contamination of the concrete.  

   Include details of this procedure in the DSIP for the Engineer’s review and 

approval. 

 455-15.6 Excavations: When pilot holes and/or load tests are performed, the Engineer 

will use the pilot hole and/or load test results to determine the authorized tip elevations and/or 

the authorized installation criteria of the drilled shafts. Drilled shaft construction shall not begin 

until pilot hole and/or load test reports are approved by the Engineer. Shaft tip elevations based 

on pilot hole results and/or load tests may vary from the tip elevations presented in the Plans. 

Extend drilled shaft excavations deeper by extra depth excavation when the Engineer determines 

the material encountered while drilling the shaft excavation is unsuitable and/or is not the same 

as anticipated in the design of the drilled shaft. In the absence of suitable strength tests or load 

tests to evaluate materials excavated, construct the shafts no higher than the tip elevations shown 

in the Plans. 

  455-15.6.1 Pilot Hole: When pilot holes are shown in the Plans core a pilot hole, 

prior to shaft excavation, in accordance with ASTM D2113 Standard Practice for Rock Core 

Drilling and Sampling of Rock for Site Excavation and the Department’s Soils & Foundations 

Handbook using a double or triple wall core barrel through part or all of the shaft, to a depth of 

3 times the diameter of the drilled shaft below the tip elevation shown in the Plans, as directed by 

the Engineer. The Engineer may require the Contractor to cut any core to a total depth below the 

bottom of the drilled shaft excavation of up to 5 times the diameter of the drilled shaft. 

  455-15.6.2 Cores: Take cores when shown in the Plans or directed by the 

Engineer to determine the character of the material directly below the shaft excavation. Provide 

equipment to retrieve the core from a depth of 5 times the diameter of the drilled shaft below the 

bottom of the drilled shaft excavation in accordance with ASTM D2113 Standard Practice for 

Rock Core Drilling and Sampling of Rock for Site Excavation. Cut the cores with an approved 

core barrel to a minimum depth of 3 times the diameter of the drilled shaft below the bottom of 

the drilled shaft excavation after completing the shaft excavation, as directed by the Engineer. 

The Engineer may require the Contractor to cut any core to a total depth below the bottom of the 

drilled shaft excavation of up to 5 times the diameter of the drilled shaft. 

   For cores or pilot holes, use only a double or triple wall core barrel 

designed: 

    1. to cut a core sample from 4 inches to 6 inches in diameter, at 

least 5 feet in length, and, 

    2. so that the sample of material cored can be removed from the 

shaft excavation and the core barrel in an undisturbed state. 

   The Engineer will inspect the cores and determine the depth of required 

excavation. When considered necessary by the Engineer, take additional cores. Place the core 
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samples in suitable containers, identified by shaft location, elevation from and to, and job 

number, and deliver to the Department within 48 hours after cutting. When called for in the 

Plans, substitute Standard Penetration Tests (SPT) for coring. In such cases, supply these tests at 

no additional cost per foot to the Department above that bid for core (shaft excavation). 

   Provide areas for the disposal of unsuitable materials and excess materials 

as defined in 120-5 that are removed from shaft excavations, and dispose of them in a manner 

meeting all environmental requirements. 

   Furnish the additional drilled shaft concrete over the theoretical amount 

required to complete filling any excavations for shafts which are larger than required by the 

Plans or authorized by the Engineer, at no expense to the Department. 

 455-15.7 Casings: Ensure that casings are metal, of ample strength to withstand handling 

and driving stresses and the pressure of concrete and of the surrounding earth materials, and that 

they are smooth and water tight. Ensure that the inside diameter of casing is not less than the 

specified size of shaft except as provided below. The Department will not allow extra 

compensation for concrete required to fill an oversize casing or oversize excavation. 

  The Engineer will allow the Contractor to supply casing with an outside diameter 

equal to the specified shaft diameter (O.D. casing) provided additional shaft length is supplied at 

the shaft tip. Determine the additional length of shaft required by the following relationship: 

 

D

L )D - D(
 = Length Additional

2

21
 

  where: 

D1= casing inside diameter specified = shaft diameter specified 

D2= casing inside diameter provided (D2 = D1 minus twice the wall 

thickness). 

L= authorized shaft length below ground for temporary casing methods or 

below casing for permanent casing methods. 

 

  Bear all costs relating to this additional length including but not limited to the cost 

of extra excavation, extra concrete, and extra reinforcing steel. 

  Install and remove casing by rotating, exerting downward pressure, or with a 

vibratory hammer, unless otherwise shown in the Contract Documents. Remove all casings from 

shaft excavations except those used for the Permanent Casing Method. Ensure that the portion of 

casings installed under the Permanent Casing Method of construction below the shaft cut-off 

elevation remains in position as a permanent part of the drilled shaft. The Contractor may leave 

casings if in the opinion of the Engineer the casings will not adversely affect the shaft capacity in 

place. When casings that are to be removed become bound in the shaft excavation and cannot be 

practically removed, drill the shaft excavation deeper as directed by the Engineer to compensate 

for loss of capacity due to the presence of the casing. The Department will not compensate for 

the casing remaining. The Department will pay for the additional length of shaft under Pay Item 

No. 455-88. 

  If temporary casing is advanced deeper than the minimum top of rock socket 

elevation shown in the Plans or actual top of rock elevation if deeper, withdraw the casing from 

the rock socket and overream the shaft. If the temporary casing cannot be withdrawn from the 

rock socket before final cleaning, extend the length of rock socket below the authorized tip 
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elevation one-half of the distance between the minimum top of rock socket elevation or actual 

elevation if deeper, and the temporary casing tip elevation. 

  Form drilled shafts extending through a body of water with permanent casings. 

When the shaft extends above ground or a body of water, the Contractor may form the exposed 

portion with removable casing, unless otherwise specified in the Plans. Remove the portion of 

metal casings between an elevation 2 feet below the lowest water elevation, or 2 feet below 

ground, whichever is higher and the top of shaft elevation after the concrete is cured. Remove 

casings to expose the concrete as required above in a manner which will not damage the drilled 

shaft concrete. Dismantle removable casings in accordance with the provisions of 455-17.5. 

  When practical, do not start casing removal until completing all concrete 

placement in the shaft. Extract casing at a slow, uniform rate with the pull in line with the axis of 

the shaft. Withdraw temporary casings while the concrete remains fluid. 

  When conditions warrant, the Contractor may pull the casing in partial stages. 

Maintain a sufficient head of concrete above the bottom of the casing to overcome the 

hydrostatic pressure of water outside the casing. At all times maintain the elevation of the 

concrete in the casing high enough to displace the drilling slurry between the outside of the 

casing and the edge of the hole while removing the casing. 

  The Contractor may use special casing systems in open water areas, when 

approved, which are designed to permit removal after the concrete has hardened. Design special 

casings so that no damage occurs to the drilled shaft concrete during their removal. 

  Expandable or split casings that are removable are not permitted for use below 

water. 

 455-15.8 Slurry and Fluid in Excavation: 

  455-15.8.1 General: Thoroughly premix the slurry with clean fresh water prior to 

introduction into the shaft excavation. Introduce slurry before the excavation advances below the 

bottom of the casing. Ensure that the percentage of polymer or mineral admixture used to make 

the suspension is such as to maintain the stability of the shaft excavation. The Engineer will 

require adequate water and/or slurry tanks when necessary to perform the work in accordance 

with this Section. The Engineer will not allow excavated pits on projects requiring slurry tanks 

without the written permission of the Engineer. Take the steps necessary to prevent the slurry 

from “setting up” in the shaft; including, but not limited, to agitation, circulation, and adjusting 

the composition and properties of the slurry. Provide suitable offsite disposal areas and dispose 

of all waste slurry in a manner meeting all requirements pertaining to pollution. 

   Provide a CTQP qualified drilled shaft inspector to perform control tests 

using suitable apparatus on the slurry mixture to determine the slurry and fluid properties as 

specified in 455-15.8.2 to 455-15.8.4. 

   Measure the viscosity of the freshly mixed slurry regularly as a check on 

the quality of the slurry being formed using an approved measuring device. 

   Perform tests from the fluid in the excavation to determine density, 

viscosity, and pH value to establish a consistent working pattern, taking into account the mixing 

process and blending of freshly mixed slurry and previously used slurry. Repeat tests to 

determine density, viscosity, and pH value at intervals not exceeding 2 hours during the first 

8 hours slurry is in use and every 4 hours thereafter, including overnight, until concrete 

placement. Perform density, viscosity and pH tests again when the excavation reaches the 

midpoint. 
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   The Department may perform comparison tests as determined necessary 

during the mineral and polymer slurry operations. 

   If, at any time in the opinion of the Engineer, the wet construction method 

fails to stabilize the excavation, discontinue this method of construction, backfill the excavation 

and submit modifications in procedure or alternate means of construction for approval. 

  455-15.8.2 Mineral Slurry: When mineral slurry is used in an excavation, use 

only processed attapulgite or bentonite clays with up to 2% (by dry weight) of added polymer. 

Use mineral slurry having a mineral grain size such that it will remain in suspension and having 

sufficient viscosity and gel characteristics to transport excavated material to a suitable screening 

system. Use a percentage and specific gravity of the material to make the suspension sufficient to 

maintain the stability of the excavation and to allow proper placement of concrete. Ensure that 

the material used to make the slurry is not detrimental to concrete or surrounding ground strata. 

During construction, maintain the level of the slurry at a height sufficient to prevent caving of 

the hole. In the event of a sudden significant loss of slurry such that the slurry level cannot 

practically be maintained by adding slurry to the hole, backfill the excavation and delay the 

construction of that foundation until an alternate construction procedure has been approved. 

   Perform the following tests on the mineral slurry supplied to and in the 

shaft excavation and ensure that the results are within the ranges stated in the table below: 

 

Table 455-2 

Item to be measured Range of Results at 68ºF Test Method 

Density 

64 to 73 lb/ft3 

(in fresh water environment) 

66 to 75 lb/ft3 

(in salt water environment) 

Mud density balance: 

FM 8-RP13B-1 

Viscosity 30 to 40 seconds 
Marsh Cone Method: 

FM 8-RP13B-2 

pH 8 to 11 

Electric pH meter or pH 

indicator paper strips: 

FM 8-RP13B-4 

Sand Content 4% or less FM 8-RP13B-3 

 

   The Contractor may adjust the limits in the above table when field 

conditions warrant as successfully demonstrated in a test hole or with other methods approved by 

the Engineer. The Engineer must approve all changes in writing before the Contractor can 

continue to use them. 

   During construction, maintain the level of mineral slurry in the shaft 

excavation within the excavation and at a level not less than 4 feet above the highest expected 

piezometric water elevation along the depth of a shaft. 

  455-15.8.3 Polymer Slurry: Materials manufactured expressly for use as 

polymer slurry for drilled shafts that meet the requirements of this Section may be used as slurry 

for drilled shaft excavations. A representative of the manufacturer must be on-site or available 

for immediate contact to assist and guide the construction of the first three drilled shafts at no 

additional cost to the Department. This representative must also be available for on-site 

assistance or immediate contact if problems are encountered during the construction of the 

remaining drilled shafts as determined by the Engineer. Use polymer slurry only if the soils 
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below the casing are not classified as organic, and the pH of the fluid in the hole can be 

maintained in accordance with the manufacturer’s published recommendations. Submit the SDS 

for the product, the manufacturer’s published mixing procedures, and the manufacturer’s 

published range of values for pH and viscosity of the mixed slurry. Submit a report in 

accordance with Section 2.4, Volume II of the Department’s Material Manual, which may be 

viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section24V2.shtm. 

The report must include test results, certification and documentation that demonstrate the 

polymer slurry and additives meet the following requirements: 

   1. The polymer slurries to be used on the project and their waste products 

are classified as non-hazardous as defined by Resource Conservation and Recovery Act (RCRA) 

Subpart C rules, Table 1 of 40 CFR 261.24 Toxicity Characteristic. 

   2. Pull out tests demonstrate the bond between the bar reinforcement and 

the concrete is not materially affected by exposure to the slurry under typical construction 

conditions, over the typical range of slurry viscosities to be used. 

   3. Load tests demonstrate the bond between the concrete and the soil is not 

materially affected by exposure to the polymer slurry under typical construction conditions, over 

the typical range of polymer slurry viscosities to be used. 

   4. The method of disposal meets the approval of all federal, state and local 

regulatory authorities. 

   Perform the following tests on the polymer slurry supplied to and in the 

shaft excavation and ensure that the results are maintained within the ranges stated in the table 

below: 

 

Table 455-3 

Mixed Polymer Slurry Properties 

Item to be measured Range of Results at 68ºF Test Method 

Density 

62 to 65 lb/ft3 

(fresh water) 

64 to 67 lb/ft3 

(salt water) 

Mud density balance: 

FM 8-RP13B-1 

Viscosity 

50 seconds to upper limit published by 

the manufacturer, limited by 455-

15.8.3(2) and (3) above, for materials 

excavated 

Marsh Cone Method: 

FM 8-RP13B-2 

pH 
Range published by the manufacturer 

for materials excavated 

Electric pH meter or pH 

indicator paper strips: 

FM 8-RP13B-4 

Sand Content 0.5% or less FM 8-RP13B-3 

 

   Premix polymer slurry in accordance with the manufacturer’s published 

procedures. Do not mix the slurry in the excavation as a means to initially prepare slurry., When 

approved by the Engineer, adjustments to slurry properties can be made in the excavation. as 

needed. 
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   During construction, maintain the level of the slurry at a height sufficient 

to prevent caving of the hole and which should not be lower than 4 feet above the highest 

expected piezometric water elevation along the depth of the shaft. 

  455-15.8.4 Fluid in Excavation at Time of Concrete Placement: When any 

fluid is present in any drilled shaft excavation, including shafts to support sign, signal, lighting 

and ITS structures, the applicable test methods and reporting requirements described in 

455-15.8.1, 455-15.8.2 and 455-15.8.3 apply to tests of fluid in the shaft prior to placing the 

concrete. 

   Test samples of the fluid in the shaft from within 1 inch of the base of the 

shaft and from the middle of the shaft height for shafts up to 60 feet in depth. Test samples of the 

fluid in the shaft from within 1 inch of the base of the shaft and at intervals not exceeding 30 feet 

up the shaft for shafts deeper than 60 feet. Use a sampling tool, approved by the Engineer, 

designed to sample over a depth range of 12 inches or less. Take whatever action is necessary 

prior to placing the concrete to bring the fluid within the specification and reporting 

requirements, outlined in the tables in 455-15.8.2 and 455-15.8.3, except as follows: 

   The Engineer will not require tests for pH or viscosity, nor require the 

fluid to meet the minimum density specified in 455-15.8.2 and 455-15.8.3 when neither polymer 

nor mineral slurry has been introduced into the shaft excavation. 

 455-15.9 Tremies and Pumps: 

  455-15.9.1 General: The requirements of the applicable provisions of 

Section 400 will apply when using a tremie or a pump to place drilled shaft concrete. 

  455-15.9.2 Dry Excavations: Ensure that the tremie for depositing concrete in a 

dry drilled shaft excavation consists of a tube of solid construction, a tube constructed of sections 

which can be added and removed, or a tube of other approved design. The Contractor may pass 

concrete through a hopper at the top of the tube or through side openings as the tremie is 

retrieved during concrete placement. Support the tremie so that the free fall of the concrete is less 

than 5 feet at all times. If the free falling concrete causes the shaft excavation to cave or slough, 

control the movement of concrete by reducing the height of free fall of the concrete and/or 

reducing the rate of flow of concrete into the excavation. 

  455-15.9.3 Wet Excavations: Construct the tremie or pump line used to deposit 

concrete beneath the surface of water so that it is water-tight and will readily discharge concrete. 

Construct the discharge end of the tremie or pump line to prevent water intrusion and permit the 

free flow of concrete during placement operations. Ensure that the tremie or pump line has 

sufficient length and weight to rest on the shaft bottom before starting concrete placement. 

   During placement operations, ensure that the discharge end of the tremie 

or pump line is within 6 inches of the bottom of the shaft excavation until at least 10 feet of 

concrete has been placed. Ensure the discharge end of the tremie or pump line is continuously 

embedded at least 10 feet into the concrete after 10 feet of concrete has been placed and until the 

casing is overpoured sufficiently to eliminate all contaminated concrete. Ensure that the free fall 

of concrete into the hopper is less than 5 feet at all times. Support the tremie so that it can be 

raised to increase the discharge of concrete and lowered to reduce the discharge of concrete. Do 

not rapidly raise or lower the tremie to increase the discharge of the concrete. Maintain a 

continuous flow of concrete and a positive pressure differential of the concrete in the tremie or 

pump line at all times to prevent water or slurry intrusion into the shaft concrete. 

 455-15.10 Excavation and Drilling Equipment: 
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  455-15.10.1 General: All shaft excavation is unclassified shaft excavation. The 

Engineer will require drilled shaft sidewall overreaming when inspections show it to be 

necessary. These terms are defined in 455-15.10.2, 455-15.10.3, and 455-15.10.4, respectively. 

   Use excavation and drilling equipment having adequate capacity, 

including power, torque, and crowd (downthrust), and excavation and overreaming tools of 

adequate design, size, and strength to perform the work shown in the Plans or described herein. 

When the material encountered cannot be drilled using conventional earth augers and/or 

underreaming tools, provide special drilling equipment, including but not limited to rock augers, 

core barrels, rock tools, air tools, blasting materials, and other equipment as necessary to 

continue the shaft excavation to the size and depth required. In the event blasting is necessary, 

obtain all necessary permits. The Contractor is responsible for the effects of blasting on already 

completed work and adjacent structures. The Engineer must approve all blasting. 

  455-15.10.2 Unclassified Shaft Excavation: Unclassified shaft excavation is 

defined as all processes required to excavate a drilled shaft of the dimensions shown in the 

Contract Documents to the depth indicated in the Plans plus 15 feet or plus 3 shaft diameters, 

whichever is deeper, completed and accepted. Include in the work all shaft excavation, whether 

the material encountered is soil, rock, weathered rock, stone, natural or man-made obstructions, 

or materials of other descriptions. 

  455-15.10.3 Unclassified Extra Depth Excavation: Unclassified extra depth 

excavation is defined as all processes required to excavate a drilled shaft of plan dimensions 

which is deeper than the limits defined as unclassified shaft excavation. 

  455-15.10.4 Drilled Shaft Sidewall Overreaming: Drilled shaft sidewall 

overreaming is defined as the unclassified excavation required to roughen its surface or to 

enlarge the drilled shaft diameter due to softening of the sidewalls or to remove excessive 

buildup of slurry cake when slurry is used. Increase the shaft radius a minimum of 1/2 inch and a 

maximum of 3 inches by overreaming. The Contractor may accomplish overreaming with a 

grooving tool, overreaming bucket, or other approved equipment. 

   Meet the limit for depth of sidewall overreaming into the shaft sidewall 

material and the elevation limits between which sidewall overreaming is required. 

 455-15.11 Inspection of Excavations: 

  455-15.11.1 Dimensions and Alignment: Provide equipment for checking the 

dimensions and alignment of each permanent shaft excavation. Determine the dimensions and 

alignment of the shaft excavation under the observation and direction of the Department. 

Generally, check the alignment and dimensions by any of the following methods as necessary: 

   1. Check the dimensions and alignment of dry shaft excavations using 

reference stakes and a plumb bob. 

   2. Check the dimensions and alignment of casing when inserted in the 

excavation. 

   3. Insert any casing, rod or pipe assembly, or other device used to check 

dimensions and alignment into the excavation to full depth. 

  455-15.11.2 Depth: Generally, reference the depth of the shaft during drilling to 

appropriate marks on the Kelly bar or other suitable methods. Measure final shaft depths with a 

suitable weighted tape or other approved methods after final cleaning. 

  455-15.11.3 Shaft Inspection Device (SID): When shown in the Plans, furnish 

all power and equipment necessary for the Engineer to inspect the bottom conditions of a drilled 

shaft excavation and to measure the thickness of bottom sediment or any other debris using a 
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SID. Provide a means to position and lower the SID into the shaft excavation to enable the bell 

housing to rest vertically on the bottom of the excavation. Include all cost related to the 

inspection device in the cost of drilled shaft items. 

   Furnish a SID meeting the following requirements: 

    1. A remotely operated, high resolution, color video camera sealed 

inside a watertight bell housing. 

    2. Provides a clear view of the bottom inspection on a video 

monitor at the surface in real time. 

    3. Provides a permanent record of the entire inspection with voice 

annotation on a quality DVD with a resolution of not less than 720 x 480. 

    4. Provides a minimum field of vision of 110 square inches, with at 

least two graduated measuring devices to record the depth of sediment on the bottom of the shaft 

excavation to a minimum accuracy of 1/2 inch and a length greater than 1-1/2 inches. 

    5. Provides sufficient lighting to illuminate the entire field of 

vision at the bottom of the shaft in order for the operator and inspector to clearly see the depth 

measurement scale on the video monitor and to produce a clear recording of the inspection. 

    6. Provides a regulated compressed air or gas system to precisely 

adjust the drilling fluid level within the bell housing and a pressurized water system to assist in 

determination of bottom sedimentation depth. 

   Obtain the Engineer’s approval of the device in advance of the first 

inspection contingent on satisfactory field performance. Notify the Engineer for approval before 

a different device is used for any subsequent inspection. 

  455-15.11.4 Shaft Cleanliness Requirements: Adjust cleaning operations so a 

minimum of 50% of the bottom of each shaft will have less than 1/2 inches of sediment at the 

time of placement of the concrete. Ensure the maximum depth of sedimentary deposits or any 

other debris at any place on the bottom of the shaft excavation does not exceed 1-1/2 inches. The 

Engineer will determine shaft cleanliness by visual inspection for dry shafts, using divers or an 

inspection device or other methods the Engineer deems appropriate for wet shafts. 

   When using slurry, meet the requirements of 455-15.8 at the time of 

concrete placement. 

   455-15.11.4.1 Exceptions for Shafts for Sign, Signal, Lighting and ITS 

Structures: Ensure the depth of sedimentary deposits or other debris does not exceed 1 inch 

over the bottom of the shaft when installing drilled shafts to support sign, signal, lighting and 

ITS structures. 

  455-15.11.5 Time of Excavation: Overream the sidewalls of any unclassified 

excavation work using mineral slurry lasting more than 36 hours (measured from the beginning 

of excavation for all methods except the Temporary or Permanent Casing Method, which begins 

at the time excavation begins below the casing) before placement of the concrete. Ensure that the 

minimum depth of overreaming the shaft sidewall is 1/2 inches and the maximum depth is 

3 inches. Provide any overreaming required at no expense to the Department when exceeding the 

36 hour limit unless the time limit is exceeded to accomplish excavating deeper than the 

elevation shown in the Plans as ordered by the Engineer. The Department will pay the Contractor 

for authorized overreaming when excavating deeper than the elevation shown in the Plans as 

ordered by the Engineer exceeds the 36 hour time limit as Extra Work. 

   When using mineral slurry, adjust excavation operations so that the 

maximum time that slurry is in contact with the bottom 5 feet of the shaft (from time of drilling 
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to concreting) does not exceed 12 hours. If exceeding the 12 hour time limit, overream the shaft 

socket or the full shaft when socket is not specified, at no additional expense to the Department 

prior to performing other operations in the shaft. 

455-16 Reinforcing Steel Construction and Placement. 

 455-16.1 Cage Construction and Placement: Completely assemble and place as a unit 

the cage of reinforcing steel, consisting of longitudinal bars, ties, and cage stiffener bars, 

immediately after the Engineer inspects and accepts the shaft excavation and immediately prior 

to placing concrete. Tie all intersections of drilled shaft reinforcing steel with cross ties or 

“figure 8” ties. Use double strand ties, ties with larger tie wire, U-bolts, or similar when 

necessary. The Engineer will give final approval of the cage construction and placement subject 

to satisfactory performance in the field. 

 455-16.2 Splicing Cage: If the bottom of the constructed shaft elevation is lower than the 

bottom of the shaft elevation in the Plans, extend a minimum of one half of the longitudinal bars 

required in the upper portion of the shaft the additional length. Continue the tie bars for the extra 

depth, spaced on 2 foot centers, and extend the stiffener bars to the final depth. The Contractor 

may lap splice these bars or use unspliced bars of the proper length. Do not weld bars to the 

planned reinforcing steel unless shown in the Contract Documents. 

  For drilled shafts supporting sign, signal, lighting and ITS structures, if the shaft 

cleaning operations result in excavating below the required tip elevation, the reinforcing steel 

cage does not need to be extended. The reinforcing steel cage may be spliced to rest on the 

bottom of the excavation or suspended in place from the top. 

 455-16.3 Support, Alignment, and Tolerance: Tie and support the reinforcing steel in 

the shaft so that the reinforcing steel will remain within allowable tolerances as specified in 

455-20 and Section 415. 

  Ensure concentric spacing for the entire length of the cage. As a minimum, uUse 

centering devices consisting of wheels or other approved noncorrosive spacing devices within 

3 feet of the bottom, within 6 feet of the top, and intervals not exceeding 10 feet along the cage 

lengthshaft to ensure concentric spacing for the entire length of the cage. When a casing with an 

inside diameter (I.D.) larger than the required shaft diameter is used, provide, within the portion 

of the oversized casing, centering devices specially dimensioned to ensure the casing and the 

cage are concentric. Do not use block or wire type spacers. Ensure no metallic elements will be 

within the concrete cover space. Use a minimum of one spacer per 30 inches of circumference of 

cage with a minimum of four at each level. Provide spacers at the bottom of the drilled shaft 

reinforcing cage as required to maintain the proper position of the cage. 

  Check the elevation of the top of the steel cage before and after placing the 

concrete. If the cage is not within the specified tolerances, correct, and submit a revised DSIP to 

the Engineer for approval. Do not construct additional shafts until receiving approval from the 

Engineer. 

 455-16.4 Nondestructive Integrity Testing Access Tubes: Install access tubes full 

length in all drilled shafts from the tip of shaft to a point high enough above top of shaft to allow 

thermal integrity testing for drilled shafts (TITDS) and cross-hole sonic logging (CSL) testing, 

but not less than 30 inches above the top of the drilled shaft, ground surface or water surface, 

whichever is higher. Equally space tubes around circumference of drilled shaft. Securely tie 

access tubes to the inside of the reinforcing cage and align tubes to be parallel to the vertical axis 

of the center of the cage. Access tubes from the top of the reinforcing cage to the tip of the shaft 

shall be NPS 1-1/2 Schedule 40 black iron or black steel (not galvanized) pipe. Access tubes 
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above the top of the reinforcing cage may be the same black iron or black steel pipe or 

Schedule 40 PVC pipe. Ensure that the access tubes are free from loose rust, scale, dirt, paint, oil 

and other foreign material. Couple tubes as required with threaded couplers, such that inside of 

tube remains flush. Seal the bottom and top of the tubes with threaded caps. The tubes, joints and 

bottom caps shall be watertight. Seal the top of the tubes with lubricated, threaded caps sufficient 

to prevent the intrusion of foreign materials. Stiffen the cage sufficiently to prevent damage or 

misalignment of access tubes during the lifting and installation of the cage. Exercise care in 

removing the caps from the top of the tubes after installation so as not to apply excess torque, 

hammering or other stress which could break the bond between the tubes and the concrete. 

  Provide the following number (rounded up to the next whole number of tubes) 

and configuration of access tubes in each drilled shaft based on the diameter of the shaft. 

 

Table 455-4 

Shaft Diameter Number of Tubes Required 
Configuration around the inside 

of Circular Reinforcing Cage 

36 to 48 inches 4 90 degrees apart 

Greater than 48 inches 
1 tube per foot 

of Shaft Diameter 

360 degrees divided by the 

Number of Tubes 

 

  Insert simulated or mock probes in each access tube prior to concreting to ensure 

the serviceability of the tube. Fill access tubes with clean potable water and recap prior to 

concreting. Repair or replace any leaking, misaligned or unserviceable tubes as in a manner 

acceptable to the Engineer prior to concreting. 

  For drilled shaft foundations requiring anchor bolts, verify access tubes will not 

interfere with anchor bolt installation before excavating the shaft. When access tube locations 

conflict with anchor bolt locations, move the access tube location plus or minus 2 inches along 

the inner circumference of the reinforcing cage. Notify the Engineer before excavating the shaft 

if the access tube locations cannot be moved out of conflict with anchor bolt locations. 

  For drilled shafts supporting sign, signal, lighting and ITS structures, if the shaft 

cleaning operations result in excavating below the required tip elevation, the access tubes do not 

need to be extended. If the reinforcing steel cage is suspended in place from the top rather than 

resting on the bottom of the excavation, clearly mark the top of shaft location on each tube. 

  When called for in the Contract Documents, provide embedded thermal wires and 

equipment to allow TITDS in accordance with ASTM D7949 Method B. 

455-17 Concrete Placement. 

 455-17.1 General: Place concrete in accordance with the applicable portions of 

Sections 346 and 400, 455-15.2, 455-15.3, 455-15.4, 455-15.5, 455-15.8, 455-15.9, and the 

requirements herein. 

  Place concrete as soon as possible after completing all excavation, cleaning the 

shaft excavation, inspecting and finding it satisfactory, and immediately after placing reinforcing 

steel. Continuously place concrete in the shaft to the top of the casing. Continue placing concrete 

after the casing is full until good quality concrete is evident at the top of the casing. Place 

concrete through a tremie or concrete pump using approved methods. After the shaft is 

overpoured sufficiently to eliminate all contaminated concrete, additional concrete may be added 

to the shaft without the use of a tremie or pump in accordance with Section 400. 
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  If the pressure head is lost during concrete placement for any reason, the Engineer 

may direct the Contractor to perform integrity testing at no expense to the Department. 

  Immediately after concreting, check the water levels in the CSL access tubes and 

refill as necessary. If tubes become unserviceable, core new holes in the drilled shaft as directed 

by the Engineer. 

 455-17.2 Placement Time Requirements: The elapsed time for placing drilled shaft 

concrete includes the concrete mixing and transit time, the concrete placement time, the time 

required to remove any temporary casing that causes or could cause the concrete to flow into the 

space previously occupied by the casing, and the time to insert any required column steel, bolts, 

weldments, etc. The elapsed time begins at the time the first truck placed in the shaft is batched. 

Maintain a minimum slump of 5 inches throughout the elapsed time. Use materials to produce 

and maintain the required slump through the elapsed time that meets the class of concrete 

specified. Provide slump loss tests that demonstrate to the Engineer that the concrete will 

maintain a 5 inch or greater slump for the anticipated elapsed time before beginning drilled shaft 

construction. 

 455-17.3 Forms: When the top of shaft elevation is above ground or above water, form 

the portion of the shaft above ground and the portion of the shaft above water with a removable 

form or another approved method to the dimensions shown in the Plans except when the 

Permanent Casing Method is specified. 

 455-17.4 Riser Blocks: The Contractor may cast a riser block of equal diameter as the 

column and of a maximum height of 6 inches at the top of the completed shaft. When this option 

is chosen, extend any dowel steel above the top of shaft an additional 6 inches. 

 455-17.5 Curing: Cure the top surface in accordance with the applicable provisions of 

Section 400, and construct any construction joint area as shown in the Plans. Protect portions of 

drilled shafts exposed to a body of water from the action of water by leaving the forms in place 

for a minimum of seven days after casting the concrete. The Contractor may remove forms prior 

to seven days provided the concrete strength has reached 2,500 psi or greater as evidenced by 

cylinder breaks. 

 455-17.6 Non-Destructive Testing of Drilled Shaft Integrity: 

  455-17.6.1 Thermal Integrity Testing for Drilled Shafts (TITDS): Perform all 

TITDS in accordance with ASTM D7949. Test all drilled shafts in bridge bents or piers 

considered nonredundant in the Plans, using TITDS. For all other drilled shafts, perform TITDS 

only on drilled shafts selected by the Engineer. The minimum number of shafts tested is the 

number of shafts indicated in the Plans. The Engineer may increase the number shafts tested as 

deemed necessary. 

   Engage a qualified Specialty Engineer to supervise the TITDS. The 

qualified TITDS Specialty Engineer must have a minimum six months experience of TITDS, 

have a Florida Licensed Professional Engineer and supervise the collection and interpretation of 

data. The individual performing the TITDS in the field must work for the Specialty Engineer 

firm and have a minimum of six months experience of TITDS. The Contractor shall provide all 

necessary assistance to the TITDS Specialty Engineer to satisfactorily perform the testing. 

   After acceptance of production shafts by the Engineer, remove all water 

from the access tubes or core holes and fill the tubes or core holes with a structural non-shrink 

grout meeting the requirements of Section 934 from the bottom via tremie tube. Place the grout 

utilizing enough pressure to fill the tubes or core holes completely. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

   If the Contractor determines at any time during the non-destructive testing 

and evaluation of the drilled shaft that the drilled shaft should be replaced, no further testing or 

evaluation of that shaft is required. 

   455-17.6.1.1 Equipment: Furnish TITDS test equipment in accordance 

with ASTM D7949 as follows: 

    1. Provide thermal probes with four orthogonally oriented infrared 

sensors able to be used in 1-1/2 inch I.D. pipes. 

    2. Provide a computer based TITDS data acquisition system for 

display of signals during data acquisition. 

    3. Provide a depth encoder sensor to determine probe depths. 

    4. Provide an air compressor and power supply with sufficient 

pressure to air lift the water from the access tubes. 

   455-17.6.1.2 Procedure: Perform TITDS testing between the minimum 

and maximum times shown below after the batching time of the first truck load placed in the 

drilled shaft, unless otherwise directed by the Engineer. 

 

Table 455-5 

Shaft Diameter 

(inches) 

Minimum time 

(hours) 

Maximum time 

(hours) 

36-48 24 54 

49-60 24 72 

61-72 24 72 

73-84 24 90 

85-120 24 108 

 

    The Contractor may propose modifications in the above table for 

site specific and special concrete mix conditions, as demonstrated from lab and field testing and 

instrumentation.  The Engineer must approve all changes to the testing times prior to the 

Contractor use them. 

    Furnish information regarding the shaft, tube lengths and depths, 

construction dates, and other pertinent shaft installation observations and details to the 

Department at the time of testing. Verify access tube lengths and their condition in the presence 

of the Department, at the end of concrete placement. If the access tubes do not provide access 

over the full length of the shaft, repair the existing tube(s) or core additional hole(s), as directed 

by the Engineer, at no additional cost to the Department. 

    Just prior to inserting the thermal probe, remove water from the 

access tubes. Store the removed water in an insulated container for later replacement. Allow the 

thermal probe to acclimate in accordance with the equipment manufacturer recommendations. 

Continuously record temperatures at depth intervals of 3.0 inches or less from the top to the 

bottom of each access tube. Repeat the test at each access tube until two sets of data from the 

same access tube provide similar results. Return the warm water to the access tubes immediately 

after the testing has been completed. 

    Immediately report any potential defects indicated by low 

temperature anomalies to the Engineer. 
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   455-17.6.1.3 Required TITDS Reports: Submit the TITDS data and 

analysis results to the Engineer in a signed and sealed report, together with all electronic data, 

within 48 hours of testing. The report shall include as minimum the following items: 

    1. Graphs displaying all temperature measurements and average 

temperature versus depth. 

    2. Indication of unusual temperatures, including cooler local 

deviations from the average at any depth from the overall average over the entire length. 

    3. A graph displaying the average temperature and theoretical 

temperature versus depth. 

    4. Variations in temperature between access tubes which may 

indicate variations in cage alignment. 

    5. The calculated radius of the shaft throughout the entire depth. 

    6. Alignment of the reinforcing cage along the shaft. 

    7. Calculated concrete cover throughout the entire depth. 

    8. Shaft Details, Probe Details, Environmental Details, Tube Run 

Selection and Shaft Adjustment Data that show the measurements, inputs and adjustments to the 

data. Screen captures of these pages from the TIP Reporter software will be acceptable. 

    9. A conclusion stating whether the tested shaft is free from 

integrity defects and meets the minimum concrete cover and diameter requirements by the 

specifications. When anomalies are detected, include in the report a three dimensional rendering 

of the shape of the shaft. 

   455-17.6.1.4 Evaluation of TITDS Test Results: The Engineer will 

evaluate the observations during drilled shaft construction and TITDS results to determine 

whether or not the drilled shaft construction is acceptable. Drilled shafts not meeting the 

minimum cover and diameter requirements, or having integrity defects, are not acceptable 

without an engineering analysis. 

   455-17.6.1.5 Coring and/or Repair of Drilled Shafts: If the Engineer 

determines a drilled shaft is unacceptable based on the TITDS tests and other testing, or observes 

problems during drilled shaft construction, core the shaft to allow further evaluation and repair, 

or replace the shaft as directed by the Engineer. If coring to allow further evaluation of the shaft 

and repair is chosen, one or more core samples shall be taken from each unacceptable shaft for 

full depth of the shaft or to the depth directed by the Engineer. The Engineer will determine the 

number, location, and diameter of the cores based on the results of the TITDS. Keep an accurate 

log of cores. Properly mark and place the cores in a crate showing the shaft depth at each interval 

of core recovery. Submit the coring log and transport the cores to the location designated by the 

Engineer. Perform strength testing by an AASHTO certified lab on portions of the cores as 

required by the Engineer. If the TITDS and coring indicate the shaft is defective, propose 

remedial measures for approval by the Engineer. Such improvement may consist of, but is not 

limited to correcting defective portions of the shaft, providing straddle shafts to compensate for 

capacity loss, or providing a replacement shaft. Repair all detected defects and conduct post 

repair integrity testing using horizontal and offset CSL testing and 3-D tomographic imaging as 

described in 455-17.6.2. Engage a Specialty Engineer to perform gamma-gamma density logging 

calibrated to 1-1/2 inch black iron access tubes, prior to and after the repair is performed, to 

verify the integrity of the shaft outside the reinforcing cage in the same locations where the 

repair was required. When straddle shafts or replacement shafts are used to correct a deficient 

foundation perform TITDS in accordance with 455-17.6.1 through 455-17.6.3 to verify integrity 
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of these shafts. Submit all results to the Engineer within five days of test completion for 

approval. Perform all work described in this subarticle at no additional cost to the Department, 

and with no increase in Contract Time. 

  455-17.6.2 Cross Sonic Logging (CSL) and Tomography:  When required by 

the Engineer, perform CSL testing in accordance with ASTM D6760. Engage a qualified 

Specialty Engineer to perform the CSL testing. The qualified CSL Specialty Engineer must be a 

Professional Engineer in the State of Florida and have a minimum six months experience of CSL 

testing, supervising the collection of CSL data and interpretation of CSL results. The individual 

performing the CLS testing in the field must work for the Specialty Engineer firm and have a 

minimum of six months experience of CSL testing. The Contractor shall provide all necessary 

access and assistance to the CSL Specialty Engineer to satisfactorily perform the testing. 

   When a shaft contains four tubes, test every possible tube combination. 

For shafts with five or more tubes, test all pairs of adjacent tubes around the perimeter, and one-

half of the remaining number of tube combinations, as chosen by the Engineer. Pull the probes 

simultaneously, starting from the bottoms of the tubes, over an electronic depth measuring 

device. Perform the CSL tests with the source and receiver probes in the same horizontal plane. 

Continuously record CSL signals at depth intervals of 2-1/2 inches or less from the bottom of the 

tubes to the top of each shaft. Remove all slack from the cables prior to pulling to provide 

accurate depth measurements in the CSL records. When the measurements indicate a 30% or 

greater reduction in velocity between one or more pairs perform 3D tomography analysis as 

indicated below. 

   To perform 3D tomography analysis, conduct offset CSL measurements 

between the tube pair combinations in addition to the horizontal measurements. Record offset 

measurements with source and receiver vertically offset in the tubes. These measurements add 

four measurements per tube combination to the horizontal measurements described in this 

section. Offset measurements are described by the angle, in degrees, and direction the signal 

travels between the probes with respect to the horizontal plane: plus 45, plus 22.5 (source below 

receiver), and minus 45, minus 22.5 (source above receiver). Record offset measurements from 

the point where the higher probe is at least 5 feet below the velocity reduction to the point where 

the lower probe is at least 5 feet above the velocity reduction. When repairs are done, provide 

offset measurements from the point where the higher probe is at least 5 feet below the lower 

limit of the repaired zone to the point where the lower probe is at least 5 feet above the upper 

limit of the repaired zone. Perform offset measurements and provide CSL logs and 3D 

tomographic analysis at no additional cost to the Department. 

   After acceptance of production shafts by the Engineer, fill the tubes or 

core holes with a structural non-shrink grout in accordance with 455-17.6.1. 

   If the Contractor determines at any time during the non-destructive testing 

and evaluation of the drilled shaft that the drilled shaft should be replaced, no further testing or 

evaluation of that shaft is required. 

   455-17.6.2.1 Required CSL Reports: Present the CSL data and analysis 

results to the Engineer in a signed and sealed report. Include CSL logs with analyses of first 

pulse arrival time (FAT) versus depth and pulse energy/amplitude versus depth. Present a CSL 

log for each tube pair tested with any defect zones identified on the logs and discussed in the test 

report as appropriate. When offset measurements are required, perform 3D tomographic analysis 

using all offset data, and include color coded 3D tomographic images in the report. 
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   455-17.6.2.2 Evaluation of Cross Hole Sonic logging Testing: The 

Engineer will evaluate the observations during drilled shaft construction and the CSL test results 

to determine whether or not the drilled shaft construction is acceptable. Drilled shafts with 

velocity reduction exceeding 30% are not acceptable without an engineering analysis. 

   455-17.6.2.3 Coring and/or Repair of Drilled Shafts: If the Engineer 

determines a drilled shaft is unacceptable based on the CSL test and other testing, core the shaft 

to allow further evaluation and repair, or replace the shaft in accordance with 455-17.6.1.5. 

    If repairs are performed or additional shafts installed to correct a 

deficient foundation, conduct integrity testing and submit the results to the Engineer in 

accordance with 455-17.6.1.5. 

455-18 Method Shafts. 

 The Engineer will use the construction of method shafts (test holes) to determine if the 

methods and equipment used by the Contractor are sufficient to produce a shaft excavation 

meeting the requirements of the Contract Documents. During method shaft excavations, the 

Engineer will evaluate the ability to control dimensions and alignment of excavations within 

tolerances; to seal the casing into impervious materials; to control the size of the excavation 

under caving conditions by the use of  slurry or by other means; to properly clean the completed 

shaft excavation; to construct excavations in open water areas; to determine the elevation of 

ground water; to place reinforcing steel and concrete meeting the requirements of these 

Specifications within the prescribed time frame; and to execute any other necessary construction 

operation. Revise the methods and equipment as necessary at any time during the construction of 

the method shaft when unable to satisfactorily carry out any of the necessary operations 

described above or when unable to control the dimensions and alignment of the shaft excavation 

within tolerances. 

 Construct method shafts out of permanent position at the location shown in the Plans or 

as directed by the Engineer. Ensure the diameter and depth of the method shaft or holes are the 

same diameter and maximum depth as the production drilled shafts. Reinforce the method shaft 

unless otherwise directed in the Contract Documents. Fill the method shaft with concrete in the 

same manner production drilled shafts will be constructed. Backfill method shaft which are not 

filled with concrete with suitable soil in a manner satisfactory to the Engineer. Leave concreted 

method shaft in place, except remove the top of the shaft to a depth of 2 feet below the ground 

line. Use the same procedure for shafts constructed in water. Restore the disturbed areas at the 

sites of method shaft drilled out of position as nearly as practical to their original condition. 

When the Contractor fails to demonstrate to the Engineer the adequacy of his methods or 

equipment, and alterations are required, make appropriate modifications and provide additional 

test holes at no expense to the Department. Include the cost of all method shaft in the cost of the 

drilled shafts. Make no changes in methods or equipment after initial approval without the 

consent of the Engineer. 

 A separate method shaft is not required for drilled shafts installed under sign, signal, 

lighting and ITS structures. The first production shaft will serve as a method shaft for 

determining acceptability of the installation method. 

455-19 Test Bells. 

 Test bells are no longer used. 
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455-20 Construction Tolerances. 

 Meet the following construction tolerances for drilled shafts: 

  1. Ensure that the top of the drilled shaft is no more than 3 inches laterally in the 

X or Y coordinate from the position indicated in the Plans. 

  2. Ensure that the vertical alignment of the shaft excavation does not vary from 

the alignment shown in the Plans by more than 1/4 inches per foot of depth. 

  3. After placing all the concrete, ensure that the top of the reinforcing steel cage is 

no more than 6 inches above and no more than 3 inches below plan position. 

  4. Ensure that the reinforcing cage is concentric with the shaft within a tolerance 

of 1-1/2 inches. Ensure that concrete cover is a minimum of 4-1/2 inches unless shown otherwise 

in the Plans. 

  5. All casing diameters shown in the Plans refer to I.D. (inside diameter) 

dimensions. However, the Contractor may use casing with an outside diameter equal to the 

specified shaft diameter if the extra length described in 455-15.7 is provided. In this case, ensure 

that the I.D. of the casing is not less than the specified shaft diameter less 1 inch. When 

approved, the Contractor may elect to provide a casing larger in diameter than shown in the 

Plans to facilitate meeting this requirement. Ensure that the minimum diameter of the drilled 

shaft is 1 inch less than the specified shaft diameter. When conditions are such that a series of 

telescoping casings are used, provide the casing sized to maintain the minimum shaft diameters 

listed above. 

  6. Except when abutting or encroaching within a sidewalk, ensure that the top 

elevation of the drilled shaft concrete has a tolerance of plus 1 inch and minus 3 inches from the 

top of shaft elevation shown in the Plans. 

  7. When abutting or encroaching within a sidewalk, ensure that the top elevation 

of the drilled shaft is flush with the sidewalk surface. 

  8. The dimensions of casings are subject to American Petroleum Institute 

tolerances applicable to regular steel pipe. 

  9. Use excavation equipment and methods designed so that the completed shaft 

excavation will have a flat bottom. Ensure that the cutting edges of excavation equipment are 

normal to the vertical axis of the equipment within a tolerance of plus or minus 3/8 inches per 

foot of diameter. 

455-21 Drilled Shaft Excavations Constructed out of Tolerance. 

 Do not construct drilled shaft excavations in such a manner that the concrete shaft cannot 

be completed within the required tolerances. The Contractor may make corrections to an 

unacceptable drilled shaft excavation by any combination of the following methods: 

  1. Overdrilling the shaft excavation to a larger diameter to permit accurate 

placement of the reinforcing steel cage with the required minimum concrete cover. 

  2. Increasing the number and/or size of the steel reinforcement bars. 

 When the tolerances are not met, the Contractor may propose a redesign to incorporate 

shafts installed out of tolerance into caps or footings. Incorporate shafts installed out of tolerance 

at no expense to the Department. Ensure the Contractor’s Engineer of Record performs any 

redesign and signs and seals the redesign drawings and computations. Do not begin any proposed 

construction until the redesign has been reviewed and approved by the Engineer. 

 Backfill any out of tolerance shafts in an approved manner when directed by the Engineer 

until the redesign is complete and approved. Furnish additional materials and work necessary, 
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including engineering analysis and redesign, to effect corrections of out of tolerance drilled shaft 

excavations at no expense to the Department. 

455-22 Load Tests. 

 When the Plans include load testing, perform all load tests in accordance with 455-2 or as 

shown in the Contract Documents. 

455-23 Method of Measurement. 

 455-23.1 Drilled Shafts: The quantity to be paid for will be the length, in feet, of the 

reinforced concrete drilled shaft of the diameter shown in the Plans, completed and accepted. 

The length will be determined as the difference between the top of shaft elevation as shown in 

the Plans and the final bottom of shaft elevation as authorized and accepted. When the 

Contractor elects to provide outside diameter (O.D.) sized casing rather than inside diameter 

(I.D.) sized casing as allowed in 455-15.7, the pay quantity measured as described above will be 

multiplied by a factor (F) determined as follows: 

 

D

D - D2
 = F

2

12
 

 

  where: 

 F= factor to adjust pay quantities to compensate for smaller shafts. 

 D1= casing inside diameter specified = shaft diameter specified. 

 D2= casing inside diameter provided (D2 = D1 minus twice the wall 

thickness). 

 

 455-23.2 Drilled Shafts (Unreinforced): The quantity to be paid for will be the length, 

in feet, of unreinforced concrete drilled shaft of the diameters shown in the Plans, completed and 

accepted. The length will be determined as the difference between the top of shaft elevation as 

shown in the Plans and the final bottom of shaft elevation as authorized and accepted. When the 

Contractor elects to use O.D. casing, the quantity as determined above will be multiplied by the 

factor “F” determined as described in 455-23.1. 

 455-23.3 Unclassified Shaft Excavation: The quantity to be paid for will be the length, 

in feet, of unclassified shaft excavation of the diameter shown in the Plans, completed and 

accepted, measured along the centerline of the shaft from the ground surface elevation after any 

required excavation per 455-1.2 to the plan bottom of shaft elevation authorized and accepted 

plus up to 15 feet or 3 shaft diameters, whichever is deeper, of additional excavation as 

authorized by the Engineer. When drilled shafts are constructed through fills placed by the 

Contractor, the original ground surface before the fill was placed will be used to determine the 

quantity of unclassified shaft excavation. When the Contractor elects to use O.D. casing, the 

quantity as determined above will be multiplied by the factor “F” determined as described in 

455-23.1. 

 455-23.4 Unclassified Extra Depth Excavation: When excavation is required by the 

Engineer to extend more than 15 feet or 3 shaft diameters, whichever is deeper, below the bottom 

of the shaft elevation shown in the Plans, the work will be considered as Unforeseeable Work. 

 455-23.5 Method Shafts: The cost of all method shafts will be included in the cost of 

drilled shafts. 
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 455-23.6 Core (Shaft Excavation): The quantity to be paid for will be the length, in feet, 

measured from the bottom of shaft elevation to the bottom of the core-hole, for each authorized 

core drilled below the shaft excavation, completed and accepted. When the Engineer authorizes 

pilot holes extending through part or all of the shaft, prior to excavation, to some depth below the 

shaft bottom, the quantity paid as core (shaft excavation) will be the length in feet, measured 

from the top elevation to the bottom elevation authorized by the Engineer, completed and 

accepted. When SPT tests are substituted for coring or pilot holes as provided in 455-15.6, the 

quantity will be determined as described above in this Section. 

 455-23.7 Casings: The quantity to be paid for will be the length, in feet, of each size 

casing as directed and authorized to be used. The length will be measured along the casing from 

the top of the shaft elevation or the top of casing whichever is lower to the bottom of the casing 

at each shaft location where casing is authorized and used, except as described below when the 

top of casing elevation is shown in the Plans. Casing will be paid for only when the Permanent 

Casing Method is specified, when the Plans show a casing that becomes a permanent part of the 

shaft, or when the Engineer directs the Contractor to leave a casing in place which then becomes 

a permanent part of the shaft. No payment will be made for casings which become bound or 

fouled during shaft construction and cannot be practically removed. The Contractor shall include 

the cost of all temporary removable casings for methods of construction other than that of the 

Permanent Casing Method in the bid price for unclassified shaft excavation item. 

  When the Permanent Casing Method and the top of casing elevation are specified, 

the casing will be continuous from top to bottom. Authorization for temporary casing will not be 

given unless the Contractor demonstrates that he can maintain alignment of the temporary upper 

casing with the lower casing to be left in place during excavation and concreting operations. 

When artesian conditions are or may be encountered, the Contractor shall also demonstrate that 

he can maintain a positive water-tight seal between the two casings during excavation and 

concreting operations. 

  When the top of casing elevation is shown in the Contract Documents, payment 

will be from the elevation shown in the Plans or from the actual top of casing elevation, 

whichever is lower, to the bottom of the casing. When the Contractor elects to use an approved 

special temporary casing system in open water locations, the length to be paid for will be 

measured as a single casing as provided above. 

 455-23.8 Load Tests: The quantity to be paid for will be the number and type of load 

tests conducted. 

 455-23.9 Instrumentation and Data Collection: The quantity to be paid for will be at 

the lump sum price. 

 455-23.10 Thermal Integrity Testing for Drilled Shafts and Cross-Hole Sonic 

Logging: The quantity of the TITDS to be paid for will be the number of drilled shafts accepted 

based on TITDS tests. When TITDS is not performed in accordance with 455-17.6.1, perform 

CSL testing at no cost to the Department. No payment will be made for any integrity testing 

when such testing indicates the shaft cannot be accepted based on the integrity testing itself. No 

payment will be made for integrity testing performed to evaluate the integrity of post-repair work 

or for CSL testing not requested by the Engineer. When the Engineer requests CSL tests and the 

results indicate the shaft is acceptable, the testing will be paid as unforeseen work. 

455-24 Basis of Payment. 

 455-24.1 Drilled Shafts: Price and payment will be full compensation for all drilled 

shafts, including the cost of concrete, reinforcing steel, nondestructive integrity testing access 
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tubes, embedded thermal wires when required by the Contract Documents, and including all 

labor, materials, equipment, and incidentals necessary to complete the drilled shaft. The cost of 

the reinforcing steel, including lap lengths, to accommodate shaft lengths longer than shown in 

the Plans is included in the cost of drilled shafts. Costs associated with repairing defects found in 

the drilled shaft shall be included in the cost of the drilled shaft. 

 455-24.2 Drilled Shafts (Unreinforced): Price and payment will be full compensation 

for all drilled shafts (unreinforced), including the cost of concrete and all labor, equipment, 

materials, and incidentals necessary to complete the drilled shaft. 

 455-24.3 Unclassified Shaft Excavation: Price and payment will be full compensation 

for the shaft excavation (except for the additional costs included under the associated pay items 

for casing); removal from the site and disposal of excavated materials; restoring the site as 

required; cleaning and inspecting shaft excavations; using slurry as necessary; using drilling 

equipment; blasting procedures, special tools and special drilling equipment to excavate the shaft 

to the depth indicated in the Plans; and furnishing all other labor, materials, and equipment 

necessary to complete the work in an acceptable manner. 

 455-24.4 Method Shafts: No separate payment will be made for method shafts (test 

holes). All cost of method shafts will be included in the cost of drilled shafts. 

 455-24.5 Core (Shaft Excavation): Price and payment will be full compensation for 

drilling and classifying the cores/pilot hole, delivering them to the Department, furnishing drilled 

shaft concrete to fill the core/pilot hole, and all other expenses necessary to complete the work. 

When SPT tests are substituted for cores/pilot holes as provided in 455-15.6, they will be paid 

for at the price per foot for coring. 

 455-24.6 Casings: Price and payment will be full compensation for additional costs 

necessary for furnishing and placing the permanent casing in the shaft excavation above the costs 

attributable to the work paid for under associated pay items for unclassified shaft excavation. 

 455-24.7 Load Tests: Price and payment will include all labor, equipment, materials and 

incidentals required to perform this work, including instrumentation, data collection and 

professional services to prepare the report. 

 455-24.8 Thermal Integrity Testing for Drilled Shafts and Cross-Hole Sonic 

Logging: Price and payment will include all costs related to the performance of the TITDS and 

CSL testing and incidentals to the thermal integrity and cross-hole sonic tests. 

 455-24.9 Payment Items: Payment will be made under: 

Item No. 455- 88- Drilled Shaft - per foot. 

Item No. 455-107- Casing - per foot. 

Item No. 455-111- Core (Shaft Excavation) - per foot. 

Item No. 455-119- Test Loads - each. 

Item No. 455-122- Unclassified Shaft Excavation - per foot. 

Item No. 455-147- Thermal Integrity Testing for Drilled Shafts - each 
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D. SPREAD FOOTINGS 

455-25 Description. 

 Construct reinforced concrete spread footing foundations, including dewatering when 

necessary, excavating to the required limits, compacting the underlying soil as required, and 

constructing seals when required. 

455-26 General Requirements. 

 Meet the following requirements for all spread footings: 

  1. Perform excavations, including the removal of all material, of whatever nature, 

necessary for the construction of spread footings. As used herein, the term “soil” shall constitute 

any material, whether soil, rock, or other materials. 

  2. Slope excavations as required, or support them with sheeting, and shore them if 

necessary, to provide a safe excavation that is adequate for construction purposes and that will 

adequately protect any existing adjacent structures. 

  3. Ensure that the foundation soils are firm, stable, and, in the opinion of the 

Engineer, meet or exceed the design bearing and compressibility requirements before 

constructing the footings or any required seals. The Department may elect to use any type of 

tests to evaluate the foundation soils that is appropriate in the opinion of the Engineer. Cooperate 

with the Engineer in the evaluation of the foundation soils, and assist the Engineer as necessary 

to provide access to the site. 

  4. The elevation of the bottom of footings or seals and/or the depth of 

over-excavation shown in the Plans is approximate and the Engineer may order, in writing, such 

changes as may be necessary to secure a satisfactory foundation. 

  5. Place all spread footing concrete in the dry. 

455-27 Monitor Existing Structures. 

 Monitor existing structures in accordance with Section 108. 

455-28 Dewatering. 

 The Contractor is responsible for the design, installation, and operation of an adequate 

dewatering system to dewater excavations for spread footings. Use a well point or well system. 

Submit a dewatering plan to the Engineer for his records before beginning construction. 

 Use well points or wells where the piezometric water level is above an elevation 3 feet 

below the bottom of the excavation. Maintain the water table 3 feet or more below the maximum 

depth of excavation. Provide continuous dewatering until completing construction of the footing 

and backfill the excavation at least 3 feet above the piezometric water table elevation. Continue 

dewatering until the Engineer considers conditions safe to discontinue dewatering. In the event 

of a dewatering failure, assist the Engineer as required in determining the effects of such a failure 

on the foundation soils, and take whatever corrective measures are required at no additional 

expense to the Department. When the Engineer approves the discontinuing of dewatering, 

decrease the rate of pumping, allowing the water level to rise slowly. Use a rate, in feet per hour, 

that the water table is allowed to rise equal to the total number of feet the water table was 

lowered, divided by ten hours or a rate of 1 foot per hour, whichever is less. 

 Install one piezometer well approximately every 15 feet of footing perimeter. Provide a 

minimum of two and a maximum of six piezometers at locations within 2 feet from the outside 

of the footing perimeter. Install piezometer wells to a depth at least 10 feet below the bottom of 
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footing elevation or as directed by the Engineer. Measure water elevation in the piezometer wells 

prior to excavation and at 12-hour intervals between excavation and discontinuation of 

dewatering. Maintain the piezometers in working condition throughout the dewatering process, 

and repair or replace them when damaged at no expense to the Department. 

455-29 Excavations: 

 If the excavation must be carried deeper than shown in the Plans to obtain a satisfactory 

foundation, the Engineer will revise the Plans in accordance with the following: 

  1. When the change in bottom elevation of the footing is 12 inches or less, the 

Engineer will keep the top of the footing at the elevation shown in the original Plans and will 

increase the thickness to obtain a satisfactory foundation. 

  2. When the change in elevation of the bottom of footing exceeds 12 inches, the 

Engineer will revise the Plans and lower the footing, thereby increasing the height of stem, to 

obtain a satisfactory foundation. Generally, the Engineer will also increase the thickness and 

width of footing over that shown in the original Plans. 

 455-29.1 Dry Excavations: Dry excavations are excavations that can be completed 

without the need to lower the piezometric water level. Perform dry excavations when the 

piezometric water level at the time of construction is and, in the opinion of the Engineer, will 

remain at least 3 feet below the bottom of the authorized excavation or over-excavation. 

Demonstrate to the Engineer that a stable excavation can be made without dewatering. Make 

adequate provisions to divert surface runoff and to collect and remove any water entering the 

excavation. 

  Excavate to the bottom of footing, to the over-excavation limits shown in the 

Plans, or as directed by the Engineer. Save any suitable materials for backfill. Provide areas for 

the disposal of all unsuitable materials, and dispose of them in a satisfactory method. Compact 

the foundation soils below the footing as shown in the Plans or described herein before 

constructing the footing. 

 455-29.2 Dewatered Excavations: Dewatered excavations are excavations made after 

first lowering the piezometric water level with wellpoints or wells. Perform dewatering as 

described in 455-28. Excavate in the dry after lowering of the water table. 

  When dewatering is required, the Contractor may excavate within 3 feet of the 

ground water table before dewatering begins if the dewatering system is operating and the 

Contractor has demonstrated that the water level has been lowered to and maintained at 

acceptable limits. Where large excavations require stage lowering of the water table (additional 

wellpoint systems installed at lower elevations), the Contractor may continue excavating as long 

as the water elevation is maintained at least 3 feet below the excavation. 

  Ensure that surface runoff is diverted from the excavation. Compact the 

foundation soils as shown in the Plans or as described herein before constructing the footing. 

 455-29.3 Wet Excavations: Wet excavations are excavations made below the existing 

water table without prior dewatering. When the Plans show a cofferdam and seal, perform the 

excavation in the wet. Maintain the water level during excavation at or above the water level 

outside the cofferdam. 

  Place the seal directly upon the foundation soils or rock when using wet 

excavations. Do not compact foundation soils for wet excavations. Ensure that the foundation 

soils or rock are disturbed as little as practical. Remove all materials that are determined by the 

Engineer to be loose or disturbed before placing the seal concrete. 
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455-30 Fill or Backfill. 

 In all excavations, including over-excavations below the footing, use only fill or backfill 

materials considered Select in accordance with Standard Plans, Index 120-001. Ensure the 

material is free of rubble, debris, or rocks that would prevent uniform placement and 

compaction. Ensure the material below the top of the footing is free of Recycled Asphalt 

Pavement (RAP). Perform sampling and testing in accordance with 120-10.1.4, except replace 

FM 1-T99 with FM 1-T180. 

455-31 Compaction and Density Requirements. 

 Compact the bottom of the excavation with suitable equipment. Compact the soil beneath 

footing excavation (whether dug to the bottom of footing or over-excavated) to a density not less 

than 95% of the maximum density as determined by FM 1-T180, for a minimum depth of 2 feet 

below the bottom of the excavation or to the depth shown in the Plans before backfilling begins. 

For every 500 feet of excavation or isolated compaction operation, perform two Quality Control 

(QC) density tests with a 12 inch depth of measurement: one QC density test with the gauge 

placed at an elevation of 1 foot below the bottom of the excavation and one QC density test with 

the gauge placed at the bottom of the excavation in accordance with FM 1-T238. Compact the 

backfill in footing excavations which have been over-excavated to a density not less than 95% of 

the maximum density as determined by FM 1-T180. Ensure that the maximum lift thickness after 

compaction does not exceed 6 inches. For every 500 feet of backfill or isolated compaction 

operation, perform at least one QC density test. The Engineer will conduct one density 

verification test per every 4 QC test, with a minimum of one density test below the bottom of the 

excavation and one density test in the backfill. Verification comparison criteria and resolution 

procedures will be in accordance with 120-10.4 except replace FM 1-T99 with FM 1-T180. 

 For compaction, use an approved heavy vibratory roller with a static drum weight of at 

least 4 tons. Compact each lift to the required density. Also, compact the final lift below the 

footing with a suitable sled vibratory compactor to remove any upper disturbance caused by the 

drum roller. When conditions require use of smaller compaction equipment, obtain the 

Engineer’s approval for the equipment, and reduce the lift thickness to achieve the required 

density. 

 Perform backfilling to the original ground surface, finished grade, or subgrade as required 

by the Plans in the immediate vicinity by approved mechanical compactors weighing less than 

1,000 pounds. The Contractor may compact backfill located more than 15 feet away from the 

exterior periphery of the footing with heavier compactors. Do not place backfill on the footing 

until the Engineer has given permission and until the concrete is at least seven days old. 

 When the plans indicate spread footing abutments on mechanically stabilized earth 

(MSE) walls, place and compact the backfill material underneath the footing in accordance with 

the requirements of 548-8.5. Meet the density requirements of 548-9.4. 

455-32 Forming. 

 Form spread footings if it cannot be demonstrated that the natural soil or rock is strong 

enough to prevent caving during construction. For forms, meet the applicable requirements of 

400-5. When forms are not required, meet the requirements of 400-5.4.4. 

455-33 Materials. 

 455-33.1 Concrete: Meet the requirements of Section 346. 
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 455-33.2 Reinforcing Steel: Meet the requirements of Section 415. For spread footing 

reinforcing steel, use Grade 60. 

455-34 Reinforcing Steel Placement. 

 Place and fasten reinforcing steel for footings according to the applicable provisions of 

415-5. 

455-35 Concrete Placement. 

 455-35.1 Placement: Place all footing concrete in the dry and according to the applicable 

provisions of Section 400. Do not construct joints in footings. 

 455-35.2 Finish: After placing and consolidating the concrete, strike-off the top surface 

to the grades shown in the Contract Documents, leaving the surface smooth and free of 

undesirable cavities and other defects. Do not provide a special finish unless the footing will be 

visible after construction, in which case, meet the applicable provisions of Section 400. 

 455-35.3 Curing: Provide continuous-moisture-curing for footings. For cover materials, 

use clean sand, sawdust, or other materials meeting the approval of the Engineer. Continuously 

wet the cover materials for a period of 72 hours. 

455-36 Method of Measurement. 

 455-36.1 Dewatering: No separate payment will be made for dewatering. 

 455-36.2 Excavation: No separate payment will be made for backfill or will separate 

payment be made for excavation above bottom of footing elevation. The cost of this work will be 

included in the Contract unit price for concrete (substructure). For footings with excavation 

(over-excavation) below the bottom of the footing elevation shown in the Plans, the cost of this 

excavation, backfilling, and compaction will be included in the Contract unit price for excavation 

for structures. The pay quantity will be the volume in cubic yards bounded by vertical planes 

12 inches outside of the limits of the footing and parallel thereto and extending from the bottom 

of the footing elevation to the authorized bottom of over-excavation or within the pay limits 

shown in the Plans. If the elevation of a footing as shown in the Plans is changed to a higher or 

lower elevation, the Engineer will not consider such change as a material change to the original 

Contract Documents, a waiver of any condition of the Contract, or an invalidation of any of the 

provisions of the Contract. 

 455-36.3 Reinforcing Steel: The quantity to be paid for will be the total weight, in 

pounds, determined as described in Section 415. 

 455-36.4 Concrete: The quantity to be paid for will be the volume of the classes shown 

in the Plans, in cubic yards, determined as described in Section 400. 

455-37 Basis of Payment. 

 455-37.1 Dewatering: No separate payment will be made for dewatering of footing 

excavations, including installing, maintaining, and monitoring piezometer wells. Dewatering will 

be considered Unforeseeable Work when the Engineer determines that dewatering deeper than 

the requirements described in 455-28 is required. 

 455-37.2 Excavation: Price and payment will be full compensation for all work related 

to over-excavating below the bottom of footing elevation, backfill, and compaction as specified. 

 455-37.3 Reinforcing Steel: Price and payment will be full compensation for all work 

required to furnish and place the steel as shown in the Plans and as specified herein. 
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 455-37.4 Concrete: Price and payment will be full compensation for all work required to 

construct footings and seals as shown in the Plans and described herein. 

  No separate payment will be made for sheeting and shoring required for 

excavation and footing construction except when a separate pay item for sheeting and shoring is 

included in the Plans. The cost of all work not specifically mentioned in the other footing items 

will be included in the price per cubic yard for substructure concrete. 

 455-37.5 Payment Items: Payment will be made under: 

Item No. 125-  1- Excavation for Structures - per cubic yard. 

Item No. 400-  2- Class II Concrete - per cubic yard. 

Item No. 400-  3- Class III Concrete - per cubic yard. 

Item No. 400-  4- Class IV Concrete - per cubic yard. 

Item No. 415-  1- Reinforcing Steel - per pound. 

 

E. STRUCTURES (OTHER THAN BRIDGE) 

FOUNDATIONS-AUGER CAST PILES 

455-38 Description. 

 Furnish and install auger cast piles (ACP), or augered cast-in-place (ACIP) piles, used for 

structural support, other than bridge foundations. 

 ACP piles are defined as a foundation made by rotating a hollow-stem auger into the 

ground to the required pile depth with sufficient crowd (downward thrust) to prevent mining of 

the soil. A fluid cement grout is injected through the auger shaft under continuous positive 

pressure as the auger is being withdrawn. A reinforcing steel cage, as specified, is inserted into 

the column of fluid grout following the completion of grout placement. 

455-39 General Requirements. 

 455-39.1 Contractor’s Operations: Submit an Auger Cast Pile Installation Plan in 

accordance with 455-47. Prior to the start of production piles, demonstrate to the satisfaction of 

the Engineer, the dependability of the equipment, techniques, and source of materials by 

construction of a demonstration pile. 

 455-39.2 Monitor Existing Structures: Monitor existing structures in accordance with 

Section 108. 

455-40 Materials. 

 Meet the following material requirements: 

Portland Cement and Blended Cement ..............Section 921 

Supplementary Cementitious Materials .............Section 929 

Fine Aggregate (Sand)* .....................................Section 902 

Admixtures .........................................................Section 924 

Water ..................................................................Section 923 

Fluidifier** ..................................................... ASTM C 937 

Reinforcing Steel………………………………Section 415 

 

* The Engineer will only permit Silica Sand except as provided in 902-5.2.3.  

** The fluidifier shall not contain chlorides 
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455-41 Grout Mix Proportions. 

 Use a grout mix consisting of a mixture of cementitious materials, admixtures, sand and 

water. Proportion and mix to produce a grout capable of maintaining the solids in suspension 

without appreciable bleed water which may be pumped without difficulty and will fill open voids 

in the adjacent soils and rock. The grout mix may include a fluidifier, used in accordance with 

the manufacturer’s technical representative. Proportion these materials to produce a hardened 

grout of the required strength. 

455-42 Mixing and Pumping Cement Grout. 

 Meet the following requirements: 

  1. Only use pumping equipment approved by the Engineer in the preparation and 

handling of the grout. Before using the mixers, remove all oil or other rust inhibitors from the 

mixing drums, stirring mechanisms, and other portions of the equipment in contact with the 

grout. 

  2. Use a quantity of water and mixing time that will produce a homogenous grout 

having an efflux of not less than 21 seconds, when tested with a flow cone in accordance with 

ASTM D6449. Reject loads with efflux of less than 21 seconds. Notify the production facility to 

adjust the mix design. Calibrate the flow cone in accordance with ASTM D6449. Conduct the 

calibration initially before its first use and as directed by the Engineer, when there is a question 

of the flow cone’s accuracy. 

   Technicians performing the efflux test must take the Auger Cast Pile 

course and pass the final examination to be qualified to test for any auger cast pile installations in 

the field. Assist the Engineer in verifying the technicians meet these requirements. 

   Conduct tests for efflux time at the beginning of each days grouting 

operation and as directed by the Engineer to ensure the specification requirements are met. 

  3. Mix the grout at least one minute. If agitated continuously, the grout may be 

held in the mixer or agitator for a period not exceeding 2.5 hours at grout temperatures below 

70ºF; two hours for temperatures from 70°F to 100ºF. Do not place grout when its temperature 

exceeds 100ºF. If there is a lapse in the operation of grout injection, recirculate the grout through 

the pump, or through the mixer drum or agitator. 

  4. Use mixers capable of combining components into a thoroughly mixed and 

uniform mass, free from balls or lumps and capable of discharging the grout with a satisfactory 

degree of uniformity. The Engineer’s approval of grout mixers and all other equipment will be 

contingent on proper performance during construction of the demonstration pile and subsequent 

production work. 

  5. Use a screen no larger than 3/4 inch mesh between the mixer and pump to 

remove large particles which might clog the injection system. 

  6. Use a positive displacement piston type grout pump equipped with a pressure 

gauge, capable of developing displacing pressures at the pump not less than 350 psi. The pump 

must be appropriately sized to the pile diameter. Provide a grout pressure gauge in clear view of the 

equipment operator. Provide a second pressure gauge near the drill rig where it can be observed by 

the Engineer. 

  7. Accurately monitor the volume and pressure of the grout flow. Test and 

calibrate the equipment during construction of the demonstration pile to demonstrate flow 

volume measurement accuracy of plus or minus 3% over the range of grouting pressures 

anticipated during this work. Provide a pump stroke counter in good working condition on the 

grout pump. Perform a calibration test of the pumping equipment, prior to construction of the 
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demonstration piles, to determine the average volume of grout for every pump stroke, in accordance 

with FM 5-612. Also calibrate the equipment any time the Engineer determines the grout pump 

performance may have changed. When the Contractor’s installation procedure includes priming the 

grout pump, grouting lines or auger conduit after drilling the hole, perform a priming demonstration to 

determine the minimum number of pump strokes required to deliver fresh grout throughout the entire 

system and flow from the grout injection hole at the bottom of the auger. Perform this grout priming 

demonstration prior to any calibration test. 

 The Engineer may require additional pump calibrations and priming demonstrations when the 

pump is repaired, a different pump is used, when the length of the grout lines or hollow auger lengths 

increase from previous piles for which priming demonstrations were performed and at any time the 

Engineer determines the grout pump performance may have changed. 

455-43 Testing Cement Grout. 

 Prepare three 4 inches x 8 inches cylinders for each LOT in accordance with ASTM C31, 

except pour grout in a single lift into cylinders molds without rodding. Plastic properties in 

accordance with ASTM C31 are not required. A LOT is defined as the lesser of 50 cubic yards of 

cement grout placed or one day of pile placement. Prepare two additional QC “hold” cylinders 

on the LOT selected by the Engineer for Verification. Provide curing facilities for all QC and 

Verification test cylinders in accordance with ASTM C31. Test the cylinders at 28 days, in 

accordance with ASTM C39. 

 When one of the three QC cylinders from a LOT is lost, missing, damaged or destroyed, 

determination of compressive strength will be made by averaging the remaining two cylinders. If 

more than one QC cylinder from a LOT is lost, missing, damaged or destroyed, core the structure 

at no additional expense to the Department to determine the compressive strength. Acceptance of 

LOT may be based on verification data at the discretion of the Engineer. Obtain the approval of 

the Engineer to core, and of the core location prior to coring. Repair core holes after samples are 

taken with a product meeting the approval of the Engineer, at no additional cost to the 

Department. 

 For each QC cylinder that is lost, missing, damaged or destroyed, payment for that LOT 

will be reduced by $750.00 per 1,000 psi of the specified design strength [Example: For 

f’c=5,500 psi, and the loss of two auger cast pile grout QC cylinders that have no verification 

data will require the element to be cored and a pay reduction will be assessed (5,500 psi / 

1,000 psi) x $750 x 2 = $8,250]. This reduction will be in addition to any pay adjustment for low 

strength. 

 The Engineer will cast three verification cylinders and two “hold” cylinders from one of 

every four consecutive Lots, randomly selected. The Engineer will compare QC and Verification 

results in accordance with Section 346. If the results do not compare, the Engineer will initiate a 

Resolution Investigation in accordance with Section 346 

 Personnel making/curing grout cylinders shall be certified as ACI Concrete Field Testing 

Technician Grade I. Personnel performing tests on hardened properties of grout, such as strength 

determination of cylinders or beams, shall be certified as ACI Concrete Strength Testing 

Technician. 

  All low strength cement grout accepted by the Engineer will be subject to reduced 

payment as follows: $0.80 per cubic yard for each 10 psi of strength test value below the 

specified minimum strength. The Engineer will use the average compressive strength of the LOT 

tests for the computation of this pay reduction. 
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 The Engineer will compute the volume of grout for which the reduction will be applied as 

115% of the theoretical volume of the auger cast pile diameter required in the Contract 

Documents. Reduction in pay will be applied to the entire length of all piles containing low 

strength cement grout, in any quantity. The quantity of cement grout affected by the price 

reduction may exceed the quantity of cement grout contained in the LOT. 

 When separate payment for auger grouted piles is provided, the dollar reduction will be 

equated to an equivalent length of pile not to exceed the total pile length constructed utilizing the 

subject LOT based on the following formula: 

 

  PLR = RC/UC 

   Where: PLR = Equivalent Pile Length Reduction in feet 

   RC = Total Reduction in payment, dollars 

    UC = Unit Cost of pile, dollars /foot 

 

 When a cement grout acceptance strength test falls more than 500 psi below the specified 

minimum strength perform one of the following: 

  1. Remove and replace the piles affected fully or partially by the low strength 

LOT at no additional cost to the Department; or, 

  2. Submit a structural analysis performed by the Contractor’s Engineer of Record. 

If the results of the analysis, approved by the Department, indicate adequate strength to serve the 

intended purpose with adequate durability, the grout may remain in place. 

 Otherwise, abandon and install additional piles to the foundation, or remove and replace 

the piles affected fully or partially by the low strength LOT of grout at no additional cost to the 

Department. When installing additional piles to resolve the strength deficiency, submit a 
foundation redesign to add piles into pile caps or footings, at no expense to the Department in 

accordance with 455-46. 

455-44 Pile Installation. 

 Meet the following requirements: 

  1. Locate the piles as shown on the drawings. 

  2. Should soft, compressible muck, organics, clay or other unsuitable materials 

(non A-1, A-3, A-2-4 or limestone materials) be encountered, remove the unsuitable material to a 

maximum depth of 5 feet and a radial distance around the pile centerline of two pile diameters, 

unless otherwise indicated in the Plans. Backfill with clean granular backfill materials (A-1, A-3, 

A-2-4), placed and compacted in maximum 12 inch lifts to at least 95% of maximum dry density 

as determined by FM 1-T180. Complete this work to the Engineer’s satisfaction prior to ACP 

construction. Should more than 5 feet depth or excessive quantities of unsuitable material be 

encountered, immediately advise the Engineer and proceed with the work as directed by the 

Engineer. 

  3. Provide continuous auger flighting from the auger headbottom of the pile to the 

top of auger ground at the time of drilling with no gaps or other breaks. Ensure the auger flights 

are uniform in diameter throughout its length, and of the diameter specified for the piles less a 

maximum of 3%. Provide augers with a distance between flights of approximately half the 

diameter of the auger. 

  4. Use augers with the grout injection hole located at the bottom of the auger head 

below the bar containing the cutting teeth, and with pile auger leads containing a bottom guide. 

  5. Construct piles of the length and diameter shown on the Plans. 
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  6. Clearly mark the auger leads to facilitate monitoring of the incremental drilling 

and grout placement. Provide individual foot marks with 5 foot increments highlighted and 

clearly visible. Provide a clear reference mark on the moving auger assembly to facilitate 

accurately monitoring the vertical movement of the auger. 

  7. Place piles by rotating a continuous flight hollow shaft auger into the ground at 

a continuous rate that prevents removal of excess soil. Stop advancement after reaching the 

predetermined depth. 

  8. Should auger penetration to the required depth prove difficult due to hard 

materials/refusal, the pile location may be predrilled, upon approval of the Engineer, through the 

obstruction using appropriate drilling equipment, to a diameter no larger than one-half the 

prescribed finish diameter of the ACP. Commence ACP construction immediately upon 

completion of predrilling to minimize ground loss and soil relaxation. Should non-drillable 

material be encountered preventing placement to the depth required, immediately advise the 

Engineer and proceed with the work as directed by the Engineer. Refusal is defined as the depth 

where the penetration of the standard auger equipment is less than 12 inches per minute. 

  9. Plug the hole in the bottom of the auger prior to advancing into the ground. 

  10. Pump the grout with sufficient pressure as the auger is withdrawn to 

completely fill the auger hole, preventing hole collapse and to cause the lateral penetration of the 

grout into soft or porous zones of the surrounding soil or rock. Prior to commencing withdrawal 

of the auger, establish a head of at least 5 feet of grout by pumping a volume of grout equivalent 

to 5 feet of pile volume. Do not include the volume or strokes required to prime the grout 

pumping system in the volume required to build this initial head. Maintain this head of at least 

5 feet of grout above the injection point around the perimeter of the auger to displace and remove 

any loose material from the hole. Maintain positive rotation of the auger at least until placement 

of the grout. 

  11. Once the grout head has been established, greatly reduce the speed of rotation 

of the auger and commence extraction at a rate consistent with the pump discharge. Maintain 

extraction at a steady rate to prevent a locked-in auger, necking of the pile, or a substantially 

reduced pile section. Ensure grout starts flowing out from the hole when the cutting head is at 

least 5 feet below the ground surface. Place a minimum volume of grout in the hole of at least 

115% of the column of the auger hole from a depth of 5 feet to the tip. Place a minimum volume 

of grout in the hole of at least 1005% of the column of the auger hole from the ground surface to 

a depth of 5 feet. Do not include any grout needed to create surplus grout head in the volume of 

grout placed into the hole. If the grout does not flow out from the hole when the cutting head is 

at least 5 feet below the ground surface, redrill the pile under the direction of the Engineer. If 

grouting is interrupted for any reason, reinsert the auger by drilling at least 5 feet below the tip of 

the auger when the interruption occurred, and then regrout. 

   Use this method of placement at all times. Do not depend on the stability 

of the hole without the earth filled auger. Place the required steel reinforcement while the grout 

is still fluid, but no later than 1/2 hour after pulling of the auger. 

  12. Assume responsibility for the grout volume placed. If less than 115% of the 

theoretical volume of grout is placed in any 5 foot increment (1005% in the top 5 foot 

increment), reinstall the pile by advancing the auger 10 feet or to the bottom of the pile if that is 

less, followed by controlled removal and grout injection. 

  13. Furnish and install the reinforcing steel and anchoring bolts as shown in the 

Contract Documents. Use wheels or other approved noncorrosive spacing devices within 3 feet 
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of the bottom, within 3 feet of the top, and intervals not exceeding 10 feet along the pile to 

ensure concentric spacing for the entire length of the cage. Do not use block or wire type spacers. 

Use a minimum of one spacer per 30 inches of circumference or perimeter of cage with a 

minimum of three at each level. 

  14. Use reinforcement that is without kinks or nonspecified bends, free of mud, 

oil or other coatings that could adversely affect the bond. Make splices in reinforcement as 

shown on the Contract Documents, unless otherwise approved by the Engineer. Place the 

required steel reinforcement while the grout is still fluid, and immediately after finishing 

grouting and clearing it from any contaminating material. Install the steel cage into the grout by 

its own weight or manually. Do not use a mechanical equipment or tool to impact the steel cage 

or to force it into the grout. If the steel cage cannot be placed completely following this 

procedure, redrill and regrout the pile. 

  15. Leave any temporary supports of/for items placed into a grouted pile 

(reinforcement template, anchor bolt template, precast column supports, etc.) in place for a 

minimum of 12 hours after completion of the pile. Do not place wall panels or other loads, 

before piles are accepted and the grout has set a minimum of seven days or reached the 28 day 

strength. 

455-45 Construction Tolerances. 

 Locate piles as shown in the Plans, or as otherwise directed by the Engineer. Locate pile 

centers to an accuracy of plus or minus 3 inches. Ensure that the top of pile elevation is within an 

accuracy of plus or minus 3 inches of the plan elevation. Ensure the tolerances in 534-5.1 can be 

met. 

455-46 Unacceptable Piles. 

 Repair or replace unacceptable piles, as directed by the Engineer, at no cost to the 

Department. Unacceptable piles are defined as piles that fail for any reason, including but not 

limited to the following: piles placed out of position or to improper elevation; piles with reduced 

cross section, contaminated grout, lack of grout consolidation (honeycombed), or deficient grout 

strength; and piles with reinforcement, anchor devices or other components cast or placed into 

the fluid grout out of position. When the Engineer determines that a pile is unacceptable, the 

Contractor may propose a foundation redesign to add piles into pile caps or footings, at no 

expense to the Department. The Contractor’s Engineer of Record must perform any redesign, 

and sign and seal the redesign drawings and calculations. Do not begin any proposed 

construction until the redesign has been reviewed and approved by the Engineer. 

455-47 Auger Cast Pile Installation Plan (ACPIP). 

 At the preconstruction conference, but no later than 30 days before ACP construction 

begins, submit an ACPIP for approval by the Engineer. Provide the following detailed 

information on the plan: 

  1. Name and experience record of ACP superintendent or foreman in responsible 

charge of ACP operations. Place a person in responsible charge of day to day ACP operations 

who possesses satisfactory prior experience constructing auger cast piles similar to those 

described in the Contract Documents. The Engineer will give final approval subject to 

satisfactory performance in the field. 

  2. List and size of the proposed equipment, including cranes, augers, concrete 

pumps, mixing equipment etc. 
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  3. Details of grout mixing procedures and proposed pump calibration procedures. 

  4. Details of pile installation methods. 

  5. Details of reinforcement placement and method of centering in pile, including 

details of all temporary supports for reinforcement, anchor bolts, precast columns, etc. 

  6. Details of how and by whom the grout volumes will be determined, monitored 

and documented. 

  7. Required submittals, including shop drawings and cement grout design mixes. 

  8. Other information shown in the Plans or requested by the Engineer. 

455-48 Inspection and Records. 

 The Engineer will monitor pile installation. 

455-49 Method of Measurement. 

 455-49.1 Auger Cast Pile: The quantity to be paid for will be at the Contract unit price 

per foot between tip and required pile top elevations for all piles completed and accepted. 

455-50 Basis of Payment. 

 455-50.1 Auger Cast Piles: Price and payment will be full compensation for all labor, 

materials, and incidentals for construction of ACP of the sizes and depths indicated on the 

Contract Documents or as otherwise directed by the Engineer. Price and payment will also 

include the removal and proper disposal off site of all spoil from the auger operation and all 

excess grout displaced from the auger hole, unless otherwise approved by the Engineer. Work to 

remove and replace unsuitable material when necessary as specified in 455-44 will be considered 

Unforeseeable Work. 

 455-50.2 Payment Items: Payment will be made under: 

Item No. 455-112- Auger Grouted Piles - per foot. 
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SECTION 458 

BRIDGE DECK JOINTS 

458-1 Description. 

 Furnish and install bridge deck joints of the types and at the locations shown in the Plans. 

This Section covers the following types of joints: 

  Poured Joint 

  Poured Joint with Backer Rod System 

  Strip Seal Joint System 

  Modular Joint 

458-2 Materials. 

 458-2.1 General: Transport, store and prepare all joint materials and components for all 

joint types as per the manufacturer’s recommendations. 

 458-2.2 Poured Joint: Furnish a Type D silicone sealant material meeting the 

requirements of Section 932 that is listed on the Approved Product List (APL). 

 458-2.3 Poured Joint with Backer Rod System: Furnish poured joint with backer rod 

systems consisting of Type D silicone sealant material, foam backer rods, sidewalk cover plates 

(as required) and all associated miscellaneous components. 

  The Type D silicone sealant material used in the system shall be listed on the APL 

and meet the requirements of Section 932. 

 458-2.4 Strip Seal Joint System: Furnish strip seal joint systems that are listed on the 

APL. Manufacturers seeking evaluation of their product for the APL shall submit an application 

in accordance with Section 6. Design documentation showing the expansion joint system shall 

include installation details and temporary or sacrificial support brackets, bolts, clamps, etc. that 

are compatible with decks constructed with or without block-outs. Furnish joint systems 

consisting of watertight steel edge rails, strip seal glands and all associated miscellaneous 

components. 

  458-2.4.1 Strip Seal Joint Systems with elastomeric glands: Product must meet 

the requirements of ASTM D5973 and Standard Plans, Index 458-100. Obtain the strip seal 

elastomeric glands from the edge rail manufacturer. 

  458-2.4.2 Strip Seal Joint Systems with silicone glands: Product must meet the 

requirements of Standard Plans, Index 458-100. Adhesives must be supplied by the same 

manufacturer as the glands and must meet ASTM C793 with no cracking, ozone chalking or 

degradation. 

 458-2.5 Modular Joint: Furnish modular joints meeting the requirements of this Section. 

Submit manufacturer certification that modular joint components meet the following material 

requirements in Table  458-1. 

 Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

Table  458-1 Component Material Requirements 

Solid Separation Beams, Steel Extrusions, Support 

Bars, Plate and Milled Steel Shapes 
ASTM A588 or ASTM A572, Grade 50 

Box Seals ASTM D3542 

Strip Seals ASTM D5973 

Seal Adhesive ASTM D4070 

Stud Shear Connectors and Threaded Studs ASTM A108 

Stainless Steel Sliding Plates ASTM A240, Type 316 

PTFE Sliding Surface ASTM D4895 
*Provide seals with hardness Type A durometer equal to 55 (plus or minus 5) by ASTM D2240. 

 

  Supply test results from the manufacturer verifying the maximum coefficient of 

friction between mating surfaces. Testing must be performed by an independent testing 

laboratory according to the manufacturer’s stated precompression values for the system to a 

minimum of two million cycles. Maximum allowed coefficient of friction is 0.10. 

  Bond PTFE (polytetrafluorethylene) using a heat cured, high temperature epoxy 

capable of withstanding temperatures of minus 40°F to plus 250°F. 

  For springs, bearing, and equidistance devices (i.e. control springs), use the same 

material composition and formulation, manufacturer, fabrication procedure and configuration as 

those used in the prequalification test. Components manufactured from polyurethane compounds 

are not permitted. 

 458-2.6 Sidewalk Cover Plates: Furnish slip resistant, random hatch matrix or suitable 

pattern, galvanized steel sidewalk cover plates fabricated from steel meeting the requirements of 

ASTM A36 or ASTM A709, Grade 36 or 50. Do not use diamond plate or surface applied slip 

resistant tapes, films, nonmetallic coatings or other similar materials. Fabricate cover plates in 

accordance with Standard Plans, Indexes 458-100 and 458-110. After shop fabrication, hot-dip 

galvanize cover plates in accordance with Section 962. Galvanized sidewalk cover plates shall 

have a minimum coefficient of friction on the top surface of 0.8 in dry condition, and 0.65 in a 

wet condition, as determined by ASTM F1677-05 or ASTM F1679-04. Furnish flat head 

stainless steel sleeve anchors in accordance with ASTM F593 Group 1 Alloy 304 for attaching 

sidewalk cover plates. Install sleeve anchors in accordance with the manufacturer’s instructions. 

458-3 Calculations and Shop Drawings. 

 458-3.1 All Joint Types (with the exception of Poured Joints): Submit shop drawings 

in accordance with Section 5 for any applicable joint system supplied. For format and required 

details, follow the AASHTO/NSBA Steel Bridge Collaboration “Guideline for Shop Detail 

Drawing Presentation”. The following information must be included on the shop drawings: 

  1. The name and address of the joint system manufacturer, including the physical 

address where the fabrication is performed. 

  2. The joint manufacturer’s instructions for proper installation, including the 

proper width settings for a minimum 100°F temperature range. Shop drawings that are submitted 

without this information will be returned without review. 

  3. Show all materials including project specific details and dimensions. Include 

the joint model number and joint movement range. 

 458-3.2 Sidewalk Cover Plates: Submit shop drawings for sidewalk cover plates 

showing all materials, project specific details and dimensions. The submittal must include a 
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certification from the manufacturer that the sidewalk cover plates meet the minimum coefficient 

of friction requirements. 

 458-3.3 Strip Seals: Provide the APL number in the shop drawings. 

 458-3.4 Modular Joints: When support boxes are supported by the deck or abutment, 

detail in the shop drawings a minimum of 2 inches between the bottom surfaces of the joint 

elements and the deck blockouts to allow easy placement of concrete and allow for proper 

consolidation of concrete under and around all parts of the joints. 

  Detail in the shop drawings at least 6 inches of clear space between the support 

boxes or anchorages on the ends of support boxes and the periphery of the blockout to permit 

placing of concrete. 

  Submittal of shop drawings must include a manufacturer’s installation manual in 

accordance with this Section. 

  Include design calculations, signed and sealed by a Professional Engineer licensed 

in the State of Florida, confirming that all load bearing components are in conformance with the 

requirements of this Section. 

458-4 Fabrication and Installation. 

 458-4.1 General: Install the joint in accordance with the specific requirements of this 

Section, the plan details, the Standard Plans, and the manufacturer’s installation instructions for 

the particular type of expansion joint to be installed. 

 458-4.2 Poured Joint: Install the joint at the locations and in accordance with the details 

shown in the Plans and the manufacturer’s recommendations. 

 458-4.3 Poured Joint with Backer Rod System: 

  458-4.3.1 Casting Joint Opening: When casting the bridge deck, approach slab 

or raised sidewalk adjacent to the expansion joint at temperatures other than 70°F, adjust the 

joint opening (Dim. A as shown in Standard Plans, Index 458-110) at 70°F by the amount of the 

adjustment per 10°F shown in the Structures Plans, Poured Expansion Joint Data Table. For 

temperatures above 70°F, decrease the opening. For temperatures below 70°F, increase the 

opening. 

  458-4.3.2 Installation of Poured Joint System: After deck profiling, grinding, 

and grooving operations are complete, install poured joint with backer rod in accordance with the 

manufacturer’s recommendations, when the joint opening is plus or minus 1/4 inch of the design 

joint opening (Dim A at 70°F) shown in the Structures Plans, Poured Expansion Joint Data 

Table. The minimum opening must not be less than 1 inch at the time of installation. Place 

poured joint material only when the ambient temperature is between 55°F and 85°F and is 

expected to rise for the next three hours minimum to provide for adequate joint opening and 

compression of the poured joint material during curing. 

 458-4.4 Strip Seal System: 

  458-4.4.1 Glands for Joint Seal: Seals must be continuous heavy duty bridge 

deck glands sized in accordance with the manufacturer’s recommendations, to perform 

satisfactorily for the opening range shown. Minimum movement classification is 4 inches. 

   458-4.4.1.1 Elastomeric Gland Seals: Shop vulcanization is restricted to 

use on horizontal turns on skewed bridges at upturn ends where the horizontal turn angle is 

greater than 35 degrees. Field vulcanization is not permitted. 

   458-4.4.1.2 Silicone Gland Seals: Meet the following requirements in 

Table 458-2: 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

Table  458-2 Silicone Gland Seal Requirements 

Property Test Method Range 

Durometer (Shore A) ASTM D2240 55 +/- 5 

Elongation ASTM D412 350% (min) 

Tensile ASTM D412 550 psi (min) 

Tearing (die B ppil) ASTM D624 80 lb/in (min) 

Compression Set ASTM D395 30% max at 350o F 

Temperature Range  -60o F to 450o F 

Specific Gravity  1.51 

 

  458-4.4.2 Edge Rail Fabrication: 

   1. Furnish extruded, hot rolled or machined solid steel edge rails in 

accordance with ASTM A709, Grade 36, 50 or 50(W). Furnish edge rails with a minimum mass 

of 19.2 lb/ft excluding studs, a minimum height of 8 inches, a minimum thickness of 1/2 inch 

and a maximum top surface (riding surface) width of 2 inches. Edge rails manufactured from 

built up pieces must have continuous longitudinal welds. Built-up member connections directly 

supporting wheel loads must use complete penetration welds. 

   2. Furnish anchor studs in accordance with ASTM A108, and electric arc 

end-weld anchor studs with complete fusion. Anchor studs may be piggy backed to achieve 

required lengths. 

   3. Perform all shop welding in accordance with the Bridge Welding Code 

ANSI/AASHTO/AWS D1.5. Do not weld to surfaces in contact with the elastomeric seal or the 

top surface (riding surface) except as shown in the shop splice detail. Do not weld inside seal 

cavity. 

   4. Fabricate edge rail assemblies upturns when required to hold the gland 

in place, integral to the edge rail assemblies by full length welds or extruded sections. Splices in 

an individual joint are only permitted where a construction joint is specifically required by the 

Plans, joint segment length exceeds 50 feet, or approved by the Engineer in writing. Shop splice 

sections of edge rail to obtain the required length by partial penetration double V-groove welds 

on prepared beveled edges and seal welds as shown in the shop splice detail. Weld all around the 

joint as far as practical to achieve a watertight seal. Do not use short pieces of edge rail less than 

6 feet 0 inches long unless required at curbs, sidewalks or phase construction locations. 

   5. After shop fabrication, hot-dip galvanize edge rail in accordance with 

Section 962 and the manufacturer’s recommendations. 

   6. Furnish temporary or sacrificial support brackets, bolts, clamps, etc. that 

are capable of resisting shipping, handling and construction forces without damage to the edge 

rail assemblies or galvanized coating and are adjustable to account for variable temperature 

settings. Do not use temporary or sacrificial support brackets, bolts, clamps, etc. between the 

faces of the edge rails. 

   7. Clearly match mark corresponding edge rail assemblies with joint 

location and direction of stationing. 

  458-4.4.3 Installation: 

   1. Install the edge rail assemblies at proper grade and alignment before or 

after deck planing in accordance with the manufacturer’s instructions. When installed after deck 

planing and grinding, install the edge rail assemblies in the block-outs on a profile tangent 

between the ends of the deck and/or approach slab to within a plus 0 inch and minus 1/4 inch 
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variation. When installed before deck planing, install the edge rail assemblies 3/8 inches, plus or 

minus 1/16 inch, below the top surface of the deck or approach slab to compensate for concrete 

removal during planing and grinding. 

   2. Bolt, weld or clamp edge rail assemblies in position using temporary or 

sacrificial brackets as required. For phased construction, install edge rail assemblies in a given 

subsequent phase to align with those installed in an adjacent prior phase after deflection and 

rotation due to deck casting of adjoining spans has occurred. 

   3. For installation of edge rail assemblies at temperatures other than 70°F, 

adjust the opening of the joint (Dim. A as shown in Standard Plans, Index 458-100) by the 

amount of the adjustment per 10°F shown in the Structures Plans, Strip Seal Expansion Joint 

Data Table. For temperatures above 70°F, decrease the opening. For temperatures below 70°F, 

increase the opening. 

   4. After galvanizing, do not weld within 2 inches of edge rail surfaces 

exposed in the completed structure. Do not weld expansion joint components to or electrically 

ground to reinforcing steel or structural steel. Seal field butt joints and empty shipping and 

erection holes with caulk before placing deck concrete. 

   5. Protect galvanized edge rail assemblies during screeding operations per 

the manufacturer’s recommendations. Provide temporary blocking material in the edge rail seal 

cavities to prevent concrete intrusion during deck pour and finishing. 

   6. Loosen any temporary or sacrificial support brackets, bolts, clamps, etc. 

that span across the joint after initial set of concrete, but not more than two hours after 

conclusion of concrete placement. 

   7. Install elastomeric seal after completion of deck casting. Remove all 

joint form material and blocking material prior to installing glands. Field install glands in 

accordance with manufacturer’s recommendations. 

 458-4.5 Modular Joints 

  458-4.5.1 Fabrication: Perform all steel fabrication in accordance with the 

requirements of Section 460. 

   After fabrication, hot-dip galvanize all non-stainless steel metal surfaces in 

accordance with Section 962. 

   Joint systems must be designed in accordance with the latest edition of 

AASHTO LRFD Bridge Design Specifications or as required by the Contract Documents. 

Supply joint systems for which identical full-size specimens have been subjected to full life-

cycle fatigue testing. Obtain all joint system components from the same manufacturer, fabricated 

at their approved corporate facilities, using subcomponents meeting the testing requirements of 

this Section. 

   Except for sliding plates, provide all load bearing structural steel 

components with a 3/8 inch minimum thickness in any direction. Construct edge rails consisting 

of a monolithic steel shape with a machined or extruded retainer cavity. Multiple component 

welded steel shapes to achieve a final member cross section or seal retainer cavity are not 

permitted. Attach separation beams to individual support bars with a complete joint penetration 

weld. 

   Support each separation beam with a dedicated support bar connected by a 

complete joint penetration welded connection. Use of bolted connections, yokes, or other means 

to directly attach separation beams to support bars is not permitted. Maintain equal spacing 

between separation beams at all stages of movement. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

   Contain support bars with bearings capable of transferring all imposed 

loads to the structure and allow the support bar to freely move within the limits of the expansion 

joint. 

   Fabricate a full length modular joint system as one piece. Only a minimal 

number of splices in an individual joint may be permitted where a construction joint is 

specifically required by the Plans, joint segment length exceeds 50 feet, or approved by the 

Engineer in writing. 

   When phased construction is permitted or required by the Contract 

Documents, fabricate each segment to exactly fit that portion of superstructure, including 

sidewalks, under construction in each specific phase. Connect segments with a bolted splice to 

ensure continuity. Fit segments with temporary seals. Lubricant adhesive is not required for 

temporary seals. Submit watertight seal details for the splice. Shop inspection will be conducted 

at the discretion of the Engineer in accordance with Article 5-6. 

   Fabricate final seal assembly as one single, continuous component. 

Splicing of seals in the field is not permitted. 

   Provide lifting devices and devices to maintain the preset opening of the 

joint at a uniform spacing of not greater than 15 feet along the length of the joint. Provide at least 

three of these preset opening devices per joint segment. Provide lifting and preset opening 

devices that function and then are removed without damaging the modular joint system 

assemblies or galvanized coating. 

   Prior to shipment, preset the joint opening in accordance with the joint 

opening as shown in the Plans at 70°F. 

   Prior to installation, place the centerbeam/support bar assembly on a flat 

surface to verify the support bars lay in a single plane, with no part of the bottom of any support 

bar exceeding 0.25 inches off the surface. The subassembly may be straightened. No more than 

three attempts may be made to heat-straighten the subassembly. 

   Polish stainless steel sliding surfaces to an 8 µ-inch mirror finish. 

  458-4.5.2 Installation: Clean any metal surface component exhibiting surface 

rust and field metalize in accordance with Section 562. Replace any component exhibiting pitting 

and/or section loss with a new component. 

   Install the joint system in strict compliance with the manufacturer’s 

instructions in the shop drawings and as directed by the manufacturer’s installation technician. 

   458-4.5.2.1 Manufacturer’s Installation Manual: Submit the 

manufacturer’s installation manual at least two weeks prior to installation activities, containing 

complete and detailed installation instructions for the modular expansion joint supplied by the 

Contractor. The manual must include step-by-step installation instructions and all related 

manufacturer’s recommendations, including bridge deck pouring sequence, restraints, finishing, 

etc., for successful installation and long term operation and serviceability of the joint. 

   458-4.5.2.2 Manufacturer’s Installation Technician: Provide for a 

manufacturer’s installation technician, under the direct employ of the manufacturer, to be on the 

jobsite prior to the first joint installation and in sufficient time to train the Contractor’s joint 

installation crews using the shop drawings and the manufacturer’s installation manual. The 

manufacturer’s installation technician must remain on the jobsite and be present for all modular 

joint installation activities for a minimum of the first two joints for each of the Contractor’s 

installation crews. The manufacturer’s installation technician will submit written certification to 
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the Engineer that the Contractor’s installation process follows the requirements outlined in the 

manufacturer’s installation manual. 

   458-4.5.2.3 Field Inspection: The Engineer will inspect the joint system 

for proper alignment, complete bond between neoprene gland seal and steel, and proper stud 

placement and effectiveness. 

    Bends or kinks in the joint system steel are not allowed except as 

necessary to follow roadway grades. Straightening of any bends or kinks in the steel, whether 

intentional or inadvertent, is not allowed. Any joint system exhibiting bends or kinks will be 

rejected, removed from the jobsite, and replaced by a new joint system. Match joint system to the 

finished roadway profile and grades before final acceptance. 

    Restore bond of any neoprene gland seal found not fully bonded to 

steel. 

    Visually inspect all stud welds. Test a minimum of 10% of the 

total number of stud welds at the discretion and direction of the Engineer. Any stud found to not 

have a complete end weld (as evidenced by a ringing sound when struck by a hammer) will 

require replacement. Any stud located more than one inch in any direction from location shown 

in the shop drawings will require removal and a new stud placed in the proper location. 

   458-4.5.2.4 Width: For installation at temperatures other than 70°F, adjust 

opening of the joint as shown in the Contract Documents by amount of adjustment per 10°F 

shown in the Contract Documents. For temperatures above 70°F, decrease the opening. For 

temperatures below 70°F, increase the opening. Release all support brackets as the concrete is 

being placed and no later than when the concrete takes initial set. 

    Remove opening devices immediately after the concrete is placed. 

   458-4.5.2.5 Permanent Seals: When phased construction is necessary, 

remove temporary neoprene seals and replace with full width permanent seals after joint system 

is completely installed over full width of structure, including sidewalks. 

    Clean (SSPC-SP6) all metal surfaces which will be in contact with 

permanent seals to visual standard CSP6 as defined by SSPC Vis 1-89. 

   458-4.5.2.6 Final Placement: After modular joint system has been set to 

its final line and grade, fill any deck joint blockouts with Class II (Bridge Deck) concrete or as 

specified in the Plans. Prepare contact surfaces in accordance with the same procedure described 

in this Section. Finish the uppermost surface of concrete placement in accordance with 

requirements of 400-15, except that machine finishing is not required. Unless otherwise noted in 

the Plans, include the cost of the pourback in the unit bid price of superstructure concrete. 

    Construction loads are not allowed on the modular joint for 

72 hours after complete installation unless approved by the Engineer. In the event it is necessary 

to cross the modular joint before the 72 hour prohibition, bridge over the joint in a manner 

approved by the Engineer. 

  458-4.5.3 Acceptance: Acceptance of fabricated joint systems will be based on 

the Engineer’s visual inspection at the jobsite and in accordance with requirements of this 

Section. 

   Submit certified mill test reports to the Engineer for all steel used to 

fabricate the joint system. 

   458-4.5.3.1 Watertight Integrity Test: Test full length of joint system for 

watertight integrity in accordance with this Section, no more than five working days after each 

joint system installation is completed. In case of phased construction, perform this test after the 
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full length of joint is installed (after all applicable phases). For the first two joints, perform the 

watertight integrity test and inspection in the presence of the manufacturer’s installation 

technician and the Engineer. For all remaining joints, perform the watertight integrity test and 

inspection in the presence of the Engineer. 

    Cover full length of joint with either water ponded to a minimum 

1/2 inch depth, or continuously flowing water directly over full plan area of joint for a 15 minute 

minimum duration. Inspect underdeck surfaces beneath the joint for any evidence of dripping 

water or moisture for the 15 minute duration of water application and for 45 minutes after water 

supply is removed. Watertight integrity of joint system is interpreted as absolutely no free 

dripping water or moisture on underdeck surfaces beneath joint. Document date, time, and 

location of joint inspections and submit the report to the Engineer. 

    Repair joint integrity at every location exhibiting free dripping 

water or moisture identified during the watertight integrity test and subsequently retest, subject to 

same conditions and consequences as the initial test. Retest and repair until joints pass the 

watertight integrity test. 

458-5 Method of Measurement. 

 The poured joint without backer rod will be incidental to the concrete work and included 

in the cost of the concrete. Poured joints with backer rod, strip seal joints, and modular 

expansion joints will be the plan quantity length of each type of joint constructed and accepted. 

458-6 Basis of Payment. 

 458-6.1 Basic Items of Joints. The Contract unit price per foot for joints will be full 

compensation for all work and materials necessary for the complete installation. Such price and 

payment will include, but not be limited to, the following specific incidental work: 

  1. Any work required to clean and prepare the adjacent bridge deck, deck block 

out or deck joint gap. 

  2. Any work to replace any rejected joints.  

  3. Any repairs to the galvanizing on metallic joint components. 

  4. Any additional work or materials required for non-standardized or special 

construction or installation techniques. 

  5. Any cost of erection and removal of any temporary supports which may be 

necessary for ensuring proper alignment and positioning of the joint relative to the bridge deck. 

  6. Any sidewalk cover plates required. 

  7. All costs associated with the manufacturer’s installation technician. 

  8. All work related to performance of the watertight integrity test and any 

necessary repairs and retesting. 

 458-6.2 Payment Items: Payment shall be made under: 

Item No. 458 -  1- Bridge Deck Expansion Joint - per foot. 
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SECTION 459 

BITUMEN COATING AND POLYETHYLENE SHEETING 

ON CONCRETE PILES 

459-1 Description. 

 Furnish and apply bituminous coating and primer, or install polyethylene sheeting and 

lubricant to prestressed concrete piles. 

459-2 Materials. 

 459-2.1 Bituminous Coating: Use an asphalt type bituminous coating meeting the 

requirements of Section 916, with a minimum viscosity (at 140ºF) of 3,000 poises and a 

maximum of 1,000 poises. Apply bituminous coating uniformly over an asphalt primer. 

 459-2.2 Primer: Meet the requirements of ASTM-D 41. 

 459-2.3 Polyethylene Sheeting: Use polyethylene sheeting that is 6 mils thick and is 

clean, new and has a smooth surface. 

 459-2.4 Lubricant: Use a lubricant between the two layers of sheeting that is either a 

vegetable oil or other approved environmentally and functionally acceptable lubricant. 

459-3 Construction Requirements. 

 Before surfaces are coated with bitumen, dry and thoroughly clean them of dust and loose 

materials. Do not apply primer or bitumen in wet weather or when the temperature is below 

65ºF. 

 Apply the primer to the surfaces and allow it to dry completely before applying the 

bituminous coating. Apply primer uniformly at the quantity of 1 gal/100 ft2 of surface. 

 Apply bitumen uniformly at a temperature of not less than 300ºF, or more than 350ºF, 

and apply either by mopping, brushing, or spraying at the project site. Completely fill all holes or 

depressions in the concrete surface with bitumen. Apply the bituminous coating to a minimum 

dry thickness of 1/8 inch, but not less than 8 gal/100 ft2. 

 Store bitumen coated piles before driving, and protect piles from sunlight and heat. 

Ensure that pile coatings are not damaged during storage, hauling, or handling. Take appropriate 

measures to preserve and maintain the bitumen coating. At the time of pile driving, ensure that 

the bitumen coating has a minimum dry thickness of 1/8 inch. If necessary, recoat the piles, at no 

cost to the Department, to comply with the requirements of this Section. 

 Ensure that all surfaces to be wrapped with polyethylene sheeting are dry and thoroughly 

cleaned of dust and loose materials. 

 Place the sheeting on the pile to the limits shown on the Plans. Wrap the pile with a 

minimum of 2 1/4 wraps of sheeting. Apply a uniform coating of a lubricant between the first 

and the second layers. Ensure that this coating fully covers the entire surface of the first layer of 

sheeting. Once the pile has been wrapped with the minimum of two and one-quarter wraps of 

sheeting, secure the sheeting with tape or other means that does not damage the sheeting or 

restrict its movement. Do not place any tape or other material other than the lubricant between 

the first and second layers of sheeting. Protect the sheeting from construction damage. Where 

sheeting has been damaged, completely remove the damaged sheet of polyethylene and replace 

it, at no cost to the Department, as directed by the Engineer. 

 Where the sheeting will not wrap the specified limits of the pile in one sheet, overlap the 

previous sheet with each subsequent sheet by 12 inches. 
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459-4 Method of Measurement. 

 459-4.1 Bitumen Coating: The quantity will be paid for by the square yard of coating in 

place on concrete pile surfaces. 

 459-4.2 Polyethylene Sheeting: The quantity will be paid for by the square yard of 

wrapped concrete pile surfaces. 

459-5 Basis of Payment. 

 459-5.1 Bitumen Coating: Price and payment will be full compensation for all work 

specified in this Section, including furnishing all labor, materials, tools, equipment, and 

incidentals, and doing all the work involved in applying the bituminous coating and primer, as 

specified in the Contract Documents. 

 459-5.2 Polyethylene Sheeting: Price and payment will be full compensation for 

furnishing all labor, materials, including primer and lubricant, tools, equipment, and incidentals, 

and for doing all the work involved in installing the polyethylene sheeting and lubricant, as 

specified in the Contract Documents. 

 459-5.3 Payment Items: Payment will be made under: 

Item No. 459- 70- Bitumen Coating on Concrete Piles - per square yard. 

Item No. 459- 71- Polyethylene Sheeting on Concrete Piles - per square yard. 
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SECTION 460 

STRUCTURAL STEEL AND MISCELLANEOUS METALS 

460-1 Description. 

 460-1.1 General: Prepare, fabricate, assemble, erect, and perform all nondestructive 

testing for structural steel or miscellaneous metal structures, or portions thereof in accordance 

with the Contract Documents. 

  Obtain Structural Steel and Miscellaneous Metals from a fabricator that is 

currently on the Department’s Production Facility Listing. Fabricators seeking inclusion on the 

list shall meet the requirements of Section 105. 

  As used in this specification, the following terms shall apply: 

   Main or primary load-carrying member or component: This designation 

refers to the following; 

    1. Longitudinal or transverse rolled beams or fabricated girders 

(I or box, curved or straight) 

    2. All truss members not designated as cross frames 

    3. Cross frames, diaphragms and connection plates of horizontally 

curved beams or girders 

    4. Rib members of steel arches 

    5. Bracing members subjected to and specifically designed for 

traffic live load and/or other loads 

    6. Cross frames or diaphragms at pier and abutment supports of tub 

or box girders (trapezoidal members) and their connection plates 

    7. Attachments and components of the above such as splice, cover, 

cross frame and diaphragm connection and gusset plates, but not transverse and bearing 

stiffeners (unless acting as a cross frame or diaphragm) 

    8. Cables, moment release pins and links, and hangers 

    9. All steel substructure members except those designated as 

secondary in the Contract Documents 

    10. Overhead cantilevers, trusses, spans and gantries 

    11. Other members as may be identified in the Contract 

Documents 

    12. Forgings and castings to be used in bridge machinery 

   Miscellaneous components - This designation refers to, but is not limited 

to, the following: 

    1. Steel modular joints 

    2. Load plates 

    3. Bearings 

    4. Laminated bearing pads 

    5. Aluminum J-arms 

    6. Roadway Gratings, inlets, and frames 

    7. Steel and aluminum railing 

 460-1.2 Fabrication Categories: As a prerequisite for being on the Department’s 

Production Facility Listing, fabricators must currently be accredited in accordance with one of 

the programs in Table 460-1, by fabrication category/categories of the products that they are 

producing. 
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  Fabricators are required to submit their proposed fabrication Quality Control (QC) 

Plan for review by the Department. 

 

Table 460-1 

Fabrication Categories 

Structure Type 
Accepted Accreditation 

Program 

 Simple Steel Bridge: Pedestrian bridge (prefabricated steel truss), 

bridge grid decking 
 AISC Simple Bridge 

 Steel Bridge: Vehicular bridge, Pedestrian bridge (all others) 

 AISC Advanced Bridge 

Fracture Critical 

Endorsement 

 Structural Highway Metal Components, Group I: bridge machinery, 

bridge bearings, modular joints, load plates, laminated bearing pads, 

cantilever, truss/span, monotube, gantry, mast arms, steel light 

poles, aluminum light poles, aluminum j-arms, drainage (welded 

gratings, frames, inlets) 

 AISC Components 

Manufacturer  

or 

AWS Welding Fabricator 

 Structural Highway Metal Components, Group II: bridge forgings, 

bridge castings, steel railing, aluminum railing, castings (manhole, 

grating, inlet, frame), guardrail, coated steel fence, elastomeric 

bearing pads, stay in-place forms 

 ISO 9001 

NOTES: 

An AISC fracture critical (FC) endorsement is required for all FC work. 

Other accreditations programs may be submitted to the FDOT State Materials Office for review and consideration in addition to 

the programs listed in the table above. 

460-2 Materials. 

 Provide the materials specified in the Contract Documents in accordance with Sections 6, 

105, ASTM A6, and AASHTO/AWS D1.5, Bridge Welding Code. Fabricate all unpainted steel 

elements using steels with weathering characteristics as defined in ASTM A709 for grades with a 

“W” suffix. 

 Structural components designated as “fracture critical” shall conform to the provisions of 

the AASHTO/AWS D1.5, Bridge Welding Code, Clause 12-AASHTO/AWS Fracture Critical 

Control Plan for Non-Redundant Members, in addition to the requirements of the Contract 

Documents. 

 Meet the additional following requirements: 

Steel and Miscellaneous Metal Items .................Section 962 

Material Testing and Certifications ....................Section 962 

Galvanizing .........................................................Section 962 

Structural Coatings..............................................Section 560 

Structural Coating Materials ...............................Section 975 

460-3 Pre-Assembly Requirements. 

 460-3.1 Shop Drawings: When shop drawings are required, submit such drawings in 

accordance with Section 5. For drawing presentation format, refer to the AASHTO/NSBA Steel 

Bridge Collaboration “Guidelines for Shop Detail Drawing Presentation”. 
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 460-3.2 Welding Procedures: Submit all shop and field welding procedures to the 

Engineer. Such procedures shall contain a notation that they have been reviewed by a Certified 

Welding Inspector, and shall be signed, dated and stamped accordingly. 

 460-3.3 Pre-Assembly Meeting: Prior to commencing work, a meeting shall be held 

between the Contractor and the Engineer. Representatives of the Fabricator, Suppliers or 

subcontractors may attend the meeting if requested by the Engineer or Contractor. During this 

meeting, the Engineer may review various aspects of the job, including but not limited to, any of 

the following: 

   1. Plant and Personnel Certification. 

   2. Organizational Structure of Contractor personnel. 

   3. Traceability of Materials to Pre-Qualified Fabricator. 

   4. Shop Drawing requirements, submittal, review and approval process. 

   5. Fabrication Procedures, especially shop assembly, welding and 

painting. 

   6. Sampling and Testing Procedures. 

   7. Project specific areas of concern for fabrication, inspection and testing. 

   8. Handling of Material Test Reports. 

   9. Work Schedule. 

   10. Lines of Communication. 

   11. Availability of Quality Control and Verification Inspectors during 

specific fabrication/erection operations. 

   12. Loading and Transporting. 

   13. Handling of non-conformance and repair issues. 

   14. Special Requirements. 

   15. Consistency between fabrication shop drawings and the Erection Plan, 

specifically between the fabrication shop blocking diagrams and available site locations for 

temporary support during erection. 

 460-3.4 Access to Fabrication Facilities: Provide the Engineer full access of facilities or 

sites where the product is being stored, fabricated, assembled, coated or erected. 

  Provide and maintain office facilities at the fabrication facility for the 

Department’s inspectors that ensure a reasonable amount of privacy, are clean, properly 

illuminated, heated or air-conditioned as necessary and are relatively free of noise, dust and 

odors. Locate the office reasonably close to the work and provide access any time fabrication, 

assembly or erection operations are in progress. Provide a desk, chair, and a four-drawer locking 

file cabinet for the use by each inspector and the Engineer. Provide a telephone within the office 

with an outside line suitable for modem communication. Provide ready access to adequate 

parking, fax and copy machines, and clean, contractor-maintained restrooms within a reasonable 

distance to the office. 

  The Engineer may observe any or all activities and perform nondestructive testing 

of materials, components and the fabricated product to the extent considered necessary to 

confirm the conformance with Contract Documents. 

 460-3.5 Notification Prior to Commencement of Assembly: Notify the Engineer at 

least one week prior to beginning assembly, when conducted in-state, and at least two weeks 

prior to beginning assembly, when conducted out-of-state. 

460-4 Shop Workmanship and Assembly. 

 460-4.1 Handling, Transporting and Storage of Materials: 
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  460-4.1.1 General: Handle, transport and store plates, shapes, assemblies, 

fastener components and other parts in a manner that protects them from damage and facilitates 

subsequent inspections in a safe manner. 

   Provide storage which will keep materials, assemblies, other components 

and parts clean, and free from dirt, grease, other foreign matter, unacceptable corrosion or 

coating deterioration, and any other adverse environmental conditions. 

  460-4.1.2 Bulk Materials: Ensure that all bulk materials, such as shear studs, are 

stored together in individual LOTs and that the outside of each container has a list and 

description of the contents. Maintain a separate list of the weights of all tools and erection 

materials. 

  460-4.1.3 Fastener Assemblies (Bolts, Nuts and Washers): Transport and store 

fastener assemblies in sealed, watertight containers. Label the side of each container with the 

supplier’s name and LOT identification number, and marked to identify the contents and size of 

the fastener components. Ensure that all surfaces of the nuts are lubricated prior to their 

placement in watertight containers. Provide containers for components that are capable of 

protecting them from moisture and other harmful materials. Maintain containers in their sealed 

conditions until they are opened for use at their assembly locations. 

   Do not remove more fastener assemblies from the protected area than can 

be installed and tightened during a work shift. Leave the containers unopened until needed for 

assembly. At the end of the work shift, return unused fastener assemblies to the protected storage 

area for future use. Protect opened storage containers from contamination. 

  460-4.1.4 Coatings: Store coatings in accordance with Sections 962, and 975 and 

the manufacturer’s recommendations. Notify the Engineer if the manufacturer’s 

recommendations vary from that provided in the Contract Documents. 

  460-4.1.5 Anchor Rods and Nuts: Ship anchor rods and nuts as an assembly. 

Washers may be shipped separate from the assembly. 

 460-4.2 Material Traceability: 

  460-4.2.1 General: All materials arriving at the shop shall be properly identified 

in accordance the requirements of ASTM A6. Document all main load-carrying member 

material, high-strength fastener assemblies, and weld materials incorporated into the work 

through the entire fabrication process. Document this material traceability in a report type format 

that correlates heat numbers to their respective locations in the completed members. Submit 

diagrams and sketches as requested by the Engineer for clarity. 

   At the fabrication facility, maintain the records of the material testing and 

certification processes and component/part identification as part of the fabricator’s permanent 

project records for a period of not less than two years as measured from the last shipment of 

materials from the fabricator’s facility. Submit all project-related records to the Engineer. 

   Mark the weight on members weighing more than three tons, in a visible 

location. 

  460-4.2.2 Match Marking of Members and Assemblies: Match mark all 

connecting members or parts that have been reamed or drilled while assembled. The fabricator 

shall submit a diagram showing all marks and clearly indicate the location of all the marks on the 

shop drawings. 

   Use painted marks, attached metal tags, other durable methods which do 

not degrade the finish of the piece, including plasma etching or low-stress type steel die stamps 

to identify and match mark pieces. If steel die stamps are used, they must be blunt nosed or 
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interrupted dot dies, manufactured to produce impressions that are rounded at the bottom of the 

impression. Re-mark coated type markings as necessary to maintain continuity in traceability. 

Plasma etching using robotic equipment may be used to mark the surface of a steel plate when 

done at 10 amps and at 150 inches per minute. Plasma etching outside of these parameters 

requires Engineer approval. 

   Mark splice plates and girders so that upon erection, the mark on the splice 

plate is located opposite a matching mark on the girder. Place the mark on web splice plates, 

midway down the long side of the plate, on either the right or left side, to correspond with the 

girder to which the splice plate will be temporarily attached for shipping to the erection site. 

Make a matching stamp on the girder web opposite the mark on the splice plate. 

   Place the mark on top or bottom flange splice plates, on the right or left 

end of the plate, corresponding to the girder to which the plate will be attached for shipment to 

the erection site. Place a corresponding mark on the girder flange opposite the mark in the splice 

plate. 

   As an alternate location for tub girder bottom flange splice plates, place 

the mark midway down the long side of the plate, on either the right or left side, to correspond 

with the girder to which the splice plate will be temporarily attached for shipping to the erection 

site. Make a matching mark on the girder flange opposite the mark on the splice plate. 

   Mark girders and beams on the left end, according to the orientation 

shown in the shop drawings, near the top flange. Mark diaphragms in the middle upper portion of 

the web. Mark cross-frames in the middle of the top or bottom horizontal member. 

   When heat numbers and other identification marking are applied by die 

stamping to fracture critical members, low stress dies shall be used. 

   Low-stress die stamp markings applied to fracture critical members shall 

be placed in locations or zones shown or described in the approved shop drawings. Low-stress or 

compression areas are preferred. 

   Ensure that during fabrication, the heat number is maintained on each 

primary load-carrying component by paint until the component is permanently joined into a 

piece marked member or assembly. 

 460-4.3 Workmanship: 

  460-4.3.1 Cutting, Shearing and Machining: Cutting (including burning and 

sawing), shearing, and machining shall be accomplished in accordance with the 

AASHTO/AWS 1.5, Bridge Welding Code and the following requirements: 

   Plane, mill, grind or thermally cut the sheared edges of main load-carrying 

member plate components greater than 5/8 inch thick to a depth of 1/4 inch. 

   Cut and fabricate steel plates so that the primary direction of rolling is 

parallel to the direction of the member or component main stress. For flanges and webs, the 

direction of rolling is parallel to the flanges unless noted otherwise in the Contract Documents. 

Web splice plates may be rolled parallel to their length. 

  460-4.3.2 Bending: 

   460-4.3.2.1 Cold Bending: Fracture critical and non fracture critical 

plates and bars shall be cold bent, unless otherwise permitted according to the provisions of 

Section 460-4.3.2.2. 

    The minimum bend radii measured to the concave face of the plate, 

shall be taken as 5.0(t) for all grades and thicknesses of steel conforming to structural steel for 

bridges, AASHTO M270M/M 270 (ASTM A709/A709M), where ‘t’ is the thickness of the plate 
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in inches. For cross-frame or diaphragm connection plates up to 0.75 inches, the minimum 

bending radii may be taken as 1.5(t). For all other grades of steel the minimum bend radii 

recommendations from the plate fabricator shall be followed, but the radii shall not be less than 

the minimums specified herein. 

    Wherever possible, bend lines shall be oriented perpendicular to 

the direction of final rolling of the plate. If the bend lines are parallel to the direction of final 

rolling, the minimum bend radii shall be increased to 7.5(t). 

   460-4.3.2.2 Hot Bending: Fracture critical and non-fracture critical plates 

and bars may be bent hot subject to the approval of the Engineer. Heat-shrink methods as 

described in 460-4.3.4 are also permitted. If hot bending is to be employed, the heating and 

bending procedure shall be submitted for review and approval by the Engineer. The plates and 

bars shall be bent hot at a temperature above the blue brittle temperature of steel (700° F), not to 

exceed the temperature limits in Table 460-2. The minimum radii of the hot bend must satisfy 

the requirements of 460-4.3.2.1. 

  460-4.3.3 Straightening: Member components, such as plates, angles or shapes, 

are to be straightened before the parts are assembled. Perform straightening such that no cracking 

or other damage occurs in the part. If heat is to be used for straightening, follow the provisions of 

460-4.3.4. 

  460-4.3.4 Heat Application: 

   460-4.3.4.1 General: At various points during the fabrication of structural 

steel, applications of heat may be necessary for hot-bending, cambering, curving or 

straightening. Use the temperature limits and guidelines given in this Section, unless alternate 

procedures have been approved by the Engineer. Routine straightening of material other than 

quenched and tempered material shall be done in accordance with the temperature limits and 

guidelines as specified herein, but do not require a submitted procedure. 

    Heat curving may be used in conjunction with a cut-curve 

procedure, in which a portion of the curvature is obtained by cutting the plates to all or part of 

the required radius, except as limited by 460-4.3.4.4. 

   460-4.3.4.2 Heating Process and Equipment: 

    460-4.3.4.2.1 Maximum Temperatures: The maximum allowable 

temperature to which the material can be heated is given in Table 460-2, Maximum Temperature 

Limits for Heat Applications. 

 

Table 460-2 

Maximum Temperature Limits for Heat Applications 

ASTM A 709 Grade Maximum Temperature, °F 

36, 50, 50S, 50W & HPS 50W 1,200 

HPS 70W & HPS 100W 1,100 

 

    460-4.3.4.2.2 Timing of Heat Applications: Conduct heating 

operations prior to the application of coatings. 

    460-4.3.4.2.3 Allowable Preload Stresses: Preload compressive 

stresses will be permitted up to 0.5 times the minimum specified yield strength (Fy) of the 

material. This stress limit is applicable to all steels covered by this specification as listed in 

Table 460-2. If jacks are used, energize and lock off prior to the application of heat. 
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    460-4.3.4.2.4 Heating Tips: Apply heat using orifice tips only. 

Select tip sizes proportional to the thickness of the heated material. 

    460-4.3.4.2.5 Torches: Manipulate the heating torches to guard 

against general and surface overheating. In addition, place heat reflective sheet material against 

the web before applying heat to the inside flange surface. When heating the inside flange surface, 

point the torches to prevent applying heat directly to the web. 

    460-4.3.4.2.6 Heating Patterns: Fundamental heating patterns 

(such as vee, line, edge, spot, and strip) may be used separately or in combination. Mark vee and 

strip heat patterns on the material surfaces prior to heating. When heating, bring the steel within 

the planned pattern to the specified heating temperature as rapidly as possible without 

overheating the steel. Apply heat in accordance with the approved procedure. 

    460-4.3.4.2.7 Thin Wide Plates: Prevent buckling of thin wide 

plates by not applying excessive heat. 

    460-4.3.4.2.8 Verification of Temperatures: Use temperature-

sensitive crayons, pyrometers, or infrared non-contact thermometers for verifying temperatures 

during heating operations. When heating patterns are used, make regular verifications of the 

temperatures throughout the pattern. Remove the heating flame from the material before taking 

measurements. 

    460-4.3.4.2.9 Cooling: Prior to the use of any artificial cooling, 

allow steel to cool below 600°F. Use only dry compressed air. Do not quench with water or a 

water and air mixture. 

    460-4.3.4.2.10 Reheating: Reheat only after the material has 

cooled below 250°F. 

    460-4.3.4.2.11 Over Heating: The Engineer may reject the 

product, if any portion of the material is exposed to heating higher than the allowable 

temperature. 

   460-4.3.4.3 Heat-Curving of Bridge Members (Weak Axis Shaping): 

    460-4.3.4.3.1 General: Rolled beams and girders may be heat-

curved at the job site, provided that the heating is performed in accordance with the Engineer’s 

approval. 

    460-4.3.4.3.2 Sequence of Operations: Heat curve members prior 

to the attachment of longitudinal stiffeners. 

    460-4.3.4.3.3 Web Position: When the radius is less than 

1,000 feet, heat curve members with the web in the horizontal position or preloaded to induce 

stress prior to heating. Otherwise, members may be heat-curved with the web in either the 

vertical or horizontal position. 

    460-4.3.4.3.4 Subsequent Heats: If multiple locations are to be 

heated, do not reheat the same location until after at least three heats at other locations. 

    460-4.3.4.3.5 Locating Heating Patterns: Space the heating 

patterns along the full length of each flange to produce a circular (not parabolic) curvature. 

Adjust the heating patterns to produce the necessary curvature. Compensate for differences in 

flange thickness and width as necessary. Use enough heating patterns in each piece to eliminate 

chording effects. 

   460-4.3.4.4 Minimum Radius for Heat-Curving: Heat-curving of beams 

and girders is allowed when the horizontal radius of curvature measured to the centerline of the 

member web is greater than both values calculated by Equations 4.1 and 4.2 below, and greater 
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than 150 feet at any and all cross sections throughout the length of the member. Do not heat 

curve steels with a minimum specified yield strength greater than 50 ksi, other than 

ASTM A709, Grade HPS 70W. 

 

tF

bD
R

y

14
=

in.  (Equation 4.1) 

 

yF

b
R

7500
=

 in.  (Equation 4.2) 

  where: 

 

  Fy = specified minimum yield point of member web, ksi; 

  ψ = ratio of the total cross section area to the cross-sectional area of both flanges; 

  b = width of the widest flange, inch; 

  D = clear distance between flanges, inch; 

  t = web thickness, inch; 

  R = radius, inch. 

 

    In addition to the above requirements, do not heat curve if the 

radius is less than 1,000 feet when the flange thickness exceeds 3 inches or the flange width 

exceeds 30 inches. 

   460-4.3.4.5 Heat-Cambering (Strong Axis Shaping): 

    460-4.3.4.5.1 General: Procedures for cambering of built-up plate 

girders shall be submitted as a part of the Producer Quality Control (QC) Plan. In the procedures, 

address any proposed preloading and heat application and control. Minor heat adjustments in 

camber at the finishing stage of the girder do not require approval if the patterns and 

temperatures are followed in accordance with the approved procedures. 

     Do not utilize heat-cambering as the primary source of 

vertical camber in horizontally curved main load-carrying members; cut the web plate to the 

required position. Only use heat-cambering on horizontally curved main members to adjust cut 

cambering with the approval of the Engineer. 

    460-4.3.4.5.2 Web Position: Support members to be heat-

cambered with the web vertical. Space supports to take maximum advantage of dead load in the 

member prior to the application of heat. 

    460-4.3.4.5.3 Subsequent Heats: If multiple locations are to be 

heated, do not reheat the same location until after at least three heats at other locations. 

    460-4.3.4.5.4 Rolled Beams: Rolled beams may be heat-cambered 

to provide the required curvature at the producing mill. Attach all detail material, such as 

connection plates, bearing stiffeners and gusset plates, after the beam has been heat-cambered. 

   460-4.3.4.6 Heat-Straightening Damaged Structural Steel: 

    460-4.3.4.6.1 General: Submit procedures for heat-straightening 

for the Engineer’s review prior to beginning the work. Describe in detail the distortion to be 

corrected and all details for preloading, heating, cooling, verifying final dimensions, and 

nondestructive testing. 
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    460-4.3.4.6.2 Cracking: As a minimum, visually examine all heat-

straightened areas. Notify the Engineer when suspected areas of cracking are found. Examine 

these areas by one or more of the following methods, as directed by the Engineer: 

     1. Visual examination; 

     2. Liquid penetrant examination 

     3. Magnetic particle examination 

     4. Ultrasonic examination 

     5. Radiographic examination 

    460-4.3.4.6.3 Restraining Forces: Restraining forces (usually 

jacks) shall be set to restrain the steel during heating, but allow free contraction during cooling. 

In addition, apply the restraining forces in a direction tending to restore the member and limit the 

magnitude so that the material is not overstressed during heating. 

    460-4.3.4.6.4 Heating: Heat the steel in a single pass following the 

specified pattern and allow it to cool to below 250°F prior to reheating. Select heating patterns 

and sequences appropriate for the type of damage and shape of the cross section. Simultaneous 

vee heats may be used provided the clear spacing between vees is greater than the width of the 

plate element. 

    460-4.3.4.6.5 Subsequent Repair: Heat cambered members 

damaged after cambering may be repaired. However, do not repair previously heat-straightened 

members in the same region of damage without the approval of the Engineer. 

   460-4.3.4.7 Heat Treatment: 

    460-4.3.4.7.1 General: When any special form of heat treatment is 

required, it will be described in the Contract Documents. Perform heat treatments prior to any 

boring, machining or straightening operations. 

    460-4.3.4.7.2 Stress Relief: Where required, perform thermal 

stress relief in accordance with the procedure outlined in the AASHTO/AWS D1.5, Bridge 

Welding Code. Provide welding materials consistent with the stress relieving process utilized. 

    460-4.3.4.7.3 Normalizing and Annealing: Where required by the 

Contract Documents, perform normalizing and annealing as defined in ASTM A941. Maintain 

temperatures uniformly throughout the furnace during heating and cooling so that the 

temperatures at any points on the member do not differ by more than 130°F. 

   460-4.3.4.8 Contact and Bearing Surfaces: Provide surface finishes of 

bearings, base plates, and other contact surfaces in accordance with the ANSI surface roughness 

requirements as defined in ANSI B46.1, Surface Roughness, Waviness and Lay, Part I, given in 

Table 460-35, ANSI Surface Roughness Requirements. 

 

Table 460-53 

ANSI Surface Roughness Requirements 

Steel slabs ANSI 2000 micro-inch 

Heavy plates in contact with shoes to be welded ANSI 1000 micro-inch 

Milled ends to compression members, milled or 

ground ends of stiffeners or rockers 
ANSI 500 micro-inch 

Bridge rollers and rockers ANSI 250 micro-inch 

Sliding bearings ANSI 125 micro-inch 

Pins and pin holes ANSI 125 micro-inch 
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   460-4.3.4.9 Cleaning and Coating (Including Galvanizing): 

    460-4.3.4.9.1 General: Clean and coat the work in accordance 

with 460-2 and/or 460-7.2 and Sections 560, and 562. 

    460-4.3.4.9.2 Removal of Lubricants: Remove lubricants from 

the exposed surfaces of installed fastener assemblies and other surfaces in accordance with the 

approved Producer QC Plan or the paint manufacturer’s recommendations prior to painting. 

Demonstrate the procedures to the Engineer prior to preparations for painting. Bring to the 

Engineer’s attention any manufacturer’s processes or procedures that conflict with those 

specified in the Contract Documents. 

  460-4.3.5 Bolt Holes: 

   460-4.3.5.1 General: Unless shown otherwise in the Contract Documents, 

the bolt hole geometry is to be as shown in Table 460-43, Bolt Hole Geometry. 

 

Table 460-43 

Bolt Hole Geometry 

Bolt Diameter 

(d), inch 

Standard 

(Diameter, inch) 

Oversize 

(Diameter, inch) 

Short-Slotted 

(Width, inch by 

Length, inch) 

Long-Slotted 

(Width, inch by 

Length, inch) 

1/2 9/16 5/8 9/16 x 11/16 9/16 x 1 1/4 

5/8 11/16 13/16 11/16 x 7/8 11/16 x 1 9/16 

3/4 13/16 15/16 13/16 x 1 13/16 x 1 7/8 

7/8 15/16 1 1/16 15/16 x 1 1/8 15/16 x 2 3/16 

1 1 1/16 1 1/4 1 1/16 x 1 5/16 1 1/16 x 2 1/2 

> 1 1/8 d + 1/16 D + 5/16 (d + 1/16) x (d + 3/8) 
(d + 1/16) x 

(2.5 x d) 
Note: Except as shown elsewhere in the Contract Documents, bolt holes in the connections of primary members are to be 

standard size. 

 

   460-4.3.5.2 Holes, Tolerances and Quality: Make bolt (and anchor rod) 

holes using any method suitable to the Fabricator and as specified below; except holes for high 

strength fasteners in main or primary load-carrying members which are not to be punched full 

size, but may be thermally cut in accordance with 460-4.3.5.4 and ground smooth with the 

approval of the Engineer. 

    The misalignment of holes in a bolt group relative to the same 

holes in the component or components it is joined to in a connection, shall not exceed 1/32 inch 

for 85% of the bolt holes in that group. Bolt holes are to be normal to the work and have no tears, 

cracks, fins, dirt, loose rust, burrs or other anomalies, and the surface is to be flat within a slope 

of 1/20. Bolt holes are to be round within plus or minus 1/32 inch and within plus or minus 1/32 

inch of the specified size. For subsize holes, a pin 1/8 inch smaller than the subsize holes must be 

able to pass through all assembled plies in at least 75% of the locations prior to reaming. Holes 

inclined more than 3 degrees to a surface in any direction must have a hardened beveled washer 

provided at that face. Unless specified elsewhere in the Contract Documents, it is not required to 

coat the inside of the bolt holes. 

   460-4.3.5.3 Slotted Holes: Slots may be made by a single punch, or by 

joining two adjacent drilled or punched holes when punching is permitted. When joining holes, 

thermal cutting is to follow the common tangent to the two holes, and this cut is to be ground. Do 
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not make slotted holes more than 1/32 inch in width nor 1/16 inch greater in length than 

specified. Grind smooth any flame cut portions of the slot to ANSI 1000 micro-inches. 

   460-4.3.5.4 Holes in Plates Not Subjected to Tensile Stress: Large 

diameter holes in heavy plates not subjected to tensile stress (such as bearing plates) and slotted 

holes in materials not subject to tensile stress may be thermally cut, followed by appropriate 

grinding to smooth the periphery. Stop the practice if gouges or other defects occur, or if directed 

by the Engineer. These holes are to meet the following criteria: 

    Do not thermally cut holes in ASTM A709, GradeHPS 100W steel. 

Provide hole centerlines aligned within plus or minus 1/16 inch of theoretical. The inside (cut) 

faces of the hole are to be perpendicular to the plane of the plate. Eighty-five percent of the 

(open) hole diameter is not to exceed that specified in the Contract Documents, plus or minus 

1/16 inch. Local notches, gouges or the maximum diameter shall not exceed that specified in the 

Contract Documents plus or minus 3/32 inch. 

   460-4.3.5.5 Punching: Material forming parts of a member composed of 

five thicknesses or less of metal may be punched full-size. When more than five thicknesses of 

material are joined, material shall be subdrilled or subpunched and then reamed full-size, or 

drilled full-size while in assembly. Subpunched or subdrilled holes, when required, must be at 

least 3/16 inches smaller than the finished hole size. 

    Holes in cross frames, lateral bracing components, and the 

corresponding holes in connection plates between girders and cross frames or lateral components 

may be punched full size. Holes in longitudinal main load-carrying members, transverse 

floorbeams, and any components designated as fracture critical (FCMs) shall not be punched 

full-size. 

   460-4.3.5.6 Edge Distance: Provide minimum as-fabricated distance from 

the center of a bolt hole to an edge as given in Table 460-45, Edge Distances, unless otherwise 

shown in the Contract Documents. 

 

Table 460-45 

Edge Distances 

Fastener Size, Inch Sheared Edge, Inch 
Rolled Edges of Plates or Shapes 

or Gas Cut Edges Inch 

5/8 1 1/8 7/8 

3/4 1 1/4 1 

7/8 1 1/2 1 1/8 

1 1 3/4 1 1/4 

 

   460-4.3.5.7 Bolted Splice Gaps: Unless shown elsewhere in the Contract 

Documents, the tolerance for bolted splice gaps (open distance face-of-web/flange to face-of-

web/flange) shall be from zero (no gap between faces) to a maximum of 1/8 inch greater than the 

gap shown on the Contract Plans. If no gap is shown in the Contract Plans, assume that a 

nominal gap of 3/8 inch is required. In addition, meet the edge distance requirements, provided 

above. 

   460-4.3.5.8 Maximum Edge Distance: Unless otherwise specified in the 

Contract Documents, the maximum fabricated distance from any edge to the center of the hole 

shall be 8 times the thickness of the thinnest outside plate, not to exceed 5 inches with no 

additional tolerance allowed. 
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   460-4.3.5.9 Spacing of Bolt Holes: Space bolt holes within plus or minus 

3/16 inch of that shown in the Contract Documents. 

   460-4.3.5.10 Holding of Plies: When drilling or reaming is accomplished 

through multiple plies of material, do not hold the materials together by welds not specified in 

the Contract Drawings. 

 460-4.4 Member Geometry: 

  460-4.4.1 General: 

   460-4.4.1.1 Tolerances: Provide dimensional tolerances as follows: 

    1. Rolled shapes, plates, bars, wide flange sections and 

miscellaneous steel in accordance with ASTM A6; 

    2. Fabricate girders in accordance with the AASHTO/AWS D1.5, 

Bridge Welding Code and as described below; 

    3. For built-up members not specifically covered by 

AASHTO/AWS D1.5, apply AASHTO/AWS D1.5, Bridge Welding Code, except as noted 

below or as directed by the Engineer. 

   460-4.4.1.2 Camber and Sweep: Tolerances for camber and sweep of 

continuous and simply supported girders of any shape shall be as described in the 

AASHTO/AWS D1.5, Bridge Welding Code. The camber and sweep tolerances for steel pier 

caps shall be the same as those specified for girders. Measure sweep for horizontally curved 

members from the theoretical centerline for comparison to the aforementioned requirements. 

   460-4.4.1.3 Alternate Sections: Rolled sections or fabricated sections of 

equal or slightly greater dimensions than the section specified may be proposed for the 

Engineer’s approval. Changes that reduce fatigue resistance or significantly affect splice design 

or deflection will require complete design calculations. 

   460-4.4.1.4 Web Flatness: Maximum deviation from flatness for webs of 

curved and/or cambered sections shall be the same as for straight built-up girders. Measure 

curved girder web flatness using a straightedge oriented perpendicular to the flanges (“vertical”, 

flange to flange). 

   460-4.4.1.5 Girder Length: If measuring girder length with a device that 

is free of thermal effects, appropriately adjust the measurements to the reference temperature 

shown in the Contract Documents. Measure the length of horizontally curved girders along the 

arc. 

  460-4.4.2 Specialty Structures: 

   460-4.4.2.1 Box Members as Bent Caps: 

    460-4.4.2.1.1 Tolerances: Unless otherwise shown in the Contract 

Documents, submit tolerances for bearing planes and box twist to the Engineer for review and 

approval. Prior to submitting these tolerance values for approval, coordinate between the Erector 

and the Fabricator. 

    460-4.4.2.1.2 Bearings: Unless otherwise specified in the Contract 

Documents, each bearing is to be true to a tolerance of 1/32 inch across its entire width in either 

direction. 

    460-4.4.2.1.3 Beam Trueness: Unless otherwise specified in the 

Contract Documents, the plane of beam supports on the box girder (the bearing area specifically 

attached to the box girder) is to be true to the box girder bearing within 1/16 inch in the short 

direction and true to the vertical axis of the nesting girders (those girders attached to or resting 

on the box girder) within 1/16 inch. 
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   460-4.4.2.2 Trapezoidal Bridge Members: As a minimum, trapezoidal 

bridge members (tub or box girders) shall meet AASHTO/AWS D1.5, Bridge Welding Code 

dimensional tolerances. Camber may be verified with the girder in its upright position, supported 

to avoid dead load deflections. 

   460-4.4.2.3 Pinholes: Unless shown elsewhere in the Contract 

Documents, bore pinholes: 

    1. True to the specified diameter; 

    2. Smooth to ANSI 3 (125 micro-inches); 

    3. At right angles with the axis of the member; 

    4. Parallel with each other; and 

    5. With a diameter of the pinhole not exceeding that of the pin by 

more than 0.015 inch for pins 5 inches or less in diameter, or 1/32 inch for larger pins. 

   460-4.4.2.4 Truss Chord Joints: Abutting joints in truss chords not 

specified to be mill-to-bear shall have openings of 1/4 inch, plus or minus 1/8 inch. 

    Abutting joints in truss chords specified to be mill-to-bear shall be 

faced and brought into bearing. When assembled, provide 85% or more of the abutting surfaces 

in full contact. Allowable visible gaps shall not exceed 1/64 inch. 

   460-4.4.2.5 Horizontally Curved Beams and Skewed Steel Girders: 

Account for torsion induced deflections for horizontally curved beams and skewed steel girders. 

Unless otherwise defined in the Contract Documents, a horizontally curved beam or girder is a 

longitudinal or transverse bridge component with a radius less than 10,000 feet anywhere along 

its continuous length. 

 460-4.5 Shop Assembly: 

  460-4.5.1 General: Ensure the fit of all connections and the geometry of all 

components. Unless specified elsewhere in the Contract Documents, check the fit of all 

longitudinal girder/beam lines in accordance with 460-4.5.1.1. Perform this prior to transporting 

the pieces in question to the site for erection. 

   460-4.5.1.1 Progressive Girder or Truss Assembly: Assemble the 

structure for a minimum of three spans, panels, field sections, segments or longitudinal chords of 

the structure. Successive assemblies shall consist of at least one longitudinal segment of the 

previous assembly, repositioned as necessary for accurate alignment, plus two or more 

longitudinal segments added at the advancing end. For entire structures less than 150 feet in 

length or less than three segments, assemble the entire longitudinal line. Meet the requirements 

of 460-4.5.1.4 when utilizing computer-numerically-controlled drilling equipment. 

    When a transverse structural steel member or members is required 

for the continuation of the uninterrupted girder or beam line, truss, arch rib, bent tower face or 

rigid frame, and is designated elsewhere in the Contract Documents to be shop assembled, the 

Fabricator may include this member or component in a separate subassembly and not the three 

segment longitudinal assembly (discussed above). If combined in a different subassembly, 

include the longitudinal member(s) or component(s), as designated elsewhere in the Contract 

Documents to be shop assembled, that frame directly into the transverse structural member. Do 

not include the transverse member(s) in the longitudinal assembly unless directed so elsewhere 

in the Contract Documents or by the Engineer. Account for end rotations and deflections as 

necessary, and submit the procedure to the Engineer for review. 

   460-4.5.1.2 Progressive Chord Assembly: When specified elsewhere in 

the Contract Documents, assemble the truss chords for a minimum of three panels or longitudinal 
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segments of the structure. Successive assemblies shall consist of at least one longitudinal 

segment of the previous assembly, repositioned as necessary for accurate alignment, plus two or 

more longitudinal segments added at the advancing end. For entire structures less than 150 feet 

in length or less than three segments, assemble the entire longitudinal line. Meet the 

requirements of 460-4.5.1.4 when using computer-numerically-controlled drilling equipment. 

    Account for transverse members indicted elsewhere in the Contract 

Documents to be included in the shop assembly as in 460-4.5.1.1. 

    When assembled in accordance with this subsection, the holes of 

the connections will be so located that they will be drilled to the final geometric angles. This will 

require that the truss members, when erected under the no load (or practically no load or stress) 

condition, must be bent and forced to fit the end conditions. This condition will introduce an 

initial reverse secondary stress that will theoretically wane when the structure assumes the 

loading for which it is cambered. Submit the procedure to the Engineer for review. 

   460-4.5.1.3 Special Complete Structure Assembly: When specified 

elsewhere in the Contract Documents, this type of shop assembly will include assembling the 

entire structure including the diaphragms, cross frames, integral steel substructure and floor 

components. Miscellaneous components are not included unless directed elsewhere in the 

Contract Documents. Establish procedures for each structure or structure type including 

consideration of incremental erection, temporary field support locations, stage construction and 

final tightening of field connections. Submit the procedures for review by the Engineer. 

   460-4.5.1.4 Computer-Numerically-Controlled (CNC) Drilling 

Associated with Progressive Girder, Truss or Chord Assembly: If the Fabricator chooses to 

drill the holes in all plies of all connections of the continuous main girder or beam line, truss, 

arch rib, bent, tower face or rigid frame and any intersecting (transverse) members utilizing 

computer-controlled-numerical drilling procedures, piece-wise assembly of the entire continuous 

girder or beam line, truss, arch rib, bent, tower face or rigid frame is not required if the following 

requirements are met: 

    Prior to transporting to the site, perform a check fit of the first 

three spans, panels, field sections, segments or longitudinal chords; or entire first bent, tower 

face or rigid frame of the structure to ensure the accuracy of the CNC procedures and equipment. 

    As selected by and at the discretion of the Engineer and prior to 

transporting to the site, perform another check fit of a different assembly of three spans, panels, 

field sections, segments or longitudinal chords; or another entire bent, tower face or rigid frame 

of the structure to ensure that the accuracy of the CNC procedures and equipment is maintained. 

If either of the above fails to meet the Contract requirements, assemble the entire girder or beam 

line, truss, arch rib, bent, tower face or rigid frame as originally prescribed in 460-4.5.1.1 or 460-

4.5.1.2 as prescribed elsewhere in the Contract Documents. Account for transverse members 

indicated elsewhere in the Contract Documents to be included in the shop assembly as in 460-

4.5.1.1. 

 460-4.6 Evaluation of Work: The Engineer will evaluate and accept materials and work 

conforming to the Contract Documents. These evaluations may take place prior to or following 

delivery of the materials to the site of the structure. Materials or work that fails to meet Contract 

requirements will be rejected. 

  The Engineer may, at his sole discretion, permit further inspections and testing of 

materials or work that fail to meet Contract requirements for acceptance. The cost of such 

inspections and tests shall be borne by the Contractor. 
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  Bring to the attention of the Engineer, all nonconforming work and or materials 

that cannot be brought into conformance with the Contract Documents using pre-established 

procedures as outlined in the Department approved Producer QC Plan. Submit the following 

information to the Engineer: 

  A cover letter prepared on the Contractor’s letterhead and addressed to the 

Engineer briefly describing the nonconforming work and the proposed credit to the Contract 

proportionate to the nonconformance. For each fabricating facility and for each project within 

that fabrication facility, submittals must be numbered consecutively beginning with the number 

1, at the start of each project. Erectors will start with one for each individual project. 

  A completed Department Nonconforming Structural Steel and Miscellaneous 

Metal Component Data Sheet prepared by the Contractor and countersigned by the Engineer’s 

designated representative to indicate agreement between the Contractor and the Department 

regarding the nonconformance, not any solution, resolution or credit. If the Contractor and the 

Engineer’s designated representative are not in agreement regarding the nonconformance, the 

Engineer’s designated representative will either reject the submittal indicating the reason(s) for 

the rejection or modify the submittal and forward to the Engineer. In the event of modification, 

the Contractor will initial the submittal before being forwarded to the Engineer, thereby 

indicating the Contractor’s concurrence with the modification. 

  A list of supporting information such as sketches, documentation, calculations, 

pictures, etc., must be included in the appropriate space on the Nonconforming Component Data 

Sheet. Supporting information regarding Contract Document noncompliance in the form of 

separate documents is only necessary when space on the Department Nonconforming Structural 

Steel and Miscellaneous Metal Component Data Sheet is inadequate for the required data. All of 

the supporting information required for the form must be prepared by, or under the supervision 

of, the Specialty Engineer who will sign and seal the supporting information. 

  If requested by the Engineer, submit a structural and durability evaluation of the 

proposed repair and/or remediation. This evaluation must be conducted under the supervision of 

a Specialty Engineer and the submittal is to bear the Specialty Engineer’s signature and seal. 

 460-4.7 Member or Component Certification: Coordinate with the Engineer to 

schedule final inspection of the completed work within two weeks prior to shipment or erection 

to verify that all Contract Document requirements have been met. After verification that all 

Contract Document requirements have been met and all necessary repairs have been 

satisfactorily completed, the Quality Control Manager shall certify, by initials and/or signature, 

such materials, components or members. The record shall include certification for: 

  1.Items being shipped or stored prior to final assembly. Affix a certification in the 

form of a stamp or tag in accordance with 460-4.2 and as indicated in the Producer Q C Plan, and 

with a copy of the certification placed in the Contractor’s permanent project records, 

  2. Work being placed into its final position. Document in the Contractor’s 

permanent project records. 

  Submit a summary certification at the least once a month or with each payment 

request that includes the following or similar wording. “The undersigned, being a responsible 

official of (insert Contractor identification) certifies that the materials, components or members 

listed herein have been produced under strict quality control and meet the requirements of the 

Contract Documents” Include a positive identification in the certification such that the applicable 

materials, components and/or members can be uniquely identified utilizing just the summary 

certification document. The Quality Control Manager shall sign this summary certification. 
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460-5 Bolted Connections. 

 460-5.1 General: High strength bolts are described as follows: 

   1. ASTM F3125 Grade A325 or as Grade A325 

   2. ASTM F3125 Grade A490 or as Grade A490 

  Use bolts as follows: 

   1. Use galvanized Grade A325 Type 1 bolts in all field installed bolted 

structural steel connections for painted steel. 

   2. Use either black or galvanized Grade A325 Type 1 bolts in all shop 

installed bolted structural steel connections that will be shop painted. 

   3. Use black Grade A325 Type 3 bolts in all bolted structural steel 

connections for weathering steel that is to remain unpainted. 

   4. Use the bolts as specified for connected assemblies or parts that are 

designated as miscellaneous components where the fastener type is specified elsewhere in the 

Contract Documents. 

  Tighten Grade A325 bolts in accordance with the procedures specified below for 

turn-of-nut or direct-tension-indicator (DTI) tightening. 

  Lubricate and maintain consistency in lubrication of fastener assembly during 

Rotational Capacity (RC) testing and installation. Assemblies that exhibit a loss of lubrication, as 

determined by the Engineer, may be re-lubricated and retested prior to installation. 

  Use Grade A490 bolts only with the approval of the Engineer. Submit procedures 

in accordance with ASTM F3125 Grade A490 for the handling, lubrication, installation, 

tightening and testing of such bolts. Do not install Grade A490 bolts without prior approval of 

the procedures by the Engineer. 

  When the Engineer approves ASTM A307 bolts for use in miscellaneous 

components, tighten them such that the plies of the joint are in firm contact. Use three to five 

impacts of an impact wrench or the full effort of a person using an ordinary spud wrench to 

obtain a snug connection. 

  Fasten aluminum, other materials or assemblies of dissimilar materials in 

accordance with the Contract Documents. 

  Install ordinary rough or machine bolts and nuts in accordance with the Contract 

Documents. 

 460-5.2 Testing: 

  460-5.2.1 Rotational Capacity (RC) Tests: At the location of and prior to 

installation of permanent high-strength fasteners in main or primary load-carrying member 

connections, perform RC tests in accordance with FM 5-581 (for long bolts) or FM 5-582 (for 

short bolts) to ensure that the fasteners are capable of developing the specified strength and that 

the fasteners are properly lubricated. As a minimum, test two assemblies per LOT designation. 

The bolt, nut and washer shall come from the same LOT and be packed in the same container (or 

group of containers assigned the same LOT), except in special cases where nuts and washers 

have only one production LOT number for each size. 

   Short bolts may also be tested using FM 5-583 with DTIs calibrated with 

long bolts installed in a Tension Measuring Device. 

   Washers are required for RC tests even though they may not be required 

for jobsite installation. Where washers are not required for jobsite installation, LOT 

identification is not required. The washer coating shall be the same as that for the bolt and nut. 

   If any of the required tests fails, the entire LOT will be rejected. 
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  460-5.2.2 Verification of Direct Tension Indicator (DTI) Device Performance: 

On a daily basis (when DTI devices are being installed) and at the location of installation, 

perform DTI Verification tests in accordance with FM 5-583. Perform this test on a minimum of 

two high-strength fastener assemblies from each fastener assembly LOT and position of the DTI 

prior to production installation. If either assembly fails, test additional fastener assembly 

LOT/DTI combinations as requested by the Engineer to verify that the Requirements of the 

Contract Documents have been satisfied. These two tests are in addition to the RC tests required 

in 460-5.2.1. If, after additional testing, the DTI fails to meet the requirements of FM 5-583, the 

LOT will be rejected by the Engineer. 

 460-5.3 Reuse and Retightening: Do not reuse Grade A490 bolts or galvanized 

Grade A325 bolts. Black Grade A325 bolts with free spinning nuts may be reused one time with 

the Engineer’s approval. Previously tightened bolts that may have been loosened by the 

tightening of adjacent bolts can be further tightened from the original position. Ensure proper 

lubrication prior to retightening. Discard and replace fractured or damaged bolts. 

 460-5.4 Assembly of Bolted Connections: 

  460-5.4.1 General: Verify that the faying surfaces are in accordance with the 

Contract Documents, are free of dirt or other foreign materials, and that the geometry of the bolt 

holes and the connection meets the requirements of 460-4.3.5. 

   Install fastener assembly components of the same LOT and of the size and 

quality specified in the Contract Documents. Provide final bolts, cylindrical erection pins or 

other fit-up bolts as indicated in the Erection Plan. 

   When it is impractical to turn the nut, tighten the fastener by turning the 

bolt while preventing the nut from rotating. During this tightening operation, do not allow the 

rotation of the part of the fastener assembly not turned by the wrench. 

  460-5.4.2 Preparation of Faying Surfaces: Provide coated and non-coated 

faying surfaces in accordance with the Contract Documents. Faying surfaces specified as blast-

cleaned must satisfy SSPC SP-10 ‘Near-White Blast Cleaning.’ 

   When painting of the slip-critical faying surface of bolted connections is 

required, use only the prime coat. Prepare and coat the faying surfaces prior to installation of the 

fasteners. Provide certification of the slip critical classification required in the Contract 

Documents. 

   Submit certification to the Engineer that galvanized faying surfaces meet 

or exceed a Class C slip critical classification, unless a different classification is required 

elsewhere in the Contract Documents. Mechanically roughen galvanized faying surfaces in 

accordance with the galvanizer’s recommendations. 

  460-5.4.3 Reaming: Do not over size bolt holes by reaming (or any other 

method) without the approval of the Engineer. 

  460-5.4.4 Drifting: Do not over size, stretch or otherwise damage bolt holes by 

improper and excessive drifting. 

  460-5.4.5 Splice Plate Filler Material: Unless otherwise specified in the 

Contract Documents, provide filler material edges within 1/8 inch of the adjacent splice material 

edge. Where required for proper alignment at a bolted flange splice, additional filler material 

may be added provided that the total thickness of filler plates is less than 1/4 inch. 

  460-5.4.6 Installation of Fastener Assemblies: Unless shown otherwise in the 

Erection Plan, install the bolts of the connection by progressing systematically from the most 

rigid part of the connection to the free edges. Install bolts in all holes of the connection and bring 
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them to a “snug tight” condition. Following the sequence indicated in the Erection Plan, further 

tighten all the bolts in the connection. 

   For Grade A325 bolts, obtain the required bolt tension as shown in 

Table 460-6, Minimum Required Fastener Tension in accordance with the turn-of-nut method 

specified in 460-5.4.8, or when DTIs are used, the DTI tightening method specified in 460-5.4.9. 

   For connections (such as large main load-carrying members or truss joints) 

in which previously tightened high strength bolts become loose and require retightening upon the 

tensioning of others, install into a minimum of ten percent of the holes fully tensioned bolts prior 

to final tensioning of the permanent bolts. Distribute these first bolts randomly throughout the 

connection. If directed by the Engineer, remove the initial bolts and install permanent bolts at 

each location, otherwise retighten in accordance with 460-5.3. 

 

Table 460-6 

Minimum Required Fastener Tension 

Bolt Size, 

inch 

Tension Grade A325 bolts, 

kips 

5/8 19 

3/4 28 

7/8 39 

1 51 

1 1/8 64 

1 1/4 81 

1 3/8 97 

1 1/2 118 

 

  460-5.4.7 Bolt Tension: Provide a Skidmore-Wilhelm Calibrator, or other 

equivalent bolt tension measuring device, wherever final connections are being made. Confirm 

the accuracy of the tension measuring device by having it calibrated by an approved testing 

agency once a year. 

  460-5.4.8 Turn-of-Nut Tightening: For each work shift, perform tests utilizing a 

representative sample of five fastener assemblies, from each LOT to be installed that shift. 

Perform the tests using the tension measuring device, following the same procedure to be used 

for actual installation of the fastener assemblies, to a snug-tight tension and corresponding 

torque, which, when the additional turns required in Table 460-7, Nut Rotation from the Snug-

Tight Condition are added, will result in at least 1.05 times the minimum required fastener 

installation tension as shown in Table 460-6. Place a washer under the part turned in the 

tightening of the bolt. Consider the job inspection snug-tight torque as the average of three test 

values determined after rejecting the high and low-test values. 

   For fastener assemblies too short to fit in the tension measuring device, 

modify the determination of the job inspection snug-tight torque in accordance with FM 5-582. 

   460-5.4.8.1 Snug-Tight Condition: In the turn-of-nut method, first bring 

all the fastener assemblies of the connection to a “snug-tight” condition to ensure that all parts of 

the connection are in firm contact with each other. For the purposes of this specification, “firm 

contact” shall mean the condition that exists on a faying surface when the plies are solidly seated 

against each other, but not necessarily in continuous contact. Regard snug-tight as the tightness 

required to produce the bolt tension, which following the final applied rotation, produces at least 
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1.05 times the minimum required bolt tension in accordance with Table 460-6, Minimum 

Required Fastener Tension. In the presence of the Engineer, and on a daily basis, determine the 

job inspection snug-tight torque as specified herein. 

   460-5.4.8.2 Final Tightening: After verification of the snug-tight 

condition in accordance with 460-5.4.11 by the Engineer, tighten all fastener assemblies in the 

joint by applying the applicable amount of nut rotation specified in Table 460-7, Nut Rotation 

from the Snug-Tight Condition. Once snug-tight, bring all fasteners to the required tension 

within the same work shift. 

 

Table 460-7 

Nut Rotation from the Snug-Tight Condition 

Bolt Length Measured from 

Underside of Head to End of 

Bolt 

Both Faces 

Normal to 

Bolt Axis 

One Face Normal to Bolt 

Axis and Other Face Sloped 

Not More than 20:1. 

Bevel Washer not Used. 

Both Faces Sloped Not 

More than 20:1 from 

Normal to Bolt Axis. 

Bevel Washers not 

Used. 

Up to and Including Four (4) 

Diameters 
1/3 turn 1/2 turn 2/3 turn 

Over Four (4) Diameters but 

not Exceeding Eight (8) 

Diameters 

1/2 turn 2/3 turn 5/6 turn 

Over Eight (8) Diameters but 

Not Exceeding Twelve (12) 

Diameters 

2/3 turn 5/6 turn 1 turn 

Notes: 

1. Nut rotation is relative to the bolt, regardless of the element being turned. 

2. Tolerance for bolts installed by 1/2 turn or less is ± 30 degrees. For bolts installed by 2/3 turn or more, the tolerance is ± 45 

degrees. 

3. Nut rotations given are only applicable to connections in which all material within the grip of the bolt is steel. 

4. For bolt lengths exceeding 12 diameters, establish the required rotation by performing actual tests in a suitable tension device 

simulating the actual conditions. Submit procedures to the Engineer for review. 

 

  460-5.4.9 Direct-Tension-Indicator (DTI) Tightening: After complying with 

the requirements of 460-5.2.2, install and tighten DTI devices following the procedures 

described in the DTI Verification Test. Do not permit the DTI to turn during installation and 

tightening. Provide washers in accordance with 460-5.4.10. 

   460-5.4.9.1 Snug-Tight Condition: Install the bolts as specified through 

Step 3 (Snug-Tight Condition) of the DTI Verification test. If the 0.005 inch feeler gage is 

refused in more gaps than shown in the table in Step 3.5 of the test, or the DTI device becomes 

loose and can be spun by hand, remove the bolt and DTI device, discarding the DTI device. 

Provide a new DTI device and reinstall the assembly and bring to the snug-tight condition. 

   460-5.4.9.2 Final Tightening: After verification by the Engineer that the 

snug-tight condition for all bolts has been met, tighten all fastener assemblies in the joint such 

that the number of spaces in which the 0.005 inch thickness gauge is refused is equal to or 

greater than the number shown in Table 460-8, DTI Device Tightening Criteria. Once snug-tight, 

bring all fasteners to the required tension within the same work shift. 
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Table 460-8 

DTI Device Tightening Criteria 

Number of Spaces in DTI 4 5 6 7 8 9 

Minimum Spaces in which Gage is Refused 2 3 3 4 4 5 

 

    Do not tighten the assembly beyond the smallest gap permitted in 

Step 3.5 of FM 5-583. Remove and replace bolts, discarding the DTI, which have a DTI with a 

smaller gap or no gap. 

  460-5.4.10 Washers: 

   460-5.4.10.1 General: Provide ASTM F436 hardened steel washers as 

follows: 

    1. For connections (and all associated testing) using Grade A490 

bolts, use a hardened washer under each element. 

    2. For connections using Grade A325 bolts, use hardened washers 

under the turned element. 

    3. Use hardened steel washers as part of the Rotational Capacity 

tests. 

    4. Where the outer face of the bolted parts has a slope of greater 

than 20:1 with respect to a plane normal to the bolt axis, use a hardened, beveled washer to 

compensate for the lack of parallelism. 

    5. Where bolts are to be installed in a oversized or slotted hole in 

an outer ply, provide a single washer satisfying ASTM F436, or continuous bar satisfying 

ASTM A709: for Grade A325 bolts, provide a thickness of at least 5/16 inch; and for 

Grade A490 bolts, provide a thickness of 3/8 inch. Provide these washers or bars to completely 

cover the slot after installation. Provide a finish consistent with the bolt specified. 

    6. In non-Direct-Tension-Indicator (DTI) applications, clip 

washers on one side to a point not closer than 7/8 of the bolt diameter from the center of the 

washer, if necessary. 

   460-5.4.10.2 Use of Washers with Direct-Tension-Indicators (DTIs) 

Devices: When DTIs are used; use ASTM F436 hardened washers as follows: 

    1. When the nut is turned and the DTI is located under the bolt 

head, a hardened washer is to be located under the nut. 

    2. When the nut is turned and the DTI is located under the nut, a 

hardened washer is to be located between the nut and the DTI. 

    3. When the bolt head is turned and the DTI is located under the 

nut, a hardened washer is to be located under the bolt head. 

    4. When the bolt head is turned and the DTI is located under the 

bolt head, a hardened washer is to be located between the bolt head and the DTI. 

  460-5.4.11 Inspection: 

   460-5.4.11.1 Turn-of-Nut Tightening: 

    1. Once the snug-tight condition is achieved for all of the fastener 

assemblies of the connection, within 24 hours of snugging the first bolt in the connection and in 

the presence of the Engineer, verify for a minimum of three (3) bolts [two (2) for two bolt 

connections] or 10% of the fastener assemblies, that the job inspection snug-tight torque has 

been attained. These fasteners are to have a snug-tight torque equal to or exceeding that specified 
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in 460-5.4.8. Perform this check using the same torque wrench used in 460-5.4.8. For bolts tested 

in accordance with FM 5-583 or when multiple torque wrenches are required, provide a 

calibrated torque wrench or wrenches. 

    2. If the tested fasteners do not obtain the job inspection snug-tight 

torque, test all remaining untested fastener assemblies using the torque wrench in the connection 

in question. Following testing of all assemblies, bring to snug-tight all assemblies and retest as 

stated above. Re-snug and retest as necessary using the calibrated torque wrench until the 

minimum testing stated above is performed favorably. 

    3. Following confirmation of the snug-tight condition as performed 

by the Contractor, and in the presence of the Engineer, match mark the fastener assemblies on 

the end of the bolt thread and on the nut, and then tighten the nut the amount of rotation specified 

in Table 460-7, Nut Rotation from the Snug-Tight Condition. The Engineer will accept the 

connection as fully tightened when all of the following conditions are met: 

     a. the rotation specified in Table 460-7 has been achieved, 

     b. there are no loose assemblies in the connection, 

     c. all plies of the connection are in firm contact, 

     d. there are no indications that excessive stretching or 

yielding has occurred in the fastener assembly, 

     e. bolt stick-through is consistent per LOT. 

   460-5.4.11.2 Direct-Tension-Indicator (DTI) Tightening: Prior to 

bringing the connection to a snug-tight condition, verify in the presence of the Engineer that the 

‘dimples’ of the DTI are not deformed or damaged. Bring the connection to a snug-tight 

condition and tighten in accordance with the requirements of 460-5.4.9. The Engineer will accept 

the connection as fully tightened when all of the following conditions are met: 

    1. The requirements of 460-5.4.9 have been achieved, 

    2. There are no loose assemblies in the connection, 

    3. All plies of the connection are in firm contact, 

    4. There are no indications that excessive stretching or yielding has 

occurred in the fastener assembly, 

    5. Bolt stick-through is consistent per LOT. 

460-6 Welding. 

 460-6.1 General: Perform all shop and field welding in accordance with the applicable 

AWS Welding Code. This requirement includes the use of qualified welders, qualified weld 

procedures, and qualified inspection personnel. 

 460-6.2 Welding on Non-Dynamically Loaded Elements: Perform welding on 

miscellaneous components and other statically (non-dynamically, non-cyclically, etc.) loaded 

structural elements in accordance with the AWS D1.1, Structural Welding Code, or the 

AASHTO/AWS D1.5, Bridge Welding Code.  

 460-6.3 Electroslag Welding: Perform NGI-ESW welding in accordance with the 

AASHTO/AWS D1.5, Bridge Welding Code. 

 460-6.4 Welding of Hollow Structural Steel Sections (Pipes and Tubes): Except as 

noted in the Contract Documents, perform all shop and field welding of Hollow Structural 

Shapes in accordance with the AWS D1.1, Structural Welding Code as amended herein. 

  460-6.4.1 Highway Sign, Lighting and Traffic Signal Support Structures: For 

structural steel supports for signs, lighting, and traffic signals, comply with the AWS D1.1 

Structural Welding Code as amended by the following. 
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   Unless otherwise shown in the Plans, perform ultrasonic testing (UT) or 

radiographic testing (RT) on full penetration groove welds at the following frequency (use the 

AWS D1.1 Tubular Connections Class R Criteria for UT and Cyclically Loaded Criteria for RT. 

    One hundred percent of each joint subject to tension or reversal of 

stress. 

    Twenty-five percent of each joint subject to only compression or 

shear. If discontinuities are found in the joint, the remainder of the joint shall be tested. 

  Perform Magnetic Particle Testing at the following frequencies: 

    A minimum of 25% of all fillet or partial penetration groove welds 

in main members (Use the AWS D1.1 Tubular Connections Criteria). If discontinuities are 

found, the remainder of the welds on the members shall be tested. 

  460-6.4.2 Tubular Bridge or Overhead Sign Structures: Comply with the 

requirements of the AWS D1.1 Structural Welding Code as amended by the following: 

   Unless otherwise shown in the Plans, perform ultrasonic testing (UT) or 

radiographic testing (RT) on full penetration groove welds at the following frequency (use the 

AWS D1.1 Tubular Connections Class R Criteria for UT and Cyclically Loaded Criteria for RT. 

    One hundred percent of each joint subject to tension or reversal of 

stress. 

    Twenty-five percent of each joint subject to only compression or 

shear. If discontinuities are found in the joint, the remainder of the joint shall be tested. 

  Perform Magnetic Particle Testing at the following frequencies: 

    A minimum of 25% of all fillet or partial penetration groove welds 

in main members (Use the AWS D1.1 Tubular Connections Criteria). If discontinuities are 

found, the remainder of the welds on the members shall be tested. 

 460-6.5 Field Welding: Field weld only with the approval of the Engineer or as shown in 

the Plans. All field welding operations must be conducted in accordance with AWS D1.5 and in 

the presence of a Certified Welding Inspector. 

 460-6.6 Tack Welds: Do not weld or tack any fill plates, brackets, clips, shipping 

devices, or other materials not required by the Contract Documents or allowed by the 

AASHTO/AWS D1.5 Bridge Welding Code. 

460-7 Erection. 

 460-7.1 Pre-erection Requirements: 

  460-7.1.1 Erection Quality Control (QC) Plan: Submit an Erection QC Plan for 

review and approval of the Engineer. 

  460-7.1.2 Submittals: Meet the requirements of Sections 5 and 103 for any 

required submittals. Provide submittals to the Engineer for review by the Department in 

accordance with Section 5 and the Contract Documents. 

  460-7.1.3 Erection Plan: Submit, for the Engineer’s review, an Erection Plan 

locating all primary members, lifting equipment and temporary supports or braces, and bolting 

pattern tightening procedures not considered routine. Ensure that the plan includes the Specialty 

Engineer’s signature and stamp. Include supporting calculations indicating that the design unit 

stresses indicated in the Contract Documents have not been exceeded. Submit this plan or plans 

to the Engineer three weeks before erecting the piece or pieces. 

   Include the following information in the Erection Plan: 

    1. A plan of the work area showing all substructure units and 

foundations; surface roads and railroads; all streams, creeks and rivers; all overhead utilities; and 
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any underground utilities that could possibly impact, or be adversely affected by, erection 

operations as determined by the Specialty Engineer. 

    2. The erection sequence for all primary load-carrying members 

and all primary load-carrying member bracing. Note any and all permanent or temporary support 

and/or bracing locations, including crane-holding positions. 

    3. The center of gravity locations, pick weight and delivery 

orientation for all primary load-carrying members. 

    4. Identify any bolting requirements not considered routine. 

    5. Locate all pick crane work points. 

    6. Identify all temporary works and staging areas such as barges, 

mats and temporary excavation support. 

    7. Include capacity charts on the drawings for each crane 

configuration and boom extension utilized. 

    8. Details of all temporary bracing, falsework, towers and shoring. 

    9. Submit any procedures requested by the Engineer and not 

contained in the Erection Plan. 

 460-7.2 Special Requirements for Uncoated Weathering Steel: 

  460-7.2.1 General: Do not use marking materials (grease sticks, crayons) that 

leave behind a residual film that may affect the weathering process of the steel. Store the girders 

as required for non-weathering steels. 

  460-7.2.2 Steel Preparations: Prior to erection, perform the following as 

appropriate: 

   Blast clean the exposed fascia of the exterior girders (both I and box) to 

meet SSPC-SP10 criteria; blast clean the remaining exposed surfaces of steel trapezoidal girders, 

not required to be prepared otherwise, to meet SSPC-SP6 criteria; for steel I-girders, if a non-

uniform mill scale finish has developed, as determined by the Engineer, blast clean all remaining 

exposed surfaces, not required to be prepared otherwise, to SSPC-SP6 criteria; coat the inside of 

box members including, but not limited to, all bracing members, cross frames and diaphragms in 

accordance with Section 560. Coat the exterior face of box girder end diaphragms and all interior 

surfaces of box girders extending beyond the end diaphragm with an inorganic zinc coating 

system in accordance with Section 560. 

  460-7.2.3 Concrete Substructure Preparations: 

   460-7.2.3.1 Substructure Areas Not Receiving Class 5 Finish: Prior to 

erection of the girders, cover all exposed substructure concrete surfaces to protect them against 

staining from the weathering steel components. Leave the covering in place until after placement 

of the concrete deck. As directed by the Engineer, clean all visible stains on concrete in areas not 

receiving a Class 5 Finish by sandblasting and follow-on cleaning using a stain remover or 

commercial cleaner after completion of the structure in accordance with Section 400. 

   460-7.2.3.2 Substructure Areas Receiving a Class 5 Finish: If the 

Class 5 Finish is to be applied prior to the placement of the concrete deck, cover all finish 

concrete surfaces after application and curing of the Class 5 Finish to protect them from staining 

from the weathering steel components. Leave the covering in place until after placement of the 

concrete deck. Upon removal of the covering, reapply the Class 5 Finish to cover any stains 

which may be present. 

    If the Class 5 Finish is to be applied after placement of the 

concrete deck, no substructure covering will be required. 
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  460-7.2.4 Structure and Site Clean Up: Upon the completion of construction, 

remove all oil, dirt, grease or other foreign material, including excessive or uneven mill scale 

from the steel. Remove lubricants from the exposed surfaces of installed fastener assemblies and 

other surfaces in accordance with the manufacturer’s recommendations. Follow procedures 

specified in Section 560 as appropriate. Final surface finish is to be an even mill scale as 

approved by the Engineer. 

 460-7.3 Coordination with Substructure: Prior to the erection of primary load-carrying 

members, conduct a survey to document the vertical, longitudinal and transverse position of all 

substructure units and anchor rod locations. Appropriately account for ambient temperature in 

the survey. 

  Should a discrepancy be identified with the Contract Documents, submit the 

necessary details to the Engineer for resolution. 

 460-7.4 Placing Anchor Rods: Locate and place anchor rods within the tolerance shown 

in the Contract Documents or within 1/4 inch of the theoretical location shown. If anchor rods 

cannot be located to the specified tolerance, place only with the approval of the Engineer. Unless 

shown otherwise in the Contract Documents, provide galvanized anchor rods, nuts and washers 

as follows: 

  1. Set the anchor rods in preformed holes vertical to the plane of the bridge seat. 

  2. Provide 4 inch diameter holes. 

  3. Provide non-shrink grout/mortar of a strength greater than or equal to that of 

the substructure concrete strength, or as shown elsewhere in the Contract Documents. 

  4. Install the rods in accordance with the grout/mortar manufacturer’s 

recommendations. 

  5. Clean the threads of the anchor rods as necessary without damaging the 

coating. 

 460-7.5 Preparation of Bearing Areas and Setting of Bearings: Prior to placing 

superstructure bearing units (including but not limited to neoprene pads and masonry plates), 

prepare the top of concrete pad (bearing area) in accordance with Section 400. If a discrepancy is 

identified, report it to the Engineer for resolution. 

  For expansion bearings with slotted holes for anchor rods, which allow movement 

of the superstructure with respect to the substructure, vary the location of the slotted plate in 

relation to the anchor rods, in accordance with the prevailing temperature at the time of setting. 

  For fixed bearings at multiple adjacent piers, if necessary, horizontally jack the 

substructure units to correctly set the centerline of bearing. Adequately account for temperature. 

  Unless specified elsewhere in the Contract Documents, locate the theoretical 

centerline of bearings to within 1/16 inch transverse to longitudinal girder lines; and in the 

direction parallel to the longitudinal girder line locate the theoretical centerline of bearing within 

1/4 inch of the theoretical centerline of bearing. 

  After setting the bearings and installing anchor rod nuts, washers and any other 

associated hardware specified in the Contract Documents, clean the protruding/exposed surfaces 

of the assembly of all deleterious material. Finish-coat metal parts in accordance with 460-

4.3.4.9. 

 460-7.6 Tightening of Anchor Bolt/Rod Nuts: 

  460-7.6.1 Fixed and Expansion Pot Bearing: Tighten anchor bolts or rod nuts to 

a ‘snug tight’ condition such that the different mating surfaces (such as the top of concrete, 

neoprene and steel) are in firm contact. The nut or bolt is to be tight enough to develop friction 
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between surfaces to prevent sliding, but not over-tightened that bulging or damage occurs in any 

of the mating materials. 

  460-7.6.2 Fixed and Expansion Bearings with Elastomeric Bearing Pads: 

Draw down the lower nut such that a total gap of 1/2 inch exists between the nut and bearing 

plate. Tighten a second nut of the same specification to a snug tight condition against the lower 

nut maintaining the required gap. 

 460-7.7 Bolted Connections: For splice connections of primary members, as well as 

connections of diaphragms or crossframes, fill at least 50% of the holes prior to crane release. 

The 50% may be either erection bolts in a snug tight condition or full size erection pins, but at 

least half (25% of all holes) shall be bolts, and sufficient pins shall be used near outside corners 

of splice plates and at member ends near splice plate edges to ensure alignment. Filled holes 

should be uniformly distributed between the web and flange connections for primary members 

such that approximately 50% of the web connections are filled and approximately 50% of the 

flange connections are filled. For diaphragms or cross-frames, the filled holes should be 

uniformly distributed between all the bolt groups connecting the diaphragm or crossframe to the 

primary member. The 50% requirement may be waived if a reduced percentage is calculated as 

sufficient and shown on the approved Erection Plan. Primary member splice connections that are 

made up on the ground (prior to erection) shall be 100 percent complete prior to any lifting 

operation. Fully tighten all bolts prior to installation of deck forming for each unit. 

 460-7.8 Final Position of Girder Webs: Unless shown elsewhere in the Contract 

Documents, detail the girders and cross frames as directed by the Engineer. The final condition is 

to be defined as with the deck and parapets cast, but without any future wearing surface. A web 

will be considered plumb if it is within a tolerance horizontally between the top and bottom of 

the web of 3/32 inch per foot of web depth compared against the theoretical position as required 

in the Contract Documents. Measure the out-of-plumb perpendicular to the face of the web. Erect 

trapezoidal girders to the geometry shown in the Contract Documents to the same 3/32 inch per 

foot of web depth tolerance. 

 460-7.9 Inspection and Final Acceptance: 

  460-7.9.1 General: Perform Quality Control inspections of all phases of the 

work. The inspection frequency and depth shall be sufficient to ensure that all materials and 

workmanship incorporated into the work meet the requirements of the Contract Documents and 

that the processes are controlled to ensure that the final finished product(s) conform to the 

physical characteristics and dimensions required by the Contract Documents. The Quality 

Control Manager shall be responsible for all inspection operations. An adequate number of 

Quality Control Inspectors shall be available to ensure review of all materials and fabrication 

processes are preformed in accordance with the Producer QC Plan. Weekly meetings shall be 

held with the Engineer to review inspection findings. The review of this information is to 

identify any refinements and/or improvements in the process being utilized in the work. The 

frequency of the meetings may be altered by the Engineer. 

  460-7.9.2 Inspection/Final Acceptance: Ensure the final alignment, profile and 

fastening of the erected steel is in accordance with the Contract Documents. 

460-8 Method of Measurement. 

 460-8.1 General: The quantities to be paid for will be the items covered by this Section, 

following acceptance by the Engineer. Partial payments may be made for fabricated components 

yet to be assembled into larger components, members and assemblies as allowed for elsewhere in 

the Contract Documents. 
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 460-8.2 Deductions and Allowances: No deductions from the computed weight of rolled 

or fabricated structural steel or miscellaneous components will be made for sheared edges, 

punchings, holes, milling, plaining or other items of waste associated with the finished 

components or parts. 

 460-8.3 Weights of Structural Steel and Miscellaneous Materials: The weights of 

structural steel will be taken as nominal weights as reported in the AASHTO LRFD Bridge 

Construction Specifications and ASTM Specifications, in that order of precedence, using the 

dimensions shown in the Contract Documents. 

 460-8.4 Structural Steel and Miscellaneous Metals: The quantity of structural steel and 

miscellaneous metals becoming part of the completed structure and accepted by the Engineer 

will be paid for at the plan quantity shown in the Contract Documents, or as modified by the 

Engineer, measured in pounds, or by the Contract lump sum price for Structural Steel. 

 460-8.5 High-Strength Fastener Assemblies: The weight of high-strength fastener 

assemblies (including nuts and washers) installed by the Contractor and accepted by the 

Engineer will be computed on the basis of an average length in accordance with Table 460-9: 

 

Table 460-9 

Weights of High-Strength Fastener Assemblies 

Diameter of High-

Strength 

Fasteners, inch 

3/4 inch 7/8 inch 1 inch 1 1/8 inch 1 1/4 inch 

Weight per 100, 

pounds 
52 100 135 182 238 

 

  The weight of high-strength fastener assemblies will be included in the 

determination of the weight of the completed structure in determining the quantity paid when 

payment is not by Lump Sum. The Engineer will determine values for sizes of high-strength 

fastener assemblies not shown. 

 460-8.6 Welding and Welds; Fasteners Not Designated as High-Strength; Anchor 

Rods, Nuts, Bolts and Associated Washers; Transporting; Handling; and Erection: 

Welding and welds; fastener assemblies not designated as high-strength; anchor rods, nuts, bolts 

and associated washers; transporting; handling; and erection are considered incidental to the 

work and will not be paid for separately. 

 460-8.7 Shims and Fill Plates: The quantity of shims and fill plates will be included in 

the determination of the weight of the completed structure in determining the quantity paid when 

payment is not by Lump Sum. 

 460-8.8 Coatings: The preparation, application, clean-up and the consumables used in 

the coatings process are considered incidental to the work and will not be paid for separately.  

 460-8.9 Weathering Steel Preparation, Handling and/or Clean-up: The preparation, 

handling, and/or clean-up of weathering steel or the “rust" marks on other items (concrete units, 

etc.) caused by the development of the patina are considered incidental to the work and will not 

be paid for separately. 

 460-8.10 Shear Connectors: Shear connectors are considered incidental to the work and 

will not be paid for separately. 
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 460-8.11 Span Jacking (Fixed Bridge): Jacking of substructure units of adjacent fixed 

piers required to set bearing in accordance with the Contract Documents is considered incidental 

to the work and will not be paid for separately. 

460-9 Basis of Payment. 

 460-9.1 General: Prices and payments will be for full compensation for all work 

specified in this Section completed and accepted, including but not limited to testing, bolting, 

welding, cleaning and coating, temporary works and erection. No separate payment will be made 

for falsework or other erection expense. 

 460-9.2 Payment Items: Payment will be made under: 

Item No. 460-  1- Structural Steel - Rehab - per pound. 

Item No. 460-  2- Structural Steel - New/Widening - lump sum. 

Item No. 460-  6- Ladders & Platforms - lump sum or per pound. 

Item No. 460- 71- Metal Traffic Railing - per linear foot. 

Item No. 460- 81- Rivet or High-Strength Bolt Replacement - each. 

Item No. 460- 95- Structural Steel Repair - per pound. 

Item No. 460- 98- Pipe Hanger - each. 

Item No. 460-112- Anchor Bolt Replacement - each. 
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SECTION 461 

MULTIROTATIONAL BEARINGS 

461-1 Description. 

 Furnish and install multirotational bearings in accordance with the recommendations of 

the manufacturer and details shown in the Plans. Obtain all multirotational bearings from a 

fabricator that is currently on the Department’s Production Facility Listing. Provide bearings on 

each bridge from the same manufacturer. This Section covers the following types of 

multirotational bearings: 

  1. pot bearings. 

  2. disc bearings. 

461-2 Materials. 

 Provide materials in accordance with the AASHTO LRFD Bridge Design Specifications 

and as follows. 

 461-2.1 Structural Steel: 

  Furnish structural steel conforming to ASTM A709 Grade 50W. 

 461-2.2 Stainless Steel: 

  Furnish stainless steel conforming to ASTM A240, Type 316, 16 gage minimum 

thickness. 

 461-2.3 Metalizing Wire: 

  Furnish metalizing wire in accordance with ASTM B833, having an 85% 

zinc/15% aluminum (Z30700) composition. 

 461-2.4 Anchor Rods, Nuts and Washers: 

  Furnish galvanized anchor rods, nuts and washers in accordance with Section 962. 

461-3 Design. 

 Design bearings in accordance with the AASHTO LRFD Bridge Design Specifications. 

Design bearing connections to allow for bearing replacement without having to remove the 

masonry plate or sole plate. Detail all steel bearing components with sliding surfaces (e.g., 

stainless-steel plates or PTFE plates), masonry plates and elastomeric components to be 

replaceable. Welded attachments are not considered a replaceable connection. 

 Design guided bearings for the lateral load shown in the Plans or 10% of the vertical load 

capacity of the bearing shown in the Plans, whichever is greater. 

 For disc bearings, provide steel limiting rings around the top and bottom of the polyether 

urethane disc except if using the following: a minimum 62 Type (Shore) D durometer disc, a 

shear restraint device, and surface friction between the disc and steel plates. 

461-4 Shop Drawings. 

 Submit shop drawings in accordance with Section 5. Include design calculations, signed 

and sealed by a Specialty Engineer, confirming that all components are in conformance with the 

requirements of this Section. Include the following information on the shop drawings: 

  1. The name and address of the bearing manufacturer, including the physical 

address where the fabrication will be performed Items listed in AASHTO LRFD Bridge 

Construction Specifications Article 18.1.1. 

  2. The bearing manufacturer’s instructions for proper installation, including the 

proper positioning settings for a minimum 100°F temperature range. 
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  3. A list of all materials, project specific details and dimensions, the bearing 

model number and the movement rangeItems required in 461-6.1. 

461-5 Fabrication. 

 Fabricate bearings in accordance with the AASHTO LRFD Bridge Construction 

Specifications and the following requirements. 

 Shop metalize and seal all steel surfaces, except PTFE-stainless steel sliding surfaces, the 

insides of pots and the bottoms of pistons in accordance with SSPC-CS23.00/AWS 

C2.23M/NACE No. 12, “Specification for the Application of Thermal Spray Coatings 

(Metalizing) of Aluminum, Zinc, and Their Alloys and Composites for the Corrosion Protection 

of Steel”. Prepare surfaces prior to metalizing to a "near white" metal condition in accordance 

with SSPC-SP10 using abrasives meeting the requirements of 560-2. Achieve a sharp angular 

blast anchor profile meeting the requirements of ASTM D4417, Method C, 3 mils plus or minus 

1 mil (75 µm plus or minus 25 µm). Provide a metalizing thickness of 10 mils minimum and 

20 mils maximum. Prepare a sample coupon using the same processes used to prepare the 

surfaces and apply the coating to the bearing. Test the coating bond strength on the coupon in 

accordance with ASTM D4541. The bond strength must be a minimum of 700 psi. If the bond 

strength of the coating on the coupon is deficient, test the coating on the bearing. If the required 

bond strength is achieved, repair the coating on the bearing. 

 Prior to shipment, bearings shall be packaged in such a manner to ensure that during 

shipment and storage the bearings will be protected against damage from handling, weather, or 

any normal hazard. Secure bearing assemblies in the fabrication plant with temporary metal bolts 

or straps to avoid separation during transport and installation. 

461-6 Testing and Certification. 

 461-6.1 General: 

 Test the materials used to fabricate the bearings and the completed bearings themselves 

in accordance with the AASHTO LRFD Bridge Construction Specifications using the reactions, 

rotations and movements shown in the Plans for each type of bearing. Conduct the long-term 

deterioration test and the long-term proof load test on full size bearings on a per LOT basis. 

Submit all test results including visual documentation of the bearing both during testing and 

upon disassembly after testing to the Engineer. 

 461-6.2 Long-Term Proof Load Test: Conduct long-term proof load testing on full-size 

bearings on a per LOT basis using the reactions, rotations and movements shown in the Plans for 

each type of bearing. 

 461-6.3 Long-Term Deterioration Test: Long-term deterioration testing requirements 

will be considered satisfied by either of the following: 

  1. Testing of full-size bearings on a per LOT basis. 

  2. Prequalification in accordance with Materials Manual Chapter 11.1. The 

capacity of successfully tested bearings must be within 25% of the required demand specified in 

the Plans (reactions and resultant compressive stresses, rotations, and movements) for 

prequalification testing to be considered satisfied for a project. Test results for bearings of a 

given type and configuration are valid for five years from the original date of testing. 

  Production bearings must be manufactured using the same materials, methods, 

and quality control procedures as those used for testing. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

461-7 Installation. 

 Store multirotational bearings delivered to the bridge site under cover on a platform 

above the ground surface. Protect bearings at all times from damage and ensure they are clean, 

dry and free from dirt, oil, grease or other foreign substances before placement. Install the 

bearings in accordance with the recommendations of the manufacturer, contract drawings, and as 

may be directed by the Engineer. If there is any discrepancy between the recommendations of the 

manufacturer, these Specifications, and Contract Drawings, the Engineer will be the sole judge in 

reconciling any such discrepancy. 

 Obtain the services of a qualified technical representative, employed by the manufacturer 

of the bearings, to supervise the first installation of each type of bearing (expansion pot, fixed 

pot, expansion disc, fixed disc or other type as defined by the Engineer) but for only one size of 

each type. Submit to the Engineer a certified statement from the manufacturer that its 

representative has the necessary technical experience and knowledge to supervise bearing 

installations and to train Contractor personnel about proper bearing installation procedures and 

methods. Do not install the bearings before the Engineer receives the certification and the 

representative is on the job site. Assume this responsibility at no further expense to the 

Department. 

 Perform any required touchup repair and field metalizing as directed by the Engineer. 

461-8 Method of Measurement. 

 Quantities for fixed and expansion bearings will be the plan quantity number of each type 

of bearing constructed and accepted. 

461-9 Basis of Payment. 

 461-9.1 Basic Items of Bearings: The Contract unit price per each for bearings will be 

full compensation for all work and materials necessary for the complete installation. Such price 

and payment will include, but not limited to, the following specific incidental work: 

  1. testing, 

  2. tools and equipment required for installation, 

  3. any work to replace rejected bearings, 

  4. any repairs to the metalized coating on the bearings, 

  5. all costs associated with the manufacturer’s installation technician. 

 461-9.2 Payment Items: 

  Payment will be made under: 

Item No. 461-113- Multirotational Bearing Assembly - Fixed - each. 

Item No. 461-114- Multirotational Bearing Assembly - Expansion - each. 
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SECTION 462 

POST-TENSIONING 

462-1 Description. 

 1. Furnish, transport, store, handle, and install all components of Post-Tensioning (PT) 

systems, in accordance with the requirements of this Section and the component manufacturer’s 

recommendations. Constituent components of PT systems include, but are not limited to, 

anchorage assemblies, filler containment assemblies, filler material, and related steel 

reinforcement. Use the most stringent requirements, as determined by the Engineer, of those 

specified in this Section or the component manufacturer’s recommendations for protecting 

components from damage due to environmental exposure, improper handling, or improper 

installation. 

 2. With the exception of mild reinforcing and prestressing steel, furnish all PT system 

components from a single supplier. 

  a. Use only approved PT systems meeting the requirements of Section 960 and 

selected from the Structures Design Office (SDO) website for Approved Post-Tensioning 

Systems. 

  b. Use only PT systems of appropriate type and size required to construct tendons 

shown in the Contract Documents. 

  c. With the exception of local zone reinforcement, do not substitute, modify, or 

delete any components of an approved PT system. Inclusion of all possible subcomponents is 

required for PT system and component testing; however, subcomponents of approved systems 

may be eliminated from final installations based on project-specific requirements, provided all 

component-to-component interface hardware are included as necessary to maintain connections 

and PT system integrity. 

 3. Install the PT tendon (e.g., strands, wires, or bars) in ducts. Stress the PT tendon to a 

predetermined load and anchor ends directly against hardened concrete. After anchoring the PT 

tendon, install permanent anchorage caps, inject ducts with filler to completely fill voids, and 

install protection at anchorages. 

 4. Submit all required documents in accordance with this Section and Section 5 to the 

Engineer for review and written approval. 

 5. Cable stays and extradosed bridges are not covered by this Specification. 

 6. Install duct filler in accordance with the requirements of this Section. Provide fully 

filled duct and anchorage assemblies free from leaks, blockages, and voids. Submit test data to 

the Engineer to verify that the work meets the requirements of this Section. Perform filler 

injection operations in accordance with 462-7.4. 

462-2 Materials. 

 462-2.1 General: 

  Approval of any material by the Engineer will not preclude subsequent rejection if 

material is damaged or otherwise found to not meet the requirements of this Section or 

Section 960. 

 462-2.2 Steel Reinforcing: 

  462-2.2.1 Mild: 

   1. Provide reinforcing steel per Section 931. 
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   2. Final design and details of local zone reinforcement are project specific 

and are the responsibility of PT system supplier. Design project specific local zone reinforcement 

for the number of strands or wires a particular approved PT system can accommodate at 

maximum allowable strand or wire force; do not design project specific local zone reinforcement 

for a reduced system capacity. 

   3. Submit signed and sealed project specific local zone reinforcement 

details to the Engineer for review and written approval. 

  462-2.2.2 Prestressing: 

   462-2.2.2.1 Strand: 

    1. Provide prestressing strands per Section 960. 

    2. Strand couplers are not permitted. 

   462-2.2.2.2 Bar: 

    1. Provide prestressing bars per Section 960. 

    2. For permanent applications, use and location of bar couplers is 

subject to written approval by the Engineer. 

   462-2.2.2.3 Parallel Wire: 

    1. Provide prestressing parallel wire assemblies per Section 960. 

    2. Wire couplers are not permitted. 

 462-2.3 Duct Filler: Use only grout and flexible filler meeting the requirements of 

Section 938 and are listed on the Department’s Approved Product List (APL).  

  462-2.3.1 Grout: 

   1. Select grout for use in PT system by application: repair, horizontal, or 

vertical. 

   2. Mix grout per manufacturer’s instructions with potable water meeting 

requirements of Section 923. 

   3. Do not combine different grout products. 

  462-2.3.2 Flexible Filler: Prepare flexible filler for installation in accordance 

with the manufacturer’s instructions. Do not combine different flexible filler products. 

 462-2.4 Other Material References: 

  Meet the requirements of this Section, as well as the following: 

Class 5 Applied Coating* ...............................................Section 975 

Elastomeric Coating System* .........................................Section 975 

Epoxy Compound* .........................................................Section 926 

Magnesium Ammonium Phosphate Concrete* ..............Section 930 

Methacrylate* .................................................................Section 413 

Water ...............................................................................Section 923 

*Use products listed on the Department’s Approved Product List (APL).  

 462-2.5 Component Samples: 

  462-2.5.1 Prestressing Steel: 

   1. Furnish samples per Section 933 from each manufacturer of 

prestressing strand, wire, and bar to be used on project. 

   2. The Engineer will collect sample materials from prestressing steel used 

for PT operations on the Project. 

   3. Samples, properly identified and tagged per 462-6, will be stored by the 

Engineer. 

  462-2.5.2 Grout: 
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   1. The Engineer may sample grout packages at random, not to exceed a 

total quantity of one bag per LOT or shipment. A LOT is defined as a quantity of material from a 

single production batch or shipment 

   2. Grout sample may be virgin package mix, liquefied state, or solid state; 

Engineer will determine at what frequency, interval, sample phase (powder, liquid or solid) and 

location those samples will be recovered from the project. 

   3. Sample, properly identified and tagged per 462-6, will be stored by the 

Engineer. 

   4. Submit the following samples from each manufacturer per each 

production LOT of grout to be used on the project. These samples will be used by the State 

Materials Office for product testing. 

    a) Submit three 2” x2” x2” hardened grout cube samples from a 

trial batch using the same water source and grout to be used for production grouting. 

    b) One bag of grout. 

Submit samples a minimum of four weeks prior to initial production grouting. Do not commence 

grouting operations until grout test results are available and approved by the Engineer. Mock-up 

testing per section 462-7.4.1.1 (5) may proceed prior to grout approval. 

  462-2.5.3 Flexible Filler: 

   1. The Engineer may sample flexible filler at random, not to exceed a total 

quantity of one gallon per LOT. A LOT is defined as a quantity of material from a single 

production batch or shipment not to exceed 1,000 gallons. 

   2. Sample may be virgin product in liquefied state or solid state. The 

Engineer will determine at what frequency, interval, sample phase (liquid or solid) and location 

those samples will be recovered from the project. 

   3. Sample, properly identified and tagged per 462-6, will be stored by the 

Engineer. 

462-3 Alternate PT System Designs. 

 Designs using a PT scheme different from that shown in the Contract Documents may be 

submitted for the Engineer’s approval provided proposed scheme fulfills the design 

requirements, and the Contractor demonstrates compliance with these requirements: 

  1. PT system type and size meets all requirements of this Section. 

  2. Net compressive stress in the concrete after all prestress losses is equivalent to 

or greater than that provided by the PT scheme shown in original Contract Documents. 

  3. Distribution of individual tendons at each cross section generally conform to 

the distribution shown in original Contract Documents. 

  4. Proposed PT scheme meets the ultimate strength requirements of the American 

Association of State Highway and Transportation Officials Load and Resistance Factor Design, 

AASHTO LRFD Bridge Design Specifications Section 5, and is equivalent to or greater than 

service and strength limit states provided in original Contract Documents. 

  5. Stresses in concrete and PT steel at all sections and at all stages of construction 

meet requirements of the Design Criteria shown in original Contract Documents. 

  6. All Design Criteria provisions noted in original Contract Documents are 

satisfied. 

  7. Show complete design and detail of all elements for proposed locations of 

alternate PT scheme. 

  8. Submit the following for the Engineer’s approval: 
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   a. design calculations including short and long term prestress losses  

   b. complete shop drawings including PT scheme and system, reinforcing 

steel, and concrete cover 

  9. Any alternate PT system approved by the Engineer resulting in a change in 

quantity from that shown in the Contract Documents is paid based on comparison of the 

following: 

   a. quantity actually used and accepted or original plan quantity, whichever 

is less, and 

   b. unit bid price. 

   If approved alternate PT scheme or system is under a Cost Savings 

Initiative Proposal (CSIP), method of payment will be in compliance with CSIP agreement. 

  10. Submit alternate PT scheme signed and sealed by the Contractor’s Engineer of 

Record. 

462-4 Qualifications. 

 Provide all project personnel and crew foreman in accordance with Section 105. 

462-5 Submittals. 

 462-5.1 Shop and Working Drawings: 

  1. Submit to the Engineer all necessary information, Plans, shop and working 

drawings, and manuals in accordance with this Section and Section 5. Submit to the Engineer 

signed and sealed PT related shop drawings designed by the Contractor’s Engineer of Record. 

  2. Prepare shop drawings addressing all requirements stated in the Contract 

Documents and requirements of this Section. Indicate pre-approved PT systems to be used as 

shown on the SDO website for Approved Post-Tensioning Systems. Show details of tendon 

geometry and locations complying with the Contract Documents and limitations of selected PT 

system. Include all inlets, outlets, high point inspection port details, anchorage inspection details, 

permanent anchorage caps, protection system materials, and application limits. 

462-6 Transport, Handling and Storage. 

 462-6.1 General: 

  Store all materials in a weatherproof building, shed, covering, or container until 

time of use. 

 462-6.2 LOT Identification: 

  1. Assign an individual LOT number and tag items shipped to project in a manner 

that allows each LOT to be clearly identified at project site for all PT system components, filler, 

bars of each size from each mill heat of steel, and all strands from each manufactured reel. 

  2. Submit records to the Engineer identifying assigned LOT numbers with heat or 

reel of material represented if applicable. 

  3. All unidentified prestressing components, strands, wires, bars, or filler received 

at the site will be rejected. 

  4. Loss of positive identification of these items at any time will be cause for 

rejection. 

  5. Submit filler Quality Control Data Sheets from the manufacturer, to the 

Engineer for each LOT of filler on the project. 

 462-6.3 Prestressing Steel: 

  1. Protect all prestressing steel against physical damage and corrosion at all times. 
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   a. Package prestressing steel in containers for protection against physical 

damage and corrosion during shipping and storage. 

   b. Place a corrosion inhibitor, which prevents rust, in package or 

incorporate it into a corrosion inhibitor carrier type packaging material. 

   c. Corrosion inhibitor must have no deleterious effect on steel, filler, 

concrete, or bond strength of steel to concrete. 

   d. Inhibitor carrier type packaging material must conform to provisions of 

Federal Specification MIL-P-3420. 

   e. Immediately replace or restore damaged packaging to original 

condition. 

   f. Clearly mark shipping package with a statement that package contains 

high-strength prestressing steel, care to be used in handling, include type, kind, and amount of 

corrosion inhibitor used, date when placed, safety orders, and instructions for use. 

  2. The Engineer will reject prestressing steel that has sustained physical damage. 

  3. Remove and discard lengths of strand found to contain broken wires. 

  4. Wire must be bright and uniformly colored, with no foreign matter or pitting on 

its surface. 

 462-6.4 Filler: 

  1. Maintain filler in environmental exposure conditions (e.g., temperature, 

humidity) in strict conformance with manufacturer’s recommendations at all times from 

manufacture to installation. 

  2. Storage in the open must be on a raised platform with adequate waterproof 

covering to protect the filler. 

  3. On site storage of grout filler on a raised and covered platform is limited to a 

maximum period of one week. The allowable on site storage time may be extended by the 

Engineer if the grout filler is in a climate-controlled structure. Grout filler material with a total 

time from manufacturer in excess of six months must be removed from the jobsite and replaced 

with new material. 

  4. Flexible filler may be stored on site on a raised and covered platform up to the 

manufacturer’s expiration date. Do not use flexible filler that has exceeded the manufacturer’s 

recommended usage date. Remove all such filler from the jobsite and replace with new material. 

 462-6.5 Duct and Pipe: 

  1. Protect ducts against ultraviolet degradation, crushing, excessive bending, dirt 

contamination, corrosive elements, or any other damage or contamination during transport, 

storage, and handling. 

  2. Furnish ducts with end caps to prevent contamination inside duct. Do not 

remove duct end caps until duct is incorporated into the bridge component. 

  3. Ship capped duct in bundles that are covered during transport and storage. 

  4. Store on a raised platform and completely covered to prevent contamination. 

  5. If contamination is discovered, immediately flush duct with potable water per 

462-7.2.4 before use. 

462-7 Construction. 

 462-7.1 General: 

  1. Submit to the Engineer written certification from PT supplier (vendor) that PT 

system chosen for the project meets requirement of this Section, Section 960, and is a 

Department approved PT system prior to installing any PT hardware. 
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  2. Submit a list of PT system components and reference drawings to the Engineer. 

  3. Use methods to place and consolidate concrete that will not displace or damage 

any PT ducts, anchorage assemblies, splices and connections, reinforcement, or other embedded 

items. 

  4. Conduct all stressing and filler injection operations in the presence of the 

Engineer. 

 462-7.2 System Installation: 

  Accurately and securely fasten all PT anchorages, ducts, inlet and outlet pipes, 

miscellaneous hardware, reinforcing bars, and other embedded items at locations shown in the 

Contract Documents or on approved shop or working drawings or as otherwise approved by the 

Engineer in writing. 

  462-7.2.1 Ducts: 

   1. Construct tendon ducts using the minimum number of splices as 

practical. 

   2. Accurately position and align ducts at locations shown in the Contract 

Documents, or according to approved shop or working drawings, or as approved in writing by 

the Engineer. 

   3. Securely fasten all internal ducts at regular intervals not exceeding 

30 inches for steel pipes, 24 inches for round plastic ducts, and 12 inches for flat ducts to prevent 

movement, displacement, or damage from concrete placement and consolidation operations. 

   4. Show method and spacing of duct supports on appropriate shop 

drawings. 

   5. Ensure external tendon ducts are straight between connections to 

internal ducts at anchorages, diaphragms, and deviation saddles and are supported at intermediate 

locations according to the Contract Documents including approved shop drawings. 

   6. Ensure all alignments, including curves and straight portions, are 

smooth and continuous with no lips, kinks, or dents. This also applies to curves in pre-bent steel 

pipe. 

   7. Check and repair all ducts in accordance with 462-7.5 as necessary 

before placing any concrete. 

   8. Ensure ducts at end connections to anchorages, splices, inlets, outlets, 

drains, and all other duct openings are sealed at all times after installing ducts and until tendon 

installation is complete. Briefly open low point drains just prior to tendon installation and again 

just prior to filler injection to allow for drainage of any water that may be present within the 

duct. 

   9. Provide an absolute seal of anchorage and duct termination locations 

per the pre-approved system drawings. 

   10. Use of tape is not permitted to make connections or sealing for any 

reason. 

   11. Use heat welding techniques, in accordance with duct manufacturer’s 

instructions, to make splices between sections of smooth plastic duct or make connection with 

electrofusion duct coupler meeting the material requirements of Section 960 and approved 

system drawings. 

   12. When connecting steel pipe to plastic pipe with a boot, use a 

3/8 inches wide power seated band and clamps in accordance with 960-2.2 on each end of a duct 

boot to seal against filler leakage. Install band per manufacturer’s instructions. 
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   13. Ducts for prestressing used exclusively for temporary erection where 

PT will be removed from structure are not required to be coupled across segment joints. 

   462-7.2.1.1 Installation Tolerances: 

    1. Ensure final position of PT ducts is within the tolerances in the 

following table: 

 

Table  4627-.2.1.1-1 Duct Installation Tolerances 

Type Vertical Position (inches) Horizontal Position (inches) 

Horizontal tendons in slabs or in slab 

regions of larger members 
±1/4 ±1/2 

Longitudinal draped superstructure 

tendons in webs: Tendon over supports 

or in middle third of span 

±1/4 ±1/4 

Tendon in middle half of web depth ±1/2 ±1/4 

Longitudinal, generally horizontal, 

superstructure tendons usually in top or 

bottom of member 

±1/4 ±1/4 

Horizontal tendons in substructures and 

foundations 
±1/2 ±1/2 

Vertical tendons in web 
Longitudinal 

Position ±1 

Transverse 

Position ±1/4 

Vertical tendons in pier shafts ±1/2 ±1/4 

All other cases ±1/4 ±1/4 

 

    2. Ensure entrance and exit angles of tendon paths at anchorages, 

duct joints, and/or at faces of concrete are within plus or minus 3 degrees of desired angle 

measured in any direction. 

    3. Accomplish any deviations in alignment with smooth unkinked 

transitions. 

    4. Locate anchorages within plus or minus 1/4 inches of desired 

position laterally and plus or minus 1 inch along tendon except that minimum cover requirements 

must be maintained. 

    5. Position anchorage confinement reinforcement in the form of 

spirals, multiple U-shaped bars, or links centered around duct and starting within 1/2 inches of 

the back of the main anchorage plate. 

    6. If conflicts exist between reinforcement and a PT duct, position 

of duct prevails. Adjust local reinforcement with the Engineer’s written approval. 

  462-7.2.2 Splices and Joints: 

   1. All splices, joints, couplings, connections (inlet and outlet), and valves 

are part of approved PT system. 

   2. Fabricate all duct splices to prevent duct kinks during concrete 

placement. 

   3. Use mandrels as needed to maintain duct alignment and shape. 

  462-7.2.3 Inlets, Outlets, Drains and Ports: 

   1. Place filler inlets, outlets, drains and ports at locations shown in the 

Contract Documents including approved shop drawings. 
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   2. Equip all filler inlets, outlets, drains and ports with approved positive 

shut-off devices (e.g., valves). 

   3. At a minimum, place filler inlets, outlets or ports in the following 

positions and those shown in Standard Plans, Index 462-001: 

    a. Top of tendon anchorage; 

    b. Top of anchorage cap; 

    c. At high points of duct profile when vertical distance between 

highest and lowest point is more than 2 feet; 

    d. At major change in duct cross section; and, 

    e. At other locations required by the Engineer. 

   4. For all tendons other than grouted top slab transverse tendons in box 

girders, place drains at the geometric low points of all duct profiles, or as close as is practical to 

the geometric low points of all duct profiles, except where an inlet, outlet or anchorage that can 

serve as a drain is located at a low point. Locate drains, and inlets and outlets serving as drains, 

at the bottom of the duct cross section. 

   5. Extend filler and drain tubes a sufficient distance out of concrete 

member to allow for proper closing of valves. 

   6. Direct inlets, outlets, drains and ports exiting on vertical or 

predominantly vertical surfaces of box and I-girders toward the inside face of exterior I-girders 

or toward the interior of box girders. 

  462-7.2.4 Tendons: 

   1. Do not exceed 14 calendar days between first installation of prestressing 

steel within duct and completion of the stressing and filler injection operation for PT bars located 

in superstructure and all strands and wires regardless of location. 

   2. Do not exceed 21 calendar days between the first installation of 

prestressing steel within duct and completion of the stressing and filler injection operations for 

PT bars located in substructure. 

   3. Any light surface corrosion forming during the period of time described 

in (1) or (2) will not be cause for rejection of prestressing steel. 

   4. Failure to inject filler into duct within the number of calendar days 

specified, will result in stoppage of work, except when waived by the Engineer in writing. 

   5. Flushing of filler is not permitted without written approval of the 

Engineer and is only permitted as defined in this Article. 

   6. For grouted operations, vacuum injection is required to repair all voids 

and blockages as subject to provisions of 462-8.3.2. For flexible filler operations, use the repair 

procedure described in the approved Wax Injection Operations Plan. 

   7. For tendon ducts subjected to contamination with chlorides (e.g., 

uncapped ducts that have been subjected to salt spray), flush duct with potable water containing 

slack lime (i.e., calcium hydroxide) or quicklime (i.e., calcium oxide) in the amount of 

0.17 pounds per gallon. 

    a. Test for presence of chlorides and oils in discharged water 

before placing tendon. 

    b. If chloride levels in flush water outflow exceed 300 ppm, 

continue to flush duct until chloride level in flush water outflow is below 250 ppm. 

    c. Dry duct interior by blowing oil-free compressed air, by 

vacuuming, or by other means deemed acceptable to the Engineer. Remove excess water trapped 
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in duct corrugations. The Engineer may require use of a borescope or other visual inspection 

means, at no additional cost to the Department, to ensure duct interior is water free. 

   8. Push or pull strands and wires through ducts to make up a tendon using 

methods that will not snag on any lips or joints in ducts. 

   9. Round off end of strands and wires that are pushed or fit advancing end 

with smooth protective cap. 

   10. Do not intentionally rotate strands or wires by any mechanical means 

during installation of PT strand into duct. 

   11. For superstructure tendons, provide sufficient strand and wire length 

beyond dead end anchorages to allow for second end stressing as needed for reconciliation of 

jacking force versus measured elongation. 

   12. Alternatively, tendons may be pulled through duct using a special steel 

wire sock or other device attached to advancing end. Strands may be brazed together for pulling 

as long as one foot of strand from the brazed end is removed by cutting after installation. Do not 

electric arc weld strand ends together for this purpose. 

   13. Cut tendons in accordance with 462-7.3.2.7. 

   14. Strand installation aids (i.e. wire/nylon ties around strand bundle, 

strand spacers, etc.) must be removed prior to stressing 

   15. Do not install permanent tendons before completion of testing as 

required by this Section or the Contract Documents. The only two exceptions are: 

    a. Tendon to be tested by “Theoretical Elongation Verification” 

may be installed for test; and, 

    b. Transverse tendons may be pre-installed in precast segmental 

boxes prior to concrete casting such that they meet 462-8.3.1. 

 462-7.3 Post-Tensioning Operations: 

  1. Do not apply PT forces until concrete has attained compressive strength 

specified in the Contract Documents. 

  2. Conduct all stressing operations in presence of the Engineer. 

  3. With the written approval of the Engineer, revise PT operations so final tendon 

force is in agreement with the Contract Documents. 

  462-7.3.1 Stressing Equipment: 

   Only use equipment furnished by supplier of PT system. 

   462-7.3.1.1 Jacks and Gauges: 

    Equip each jack with pressure gauge for determining jacking 

pressure that has a minimum dial diameter of six inches. 

   462-7.3.1.2 Calibration: 

    1. Calibrate each jack and its gauges as a unit. 

    2. Calibration must consist of three test cycles with cylinder 

extension of jack in various positions (e.g., two-inch, four-inch, eight-inch stroke). 

    3. At each pressure increment, average forces from each test cycle 

to obtain an average force. 

    4. Perform calibration with equipment (e.g., jack, pump, hoses, 

etc.) setup in same configuration intended for use on Project. 

    5. Jack and gauge calibration is to be initially performed by PT 

supplier or an independent laboratory. 
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    6. Use load cells calibrated within the past 12 months to calibrate 

stressing equipment. 

    7. Supply documentation denoting the load cells calibration date 

and tractability to National Institute of Standards and Technology (NIST) along with jack/gauge 

calibration. 

    8. Submit to the Engineer certified calibration charts and curves for 

each jack and gauge unit used on the project prior to start of work and every six months 

thereafter or as requested by the Engineer. 

    9. Calibrations subsequent to initial calibration with a load cell 

may be accomplished with use of a master gauge. Supply master gauge to the Engineer in a 

protective waterproof container capable of protecting calibration of gauge during shipment to a 

laboratory. Provide a quick-attach hydraulic manifold to enable quick and easy installation of 

master gauge to verify permanent readings. Master gauge will remain in the possession of the 

Engineer for duration of project and will be returned to the Contractor after final acceptance of 

project by the Engineer. 

    10. Any jack repair, such as replacing seals or changing length of 

hydraulic lines, requires recalibration using a load cell. 

    11. No extra compensation will be allowed for initial or any 

subsequent calibrations or use of master gauge required by the Engineer. 

  462-7.3.2 Stressing Tendons: 

   1. Tension all PT steel so PT force is not less than that required by the 

Contract Documents or as otherwise approved by the Engineer in writing. 

   2. Do not use monostrand jacks to stress straight tendons with five or more 

strands or wires, or for curved tendons with two or more strands or wires. 

   3. 4-strand curved top slab transverse tendons in box girders are permitted 

to use a monostrand jack. 

   4. Use of curved stressing noses or chairs is not permitted. 

   462-7.3.2.1 Jacking Maximum Stress: 

    Maximum temporary stress (i.e., jacking stress) in PT steel must 

not exceed 80% of Guaranteed Ultimate Tensile Strength (GUTS). 

   462-7.3.2.2 Initial and Permanent Stresses: 

    1. PT steel must be anchored at initial stresses resulting in long 

term retention of permanent stresses or forces of no less than those shown in the Contract 

Documents. 

    2. Unless otherwise approved by the Engineer in writing, initial 

stress after anchor set must not exceed 70% of GUTS at anchorages and 74% of GUTS at all 

other locations between anchorages. 

    3. Permanent stress and permanent force are stress and force 

remaining in PT steel after all losses, including long term creep and shrinkage of concrete, elastic 

shortening of concrete, relaxation of steel, losses in PT steel from sequence of stressing, friction, 

and unintended wobble of ducts, anchor set, friction in anchorages, and all other losses particular 

to the specific PT system. 

   462-7.3.2.3 Stressing Sequence: 

    1. Permanent PT tendons must be stressed from both ends, except 

as noted in the Contract Documents. 
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    2. Required force may be applied at one end and subsequently at 

other end or simultaneously at both ends. 

   462-7.3.2.4 Elongation: 

    1. Ensure forces being applied to tendon and resulting elongation 

of tendon can be measured at all times. 

    2. Measure elongations to nearest 1/16 inch. 

    3. For required tendon force, observed elongation must agree 

within 7% of theoretical elongation or entire operation must be halted, checked, and source of 

error determined and remedied to satisfaction of the Engineer before proceeding. 

    4. Do not overstress tendon to achieve theoretical elongation. 

    5. In event that agreement between observed and theoretical 

elongations at required force falls outside acceptable tolerances, the Engineer may, at his 

discretion and without additional compensation to the Contractor, require additional tests for 

Tendon Modulus of Elasticity and/or In Place Wobble and Friction Test. 

   462-7.3.2.5 Friction: 

    1. Provide actual expected friction and wobble coefficients and 

anchor set in the shop drawings; submit calculations and show a typical tendon force diagram on 

shop drawings based upon expected actual coefficients and values for the PT system to be used. 

    2. Graphite may be used as a lubricant when friction must be 

reduced, subject to written approval of the Engineer. 

   462-7.3.2.6 Tendon Wire Failure: 

    1. Multi-strand PT tendons with wires which fail by breaking or 

slipping during stressing may be accepted provided these conditions are met: 

     a. Completed structure has a final PT force of at least 98% 

of original total design PT force; 

     b. PT force across a mating joint is at least 98% of PT force 

required by the Contract Documents for that mating joint for that stage of construction for 

precast or cast-in-place segmental construction. This 98% minimum PT force requirement 

applies to segmental construction, or any similar construction, that has members post-tensioned 

together across a common joint face at any stage of construction; and, 

     c. Any single tendon must have no more than a 5% 

reduction in cross-sectional area of PT steel due to wire failure. 

    2. When conditions permit the Contractor to propose acceptable 

alternative means of restoring PT force lost due to wire failure, any of the above conditions may 

be waived at discretion of and with approval of the Engineer in writing. 

   462-7.3.2.7 Cutting of PT Steel: 

    1. Cut PT steel using an abrasive saw or plasma torch within 

3/4 inches to 1-1/2 inches away from the anchorage. 

    2. Flame cutting of PT steel is not permitted. 

    3. Do not cut tendon to final length prior to acceptance. 

   462-7.3.2.8 Post-Tensioning Operations Record: 

    1. Keep a record of these PT operations for each tendon installed: 

     a. Project name, Financial Project ID (FPID); 

     b. Contractor and/or subcontractor; 

     c. Tendon location, size, and type; 

     d. Date tendon was first installed in duct; 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

     e. Reel number for strands and wires and heat number for 

bars; 

     f. Tendon cross-sectional area; 

     g. Modulus of elasticity; 

     h. Date stressed; 

     i. Jack and Gauge numbers per tendon end; 

     j. Required jacking force; 

     k. Gauge pressures at the pump and at the inlet; 

     l. Elongations (theoretical and actual); 

     m. Anchor sets (anticipated and actual); 

     n. Stressing sequence (i.e., sequential order of tendon 

stressing by number); 

     o. Stressing mode (single-end, dual-end, simultaneous); 

     p. Witnesses to stressing operations (Contractor and 

Inspector); 

     q. Any other relevant information. 

    2. Submit to the Engineer a complete set of stressing operation 

records within five days of completed tendon installation. 

  462-7.3.3 System Protection: 

   462-7.3.3.1 Tendon: 

    1. Seal all other duct openings other than installing anchorage caps 

within four hours after tendon stressing. 

    2. Install anchorage caps after tendon has been accepted. If 

acceptance of tendon will be delayed more than four hours after stressing, immediately provide 

temporary weatherproofing of tendons at open ends of anchorages. If tendons and anchorages are 

temporarily weatherproofed, install anchorage caps within 1 day of tendon being accepted. 

    3. If tendon contamination occurs and if directed by the Engineer, 

remove tendon, flush duct with potable water per 462-7.2.4, and replace with new tendon. 

   462-7.3.3.2 Anchorage: 

    1. Provide the following at anchorages as shown on Standard 

Plans, Index 462-002:  

     a. Temporary drain holes at the bottom of open top 

blockouts. 

     b. Temporary weatherproof plugs for upwardly oriented 

access or vent holes. 

    2. Cap all filler inlets/outlets with plugs meeting the requirements 

of Section 960. 

    3. Construct anchorage pour-backs and place elastomeric coatings 

at anchorages as indicated in the Contract Documents and as shown on Standard Plans, 

Index 462-002 within seven days of completing filler injection operations (see 462-7.4 for filler 

injection operations). For anchorages which require acrylic aliphatic polyurethane top coating, 

apply the acrylic aliphatic polyurethane top coating after the elastomeric coating has fully cured. 

See Standard Plans Index 462-002 and the Contract Documents for details on anchorages which 

require acrylic aliphatic polyurethane top coating. Construct anchorage pour-backs using 

reinforced concrete, magnesium ammonium phosphate concrete, or a Type Q epoxy grout 

meeting the requirements of Section 926. 
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     a. Remove all laitance, grease, curing compounds, surface 

treatments, coatings, and oils by grit blasting or water blasting. Flush surface with water and 

blow dry. Surfaces must be clean, sound, and without any standing water. Test substrate at all 

pour-back locations using ACI 503 and develop a minimum of 175 psi tension (e.g., pull-off 

value). Testing frequency may be reduced, as determined by the Engineer, after the Contractor 

has demonstrated an ability to prepare substrate surfaces for bonding as indicated by the result of 

the ACI 503 test. 

     b. Mix and apply epoxy grout and magnesium ammonium 

phosphate concrete in accordance with the manufacturer’s current standard technical guidelines. 

Construct all pour-backs in leak proof forms creating neat lines. Epoxy grout may require 

pumping for proper installation. Construct forms to maintain a liquid head to ensure intimate 

contact with concrete surface. Use vents as needed to provide for escape of air to ensure 

complete filling of forms. 

    4. Coat exposed surfaces of pour-backs and anchorage caps as 

shown on Standard Plans, Index 462-002 with an elastomeric coating system meeting the 

requirements of Section 975 and having a thickness of 30 mils to 45 mils. Apply the acrylic 

aliphatic polyurethane top coating to a dry film thickness of 5 to 6 mils. Ensure concrete, 

anchorage caps, or other substrates are structurally sound, clean, and dry. Concrete must be a 

minimum of 28 days old. Remove all laitance, grease, curing compounds, surface treatments, 

coatings, and oils by grit blasting or water blasting using a minimum 3,000 psi nozzle pressure. 

Blow surface with compressed air to remove dust or water. Apply the elastomeric coating within 

90 days of filler injection. Apply the acrylic aliphatic polyurethane top coat and the 

manufacturer’s approved primer over the elastomeric coating before applying Class 5 coating, if 

required. 

    5. Prior to application of elastomeric coating, construct a 2 foot x 

4 foot concrete test block with a similar surface texture to surfaces to be coated. Coat a vertical 

face with chosen elastomeric coating system. Determine number of coats required to achieve the 

specified thickness without runs and drips. Mix and apply elastomeric coating as per 

manufacturer’s current standard technical specifications. Spray application is preferred; roller 

application is permitted. Have coating manufacturer representative on site to supervise and 

comment on application of elastomeric coating onto test block. Apply coating using approved 

and experienced personnel with a minimum of three years experience applying similar 

polyurethane systems. Submit credentials of these persons to the Engineer for review and 

consideration for approval. 

 462-7.4 Filler Injection Operations: 

  462-7.4.1 Grouting Operations: Conduct all grouting operations in the presence 

of the Engineer. 

   462-7.4.1.1 Plan: 

   1. Submit a Grouting Operations Plan to the Engineer for approval at least 

six weeks in advance of any scheduled grouting operation. 

   2. Written approval of Grouting Operations Plan by the Engineer is 

required before any grouting of permanent structure takes place. 

   3. At minimum, Grouting Operations Plan will address and provide: 

    a. Names and proof of training for grouting crew and crew 

supervisor in conformance with this Specification; 
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    b. Type, quantity, and brand of materials to be used in grouting, 

including all required certifications; 

    c. Type of equipment to be used, including capacity in relation to 

demand and working conditions, as well as, standby equipment and spare parts; 

    d. General grouting procedure; 

    e. Duct pressure test and repair procedures; 

    f. Method to be used to control rate of flow within ducts; 

    g. Theoretical grout volume calculations; 

    h. Mixing and pumping procedures in accordance with the 

manufacturer’s recommendations; 

    i. Direction of grouting accounting for grade and/or slope of 

tendon; 

    j. Sequence of inlet and outlet pipes use; 

    k. Procedures for handling blockages; 

    l. Procedures for possible post grouting repair. 

   4. Conduct a joint meeting of the Contractor, grouting crew, and the 

Engineer before grouting operations begin. Discuss Grouting Operations Plan, required testing, 

corrective procedures, and any other relevant issues at the meeting. 

   5. Prior to production grouting, demonstrate to the Engineer’s satisfaction 

successful grout injection by injecting full-scale mockups that are constructed with all associated 

PT system components using the mockup tendon profiles shown in the Plans and the proposed 

Grouting Operations Plan. Utilize smooth duct and associated couplers and fittings meeting the 

requirements of Section 960 for all mockups. Utilize smooth duct for the mockups which has an 

inside diameter required for a given mockup tendon size. Place the mockup tendons specified in 

the Plans inside the ducts to simulate the in-place PT tendons. Stress mockup tendons to the 

minimum values shown in the Plans by using jacks or other methods approved by the Engineer. 

Perform pressure tests on the mockups in accordance with 462-8.2.1 prior to grout injection. For 

the grout injection operations, utilize the same grout material and types and sizes of grout 

injection equipment that will be used on the project including but not limited to mixers, pumps, 

hoses, valves and pressure gauges. Inject grout into the mockups using the proposed Grouting 

Operations Plan. Allow the grout to harden a minimum of 24 hours after injection before 

inspecting the mockup. Inspect the mockup in accordance with the requirements of 462-8.3.2.1 

and then carefully cut open the duct at all high points and other locations as directed by the 

Engineer to check for voids. Prepare a report documenting the findings and submit it to the 

Engineer. If voids are found, determine the cause and revise the proposed Grouting Operations 

Plan accordingly. If directed by the Engineer, construct additional mockups and repeat the grout 

injection operation using the revised Grouting Operations Plan as many times as are required 

until the results are acceptable. 

   462-7.4.1.2 Inlets and Outlets: 

    1. Ensure connections from grout pump hose to inlets are free of 

dirt and are air-tight. 

    2. Inspect valves to ensure they can open and close properly. 

   462-7.4.1.3 Supplies: 

    Provide an adequate supply of water and compressed air for 

clearing and testing ducts, as well as, mixing and pumping grout before grouting operations start. 

   462-7.4.1.4 Equipment: 
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    1. Provide grouting equipment consisting of measuring devices for 

water, a high-speed shear colloidal mixer, a storage hopper (e.g., holding reservoir) and pump 

with all necessary connecting hoses, valves, and pressure gauge. 

    2. Provide pumping equipment with sufficient capacity to ensure 

PT ducts can be filled and vented in not more than 30 minutes without interruption. 

    3. Provide an air compressor and hoses with sufficient output to 

perform required functions. 

    4. Have vacuum grouting equipment (i.e., volumetric measuring 

type) and experienced operators available to meet the timeframe requirements of 462-8.3.2.1-6.  

   462-7.4.1.4.1 Mixer and Storage Hopper: 

     1. Provide colloidal grout machinery with a charging tank 

for blending and a holding tank. Blending tank must be equipped with a high speed shear 

colloidal mixer capable of continuous mechanical mixing producing a homogeneous and stable 

grout free of lumps and un-dispersed cement. Holding tank must be kept agitated and at least 

10% full at all times during pumping operations to prevent air from being drawn into duct. 

     2. Add water during primary mixing phase in the colloidal 

mixer by use of a flow meter or calibrated water reservoir with measuring accuracy equal to 1% 

of total water volume. 

    462-7.4.1.4.2 Pumps: 

    1. Provide pumping equipment capable of: 

     a. continuous operation which includes a system for 

circulating and agitating grout when actual grouting is not in progress, 

     b. maintaining pressure on grouted ducts, 

     c. fitted with a valve that can be closed off without loss of 

pressure in duct. 

    2. Grout pumps will: 

     a. be positive displacement type, 

     b. provide a continuous grout flow 

     c. be able to maintain a discharge pressure of at least 

145 psi. 

    3. Use pumps constructed with seals to prevent oil, air, or other 

foreign substances from contaminating grout and prevent loss of grout or water. 

    4. Specify pump capacity adequate to maintain the specified 

grouting rate. 

    5. Place pressure gauges with full scale reading of no more than 

300 psi at the pump and at the duct inlet. 

    6. Grout hoses to be compatible with pump output (diameter and 

pressure rating). 

    462-7.4.1.4.3 Vacuum Grouting: Provide vacuum grouting 

equipment meeting these minimum requirements: 

     1. Volumeter for measurement of void volume; 

     2. Vacuum pump with a minimum capacity of ten cubic 

feet per minute and equipped with a flow-meter, graduated hopper, or other acceptable means 

approved by the Engineer capable of measuring the amount of grout being injected. 

     3. Manual colloidal mixers, manual high speed shear 

mixers, or other mixing methods recommended and approved by the grout manufacturer, in 
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writing, for the specific project covered by this Section for voids less than 5.5 gallons in volume. 

However, mix a minimum of one full bag of grout regardless of the size void to be grouted. 

     4. Standard colloidal mixers for voids 5.5 gallons and 

greater in volume. 

    462-7.4.1.4.4 Standby Equipment: Provide a standby colloidal 

grout mixer and pump during grouting operations. 

   462-7.4.1.5 Grouting: 

    1. Maintain grout fluidity in strict compliance with grout 

manufacturer’s recommendations. 

    2. In the presence of the Engineer, perform a test to confirm 

accuracy of grouting equipment volume-measuring components each day of use before 

performing any grouting operations. Testing in a warehouse or similar condition is acceptable. 

Use either water or grout for testing using standard testing devices with volumes of 0.5 gallon 

and 6.5 gallon and an accuracy of equal to or less than four ounces. Perform one test with each 

device. Results must verify accuracy of grouting equipment void volume-measuring component 

within 5% of test device volume and must verify accuracy of grouting equipment grout volume 

component within 10% of test device volume for the 0.5 gallon test device. When testing the 

6.5 gallon device, ensure an accuracy of 3% (test device volume) and 6% (grout volume). 

    3. Do not use grout that tests outside allowable flow rates. 

    4. Perform grouting in accordance with procedures set forth in 

approved Grouting Operations Plan. 

    5. Grout all ducts. 

    462-7.4.1.5.1 Temperature: 

     1. At inlet end of grout hose, the maximum limit for grout 

temperature is 90°F for normal grouting procedures and 85°F when performing repair operations 

with vacuum grouting. 

     2. Condition grout material to maintain mixed grout 

temperature below maximum limit. 

     3. Grouting operations are not permitted when ambient 

temperature is below 40°F or is expected to fall below 40°F within one day subsequent to 

grouting. 

     4. Postpone grouting operations if freezing temperatures are 

forecasted within two days subsequent to grouting. 

    462-7.4.1.5.2 Mixing and Pumping: 

     1. Mix grout with a metered amount of water. 

     2. Mix materials to produce a homogeneous grout. 

     3. Continuously agitate grout until grouting operations are 

complete. 

     4. Reject bags of grout containing clumps. 

    462-7.4.1.5.3 Production Test: 

     1. Test grout fluidity to verify it is within limits established 

by grout manufacturer during grouting operations. Target fluidity rate is established by 

manufacturer’s representative based on ambient weather conditions. 

     2. Determine grout fluidity in accordance with Section 938. 

      a. Perform a fluidity test using flow cone on grout 

discharged from anchorage cap outlet immediately after uncontaminated uniform consistency 
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discharge begins for each tendon greater than 50 feet in length. For tendons 50 feet or less, 

perform a fluidity test on a per batch basis. For fluidity tests done on a per batch basis, perform 

test after new batch has been transferred from mixing tank to holding tank and thoroughly mixed 

with remains of the previous batch to produce a new homogenous mixture. During mixing 

process, continually re-circulate grout from hose into holding tank. Ensure measured grout efflux 

time is not less than efflux time measured at injection end of grout hose. 

      b. Alternately, check grout fluidity using Wet 

Density method contained in Section 938. Density at discharge outlet must not be less than grout 

density at inlet. Continuously discharge grout until density requirements are met. Discard grout 

used for testing fluidity. 

     3. Perform fluidity test for each tendon to be grouted 

without modifying water-cement ratio. 

     4. Check temperature of grout at inlet end of grout hose 

hourly to verify conformance to this Section. 

     5. Obtain a sample from first production batch of grout and 

perform a wick induced bleed test on this sample in accordance with Section 938 at beginning of 

each day’s grouting operation. Begin grouting operations after sample is obtained. 

     6. Once grouting has begun, if zero bleed requirement is 

found to not have been achieved in the wick induced bleed test at any time during required test 

time period, complete grouting of any partially grouted tendons currently being grouted but do 

not begin grouting any new or additional tendons. Immediately inform the Engineer when 

grouting operations have ceased due to non-compliance of the wick induced bleed test. 

     7. Do not re-start grouting operations until such time that 

testing shows grout meets specified requirements. 

   462-7.4.1.5.4 Operations: 

    1. Open all grout outlets before starting grouting operation. 

    2. Inject grout into duct in accordance with approved Grouting 

Operations Plan. 

    3. Pump grout at the lowest possible pressure practical. 

    4. Conduct normal grouting operations at a pressure range of 10 psi 

to 50 psi measured at grout inlet. 

    5. Do not exceed a pumping pressure of 145 psi anywhere within 

the system. Do not exceed a pumping pressure of 75 psi at the grout inlet for flat ducts. 

    6. Use grout pumping methods that ensure complete filling of 

ducts and complete encasement of steel. 

    7. Grout must flow from first and subsequent outlets until any 

residual water or entrapped air has been removed prior to closing outlet. 

    8. Pump grout through duct and continuously discharge it at 

anchorage and anchorage cap outlets until all free water and air are discharged and consistency 

of grout is equivalent to that of grout being pumped into inlet. Close anchorage outlet and 

discharge a minimum of two gallons of grout from anchorage cap into a clean receptacle. Close 

anchorage cap outlet. 

    9. Elevate grout pressure to the equivalent realized pumping 

pressure while grouting the duct, seal inlet valve, and wait two minutes to determine if any leaks 

exist after all outlets have been bled and sealed. If leaks are present repair all identified leaks 

using methods pre-approved by the Engineer and repeat steps until no leaks are present. Bleed 
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pressure to 5 psi and wait a minimum of ten minutes for any entrapped air to flow to high points 

if no leaks are present. Increase pumping pressure not to exceed actual realized pumping 

pressure of duct and discharge grout at each high point outlet to eliminate any entrapped air or 

water after specified ten minute period has expired. Complete process by locking a pressure of 

30 psi into tendon duct. 

    10. If actual grouting pressure exceeds maximum allowed, close 

inlet and pump grout at next outlet which has just been closed or is ready to be closed as long as 

a one-way flow is maintained. Do not pump grout into a succeeding outlet from which grout has 

not yet flowed. Fit outlet/inlet to be used for pumping with a positive shut-off valve as shown in 

the approved system drawings and pressure gauge if this procedure is used. 

    11. Stop grouting operation if complete grouting of tendon cannot 

be achieved by the steps stated and in compliance with the approved Grouting Operations Plan. 

After waiting 48 hours, vacuum grout duct in accordance with this Section. 

    462-7.4.1.5.5 Vertical Grouting: 

     1. Provide a reservoir, equivalent to a minimum of 2% of 

the total anticipated grout volume used on a particular tendon, at upper end of tendon to store 

bleed water and grout; maintain grout level above level of prestressing plate and anchorage for 

all vertical tendons. Design and size this device to maintain level grout at an elevation that 

ensures potential bleed will not drop below the highest point of upper anchorage device. Design 

reservoir to allow all bleed water, if any, to rise into reservoir. 

     2. Discharge grout and check grout fluidity as described in 

this Section. Immediately add grout if level of grout begins to drop, potentially allowing bleed 

water into the upper anchorage device and tendon duct. Remove reservoir after grout has 

hardened. Visually inspect for voids using a borescope or probe in presence of the Engineer. Fill 

all voids found in duct using volumetric measuring vacuum grouting process in accordance with 

this Section. 

     3. Allow grout to flow from each outlet until all air and 

water have been purged prior to using a higher elevation outlet for pumping. Pump grout at 

increasingly higher outlets which have been or are ready to be closed, as long as one-way grout 

flow is maintained for vertical tendons within allowable grouting pressures. 

   462-7.4.1.5.6 Grouting Operations Report: 

    1. Submit grouting report signed by the grouting Contractor within 

five days of each grouting operation for review by the Engineer. 

    2. Record theoretical quantity of grout anticipated as compared to 

actual quantity of grout used to fill duct. Notify the Engineer immediately of shortages or 

overages. 

    3. Information to be noted in this report must include at a 

minimum, but not necessarily be limited to:  

     a. identification of tendon; 

     b. date grouted; 

     c. number of days from tendon installation to grouting; 

     d. type of grout; 

     e. injection end;  

     f. pressure gauge readings at the pump and at the inlet; 

     g. ratio of actual to theoretical grout quantity; 

     h. number of grout bags mixed; 
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     i. total quantity of water used to mix grout; 

     j. summary of any problems encountered; and, 

     k. corrective action taken, 

     l. description and results of the post grouting operations and 

inspection. 

  462-7.4.2 Flexible Filler Operations:  

   1. Inject flexible filler with or without using vacuum assistance for 

tendons with vertical or predominately vertical profiles as shown on Standard Plans, Index 462-

001. 

   2. Inject flexible filler using vacuum assistance for all other tendon 

profiles shown on Standard Plans, Index 462-001. 

   462-7.4.2.1 Microcrystalline Wax: Conduct all wax injection operations, 

repairs, and inspections in the presence of the Filler Injection Foreman, Filler Injection QC 

Inspector and the Engineer. 

    462-7.4.2.1.1 Wax Injection Operations Plan: 

     1. Prepare a Wax Injection Operations Plan in cooperation 

with the PT system vendor and the PT wax manufacturer. 

     2. Submit the Wax Injection Operations Plan to the 

Engineer for approval at least six weeks in advance of any scheduled injection operation. 

     3. Written approval of the Wax Injection Operations Plan 

by the Engineer is required before any injection of permanent structure can begin. 

     4. At a minimum, the Wax Injection Operations Plan will 

address and provide the following: 

      a. .Names and qualifications for wax injection crew 

and crew supervisor in conformance with this Specification; 

      b. Type, quantity, and brand of materials to be used 

in wax injection including all required certifications; 

      c. Type of equipment to be used, including capacity 

in relation to demand and working conditions, as well as, standby equipment and spare parts;  

      d. Location and sequence of ducts to be injected; 

      e. Calculation of temporary elongation of tendons 

due to wax injection temperature; 

      f. General wax injection procedure for all duct 

geometries and types; 

      g. Duct pressure test and repair procedures; 

      h. Method to be used to control rate of flow within 

ducts and anchorage assembly; 

      i. Theoretical wax volume calculations; 

      j. Injection rate; 

      k. Maximum injection pressure during injection and 

locking pressure; 

      l. Vacuum (gauge) pressure requirements, vacuum 

tests and repair procedures; 

      m. Heating, mixing and pumping procedures in 

accordance with the manufacturer’s recommendations; 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

      n Direction of wax injection accounting for grade 

and/or slope of tendon; 

      o. Location of all high points and all low points 

accounting for grade and/or slope of tendon; 

      p. Sequence of valve operations at PT system inlets 

and outlets, including minimum wax discharge quantities; 

      q. Procedures for handling blockages; 

      r. Procedure for sealing duct after wax injection; 

      s. Procedure for inspecting the PT system after wax 

injection, filling voids created by inspection procedures, and sealing duct after PT system 

inspection; 

      t. Procedures for possible post injection repair; 

      u. Method(s) and material(s) that will be used to 

protect concrete surfaces from wax spills, leaks, etc. during wax injection, post injection 

inspection and post injection repair; 

      v. Safety and clean-up procedures; 

     5. Conduct a joint meeting of the Contractor, wax injection 

crew, and the Engineer before wax injection operations begin. Discuss Wax Injection Operations 

Plan, required testing, corrective procedures, and any other relevant issues at the meeting. 

     6. Prior to production wax injection, demonstrate to the 

Engineer’s satisfaction successful wax injection by injecting full-scale mockups that are 

constructed with all associated PT system components using the mockup tendon profiles shown 

in the Plans and the proposed Wax Injection Operations Plan. Utilize smooth duct and associated 

couplers and fittings meeting the requirements of Section 960 for all mockups. Utilize smooth 

duct for the mockups which has an inside diameter required for a given mockup tendon size. 

Place the mockup tendons specified in the Plans inside the ducts to simulate the in-place PT 

tendons. Stress mockup tendons to the minimum values shown in the Plans by using jacks or 

other methods approved by the Engineer. Perform pressure tests on the mockups in accordance 

with 462-8.2.1 prior to wax injection. If vacuum assisted wax injection is required to be used, 

perform vacuum tests on the mockups in accordance with 462-8.2.1 prior to wax injection. For 

the wax injection operations, utilize the same wax material and types and sizes of wax injection 

equipment that will be used on the project including but not limited to heaters, pumps, hoses, 

valves and pressure gauges. Inject wax into the mockups using the proposed Wax Injection 

Operations Plan. Allow the wax to cool a minimum of 24 hours after injection before inspecting 

the mockup. Inspect the mockup in accordance with the requirements of 462-8.3.2.2.1 and then 

carefully cut open the duct at all high points and other locations as directed by the Engineer to 

check for voids. Prepare a report documenting the findings and submit it to the Engineer. If voids 

are found, determine the cause and revise the proposed Wax Injection Operations Plan 

accordingly. If directed by the Engineer, construct additional mockups and repeat the wax 

injection operation using the revised Wax Injection Operations Plan as many times as are 

required until the results are acceptable. 

    462-7.4.2.1.2 Inlets and Outlets: 

     1. Ensure connections from wax pump hose to inlets are 

free of dirt and are air-tight. 

     2. Inspect valves to ensure they can open and close 

properly. 
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     3. Provide clear hose and connections to outlet valves 

compatible with heated wax injection for discharging excess wax. Kinks and clogs in the vent 

hoses are not permitted during pumping operations. 

    462-7.4.2.1.3 Supplies: 

     1. Provide an adequate supply of compressed air for 

clearing and testing ducts before wax injection operations start. 

     2. Provide clean receptacles for collecting excess wax at 

outlet locations. 

     3. Provide supplies for stopping wax leaks including rags 

and buckets of cold water. 

    462-7.4.2.1.4 Equipment: 

     1. Provide equipment consisting of measuring devices for 

wax, wax melting unit(s), wax mixer for maintaining uniform temperature, a storage holding 

reservoir, pump, and volumetric flow rate and displacement volumetric meters with all necessary 

connecting hoses, valves, pressure gauges, timer, and temperature gauge. 

     2. Provide pumping equipment with sufficient capacity to 

ensure PT ducts can be filled and vented in not more than time specified by the wax 

manufacturer and this Specification. 

     3. Provide an air compressor and hoses with sufficient 

output to perform required functions. 

     4. For filling of air voids in an incomplete wax injection, 

have the required equipment and personnel as stated in the approved Wax Injection Operations 

plan available to meet the timeframe requirements of 462-8.3.2.2.1-6. 

     5. For vacuum assisted injection, provide vacuum pump 

equipment able to measure and have sufficient capacity to ensure a minimum of 90% vacuum in 

the PT system prior to filler injection. Provide a continuously running vacuum pump or vacuum 

reservoir capable of maintaining vacuum during the wax injection process. 

     6. Ensure that all injection and inspection equipment is 

maintained in accordance with equipment manufacturer’s instructions and is calibrated and in 

good working condition. 

     7. Provide equipment for dislodging congealed wax 

blockages.  

     8. Provide standby pumping and vacuum equipment on the 

project site during injection operations. 

     462-7.4.2.1.4.1 Storage Reservoir and Mixing: 

      1. Provide heated holding tanks for wax injection. 

       a. Holding tanks must be equipped with a 

heating system capable of producing a melted wax free of lumps within the temperature limits 

specified by the manufacturer. 

       b. Holding tanks must be kept at least 10% 

full at all times during pumping operations to prevent clogs and air from being drawn into duct  

       c. Holding tanks must have at time of 

injection a quantity of heated wax required to inject the PT system. The quantity of heated wax 

required to inject the PT system is calculated as 25% more than the total quantity to fill the duct 

and anchorages, to discharge wax at outlets, to fill pumping equipment and hoses, and to 

maintain the minimum amount of wax in the holding tanks during pumping operations. 
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      2. Provide equipment to ensure uniform temperature 

of heated wax, either by mixing or other methods. 

     462-7.4.2.1.4.2 Pumps: 

      1. Provide pumping equipment capable of the 

following: 

       a. continuous operation which includes a 

system for heating pump components when wax injection is not in progress; 

       b. maintaining pressure on wax injected 

ducts; 

       c. fitted with a valve that can be closed off 

without loss of pressure in duct. 

      2. Wax pumps will: 

       a. be positive displacement type; 

       b. provide a continuous wax flow; 

       c. be able to maintain a discharge pressure 

of at least 75 psi; 

       d. provide an injection of filler into duct in a 

velocity range of 40-70 ft/min. 

      3. Use pumps constructed with seals to prevent oil, 

air, or other foreign substances from contaminating wax and prevent loss of wax. 

      4. Pumps with hoppers are not permitted. 

      5. Specify pump capacity adequate to maintain the 

wax injection rate. 

      6. Place pressure gauge with full scale reading of no 

more than 300 psi at pump and duct inlets. 

      7. Wax injection hoses to be compatible with pump 

output (diameter, pressure rating and temperature). 

     462-7.4.2.1.4.3 Vacuum Wax Injection: 

      1. If vacuum wax injection is to be used for filling 

voids in incomplete wax filling operations, provide vacuum wax injection equipment meeting 

these minimum requirements: 

       a. Volumeter for measurement of void 

volume; 

       b. Vacuum pump with a minimum capacity 

of ten cubic feet of air per minute and equipped with a flow-meter, graduated reservoir, or other 

acceptable means approved by the Engineer capable of measuring the amount of wax being 

injected. 

       c. Mixers and heaters, or other mixing and 

heating methods recommended and approved by the wax manufacturer, in writing, for the 

specific project covered by this Section. 

      2. For vacuum assisted injection, provide vacuum 

wax injection equipment meeting these minimum requirements: 

       a. Vacuum pump with a minimum capacity 

of ten cubic feet of air per minute (free air) with the capability of removing 90% of standard 

atmospheric pressure within the PT system and equipped with a vacuum pressure gauge; 
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       b. Hoses, vacuum reservoirs, and 

connections required for attachment to the PT system. 

     462-7.4.2.1.4.4 Heaters: Use a heater and temperature 

monitoring system capable of liquefying the entire mass of PT wax to be used for a given 

injection operation within the temperature limits specified by the PT wax manufacturer. The 

heater systems must apply a uniform heat to the PT wax and avoid locally high temperatures that 

may damage the PT wax or container. Use a heater and temperature monitoring system which 

complies with the recommendations of the PT wax manufacturer. 

    462-7.4.2.1.5 Wax Injection: 

      1. Maintain wax temperature in strict compliance 

with the wax manufacturer’s published product data sheet and within the limits of this Section. 

      2. Perform wax injection in accordance with 

procedures set forth in approved Wax Injection Operations Plan. 

      3. Inject hot wax into specified duct inlet. 

     462-7.4.2.1.5.1 Temperature: 

      1. Condition wax to maintain its temperature during 

injection between 212°F and 240°F. 

      2. Wax injection operations are not permitted when 

ambient temperature is below minimum temperatures specified by the wax manufacturer. 

     462-7.4.2.1.5.2 Production Test: 

      1. Check wax temperature to verify it is within 

established limits during operations. 

      2. Do not start operations until such time that testing 

shows wax meets specified requirements. 

     462-7.4.2.1.5.3 Operations: 

      1. Open all inlets, outlets, drains and ports before 

beginning the wax injection operation to remove standing water from duct. Capture and measure 

the water removed from the duct. If the volume of water is significant, as determined by the 

Engineer, then utilize compressed air, vacuuming, or other means deemed acceptable by the 

Engineer to dry the duct interior. 

      2. Protect concrete surfaces from wax spills, leaks, 

etc. 

      3. Inject wax in accordance with approved Wax 

Injection Operations Plan. 

      4. Use pumping methods that ensure complete 

filling of ducts and anchorage assembly with wax. 

      5. Ensure the entire mass of wax is fully liquefied 

prior to and throughout injection operations. Establish a non-turbulent, laminar system 

circulation by continuously recirculating the wax between the pump and the storage container 

prior to injecting the wax into the duct. Pump components must be at wax injection temperature 

prior to wax injection into duct. Do not allow wax to free fall during recirculation or injection 

operations. Maintain a positive head of liquid wax above all withdrawal and recirculation ports 

and do not allow air intrusion into the pumping system. Do not pour liquid wax into an open 

pump or hopper. 

      6. Inject PT wax at a continuous and steady rate in 

accordance with the approved Wax Injection Operations Plan at a flow rate through duct at a 
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velocity between 40 and 70 feet per minute and pressure limited to 75 psi at the duct inlet and 

145 psi at the pump.  

      7. For tendons in which vacuum assisted injection is 

used, provide a minimum of 90% vacuum in the duct prior to injection. Connect both the 

anchorage outlet and the cap outlet to the vacuum system. After the vacuum is established, lock 

off the air supply to the duct and monitor the vacuum for 1 minute. If the loss of vacuum after 

1 minute exceeds 10%, repair leaks as directed by the Engineer and retest the duct. If the results 

are acceptable, reestablish and maintain a minimum 90% vacuum using the outlets at the higher 

end anchorage shown on Standard Plans, Index 462-001 while injecting wax using the inlet at the 

lower end anchorage shown on the same Standard. Close all outlets, inlets, and ports other than 

at injection and vacuum locations during injection procedure. Pump wax into inlet and 

continuously vacuum air at the outlet until duct is fully injected with wax. Close outlet valve at 

anchorage when filled with wax. Close inlet valve with locking pressure between 30 psi and 

45 psi. Do not reuse discharged wax. 

      8. For tendons in which vacuum assisted injection is 

not used, inject wax under pressure at locations shown on Standard Plans, Index 462-001. Allow 

wax to flow from duct and anchorage discharge points until a steady flow of wax free from air is 

continuously discharged. Collect a minimum of two gallons of continuously flowing wax free 

from air at discharge point before closing outlet valve. Do not reuse discharged wax. After all 

outlets are closed, close the inlet valve at locking pressure between 30 and 45 psi. 

      9. Record the total volume of wax injected into the 

system. 

      10. Upon completion of wax injection, seal the duct 

in accordance with the approved PT system drawings. Remove all excess wax from exposed 

surfaces. 

     462-7.4.2.1.5.4 Wax Injection Operations Report: 

      1. Submit the wax injection report signed by the 

wax injection Contractor within five days of each wax injection operation for review by the 

Engineer. 

      2. Record theoretical quantity of wax anticipated as 

compared to actual quantity of wax used to fill duct. Notify the Engineer immediately of 

shortages or overages. 

      3. Information to be noted in this report must 

include at a minimum, but not necessarily be limited to:  

       a. Identification of duct; 

       b. Date of duct pressure test; 

       c. Date wax injected; 

       d. Number of days from tendon installation 

to wax injection; 

       e. Wax product identification;  

       f. Pressure gauge readings at the pump and 

at the inlet; 

       g. Final locking pressure of wax in PT 

system; 

       h. Reservoir temperature at time of initiation 

of wax injection; 
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       i. Theoretical volume of wax required to 

completely fill the duct; 

       j. Volume of wax injected into duct; 

       k. Volume of wax collected at discharge 

points; 

       l. Injection rate including timing of duct 

inlet opening and closing; 

       m. Ambient temperature; 

       n. Summary of any problems encountered 

and any deviations from the Wax Injection Operations Plan; 

       o. Corrective action taken; 

       p. Description and results of the post wax 

injection operations and inspection; 

       q. Vacuum gauge pressure and percent 

vacuum in duct prior to injection; 

      4. Maintain daily wax injection operations reports at 

the job site for review by the Engineer. Submit all daily reports to the Engineer on a weekly basis 

or as directed by the Engineer. 

    462-7.4.2.1.6 Manufacturer’s Installation Technician: 

Provide for a PT system vendor installation technician, certified by the vendor as having 

sufficient knowledge and expertise to oversee the wax injection personnel. The vendor’s 

technician shall be under the direct employ of the vendor and shall be present for all wax 

injection activities for a minimum of the first two days of wax injection for each of the 

Contractor’s wax injection crews. The vendor’s technician shall submit written certification to 

the Engineer that the Contractor’s installation process is in conformance with the approved Wax 

Injection Operations Plan. 

 462-7.5 Repair: Perform no remedial or repair work without the Engineer’s approval in 

writing. 

  462-7.5.1 Lifting and Access Holes: 

   1. Repair all holes with magnesium ammonium phosphate concrete 

meeting requirements of Section 930 or Type Q epoxy grout meeting requirements of 

Section 926. Immediately before casting concrete (i.e., within 24 hours), mechanically clean and 

roughen the mating concrete surfaces to remove any laitance and expose small aggregate. Use 

grit blasting or water blasting using a minimum 10,000 psi nozzle pressure. Flush surface with 

water and blow dry. Form, mix, place, and cure material in strict compliance with manufacturer’s 

recommendations. 

   2. Coat repaired holes, block-outs, and an area extending six inches 

outside perimeter of repair with a high molecular weight methacrylate (HMWM) listed on the 

APL upon completion of deck grooving. Prepare surface to be coated and apply HMWM in 

accordance with Section 413. Friction (skid) tests per Section 413 are not required. 

  462-7.5.2 Inlets, Outlets, Drains and Ports: 

   1. Place threaded plastic plugs in all inlet, outlet, drain and port locations 

required in the Contract Documents. 

   2. Fill inlet, outlet, drain and port recesses as shown in the Contract 

Documents using a Type Q epoxy compound, Type E epoxy compound, or Type F-1 epoxy 

compound meeting requirements of Section 926. 
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   3. Prepare surface to receive epoxy compounds in compliance with 

manufacturer’s recommendations. 

  462-7.5.3 Duct: 

   1. Repair the following ducts using heat-shrink wrap material designed for 

duct repair: 

    a. Smooth plastic ducts that will be encased in concrete; 

    b. Corrugated plastic ducts; 

    c. External smooth plastic ducts after the flexible filler injection 

procedure has been completed. 

    Install heat-shrink wrap in accordance with manufacturer’s 

instructions. 

   2. Repair external smooth plastic ducts before the flexible filler injection 

procedure has been completed using elastomer sleeves and stainless steel band clamps. 

462-8 Acceptance and Testing. 

 462-8.1 Contractor Material Testing:  

  1. The following tests are not required on post-tensioned, precast flat slab bridges, 

and double-tee bridges, but are required on all other PT applications. 

  2. Include cost for Contractor Tendon Modulus of Elasticity Test and In-Place 

Wobble and Friction Test in price of PT system. 

  462-8.1.1 Tendon Modulus of Elasticity Test: 

   Perform a tendon modulus of elasticity test in accordance with the 

following procedure if required in the Contract Documents or ordered by the Engineer. 

    1. Bench test two samples of each size tendon prior to stressing 

tendons to determine modulus of elasticity for purpose of accurately determining tendon 

elongations while stressing. 

    2. Bench length between anchorages must be at least 40 feet and 

tendon duct at least two inches clear of tendon all around for purpose of this test. 

    3. Test procedure must consist of stressing tendon at an anchorage 

assembly with a load cell at dead end. 

    4. Tension test specimen 80% of GUTS in ten increments and then 

detention from 80% of GUTS to zero in ten decrements. 

    5. Record gauge pressure, elongations, and load cell forces for 

each increment and decrement. 

    6. Note elongations of tendon for both ends and the central 30 feet, 

measured to an accuracy of plus or minus 1/32 inches. 

    7. Correct elongations for actual anchor set of dead end. 

    8. Calculate modulus of elasticity as follows: 

 

     E = PL/Adl 

     where, 

     P = force in tendon 

     L = distance between pulling wedges and dead end wedges 

or exact length in the center 30 feet of tendon 

     A = cross sectional area of tendon 

     dl = tendon elongation within length, L, for load, P 
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    9. Submit revisions to theoretical elongations to the Engineer for 

approval if bench test varies from modulus of elasticity used for shop or working drawings by 

more than 1%. 

    10. Additional Tendon Modulus of Elasticity Tests may be 

required when observed tendon elongations in erected structure fall outside acceptable tolerances 

or to otherwise settle disputes to the satisfaction of the Engineer. 

    11. Additional test series of substantiation from previous projects, 

not to exceed two per source, will be required if source of prestressing steel changes during 

project. 

    12. Apparatus and methods used to perform the test must be 

submitted to the Engineer for approval in writing. 

    13. Tests must be conducted in the Engineer’s presence. 

  462-8.1.2 In-Place Wobble and Friction Test: 

   1. Test in-place a minimum of one tendon per tendon group performing 

the same function for tendons in excess of 100 feet long. 

   2. Functional tendon groups are cantilever tendons, continuity tendons, 

draped external tendons, or continuous profiled tendons passing through one or more spans. 

   3. Selected tendon will represent the size and length of tendon group being 

tested. 

   4. In-place test is not required on projects with straight tendons used in flat 

slabs or precast voided slabs. 

   5. Test procedure consists of stressing tendon at an anchorage assembly 

with a load cell or a second certified jack at dead end. 

   6. Stress test specimen to 80% of GUTS in eight equal increments. 

   7. For each increment, record gauge pressure, elongations, and load cell 

force (if a load cell is used). 

   8. Take into account any wedge seating in both live end (i.e., back of jack) 

and dead end (i.e., back of load cell) and any friction within anchorages, wedge plates, and jack 

as a result of slight deviations of strands or wires through these assemblies. 

   9. Keep an accurate account of elongation at jacking end allowing for 

intermediate wedge seating and slip of the jack’s wedges for long tendons requiring multiple jack 

pulls with intermediate temporary anchoring. 

   10. If elongations fall outside the plus or minus 7% range compared to 

anticipated elongations, investigate reason and make detailed calculations confirming final 

tendon forces are in agreement with requirements of the approved Contract Documents. 

   11. Do not vary value of expected friction and wobble coefficients by 

more than plus or minus 10% in reconciling theoretical and actual elongations. 

   12. Submit for written approval by the Engineer a plan to correct or 

compensate for elongation discrepancies if necessary. 

   13. The Engineer will require one successful test for each tendon group for 

the project. 

   14. The Engineer may require additional in-place tests if there are 

irreconcilable differences between forces and elongations or other difficulties during the course 

of routine stressing operations. 

   15. Submit apparatus and methods used to perform test to the Engineer for 

approval in writing. 
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   16. Conduct all in-place tests in the Engineer’s presence. 

  462-8.1.3 Required Reports: 

   1. Submit the test report for “Tendon Modulus of Elasticity Test” to the 

Engineer at least 30 days before installing tendon. 

   2. Submit the test report for “In-Place Wobble and Friction Test” to the 

Engineer within two weeks after successful installation of tested tendon. 

  462-8.1.4 Test Results Application: 

   1. Reevaluate theoretical elongations shown on PT shop or working 

drawings using results of “Tendon Modulus of Elasticity Test” and “In-Place Wobble and 

Friction Test,” as appropriate, and correct calculations as necessary. 

   2. Submit revisions to theoretical elongations to the Engineer for approval 

in writing. 

 462-8.2 Contractor Field Tests: 

  462-8.2.1 Prior to Concrete Placement: 

   462-8.2.1.1 All Tendons Except as Noted: 

    1. Test all PT system components utilized on the project, except 

those used for internal longitudinal tendons in box-girder segments. 

    2. In the formwork, pressure test each duct with all assemblies 

used in a single structural component (e.g. segment, beam, etc.). 

    3. Test assemblies in their final position just prior to concrete 

placement by sealing them at their anchorages or construction joint termini and then applying 

compressed air in accordance with this Section to determine if assembly connections are pressure 

tight. 

    4. In presence of the Engineer, pressurize duct to 7.5 psi and lock-

off outside air source. Record pressure loss for one minute. If pressure loss exceeds 0.75 psi, or 

10%, find and repair leaks in duct assembly using repair methods approved by the Engineer and 

retest. 

   462-8.2.1.2 Tendons For Which Vacuum Assisted Filler Injection Will 

Be Used: 

    1. Test all PT system components utilized on the project except 

those used for internal longitudinal tendons in box-girder segments. 

    2. In the formwork, perform a vacuum test for each duct with all 

assemblies used in a single structural component (e.g. segment, beam, etc.). 

    3. Test assemblies in their final position just prior to concrete 

placement by sealing them at their anchorages or construction joint termini and then applying a 

vacuum in accordance with this Section to determine if assembly connections are pressure tight. 

    4. In presence of the Engineer, apply a 90% vacuum and lock-off 

outside air source. Record vacuum loss for five minutes. If vacuum loss exceeds 10%, find and 

repair leaks in duct assembly using repair methods approved by the Engineer and retest. 

  462-8.2.2 Post Concrete Placement: 

   1. After stressing and before injecting filler into duct, install all anchorage 

caps, inlets and outlets and test the duct with compressed air in accordance with this Section to 

determine if duct connections require repair. 

   2. In the presence of the Engineer, pressurize duct to 50 psi and lock-off 

outside air source. Record pressure loss for one minute. A pressure loss less than 25 psi, or 50%, 
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is acceptable for ducts with a length of equal to or less than 150 feet and a pressure loss less than 

15 psi is acceptable for ducts longer than 150 feet. 

   3. If the pressure loss exceeds allowable, repair leaking connections using 

methods approved by the Engineer and retest. 

 462-8.3 Contractor Inspections: 

  462-8.3.1 Post Concrete Placement/Prior to Filler Injection Operations: 

   1. Upon completion of concrete placement and except as otherwise 

described, prove PT ducts are free and clear of any obstructions or damage and are able to accept 

intended PT tendons by passing a torpedo through ducts. 

   2. Use a torpedo having same cross-sectional shape as duct that is 

1/4 inches smaller all around than clear, nominal inside dimensions of duct. Make no deductions 

to torpedo section dimensions for tolerances allowed in manufacture or fixing of ducts. For 

straight ducts, use a torpedo at least two feet long. For curved ducts, determine length so that 

when both ends touch outermost wall of duct, torpedo is 1/4 inches clear of innermost wall. The 

Engineer will reject member if torpedo will not travel completely through duct and workable 

repair cannot be made to clear duct. Torpedo must pass through duct easily when pushed through 

by hand, without resorting to excessive effort or mechanical assistance. 

   3. Alternatively, four strand tendons in flat ducts used for transverse PT of 

segmental box-girders may be preplaced prior to concrete casting. Prove PT ducts are free and 

clear of any obstructions or damage by moving the group of strands back and forth in duct for a 

minimum distance of one foot in each direction. Move strands easily, by hand, without resorting 

to excessive effort or mechanical assistance. 

  462-8.3.2 Post Filler Injection Operations: 

   462-8.3.2.1 Post Grouting Operations: 

    1. Inspect all tendons. Complete the inspection of a given tendon 

within 96 hours after grouting of that tendon. 

    2. Do not open or remove inlets, outlets, drains or ports until grout 

has cured for a minimum of 24 hours. 

    3. Perform inspections within one hour after removal of all inlets 

and outlets and drains located at anchorages and points along the tendon. 

    4. Drill into grout ports at all high points along tendon as well as 

inlets or outlets located at anchorages for inspection. Drill through hardened grout to penetrate 

full-length of grout port access piping to top of trumpet or duct. If drilling of inlets or outlets is 

not feasible with conventional equipment, propose an alternative method of tendon inspection for 

approval by the Engineer in writing. Use drilling equipment that will automatically shut-off 

when steel is encountered. Do not drill into anchorage cap unless anchorage caps are determined 

to have voids by sounding. 

    5. Perform all inspections using borescopes or probes and in 

presence of the Engineer. 

    6. Fill voids using volumetric measuring vacuum grouting process 

within 4 days from grouting. 

    7. Seal and repair all anchorage and inlet/outlet voids that are 

produced by drilling for inspection purposes as specified within four hours of completion of 

inspections if no additional voids are detected in tendon ducts or anchorages. 
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    8. Remove inlet/outlet to a minimum depth of two inches below 

face of concrete and seal the surface as specified within 4 hours of inlet/outlet removal. Use an 

injection tube to extend to bottom of holes for backfilling with epoxy grout. 

    9. Drill into duct and explore voided areas with a borescope if 

grouting operations were prematurely terminated prior to completely filling duct. Probing is not 

allowed. Determine location and extent of all voided areas. Fill voids using volumetric 

measuring vacuum grouting equipment in accordance with this Section. 

   462-8.3.2.2 Post Flexible Filler Injection Operations: 

    462-8.3.2.2.1 Microcrystalline Wax: 

     1. Inspect all tendons. Complete the inspection of a given 

tendon within 96 hours after injecting that tendon with wax. 

     2. Do not open or remove inlets, outlets, drains or ports 

until wax has cooled for a minimum of 24 hours. 

     3. Perform inspections within one hour after removal of all 

inlets/outlets located at anchorages and high points along the tendon. 

     4. Visually inspect existing ports at all high and low points 

along tendon as well as all ports located at anchorages. Repair wax leaks according to the Wax 

Injection Operations Plan. 

     5. Between 24 and 48 hours following wax injection, 

perform the following inspection operations for each tendon: 

      a. Sound external ducts with a rubber mallet to 

ensure the system is free from voids, 

      b. Remove all inspection port caps and visually 

inspect to ensure the system is free from voids, 

      c. If a void is detected and the void is deeper than 

1/2 inch or if the strands are exposed and uncoated, address the void using this section and 

methods described in the approved Wax Injection Operations Plan; 

      d. Fill voids created by inspection procedures and 

replace all inspection port caps and seal in accordance with the approved Wax Injection 

Operations Plan. 

     6. Fill voids using the methods described in the approved 

Wax Injection Operations Plan within 4 days from filler injection. 

     7. Seal and repair all anchorage and inlet, outlet and port 

voids that are produced for inspection purposes as described in the approved Wax Injection 

Operations Plan within four hours of completion of inspections if no additional voids are 

detected in tendon ducts or anchorages. 

     8. Inspect duct and explore voided areas with a borescope if 

wax injection operation was prematurely terminated prior to completely filling duct. Determine 

location and extent of all voided areas. Fill voids using gravity feed or injection, do not use 

vacuum repair injection unless proven by a mockup and approved by the Engineer. 

462-9 Method of Measurement. 

 1. Quantity of PT tendons to be paid for under this Section will be computed weight, in 

pounds, of permanent PT steel tendons installed in the completed structure and accepted. 

 2. Quantity is determined by theoretical plan length measured from anchorage to 

anchorage (measured from front face of bearing plate) with no allowance made for waste or 

extension past bearing faces. 
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 3. No measurement will be made for temporary PT which is considered incidental to Pay 

Item 462-2, Post Tensioning Tendons. 

 4. Use these unit weights for quantity determination: 

 

Table  9-1462-2 PT Strand and Bar Weight per Unit Length 

Prestressing System Weight per Unit Length, Lb/Ft 

1/2 inch diameter 7-wire strand 0.52 

0.6 inch diameter 7-wire strand 0.74 

5/8 inch high strength deformed bar 0.98 

3/4 inch high strength deformed bar 1.49 

1 inch high strength deformed bar 3.01 

1-1/4 inch high strength deformed bar 4.39 

1-3/8 inch high strength deformed bar 5.56 

1-3/4 inch high strength deformed bar 9.10 

2-1/2 inch high strength deformed bar 18.20 

3 inch high strength deformed bar 24.09 
Note: Weight per unit length of high strength deformed bars is based on values given in ASTM A722.  

462-10 Basis of Payment. 

 462-10.1 General: 

  1. PT tendons will be paid for at the Contract unit price per pound of steel tendon, 

completed and accepted. 

  2. Payment will be full compensation for furnishing, installing, stressing, and 

filler injection of all temporary and permanent, internal and external ducts. Payment also 

includes anchorage assemblies and associated supplemental reinforcing steel required by 

supplier, PT system hardware not embedded in concrete, ducts, grout and grouting operations, 

flexible filler and filler injection operations, all testing, including construction of and filler 

injection into mockups, Tendon Modulus of Elasticity Test and In-Place Wobble and Friction 

Test, protection of PT anchorages, inlets, outlets, drains, and all labor, materials, tools, 

equipment, and incidentals necessary for completing the work in accordance with the Contract 

Documents. This payment also includes lubricants in tendon ducts for friction control and 

flushing lubricants or contaminants from ducts. 

  3. Anchorage components, ducts, and similar items of PT system hardware 

embedded within precast components or cast-in-place concrete will be deemed to be included in 

cost of precast component or cast-in-place concrete in which it is embedded. 

  4. Payment is based on unit price bid extended by either quantities shown in the 

Contract Documents or actual quantities used and accepted, whichever is less, if the Contractor 

constructs structure with an accepted alternate not detailed in the Contract Documents. 

  5. Permanent PT strand, wire, or bar tendons which are an integral part of 

individual precast concrete segments or units will be measured and paid for under this item and 

will not be considered incidental to cost of those precast concrete segments or units. 

  6. Payment for PT will be made following successful placement, stressing, filler 

injection, inspection, repair, protection, and written approval by the Engineer. 

  7. Full payment for PT tendons within precast segmental concrete structure units 

may occur prior to erection of segments into final position when ducts have been injected and 
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anchorage protection system applied and the segmental unit otherwise approved in writing for 

placement by the Engineer. 

 462-10.2 Pay Items: 

  Payment will be made under: 

Item No. 462-  2-  Post-Tensioning Tendons - per pound. 
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SECTION 470 

TIMBER STRUCTURES 

470-1 Description. 

 Furnish and erect treated timber into various structures. 

470-2 Materials. 

 Meet the following requirements: 

Timber .................................................................Section 952 

Preservative .........................................................Section 955 

 Use timber as specified in the Plans. 

470-3 Timber Handling. 

 Handle treated timber with rope slings, without sudden dropping, breaking of outer 

fibers, bruising, or penetration of the surface with tools. Do not use cant dogs, hooks, or pike 

poles. 

470-4 Cutting and Framing. 

 Before treatment, cut and frame all timbers which are shown by the Plans to be furnished 

in special lengths or framed to detailed dimensions. Limit the cutting of treated timber to minor 

fitting which might be necessary and that is authorized by the Engineer. For all places where the 

surface is broken, by cutting or otherwise, thoroughly coat with the preservatives and by the 

methods specified in AWPA M4. 

470-5 Bolt Holes. 

 The Contractor may drill holes in the field. For timbers originally treated with 

pentachlorophenol, creosote, creosote solutions, or waterborne preservatives, field treat all cuts, 

abrasions, bolt holes, and recesses that occur after treatment with two liberal applications of a 

compatible preservative in accordance with the requirements specified in AWPA Standard M4, 

Standard for the Care of Pressure-Treated Wood Products. 

470-6 Pile Caps. 

 Ensure that pile caps have full even bearing on all piles in the bent, and secure them to 

each pile by a 3/4 inch diameter drift bolt extending at least 9 inches into the pile. Where so 

shown in the Plans, cover the tops and ends of pile caps with 10 ounce, minimum weight, copper 

sheet meeting the requirements of ASTM B370. 

470-7 Floors. 

 Attach the planks to each joist or nailing strip with at least two 8 inch nails for 3 inch 

planks, or two 10 inch nails for 4 inch planks. Use nails that are at least 1/4 inch in diameter. For 

treated timber floors where a bituminous wearing surface is to be applied, lay the planks with the 

best side up and with adjacent edges in contact. Grade the planks as to thickness before laying, 

and lay the planks so that no two adjacent planks vary in thickness more than 1/8 inch. Cut the 

floor to straight lines along the side of the roadway and walkway. 
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470-8 Framing. 

 Cut and frame truss and bent timbers to a close fit in such manner that they will have 

even bearing over the entire contact surface of the joint. Do not perform blocking or shimming of 

any kind in making the joints. The Engineer will not accept open joints. 

470-9 Holes for Bolts, Dowels, Rods, and Lag Screws. 

 Bore holes to the diameters shown in the following table: 

 

Table 470-1 

Hole use Hole diameter 

Drift Bolts and Dowels 1/16 inch less in diameter than the bolt or dowel to be used 

Machine Bolts same diameter as the bolt 

Rods 1/16 inch greater in diameter than the rod 

Lag Screws not larger than the body of the screw at the base of the thread 

470-10 Stringers. 

 The Contractor may use butt joints for outside stringers, but shall frame interior stringers 

to bear over the full width of floor beam or cap at each end. Separate the ends at least 1/2 inch to 

allow circulation of air, and securely fasten the ends to the timber on which they rest. 

470-11 Railings. 

 Construct railings of treated dressed lumber. 

470-12 Hardware. 

 470-12.1 General: Use hardware, including bolts, drift pins, dowels, rods, nuts, washers, 

spikes, nails and all similar incidental metal items, necessary to complete the work in accordance 

with the details shown in the Plans. Use common wire nails as commercially manufactured. Use 

ogee washers of cast or malleable iron. The Contractor may use other hardware of steel, iron, or 

any similar material ordinarily used in the manufacture of such articles. 

 470-12.2 CCA, ACQ-D, and CA-C, Treated Timber Structures: Use the fasteners and 

connectors as described in the following table: 

 

Table 470-2– Hardware Requirements Ffor Treated Timber 

Environmental condition where 

structure will be located 
Fasteners Connectors 

Permanent wood foundations 

and/or where salt spray if 

prevalent 

304 or 316 Stainless Steel 304 or 316 Stainless Steel 

Structures that will be exposed 

to standing water or rainwater 
304 or 316 Stainless Steel 304 or 316 Stainless Steel 

Structures that will be situated 

indoors and remain dry in 

service 

 

 

304 or 316 Stainless Steel 

 

Hot-dipped galvanized 

fasteners meeting ASTM A-153 

requirements 

304 or 316 Stainless Steel 

 

Hot-dipped galvanized 

connectors meeting the 

requirements of ASTM A-653 

Class G185 sheet or better 
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Do not use aluminum in direct contact with treated wood. 

 

 470-12.3 Bolts: Use bolts of the sizes shown in the Plans with square heads and nuts and 

with screw threads that make close fits in the nuts. Upon completion of the installation, check all 

nuts for tightness, and cut off protruding bolt ends so that not more than 1/4 inch extends beyond 

the nut. 

 470-12.4 Inspection: The Engineer will inspect the hardware for quality of manufacture 

and accuracy of size prior to use on wood structures. 

470-13 Countersinking. 

 Perform countersinking wherever the heads of screws or bolts would otherwise interfere 

with the assembly of the work. Fill recesses formed by countersinking with hot asphalt. 

470-14 Method of Measurement. 

 470-14.1 General: The quantity to be paid for will be the plan quantity, in feet board 

measure, of such timber actually incorporated in and forming a part of the completed structure. 

 470-14.2 Method of Calculation: For calculating the quantity of timber, the width and 

thickness will be taken as the actual sizes shown in the Plans or ordered by the Engineer. Where 

special sizing is required, the width and thickness to be used will be that of the smallest 

commercial size from which the special piece could be cut. Lengths to be used in the calculations 

will be the overall lengths of the pieces as shown in the Plans, except that, where the lengths 

actually incorporated in the structure are less than the lengths shown in the Plans, the lengths 

actually incorporated will be used in the calculations. Deductions will not be made for copes, 

scarfs, or crownings. 

470-15 Basis of Payment. 

 Prices and payments will be full compensation for all the work specified in this Section, 

including all copper covering over pile heads, caps, etc., as shown in the Plans, all hardware 

except such plates, lag screws, and other metal parts as may be shown in the Plans to be paid for 

as structural steel and all paint materials and all excavation, painting, and incidentals necessary 

to complete the work. 

 Payment will be made under: 

Item No. 470-  1- Treated Structural Timber - per Thousand Board Measure. 
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SECTION 471 

FIBER REINFORCED POLYMER FENDER SYSTEMS 

471-1 Description. 

 Construct fiber reinforced polymer (FRP) fender systems using components in 

accordance with this Section and the Plans. 

 Submit a design for the FRP fender system in accordance with 471-4.2. 

471-2 Materials. 

 Meet the following requirements: 

Fiber reinforced polymer composites (Piles, Wales, Spacer-blocks, 

Decking & Splice Plates) .............................................. Section 973 

Concrete used to fill hollow piles ................................. Section 347 

 Use only SAE Type 316 stainless steel metallic fastening and connection hardware. 

471-3 Product Acceptance. 

 Obtain fender system components from a producer that is currently on the list of 

Producers with Accepted Quality Control Program for Fiber Reinforced Polymer Composites. 

Producers seeking inclusion on the list shall meet the requirements of 105-3. 

 Submit to the Engineer the manufacturer’s certification in accordance with Section 6 that 

the fender system components meet the material requirements of Section 973. 

471-4 Shop Drawings and Design Calculations. 

 471-4.1 Shop Drawings: Submit shop drawings in accordance with Section 5. Include 

the following, as a minimum, in the shop drawings: 

  1. General notes. 

  2. Energy absorption capacity (EAC) of the fender system (in units of kip-ft). 

  3. Fender system deflection (in units of feet). 

  4. Minimum pile tip elevation. 

  5. The name and address of the manufacturer for each component, including the 

physical address where the fabrication is performed. 

  6. Pile configuration and layout based on, and compatible with, the geometry 

shown in the Plans. 

  7. Pile and wale material properties including fill material used for hollow piles 

and required admixtures. If the material properties are defined in the Standard Specifications, a 

reference to the applicable Sections. 

  8. Pile and wale section properties used in the design (e.g., ultimate moment 

capacity, stiffness, etc.). 

  9. Pile-to-wale and pile-to-pile connection details. 

  10. Sections, views, details and dimensions required to successfully complete the 

construction of the fender system. 

  11. Any supplier required limitations regarding pile installation techniques or 

other typical construction practices permitted by Section 455 (e.g., full length pile driving versus 

jetting/driving combination). 

 471-4.2 Design Calculations: Design fender piling, wales and connections in accordance 

with the latest edition of the FDOT Structures Design Guidelines (SDG) and the FDOT 

Structures Detailing Manual based on the desired energy capacity rating. Design calculations 
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may be either by hand or by a computer program with hand calculations verifying the program 

output. 

  Submit the following design information: 

   1. Written certification that the fender system meets the requirements of 

this Section. 

   2. A report from an independent lab verifying the flexural properties of the 

piling as derived from ASTM D6109 using characteristic values in accordance with 

ASTM D7290 with the following modifications: 

    a. Supports shall be located to provide a minimum span to depth 

ratio of 16:1 and a maximum span to depth ratio of 20:1. 

    b. Three-point bending tests are acceptable. 

    c. Test a minimum of 10 samples. 

   3. Detailed material specifications showing material type, quality, 

certifications, acceptance and rejection criteria and placement procedures. 

   4. Other information pertinent to the design and performance of the fender 

system as necessary. 

471-5 Design Criteria. 

 471-5.1 Wales: Wales must meet the following minimum design criteria: 

  1. Be structurally continuous across a minimum of two spans. 

  2. Recess all attachment hardware. 

  3. Provide sufficient creep resistance to prevent loosening of attachments over 

time. 

  4. Provide adequate stiffness to distribute vessel impact loading so as to achieve 

the maximum efficiency of the system. 

  5. For hollow wale sections, provide a minimum bolt pull-through and crushing 

resistance greater than or equal to the maximum connection reaction force. Pull-through and 

crushing resistance is defined at the point of first yield and/or the load at which an audible crack 

occurs. 

  6. Hollow wale sections must be capable of resisting crushing loads perpendicular 

to the axis of the member as required for the impact force applied to fender in the analysis used 

to determine the associated energy absorption capacity of the system. This impact force may be 

equally distributed between two lines of wales and over a longitudinal distance of five feet. 

  7. Provide black wales unless otherwise shown in the Plans. 

  8. Wales must meet the RTSS minimum requirements in Section 973, Table 9735-

41. 

 471-5.2 Piles: Piles must meet the following minimum design criteria: 

  1. Recess all attachment hardware. 

  2. Provide sufficient creep resistance to prevent loosening of attachments over 

time. 

  3. For hollow pile sections, provide a minimum bolt pull-through and crushing 

resistance greater than or equal to the maximum connection reaction force. Pull-through and 

crushing resistance is defined at the point of first yield and/or the load at which first crack 

occurs. 

  4. Provide black piles unless otherwise shown in the Plans. 
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471-6 Storage, Handling and Installation. 

 Unless otherwise shown in the manufacturer’s approved field construction manual, use 

the following construction details. 

 Protect materials at all times against exposure to extreme heat or impact. Transport 

products in a manner that will minimize scratching or damage to the outer surfaces, stack on 

dunnage above ground so that it may be easily inspected and store in a manner that will avoid 

damage. Handle and lift products with nylon slings. Do not use sharp instruments in handling the 

product. Products damaged in shipping or handling will be rejected. 

 Products containing cracks in the reinforcing rods, or cracks or splits (partial or full 

depth) across the section will be rejected. 

 Cut, bevel, drill, countersink and otherwise install products in accordance with the 

manufacturer’s recommendations. Set all material accurately to required levels and lines, with 

members plumb and true and accurately cut and fitted. Securely attach all materials to substrate 

by anchoring and fastening as shown in the shop drawings. Perform all cutting and drilling in a 

manner that allows for the collection of all debris and dispose of properly. 

 Install piles in accordance with Section 455. 

471-7 Method of Measurement. 

 The quantity for the entire fender system to be paid will be lump sum. 

471-8 Basis of Payment. 

 471-8.1 Price and payment for fender system will be full compensation for the work 

specified in this Section including all labor, equipment and materials required to furnish and 

install the piles to the pile cut-off elevations shown in the Plans, and all wales, dimensional 

lumber, material, storage costs, disposal of unused material and waste, transportation costs, 

fasteners and other necessary items required for completing the work. 

 Payment will be made under: 

  Item No. 471-  3- Fender System Polymeric - lump sum. 
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INCIDENTAL CONSTRUCTION 

SECTION 502 

SHEAR CONNECTORS 

502-1 Description. 

 Furnish and install welded shear connectors on steel beams and girders at locations 

shown in the Contract Documents. Field weld shear connectors located on the top flange only 

after the deck forms are in place. Installation of shear connectors in the fabrication plant is not 

permitted. 

502-2 General Requirements. 

 502-2.1 Design: Provide shear connector studs of a design suitable for end-welding to 

steel beams and girders, with automatically timed stud welding equipment. Provide the type, size 

or diameter, and length of stud as specified by the Contract Documents, and as approved by the 

Engineer. Meet the allowable tolerances on dimensions as specified in 502-7. 

 502-2.2 Arc-Shield: Furnish an arc-shield (ferrule), of heat-resistant ceramic or other 

suitable material, with each stud. Use material that is not detrimental to the welds, does not cause 

excessive slag, and has sufficient strength not to crumble or break due to thermal or structure 

shock before the weld is completed. 

 502-2.3 Flux: Furnish flux for welding with each stud, either attached to the end of the 

stud or combined with the arc-shield for automatic application in the welding operation. 

 502-2.4 Coatings: Do not paint or galvanize studs. 

 502-2.5 Qualification: Use only qualified studs, passing the tests prescribed in 502-6. 

Use the same arc-shield in production as used in the qualification tests. 

 502-2.6 Data to be Submitted: Before placing orders for studs, submit to the Engineer 

for approval, the following information on the studs to be purchased: 

  1. The name of the manufacturer. 

  2. A detailed description of the stud and arc-shield to be furnished. 

  3. A certification from the manufacturer that the stud is qualified as specified in 

502-2.5. 

  4. The qualification test report as certified by the testing laboratory. 

 502-2.7 Freedom from Defects: After welding, ensure that the studs are free from any 

defect or substance that would interfere with their function as shear connectors. 

502-3 Materials. 

 502-3.1 Metal: For shear connector studs, meet the requirements of ASTM A108, cold-

drawn bar, Grades 1015, 1017, or 1020, either semi-killed or fully-killed. If using flux-retaining 

caps, use caps of a low-carbon grade steel suitable for welding and meeting the requirements of 

ASTM A109. 

 502-3.2 Mechanical Properties: For tensile properties as determined by tests of bar 

stock after drawing, or of finished studs, meet the following requirements: 

 

Tensile strength .................................. 60,000 psi (minimum) 

Yield strength* ................................... 50,000 psi (minimum) 

Elongation ................................. 20% in 2 inches (minimum) 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

Reduction of area ........................................ 50% (minimum) 

*As determined by 0.2% offset method. 

 

  Determine tensile properties in accordance with ASTM A370. Perform tensile 

tests of finished studs on studs welded to test plates. If fracture occurs outside of the middle half 

of the gage length, repeat the test. 

 502-3.3 Quality and Finish: Provide finished studs of uniform quality and condition, 

free from injurious laps, fins, seams, cracks, twists, bends, and other injurious defects. Produce a 

finish by cold drawing, cold rolling, or machining. 

 502-3.4 Certification: Ensure that the manufacturer certifies that the studs, as delivered, 

are in accordance with the materials requirements of this Subarticle. Submit certified in-plant 

quality control test reports to the Engineer upon request. 

502-4 Construction Requirements. 

 502-4.1 Equipment: End weld stud shear connectors to steel beams or girders with 

automatically timed stud welding equipment connected to a suitable power source. 

 502-4.2 Interlocking: If two or more stud welding guns are to be operated from the same 

power source, interlock them so that only one gun at a time can operate and the operating gun 

finishes each weld before starting another weld. 

 502-4.3 Condition of Studs: At the time of welding, ensure that the studs are free from 

rust, rust pits, scale, oil, and other deleterious matter which would adversely affect the welding 

operation. 

 502-4.4 Weather Limitations: Do not weld when the base metal temperature is below 

0ºF, or when the surface is wet or exposed to rain or snow. 

 502-4.5 Position of Welding Gun: While operating, hold the welding gun in position 

without movement until the weld metal has solidified. 

 502-4.6 Preparation of Areas: Prepare the surface where studs are to be welded by 

wire-brushing, peening, prick-punching, grinding, or other approved methods to remove paint, 

scale, rust, oils, or other deleterious matter which would adversely affect the welding operation. 

 502-4.7 Spacing: Ensure that longitudinal and lateral spacing of studs with respect to 

each other and to edges of beam or girder flanges does not vary more than 1/2 inch from the 

dimensions shown in the Plans. However, the Engineer will allow a variation of 1 inch where 

required to avoid interference with other attachments on the beam or where welding a new stud 

to replace a defective stud. Provide a minimum distance of 1 inch from the edge of a stud to the 

edge of a beam, but where possible provide at least 1-1/2 inches. 

 502-4.8 Testing: After allowing them to cool, bend the first two studs welded on each 

beam or girder, 45 degrees by striking the stud with a hammer. If failure occurs in the weld of 

either stud, correct the procedure, and weld and test two successive studs successfully before 

welding any more studs to the beam or girder. Inform the Engineer of any changes in the welding 

procedure at any time during construction. When the temperature of the base metal is below 

32ºF, bend one stud in each 100 studs welded 45 degrees in addition to the first two bent as 

specified above. 

 502-4.9 Repair of Welds: The Contractor may repair studs, on which a full 360 degrees 

weld is not obtained, in accordance with the procedures of ANSI/AASHTO/AWS D1.5, Bridge 

Welding Code. 
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 502-4.10 Reduction in Height: If the reduction in the height of studs as they are welded 

becomes less than 1/16 inch, immediately stop welding and correct the cause. Do not resume 

welding until the cause has been corrected. 

 502-4.11 Replacing Studs: Before welding the replacement stud, remove the defective 

stud, grind the area smooth and flush or, in the case of a pullout of metal, fill the pocket with 

weld metal, using the shielded metal-arc process with low-hydrogen welding electrodes, and then 

grind flush. In compression areas of flanges, the Contractor may weld a new stud adjacent to the 

defective area in lieu of repair and replacement of the existing weld. 

502-5 Inspection Requirements. 

 502-5.1 Bend Test: If visual inspection reveals any stud which does not show a full 

360 degrees weld, any stud which has been repaired by welding, or any stud in which the 

reduction in height due to welding is less than normal, strike such stud with a hammer and bend 

15 degrees off the vertical. For studs showing less than a 360 degrees weld, bend the stud in the 

direction opposite to the lack of weld. Replace studs that crack in either the weld or the shank. 

The Engineer may select additional studs to be subjected to the bend test specified above. The 

Contractor may leave the tested studs that show no sign of failure in the bent position. 

 502-5.2 Unsatisfactory Work: If, during the progress of the shear connectors work, 

inspection and testing indicate that the shear connectors being obtained are not satisfactory, make 

such changes in welding procedure, welding equipment, and type of shear connector as 

necessary to secure satisfactory results, at no expense to the Department. 

 502-5.3 Requalification: If the Engineer requests, require the manufacturer of the studs 

to submit sample studs for requalification in accordance with the procedures of 502-6, at no 

expense to the Department. 

502-6 Qualification Procedure. 

 502-6.1 Purpose: The purpose of this procedure is to prescribe weldability tests which 

will qualify a shear connector stud for welding under shop or field conditions. The Contractor 

may have a university, independent laboratory, other testing authority, or agency perform the 

tests. Ensure that the agency performing the tests submits to the manufacturer of the stud a 

certified report giving procedures and results for all tests, including the information listed under 

502-6.9. 

 502-6.2 Duration of Qualification: Once a type and size of stud with arc-shield has been 

qualified, the Engineer will consider the stud qualified until the manufacturer makes any change 

in the base of the stud, the flux, or the arc-shield, which affects the welding characteristics. 

 502-6.3 Preparation of Specimens: Prepare test specimens by welding representative 

studs to the center of square specimen plates, 1/2 to 3/4 inch thick, of structural steel, 

ASTM A36. The manufacturer may weld studs to a large plate and cut the specimen plates to a 

size suitable for test equipment used. 

 502-6.4 Welding Procedure: Weld studs with manufacturer recommended power 

source, welding gun, and control equipment. Measure welding voltage, current, and time by 

suitable instrumentation, and record these measurements for each specimen. Ensure that lift and 

plunge are at the manufacturer-recommended optimum setting. 

 502-6.5 Number of Test Specimens: 

  1. Weld 30 test specimens consecutively, with time held constant at optimum but 

with current 10% below optimum. 
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  2. Weld 30 test specimens consecutively, with time held constant at optimum but 

with current 10% above optimum. 

 502-6.6 Qualification Tests: 

  502-6.6.1 Tensile Tests: Subject 10 of the specimens welded in accordance with 

502-6.5(1), 10 in accordance with 502-6.5(2) to a tensile test. The Engineer will consider a stud 

qualified if all test specimens have a tensile strength above the minimum specified in 502-3.2. 

  502-6.6.2 Bend Tests: Place 20 of the specimens welded in accordance with 502-

6.5(1), 20 in accordance with 502-6.5(2) in a bend testing device, and bend alternately 

30 degrees in opposite directions until failure occurs. The Engineer will consider a stud qualified 

if, on all test specimens, fracture occurs in the shank of the stud and not in the weld. 

 502-6.7 Retest: If weld failure occurs in any of the tensile or bend test groups, the 

Contractor may retest that group. If weld failure repeats, consider the stud as having failed to 

qualify. 

 502-6.8 Qualification: For a manufacturer’s studs and arc-shields to be qualified, ensure 

that each group of 30 studs, by test or retest, meets the requirements prescribed in 502-6.6. 

 502-6.9 Report of Tests: Include the following in the laboratory report: 

  1. Drawings which show shapes and dimensions with tolerances of studs, arc-

shields, and flux. 

  2. A complete description of materials used in the studs and arc-shields, including 

the quantity and analysis of the flux. 

  3. A certification that the studs and arc-shields described in the report are 

qualified in accordance with 502-6.8. 

502-7 Dimensions and Tolerances. 

 Meet the following dimensions and tolerances: 

 

Table 502-1 

C L* H T 

3/4 - 1/64 inch 
4 +0.062 inches 

4 -0.125 inches 
1 1/4 ± 1/64 inch 3/8 inch minimum 

7/8 - 1/64 inch 
4 +0.062 inches 

4 -0.125 inches 
1 3/8 ± 1/64 inch 3/8 inch minimum 

*4 inches length is standard. 

The Contractor may obtain other lengths by special order. 
 

 Where: 

  C = Shaft diameter 

  L = Total stud length measured from top of head to base of shaft 

  H = Diameter of head 

  T = Thickness of head 

502-8 Method of Measurement. 

 For the purpose of payment, shear connectors will be classified as Structural Steel. The 

quantity to be paid for will be determined in accordance with Section 460. 
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502-9 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including furnishing and installing shear connectors. 

 Payment will be made in accordance with Section 460. 
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SECTION 504 

STEEL GRID FLOORS 

504-1 Description. 

 Furnish and erect open-type steel grid roadway and sidewalk floors, on the movable 

spans of bridges and at other locations shown in the Plans. Where specified in the Plans, 

completely fill the floor with concrete. 

504-2 Materials and Construction Methods. 

 504-2.1 General: Meet the following requirements: 

Portland Cement Concrete ..................................Section 346 

Structural Steel and Miscellaneous Metals .........Section 460 

Shop, Field, and Maintenance Painting of 

Structural Steel ....................................................Section 560 

 504-2.2 Roadway Floor: Construct the roadway floor as an open steel grid with 

rectangular openings. Place and weld the grid to the floor stringers as shown in the Plans. If the 

flooring requires secondary or supplemental stringers, the Department will consider these 

stringers and their fastenings a part of, and included in, the materials to be furnished and erected 

under this Section. 

 504-2.3 Sidewalk Floor: Erect sidewalk flooring consisting of a system of main bars and 

secondary bars, arranged in a system of rectangular, reticulum or U-shaped openings. Do not 

allow the clear distance in any opening to exceed 5/8 inch in one direction. Do not allow the 

longest dimension of any opening to exceed 3 inches. Place and weld the floor to the supporting 

members in accordance with the details shown in the Plans, or in accordance with the 

manufacturer’s directions as approved by the Engineer. 

 504-2.4 Conformance with Manufacturer’s Specifications: Meet the manufacturer’s 

specifications for the material and construction methods, as approved by the Engineer, for any 

type of steel floor used. 

 504-2.5 Use of Trade Names: Where the Plans refer to the type of floor by 

manufacturer’s designation or trade name, the Contractor may use a similar floor providing 

equivalent section modulus per unit width, and equivalent surface qualities, if approved by the 

Engineer. 

504-3 Painting. 

 Apply to all exposed areas of steel grid floors the same number, type, and thicknesses of 

paint coatings as are specified for painting structural steel. Prepare the surface the same as 

required for painting structural steel. Although not required, the Contractor may apply paint on 

areas to be covered by concrete. 

504-4 Method of Measurement. 

 The quantities to be paid for will be the plan quantity, in square feet, installed, complete 

and accepted. Proper deductions for open joints in the floor will be made in calculating plan 

quantity. 

504-5 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including furnishing and installing the complete floor above the tops of the main floor members 
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shown in the Plans, furnishing and installing any secondary joists which are required in addition 

to the main floor members, filling any specified portion with concrete, furnishing paint materials, 

painting, and welding. 

 Payment will be made under: 

Item No. 504-  1- Steel Roadway Floor - per square foot. 

Item No. 504-  2- Sidewalk Floor Steel - Rehab - per square foot. 
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SECTION 506 

BRIDGE DRAINAGE SYSTEM 

506-1 Description. 

 Construct drainage facilities and accessories to collect and dispose of water from drains 

on the bridge structures, in accordance with the details shown in the Plans. 

506-2 Materials. 

 Use materials as specified or required in the Plans. For aluminum materials, submit a 

certified mill analysis, along with a certificate from the producer stating that the materials used 

meet all requirements of these Specifications. Submit such reports to the Engineer. 

506-3 Method of Measurement. 

 The quantity for bridge drainage system to be paid for will be at the Contract lump sum 

price. 

 If bridge drainage piping is included in the Contract, the quantity to be paid for will be at 

the length, in feet. 

 If bridge drains are included in the Contract, the quantity to be paid for will be at the 

Contract unit price for each. 

506-4 Basis of Payment. 

 Prices and payments will be full compensation for all work, equipment, and materials 

specified in this Section or shown in the Plans, including the complete installation of the 

drainage system for the bridge structure. 

 Payment will be made under: 

Item No. 506-  1- Bridge Drainage System - lump sum. 

Item No. 506-  2- Bridge Drainage Piping - per foot. 

Item No. 506-  3- Bridge Drains - each. 
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SECTION 510 

NAVIGATION LIGHTS FOR FIXED BRIDGES 

510-1 Description. 

 Furnish and install navigation lighting systems, including all wiring, conduit, wiring 

devices, transformers, enclosures, grounding system, controls, protective devices, lights, etc., as 

shown in the Plans and in compliance with Code of Federal Regulations (CFR), Title 33, 

Part 118, which is further clarified in U.S. Coast Guard (USCG) Publication “A Guide to Bridge 

Lighting”. Navigation lights must operate from sunset to sunrise and during periods of low 

visibility. 

510-2 Coordination of Electrical Work. 

 Use experienced personnel in the type of work required by the Contract Documents to 

provide a complete and satisfactory fitting and fully operational installation. Perform all 

electrical work either by, or under the immediate supervision of an electrical journeyman. 

 Schedule and arrange electrical work in a neat, well-organized manner without 

interference with the work scheduling of other trades. 

510-3 Materials and Equipment. 

 Meet the equipment and material requirements as shown in the Contract Documents. 

 Furnish and install only materials and equipment of new stock meeting ANSI, NEC, 

NEMA, and UL requirements, and approved by the Engineer, except where the Contract 

Documents allow or specify the use of other than new equipment. 

 Furnish and install marine type products manufactured of corrosion resistant materials. 

 Furnish and install only fasteners manufactured from ASTM 316 stainless steel with yield 

strength 35,000 psi or higher. 

 Furnish and install ASTM 300 series stainless steel conduit straps or hangers held at not 

less than two points. 

 Furnish and install framework for supporting boxes, switches, and other externally 

mounted electrical devices fabricated from ASTM A709 Grade 36 hot-dip galvanized structural 

steel. 

510-4 Navigation Lights and Aids. 

 510-4.1 Navigation Lights: Equip all navigation lights with a LED array with a 

minimum of 50,000 hour life and bright enough to meet the visibility requirements of CFR 

Title 33, Part 118. Mount LED arrays on an internal shock and vibration isolator. Provide, in the 

circuit, a lightning surge suppressor capable of absorbing multiple strikes without replacement. 

Provide special power supply to provide current limited DC voltage to the LED array. 

  Furnish and install fixtures with unpainted housings of heavy duty cast aluminum 

or bronze construction with a 1-1/2 to 2 inch threaded conduit opening on the bottom. Use only 

marine type mounting boxes with minimum 3/4 inch conduit opening. Furnish and install 

fixtures with lenses that are standard marine molded, single-piece fresnel type, rigid, heat 

resistant glass or U.V. resistant polycarbonate and inside diameter of 7 to 8 inch. Furnish all 

stainless steel closure bolts, lens tie rods, and attachment hardware for a complete and accepted 

installation. 

   Furnish and install pier/fender lights, center channel lights and channel margin 

lights with cast aluminum or bronze swivel assembly and mounting bracket, complete with 
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stainless steel pivot, watertight “O” ring seal, bronze bearings, cable entrance fitting, and 

stainless steel service chain rated for a minimum 225 pounds load. Use a 1-1/2 or 2 inch 

galvanized pipe or stainless steel pipe as a hanger stem with automatic lock at service and 

operating positions. Furnish and install a 60% counterweight if stem exceeds 5 feet in length. 

  Ensure the pier/fender Light is equipped with a red 180 degree lens, the center 

channel light is equipped with a green 360 degree lens and the channel margin light is equipped 

with a red 180 degree lens. 

 510-4.2 Clearance Gauge Lights: Furnish and install one-piece die-cast aluminum 

fixture housing fitted with watertight gasket, stainless steel hinges and fasteners, and adjustable 

aiming capability, equipped with a 120 VAC 50 watt, high-pressure sodium lamp. Use a heavy 

cast aluminum connection box body and cover with stainless steel swing bolts, watertight gasket 

and provisions for mounting to a platform with four stainless steel lag bolts or screws. 

510-5 Disconnect Switches. 

 Furnish and install switches that are HP rated and meet Federal and NEMA 

Specifications with NEMA Type 4X (stainless steel) enclosures, and with metal factory 

nameplates that are front cover mounted and contain a permanent record of switch type, catalog 

number, and HP rating. Provide switch with visible blades, reinforced fuse clips, and non-

teasible, positive, quick make-quick break mechanisms. Provide switch assembly plus operating 

handle as an integral part of the enclosure base. 

 Use switches with defeat able door interlocks that prevent the door from opening when 

the operating handle is in the ON position, and whose handle position is easily recognizable and 

is padlockable in the OFF position. Use heavy-duty switches with line terminal shields. 

 510-5.1 Fusible Switch Assemblies: Furnish and install NEMA KS 1 type; load 

interrupter enclosed knife switch. Provide fuse Clips that are designed to accommodate Class R 

fuses. 

 510-5.2 Non-fusible Switch Assemblies: Furnish and install NEMA KS 1; HD type, 

load interrupter enclosed knife switch. 

 510-5.3 Enclosures: Furnish and install NEMA KS 1 type enclosure as shown in the 

Contract Documents. 

 510-5.4 Installation: Install disconnect switches where indicated in the Contract 

Document or where required by the Engineer. Use separate conduits for line and load 

conductors. Install fuses in fusible disconnect switches. 

510-6 Supporting and Mounting Devices. 

 Ensure the sizes, and types of anchors, fasteners and supports used are adequate to carry 

the load of the equipment and conduit, including the wire in the conduit. 

 Space conduit supports to avoid conflicts with reinforcing steel at 5 feet maximum. For 

concrete mounting, use anchor bolts and all matching parts and tools recommended by and 

provided by the same manufacturer, as well as suitable for dynamic loading caused by vibration 

due to traffic. To mount conduit supports and pull boxes, use 1/4 inch diameter anchor system. 

To mount channel lights use minimum 1/2 inch diameter anchor system with 3-1/2 inch 

embedment and 8 inch edge distance. 

 Use ASTM 300 series stainless steel conduit straps or hangers held at not less than two 

points. 
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 Do not use powder-actuated anchors. Do not drill or weld structural steel members. Do 

not use bolts smaller than 1/4 inch in diameter except as may be necessary to fit the mounting 

holes in small and light devices. Install surface-mounted boxes with minimum of three anchors. 

510-7 Conduit. 

 510-7.1 General: Furnish and install conduit in the quantities and sizes required to 

complete the work as shown in the Plans and as required by NEC. Use products listed and 

classified by UL as suitable for purpose specified and shown. Do not use non-metallic flexible 

conduit, aluminum, or electrical metallic tubing (EMT). 

 510-7.2 Liquid-Tight Flexible Metal Conduit: Furnish and install, liquid-tight flexible 

metal conduit of interlocked steel construction with PVC jacket, and fittings meeting the 

requirements of ANSI/NEMA FB 1. 

 510-7.3 PVC Conduit: Furnish and install, schedule 80 PVC 3/4 inch minimum diameter 

conduit meeting the requirements of ASTM D1785 and NEMA TC 2 and fittings and conduit 

bodies meeting the requirements of ASTM D2467 and NEMA TC 3. 

 510-7.4 Fiberglass Reinforced Epoxy Conduit: Furnish and install rigid non-metallic 

fiberglass reinforced epoxy conduit and fittings manufactured in accordance with the applicable 

standards of ANSI and NEMA TC-14B. 

  Ensure the conduit has a bell and spigot type coupling and the coupling seal is 

made rigid by using an adhesive that will provide a water and vapor tight joint with a tensile 

strength equal to that listed for the conduit. An alternative type assembly may be used by 

applying a triple seal ribbed gasket of water resistant rubber material. Ensure the gasket is held 

firmly in place with a compatible adhesive. 

  Ensure that all fittings, adapters, and bends are manufactured from the same 

materials as the conduit and conform to the dimensional requirements of NEMA TC-14. 

  Use only fiberglass reinforced epoxy conduit and fittings made by the same 

manufacturer to insure proper fit and assembly, listed on the UL approved list and labeled for 

Type I service sizes 2 to 6 inches. 

  Ensure that each piece of conduit and fitting is clearly marked with durable 

contrasting ink, stenciled with the following: 

   1. Nominal size, 

   2. Bends to show the degree and radius of curvature, 

   3. Type: SW or HW, 

   4. Manufacturers’ name or trademark. 

 510-7.5 Installation: Install conduit in accordance with National Electrical Contractors 

Association (NECA) “Standard of Installation” and manufacturer’s instructions. 

  Arrange supports to prevent misalignment during wiring installation. Support 

conduit using straps, lay-in adjustable hangers, clevis hangers, and split hangers. Do not support 

conduit with wire or perforated pipe straps, plastic straps, or plastic hangers. Ensure that all wire 

used for temporary supports is removed upon completion of installation. 

  Install an expansion fitting for specified PVC conduit at all structure expansion 

joints or where movement between adjacent sections of conduit is expected. Submit certification 

to the Engineer from the manufacture that the expansion fitting meets the following minimum 

requirements: compatibility with the connected conduits, water proof, UV protected, and allows 

longitudinal movement equal to that of the expansion joint or movement expected. 

  Route exposed conduit parallel and perpendicular to walls and concrete barriers or 

route conduit in traffic railings. Install conduits to be continuous and watertight between boxes 
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or equipment. Protect conduits at all times from the entrance of water and other foreign matter by 

being capped or well plugged overnight and when the work is temporarily suspended. 

  Cut conduit square using saw or pipe cutter; de-burr cut ends. Bring conduit to 

shoulder of fittings; fasten securely. Use conduit hubs to fasten conduit to metal boxes. Do not 

install more than the equivalent of three 90 degree bends (total 270 degrees) between boxes. Use 

conduit bodies to make sharp changes in direction such as around diaphragms. 

  Join PVC conduit using cement recommended by manufacturer. Wipe PVC 

conduit dry and clean before joining. Apply full even coat of cement to entire area inserted in 

fitting. Allow joint to cure for a minimum of 20 minutes before pulling conductors. 

  Do not use flexible conduit extensions greater than 24 inches in length. Ensure 

that all flexible conduit extensions are equipped with bonding jumpers. 

  Do not allow moisture traps; provide pull box with drain fitting at low points in 

exposed conduit system. 

510-8 Wiring. 

 510-8.1 General: Do not use aluminum conductors. Use only SE or RHW on incoming 

service and use single conductor with XHHW insulation, unless otherwise noted in the Plans. 

  Do not use wire smaller than No. 12 AWG. 

  Furnish insulated conductors of seven or nineteen strand copper with a minimum 

98% conductivity and connector accessories for copper in sufficient quantities for a complete 

installation. 

 510-8.2 Installation: Use pull boxes wherever necessary to facilitate the installation of 

the conductors. Do not use condulets for pulling more than ten conductors or for branching 

conductors. 

  Splice only in accessible boxes. Make lug connections with high pressure indent 

connector tools as recommended by the lug manufacturer. Make splices and taps to carry full 

ampacity of conductors without perceptible temperature rise. Tighten all connections to 

manufacturer's recommendations. Tape uninsulated conductors and connectors with electrical 

tape to 150% of the insulation value of conductor. Ensure all splices are waterproof. 

  Use solderless pressure connectors with insulating covers for No. 8 AWG and 

smaller wire splices and taps. Use split bolt connectors for No. 6 AWG and larger wire splices 

and taps. 

  Pull all conductors into a raceway at the same time. Use soap base wire pulling 

lubricant for pulling No. 4 AWG and larger wire. 

 510-8.3 Testing: Test each circuit for continuity and short-circuits for its complete length 

before being connected to its load. 

  Inspect wire and cable for physical damage and proper connection. 

510-8 Method of Measurement. 

 The quantity to be paid for will be at the Contract lump sum price, completed and 

accepted. 

510-9 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 510-  1- Navigation Lights - lump sum. 
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SECTION 514 

FILTER FABRIC (GEOTEXTILE) 

514-1 Description. 

 Install a filter fabric. 

514-2 Material. 

 Meet the filter fabric requirements as specified in Section 985. 

514-3 Construction Methods. 

 514-3.1 General: Place the filter fabric (fabric) in the manner and locations as shown in 

the Plans, in accordance with the manufacturer’s directions, and as specified in these 

Specifications. Place the fabric on areas with a uniform slope that are reasonably smooth, free 

from mounds, windrows, and any debris or projections which might damage the fabric. 

  Loosely lay the material. Do not stretch the material. Replace or repair any fabric 

damaged or displaced before or during placement of overlying layers to the satisfaction of the 

Engineer and at no expense to the Department. 

  When overlapping is necessary, the Contractor may sew the seams to reduce 

overlaps as specified in 985-3. 

  Schedule work so that covering the fabric with the specified material does not 

exceed the manufacturer’s recommendations for exposure to ultraviolet light or five days, 

whichever is less. If the Engineer determines the exposure time was exceeded, the Contractor 

shall replace the fabric at no expense to the Department. 

 514-3.2 Subsurface Drainage: When indicated in the Plans, place the fabric with the 

long dimension parallel to the trench. Place the fabric to provide a minimum 12 inch overlap for 

each joint. Do not drop the filter material from heights greater than 3 feet. 

 514-3.3 Stabilization and Reinforcement: Overlap adjacent strips of fabric a minimum 

of 36 inches. 

 514-3.4 Riprap Filter: Overlap adjacent strips of fabric a minimum of 24 inches, and 

anchor them with securing pins (as recommended by the manufacturer) inserted through both 

strips of fabric along a line through the midpoint of the overlap and to the extent necessary to 

prevent displacement of the fabric. 

  Place the fabric so that the upstream (upper) strip of fabric overlaps the 

downstream (lower) strip. 

  Stagger vertical laps a minimum of 5 feet. Use full rolls of fabric whenever 

possible in order to reduce the number of vertical laps. 

  Do not drop bedding stone or riprap from heights greater than 3 feet onto the 

fabric. 

514-4 Basis of Payment. 

 No separate payment will be made for the work specified in this Section. The cost of 

furnishing, placing, and sewing or overlapping the fabric will be included in the Contract price 

for the items to which it is incidental. 
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SECTION 515 

METAL PEDESTRIAN/BICYCLE RAILINGS, GUIDERAILS, AND HANDRAILS 

515-1 Description. 

 Furnish and install metal pedestrian/bicycle railings, including bullet rails, guiderails and 

handrails in accordance with the Plans and Standard Plans. 

 Obtain rail components from producers currently on the Department’s Production Facility 

Listing. Producers seeking inclusion on the list shall meet the requirements of Section 105. 

515-2 Materials. 

 Meet the following requirements: 

Concrete ..............................................................Section 346 

Anchor Bolts, Rods, Nuts and Washers* ............Section 962 

Adhesive Anchors** ...........................................Section 937 

Aluminum ...........................................................Section 965 

Bearing Pads ............................................................. 932-2.5 

Epoxy Mortar** ..................................................Section 926 

Steel.....................................................................Section 962 

*Do not use expansion anchors. 

**Use products listed on the Department’s Approved Product List (APL). 

515-3 Construction Requirements. 

 515-3.1 General: Space posts to clear obstacles without exceeding maximum post 

spacing and maintain a uniform spacing with reasonable consistency. Place splices in 

approximately the same place within a railing section. 

  Railings must be free of burrs and sharp edges and all plug welds ground smooth. 

 515-3.2 Welds: Nondestructive testing of welds is not required, unless otherwise shown 

in the Plans. 

  515-3.2.1 Aluminum Railing: Welds must be in accordance with Section 965. 

Filler material for seal welds, plug welds and bend splices may be ER4303. 

  515-3.2.2 Steel Railing: Meet the requirements of Section 962, except weld 

connections must be in accordance with AWS D1.1, Structural Welding Code, using E70XX 

weld material, unless otherwise shown in the Plans. 

 515-3.3 Coatings: 

  515-3.3.1 Aluminum Railing: Coating is not required, unless otherwise shown in 

the Plans. Finished product must have a smooth uniform appearance. 

   When a colored coating is required, use a fluoropolymer based powder 

coating system complying with American Architectural Manufacturers Association (AAMA) 

Specification No. 2605. 

  515-3.3.2 Steel Railing: Components must be hot-dip galvanized after fabrication 

in accordance with Section 962, unless otherwise shown in the Plans. When a colored coating is 

required, meet the requirements of 649-4. 

515-4 Shop Drawings. 

 Submit shop drawings and obtain approval prior to fabrication in accordance with 

Section 5. Show project specific geometry (line and grade), post type and locations, expansion 

joint and splice locations. 
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 Include other project specific details such as tapered end transitions, continuity or 

transition details post and panel infill type, and anchor bolt general details. 

515-5 Installation. 

 515-5.1 General: Place a 1/8 inch thick bearing pad with dimensions matching the base 

plate between the base plate and concrete surface. 

 515-5.2 Bullet Railings: Install rail posts perpendicular to the profile grade 

longitudinally and plumb transversely. 

 515-5.3 Pedestrian /Bicycle Railings and Guiderails: For locations other than bridges, 

fabricate and install posts plumb. On bridges, fabricate and install posts perpendicular to the 

profile grade line longitudinally and plumb transversely. Use aluminum shim plates to make 

necessary adjustments. Bond stacked shim plates with adhesive bonding material and field trim 

shim plates to match the foundation contours. Beveled shim plates may be used in lieu of 

trimmed flat shim plates. 

  If shims greater than 1/2 inch total thickness are required, provide longer anchor 

bolts. Bolts must be long enough to secure washers and nuts and meet the minimum embedment 

length. 

  Post tolerance from plumb is plus or minus one inch, measured at 42 inches above 

the foundation. Rails must form a smooth continuous line without hills or dips greater than 

1/2 inch between any three posts or side sway greater than 1/2 inch between post assemblies. 

 515-5.4 Anchoring: 

  515-5.4.1 General: Secure nuts to a snug tight condition. Tack weld nuts to stem 

or distort bolt threads to prevent nut loosening and removal. Coat damaged galvanizing on bolt 

stems, nuts, and tack welds in accordance with Section 562. 

  515-5.4.2 Adhesive Anchors: Install anchors in accordance with Section 416. 

  515-5.4.3 C-I-P and Thru-Bolt Anchors: Use galvanized hex head anchor bolts. 

When thru-bolting is used, coat cut reinforcing steel inside the drilled hole with a zinc 

galvanizing compound in accordance with Section 562 prior to installing bolts. 

  515-5.4.4 Embedded Guiderail Posts: Core holes into the foundation concrete, 

then clean holes, in accordance with the manufacturer’s instructions. At a minimum, use oil free 

compressed air to remove loose particles, brush the inside surface to free loose particles, then use 

compressed air again to remove any remaining particles. Use a Type AB, or F epoxy compound 

to secure guiderail posts into the cored holes. 

515-6 Method of Measurement. 

 The quantity of railing to be paid for will be the plan quantity, in linear feet, installed and 

accepted. The quantity will be measured along the centerline of the top rail. 

515-7 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including all materials, hardware, labor, and incidentals required to complete the installation. 

 For relocation of existing railing, price and payment will be full compensation for the 

removal and reinstallation, including all materials, hardware, labor, and incidentals required to 

complete the installation. 

 Payment will be made under the following: 

Item No. 515-  1- Pipe Handrail-Guiderail - per linear foot. 

Item No. 515-  2- Pedestrian/Bicycle Railing - per linear foot. 
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Item No. 515-  3- Handrail - Retrofit to Existing Railing - per linear foot. 

Item No. 515-  4- Aluminum Bullet Railings - per linear foot. 
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SECTION 520 

CONCRETE GUTTER, CURB ELEMENTS, 

AND TRAFFIC SEPARATOR 

520-1 Description. 

 Construct portland cement concrete curb. Curb will include concrete curb and gutter, 

concrete traffic separator, valley gutter, special concrete gutter, curb for sidewalk curb ramps and 

driveways, and any other types of concrete curb not specified in other Sections. 

520-2 Materials. 

 520-2.1 Concrete: Use concrete meeting the requirements of Section 347. 

 520-2.2 Reinforcement: For all steel reinforcement required by the Plans, meet the 

requirements of Section 415. 

 520-2.3 Joint Materials: Meet the requirements of Section 932. 

 520-2.4 Toll Header Curb Concrete: Use concrete meeting the requirements of 

Section 346, Class II. 

520-3 Forms. 

 520-3.1 Form Materials: Construct forms for this work of either wood or metal. Provide 

forms that are straight, free from warp or bends, and of sufficient strength, when staked, to resist 

the pressure of the concrete without deviation from line and grade. For all items constructed on a 

radius, use flexible forms. 

 520-3.2 Depth of Forms: Ensure that forms have a depth equal to the plan dimensions 

for the depth of concrete being deposited against them. 

 520-3.3 Machine Placement: The Contractor may place these items by machine methods 

with the approval of the Engineer provided that the Contractor consistently produces an 

acceptable finished product, true to line, grade, and cross section. 

520-4 Excavation. 

 Excavate to the required depth, and compact the foundation material upon which these 

items are to be placed as specified in 120-9. 

520-5 Placing Concrete. 

 Place the concrete in the forms, and tamp and spade it to prevent honeycombing, and 

until the top of the structure can be floated smooth and the edges rounded to the radius shown in 

the Plans. 

520-6 Joints. 

 520-6.1 Contraction Joints: Except for machine placed items, the Contractor may form 

joints by using dummy joints (either formed or sawed) or by using sheet metal templates. If 

using sheet metal templates, ensure that they are of the dimensions, and are set to the lines, 

shown in the Plans. Hold templates firmly while placing the concrete. Leave templates in place 

until the concrete has set sufficiently to hold its shape, but remove them while the forms are still 

in place. 

  Saw contraction joints, for machine placed items, unless the Engineer approves an 

alternate method. Saw the joints as soon as the concrete has hardened to the degree that 

excessive raveling will not occur and before uncontrolled shrinkage cracking begins. 
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  Space contraction joints at intervals of 10 feet except where closure requires a 

lesser interval, but do not allow any section to be less than 4 feet in length. 

 520-6.2 Expansion Joints: Construct expansion joints at all inlets, at all radius points, 

and at other locations indicated in the Plans. Locate them at intervals of 500 feet between other 

expansion joints or ends of a run. Ensure that the joint is 1/2 inch in width. 

520-7 Finishing. 

 520-7.1 Repair of Minor Defects: Remove the forms within 24 hours after placing the 

concrete, and then fill minor defects with mortar composed of one part portland cement and two 

parts fine aggregate. The Engineer will not allow plastering on the face of the curb. Remove and 

replace any rejected curb, curb and gutter, or valley gutter without additional compensation. 

 520-7.2 Final Finish: Finish all exposed surfaces while the concrete is still green. In 

general, the Engineer will only require a brush finish. For any surface areas, however, which are 

too rough or where other surface defects make additional finishing necessary, the Engineer may 

require the Contractor to rub the curb to a smooth surface with a soft brick or wood block, using 

water liberally. Also, if necessary to provide a suitable surface, the Engineer may require the 

Contractor to rub further, using thin grout or mortar. 

 520-7.3 Imprinted Concrete: Install imprinted concrete as shown in the Plans. 

520-8 Curing. 

 520-8.1 General: Continuously cure the concrete for a period of at least 72 hours. 

Commence curing after completely finishing and as soon as the concrete has hardened 

sufficiently to permit application of the curing material without marring the surface. Immediately 

replace any curing material removed or damaged during the 72 hour period. 

  After removing the forms, cure the surfaces exposed by placing a berm of moist 

earth against them or by any of the methods described below, for the remainder of the 72 hour 

curing period. 

 520-8.2 Wet Burlap Method: Place burlap, as specified in 925-1, over the entire 

exposed surface of the concrete, with sufficient extension beyond each side to ensure complete 

coverage. Overlap adjacent strips a minimum of 6 inches. Hold the burlap securely in place such 

that it will be in continuous contact with the concrete at all times, and do not allow any earth 

between the burlap surfaces at laps or between the burlap and the concrete. Saturate the burlap 

with water before placing it, and keep it thoroughly wet throughout the curing period. 

 520-8.3 Membrane Curing Compound Method: Apply clear membrane curing 

compound or white pigmented curing compound, as specified in 925-2, by a hand sprayer 

meeting the requirements of 350-3.10, in a single coat continuous film at a uniform coverage of 

at least one gallon per 200 square feet. Immediately recoat any cracks, checks, or other defects 

appearing in the coating. Thoroughly agitate the curing compound in the drum prior to 

application, and during application as necessary to prevent settlement of the pigment. 

 520-8.4 Polyethylene Sheeting Method: Place polyethylene sheeting, as specified in 

925-3, over the entire exposed surface of the concrete, with sufficient extension beyond each side 

to ensure complete coverage. Overlap adjacent strips a minimum of 6 inches. Hold the sheeting 

securely in place and in continuous contact with the concrete at all times. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

520-9 Backfilling and Compaction. 

 After the concrete has set sufficiently, but not later than three days after pouring, refill the 

spaces in front and back of the curb to the required elevation with suitable material. Place and 

thoroughly compact the material in layers not thicker than 6 inches. 

520-10 Surface Requirements. 

 Test the gutter section of curb and gutter with a 10 foot straightedge laid parallel to the 

centerline of the roadway and while the concrete is still plastic. Perform straightedging along the 

edge of the gutter adjacent to the pavement or along other lines on the gutter cross-section, as 

directed by the Engineer. Immediately correct irregularities in excess of 1/4 inch. 

520-11 Method of Measurement. 

 For curb or curb and gutter, the quantity to be paid will be the plan quantity, in feet, 

measured along the face of the completed and accepted curb or curb and gutter. Curb for 

sidewalk curb ramps or driveways will be paid at the Contract unit price for the adjacent curb 

type. 

 For valley gutter or shoulder gutter, the quantity to be paid will be the plan quantity, in 

feet, measured along the gutter line of the completed and accepted valley gutter or shoulder 

gutter. 

 For concrete traffic separator of constant width, meeting the requirements of Standard 

Plans, Index 520-020, the quantity to be paid will be the plan quantity, in feet, measured along 

the center of its width, completed and accepted, including the length of the nose. 

 For concrete traffic separator of nonstandard or varying width, the quantity to be paid 

will be the plan quantity, in square yards, completed and accepted. 

520-12 Basis of Payment. 

 520-12.1 Concrete Gutter, Curb Elements, and Traffic Separator: Price and payment 

will be full compensation for all work specified in this Section, including reinforcement steel, 

dowels, asphalt pavement and base under traffic separator, joint materials and asphalt curb pad. 

 520-12.2 Excavation: Excavation for new installations will be paid for as roadway 

excavation in accordance with 120-13.2. 

 520-12.3 Payment Items: Payment will be made under: 

Item No. 520-  1- Concrete Curb and Gutter - per foot. 

Item No. 520-  2- Concrete Curb - per foot. 

Item No. 520-  3- Concrete Valley Gutter - per foot. 

Item No. 520-  5- Concrete Traffic Separator - per foot. 

Item No. 520-  6- Concrete Shoulder Gutter - per foot. 

Item No. 520- 70- Concrete Traffic Separator - per square yard. 
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SECTION 521 

CONCRETE BARRIERS, TRAFFIC RAILINGS,  

AND PARAPETS 

521-1 Description. 

 Construct precast or cast in place concrete barriers, traffic railings, opaque visual barriers, 

and parapets, herein referred to as rigid barrier, in accordance with the Standard Plans and the 

details shown in the Plans. Use stationary removable forms or sliding forms to construct the rigid 

barrier. Do not use permanent precast concrete rigid barrier on bridge or box culvert structures. 

 Submit written certification from the manufacturer of the precast rigid barrier that the 

barrier meets the requirements of this Section. Rigid barrier is produced using certification 

acceptance; therefore, assume responsibility for performance of quality control testing and 

inspections required by Sections 346 and 400. Perform all Quality Control Testing and 

inspections using CTQP qualified testing personnel. Perform compressive strength testing in a 

laboratory inspected by CCRL or CMEC. 

 Ensure that each shipment of products to the job site includes a list of products shipped 

and the required written certification statement for each product. Submit this list and 

certifications to the Engineer. 

521-2 Materials. 

 Meet the following requirements: 

Flowable Fill .......................................................Section 121 

Concrete .............................................. Sections 346 and 347 

Reinforcing Steel ................................................Section 415 

Joint Materials ........................................................... 932-1.1 

Joint Materials* ..................................... 932-1.2 and 932-1.3 

Barrier Delineators *(1) ...................... Sections 705 and 993 

*Use products listed on the Department’s Approved Product List (APL). 

(1) Mount delineators on the barriers by adhesive or mechanical means as per the 

manufacturer’s recommendations and in accordance with the details shown in the 

Plans and the Standard Plans. 

521-3 Precast Temporary Concrete Barrier. 

 Meet the requirements of 102-9.6. 

521-4 Construction. 

 521-4.1 General: The Contractor may use stationary removable forms or slip form 

construction methods provided a completed rigid barrier with acceptable alignment and finish is 

obtained. Do not use forms which are damaged or are not in alignment. At no expense to the 

Department, remove and replace sections of rigid barrier having unconsolidated concrete, surface 

blemishes, deviations in alignment or profile which exceed tolerances, or other defects which 

cannot be repaired to the satisfaction of the Engineer. 

 521-4.2 Stationary Form Construction: Provide precast or cast in place concrete rigid 

barrier constructed using stationary forms in accordance with Section 400 and provide a general 

surface finish. Align and erect the stationary form so that all plane surfaces of the finished barrier 

will have no deviation greater than 3/8 inch measured as an ordinate between the concrete and a 
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10 foot straightedge. Correct all alignment deviations greater than 3/8 inch. Straightedge by half 

lapping the straightedge for the full length of all plane surfaces. 

 521-4.3 Slip Form Construction: When electing to use the slip form method in lieu of 

the stationary forming method, place the concrete with a slip form machine approved by the 

Engineer. The concrete cover tolerance is plus or minus 3/4 inches from the plan dimensions, 

except the minimum concrete cover, as constructed, must not be less than 1-3/4 inches. 

  Provide a finished texture to the slip formed rigid barrier by hand troweling, 

brushing, or both to eliminate pockmarks, blemishes and any other discontinuities in surface 

texture. Ensure that the final finish has a fine texture and is free of pinholes, pockmarks, and 

blemishes. 

  Remove and recast or repair sections of slip formed rigid barrier having areas of 

unconsolidated concrete, having surface blemishes, and/or having pockmarks greater than 

1/2 inch in diameter after hand troweling and brushing. Repair areas of unsatisfactory surface 

finish by hand methods using mortar screened from the concrete used to construct the rigid 

barrier. Use the mortar screened from the rigid barrier concrete only to fill holes and surface 

blemishes below the slip formed surface of the concrete. Do not use mortar as a surface overlay 

coating on the rigid barrier concrete. 

  During the finishing operation, while the concrete remains plastic, straightedge all 

plane surfaces of the slip formed rigid barrier with a 10 foot straightedge. Straightedge by half 

lapping the straightedge for the full length of the plane surfaces. Correct any deviation found 

during straightedging, greater than 3/8 inch, measured as an ordinate between the concrete 

surface and the straightedge, in an approved manner at no expense to the Department. Do not use 

surface overlay coatings of mortar screened from the concrete, or surface overlay coatings of 

concrete to correct alignment deviations. 

521-5 Curing. 

 Meet the requirements of Section 400. 

521-6 Joints. 

 521-6.1 General: Place expansion and contraction joints in concrete rigid barrier either 

mounted on or adjoining rigid structures in a manner similar to the type and method of jointing 

used in the supporting or adjoining structure or as shown in the Contract Documents. Place 

expansion and contraction joints in concrete rigid barrier supported by soil or flexible foundation 

materials in the manner detailed in the Plans. 

 521-6.2 Contraction Joints in Rigid Barrier Supported by or Adjoining Rigid 

Structures: The Contractor may form or saw contraction joints. When sawing contraction joints, 

saw them as soon as the concrete has hardened sufficiently to permit sawing without raveling 

and before uncontrolled cracking occurs, but in no case later than 12 hours after casting. Match 

contraction joints to adjacent contraction joints in the structure. Space contraction joints at 15 to 

30 foot intervals. For rigid barrier on bridge structures or approach slabs, space contraction joints 

as shown in the Contract Documents. 

 521-6.3 Expansion Joints in Rigid Barrier Supported by or Adjoining Rigid 

Structures: Construct expansion joints at right angles to the face, and extend them through the 

entire cross-section of the rigid barrier. Construct expansion joints at the same location and width 

as the expansion joints in the structure on which the rigid barrier rests and at other locations 

shown in the Contract Documents. Form expansion joints with an expansion filler material or 

removable forming materials and secure to the forms as required to provide proper position. 
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521-7 Repairs and Rejection. 

 For permanent precast concrete rigid barrier that has not been installed, evaluate cracks, 

spalls and other deficiencies in accordance with 450-12. Repair deficiencies in accordance with 

450-13 or the plant’s approved repair methods that are included as part of the Quality Control 

(QC) Plan. Ensure that the original performance and durability of the repaired rigid barrier is 

maintained. Use materials for concrete repair that will meet or exceed the strength requirement 

for the class of concrete used. Materials meeting the requirements of Section 930 may be 

substituted for non-shrink grout when required by 450-13. Concrete rigid barrier is subject to 

rejection if it fails to conform to any of the Specification requirements after repair. The 

disposition of concrete cracks in rigid barrier after installation shall be in accordance with 400-

21. 

521-8 Method of Measurement. 

 The quantity to be paid for under this Section will be the plan quantity, in feet, completed 

and accepted. The quantity will be measured along the centerline of the rigid barrier from begin 

to end station, including transitional and end sections, with no deduction for expansion joints, 

open joints, or leave-outs. 

521-9 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including all reinforcing, concrete, flowable fill, soil stabilization, miscellaneous materials, and 

incidentals necessary to complete the work. 

 Payment will be made under: 

Item No. 521-  1- Median Concrete Barrier - per foot. 

Item No. 521-  5- Concrete Traffic Railing - Bridge - per foot. 

Item No. 521-  6- Concrete Parapet - per foot. 

Item No. 521-  8- Concrete Barrier - with Junction Slab - per foot.  

Item No. 521-  9- Opaque Visual Barrier - per foot. 

Item No. 521- 72- Shoulder Concrete Barrier - per foot. 
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SECTION 522 

CONCRETE SIDEWALK AND DRIVEWAYS 

522-1 Description. 

 Construct concrete sidewalks and driveways in accordance with the Plans and the 

Standard Plans. Sidewalk will include curb ramps, landings, transition slopes, sidewalk curb, and 

edge beams. 

522-2 Materials. 

 Meet the requirements specified in 520-2. 

522-3 Forms. 

 Provide forms as specified in 520-3. 

522-4 Foundation. 

 Shape and compact the foundation materials to a firm, even surface, true to grade and 

cross-slope. Compact areas that have been excavated more than 6 inches below the bottom of the 

concrete, to a minimum of 95% of AASHTO T99 density. The area to be compacted includes the 

area directly under and 1 foot beyond each side of the sidewalk or driveway, when right-of-way 

allows. 

522-5 Joints. 

 Install expansion and contraction joints in accordance with the Plans and the Standard 

Plans. 

522-6 Placing Concrete. 

 Place the concrete as specified in 520-5. 

522-7 Finishing. 

 522-7.1 Screeding: Strike-off the concrete by means of a wood or metal screed, used 

perpendicular to the forms, to obtain the required grade and remove surplus water and laitance. 

 522-7.2 Surface Requirements: Imprint concrete as detailed in the Plans, otherwise 

provide a broom finish. Ensure that the surface variations are not more than 1/4 inch under a 

10 foot straightedge or more than 1/8 inch on a 5 foot transverse section. Finish the outer edges 

of the concrete with an edging tool having a radius of 1/2 inch. 

522-8 Curing. 

 Cure the concrete as specified in 520-8. 

522-9 Opening Sidewalk to Pedestrian Traffic. 

 Install detectable warnings, when shown in the Plans, in accordance with Section 527 on 

completed sections of sidewalk before opening to pedestrian traffic. 

522-10 Method of Measurement. 

 The quantity to be paid will be plan quantity, in square yards, completed and accepted. 
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522-11 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

Excavation for new installations will be paid for under the items for the grading work on the 

project. 

 Payment will be made under: 

Item No. 522-  Concrete Sidewalks and Driveways - per square yard. 
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SECTION 523 

PATTERNED PAVEMENT 

523-1 Description. 

 Install patterned pavement on asphalt or concrete pavement areas at locations and with 

the color and pattern as specified in the Plans. Use products listed on the Approved Product List 

(APL), as approved for use in areas subject to vehicular traffic or non-vehicular traffic, 

respectively, as specified herein. Install products in accordance with manufacturer’s 

recommendations. 

 For the purpose of this Specification, patterned pavements are defined as a post applied 

surface marking overlay to either the pavement surface or to an imprinted pavement surface. 

Vehicular traffic areas are defined as those subject to vehicles within the traveled way, shoulders 

and bicycle lanes. Non-vehicular travel areas include medians, islands, curb extensions, 

sidewalks, borders, plazas and other areas typically subject to foot traffic only. 

 Install overlay products in areas subject to vehicular traffic to a thickness not exceeding 

180 mils. Do not use products requiring removal of pavement or requiring blockouts or trenches 

below the top of pavement. 

 Variations within a pattern shall comply with ADA requirements. 

523-2 Materials. 

 523-2.1 General: Use only patterned pavement products approved for use in vehicular 

and non-vehicular areas, as appropriate, and listed on the APL. Meet manufacturer’s 

specifications for all patterns, textures, templates, sealers, coatings and coloring materials. 

  Material coatings used to achieve the pattern and color shall produce an adherent, 

weather resistant, skid resistant, wear resistant surface under service conditions. Color shall be 

integral and consistent throughout the installation. The composition of materials is intended to be 

left to the discretion of the manufacturer.  

  Materials shall be characterized as non-hazardous as defined by Resource 

Conservation and Recovery Act (RCRA), Subpart C, Table 1 of 40 CFR 261.24 “Toxicity 

Characteristic”. Materials shall not exude fumes which are hazardous, toxic or detrimental to 

persons or property. 

 523-2.2 Approved Product List (APL): Manufacturers seeking evaluation of their 

product shall submit an application in accordance with Section 6 along with the following 

documentation: 

   1. Manufacturer’s recommendations for applicability of use on concrete or 

asphalt surfaces. 

   2. Manufacturer’s recommendation for applicability of use in vehicular or 

non-vehicular travel areas. 

   3. Manufacturer’s specifications and procedures for materials and 

installation for each use above. 

   4. For products proposed for use in vehicular traffic areas, independent 

test data verifying the material meets the requirements of this Section including verification that 

the product, installed in accordance with the manufacturer’s specifications and procedures, has 

been tested in accordance with either: 
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    a. ASTM E-274, Skid Resistance of Paved Surfaces using a 

standard ribbed full scale tire at a speed of 40 mph (FN40R), and has a minimum FN40R value 

of 35, or 

    b. ASTM E-1911, Measuring Paved Surface Frictional Properties 

Using the Dynamic Friction Tester (DFT), at a speed of 40 mph (DFT40), and has a minimum 

DFT40 value of 40. 

   5. For products proposed for use in non-vehicular traffic areas, 

independent test data verifying the material meets the requirements of this Section including 

verification that the product, installed in accordance with the manufacturer’s specifications and 

procedures, has been tested in accordance with ASTM E-303 using the British Pendulum Tester 

and has a British Pendulum Number (BPN) of at least 40. 

 523-2.3 Performance Requirements for Products in Vehicular Travel Areas: In 

addition to the submittal requirements of 523-2.2, APL approval will be contingent on a field 

service test demonstrating that the patterned pavement product meets the following performance 

measures at the end of three years from opening to traffic: 

  1. The average thickness shall be a minimum of 50% of the original thickness. 

  2. Wearing of the material coating shall not expose more than 15% of the 

underlying surface area as measured within the traveled way. 

  3. Friction performance of patterned/textured pavement materials shall meet or 

exceed one of the following test method values: 

   a. FN40R value of 35 in accordance with ASTM E-274; or, 

   b. DFT40 value of 40 in accordance with ASTM E-1911 

  Manufacturers shall provide a field service test installation of each product within 

a marked crosswalk on a roadway with an ADT of 6,000 to 12,000 vehicles per day per lane, on 

a site approved by the Department. The test installation shall be a minimum six feet wide and 

extend from pavement edge to pavement edge across all traffic lanes and shoulder pavement at 

the crosswalk location. The test installation shall be tested by the manufacturer in accordance 

with FM 5-592. 

523-3 Construction. 

 523-3.1 Product Submittals: Prior to installation, submit pattern and color samples to 

the Engineer for confirmation that the product meets the pattern and color specified in the Plans. 

Do not begin installation until acceptance by the Engineer. 

 523-3.2 Pavement Cuts: Complete all utility, traffic loop detector, and other items 

requiring a cut and installation under the finished surface, prior to product installation. 

 523-3.3 Surface Protection: Protect treated surfaces from traffic and environmental 

effects until the product is completely installed, including drying and curing according to the 

manufacturer’s instructions. 

 523-3.4 Installation Acceptance: For installation on new asphalt roadways, apply 

patterned pavement a minimum of 14 days after placement of the adjacent pavement. 

  Upon completion of the installation, the Engineer will check the area at random 

locations for geometric accuracy. If any of the chosen areas are found to be deficient, correct the 

entire patterned area at no additional cost to the Department. 

  Submit certification that the patterned pavement was installed in accordance with 

the manufacturer’s requirements. 
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523-4 Method of Measurement. 

 The quantity to be paid will be the plan quantity in square yards of patterned pavement, 

completed and accepted. No deduction will be made for areas occupied by landscaping, 

manholes, inlets, drainage structures, or by any public utility appurtenances within the area. 

523-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section.  

 Payment will be made under: 

Item No. 523-  1- Patterned Pavement (Vehicular Areas) - per square yard. 

Item No. 523-  2- Patterned Pavement (Non-Vehicular Areas) - per square 

yard. 
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SECTION 524 

CONCRETE DITCH AND SLOPE PAVEMENT 

524-1 Description. 

 Construct concrete pavement in the flow channel of drainage ditches and on slopes in 

accordance with the notes and details shown in the Plans. 

524-2 Materials. 

Concrete .........................................................................Section 347 

Preformed Expansion Joint Material and Hot Poured Sealer 

 .......................................................................................Section 932 

Filter Fabric ...................................................................Section 985 

Reinforcing Steel ...........................................................Section 415 

524-3 Forms. 

 Provide forms as specified in 520-3. 

524-4 Foundation. 

 Shape and compact the foundation materials, upon which the pavement is to be 

constructed, to a firm, even surface, true to grade and cross-section. 

 Dispose of surplus material. 

524-5 Joints and Weep Holes. 

 524-5.1 Joints: Form open or tooled (dummy) type joints as shown in the Plans. Form 

open joints by staking a metal bulkhead in place and placing the concrete on both sides of it. 

When the concrete has set sufficiently to preserve the width and shape of the joints, remove the 

bulkhead. Upon finishing the pavement over the joint, open and edge the slot with a tool having 

a 1/4 inch radius. 

 524-5.2 Method of Placing Slope Pavement: Place slope pavement in vertical strips, 

4 feet, plus or minus 1 inch, wide, except taper radii strips from the 4 foot width at the bottom to 

a minimum width of 1 foot at the top. Score the strips horizontally at intervals of 2 feet, plus or 

minus 1 inch, with a tool having a double 1/4 inch radius. Edge construction joints between strips 

with a tool having a 1/4 inch radius. The Engineer will allow construction joints at horizontal 

scorings. 

 524-5.3 Weep Holes: Locate and construct weep holes as shown in the Plans. Construct 

weep holes at the toe of slope for all slope pavements. 

 524-5.4 Filter Fabric: Locate and construct filter fabric as shown in the Plans and 

Standard Plans. 

524-6 Placing Concrete. 

 Place the concrete in the forms, tamp and spade it to prevent honeycombing, and until the 

top of the structure can be floated smooth and the edges rounded. 

524-7 Finishing. 

 Roughen the surface of ditch pavement after screeding concrete, unless otherwise 

specified, to the approximate shape and grade by a rake or other suitable tool drawn 

perpendicular to the direction of flow. Ensure that the furrows are at least 1/4 inch deep. 
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 Strike off slope pavement or smooth surfaced ditch pavement, when specified, true to line 

and cross-section, and remove all surplus water and laitance from the surface. Lightly broom the 

finish. 

524-8 Curing. 

 Cure the concrete as specified in 520-8. 

524-9 Method of Measurement. 

 524-9.1 Concrete Ditch and Slope Pavement: The quantities to be paid for Concrete 

Ditch Pavement and Concrete Slope Pavement will be the plan quantity, in square yards, 

completed and accepted. Where the Plans show headers or cut-off walls at the end or edge of the 

pavement, the volume of the additional thickness of pavement that constitutes the headers, 

calculated in accordance with plan dimensions, will be converted into equivalent square yards of 

standard thickness pavement and included in the quantity to be paid for. 

 No deduction will be made for any areas occupied by manholes, inlets, or other drainage 

structures or by public utility appurtenances within the pavement area. The square yard quantity 

includes any ditch blocks with ditch or slope pavement on top. When steel reinforcement is 

called for in the Plans, payment will be included in the square yard item. 

 524-9.2 Concrete Core Ditch Blocks: The quantity to be paid for Concrete Core Ditch 

Blocks will be the plan quantity of concrete, in cubic yards, completed and accepted. When steel 

reinforcement is called for in the Plans, payment will be included in the cubic yard pay item. The 

cubic yard pay item includes any ditch block within a grass or earth ditch, without other 

pavement on top. 

524-10 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including all earthwork, skimmers, and incidental materials necessary to complete the work. 

 Payment will be made under: 

Item No. 524-  1- Concrete Ditch Pavement - per square yard. 

Item No. 524-  2- Concrete Slope Pavement - per square yard. 

Item No. 524-  3- Concrete Core Ditch Block - per cubic yard. 
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SECTION 525 

ASPHALT CONCRETE CURB 

525-1 Description. 

 Construct an asphalt concrete curb on a previously laid pavement at the locations shown 

in the Plans. 

525-2 Materials. 

 Use a Type SP-12.5 (Traffic Level A, B, or C) asphalt concrete mixture. 

525-3 Construction Methods. 

 Sufficiently roughen the surface of the roadway pavement at the locations where the curb 

will be constructed to provide suitable bonding of the pavement and the curb. 

 Lay the curb by a machine or by other methods to provide the required cross-section. The 

Engineer may allow variation in the Plan cross-section for using the particular machine, provided 

the Contractor obtains the equivalent cross-sectional area and the specified height of curb. 

Provide appropriate compaction as directed by the Engineer. 

525-4 Method of Measurement. 

 The quantity to be paid for will be the length plan quantity, in feet, completed and 

accepted. Any additions or deletions thereto as authorized by the Engineer will be determined by 

plan dimensions, station-to-station dimensions, final measurement, or any combination thereof, 

as measured along the face of the completed and accepted curb. 

525-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including all materials and incidentals necessary to complete the work. 

 Payment will be made under: 

Item No. 525-  1- Asphaltic Concrete Curb - per foot. 
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SECTION 526 

ARCHITECTURAL PAVERS 

526-1 Description. 

 Furnish and install architectural pavers in accordance with this Section. 

526-2 Materials. 

 526-2.1 General: Architectural pavers shall meet the following requirements: 

 

Table 526-1 Architectural Paver Requirements 

Proposed Use 
ASTM C902 

(Brick Paver) 

ASTM C1272 

(Brick Paver) 

ASTM C936 

(Concrete Paver) 

Roadways Do Not Use X Do Not Use 

Commercial Driveways Do Not Use X X 

Sidewalks and Medians X Do Not Use X 

Residential Driveways X Do Not Use X 

 

  Ensure that the pavers are consistent in color, size and appearance. Architectural 

paver type, pattern, shape and/or color will be in accordance with plan details, when specified. 

 526-2.2 Architectural Pavers - Roadway: For installations on roadways and 

commercial driveways, provide architectural pavers having a minimum thickness of 3-1/8 inch. 

 526-2.3 Architectural Pavers - Sidewalk: For installations on sidewalks, medians and 

residential driveways, provide architectural pavers having a minimum thickness of 2-3/8 inch. 

 526-2.4 Bedding and Joint Sands: Provide clean, non-plastic bedding and joint sand, 

free from deleterious or foreign matter, natural or manufactured from crushed rock. 

  Ensure the bedding sand meets the grading requirements of ASTM C33 Standard 

Specification for Concrete Aggregate. 

  Ensure the joint sand meets the grading requirements of ASTM C144 Standard 

Specification for Aggregate for Masonry Mortar. 

  Bedding sand may be used for joint sand. Do not use joint sand for bedding sand. 

 526-2.5 Bedding and Joint Grouts: A suitable grout, in thickness specified by the 

manufacturer and approved for use by the architectural paver manufacturer, may be substituted 

for either bedding sand, joint sand or both when specified in the Plans and approved by the 

Engineer. 

526-3 Construction Methods. 

 526-3.1 General: 

  526-3.1.1 Submittals: For Architectural Pavers – Roadway, furnish full size 

samples to the Engineer for approval prior to beginning placement. For Architectural 

Pavers - Sidewalk, submit to the Engineer a certification that the architectural pavers meet the 

requirements of this Section. In addition, for all architectural pavers, submit a certified sieve 

analysis for gradation comparing results of the bedding sand and joint sand with the requirements 

of ASTM C33 or ASTM C144 as applicable. 

  526-3.1.2 Mock-ups: Prior to beginning placement, install a 6 foot by 6 foot 

paver area following these specifications. This area will be used to determine surcharge of the 

bedding material layer, joint sizes, lines, laying patterns and colors of the job. This area will be 
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adjacent to an edge treatment, incorporated into the work, and will be the standard from which 

the work will be judged. 

  526-3.1.3 Environmental Conditions: Cover stockpiled materials with 

waterproof covering to prevent exposure to rainfall. Do not install bedding materials or 

architectural pavers during heavy rains or over wet substrata. 

 526-3.2 Installation: Install the architectural pavers in the following manner: 

  1. Spread the bedding material evenly over the base course and screed to plan 

thickness, not to exceed a thickness of 1-1/2 inch. Do not disturb the screeded bedding material. 

Ensure placement of sufficient bedding material to stay ahead of the laid architectural pavers. Do 

not use the bedding material to fill depressions in the base course. 

  2. Lay architectural pavers in the pattern(s) shown in the Plans and maintain 

straight pattern lines. 

  3. Joints between the architectural pavers, on average, will be between 1/16 to 

3/16 inch wide. 

  4. Fill gaps at the edges of the paved area with cut or edge architectural pavers. 

  5. When utilizing bedding and joint sand: 

   a. Use a low amplitude vibrator capable of 5,000 foot-pounds with 7-

100 Hz frequencies to vibrate and compact architectural pavers into bedding sand. 

   b. Vibrate the architectural pavers, sweeping dry joint sand into the joints 

and vibrating, until the joints are full. Do not vibrate within 3 feet of the unrestrained edges of 

the architectural pavers. 

   c. At the end of each day, all work within 3 feet of laying face must be left 

fully compacted, with sand-filled joints. 

   d. Sweep off the excess sand. 

  6. Leave a final surface elevation of architectural pavers of 1/8 to 1/4 inch above 

adjacent drainage inlets, concrete collars or channels. 

  7. Do not permit the final surface elevations of the pavers to deviate more than 

3/8 inch under a 10 foot long straightedge, or more than 1/8 inch between adjacent pavers. 

526-4 Method of Measurement. 

 The quantity to be paid for will be the plan quantity, in square yards, for architectural 

pavers completed and accepted. No deduction will be made for the areas occupied by ornamental 

trees left within and any other areas occupied by manholes, inlets, drainage structures or by 

public utility appurtenances within the normal areas of the architectural pavers. 

526-5 Basis of Payment. 

 Price and payment will be full compensation for all work, including all materials, 

equipment, labor, and incidentals necessary to complete the work. 

 Payment shall be made under: 

Item No. 526-  1-  1-  Pavers, Architectural (Roadway) - per square yard. 

Item No. 526-  1-  2-  Pavers, Architectural (Sidewalk) - per square yard. Red
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SECTION 527 

DETECTABLE WARNINGS 

527-1 Description. 

 Furnish and install detectable warnings on newly constructed and/or existing concrete or 

asphalt walking surfaces (sidewalk curb ramps, sidewalks, shared use paths, etc.) constructed in 

accordance with Standard Plans, Index 522-002. 

527-2 Materials. 

 527-2.1 Detectable Warnings: Provide detectable warnings in accordance with the 

Americans with Disabilities Act Standards for Transportation Facilities, Section 705. Use 

detectable warnings consisting of materials intended for exterior use subject to routine pedestrian 

traffic and occasional vehicular traffic. Use detectable warnings with size and pattern shown in 

the Plans comprised of truncated domes aligned in parallel rows in accordance with Standard 

Plans, Index 522-002. Do not use detectable warnings with a diagonal pattern. 

  527-2.1.1 Preformed Materials: Use detectable warnings consisting of weather-

resistant tiles or pavers that are cast into concrete, or tiles or mats that are surface-applied to 

concrete or asphalt surfaces with adhesives and mechanical fasteners or torch-applied preformed 

thermoplastic.  

  527-2.1.2 Field-Formed Materials: Use detectable warnings applied as a 

secondary application to the substrate. 

 527-2.2 Material Properties: Provide detectable warnings that meet the following 

minimum material property requirements when tested in accordance with the following: 

 

PROPERTY STANDARD TEST VALUE 

Slip Resistance 
 

FM 3-C1028 

Dry Coefficient of Friction – 0.8 min. 

Wet Coefficient of Friction – 0.65 min. 

 (include recessed areas between truncated 

domes) 

Wear Resistance 
 

FM 5-594 
Average Volume Loss: no more than 0.06 cm3 

Water Absorption* ASTM D570 Not to exceed 5%. 

Adhesion/Bond 

Strength** 
FM 5-589 150 psi min. tensile adhesion strength 

Non-Hazardous 

Classification 

Submit Material Safety 

Data Sheet (SDS) 
Non-Hazardous, per RCRA Subtitle C 

* Applies only to plastic materials. 

** Applies only to surface-applied materials. 

 

 527-2.3 Color/Contrast: Use safety yellow, brick red or black colored detectable 

warnings on concrete walking surfaces. Use safety yellow colored detectable warnings on 

asphalt walking surfaces. Acceptable detectable warnings shall meet the following criteria for a 

duration of three years. 
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COLOR LIGHT REFLECTANCE VALUES (LRV) CAP Y* 

Safety Yellow 25 – 45 

Brick Red 5 – 15 

Black 0 – 5 
*When measured with a spectrophotometer 

 

 527-2.4 Approved Product List: Methods or products used to form detectable warnings 

in wet concrete will not be permitted. Use detectable warnings listed on the Department’s 

Approved Product List (APL). Manufacturers seeking evaluation of products for inclusion on the 

APL shall submit an application in accordance with Section 6 and include certified test reports 

from an independent lab showing the product meets the requirements of this Section and the 

Standard Plans, Index 522-002 Acceptance Criteria and manufacturer’s drawings, specifications 

and procedures for materials and installation, including touch-up and repair. 

527-3 Installation Procedures. 

 527-3.1 Surface Preparation and Installation: Prepare the surface in accordance with 

the manufacturer’s recommendations. Use only products and materials appropriate for the 

surface on which they will be applied. Install in accordance with the manufacturer’s instructions, 

using materials and equipment recommended and approved by the manufacturer. 

 Immediately install detectable warnings on newly constructed surfaces and open the 

surface to pedestrian traffic. For installations on newly placed concrete, install detectable 

warnings during casting or immediately upon completing the concrete curing period specified in 

520-8. Install surface-applied tiles or mats using adhesives applied over the entire surface and 

mechanical fasteners. 

527-4 Method of Measurement. 

 Detectable warnings will be paid by plan quantity, per square foot, furnished, installed 

and accepted. 

527-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including all labor, surface preparation, materials and incidentals necessary to complete the work

 Payment will be made under: 

Item No. 527-  2- Detectable Warnings - per square foot. 
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SECTION 530 

REVETMENT SYSTEMS 

530-1 Description. 

 530-1.1 Riprap: Construct riprap composed of sand-cement or rubble (consisting of 

broken stone or broken concrete) as shown in the Standard Plans and in the Plans. 

 530-1.2 Articulating Concrete Block (ACB) Revetment Systems: Furnish and install 

an ACB revetment system in accordance with this Section and in conformance with the lines, 

grades, design, and dimensions shown in the Plans. Submit vendor drawings for review and 

approval by the Engineer. Submit signed and sealed calculations of the block and cable sizing 

design for approval. Comply with the National Concrete Masonry Association’s Design Manual 

for Articulating Concrete Block Revetment Systems, Second Edition, or the National Highway 

Institute, Hydraulic Engineering Circular (HEC) No. 23, Publication No. FHWA NHI 09-110. 

Use a minimum Factor of Safety of 1.5 and 0.5 inch for the block projection. 

  Blocks must be open cell and non-tapered unless otherwise stated in the Plans. 

Revetment cabling must be bi-directional or, for mono-directional cabling, the block installation 

must include a permanent mechanism within the block matrix to prevent lateral displacement of 

the installed blocks. Cabling must be polyester and free to move within the block.  

  Use only ACB revetment systems currently listed on the Department’s Approved 

Product List (APL). Manufacturers seeking evaluation of their product shall submit an 

application in accordance with Section 6, and include certified test reports from an independent 

test laboratory certifying the ACB revetment system meets the requirements of this Section. 

  If the ACB revetment system is intended for use as bridge abutment protection, 

include the following drawings with the APL submittal: 

   1. At the corner transition between the front and side slopes. 

   2. For anchorages, geotextile fabric, treatment of voids between adjacent 

blocks, limits on void size between adjacent blocks and other special details required to 

successfully install the ACB.  

   3. For areas adjacent to bridge abutments, detail mat placement around 

curves, connections, protection of mat ends, and splicing of mat. 

 530-1.3 Gabions: Furnish and install gabions, including gabion baskets and gabion 

mattresses, filled with rock in accordance with this Section and in conformance with the lines, 

grades, design, and dimensions shown in the Plans. 

530-2 Materials. 

 530-2.1 Riprap: 

  530-2.1.1 General: Meet the following requirements: 

Portland Cement..................................................Section 921 

Fine Aggregate ....................................................Section 902 

Grout ...................................................................Section 934 

Type D-2 Geotextile Fabric* Section 985 

*Use products listed on the Department’s APL. 

  530-2.1.2 SacksPrepackaged Sand-Cement Bags: Provide prepackaged sand- 

cement bags that meet the following requirements: 
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   1. Evenly proportioned sand and cement in the ratio of five cubic feet of 

sand to 94 pounds of cement. Material proportioned by mass shall use a sand density of 85 

pounds per cubic foot.  

   2. Sealed package of 80 pounds of sand-cement in a bag. 

   3. Bag made of scrim-reinforced paper capable of holding the sand-cement 

without leakage. 

   4. Sand meets requirements of Section 902-3.3 

   5. Type I/II cement meets requirements of Section 921. 

  Prepackaged Sand-Cement Bags shall be one of the products listed on the 

Department’s Approved Product List. Manufacturers seeking evaluation of their product shall 

submit an application in accordance with Section 6. Include with the submittal a product data 

sheet, safety data sheet, product label, and a self-certified statement the product meets the 

requirements of this Section. Provide sacks made of jute, cotton, or scrim reinforced paper 

capable of holding the sand-cement mixture without leakage. Ensure that sack material is 

permeable and absorptive enough to permit passage of water to provide for hydration of the 

cement. Ensure that paper used in sacks is non-asphalt laminated with a polyester fiber scrim 

reinforcement in a three-way directional pattern, has an embossed finish, and is perforated 

approximately 3/32 inch in approximate one inch centers. Extend perforations continuously 

through the entire wall. 

   Provide sacks of uniform size and dimensions, in order to provide 

uniformity of lines in the completed work. Use sacks that are free from holes and strong enough 

to withstand handling without ripping or splitting. Use only one type and size of sack at any one 

structure. 

  530-2.1.3 Rubble: 

   530-2.1.3.1 Rubble (Bank and Shore Protection): Provide sound, hard, 

durable rubble, free of open or incipient cracks, soft seams, or other structural defects, consisting 

of broken stone with a bulk specific gravity of at least 2.20. Ensure that stones are rough and 

angular. 

   For this application, use broken stone meeting the following gradation and 

thickness requirements: 

 

Weight Maximum 

Pounds 

Weight 50% 

Pounds 

Weight Minimum 

Pounds 

Minimum Blanket 

Thickness in Feet 

670 290 60 2.5 
Ensure that at least 97% of the material by weight is smaller than Weight Maximum pounds]. 

Ensure that at least 50% of the material by weight is greater than Weight 50% pounds]. 

Ensure that at least 85% of the material by weight is greater than Weight Minimum pounds. 

 

   530-2.1.3.2 Rubble (Ditch Lining): Use sound, hard, durable rubble, free 

of open or incipient cracks, soft seams, or other structural defects, consisting of broken stone or 

broken concrete with a bulk specific gravity of at least 1.90. Ensure that stones or broken 

concrete are rough and angular. 

   Use broken stone or broken concrete meeting the following gradation and 

thickness requirements: 
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Weight Maximum 

Pounds 

Weight 50% 

Pounds 

Weight Minimum 

Pounds 

Minimum Blanket 

Thickness in Feet 

75 30 4 1.5 
Ensure that at least 97% of the material by weight is smaller than Weight Maximum pounds. 

Ensure that at least 50% of the material by weight is greater than Weight 50% pounds]. 

Ensure that at least 90% of the material by weight is greater than Weight Minimum pounds]. 

 

   530-2.1.3.3 Physical Requirements of Broken Stone and Broken 

Concrete: Use broken stone and broken concrete meeting the following physical requirements: 

 

Absorption 

(FM 1-T85) 
Maximum 5% 

Los Angeles Abrasion 

(ASTM C535FM 1-T096) 
Maximum loss 45%* 

Soundness (Sodium Sulphate) 

(AASHTO T104) 
Maximum loss 12%** (after five cycles) 

Flat and elongated pieces 

Materials with least dimension less than one third 

of greatest dimension not exceeding 10% by 

weight. 

Dirt and Fines 

Materials less than 1/2 inch in maximum dimension 

accumulated from interledge layers, blasting or 

handling operations not exceeding 5% by weight. 

Drop Test***(EM 1110-2-2302) 

No new cracks developed, or no existing crack 

widened additional 0.1 inch, or final largest 

dimension greater than or equal to 90% original 

largest dimension of dropped piece. 
* Ensure that granite does not have a loss greater than 55% and that broken concrete does not have a loss greater than 45%. 

** The Engineer may accept rubble exceeding the soundness loss limitation if performance history shows that the material will 

be acceptable for the intended use. The Engineer will waive the soundness specification for rubble riprap (broken stone and 

broken concrete) when project documents indicate it will be placed in or adjacent to water or soil with a sulfate content less than 

150 parts per million and a pH greater than 5.0. 

*** The Engineer will waive the Drop Test unless required to ensure structural integrity. Provide all equipment, labor and 

testing at no expense to the Department. EM refers to the US Army Corps of Engineer’s Specification Engineering Method. 

 

   530-2.1.3.4 Source Approval and Project Control: The Engineer will 

approve construction aggregate sources in accordance with 6-2.3. as amended by the following: 

    1. The Engineer may perform Independent Verification tests on all 

materials placed on the project. 

    2. The Engineer will check the gradation of the riprap by visual 

inspection at the project site. Resolve any difference of opinion with the Engineer in accordance 

with the method provided in FM 5-538. Provide all equipment, labor, and the sorting site at no 

expense to the Department. 

    3. The Engineer may test components in a blend of rubble 

processed from different geologic formations, members, groups, units, layers or seams. The 

Engineer may select components based on like color, surface texture, porosity, or hardness. The 

Engineer will reject any blend if a component that makes up at least five percent by volume of 

the blend does not meet these specifications. 
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  530-2.1.4 Bedding Stone: Use Bedding Stone of either a durable quality 

limestone or other quarry run stone, with a bulk specific gravity of not less than 1.90 and that is 

reasonably free from thin, flat and elongated pieces. Ensure that the bedding stone is also 

reasonably free from organic matter and soft, friable particles. Meet the following gradation 

limits: 

 

Standard Sieve Sizes - Inches Individual Percentage by Weight Passing 

12 inches 100 

10 inches 70 to 100 

6 inches 60 to 80 

3 inches 30 to 50 

1 inch 0 to 15 

 

  The Engineer will conduct source approval and project control of bedding stone 

as specified in 530-2.1.3.4. In lieu of limestone or other quarry run stone, the Contractor may 

substitute non-reinforced concrete from existing pavement that is to be removed and which 

meets the above requirements for commercial bedding stone. 

 530-2.2 Articulating Concrete Block (ACB) Revetment Systems: Obtain all precast 

block, cabling, anchors, and necessary incidental materials from the same manufacturer. ACB 

revetment systems must meet the requirements of ASTM D6684, ASTM D7276 and 

ASTM D7277. Submit to the Engineer certification from the manufacturer that the ACB 

revetment system meets the requirements of this Section. 

  ACB system components must meet the following requirements: 

Concrete .....................................Section 347, ASTM D6684 

Cables and Fittings ..........................................ASTM D6684 

Type D-2 Geotextile Fabric * .............................Section 985 

Granular Underlay ..............................................Section 901 

*Use products listed on the Department’s APL. 

  Cables must maintain at least 85% of original tensile strength (ASTM D638) after 

1000 hours exposure to a saturated solution of calcium hydroxide (pH greater than or equal to 

11) at 73°F, plus or minus three degrees. Cables must not exceed a maximum of 0.5% moisture 

absorption at seven days, per ASTM D570. Cable crimps must be aluminum or stainless steel 

Type 304 or 316.  

 530-2.3 Gabions: 

  530-2.3.1 General: Provide gabions meeting the requirements of ASTM A974 

and ASTM A975 as modified herein.  
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Allowable Gabion Wire and Connector Material Substructure Environmental Classification 

Polymeric Any 

Metallic Slightly Aggressive 

Metallic – Galvanized and PVC coated  
Slightly Aggressive 

Moderately Aggressive 

Metallic – Type 304 Stainless Steel, Size W1.4 

(MW10) or larger 

Slightly Aggressive 

Moderately Aggressive 

Extremely Aggressive (< 2,000 ppm 

Chlorides) 

Metallic – Type 316 Stainless Steel, Size W1.4 

(MW10) or larger 
Any 

 

  530-2.3.2 Metallic Gabions: The components of metallic gabions must meet the 

following requirements: 

Wire Mesh and Fabric* .................... ASTM A974 and A975 

Spiral Binders, Lacing Wire, Stiffeners and .......................... 

Ring Wire Fasteners ......................... ASTM A974 and A975 

Stainless Steel Wire, Wire Fabric and ................................... 

Lacing Wire  ...................................................ASTM A1022 

*Wire mesh must be Style 1 or Style 3. Wire fabric must be Style 1 or Style 5. 

  530-2.3.3 Polymeric Gabions: Polymeric gabions must be constructed in general 

accordance with ASTM A974 using a single layer of structural geogrid instead of welded wire, 

and polymeric braid instead of ring wire fasteners. The structural geogrid must be Type R-1, 2, 3, 

4, or 5 meeting the requirements of Section 985 and the following: 

Tensile Strength @2% strain MD* .......................... 575 lb/ft 

Tensile Strength @ 2% strain XD**........................ 575 lb/ft 

Junction Strength (% of Tensile Strength) ..................... 90% 

Min UV Stability............................................................ 85% 

Min. Carbon Black Content (by Weight) ......................... 2% 

*MD = machine direction 

**XD = cross direction 

   Polymeric braid for seeming polymeric gabions or connecting metallic 

gabions must have a minimum tensile strength of 400 pounds for a 36 inch long specimen and 

contain at least 2% carbon black by weight. 

  530-2.3.4 Gabion Rock: Use rock meeting the requirements of ASTM D6711 to 

fill gabions. The rock must be reasonably free from thin, flat or elongated pieces. Rock size must 

be at least 1.25 times greater than the aperture size of the wire mesh or fabric. Each range of 

sizes may allow for a variation of 5% oversize rock by weight, 5% undersize rock by weight, or 

both. 

 

Physical Property Requirements Acceptable Range 

Los Angeles Abrasion , ASTM C131 and 

ASTM CD535 
Maximum loss 40% 

Bulk Specific Gravity Minimum 2.20 

Absorption, ASTM C127 and ASTM C128 Maximum 3% 
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  530-2.3.5 Miscellaneous Components: Miscellaneous components for gabion 

installations must meet the following requirements: 

Type D-2 Geotextile Fabric* ..............................Section 985 

Granular Underlay ..............................................Section 901 

Anchors .... Section 451 or manufacturer’s recommendations 

*Use products listed on the Department’s APL. 

530-3 Construction and Installation. 

 530-3.1 Geotextile Fabric: Place geotextile fabric under all revetment in accordance 

with Section 514. 

 530-3.2 Sand-Cement Bags: 

  530-3.2.1 Mixing Materials: Proportion sand and cement in the ratio of 5 cubic 

feet of sand to 94 pounds (one bag) of cement. If proportioning the materials by mass, use a 

density of 85 pounds per cubic foot (loose volume) for sand. The Contractor may batch sand at 

the moisture content occurring in the stockpile. 

   Mix the sand and cement until the mixture is of uniform color. 

  530-3.2.2 Filling Sacks: Accurately measure the mixed material into each sack, 

taking care to place the same amount of material in each sack; keep at least the top 6 inches of 

the sacks unfilled to allow for proper tying or folding and to ensure against breaking of the sack 

during placing. 

  530-3.2.13 Placing: Place the filled bagssacks with their tied or folded ends all in 

the same direction. Lay the bagssacks with broken joints, in a regular pattern. Ram or pack the 

bagssacks against each other so as to form a close and molded contact after the sand and cement 

mixture has set up. Remove and replace bagssacks ripped or torn in placing with sound, 

unbroken bagssacks. Then, thoroughly saturate all bagssacks with water. 

  530-3.2.24 Grouting: Immediately after watering, fill all openings between 

bagssacks with dry grout composed of one partone-part Portland cement and five parts sand. 

  530-3.2.35 Toe Walls: The Contractor may construct toe walls of riprap for fill 

slopes of poured in place concrete in lieu of sand cement in sacks. Meet the concrete 

requirements as specified in Section 347. If using Use sand- cement bagsin sacks for the toe 

walls if required., fFill the entire trench excavated for the toe walls with sand -cement in 

bagssacks. 

 530-3.3 Rubble: Dump rubble in place forming a compact layer conforming to the neat 

lines and thickness specified in the Plans. Ensure that rubble does not segregate so that smaller 

pieces evenly fill the voids between the larger pieces. 

 530-3.4 Bedding Stone: Place a minimum one foot thick layer of bedding stone under all 

rubble riprap without puncturing or tearing the geotextile fabric. The Engineer will allow an in 

place thickness tolerance of plus or minus one inch. 

  Remove and replace geotextile fabric damaged as a result of operations at no 

expense to the Department. 

 530-3.5 Articulating Concrete Block (ACB) Revetment System: Install the ACB 

revetment system in accordance with ASTM D6884 and the manufacturer’s recommendations, 

unless directed otherwise by the Engineer. 

  Prior to installation, construct the area to be stabilized to an elevation such that, 

upon completion of stabilizing operations, the completed stabilized subgrade will conform to the 

lines, grades and cross sections shown in the Plans. Bring the subgrade surface to a plane 
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approximately parallel to the plane of the proposed finished surface, such that, upon placement 

of the mat, no individual block within the ACB mat will protrude more than one-half inch from 

any adjacent block. Uniformly compact each subgrade layer to achieve the density required in 

the Plans. If the Plans do not provide for stabilizing, compact the subgrade in both cuts and fills, 

to the density specified in ASTM D6884. 

  Embed anchors at least six feet into the subgrade at a 45 degree angle into the 

bank with a minimum pullout resistance of 875 pounds. In the presence of the Engineer, perform 

on-site anchor strength testing to verify the required pull out resistance is achieved. Anchor 

strength testing must be performed on the first two and final two installed anchors, and randomly 

throughout the installation operation such that 5% of all installed anchors are tested for pullout 

resistance. If any anchor fails to meet the pullout resistance requirement, test every subsequent 

installed anchor until a revised installation plan is proposed and approved by the Engineer. 

Anchor spacing cannot exceed four feet. 

  Immediately prior to placing the geotextile fabric and ACB system, inspect the 

prepared subgrade to ensure it is free of loose material and the surface is smoothly compacted. 

Place the geotextile fabric directly on the prepared area, in intimate contact with the subgrade 

and free of folds or wrinkles. Do not glue or physically bond the geotextile fabric to the ACB 

mat. Install a six inch thick layer of bedding stone under the geotextile fabric, when called for in 

the Plans. 

  When installing ACB systems around curves, the mats shall be matched up to the 

greatest extent possible. Gaps greater than one block size shall be filled with a block and grouted 

the depth of the block with non-structural grout.  

  Do not install blocks with chips that result in any block weighing less than 95% of 

the manufacture specified weight. 

 530-3.6 Gabions: Install double-twisted wire mesh gabions in accordance with 

ASTM D7014. Install welded wire fabric gabions and polymeric gabions in accordance with the 

manufacturer’s recommendations. 

  Prior to installation, complete any required excavation and preparation of the 

foundation as shown in the Plans or as directed. 

  Install soil anchors as specified in the Plans. 

  All adjoining gabion units shall be connected along the perimeter of their contact 

surfaces to obtain a monolithic structure. If more than one tier, stagger the vertical joints of 

subsequent rows by one half cell length and adjoin the empty gabions to the top of the lower tier 

along the front and back edges of the contact surface. 

  Fill gabions in a manner that minimizes voids, protects against local deformation 

of the basket or mattress and prevents damage to PVC coating. At no point in the filling process 

may rock be mechanically placed from a height of over 36 inches from machine to fill area. 

Uniformly overfill gabions by 1 to 2 inches to compensate for future rock settlements. 

  Any damage to the basket, mattress, or coatings during assembly, placement, or 

filling shall be repaired promptly in accordance with the manufacturer’s recommendations or 

replaced with undamaged gabion baskets. 

530-4 Method of Measurement. 

 530-4.1 Sand-Cement Bags: The quantity to be paid for will be the volume, in cubic 

yards, calculated from the minimum dimensions shown in the Plans or Standard Plans, 

satisfactorily placed and accepted.of sand actually used in the sand cement mixture and grout, 

satisfactorily placed and accepted. 
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  If sand cement is proportioned by volume, the sand will be measured loose in an 

approved measure prior to mixing with cement. If sand cement is proportioned by weight, 

approved scales will be used for this purpose and the volume will be calculated using a standard 

conversion factor for sand of 85 pound per cubic foot. No adjustment of batch weights to allow 

for varying moisture content of the sand will be made. 

  For toe walls, the quantity to be paid for will include only the volume of sand 

cement in sacks or concrete placed within the neat lines shown in the Plans for the toe walls.

 530-4.2 Rubble and Bedding Stone: The quantities to be paid for will be the weight, in 

tons, in surface dry natural state, by railroad scales, truck scales, or barge displacement. The 

Contractor shall determine the weights as follows: 

  1. Railroad Weights: The Contractor shall weigh railroad cars on railroad scales, 

before and after loading or before and after unloading. If weighed by other than the Engineer, a 

certified statement of weights will be required. Certificates of weight, furnished by the railroad 

company, will be acceptable without further certification. 

  2. Truck Weights: The Contractor shall weigh trucks on certified scales, loaded 

and empty, as prescribed above for railroad weights. The Contractor shall weigh trucks in the 

presence of the Engineer, or submit certificates of weights. 

  3. Barge Displacement: The Engineer will measure each barge. The Contractor 

shall fit each barge with gauges graduated in 0.10 foot increments. The Contractor shall locate a 

gauge at each corner of the barge near the lower end of the rake. The Contractor shall furnish 

additional gauges amidships if the Engineer deems necessary. The Engineer will compute all 

weights. 

 530-4.3 Articulating Concrete Block (ACB) Revetment System: The quantity to be 

paid for will be the plan quantity, in square yards, completed and accepted, subject to the 

provisions of 9-3.2. No allowance will be made for ACB placed outside the Plan dimensions, 

unless the additional placement is ordered by the Engineer. 

 530-4.4 Gabions: For mattress type applications, the quantity to be paid for will be the 

plan quantity, in square yards, placed in the final locations. 

  For stacked basket applications, the quantity to be paid for will be the plan 

quantity, in cubic yards, placed in the final locations. 

530-5 Basis of Payment. 

 530-5.1 Sand-Cement: Price and payment will be full compensation for all work 

specified in this Section, including all materials, labor, hauling, excavation, and backfill. 

  Include the cost of dressing and shaping the existing fills (or subgrade) for placing 

riprap in the Contract unit price for riprap (sand-cement). 

 530-5.2 Rubble: Price and payment will be full compensation for all work specified in 

this Section, including all materials, hauling, excavation, and backfill. 

  Include the cost of dressing and shaping the existing fills (or subgrade) for placing 

riprap in the Contract unit price for riprap (rubble). 

  As an exception to the above, concrete that is shown to be removed from an 

existing structure and subsequently disposed of by being used in the embankment as riprap will 

not be paid for under this Section. Include the cost of such work under removal of existing 

structures. 

 530-5.3 Bedding Stone: Price and payment will be full compensation for all work 

specified in this Section, including all materials and hauling. 
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  Include the cost of dressing and shaping the existing fills (or subgrade) for placing 

bedding stone in the Contract unit price for riprap (rubble). 

 530-5.4 Geotextile Fabric: Include the cost of materials and installation of the geotextile 

fabric in the Contract unit price for riprap or ACB revetment system. 

 530-5.5 Articulating Concrete Block (ACB) Revetment System: Price and payment 

will be full compensation for all work specified in this Section, including all materials, labor, 

hauling, excavation and backfill. 

 530-5.6 Gabions: Price and payment will be full compensation for all work specified in 

this Section, including all materials, labor, hauling, excavation and backfill. 

 530-5.7 Payment Items. Payment will be made under: 

Item No. 530-  1- Riprap Sand-Cement Bags - per cubic yard. 

Item No. 530-  3- Riprap (Rubble) - per ton. 

Item No. 530-  4- Articulating Concrete Block Revetment System - per 

square yard. 

Item No. 530-  5- Gabion 

Item No. 530- 74- Bedding Stone - per ton. 
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SECTION 534 

NOISE AND PERIMETER WALLS 

534-1 Description. 

 534-1.1 Precast Concrete Noise Walls: 

  Furnish and install concrete noise walls with piles, posts and panels constructed in 

accordance with Standard Plans, Index 534-200, unless the Plans indicate otherwise. Secure 

joints and connections in a structurally sound manner without openings in the system that would 

allow transmission of sound. 

 534-1.2 Perimeter Walls: 

  Furnish and install perimeter walls and foundations in accordance with Standard 

Plans, Index 534-250 for either the precast concrete or the masonry option. 

534-2 Materials. 

 Meet the following requirements: 

Portland Cement Concrete ..................................Section 346 

Reinforcing Steel ................................................Section 415 

Welded Wire Reinforcement (WWR) ................Section 415 

Concrete Masonry Units (CMU) ........................ ASTM C90 

Mortar ............................................................... ASTM C270 

Grout ................................................................. ASTM C476 

Horizontal Joint Reinforcing .................................................. 

.............................................. ASTM A951* or ASTM A580 

Control Joints .......................... ACI 530.1 Article 2.5 A or B 

* Galvanized in accordance with ASTM A153 

534-3 Requirements. 

 Construct concrete components in accordance with Section 400. 

 534-3.1 Precast Concrete Requirements: 

  Obtain precast concrete components from a plant that is currently on the 

Department’s Production Facility Listing. Producers seeking inclusion on the list must meet the 

requirements of Section 105. 

  Do not accept products that are not permanently and clearly stamped on the 

tongue and groove portion of the panel and posted with the type, date cast, project number, and 

the manufacturer’s name or symbol by the Producer. 

 534-3.2 Masonry Requirements: 

  Conform to the requirements of Specification for Masonry Structures (TMS 

602/ACI 530.1/ASCE6), except as modified by the Plans or this Specification. Submit to the 

Engineer a certification that materials provided meet the requirements of this Section. 

534-4 Shop Drawing Submittal. 

 Submit shop drawings for precast elements, when required, in accordance with Section 5, 

showing a plan and elevation with the following project specific information: 

  1. Begin and end wall stations with offsets 

  2. Horizontal and vertical alignments of the wall 

  3. Panel locations 

   a. Graphic details and graphic panel locations (noise walls only) 
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   b. Drainage panel locations and Type 

   c. Location and length of side installed panels (when required) 

  4. Post locations and lengths 

  5. Elevations of top of panel, bottom of panel, and panel joints 

  6. Existing and proposed ground elevations 

  7. Non-standard precast component details 

  8. Non-standard post and pile connection details 

  9. Lifting devices 

534-5 Construction. 

 Keep to minimum the clearing and grubbing; trim trees and shrubs only to the extent 

necessary to construct the walls, unless otherwise shown in the Plans. Keep right-of-way fence 

that is scheduled to be salvaged in place until completing the wall or as otherwise directed by the 

Engineer. 

 Prior to beginning earthwork on the project, stake the wall location in the field and 

establish the final ground line elevations at the base of the walls. Use these elevations to develop 

the shop drawings. Protect the final ground elevations established in the field for the duration of 

the project, and do not adjust without prior approval of the Engineer. When constructing earthern 

berms to raise the base elevation of walls, construct the berms of fill material compacted to 95% 

of the maximum density as determined by AASHTO T99. After erecting the wall, return the 

disturbed area to preconstruction condition unless otherwise indicated in the Plans. 

 534-5.1 Precast Construction. 

  Shimming of wall panels between the pile collar and the bearing pads is 

permitted, up to a maximum of 1-1/2 inches. Shims must be either stainless steel or engineered 

copolymer plastic. Copolymer plastic shims must have a minimum compressive strength of 

8,000 psi, without any fractures. Stacked shim plates must be bonded together with a compatible 

epoxy adhesive. Stacking of shims is permitted as follows: 

   1. For heights of one inch or less, provide up to four 1/4 inch shims. 

   2. For heights greater than one inch, use a minimum of one 3/4 inch shim. 

  Erection Tolerances: 

   1. Variation from plumb: plus or minus 1/4 inch per 10 feet 

   2. Panel alignment: plus or minus 1/4 inch 

   3. Top of panel elevation: plus or minus 3/4 inch 

   4. Elevation difference of adjacent panels: plus or minus 1/2 inch 

   5. Joint taper over panel length: plus or minus 1/2 inch 

   6. Top of collar elevation: plus or minus 3/4 inch 

   7. Post placement: 

    a. variation from specified location plus or minus 1 inch 

    b. variation from specified elevation plus or minus 1/4 inch 

   8. Continuity of graphics, fracture fins, etc across joints: 1/4 inch 

 534-5.2 Concrete Masonry Construction. 

  Grout all cells that contain horizontal or vertical reinforcing bars. 

534-6 Test Wall. 

 Erect a test wall section not less than 50 feet in length before starting general wall 

construction at the project site. The Engineer will use the erection of the test wall to verify the 

Contractor’s methods and equipment are sufficient to produce a wall that meets the requirements 
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of the Contract Documents. Build the test wall at a permanent wall location, as agreed to by the 

Engineer. If the test wall does not meet construction tolerances, remove and dispose of it at no 

expense to the Department. Include the cost of the test wall in the cost of the wall. 

534-7 Repairs or Rejection. 

 For precast concrete components that have not been installed, evaluate cracks, spalls and 

other deficiencies in accordance with 450-12. Repair deficiencies in accordance with 450-13 or 

with the plant’s approved repair methods that are included as part of the Producer Quality 

Control (QC) Plan. Ensure that the original performance and durability of repaired components 

are maintained. Use materials for concrete repair that will meet or exceed the strength 

requirement for the class of concrete used. Materials meeting the requirements of Section 930 

may be substituted for non-shrink grout when required by 450-13. Precast concrete components 

are subject to rejection if they fail to conform to any of the requirements after repair. For precast 

components that have been installed, the disposition of concrete cracks shall be in accordance 

with 400-21. 

534-8 Method of Measurement. 

 The quantity to be paid for will be the plan quantity, in square feet, measured in place, 

completed and accepted, of the area bounded by the top of the wall (including wall cap) and the 

bottom of the wall elements without deductions for openings from the beginning to end limits 

shown in the control drawings. 

534-9 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including but not limited to, furnishing all materials and labor required to construct the wall 

including caps and foundations. 

 Payment will be made under: 

Item No. 534- 72- Concrete Noise Wall - per square foot. 

Item No. 534- 73- Perimeter Wall - per square foot. 
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SECTION 536 

GUARDRAIL 

536-1 Description. 

 Construct guardrail, including end treatments, transition connections to rigid barrier, and 

other associated hardware, as specified in the Plans and in accordance with the Standard Plans, 

Index 536 series. 

 Remove existing guardrail as specified in the Plans. 

536-2 Materials. 

 Use components for guardrail, including posts, offset blocks, steel panels, panel 

components, bolts, foundations, barrier delineators, end delineators, rub rail, pipe rail, and 

approach terminals, in accordance with Section 967. Prior to installation, submit a list of the APL 

numbers of all approach terminals, barrier delineators, and composite offset blocks to be used on 

the project. 

536-3 Construction. 

 536-3.1 Height Tolerance: Install guardrail panels at the height shown in the Standard 

Plans with a tolerance of 1 inch above and 1/2 inch below the nominal height specified. Where 

unavoidable surface irregularities, including but not limited to across shoulder gutters, inlets, and 

roadway surface break lines, are encountered, a tolerance of 3 inches above and 1 inch below the 

nominal height is permissible. 

 536-3.2 Station Location Tolerance: Where guardrail feature stationing is called out in 

the Plans, the longitudinal stationing tolerance is plus or minus 3 feet and 1-1/2 inch, unless 

otherwise restricted by field conditions as determined by the Engineer.  

  For transition connections to rigid barrier, install the thrie-beam terminal 

connector at a 1/4 inch tolerance relative to the end of the rigid barrier as defined in the Plans 

and Standard Plans.  

 536-3.3 Setting Posts: Set posts plumb and to the soil depth shown in the Standard Plans. 

Use the deep post option only where specified in the Plans. Place posts in excavations, backfill 

the space around the posts, and thoroughly tamp the backfilled soil. As an alternate method, use 

a post-driving machine meeting the approval of the Engineer. 

  For guardrail post replacement, backfill and tamp the existing soil hole prior to 

setting the replacement post. 

  If driving timber posts, either block out holes in the asphalt pavement during the 

asphalt paving operation or cut holes through the asphalt mat prior to the post installation. 

Blocked out or cut holes in the asphalt pavement must be at least 50% larger than the cross-

sectional area of the timber post. After driving the posts, patch the area of asphalt around each 

post with hot bituminous mixture in accordance with Section 339. 

  If driving steel posts, drive the post directly through the asphalt mat. Fill asphalt 

depressions or cracks with hot bituminous mixture in a manner meeting the approval of the 

Engineer. 

  For post locations where subsurface miscellaneous rock or other solid material is 

obstructing the post placement, remove such material as follows: 

   1. If any part of an obstruction is located within 0 and 18 inches in depth, 

excavate a minimum 24 inch diameter hole around the post location for the full depth of the post, 
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with the back edge of the excavated hole placed a minimum of 15 inches behind the back face of 

the post. 

   2. If an obstruction is only located below 18 inches in depth, excavate a 

minimum 12 inch diameter hole around the post location, for the full depth of the post, with the 

back edge of the excavated hole placed a minimum of 3 inches behind the back face of the post. 

   3. Backfill the holes with soil and thoroughly tamp. 

 536-3.4 Post Location Conflicts: When the construction of guardrail at the required post 

spacing results in post(s) conflicting with sidewalks, gutter, underground utilities, or other 

permanent obstacles which cannot be removed as determined by the Engineer, the following 

options are permitted with the approval of the Engineer: 

  1. Additional Offset Blocks – Up to two additional offset blocks (3 total) may be 

used where the resulting post placement, moved farther behind the face of guardrail, will avoid a 

post conflict. 

   Use button-head bolts of added length as needed to secure the panel 

system with the rear nut and washer. Where bolts greater than 25 inches are required, a 5/8 inch 

threaded rod meeting the same material requirements may be substituted and secured with steel 

hex nuts of over 1-1/8 inches in diameter. Use a steel washer against the post and not the panel. 

The rod is not permitted to extend beyond 3/4 inch from the face of the tightened nut on the 

panel side; trim the rod as needed and galvanize in accordance with Section 562. 

   Over a distance of one post spacing, linearly widen the miscellaneous 

asphalt pavement where required to maintain a minimum of 10 inches of material behind the 

post.  

  2. Special Steel Posts – Where post placement atop a concrete structure cannot be 

avoided, use special steel posts as defined in the Standard Plans and 536-3.6. 

  3. Encased Posts – Where post placement results in a conflict with an 

underground utility or obstacle, use the shallower encased post option as defined in the Standard 

Plans where the concrete encasement will not damage a utility.  

  4. Frangible Leave-Out – Where post placement results in a conflict with a 

concrete slab, use the frangible leave-out as defined in the Standard Plans. Do not use posts 

through concrete slabs deeper than 8 inches. 

 536-3.5 Deep Post: Mark deep posts on the back face, centered 4 inches below the top 

edge, with a legible black letter ‘D’ approximately 2 inches vertical by 1 inch horizontal in size. 

Use a permanent black ink stamp or paint stencil. 

 536-3.6 Special Steel Post: Mount to concrete structures using the following systems. 

  536-3.6.1 Adhesive Bonded Anchors: For concrete structures 9 inches deep and 

greater, mount the base plate to the concrete using steel adhesive-bonded anchor bolts with a 

minimum tensile strength of 60 ksi and galvanized in accordance with ASTM A153. Stainless 

steel components may be substituted, but components plated in accordance with ASTM B-633 

are not acceptable. Use adhesive-bonded anchors in accordance with Section 937 and 416 

(Type HSHV) and in accordance with the manufacturer’s specification. 

   Drill holes in concrete, through reinforcing steel if encountered. 

Thoroughly clean and dry the holes immediately prior to setting anchors. 

   At a minimum, meet the following strength capacities in Table 536-1: 
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Table  536-1 Anchor Strength Capacities 

 Approach Slabs Other Structures 

Min. Tensile Load (Each Anchor) 14,000 lbs 8,000 lbs 

Min. Shear Load (Each Anchor) 15,000 lbs 7,800 lbs 

 

  536-3.6.2 Hex-Head Bolt: For concrete structures less than 9 inches deep, use a 

3/4 inch Hex-Head bolt passing through a 7/8 inch drilled hole in the concrete structure and 

secured from underneath with a washer and nut. The threaded bolt must not protrude more than 

3/4 inches beyond the tightened nut; trim the threaded portion as needed and galvanize in 

accordance with Section 562. 

 536-3.7 Steel Panels: Use straight panels to construct radii of 125 feet or greater. Use 

fabricated shop-bent panels to accommodate radii of less than 125 feet. 

 536-3.8 Panel Slots and Holes: Use the panel’s unaltered, prefabricated slots and holes 

as shown in the Standard Plans. Do not drill, punch, ream, or otherwise alter the prefabricated 

slots and holes, except when creating new post bolt slots for reduced post spacing (quarter 

spacing) and adjusting post spacing to avoid structure edge conflicts as shown in the Standard 

Plans. Where required, punch new post bolt slots to the dimensions given in the Standard Plans, 

spaced no closer than 4 inches measured edge to edge from an existing slot. Galvanize new 

punched slots per Section 562. 

 536-3.9 Barrier Delineators: Mount barrier delineators on top of the guardrail post by 

adhesive or mechanical means per the manufacturer’s recommendations.  

 536-3.10 End Delineators: Install the retroreflective sheeting on the approach face 

(nose) of approach terminals, trailing anchorages, and controlled release terminal (CRT) end 

treatments where indicated in the Standard Plans. Mount the retroreflective sheeting vertically 

centered on the approach face by adhesive or mechanical means per the manufacturer’s 

recommendations. Retroreflective sheeting must be a minimum 8 inches in height with a 

minimum area of 160 square inches for approach terminals and trailing anchorages and 

240 square inches for CRT end treatments. 

 536-3.11 Rub Rail: Treat field drilled holes in accordance with Section 562. 

  Rub rail must terminate at the nearest post outside of the rub rail stationing range 

indicated in the Plans. 

 536-3.12 Pipe Rail: Treat field drilled holes in accordance with Section 562. 

  Pipe rail must terminate at the nearest post outside of the pipe rail stationing range 

indicated in the Plans. 

 536-3.13 Existing Guardrail: Stockpile guardrail, if specified, within the right-of-way at 

a location approved by the Engineer. Dispose of all remaining guardrail not specified for 

stockpiling. 

 536-3.14 Approach Terminal Assemblies: Install approach terminal assemblies as 

specified in the Plans and APL drawings and in accordance with the geometry and adjacent 

grading of the Standard Plans. The APL number must be permanently marked on each assembly 

at a readily visible location using legible lettering at least 3/4 inch in height. 

  If the Plans call for a "flared" approach terminal assembly and do not identify the 

specific system to be used, the contractor has the option to construct any Department-approved 

"flared" terminal assembly identified on the APL, subject to the conditions identified in the Plans 

or the APL drawings. 
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  Likewise, if the Plans call for a "parallel" approach terminal assembly and do not 

identify the specific system to be used, the contractor has the option to construct any 

Department-approved "parallel" terminal assembly identified on the APL, subject to the 

conditions identified in the Plans or the APL drawings. 

536-4 Acceptance. 

 Acceptance of materials and installation of guardrail will be based on conformance with 

the requirements of this Section and visual inspection by the Engineer. 

536-5 Method of Measurement. 

 536-5.1 Guardrail: The quantity paid for will be the plan quantity, in linear feet, 

constructed, in place and accepted. 

  The length of guardrail is measured end-to-end following the centerline of the 

panels, between the begin/end guardrail stations as defined in the Standard Plans and the Plans, 

including the full lengths of the adjoining end treatments and transition connections to rigid 

barrier. 

 536-5.2 Rub Rail: The quantity paid for will be the plan length, in linear feet, 

constructed, in place and accepted. 

 536-5.3 Pipe Rail: The quantity paid for will be the plan length, in linear feet, 

constructed, in place and accepted. 

 536-5.4 Special Guardrail Post: The quantity paid for will be the number of each, 

constructed, in place and accepted. Special guardrail posts include deep posts, special steel posts, 

encased posts, and frangible leave-outs as defined in the Standard Plans and indicated in the 

Plans. 

 536-5.5 Bridge Anchorage Assembly/Approach Transition Connection to Rigid 

Barrier: The quantity paid for will be the number of each, constructed, in place and accepted. 

 536-5.6 Guardrail Post Replacement: The quantity paid for will be the number of each, 

replaced. 

 536-5.7 Guardrail End Treatment: The quantity paid for will be the number of each 

type as designated, constructed, in place, and accepted. Guardrail end treatment types may 

include parallel or flared approach terminals, trailing anchorages, CRT end treatments, and 

double faced approach terminals as defined in the Standard Plans. 

536-6 Basis of Payment. 

 536-6.1 Guardrail: Price and payment will be full compensation for all work specified 

under this Section, except those items specified in 536-6.2 through 536-6.7. Price and payment 

includes furnishing and installing posts, panels, barrier delineators, offset blocks, and all other 

materials as defined in the Plans and the Standard Plans. The price and payment will include any 

reduced post spacing, nested panels, shop-bent panels, end unit panels, trailing end transition 

connections to rigid barrier, and CRT posts as required in the Plans.  

  The type of guardrail specified will be that which comprises the guardrail run 

between end treatments and transition connections to rigid barrier (including, but not limited to, 

w-beam general, w-beam double face, w-beam low-speed, modified thrie-beam). For guardrail 

systems with direct connections between end treatments and transition connections to rigid 

barrier, the type of guardrail specified will be w-beam for single face guardrail applications or 

double faced for double face guardrail applications. 
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 536-6.2 Rub Rail: Price and payment will include all components specified in the Plans 

and Standard Plans. 

 536-6.3 Pipe Rail: Price and payment will include all components specified in the Plans 

and Standard Plans. Pipe rail will be shown and tabulated in the Plans for the condition that steel 

posts are installed at the indicated pipe rail location, however the pipe rail is not required if the 

timber post option is selected and installed at the indicated pipe rail location. 

 536-6.4 Special Guardrail Post: Price and payment will include all costs for furnishing 

and installing special guardrail posts that are in addition to the cost of items included in 536-6.1, 

where special guardrail posts are installed instead of standard posts. 

 536-6.5 Bridge Anchorage Assembly/Approach Transition Connection to Rigid 

Barrier: Price and payment will include all costs for furnishing and installing all hardware for 

approach transition connections to rigid barrier per the Standard Plans that are in addition to the 

cost of items included in 536-6.1. This includes costs for the concrete alignment curb and its 

transition where shown in the Standard Plans and barrier delineators for existing post and beam 

bridge railings. 

 536-6.6 Removal of Existing Guardrail: Price and payment will include all labor and 

equipment required for removal and disposition of the existing guardrail as specified in the 

Plans. No additional payment will be made for the removal of transition connections, double 

faced guardrail, thrie-beam guardrail, nested panels, pipe rail, rub rail, or end terminals. 

 536-6.7 Guardrail End Treatment: Price and payment will include all costs for 

furnishing and installing all guardrail end treatment assemblies specified in the Plans that are in 

addition to the cost of items included in 536-6.1. 

 536-6.8 Payment Items: Payment will be made under: 

Item No. 536-  1- Guardrail - per foot. 

Item No. 536-  5- Rub Rail - per foot. 

Item No. 536-  6- Pipe Rail - per foot. 

Item No. 536-  7- Special Guardrail Post - each. 

Item No. 536-  8- Bridge Anchorage Assembly/Approach Transition 

Connection to Rigid Barrier - each. 

Item No. 536- 73- Removal of Existing Guardrail - per foot. 

Item No. 536- 85- Guardrail End Treatment - each. 
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SECTION 538 

RESETTING GUARDRAIL 

538-1 Description. 

 Remove the existing guardrail system and reinstall using new and reusable components, 

at the locations shown in the Plans. Construct the reset guardrail in accordance with the Standard 

Plans using new and reusable components, excluding components defined as non-reusable in this 

Section. 

 Furnish and install end treatment assemblies, approach transition connections to rigid 

barrier, trailing end transition connections to rigid barrier, and bridge anchorage assemblies as 

required by the Plans. 

538-2 Materials. 

 538-2.1 Planned Non-reusable Components: The following items are considered 

planned non-reusable components and must be replaced with new components: 

  1. Timber posts 

  2. Timber offset blocks 

  3. End treatment assemblies 

  4. Approach transition connections to rigid barrier, including but not limited to 

panels, posts, hardware, offset blocks, etc. 

  5. Trailing end transition connections to rigid barrier 

  6. Bridge anchorage assemblies, including but not limited to panels, posts, 

hardware, offset blocks, etc. 

  7. Mounting hardware, including but not limited to nuts, bolts, washers, etc. 

  8. Any other items specified as non-reusable in the Plans 

 538-2.2 Unforeseen Non-reusable Components: During construction operations, the 

Engineer may deem other existing components, excluding planned non-reusable components, as 

unacceptable for re-use. Such components are considered unforeseen non-reusable components 

and require replacement with new components. Unforeseen non-reusable components will be 

compensated in accordance with 4-4. 

  Components damaged during construction operations are not considered 

unforeseen non-reusable components and must be replaced with new components at no cost to 

the Department. 

538-3 Construction Methods. 

 Construct the reset guardrail in accordance with Section 536. 

 If the reset guardrail is to be placed in the same location as the previous installation, do 

not use the previous installation’s in-ground post holes. Place the reset posts at the approximate 

midspan location of the previous installation. Backfill and thoroughly tamp the unused, in-

ground holes at the previous post locations. 

 To accommodate the new post locations, field punch new post bolt slots in the reusable 

guardrail panels where needed. Meet the dimension and treatment requirements of the Standard 

Plans and Section 536. 

538-4 Method of Measurement. 

 The quantities paid for will be the plan length quantity, in linear feet, constructed, in 

place and accepted. 
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 The plan length of a run of guardrail is measured end-to-end following the centerline of 

the panels, from the begin/end guardrail stations as defined in the Standard Plans and specified in 

the Plans, including the end treatments and transition connections to rigid barrier lengths. 

538-5 Basis of Payment. 

 Price and payment for resetting guardrail will be full compensation for all work 

specified in this Section, including the furnishing replacements for planned non-reusable 

components (excluding end treatment assemblies, approach transition connections to rigid 

barriers, and bridge anchorage assemblies) and installation of all required components as defined 

in the Standard Plans. The price and payment will include any reduced post spacing, trailing end 

transition connections, shop-bent panels, and CRT post segments as defined in the Standard 

Plans and shown in the Plans. 

 Price and payment for end treatment assemblies, approach transition connections to rigid 

barriers, and bridge anchorage assemblies will be as specified in Section 536. 

 Payment will be made under: 

Item No. 538-  1- Guardrail - Reset - per foot. 
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SECTION 544 

CRASH CUSHIONS 

544-1 Description. 

 Install redirective crash cushions as shown in the Plans. Redirective crash cushions are 

safety devices with capabilities to redirect the impacting vehicle along the full length of the 

device.  

544-2 Approved Product List (APL). 

 Use crash cushions listed on the APL. Manufacturers seeking evaluation of crash 

cushions for inclusion on the APL must submit the following: 

  1. Product drawings, which at a minimum include: 

   a. Anchorage details for the crash cushion 

   b. Tables showing the relevant system information and lengths for all 

options 

   c. Length of need location 

   d. Transition details 

   e. List of all components 

  2. Installation manuals 

  3. Crash testing reports demonstrating that the system meets the requirements of 

MASH 

  4. All relevant FHWA Eligibility Letters 

544-3 Installation. 

 Handle and install manufactured materials or articles in accordance with the 

manufacturer’s instructions and the Standard Plans. Transition crash cushions in accordance with 

the Plans, Standard Plans, Index 544-001 and the APL drawings. 

 Delineate crash cushion ends with Type IV or better retroreflective sheeting meeting the 

requirements of Section 994. Install retroreflective sheeting with a minimum surface area of 

360 square inches and a minimum height of 15 inches. As an alternative, a Type 1 object marker 

meeting the requirements of Section 705 may be used to delineate the crash cushion end. Center 

the object marker 3 feet in front of the crash cushion end. 

 Perform repairs necessary due to defective material, work, or operations without 

additional cost to the Department. 

 Restore crash cushions damaged by the traveling public after the installation is 

completed, accepted and serving its intended purpose on an open section of bridge or roadway 

within 24 hours. 

544-4 Method of Measurement. 

 The quantity paid for will be the number of each type as designated, constructed, in place, 

and accepted. Crash cushion types are designated by Test Level (TL) and include either narrow 

or wide systems. 

544-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including delineation and system transitions to guardrail or rigid barriers. 
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 Relocation of an existing crash cushion to a permanent location called for in the Plans 

will be paid for at the Contract unit price for relocating existing systems. Price and payment will 

be full compensation for relocating and reinstalling the system in accordance with the 

manufacturer’s instructions and the Standard Plans. 

 Payment will be made under: 

Item No. 544-  2- Crash Cushion TL-2 

Item No. 544-  3- Crash Cushion TL-3 

Item No. 544- 74- Relocate Crash Cushion - each 
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SECTION 546 

RUMBLE STRIPS 

546-1 Description. 

 Construct rumble strips in accordance with the details shown in the Plans and Standard 

Plans, Index 546-001. 

546-2 Materials for Raised Rumble Strips. 

 546-2.1 Permanent Raised Rumble Strips: Construct permanent raised rumble strips 

using one of the following: 

  546-2.1.1 Preformed Thermoplastic: Use only materials listed on the 

Department’s Approved Product List (APL), meeting the following requirements: 

Preformed Thermoplastic ....................... 971-1 and 971-6 

   Ensure that the material used can be restored to its original dimensions by 

using a self bonding overlay meeting these requirements. Submit a certified test report to the 

Engineer indicating that the materials meet all requirements specified. 

  546-2.1.2 Asphalt: Any plant-mixed hot bituminous asphalt mixture meeting the 

requirements of a job-mix formula issued by the Department, except open-graded friction course. 

 546-2.2 Short-Term Raised Rumble Strips: Construct short-term raised rumble strips 

meeting the requirements of 546-2.1, or by using removable polymer striping tape meeting the 

requirements of 990-9. 

546-3 Application. 

 546-3.1 Permanent Raised Rumble Strips: Notify the Engineer before the placement of 

raised rumble strips. Apply raised rumble strips having well defined edges. Remove and replace 

any raised rumble strips not meeting the requirements of the Contract Documents at no 

additional cost to the Department. 

  Before applying raised rumble strips, remove any material that would adversely 

affect the bond of the raised rumble strips by a method approved by the Engineer. 

  Apply raised rumble strips only to dry surfaces, and only when the ambient air 

and surface temperature is at least 55ºF and rising. 

  Before applying thermoplastic materials on portland cement concrete surfaces, 

apply a primer sealer recommended by the manufacturer. 

  Prior to the application of any plant-mixed hot bituminous material, apply a tack 

coat meeting the requirements of 300-2.3. 

   The mixture will be accepted on the basis of visual inspection by the 

Engineer with no further testing required. 

 546-3.2 Short-Term Raised Rumble Strips: Install short-term raised rumble strips 

before opening to traffic, and in accordance with 546-3.1. Maintain and remove short-term raised 

rumble strips until permanent raised rumble strips are installed. 

 546-3.3 Ground-In Rumble Strip: 

  546-3.3.1 General: Grind rumble strips that have well-defined edges and smooth 

interiors without tearing the finished pavement. 

   On a daily basis, before opening the adjacent lane to traffic, ensure that all 

debris generated by the grinding process is removed and disposed of by vacuum or a method 
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approved by the Engineer. Do not dispose of the debris within the right of way. Do not use the 

debris generated by the grinding process in recycled asphalt (RAP). 

   Restore any pavement to the satisfaction of the Engineer, at no additional 

cost to the Department, when ground-in rumble strips do not meet the requirements of the 

Contract Documents. 

  546-3.3.2 Inspection: For limited access roadways, measure depth every one 

mile. For arterial and collector roadways, measure depth every 500 feet. Measure depth as 

distance from pavement grade to top of ground-in grooves at the transverse and longitudinal 

centerline of the grinding prior to the placement of longitudinal thermoplastic pavement 

markings. Measure, record and certify on a Department approved form and submit to the 

Engineer. 

546-4 Method of Measurement. 

 The quantity of raised rumble strip sets to be paid for under this Section will be the Plan 

quantity per each, constructed and accepted. 

 The quantity of ground-in rumble strips to be paid for under this Section will be the plan 

quantity in gross miles, constructed and accepted. No deduction will be made when the skip 

array is used. 

546-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including all surface cleaning and preparation, all debris disposal, furnishing of all materials, 

application, curing and protection of all items, protection of traffic, furnishing of all tools, 

machines, labor, and equipment, and all incidentals necessary to complete the work. Final 

payment will be withheld until all deficiencies are corrected. 

 Payment will be made under: 

Item No. 546- 71- Raised Rumble Strip Sets - each. 

Item No. 546- 72- Ground-In Rumble Strips - per gross mile. 
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SECTION 548 

RETAINING WALL SYSTEMS 

548-1 Description. 

 Construct permanent and temporary retaining wall systems in accordance with this 

Section and in conformance with the lines, grades, design, and dimensions shown in the Contract 

or established by the Engineer. Sheet pile walls and cast-in-place walls are not included in this 

Section. Construct all walls of a specific type (mechanically stabilized earth (MSE), counterfort, 

etc.), using the same wall system and supplier. If different types of wall systems must be used in 

such a manner that causes one wall to interact with or influence another wall, coordinate the 

detailing of these areas of interaction/influence with the assistance of the Contractor’s Engineer 

of Record. 

 Obtain each reinforced concrete precast concrete retaining wall system from a plant that 

is currently on the Department’s Production Facility Listing. Producers seeking inclusion on the 

list shall meet the requirements of Section 105. 

 Ensure that each wall system component is marked in accordance with 548-5.3. 

 Ensure that each shipment of products to the job site includes a signed or stamped 

delivery ticket in accordance with the Materials Manual, Section 8.2 Volume II, and the required 

written certification statement for each product shipped. Submit these tickets and certifications to 

the Engineer. 

 When shown in the Plans or approved by the Engineer, a segmental block MSE retaining 

wall (SBW) system may be provided as a substitute for a reinforced concrete panel MSE wall 

system. All SBW systems must comprise: 

  1. Unreinforced dry-cast masonry facing blocks in a running bond pattern meeting 

the requirements of 548-5. 

  2. Structural backfill reinforcement: 

   a. Type R-3 geosynthetic backfill reinforcement placed in sheets full 

length without splices normal to the facing blocks and laterally without horizontal gaps, and with 

a vertical spacing of not more than every other course of blocks or 30 inches, whichever is less. 

   b. Metallic reinforcement placed full length without splices normal to the 

facing blocks and spaced laterally and vertically not more than every other block or 30 inches, 

whichever is less, with a positive mechanical or shear connection to the facing blocks. 

  3. A mechanical shear connection to lock adjacent blocks together horizontally or 

vertically. 

548-2 Materials. 

 Provide a wall system listed on the Department’s Approved Product List (APL) based on 

the wall type shown in the Plans. Purchase components, soil reinforcement, attachment devices, 

joint filler, filter fabric, and all necessary incidentals for each wall from the same wall supplier. 

 548-2.1 Concrete: Ensure that concrete utilized for all wall components is consistent 

with the concrete class, environmental classification and admixture requirements for durability as 

stated in the Contract Documents. Produce and supply concrete for all reinforced concrete wall 

components meeting the requirements of Section 346. 

  Produce and supply concrete for the leveling pad meeting the requirements of 

Section 347. Use Department approved mix designs. 
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 548-2.2 Reinforcing Steel: Meet the requirements of Section 931 for steel reinforcing 

and Section 932 for FRP reinforcing, as identified in the Contract Documents and APL drawings. 

 548-2.3 Backfill Reinforcement: For walls utilizing backfill reinforcement, use 

reinforcement consisting of steel wire mesh, metal strips or structural geosynthetics as required 

for the wall system chosen. Use backfill reinforcement of the same length from top to bottom of 

wall at any section. For tiered walls, use backfill reinforcement of the same length within the 

height of each tier at any section. 

  Use plain steel wire mesh and embedded loops shop fabricated from cold drawn 

steel wire and weld into the finished mesh fabric meeting the requirements of ASTM A1064. Use 

longitudinal and transverse wires of equal and constant diameter within a given piece of mesh 

reinforcement. Use steel strips hot rolled from bars to the required shape and dimensions with 

physical and mechanical properties meeting ASTM A572 Grade 65 or as shown in the Contract. 

Use shop-fabricated hot rolled steel tie straps meeting the minimum requirements of 

ASTM A1011/A1011 M, Grade 50, or as shown in the Contract. 

  Ensure that steel reinforcing strips, tie strips, reinforcing mesh and connectors 

used in permanent walls are galvanized in accordance with ASTM A123 or ASTM A153, as 

applicable. For typical applications, punch or drill holes in metal items before galvanizing. Field 

drilled holes for bin walls are permitted. Repair field drilled holes; field cut ends and other 

damage to galvanized surfaces in accordance with Section 562. 

  Use Type R-3 structural geosynthetics made of polypropylene, select high density 

polyethylene or high-tenacity polyester fibers having cross-sections sufficient to permit 

significant mechanical interlock with the backfill. Use geosynthetics having a high tensile 

modulus in relation to the backfill. Use geosynthetics having high resistance to deformation 

under sustained long term design load while in service and resistant to ultraviolet degradation, to 

damage under normal construction practices and to all forms of biological or chemical 

degradation normally encountered in the material being reinforced. Do not use uncoated 

polyester (PET) reinforcements or reinforcements weakened or damaged by high pH 

environments within any portion of the flowable fill, or within coarse aggregate backfill below 

the design high water elevation (DHW) shown in the Plans. 

  Store the geosynthetics in conditions above 20ºF and not greater than 140ºF. 

Prevent mud, wet cement, epoxy, and like materials from coming into contact with and affixing 

to the geosynthetic material. Rolled geosynthetic may be laid flat or stood on end for storage. 

Cover the geosynthetic and protect from sunlight prior to placement in the wall system. 

  Carefully inspect all reinforcement, steel and geosynthetics to ensure they are the 

proper size and free from defects that may impair their strength and durability. 

 548-2.4 Attachment Devices: Use backfill reinforcement attachment devices as required 

by the wall system chosen. 

 548-2.5 Joint Materials and Filter Fabrics: 

  548-2.5.1 Horizontal Joint Pads: Use elastomeric or polymeric pads in all 

horizontal joints between precast components as recommended by the wall manufacturer. Ensure 

that the pads are of sufficient size and hardness to limit vertical stresses on the pad and concrete 

surface and to prevent concrete to concrete contact at the joints. 

  548-2.5.2 Joint Covers for Non-SBW Walls: For walls supporting bridge 

abutments on spread footings, cover joints and other wall openings within a horizontal distance 

equal to the larger of: 

   1. the length of the reinforcement under the footing plus 25 feet, or  
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   2. twice the maximum height of the footing above the leveling pad, 

measured from the nearest edge of the footing, surrounding the reinforced backfill for the 

abutment with Type D-2 geotextile fabric meeting the requirements of Section 985. 

   Cover all joints and wall openings in portions of the wall backfilled with 

coarse aggregate with Type D-2 geotextile fabric meeting the requirements of Section 985. 

Cover all other joints and wall openings with Type D-2 or D-3 geotextile fabric with a maximum 

apparent opening size (AOS) equal to US Sieve No. 70 meeting the requirements of Section 985. 

Apply an adhesive approved by the Engineer to the back of the precast component for 

attachment of the fabric material. 

  548-2.5.3 Alignment Pins: Ensure that pins used to align the precast components 

during construction are of the size, shape and material required for the wall system chosen. 

  548-2.5.4 Separation Geotextile: Provide a Type D-2, D-3, or D-5 separation 

geotextile meeting the requirements of Section 985 between the coarse aggregate and the select 

backfill/embankment at the bottom, top and sides of the coarse aggregate. 

 548-2.6 Backfill Material: 

  548-2.6.1 General: Provide compacted select backfill or coarse aggregate backfill 

within the retaining wall volume as shown in the Plans. For permanent walls, provide coarse 

aggregate backfill in lieu of compacted select backfill to an elevation at least one foot above the 

DHW shown in the Plans when the DHW is above the lowest adjacent ground surface. Provide 

flowable fill within the retaining wall volume in lieu of compacted select backfill or coarse 

aggregate backfill only when the option for flowable fill is shown in the Plans. The retaining 

wall volume is defined to extend from the top of the leveling pad or footing, or bottom of walls 

which do not have footing or leveling pads, to the finish grade line and from the face of the wall 

to a vertical plane passing through the end of the extreme wall component (straps, counterforts, 

etc.) plus one foot. 

  548-2.6.2 Compacted Select Backfill: Meet the requirements of Sections 105 

and 120 except as noted within this Section. Have the backfill material tested for every soil type 

for pH, resistivity, sulfate and chloride content by a Department approved independent testing 

laboratory prior to placement. Submit a certification, signed and sealed by a Professional 

Engineer registered in the State of Florida, that the results have met the requirements of this 

Section. 

   The pH, as determined by FM 5-550, shall not be lower than 5.0 and not 

higher than 9.0 when metallic elements or pipes are placed within the backfill. Sources of select 

backfill material having a pH between 4.5 and 5.0 for walls utilizing metallic reinforcement and 

between 3.0 and 5.0 for walls utilizing geosynthetic , may be used provided the interior face of 

the MSE wall panels have three inches of concrete cover over the reinforcement and the concrete 

used in the panels contains the following ingredients and proportions: 

    1. The quantity of cement replaced with Type F fly ash is 10% to 

20% by weight. 

    2. The quantity of cement replaced with slag is 50% to 60% by 

weight. 

    3. Portland cement is 30% by weight of total cementitious material. 

    4. The total weight of the Type F fly ash and slag does not exceed 

70% of total cementitious material. 
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   In lieu of the mix design described above, a mix design with a highly 

reactive pozzolan meeting the requirements of 346-2.3 can be substituted. Examples of mix 

designs meeting this requirement are: 

    1. 8% silica fume plus 20% fly ash 

    2. 10% metakaolin plus 20% fly ash. 

   Provide proper curing for these materials to prevent surface cracking. 

   Do not place metallic pipe in backfill materials having a pH less than 5.0. 

   In addition, for permanent walls utilizing metallic soil reinforcement, use 

backfill that meets the following electro-chemical test criteria for determining corrosiveness: 

 

Table  548-1 Electro-Chemical Test Criteria 

Criteria Test Method 

Resistivity: > 3000 ohm -·cm FM 5-551 

Soluble sulfate content: < 200 PPM FM 5-553 

Soluble chloride content < 100 PPM FM 5-552 

 

   For constructing the retaining wall volume, do not use backfill material 

containing more than 2.0% by weight of organic material, as determined by FM 1-T267 and by 

averaging the test results for three randomly selected samples from each stratum or stockpile of a 

particular material. If an individual test value of the three samples exceeds 3%, the stratum or 

stockpile will not be suitable for constructing the retaining wall volume. 

   Ensure that the material is non-plastic as determined by AASHTO T90 

and the liquid limit as determined by AASHTO T89 is less than 15. 

   For walls using soil reinforcement, use backfill that meets the following 

gradation limits determined in accordance with AASHTO T27 and FM 1-T011: 

 

Table  548-2 Gradation Limits 

Sieve Size Percent Passing 

3-1/2 inches 100 

3/4 inch 70-100 

No. 4 30-100 

No. 40 15-100 

No. 100 0-65 

No. 200 0-12 

 

   For walls not using soil reinforcement, use backfill that meets the 

following gradation limits determined in accordance with AASHTO T27 and FM 1-T 011: 

 

Table  548-3 Gradation Limits Not Using Soil Reinforcement 

Sieve Size Percent Passing 

3-1/2 inches 100 

No. 200 0-12 

 

  548-2.6.3 Flowable Fill: Meet the requirements of Section 121 except as noted 

within this Section and the Plans. 
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  548-2.6.4 Coarse Aggregate Backfill and Drainage Aggregate: Provide coarse 

aggregate comprised of natural stones meeting the requirements of Section 901 with a size 

distribution of any of the listed aggregate gradations from Size No 57 through Size No 89, 

inclusive, except as noted on the Plans. Have all coarse aggregate backfill materials tested for 

pH, resistivity, sulfate and chloride content by a Department approved independent testing 

laboratory prior to placement. Submit a certification, signed and sealed by a Professional 

Engineer registered in the State of Florida, that the results of these tests meet the requirements of 

548-2.6.2. 

   For SBW systems, provide drainage aggregate comprised of coarse 

aggregate backfill and a drainage geotextile to separate the drainage aggregate from the 

reinforced backfill as specified for each approved wall system. 

548-3 Approved Product List (APL). 

 All proprietary retaining wall systems shall be listed on the APL. Manufacturers seeking 

evaluation of products for inclusion on the APL shall submit an application in accordance with 

Section 6, independently certified test reports, and calculations and drawings in accordance with 

the latest edition of the AASHTO LRFD Bridge Design Specifications and the Department’s 

Structures Design Guidelines (SDG) signed and sealed by a Professional Engineer registered in 

the State of Florida. Submit calculations and drawings showing details, notes, materials, 

dimensions, sizes, and other information as described below for a complete description of the 

retaining wall system. 

  1. Soil reinforcement durability and/or corrosion data; 

  2. Differential settlement the wall system can tolerate without exceeding normal 

stress range of the soil reinforcement and wall facing, or the construction tolerances in this 

Section; 

  3. The effects of water flow; 

  4. Applicable environmental classifications as outlined in the SDG; 

  5. Signed and sealed design calculations. Design calculations may be either by 

hand or by a wall company program with hand calculations verifying the program output. It is 

only necessary to include sample hand calculations for a 20 foot height for each soil condition. 

  6. Corrosion and durability design procedures for soil reinforcement elements; 

  7. Provide 11 inch x17 inch drawings showing: 

   a. Notes specific to the wall system; 

   b. Panel sizes and reinforcing; 

   c. Soil reinforcement connection to wall facings; 

   d. Wall panel abutment interfacing; 

   e. Slip joints; 

   f. Steps in leveling pad; 

   g. Soil reinforcing details around all vertical obstructions; 

   h. Filter fabric placement at panel joints and around all obstructions; 

   i. Details for skewing soil reinforcement (15 degrees maximum) without 

cutting; 

   j. Corner elements (required at all angle breaks greater than 5 degrees); 

   k. Bin wall details for acute corners (required at all acute corners where 

interior corner angle is less than 70 degrees); 

   l. Details showing how to accommodate long term (post construction) wall 

settlement in excess of four inches without attaching soil reinforcement to the abutment; and, 
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   m. Details of how to ground the wall system. 

  8. Pull-out test data for the proposed wall/reinforcement connection, and size and 

type of soil reinforcement for wall system. Testing shall be done by an independent soil testing 

laboratory or testing agency certified by the Department. Ensure test data includes all sizes and 

types of soil reinforcement to be utilized on Department projects. Default AASHTO values may 

be used for conventional soil reinforcement. For soil reinforcement grids, include all various 

configurations and combinations of longitudinal and transverse wires. 

  9. Other information pertinent to the design and performance of the wall system 

as necessary. 

  10. A field construction manual describing construction requirements and 

sequencing for the wall system. Submit manual in 8-1/2 inch x 11 inch format in either pdf or 

MS Word format. 

548-4 Shop Drawings. 

  Submit shop drawings and calculations in accordance with Section 5. Provide 

calculations and drawings showing details, notes, materials, dimensions, sizes and other 

information necessary for the complete fabrication and erection of the retaining wall system. As 

a minimum, provide the following: 

   1. Elevation view showing the final ground line and elevations of the top 

and bottom of wall at the begin and end of wall, all breaks in vertical alignment and all whole 

stations and 25 foot station increments. 

   2. Sections showing the length, size and designation of soil reinforcement. 

   3. Plan view showing the horizontal alignment and offsets from the 

horizontal control line to the exterior face of the wall; the location of utilities, drainage structures 

and other items that impact the wall; the limits of the reinforced soil volume; and, the location of 

piles within the reinforced earth volume. 

   4. Details for construction around utilities, drainage structures and other 

items that impact the wall; for placement of soil reinforcement at acute corners; for addressing 

conflicts between soil reinforcement and obstructions in the reinforced soil volume; for 

addressing different wall types intersecting and impacting each other. 

   5. General notes and design parameters including design soil 

characteristics; factored bearing resistance and factored bearing pressure for each wall height 

increment and other notes required for construction of the walls. 

   6. Design calculations for each wall height increment detailed in the shop 

drawings. 

   7. When the friction angle depicted in the shop drawings exceeds 

30 degrees for sand backfill or 34 degrees for limerock backfill, provide laboratory test results in 

accordance with 548-9.5 verifying the backfill to be used for the wall meets the design soil 

characteristics for the shop drawings. 

   8. For SBW systems, include details for the placement of drainage 

aggregate, drainage pipes and separation geotextile. Drawings should be similar to details for 

Type II or Type III underdrains in Standard Plans, Index 440-001. Do not directly cover 

perforated drainage pipes with a geotextile filter fabric (such as a filter sock). 

   9. When SBW systems use friction or semi-friction connections between 

geosynthetic reinforcement and the facing blocks, include the results of connection capacity 

testing. Tests must be performed using the materials to be used on the project and tested in 

accordance with ASTM D6638 to justify the short-term ultimate connection strength reduction 
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factor (CRu) used to determine the long-term connection strength reduction factor (CRcr) value in 

the design calculations for each wall height increment detailed in the shop drawings. 

548-5 Concrete Component Construction. 

 Construct reinforced concrete components in accordance with Section 400. Precast wall 

components are produced using certification acceptance; therefore, assume responsibility for 

performance of all quality control testing and inspections required by Sections 346 and 400 for 

the precast component construction. Perform all quality control (QC) inspection and testing 

using Construction Training and Qualification Program (CTQP) qualified personnel. Perform 

compressive strength testing in a laboratory meeting and maintaining at all times the 

qualification requirements listed in Section 105. The minimum time for form removal is 

12 hours. Unless otherwise indicated in the Contract, apply a Class 3 finish to the concrete 

surface for the front face, and roughly screed the rear face to eliminate open pockets of aggregate 

and surface distortions in excess of 1/4 inch. 

 Construct unreinforced concrete SBW components (facing blocks) with a minimum 

compressive strength of 4,000 psi at 28 days and a maximum absorption of 6.5% in accordance 

with ASTM C140. Units must have a normal weight density classification meeting the 

requirements of ASTM C1372, except as modified in this Section. 

 548-5.1 Curing: Cure reinforced concrete components in accordance with Section 400. 

 548-5.2 Tolerances: Meet the following manufactured tolerances: 

  548-5.2.1 Reinforced Concrete Components: 

   1. Precast component dimensions: lateral position of soil reinforcement 

attachment devices - within 1 inch. All other dimensions - within 3/16 inch. 

   2. Precast component squareness: angular distortion of the component 

must not exceed 0.2 inches in 5 feet. 

   3. Precast component surface finish: surface defects on smooth formed 

surfaces measured on a length of 5 feet must not exceed more than 0.1 inches. Surface defects on 

textured finished surfaces measured on a length of 5 feet must not exceed 5/16 inch. 

  548-5.2.2 Unreinforced Concrete SBW Components: 

   1. Length, width and height of each individual block must be within 

1/16 inch of the specified dimension. Hollow units must have a minimum wall thickness of 1-

1/4 inches. 

   2. All units must be free of defects that would interfere with proper 

placing of the unit or impair the integrity of the wall construction. Minor cracks with a width less 

than 1/32 inch and a length less than 25% of the unit height may be acceptable. 

   3. Exposed facing blocks must be split face texture with a uniform wheat 

or tan color, unless shown otherwise in the Plans. 

 548-5.3 Marking of Precast Components: 

  548-5.3.1 Reinforced Concrete Components: Permanently and legibly mark the 

following information on the back of each reinforced precast wall panel by etching: the panel 

number or type, piece mark, project number (if applicable), date cast and precast manufacturer’s 

name or symbol with the approved producer’s QC stamp affixed. 

  548-5.3.2 Unreinforced Concrete SBW Components: Label each pallet of dry-

cast unreinforced concrete SBW facing blocks with the component identification number or type, 

project number (if applicable), lot number, date cast, and the manufacturer’s name or symbol. 

Labels must be clearly legible until the component is installed. 
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548-6 Repairs or Rejection of Precast Components. 

 548-6.1 Reinforced Concrete Components: For precast concrete wall components that 

have not been installed, evaluate cracks, spalls and other deficiencies in accordance with 450-12. 

Repair deficiencies in accordance with 450-13 or the plant’s approved repair methods that are 

included as part of the Producer Quality Control Plan. The original performance and durability of 

repaired wall components must be maintained. Use materials for concrete repair that meet or 

exceed the strength requirement for the class of concrete used. Materials meeting the 

requirements of Section 930 may be substituted for non shrink grout when required by 450-13. 

  For precast concrete wall components that have been installed, the disposition of 

concrete cracks will be determined in accordance with 400-21. 

  The Department will reject all precast concrete wall components not meeting the 

quality standard of this Section and referenced Specifications. In addition, any of the following 

defects will be sufficient cause for rejection by the Department: 

   1. Defects that indicate unsatisfactory molding. 

   2. Defects indicating honeycombed or open texture concrete. 

   3. Defects in the physical characteristics such as: 

    a. Signs of aggregate segregation 

    b. Broken or cracked corners 

    c. Soil reinforcement attachment devices improperly 

installed/damaged 

    d. Lifting inserts not useable 

    e. Exposed reinforcing steel 

    f. Insufficient cover over reinforcing steel 

    g. Cracks at the alignment pipe or pin 

    h. Insufficient concrete compressive strength 

    i. Precast component thickness in excess of plus or minus 3/16 inch 

from that shown in the Contract Documents 

    j. Stained front face, due to excess form oil or other reasons. If the 

face of the precast component is stained or discolored to the point of rejection, the stain or 

discoloration may be removed, or a Department approved stain or a Class 5 finish may be 

applied to attain a uniform appearance for the entire structure, to the satisfaction of the Engineer. 

 548-6.2 Unreinforced Concrete SBW Components: The Department will reject all 

segmental retaining wall blocks not meeting the requirements of this Section and the Contract 

Documents. In addition, any of the following defects will be sufficient cause for rejection of 

SBW facing blocks by the Department: 

   1. Defects that indicate unsatisfactory molding. 

   2. Defects indicating honeycombed or open texture concrete. 

   3. Defects in the physical characteristics such as: 

    a. Signs of aggregate segregation 

    b. Broken or cracked corners 

    c. Insufficient concrete compressive strength 

    d, Excessive concrete absorption 

    e. Exceeding dimensional tolerances, or 

    f. Discoloration. 

  Correct cracks or spalls occurring after installation in accordance with 400-21. 
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548-7 Handling Storage and Shipping. 

 Handle, store and ship all components in a manner that prevents chipping, cracks, 

fractures, excessive bending stresses, mud, dirt and debris. Support precast panel wall and 

counterfort components in storage on firm blocking located immediately adjacent to the 

attachment device. 

 Do not ship precast concrete wall components to the project site prior to the completion 

of the 72 hour curing period and attainment of the required 28 day strength. 

 The Contractor is permitted to verify the shipping strength test, before 28 days, by testing 

compressive strength cylinders that are cured under the conditions similar to the product or by 

testing temperature match cured cylinders. The shipping strength test is the average compressive 

strength of two test cylinders. Do not ship reinforced concrete products until accepted and 

stamped by the QC Manager or the inspectors under the direct observation of the QC Manager. 

548-8 Construction Requirements. 

 548-8.1 General: Due to the unique nature of the structure and concept, procure from the 

wall supplier fully detailed shop drawings, technical instructions, guidance in preconstruction 

activities and on-site technical assistance during construction. Closely follow any instructions 

from the wall supplier, unless otherwise directed by the Engineer. Submit any instructions from 

the wall supplier to the Engineer. Verify all pertinent retaining wall information (soil parameters, 

wall alignment, utility locations, conflicting structures) prior to the wall supplier finalizing shop 

drawings. Bring any conflicts not shown in the Contract to the Engineer’s attention. 

 548-8.2 Wall Excavation: Excavate to the limits shown in the Contract and in 

conformance with Section 125. 

 548-8.3 Foundation Preparation: Grade the foundation for the structure level for a 

width equal to or exceeding the limits of the retaining wall volume or as shown in the Contract. 

Prepare the foundation in conformance with Section 125. 

  In addition to the compaction requirements of Section 125, compact the graded 

area with an appropriate vibratory roller weighing a minimum of eight tons for at least five 

passes or as directed by the Department’s District Geotechnical Engineer. Remove and replace 

any soft or loose foundation subsoils incapable of sustaining the required compaction to the 

Engineer’s satisfaction. 

  For permanent MSE wall systems, provide an unreinforced concrete leveling pad 

as shown in the Contract Documents. Cure the leveling pad a minimum of 12 hours before 

placement of precast wall components. 

  For SBW MSE wall systems, a geogrid reinforced, geotextile wrapped, 

compacted aggregate leveling pad may be used in lieu of the unreinforced concrete leveling pad. 

The compacted aggregate leveling pad must be at least 24 inches wide and at least 8 inches thick 

after compacting, and the geogrid must be at least 6 inches below the top of the leveling pad. 

Wrap the aggregate leveling pad with a D-2, D-3, or D-5 separation geotextile. The geotextile 

may run up the front and back of the first block course or between the aggregate leveling pad and 

the first block course. 

 548-8.4 Wall Erection: Assemble, connect and support wall components as 

recommended by the wall supplier. As backfill material is placed behind the wall face of MSE 

wall systems utilizing reinforced concrete panels, maintain the wall in the vertical position or 

slightly battered into the backfill to provide a final vertical alignment (by means of bracing, 

temporary wooden wedges placed in the joint at the junction of the two adjacent precast 

components on the external side of the wall or other alignment aids). Remove wooden wedges as 
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soon as the precast component above the wedged precast component is completely erected and 

backfilled. External bracing is required for the initial lift of MSE systems. 

  For SBW systems, carefully place the first course of concrete block units on the 

leveling pad. Up to 1/2 inch of sand may be placed between the concrete leveling pad and the 

buried first course of blocks to provide a level and stable base. A one inch gap between the first 

course of facing units is allowed, provided a suitable filter fabric is placed behind the foundation 

units as specified for each approved wall system. Each unit must be in full contact with the base 

and checked for level and horizontal alignment. Voids must be kept to a minimum to prevent 

point loading and cracking, unless otherwise indicated in the shop drawings. Place units side by 

side for the full length of wall alignment. Fill the hollow cores or cells and the space within 

blocks with drainage aggregate. Sweep away excess material from top of units and install the 

next course. 

  Place soil reinforcement normal to the face of the wall, unless otherwise shown in 

the Contract or as directed by the Engineer. Do not cut or kink soil reinforcement. Do not 

connect soil reinforcement to piles or allow soil reinforcement to bear against piles. Field cut soil 

reinforcement only at locations as shown in the approved shop drawings. Prior to placement of 

the reinforcement, compact the backfill in accordance with 548-8.5. 

  For SBW systems, shims made of non-degradable materials may be used as 

specified for each approved wall system. The shim thickness per course of block must not exceed 

1/8 inch and must not be installed on reinforcement elevations when the reinforcement 

connection relies on any friction. 

  548-8.4.1 Tolerances for Permanent Walls: Walls that do not meet the 

following tolerances will not be accepted by the Department and must be removed and 

reconstructed at no cost to the Department. 

   548-8.4.1.1 Reinforced Concrete MSE Wall Systems: Vertical 

tolerances (plumbness) and horizontal alignment tolerances must not exceed 3/4 inch when 

measured with a 10 foot straightedge. The maximum allowable offset in the joint between 

precast components is 3/4 inch. The final overall vertical tolerance of the completed wall 

(plumbness from top to bottom) must not exceed 1/2 inch per 10 feet of wall height. Horizontal 

and vertical joints between precast components must not be less than 1/2 inch or more than 1-

1/4 inches. 

    548-8.4.1.2 SBW Systems: Horizontal alignment tolerances must 

not exceed 3/4 inch per10 feet of wall length. The maximum allowable gap between segmental 

retaining wall blocks above the first course must not exceed 1/16 inch. The final overall vertical 

tolerance of the completed wall (deviation from plumbness from top to bottom or batter shown in 

the Plans) must not exceed 1/2 inch per 10 feet of wall height. 

  548-8.4.2 Tolerances for Temporary Walls: Vertical tolerances (plumbness) 

and horizontal alignment tolerances must not exceed three inches when measured with a 10 foot 

straightedge. The final overall vertical tolerance of the completed wall (plumbness from top to 

bottom) must not exceed one inch per three feet of wall height, not to exceed a total of six 

inches.  

 548-8.5 Backfill Placement:  

  548-8.5.1 Compacted Select and Coarse Aggregate Backfill: A LOT is defined 

as a single lift of finished embankment not to exceed 500 feet in length or cumulative length of 

continuous or, interconnected walls. Backfill within 3three feet from the panels and backfill 

beyond 3three feet from the panels are separate LOTs. Overlapping retaining wall volumes may 
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be considered one LOT, excluding the 3-footthree feet width behind the panels. Strips up to 

8eight feet wide between two retaining wall volumes constructed with the same material in a 

singleone operation may be considered as one LOT with the retaining wall volumes. Isolated 

compaction operations will be considered as separate LOTs. For multiple phase construction, a 

LOT will not extend beyond the limits of the phase. When bridge abutments on spread footings 

are shown in the Plans, the material within 3three feet behind the wall face and within the limits 

defined in 548-9.4.2 are considered as separate LOTs. 

   Remove wrinkles in geosynthetic reinforcement prior to covering with 

backfill. Place the backfill closely following the erection of each course of precast components 

or soil reinforcement layers and spread by moving the machinery parallel to the wall face. Do not 

allow equipment heavier than eight tons closer than three feet behind the wall face. Place backfill 

in a manner to avoid any damage or disturbance to the wall materials or misalignment of the 

facing materials. Remove and replace any wall materials which become damaged or disturbed 

during backfill placement at no cost to the Department, or correct as directed by the Engineer. 

Remove and reconstruct any misalignment or distortion of the wall facing due to placement of 

backfill outside the limits of this specification at no cost to the Department. 

   Compact coarse aggregate backfill with a minimum of three passes of a 

vibratory compactor weighing between 600 and 1000 pounds or two passes of vibratory 

compactor weighing over 1000 pounds. Use the highest vibration level that does not cause 

excessive fracture of the aggregate in the opinion of the Engineer. Continue compaction until 

there is no additional movement. Sheepsfoot, grid rollers or other types of equipment employing 

a foot are not allowed for any backfill type. Achieve compaction of all backfill types within three 

feet of the back of the wall face using a power operated roller or plate weighing less than 

1,000 pounds. At a distance greater than three feet from the back of the wall, a vibratory roller 

may be used, provided that the frequency and amplitude combined with bulk weight of the roller 

has performed satisfactorily at a trial section of the same type of wall. For select backfill, a 

smooth wheel or rubber tire roller is considered adequate. For walls employing geosynthetic 

reinforcement, limit the weight of compaction equipment to 25,000 pounds. Ensure that the 

maximum lift thickness after compaction does not exceed six inches. Decrease the lift thickness 

if necessary, to obtain specified density. 

   All transitions from coarse aggregate backfill to select backfill must occur 

at least six inches above and below any layers of backfill reinforcement. Place a separation 

geotextile in accordance with 548-2.5.4 between the coarse aggregate backfill and select backfill 

and embankment. 

   Perform backfill compaction in a way that the compactor moves in a 

direction parallel to the wall face and proceeds from a distance not less than three feet behind the 

wall face toward the end of the soil reinforcement element. 

   When placing select backfill, the moisture content of the backfill material 

prior to and during compaction must be uniformly distributed throughout each layer of material. 

Use backfill material having a placement moisture content at the dry side of the optimum 

moisture content. To achieve the required compaction moisture content, use water that meets the 

requirements of Section 923. Do not transport excessively moist backfill materials to the site for 

any reason. Determine the optimum moisture content in accordance with the test method used to 

determine maximum density in 548-9. 
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   At the end of each day’s operation, shape the last level of backfill to 

permit runoff of rainwater away from the wall face or provide a positive means of controlling run 

off away from the wall such as temporary pipe. 

  548-8.5.2 Thick Lift Option for Compacted Select Backfill: If through field 

tests, the Contractor can demonstrate that the compaction equipment can achieve density for the 

full depth of a thicker lift, the backfill may be constructed in successive courses of not more than 

10 inches compacted thickness. 

   Based on the results of a full-height test wall constructed by each 

Contractor or MSE wall sub-contractor, the Engineer will approve each Contractor’s or MSE 

wall sub-contractor’s specified compaction procedures. The length of the test wall shall be the 

length required to produce one LOT of 500 feet at the top of the wall. When all individual walls 

using this option are less than 500-feet long, the test wall may be broken into two segments 

comprising separate LOTs. Both segments must be accepted to determine the required % 

compaction for the remaining walls. For each Contractor or MSE wall sub-contractor, the height 

of the test wall shall be 20 feet or the highest wall using this option, whichever is less. Lower 

height walls may be constructed using these procedures until a full height test wall is 

constructed. Notify the Engineer prior to beginning construction of a test wall. 

   Perform one set of QC density tests per thick lift of the test wall on the 

backfill within three feet behind the wall face and one set of QC density tests per thick lift of the 

test wall on the backfill placed beyond three feet behind the wall face, at random locations within 

each LOT. At each QC density test, the set will include testing the entire lift thickness and a dig 

down test of the bottom 6 inches. Excavate materials as needed to allow testing of the bottom 

6 inches, at no expense to the Department. Maintain the exposed surface as close to undisturbed 

as possible; no further compaction will be permitted during the test preparation. The Department 

will perform verification testing of density for the bottom 6 inches and the entire lift thickness at 

the frequency indicated in 548-9.6. All QC tests and a Department Verification test must meet 

the density required by 548-9.4. 

   Identify the test wall with the required % compaction effort and thickness 

in the Logbook. If the thick lift density does not meet or exceed the thick lift density results 

during the test wall, perform dig-down density tests to verify the density of the bottom 6 inches 

of the lift. The Contractor may elect to place material in 6 inches compacted thickness at any 

time. Once approved, a change in the source of backfill material will require the construction of a 

new test wall. Do not change the compaction effort once the test wall is approved. The Engineer 

will periodically verify the density of the bottom 6 inches during thick lift operations. If unable 

to achieve the required density, remove and replace or repair the test wall to comply with the 

specifications at no additional expense to the Department. The Engineer may terminate the use of 

thick lift construction and instruct the Contractor to revert to the 6 inches maximum lift thickness 

if the Contractor fails to achieve satisfactory results or meet the requirements of this Section. 

  548-8.5.3 Flowable Fill: Metallic wall components (including metallic soil 

reinforcements) must not be in partial contact with the flowable fill. If the metallic components 

contact the flowable fill, the metallic components must be completely encapsulated by the 

flowable fill. 

 548-8.6 Compressible Free Draining Seal: Seal all joints between panels of reinforced 

concrete panel MSE walls with compressible free draining material (open cell) to prevent plant 

growth from seeds or spores that may be in the joints or transported to the joints by wind or rain. 

Install the seal at least one and one-half1 1/2- inches from both the front and rear faces of the 
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panel. Protect the free draining seal during the application of coatings and sealants. Should the 

seal become coated or clogged, remove and replace the coated or clogged free draining seal. The 

installation must be secure and free draining to keep the seal securely in place until uninstalled 

and to prevent hydrostatic forces from building up behind the panel. 

548-9 Acceptance Program. 

 548-9.1 General Requirements: Meet the requirements of 120-10 except delete the 

requirements of 120-10.1.4.1, 120-10.1.4.3, 120-10.1.6, 120-10.2 and 120-10.3. 

 548-9.2 Maximum Density Determination: For select backfill, determine the maximum 

QC density in accordance with FM 1-T180, Method D. When compacting A-3 or A-2-4 

materials to meet the alternate acceptance criteria in 548-9.4.1, determine the maximum density 

in accordance with FM 1-T099AASHTO T99, Method C. 

  Perform gradation tests on the sample collected in accordance with AASHTO T27 

and FM 1-T011. Classify soils in accordance with AASHTO M145 in order to determine 

compliance with embankment utilization requirements. 

 548-9.3 Density Testing Requirements: Ensure compliance with the requirements of 

nuclear density testing in accordance with FM 1-T238. Determine the in-place moisture content 

for each density test. Use FM 1-T238, FM 5-507 (Determination of Moisture Content by Means 

of a Calcium Carbide Gas Pressure Moisture Tester), or FM 5-535 (Laboratory Determination of 

Moisture Content of Granular Soils by Use of a Microwave Oven) for moisture determination. 

  Perform these tests at a minimum frequency of one set of tests per LOT. 

  Determine test locations including stations and offsets, using the random number 

generator provided by the Engineer. Do not use note pads or work sheets to record data for later 

transfer to the density log book. Notify the Engineer upon successful completion of QC testing 

on each LOT. 

 548-9.4 Acceptance Criteria: For select backfill, obtain a minimum density of 90% of 

the maximum dry density as determined by FM 1-T180 within three feet behind the wall face 

and obtain a minimum density of 95% of the maximum dry density as determined by FM 1-T180 

from beyond three feet behind the wall face. 

  For flowable fill, meet the requirements of 121-6. For coarse aggregate backfill, 

compact with a minimum of three passes of a vibratory compactor weighing between 600 and 

1000 pounds or two passes of a vibratory compactor weighing over 1000 pounds. Use the highest 

vibration level that does not cause excessive fracture of the aggregate in the opinion of the 

Engineer. Continue compaction until there is no additional movement. 

  548-9.4.1 Optional Acceptance Criteria for A-3 and A-2-4 Materials: Obtain a 

minimum density of 95% of the maximum dry density as determined by FM 1-

T099AASHTO T99 within 3three feet behind the wall face and obtain a minimum density of 

100% of the maximum dry density as determined by FM 1-T099AASHTO T99 beyond 3three 

feet behind the wall face. 

   The combined width from both MSE wall backfill (excluding the 3-

threefoot zone from the panels) and embankment material may be considered the same LOT if 

the same material is used; the material in both wall backfill and embankment is compacted with 

the same procedure, equipment and compacting effort; and the maximum lift thickness after 

compaction in both wall backfill and embankment is 6six inches. 

  548-9.4.2 Acceptance Criteria for Wall Backfill Supporting Spread Footings: 

When spread footings at bridge abutments are shown in the Plans, obtain a minimum of 95% of 
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the maximum dry density as determined by FM 1-T180 on the material within 3three feet behind 

the wall face, and underneath the footing as defined by the following limits: 

   1. All lifts below the bottom of the footing for a depth equal to at least the 

footing width 

   2. A minimum distance of 3three feet beyond the edges of the footing 

width 

   If the optional criteria specified in 548-9.4.1 is used, compact the backfill 

material within the limits specified above to obtain a minimum density of 100% of the maximum 

dry density as determined by FM 1-T099AASHTO T99. Compact the remainder of the backfill 

in accordance with 548-9.4 or 548-9.4.1 as applicable. Do not use compaction equipment larger 

than permitted in 548-8.5 within 3three feet behind the wall face; decrease the lift thickness if 

necessary. 

 548-9.5 Friction Angle: When the friction angle depicted in the shop drawings exceeds 

30 degrees for sand backfill or 34 degrees for limerock backfill, ensure the friction angle of the 

backfill material tested in accordance with FM 3-D3080 equals or exceeds the backfill friction 

angle depicted in the shop drawings. 

 548-9.6 Frequency: Conduct sampling and testing at a minimum frequency listed in the 

table below. The Engineer will perform verification sampling and tests at a minimum frequency 

listed in Table 548-4the table below. 

 

Table 548-4 Minimum Frequency Testing 

Test Name Quality Control (QC) Verification 

Maximum Density One per soil type One per soil type 

Density One per LOT 
One per four LOTs for each type of QC 

test 

Gradation One per Maximum Density One per Maximum Density 

LL&PI One per Maximum Density One per Maximum Density 

Soil Classification One per Maximum Density One per Maximum Density 

Organic Content One per soil type One per soil type 

pH One per soil type One per soil type 

Direct Shear 
Three per soil type when required 

by 548-9.5 
One per soil type 

*Verification testing for pH will be performed on samples taken at the point of placement. 

 

  In addition, for permanent walls utilizing metallic soil reinforcement, test for 

corrosiveness at a minimum frequency of one test per soil type at point of placement according 

to the electro-chemical table in 548-2.6. The Engineer will collect enough material to split and 

create two separate samples and retain one for resolution at point of placement until LOTs 

represented by the samples are accepted. The Engineer will perform verification tests for 

corrosiveness at a minimum frequency of one test per soil type. 

 548-9.7 Verification Comparison Criteria and Resolution Procedures: 

  548-9.7.1 Maximum Density Determination: The Engineer will collect enough 

material to split and create two separate samples and retain one for resolution until LOTs 

represented by the samples are accepted. 
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   The Engineer will meet the requirements of 120-10.4.1 except replace 

FM 1-T099AASHTO T99, Method C with FM 1-T180, Method D. If the Contractor selects the 

Optional Acceptance Criteria, the Engineer will verify the QC results of FM 1-

T099AASHTO T99, Method C in accordance with 120-10.4.1. 

  548-9.7.2 Density Testing: Meet the requirements of 120-10.4.2. 

  548-9.7.3 Soil Classification: The Engineer will meet the requirements of 

120-10.4.3 except test the sample retained in 548-9.7.1 instead of taking the additional one. 

  548-9.7.4 Gradation: The Engineer will verify the QC results if the verification 

result meets the gradation limits set forth in the gradation table of 548-2.6. Otherwise, the 

Engineer will test the sample retained in 548-9.7.1. The State Materials Office (SMO) or an 

AASHTO accredited laboratory designated by the SMO will perform resolution testing. The 

material will be sampled and tested in accordance with AASHTO T27 and FM 1-T011. 

   If the resolution test result satisfies the required gradation limits, the 

LOTS will be verified. If the resolution test results do not meet the required gradation limits, 

reconstruct the LOTS with acceptable material. The Engineer will perform new verification 

testing. 

  548-9.7.5 Liquid Limit and Plasticity Index (LL&PI): The Engineer will verify 

the QC results if the verification result satisfies the plasticity index and liquid limit criteria set 

forth in 548-2.6. Otherwise, the Engineer will test the sample retained in 548-9.7.1. The SMO or 

an AASHTO accredited laboratory designated by the SMO will perform resolution testing. The 

material will be sampled and tested in accordance with AASHTO T90 and AASHTO T89, 

respectively. 

   If the resolution test result satisfies the required criteria, LOTS of that soil 

type will be verified. If the resolution test results do not meet the required criteria, reconstruct the 

corresponding LOTS with acceptable material. The Engineer will perform new verification 

testing. 

  548-9.7.6 Corrosiveness: The Engineer will verify the QC results if the 

verification result satisfies the electro-chemical and pH test criteria set forth in 548-2.6. 

Otherwise, the Engineer will test the sample retained in 548-9.7.1. The SMO or an AASHTO 

accredited laboratory designated by the SMO will perform resolution testing. The material will 

be sampled and tested in accordance with FM 5-550, FM 5-551, FM 5-552 and FM 5-553. 

   If the resolution test result satisfies the required criteria, material of that 

soil type will be verified and accepted. If the resolution test results do not meet the required 

criteria, reject the material and reconstruct with acceptable material. 

  548-9.7.7 Organic Content: The Engineer will verify the QC results if the 

verification result satisfies the organic content test criteria set forth in 548-2.6. Otherwise, the 

Engineer will collect three additional samples. The material will be sampled and tested in 

accordance with FM 1-T267 and by averaging the test results for three randomly selected 

samples from at least one lift per soil type. The SMO or an AASHTO accredited laboratory 

designated by the SMO will perform resolution testing. 

  If the resolution test result satisfies the required criteria, material of that soil type 

will be verified and accepted. If the resolution test results do not meet the required criteria, reject 

the material and reconstruct with acceptable material. 

  548-9.7.8 Friction Angle: When the friction angle depicted in the shop drawings 

exceeds 30 degrees for sand backfill or 34 degrees for limerock backfill, the Engineer will take a 

verification sample at the point of placement to perform a direct shear verification test in 
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accordance with FM 3-D3080. The SMO or a consultant qualified to perform geotechnical 

specialty lab testing (Type of Work 9.5), per Rule 14-75 of the Florida Administrative Code will 

perform the verification testing. If the test verifies the material has a friction angle greater than or 

equal to the friction angle depicted in the shop drawings, the material in the LOTs will be 

verified. If the verification test does not meet the required friction angle, reconstruct the LOTs 

with acceptable material. 

   The Contractor may request to redesign the wall and resubmit the shop 

drawings with the lower friction angle indicated by the verification test. Employ a Professional 

Engineer to redesign and submit signed and sealed drawings and computations. Do not begin any 

reconstruction until the proposed redesign has been reviewed and approved by the Engineer. The 

Contractor shall bear the costs of the redesign and any work resulting from the design changes. 

548-10 Certification. 

 Submit all test reports to the Engineer necessary to document compliance with the 

Specifications, at least ten days prior to wall construction. 

 Also submit a certificate of compliance certifying that the retaining wall materials, 

backfill and construction practices comply with this Section. 

 For SBW systems, the Engineer will randomly select samples of each type of block used 

in the segmental block retaining wall system and review a copy of the certified test report 

corresponding the sample at a frequency of one sample per type of block for each wall. 

 Acceptance of furnished material will be based on the certificate of compliance, 

accompanying test reports, and visual inspection by the Engineer. 

548-11 Method of Measurement. 

 The quantity to be paid for will be the plan quantity, in square feet, completed and 

accepted, of the area bounded by the following: 

  For permanent retaining wall systems: the top of the coping, the top of the 

leveling pad or top of structural footings and the begin and end wall limits as shown on the wall 

control drawings. 

  For temporary retaining wall systems: the top of wall, the ground line and the 

begin and end wall limits as shown on the wall control drawings. 

548-12 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including the design of the wall system, excavation required specifically for wall construction 

below the normal roadway template, backfill reinforcement, leveling pad, footings, copings, light 

pole pedestals, fabric material, horizontal joint materials, alignment pins, repairs, labor, 

equipment, and other materials necessary to complete the wall in an acceptable manner as shown 

in the Contract. The cost of backfill for the normal roadway template will be included in the cost 

of embankment or borrow excavation, as applicable. 

 Payment will be made under: 

Item No. 548- 12- Retaining Wall System (Permanent) - per square foot. 

Item No. 548- 13- Retaining Wall System (Temporary) - per square foot. 
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SECTION 550 

FENCING 

550-1 Description. 

 Furnish, erect and reset metal fence of the type and at the locations shown in the Plans. 

550-2 Types of Fence. 

 The types of fence are designated as follows: 

  Type A (Farm Fence). 

  Type B (Chain-Link Fence). 

  Type R (Chain-Link Fence for Pedestrian Overpass). 

550-3 Materials. 

 550-3.1 Type A Fence (Farm Fence): Meet the requirements of Section 954 for timber 

posts and braces. For metal posts and braces, and for recycled plastic fence posts, meet the 

requirements of the Standard Plans. 

  For the fabric and all other accessories, meet the requirements of the Standard 

Plans. 

 550-3.2 Type B Fence (Chain-Link): For the posts, braces, fabric and all accessories 

other than the concrete for bases, meet the requirements of the Standard Plans. 

  Use concrete as specified in Section 347, or a premix approved by the Engineer 

for bases. The requirements contained in 347-2.2, and 347-3 will not apply. 

 550-3.3 Type R Fence (Chain-Link for Pedestrian Overpass): Use the fabric and 

accessories specified in the Plans. 

 550-3.4 Resetting Fence: Use material from the existing fence. For any additional 

materials required, provide the same type of material as in the existing fence and as specified 

herein, including gates when applicable. 

 550-3.5 Optional Use of Materials: For Type A Fence, a combination of steel, 

aluminum, timber, recycled plastic or concrete posts may be used. Unless otherwise called for in 

the Plans, line posts of one material may be used with corner, pull and end post assemblies of a 

different material. The Engineer will permit the use of line posts of only one optional material 

and pull posts assemblies of only one optional material between corner and end post assemblies. 

Within individual corner and end post assemblies, the Engineer will allow the use of only one 

optional material. 

  For Type B Fence, a combination of zinc-coated steel fence members, aluminum 

coated fence members and aluminum alloy fence members may be used. Unless otherwise 

indicated in the Plans, the Engineer will allow the use of only one type of fabric material, one 

type of line post material and one type of pull assembly material between corner and end post 

assemblies. 

 550-3.6 Certification: Provide the Engineer with certified test reports from the 

manufacturer confirming that all materials (posts, braces, fabric and all other accessories) 

conform to the requirements of this Section, Section 6 and the Standard Plans. Provide the 

Engineer a copy of the certification at least ten days prior to fence construction. 

  Also furnish the Engineer a Certificate of Compliance certifying that the fencing 

system, materials and construction practices comply with the applicable Standard Plans and 

Specifications. 
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  Acceptance of furnished material will be based on the Certificate of Compliance, 

accompanying test reports and visual inspection by the Engineer. 

550-4 Construction Methods. 

 550-4.1 General: Install the fence in accordance with the specific requirements of this 

Article and with the details shown on the Standard Plans for the particular type of fence called 

for, except for Type R Fence which shall be detailed in the Plans. Construct the fence in close 

proximity to the right of way line except as otherwise detailed in the Plans. Assume 

responsibility for obtaining satisfactory permits or permission from property owners for any 

encroachments required to perform the work, and for proper scheduling of the fence installation 

with the removal of existing fence where it is necessary to provide continuous security to 

adjacent areas already fenced. In order to meet this requirement, where necessary for maintaining 

security of livestock on adjacent property during construction of the new fence, the Engineer 

may require the erection and subsequent removal of temporary fencing. 

 550-4.2 Spacing of Posts: Space posts as shown in the Standard Plans, within a tolerance 

of 12 inches, except where definite spotting of corner posts is required. Ensure that in any line of 

fence, the over-spacings and the under-spacings shall approximately compensate. Set additional 

line posts at abrupt changes in grade. 

 550-4.3 Clearing: Where the clearing and grubbing for the project includes the area 

occupied by the fence, clear the area to the limits shown in the Plans. If the limits are not shown 

in the Plans, clear the area at least 2 feet wide on each side of the fence line. The Engineer may 

direct that desirable trees be left in place and may restrict clearing where permission from the 

property owners cannot be obtained. 

 550-4.4 Construction Over Irregular Terrain and Other Obstructions: 

  550-4.4.1 Clearance of Bottom of Fence: Install the fence such that the bottom 

of the fence, in general, follows the contour of the ground. The fence is detailed in the Plans at 

approximately 3 inches above ground line. Over irregular ground, however, the Engineer will 

permit a minimum clearance of 1 inch and a maximum of 6 inches for a length not to exceed 

8 feet, and, for Type A fence, with the barbed wire spaced midway between ground and bottom 

of fabric. 

  550-4.4.2 Grading: Where necessary to secure proper vertical alignment and to 

meet the clearance requirements, fill depressions (except where filling would obstruct proper 

drainage) and cut down knolls and ridges. Provide a substantial and permanent foundation for the 

fence. 

  550-4.4.3 Use of Extra-Length Posts. At locations where it is impracticable to 

adjust the ground level, the Engineer may require that posts of additional length be set and that 

the opening at the bottom be closed by additional barbed wire, stretched taut between poles, with 

no vertical distance between wires greater than 3 inches. For all such posts requiring a concrete 

base, extend the concrete downward to the bottom of the extra-length post. 

 550-4.5 Setting Posts: If rock occurs within the required depth of the post hole, or 

pavement which is to remain in place exists at the location of a post, drill a hole of a diameter 

slightly larger than the greatest dimension of the post or footing and grout in the post or footing. 

Set timber posts either by digging or by driving. Set recycled plastic fence posts in accordance 

with the Standard Plans. 

 550-4.6 Placing Fabric: Do not place fabric and barbed wire until the posts have been 

permanently positioned and concrete foundations have attained adequate strength. Place the 

fabric by securing one end and applying sufficient tension to remove all slack before making 
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permanent attachments at intermediate points. Fasten the fabric to all end, corner and pull posts 

by approved means. Fasten the fabric using tools designed for the purpose, in accordance with 

the manufacturer’s recommendations. Apply the tension for stretching by mechanical fence 

stretchers or with single-wire stretchers designed for the purpose. 

 550-4.7 Electrical Grounds: 

  550-4.7.1 Grounding for Overhead Lines: Wherever an overhead power line 

crosses over the fence, install a ground rod directly below the point of crossing. Where an 

overhead power line runs parallel to, and within 100 feet of the fence, install a ground rod at each 

end of the fence and at intervals of no greater than 1,500 feet. Use copper-clad steel ground rods 

that are a minimum of 8 feet in length and 1/2 inch in diameter. Drive the rod vertically until the 

top of the rod is approximately 6 inches below the ground surface. Connect a conductor of No. 6 

AWG solid copper wire to the ground rod and each metal fence element directly adjacent to the 

ground rod using non-corrosive ground rod clamps. 

  550-4.7.2 Fences with Non-Metal Posts: For all fences using non-metal posts, 

substitute a metal post for a non-metal post at intervals of no greater than 300 feet with at least 

one metal post in any length of fence. Tightly fasten a galvanized steel wire to the barbed wire, 

fence fabric, and metal post. 

550-5 Method of Measurement. 

 550-5.1 General: The quantities to be paid for will be plan quantity for the number of 

gates and the length of each type of fence constructed and accepted. In addition, extra payment 

will be made, in accordance with 550-6.2, for additional lengths of post approved by the 

Engineer for the crossing of depressions in accordance with 550-4.4.3, muck areas, or other areas 

of inadequate support for a post of standard length. 

 550-5.2 Measurement of Fence Length, and Payment: The length of fence to be paid 

for will be plan quantity completed and accepted. Measurement for resetting fence will be the 

actual length of existing fence reset, including gates when applicable. 

550-6 Basis of Payment. 

 550-6.1 Basic Items of Fencing: The Contract unit price per foot for the item of fencing, 

will be full compensation for all work and materials necessary for the complete installation, 

including line posts, corner, end, and pull posts. Such price and payment will include, but not be 

limited to, the following specific incidental work. 

  1. Any work required to level and prepare the terrain along the line of the fence. 

  2. Any additional clearing incidental to construction of the fence. 

  3. All preparation for post holes, in whatever type of material, as specified herein. 

  4. Any furnishing and installing of electrical grounds. 

  5. Any additional work or materials required for special construction over 

irregular terrain, or terrain of inadequate support for the posts, including the additional barbed 

wire, but not including the extra lengths of posts ordered by the Engineer. 

  6. Any cost of erection and removal of any temporary fencing, which may be 

necessary for maintaining security of livestock, etc., on adjacent property during construction of 

the new fence. 

 550-6.2 Payment Rates for Extra-Length Posts: Any extra length posts added to 

complete installation of the fence will require an invoice. The Contractor will be compensated 

for invoice price plus 10% as payment for any extra length posts. 
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  The standard length of steel, recycled plastic and aluminum posts will be the 

required length as indicated in the Plans or Standard Plans for each type and case. 

  The payment for additional length of post will include the cost of additional 

concrete to extend concrete bases, as applicable. 

 550-6.3 Gate Payment: The quantities to be paid for will be full compensation for all 

labor, materials, posts, and associated hardware for the complete installation of the type gate 

specified in the Plans, and accepted by the Engineer. 

 550-6.4 Payment Items: Payment shall be made under: 

Item No. 550- 10- Fencing - per foot. 

Item No. 550- 60- Gates - each. 
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SECTION 555 

DIRECTIONAL BORE 

555-1 Description. 

 555-1.1 Scope of Work: The work specified in this Section documents the approved 

construction methods and procedures for directional boring, also commonly called horizontal 

directional drilling (HDD). 

 555-1.2 General: HDD is a trenchless method for installing a product that serves as a 

carrier pipe for transporting solids, liquids or gasses (under pressure or gravity flow), or serves as 

a conduit, casing, or duct for a carrier pipe, cable, or wire line products. It is a multi-stage 

process consisting of site preparation and restoration, equipment setup, and drilling a pilot bore 

along a predetermined path and then pulling the product back through the drilled space. When 

necessary, enlargement of the pilot bore hole may be necessary to accommodate a product larger 

than the pilot bore hole size. This process is referred to as back reaming and is done at the same 

time the product is being pulled back through the pilot bore hole. 

  Accomplish alignment of the bore by proper orientation of the drill bit head as it 

is being pushed into the ground by a hydraulic jack and determine orientation and tracking of the 

drill bit. In order to minimize friction and prevent collapse of the bore hole, introduce a soil 

stabilizing agent (drilling fluid) into the annular bore space from the trailing end of the drill bit. 

  Select or design drilling fluids for the site specific soil and ground water 

conditions. Confine free flowing (escaping) slurry or drilling fluids at the ground surface during 

pull back or drilling. Remove all residual slurry from the surface and restore the site to 

preconstruction conditions. 

555-2 Construction Site Requirements. 

 555-2.1 Pedestrian Traffic: When and where installations temporarily disrupt use of a 

pedestrian way, provide a safe alternate route in accordance with Standard Plans, Indexes 102-

600 and 102-660. 

 555-2.2 Site Conditions: 

  1. Carry out excavation for entry, exit, recovery pits, slurry sump pits, or any 

other excavation as specified in Section 120. Sump pits are required to contain drilling fluids if 

vacuum devices are not operated throughout the drilling operation, unless approved by the 

Engineer. 

  2. Within 48 hours of completing installation of the product, clean the work site of 

all excess slurry or spoils. Take responsibility for the removal and final disposition of excess 

slurry or spoils. Ensure that the work site is restored to pre-construction conditions or as 

identified on the plans. 

  3. Provide MOT in accordance with the Standard Plans and the MUTCD when 

and where the former is silent. 

  4. Exposure of product shall be limited to 3 feet and 14 consecutive days unless 

approved by the Engineer. 

 555-2.3 Damage Restoration: Take responsibility for restoration for any damage caused 

by heaving, settlement, separation of pavement, escaping drilling fluid (frac-out), or the 

directional drilling operation, at no cost to the Department. 

  555-2.3.1 Remediation Plans: When required by the Engineer, provide detailed 

plans which show how damage to any roadway facility will be remedied. These details will 
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become part of the As-Built Plans Package. Remediation plans must follow the same guidelines 

for development and presentation of the as-built plans. When remediation plans are required, 

they must be approved by the Engineer before any work proceeds. 

555-3 Quality Control. 

 555-3.1 General: Take control of the operation at all times. Have a representative who is 

thoroughly knowledgeable of the equipment, boring and Department procedures, present at the 

job site during the entire installation and available to address immediate concerns and emergency 

operations. Notify the Engineer 48 hours in advance of starting work. Do not begin installation 

until the Engineer is present at the job site and agrees that proper preparations have been made. 

  555-3.1.1 Product Testing: When there is any indication that the installed 

product has sustained damage and may leak, stop all work, notify the Engineer and investigate 

the damage. The Engineer may require a pressure test and reserves the right to be present during 

the test. Perform pressure test within 24 hours, unless otherwise approved by the Engineer. 

Submit the test results to the Engineer for review and approval. The Engineer is allowed up to 

72 hours to approve or determine if the product installation is not in compliance with the 

specifications. The Engineer may require non-compliant installations to be filled with 

excavatable flowable fill. 

  555-3.1.2 Testing Methods: Testing may consist of one of the following methods 

and must always meet or exceed the Department’s testing requirements: 

   1. Follow the product manufacturer’s pressure testing recommendations. 

   2. Ensure carrier pipes installed without a casing meet the pressure 

requirements set by the owner. If the owner does not require pressure testing, the Engineer may 

require at least one test. 

   3. A water tight pipe and joint configuration where the product is installed 

beneath any pavement (including sidewalk) and front shoulders is required. The Engineer will 

determine when and where water tight joint requirements will be applied to the ultimate roadway 

section for future widening. When a product is located elsewhere, the pipe and joint 

configuration must meet or exceed soil tight joint requirements. Conduct tests for joint integrity 

for one hour. The test for a soil tight joint allows up to 0.1 gallon of water leakage at a sustained 

pressure of 2 psi. The water tight joint criteria allows no leakage at all for a sustained pressure of 

5 psi. 

  555-3.1.3 Failed Bore Path: If conditions warrant removal of any materials 

installed in a failed bore path, as determined by the Engineer, it will be at no cost to the 

Department. Promptly fill all voids with excavatable flowable fill. 

 555-3.2 Product Locating and Tracking: The method of locating and tracking the drill 

head during the pilot bore will be shown in the Plans. The Department recognizes walkover, wire 

line, and wire line with surface grid verification, or any other system as approved by the 

Engineer, as the accepted methods of tracking directional bores. Use a locating and tracking 

system capable of ensuring the proposed installation is installed as intended. If an area of radio 

signal interference is expected to exceed 5 feet, the Engineer may specify the use of a suitable 

tracking system. The locating and tracking system must provide information on: 

  1. Clock and pitch information 

  2. Depth 

  3. Transmitter temperature 

  4. Battery status 

  5. Position (x,y) 
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  6. Azimuth, where direct overhead readings (walkover) are not possible (i.e. 

subaqueous or limited access transportation facility) 

  7. Ensure proper calibration of all equipment before commencing directional 

drilling operation. 

  8. Take and record alignment readings or plot points such that elevations on top of 

and offset dimensions from the center of the product to a permanent fixed feature are provided. 

Such permanent fixed feature must have prior approval of the Engineer. Provide elevations and 

dimensions at all bore alignment corrections (vertical and horizontal) with a minimum distance 

between points of 100 feet. Provide a sufficient number of elevations and offset distances to 

accurately plot the vertical and horizontal alignment of the installed product. A minimum of 

three elevation and plot points are required. 

 555-3.3 Product Bore Hole Diameter: Minimize potential damage from soil 

displacement/settlement by limiting the ratio of the bore hole to the product size. The size of the 

back reamer bit or pilot bit, if no back reaming is required, will be limited relative to the product 

diameter to be installed as follows: 

 

Table 555-1 

Maximum Pilot or Back-Reamer Bit Diameter When Rotated 360 Degrees 

Outside Pipe Diameter Inches* Maximum Bit Diameter Inches 

<8 Diameter + 4 

8 to 24 1.5 x Diameter  

>24 Diameter + 12 

*Use manufacturer’s recommendation for pipe with restrained joints. 

 

 555-3.4 Drilling Fluids: Use a mixture of bentonite clay or other approved stabilizing 

agent mixed with potable water with a minimum pH of 6.0 to create the drilling fluid for 

lubrication and soil stabilization. Do not use any other chemicals or polymer surfactants in the 

drilling fluid without written consent from the Engineer. Certify to the Engineer in writing that 

any chemicals to be added are environmentally safe and not harmful or corrosive to the facility. 

Identify the source of water for mixing the drilling fluid. Any water source used other than a 

potable water source may require a pH test. 

555-4 Drilling Operations: 

 555-4.1 Installation Process: Ensure adequate removal of soil cuttings and stability of 

the bore hole by monitoring the drilling fluids such as the pumping rate, pressures, viscosity and 

density during the pilot bore, back reaming and pipe installation. Relief holes can be used as 

necessary to relieve excess pressure down hole. Obtain the Engineer’s approval of the location 

and all conditions necessary to construct relief holes to ensure the proper disposition of drilling 

fluids is maintained and unnecessary inconvenience is minimized to other facility users. 

  To minimize heaving during pull back, the pull back rate is determined in order to 

maximize the removal of soil cuttings without building excess down hole pressure. Contain 

excess drilling fluids at entry and exit points until they are recycled or removed from the site or 

vacuumed during drilling operations. Ensure that entry and exit pits are of sufficient size to 

contain the expected return of drilling fluids and soil cuttings. 

  Ensure that all drilling fluids are disposed of or recycled in a manner acceptable to 

the appropriate local, state, or federal regulatory agencies. When drilling in suspected 
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contaminated ground, test the drilling fluid for contamination and appropriately dispose of it. 

Remove any excess material upon completion of the bore. If in the drilling process it becomes 

evident that the soil is contaminated, contact the Engineer immediately. Do not continue drilling 

without the Engineer’s approval. 

  When conditions warrant, as determined by the Engineer, back reaming for 

enlarging the bore diameter shall be accomplished by connecting the reamer to trailing drill 

stems at the exit pit of the pilot bore. The drill pipe shall remain in the bore hole until the final 

product is pulled into place. After the pilot bore is established, do not push anything from the 

entry pit to the exit pit. 

  The timing of all boring processes is critical. Install a product into a bore hole 

within the same day that the pre-bore is completed to ensure necessary support exists. 

 555-4.2 Boring Failure: If an obstruction is encountered during boring which prevents 

completion of the installation in accordance with the design location and specification, the pipe 

may be taken out of service and left in place at the discretion of the Engineer. Immediately fill 

the product left in place with excavatable flowable fill. Submit a new installation procedure and 

revised plans to the Engineer for approval before resuming work at another location. If, during 

construction, damage is observed to the FDOT facility, cease all work until resolution to 

minimize further damage and a plan of action for restoration is obtained and approved by the 

Engineer. 

555-5 Documentation Requirements. 

 555-5.1 Boring Path Report: Submit a Bore Path Report to the Engineer within seven 

days of the completion of each bore path. Include the following in the report: 

  1. Location of project and financial project number including the Permit Number 

when assigned 

  2. Name of person collecting data, including title, position and company name 

  3. Investigation site location (Contract plans station number or reference to a 

permanent structure within the project right of way) 

  4. Identification of the detection method used 

  5. Elevations and offset dimensions as required in 555-3.2 

 555-5.2 As-Built Plans: Provide the Engineer a complete set of as-built plans showing 

all bores (successful and failed) within 30 calendar days of completing the work. As-built plans 

must be PDF files, in the same scale as the Contract Plans, and formatted on 11 inch by 17 inch 

sheets. Ensure that the plans are dimensionally correct copies of the Contract Plans and include 

roadway plan and profile, cross-section, boring location and subsurface conditions as directed by 

the Engineer. The plans must show appropriate elevations referenced to a permanent FDOT 

feature (mast arm foundation, manhole inlet cover, head wall, etc). Specific plans content 

requirements include but may not be limited to the following: 

  1. The Contract plan view shows the center line location of each facility installed, 

or installed and placed out of service, to an accuracy of 1 inch at the ends and other points 

physically observed in accordance with the bore path report. 

  2. As directed by the Engineer, provide either a profile plan for each bore path, or 

a cross-section of the roadway at a station specified by the Engineer, or a roadway centerline 

profile. Show the ground or pavement surface and crown elevation of each facility installed, or 

installed and placed out of service, to an accuracy of within 1 inch at the ends and other exposed 

locations. On profile plans for bore paths crossing the roadway, show stationing of the crossing 

on the Contract Plans. On the profile plans for the bore paths paralleling the roadway, show the 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



Contract Plans stationing. If the profile plan for the bore path is not made on one of the Contract 

profile or cross-section sheets, use a 10 to 1 vertical exaggeration. 

  3. If, during boring, an obstruction is encountered which prevents completion of 

the installation in accordance with the design location and specification, and the product is left in 

place and taken out of service, show the failed bore path along with the final bore path on the 

plans. Note the failed bore path as “Failed Bore Path - Taken Out of Service”. Also show the 

name of the utility owner, location and length of the drill head and any drill stems not removed 

from the bore path. 

  4. Show the top elevation, diameter and material type of all utilities encountered 

and physically observed during the subsoil investigation. For all other obstructions encountered 

during a subsoil investigation or the installation, show the type of material, horizontal and 

vertical location, top and lowest elevation observed, and note if the obstruction continues below 

the lowest point observed. 

  5. Include bore notes on each plan stating the final bore path diameter, product 

diameter, drilling fluid composition, composition of any other materials used to fill the annular 

void between the bore path and the product, or facility placed out of service. Note if the product 

is a casing as well as the size and type of carrier pipes placed within the casing as part of the 

Contract work. 

555-6 Compensation. 

 No direct payment will be made for directional bore. Include the cost to perform this 

operation in the Contract price for the item being installed. 

 No compensation will be made for failed bore paths, injection of flowable fill, products 

taken out of service, or incomplete installations. 

 No compensation will be made for the pay item associated with the directional bore until 

a Bore Path Report has been submitted and accepted by the Engineer. 
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SECTION 556 

JACK AND BORE 

556-1 Description. 

 556-1.1 Scope of Work: The work specified in this Section documents the approved 

construction methods, procedures and materials for Jack and Bore (J&B), also known as auger 

boring. Micro tunneling (MT) is also included in the category of J&B for purposes of the 

Specifications. 

 556-1.2 General: J&B is a method for installing a product (often called a casing) that 

may serve as a direct conduit for liquids or gases, or as a duct for carrier (Pipe, cable, or wire line 

products). It is a multi-stage process consisting of constructing a temporary horizontal jacking 

platform and a starting alignment track in an entrance pit at a desired elevation. The product is 

then jacked by manual control along the starting alignment track with simultaneous excavation 

of the soil being accomplished by a rotating cutting head in the leading edge of the product’s 

annular space. The ground up soil (spoil) is transported back to the entrance pit by helical wound 

auger flights rotating inside the product. J&B typically provides limited tracking and steering as 

well as limited support to the excavation face. 

  MT is conducted similar to J&B with the exception that it is remotely controlled, 

guided pipe jacking process that provides continuous support to the excavation face. The 

guidance system usually consists of a laser mounted in the tunneling drive shaft which 

communicates a reference line to a target mounted inside the MT machine’s articulated steering 

head. The MT process provides the ability to control the excavation face stability by applying 

mechanical or fluid pressure to counterbalance the earth and hydrostatic pressures. 

  Removal and disposition of excess material varies, is the responsibility of the 

boring contractor and is not covered under this Specification. However, the cost of removal or 

final disposition is included in the cost of the J&B operation. 

  No J&B conduit may be left open ended without approval of the Engineer. 

556-2 Materials. 

 Select materials approved for installation within the right-of-way based on their 

suitability for the construction method as defined in Table 556-2.1. After determining product 

suitability, individual material standards as contained in Table 556-2.2 apply. 

 

Table 556-2.1 

Product Suitability by Construction Method 

Type Pipe/Casing Installation Mode Suitable Pipe/Casing 

Jack and Bore Jacking Steel, Plastic 

Micro tunneling Jacking 
DI, FRPM, PC, PCCP,  

RCCP, RCP, Steel 
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Table 556-2.2 

Material Standards Acceptable for J&B and MT Installations 

Material Type Non-Pressure Pressure 

Ductile Iron (DI) 
AWWA C150/C151 

ASTM A716 
AWWA C150/C151 

Fiberglass Reinforced 

Polymer Mortar (FRPM) 
ASTM D3262 

ASTM D3517 

AWWA C950 

Polymer Concrete (PC) DIN 54815-1 & 2 N/A 

Prestressed Concrete 

Cylinder Pipe (PCCP) 
N/A AWWA C301 

Reinforced Concrete 

Cylinder Pipe (RCCP) 
N/A ASTM C361 

Reinforced Concrete 

Pipe (RCP) 
ASTM C 76 

ASTM C361 

AWWA C300/C302 

Steel 
ASTM A139 Grade B(1) 

API 2B(2) 

AWWA C200 

API 2B(2) 

Polyvinyl Chloride (PVC) ASTM D1785 ASTM D1785 

Reinforced Thermosetting 

Resin Pipe (RTRP) 

ASTM D2996 or  

ASTM D2997 
ASTM D2996 or ASTM D2997 

(1) No hydrostatic test required 
(2) Dimensional tolerances only 

 

 Unless otherwise tested and approved by the Department, only use encasement pipe or 

uncased carrier pipe material that is new and has smooth interior and exterior walls. 

  When the Plans show that the casing is to be used as a drainage carrier pipe, 

extend the casing the entire length from drainage structure to drainage structure. When using 

uncased carrier pipe, use pipe meeting the requirements in 556-4.3. Maintain a uniform diameter, 

wall thickness and material type for the entire length of the casing. 

 556-2.1 Steel Pipe Casing and Welds: In addition to meeting or exceeding the 

conditions contained in Table 556-2.1 and Table 556-2.2, meet the following requirements: 

   1. The size of the steel casing must be at least 6 inches larger than the 

largest outside diameter of the carrier. Casing size must accommodate pressure pipe or carrier 

pipe joint restraints. 

   2. The casing pipe must be straight seam pipe, spiral seam pipe, or 

seamless pipe. 

   3. All steel pipe may be bare inside and out, with the manufacturer’s 

recommended minimum nominal wall thicknesses to meet the greater of either installation, 

loading or carrier requirements. 

   4. All steel casing pipe must be square cut and have dead-even lengths 

which are compatible with the J&B equipment. 

  Use steel pipe casings and welds meeting or exceeding the thickness requirements 

to achieve the service life requirements noted in the Department Drainage Manual Chapter 6. For 

purposes of determining service life, ensure that casings installed under roadways meet or exceed 

cross drain requirements and casings under driveways meet or exceed side drain pipe 

requirements. For pipe used in drainage applications, use pipe meeting the requirements in 556-

4.3. For purposes of material classification, consider steel pipe casing structural plate steel pipe. 
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Ensure that steel pipe casing of insufficient length achieves the required length through fully 

welded joints. Ensure that joints are air-tight and continuous over the entire circumference of the 

pipe with a bead equal to or exceeding the minimum of either that required to meet the thickness 

criteria of the pipe wall for jacking and loading or service life. All welding shall be done in 

accordance with the American Welding Society Structural Welding Code- Steel D1.1. 

 556-2.2 Reinforced Concrete Pipe Casing: In addition to meeting or exceeding the 

conditions contained in Tables 556-2.1 and Table 556-2.2, meet the following requirements: 

  Ensure that concrete pipe complies with the following minimum requirements: 

   1. 5,000 psi concrete compressive strength 

   2. Class III, IV, or V as required by load calculations, with a C-wall 

   3. Full circular inner and/or outer reinforcing cage 

   4. Multiple layers of steel reinforcing cages, wire splices, laps and spacers 

are permanently secured together by welding in place 

   5. Straight outside pipe wall with no bell modification 

   6. No elliptical reinforcing steel is allowed 

   7. Single cage reinforcement with a 1 inch minimum cover from the inside 

wall 

   8. Double cage reinforcement with a 1 inch minimum cover from each 

wall 

   9. Joints are gasket type 

   10. Additional joint reinforcement 

   11. For drainage applications, use pipe meeting the requirements in 556-

4.3. 

  Upon installation, the Engineer may, at his discretion, require the Contractor to 

perform concrete wiping or injection of the joints if it is believed the joints have not maintained 

their water tightness during the jacking operation. No additional payment will be made for this 

operation. 

 556-2.3 Plastic Pipe Casing: Plastic pipe may be jacked and bored if its physical 

properties meet or exceed the conditions contained in Tables 556-2.1 and 556-2.2, and has a 

sufficient wall thickness to maintain proper alignment without exceeding the deflection 

requirements in Section 430-9.3. If plastic pipe is Jacked and Bored it may not be used as a 

pressurized carrier. Plastic pipe casing installed by the jack and bore method requires the use of 

an auger. Open end jacking without the use of an auger for continuous cleanout of the bore as the 

pipe is advanced is not permitted. Closed end jacking is not permitted. 

  For drainage applications, use pipe meeting the requirements in 556-4.3. 

 556-2.4 Pipe Couplings and Joints: In addition to meeting or exceeding the conditions 

contained in Tables 556-2.1 and 556-2.2, to minimize potential for bore failure, couplings must 

not project at right angles from the casing diameter by more than 3/4 inch. 

  1. Steel Pipe Coupling and Joints: 

   a. Welds must comply with 556-2.1(4) when couplings are not used or 

when the coupling thickness is less than the casing thickness. 

   b. When couplings are used the casing joint needs only to be tack welded. 

Couplings must have a full bead weld such that the thickness, when measured at an angle of 

45 degrees to the casing and coupling interface, must be no less than the casing thickness. 

  2. Plastic Pipe Couplings and Joints: 
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   a. Must meet or exceed all ASTM strength and composition standards 

established for the casing material to which they are being attached. 

   b. Joints must be made sufficiently strong to withstand the pressures of 

jacking. All chemical welds must be completely set and cured before any jacking is attempted. 

556-3 Construction Site Requirements. 

 556-3.1 Site Conditions: 

  1. Carry out excavation for entry, exit, recovery pits, auger slurry sump pits, or 

any other excavation as specified in Section 120. When using auger fluids, the sump pits must 

contain auger fluids if vacuum devices are not operated throughout the boring operation. 

  2. Within 48 hours of completing installation of the boring product, ensure that 

the work site is cleaned of all excess auger fluids or spoils. Removal and final disposition of 

excess fluids or spoils is the responsibility of the boring contractor and ensure that the work site 

is restored to pre-construction conditions or as identified in the Plans. 

  3. Restore excavated areas in accordance with the Specifications and Standard 

Plans. 

  4. Provide MOT in accordance with the Department Standard Plans and the 

MUTCD when and where the former is silent. 

  5. Ensure that equipment does not impede visibility of the roadway user without 

taking the necessary precautions of proper signing and Maintenance of Traffic Operations. 

 556-3.2 Ground Water Control: Investigate all sites for possibility of having to manage 

groundwater problems that may occur due to seasonal changes or natural conditions. 

  When ground water level must be controlled, use a system and equipment that is 

compatible with the properties, characteristics, and behavior of the soils as indicated by the soil 

investigation report. 

 556-3.3 Damage Restoration: Take responsibility for restoring any damage caused by 

heaving, settlement, separation of pavement, escaping boring fluid (frac-out) of the J&B or MT 

operation at no cost to the Department. 

  556-3.3.1 Remediation Plans: When required by the Engineer, submit detailed 

plans which show how damage to any roadway facility will be remedied. These details will 

become part of the As-Built Plans Package. Remediation plans must follow the same guidelines 

for development and presentation of the As-Built Plans. When remediation plans are required, 

they must be approved by the Engineer before any work proceeds. 

556-4 Quality Control. 

 556-4.1 General: Take control of the operation at all times. Have a representative who is 

thoroughly knowledgeable of the equipment, boring, and Department procedures present at the 

job site during the entire installation and available to address immediate concerns and emergency 

operations. Notify the Engineer 48 hours in advance of starting work. Do not begin the 

installation until the Engineer is present at the job site and agrees that proper preparations have 

been made. 

 556-4.2 Construction Process and Approval: For all installations, submit sufficient 

information to establish the proposed strategy for providing the following: 

  1. An indication of where the leading edge of the casing is located with respect to 

line and grade and the intervals for checking line and grade. Indication may be provided by using 

a water gauge (Dutch level) or electronic transmitting and receiving devices. Other methods must 

have prior approval. Maintain a record of the progress at the job site. 
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  2. Equipment of adequate size and capability to install the product and including 

the equipment manufacturer’s information for all power equipment used in the installation. 

  3. A means for controlling line and grade. 

  4. A means for centering the cutting head inside the borehole. 

  5. Provide a means for preventing voids by assuring: 

   a. The rear of the cutting head from advancing in front of the leading edge 

of the casing by more than 1/3 times the casing diameter and in stable cohesive conditions not to 

exceed 8 inches. 

   b. In unstable conditions, such as granular soil, loose or flowable 

materials, the cutting head is retracted into the casing a distance that permits a balance between 

pushing pressure, pipe advancement and soil conditions. 

   c. Development of and maintaining a log of the volume of spoil material 

removal relative to the advancement of the casing. 

  6. Adequate casing lubrication with a bentonite slurry or other approved 

technique. 

  7. An adequate band around the leading edge of the casing to provide extra 

strength in loose unstable materials when the cutting head has been retracted into the casing to 

reduce skin friction as well as provides a method for the slurry lubricant to coat the outside of the 

casing. 

  8. At least 20 feet of full diameter auger at the leading end of the casing. 

Subsequent auger size may be reduced, but the reduced auger diameter must be at least 75% of 

the full auger diameter. 

  9. Water to be injected inside the casing to facilitate spoil removal. The point of 

injection shall be no closer than 2 feet from the leading edge of the casing. 

 556-4.3 Testing: 

  556-4.3.1 Testing Requirements: Ensure all casing joints meet the Department’s 

watertight pressure requirements in accordance with Section 430. Testing may consist of one of 

the following methods but must always meet or exceed Department testing requirements. 

   1. Follow the product manufacturer’s pressure testing recommendations. 

   2. Carrier pipes installed without a casing must meet the pressure 

requirements set by the owner. If the owner does not require pressure testing, the Engineer may 

require at least one test. 

  556-4.3.2 Drainage Application Testing (Under Pavement): When under 

pavement (including sidewalk) and shoulders, all J&B pipe installations must meet or exceed the 

Department’s watertight pipe and joint configuration in accordance with Section 430. The 

Engineer will determine when and where watertight joint requirements shall be applied to the 

ultimate roadway section for future widening. For all J&B carrier pipes installed without casing 

under pavement, perform air pressure testing at 5 psi in the presence of the Engineer as follows. 

   1. Pressurize pipe to 5 psi (positive and negative) and lock-off outside air 

source. Record pressure loss for 6 hours. A pressure loss equal to or less than 0.5 psi is 

acceptable. or, 

   2. A dragnet type leak detector or equivalent device capable of detecting 

pressure drops of 1/2 psi for a time period recommended by the manufacturer. 

If the pressure loss exceeds 0.5 psi, repair leaks using methods approved by the Engineer and 

retest. 
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  556-4.3.3 Drainage Application Testing (Not Under Pavement): When J&B 

pipe installations are not located under the pavement, the pipe and joint configuration must meet 

or exceed soil tight joint requirements. The test for a soil tight joint allows up to 0.1 gallon of 

water leakage at a sustained pressure of 2 psi. Conduct test for joint integrity for one hour. 

  556-4.3.4 Damaged Product Testing: When there is any indication that the 

installed product has sustained damage and may leak, stop the work, notify the Engineer and 

investigate damage. The Engineer may require a pressure test in accordance with 556-4.3.2. 

Perform pressure test within 24 hours unless otherwise approved by the Engineer. Submit the test 

results to the Engineer for review and approval. The Engineer shall be allowed up to 72 hours to 

approve or determine if the product installation is not in compliance with Specifications. The 

Engineer may require non-compliant installations to be filled with excavatable flowable fill at no 

cost to the Department. 

 556-4.4 Product Locating and Tracking: Install all facilities such that their location can 

be readily determined by electronic designation after installation. For non-conductive 

installations, attach a minimum of two separate and continuous conductive tracking (tone wire) 

materials, either externally, internally, or integral with the product. Use either a continuous green 

sheathed solid conductor copper wire line (minimum No. 12 AWG for external placement or 

minimum No. 14 AWG for internal placement in the conduit/casing) or a coated conductive tape. 

Ensure that conductors are located on opposite sides when installed externally. Connect any 

break in the conductor line before construction with an electrical clamp or solder, and coat the 

connection with a rubber or plastic insulator to maintain the integrity of the connection from 

corrosion. Clamp connections must be made of brass or copper and of the butt end type with 

wires secured by compression. Soldered connections must be made by tight spiral winding of 

each wire around the other with a finished length minimum of 3 inches overlap. Tracking 

conductors must extend 2 feet beyond bore termini. Conductors must be tested for continuity. 

Identify each conductor that passes by removing the last 6 inches of the sheath. No deductions 

are allowed for failed tracking conductors. Failed conductor ends must be wound into a small 

coil and left attached for future use. 

 556-4.5 Augering Fluids: Use a mixture of bentonite clay or other approved stabilizing 

agent mixed with potable water with a minimum pH of 6.0 to create the drilling fluid for 

lubrication and soil stabilization. Vary the fluid viscosity to best fit the soil conditions 

encountered. Do not use other chemicals or polymer surfactant in the drilling fluid without 

written consent of the Engineer. Certify in writing to the Engineer that any chemicals to be added 

are environmentally safe and not harmful or corrosive to the facility. Identify the source of water 

for mixing the drilling fluid. Approvals and permits are required for obtaining water from such 

sources as streams, rivers, ponds or fire hydrants. Any water source used other than potable 

water may require a pH Test. 

 556-4.6 Micro-Tunneling (MT) and Micro Tunnel Boring Machine (MTBM) 

Requirements: 

  556-4.6.1 Performance Requirements: The MTBM must meet the following 

minimum performance requirements: 

   1. Capable of providing positive face support regardless of the MTBM 

type. 

   2. Articulated to enable controlled steering in both the vertical and 

horizontal direction to a tolerance of plus or minus 1 inch from design alignment. 

   3. All functions are controlled remotely from a surface control unit. 
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   4. Capable of controlling rotation, using a bi-directional drive on the cutter 

head or by using anti-roll fins or grippers. The Engineer must approve other methods. 

   5. Capable of injecting lubricant around the exterior of the pipe being 

jacked. 

   6. Indication of steering direction. 

   For slurry systems, the following is also required: 

   7. The volume of slurry flow in both the supply and return side of the 

slurry loop. 

   8. Indication of slurry bypass valve position. 

   9. Indication of pressure of the slurry in the slurry chamber. 

 556-4.7 Failed Bore Path: If conditions warrant removal of any materials installed in a 

failed bore path, as determined by the Engineer, it will be at no cost to the Department. Promptly 

fill all voids by injecting all taken out of service products that have any annular space with 

excavatable flowable fill. 

556-5 Jack and Bore and Micro-Tunneling Operations: 

 556-5.1 Installation Process: Provide continuous pressure to the face of the excavation 

to balance groundwater and earth pressures. Ensure that shafts are of sufficient size to 

accommodate equipment, the pipe selected and to allow for safe working practices. Provide entry 

and exit seals at shaft walls to prevent inflows of groundwater, soil, slurry and lubricants. Use 

thrust blocks designed to distribute loads in a uniform manner so that any deflection of the thrust 

block is uniform and does not impart excessive loads on the shaft itself or cause the jacking 

frame to become misaligned. 

  The jacking system must have the capability of pushing the pipe in J&B 

operations or MTBM and pipe for MT operations through the ground in a controlled manner and 

be compatible with the anticipated jacking loads and pipe capacity. Monitor the jacking force 

applied to the pipe and do not exceed the pipe manufacturer’s recommendations. 

  Ensure that the pipe lubrication system is functional at all times and sufficient to 

reduce jacking loads. Use pipe lubrication systems that include a mixing tank, holding tank and 

pumps to convey lubricant from the holding tank to application points at the rear of the MTBM. 

Maintain sufficient fluids on site to avoid loss of lubrication. 

  Power Distribution System must be identified in the Plans package or permit 

provisions as well as any noise constraints. Identity spoil removal capability and method to avoid 

creating hindrance to other activities which may be necessary in the area. 

 556-5.2 Excess Material and Fluids: Monitor the pumping rate, pressures, viscosity and 

density of the boring fluids to ensure adequate removal of soil cuttings and the stability of the 

borehole. Contain excess drilling fluids, slurry and soil cuttings at entry and exit points in pits 

until they are recycled or removed from the site. 

  Ensure that all boring fluids and other materials are disposed of or recycled in a 

manner acceptable to the appropriate Federal, State, and Local Rules and Regulations. When 

jacking and boring in known or suspected areas of contaminated groundwater or soil, coordinate 

with the Engineer and District Contamination Coordinator (DCIC) during the pre-construction 

meeting and prior to the start of boring to determine the best course of action for J&B activities 

within the contaminated area. If the J&B operation encounters an unidentified area of 

contamination or abnormal condition indicating the presence of potentially contaminated 

material, stop operations and contact the Engineer immediately. Do not continue boring without 

the Engineer’s approval. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

 556-5.3 Boring Failure: If an obstruction is encountered which prevents completion of 

the installation in accordance with the design location and Specifications; the pipe may be taken 

out of service and left in place at the discretion of the Engineer. Immediately fill the product left 

in place with excavatable flowable fill. Submit a new installation procedure and revised plans to 

the Engineer for approval before resuming work at another location. If damage is observed to 

any property, cease all work until a plan of action to minimize further damage and restore 

damaged property is submitted and approved by the Engineer. 

556-6 Documentation Requirements. 

 556-6.1 Boring Path Report: Submit a bore path report to the Engineer within 14 days 

of the completion of each bore path. No payment will be made for directional boring work until 

the bore path report has been delivered to the Department. Include the following information in 

the report: 

  1. Location of project and financial project number including the permit number 

when assigned. 

  2. Name of person collecting data, including title, position and company name. 

  3. Investigation site location (Contract Plans station number or reference to a 

permanent structure within the project right of way). 

  4. Identification of the detection method used. 

  5. Spoils removal log. 

  6. As-built placement plans showing roadway plan and profile, cross-section, 

boring location and subsurface conditions as defined in bore path plans below. Reference the 

shown plan elevations to a Department benchmark when associated with a Department project, 

otherwise to a USGS grid system and datum or to the top of an existing Department head wall.  

 556-6.2 As-Built Plans: Submit to the Engineer a complete set of as-built plans showing 

all bores (successful and failed) within 30 calendar days of completion of the work. As-built 

plans must be PDF files, in the same scale as the Contract Plans, and formatted on 

11 inch by 17 inch sheets. Include notes on the plans stating the final bore path diameter, facility 

diameter, drilling fluid composition, composition of any other materials used to fill the annular 

void between the bore path and the facility or facility placed out of service. If the facility is a 

casing, note this, as well as the size and type of carrier pipes to be placed within the casing as 

part of the Contract work. Produce the plans as follows: 

  1. On the Contract plan view, show the centerline location of each facility, 

installed or installed and placed out of service to an accuracy within 1 inch at the ends and other 

points physically observed. They show the remainder of the horizontal alignment of the 

centerline of each facility installed or installed and placed out of service and note the accuracy 

with which the installation was monitored. 

  2. As directed by the Engineer, submit either a profile plan for each bore path, or 

a cross-section of the roadway at a station specified by the Engineer, or a roadway centerline 

profile. Also show the ground or pavement surface and the crown elevation of each facility 

installed, or installed and placed out of service, accurately to within 1 inch at the ends and other 

points physically observed. Show the remainder of the vertical alignment of the crown of each 

facility installed, or installed and placed out of service and note the accuracy with which the 

installation was monitored. On profile plans for bore paths crossing the roadway, show the 

Contract Plans stationing. On the profile plans for bore paths paralleling the roadway show the 

Contract Plans stationing. If the profile plan for the bore path is not made on one of the contract 

profile or cross-section sheets, use a 10 to 1 vertical exaggeration. 
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  3. If a bore path is not completed, show on the Plans the failed bore path along 

with the name of the utility owner and the final bore path. Note the failed bore path as failed bore 

path. Also show the location and length of the cutting head and any product not removed from 

the bore path. 

  4. Show the crown elevation, diameter and material type of all utilities 

encountered and physically observed during the subsoil investigation. For all other obstructions 

encountered during subsoil investigation or the installation, show the type of material, horizontal 

and vertical location, top elevation and lowest elevation observed, and note if the obstruction 

continues below the lowest point observed. 

556-7 Compensation. 

 No direct payment will be made under this Section. Include the cost to perform this 

operation in the Contract unit price for the item being installed. 

 No compensation will be made for failed bore paths, injection of excavatable flowable 

fill, products taken out of service or incomplete installations. 

 No compensation will be made for the pay item associated with the jack and bore until a 

bore path report has been submitted to the Engineer. 
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SECTION 560 

COATING NEW STRUCTURAL STEEL 

560-1 Description 

 Coat new structural steel in accordance with the requirements of this Section. Apply the 

coating system designated in the Contract Documents.  

560-2 Materials. 

 560-2.1 Coating System: Use only coating products and systems meeting the 

requirements of Section 975 and listed on the Department’s Approved Product List (APL). All 

components of coating systems must be from the same manufacturer.  

  Use Type M coal tar epoxy coatings meeting the requirements of Section 926 and 

listed on the Department’s APL for coating of permanent bulkhead sheet piles and H piles. 

 560-2.2 Thinners, Solvents and Cleaners: Use thinners, solvents and cleaners listed on 

the coating manufacturer’s product data sheet. 

 560-2.3 Caulking: Use caulks that are paintable, compatible with the coating system and 

recommended by the coating manufacturer as part of the coating system. 

 560-2.4 Soluble Salts Test Kit: Measure the soluble salts using methods incompliance 

with SSPC-Guide 15, Table 1. Use a fully automated conductivity meter, fiber strip or multi-step 

patch, cell, or ring. Ensure the test sleeve or cell creates a sealed, encapsulated environment 

during ion extraction and is suitable for testing all structural steel surfaces. 

 560-2.5 Abrasives: Use properly sized abrasives to achieve the required cleanliness and 

anchor profile. Use abrasives meeting the requirements of SSPC-AB 1, Mineral and Slag 

Abrasives, SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives, or SSPC-AB 3, 

Newly Manufactured or Re-Manufactured Steel Abrasive and do not introduce any 

contamination that interferes with the coating application and performance. 

  Submit certification to the Engineer that the abrasives used meet the requirements 

of this Section and do not contain any chlorides and other salts. 

  For non- metallic abrasives, verify compliance with the conductivity and 

cleanliness requirements of SSPC-AB1. For recycled abrasives, verify compliance with the 

conductivity and cleanliness requirements of SSPC-AB 2 after each recycling or more frequently 

if required by the Engineer. Select a sample from each recycling machine in use and conduct the 

water-soluble contaminant and oil content tests outlined in SSPC-AB 2 at least one time each 

week or more frequently if directed by the Engineer. Conduct the non-abrasive residue and lead 

content tests as directed by the Engineer. If test results do not meet requirements, notify the 

Engineer immediately, remove and replace the abrasive, clean the recycling equipment, and 

conduct tests each day to confirm the equipment is functioning properly. Return to the weekly 

testing interval as directed by the Engineer. 

 560-2.6 Rust Preventative Compound: Use a Class 3 rust preventative compound 

meeting the requirements of Military Specification MIL-C-11796C, Corrosion Preventative 

Compound, Petrolatum, Hot Applied. 

 560-2.7 Storage: Store materials in conformance with the manufacturer’s 

recommendations. 
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560-3 Equipment. 

 560-3.1 Compressed Air: Use a compressed air system capable of delivering clean, dry, 

continuous nozzle pressure to achieve the required surface cleanliness and profile or spray 

pattern. The system must comply with the instructions and recommendations of the manufacturer 

of the abrasive blasting system or coating application system. 

 560-3.2 Abrasive Blasting System: Design the blasting system to produce the specified 

cleanliness and profile. 

 560-3.3 Coating Application System: Use the coating application equipment approved 

by and in accordance with the coating manufacturer’s technical data requirements. 

560-4 Environmental, Health and Safety Requirements. 

 Isolate the work areas with containment devices, canvasses, tarpaulins or screens during 

all surface preparation and coating application operations. Dispose of all debris and waste 

products generated in accordance with all Federal, State and Local regulations.  

560-5 Quality Control (QC). 

 560-5.1 Shop Preparation and Application: Prior to applying coatings, submit a current 

Corporate Quality Control Plan approved by the American Institute of Steel Construction (AISC) 

under the Sophisticated Paint Endorsement Program or SSPC under the SSPC-QP3 certification 

or NACE International Institute Contractor Accreditation Program (NIICAP) AS-1S certification 

program to the State Materials Office for approval. 

 560-5.2 Field Preparation and Application: For the surface preparation of steel and 

application of coatings, submit a current Corporate QC Plan approved by SSPC under the SSPC-

QP1 or NIICAP AS-1F certifications and a site specific coating plan to the Engineer at least 

14 calendar days prior to beginning coatings work. For the removal of hazardous coatings, 

submit a current Corporate QC Plan approved by SSPC under SSPC-QP2 and a site specific 

coating plan to the Engineer at least 14 calendar days prior to beginning coatings work. Do not 

begin coatings work until the site specific coating plan has been approved by the Engineer. 

 560-5.3 Inspection: Ensure that all inspection equipment is maintained in accordance 

with the manufacturer’s instructions, calibrated, and in good working condition. Ensure that all 

activities are observed and approved by a quality control coatings inspector meeting the 

requirements of this Section. Maintain daily inspection reports at the job site for review by the 

Engineer. Submit all daily inspection reports upon completion of the project to the Engineer or 

more frequently as requested by the Engineer. 

560-6 Qualifications. 

 560-6.1 Shop: Submit documentation to the Engineer at least 14 days prior to beginning 

work that the shop performing any work in accordance with this Section is certified by AISC 

Sophisticated Paint Endorsement or by SSPC to the requirements of SSPC-QP3. 

 560-6.2 Field Contractor: Submit documentation to the Engineer at least 14 days prior 

to beginning work that the field contractor performing any work in accordance with this Section 

is certified by SSPC to the requirements of SSPC-QP1 and/or SSPC-QP2 as appropriate. 

 560-6.3 Quality Control (QC) Personnel in the Shop and Field: 

  560-6.3.1 Quality Control Inspectors: Personnel performing coating QC 

activities must be employed by the coating contractor. Submit documentation to the Engineer 

that all personnel performing QC inspections are certified, at a minimum, as a National 

Association of Corrosion Engineers (NACE) International Coating Inspector Level I or a SSPC 
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Bridge or Protective Coatings Inspector Level 1. QC inspectors must report directly to a QC 

Supervisor. 

 560-6.3.2 Quality Control Supervisor: Personnel performing coating activities in the 

supervisory position must be certified either as a NACE International Coating Inspector Level 3 

or a SSPC Bridge or Protective Coatings Inspector Level 2. 

 560-6.4 Certifications: Maintain certifications for the duration of the Contract. If the 

certifications expire, do not perform any work until certifications are reissued. 

  Notify the Engineer of any change in certification status. 

560-7 Surface Preparation. 

 560-7.1 General: Ensure all surfaces to be coated are clean, dry, and free from oil, 

grease, dirt, dust, soluble salts, corrosion, peeling coating, caulking, weld spatter, mill scale and 

any other surface contaminants. Prepare all surfaces that will become inaccessible after 

fabrication, erection, or installation while accessible. Sequence the surface preparations and 

coating operations so that freshly applied coatings will not be contaminated by dust or foreign 

matter. Protect all equipment and adjacent surfaces not to be coated from surface preparation 

operations. Protect working mechanisms against intrusion of abrasive. In the event that any 

rusting or contamination occurs after the completion of the surface preparation, prepare the 

surfaces again to the initial requirements. Perform surface preparation work only when the 

temperature of the steel surface is at least 5ºF above the dew point temperature. 

 560-7.2 Mechanical Removal of Surface Defects: Break all corners resulting from 

sawing, burning, or shearing. In areas where burning has been used, remove the flame hardened 

surface of the steel to the extent necessary to achieve the required surface profile after abrasive 

blast cleaning. Remove all weld slag and weld spatter. Conduct all of this work in accordance 

with AASHTO/NSBA Steel Bridge Collaboration S 8.1. 

 560-7.3 Cleaning: Clean all steel surfaces in accordance with the requirements of SSPC-

SP 1. 

 560-7.4 Washing: Clean all steel surfaces in accordance with the requirements of SSPC-

SP 12 LPWC WJ4. 

 560-7.5 Soluble Salts Detection and Removal: When using SSPC Guide 15, Table 1 

retrieval methods, determine the chloride, sulfate and nitrate concentrations on all steel surfaces 

using soluble salts test kits meeting the requirements of 560-2.4. Perform the tests after washing 

and after each applied coat of the coating system. Ensure the non-visible surface contaminant 

concentration on blast-cleaned surfaces does not exceed the limits in Table 560-7.1. When 

quality control documentation at a fixed location indicates 36 months of historical sequential 

contaminant levels below those specified in Table 560-7.1, the Department may allow testing 

frequency to be reduced to one chloride contamination test per day. When any concentration or 

conductivity measurement exceeds the levels given in Table 560-7.1, rewash the entire surface 

area and retest all potentially contaminated steel to the satisfaction of the Engineer. If additional 

washing does not reduce the concentration to the acceptable level, a surface treatment or water 

additive may be used. Use a surface treatment or water additive that is approved by the coating 

system supplier and the Engineer. 
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Table  560-7.1 

Allowable Surface Contaminants 

Coating Stage Frequency of Test Acceptance Criteria 

Post-Blast, Pre-Coating 1 test (per 1000 ft2) 

≤ 17 µg/cm2 Sulfates 

≤ 10 µg/cm2 Nitrates 

≤ 70 µS/cm2 Conductivity 

≤ 7 µg/cm2 Chlorides 

Between Coats 

3 tests (first 1,000 ft2) 

1 test (ea. Additional 1,000 

ft2) 

≤ 7 µg/cm2 Chlorides 

 

 560-7.6 Abrasive Blast Cleaning: Prepare steel by abrasive blast cleaning to “near-

white” metal condition as defined in SSPC-SP 10. Use SSPC VIS 1 as an aid in establishing 

cleanliness. After abrasive blast cleaning, ensure the surface profile meets the requirements of 

the coating manufacturer’s product data sheet. Determine the surface profile in accordance with 

ASTM D4417, Method B or C. 

  Perform all abrasive blast cleaning within a containment system to ensure 

confinement of all particulates. Design the containment system to comply with all applicable 

Federal, State, and Local regulations. Ensure the abrasive blast cleaning does not produce holes, 

cause distortion, remove metal, or cause thinning of the substrate. 

 560-7.7 Hand and Power Tool Cleaning: Prepare steel by power and hand tool cleaning 

as defined in SSPC-SP 11, SSPC-SP 15, SSPC-SP 3, and SSPC-SP 2 for touch up and repair 

when approved by the Engineer. Use SSPC-VIS 3 as an aid in establishing cleanliness. 

560-8 Surfaces Not to be Coated. 

 560-8.1 Galvanized Surfaces: Do not coat galvanized surfaces unless specified in the 

Contract Documents. When painting is required by the Contract Documents, perform sampling 

and testing in accordance with Section 649 and 975-4. 

 560-8.2 Surfaces to be in contact with Concrete: Do not coat the areas of contact 

surfaces of steel to be encased or embedded in concrete, or coated with concrete unless specified 

in the Contract Documents. When specified, prepare the contact surfaces and apply primer. 

 560-8.3 Faying Surfaces: After application of the primer, protect the contact surfaces of 

members to be joined by high-strength bolts in friction type joints from all other coatings and 

foreign material. 

 560-8.4 Machine Finished Surfaces: Apply a coating of rust preventative compound to 

all machine finished or similar surfaces that are not to be coated, or will not be coated 

immediately. 

 560-8.5 Surfaces to be Welded: Mask off surfaces within 1 inch of field welded 

connections before the application of any shop coating. Apply a mist coat of primer that is less 

than 1 mil dry film thickness to surfaces where shear studs will be welded. 

560-9 Application. 

 560-9.1 General: Apply a complete coating system to all structural steel surfaces except 

surfaces indicated in 560-8. Apply a complete coating system to all surfaces that will become 

inaccessible after fabrication, erection, or installation. 
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  Apply the prime coat in the shop. Apply the intermediate coat in the shop or field. 

Only apply the finish coat after erection and after concrete work is complete. 

  Prior to the application of any coating, inspect the substrate for contamination and 

defects, and prepare the surface in accordance with 560-7 before application of the next coat. 

  Apply each coat including a stripe coat in a color that contrasts with the substrate 

or preceding coat. For exterior surfaces, apply a finish coat color meeting FED-STD-595, 

Shade 36622, unless otherwise specified in the Contract Documents. 

 560-9.1.1 Interior Box or Tub Girders: Apply a coat of white amine epoxy directly to 

the surface of all interior components of steel box or tub girders. Caulk and paint all bolted 

assemblies and joints in accordance with 560-9.7. When stud welding is specified, apply a mist 

coat of inorganic zinc-rich primer to the top flange at a dry film thickness no greater than 1 mil. 

Prevent rust bleeding from the top flange from staining adjacent painted surfaces. 

 560-9.2 Weather and Temperature Limitations: Do not spray coating when the 

measured wind speed in the immediate coating area is above 15 miles per hour. Do not apply 

coatings when contamination from rainfall is imminent or when the ambient air temperature, 

relative humidity, dew point temperature, or temperature of the steel is outside limits of the 

coating manufacturer’s product data sheet. 

 560-9.3 Protection of Adjacent Surfaces: Protect all surfaces and working mechanisms 

not intended to be coated during the application of coatings. Clean surfaces that have been 

contaminated with coatings until all traces of the coating have been removed. Do not allow 

material from cleaning and coating operations to be dispersed outside the work site. 

 560-9.4 Mixing and Thinning: Mix all coatings in accordance with the manufacturer’s 

product data sheet. Only mix complete kits. Use thinners and solvents in accordance with the 

requirements of the coating manufacturer’s product data sheet and confirm that the amount of 

thinner added does not result in the coating exceeding VOC regulations stated in Section 975. 

  Perform all mixing operations over an impervious surface with provisions to 

prevent runoff to grade of any spilled material. 

 560-9.5 Application Methods: Use coating application equipment and apply coatings 

per the coating manufacturer’s product data sheet. Application with brushes may be permitted for 

minor touchup of spray applications, stripe coats, or when otherwise approved by the Engineer. 

Adjust spray equipment to produce an even, wet coat with minimum overspray. Apply coatings 

in even, parallel passes, overlapping 50 percent. Agitate coatings during application as required 

by the coating manufacturer’s product data sheet. 

 560-9.6 Stripe Coating: Use an aluminum epoxy mastic that is at least 80% solids by 

volume and is approved to be compatible with the coating system by the coating system 

manufacturer. Apply a stripe coat after the prime coat, but prior to applying the intermediate 

coat. Also, apply a stripe coat after the intermediate coat but prior to the finish coat. Apply the 

stripe coat per the manufacturers published product data sheet but no less than 3 mils dry film 

thickness. Apply both stripe coats to achieve complete coverage on welds, corners, crevices, 

sharp edges, bolts, nuts, rivets, and rough or pitted surfaces. A stripe coat of translucent coatings 

is not required. Do not apply subsequent coats until the previous stripe coat has cured per the 

manufacturer’s product data sheet for recoating. Stripe coating is not required for the inside 

surface area of all steel box girders. 

 560-9.7 Sealing Using Caulk: Apply caulk after the intermediate coat has cured to a 

condition suitable for recoating in accordance with the manufacturer’s product data sheet, and 

before application of the finish coat. Completely seal the perimeter of all cracks and crevices, 
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joints open less than 0.5 inch, and skip-welded joints using caulk. Apply the caulk to the joint 

following the caulk manufacturer’s recommendations. Ensure the caulk bead has a smooth and 

uniform finish and is cured according to the caulk manufacturer’s curing schedule prior to the 

application of the finish coat. Caulking the perimeter of bolted splice plates are not required 

unless directed by the Engineer. Caulking cracks or crevices less than 0.003 inches in width 

within the interior surface of box girders is not required. 

 560-9.8 Thickness of Coats: Apply coatings to the thickness as identified in the 

manufacturer’s product data sheet. After application of each coat, thoroughly inspect the surfaces 

and measure the dry film thickness (DFT) in accordance with SSPC-PA 2. As an exception to 

SSPC-PA2, the DFT of the prime coat shall not be less than the minimum specified by the 

manufacturer’s product data sheet. When the DFT is deficient or excessive, correct in accordance 

with the coating manufacturer’s recommendations and retest the area. 

 560-9.9 Coating Drying, and Curing: Apply coatings within the time specified by the 

coating manufacturer’s product data sheet for drying and recoating. Test the coating for proper 

cure before handling and shipping. Test for cure in accordance with the manufacturer’s 

recommended method. Meet the requirements of ASTM D4752 for inorganic zinc primers or 

ASTM D5402 for organic zinc primers when the manufacturer’s technical data sheet does not 

state a specified cure test. Obtain the acceptance criteria from the coating manufacturer and 

report the results to the Engineer. 

  Prior to assembling bolted connections, test and verify that the primer coating on 

the faying surfaces has cured to a resistance rating of 5 in accordance with ASTM D4752, 

ASTM D5402, or the coating manufacturer’s requirements. If cure testing is performed per the 

coating manufacturer’s requirements, submit the test results to the Engineer for approval prior to 

assembling the bolted connection. 

 560-9.10 Coating Finish: Apply each coat free of runs, sags, blisters, bubbles, and mud 

cracking; variations in color, gloss, or texture; holidays; excessive film buildup; foreign 

contaminants; orange peeling; and overspray.  

560-10 Touchup and Repair. 

 560-10.1 Faying Surfaces: Reapply primer to all damaged surfaces using an approved 

organic zinc-rich primer. Do not use epoxy mastics on faying surfaces. Maintain a class B slip-

critical coefficient by repairing faying surfaces in slip-critical connections in accordance with 

560-8.3. 

 560-10.2 Repairs Other Than Faying Surfaces: Touch up all flaws and damaged areas. 

Clean and coat all welds, rivets, bolts, and all damaged or defective coating and rusted areas in 

accordance with 560-7 and 560-9. Repair damaged surfaces using an approved organic zinc-rich 

primer. Upon approval by the Engineer, aluminum mastic may be used in accordance with the 

manufacturer’s recommendations and approval by the coating manufacturer. Aluminum mastic 

must contain aluminum pigment and minimum 80% volume solids. 

560-11 Coating of Permanent Sheet, Pipe and H-Piles. 

 560-11.1 Surface Preparation: Prepare the substrate in accordance with 560-7. Provide 

a depth of anchor profile in accordance with the manufacturer’s product data sheet, but in no 

case less than 2.5 mils. Re-blast piles not coated during the same shift or if the surface to be 

coated no longer meets the requirements SSPC-SP 10. 

 560-11.2 Application of Coating: Unless otherwise shown in the Contract Documents, 

apply the inorganic zinc primer to all surfaces of H and sheet piles and the exterior surface of 
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pipe piles in accordance with the limitations of 560-8. Unless otherwise shown in the Contract 

Documents, apply coal tar-epoxy coatings to the exposed side of sheet piles from the top of the 

piles to a depth of five feet below the lower of the design ground surface or the design scour 

depth in accordance with the limitations of 560-8. Apply the inorganic zinc primer in accordance 

with this Section. Apply the coal tar-epoxy in accordance with the following specific 

requirements: 

  1. Apply the coal tar-epoxy system in two coats. The time interval between the 

first coat and the second coat will be in strict accordance with the coating manufacturer’s 

published specifications. Apply the first coat to yield a dry film thickness of 8 to 10 mils. Apply 

the second coat to attain a total dry film thickness of the two coats between 16 and 20 mils. 

  2. Ensure that no portion of the coating is less than the specified minimum film 

thicknesses. The total minimum film thickness for any combination of coats will be the sum total 

of the averages of the specified thickness range of the individual coats. 

  3. After applying the coating on the steel piles, the Engineer will thoroughly 

inspect the surfaces and make film thickness measurements at the approximate rate of one for 

each 25 square feet of area unless deficient thickness is found. In this case, the rate of sub-

measurements will be increased as required to determine the extent of the deficient area. 

560-12 Method of Measurement. 

 For coating all new structural steel in I-girder and box or tub girder superstructures and 

bent caps, the quantity to be paid for will be the lump sum quantity, completed and accepted.  

560-13 Basis of Payment. 

 For I-girder and box or tub girder superstructures and bent caps, price and payment will 

be full compensation for all work specified in this Section, including furnishing and applying all 

materials to complete the coating for the new structural steel. 

 No separate payment will be made for coating all other structural steel. 

 Payment for coating all new structural steel in I-girder and box or tub girder 

superstructures and bent caps will be made under: 

Item No. 560-  1- Coating System for New Structural Steel - lump sum. 
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SECTION 561 

COATING EXISTING STRUCTURAL STEEL 

561-1 Description. 

 Coat existing structural steel in accordance with the requirements of this Section by 

removing and replacing the existing coating or overcoating the existing coating as stated in the 

Contract Documents. 

561-2 Materials. 

 561-2.1 Coating Systems: For removal and replacement systems, use coating products 

and systems meeting the requirements of Section 975 and are listed on the Department’s 

Approved Product List (APL). 

  For overcoating systems, use products and systems as designated in the Contract 

Documents. Submit product data sheets and product Material Safety Data Sheets (SDS), or in 

lieu of SDS, submit test reports showing percent weight compositional analysis, Chemical 

Abstract Number, American Conference of Governmental Industrial Hygienists (ACGIH) time 

weighted average and ceiling exposure limits for all components, and lower and upper explosive 

limits, flash point, boiling point, amount of volatile organic compounds by weight, and specific 

gravity for each component of the coating system. 

 561-2.2 Thinners, Solvents and Cleaners: Meet the requirements of 560-2.2. In 

addition, for overcoating systems, use thinners, solvents, and cleaners that do not damage the 

existing coating system. 

 561-2.3 Caulking: Meet the requirements of 560-2.3. 

 561-2.4 Soluble Salts Test Kit: Meet the requirements of 560-2.4. 

 561-2.5 Abrasives: Meet the requirements of 560-2.5. 

 561-2.6 Rust Preventative Compound: Meet the requirements of 560-2.6. 

 561-2.7 Storage: Meet the requirements of 560-2.7. 

561-3 Equipment. 

 561-3.1 Compressed Air: Meet the requirements of 560-3.1. 

 561-3.2 Abrasive Blasting System: Meet the requirements of 560-3.2. 

 561-3.3 Coating Application System: Meet the requirements of 560-3.3. 

561-4 Quality Control (QC). 

 561-4.1 Field Preparation and Application: For the surface preparation of steel and 

application of coatings, submit a current SSPC QP1 or National Association of Corrosion 

Engineers (NACE) International Institute Contractor Accreditation Program (NIICAP) AS-1F 

certification with the Corporate QC Plan that was reviewed by SSPC or NIICAP under the 

current certification and a site specific coating plan to the Engineer at least 14 calendar days 

prior to beginning coatings work. For the removal of hazardous coatings, submit a current 

SSPC QP2 certification with the Corporate QC Plan that was reviewed by SSPC under the 

current certification and a site specific coating plan to the Engineer at least 14 calendar days 

prior to beginning coatings work. Do not begin coatings work until the site specific coating plan 

has been approved by the Engineer. 

  Prepare a traffic control plan for each phase of construction activities signed and 

sealed by the Contractor’s Engineer of Record in accordance with the FDOT Design Manual. Do 
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not begin work until the traffic control plan is approved by the Engineer. Maintain traffic in 

accordance with Section 102. 

  For work over navigable waters, submit a work plan to the United States Coast 

Guard including any scheduled restrictions to navigation channels or marine traffic. Obtain Coast 

Guard approval at least 30 days in advance of any restrictions. 

 561-4.2 Inspection: Meet the requirements of 560-5.3. 

561-5 Qualifications. 

 561-5.1 Field Contractor: Meet the requirements of 560-6.2. 

 561-5.2 Quality Control (QC) Personnel: Meet the requirements of 560-6.3. 

 561-5.3 Certifications: Meet the requirements of 560-6.4. 

561-6 Surface Preparation. 

 561-6.1 General: When portions of the existing coating are designated in the Contract 

Documents to be removed and replaced, clean, wash, test and remove soluble salts, and abrasive 

blast or hand and power tool clean to remove all existing coating and corrosion in the intended 

locations. Feather back the edges of all existing coating to remain a minimum of 3 inches around 

the area of existing coating removed to provide a smooth transition. Verify the edges of the 

existing coating are intact by probing with a dull putty knife in accordance with SSPC SP 2. 

Roughen the existing coating in the feathered area to ensure proper adhesion of the new coating. 

Notify the Engineer immediately when any structural steel appears to be defective. 

  When the existing coating is to remain, clean, wash, and test and remove soluble 

salts. 

  Ensure all surfaces to be coated are clean, dry, and free from oil, grease, dirt, dust, 

soluble salts, corrosion, peeling coating, caulking, weld spatter, mill scale and any other surface 

contaminants. Sequence the surface preparations and coating operations so that freshly applied 

coatings will not be contaminated by dust or foreign matter. Protect all equipment and adjacent 

surfaces not to be coated from surface preparation operations. Protect working mechanisms 

against intrusion of abrasive. In the event that any rusting or contamination occurs after the 

completion of the surface preparation, prepare the surfaces again to the initial requirements. 

Perform surface preparation work only when the temperature of the steel surface is at least 5oF 

above the dew point temperature. 

 561-6.2 Mechanical Removal of Surface Defects: Meet the requirements of 560-7.2. In 

addition, remove all pack rust prior to solvent cleaning. 

 561-6.3 Cleaning: Meet the requirements of 560-7.3. 

 561-6.4 Washing: Meet the requirements of 560-7.4. 

 561-6.5 Soluble Salts Detection and Removal: Meet the requirements of 560-7.5 except 

test five random locations in the first 1000 square feet and one random location for each 

subsequent 1000 square feet. 

 561-6.6 Abrasive Blast Cleaning: Meet the requirements of 560-7.6. 

 561-6.7 Hand and Power Tool Cleaning: Prepare steel by power and hand tool cleaning 

as defined in SSPC SP 11, SSPC SP 3, and SSPC SP 2 as stated in the Contract Documents. Use 

SSPC VIS 3 as an aid in establishing cleanliness. 

561-7 Surfaces Not to be Coated. 

 561-7.1 Galvanized Surfaces: Meet the requirements of 560-8.1. 

 561-7.2 Machine Finished Surfaces: Meet the requirements of 560-8.4. 
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561-8 Application. 

 561-8.1 General: Apply a complete coating system to all structural steel surfaces except 

surfaces indicated in 561-7. 

  Prior to the application of any coating, inspect the substrate for contamination and 

defects, and prepare the surface in accordance with 561-6 before application of the next coat. 

  Apply each coat including a stripe coat in a color that contrasts with the substrate 

or preceding coat. For exterior surfaces, apply a finish coat color meeting FED-STD-595, 

Shade 36622, unless otherwise specified in the Contract Documents. 

 561-8.2 Weather and Temperature Limitations: Meet the requirements of 560-9.2. 

 561-8.3 Sealing Using Caulk: Meet the requirements of 560-9.7. 

 561-8.4 Protection of Adjacent Surfaces: Meet the requirements of 560-9.3. 

 561-8.5 Mixing and Thinning: Meet the requirements of 560-9.4. 

 561-8.6 Application Methods: Meet the requirements of 560-9.5. 

 561-8.7 Stripe Coating: Meet the requirements of 560-9.6. 

 561-8.8 Thickness of Coats: Meet the requirements of 560-9.8. 

 561-8.9 Coating Drying, and Curing: Apply coatings within the time specified by the 

coating manufacturer’s product data sheet for drying and recoating. Before handling, test for cure 

in accordance with the manufacturer’s recommended method. Meet the requirements of 

ASTM D5402 for organic zinc primers when the manufacturer’s technical data sheet does not 

state a specified cure test. Obtain the acceptance criteria from the coating manufacturer and 

report the results to the Engineer. 

 561-8.10 Coating Finish: Meet the requirements of 560-9.10. 

561-9 Touchup and Repair. 

 Clean and coat all welds, rivets, bolts, and all damaged or defective coating and rusted 

areas in accordance with 561-6 and 561-8. Upon approval by the Engineer, aluminum mastic 

may be used in accordance with the manufacturer’s recommendations. Aluminum mastic must 

contain aluminum pigment and minimum 80% volume solids. 

561-10 Protection of the Environment, Public, and Workers. 

 561-10.1 General: Establish plans and programs to protect the environment, public, 

contractor employees, other workers, and property from overspray, exposure to toxic heavy 

metals and the release and emission of hazardous materials and nuisance dusts. Include in such 

plans and programs a procedure for the receipt, processing, evaluation and timely written 

response for claims by the public for damage resulting from the foregoing work. Submit to the 

Department any written response which denies such damage claims. Conduct all coating 

application and removal operations in compliance with EPA, OSHA, and other applicable 

Federal, State and local regulations. Submit a contingency plan for the remediation of water and 

land in the event of contamination by solid or liquid paint and contaminated water. 

 561-10.2 Environmental Protection: Prepare and submit to the Engineer, plans and 

programs for the protection of the environment and public based on the applicable EPA 

requirements, the requirements of this Section, and the Contract Documents. Include plans and 

programs for the protection of the air, soil/ground, and water.  

  561-10.2.1 Pollution Control: Submit a written pollution control and monitoring 

plan at the preconstruction meeting or as directed by the Engineer which clearly describes the 

means for complying with all Local, State and Federal regulations including pollution control 

provisions specified herein. The written plan must be in accordance with SSPC Project Design: 
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Industrial Lead Paint Removal Handbook, Volume II, Phase 6, Environmental Monitoring, and 

specifically include, but not be limited to, providing a scaled map of the work site layout 

showing the proposed number and location of soil sampling, Total Suspended Particulate (TSP) 

monitoring sites, waste storage areas, staging areas, temporary waste storage areas, and ambient 

air and personnel sampling frequency. 

   Comply with all applicable Federal, State, and Local rules and regulations. 

Immediately cease all operations in the event a violation of any environmental regulation or a 

failure to properly execute any pollution control provisions occurs. Resume operations after 

written proposed corrective procedures have been submitted to and approved by the Engineer 

and implemented. 

  561-10.2.2 Permits: Submit all required permits from all applicable regulatory 

agencies to the Engineer prior to the commencement of any work. Seek permit determination 

from these regulatory agencies to avoid any potential permit non-compliance issues during work 

activities. The Contractor is responsible for all liability resulting from non-compliance with 

pertinent rules and regulations including permit requirements. 

  561-10.2.3 Ambient Air Quality Compliance and Protection of the Air: 

   561-10.2.3.1 Visible Emissions: Assess the visible emissions using EPA 

Method 22, Timing of Emissions as defined by 40 CFR 60, Appendix A, Standards of 

Performance for New Stationary Sources. During abrasive blasting, do not allow visible 

emissions from a containment to exceed a random cumulative duration of more than one percent 

of the workday (SSPC Guide 6, Level 1 Emissions). During pressurized water cleaning, do not 

allow visible emissions from a containment to exceed a random cumulative duration of more 

than ten percent of the workday (SSPC Guide 6, Level 3 Emissions). 

   561-10.2.3.2 Total Suspended Particulate (TSP) Matter: Control 

emissions from the containment area to prevent exceeding the TSP lead of 1.5 g/m3 over a 

90 day period, or the daily and adjusted daily allowances of SSPC-TU 7. Conduct TSP Lead 

monitoring in accordance with 40 CFR 50, Appendix B, Reference Method for Determination of 

TSP Matter in the Atmosphere (high volume sampler required), and 40 CFR 50, Appendix G, 

Reference Method for Determination of TSP Matter Collected from Ambient Air. Position the 

TSP lead monitoring equipment in general accordance with 40 CFR 58, Ambient Air Quality 

Surveillance.  

    When lead is present in the coating, perform TSP Lead background 

monitoring for a period of 3 days prior to the beginning of abrasive blast cleaning operations. 

Submit the results from background monitoring and the first week of monitoring during abrasive 

blast cleaning to the Engineer for review within 5 calendar days after the first week of work. 

Continue monitoring unless otherwise directed by the Engineer. 

   561-10.2.3.3 Regulated Area: Establish a regulated area around the work 

site to prohibit unauthorized persons from areas where exposure to hazardous airborne metals 

may exceed the following action levels: 

 

Table 561-1 Hazardous Airborne Metals and Action Levels 

Airborne Metals Action Level 

Lead 30 g/m3 

Cadmium 2.5 g/m3 

Arsenic 5 g/m3 

Hexavalent Chromium (Cr6+) 2.5 g/m3 
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    Conduct monitoring in accordance with the National Institute for 

Occupational Safety and Health (NIOSH) procedures upon initiation of dust producing 

operations and submit the test results to the Engineer within 72 hours of sampling. Report sample 

results as eight-hour Time Weighted Averages (TWA). Reestablish the regulated area and 

perform additional sampling when the results exceed the action levels or when directed by the 

Engineer. Record all pertinent data. Position air-sampling pumps around the project perimeter 

where the public or personnel can approach the work area. Place sampler inlets at breathing 

height. Clearly mark the regulated area by the use of warning signs, rope, barrier tape, or 

temporary construction fencing. 

  561-10.2.4 Soil/Ground Quality: Inspect the ground beneath and in proximity to 

the structure in the presence of the Engineer for visible paint chips to establish an initial job site 

cleanliness standard. When heavy metals are in the existing coatings, test soil samples prior to 

the beginning of operations and after project completion for heavy metals. Document the number 

and specific locations where the initial samples are taken as outlined in the SSPC Project Design-

Industrial Lead Paint Removal Handbook, Volume 2 to ensure the post samples are collected 

from the same locations. Submit all samples to the Engineer for review. If the project activities 

increase the heavy metal content in soil to more than 20% above the pre-job geometric mean or 

100% at any one location, return the site to the pre-job levels. Conduct additional soil testing as 

necessary to determine the extent of contamination. 

   For structures less than 14 feet minimum height, take one sample north, 

south, east, and west (where soil is present) of the structure. If the structure is longer than 14 feet, 

take one additional sample for every 14 feet in length. 

   For structures greater than 14 feet minimum height, take two samples 

north, south, east, and west (where soil is present) of the structure. Locate the inner row of 

samples within 14 feet of the structure. Locate the outer row of samples at a distance equal to the 

height of the structure. If the structure is longer than 14 feet, take one additional sample for every 

14 feet in length. 

   In addition, submit a pre- and post- soil sampling plan for storage areas 

identifying the sample location, depth, analyses list, lab certification, and turnaround time. Once 

approved by the Engineer, submit sampling results along with a scaled drawing indicating 

designated sample locations. 

  561-10.2.5 Water Quality: Do not release, discharge or otherwise cause 

hazardous materials, debris, waste, or paint chips to enter the water. Protect against releases due 

to rain and methods of surface preparation from reaching rivers, streams, lakes, storm drains, or 

other bodies of water. 

 561-10.3 Containment System: Submit a written containment system design plan in 

accordance with this section and the contract documents at the pre-construction conference or as 

directed by the Engineer which clearly describes the proposed containment system applicable to 

the intended removal method and in accordance with the requirements outlined herein and 

SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Activities. Ensure 

the plan includes, but is not limited to, removal method; methods for collecting debris; and 

containment enclosure components. Use fire retardant materials. Submit containment drawings, 

calculations, assumptions, ventilation criteria if applicable, and a structural analysis that verifies 

the existing structure can withstand the additional dead, live and wind loads imposed by the 

containment system, signed and sealed by a Specialty Engineer. However, for more complex 
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structures incorporating cables stayed, suspension, or truss designs, the analysis must be 

performed by the Contractor’s Engineer of Record qualified in Type Work Category 4.3, 

Complex Bridge Design. Submit a contingency plan addressing natural weather events such as 

tropical storms and hurricanes. Ensure the lighting inside the containment is in accordance with 

SSPC Guide 12, Guide for Illumination of Industrial Painting Projects. Provide lighting to a 

minimum intensity of 10 ft-cd for general, 20 ft-cd for work, and 50 ft-cd for inspection. All 

drawings and calculations must be submitted and accepted before any work begins. Include a 

clear description of the ventilation system components and information including the fan curve 

and design point on the proposed dust collector. Design to provide ventilation according to the 

notes provided in SSPC Guide 6: 100 feet per minute for cross draft and 50-60 feet per minute 

for downdraft. 

  Isolate the immediate area of the structure to ensure compliance with current and 

permit requirements for air, water, soil, and pollution prevention. Protect the containment system 

from vehicular and pedestrian traffic. Ensure paint, paint chips, or other debris will not fall 

outside of the containment area under any circumstances. Repair any damage created by 

fastening, bracing, or handling the scaffolding and staging. If a suspended platform is 

constructed, use rigid or flexible materials as needed to create an air and dust impenetrable 

enclosure. Verify that the platform and its components are designed and constructed to support at 

least four times its maximum intended load without failure, with wire cables capable of 

supporting at least six times their maximum intended load without failure. Strictly comply with 

all applicable OSHA regulations regarding scaffolding. The category and class of containment 

shall be as required in the Contract Documents. 

 561-10.4 Protection of Adjacent Areas: Protect all areas adjacent to abrasive blast 

cleaning, including machinery and deck grating. Before the commencement of any cleaning and 

coating operations, submit a control plan for the protection of adjacent surfaces from damage by 

nearby blasting and coating to the Engineer for review. Repair any damage to adjacent areas. The 

repair procedure must be submitted to the Engineer for acceptance prior to any remediation. 

 561-10.5 Worker Protection: Comply with the requirements of OSHA 29 CFR 1926 

and applicable portions of 29 CFR 1910. Include specific programs as required by 

29 CFR 1926.62 (lead), 29 CFR 1926.1118 (inorganic arsenic), 29 CFR 1926.1126 (hexavalent 

chromium), and 29 CFR 1926.1127 (cadmium) when these hazardous agents are present. 

Implement appropriate safety procedures for all hazards on the job site whether specifically 

identified herein or not. 

561-11 Waste Handling and Management. 

 561-11.1 General: Prepare a waste management program plan which addresses the 

applicable requirements from EPA regulations for hazardous waste management and the 

Contract Documents. Include provisions for the handling and disposal of non hazardous waste. 

Dispose of all waste in accordance with all federal, state, and local laws and regulations. 

 561-11.2 Collection and Handling of Waste: Properly classify, package, and store all 

paint removal debris, both solid and liquid in accordance with SSPC Guide 7, Guide for the 

Disposal of Lead-Contaminated Surface Preparation Debris, the Federal Water Pollution Control 

Act with amendments, and all other current government regulations and guidelines. Comply with 

the Resource Conservation and Recovery Act to include, at a minimum, CFR 40 260 through 

CFR 40 268. Prior to identification and storage, separate solid and liquid waste, and separate 

individual waste streams. 
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 561-11.3 Testing and Analysis: Laboratory analyses for all waste stream and 

environmental samples shall be conducted by an EPA certified, independent laboratory with an 

approved Quality Assurance Plan. Laboratory analyses for worker monitoring and regulated area 

samples shall be conducted by an American Industrial Hygiene Association (AIHA) metals 

accredited laboratory. Submit all sampling and test reports no later than 72 hours after collection 

of samples. 

 561-11.4 Waste Identification: Collect samples in accordance with EPA SW 846, Test 

Methods for Evaluating Solid Waste - Physical/Chemical Methods. Use a random and 

representative sampling technique. Collect a minimum of four representative samples of each 

waste stream. These waste streams include, but are not limited to, water, paint chips, dust, and 

paint chips mixed with disposable abrasives and debris. Complete the initial sampling of each 

waste stream immediately upon filling the first drum, but do not allow waste to accumulate for 

longer than 7 days before sampling. 

  After the representative samples are collected, send them immediately to the EPA 

certified laboratory for analysis. Unless otherwise directed by the Engineer, required by State 

regulations, or required by the waste recycling or disposal facility, once each waste stream is 

sampled, tested, and classified, additional sampling and analysis are not required for subsequent 

shipments unless the waste stream changes. Submit samples to an approved laboratory to be 

tested for arsenic, barium, cadmium, hexavalent chromium, lead, mercury, selenium, and silver 

in accordance with EPA Method 3050 and Method 6010 (content) and EPA Method 1311, 

Toxicity Characteristics Leaching Procedures (TCLP).Clearly label each sample with sample 

number, date and time of sampling, name of collector, and location of collection. 

  Maintain chain of custody forms for each sample. Enter each sample on a sample 

analysis request form. Record sample numbers, type of waste, amount of each sample, 

distribution of samples, signature and all other information. 

 561-11.5 Waste Storage: Collect waste from the control devices, equipment, and all 

work surfaces on a daily basis. Keep hazardous and non-hazardous waste separate. Do not mix 

blasting debris with any other type of waste. Place waste in approved storage drums. 

  Locate all hazardous waste within a regulated area. The maximum weight for 

each drum, when filled, is 821 pounds. Properly seal and label all drums. Transport waste storage 

drums to a secured, marked, temporary storage area. Locate the temporary storage area on well-

drained ground not susceptible to flooding or storm water run-off. Place drums on a pallet and 

cover with fiber reinforced, impermeable tarpaulins. Store drums no more than two drums wide 

and two drums high. Arrange drums so that labels are easily readable. Do not store waste in the 

temporary storage area longer than 90 days. 

 561-11.6 Waste Disposal: Transport, treat and dispose of all hazardous and non-

hazardous waste. Notify the Engineer a minimum of three weeks prior to the date of shipment of 

any waste to an off- site facility. Submit to the Engineer documentation that the receiving 

disposal facilities are properly licensed. Submit manifests for all hazardous and non-hazardous 

waste shipments. Identify any waste disposal subcontractors and submit verification of their 

licensing to perform waste disposal and transport operations. 

 561-11.7 Permits: The Contractor is responsible for all liability resulting from non-

compliance with pertinent rules and regulations including permit requirements. 
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561-12 Method of Measurement. 

 When a lump sum pay item is provided, the quantity to be paid for coating existing 

structural steel will be the lump sum quantity for the areas shown in the Plans, completed and 

accepted. 

 When a square foot item is provided, the quantity to be paid for coating existing 

structural steel will be the plan quantity in square feet of surface area as shown in the Plans, 

completed and accepted. 

561-13 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section.  

 Payment will be made under: 

Item No. 561-  1- Coating Existing Structural Steel - lump sum. 

Item No. 561-  2- Coating Existing Structural Steel - per square foot. 
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SECTION 562 

REPAIR OF GALVANIZED SURFACES 

562-1 Description. 

 Apply a coating of galvanizing compound over welded areas of galvanized structural 

members and over areas of previously galvanized members on which the galvanizing has 

become damaged. 

562-2 Materials. 

 562-2.1 Areas 100 Square Inches or Less: Use a cold galvanizing compound containing 

at least 92% zinc dust in the dry film. 

 562-2.2 Areas Greater than 100 Square Inches: Use a galvanizing compound as 

specified in 975-2.4.1 and listed on the Approved Product List (APL). 

562-3 Construction Methods. 

 Prepare surfaces and apply the galvanizing compound according to ASTM A780 and 

manufacturer’s recommendations. Apply additional coats on rough or pitted surfaces, when in 

the opinion of the Engineer it is necessary to obtain acceptable cover. Follow the manufacturer’s 

recommended dry time between coats. 

 Re-clean the areas not coated on the same day the cleaning is accomplished, or surfaces 

that have rusted, prior to coating. 

 Apply the galvanizing compound to attain a uniform appearance free from all defects or 

failures. Submit repair procedures to the Engineer for approval. All deficiencies will be corrected 

at no cost to the Department. 

562-4 Basis of Payment. 

 No direct payment will be made for galvanizing compound coating of welded surfaces or 

for field repair of damaged galvanized surfaces. Include the cost to perform these operations, in 

the Contract price for the item which includes the member being so treated. 
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SECTION 563 

ANTI-GRAFFITI COATINGS 

563-1 Description. 

 Apply an anti-graffiti coating in accordance with the requirements of this Section 

to the areas shown in the Plans. 

563-2 Materials. 

 Use anti-graffiti coating products meeting the requirements of Section 975 that 

are recommended for the base substrate by the manufacturer and listed on the 

Department’s Approved Product List (APL). Do not use sacrificial coatings on steel 

structures. 

563-3 Application. 

 563-3.1General: Apply anti-graffiti coatings in accordance with the 

manufacturer’s product data sheet. 

 563-3.2 Protection of Adjacent Surfaces: Consider wind direction, velocity and 

geographic location as having a major impact on all cleaning and anti-graffiti coating 

operations. Use all necessary precautions to prevent cleaning and anti-graffiti coating 

materials from being dispersed outside the work site. If conditions are such that material 

is dispersed to areas where vehicles or other property may be damaged, suspend 

operations until conditions improve and work can continue without affecting adjacent 

property. 

  Protect all surfaces not intended to be coated, which are adjacent to, or in 

close proximity to the surfaces to be coated, during the application of anti-graffiti 

coating. Clean surfaces that are to be coated, as per the manufacturer’s product data 

sheet. 

 563-3.3 Surface Preparation: Remove all graffiti from the substrate. Prior to 

applying any anti-graffiti coatings, prepare all surfaces to be coated in accordance with 

ASTM D4261 or ASTM D4258 and the manufacturer’s product data sheet. 

  When the anti-graffiti coating or coating system is to be applied over an 

existing coating, apply a test patch (minimum area of 4 square feet) in accordance with 

this Section. Allow the test patch to cure a minimum of 7 days without any defects. No 

time extension will be granted as a result of this test requirement. 

 563-3.4 Correction of Deficiencies: Remove all applied anti-graffiti coatings 

identified by the Engineer as damaged, defective, or otherwise not meeting these 

Specifications, in accordance with the manufacturer’s recommendations. 

  Prepare the surface and reapply the coating in accordance with the 

manufacturer’s recommendations and as specified herein. 

  Remove and correct all deficiencies at no additional cost to the 

Department. 

563-4 Method of Measurement. 

 The quantity to be paid for will be plan quantity, in square feet, of the area of anti-

graffiti coating completed and accepted. 

 The area will be based on the surface area shown in the Plans with no allowance 

for surface texture or variable depth surface profiles. 
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563-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including furnishing and applying all materials to complete the anti-graffiti coating. 

 Payment shall be made under: 

Item No. 563-  3- Anti-Graffiti Coating Sacrificial - per square foot. 

Item No. 563-  4- Anti-Graffiti Coating Non Sacrificial - per square 

foot. 
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SECTION 570 

PERFORMANCE TURF 

570-1 Description. 

 Establish a growing, healthy turf over all areas designated in the Plans. Use sod in areas 

designated in the Plans to be sodded. Use seed, hydroseed, bonded fiber matrix, or sod in all 

other areas. Maintain performance turf areas until final acceptance of all Contract work in 

accordance with Section 5-11 and the establishment requirements of 570-4 have been met. 

570-2 Materials. 

 Meet the following requirements: 

Turf Materials .................................................................Section 981 

Fertilizer ..........................................................................Section 982 

Water ...............................................................................Section 983 

570-3 Construction Methods. 

 570-3.1 General: Remove all construction debris in performance turf areas. Install 

performance turf at the earliest practical time for erosion control and establishment. 

  Shape the areas to be planted to the plan typical sections and lines and grade 

shown in the Plans. 

  Except in areas where the Contract Documents requires specific types of turf to 

match adjoining private property, any species of turf designated in Section 981 may be used. All 

of the permanent performance turf material shall be in place prior to final acceptance. 

  The Department will only pay for replanting as necessary due to factors 

determined by the Engineer to be beyond control of the Contractor. 

  Install all performance turf on shoulder areas prior to the placement of the friction 

course on adjacent pavement. 

 570-3.2 Seeding: At the Contractor’s option, wildflower seed may be included in the 

performance turf seeding operation or performed separately from the performance turf seeding. 

Seed must produce visible seedlings within 45 days of planting. 

  Use of compost meeting the requirements of Section 987 as mulch is acceptable 

unless otherwise specified. 

 570-3.3 Sod: Place the sod on the prepared surface, with edges in close contact. Do not 

use sod which has been cut for more than 48 hours. 

  Place the sod to the edge of all landscape areas as shown in the Plans and the 

Standard Plans. 

  Place rolled sod parallel with the roadway and cut any exposed netting even with 

the sod edge. 

  Monitor placed sod for growth of exotic or invasive pest plants and noxious 

weeds. If exotic or invasive pest plants and/or noxious weeds manifest themselves within 

30 days of placement of the sod during the months April through October, within 60 days of 

placement of the sod during the months of November through March treat affected areas by 

means acceptable to the Department at no expense to the Department. If pest plants and/or 

noxious weeds manifest themselves after the time frames described above from date of 

placement of sod, the Engineer, at his sole option, will determine if treatment is required and 
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whether or not the Contractor will be compensated for such treatment. If compensation is 

provided, payment will be made as Unforeseeable Work as described in 4-4. 

  Remove and replace any sod as directed by the Engineer. 

 570-3.4 Hydroseeding: Use equipment specifically designed for mixing the mulch, seed, 

fertilizer, tackifier and dye, and applying the slurry uniformly over the areas to be hydroseeded. 

  Use mulch that does not contain reprocessed wood or paper fibers. Ensure that 

50% of the fibers will be retained on a twenty-five mesh screen. 

  Mix fertilizer as required into the hydroseeding slurry. 

  Ensure that the dye does not contain growth or germination inhibiting chemicals. 

  When polyacrylamide is used as part of hydroseeding mix, only anionic polymer 

formulation with free acrylamide monomer residual content of less than 0.05% is allowed. 

Cationic polyacrylamide shall not be used in any concentration. Do not spray polyacrylamide 

containing mixtures onto pavement. These may include tackifiers, flocculants or moisture-

holding compounds. 

 570-3.5 Bonded Fiber Matrix (BFM): Meet the minimum physical and performance 

criteria of this Specification for use of BFM in hydroseeding operations or temporary non-

vegetative erosion and sediment control methods. 

  Provide evidence of product performance testing, manufacturer’s certification of 

training and material samples to the Engineer at least 7 calendar days prior to installation. 

  Provide documentation to the Engineer of manufacturer’s testing at an 

independent laboratory, demonstrating superior performance of BFM as measured by reduced 

water runoff, reduced soil loss and faster seed germination in comparison to erosion control 

blankets. 

  Use only BFMs that contain all components pre-packaged by the manufacturer to 

assure material performance. Deliver materials in UV and weather resistant factory labeled 

packaging. Store and handle products in strict compliance with the manufacturer’s directions. 

  When polyacrylamide is used as part of hydroseeding mix, only anionic polymer 

formulation with free acrylamide monomer residual content of less than 0.05% is allowed. 

Cationic polyacrylamide shall not be used in any concentration. Do not spray polyacrylamide 

containing mixtures onto pavement. These may include tackifiers, flocculants or moisture-

holding compounds. 

  Meet the following requirements after application of the formed matrix: 

   Ensure that the tackifier does not dissolve or disperse upon re-wetting. 

   Ensure that the matrix has no gaps between the product and the soil and 

that it provides 100% coverage of all disturbed soil areas after application. 

   Ensure that the matrix has no germination or growth inhibiting properties 

and does not form a water-repelling crust. 

   Ensure that the matrix is comprised of materials which are 100% 

biodegradable and 100% beneficial to plant growth. 

  Mix and apply the BFM in strict compliance with the manufacturer’s 

recommendations. 

  Apply the BFM to geotechnically stable slopes at the manufacturer’s 

recommended rates. 

  Degradation of BFM will occur naturally as a result of chemical and biological 

hydrolysis, UV exposure and temperature fluctuations. Re-application, as determined by the 
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Engineer, will be required if BFM-treated soils are disturbed or water quality or turbidity tests 

show the need for an additional application. 

 570-3.6 Watering: Water all performance turf areas as necessary to produce a healthy 

and vigorous stand of turf. Ensure that the water used for turf irrigation meets the requirements 

of Section 983. 

 570-3.7 Fertilizing: Fertilize as necessary to promote turf growth and establishment 

based on soil testing. Refer to Section 982 for fertilizer rates. 

  For bid purposes, base estimated quantities on an initial application of 

265 lbs/acre and one subsequent application of 135 lbs/acre of 16-0-8. 

 570-3.8 Shoulder Treatment: Provide soil for shoulder treatment in accordance with 

Standard Plans, Index 570-010. Soil needed for these purposes will be included in the 

corresponding Pay Item. 

570-4 Turf Establishment. 

 Perform all work necessary, including watering and fertilizing, to sustain an established 

turf, free of noxious weeds, at no additional expense to the Department. Provide the filling, 

leveling, and repairing of any washed or eroded areas, as necessary. 

 Established turf is defined as follows: 

  1. An established root system (leaf blades break before seedlings or sod can be 

pulled from the soil by hand). 

  2. No bare spots larger than one square foot. 

  3. No continuous sod seams running perpendicular to the face of the slope. 

  4. No bare areas comprising more than 1% of any given 1,000 square foot area. 

  5. No deformation of the performance turf areas caused by mowing or other 

Contractor equipment. 

  6. No exposed sod netting. 

  7. No competing vegetation, exotic or invasive pest plants or noxious weeds. 

 Monitor turf areas and remove all competing vegetation, exotic or invasive pest plants, 

and noxious weeds (as listed by the Florida Exotic Pest Plant Council, Category I “List of 

Invasive Species”, Current Edition, https://www.fleppc.org). Remove such vegetation regularly 

by manual, mechanical, or chemical control means, as necessary. When selecting herbicides, pay 

particular attention to ensure use of chemicals that will not harm desired turf or wildflower 

species. Use herbicides in accordance with 7-1.7. 

 If at the time that all other work on the project is completed, but all turf areas have not 

met the requirements for established turf set forth in 570-4, continuously maintain all turf areas 

until the requirements for established turf set forth in 570-4 have been met. 

 During establishment and until the performance turf is established in accordance with this 

Section, continue the inspection, maintenance, and documentation of erosion and sedimentation 

control items in accordance with Section 104. Remove and dispose of all erosion and 

sedimentation control items after the performance turf has been established. 

 Notify the Engineer, with a minimum of seven calendar days advance notice, to conduct 

inspections of the performance turf at approximate 90-day intervals during the establishment 

period to determine establishment. Results of such inspections will be made available to the 

Contractor within seven calendar days of the date of inspection. Determination of an established 

turf will be based on the entire project and not in sections. 

 Upon the determination by the Engineer that the requirements of 570-4 have been met 

and an established turf has been achieved and all erosion and sedimentation control items have 
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been removed, the Engineer will release the Contractor from any further responsibility provided 

for in this Specification. 

 The Contractor’s establishment obligations of this specification will not apply to 

deficiencies due to the following factors, if found by the Engineer to be beyond the control of the 

Contractor, his subcontractors, vendors or suppliers: 

  1. Determination that the deficiency was due to the failure of other features of the 

Contract. 

  2. Determination that the deficiency was the responsibility of a third party 

performing work not included in the Contract or its actions. 

 The Department will only pay for replanting as necessary due to factors determined by 

the Department to be beyond the control of the Contractor. 

570-5 Responsible Party. 

 For the purposes of this Specification, the Contractor shall be the responsible party 

throughout construction and establishment periods. 

 Upon final acceptance of the Contract in accordance with 5-11, the Contractor’s 

responsibility for maintenance of all the work or facilities within the project limits of the 

Contract will terminate in accordance with 5-11; with the sole exception that the facilities 

damaged due to lack of established turf and the obligations set forth in this Specification for 

performance turf shall continue thereafter to be responsibility of the Contractor as otherwise 

provided in this Section. 

570-6 Disputes Resolution. 

 The Contractor and the Department acknowledge that use of the Statewide Disputes 

Review Board is required and the determinations of the Statewide Disputes Review Board for 

disputes arising out of the performance turf specification will be binding on both the Contractor 

and the Department, with no right of appeal by either party, for the purposes of this 

Specification. 

 Any and all Statewide Disputes Review Board meetings after final acceptance of the 

Contract in accordance with 5-11 shall be requested and paid for by the Contractor. The 

Department will reimburse the Contractor for all fees associated with meetings. 

570-7 Failure to Perform. 

 Should the Contractor fail to timely submit any dispute to the Statewide Disputes Review 

Board, refuse to submit any dispute to the Statewide Disputes Review Board, fail to provide an 

established turf in accordance with 570-4 within six months of final acceptance of the Contract 

in accordance with 5-11, or fail to compensate the Department for any remedial work performed 

by the Department in establishing a turf and other remedial work associated with lack of an 

established turf, including but not limited to, repair of shoulder or other areas due to erosion and 

removal of sediments deposited in roadside ditches and streams, as determined by the Statewide 

Disputes Review Board to be the Contractor’s responsibility, the Department shall suspend, 

revoke or deny the Contractor’s certificate of qualification under the terms of 

Section 337.16(d)(2), Florida Statutes, until the Contractor provides an established turf or makes 

full and complete payment for the remedial work performed by the Department. In no case shall 

the period of suspension, revocation, or denial of the Contractor’s certificate of qualification be 

less than six months. Should the Contractor choose to challenge the Department’s notification of 

intent for suspension, revocation or denial of qualification and the Department’s action is upheld, 
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the Contractor shall have its qualification suspended for a minimum of six months or until the 

remedial action is satisfactorily performed, whichever is longer. 

570-8 Method of Measurement. 

 The quantities to be paid for will be plan quantity in square yards based on the area 

shown in the Plans, completed and accepted. 

570-9 Basis of Payment. 

 Prices and payments will be full compensation for all work and materials specified in this 

Section. 

 Payment will be made under: 

Item No. 570-  1- Performance Turf - per square yard. 
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SECTION 571 

PLASTIC EROSION MAT 

571-1 Description. 

 Furnish and install plastic erosion mat on areas as shown in the Plans. Conduct this work 

in conjunction with the performance turf work as specified in Section 570. 

571-2 Materials. 

 Use a plastic erosion mat consisting of continuous or fused synthetic polymer fibers, 

which are entangled to form a three-dimensional matrix (netting or distorted netting may be 

included as part of the matrix). Ensure that the mat is capable of maintaining its shape 

throughout installation. Ensure that the mat is inert to chemicals encountered in a natural soil 

environment, and meets the requirement of Section 985 according to its application. 

571-3 Installation of Plastic Erosion Mat. 

 Before installing the plastic erosion mat, submit to the Engineer certified test reports from 

the manufacturer certifying that the geotextile to be incorporated into this project meets the 

requirements of Section 985. Also, submit the manufacturer’s written installation instructions. 

 Install a plastic erosion mat of uniform thickness, not less than 1/4 inch or more than 

3/4 inch on the prepared soil surface in accordance with these Specifications, the manufacturer’s 

recommendations and in conformity with the lines, grades and dimensions as shown in the Plans. 

Ensure that all joints are shingle lapped such that the bottom of each section fits over the top of 

the section below to prevent uplift of the ends or edges by water flow. Overlap ends of adjacent 

rolls a minimum of 3 feet. Overlap edges of adjacent rolls a minimum of 4 inches. Stake all 

edges at 3 to 5 feet intervals with staples as recommended by the manufacturer unless otherwise 

directed by the Engineer. Ensure that overlaps and anchor trenches are in conformance with the 

Plans and the manufacturer’s installation recommendations. 

 Ensure that after installation there are no protrusions, projections or exposures of the 

plastic erosion mat. Do not compact the installed plastic erosion mat with any type of equipment 

employing a foot or grid. 

 The Engineer will reject any material having defects, tears, punctures, flaws, 

deterioration or other damage before, during or after installation. Remove and replace all rejected 

plastic erosion mat at no additional expense to the Department. 

 Fill all voids in the mat with soil meeting the requirements of Section 987. Establish 

performance turf meeting the requirements of Section 570. 

571-4 Method of Measurement. 

 The quantity to be paid for will be the surface area of plastic erosion mat installed and 

accepted in square yards with no allowance for overlaps. 

 Performance turf will be paid for separately in accordance with Section 570. 

571-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including furnishing, handling, placement of plastic erosion mat, all labor, equipment, and 

miscellaneous materials necessary for a complete and accepted installation. 

 Payment will be made under: 

Item No. 571-  1- Plastic Erosion Mat - per square yard. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

SECTION 591 

LANDSCAPE IRRIGATION SLEEVES 

591-1 Description. 

 Furnish and install landscape sleeves for irrigation pipes and wires in accordance with the 

Plans and Standard Plans, Index 591-001. 

591-2 Materials. 

 Meet the following requirements: 

Schedule 40 Polyvinyl Chloride (PVC) pipe ......Section 630 

591-3 Installation Requirements. 

  591-3.1 General: Construct sleeves along a straight alignment at the location and 

depth shown in the Plans. Deviations in location or alignment may be made with prior approval 

of the Engineer. Provide a minimum of 24 inches between irrigation sleeves and other utilities. 

  591-3.2 Backfill: Backfill in accordance with Section 120. 

  591-3.3 Coated Conductive Tape: Install coated conductive tape directly above 

the sleeves with the repeated warning of “CAUTION WATER LINE BURIED BELOW,” unless 

otherwise shown in the Plans. 

  591.3.4 Pull String: Install a continuous No. 12 American Wire Gauge pull wire 

or polypropylene cord within the full length of all sleeves. Ensure that a minimum of 36 inches 

of pull string is accessible at each sleeve termination. 

  591.3.5 Sleeve Terminations: Terminate the sleeves as shown in Standard Plans, 

Index 591. Fit sleeve caps at all terminations with a removable PVC threaded or slip cap. 

 Install a survey marker cap fastened to a 18 inch by 24 inch long permanent marker made 

of No. 5 rebar, a steel survey stake, or 4 inch square concrete monument above the terminating 

end of all sleeve pairs. Ensure that the top of cap is flush to grade with message “IRRIGATION 

SLEEVE” permanently imprinted on the top of monument, and will not peel, fade, or deteriorate. 

591-4 Method of Measurement. 

 The quantity to be paid will be the plan quantity of landscape irrigation sleeve in place 

and accepted. No separate payment will be made for contractor’s choice of installation method. 

591-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

  Payment will be made under: 

Item No. 591-  1- Landscape Irrigation Sleeve - per foot. 
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TRAFFIC CONTROL SIGNALS AND DEVICES 

SECTION 603 

GENERAL REQUIREMENTS FOR TRAFFIC CONTROL SIGNALS AND 

DEVICES 

603-1 Description. 

 The provisions contained in this Section include general requirements for all traffic 

control signals and devices. 

603-2 Equipment and Materials. 

 603-2.1 General: Only use traffic control signals and devices that are listed on the 

Department’s Approved Product List (APL). Manufacturers seeking evaluation of their products 

for the APL must submit an application in accordance with Section 6. 

  Only use new equipment and materials, except as specified in the Contract. 

 603-2.2 Exceptions: The Department may grant exceptions to the requirements of 

603-2.1 by permit to evaluate new technology or for other circumstances that are found to be in 

the public interest. 

 603-2.3 Uniformity: Only use compatible units of any one item of equipment, such as 

signal heads, detectors, controllers, cabinets, poles, signal system or interconnection equipment, 

etc. 

 603-2.4 Hardware and Fittings Used for Installation: Ensure that all assembly 

hardware, including nuts, bolts, external screws and locking washers less than 5/8 inch in 

diameter, are Type 304 or 316 passivated stainless steel. Use stainless steel bolts, screws and 

studs meeting the requirements of ASTM F593. Use nuts meeting the requirements of 

ASTM F594. Ensure all assembly hardware greater than or equal to 5/8 inch in diameter is 

galvanized. Use bolts, studs, and threaded rod meeting the requirements of ASTM A307. Use 

structural bolts meeting the requirements of ASTM F3125, Grade A325. 

  Use high-strength steel anchor bolts and U-bolts, having a minimum yield 

strength of 55,000 psi and a minimum ultimate strength of 90,000 psi. 

 603-2.5 Galvanizing: Meet the requirements of Section 962 when galvanizing for fittings 

and appurtenances for all structural steel (including steel poles).  

 603-2.6 Environmental Specifications: Ensure system electronics intended for 

installation outdoors or within a roadside cabinet satisfactorily performs all required functions 

during and after being subjected to the environmental testing described in National Electrical 

Manufacturers Association (NEMA) TS2, 2.2.7, 2.2.8, and 2.2.9. 

603-3 Definitions. 

 Traffic Control Signals and Devices: Any signal or device; manually, electrically or 

mechanically operated, by which traffic is alternately directed to stop and permitted to proceed 

or controlled in any manner. Traffic control signals and devices regulate, warn, or guide traffic 

on, over or adjacent to a street, highway, pedestrian facility, or bikeway by authority of a public 

agency having jurisdiction. Traffic control signals and devices include, but are not limited to, 

controller assemblies (controller cabinets and their contents); signal heads including their 

hanging or mounting devices; vehicle detection systems ; pedestrian detection systems; motorist 
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information systems, video equipment, network devices, dynamic message signs, highway 

advisory radios, cameras, and other equipment used within a traffic control system. 

603-4 Systems Approval Requirement. 

 The Engineer will review and approve any system design plan of traffic control signals 

and devices, that is controlled or operated from a remote location by computers or similar 

devices, and which affects the movement of traffic on any portion of the State Highway System, 

prior to installation. 

603-5 Submittal Data Requirements. 

 Prior to the installation of equipment and within 30 days after the preconstruction 

conference, submit a listing of all traffic control signals, devices, and hardware with Department 

APL approval numbers to the Engineer for approval on Form 750-010-02, Submittal Data - 

Traffic Control Equipment. Alternate or modified forms are unacceptable. Submit a separate 

form for each cabinet location. For non-structural equipment or materials that do not have an 

APL approval number, submit the manufacturer’s descriptive literature and technical data fully 

describing the equipment to the Engineer for approval. The Engineer will submit forms received 

from the Contractor to the District Traffic Operations Engineer for concurrence. 

 Develop shop drawings for all structural support materials and other special designs, such 

as non-electrical, non-mechanical, or other fabricated items, which may not be specifically 

detailed in the Plans. Have the Specialty Engineer approve all shop drawings. Do not submit 

shop drawings for those items that have been previously evaluated and approved. Provide a 

complete operable signal installation as specified in the Contract regardless of any failure of the 

Department to discover or note any unsatisfactory material.  

603-6 Documentation for Electronic Equipment. 

 Prior to final acceptance, submit the following documentary items obtained from the 

manufacturer for the electronic equipment listed below: 

  1. Operation Manual 

  2. Troubleshooting and Service Manual 

  3. Assembly and installation instructions 

  4. Pictorial layout of components and schematics for circuit boards 

  5. Parts list 

  6. Diagram of the field installation wiring (not applicable to the detectors) 

  7. Warranty information 

 Submit documentary items for the following equipment: 

  1. Controllers 

  2. Vehicle detectors 

  3. Load switches 

  4. Flasher units 

  5. Preemption units 

  6. Conflict monitors 

  7. Special sequence relays 

  8. Cameras 

  9. Dynamic message signs 

  10. Highway advisory radios 

  11. Road weather information systems 
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  12. Any other equipment which has a logic, timing, or communications function 

  13. Other equipment specified in the Contract Documents 

603-7 Department-Furnished Equipment Installed By Contractor. 

 Where the Contract includes installation of Department-furnished equipment, the 

Department will turn over such equipment to the Contractor when the construction progress 

allows or as designated in the Contract. The Department will test and certify the equipment to be 

in proper condition and ready to use and will bear the costs of correcting any defects in the 

equipment prior to pick-up by the Contractor. The Engineer will coordinate the pick-up and 

installation of the equipment. Maintain the equipment in proper operational condition after pick-

up at no cost to the Department, until either final acceptance or the equipment is returned to the 

Department. 
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SECTION 608 

MANUFACTURERS’ WARRANTIES FOR TRAFFIC CONTROL SIGNALS AND 

DEVICES 

608-1 Description. 

 This Section sets forth manufacturers’ warranty requirements for traffic control signals 

and devices furnished to the Department. Manufacturer and Contractor costs associated with 

transferring, submitting, and delivering equipment warranties, requirements, terms, and 

conditions are part of the work and are included in the pay item for the equipment or 

construction feature utilizing the equipment. 

608-2 Manufacturers’ Warranty Provisions. 

 608-2.1 General: Submit all warranties provided by the equipment manufacturer for the 

specific equipment included in the Contract. Ensure that all warranties are fully transferable from 

the Contractor to the owner of the equipment within the project limits. Ensure that warranties 

cover defects for at least the duration specified in the Contract Documents from the date of final 

acceptance in accordance with 5-11. Transfer warranties upon final acceptance in accordance 

with 5-11. Submit all warranties and warranty transfers to the Engineer. 

 In accordance with 611-5, the Contractor’s responsibility for warranty repairs, warranty 

replacement, troubleshooting, or other costs associated with repair or replacement of traffic 

control signals and devices within the contract’s project limits will terminate 90 days after final 

acceptance in accordance with 5-11. 

 608-2.2 Terms and Conditions: Ensure that the terms and conditions of warranties are 

documented by the manufacturer for equipment submittals on construction projects. Include 

terms for a specified service performance with provisions for repair parts and labor, or for 

replacement. 

  Ensure warranties require the manufacturer to furnish replacements for any part or 

equipment found to be defective during the manufacturer’s warranty period at no cost to the 

owner of the equipment within the project limits. 
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SECTION 611 

ACCEPTANCE PROCEDURES FOR TRAFFIC CONTROL SIGNALS AND DEVICES 

611-1 Description. 

 This Section sets forth Contract acceptance procedures for installations of traffic control 

signals and devices and for equipment purchase contracts. 

611-2 Acceptance of Traffic Control Signal and Device Installations. 

 611-2.1 Partial Acceptance: The Engineer may make inspection for partial acceptance 

under the Contract in accordance with 5-10 of a complete traffic control signal and device 

installation upon its completion in accordance with the Contract Documents and at such time that 

other parts of the total Contract are at a stage of completion that either require or allow the 

installation to operate in a manner which is in accordance with the Contract Documents. Before 

inspection for partial acceptance, the Engineer will require the satisfactory completion of all field 

tests of completed installations in accordance with the requirements of 611-4. The Engineer will 

make inspection for partial acceptance in accordance with 5-10 in company with a Contractor's 

representative and, when applicable, a representative of the agency designated to accept 

maintenance responsibility. 

 611-2.2 Final Acceptance: The Engineer will make inspection for final acceptance of 

traffic control signal and device installations as part of all work under the Contract in accordance 

with 5-11, only after satisfactory completion of all field tests of completed installations and on 

the basis of a comprehensive field inspection of all equipment installations. Submit Form 750-

010-02, Submittal Data – Traffic Control Equipment for each cabinet location, to the Engineer. 

The Engineer will make the final inspection with a Contractor's representative and a 

representative of the agency designated to accept maintenance responsibility. The Engineer will 

submit the approved form to the District Traffic Operations Engineer and place a hard copy in 

the cabinet at each location. Transfer warranties and guarantees on equipment to the Department 

in accordance with Section 608. For traffic signal installations, submit form 700-010-22, Final 

Acceptance of Traffic Signal Installation(s) and Transfer of Maintenance, to the Engineer. 

 611-2.3 As-Built Documentation: As a condition precedent to acceptance under 611-2.1 

or 611-2.2, submit as-built drawings for all installations, signed and sealed by a Professional 

Engineer or Professional Surveyor and Mapper registered in the State of Florida, along with 

supplemental as-built information using Feature Import Templates used for the Department’s ITS 

Facility Management (ITSFM) System. Feature Import Templates can be found on the 

Department’s web site: https://www.fdot.gov/traffic/ITSFM/index.shtml. 

  611-2.3.1 Submittal Requirements: Submit as-built plans for review by the 

Engineer. As-built plans must be PDF files, in the same scale as the Contract Plans, and 

formatted on 11 inch by 17 inch sheets. Signing and pavement marking plan sheets may be used 

instead of signalization plan sheets, if a substantial number of changes from the original Plans 

must be recorded. If, in the opinion of the Engineer, the changes cannot be clearly delineated on 

the existing drawings, clearly delineate all changes on 11 inch by 17 inch detail sheets, enlarged 

200% from the reproductions. 

   Submit fiber optic splicing diagrams detailing all cable splices, 

terminations, equipment port assignments, and optical circuit path names within the 

communication network. Include cable manufacturer, type, strand count, and cable sequential 
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reading at each pull box entrance/exit, each side of the splice enclosure, and at patch panel 

terminations. 

   As-built submittals must include an inventory of all traffic control signals 

and devices, and support structures. The inventory must include horizontal position geographic 

coordinate data collected using Differential Global Positioning System (DGPS) equipment. The 

inventory must include the manufacturer, model, and serial number for each device or completed 

assembly. Submit coordinate data for pull boxes as well as conduit and cable at 100 foot 

intervals including changes in direction. All support structures, equipment cabinets and other 

fixed location features must be assigned a unique site ID name to create a common association 

between the as-built plans, inventory forms, and the ITSFM system. Include data for all 

components listed in 611-2.3.2, except those listed in 611-2.3.2.2 and 611-2.3.2.5. 

   Aerial photographs may be submitted with as-built plan submittals to 

provide supplementary information. The aerials should not include extra features such as the 

right of way, baseline, or roadway edges. The aerials may be used as a base for the as-built plans 

with mile post and offset dimensions. Make any corrections resulting from the Engineer’s 

review, and resubmit as-built plans as a condition precedent to acceptance of the installation. 

  611-2.3.2 Components: As a minimum, identify all traffic control devices, poles, 

support structures, cabinets, pull and splice boxes, hubs, conduit duct banks, access points, and 

power services, and utility demarcation points. 

   611-2.3.2.1 Conduit and Cable: Identify all conduit and cable with 

unique line styles for routing (conduit, electrical, and joint-use trenched) that are clearly 

identified in a legend on each plan sheet. Identify the type of cable (example - 7 conductor signal 

cable) and label the number of conductors, fiber strands or other identifying features of the cable. 

For conduit duct banks, clearly note conduit and innerduct size, length, and number of runs. 

   611-2.3.2.2 Loops and Detection Zones: Identify the location of all 

installed loops (including the distance from the stop bar for the advance loops), the path of each 

loop to the pull box, the loop window and the path of the loop lead-in to the controller cabinet. 

Identify the device location and the approximate detection area for detection systems that are not 

embedded in or under pavement. 

   611-2.3.2.3 Pull Boxes: Label unused and out of service pull boxes 

clearly. Show distances to each pull box from the nearest edgeline, stop bar, or other permanent 

feature. If an edgeline is not near a pull box or would not clearly identify its location; a fixed 

monument may be used (example - FDOT pole or structure). 

   611-2.3.2.4 Poles: Identify poles from the nearest edgeline of both 

approaches. If an edgeline is not near a pole or would not clearly identify its location, a fixed 

monument may be used. 

   611-2.3.2.5 Signal Heads: As-built plans must show the final location of 

signal heads. Each signal head shall be identified by its corresponding movement number. 

   611-2.3.2.6 Cabinet: The type of cabinet and inventory of internal 

components must be documented. Controller manufacturer along with the controller model 

number shall be submitted for all traffic signal cabinets. A cabinet corner “blow up” shall be 

submitted detailing pull box locations with all conduit and cable. 

  611-2.3.3 Compensation: All costs incurred in submitting as-built documentation 

are incidental to the other items of work associated with traffic control signals and devices.  

 611-2.4 Installation Inspection Requirements: Meet the requirements of Section 105. 
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611-3 Signal Timing. 

 Set the timing of a traffic signal or system of traffic control devices in accordance with 

the Contract Documents, unless approved otherwise in writing by the Engineer. 

611-4 Field Tests of Installations. 

 Perform the following tests in the presence of the Engineer and, when applicable, a 

representative of the agency designated to accept maintenance responsibility. 

 Continuity: Test each signal head circuit, pedestrian detector circuit, vehicle detector loop 

circuit, and interconnect signal circuit for continuity. 

 Functional: Perform a functional test that demonstrates that each and every part of the 

installation functions as specified. 

 Induced Voltage on traffic signal connections: Measure the voltage between each signal 

head indication field terminal and the AC neutral circuit in the controller cabinet during the off 

(dark) state of each signal head indication. Ensure that the voltage does not exceed 2 VAC, RMS. If 

this value is exceeded, take the following action to reduce the value to 2 VAC, RMS: 

  1. Check for loose or broken connections in the signal head circuit from the 

controller cabinet to the signal heads. 

  2. If (1) above does not correct the problem, connect additional neutral circuits 

between the signal head and the controller cabinet. 

 Inductive Loop Assembly: An inductive loop assembly is defined as a loop plus the lead-

in cable. Measure and record the series resistance of each inductive loop assembly. Ensure that 

the resistance does not exceed 10 Ω. Perform an insulation resistance megger test, at 500 VDC, 

for each inductive loop assembly at the cabinet in which the inductive loop assembly is 

terminated. Do not connect the inductive loop assembly to the cabinet terminal strips during the 

test, except for the drain wire of a shielded lead-in cable. Insulation resistance is defined as the 

resistance between one wire of the lead-in cable and a ground rod or bussbar. Record the 

insulation resistance of each inductive loop assembly. Ensure that the resistance is equal to or 

greater than 100 MΩ. 

 Perform the 48 hour test only after achieving acceptable results from the other tests listed 

in 611-4. 

 48 Hour Test for Traffic Signal installations: 

  1. Before beginning the 48 hour test, place all new signal installations (no existing 

signals) in flash for 48 to 336 hours. The length of the flash period will be determined by the 

Engineer. 

  2. Continuously operate each new or modified traffic signal installation or system 

for not less than 48 hours. If unsatisfactory performance of the system develops, correct the 

condition, and repeat the test until obtaining 48 hours of satisfactory continuous operation. 

  3. During the 48 hour test period, the Contractor is fully responsible for the signal 

or signal systems. Provide a responsible representative (technically qualified) who can monitor 

signal operation and troubleshoot any malfunctions within a one hour period. 

 When coordination is specified in the Contract Documents, provide a two hour training 

session on the operation and programming of the coordination features of the controller units 

during the 48 hour test. Arrange the time and place of the training session with the Engineer. 

  4. Perform a 48 hour test for flashing beacon installations in the same manner as 

for traffic signal installations. 

  5. Start the 48 hour test on a Monday, Tuesday, or Wednesday. Ensure the 

48 hour test does not include weekends, Holidays, or Special Events. 
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  6. Start the 48 hour test between 9:00 AM and 2:00 PM. 

  7. Before the 48 hour test, install and have standing by all equipment specified in 

the Contract Documents. 

611-5 Contractor’s Warranty Period for Installations. 

 611-5.1 General Requirements: Repair or replace any defective components or work of 

the installations for a 90 day period after final acceptance. 

 611-5.2 Contractor’s Responsibilities: During the warranty period, the Contractor is 

responsible for the following: 

  1. Repair or replacement of equipment that fails to function properly due to 

defective materials or workmanship. 

  2. Upon notification by the Engineer of a malfunction, restore the equipment to 

proper operating condition within 12 hours after notification by the Engineer. 

  If the Contractor fails to restore the equipment to proper operating condition 

within 12 hours after notification, the Engineer has the authority to have the remedial work 

performed by other forces. The Contractor is responsible for all incurred costs of the work 

performed by other forces. Remedial work performed by other forces does not alter any of the 

requirements, responsibilities or obligations of this warranty. 

  3. In the event that the equipment does not function or malfunctions due to 

defective materials or workmanship, the Contractor is liable for any impairment to the safety of 

pedestrian and vehicular traffic resulting from such malfunction. 

 611-5.3 Department’s Responsibilities: During the warranty period, the Department is 

responsible for the following: 

  1. Electrical energy costs which are paid for by the local maintaining agency. 

  2. All adjustments, such as timing, necessary for the normal operations of 

equipment. 

  3. Documentation of the individuals involved and the time of Contractor 

notification upon failure or malfunction of equipment. 

  4. Repair or replacement of any part of the installation damaged as a result of 

natural causes or those resulting from vehicular or pedestrian traffic not associated with 

Contractor activities. 

611-6 Manufacturer’s Tests and Certifications. 

 For materials which may not require formal testing, the Engineer reserves the right to 

require certifications from the manufacturer of such equipment and material, to the effect that 

they meet all Specification requirements, and, in the event of questionable equipment or material, 

to require that such material or equipment be tested at no expense to the Department. 

 The Engineer reserves the right to withhold any payments which may be due; if the 

Engineer determines that the equipment does not meet the Specifications or evaluation criteria. 

611-7 Contracts for Purchase of Equipment. 

 611-7.1 Acceptance Tests Required: For each unit of equipment furnished under 

purchase contracts (furnish only), the Engineer will perform the following tests: 

  1. Visual inspection within 5 days after delivery. 

  2. Operational tests which determine whether the equipment performs in 

accordance with the requirements of the Contract Documents. The Engineer will complete such 

tests within 15 days after delivery. If the equipment is listed on the Department’s Approved 
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Product List (APL), the Engineer may verify the APL Certification number in lieu of the 

operational tests. 

 611-7.2 Eligibility for Payment: 

  The Department will base payment for equipment furnished under purchase 

contracts on satisfactory completion of the visual inspection and operational tests required by 

611-7.1. 

  Before any payment will be made for each functional group, deliver to the 

Engineer and receive from the Engineer acceptance of all units of each functional group of 

equipment required to be furnished by the Contract Documents. The Department will make 

separate payment for a staged delivery of each functional group of equipment only when staged 

delivery is specified in the Contract Documents. 

 611-7.3 Equipment Failing to Pass Acceptance Tests: 

  When any unit of equipment fails to pass the acceptance tests, correct the 

deficiencies (by repair or replacement), at no expense (including all freight costs) to the 

Department, to attain compliance. If the original Contract Time has expired, the Department will 

charge and continue to assess liquidated damages in accordance with 8-10 until final acceptance 

of the equipment. Upon compliance with such correction requirements, the Engineer will 

perform tests on the equipment as specified above and will determine their eligibility for 

payment. 

  The Department will not assess liquidated damages during the acceptance test 

period in 611-7.1. The Department will allow only one acceptance test exclusion with regard to 

liquidated damages assessment per lot of units required to be delivered. 
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SECTION 620 

GROUNDING AND LIGHTNING PROTECTION 

620-1 Description. 

 Furnish and install grounding and lightning protection to provide personnel and 

equipment protection against faults, surge currents and lightning transients. Provide a grounding 

and lightning protection system in accordance with the details shown in the Standard Plans 

unless otherwise shown in the Plans. 

620-2 Materials. 

 620-2.1 Ground Rods: Use ground rods meeting the requirements of UL 467 that are 

listed by an OSHA Nationally Recognized Testing Laboratory (NRTL). Ground rods must be 

made of copper-clad steel with a nominal diameter of 5/8 inches. Ground rod sections must be a 

minimum of eight feet in length and manufactured for the sole purpose of providing electrical 

grounding. 

 620-2.2 Ground Rod Assembly: Provide a ground rod assembly consisting of one or 

more ground rods coupled together, such that the total length of the assembly is a minimum of 

20 feet, driven into the earth at a single point, without disrupting the electrical continuity of the 

assembly. 

 620-2.3 Ground Rod Array: Provide ground rod arrays, as required, consisting of two 

or more ground rod assemblies, bonded together and spaced a minimum of 40 feet apart. 

 620-2.4 Grounding Conductors: For installing grounding conductor in conduit, provide 

an insulated conductor that is stranded in accordance with ASTM B8 and color code the 

grounding conductor green. For installing grounding conductor without conduit, provide bare 

solid copper wire meeting the requirements of ASTM B3 for grounding conductors. Connect the 

grounding conductor from the system ground bus or barrier plates to the ground rod assembly. 

Size equipment grounding conductors according to NEC Section 250.122. Size grounding 

electrode conductors according to NEC Section 250.66. 

 620-2.5 Exothermic Grounding Bond: Make all connections to the ground rod 

assemblies using exothermic welds. 

 620-2.6 Air Terminals: Use air terminals that comply with UL 96A and NFPA 780 

standards and are listed by a NRTL. 

 620-2.7 Surge Protective Devices (SPDs): Provide SPDs to protect electronics from 

lightning, transient voltage surges, and induced current. 

  Install SPDs on all power, data, video and any other conductive circuit. SPD 

requirements for lighting must meet the minimum requirements of Section 992 and the Standard 

Plans. SPDs for traffic control devices, including intelligent transportation system (ITS) 

equipment, must be listed on the Department’s Approved Product List (APL). 

  Provide primary and secondary surge protection on AC power at traffic control 

device field sites. 

  620-2.7.1 SPD for 120 Volt or 120/240 Volt Power: Install a SPD at the utility 

disconnect to the cabinet. Ensure that the SPD at the utility disconnect includes L-N, L-G, and 

N-G protection and has a maximum surge current rating of 50 kA per phase or greater. The SPD 

must meet the requirements of UL 1449, Third Edition and be listed by a NRTL. 

   Ensure an SPD is provided where the supply circuit enters the cabinet. 

Locate the SPD on the load side of the main disconnect and ahead of any and all electronic 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

devices and connected in parallel with the AC supply. Ensure that the SPD in the cabinet 

includes L-N, L-G, and N-G protection and has a maximum surge current rating of 50 kA per 

phase or greater. The SPD must meet the requirements of UL 1449, Third Edition and be listed 

by a NRTL. 

   Ensure that the SPD has a visual indication system that monitors the 

weakest link in each mode and shows normal operation or failure status and also provides one set 

of normally open (NO)/normally closed (NC) Form C contacts for remote alarm monitoring. The 

enclosure for a SPD shall have a NEMA 4 rating. 

  620-2.7.2 SPD at Point of Use: Install a SPD at the point the ITS devices receive 

120 volt power and connected in series with the circuits. Ensure that these devices comply with 

the minimum functional requirements shown in Table 620-1. Ensure that the units are rated at 15 

or 20 amps load and are configured with receptacles. 

   Ensure that these units have internal fuse protection and provide common 

mode (L+N-G) protection. 

  620-2.7.3 SPDs for Low-Voltage Power, Control, Data and Signal Systems: 

Install a specialized SPD on all conductive circuits including, but not limited to, data 

communication cables, coaxial video cables, and low-voltage power cables. Ensure that these 

devices comply with the minimum functional requirements shown in Table 620-1 for all 

available modes (i.e. power L-N, N-G; L-G, data and signal center pin-to-shield, L-L, L-G, and 

shield-G where appropriate). 

 

Table 620-1 

SPD Minimum Requirements 

Circuit 

Description 

Clamping 

Voltage 
Data Rate Surge Capacity Maximum Let-Through Voltage 

12 VDC 15-20 volts N/A 
5kA per mode 

(8x20 µs) 
<150 Vpk 

24 VAC 30-55 volts N/A 
5kA per mode 

(8x20 µs) 
<175 Vpk 

48 VDC 60-85 volts N/A 
5kA per mode 

(8x20 µs) 
<200 Vpk 

120 VAC at 

POU 

150-

200 volts 
N/A 

20kA per mode 

(8x20 µs) 
<550 Vpk 

Coaxial 

Composite 

Video 

4-8 volts N/A 
10kA per mode 

(8x20 µs) 

<65 Vpk 

(8x20 µs/1.2x50µs; 6kV, 3kA) 

RS422/RS485 8-15 volts 
Up to 

10 Mbps 

10kA per mode 

(8x20 µs) 
<30 Vpk 

T1 13-30 volts 
Up to 

10 Mbps 

10kA per mode 

(8x20 µs) 
<30 Vpk 

Ethernet Data 7-12 volts Up to 1 Gbps 
1kA per mode 

(10x1000 µs) 
<30 Vpk 
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Table 620-1 

SPD Minimum Requirements 

Circuit 

Description 

Clamping 

Voltage 
Data Rate Surge Capacity Maximum Let-Through Voltage 

POE 60-70 volts Up to 1 Gbps 
5kA per mode 

(8x20 µs 

<200Vpk 

(100kHz 0.5µs; 6kV, 500A) 

 

   Ensure that SPDs meet the requirements of UL 497B or UL 497C, as 

applicable, and are listed by a NRTL. 

  620-2.7.4 Mechanical Specifications: Ensure equipment is permanently marked 

with manufacturer name or trademark, part number, and date of manufacture or serial number. 

   All parts must be made of corrosion-resistant materials, such as plastic, 

stainless steel, anodized aluminum, brass, or gold-plated metal. 

  620-2.7.5 Environmental Specifications: Ensure that SPDs operate properly 

during and after being subjected to the temperature and humidity test described in NEMA TS 2, 

Section 2.2.7, and the vibration and shock tests described in NEMA TS 2, Sections 2.2.8., and 

2.2.9. 

  620-2.7.6 Manufacturer’s Warranty: Ensure that the SPD has a manufacturer’s 

warranty covering failures for a minimum of 10 years from the date of final acceptance by the 

Engineer in accordance with 5-11 and Section 608. 

   The term “failure” for warranty replacement is defined as follows: 

    Parallel-connected, power-rated SPD units are considered in failure 

mode when any of the visual indicators shows failure mode when power is applied to the 

terminals at the unit’s rated voltage, or the properly functioning over-current protective device 

will not reset after tripping. 

    Series-connected, low-voltage power, data, or signal units are 

considered in the failure mode when an open circuit condition is created and no data/signal will 

pass through the SPD device or a signal lead is permanently connected to ground. 

    In the event that the SPD, including any component of the unit, 

should fail during the warranty period, the entire SPD shall be replaced by the manufacturer at 

no cost to the Department or maintaining agency. 

620-3 Installation. 

 620-3.1 General: Construct a single-point grounding system. Install the primary ground 

rod assembly in an electrical pull box so that the top four inches are accessible for inspection, 

resistance testing, and maintenance. The primary ground rod assembly and electrical pull box 

shall be installed between 12 inches to 36 inches from the element being grounded. The top of all 

other ground rod assemblies connected to the primary ground rod assembly in an array must be 

buried a minimum of 18 inches below grade. Direct bury grounding conductors used to connect 

ground rod assemblies a minimum of 18 inches below finished grade. 

  Bond all ground rod assemblies and ground rod arrays together with solid bare 

tinned copper wire unless otherwise shown in the Plans. Install grounding conductors in a 

straight path. 

  Make all bonds between ground wires and ground rod assemblies and ground rod 

arrays with an exothermic bond with the following exception: do not exothermically bond 
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sections of ground rods to create the ground rod assembly and do not exothermically bond 

connections within a cabinet. Apply an anti-oxidant compound to all mechanical connections. 

  Connect primary surge protection for power at the service entrance or main 

disconnect. Connect secondary surge protection at point of use, unless otherwise shown in the 

Plans. 

  Ensure that lightning protection systems conform to the requirements of the 

National Fire Protection Association (NFPA) Code NFPA 780, Standard for the Installation of 

Lightning Protection Systems. Install SPDs that have an operating voltage appropriate for the 

characteristics of the circuits they protect. The NFPA requirements do not apply to lighting 

systems. 

 620-3.2 Grounding Resistance: 

  620-3.2.1 Minimum Resistance Required: Obtain a resistance to ground of not 

more than 5 ohms for the following grounding applications. Install multiple ground rod 

assemblies totaling a maximum length of up to 80 feet, as required to achieve minimum 

grounding resistance. 

   1. Power service for traffic control devices 

   2. Signal and ITS cabinets 

   3. ITS Poles/Structures with electronic equipment 

   4. DMS and DMS structures 

  Install a minimum of one primary ground rod assembly. If a grounding and 

lightning protection system using a single ground rod assembly does not achieve the required 

resistance to ground, extend the length of the ground rod assembly an additional 20 feet or install 

an additional ground rod assembly 40 feet away and connect it to the main ground rod assembly 

to create a ground rod array. Continue installing ground rod assemblies connected in an array 

until the required resistance is obtained or until the maximum required total length of ground rod 

is installed. 

  Grounding systems formed from horizontally constructed conductive radials are 

permitted if site conditions prohibit the use of vertically driven rods as permitted by the NEC 

Article 250.53(G). A grounding system consisting of the maximum total length of ground rod 

required is acceptable in cases where soil conditions prevent the grounding system from 

achieving the required resistance to ground. Submit the site resistance measurement to the 

Engineer. 

  620-3.2.2 Minimum Resistance Not Required: Install a single ground rod 

assembly for the following applications. No resistance to ground measurements are required. 

   1. Conventional lighting 

   2. External lighting for signs 

   3. Signal cable & span wire 

   4. Aerial interconnect messenger wire 

   5. Pedestals for pedestrian signals 

   6. Pull boxes with metal covers when 120 volts (or greater) AC power is 

present 

   7. Splice vaults with wire grounding units. 

 620-3.3 Grounding Traffic Control Systems at Signalized Intersections: Ensure that 

all separately grounded elements at an intersection (signal cabinet, power service, mast arms or 

strain poles, etc.) are bonded together to form an intersection grounding network array. 
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  For traffic signal poles, including pedestals for pedestrian signals, accommodate 

the ground connection from signal heads and electrically powered signs through span wires to 

the ground rod assembly or array located at the pole base in accordance with the details in the 

Standard Plans. 

  For span wire assemblies, use the span wire to connect the ground rod assemblies 

or arrays of the poles. Do not use guy wires for grounding purposes, however bond any guy wire 

to the span wire as part of the intersection grounding network. 

 620-3.4 Grounding Traffic Control Systems on Highways: Install the primary ground 

rod assembly at the base of the traffic control device supporting structure. Bond all metal 

components of the system (such as cabinets, steel poles, and concrete pole grounding wire) to the 

grounding system using a mechanical connection on the equipment side and an exothermically 

welded connection at the down cable. Do not use split bolts for grounding system connections. 

  Connect all ground rod assemblies and any associated grounded electrical system 

within a 100 foot radius (but not beyond the edge of the roadway) of the primary ground rod 

assembly. Connect the primary ground rod assembly to a single point main grounding bar inside 

the equipment cabinet or mount it to the base of the traffic control device supporting structure 

unless otherwise shown in the Plans. 

  Place multiple ground rod assemblies, as required, in a ground rod array as 

depicted in the Standard Plans unless otherwise shown in the Plans. If a required array cannot be 

placed in the right of way, submit an alternate placement detail for approval. 

 620-3.5 Grounding Highway Lighting Systems: Ground each metal light pole. 

  For poles on bridge structures, bring the grounding conductors out to a pull box at 

each end of the structure and connect them to driven ground rods 20 feet in length. 

  Ground all high mast poles in accordance with the details for grounding in 

Standard Plans, Index 715-010. 

 620-3.6 Grounding Equipment Shelters: Install all grounds for the equipment shelter 

on the side of the building that utilities, communication cables, and fiber enter. Connect all earth 

grounds to this point, including the grounding system for SPDs. Make all connections to SPDs 

according to the manufacturer’s recommendations. 

  Ensure that communication cables, AC power, emergency generator, and 

equipment frames are connected by the shortest practical route to the grounding system. Protect 

the lead lengths from each device to the SPD. 

  Use compression type connection for all interior connections to bond grounding 

conductors to equipment in the shelter. For connections to bus bars, use mechanical connections 

having two bolts on a double-lug connector. Install star washers, or another means that 

accommodates the fasteners used and achieves reliable electrical connections that will not 

deteriorate. Crimp and solder all wires connected to lugs or clamps. Verify electrical continuity 

of all connections. Remove all non-conducting surface coatings before each connection is made. 

  Ensure that ground conductors are downward coursing, vertical, and as short and 

straight as possible. Ensure that the minimum bending radius for interior equipment shelter 

grounds is eight inches. Avoid sharp bends and multiple bends in grounding conductors. 

  620-3.6.1 Interior Grounding: Install a No. 2 AWG solid bare copper wire 

approximately one foot below the ceiling on each wall and mount it using insulated standoffs. 

Ensure that the wire encircles the equipment room, forming a ring or continuous loop. 

Mechanically connect the cable trays to the interior perimeter ground using stranded copper 

wires with green insulation and bolted terminal connectors at the cable tray ends. Make all points 
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where cable tray sections meet electrically continuous by use of a short jumper wire with 

terminals attached at each end. 

   Directly bond all other metallic objects, such as door frames and doors, air 

conditioners, alarm systems, wall-mounted communication equipment, etc., to the closest interior 

perimeter ground with the shortest possible stranded copper wire with green insulation. Bond the 

door to the doorframe using flexible welding cable. 

  620-3.6.2 Exterior Grounding: Install an exterior grounding system consisting 

of multiple ground rod assemblies around the exterior perimeter of the equipment shelter. Place 

the ground rod assemblies a minimum of two feet from the building foundation in a suitable 

access point. Bond the following items to the shelter’s grounding system: 

   1. Metal building parts such as downspouts and siding. 

   2. Ground rods provided by power or telephone utilities for grounding of 

AC power or surge protection devices, as permitted by local codes. 

   3. Shelter support skids, bases, or foundations, if applicable. 

   4. Any metal object larger than four square feet. 

   5. External metal fencing. 

  620-3.6.3 Punch Block SPD Grounding: Ground Type 66 punchdown blocks in 

accordance with the manufacturer’s recommendations and mechanically connect them to the 

shelter’s interior perimeter ground. 

  620-3.6.4. Equipment Shelter Fence Grounding: Ensure that the metal Type B 

fence is grounded to fence perimeter grounding conductors consisting of No. 2 AWG solid bare 

tinned copper wires that encircle the entire compound to achieve required resistance to ground 

required in 620-3.2. 

   Exothermically bond any splices in the grounding conductors. Bury the 

fence perimeter grounding conductor a minimum of 2.5 feet below finished grade. Bond all fence 

posts to the fence perimeter ground wire using No. 2 AWG solid bare tinned copper wire. Bond 

the gate and gatepost together with a flexible ground, such as welding cable wires. Ground the 

gatepost to the fence perimeter ground wire using No. 2 AWG solid bare tinned copper wire. 

Exothermically bond all connections to the fence perimeter ground wire. 

   Connect the fence’s top rail to each corner post and in the middle of each 

side. Ground the fence fabric with No. 2 AWG solid bare tinned copper wire connected to the 

fence posts. Connect the fence perimeter wires to the ground rod assemblies of the equipment 

shelter’s ground system with No. 2 AWG solid bare tinned copper wire, as shown in the Plans. 

   Ensure that all ground leads are No. 2 AWG solid bare tinned copper 

wires for all above- and underground grounding wire installations. Ensure that all exothermic 

bonds are appropriate for the application. Do not use welding or other forms of bonding without 

prior written approval. 

620-4 Ground Resistance Testing and Inspection. 

 620-4.1 Testing: Measure the ground resistance with an instrument designed specifically 

to measure and document earth/ground resistance, soil resistivity, and current flow. Conduct the 

test by using the fall-of-potential method as described in the Institute of Electronic and Electrical 

Engineers (IEEE) Standard 81. The fall-of-potential test is used to verify the minimum resistance 

required in 620-3.2.1. If fall-of-potential tests cannot be performed, it is acceptable to measure 

resistance at each accessible ground rod using a clamp-on ground resistance tester. Submit to the 

Engineer certified test results for each testing location. Submit the following information on the 

test results: 
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  1. The formal name or ID for the location where the test was performed 

  2. The GPS latitude and longitude for the location where the test was performed 

  3. The date on which the test was performed 

  4. The make and model number, serial number, and last date of calibration (by an 

independent testing facility within the previous 12 months) for the grounding resistance testing 

device used 

  5. Contact information (including name, signature, and employer name) for each 

person conducting, witnessing, or certifying the test 

  6. Description of the local environmental and soil conditions at the time of testing 

  7. A rough sketch of the site grounding system; along with the corresponding 

measured data points 

  8. Page numbering showing the current page number and total page count (e.g., 

Page 1 of 3)  

 Only clamp-on ground resistance testing is required for roadway lighting installations. 

 620-4.2 Inspection: Do not backfill below-grade grounding installations and grounding 

connections until inspected and approved. The Engineer will inspect the installation for proper 

connection types, tightness, workmanship, and conformance to the Plans. Replace any 

exothermic bonds that are deemed unsatisfactory with new exothermic bonds. Repair or replace 

any mechanical connections that are deemed unsatisfactory. Measure the resistance at each 

accessible ground rod using a clamp-on earth tester. The measurement at any individual rod is 

the cumulative resistance of all rods in a parallel circuit. 

  For grounding system inspections, notify the Engineer at least five days prior to 

completion of the installation. Record all test results in a standardized format approved by the 

Engineer prior to testing. All recorded test report data shall be dated, witnessed, and signed by at 

least one representative of the Department and the Contractor. Remedy all deficiencies at no cost 

to the Department. 

620-5 Basis of Payment. 

 The work specified in this Section will not be paid for directly, but will be considered as 

incidental work. 
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SECTION 630 

CONDUIT 

630-1 Description. 

 Furnish and install conduit for traffic control signals and devices, highway lighting, and 

other electrically powered or operated devices as shown in the Contract Documents. 

630-2 Materials. 

 630-2.1 Conduit: Use materials that have been tested and listed by a Nationally 

Recognized Testing Laboratory to the following industry standards: 

Schedule 40 and 80 Polyvinyl Chloride (PVC)1 ................... UL 651 

Fiberglass Reinforced Epoxy2............................................. UL 2420 

Intermediate Metal3 ............................................................. UL 1242 

Rigid Galvanized Metal3,4 ......................................................... UL 6 

Rigid Aluminum4 ................................................................... UL 6A 

PVC Coated Intermediate Metal4................... ASTM A135/A135M, 

.................. ASTM A513, ASTM A568/A568M, NEMA RN1-2005 

Liquid Tight Flexible Metal .................................................. UL 360 

High Density Polyethylene (HDPE) Standard Dimension  

Ratio (SDR) 9-115 ....................................................... ASTM F2160 

HDPE SDR 13.55 ................................. ASTM F2160, NEMA TC-7 

Schedule 40 and 80 HDPE ................................................. UL 651A 

1. Use conduit with solvent weld slip-fit plastic couplings unless approved 

by the Engineer. 

2. Use conduit having a minimum stiffness value of 250. Ensure that each 

section has a duct bell with an integral gasket on one end and a duct spigot on the other 

end. 

3. Use conduit that is hot-dipped galvanized with a minimum coating of 

1.24 ounces per square foot on both the inside and outside of the conduit. The weight of 

the zinc coating shall be determined using ASTM A90. 

4. Use conduit with both ends reamed and threaded. 

5. Can be used with preassembled cable and rope-in-conduit. 

 630-2.2 Locate Wire: Ensure that locate wire is a single copper conductor with a 

minimum gauge of No. 12 AWG. Ensure locate wire is insulated using a 45 mil minimum 

thickness polyethylene sheath that is orange in color and marked to identify the manufacturer and 

the conductor size. 

 630-2.3 Locate Wire Grounding Unit: Ensure that locate wires are attached to a wire 

grounding unit (WGU) dedicated to safely dissipate high transient voltages or other foreign 

electrical surges induced into the designated system. Ensure the WGU conforms to the 

following: 

  1. Allows signals generated by locate system transmitters to pass through the 

protection system without going to ground. 

  2. The protection system automatically resets and passes locate system transmitter 

signals after the unit has been grounded to dissipate over-voltages. 

  3. Is intended for below or above grade applications. Ground the WGU to a driven 

rod within 10 feet of the system using a No. 6 AWG single conductor wire with green insulation. 
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Ensure that the WGU is enclosed for protection from environmental hazards and is accessible for 

the connection of portable locate system transmitters. 

  4. The WGU system meets the minimum standards listed in Table 630-1 for surge 

protection: 

 

Table 630-1 

: Minimum Standards for Surge Protection 

Surge Element 3-element maximum duty fail-safe gas tube. 

Rating 40,000 A surge capacity (single-cycle, 8 by 20 microsecond waveform). 

Life Minimum 1,000 surges (1000 A to ground). 

Fail-Safe Integral fail-shorted device. 

Insulation Resistance 1,000 megohm minimum at 100 volts of direct current (VDC). 

Clamp Voltages 
a. Impulse at 100 volts per microsecond: Typically 500 volts. 

b. Direct Current: 300 to 500 volts. 

 

 630-2.4 Warning Tape: Ensure that the buried cable warning tape is flexible, elastic 

material 3 inches wide, 6 mil thick, intended for burial and use as an underground utility warning 

notice, and that the surface of the warning tape is coated and sealed to prevent deterioration 

caused by harsh soil elements. Ensure that the warning tape color follows the American Public 

Works Association color code for underground utilities and has the repeating message 

“CAUTION: FDOT CABLE,” or other wording approved by the Engineer, permanently printed 

on its surface. Ensure that the tape material and ink colors do not change when exposed to acids, 

alkalis, and other destructive chemical variances commonly found in Florida soils. 

 630-2.5 Route Markers: Route markers may be either a standard route marker (SRM) 

type or an electronic route marker (ERM) type. Ensure the SRM is a rigid, tubular, driven post 

used for location and notification purposes only. Ensure the ERM is physically identical to the 

SRM, but also includes a termination board to provide aboveground access to locate wire buried 

alongside conduit and cable runs. 

  Ensure that each SRM is labeled and identified as an FDOT fiber optic cable 

marker unless otherwise shown in the Plans. The labels must include the Department’s logo, 

contact information for the local FDOT District, and a telephone number to call prior to any 

excavation in the area. Ensure that the identification information is permanently imprinted on the 

top fitting, and will not peel, fade, or deteriorate. 

  630-2.5.1 Standard Route Marker (SRM): Ensure that SRM posts are white 

with an orange top fitting cover with black or white lettering and graphics. Ensure that the SRM 

is a tubular configuration, and both the marker post and the top fitting are made from virgin 

Type 111 HDPE. Ensure that any fasteners used with the SRM are constructed of stainless steel. 

   Ensure that all SRMs have a minimum outside diameter of 3.5 inches with 

a minimum wall thickness of 0.125 inches. Ensure that the top fitting cover is a minimum of 

1.5 feet long and has an outside diameter of 3.75 inches with a minimum wall thickness of 

0.125 inches. Ensure that each SRM provides a tensile strength of 4,200 pounds per square inch 

as required in ASTM D638. Ensure that each SRM is manufactured for use in temperatures range 

of minus 30° to 165°F in accordance with NEMA TS 2. 

   Ensure the SRM can withstand an impact force of 70 pounds per foot at 

32°F in accordance with ASTM D2444, before and after UV conditioning for 2,000 hours in 

accordance with ASTM G154. Ensure that the control sample of any material tested maintains a 
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minimum of 70 percent of its original tensile strength. 

   Ensure that SRMs installed at the minimum 2 foot depth can withstand at 

least one impact at 45 miles per hour by a vehicle weighing at least 3,500 pounds and that after 

impact, post returns to an upright position within 10 degrees of vertical alignment within 

30 seconds from the time of impact. 

  630-2.5.2 Electronic Route Marker (ERM): Ensure ERMs meet the same 

material and performance requirements as the SRMs with the following exceptions. Equip each 

ERM with a removable, top-fitting cover that is black with white lettering. Ensure that each 

ERM contains a terminal board equipped with locate wire and ground connectors. 

   Ensure that the terminal board is made from corrosion-resistant materials 

and includes terminal facilities labeled according to function and provides uniform spacing 

between connection points. 

630-3 Installation Requirements. 

 630-3.1 General: Install the conduit in accordance with NEC or National Electrical 

Safety Code (NESC) requirements and the Standard Plans. Consider the locations of conduit as 

shown in the Plans as approximate. Construct conduit runs as straight as possible, and obtain the 

Engineer’s approval for all major deviations in conduit locations from those shown in the Plans. 

Include buried cable warning tape with all trenched conduit. Mark the location of the conduit 

system with route markers as shown in the Plans and approved by the Engineer. Ensure that all 

route markers used are new and consistent in appearance. 

  For conduit installed by directional bore, install in accordance with Section 555. 

For conduit installed by jack and bore, install in accordance with Section 556. 

  Use only intermediate metal conduit, rigid galvanized metal conduit, rigid 

aluminum conduit or PVC coated intermediate metal conduit for above-ground electrical power 

service installations and rigid galvanized metal conduit or rigid aluminum conduit for 

underground electrical power service installations. Meet the requirements of Section 562 for 

coating all field cut and threaded galvanized pipe. 

  Use Schedule 80 PVC or fiberglass reinforced epoxy conduit in or on structural 

elements. 

  Use HDPE with an SDR number less than or equal to 11, Schedule 80 PVC or 

Schedule 40 PVC for underground installations in earth or concrete for ITS and traffic control 

signal applications, except, use only HDPE with an SDR number less than or equal to 11 for 

blown fiber optic cable installations on limited access facilities. 

  Use HDPE with an SDR number less than or equal to 13.5, Schedule 80 PVC, or 

Schedule 40 PVC for underground installations of electrical conduit in earth for lighting 

applications and landscape irrigation applications. 

  Use HDPE with an SDR number less than or equal to 13.5, Schedule 80 PVC, 

Schedule 40 PVC, or rigid galvanized metal for underground installations of electrical conduit in 

concrete for lighting applications. 

  Use HDPE with an SDR number less than or equal to 11 for directional bores or 

Schedule 80 PVC for open trenching and conduits serving toll site vehicle detection loop pull 

boxes. Use the following for all underground toll site applications except for conduits serving 

vehicle detection loop pull boxes: 

  1. Rigid steel conduit coated with PVC or a bituminous coating extending 

6 inches above finished grade for conduits entering or leaving the ground. Use threaded end and 

paint all exposed exterior conduit. 
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  2. Rigid galvanized steel elbows and bends for HDPE and PVC conduit raceways 

longer than 200 feet in length or 2 inches trade size and larger. 

  Do not place more than the equivalent of three quarter bends or 270 degrees of 

bends, including the termination bends, between the two points of termination in the conduit, 

without a pull box. Obtain the Engineer’s approval to use corrugated flexible conduits for short 

runs of 6 feet or less. 

  When a conduit installation changes from underground to above-ground, make 

the change a minimum of 6 inches below finished grade. 

  Install a No. 12 AWG pull wire or polypropylene cord inside the full length of all 

conduits. Ensure that a minimum of 24 inches of pull wire/cord is accessible at each conduit 

termination. 

  Ensure the conduit includes all required fittings and incidentals necessary to 

construct a complete installation. 

  When earth backfill and tamping is required, place backfill material as per 

Section 120 in layers approximately 12 inches thick, and tamp each layer to a density equal to or 

greater than the adjacent soil. 

  When backfilling trenches in existing pavement, use a flowable fill meeting the 

requirements of Section 121. 

  Provide a standard clearance between underground control cable and electrical 

service cable or another parallel underground electrical service cable that meets NESC 

requirements. 

  Prevent the ingress of water, dirt, sand, and other foreign materials into the 

conduit prior to, during, and after construction. Seal the ends of conduit after wiring is complete 

with a moisture resistant sealant that is designed for this specific application. 

  630-3.1.1 Fiber Optic Cable Conduit: Install the conduit system so the fiber 

optic cable maintains a minimum bend radius of 20 times the cable diameter. Use approved 

methods for connecting inner duct or conduit within or between plowed portions, trenched 

portions, and bored portions. Submit the conduit manufacturer’s coupling method and material to 

the Engineer for approval. 

 630-3.2 Conduit Sizes: Size the conduit to be used on all installations, unless otherwise 

shown in the Contract Documents. Use conduit of sufficient size to allow the conductor to be 

installed without any damage and meeting NEC requirements. Use conduit that is at least 

2 inches in diameter, with the following exceptions: 

  For conduit protecting the ground wire on the side of a pole, use conduit that is at 

least 1/2 inch in diameter. 

  For ITS applications where Contractor chooses to install fiber optic cable by 

blowing, use conduit that is at least 1-1/4 inch in diameter. 

  For traffic control signal and device electrical service conduit, use the minimum 

conduit size required by the local maintaining agency and the electrical service provider. 

 630-3.3 Conduit Joints: Make conduit joints using materials as specified by the 

manufacturer. When conduit crosses an expansion joint of a structure and where shown in the 

Plans, install an expansion or expansion/deflection fitting as specified by the manufacturer. 

Certify that expansion/deflection fittings are rated to accommodate a minimum rotation of 

30 degrees and that both the expansion and expansion/deflection fittings are rated to 

accommodate the anticipated longitudinal movement (minimum of 2 inches for expansion 

fittings and 0.7 inches for expansion/deflection fittings). Ensure that all installed joints are 
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waterproof. As an exception to the threaded coupling for intermediate metal conduit, at locations 

where it is not possible to screw the threaded coupling properly, the Contractor may use a 

waterproof slip-joint coupling approved by the Engineer. Secure the joint, and tighten threaded 

connections. 

  Prior to insertion into the coupling, clean, prime and coat the ends of PVC conduit 

with solvent-type cement as specified by the manufacturer. 

  For toll site conduit applications: Join lengths of smooth wall HDPE conduit 

using the Butt Fusion process or universal aluminum couplings. Use PVC to HDPE threaded 

transition couplings to join PVC conduit to HDPE conduit. 

 630-3.4 PVC Coating: Apply PVC coating to exposed metal surfaces of the conduit, 

except for the threads, to attain a nominal thickness of 40 mils. Ensure that the coating is free of 

sags and drips. 

  Attach the coupling to the conduit prior to the application of the coating for 

conduit of 1 inch diameter or less. 

  Use a coupling with sleeve extensions on conduit larger than 1 inch. Ensure that 

the sleeve extensions on all threaded female openings have a length equal to the diameter of the 

conduit up to and including size number 53. 

 630-3.5 Conduit Terminations: Where conduit enters a box, fitting, or other enclosure, 

provide a bushing or adapter (end bell, conduit adapter, etc.) to protect the conductor or cable 

from abrasion unless the box, fitting, or enclosure provides equivalent protection. 

  For conduit to be encased in concrete, wrap with tape or otherwise protect all 

terminations to prevent the entrance of concrete. 

  Connect new underground conduits to existing underground conduits with a pull 

box. 

  Install conduit terminating in a concrete strain pole through the cable entry hole 

and up the center of the pole to a location approximately 6 inches below the handhole. 

  Seal conduits terminating in a controller base, pole, pull box, junction box, or 

pedestal base with a moisture resistant sealant approved by the Engineer. 

  For mast arm poles, high mast poles, and steel strain poles, terminate conduit at 

least 6 inches above the top of the foundation. For all other poles, controller bases, pedestal 

bases, and junction boxes, terminate conduit runs into the center of the base or box at least 

2 inches above the surface of the base. 

 630-3.6 Restoration of Trench Areas: Restore the conduit trench construction area to an 

acceptable condition. Such work includes repair or replacement of all pavement areas, sidewalks, 

driveways, curbs, structures, landscaping, grass areas (including removal of excavated materials 

and spoils), removal and disposal of drilling fluids, and backfilling areas disturbed by the conduit 

installation. 

 630-3.7 Above-Ground Installation: Use conduit designed and manufactured for use in 

long-term above-ground applications with UV stabilization to prevent material deterioration. 

Securely attach above-ground conduit installations to the surface of the supporting structure 

using conduit straps. As a minimum, use conduit straps located on 5 foot centers. Use galvanized 

metal conduit straps when installing intermediate metal conduit, fiberglass reinforced epoxy 

conduit, rigid galvanized conduit, rigid aluminum conduit or PVC coated intermediate metal 

conduit above ground. 

  Use the same PVC coating for the metal straps as the conduit, when using PVC 

coated intermediate metal conduit. 
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 630-3.8 Elbows: The radius of curvature of the centerline of any bend shall not be less 

than shown below in Table 630-2: 

 

Table 630-2 

Elbow Curvature 

Size Standard Radius 

1/2 inch 4 inches 

3/4 inch 4-1/2 inches 

1 inch 5-1/2 inches 

1-1/4 inches 7-1/4 inches 

1-1/2 inches 8-1/4 inches 

2 inches 9-1/2 inches 

2-1/2 inches 10-1/2 inches 

3 inches 13 inches 

3-1/2 inches 15 inches 

4 inches 16 inches 

5 inches 24 inches 

6 inches 30 inches 

 

 630-3.9 Fiber Optic Cable Locate Wire: Install locate wire in the trench or bore with all 

underground conduits to provide end-to-end electrical continuity for electronically locating the 

underground conduit system. Bury locate wire along the centerline of the top outer surface of 

installed conduit. Do not install locate wire in a conduit with fiber optic cable. 

  Do not run locate wires into field cabinets. Terminate locate wires at the first and 

last pull boxes in the conduit run or as shown in the Plans. Ensure that wire termination occurs in 

a pull box as shown in Standard Plans, Index 635-001. 

  In a trenching operation, install the locate wire no more than 3 inches above the 

conduit. Ensure that the locate wire enters all pull and splice boxes, and that a minimum of 

10 feet of slack locate wire is coiled and neatly stored in each box. 

  In a boring operation, install the locate wire in an encasement, install the conduit 

detection wire external to the conduit with no separation between conduit and wire, or use 

conduit with integral locate wire. Locate wire may also be placed in the void between the inner 

wall of conduit and innerducts contained within the conduit as long as no other cables are present 

within the void. 

  Perform continuity tests and insulation resistance tests on all locate wires and 

provide the Engineer with all test results. Replace, or repair defective locate wire at no additional 

cost. 

  Make locate wire splices in a flush grade-level box. Ensure that locate wire 

splices are waterproof and suitable for direct burial. Ensure that locate wire splices at the pull 

box meet NEC requirements. Ensure that locate wire splices are constructed of and in the 

following order: a mechanical crimp connection with a butt sleeve, an oxide-preventing aerosol 

lacquer, mastic electrical splicing tape, and standard electrical tape. At the completion of the 

installation, provide the Engineer with as-built drawings that document all splice locations. 

  Install WGUs in pull boxes and splice boxes as shown in the Plans or directed by 

the Engineer. Mount the device in a location high enough from the bottom of the box to allow 
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access to terminal facilities without disturbing cables present within the box. Terminate the 

locate wires and connect the WGU to ground in accordance with the manufacturer’s instructions. 

  Test the locate wire system after installation to ensure that it functions and can be 

used to accurately locate the conduit system. 

 630-3.10 Route Markers: Install route markers for new fiber optic cable installations, 

replace route markers as shown in the Plans, and ensure the following: 

  1. Markers are plumb and level and the notification information is clearly visible 

when viewed from the side facing the roadway. 

  2. Markers are set within the right of way. 

  3. Markers are placed at a 1 foot offset from the conduit system. 

  4. The top of the marker post is a minimum of 5 feet and maximum of 6 feet 

above the finish grade 

  5. Markers are spaced a maximum of 500 feet apart. 

  6. A clear line of sight is maintained from one marker to the next. 

  7. Markers are installed on both sides of the roadway at any crossing point where 

the conduit system changes to the opposite side of the roadway. 

  8. Markers are installed at the center point of any conduit run between two pull or 

splice boxes. 

  9. Markers are installed at gate locations when the conduit system is adjacent to a 

fence line. 

  10. Markers are installed on both sides of a stream, river, or other water crossing, 

and on both sides of aboveground attachments such as bridges and walls. 

  Remove and replace all marker posts damaged during installation at no additional 

cost. Ensure that route marker signs are labeled with a unique identification number, as detailed 

in the Plans or as approved by the Engineer. Provide as-built documentation at the completion of 

installation that includes identification number and location of all installed route markers and 

correlates the marker to the fiber optic infrastructure that it signifies. 

  Ensure that installation of ERMs includes connection of the route marker to the 

locate wire associated with the conduit run that the markers identify. Install locate wire through 

the base of the marker and terminate the locate wires to connectors mounted on the terminal 

board inside the marker. Install an underground magnesium anode a minimum of 10 feet away 

from the marker and perpendicular to the conduit system. Terminate the anode lead on the 

connector mounted on the terminal board inside the marker. Install the bond straps between the 

anode connector and all locate wire connectors to provide cathodic protection for the locate wire 

conductor. 

630-4 Method of Measurement. 

 630-4.1 General: Measurement for payment will be in accordance with the following 

work tasks. 

 630-4.2 Furnish and Install: The Contract unit price per foot of conduit, furnished and 

installed, will include furnishing all hardware and materials and all testing as specified in this 

Section and the Contract Documents, and all labor, casings, removal of excavated materials and 

spoils, removal and disposal of drilling fluids, locate wire, trenching, boring, backfilling, 

flowable fill and restoration materials necessary for a complete and accepted installation. 

  Payment for conduit placed underground will be based on the horizontal length of 

the trench or bore measured in a straight line between the centers of pull boxes, cabinets, poles, 
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etc., in linear feet, regardless of the length or number of conduits installed. No allowance will be 

made for sweeps or vertical distances below the ground. 

  Payment for conduit placed aboveground or bridge mounted will be based on the 

actual length of conduit installed. 

  Payment for conduit embedded in concrete will be based on the length of each 

conduit run measured in a straight line between centers of junction boxes, regardless of the 

length of conduit installed, and will include all expansion and expansion/deflection fittings. 

Conduit that does not both begin and end at a junction box will be considered incidental to their 

related items of work. 

  Payment for replacement of route markers, per each, will be made only for those 

markers identified in the Plans. 

630-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment for conduit placed under existing turf will be made as open trench. 

 Payment for conduit placed under existing pavement (roadway, driveways, or sidewalk) 

will be made as directional bore. If conduit is being placed under both existing turf and existing 

pavement between two pull boxes, payment for the total pull box-to-pull box length will be made 

as directional bore. Payment for conduit placed by jack & bore will be made as jack & bore, for 

the total pull box to pull box length. 

 Payment for conduit embedded in concrete structures or traffic railings will be made as 

embedded conduit. 

 No additional payment will be made for multiple conduits in the same trench. 

 No payment adjustment will be made if the Contractor chooses to use an alternative 

method approved by the Engineer. 

 No payment will be made for failed bore paths, injection of excavatable flowable fill, 

products taken out of service, or incomplete installations. 

 Payment for replacement of route markers will include all the work, labor, equipment, 

and materials specified in this Section. No separate payment for route markers will be made for 

new conduit installation. 

 Payment will be made under: 

Item No. 630-  2- Conduit - per foot. 

Item No. 630-  3- Replace Route Marker for Existing Conduit - per each. 
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SECTION 632 

SIGNAL CABLE 

632-1 Description. 

 Furnish and install underground and aerial signal cable as shown in the Plans and in 

accordance with Standard Plans, Index 634-001. 

632-2 Materials. 

 Use only new materials meeting the requirements of this Section. 

 632-2.1 Signal Cable: Use either polyethylene insulated, polyvinyl chloride jacketed 

signal cable conforming to the requirements of the International Municipal Signal Association, 

Inc. (IMSA) Specification No. 19-1 or polyethylene insulated, polyethylene jacketed signal cable 

conforming to the requirements of IMSA Specification No. 20-1. Use signal cable conductors of 

stranded copper, No. 14 AWG or larger. 

 632-2.2 Cable Support Wire: Provide utilities grade zinc-coated support wire meeting 

the requirements of ASTM A475, whether separate or integral to signal cable, having a minimum 

nominal diameter of 1/4 inches. 

 632-2.3 Cable Attachment Hardware: Ensure that all bolts and nuts less than 5/8 inch 

in diameter are passivated stainless steel, Type 316 or Type 304 and meet the requirements of 

ASTM F593 and ASTM F594 for corrosion resistance. Ensure that all bolts and nuts 5/8 inch 

and over in diameter are galvanized and meet the requirements of ASTM A307. Use attachment 

hardware with sufficient tensile strength for the application. Use stainless steel lashing wire, 

galvanized or stainless steel lashing rod, cable rings or self-locking cable ties of UV stabilized 

black plastic having a minimum tensile strength of 100 pounds. 

632-3 Installation Requirements. 

 Except for mast arm assemblies, install signal cable in continuous lengths between the 

traffic signal controller cabinet and the first disconnect hanger (or traffic signal head) on the span 

and between the traffic signal controller cabinet and each pedestrian signal head and pedestrian 

detector. 

 Do not use the neutral return conductor for pedestrian detectors as a neutral return for any 

other device. Conductors for the pedestrian signal head and the push button must be separated at 

the base of the pedestal and routed to the detection panel using separate raceways. 

 632-3.1 Number of Conductors: Determine the number of conductors required for each 

signal cable unless specified in the Contract Documents. 

  Provide three spare conductors for each signal cable used at all signal 

installations. Install the three spare conductors from the controller cabinet through each 

disconnect hanger (or traffic signal head) to the furthermost disconnect hanger (or traffic signal 

head). 

  Identify all spare conductors in a controller cabinet and ground them to the 

controller cabinet ground bus bar. Provide spare conductors within the controller cabinet of 

sufficient length to reach the furthermost field wiring terminals in the cabinet. 

 632-3.2Protection of Cable: Ensure cable drawn through conduit, ducts, drilled holes 

protected by a rubber grommet, or support structures is installed in such a manner as to prevent 

damage to conductors or insulation. 
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 632-3.3 Cabling for Mast Arm Assembly: Continuous lengths of cable between the 

traffic signal controller cabinet, signal heads (or disconnect hangers), pedestrian signal heads and 

pedestrian detectors will be allowed only when specified in Contract Documents. 

 632-3.4 Cable Terminations: Terminate signal cable in the terminal by inserting the 

bared conductors into a compression type terminal block. 

  When barrier terminal blocks are specified in the Contract Documents, crimp 

insulated fork or ring terminals to the bared conductors using a calibrated ratchet-crimping tool 

and connect the forks or ring terminals to the barrier terminal block. 

  Neatly form and tie wrap all cable terminations. 

  If disconnect hangers are specified in the Contract Documents, terminate spare 

wires at the terminal strip located inside the disconnect hangers. Individually cap or tape any 

additional spares in the disconnect hanger. 

  Connect signal cables for a mast arm assembly in the terminal compartment when 

provided. 

632-4 Method of Measurement. 

 The Contract unit price for signal cable, furnished and installed, will include furnishing 

all material, hardware, support wire, cable ties, cable clamps, lashing wire, terminal connectors, 

cable grounding and labor necessary for a complete and accepted installation. 

 For intersections where new strain poles, monotubes, or mast arms are installed, payment 

for signal cable will be based on the number of intersections at which signal cable is furnished 

and installed. 

 For all other applications, including repair and replacement of signal cable, payment for 

signal cable will be based on the linear feet of cable used. 

632-5 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 632-  7- Signal Cable 
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SECTION 633 

COMMUNICATION CABLE 

633-1 Description. 

 Furnish and install underground and aerial communication cable as shown in the Plans 

and Standard Plans. 

633-2 Materials. 

 633-2.1 Fiber Optic Cable and Connections. 

  633-2.1.1 Single Mode Fiber Optic Cable: Provide all-dielectric, dry-filled, 

loose-tube, dispersion-unshifted, single-mode fiber (SMF) with low water peak, gel free, and 

suitable for underground (i.e., in conduit) and aerial outside plant installation. All fiber optic 

cable shall be splice-compatible with the Department’s existing dispersion-unshifted SMF and 

require no electronic equipment for dispersion compensation between new and existing fiber. 

Ensure that all components that comprise a single length of cable are continuous and of the same 

material. Furnish only commercial off-the-shelf materials, equipment, and components. 

   633-2.1.1.1 Optical Fiber: Ensure that the optical fibers used in the cable 

meet or exceed the Telecommunications Industry Association (TIA) and Electronic Industries 

Alliance (EIA) TIA/EIA-492-CAAB specification, the U.S. Department of Agriculture Rural 

Utilities Service (RUS) 7 CFR 1755.900, and International Telecommunication Union ITU-

T G.652.D requirements. Use only optical fibers meeting the additional requirements as follows: 

 

Geometry 

Cladding Diameter: 125µm, ±0.7 µm 

Core-to-Cladding Concentricity: 0.5 µm 

Cladding Noncircularity: 0.7% 

Mode Field Diameter: 1,550 nm; 10.4 µm, 0.5 µm 

Coating Diameter: 245 µm, 5 µm 

Colored Fiber Nominal Diameter: 250 µm 15 µm 

Optical 

Cabled Fiber Attenuation: 1,310 nm, 0.4 dB/km; 1,550 nm, 0.3 dB/km 

Point Discontinuity: 1,310 nm, 0.05 dB/km; 1,550 nm, 0.05 dB/km 

Cable Cutoff Wavelength ( ccf ): 1,260 nm. 

Total Dispersion: 1,625 nm 23.0 ps/(nm•km) 

Macrobend Attenuation: Turns – 100; Outer diameter (OD) of the mandrel – 60 mm, 2 mm; 

0.05 dB at 1,550 nm 

Cabled Polarization Mode Dispersion: <0.5 kmps  

 

    Ensure that all fiber in the buffer tube is usable fiber that complies 

with attenuation requirements. Ensure that fibers do not adhere to each other. Ensure that the 

fiber is free of surface imperfections and inclusions. Ensure that all fiber optic core glass is from 

the same manufacturer. 
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   633-2.1.1.2 Buffer Tubes: Ensure that the fiber optic cable includes loose 

buffer tubes that isolate internal optical fibers from outside forces and provide protection from 

physical damage as well as water ingress and migration. Ensure that buffer tubes provide 

freedom of movement for internal optical fibers. Ensure buffer tubes allow for expansion and 

contraction of the cable without damage to internal optical fiber. Ensure that fiber does not 

adhere to the inside of the tube. Ensure that buffer tubes permit intentional scoring and breakout 

without damage to the fiber. Ensure that each fiber optic cable buffer tube contains 12 fibers per 

tube unless otherwise shown in the Plans. 

   633-2.1.1.3 Color Code: Ensure that the marking and color-coding of the 

fibers and buffer tubes conforms to the E IA/TIA-598-DB standard. 

    Ensure that colors are permanent and stable during temperature 

cycling, and not subject to fading or smearing onto each other or into the water-blocking 

material. Ensure that fibers are colored with UV curable inks that remain clearly distinguishable 

as the intended color. 

   633-2.1.1.4 Strength Member: Ensure that the fiber optic cable contains 

a dielectric central strength member and dielectric outside strength member to prevent buckling 

of the cable and provide tensile strength. Ensure that the fiber optic cable can withstand a pulling 

tension of 600 lbs. without damage to any components of the fiber optic cable. 

   633-2.1.1.5 Water Blocking Compound: Ensure that the fiber optic cable 

contains a dry water-blocking material to prevent the ingress of water within the outer cable 

jacket. Ensure that water-blocking materials are non-nutritive, dielectric, and homogeneous, and 

free from dirt and foreign matter. Use dry water-blocking material for fiber optic cables used for 

either aerial or underground installations. Apply dry water-blocking compound longitudinally 

around the outside of the central buffer tubes. Construct all cables with water-blocking material 

that complies with the requirements of the EIA/TIA-455-81B standard and is subjected to water 

penetration tests as defined in the EIA/TIA-455-82B standard. 

   633-2.1.1.6 Ripcord: Ensure that the cable contains at least one ripcord 

under the sheath. Ensure that the ripcord permits the removal of the sheath by hand or with 

pliers. 

   633-2.1.1.7 Filler: Fillers or rods may be included in the cable core to 

lend symmetry to the cable cross section if required. 

   633-2.1.1.8 Outer Jacket: Ensure that the fiber optic cable is jacketed 

with medium density polyethylene (MDPE) that is free of blisters, cracks, holes, and other 

deformities. Ensure that the nominal jacket thickness is a minimum of 0.03 inches. Ensure the 

outer jacket provides UV protection and does not promote the growth of fungus. 

    Mark the jacket with the cable manufacturer’s name, fiber type, 

fiber count, date of manufacture, the words “FDOT FIBER OPTIC CABLE” unless otherwise 

shown in the Plans, and the sequential cable lengths marked in feet. Ensure that the actual length 

of the cable is within 1% of the length indicated by the marking. Provide legible marking with 

contrasting color to that of the cable jacket. 

   633-2.1.1.9 Performance Requirements: 

    633-2.1.1.9.1 Operating Temperature: Ensure that the shipping 

and the operating temperature range of fiber optic cable meets or exceeds minus 30º to 158º F. 

Ensure that the installation temperature range of fiber optic cable meets or exceeds minus 22º to 

140ºF. 
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    633-2.1.1.9.2 Bend radius: Ensure that the fiber optic cable is 

capable of withstanding a minimum unloaded bend radius of 10 times the cable diameter and a 

minimum loaded bend radius of 20 times the cable diameter when loaded to pulling tension of 

600 pounds. Test the cable as required in the TIA /EIA-455-33BA standard. Ensure that bending 

the fiber optic cable up to the minimum bend radius does not affect the optical characteristics of 

the fiber. 

    633-2.1.1.9.3 Cable Strength: Ensure that the fiber optic cable is 

capable of withstanding a pulling tension of 600 pounds during installation without increasing 

the fiber attenuation more than 0.8 decibel per mile and without changing other optical fiber 

characteristics after the tensile load is removed. Ensure that optical fiber is proof-tested by the 

fiber manufacturer at a minimum of 100 kilo pounds per square inch. Ensure that the cable will 

withstand 25 impact cycles and the change in attenuation does not exceed 0.2 decibel at 

1,550 nanometers when tested according to the requirements as detailed in the TIA /EIA-455-

25DB standard. Ensure that the fiber optic cable can withstand a minimum compression load of 

125 pounds per square inch when applied uniformly over the length of the sample at the rate of 

0.15 inches to 0.8 inches per minute and maintained for 10 minutes as defined in the TIA/EIA-

455-41A standard. Ensure that the change in attenuation will not exceed 0.15 decibel during 

loading at 1,550 nanometers, and that no fiber displays a measurable change in attenuation after 

load removal. 

    633-2.1.1.9.4 Water Penetration: Ensure that the fiber optic cable 

is capable of withstanding the tests for water penetration defined in the TIA/EIA-455-82B 

standard. Ensure that a one-meter length of cable is able to withstand a one-meter static head of 

water applied at one end for 24 hours without water leaking through the other open cable end. 

  633-2.1.2 Fiber Optic Connection Hardware: Ensure that all splice enclosures, 

organizers, cable end preparation tools, and procedures are compatible with the fiber optic cable, 

and are approved by the Engineer. 

   633-2.1.2.1 Splice Enclosures: Contain all optical fiber splices within a 

splice enclosure. Ensure that the enclosures provide storage for splices, fiber, and buffer tubes. 

Ensure that the splice enclosure restores the mechanical and environmental integrity of the fiber 

optic cable, encases the sheath opening in the cable, and organizes and stores optical fiber. 

Ensure all hinges and latching devices are stainless steel. Ensure that the enclosure is airtight and 

prevents water intrusion. Ensure that the splice enclosure can accommodate pressurization and 

has the ability to be reentered without requiring specialized tools or equipment. Ensure that the 

enclosure provides fiber and splice organizers including splice trays and strain relief. 

    Ensure that splice enclosures are hermetically sealed to protect 

internal components from environmental hazards such as moisture, insects, and UV light. Fiber 

optic splice enclosures shall also: 

    Comply with the Telcordia Technologies’ GR-771-CORE standard 

and all applicable NEC requirements. 

    Provide space for future expansion equal to 100% of the initial 

utilization. 

    Provide fiber optic cable penetration end caps to accommodate a 

minimum installation of two trunk fiber optic cables and two fiber optic drop cables. Ensure that 

the enclosure end caps are factory-drilled to the proper diameter to accept and seal the fiber optic 

cable entries. Ensure that the cable entry locations can accommodate an assortment of cables 
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with outside diameters ranging from 0.45 inches to 0.55 inches, plus 10%, without jeopardizing 

the waterproof characteristics of the enclosure. 

    Provide fiber optic splice enclosures meeting the following 

requirements: 

 

Mechanical 

Resist compression deformation to a maximum of 4300 pounds. 

Withstand an impact energy to a maximum of 40 foot-pounds at 0°F. 

Axial Tension: 100 pounds for 30 minutes. 

Cable Torsion: ten 90-degree rotations. 

Cable Flexing: ten 90-degree bends. 

Environmental 

Hydrostatic Pressure Head: Up to 20 foot-pounds (-9 pounds per square inch). 

Withstand 40 freeze/thaw temperature cycles. 

Ultraviolet resistant during a maximum 30-day exposure in compliance with the requirements 

detailed in the ASTM B117 standard. 

Chemical 

Withstand a 90-day exposure to solutions of 3% sulfuric acid, 0.2 normal of sodium hydroxide, 

10% Igepal®, kerosene, and be fungus resistant as required in the ASTM G21 standard. 

 

   633-2.1.2.2 Splice Trays: Ensure that splice trays are securely attached 

and accessible, and provide sufficient storage for the fiber cable. Ensure splice trays provide 

access to individual fibers without disrupting other fibers in the tray. Ensure that splice trays hold 

the buffer tubes rigidly in place and provide protection for fusion splices. Ensure that the 

raceway accommodates the minimum bend radius of the fiber. Ensure that splice trays allow 

visible inspection of the fiber. Ensure that splice trays include a cover with a locking mechanism 

to hold it in place. 

  633-2.1.3 Cable Terminations: Use Type ST, SC, LC, or FC connectors only, as 

specified in the Plans or by the Engineer. Ensure that all ST-type fiber optic connectors, whether 

factory pre-terminated or field-installed, are 0.1 inch physical contact with preradiused tips. 

Ensure that ST and FC connectors include a ceramic ferrule and a metallic body, and provide a 

strain relief mechanism when installed on a single fiber cable that contains strength elements. 

Ensure that the ST-type connector provides a minimum 50 pound pullout strength. Ensure that 

the optical fiber within the body of all connectors is mechanically isolated from cable tension, 

bending, and twisting. 

   Ensure that all connectors are compliant with the TIA/EIA-568-A and 

TIA/EIA-604 standards, as applicable, and are tested according to the Telcordia/Bellcore GR-

326-CORE standard. When tested according to the TIA and EIA’s Fiber Optic Test Procedure 

(FOTP)-171 (TIA/EIA-455-171), ensure that the connectors test to an average insertion loss of 

less than or equal to 0.4 decibel and a maximum loss of less than or equal to 0.75 decibel. Test 

the connectors as detailed in FOTP-107 (TIA /EIA-455-107A) to reflectance values of less than 

or equal to minus 50 decibels. 

   633-2.1.3.1 Pre-terminated Connector Assemblies (Pigtails): Ensure 

that pre-terminated cable assemblies consist of fiber optic cables with factory-installed 
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connectors on one end of the cable and an un-terminated optical fiber on the other. Ensure that 

the pre-terminated connector assemblies are installed with fusion splices. Ensure that all buffer 

tubes and fibers are protected once the attachment of pre-terminated connector assemblies is 

complete. 

   633-2.1.3.2 Buffer Tube Fan-out Kits: Ensure that a buffer tube fan-out 

kit is installed when fiber optic cables are terminated. Use a kit compatible with the fiber optic 

cable being terminated and that is color-coded to match the optical fiber color scheme. Ensure 

that the buffer tube fan-out kit supports 12 fiber strands. Ensure that output tubing and the fiber 

strands contained therein are of sufficient length for routing and attachment of fiber optic cable 

to connected electronics or as directed by the Engineer. Ensure that the kit and the connectors are 

supplied by the same manufacturer. 

  633-2.1.4 Patch Panels: Ensure that the patch panel is compatible with the fiber 

optic cable being terminated and color coded to match the optical fiber color scheme. Ensure that 

the patch panel has a minimum of 12 ST-type panel connectors unless otherwise shown in the 

Plans. Ensure that the patch panel dimensions do not exceed 14 inches x 6 inches x 4 inches for 

fiber counts of twelve or less. Ensure the patch panel is suitable for mounting within an approved 

cabinet at the field device location. Ensure patch panels are sized to accommodate specified 

coupler housings and maintain sufficient bend radius for cables. Ensure the patch panel is sized 

to occupy the minimum space required for capacity. 

   633-2.1.4.1 Pre-terminated Patch Panels: Ensure that the pre-terminated 

patch panel includes a factory installed all-dielectric SMF cable stub. Ensure that the panel 

includes factory installed and terminated ST-type panel connectors unless otherwise shown in the 

Plans. Ensure that the cable stub is of sufficient length to splice the stub and provide a fiber 

connection between the panel and the backbone fiber cable or as directed by the Engineer. 

   633-2.1.4.2 Field Assembled and Terminated Patch Panels: Ensure that 

the field-assembled patch panel is a termination panel that includes a connector panel and the 

hardware required to mount the patch panel within an approved cabinet at the field device 

location and connect the panel to the backbone fiber cable. 

    633-2.1.4.2.1 Connector Panel: Ensure that the connector panel 

provides 12 ST-type, bulkhead-mount coupling connectors unless otherwise shown in the Plans. 

Ensure that each coupling connector allows connection of a cable terminated on one side of the 

panel to a cable on the opposite side. 

     Ensure that each bulkhead-mount coupling connector 

includes a locknut for mounting the connector in predrilled or punched holes in the connector 

panel. 

  633-2.1.5 Handling: 

   633-2.1.5.1 Cable End Sealing: Ensure that fiber optic cable ends are 

capped or sealed to prevent the entry of moisture during shipping, handling, storage, and 

installation. Equip one end of the fiber optic cable with flexible pulling eyes. 

   633-2.1.5.2 Protective Wrap: Ensure that the fiber optic cable is shipped 

and stored with a protective wrap or other approved mechanical reel protection device over the 

outer turns of the fiber optic cable on each reel. Ensure that the wrap is weather resistant and 

protects the cable reel from environmental hazards. Ensure that the cable reel remains wrapped 

until cable is to be installed. 
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   633-2.1.5.3 Packaging, Shipping and Receiving: Ensure that the 

packaging and delivery of fiber optic cable reels comply with the following minimum 

requirements: 

    1. Ensure cable is shipped on reels of marked continuous length. 

    2. Ensure each cable is shipped on a separate, strongly constructed 

reel designed to prevent damage to the cable during shipment and installation. 

    3. Ensure each reel has a minimum of 6 feet on each end of the 

cable available for testing. 

    4. Ensure that all fiber optic cable is continuous and free from 

damage. 

    5. Ensure no point discontinuities greater than 0.1 decibel per reel. 

    6. Submit the transmission loss test results as required by the 

EIA/TIA-455-61-A standard, as well as results from factory tests performed prior to shipping. 

    7. Ensure that the manufacturer submits the date of manufacture; 

product and serial numbers; cable data, including the reel length; refraction index; the project 

name and location; type of fiber and quantity of strands used; technical product data sheets; and 

reel numbers. 

  633-2.1.6 Manufacturer Testing and Certification: Submit documentation of 

all factory tests performed by the manufacturer for all fiber optic cable, splicing material, cable 

terminations, and patch panels. 

 633-2.2 Twisted Pair Cable: Use shielded underground and aerial cable with separate 

support wire conforming to Rural Electrification Administration (REA) Specification PE-39, 

filled telephone cables. Use shielded aerial copper communication with integral support wire 

conforming to REA Specification PE-38, aerial telephone cables. Use only No. 22 AWG solid 

cables for copper connections in traffic signal closed loop systems. 

 633-2.3 Cable Support Wire: Meet the requirements of 632-2.2. 

 633-2.4 Cable Attachment Hardware: Meet the requirements of 632-2.3. 

633-3 Installation Requirements. 

 633-3.1 Fiber Optic Cable Installation: Install all materials and equipment according to 

the latest version of the manufacturer’s installation procedures. Ensure that all materials and 

installation practices are in accordance with the applicable OSHA requirements as found in 

29 CFR Part 1926, Safety and Health Standards for Construction. In addition, perform the 

following: 

  1. Ensure conduit and inner-duct is clean and free from damage prior to installing 

fiber optic cable. 

  2. Document the sequential cable length markings at each splice box and pull box 

wall that the cable passes through, and include the information with the as-built documentation. 

  Provide all incidental parts needed to complete the installation, but not specified 

in the Plans, as necessary for a complete and properly operating system. 

  633-3.1.1 Cable Identification: Develop a nomenclature plan for identification 

of fiber optic cable. Submit the nomenclature plan to the Engineer for approval. Use approved 

cable nomenclature to create cable tags for the identification of fiber optic cable. Provide cable 

tag identification on all test results or fiber related documents submitted to the Engineer. 

   Install cable tags within 1 foot of each splice and/or termination point 

indicating the cable type, fiber count, and each fiber optic cable origination and termination 

points. Ensure that the cable tags are permanent labels suitable for outside plant applications and 
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are affixed to all fiber optic cables. Ensure that lettering is in permanent ink and displays the 

phrase “FDOT FIBER OPTIC CABLE”. 

  633-3.1.2 Pulling: Install the fiber optic cable by hand or by using a mechanical 

pulling machine. If a mechanical pulling machine is used, equip the machine with a monitored or 

recording tension meter. Ensure that at no time the manufacturer’s recommended maximum 

pulling tension is exceeded. Ensure that the central strength member and aramid yarn are 

attached directly to the pulling eye during cable pulling. Use pulling attachments, such as “basket 

grip” or “Chinese finger” type, to ensure that the optical and mechanical characteristics are not 

degraded during the fiber optic cable installation. 

   Ensure that excess cable is coiled in a figure eight and fed manually when 

pulling through pull boxes and splice boxes by hand. If pulleys and sheaves will be used to 

mechanically pull through pull boxes and splice boxes, submit a drawing of the proposed layout 

showing that the cable will never be pulled through a radius less than the manufacturer’s 

minimum bend radius. Use large diameter wheels, pulling sheaves, and cable guides to maintain 

the appropriate bend radius. Provide tension monitoring at all times during the pulling operation. 

Ensure that cable pulling lubricant used during installation is recommended by the optical fiber 

cable manufacturer. 

  633-3.1.3 Blowing: Use either the high airspeed blowing (HASB) method or the 

piston method. When using the HASB method, ensure that the volume of air passing through the 

conduit does not exceed 600 cubic feet per minute or the conduit manufacturer’s recommended 

air volume, whichever is more restrictive. When using the piston method, ensure that the volume 

of air passing through the conduit does not exceed 300 cubic feet per minute or the conduit 

manufacturer’s recommended air volume, whichever is more restrictive. 

  633-3.1.4 Slack Cable Storage: Provide and store fiber optic cable at each pull 

box and splice box to allow for future splices, additions, or repairs to the fiber network. Store the 

fiber optic cable without twisting or bending the cable below the minimum bend radius. 

   Store a total of 200 feet of fiber optic backbonetrunk cable in splice boxes, 

with 100 feet of cable on each side of the cable splice point or as shown in the Plans. 

   Store a minimum of 100 feet of fiber optic drop cable in splice boxes or as 

shown in the Plans. 

   Store 50 feet of spare fiber optic cable in pull boxes. 

  633-3.1.5 Fiber Optic Connection - Splicing: Perform all optical fiber splicing 

using the fusion splicing technique, and according to the latest version of the manufacturer’s 

cable installation procedures; industry accepted installation standards, codes, and practices; or as 

directed by the Engineer. Ensure that all splices match fiber and buffer tube colors unless shown 

otherwise in the Plans. Where a fiber cable is to be accessed for lateral or drop signal insertion, 

only open the buffer tube containing the fiber to be accessed and only cut the actual fiber to be 

accessed. If a fiber end is not intended for use, cut the fiber to a length equal to that of the fiber 

to be used and neatly lay it into the splice tray. Treat any fibers exposed during splicing with a 

protective coating and place in a protective sleeve or housing to protect the fiber from damage or 

contaminants. Neatly store all splice enclosures within a splice box. Attach the splice enclosure 

to the splice box interior wall to prevent the enclosure from lying on the bottom of the splice 

box. 

   633-3.1.5.1 Splice Plan: Submit a splice plan showing the location and 

configuration of splices in the system for approval by the Engineer. Perform all splicing 

according to the splice plan. Document each splice location and identify the source and 
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destination of each fiber in each splice tray. Document all fiber colors and buffer jacket colors 

used during installation, and develop a sequential fiber numbering plan as required in the TIA 

/EIA-598-DA standard for color-coding in the documentation. 

   633-3.1.5.2 Splice Equipment: Use a fusion splice machine to splice all 

optical fiber. Ensure that splice equipment is new from the factory, or serviced and certified by 

the factory or its authorized representative within the previous 12 months from the 

commencement of its use. Ensure that the calibration certificate is maintained in the splicing 

equipment case or provided electronically when requested. Submit to the Engineer 

documentation from the manufacturer or his authorized representative certifying compliance. 

Clean all splicing equipment and calibrate according to the manufacturer’s recommendations 

prior to each splicing session at each location. 

  633-3.1.6 Cable Termination Installation: Ensure that cables, buffer tubes, or 

strands are neatly routed, secured and terminated in a patch panel. Ensure all cable termination 

points include documentation regarding the identification, route, and function of each fiber 

installed at that location. Ensure that a copy of this information is placed alongside the installed 

equipment (for instance, in a document pouch or drawer within a field cabinet). 

  633-3.1.7 Patch Panel Installation: Ensure that patch panels are neatly installed 

and secured in a weather proof enclosure. Ensure all patch panel connectors are clearly and 

permanently labeled. Ensure all installed patch panels include documentation regarding the 

identification, route, and function of each patch panel connector at that location. Ensure that a 

copy of this information is placed alongside the installed equipment. 

  633-3.1.8 Installation Testing: Notify the Engineer of cable testing at least 

14 calendar days in advance. Submit the testing procedures to the Engineer for approval prior to 

commencement of testing. Perform all tests at 1,310/and 1,550 nanometer wavelengths, and 

include the last calibration date of all test equipment with the test parameters set on the 

equipment in the test documentation. Ensure that the last calibration date of all test equipment is 

within the last 12 months and that the calibration certificate is maintained in the test equipment 

case or provided electronically when requested. Test all installed fibers (terminated and un-

terminated) using methods approved by the Engineer identified in this Section. All tests must be 

conducted with a launch box.  

   Fibers containing splices, fibers terminated on both ends, terminated on 

one end, or backbone fibers (inside project limits and continuing outside of project limits) must 

be bidirectionally tested. 

   Drop fibers without splices (inside project limits and continuing outside of 

project limits), with only terminations on one end, and bare fiber on the other must be tested 

unidirectionally at a minimum, unless otherwise specified in the Contract Documents. 

   Drop fibers without splices which are unterminated on both ends (inside 

project limits and continuing outside of project limits) must be tested using a bare fiber adapter 

and tested unidirectionally at a minimum, unless otherwise specified in the Contract Documents. 

   633-3.1.8.1 End to EndOptical Time Domain Reflectometer (OTDR) 

Attenuation Testing: Perform testing on all fibers to ensure that end to end attenuation does not 

exceed allowable loss (0.4 db/km for 1310 nanometer wavelength, 0.3 db/km for 

1550 nanometer wavelength, plus 0.5 db for any connectors and 0.1 db for splices). Repair or 

replace cable sections exceeding allowable attenuation at no cost to the Department. 

   633-3.1.8.2 OTDR Tracing: Test all fibers from both cable end points 

with an optical time domain reflectometer (OTDR) at wavelengths of 1310 and 1550 nanometer. 
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Test the fibers that are not terminated at the time of installation using a bare fiber adapter. 

Present the results of the OTDR testing (i.e., traces for each fiber) and a loss table showing 

details for each splice or termination tested to the Engineer in an approved electronic format. 

Ensure all OTDR testing complies with the EIA/TIA-455-61 standard. 

   633-3.1.8.3 Splice Loss Testing: Ensure that the splice loss for a SMF 

fusion splice does not exceed a maximum bidirectional average of 0.1 decibel per splice. Repair 

or replace splices that exceed allowable attenuation at no cost to the Department. 

   633-3.1.8.4 Connector Loss Testing: Ensure that the attenuation in the 

connector at each termination panel and its associated splice does not exceed 0.5 decibel. Repair 

or replace connectors exceeding allowable attenuation at no cost to the Department. 

 633-3.2 Twisted Pair Cable Installation: Install all materials and equipment according 

to the latest version of the manufacturer’s installation procedures. 

  Install copper communication cables in continuous lengths to and between 

cabinets and junction boxes. The Contractor may install junctions at intervals less than shown in 

the Plans; however, the Contractor must provide any additional materials (such as junction 

boxes, cabinets, risers, and mounting hardware) and labor for additional junctions and 

terminations at no expense to the Department. Obtain the Engineer’s approval for any additional 

junctions or terminations. 

  633-3.2.1 Cable type and Number of Conductors: Determine the appropriate 

cable type and conductor count required for each twisted pair communication cable unless 

specified in the Contract Documents. Identify all spare conductors. 

  633-3.2.2 Number of Cables: Do not install more than four separate cables at 

any point on a single support wire. 

  633-3.2.3 Protection of Cable: Ensure cable drawn through conduit, ducts, 

drilled holes protected by a rubber grommet, or support structures is installed in such a manner 

as to prevent damage to conductors or insulation. 

633-4 Warranty. 

 Ensure that the fiber optic cable, the splice enclosures, and terminations have a 

manufacturer’s warranty covering defects for a minimum of two years from the date of final 

acceptance in accordance with 5-11 and Section 608. Ensure the warranty includes providing 

replacements, within 10 calendar days of notification, for defective parts and equipment during 

the warranty period at no cost to the Department or the maintaining agency. 

633-5 Method of Measurement. 

 633-5.1 General: The quantities to be paid will be: the length, in feet, of fiber optic 

cable; the number, per each, of fiber optic connections; the number, per each, of fiber optic 

connection hardware; and the length, per foot, of twisted pair cable, accepted by the Engineer. 

 633-5.2 Furnish and Install: The Contract unit price for communication cable, furnished 

and installed, will include furnishing, placement, and testing of all material, and for all tools, 

labor, equipment, installation hardware (such as support wire, cable ties, cable clamps, and 

lashing wire), supplies, support, personnel training, documentation, and incidentals necessary for 

a complete installation. 

  Payment for conductive cable terminal connectors and conductive cable 

grounding is considered incidental and shall be included in the price for twisted pair 

communication cable. 
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  Fiber optic splices and terminations, as shown in the Plans, shall be measured per 

each fiber optic connection furnished and installed. 

 633-5.3 Furnish: The Contract unit price for communication cable, furnished, will 

include the cost of the required cable as specified in the Contract Documents, plus all shipping 

and handling costs involved in delivery as specified in the Contract Documents. 

 633-5.4 Install: The Contract unit for communication cable, installed, will include all 

tools, labor, equipment, installation hardware (such as support wire, cable ties, cable clamps, and 

lashing wire), supplies, support, personnel training, documentation, and incidentals necessary for 

a complete, warranted, tested, and accepted installation. The Engineer will supply all cable. 

633-6 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 633-  1 Fiber Optic Cable - per foot. 

Item No. 633-  2 Fiber Optic Connection - each. 

Item No. 633-  3 Fiber Optic Connection Hardware - each. 

Item No. 633-  4 Twisted Pair Cable - per foot. 
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SECTION 634 

SPAN WIRE ASSEMBLY 

634-1 Description. 

 Install a span wire assembly for supporting traffic signals, signs, and other traffic control 

devices. Provide fiberglass insulators when required. 

634-2 Materials. 

 634-2.1 General Requirements: For a single point attachment, use only a catenary wire 

to support the imposed dead and wind load from the attached signs and traffic signals. For a 

single point attachment, the catenary wire also supports the signal conductor cables and 

interconnect cables. 

  For a two point attachment, the catenary wire is used to support the imposed dead 

load and a portion of the imposed wind load from the attached signs and traffic signals. The two 

point attachment also includes a messenger wire to resist a significant portion of the imposed 

wind load and to support the signal conductor cables and interconnection cables. 

  Use a tether wire for maintaining the alignment of signal heads when specified in 

the Plans. 

 634-2.2 Wires: For span wire assemblies, only use wire cables of seven-wire strands 

manufactured and provided with a Class A zinc coating in accordance with ASTM A475. 

  Provide utility grade catenary or messenger wires. The Contractor may use 

Siemens-Martin grade tether wires. Meet the following additional requirements for span wire 

assembly strands: 

 

Table 634-1 

Additional Requirements for Span Wire Assembly Strands 

Span Wire Assembly 

Strand Type 

Nominal Diameter 

Inch 

Required Minimum 

Breaking Strength 

Pounds 

Catenary Wire or 

Messenger Wire * 

3/8 

7/16 

1/2 

11,500 

18,000 

25,000 

Tether Wire 3/16 1,900 
*Supply catenary or messenger wire of the nominal diameter as specified in the Contract Documents.  

 

 634-2.3 Hardware and Fittings: For utility or Siemens-Martin grade wires, use the 

connection hardware as specified herein. For installations that use other grades of wire, provide 

the hardware and fittings indicated in the Plans. Provide only hardware and fittings made of 

galvanized steel or non-corrosive metal unless the fiberglass insulators specified in 634-2.4 are 

also required. Provide hardware and fittings of sufficient strength to resist the breaking strength 

of the wire with which they are used. 

  Use an alloy steel eyebolt meeting the requirements of ASTM F541, Type 2 and a 

matching heavy hex nut meeting the requirements of ASTM A563, Grade C or D, to connect the 

automatic compression dead-end clamp of the catenary wire or messenger wire to the wood or 

concrete strain poles. Eyebolts and hex nuts must be zinc coated in accordance with 
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ASTM A153, Class C. Sizes of eyebolts, supplied with nuts and washers, are as following: Use a 

3/4 inch diameter bolt for maximum of one 7/16 inch diameter catenary or messenger wire, or 

maximum of two 3/8 inch diameter catenary or messenger wires. Use a 1 inch diameter bolt for 

maximum of one 1/2 inch diameter catenary or messenger wire, or maximum of two 7/16 inch 

diameter catenary or messenger wires. Use 1-1/4 inch diameter bolt for maximum of two 

1/2 inch diameter catenary or messenger wires. For two point attachments, connect the 

messenger wire at the lower attachment location. Do not use thimble eye bolts for these 

connections. 

  Only use thimble eye and eye bolts, 3/4 inch in diameter, minimum, to connect 

the automatic compression dead-end clamps of tether wires to wood or concrete strain poles. 

  Only use “S” hooks, 5/16 inch in diameter, minimum, when connecting the tether 

wire to all poles. 

  Ensure that other hardware and fittings, as required for the attachment of a span 

wire assembly to support poles or structures, are in accordance with the details shown in the 

Standard Plans. 

  Furnish and install new catenary and messenger wire clamps for steel strain pole s 

when existing poles are to remain and the span wire assemblies will be replaced or modified. 

 634-2.4 Fiberglass Insulators: Install fiberglass insulators of the length specified in the 

Plans on span wire assemblies located within 6 feet of overhead electric power lines. 

  Use a fiberglass insulator of a cylindrical shape, fabricated from epoxy-resin 

impregnated fiberglass strands and having a breaking strength 50% greater than that of the 

structural support wire to which it is to be attached. Equip the insulator with thimble eye fittings 

on each end for attachment of the wire. Furnish all fittings and hardware necessary for the 

complete installation with the insulator and ensure that such fittings and hardware are of at least 

equal strength to the insulator. 

 634-2.5 Cable Attachment Hardware: Meet the requirements of 632-2.3. 

634-3 Installation Requirements. 

 634-3.1 Span Wire Assembly Types: Use either of the following span wire assemblies 

as shown in the Contract Documents: 

  1. Single Point Attachment Assembly: This type of assembly requires a catenary 

wire with an optional tether wire if specified in the Plans. 

  2. Two Point Attachment Assembly: This type of assembly requires a catenary 

wire, a messenger wire and an optional tether wire if specified in the Plans. 

 634-3.2 Span Types: Install span wire assemblies on the following span types: 

  1. Perpendicular Span: Use this type span at an intersection to support a single 

span wire assembly upon which traffic signals, signs, and other traffic control devices are 

attached. Attach the span wire assembly to two support poles or structures, located on opposite 

sides of the roadway, and extend the assembly across the roadway at an angle of approximately 

90 degrees to the roadway approach. 

  2. Diagonal Span: Use this span type at an intersection to support a single span 

wire assembly upon which traffic signals, signs, and other traffic control devices are attached. 

Attach the span wire assembly to two poles, located in opposite quadrants of the intersection, and 

extend the assembly across the intersection at an angle of approximately 45 degrees to the 

approach lanes of the intersection. Locate traffic control devices for all approaches at appropriate 

locations on the span wire assembly. 
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  3. Box Span: Use this span type at an intersection to support a perimeter system of 

four span wire assemblies upon which traffic signals, signs and other traffic control devices for 

each approach to the intersection are attached. Attach the span wire assembly to four poles, one 

located in each quadrant of the intersection, and extend each span wire between two poles at an 

angle of approximately 90 degrees to the roadway approaches. Place traffic control devices for 

an approach on the span wire on the far side of the intersection. 

  4. Special Design Span or Suspended Box Span: Use this span type to support two 

or more span wire assemblies upon which traffic signals, signs and other traffic control devices 

for one or more roadway approaches are attached. Attach the span wire assembly to three or 

more poles. 

 634-3.3 General Requirements: Provide a span wire assembly with catenary, messenger 

and tether wires of one continuous length of wire cable with no splices except when an insulator 

is required by 634-2.4. Connect the insulator, if required, to the cable with automatic 

compression dead-end clamps. 

   Attach the span wire assemblies to the support poles or structures by means of 

automatic compression clamps and accessory hardware. 

   Assemble the washer and nut on the oval eye bolt with the flat washer next to the 

pole. Tighten the nut sufficiently to prevent the oval eye bolt from rotating. 

  For two point attachments, install the messenger wire with the following tensions 

per 100 feet. Linearly prorate cable tensions for other lengths from these values: 

 

Table 634-2 

Two Point Attachment Tension Requirements per 100 Feet 

Cable Size Inch Wire Tension Lbs. 

3/8 340.0 

7/16 500.0 

1/2 645.0 

 

  The catenary wire shall be tensioned to provide a 5%, plus or minus 0.5% sag. 

  Install the span wire assemblies in accordance with Standard Plans, Index  634-

001, and at a height on the support poles which will provide a clearance from the roadway to the 

bottom of the signal head assemblies in accordance with 650-3. 

  Connect all span wires to the pole grounding system in accordance with 

Section 620. 

  Obtain and meet all provisions of the National Electric Safety Code (ANSI-C2) 

regarding clearance from electric lines, contacting of utility owners, and safety requirements 

prior to span wire installation. 

  Prior to installation of the two point attachment span wire assembly, submit the 

method of providing the required tension in the messenger wire to the Engineer for approval. 

634-4 Method of Measurement. 

 The Contract unit price per intersection for span wire assembly and per foot of fiberglass 

insulator, furnished and installed, between supporting poles and structures will include 

furnishing all materials and hardware as required in 634-2, and all labor, equipment, and 

miscellaneous materials necessary for a complete and accepted installation. 
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634-5 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section. 

When a tether wire is specified in the Plans, the payment of the tether wire shall be included in 

the compensation for the span wire assembly. 

 Payment will be made under: 

Item No. 634-  4- Span Wire Assembly - per intersection. 

Item No. 634-  5- Fiberglass Insulator - per foot. 
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SECTION 635 

PULL, SPLICE, AND JUNCTION BOXES 

635-1 Description. 

 Furnish and install pull, splice, and junction boxes as shown in the Plans. 

635-2 Materials. 

 635-2.1 General: Use pull and splice boxes listed on the Department’s Approved 

Product List (APL). 

 635-2.2 Pull and Splice Boxes: 

  635-2.2.1 General: Manufacturers of concrete pull and splice boxes and covers 

seeking inclusion on the APL shall meet the requirements of Section 105 and this Section and be 

listed on the Department’s Production Facility Listing. 

   Ensure box bodies and covers are free of flaws such as cracks, sharp, 

broken, or uneven edges, and voids. 

   Ensure in-ground boxes have an open bottom design. 

  635-2.2.2 Marking: Ensure the following information is permanently cast or 

engraved into the top surface of all pull and splice box covers. If used, identification plates must 

be UV stable, mechanically fastened, and bonded with adhesive material suitable for outdoor 

applications 

    1. Unless otherwise shown in the Plans, mark application as 

follows: 

     FDOT TRAFFIC SIGNAL for signalized intersections 

     FDOT FIBER OPTIC CABLE for fiber optic cable 

     FDOT LIGHTING for highway lighting 

     FDOT TRAFFIC MONITORING for traffic monitoring 

     FDOT ELECTRICAL for other electrical applications 

    2. Manufacturer’s name or logo 

    3. FDOT APL approval number 

    4. TIER rating 

   Ensure the date of manufacture (month/day/year, or date code) is 

permanently located on the top or bottom of the cover. Ensure the interior of the box body has a 

permanent marking that includes the manufacturer part/model number and date of manufacture 

near the top of box in a location that is visible after installation when the cover is removed. 

  635-2.2.3 Dimensions: Unless otherwise shown in the Plans, provide pull and 

splice boxes with the following dimensions. 

   For signalized intersection and lighting applications, provide pull boxes 

with nominal cover dimensions of 13 inches wide by 24 inches long or larger and no less than 

12 inches deep. Ensure the inside opening area is a minimum of 240 square inches and no inside 

dimension is less than 12 inches. 

   For fiber optic cable applications, provide pull boxes with nominal cover 

dimensions of 24 inches wide by 36 inches long or larger and no less than 24 inches deep. 

   Provide rectangular splice boxes with nominal cover dimensions of 

30 inches wide by 60 inches long or larger and no less than 36 inches deep. Provide round splice 

boxes with a nominal cover diameter of 36 inches or larger and no less than 36 inches deep. 
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  635-2.2.4 Fabrication: Provide box covers constructed of concrete, polymer 

concrete or other materials meeting the requirements of this Section. 

   Provide box covers with lifting slots and a flush-seating lockdown 

mechanism. Use penta-head or other non-standard, security type lockdown lag bolts. Ensure 

lockdown bolts and lifting slots are Type 316, 304, or 302 passivated stainless steel or brass. 

Ensure lockdown bolt assembly is designed to prevent seizing and can be removed without 

damaging the cover or box body. Ensure the lockdown bolt threaded insert/nut assembly is field 

replaceable. 

  635-2.2.5 Testing Requirements: Ensure pull and splice boxes meet the 

American National Standards Institute/Society of Cable Telecommunications Engineers 

(ANSI/SCTE) 77 2017 Specification for Underground Enclosure Integrity for TIER 15 loading 

with the following additional clarifications and requirements: 

    1. Apply all environmental tests to the box and its cover. 

    2. All flexural testing must be conducted in accordance with an 

appropriate ASTM standard and clearly stated in the report. 

    3. Perform repetitions of Cycle 1 in Table X2.1 of ASTM G154 for 

a minimum duration of 1000 hours for the simulated sunlight exposure test. 

    4. Use deflection-measuring devices positioned to measure vertical 

and lateral deflection (wherever maximum deflection occurs) for the vertical sidewall load test. 

    5. Conduct the lateral sidewall pressure, vertical sidewall load and 

cover vertical load tests without any removable or permanent wall to wall supporting beams 

located in the interior or top of the box opening. 

   When testing pull and splice boxes of various sizes (width x length x 

depth), the cover impact test, internal equipment protection test, coefficient of friction test, and 

all environmental tests, can be completed using a single representative box/cover (instead of 

samples from all box/cover sizes) as long as the test report indicates the following: 

    1. Materials of construction, compositions, and manufacturing 

processes are identical for all box and cover sizes submitted for listing on the APL. 

    2. Size (width x length x depth) of the representative box/cover. 

 635-2.3 Junction Boxes: 

  635-2.3.1 Fabrication: Provide galvanized steel, aluminum or NEMA 4X non-

metallic junction boxes. Ensure all attachment hardware is Type 316 or 304, passivated stainless 

steel. 

   Ensure the outside surface has a smooth, uniform finish. Ensure boxes are 

free of burrs, pits, sharp corners and dents. Ensure all welds are neatly formed and free of cracks, 

blow holes, and other irregularities. 

   635-2.3.1.1 Aerial Junction Boxes: Unless otherwise shown in the Plans, 

provide aerial junction boxes with minimum inside dimensions of 8 inches wide by 8 inches long 

and at least 3 inches deep. 

   635-2.3.1.2 Mounted Junction Boxes: Provide mounted junction boxes 

fabricated of 5052 sheet aluminum alloy with a minimum thickness of 1/8 inch. Ensure all 

mounted junction boxes have a hinged door and lock as specified in Section 676. 

    Unless otherwise shown in the Plans, provide mounted junction 

boxes for the following installations: 
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     For pole and cabinet mounted installations, provide 

junction boxes with minimum inside dimensions of 13 inches long by 10 inches wide and at least 

3 inches deep. 

     For base mounted installations, provide junction boxes with 

minimum inside dimensions of 21 inches long by 10 inches wide and at least 8 inches deep. 

   635-2.3.1.3 Embedded Junction Boxes: Provide weatherproof embedded 

junction boxes for use in concrete structures or traffic railings. Include gasketed weatherproof 

covers made of the same material as the box and stainless steel, tamper resistant screws for 

securing the cover. Fabricate galvanized steel boxes and their covers from steel meeting the 

requirements of ASTM A36 and galvanized in accordance with ASTM A123. 

    For embedded junction boxes not exposed to vehicular impacts, 

provide the following types of junction boxes. Where the structure’s environmental classification 

is slightly or moderately aggressive, provide a galvanized steel or NEMA 4X (non-metallic) box, 

as approved by the Engineer.  Where the structure’s environmental classification is extremely 

aggressive, provide a NEMA 4X (non-metallic) box, unless otherwise directed by the Engineer. 

    For embedded junction boxes exposed to vehicular impacts, 

provide a galvanized steel box regardless of the structure’s environmental classification. 

  635-2.3.2 Barrier Terminal Blocks: Provide a barrier terminal block with a 

minimum of ten positions and rated at 600 VAC in all aerial and mounted junction boxes. Ensure 

each terminal block position has two screws electrically connected by a shorting bar or other 

Department approved method. Ensure all terminal block positions are numbered sequentially. 

635-3 Installation. 

 635-3.1 General: Do not install power and communication cables in the same box unless 

otherwise shown in the Plans. 

  When signal or 120 volt (or greater) power is present, ground all metal covers in 

accordance with Section 620. 

 635-3.2 Pull and Splice Boxes: Install pull and splice boxes in accordance with Standard 

Plans, Index 635-001. Ensure pull and splice boxes are sized for the amount of cable to be placed 

inside. Ensure that the pull or splice box cover is flush with the concrete apron or sidewalk. Do 

not install pull or splice boxes in roadways, driveways, parking areas, ditches or public sidewalk 

curb ramps. Avoid placing pull and splice boxes in low-lying locations with poor drainage. 

Ensure that pull and splice boxes house fiber optic cable without subjecting the cable to a bend 

radius less than 14 times the diameter of the cable. 

  635-3.2.1 Placement and Spacing: Place pull and splice boxes as shown in the 

Plans and at the following locations, unless directed otherwise by the Engineer: 

   1. At all major fiber optic cable and conduit junctions. 

   2. Approximately every 2,500 feet for fiber optic cable applications in 

rural areas with any continuous section of straight conduit if no fiber optic cable splice is 

required. 

   3. At a maximum of 1,760 feet for fiber optic cable applications in 

metropolitan areas. 

   4. At each end of a tunnel, and on each side of a river or lake crossing. 

   5. On each side of an aboveground conduit installation, such as an 

attachment to a bridge or wall. 

   6. At all turns in the conduit system. 

   7. Near the base of a service pole or communication cabinet to provide: 
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    a. A transition point between the fiber optic conduits extending 

from the fiber backbone and the conduit feeding the communication cabinet. 

    b. An assist point for the installation of fiber optic drop cable. 

    c. Storage of slack fiber optic drop cable. 

  635-3.2.2 Electronic Box Marker: Equip all pull and splice boxes buried below 

finish grade with an electronic box marker inside the pull or splice box to mark the location. 

Ensure that the electronic box marker is a device specifically manufactured to electronically 

mark and locate underground facilities. Ensure that the electronic box marker includes circuitry 

and an antenna encased in a waterproof polyethylene shell. Ensure that the outer shell is 

impervious to minerals, chemicals, and temperature extremes normally found in underground 

plant environments. Ensure that the electronic box marker does not require any batteries or active 

components to operate. Ensure that electronic box markers used to mark fiber optic cable and 

general telecom applications are orange in color and operate at 101.4 kHz. Ensure that the 

electronic box marker’s passive circuits produce an RF field when excited by a marker locator to 

direct the locator to the marker’s position. Ensure that the electronic box marker has a minimum 

operating range of 5 feet from the marker locator. 

 635-3.3 Aerial Junction Boxes: Install aerial junction boxes in accordance with Standard 

Plans, Index 634-002. 

 635-3.4 Mounted Junction Boxes: Install mounted junction boxes in accordance with 

Standard Plans, Index 676-010. Ensure that the bottom surface of pole mounted junction boxes is 

a minimum of 4 feet above the finished grade. 

 635-3.5 Cable Terminations: Make cable terminations in junction boxes in accordance 

with Section 632. Route and form the cable to allow access to the terminal screws. Do not cover 

the terminal identification numbers with the cable. 

635-4 Relocation of Pull, Splice, and Junction Boxes. 

 Relocation of pull, splice, and junction boxes shall consist of removing an existing box 

and installing the box at the location shown in the Plans. Restore the area of the box removal and 

relocation to the condition of the adjacent area. The costs for restoration will be included in the 

Contract unit price of the relocation. 

 Boxes damaged due to the Contractor’s operations must be replaced by the Contractor at 

no cost to the Department. Replacement boxes must be of the same material and size of the 

existing box, unless directed otherwise by the Engineer. 

635-5 Warranty. 

 Ensure all pull, splice, and junction boxes have a manufacturer’s warranty covering 

defects for a minimum of one year from the date of final acceptance in accordance with 5-11 and 

Section 608. Ensure the warranty includes providing replacements, within 30 calendar days of 

notification, for defective parts and equipment during the warranty period at no cost to the 

Department or the maintaining agency. 

635-6 Method of Measurement. 

 The Contract unit price each for pull, splice, and junction box, furnished and installed, 

will consist of the pull, splice, and junction box including all required hardware for the type of 

box and location as specified in the Contract Documents, and all labor and materials necessary 

for a complete and accepted installation. 
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635-7 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, except 

grounding. 

 No separate payment will be made for the removal of pull, splice, and junction boxes. 

 Payment will be made under: 

Item No. 635-  2- Pull and Splice Boxes - each. 

Item No. 635-  3- Junction Boxes - each. 
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SECTION 639 

ELECTRICAL POWER SERVICE ASSEMBLIES 

639-1 Description. 

 Power service assemblies are utilized for signals, lighting, ITS, and other roadway 

applications. Install electrical power service assemblies for either overhead service or 

underground service in accordance with the details shown in Standard Plans, Index 639-001 or 

639-002. 

 Coordinate with the power company to provide electrical service to the locations shown 

in the Plans. Consult and cooperate with the power company when power is needed at the service 

point. Furnish and install only those parts of the metering equipment or connections that are 

required by the power company in the locality involved. 

639-2 Definitions. 

 1. Overhead Service: A service assembly which is supplied electrical power from an 

overhead power company source. Include with an overhead electrical power service assembly 

the following components: 

  a. Weatherhead 

  b. Conduit 

  c. Electrical Service wire 

  d. Meter base (when required) 

  e. Service disconnect 

  f. Surge Protective Device 

 2. Underground Service: A service assembly which is supplied electrical power from an 

underground power company source. Include with an underground electrical power service 

assembly the following components: 

  a. Conduit 

  b. Electrical Service wire 

  c. Meter base (when required) 

  d. Service disconnect 

  e. Surge Protective Device 

639-3 Materials. 

 639-3.1 Weatherhead: Use a weatherhead made of a copper free aluminum alloy with 

three electrical service wire entrance holes, meeting National Electric Code (NEC) requirements. 

 639-3.2 Conduit: Use conduit meeting the requirements of Section 630. Meet the 

requirements of Section 562 for coating all field cut and threaded galvanized pipe. 

 639-3.3 Electrical Service Wire: For signal and ITS service points, use stranded copper 

wire with XHHW (cross-linked polyethylene (XLPE) high heat-resistant, water-resistant) 

insulation, rated at 600 V in dry and wet conditions, no smaller than No. 6 AWG for connections 

between service disconnect and traffic and ITS cabinets, unless otherwise shown in the Plans. 

  For lighting service points, use single-conductor cable Type THWN-2 no smaller 

than No. 6 AWG for connections between service disconnect and load center. 

 639-3.4 Meter Base: Use meter bases approved by the local electric power company. 

 639-3.5 Service Disconnect: 
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  639-3.5.1 Enclosure (Cabinet): Use an enclosure conforming to National 

Electrical Manufacturers Association (NEMA) Standards for Type 3R, Type 3S or Type 4, made 

of galvanized steel, aluminum, stainless steel or other materials approved by the Engineer. 

Ensure that the enclosure has a hinged door which can be locked with a padlock. Provide 

padlock and two keys. Do not use external handles or switches. Ensure that the inside 

dimensions meet NEC requirements. 

  639-3.5.2 Circuit Breaker: Use a manually resettable circuit breaker which has a 

current rating above the current rating of the circuit breaker to which electrical power is 

provided. Do not use less than a 40A circuit breaker. 

 639-3.6 Surge Protective Device: Use a lightning arrester rated for a maximum 

permissible line to ground voltage of 175 VAC. 

 639-3.7 Attachment Hardware: Use attachment hardware that meets the requirements 

of Section 603. 

639-4 Installation Requirements. 

 639-4.1 General: Meet the following requirements for the installation of individual 

components of the electrical power service assembly: 

  Use extreme care and caution in the installation of all components of the electrical 

power service assembly. 

  Follow installation procedures recommended by NEC and National Electrical 

Safety Code (NESC). 

  Consider the location of electrical power service assemblies as shown in the Plans 

to be approximate, and coordinate with the appropriate electrical power company authority to 

determine the exact locations of each assembly. 

 639-4.2 Weatherhead: Securely attach the weatherhead to the upper end of the conduit 

which extends upward from the meter base (or service disconnect if a meter base is not required) 

to a minimum height of 22 feet above grade. 

 639-4.3 Conduit: Securely attach all conduit to the pole or cabinet with a maximum 

distance of 5 feet between conduit attachment hardware. 

 639-4.4 Electrical Service Wire: Install the electrical service wire in a manner which 

will ensure that damage to the installation will not occur. 

  Ensure that the service wire is of sufficient length after installation in the conduit 

to provide for attachment to the power company service and for termination within the cabinet 

for which power is required. 

 639-4.5 Meter Base: When a meter base is required, securely fasten the meter base to the 

pole or cabinet. Install pole mounted meter bases at a minimum height of 5-1/2 feet above grade 

when measured from the center of the meter base or meet the local electric power company 

requirement, whichever is greater. 

 639-4.6 Service Disconnect: Securely fasten the service disconnect to the pole (or 

cabinet with the Engineers approval), and electrically position the service disconnect between the 

service meter and the traffic control device cabinet to which electrical service is being supplied. 

Install pole mounted service disconnects a minimum of 4 feet above grade when measured from 

the bottom of the disconnect. For cabinet installations, mount the service disconnect at a height 

approved by the Engineer or as shown in the Plans. 
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639-5 Method of Measurement. 

 639-5.1 General: Measurement for payment will be in accordance with the following 

work tasks. 

  Payment for electrical service wire between service disconnect and traffic cabinet 

is based upon the distance of the cable run and includes payment for all conductors used in the 

run. For lighting applications, payment for service conductors will be made in accordance with 

Section 715. 

  Payment for conduit and electrical service wire which is vertically attached to the 

electrical power assembly is considered incidental and paid under item 639-1. 

 639-5.2 Furnish and Install: The Contract unit price per foot of electrical service wire, 

or the Contract unit price each for electrical service disconnect, furnished and installed, will 

include furnishing all materials and hardware as specified in the Contract Documents, and all 

labor, equipment, and miscellaneous materials necessary for a complete and accepted 

installation. 

 639-5.3 Furnish: The Contract unit price per foot of electrical service wire, or the 

Contract unit price each, for electrical service disconnect, furnished, will include the cost of the 

required materials and hardware as specified in the Contract Documents, plus all shipping and 

handling costs involved in delivery as specified in the Contract Documents. 

 639-5.4 Install: The Contract unit price per foot of electrical service wire, or the Contract 

unit price each, for electrical service disconnect, installed, will include all labor, equipment, and 

miscellaneous materials necessary for a complete and accepted installation. The Engineer will 

supply electrical service wire or electrical service disconnect. 

 639-5.5 Electrical Power Service: The Contract unit price per assembly for electrical 

power service will include furnishing and installing all material and hardware as specified in the 

Contract Documents, and all labor and equipment necessary to make a complete and accepted 

installation. 

639-6 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 639-  1- Electrical Power Service - per assembly. 

Item No. 639-  2- Electrical Service Wire - per foot. 

Item No. 639-  3- Electrical Service Disconnect - each. 
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SECTION 641 

PRESTRESSED CONCRETE POLES 

641-1 Description. 

 Furnish and install prestressed concrete poles as shown in the Plans. 

 Obtain precast, prestressed concrete poles from a manufacturing plant that is currently on 

the Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet 

the requirements of Section 105. 

 Ensure that each pole is constructed and permanently and legibly marked in accordance 

with Standard Plans, Index 641-010, including the date cast. Concrete closed circuit television 

(CCTV) poles must be constructed and permanently and legibly marked in accordance with 

Standard Plans, Index 641-020, unless shown otherwise in the Plans. The marking shall be 

visible after installation. 

 Ensure that the shipment of the products to the job site meets the requirements of 450-

16.3 and Section 105. 

641-2 Materials. 

 641-2.1 Poles: Meet the following requirements: 

Portland Cement Concrete* ............................... Section 346 

Reinforcing Steel ......................................................... 931-1 

Prestressed Strands....................................................... 933-1 

Spiral Reinforcing ..........................................ASTM A 1064 

*  Class V Special or Class VI 

 641-2.2 Camera Lowering Device: Use lowering devices that are listed on the 

Department’s Approved Product List (APL). Permanently mark the lowering device with 

manufacturer name or trademark, model or part number, date of manufacture, and serial number. 

  The lowering device must provide the electrical connection between the control 

cabinet and the equipment installed on the lowering device without reducing the function or 

effectiveness of the equipment. The lowering device system support arm must be capable of 

withstanding service tension and shear up to 1 kip minimum. 

  The lowering device must include a disconnect unit and power, data, and video 

cables (as applicable) for connecting equipment, a divided support arm, pole attachment 

provisions, a rotatable pole-top tenon, and a pole-top junction box, unless otherwise shown in the 

Plans. 

  All external components are to be made of corrosion-resistant materials that are 

powder-coated, galvanized, or otherwise protected from the environment. All finished castings 

must have a smooth finish free from cracks, blow-holes, shrinks, and other flaws. All roller 

fairlead frames must be corrosion resistant stainless steel or aluminum. All pulleys used in the 

lowering device and portable lowering tool must have sealed, self-lubricated or oil-tight 

bearings, or sintered bronze bushings. 

  Provide a minimum of 100 feet of composite power and signal cable prewired to 

the lowering device at the factory unless otherwise shown in the Plans. Splices will not be 

allowed. 

  Use only lowering devices designed to withstand the design wind speeds defined 

in the Department’s Structures Manual. 
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  641-2.2.1 Equipment Connection Box: Include a 1-1/2 inch National Pipe 

Thread (NPT) pipe connection point for attaching a camera. Ensure that the equipment 

connection box has an ingress protection rating of no less than IP55. 

  641-2.2.2 Disconnect Unit: The disconnect units must have a minimum load 

capacity of 600 pounds with a 4:1 safety factor and be capable of securely holding the lowering 

device and any installed equipment. Fixed and movable components of the disconnect unit must 

have a locking mechanism between them, with at least two mechanical latches for the movable 

assembly. The fixed unit must have a heavy-duty cast tracking guide that allows latching in the 

same position each time. The load must be transferred from the lowering cable to the mechanical 

latches when the system is in the latched position. Interface and locking components must be 

constructed of stainless steel or aluminum. 

   641-2.2.2.1 Disconnect Unit Housing: The disconnect unit housing must 

be weather-proof with an ingress protection rating of no less than IP55. 

   641-2.2.2.2 Connector Block: Provide modular, self-aligning and self-

adjusting female and male socket contact halves in the connector block. Equip the lowering 

device with enough contacts to permit operation of all required functions of the camera, up to a 

maximum of 20 contacts and include at least two spare contacts. Provide contact connections 

between the fixed and movable lowering device components that are capable of passing EIA-

232, EIA-422, EIA-485, and Ethernet data signals and 1 volt peak to peak (Vp-p) video signals, 

as well as 120 VAC, 9-24 VAC, and 9-48 VDC power. The lowering device connections must be 

capable of carrying the signals, voltages, and current required by the devices connected to them 

under full load conditions. 

    Use only corrosion-resistant stainless steel hardware. Lubricate all 

components, including the connector block and contacts, in accordance with the manufacturer’s 

recommendations. Ensure that male contacts used for grounding mate first and break last. All 

contacts and connectors must be self-aligning and self-adjusting mechanical systems. Provide a 

spring-assisted contact assembly to maintain constant pressure on the contacts when the device is 

in the latched position. 

    Provide connector pins made of brass- or gold-plated nickel, or 

gold-plated copper. 

    Ensure that the current-carrying male and female contacts are a 

minimum of 0.09 inch in diameter and firmly affixed to the connector block. Ensure mated 

connectors do not allow water penetration. 

  641-2.2.3 Lowering Tool: Provide a portable metal-frame lowering tool 

manufactured of corrosion-resistant materials with winch assembly and a cable with a combined 

weight less than 35 lbs that is capable of securely supporting itself and the load. The lowering 

tool must include a quick release cable connector, and a torque limiter that will prevent over-

tensioning of the lowering cable and be equipped with gearing that reduces the manual effort 

required to operate the lifting handle to raise and lower a capacity load. Ensure that the lowering 

tool can be powered using a 1/2 inch chuck, variable-speed reversible industrial-duty electric 

drill capable of matching the manufacturer-recommended revolutions per minute. Provide an 

adapter with a clutch mechanism and torque limiter for use with the drill. 

   The winch assembly must have a minimum drum size width of 3.75 inches 

and a positive braking mechanism to secure the cable reel during raising and lowering 

operations, and to prevent freewheeling. The lowering cable must wind evenly on the winch 
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drum during operation. Provide a manual winch handle that incorporates a non-shear pin type 

torque limiter that can be used repeatedly and will not damage the lowering system. 

   Provide a minimum of one lowering tool and any additional tools as 

required in the Plans. Deliver the lowering tool to the Department before final acceptance. 

  641-2.2.4 Lowering Cable: The lowering cable must be 0.125 inch minimum 

diameter Type 316 stainless steel aircraft cable (7 strands x 19 gauge) with a minimum breaking 

strength of 1,760 pounds. Additionally, the lowering cable assembly (as installed with thimble 

and crimps on one end and a cable clamp inside the latch on the lowering device end), must have 

a minimum breaking strength of 1,760 lbs. 

   All lowering cable accessories, such as connecting links, must have a 

minimum workload rating that meets or exceeds that of the lowering cable. 

   Prefabricated components for the lift unit support system must prevent the 

lifting cable from contacting the power or video cables. 

  641-2.2.5 Wiring: All wiring must meet NEC requirements and be installed in 

accordance with the equipment manufacturers’ recommendations for each device connected on 

the pole, at the lowering device, and in the field cabinet. 

  641-2.2.6 External-Mount Lowering System Enclosure for Mounting to 

Existing Structures: The system must include an upper mounting/junction box, winch assembly 

and all external conduit and cabling necessary for mounting to existing structures. 

   Provide a NEMA 4 rated lower lockable pole-mounted cabinet, 

constructed of corrosion-resistant 5052 sheet aluminum with a minimum thickness of 1/8 inch, to 

house the winch assembly. The cabinet must allow for unobstructed operation of the winch, 

access for servicing and provide sufficient clear area for operation of the winch manually and 

with an electric drill. The outside surface of the cabinet must have a smooth, uniform natural 

aluminum finish. All inside and outside edges of the winch cabinet must be free of burrs, and all 

welds must be neatly formed, free of cracks, blow holes, and other irregularities. Cabinet hinges 

must be vandal-resistant and constructed of 14 gauge stainless steel or 1/8 inch aluminum with 

stainless steel hinge pins. 

   The cabinet door must be double-flanged and include neoprene closed-cell 

gaskets permanently secured on the interior door surfaces that contact the door opening. The 

cabinet door must not sag. Include a pin tumbler lock keyed for use with a No. 2 key and two 

keys, unless otherwise directed by the Plans. The cabinet door handle must include a lock hasp 

that will accommodate a padlock with a 7/16 inch diameter shackle. 

   The upper mounting/junction box must include a maintenance access door 

with captive attachment hardware. Provide all necessary mounting hardware, conduits, standoffs, 

and conduit mounts required for a complete and functional system. 

   The external conduit must be galvanized Schedule 40 with National Pipe 

Thread Taper (NPT) threads and have a minimum ID of 3 inches at the lower winch cabinet 

entrance and allow the lowering cable to wind evenly on the winch drum without binding. All 

conduit couplings and connections between the pole-mounted cabinet and upper 

mounting/junction box must be watertight. 

641-3 Concrete Pole Construction. 

 Construct concrete poles in accordance with Section 450. Assume responsibility for 

performance of all quality control testing and inspections required by Sections 346 and 450; 

however, the PCI personnel certifications are not required. Plant certification, in accordance with 

Section 105, is not required for plants that manufacture prestressed concrete poles. 
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641-4 Installation Requirements. 

 641-4.1 General: Furnish poles of the type and length shown in the Plans. Provide 

catenary cable of the size shown in the Plans. Ground poles in accordance with Section 620. 

Install span wire assemblies in accordance with Section 634. 

  Do not consider the poles acceptable for use if the camber of the pole, measured 

as the maximum deviation between the centerline of the pole and a straight line connecting the 

centroids of the cross-sections at each end of the pole, is greater than the total pole length in 

inches divided by 140. 

 641-4.2 Foundations: Provide foundations 3 feet 6 inches in diameter and of the depth 

specified in the Plans for strain poles used for span wire support of traffic signals. Provide 

foundations for concrete CCTV poles in accordance with Standard Plans, Index 641-020. 

Provide foundations for all other pole applications as specified in the Plans. Construct the 

foundation with concrete as specified in Section 347. 

  For the excavation and backfill of the foundation, meet the requirements specified 

in 125-4 and 125-8.2 with the exception of the backfill density. In lieu of the requirements for 

obtaining the specified density, the Contractor may hand tamp the backfill in 4 inch maximum 

layers or machine tamp the backfill in 6 inch maximum layers. When performing such 

operations, ensure that the material is neither dry nor saturated. The Contractor may backfill with 

concrete. 

  Use forms, when required, meeting the requirements of 400-5. If the foundation is 

cast in an oversize hole, place the concrete in the top 6 inches in a form. Trowel all exposed 

surfaces to a smooth finish. 

 641-4.3 Orientation of Poles: For poles supporting one catenary wire, orient the pole so 

that the load face is perpendicular to the catenary wire. For poles supporting two catenary wires, 

orient the pole so that the load face is perpendicular to a line bisecting the angle between the two 

catenary wires. 

  Rake pole back from the span wire as necessary to achieve a final rake of 1/2 inch 

per foot, plus or minus 1/4 inch. 

 641-4.4 Camera Lowering Device: Install the lowering device in a manner that does not 

place the operator directly under the device when it is being raised or lowered. Submit 

documentation showing connector block pin assignment for approval prior to installation. 

  The divided support arm and receiver brackets must self-align the contact unit 

with the pole centerline during installation. Additionally, the lowering device support arm must 

self-align the disconnect unit and attached device with the pole centerline and remain centered 

after installation, without moving or twisting. 

  House the stainless steel lowering cable inside 1.25 inch PVC conduit and provide 

a conduit mount adapter for the interface between the conduit and the internal back side of the 

lowering device. 

  The connection between the lowering device and tenon must be weather resistant. 

Use conduit straps to secure lowering cable conduit to the pole for externally mounted lowering 

systems. Stainless steel bands will not be allowed. Ensure that only the lowering cable is in 

motion inside the pole when the lowering device is operated. All other cables must remain stable 

and secure during lowering and raising operations. Label all wire leads with their function, label 

spares as spares. Install the correct length of lowering cable to prevent cable slack and to prevent 

the cable from jumping off the winch spool. The lowering cable strands must not twist or unwind 

when the lowering device is operated. 
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  Ensure that crimps and other cable connection hardware associated with the 

lowering cable do not come in direct contact with the winch tool or guides when operating the 

system. 

  Furnish the Engineer with the manufacturer recommended field installation 

instructions, inspection instructions (including recommended schedules and procedures), and 

operating instructions. 

641-5 Pole Removal. 

 When shallow pole removal is specified in the Plans, the remaining pole, foundation and 

any protrusions, such as pole keys, dead men, guying apparatus, conduit, anchor bolts, or 

reinforcing steel, must be removed to a minimum depth of 4 feet below existing grade. 

 When deep pole removal is specified in the Plans completely remove each pole including 

the foundation and all accessories and attachments, such as pole keys, dead men, guying 

apparatus, conduit, anchor bolts, and reinforcing steel. 

 Disconnect span wires carefully at the pole, and salvage all usable hardware and 

attachment devices as determined by the Engineer. Remove all devices supported by the span 

wire (including wiring) prior to the removal of the span wire. 

641-6 Method of Measurement. 

 641-6.1 General: Measurement for payment will be in accordance with the following 

work tasks. 

 641-6.2 Furnish and Install: The Contract unit price for prestressed concrete poles, 

furnish and install, will consist of the pole plus all labor, concrete for the foundation and other 

materials necessary for a complete and accepted installation as specified in the Contract 

Documents. 

 641-6.3 Pole Removal:  

  641-6.3.1 Pole Removal Shallow: The quantity to be paid for will be the removal 

of each pole, including the foundation and all accessories and attachments, to a depth of not less 

than 4 feet below existing grade. 

  641-6.3.2 Pole Removal Deep: The quantity to be paid for will be the complete 

removal of the pole, foundation and all accessories and attachments. 

641-7 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 641- Prestressed Concrete Poles - each. 

Item No. 641- Concrete CCTV Pole - each. 
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SECTION 646 

ALUMINUM POLES, PEDESTALS, AND POSTS 

646-1 Description. 

 Furnish and install aluminum poles, pedestals, and posts at the locations shown in the 

Plans and in accordance with the details shown in the Plans and Standard Plans. An aluminum 

pedestal consists of a pole and a transformer base. 

646-2 Materials. 

 646-2.1 Poles and Posts: Use nominal 4 inch diameter Schedule 40 aluminum poles and 

posts meeting the requirements of The Aluminum Association Alloy 6061-T6 and ASTM B429. 

Poles used with transformer bases must be threaded with No. 8 NPT threads. Sufficient threads 

are required to fully seat the pole into the hub of the pedestal base. 

 646-2.2 Transformer Base: Use transformer bases listed on the Department’s Approved 

Product List (APL). 

  Manufacturers seeking APL approval of proprietary transformer bases must 

submit an application in accordance with Section 6, independent laboratory test report, and 

calculations and drawings showing details, notes, materials, dimensions, and sizes that the 

transformer base meets the following requirements: 

   1. Materials: Meets the material requirements of Aluminum Association 

Alloy 319 or 356-T6 and ASTM B26 or ASTM B108. 

   2. Height: Base is 12 to 18 inches in height with a threaded hub at the top 

for mounting a nominal 4 inch Schedule 40 aluminum pole. The threaded hub must be tapped to 

allow full pole engagement. 

   3. Fastening: Provides for fastening to a foundation with four 3/4 inch 

anchor bolts located 90 degrees apart. The bolt circle diameter must be in accordance with the 

base manufacturer recommendations. The base design must allow for bolts that are placed off-

center. 

   4. Door: Provides a door opening of not less than 8 inches by 8 inches. 

The door must be constructed of fiberglass or other non-combustible, non-aluminum material. 

Attach the door to the base with cleats and one stainless steel socket button head screw or by 

other means suitable for NEMA 3 electrical enclosures. 

   5. Moment Capacity: Supports an ultimate moment capacity of 

10,000 foot-pounds. Submit certified test reports from the manufacturer verifying that each base 

model meets the moment capacity without breaking, cracking or rupturing in any manner. 

   6. Breakaway: Meets the requirements in the AASHTO LRFD 

Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

Submit the FHWA certification for product approval. 

   7. Identification: Is legibly and visibly marked with the manufacturer’s 

name or logo and the model number. 

 646-2.3 Anchor Bolts: Provide ASTM F1554 Grade 55 anchor bolts, 3/4 inch diameter, 

18 inches long, with double nuts per ASTM F1554 Grade 55. For each bolt, provide two 3/4 inch 

ASTM A563 Grade A or higher heavy hex nuts and one 3/16 inch thick by 3 inch round 

ASTM A36 plate washer or one ASTM F436 Type 1 washer. Anchor bolts, washers and hex nuts 

must be galvanized in accordance with ASTM F2329. 
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 646-2.4 End Caps: Provide end caps sized for nominal 4 inch diameter Schedule 40 

aluminum poles. The cap must be a minimum of 1/4 inch thick and tapped for at least two set 

screws. Set screws will be provided with the end cap. 

 646-2.5 Shims: Provide U-shaped galvanized steel shims 2 inches wide by 2-1/2 inches 

long, shaped to fit around a 3/4 inch anchor bolt. 

 646-2.6 Concrete: Use Class 1 concrete meeting the requirements of Section 346. 

646-3 Installation. 

 646-3.1 General: Verify the length of the column supports in the field prior to 

fabrication to permit the appropriate sign or signal height. 

 646-3.2 Foundations: Construct foundations in accordance with the applicable Standard 

Plans. 

  The Contractor may use precast foundations in augered or excavated holes that 

are a minimum of 12 inches larger than each axis dimension of the precast foundation. The holes 

must be clean and without loose material. Obtain precast foundations from a manufacturing plant 

that is currently on the Department’s Production Facility Listing. Producers seeking inclusion on 

the list shall meet the requirements of Section 105. Fill the voids around precast foundations with 

flowable fill meeting the requirements of Section 121 or clean sand placed using hydraulic 

methods to a level of 6 inches below grade. 

 646-3.3 Setting Anchor Bolts: Set anchor bolts 90 degrees apart with a bolt circle 

diameter of 14 inches. Adjust anchor bolts to a plumb line and hold rigidly in position to prevent 

displacement while pouring concrete. 

 646-3.4 Installation: Do not erect poles until the concrete strength is at least 2500 psi. 

Plumb the poles after erection using shims if necessary to obtain precise alignment. 

 646-3.5 Grounding: Meet the requirements of Section 620 and the applicable Standard 

Plans. 

646-4 Method of Measurement. 

 The Contract unit price per each for aluminum pedestals and posts, furnished and 

installed, will include all materials and equipment as specified in the Contract Documents, and 

all labor and materials necessary for a complete and accepted installation. 

 Payment for removal of aluminum poles will include the complete removal of the pole 

and foundation, pedestrian detector and pedestrian signal. Separate payment for the removal of 

the pedestrian detector and pedestrian signal will be made only when the pole/pedestal is to 

remain. 

 Payment for grounding will be incidental to the pedestal or post. 

646-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 646- Aluminum Poles - per each. 
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SECTION 649 

GALVANIZED STEEL POLES, MAST 

ARMS, AND MONOTUBE ASSEMBLIES 

649-1 Description. 

 The work in this Section consists of furnishing and installing galvanized steel strain 

poles, galvanized steel mast arms, galvanized steel monotube assemblies, and galvanized steel 

CCTV poles in accordance with the details shown in the Contract Documents, subject to a five 

year warranty period as defined herein. The warranty period will apply only when poles, mast 

arms or steel monotube assemblies are painted as called for in the Contract Documents. 

649-2 Materials. 

 649-2.1 Pole Assembly: Use pole assemblies as shown in the Standard Plans when 

standard mast arm assemblies, standard strain pole assemblies, or standard steel CCTV pole 

assemblies are required by the Contract Documents. 

  Obtain poles, mast arm, and monotube assemblies from a fabrication facility that 

is listed on the Department’s Production Facility Listing. Producers seeking inclusion on the list 

shall meet the requirements of Section 105. 

  Use coating products meeting the requirements of Section 975. 

  Use grouts meeting the requirements of Section 934 and listed on the 

Department’s Approved Product List (APL). 

  Use water meeting the requirements of Section 923. 

  Use membrane curing compounds meeting the requirements of Section 925. 

 649-2.2 Camera Lowering Device: Meet the requirements of 641-2.2. 

649-3 Fabrication. 

 Fabricate poles, mast arm, and monotube assemblies and miscellaneous hardware in 

accordance with the Contract Documents. Cut all materials to the final dimensions and complete 

all welding prior to galvanizing. Obtain all components for individual strain poles, mast arm and 

monotube assemblies from the same fabricator. Obtain the luminaire and bracket from other 

sources, when necessary. 

 Affix an aluminum identification tag which will be visible from the handhole or located 

inside the terminal box containing the information described in the Standard Plans. 

 Before shipping, assemble monotube assemblies to assure proper fit. Monotube 

assemblies may be separated for shipment. 

 For mast arms, use adequate manufacturing controls to assure proper fit, ensuring 

dimensional tolerances are met and that mast arm to pole connections can achieve a snug-tight 

condition as defined in 649-5. 

 Ensure all components are protected from damage during shipping and handling by 

wrapping or other effective methods. Replace any component, which the Engineer determines is 

damaged beyond repair, at no additional cost to the Department. If components are wrapped for 

shipment, remove wrappings no later than five days after receipt of components or immediately 

if the wrappings become saturated. Post these instructions in brightly colored wording on the 

wrapper. Failure to comply with these instructions may lead to damage of the coating system and 

will be cause for the rejection of the component. 
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649-4 Coatings. 

 649-4.1 Galvanizing: Galvanize all components in accordance with ASTM A123, except 

galvanize all fastener assemblies in accordance with Section 962. Use galvanizing methods 

which provide surfaces suitable for painting. 

 649-4.2 Surface Preparation: Prepare all galvanized surfaces to be painted in 

accordance with ASTM D6386 and the manufacturer of the coating system’s specifications. 

Provide a clean and suitable galvanized surface that maximizes coating system adhesion. 

  Measure the thickness of the zinc coating after completion of surface preparation 

using a magnetic thickness gage in accordance with ASTM A123. Ensure sufficient galvanizing 

remains on the substrate to meet the requirements of ASTM A123 and the Contract Documents. 

Correct any deficient areas to the satisfaction of the Engineer at no additional cost to the 

Department. 

 649-4.3 Painting: 

  649-4.3.1 General: When required by the Contract Documents, provide painted 

poles, mast arms and monotube assemblies. Provide products from a fabricator on the 

Department’s list of Prequalified Fabricators of Painted Galvanized Steel Strain Poles, Mast 

Arms and Monotube Assemblies. Provide products that will meet specification requirements 

throughout the warranty period. Meet the color requirement as specified in the Contract 

Documents. Provide the Engineer with two metal sample coupons, a minimum of 

2 inches by 4 inches, painted concurrently and with the same paint as was used on the first lot of 

any poles, mast arms and monotube assemblies delivered to the jobsite. Submit sample coupons 

and manufacturer product data sheets to the Engineer along with the delivery of the first 

shipment of any painted poles, mast arms or monotube assemblies delivered to the jobsite. At the 

time of their delivery, the sample coupons described in this paragraph shall match the color of 

the poles, mast arms and monotube assemblies to within 1ΔE when measured as specified in 

975-4. The Engineer will perform a visual color comparison between the delivered products and 

sample coupons. The Engineer may evaluate and document any color difference by measuring as 

specified in 975-4. If the delivered sample coupons exhibit a difference in color from the poles, 

mast arms and monotube assemblies greater than 1ΔE then the sample coupons will be 

considered unacceptable and no payment shall be made for the materials which the sample 

coupons represent. Those materials shall not be accepted by the Department until acceptable 

representative sample coupons in accordance with the requirements of this Section have been 

submitted to the Engineer. 

  649-4.3.2 Responsible Party Warranty: When the Contract Documents call for 

painted galvanized steel poles, mast arms or monotube assemblies, the Contractor shall designate 

a responsible party to accept responsibility. The responsible party designated by the Contractor 

must execute and submit to the Department a form, provided by the Department, prior to the first 

delivery to the jobsite of any painted poles, mast arms or monotube assemblies, stipulating that 

the responsible party accepts responsibility for ensuring the coating system adhesion and color 

retention requirements as specified in 975-4 are met for a period of five years after final 

acceptance in accordance with 5-11. The responsible party shall also bear the continued 

responsibility for performing all remedial work associated with repairs of any adhesion or color 

retention failure as defined in Section 975, as to which notice was provided to the responsible 

party within the five year warranty period. Failure to timely designate the responsible party will 

result in the Contractor being the responsible party unless otherwise agreed to in writing by the 

Department. The responsible party shall be either the Contractor or the fabricator. When the 
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responsible party is the fabricator, the responsible party shall be one of the fabricators listed on 

the Prequalified Fabricators of Painted Galvanized Steel Strain Poles, Mast Arms and Monotube 

Assemblies. This list may be viewed on the Department’s website at the following URL: 

 https://www.fdot.gov/construction/Engineers/PaintedPoleSuppliers.shtm  

   Upon final acceptance of the Contract in accordance with 5-11, the 

Contractor’s responsibility to ensure that the coating system adhesion and color retention 

requirements specified in 975-4 will terminate. The obligations of the responsible party set forth 

in this Section shall start at final acceptance of the Contract in accordance with 5-11 and 

continue thereafter until expiration of the five year warranty period. 

649-5 Installation. 

 Install foundations in accordance with Section 455. Do not install poles, mast arm poles, 

or monotubes until the foundation has achieved 70% of the specified 28-day concrete strength 

and verifying test results have been submitted to the Engineer. Determine concrete strength from 

tests on a minimum of two test cylinders prepared and tested in accordance with ASTM C31 and 

ASTM C39. Before erecting the pole, clean the top of the foundation of any laitance, oils, grease 

or any other deleterious materials. Erect strain poles in an orientation which considering the rake 

and the application, cable forces will produce a plumb pole. Erect monotubes plumb at the time 

of installation. Plumb the pole supporting mast arms after the mast arms, traffic signals or sign 

panels have been placed. 

 If the traffic signals and/or sign panels are not in place within two working days after the 

mast arm is erected, furnish and install a 3 foot x 2 foot blank sign panel on the bottom of each 

mast arm within 6 feet of the mast arm tip and plumb the pole. Re-plumb the pole supporting 

mast arms after installation of traffic signals and sign panels. 

 Install ASTM F3125, Grade A325 bolt, nut and washer assemblies in accordance with the 

following. Use bolt, nut and washer assemblies that are free of rust and corrosion and are 

lubricated properly as demonstrated by being able to easily hand turn the nut on the bolt thread 

for its entire length. Tighten nuts to a snug-tight condition to bring the faying surfaces of the 

assembly into firm contact with plies solidly seated against each other, but not necessarily in 

continuous contact. Snug-tight is defined as the maximum nut rotation resulting from the full 

effort of a person using an ordinary spud wrench. Visually inspect the connection after snugging 

all bolts, ensuring firm contact has been achieved at a minimum between faying surfaces beneath 

bolts within one bolt diameter of bolt hole edges. Re-snug bolts in a connection where faying 

surfaces are not in firm contact. After bringing the faying surfaces to a snug-tight condition, 

tighten nuts in accordance with Table 460-7, Nut Rotation from the Snug-Tight Condition. 

Maintain as close to uniform contact pressure as possible on the faying surfaces during snugging 

and turn-of-nut process by utilizing suitable erection methods and a bolt tightening pattern that 

balances the clamping force of each bolt, as closely as possible, with the equal clamping force of 

a companion bolt. 

 Base plate installation steps are as follows: 

  1. Clean and lubricate the exposed threads of all anchor bolts. Clean and lubricate 

the threads and bearing surfaces of all leveling nuts. Re-lubricate the exposed threads of the 

anchor bolts and the threads of the leveling nuts if more than 24 hours has elapsed since earlier 

lubrication, or if the anchor bolts and leveling nuts have become wet since they were first 

lubricated. 

  2. Verify that the nuts can be turned onto the bolts past the elevation 

corresponding to the bottom of each in-place leveling nut and be backed off by the effort of a 
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person using an ordinary spud wrench, without employing a pipe extension on the wrench 

handle. 

  3. Turn the leveling nuts onto the anchor bolts and align the nuts to the same 

elevation less than or equal to one bolt diameter from the top of the foundation. 

  4. Place structural plate washers on top of the leveling nuts; one washer 

corresponding to each anchor bolt. 

  5. Install the base plate onto the leveling nut washers, place structural plate 

washers on top of the base plate; one washer corresponding to each anchor bolt, and turn full or 

half-size anchor nuts onto the anchor bolts. 

  6. Tighten anchor nuts against the top of the base plate to a snug-tight condition in 

a star pattern. A star tightening pattern is one in which the nuts on opposite or near opposite sides 

of the bolt circle are successively tightened in a pattern resembling a star. For an 8 bolt circle 

with bolts sequentially numbered 1 to 8, tighten nuts in the following bolt order: (1, 5, 7, 3, 8, 4, 

6, 2). 

  7. Tighten leveling nuts to a snug-tight condition in a star pattern. The distance 

from the bottom of the leveling nuts to the top of the concrete must not exceed one anchor bolt 

diameter after tightening. 

  8. Tighten each full-size retainer nut until it is in firm contact with the top surface 

of the anchor nut; then while preventing the anchor nut from rotating, tighten the retainer nut 

until it is snug tight using a star pattern. Before final tightening of the retainer nuts, mark the 

reference position of each snug-tight nut on one flat with a corresponding reference mark on the 

anchor nut and base plate on each bolt. Then while preventing the anchor nut from rotating, 

incrementally turn the retainer nuts using a star pattern until achieving the required nut rotation 

specified in Table 649-1. Turn the nuts at least two full tightening cycles (passes). After 

tightening, verify the nut rotation. Do not exceed the Table 649-1 value by more than 20 degrees. 

  9. Install a screen over the gap between the base plate and foundation concrete in 

accordance with 649-6, or place a structural grout pad in accordance with 649-7. 

 

Table 649-1 

Anchor Bolt Diameter (inches) Nut Rotation from Snug-Tight Condition 

≤ 1-1/2 1/3 turn 

> 1-1/2 1/6 turn 

 

 649-5.1 Camera Lowering Device Installation: Meet the requirements of 641-4.4. 

649-6 Screen Installation. 

 On steel strain poles and steel monotube assemblies, install a screen that will prevent 

vermin and debris from entering the gap between the bottom of the base plate and the top of the 

concrete foundation. Cover the entire gap with a wire screen, the bottom horizontal wire of 

which shall be in full contact with the surface of the concrete foundation and the top horizontal 

wire of which shall not extend beyond the top surface of the base plate. For the screen, use 

standard grade plain weave galvanized steel wire cloth with 1/2 inch x 1/2 inch mesh and 

0.063 inch diameter wires. Vertical screen wires shall not extend beyond the top and bottom 

horizontal wires of the screen. Use one continuous section of screen with only one overlapping 

splice where the ends come together and overlap the layers 3 inches minimum. Attach the screen 

to the vertical side of the base plate with self-tapping stainless steel screws (No. 8, 1/2 inch long) 
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with stainless steel washers (1/4 inch inside diameter). Drill pilot holes into the base plate to 

facilitate screw installation. Install screws on 9 inch centers maximum and at least one screw 

shall be installed through the overlapping splice to clamp the layers together. Also clamp the 

overlapping splice layers together just above the concrete foundation with an all stainless steel 

fastener assembly consisting of a machine screw (No. 8, 5/8 inch long), nut and two flat washers 

(1/4 inch inside diameter) and lock washer. Tightly clamp the screen layers between the flat 

washers. 

649-7 Structural Grout Pads. 

 On mast arm support structures, install a structural grout pad in accordance with the 

Standard Plans and manufacturer’s instructions. Prior to grout placement, flush the top of the 

foundation with water to remove any dirt and debris. 

 Mix grout to a fluid state in accordance with the manufacturer’s recommendations. Test 

the grout fluidity using ASTM C939 Flow Cone Method. Discard any grout with an 

unacceptable efflux time. 

 Do not use mechanical means to push or vibrate the grout. Clean any excess grout from 

the base plate. Verify that water inside the pole will drain freely through the installed drain hole. 

649-8 Remedial Work. 

 During the warranty period, the responsible party shall perform all remedial work 

necessary to meet the requirements of this Specification at no cost to the Department. Such 

remedial work shall be performed within 180 days of notification of a failure by the Department. 

Failure to perform such remedial work within the time frame specified will result in the work 

being performed by other forces at the responsible party’s cost. 

 If the responsible party is the fabricator, the fabricator will be removed from the list of 

Prequalified Fabricators of Painted Galvanized Steel Poles, Mast Arms and Monotube 

Assemblies for a minimum of six months or until payment in full for the correction of the 

deficiencies or defects has been made, whichever is longer. 

 If the responsible party is the Contractor, the Department will suspend, revoke or deny 

the responsible party’s certificate of qualification under the terms of Section 337.16(d)(2), 

Florida Statutes, for a minimum of six months or until payment in full for the correction of the 

deficiencies or defects has been made, whichever is longer. 

649-9 Statewide Disputes Review Board. 

 A Statewide Disputes Review Board will resolve any and all disputes that may arise 

involving administration and enforcement of this Specification. The responsible party and the 

Department acknowledge that use of the Statewide Disputes Review Board is required, and the 

determinations of the Statewide Disputes Review Board for disputes arising out of this 

Specification will be binding on both the responsible party and the Department, with no right of 

appeal by either party. 

649-10 Method of Measurement. 

 The Contract unit price each for poles, mast arms, and monotube assemblies, furnished 

and installed, will include all materials specified in the Contract Documents, including the 

foundation, cover plates, caps, clamps, blank sign panel, luminaire bracket, all labor, equipment, 

miscellaneous materials and hardware necessary for a complete and acceptable installation. 
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 The Contract unit price for removal of poles, mast arms, and monotube assemblies will 

include the removal of all attachments (arms, vehicle signals, light fixtures, pedestrian signals, 

pedestrian detectors and other incidentals). 

 When shallow pole removal is called for, remove the pole, foundation, and all accessories 

or attachments (including pole keys, dead men, guying apparatus, conduit, anchor bolts and 

reinforcing steel) to a minimum depth of four feet below existing grade. 

 When deep pole removal is called for in the Plans, completely remove the pole including 

the foundation and all accessories or attachments as listed above. 

649-11 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. Sign 

panels and signal assemblies will be paid for separately. 

 Payment will be made under: 

Item No. 649- Steel Mast Arm Assembly - each. 

Item No. 649- Steel Monotube Assembly - each. 

Item No. 649- Steel Strain Pole - each. 

Item No. 649- Steel CCTV Pole - each. 
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SECTION 650 

VEHICULAR TRAFFIC SIGNAL ASSEMBLIES 

650-1 Description. 

 Furnish and install vehicular traffic signal assemblies as shown in the Plans and Standard 

Plans. For additional requirements related to mounting and attaching the assemblies, see 

Section 659. 

650-2 Materials. 

 650-2.1 General: Use vehicular signal assemblies listed on the Department’s Approved 

Product List (APL).  Vehicular traffic signal assemblies must meet the requirements of 

Section 603 and the Institute of Transportation Engineers (ITE) Standard for Vehicle Traffic 

Control Signal Heads. 

  Provide vehicular traffic signal assemblies as a complete and functioning unit. 

Components include, but are not limited to, signal housing, light emitting diode (LED) signal 

modules, visors, backplates, and assembly hardware. 

  All sections of multi-section assemblies must be from the same manufacturer. 

  Fastening hardware such as bolts, screws, nuts, washers, latches, and studs must 

be SAE Type 316 or 304 stainless steel. 

  Horizontal signal assemblies must be constructed so the door hinges, when 

installed, are located on the bottom of the signal assembly. Vertical mounted five-section cluster 

assemblies must be constructed so that the door hinges, when installed, are located along the 

outside edges of the complete assembly and each section opens away from the horizontally 

adjacent section. 

  Vehicular traffic signal assemblies must be permanently marked with the 

manufacturer’s name or trademark, part or model number and date of manufacture or serial 

number. 

 650-2.2 Twelve Inch Signal Head Assemblies: Construct the assembly of materials and 

alloys specified in the ITE Standard for Vehicle Traffic Control Signal Heads. 

  Construct signal housings to allow adjustment in multiple directions for proper 

signal alignment. If a serrated connection is used for positioning and alignment of the signal, the 

top and bottom opening of each signal head section must include a circular 72-tooth serrated 

connection (2 inch nominal I.D.) capable of providing positive positioning and alignment in 

5 degree increments. When assembled and tightened, these connections must prevent rotation or 

misalignment of the signal head as well as misalignment between sections. The connection that 

mates to the disconnect hanger or other upper signal hanging component must incorporate a 

secondary fail-safe design that would prevent the signal from turning upon failure/slippage of the 

connection. The serrated area must start at the outside of the 2 inch hole and be at least 1/8 inch 

wide. The teeth must have a minimum depth of 3/64 inch between peaks and valleys, be free 

from burrs or other imperfections, and provide positive locking with the grooves of mating 

sections, framework, and brackets. The serration on the top circular connection of a signal 

section must have a valley at the 0 degree position and the serration on the bottom circular 

connection must have a peak at the 0 degree position, both aligned perpendicular to the front of 

the section. Connections must permit the assembly of a multi-section signal with the front of 

each section aligned within 1 degree. 
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  Provide at least two latching points with latch pads and manual Type 316 or 304 

stainless steel latching devices that are tamper resistant. 

  If backplates are mechanically attached, each signal section must have four 

backplate mounting attachment points on the back of the signal, on or no more than three inches 

from each section corner. Attachment points must be capable of accepting No. 10-16x3/8 inch or 

No. 10-24x3/8 inch Type 316 or 304 stainless steel screws for attaching backplates. 

  Tri-stud washers, when utilized to secure signal sections, must have a minimum 

thickness of 0.090 inches. For five-section cluster assemblies, tri-stud washers used to attach the 

top signal section to the multi-signal bracket and the multi-signal bracket to the bottom four 

signal sections must have a minimum thickness of 3/8 inches. When fastened together, washer 

distortion is not allowed. 

  Design each signal section to prevent the accumulation of standing water within 

the assembly. All sections comprising a single multi-section assembly must be securely fastened 

together to form a rigid and weather-proof unit. 

  650-2.2.1 Doors: Construct each signal section with at least two hinges for 

mounting a door. Hinge pins must be captive. Doors must remain captive and secure at all times 

and be capable of either left or right swing. The door latch must hold the door tightly closed. The 

door must include slotted pads that allow the door to be opened and closed by engaging or 

disengaging the latching device. The outside face of the door must include four holes equally 

spaced around the circumference of the lens opening for the attachment of a visor. The lens 

opening in the door must have a diameter of 11 to 11-1/2 inches. 

  650-2.2.2 Visors: The rear of the visor must have four tabs, notches, or holes for 

securing the visor to the signal housing door. The visor mounting method must permit the visor 

to be rotated and secured at 90 degrees for horizontal signal head installations. All visors must 

have a minimum length of 9-1/2 inches, and a minimum downward tilt of 3.5 degrees measured 

from the center of the lens. Tunnel visors must encircle and shield the lens from 300 degrees, 

plus or minus 10 degrees. Louvers may only be used in combination with full circle visors. Light 

must not escape between the visor and the door. 

  650-2.2.3 Gaskets: Gaskets must be constructed of weather-resistant material and 

be glued or sealed where they meet to provide one continuous length of gasket capable of 

providing a weatherproof seal for the signal assembly. Provide seals between the housing and 

door, between the lens and the door, and between any other mating surfaces where dust and 

moisture could enter. Gasket material must meet NEMA 250 and be constructed of temperature 

stabilized material that prevents any residue from collecting on the internal surfaces of the signal 

head. 

  650-2.2.4 Terminal Blocks: Provide at least one five-connection terminal block 

in all three or more section signal head assemblies and at least three five-connection terminal 

blocks in all five section signal head assemblies. Terminal block connections in the signal 

assembly must not require any tools other than a screwdriver. 

   Mount terminal blocks to the signal housing with Type 316 or 304 

passivated stainless steel hardware. Use only non-corrosive wire attachment screws approved by 

the Department. 

  650-2.2.5 Color and Finish: The housing, doors, visors and backplates must be 

powder coated dull black (Federal Standard 595-37038) with a reflectance value not exceeding 

25 percent as measured by ASTM E1347. For plastic heads, the black color must be incorporated 

into the plastic material before molding. 
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  The finish on interior and exterior surfaces of aluminum signal head assemblies, 

visors, doors, and housing, must be painted in accordance with Military Standard MIL-PRF-

24712A or American Architectural Manufacturers Association-2603-02 and must meet the 

requirements of ASTM D3359, ASTM D3363, and ASTM D522. Surface erosion, flaking, or 

oxidation must not occur within the normal life expectancy under typical installation conditions. 

  650-2.2.6 Plastic Signal Housings and Visors: Construct signal housing 

assembly, door, and visors of UV stabilized plastic with a minimum thickness of 0.1 inches, plus 

or minus, 0.01 inches, with the following physical properties: 

    1. Specific Gravity: 1.17 minimum, as per ASTM D792 

    2. Vicat Softening Temperature: 305-325 F (152-163 C), as per 

ASTM D1525 

    3. Brittleness Temperature: Below -200 F (-129 C), as per 

ASTM D746 

    4. Flammability: Self-extinguishing, as per ASTM D635 

    5. Tensile Strength, yield: 8500 PSI (58 MPa) minimum, as per 

ASTM D638 

    6. Elongation at yield: 5.5-8.5 %, as per ASTM D638 

    7. Shear, strength, yield: 5500 PSI (38 Mpa) minimum, as per 

ASTM D732 

    8. Izod impact strength, [notched, 1/8 inch]: 15 ft-lb/in (800 j/m) 

minimum, as per ASTM D256 

    9. Fatigue strength at 2.5 mm cycles: 950 PSI (6.5 MPa) minimum, 

as per ASTM D671 

  650-2.2.7 Backplates: Backplates may be constructed of either aluminum or 

plastic. Minimum thickness for aluminum backplates is 0.060 inch and the minimum thickness 

for plastic backplates is 0.120 inch. The required width of the top, bottom, and sides of 

backplates must measure between five to six inches. Color of backplates must be black in 

accordance with 650-2.2.5. Backplate thickness measurement must not include the retroreflective 

sheeting thickness. 

   If backplates are mechanically attached, provide a minimum of four corner 

mounting attachment points per signal section (for example, a three-section signal assembly 

would have 12 mounting points). Attachment points must not interfere with the operation of 

traffic signal section doors. Backplate outside corners must be rounded and all edges must be de-

burred. 

   If louvers are provided, louver orientation must be vertical on sides and 

horizontal on top and bottom of the backplate and must be at least 1/2 inch from the inner and 

outer edge of the backplate panel. Universal backplates must fit all traffic signals listed on the 

APL. 

   Mount the backplate securely to the signal assembly with Type 316 or 304 

passivated stainless steel installation hardware. Backplates, if mechanically attached, must be 

marked in accordance with 650-2.1, on the long sides of the backplate. 

   Backplates must include retroreflective borders using Type IV yellow 

retroreflective sheeting listed on the APL. Place a 2 inch border on the entire outer perimeter of 

the backplate panel, no closer than 1/2 inch from any louvers. 

All materials must be designed for exterior use and be UV stable. 
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   650-2.2.7.1 Flexible Backplates: Flexible backplates must allow the 

entire length of longer portions of the backplate to flex 90 degrees, or until the backplate width is 

reduced to 2.5 inches or less, when influenced by high wind conditions, and return to zero 

degrees after the wind conditions subside.  Flexible backplates must maintain visibility of the 

retroreflective border to approaching traffic, with up to 40  mph winds. 

  650-2.2.8 Light-Emitting Diode Optical Unit: The LED optical unit must 

conform to the requirements of ITE’s Performance Specification, Vehicle Traffic Control Signal 

Heads - Light Emitting Diode (LED) Circular Signal Supplement, dated June 27, 2005 or 

Vehicle Traffic Control Signal Heads - Light Emitting Diode (LED) Vehicle Arrow Traffic 

Signal Supplement, dated July 1, 2007, with the following exceptions. 

   650-2.2.8.1 Physical and Mechanical Requirements: Retrofit LED 

signal modules must be compatible with all traffic signal housings listed on the APL. The rear of 

the LED signal module must be marked in accordance with 650-2.1. 

   650-2.2.8.2 LED Signal Module Lens: The lens must be tinted with an 

appropriate color (red, amber, or green) to reduce sun phantom affect and enhance on/off 

contrast. The tinting must be uniform across the face of the lens and be free from streaks, 

wrinkles, chips, bubbles, or other imperfections. If a polymer lens is used, a surface coating must 

be incorporated to provide abrasion resistance. 

   650-2.2.8.3 Minimum Maintained Luminous Intensity Values: Red and 

green modules must meet the requirements of ITE’s Performance Specification, Vehicle Traffic 

Control Signal Heads - Light Emitting Diode (LED) Circular Signal Supplement, dated June 27, 

2005, with the exception that yellow modules must be 1.7 times brighter than the ITE 

specification. Arrow modules must meet the requirements of ITE’s Performance Specification, 

Vehicle Traffic Control Signal Heads - Light Emitting Diode (LED) Vehicle Arrow Traffic 

Signal Supplement, dated July 1, 2007. 

  650-2.2.9 Electrical: Electrical conductors for LED signal modules must be a 

minimum of 36 inches in length. Each lead from the LED module must be terminated with 

insulated slide-on terminals. The conductors must be color coded to identify the color of the 

module as follows: 

   1. White must identify the neutral lead. 

   2. Red circular signals must be identified with a red lead, yellow circular 

signals with a yellow lead, and green circular signals with a green lead. 

   3. Red arrows must be identified with a red and black tracer lead, yellow 

arrows with a yellow and black tracer lead, and green arrows with a green and black tracer lead. 

650-3 Installation. 

 650-3.1 Preassembly: Pre-assemble the signal heads when more than one signal section 

is required prior to installation at the site. Furnish signal heads with LED modules, backplates, 

and visors. Use tunnel visors unless otherwise specified in the Contract Documents. Install the 

LED circular module in the door so that the UP arrow or the word UP or TOP is in the up 

orientation of the signal housing. Install the LED arrow modules in the signal housing door in the 

direction of the intended use. 

 650-3.2 Positioning of Signals: Consider the locations of the installed signals as shown 

in the Plans as sufficiently flexible as to allow for unanticipated field conditions at the site. The 

Engineer will direct any variations from the locations shown. Position adjacent signal faces no 

closer than 8 feet apart measured horizontally at 90 degrees to the traffic flow between centers of 

faces. 
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  Regardless of the results of any scaled dimensions, consider the location shown in 

the Plans to be approximate. Position a signal face mounted on a span wire or mast arm as near 

as practical to the line of the driver’s normal view. 

  Ensure that all sections are of the same manufacturer and the section assemblies 

are uniform in appearance and alignment. 

 650-3.3 Clearances: Unless directed otherwise by the Engineer for unusual 

circumstances at the site, provide a vertical clearance of not less than 17 feet-6 inches and not 

more than 19 feet for traffic signals placed over the roadway. Measure such clearance for each 

span directly under the most critical signal assembly (in regards to clearance) for that span. Place 

signal assemblies on each span as near as practical to the same elevation as the critical signal 

assembly. 

  Ensure that the lowest point on pedestal-mounted and side-mounted signal heads 

is 12 feet above finished grade at the point of their installation. 

 650-3.4 Aiming of Signal Indication: For proper lateral orientation, aim signals after 

installing and before locking them in position. 

 650-3.5 Wiring Connections: Do not splice signal cable. Connect the proper signal cable 

to the terminals in each signal head in order to provide the proper signal indication display when 

the cables are connected to the signal controller. Wire a separate neutral circuit and return it to 

the controller cabinet from each vehicular movement as shown in the Contract Documents. 

 650-3.6 Special Installation Requirements for Optically Programmed Signals: 

Install, direct (aim), and conceal optically programmed signals in strict accordance with the 

instructions of the manufacturer, using the materials furnished by the signal manufacturer, and 

with the direction of the Engineer. 

  Position the signals for maximum performance in accordance with the 

requirements shown in the Plans, and install them with rigid mounting assemblies, using elbows 

and plumbizers of such type as will provide for stability of the position of the signals. Do not use 

clevises in the supporting attachments. 

  Seal the cable routing to the signals to provide permanent water tightness. 

 650-3.7 Vertically Mounted Plastic Signal Head Assemblies: 

The top section of all multi-section (5-section, 3-section), vertically mounted, plastic signal 

assemblies must be constructed of die cast aluminum, unless the entire 3 (or more)-section 

plastic signal assembly is specifically approved and listed on the APL as a 12 inch plastic 3 (or 

more)-section vehicle assembly.  

  Single section signals may be constructed of die cast aluminum or plastic. 

 650-3.8 Backplates: Install backplates on all signal head assemblies.  

 650-3.9 Sealing Installed Signal Head Assembly: Ensure that the installed signal head 

assembly is sealed to exclude dust and moisture. Drill two, 1/4 inch drain holes in the bottom of 

the installed signal head assembly. 

 650-3.10 Concealing Signals Not in Use: Where traffic signals are installed and not put 

into service immediately, or placed out-of-service temporarily, conceal the signal head assembly 

by securely placing burlap bags or other covering approved by the Engineer over a weather 

resistant covering of non-transparent material open at the bottom to prevent condensation 

buildup. 

 650-3.11 Installation Sequence: Install all traffic signal assemblies at any intersection as 

a single operation unless a staged operation is approved by the Engineer. 
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 650-3.12 Emergency Signal Heads: For new emergency fire stations signals, install 

12 inch signal heads for all three indications. For existing 8 inch emergency fire station signals, 

retrofit with 8 inch LED modules. The 8 inch LED optical unit must conform to the requirements 

of the ITE’s Performance Specification, Vehicle Traffic Control Signal Heads - Light Emitting 

Diode (LED) Circular Signal Supplement, dated June 27, 2005. 

 650-3.13 Transit Signal Heads: For transit signal priority at signalized intersections 

with bus queue jumper lanes, install 12 inch two-lens signal head assembly per the MUTCD, 

Figure 8C-3. The 12 inch LED optical unit indications must comply with the MUTCD, Section 

8C.11 and as illustrated in Figure 8C-3. The 12 inch LED optical unit must conform to the 

requirements of the ITE’s Performance Specification, Vehicle Traffic Control Signal Heads-

Light Emitting Diode (LED) Circular Signal Supplement, dated June 27, 2005, regarding 

environmental requirements, transient protection, operating voltage range, and electronic noise. 

The indication (bar symbol) must measure 1-1/2 inches wide by 9 inches long. The indication 

must be capable of being displayed in any angle of orientation from horizontal to vertical. 

650-4 Warranty. 

 Ensure that the signal housings, backplates, and any other signal assembly components 

have a manufacturer’s warranty covering defects for a minimum of three years from the date of 

final acceptance in accordance with 5-11 and Section 608. Ensure the warranty includes 

providing replacements, within 30 calendar days of notification, for defective parts and 

equipment during the warranty period at no cost to the Department or the maintaining agency. 

 Ensure that the LED signal modules have a manufacturer’s warranty covering defects for 

a minimum of five years from the date of final acceptance in accordance with 5-11 and 608. 

Ensure that the warranty includes providing replacements, within 30 calendar days of 

notification, for any defective parts and equipment (including falling below minimum intensity 

levels) during the warranty period at no cost to the Department or the maintaining agency. 

650-5 Method of Measurement. 

 The Contract unit price per assembly for vehicular traffic signal, furnished and installed, 

will consist of the traffic signal and all components necessary to make a complete unit, including 

mounting assemblies, backplates, visors, LED modules, labor, and materials necessary for a 

complete and accepted installation. 

 Separate payment for backplates will only be made for retrofitting existing signal heads, 

when called for in the Contract Documents. 

650-65 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 650-  1- Vehicular Traffic Signal - per assembly. 

Item No. 650-  2- Vehicular Signal Auxiliaries - per each. 
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SECTION 653 

PEDESTRIAN SIGNAL ASSEMBLIES 

653-1 Description. 

 Furnish and install pedestrian signal assemblies as shown in the Plans and Standard 

Plans, Index 653-001. Meet the requirements of Section 603. 

653-2 Materials. 

 653-2.1 General: Use pedestrian signals listed on the Department’s Approved Product 

List (APL). Pedestrian signal assemblies must meet the requirements of the latest edition of the 

Federal Highway Administration’s (FHWA) Manual on Uniform Traffic Control Devices 

(MUTCD) and the Institute of Transportation Engineers (ITE) standard for Pedestrian Traffic 

Control Signal Indications. 

 653-2.2 Housing and Visor: The housing must be weatherproof, sectional and may 

consist of as many sections as optical units. The housing must prevent light from escaping from 

one unit to another. The top and bottom opening of the housing must include a circular 72-tooth 

serrated connection (2 inch nominal I.D.) capable of providing positive positioning and 

alignment in 5 degree increments. When assembled and tightened, these connections must 

prevent rotation or misalignment. The serrated area must start at the outside of the 2 inch hole 

and be at least 1/8 inch wide. The teeth must have a minimum depth of 3/64 inch between peaks 

and valleys, free from burrs or other imperfections, and provide positive locking with the 

grooves of mating sections, framework, and brackets. The serration on the top circular 

connection of a signal section must have a valley at the 0 degree position and the serration on the 

bottom circular connection must have a peak at the 0 degree position, both aligned perpendicular 

to the front of the section. Housings must include latch pads and manual stainless steel latching 

devices that are captive, or non-removable. Housings must have at least two latching points. 

  Reinforce all mounting points and adjacent housing material. The door enclosing 

the lens must be hinged and held securely to the housing. Provide a gasket meeting the 

requirements of ASTM D1056, Grade 2B2 between the housing and door and between the lens 

and door. If the fitting between the housing and door is weather-tight, the gasket may be omitted. 

  Provide a visor or egg-crate louver that eliminates sun phantom for each signal 

face. Visor must be three-sided and extend a minimum of 7 inches at the top from the face of the 

lens. The visor must be constructed of noncorrosive No. 18 gauge sheet metal, not less than 

0.05 inch thick, or 0.1 inch thick polycarbonate. 

  All metal housings and visors must be powder-coat painted black in accordance 

with Military Standard MIL-PRF-24712A or AAMA-2603-02 with a reflectance value not 

exceeding 25 percent as measured by ASTM E97. For polycarbonate heads, the black color must 

be incorporated into the material before the molding process. 

  The housing must be constructed of a non-corrosive material. Cast metal parts 

must have a minimum tensile strength of 1 ksi (117 MPa) and sheet metal parts a minimum 

tensile strength of 27 ksi (186 MPa). 

  653-2.2.1 Die Castings: Meet the requirements in ASTM B85 for the physical 

characteristics and chemical content for alloys S12A, S12B, SC84A, SC84B, SG100A and 

SG100B. 

  653-2.2.2 Sand Castings: Meet the requirements in ASTM B26 for the physical 

characteristics and chemical content for alloys S5A and CS72A. 
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  653-2.2.3 Permanent Mold Castings: Meet the requirements in ASTM B108 for 

the physical characteristics and chemical content for alloys S5A and CS72A. 

  653-2.2.4 Polycarbonate: Polycarbonate housing assemblies, doors and visors 

must be molded from ultraviolet stabilized polycarbonate plastic with a minimum thickness of 

0.1 inches, plus or minus 0.01 inch, and provide the following physical properties: 

 

Table 653-1 

Test Minimum Requirement Method 

Specific Gravity 1.17 ASTM D 792 

Vicat Softening Temp. 305-325°F (152 – 163°C) ASTM D 1525 

Brittleness Temp. Below -200°F (-129°C) ASTM D 746 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength Yield, 8500 psi (58 MPa) ASTM D 638 

Elongation at yield 5.5 - 8.5% ASTM D 638 

Shear Strength Yield, 5500 psi (38 MPa) ASTM D 732 

Izod impact strength 15ft-lb/in (800 J/m) ASTM D 256 

Fatigue strength 950 psi (6.5MPa) at 2.5 mm cycles ASTM D 671 

 

 653-2.3 Light Emitting Diode (LED) Pedestrian Signal Optical Unit (State 

Standard): Provide a countdown pedestrian signal module meeting the requirements of the latest 

ITE LED Pedestrian Signal Specifications. 

 653-2.4 Electrical: Wiring and terminals must meet the size, insulation, length and color-

coding of the current ITE Pedestrian Traffic Control Signal Indicators LED specification. Wires 

must not have bare wiring exposed where wires are secured. 

  The pedestrian signal must include a terminal block containing a minimum of 

three circuits, each with two noncorrosive screw-type terminals. Each terminal must 

accommodate three No. 18 AWG conductors and be labeled for ease of identification. The 

terminal block must not be obstructed and be visible when the housing is open. 

 653-2.5 Hardware: All brackets used to mount pedestrian signals must be an aluminum 

alloy cast fitting, pipe or equivalent material approved by the Department. Aluminum and 

aluminum alloy bars, rods, wires, profiles, and tubes must meet ASTM B221. Aluminum-alloy 

sand casting must meet ASTM B26. All mounting hardware must be painted black with a 

reflectance value not exceeding 25 percent as measured by ASTM E97. 

  Ensure that all assembly hardware, including nuts, bolts, external screws and 

locking washers less than 5/8 inch in diameter, are Type 304 or 316 passivated stainless steel. 

Stainless Steel bolts, screws and studs must meet ASTM F593. Nuts must meet ASTM F594. All 

assembly hardware greater than or equal to 5/8 inch in diameter must be galvanized. Bolts, studs, 

and threaded rod must meet ASTM A307. Structural bolts must meet ASTM F3125, 

Grade A325. 

653-3 Installation. 

 653-3.1 General: Use pedestrian signal assemblies capable of being maintained, 

adjusted, and disassembled with ordinary hand tools. Pre-assemble the pedestrian signal, with the 

exception of mounting hardware, prior to installation at the site.  Construct the pedestrian signal 

assembly (including the mounting hardware) to be a weather-tight unit. Conceal all conductors.  
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 653-3.2 Placement: Position pedestrian signals and all mounting assembly members as 

either plumb or level, and symmetrically arranged. Align signals in the line of the pedestrian’s 

vision for the crosswalk being used. 

 653-3.3 Installation Sequence: Install all pedestrian signal assemblies at any intersection 

as a single operation unless a staged operation is approved by the Engineer. Do not install signals 

at any intersection until all other signal equipment, including the controller, and pedestrian 

detectors are in place and ready for operation, unless completely covered in accordance with 

650-3.10. 

653-4 Method of Measurement. 

 The Contract unit price per assembly for pedestrian signal assembly, furnished and 

installed, (including mounting hardware but not including poles or pedestals) will include all 

materials and equipment as specified in the Contract Documents, and all labor and materials 

necessary for a complete and accepted installation. 

 Payment for removal of pedestrian signal assemblies will be made only when the 

pole/pedestal is to remain. Otherwise, the removal of pedestrian signal assemblies are included in 

the removal of the pole or pedestal. 

653-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 653- Pedestrian Signal - per assembly. 
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SECTION 654 

MIDBLOCK CROSSWALK ENHANCEMENT ASSEMBLIES 

654-1 Description. 

 Furnish and install midblock crosswalk enhancement assemblies. 

654-2 Materials. 

 Use midblock crosswalk enhancement assemblies listed on the Department’s Approved 

Product List (APL). 

 Midblock crosswalk enhancement assemblies are classified as the following types: In-

Roadway Light Assemblies, Rectangular Rapid Flashing Beacon Assemblies (RRFB), and 

Pedestrian Hybrid Beacon Assemblies. 

 654-2.1 In-Roadway Light Assemblies: In-roadway light assemblies must meet the 

physical and operational requirements of the latest edition of the MUTCD, Chapter 4N. 

  In-roadway light assemblies shall be normally dark, initiate operation only upon 

pedestrian actuation via a pedestrian pushbutton, and cease operation at a predetermined time 

after the pedestrian actuation or, with passive detection, after the pedestrian clears the crosswalk. 

The duration of the predetermined period shall be programmable and capable of matching the 

pedestrian clearance time for pedestrian signals as determined by MUTCD procedures. The timer 

that controls flashing must automatically reset each time a pedestrian call is received. 

  In-roadway light assemblies must have a minimum luminance of 101 candelas 

and a minimum viewing angle of 20 degrees. 

 654-2.2 Rectangular Rapid Flashing Beacon (RRFB): RRFB must include two rapidly 

and alternately flashed rectangular yellow indications having LED-array based pulsing light 

sources. Each rectangular yellow indication must be a minimum of five inches wide by two 

inches high. RRFB installations shall comply with the use and technical conditions of FHWA 

MUTCD Interim Approval 21 – Rectangular Rapid-Flashing Beacons at Crosswalks. The two 

RRFB indications shall be aligned horizontally, with the longer dimension horizontal and with a 

minimum space between the two indications of approximately 7 inches measured from inside 

edge of one indication to inside edge of the other indication. 

  654-2.2.1 RRFB Sign Assemblies: RRFB assemblies must be used to supplement 

W11-2 (Pedestrian), S1-1 (School), or W11-15 (Trail) crossing warning sign and includes a 

diagonal downward arrow (W16-7p) plaque and a single column ground sign post. Use 

attachment hardware in accordance with Standard Plans, Index 700-010. 

   Optional mast arm and pole installation may be used if shown in the Plans. 

Follow the manufacturer’s specifications on the number of RRFB units that are connected to the 

timer's output driver. Mast arm mounted RRFB assemblies include a W11-2 or S1-1 sign and 

attachment hardware. Pole mounted RRFB assemblies include a W16-7p sign and attachment 

hardware. Use attachment hardware in accordance with Section 659. 

   The outside edges of the RRFB indications, including any housings, shall 

not project beyond the outside edges of the W11-2, S1-1, or W11-15 sign. 

  654-2.2.2 Beacon Flashing Requirements: The light intensity of the yellow 

indications shall meet the minimum specifications of Society of Automotive Engineers (SAE) 

standard J595 for Class 1 (Directional Flashing Optical Warning Devices for Authorized 

Emergency, Maintenance, and Service Vehicles) dated January 2005. Ensure RRFB assemblies 

are capable of automatically dimming to reduce brightness of the LEDs at nighttime. 
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   The flash rate of each individual yellow indication, as applied over the full 

on-off sequence of a flashing period of the indication, shall not be between 5 and 30 flashes per 

second. When activated, the two yellow indications in each RRFB shall have a flash rate of 

75 flash cycles per minute using the following sequence: left side beacon on for 50 milliseconds 

(msec), both beacons off for 50 msec, right side beacon on for 50 msec, both beacons off for 

50 msec, left side beacon on for 50 msec, both beacons off for 50 msec, right side beacon on for 

50 msec, both beacons off for 50 msec, both beacons on for 50 msec, both beacons off for 

50 msec, both beacons on for 50 msec, both beacons off for 250 msec. 

  654-2.2.3 RRFB Operation: RRFB shall be normally dark, initiate operation 

only upon pedestrian actuation via a pedestrian pushbutton, and cease operation at a 

predetermined time after the pedestrian actuation or, with passive detection, after the pedestrian 

clears the crosswalk. The duration of the predetermined period shall be programmable and 

capable of matching the pedestrian clearance time for pedestrian signals as determined by 

MUTCD procedures. The timer that controls flashing must automatically reset each time a 

pedestrian call is received. 

   All RRFBs associated with a single crosswalk (including those with an 

overhead or advance crossing sign, if used) shall simultaneously commence operation of their 

alternating rapid flashing indications and shall cease operation simultaneously. 

   RRFBs must include an instruction sign with the legend PUSH BUTTON 

TO TURN ON WARNING LIGHTS mounted adjacent to or integral with each pedestrian 

pushbutton. 

   A confirmation light directed at and visible to pedestrians in the crosswalk 

must be installed integral to the RRFB to give confirmation that the RRFB is in operation. 

  654-2.2.4 Accessible Pedestrian Pushbutton: If an accessible pedestrian 

pushbutton is shown in the Plans, the assembly must contain a speaker, audio amplifier, and 

noise monitoring microphone for auto volume control. 

   The accessible pedestrian pushbutton detector must meet 665-2.2 for the 

locator tone feature. The pushbutton must not include a vibrotactile indication or percussive 

indications. The audible message must be programmable. 

 654-2.3 Pedestrian Hybrid Beacon Assemblies: Pedestrian hybrid beacon assemblies 

must meet the physical and operational requirements of the latest edition of the MUTCD, 

Chapter 4F. The cabinet, signals, controller, pedestrian detectors, and other traffic control 

devices used to create a pedestrian hybrid beacon assembly must be listed on the APL. 

 654-2.4 Cabinets, Housings, and Hardware: Cabinets used as part of the midblock 

crosswalk enhancement assembly must meet the applicable criteria of Section 676. 

  All housings other than approved cabinets must be powder coat painted dull black 

FED-STD-595-37038) with a reflectance value not exceeding 25 percent as measured by 

American Society for Testing and Material E1347. Cabinets and housings must prevent 

unauthorized access. 

  Pole-mount assemblies shall allow installation on 4-1/2 inch outer diameter posts. 

  Ensure all assembly hardware, including nuts, bolts, external screws, and locking 

washers less than 5/8 inch in diameter, are Type 304 or 316 passivated stainless steel. Stainless 

steel bolts, screws, and studs must meet ASTM F593. Stainless steel nuts must meet 

ASTM F594. All assembly hardware greater than or equal to 5/8 inch in diameter must be 

galvanized. Carbon steel bolts, studs, and threaded rod must meet ASTM A307. Structural bolts 

must meet ASTM F3125, Grade A325. 
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 654-2.5 Electrical Specifications: Equipment must operate on solar power or a nominal 

voltage of 120 V alternating current (VAC). If the device requires operating voltages of less than 

120 VAC, supply the appropriate voltage converter. Solar powered systems must be designed to 

operate for minimum of 100 activations per day and provide 10 days of operation without 

sunlight. Each activation must be 30 seconds in duration. Solar powered systems must 

automatically charge batteries and prevent overcharging and over-discharging. Solar powered 

systems must include a charge indicator and AC/DC battery charger. 

 654-2.6 Environmental Specifications: All electronic assemblies shall operate as 

specified during and after being subjected to the transients, temperature, voltage, humidity, 

vibration, and shock tests described in National Electrical Manufacturers Association (NEMA) 

TS2, 2.2.7, 2.2.8, and 2.2.9. Electronics must meet Federal Communications Commission (FCC) 

Title 47, Subpart B, Section 15. The optical portion of the housing shall be sealed to provide an 

IP 67 rating. 

654-3 Installation Requirements. 

 Restore any areas impacted by the installation of the crosswalk enhancement assembly to 

original condition unless otherwise shown in the Plans. Install crosswalk enhancement assembly 

in accordance with the Americans with Disabilities Act Standards for Transportation Facilities. 

654-4 Warranty. 

 Ensure the midblock crosswalk enhancement assembly has a manufacturer’s warranty 

covering defects for two years from the date of final acceptance in accordance with 5-11 and 

Section 608. Ensure the warranty includes providing replacements within 10 calendar days of 

notification for defective parts and equipment during the warranty period at no cost to the 

Department or the maintaining agency. 

654-5 Method of Measurement. 

 654-5.1 General: All midblock crosswalk assemblies will include all materials, 

equipment, and labor necessary for a complete and accepted installation. 

 654-5.2 In-Roadway Light Assembly: The in-roadway light assembly includes in-

roadway lights, signs, sign support structures, cabinet, electronics, wiring, and pedestrian 

detectors for a complete crossing. Solar panels are included in the cost of the assembly, when 

shown in the Plans. 

 654-5.3 Rectangular Rapid Flashing Beacon (RRFB) Assembly: Post mounted 

assemblies include the rectangular beacon and signs for each approach, sign support structure, 

cabinet, electronics, wiring, and pedestrian detectors. Solar panels are included in the cost of the 

assembly, when shown in the Plans. 

  Pole mounted assemblies include the rectangular beacon and signs, pole mount 

bracket, cabinet, electronics, wiring, and pedestrian detector. Solar panels are included in the cost 

of the assembly when shown in the Plans. Poles will be paid for separately. 

  Mast arm mounted assemblies include the rectangular beacon and signs, 

attachment hardware, and wiring for a single direction unit for non-standard installations. Mast 

arms will be paid for separately. 

 654-5.4 Pedestrian Hybrid Beacon Assembly: The Contract unit price for each 

pedestrian hybrid beacon assembly will consist of all labor and materials necessary for a 

complete and accepted installation. The assembly includes the 3-section signal, hardware, and 
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backplate. Pedestrian signals, cabinet, signs, mast arms, strain poles or other support structures, 

and signal cable will be paid under the applicable sections for each item. 

654-6 Basis of Payment. 

 Price and Payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 654-  1 In-Roadway Light Assembly - per assembly. 

Item No. 654-  2 Rectangular Rapid Flashing Beacon Assembly - per 

assembly. 

Item No. 654-  3 Pedestrian Hybrid Beacon Assembly - per assembly. 
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SECTION 659 

MAST ARM, SPAN WIRE, AND POLE MOUNTING ASSEMBLIES 

659-1 Description. 

 Furnish and install mounting assemblies for vehicular and pedestrian traffic signals, 

signs, cameras, detectors, and other devices in accordance with the Contract Documents. 

659-2 Materials. 

 659-2.1 General: Use mounting assemblies listed on the Department’s Approved 

Product List (APL). Meet the requirements of Section 603. 

  Fastening hardware such as bolts, nuts, washers, set screws, studs, u-bolts, cable 

and cable swags, must be provided by the mounting assembly manufacturer, must be SAE 

Type 316 or 304 stainless steel. Hardware (studs, bolts and u-bolts) must be a minimum of 

5/16 inch diameter unless otherwise specified in this Section. SAE Grade 8 bolts and nuts are 

also acceptable. Metallic mounting assemblies must meet ASTM B117 for corrosion resistance. 

  Connections that provide an entrance to the interior of a traffic device must be 

weather-resistant. 

  All assemblies must be constructed to support the weight of any combination of 

signal indications with all accessories such as back plates and visors. 

  Connections between signal, disconnect and disconnect hanging hardware must 

be of the tri-stud design unless otherwise specified in this Section. Tri-stud washers must be a 

minimum 0.090 inches thick unless otherwise specified in this Section. 

  Connections must be designed to mate with a standard traffic signal's two inch 

I.D. opening and must be capable of providing positive positioning and alignment of the traffic 

device. Connection type may be a 72 tooth serrated edge or other connection type as long as all 

other specifications are met. For 72 tooth serrated edge connections, the teeth must be clean, 

sharp, and at least 1/8 inch wide and 3/64 inch deep. All connection types must be weather 

resistant and incorporate a secondary fail-safe design that would prevent the attached traffic 

device from turning upon failure/slippage of the serrated edge or other connection type. 

  All mounting assemblies must be capable of providing adjustment in multiple 

directions for proper alignment of the attached traffic device and to prevent rotation around the 

vertical axis or misalignment after installation. 

  Use studs that are either cast directly into the aluminum during the casting process 

or tapped and locked with a locking material. In each case, a pull-out force must be provided. 

Messenger wire clamps must be extruded aluminum six inches long or cast U-bolt type. 

  Torque specifications must be included for all fastening hardware with the 

assembly installation instructions. 

 659-2.2 Product Identification: Mounting assemblies must be permanently marked with 

the name or trademark of the manufacturer, part number and date of manufacture. Identification 

must be cast into, or metal-marked on, the assembly in a legible manner. When the assembly is 

made up of multiple components, each component must be identified with the manufacturer’s 

name or trademark. 

 659-2.3 Finish: Unless otherwise specified, mounting assemblies and components must 

be supplied with a natural finish with mill scale removed in accordance with Military Standard 

MIL-PRF-24712A or AAMA 2603-02 and must meet the requirements of ASTM  3359 and 

ASTM D3363. Disconnect (interior and exterior) and disconnect hub must be powder-coat 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

painted dull black (Federal Standard 595A-37038) with a reflectance value not exceeding 

25 percent as measured by ASTM E97. All finished surfaces must have a smooth finish free 

from cracks, blow-holes, shrinks, excessive material, and other flaws. 

 659-2.4 Mast Arm Mounting Assemblies: Mast arm mounting assemblies must include 

the following components: mast arm saddle, swivel, attachment cables (with cable clamp 

mechanism) or bands, support tube, and top and bottom support arms. Mast arm mounting 

assemblies must be designed to be attached to a mast arm by cables or bands. All connections 

must be designed to prevent movement when 250 pounds of downward force is applied to the 

completed vehicular traffic signal assembly. 

  659-2.4.1 Saddle: Saddles must be aluminum or stainless steel and must have a 

minimum yield strength of 16 ksi and a minimum ultimate tensile strength of 23 ksi in 

accordance with ASTM B26, ASTM B108, ASTM B85 or ASTM A240.  

  659-2.4.2 Swivel: Swivels must be aluminum or stainless steel and must have a 

minimum yield strength of 16 ksi and a minimum ultimate tensile strength of 23 ksi in 

accordance with ASTM B26, ASTM B108, ASTM B85 or ASTM A240. The swivel must 

provide at least two connection devices to secure the support tube to the swivel and be 

configured to permit the support tube to provide adjustment in multiple directions in a plane 

parallel to the mast arm. Any castings used to attach the support tube to the swivel must be 

manufactured from the same alloy as the swivel. 

  659-2.4.3 Saddle Attachment Cables and Bands: Mast arm saddle attachment 

cables must be 3/16 inch minimum diameter, Type 316 or 304 stainless steel aircraft type wire 

strand cable. The swage at the ends of the cable (used to tighten the cable against the saddle) 

must be Type 316 or 304 stainless steel with a minimum 3/8 inch diameter thread. The swage 

must permit use of a wrench to prevent rotation while tightening the nut at the end of the swage. 

If the attachment cable does not have swaged clamp screws at each end (double-ended), the 

unclamped end of the cable must be sintered, welded, or otherwise secured without adhesives to 

prevent unraveling of the cable. Banding must use two Type 304 or 201 series stainless steel 

3/4 inch wide bands and Type 316 stainless steel buckles (clamp screws). De-burr the edges of 

the bands. 

  659-2.4.4 Cable Clamp Mechanism: Mast arm mount components used to 

secure the cable to the saddle must be aluminum or stainless steel and must have a minimum 

yield strength of 23 ksi and a minimum ultimate tensile strength of 30 ksi in accordance with 

ASTM B26, ASTM B221, ASTM B85 or ASTM A240. 

  659-2.4.5 Support Tube: Support tubes used in mast arm mounting assemblies 

must be aluminum or stainless steel and must have a minimum yield strength of 25 ksi and a 

minimum ultimate tensile strength of 30 ksi in accordance with ASTM B221 or ASTM A240. A 

gusseted hollow design may be used to provide for the routing of necessary wiring. The tube 

cross-sectional area’s principal moments of inertia must average; at a minimum, that of a 1-

1/2 inch standard aluminum Schedule 40 pipe and the cross-sectional metal area must not be less 

than that of a 1-1/2 inch Schedule 40 pipe. The bottom portion of the tube that supports the 

vertical load of the hanging device must be threaded using National Pipe Thread Taper (NPT), 

National Pipe Thread Straight (NPS), non-threaded U-bolt secured, or a continuous arm support 

tube. Threaded support tubes that are fully slotted must have an aluminum insert in the 3/4 inch 

slot extending a minimum of 1/2 inch beyond the threaded section. To provide easy installation 

of wiring, the tube must have a minimum 0.562 inch wire entrance slot running the full length of 

the tube, or either stopping a minimum of 8 inches above the threaded or U-bolt secured end. 
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Edges of slot must be supported with internal gusseting. The tube interior and slot must be free 

of sharp edges that may damage wiring. Provide an easily installed and removable UV stabilized 

seal to completely fill the wire entrance slot after installation. 

  659-2.4.6 Top Support Arm: The top support arm of the mounting assembly 

must be of one-piece solid construction, or continuous arm with support tube, and capable of 

holding the signal head firmly in place. Top support arms must be aluminum with a minimum 

ultimate tensile strength of 30 ksi and minimum yield strength of 18 ksi in accordance with 

ASTM B26, or be die cast with a minimum ultimate tensile strength of 27 ksi and a minimum 

yield strength of 24 ksi. 

   A one or two piece top arm is acceptable. For a one piece top arm, use at 

least two 1/4 inch minimum diameter Type 316 or 304 stainless steel set screws to secure its 

position on the support tube. When a two-piece top arm is used, hardware required to connect 

components of the top arm must be 3/8 inch minimum diameter, Type 316 or 304 stainless steel. 

   The top support arm must have three 1/4 inch - 20 UNC-2B threaded holes 

to accept bolts for a tri-stud washer and gasket, or at least one imbedded or tapped and locked 

5/16 inch - 18 threaded stud within the industry’s standard 72 tooth serrated circular design that 

facilitates 5 degree increment positioning. Provide 0.090 inch thick (minimum) Type 316 or 304 

stainless steel washers, nuts, and lock washers for attaching signal heads. A rubber washer, with 

dimensions similar to the large stainless steel washer, must be provided for traffic signals. When 

mast arm clamps are used to support illuminated signs with tri-stud arrangements, a rubber 

washer with dimensions similar to the steel washer must also be used. 

  659-2.4.7 Bottom Support Arm: The bottom support arm, when not continuous 

arm with support tube, must be hollow to allow the routing and enclosing of all signal wiring. 

Bottom support arms must be aluminum with a minimum ultimate tensile strength of 30 ksi and 

minimum yield strength of 18 ksi in accordance with ASTM B26, or be die cast with a minimum 

ultimate tensile strength of 27 ksi and a minimum yield strength of 24 ksi. Plastic bottom arm 

covers must be constructed of ABS with a UV inhibitor and be strong enough to contain the 

signal cable in the bottom arm cavity without bending during installation and warping over time. 

   The end of the bottom support arm that attaches to the support tube must 

have a 1-1/2 inch steel coupling imbedded and cast directly into the part during the solidification 

of the aluminum, or a 1-1/2 inch NPT or NPS pipe thread cut directly into the casting. For non-

threaded versions, the arm must allow the support tube to sit a minimum of 2 inches into an arm 

pocket and be secured to the arm with minimum 5/16  full U-shape U-bolt to distribute the load 

evenly to the lower arm casting. 

   The end of the bottom support arm that connects to the signal must have 

either three equally spaced and plumb imbedded 5/16 inch Type 316 or 304 stainless steel 

threaded studs located in the center of the 72 tooth serrated circular design, or three 1/4 inch  – 

20 UNC-2B tapped holes to accept bolts for a tri-stud washer. 

   659-2.4.7.1 Arms with Steel Coupling: If a threaded steel coupling is 

imbedded into the casting, the bottom arm must be aluminum alloy 535.0-F in accordance with 

ASTM B26, with a minimum ultimate tensile strength of 23 ksi, meeting all standards listed in 

ASTM B26, including chemical composition listed in Table 1 and material mechanical 

properties listed in Table 2. The end of the bottom support arm must have at least two 1/4 inch 

diameter Type 316 or 304 stainless steel set screws to secure its position on the support tube. 

   659-2.4.7.2 Threaded Arms: If threads are cut directly into the casting, 

the bottom arm must be aluminum alloy 535.0-F in accordance with ASTM B26, with a 
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minimum ultimate tensile strength of 35 ksi and elongation of 9.0% in a two inch section, 

meeting all standards listed in ASTM B26, including chemical composition listed in Table 1 and 

material mechanical properties listed in Table 2. As an alternative, the arm can be die cast in 

aluminum with a minimum ultimate tensile strength of 27 ksi and a minimum yield strength of 

24 ksi. The end of the bottom arm must have at least two 1/4 inch minimum diameter Type 316 

or 304 stainless steel set screws to secure its position on the support tube. 

   659-2.4.7.3 Non-threaded Arms: Lower arm must be aluminum 356 

having a minimum ultimate tensile strength of 30 ksi and meeting all standards listed in 

ASTM B26, including chemical composition listed in Table 1 and material mechanical 

properties listed in Table 2. The arm must have a locator tab to receive the support tube and be 

secured by a U-bolt. 

   659-2.4.7.4 Continuous Arm Support Tube: The continuous arm 

support tube must be of single form construction to support the weight of any combination of 

signal indicators with all accessories such as backplates and visors. Continuous support tubes 

must be Type 316 or 304 stainless steel with a minimum ultimate tensile strength of 75 ksi and a 

minimum yield strength of 30 ksi in accordance with ASTM A554, or aluminum with a 

minimum yield strength of 25 ksi and a minimum ultimate tensile strength of 30 ksi in 

accordance with ASTM B221. 

    The continuous arm support tube attachment to the signal head 

must have a minimum of two 5/16-18 Type 316 or 304 stainless steel bolts, nuts and washers. A 

rubber seal must be provided between the support tube and signal head. 

 659-2.5 Span Wire Mounting Assemblies: Span wire mounting assemblies must 

include a span wire clamp, a hanging device such as a drop pipe, adjustable hanger, or adjustable 

pivotal hanger with extension bar, messenger clamp, disconnect hanger, and multi-brackets. All 

adjustable hangers must be designed to withstand 7400 pounds in tension and a 740 pound load 

applied perpendicular to the hanger at the base of the hanger system. 

  659-2.5.1 Span Wire Clamp: Span wire clamps must be aluminum or stainless 

steel and must have a minimum ultimate tensile strength of 32 ksi and minimum yield strength of 

22 ksi in accordance with ASTM B28, ASTM B108, ASTM B85, or ASTM A240. 

  659-2.5.2 Drop Pipe: Drop pipe hangers must be galvanized 1-1/2 inch steel 

aluminum having a minimum yield strength of 35 ksi and a minimum ultimate tensile strength of 

42 ksi in accordance with ASTM B221 and have NPT on each end for assembly. 

  659-2.5.3 Aluminum Adjustable Hanger: Aluminum adjustable hangers must 

be aluminum alloy 535.0-F in accordance with ASTM B26 with a minimum ultimate tensile 

strength of 35 ksi and elongation of 9.0% in a two inch section, meeting the chemical 

composition listed in Table 1 and material mechanical properties listed in Table 2 in ASTM B26. 

  659-2.5.4 Stainless Steel Adjustable Hanger: Stainless steel adjustable hangers 

must be Type 316 or 304 stainless steel with a minimum ultimate tensile strength of 75 ksi and a 

minimum yield strength of 30 ksi in accordance with ASTM A276. 

  659-2.5.5 Aluminum Adjustable Pivotal Hanger: Aluminum pivotal hangers 

must be aluminum alloy 535.0-F in accordance with ASTM B26 with a minimum ultimate 

tensile strength of 35 ksi and elongation of 9.0% in a two inch section, meeting the chemical 

composition listed in Table 1 and material mechanical properties listed in Table 2 in ASTM B26. 

  659-2.5.6 Stainless Steel Adjustable Pivotal Hanger: Stainless steel pivotal 

hangers must be either Type 316 or 304 stainless steel with a minimum ultimate tensile strength 

of 75 ksi and a minimum yield strength of 30 ksi in accordance with ASTM A276. 
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  659-2.5.7 Aluminum Extension Bar: Extension bars used to extend the length of 

the adjustable hanger must be T6061-T6 extrusion aluminum having a minimum yield strength 

of 35 ksi and a minimum ultimate tensile strength of 42 ksi in accordance with ASTM B221. 

  659-2.5.8 Stainless Steel Extension Bar: Stainless steel extension bar used to 

extend the length of adjustable hangers must be Type 316 or 304 stainless steel with a minimum 

ultimate tensile strength of 75 ksi and a minimum yield strength of 30 ksi in accordance with 

ASTM A276. 

  659-2.5.9 Disconnect Hanger: Disconnect hangers must be designed to 

withstand 7400 pounds in tension and a 7400 pound load applied perpendicular to the hanger at 

the base of the hanger system. The disconnect hanger must be supplied with the following as a 

minimum: 

   1. Wired screw type/compression terminal block and wiring rated at 

600 VAC Root Mean Square (rms) with 12 or 18 circuits. The terminal block must be easily 

accessible for connection of the field wiring. Attach the terminal block to the disconnect with 

Type 316 or 304 stainless steel or brass fastening hardware. 

   2. Weather resistant grommets in each signal cable entrance of the 

disconnect hanger to prevent insect and animal access and to protect the signal cable from 

chafing. 

   3. A two inch opening in the top of the disconnect hanger with an integral 

serrated area (or 1-1/2 inch NPT threaded top section) to interface with the hanger method 

employed above it. 

   4. A securable door that allows access to all areas of the interior. The door 

securing device must be Type 316 or 304 stainless steel and captive. Hinge or groove pins for the 

door must be Type 316, 304, 303, or 302 stainless steel. 

  659-2.5.10 Multi-Brackets: Top and bottom (multi) brackets used in the 

assembly of span wire mounted multi-directional signals must be constructed of aluminum 

having a minimum yield strength of 13 ksi and a minimum ultimate tensile strength of 23 ksi per 

ASTM B26. 

   Top brackets must be of one-piece hollow design, with a cross-sectional 

diameter of at least 1-1/2 inch I.D. for receiving signal wires. The wall thickness must be at least 

3/16 inch. Each top bracket (2- way, 3-way, and 4-way) must have a two inch diameter hole 

(with integral serrated boss as specified above) in the top side of the bracket for receiving a 1-

1/2 inch entrance fitting. The underside of the top bracket must have a covered hole of at least 

three inches in diameter for the installation of the signal wires. 

   Bottom brackets must be of one-piece solid construction and must hold the 

signal heads firmly in place. 

   For the five section cluster configuration, provide 3/8 inch thick Type 316 

or 304 stainless steel tri-stud washers and nylock nuts with lock washers to secure the top and 

lower signal sections of the cluster to the top multi bracket. Washer distortion must not occur 

after assembly of the five section cluster. Multi-brackets must include all fastening hardware 

necessary to attach to the signal. 

 659-2.6 Pole (Pedestal and Post) Mounting Assemblies: All trunnions, brackets, and 

suspensions used in mounting vehicular and pedestrian signals to concrete, steel, aluminum, or 

wood poles must be an aluminum alloy cast fitting, pipe or equivalent as approved by the 

Engineer. The aluminum alloy must have a minimum ultimate tensile strength of 35 ksi in 

accordance with ASTM B221, ASTM B85, or ASTM B26. 
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  Pole side-mount brackets used for pedestrian signals may be constructed of 

polycarbonate material. 

 659-2.7 Mounting Assemblies for Signs, Cameras, Detectors, and Other Traffic 

Control Devices: Mounting assemblies or assembly components used for signs, cameras, 

detectors, and other traffic control devices must be constructed of the same material, and meet 

the same mechanical and chemical properties as mounting assemblies for signals. 

 659-2.8 Miscellaneous Mounting Components: Miscellaneous mast arm, span wire, 

and pole mounting components and accessories included with assemblies must meet the 

mechanical properties for its associated main assembly components or be listed separately on the 

APL. Mounting assemblies not approved with a specific primary device (such as a camera, 

detector, etc.), must be approved and listed separately on the APL. 

659-3 Installation. 

 Install all mounting assemblies and torque all fastening hardware in accordance with the 

manufacturer’s recommendations. 

 When connecting the extension bar to the top and bottom parts of the adjustable hanger, 

use maximum overlap of the two pieces and use a minimum of two bolts to connect the top and 

bottom portion of the hanger to the extension bar, separated with one hole between the top and 

bottom. 

659-4 Warranty. 

 Ensure mounting assemblies have a manufacturer’s warranty covering defects for a 

minimum of three years from the date of final acceptance in accordance with 5-11 and 

Section 608. The warranty must include providing replacements, within 10 calendar days of 

notification, for defective parts and equipment during the warranty period at no cost to the 

Department or the maintaining agency. 

659-5 Method of Measurement. 

 The Contract unit price per assembly for each mounting assembly, furnished and 

installed, will include all materials specified in the Contract Documents and all labor, equipment, 

and miscellaneous items necessary for a complete and acceptable installation. 

 No separate payment will be made for mounting assemblies for new installations. All 

incidentals required by the Plans for new installations, including mounting hardware, will be 

included in cost of the new signal, sign, camera, detector, or other traffic control device. 

659-6 Basis of Payment. 

 Price and Payment will be full compensation for all work specified in this Section.  

 Payment will be made under:  

Item No. 659-  1 Mast Arm, Span Wire and Pole Mounting Assemblies - 

each. 
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SECTION 660 

VEHICLE DETECTION SYSTEM 

660-1 Description. 

 Furnish and install a vehicle detection system in accordance with the Contract Documents 

and this Section. Use vehicle detection systems and loop sealant that meet the requirements of 

Section 995 and are listed on the Department’s Approved Product List (APL). 

660-2 Materials. 

 660-2.1 General: All equipment shall be permanently marked with manufacturer name 

or trademark, part number, and date of manufacture or serial number. Meet the requirements of 

Section 603. 

 660-2.2 Classification of Types: Vehicle detection and data collection systems are 

classified by the type of function they perform and the type of technology that they employ. 

  660-2.2.1 Functional Types: Provide the functional type detailed in the Plans. 

   660-2.2.1.1 Vehicle Presence Detection Systems: Vehicle presence 

detection systems produce a corresponding output any time that a vehicle occupies the physical 

or virtual area of the detector. 

   660-2.2.1.2 Traffic Data Detection Systems: Traffic data detection 

systems provide presence, volume, occupancy, and speed data for the lanes they are configured 

to monitor. 

   660-2.2.1.3 Probe Data Detection Systems: Probe data detection systems 

provide speed data and travel times for a road segment. Probe data detectors use automatic 

vehicle identification (AVI) technologies to establish a unique identifier for each vehicle they 

detect. This identifier is then transmitted to a central site where it can be matched to past or 

future detections of the same vehicle at different detector locations. 

   660-2.2.1.4 Wrong Way Vehicle Detection Systems: Wrong way vehicle 

detection systems produce an alarm output when a vehicle is detected traveling in the wrong 

direction and may consist of more than one detection zone and may use any of the technology 

types. For both mainline and ramp installations, the detection system must monitor all lanes for 

one direction, including shoulders. The wrong way detection system must not interfere with 

other vehicle presence or traffic data detection systems. 

  660-2.2.2 Technology Types: Provide the detection technology type detailed in 

the Plans. Detection technology types include inductive loop, video, thermal, microwave, 

wireless magnetometer, and AVI systems. 

   660-2.2.2.1 Inductive Loop: An inductive loop detection system uses a 

minimum of one inductive loop and loop detector. The system operates by energizing and 

monitoring wire embedded in the road surface to detect vehicle presence and provide an output 

to traffic controllers or other devices that can generate volume, occupancy, and speed data 

(detection output). 

    660-2.2.2.1.1 Loop Wire: Use No. 12 AWG or No. 14 AWG 

stranded copper wire with Type XHHW cross-linked polyethylene insulation and an additional 

outer sleeve composed of polyvinylchloride or polyethylene insulation that meets the 

requirements of International Municipal Signal Association (IMSA) 51-7. 
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    660-2.2.2.1.2 Shielded Lead-in Cable: Use No. 14 AWG two 

conductor, stranded copper wire with shield and polyethylene insulation, meeting the 

requirements for IMSA 50-2. 

    660-2.2.2.1.3 Splicing Material: Butt-end connectors may be used 

for splicing the loop wire to the lead-in cable. Butt-end connectors must be non-insulated. Use 

resin-core solder for soldered splices. Splicing tape must be self-fusing silicone rubber. Ensure 

insulated tubing used to cover splice is heat-shrinkable, cross-linked polyethylene with a silicon 

sealant inside the tubing and an insulation rating of at least 600 V. 

   660-2.2.2.2 Video: A video vehicle detection system (VVDS) uses one or 

more cameras recommended by the manufacturer or an integrated thermal sensor and video 

analytics hardware and software to detect vehicle presence, provides a detection output, and 

generates volume, occupancy, and speed data. 

   660-2.2.2.3 Microwave: A microwave vehicle detection system (MVDS) 

transmits, receives, and analyzes a FCC-certified, low-power microwave radar signal to detect 

vehicle presence, provide a detection output, and generate volume, occupancy, and speed data. 

   660-2.2.2.4 Wireless Magnetometer: A wireless magnetometer detection 

system (WMDS) uses one or more battery-powered wireless sensors embedded in the road 

surface, which communicates data by radio to a roadside receiver. Wireless magnetometer 

systems detect vehicle presence and provide a detection output to traffic controllers or other 

devices that can generate volume, occupancy, and speed data. 

   660-2.2.2.5 Automatic Vehicle Identification (AVI): An AVI detection 

system uses one or more different methods to collect information that can be used to establish a 

unique identifier for each vehicle detected and the time and location that the vehicle was 

detected. AVI detection systems collect data using radio-frequency identification (RFID), optical 

character recognition, magnetic signature analysis, laser profiling, Bluetooth®, or other methods 

to establish vehicle identifier, time, and location. 

660-3 Installation Requirements. 

 660-3.1 Installation Requirements for all Detectors: Install, configure, and 

demonstrate a fully functional vehicle detection system as shown in the Plans. Connect all field 

equipment to the existing communication network, and provide all materials specified in the 

Contract Documents. Install all equipment in accordance with this Section and the 

manufacturer’s recommendations. 

  Ensure that above-ground detectors can be mounted on existing poles or sign 

structures, or on new poles, as shown in the Plans. Furnish and install the power cable and the 

communication cables in accordance with the manufacturer’s recommendation. Ensure that the 

cables comply with NEC sizing requirements and meet all other applicable standards, 

specifications, and local code requirements. 

  Do not install communication cables in the same conduit or pull boxes as power 

cables carrying voltage greater than 24 VDC/VAC or current in excess of 1.5 amps. 

  Cut all wires to their proper length before assembly. Do not double back any wire 

to take up slack. Neatly lace wires into cables with nylon lacing or plastic straps. Secure cables 

with clamps and provide service loops at all connections. 

  In the event that power to the vehicle detection system or a subcomponent thereof 

is interrupted, ensure that the equipment automatically recovers after power is restored. Ensure 

that all programmable system settings return to their previous configurations and the system 

resumes proper operation. 
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 660-3.2 Inductive Loop Detector Installation: Install vehicle loops in accordance with 

the Contract Documents, the manufacturer’s instructions, and Standard Plans, Index 660-001. 

  660-3.2.1 Inductive Loop-Detector Units: Adjust the operating frequency of 

each detector unit, if required, to prevent crosstalk of the units. 

  660-3.2.2 Saw Cuts: Use a chalk line or equivalent method to outline the 

perimeter of the loop on the pavement and routes for lead-in cables. Do not allow the saw cut in 

the pavement to deviate by more than 1 inch from the chalked line. Ensure that all saw cuts are 

free of any dust, dirt, or other debris and completely dry prior to installation of the loop wire, 

loop wire twisted pair lead, or lead-in cable.  

   Ensure that the top conductor of the loop wire or lead-in cable is a 

minimum of 1 inch below the final surface of the roadway. 

  660-3.2.3 Loop Wire: Ensure that all loops are wound in a clockwise manner and 

the first turn of the loop wire is placed in the bottom of the saw cut, with each subsequent turn 

placed on top of the preceding turn. Push the loop wire to the bottom of the saw cut with a non-

metallic tool which will not damage the insulation. 

   Tag and identify the clockwise “lead” of each loop. 

   Use alternate polarity on adjacent loops. 

   Ensure that the hold down material is non-metallic, is placed in the saw 

slot using segments 1 to 2 inches long, spaced 12 inches apart, and that the distance from the top 

of the hold down material to the final surface of the roadway is not less than 1-1/2 inches. 

  660-3.2.4 Loop Wire Twisted Pair Lead: Create a loop wire twisted pair lead by 

twisting the loop wire pair a minimum of 10 turns per foot to form a loop wire twisted pair lead 

from the edge of the loop to the pull box located adjacent to the roadway. Place only one loop 

wire twisted pair lead in a saw cut. Ensure that the distance between a twisted loop wire pair lead 

within the roadway is a minimum of 6 inches from any other twisted loop wire pair lead or loop, 

until they are within 1 foot of the edge of pavement or curb, at which point they may be placed 

closer together. 

   Provide a minimum of 3 feet of twisted loop wire pair lead in the pull box 

located adjacent to the roadway. Do not route twisted loop wire pair lead directly through 

conduits to the cabinet, unless otherwise shown in the Plans. 

  660-3.2.5 Loop Sealant: Do not use expired products. Prepare and apply loop 

sealant in accordance with the manufacturer’s instructions. Ensure that the loop sealant has cured 

completely before allowing vehicular traffic to travel over the sealant. 

  660-3.2.6 Shielded Lead-in Cable: Place the lead-in cable in the bottom of the 

saw cut. Do not damage the insulation. 

   Install no more than four lead-in cables in a saw cut. Ensure that the hold 

down material is not longer than 1 inch and that the distance from the top of the hold down 

material to the final surface of the roadway is not less than 1-1/2 inches. 

  660-3.2.7 Splicing: Perform the splicing in a pull box located off the roadway, 

not in the roadway itself. 

   Splice the black conductor of the lead-in cable to the clockwise “lead” of 

the loop. 

   Ensure that the ends of the cable jackets, twisted pair, and lead-in are 

encased in the loop splice material. 

   Ensure that each loop has an individual return to the cabinet and series 

splicing is performed on a separate terminal block in the cabinet. 
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  660-3.2.8 Terminations: Using insulated terminal lugs, terminate lead-in cables 

or twisted pair loop wire on a terminal strip, which is located in the controller or detector cabinet. 

Use a calibrated ratchet type crimping tool to attach the lugs to the conductors of the lead-in 

cable or twisted loop wire. 

  660-3.2.9 Loop Assembly Identification: Identify and tag each loop assembly in 

the controller or detector cabinet by lane and movement number. 

  660-3.2.10 Inductive Loop Detector Testing and Turn-on: 

   660-3.2.10.1 Series Resistance: Obtain Department of Transportation 

Traffic Signal Resistance Measurement Data Sheets from the Engineer. Measure and record the 

series resistance of each loop assembly on these data sheets. Leave a copy in the controller 

cabinet. 

    If the series resistance of a loop assembly is greater than 10 Ω, 

inspect the loop assembly to find the cause of the excessive resistance. Correct the cause of the 

excessive resistance at no additional cost to the Department. 

   660-3.2.10.2 Insulation Resistance: Measure and record the insulation 

resistance of each loop assembly and verify that the resistance is greater than 100 MΩ. Use a 

500 VDC insulation tester to measure the resistance. Reference all measurements to a good earth 

ground (ground rod, metallic water pipe, etc.). Disconnect the transient suppression devices from 

the loop assemblies before taking any measurements. If the insulation resistance is less than 

100 MΩ, determine if the lead-in cable or the loop wire is causing the problem, and replace the 

defective cable or loop wire at no additional cost to the Department. 

   660-3.2.10.3 Loop Detector Turn-on: Connect the loop assemblies to the 

appropriate inductive loop vehicle detectors and tune the detectors in accordance with the 

manufacturer’s instructions. Separate the operating frequencies of vehicle detectors, in adjacent 

lanes, by at least 2 kHz. Verify operation in accordance with 660-2.2.1. 

 660-3.3 Video Detector Installation: Install cameras and configure detection zones and 

settings in accordance with the Contract Documents, manufacturer’s recommendations, and as 

directed by the Engineer. Submit configuration settings (including, but not limited to, detector 

names, communication settings, and output assignments) and configuration file backups to the 

Engineer. Submit a graphical depiction of each camera site, its pole location, mounting height, 

the ratio of distance away from the camera versus the mounting height, the camera’s mounting 

type (i.e., pole or structure), camera aiming procedures, and the placement of the proposed 

detection zone for each lane. 

  Do not use coaxial cable runs in excess of 500 feet. Mount and aim cameras in a 

manner that eliminates as much environmentally generated glare as possible. 

 660-3.4 Microwave Detector Installation: Install detector and configure detection zones 

and settings in accordance with the Contract Documents, manufacturer’s recommendations, and 

as directed by the Engineer. Submit configuration settings (including, but not limited to, detector 

names, communication settings, and output assignments) and configuration file backups to the 

Engineer. 

 660-3.5 Wireless Magnetometer Installation: Install in accordance with the Contract 

Documents, manufacturer’s recommendations, and as directed by the Engineer. Ensure that 

materials used for the installation of magnetometers in the road surface have cured completely 

before allowing vehicular traffic to travel over them. 

 660-3.6 AVI Detector Installation: Install in accordance with the Contract Documents, 

manufacturer’s recommendations, and as directed by the Engineer. 
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 660-3.7 Wrong Way Vehicle Detection Systems (WWVDS) Installation: Install in 

accordance with the Contract Documents, manufacturer’s recommendations, and as directed by 

the Engineer. 

660-4 Acceptance Testing. 

 660-4.1 Vehicle Presence Detection System: 

  660-4.1.1 Performance Requirements: Ensure presence detectors provide a 

minimum detection accuracy of 98%. 

  660-4.1.2 Field Acceptance Testing: Verify presence detection accuracy at 

installed field sites using a reduced method in accordance with 995-2.8.1. Compare sample data 

collected from the detection system with ground truth data collected by human observation. For 

site acceptance tests, collect samples and ground truth data for each site for a minimum of five 

minutes during a peak period and five minutes during an off-peak period. For presence detection 

at intersections, ensure there are a minimum of three detections for each signal phase. Perform 

site acceptance tests in the presence of the Engineer. 

 660-4.2 Traffic Data Detection System: 

  660-4.2.1 Performance Requirements: Provide a vehicle detection system 

capable of meeting the minimum total roadway segment accuracy levels of 95% for volume, 

90% for occupancy, and 90% for speed for all lanes, up to the maximum number of lanes that the 

device can monitor as specified by the manufacturer. 

  660-4.2.2 Field Acceptance Testing: Verify detector data accuracy at installed 

field sites using a reduced method similar to those described in 995-2.9.1. Compare sample data 

collected from the detection system with ground truth data collected by human observation. For 

site acceptance tests, collect samples and ground truth data for each site for a minimum of five 

minutes during a peak period and five minutes during an off-peak period. Perform site 

acceptance tests in the presence of the Engineer. 

 660-4.3 Probe Data Detection System: 

  660-4.3.1 Performance Requirements: Ensure that probe data detectors 

establish a unique and consistent identifier for each vehicle detected and the time and location 

that the vehicle was detected. Ensure probe data detection systems that match upstream and 

downstream detection of the same vehicle provide a minimum match rate of 5%. Ensure probe 

data detection systems meet a minimum total roadway segment speed and travel time accuracy 

level of 90%. Verify system performance over several time periods under a variety of traffic 

conditions as described in 995-2.9.1. 

  660-4.3.2 Calculation of Speed and Travel Time Accuracy: Verify detector 

accuracy at installed field sites using a reduced method in accordance with 995-2.10. Calculate 

speed and travel time accuracy by comparing the speeds and travel times reported by the system 

against ground truth collected through human observation or another method approved by the 

Engineer. 

 660-4.4 Wrong Way Vehicle (WWVDS) Detection System: Submit a test plan for the 

field acceptance test (FAT) to the Engineer for approval. The test plan must include a detection 

accuracy test and false positive test for each location in the project. The Engineer reserves the 

right to witness all FATs. 
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660-5 Warranty. 

 Ensure that the detection system has a manufacturer’s warranty covering defects for a 

minimum of 2 years from the date of final acceptance by the Engineer in accordance with 5-11 

and Section 608. 

 Ensure the warranty includes providing replacements, within 10 calendar days of 

notification, for defective parts and equipment during the warranty period at no cost to the 

Department or the maintaining agency. 

660-6 Method of Measurement. 

 The Contract unit price for each inductive loop detector and per assembly for loop 

assembly will include all equipment, materials as specified in the Contract Documents, and all 

labor, equipment, and miscellaneous materials necessary for a complete and accepted 

installation. 

  The Contract unit price for each component of an MVDS, VVDS, WMDS, AVI 

or WWVDS will include furnishing, placement, and testing of all materials and equipment, and 

for all tools, labor, equipment, hardware, operational software packages and firmware, supplies, 

support, personnel training, shop drawings, warranty documentation, and incidentals necessary to 

complete the work. 

   Activation of highlighted signs installed as a component of an WWVDS 

will be included in the cost of the detection system. The highlighted sign and incidentals related 

to the sign will be paid for separately. Only one WWVDS will be paid per exit ramp, regardless 

of the number of signs or components used. 

660-7 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

Payment will be made under: 

Item No. 660-1  Inductive Loop Detector – each. 

Item No. 660-2  Loop Assembly – per assembly. 

Item No. 660-3  Vehicle Detection System - Microwave – each. 

Item No. 660-4  Vehicle Detection System – Video – each. 

Item No. 660-5  Vehicle Detection System – Wireless Magnetometer – 

each. 

Item No. 660-6  Vehicle Detection System - AVI – each. 

Item No. 660-7  Vehicle Detection System - WWVDS – each. 
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SECTION 663 

SIGNAL PRIORITY AND PREEMPTION SYSTEMS 

663-1 Description. 

 Furnish and install a signal priority and preemption system as shown in the Plans. The 

signal preemption system must recognize and respond to the priority of each user. Meet the 

requirements of Section 603. 

663-2 Materials. 

 Use signal priority and preemption system equipment listed on the Department’s 

Approved Product List (APL). Ensure that all materials furnished, assembled, fabricated or 

installed are new products. 

 Signal priority and preemption system equipment may utilize optical, GPS, and radio 

frequency based technologies. 

 663-2.1 Functional Requirements: Ensure that in-vehicle equipment operates without 

requiring any action from the vehicle operator or occupants once power is applied. 

  663-2.1.1 Security: The system must include features that secure the system and 

restrict its configuration and operation to authorized users and vehicles only. 

  663-2.1.2 Vehicle Identification: The system must be able to assign a unique 

identifier for each authorized vehicle. The system must be able to associate the identifier with 

vehicle information such as vehicle classification (e.g., fire, police, rescue, transit), 

owner/operator, and priority level. 

  663-2.1.3 Configuration and Management: The system must allow authorized 

local and remote users to set and read all user-programmable features and retrieve data collected 

by the system. The manufacturer must provide computer software required to configure, operate, 

and maintain the system at no additional cost to the Department. 

  663-2.1.4 Logging: The system installed in the field cabinet must store a record 

of events, including time, vehicle ID, class, priority level, and approaching direction for all 

vehicles detected. The log must operate on a first-in, first out (FIFO) principle with a minimum 

capacity of 5,000 events. 

  663-2.1.5 Detection Range and Accuracy: The priority and preemption system 

must be capable of detecting and identifying multiple authorized vehicles at various ranges up to 

2,500 feet. The system must be able to determine the approaching direction of authorized 

vehicles. The detection range and programming of emergency (high priority) and transit signal 

(low priority) preemption shall be adjustable from within the traffic signal cabinet. High priority 

calls must override low priority calls. 

   The system must service preemption calls having equal priority on a first-

come, first-served basis. 

 663-2.2 Preemption System Cabinet Electronics: The priority and preemption system 

must be compatible with NEMA TS 1, NEMA TS 2, Type 170, and Type 2070 traffic signal 

controllers and their respective cabinets. 

  The system must be able to provide calls to the controller via input file and 

detector rack. The system must include two channel or four channel detector card units 

compatible with NEMA TS 2-2003 v02.06. The system must include a shelf mount option. 

  The system must be able to provide emergency preemption (high priority) and 

transit signal (low priority) preemption calls to the controller. Detectors must include 
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programmable timers that allow the operator to configure detector call extension as well as limit 

the length of channel output calls. 

  Channel outputs must deliver a constant signal while emergency vehicles are 

detected for high priority preemption activation. Channel outputs must deliver a pulsed output 

for low priority preemption activation. Inputs and outputs must be optically isolated. 

  663-2.2.1 Serial Interface: Ensure that the serial ports support data rates up to 

115 kbps; error detection procedures utilizing parity bits (i.e., none, even, and odd); and stop bits 

(1 or 2). Serial interface ports may utilize RJ-45 connectors, D-sub connectors, or screw 

terminals. 

  663-2.2.2 Network Interface: Ensure that local area network (LAN) connections 

support the requirements detailed in the Institute of Electrical and Electronics Engineers (IEEE) 

IEEE 802.3 Standard for 10/100 Ethernet connections. Ensure that the connector complies with 

applicable Electronic Industries Alliance (EIA) and Telecommunications Industry Association 

(TIA) requirements. 

 663-2.3 Optical Preemption Detectors: Optical preemption detectors must respond to 

light impulses generated from a visible or infrared light source. 

 663-2.4 Intersection Radio/GPS Modules: Radio/GPS preemption systems must 

include radio/GPS modules that transmit a beacon signal and receive data transmitted by 

Radio/GPS vehicle equipment. 

 663-2.5 Mechanical Specifications: Ensure equipment is permanently marked with 

manufacturer name or trademark, part number, and date of manufacture or serial number. 

  Ensure that every conductive contact surface or pin is gold-plated or made of a 

noncorrosive, conductive metal. Do not use self-tapping screws on the exterior of the assembly. 

  All external parts must be made of corrosion-resistant materials, such as plastic, 

stainless steel, anodized aluminum, brass, or gold-plated metal. 

  Detector cards must include indicators for power and vehicle detection. Detector 

cards must include a test switch that can be used to manually generate detector calls that the 

system provides during normal operations. 

 663-2.6 Electrical Specifications: Provide equipment that operates on a nominal voltage 

of 120 volts alternating current (VAC). If the device requires operating voltages of less than 

120 VAC, supply the appropriate voltage converter. 

 663-2.7 Environmental Specifications: Ensure system electronics perform all required 

functions during and after being subjected to the environmental testing procedures described in 

NEMA TS 2, Sections 2.2.7, 2.2.8, and 2.2.9. Detectors and detector connections that are 

exposed to the elements must be weatherproof and designed for outdoor use. 

663-3 Installation. 

 Installation of materials must be in accordance with the manufacturer’s instructions. 

Install the emergency preemption system including installation of detectors with all necessary 

hardware and software, mounting hardware, cabling, and all other associated electronics in 

cabinet necessary to create a fully functional emergency preemption system. 

 Ensure that status indicators remain unobstructed and visible. 

 663-3.1 Field Testing: Subject the system to field acceptance tests (FATs). Develop and 

submit a test plan for FATs to the Engineer for approval. The Engineer reserves the right to 

witness all FATs. 
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663-4 Warranty. 

 Ensure that the manufacturer will furnish replacements for any part or equipment found 

to be defective during the warranty period at no cost to the Department or the maintaining 

agency within 10 calendar days of notification. 

 Ensure that the priority and preemption system has a manufacturer’s warranty covering 

defects for five years. 

663-5 Method of Measurement. 

 The Contract unit price for each signal priority and preemption system, furnished and 

installed, will include furnishing, placement, and testing of all equipment and materials, and for 

all tools, labor, hardware, operational software packages and firmware, supplies, support, 

personnel training, shop drawings, documentation, and incidentals necessary to complete the 

work. 

663-6 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 663-  1- Signal Priority and Preemption System 
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SECTION 665 

PEDESTRIAN DETECTION SYSTEM 

665-1 Description. 

 Install a pedestrian detection system. Use pedestrian detection systems and components 

listed on the Department’s Approved Product List (APL). Pedestrian detection systems are 

classified into three categories: Standard Pedestrian Pushbutton Detectors, Accessible 

(Audible/Tactile) Pedestrian Pushbutton Detectors, and Passive Detectors. The components of 

the pedestrian detection system include pushbuttons, pedestrian actuation signs, electronics, 

wiring, and mounting hardware. 

665-2 Materials. 

 665-2.1 Standard Pedestrian Pushbutton Detector: Pushbuttons must be raised from 

or flush with their housings and be a minimum of 2 inches in the smallest dimension. The 

pushbutton must require no more than 5 pounds of force to activate. The detector must be 

weather-tight and tamper resistant. 

  665-2.1.1 Housing: The housing must be a two piece unit consisting of a base 

housing and a removable cover. The housing must be cast aluminum meeting the physical 

characteristics and chemical content established in ASTM B26 for alloys S5A and CS72A. 

   The housing or adapter (saddle) must conform to the shape of a pole and 

provide a flush, secure fit. Saddles must be of the same material and construction as the housing. 

Pushbuttons for wood pole mounting must have threaded holes for 1/2 inch conduit provided in 

the housing top or bottom. A 3/4 inch hole with an insulated bushing shall be provided through 

the back of the housing. Unused openings shall be closed with a weatherproof closure and 

painted to match the housing. 

   The housing must have a powder-coat finish and painted in accordance 

with Military Standard MIL-PRF-24712A. The housing must be permanently marked with 

manufacturer name or trademark, part number, date of manufacture, and serial number. 

  665-2.1.2 Pushbutton: The pushbutton must include a normally open, 

mechanical phenolic enclosed, positive-acting, spring-loaded, audible (i.e., click) snap-action 

switch with single pole, single throw contacts, or a Piezo driven solid state switch rated for a 

minimum of 50 V. The Piezo driven solid state switch, when activated, must give an audible 

(i.e., two-tone chirp) indication of actuation. A visual indication of actuation is optional. The 

visual indication must remain illuminated until the pedestrian’s WALKING PERSON 

(symbolizing WALK) signal indication is displayed. Switch connections inside the housing must 

allow wiring and installation without binding. The switch must have a design life of one million 

operations (minimum) at rated load. 

  665-2.1.3 Electrical Requirements: The wiring must be No. 18 AWG stranded 

(minimum) with 600 V outdoor insulation rating. 

 665-2.2 Accessible (Audible/Tactile) Pedestrian Pushbutton Detector: The accessible 

pedestrian pushbutton detector must consist of all electronic control equipment, wiring, 

mounting hardware, pushbuttons, and pedestrian actuation signs designed to provide both a 

pushbutton with a raised, vibrating tactile arrow on the button as well as a variety of audible 

indications for differing pedestrian signal functions. 

  665-2.2.1 Electronic Control Equipment: The accessible pedestrian pushbutton 

detector must include electronic control equipment that is programmable and adjustable using a 
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laptop computer or vendor supplied programmer. Electronic control equipment must be able to 

be installed within a traffic controller cabinet or within a pedestrian signal housing. Electronic 

control equipment installed within a traffic controller cabinet must allow the use of up to 

16 pushbuttons (4 maximum per channel) with a single traffic controller cabinet. The accessible 

pedestrian pushbutton detector must receive timing from Walk and Don't Walk signals. 

   665-2.2.1.1 Audible Messages: Audible messages must be 

programmable. All audible messages and tones must emanate from the accessible pedestrian 

pushbutton housing. The accessible pedestrian pushbutton detector must utilize digital audio 

technology. The system shall have, at a minimum, three programmable locator tones. The 

accessible pedestrian pushbutton detector must have independent minimum and maximum 

volume limits for the Locator Tone, Walk, and Audible Beaconing features. The Wait message 

must only annunciate once per actuation. 

   665-2.2.1.2 Pushbutton locator tone: The accessible pedestrian 

pushbutton detector must provide independent ambient sound adjustment for the locator tone 

feature. The accessible pedestrian pushbutton detector must allow the locator tone to be 

deactivated. 

   665-2.2.1.3 Vibrating Pushbutton (VPB): The accessible pedestrian 

pushbutton detector must include a Vibrating Pushbutton (VPB). The VPB must be a single 

assembly containing an ADA compliant, vibro-tactile, directional arrow button, weatherproof 

audible speaker and pedestrian actuation sign with optional placard Braille messages. The VPB 

tactile arrow must be 2 inches in length, be field adjustable to two directions, and require no 

more than 5 pounds of applied force to activate. 

   665-2.2.1.4 Conflict Monitoring: The accessible pedestrian pushbutton 

detector must monitor the Walk condition for conflict operation. The accessible pedestrian 

detector system must disable the Walk functionality if a conflict is detected. 

   665-2.2.1.5 Cabinet Control Unit (CCU): The accessible pedestrian 

pushbutton detector may include a CCU for interfacing and connecting the system. The CCU 

shall have labeled LED indicators for each channel operation. The CCU must reset upon loss of 

internal communication. 

  665-2.2.2 Inputs and Outputs: All inputs and outputs must use Mil-Spec Multi-

pin connectors. 

   665-2.2.2.1 Inputs: Walk and Don’t Walk inputs must be optically 

isolated 80-150 volts AC/DC, 5mA max. General purpose inputs must be optically isolated 10-

36 volts AC/DC, 10mA max. 

   665-2.2.2.2 Outputs: Outputs must be optically isolated 36 volts AC/DC 

peak, 300mA solid state fused contact closures. CCUs must include a normally open relay 

contact fault output. 

  665-2.2.3 Communication: The CCU must include an Ethernet interface. The 

CCU must have an integral web server that provides information on audible/tactile pedestrian-

pushbutton detector status, access to event logs, and provides for remote Configuration of 

accessible pedestrian pushbutton detector system options. VPBs must include an Ethernet, serial, 

or USB, or Bluetooth programming interface. 

 665-2.3 Passive Detectors: The passive detector must consist of all electronic control 

equipment, wiring, and mounting hardware. 

  665-2.3.1 General: A passive detector system uses one or more sensors and 

analytics hardware and software to detect pedestrian movement presence, and provides a 
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detection output.the presence and direction of pedestrians and activate the traffic control device 

without any required action by the pedestrian. 

  665-2.3.2 Configuration and Management: Ensure that the passive detector is 

provided with software that allows local and remote configuration and monitoring. Ensure that 

the system can display detection zones and detection activations overlaid on live passive detector 

inputs. Ensure that the passive detector allows a user to edit previously defined configuration 

parameters, including size, placement, and sensitivity of detection zones. 

   Ensure that the passive detector retains its programming in nonvolatile 

memory. Ensure that the detection system configuration data can be saved to a computer and 

restored from a saved file. Ensure that all communication addresses are user programmable. 

  665-2.3.3: Solid State Detection Outputs: Ensure outputs meet the requirements 

of NEMA TS2-20032016, 6.5.2.26. 

  665-2.3.4: Electrical Requirements: Ensure the system operates using a nominal 

input voltage of 120V of alternating current (VAC). Ensure that the system will operate with an 

input voltage ranging from 89 to 135 VAC. If a system device requires operating voltages other 

than 120 VAC, supply a voltage converter. 

 665-2.4 Electrical: All wiring must meet applicable NEC requirements. The accessible 

pedestrian pushbutton detector must operate using a nominal input voltage of 120 V alternating 

current (VAC). If any device requires nominal input voltage of less than 120 VAC, furnish the 

appropriate voltage converter. 

  Accessible pedestrian pushbutton detector control electronics that are mounted in 

a pedestrian signal head must be able to receive power from the Walk and Don’t Walk circuits of 

the signal head. Control electronics shall not require more than four wires for each pushbutton 

connection, and no more than two wires for each controller pedestrian input. Voltage at the 

pushbutton shall not exceed 24 VAC. 

 665-2.5 Mechanical: Equipment must be permanently marked with manufacturer name 

or trademark, part number, date of manufacture, and serial number. Do not use self-tapping 

screws on the exterior of the assembly. 

  Ensure that all parts are made of corrosion-resistant materials, such as plastic, 

stainless steel, anodized aluminum, brass, or gold-plated metal. Ensure that all assembly 

hardware, including nuts, bolts, external screws and locking washers less than 5/8 inch in 

diameter, are Type 304 or 316 passivated stainless steel. Stainless steel bolts, screws and studs 

must meet ASTM F593. Nuts must meet ASTM F594. All assembly hardware greater than or 

equal to 5/8 inch in diameter must be galvanized. Bolts, studs, and threaded rod must meet 

ASTM A307. Structural bolts must meet ASTM F3125, Grade A325. 

  Enclosures must have a NEMA 4X rating. Pushbutton housings for intersections 

must be black. 

 665-2.6 Environmental: Ensure equipment performs all required functions during and 

after being subjected to the environmental testing procedures described in NEMA TS2-2016, 

Sections 2.2.7, 2.2.8, and 2.2.9. 

665-3 Warranty. 

 Ensure that pedestrian detection systems have a manufacturer’s warranty covering defects 

for a minimum of 5 years from the date of final acceptance by the Engineer in accordance with 

5-11 and Section 608. Ensure the warranty includes providing replacements, within 10 calendar 

days of notification, for defective parts and equipment during the warranty period at no cost to 

the Department or the maintaining agency. 
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665-4 Installation. 

 Install pedestrian detectors at the locations and in a manner as shown in the Plans and 

Standard Plans, Index 665-001. Ensure all detectors are the same manufacturer and model. 

 Pushbuttons mounted on wood poles must be serviced by a conduit riser. Pushbuttons 

mounted on steel or aluminum (poles, pedestals, or posts) must be serviced by wiring inside the 

pole. Pushbuttons mounted on existing concrete poles may be serviced by a conduit riser. 

Pushbuttons mounted on new concrete poles or pedestals must be serviced by wiring on the 

inside. 

 A pedestrian actuation sign must be included with each pushbutton assembly. Provide the 

sign type, size and legend as specified on the plans or as directed. Tactile arrows of accessible 

pedestrian pushbuttons must align parallel with the direction of the crossing. 

 The Engineer will direct any variation from the locations shown. When mounting, place 

the detector housing or saddle in complete contact with the pole or controller cabinet. When a 

post is required in the installation of the pedestrian detector, restore the area around the post to its 

original condition or as required by the Plans. 

665-5 Method of Measurement. 

 The Contract unit price for pedestrian detectors, will be paid per each, and will include 

the pedestrian actuation sign, all mounting hardware, wiring, materials and equipment, and all 

labor and miscellaneous materials necessary for a complete and accepted installation. 

 Payment for poles, pedestals, and posts will be made under their respective pay item 

numbers. 

665-6 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 665-  1- Pedestrian Detector - each. 
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SECTION 670 

TRAFFIC CONTROLLER ASSEMBLIES 

670-1 Description. 

 Furnish and install a traffic controller assembly or flashing intersection control beacon 

controller assembly as shown in the Plans. Meet the requirements of Section 603. 

670-2 Materials. 

 Use only controller components listed on the Department’s Approved Product List 

(APL). Traffic controller assemblies and intersection control beacon controller assemblies must 

be permanently marked with manufacturer name or trademark, part number and serial number. 

Markings must be visible after installation. 

 Provide a traffic controller assembly consisting of a traffic controller, traffic controller 

accessories (including monitors, load switches, flasher, flash transfer relay, power supplies), and 

other equipment wired into a controller cabinet to make a complete and operational assembly. 

All traffic controller assemblies must provide functionality that meets or exceeds operational 

characteristics, including NTCIP support, as described in NEMA TS-2-2003. 

 670-2.1 Traffic Controller: Meet the requirements of Section 671. 

 670-2.2 Traffic Controller Accessories: Meet the requirements of Section 678. 

 670-2.3 Controller Cabinet: Meet the requirements of Section 676. 

 670-2.4 Flashing Intersection Control Beacon Controller Assembly: A flashing 

intersection control beacon controller assembly must consist of a Type 3 flasher wired into a 

Type 1 controller cabinet to make a complete and operational assembly. 

670-3 Installation Requirements. 

 670-3.1 Controller Cabinets: Meet the requirements of Section 676. 

 670-3.2 Field Wiring: Meet the requirements of Sections 632 and 676. 

 670-3.3 Grounding: Meet the requirements of Sections 620 and 676. 

 670-3.4 Equipment Placement: Install all equipment in the cabinet in accordance with 

the manufacturer’s recommendations. 

670-4 Method of Measurement. 

 The Contract unit price per assembly for traffic controller assembly or intersection 

control beacon controller assembly will include all labor, equipment, and miscellaneous 

materials necessary for a complete and accepted installation. 

670-5 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 670-  4- Intersection Control Beacon Controller Assembly - per 

assembly. 

Item No. 670-  5- Traffic Controller Assembly - per assembly. 
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SECTION 671 

TRAFFIC CONTROLLERS 

671-1 Description. 

 Furnish and install a traffic controller unit as shown in the Plans. Meet the requirements 

of Section 603. 

671-2 Materials. 

 Use traffic controllers listed on the Department’s Approved Product List (APL). Ensure 

equipment is permanently marked with the manufacturer’s name or trademark, part number, and 

serial number. 

 Controllers must meet the following applicable industry standards: 

NEMA TS2 Controller ........................... NEMA TS-2-2016 

Model 2070 Controller .......................................................... 

 .......................... CALTRANS TEES, 2009 ERRATA No. 2 

Note: All controllers must meet AASHTO/ITE/NEMA ATC 5201, v06.25. 

 All controllers must provide functionality that meets or exceeds operational 

characteristics, including NTCIP support, as described in NEMA TS-2-2016. 

  All controllers must: 

 

  1.Capture all mandatory event-based data elements listed in supplemental 

requirement SR-671-2, Supplemental Traffic Controller High Resolution Data Logging 

Requirements, as published on the Department’s State Traffic Engineering and Operations Office 

website at the following URL: https://www.fdot.gov/traffic/Traf-Sys/Product-

Specifications.shtm. 

  2. Provide and make Management Information Bases (MIBs) available for Traffic 

Signal Controller Broadcast Messages (TSCBM) to local agencies and FDOT that are compatible 

with Society of Automotive Engineer (SAE) J2735 201603. 

  3. Support programming of destination Internet Protocol (IP) addresses via 

controller front panel for interface with Dedicated Short-Range Communication (DSRC) 

Roadside Units (RSU), also called Vehicle to Infrastructure (V2I) Hubs. 

 If shown in the Plans, new installations must include controllers that will deactivate the 

dimming circuit of LED street lighting during pedestrian activations. Pedestrian detector 

diagnostics must be activated when this feature is used. 

671-3 Method of Measurement. 

 No separate payment will be made for the controller; payment is included with the Traffic 

Controller Assembly. 
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SECTION 676 

TRAFFIC CABINETS 

676-1 Description. 

 Furnish and install traffic cabinets as shown in the Plans. Meet the requirements of 

Section 603. 

676-2 Materials. 

 676-2.1 General: Use traffic cabinets and accessories that are listed on the Department’s 

Approved Product List (APL). Cabinets must be permanently marked with a label including the 

manufacturer's name or trademark, model/part number, and the year and month of manufacture. 

Place the label on the inside of the main door using a water resistant method. The label must be 

visible after installation. If shown in the Plans, new installations must include controller cabinets 

that will interface with the dimming circuit of LED street lighting with an auxiliary relay. 

  Painted and unpainted cabinets must meet the applicable requirements in 

Aluminum Cabinets, NEMA TS-2-20162003, 7.7.2. 

 676-2.2 NEMA Traffic Signal Controller Cabinets: Provide NEMA traffic signal 

controller cabinets with all terminals and facilities necessary for traffic signal control meeting the 

following requirements: 

NEMA TS1 Controller Cabinet .............. NEMA TS-1-1989 

NEMA TS2 Controller Cabinet ....... NEMA TS 2 20162003 

  676-2.2.1 Documentation: Provide four paper copies of the cabinet wiring 

diagram with each cabinet. The nomenclature of signal heads, vehicular movements and 

pedestrian movements on the wiring diagram must be in accordance with the signal operating 

plan. 

   Documentation must include a list identifying the termination points of 

cables used for vehicular and pedestrian signal heads, detector loop lead-ins, and pedestrian 

pushbutton wires. 

   A heavy duty, resealable plastic opaque bag must be mounted on the 

backside of main cabinet door for storing cabinet documentation. 

  676-2.2.2 Police Switches: Provide the following police switches with Type 3and 

larger controller cabinets. The switches must be mounted on the police panel and identified as to 

their function. 

    1. AUTO-FLASH: When this switch is in the FLASH position, all 

signal indications must immediately transfer to the flashing mode. AC power shall be removed 

from the load switches and stop timing applied to the controller unit. When this switch is placed 

in the AUTO position the controller unit must operate in accordance with the appropriate 

specification. 

    2. MANUAL ON-OFF: When this switch is in the on position, a 

logic ground must be applied to the manual control enable input of the controller unit. 

    3. MANUAL JACK: Install a manual jack on the police panel. The 

jack must mate with a three circuit, 1/4 inch diameter phone plug. Connect the tip and ring 

(middle) circuits of the jack to the logic ground and the interval advance inputs of controller unit. 

When the manual hand cord is plugged into the jack and the pushbutton is pressed, logic ground 

must be connected to the interval advance input of the controller unit. 
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  Provide a manual pushbutton with Type 3 and larger cabinets. The pushbutton 

cord must have a minimum length of six feet with a 1/4 inch diameter three circuit plug 

connected to one end and a hand held manual pushbutton at the other end. With the exception of 

the vehicular yellow and all red clearance intervals, a complete cycle (push-release) of the 

manual pushbutton shall terminate the controller unit interval that is active. Cycling the push-

button during the vehicular yellow or all red clearance intervals must not terminate the timing of 

those intervals. 

  676-2.2.3 Service Switches: Service switches must be mounted on the service 

panel or other locations approved by the Department and identified as to their functions. Provide 

the following service switches with Type 3 and larger cabinets. 

   1. SIGNALS ON-OFF: When this switch is in the off position, AC power 

shall be removed from all signal heads. The SIGNALS ON-OFF switch must be connected to the 

control input of a contactor (displacement relay). Current supplied to the switch must not exceed 

five amperes (amps) total. Do not directly route the main signal head power buss and cabinet 

power through the service or police switches. 

   2. AUTO-FLASH: When this switch is in the FLASH position, all signal 

indications must transfer to the flashing mode in accordance with the Uniform Code Flash (UCF) 

requirements. AC power shall be removed from the load switches when the signal indications 

transfer to the flashing mode. The controller unit must operate in accordance with appropriate 

specifications during the flashing mode. When the switch is placed in the AUTO position, 

transfer from the flash mode to normal operation shall be made in accordance with UCF 

requirements. 

   3. CONTROLLER ON-OFF: When this switch is in the off position, AC 

power shall be removed from the controller. 

   4. AUX POWER ON-OFF: When this switch is in the off position, AC 

power shall be removed from all circuits of the cabinet except for the duplex receptacle, cabinet 

light and ventilation fan. 

   5. VEHICLE DETECTORS: A detector test switch must be provided for 

each phase of the controller unit. Detector test switches must include a position for normal 

operation (phase receives calls from detectors), a position that provides a constant call, and a 

position that provides a momentary call. 

  676-2.2.4 Doors and Locks: Provide Type 3 and larger cabinets with a hinged, 

rain tight and dust tight police door which allows access to the police switches and manual jack. 

   Locate the police door in the bottom half of the main door for Type 3 and 

4 pole mount cabinets. Locate the police door in the upper half of the main door for Type 4 and 

larger base mount cabinets. 

   Hinges and hinge pins must be constructed of stainless steel and prevent 

the door (main or police) from sagging. Hinges for the main and police doors must be 14 gauge 

and be located on the right side (viewed from the front). 

   Type 3 and larger cabinets must be furnished with a three point draw roller 

latching system consisting of the following latching points: 

    1. Center of the cabinet (lock) 

    2. Top of the cabinet--controlled by the door handle 

    3. Bottom of the cabinet--controlled by the door handle 
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   The latching points on the top and bottom of the cabinet must remain in 

the locked position until the main cabinet door lock is unlocked. The locking mechanism must be 

equipped with nylon rollers to secure the top and bottom of the door. 

   Type 3 and larger cabinets must be furnished with a door stop which 

retains the main door open in a 90 degree and 120 degree position. 

  676-2.2.5 Police and Service Panels: Provide a police service panel with Type 3 

and larger cabinets. The panels may be constructed of either sheet aluminum or cast aluminum. 

Locate the police panel behind the police door attached to the main door. The service panel must 

be mounted on the back side of the police panel. The police panel must have the following 

minimum dimensions: 

   1. Height – 4 inches 

   2. Width – 8 inches 

   3. Depth – 2-1/2 inches 

  676-2.2.6 Ventilation: Type 1 and 2 cabinets must be vented to allow dissipation 

of the heat generated by the equipment housed inside the cabinet. 

   Type 3 and larger cabinets must have dual, UL listed, thermostatically 

controlled fans, rated for continuous duty with a service life of at least three years. Mount 

thermostats on the inside top of the cabinet. Thermostats must be user adjustable to allow 

temperature settings ranging from a minimum of 70°F to a maximum of 140°F and capable of 

activating the fans within plus or minus 5 degrees of the set temperature. The intake vent must be 

rain tight, located on the bottom half of the cabinet, and covered with a removable filter. 

  676-2.2.7 Shelves: Type 2 cabinets must be furnished with one shelf. Type 3 and 

larger cabinets must be furnished with two adjustable shelves. Shelves must be adjustable in a 

maximum of 2 inch increments from the top of the load panel to 12 inches from the top of the 

controller cabinet. 

  676-2.2.8 Mounting Hardware: Type 1, 2, and 3 cabinets must be supplied with 

hardware for attaching the top and bottom half of the cabinet onto a flat or round surface. 

Optional wall or pole mount hardware must be provided for mounting Type 4 cabinets in specific 

installations. 

   Type 4 cabinets must have rigid tabs attached to the bottom of the cabinet. 

Type 5 cabinets must have rigid brackets attached to the bottom of the cabinet. Rigid brackets 

and tabs must be constructed of the same material used for the cabinet. 

   Type 4 and larger cabinets must be provided with one of the following 

alternatives for fastening to a concrete base: 

    1. Galvanized anchor bolts, nuts, lock washers, and flat washers in 

accordance with ASTM A153. The anchor bolts must be at least 1/2 inch in diameter, seven 

inches in vertical length with at least three inch horizontal, or 

    2. Heavy duty machine bolt anchors, flat washers, lock washers 

and machine screws with at least 1/2 inch thread diameter. 

  676-2.2.9 Electrical: Fabricate ground bussbars of copper or aluminum alloy 

material compatible with copper wire and provide at least two positions where No. 2 AWG 

stranded copper wire can be attached. 

   Mount a ground bussbar on the side of the cabinet wall adjacent to the 

power panel for the connection of AC neutral wires and chassis ground wires. 

   If more than one ground bussbar is used in a cabinet, a minimum of a 

No. 10 AWG copper wire must be used to interconnect them. 
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   676-2.2.9.1 Wiring: All wiring must be laced. All conductors in the 

cabinet must be stranded copper. 

    All inputs and outputs must be terminated on terminal strips. A 

connector harnesses for the controller, conflict monitor, vehicle detectors, and other controller 

accessory equipment must be furnished and wired into the cabinet circuitry. 

    A vehicle detector harness or rack must be furnished with the 

cabinet. Terminal strip circuits must be provided for connection of the loop lead-in cable. 

   676-2.2.9.2 Terminal Strips: The voltage and current rating of terminal 

strips must be greater than the voltage and current rating of the wire which is terminated on the 

terminal strip. 

    Conductors must be terminated on terminal strips with insulated 

terminal lugs. A calibrated ratchet crimping tool must be used to terminate the conductor in the 

terminal lug. 

    When two or more conductors are terminated on field wiring 

terminal strip screws, a terminal ring lug shall be used for termination of those conductors. All 

terminal strip circuits must be numbered. 

   676-2.2.9.3 Cabinet Light and Receptacle: For Type 3 and larger 

cabinets, provide one or more light fixtures that illuminate the entire interior of the cabinet. All 

lighting fixtures must automatically turn on when the cabinet doors are opened and off when the 

doors are closed. 

    Mount and wire a three-wire 115 VAC duplex receptacle in all 

cabinets. The receptacle must be protected by a 15A circuit breaker. Do not mount the receptacle 

on the main cabinet door or police and service switch panels. 

   676-2.2.9.4 Main Circuit Breaker: Provide a 15A circuit breaker with 

Type 1 and 2 cabinets, and a 30A circuit breaker with Type 3 and larger cabinets. 

    The main circuit breaker must turn off all power to the cabinet and 

shall not be used for the power switch located in the service panel. 

   676-2.2.9.5 Radio Interference Suppression: A radio interference 

suppressor must be provided in series with the AC power before it is distributed to any 

equipment inside the cabinet. The suppressor must provide a minimum attenuation of 50 decibels 

over a frequency range of 200 kHz to 75 MHz when used with normal installations and shall be 

hermetically sealed in a metal case. 

    The radio interference suppressor must have the same minimum 

current rating as the main circuit breaker. 

    The ground connection of the radio interference suppressor must 

be connected only to AC neutral and shall not be connected to earth ground directly. 

   676-2.2.9.6 Opto Isolation: The Opto Common input is the common 

reference pin for four optically isolated inputs. 

    The Opto inputs are intended to provide optical isolation for 

pedestrian detector and remote interconnect inputs. The Opto inputs are intended to connect 

through external 27 kS, 1 W resistors for 120 VAC operation and are intended for direct 

connection to 12 VAC from the cabinet power supply for pedestrian detector applications. These 

inputs may alternatively be used for low-true DC applications when the Opto Common pin is 

connected to the 24 V supply. 

    The Opto inputs shall provide electrical isolation of 10 MS 

minimum resistance and 1000 VAC RMS minimum breakdown to all connector pins except the 
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Opto Common pin. These inputs shall exhibit nominal impedance to the Opto Common pin of 

5 kS', plus or minus 10 percent, and shall require 2.4 mA, plus or minus 10 percent, from a 

nominal 12 VAC supply. The Opto inputs shall not recognize 3 VAC RMS or less relative to the 

common input and recognize 6 VAC RMS or more relative to the common input. Any steady state 

voltage applied between an Opto input and the Opto Common shall not exceed 35 VAC RMS. 

Opto inputs shall not be acknowledged when active for 25 ms or less, and shall be acknowledged 

when active for 50 ms or more. 

   676-2.2.9.7 Load Resistors: A load resistor or capacitor must be installed 

between the AC (common) and each signal field wiring terminal for the yellow, green and walk 

indication. All load resistors and capacitors must be on the front side of any panel used in the 

cabinet. 

   676-2.2.9.8 Surge Protection: Furnish surge protective devices (SPDs) 

for the main AC power input, all signal head field wiring terminals, interconnect cable terminals 

and loop lead-in cable terminals which are located in the cabinet. SPDs must be unobstructed and 

accessible from the front side of any panel used in the cabinet. Cabinets utilizing Din rail 

mounted SPDs must be grounded with a conductor to the cabinet bussbar. 

    The SPD for the main AC power input of the cabinet must be 

connected on the load side of the cabinet circuit breaker. 

    SPDs for signal and interconnect cable field wiring terminals must 

meet the following: 

     1. Clamp the surge voltage to a level no greater than twice 

the peak operating voltage of the circuit being protected. 

     2. Withstand a surge current of 1000A with an 8 by 20 µs 

waveform six times (at 1 second intervals between surges) without damage to the suppressor. 

    SPDs for loop lead-in cables must be designed in accordance with 

the following requirements: 

     1. Protect the detector unit loop inputs against differential 

(between the loop lead) surges, and against common mode (between loop leads and ground) 

surges. 

     2. Clamp the surge voltage to 25 V or less when subjected 

to repetitive 300A surges. 

     3. Withstand repetitive 400A surges with an 8 by 20 µs 

waveform without damage. 

     SPDs must be installed according to the SPD manufacturer’s 

instructions and not affect the operation of detectors. SPD leads must be kept as short as 

possible. 

 676-2.3 Type 170 Traffic Signal Controller Cabinets: Provide Type 170 traffic signal 

controller cabinets with all terminals and facilities necessary for traffic signal control and 

meeting the following requirements: 

Model 332, 334 and 336S Cabinets ....................................... 

 ...................................................... CALTRANS TEES 2009 

  Model 336S cabinet must incorporate input surge protection mounted on a fold-

down termination panel at the input file. 

  Model 332 cabinets must incorporate a lower input termination panel. Model 332 

and 334 cabinets must be base mounted. The Model 332 cabinet must have an auxiliary 

MODEL 420 output file, and be configured for 8 vehicle, 4 pedestrian, and 4 overlaps. 
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  Model 552A designation is given to Model 332 cabinet assemblies that include a 

swing-out EIA 19 inch rack cage.  

  Model 662 designation is given to Model 552A cabinets with a 66 inch height. 

  Cabinets must comply with figures for traffic control signals and devices available 

on the Department’s State Traffic Engineering and Operations Office website at the following 

URL: 

https://www.fdot.gov/traffic/Traf_Sys/Product-Specifications.shtm.  

  All terminals and facilities on panels must be clearly identified using permanent 

silk-screened text. 

  676-2.3.1 Base Plate and Mounting Brackets: Provide cabinets with a standard 

base mounting bolt pattern and a minimum of two aluminum plates welded inside for anchoring 

to a concrete or composite base. 

  676-2.3.2 Output File: Fabricate the output file using a "hard wired" harness. 

Printed board circuit boards are not acceptable. 

  676-2.3.3 Shelf: Provide an aluminum shelf with storage compartment in the rack 

below the controller (for remote secondary monitor/lap top computer use). The storage 

compartment must have telescoping drawer guides for full extension. The compartment top must 

have a non-slip plastic laminate attached. Provide an RS-232 connector for communications to 

the C2S port. 

  676-2.3.4 Loads: Provide dummy loads consisting of 4.7k resistors rated at 

five watts minimum for Greens, Peds, and Yellows. The dummy loads must be mounted on a 

terminal block in the rear of the output file or other approved location. Wire one side of each 

dummy load to AC return in a manner that allows a technician to easily attach the load to outputs 

from selected load switches. 

  676-2.3.5 Cabinet Light: Provide one or more light fixtures that illuminate the 

entire interior of the cabinet. All lighting fixtures must automatically turn on when the cabinet 

doors are opened and off when the doors are closed. 

  676-2.3.6 Surge Protection: Provide each cabinet with devices to protect 

equipment from surges. Surge protector termination panels must be attached to the cabinet rack 

assembly and allow sufficient space for connections, access, and surge protector replacement. 

AC isolation terminals must be on the same side of the cabinet as the AC service inputs. DC 

terminals and loop detector terminals must be installed on the opposite side of the cabinet from 

the AC power lines. 

   Surge protection for 332A cabinets must be mounted on the lower input 

termination panel. 

   Surge protection for 336S cabinets must be mounted on a custom fold 

down termination panel at the input file. 

   Under no circumstance (normal operation or short-circuit condition) shall 

the amperage capacity of the internal wiring and printed circuit board traces be less than the 

protecting threshold of circuit breakers and surge protectors provided. 

   676-2.3.7.1 Power Distribution Assembly Protection: The power 

distribution assembly (PDA) SPD must be a two stage series/parallel device that meets or 

exceeds the following: 

     1. Maximum AC line voltage: 140 VAC 

     2. 20 pulses of peak current, each of which will rise in 

8 microseconds and fall in 20 microseconds to one-half the peak: 20kA. 
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     3. The protector must include the following terminals: 

      a. Main line (AC Line first stage terminal) 

      b. Main Neutral (AC Neutral input terminals) 

      c. Equipment Line Out (AC Line second stage 

output terminal, 10A) 

      d. Equipment Neutral Out (Neutral terminal to 

protected equipment) 

      e. Ground (Earth connection) 

     4. The main AC line in and the equipment line outer 

terminals must be separated by a 200 microhenry (minimum) inductor rated to handle 10A AC 

service 

     5. The first stage clamp shall be between Main Line and 

ground terminals 

     6. The second stage clamp shall be between Equipment 

Line Out and Equipment Neutral 

     7. The protector for the first and second stage clamp must 

have a metal oxide varistor (MOV) or similar solid state device, rated 20 kA. 

    The main neutral and equipment neutral output shall be connected 

together internally, and shall have an MOV (or similar solid state device, or gas discharge tubes) 

rated at 20 kA between main neutral and ground terminals. 

    The PDA SPD must have a peak clamp voltage of 250V at 20 kA 

(voltage measured between equipment line out and equipment neutral out terminals, current 

applied between main line and ground terminals with ground and main neutral terminals 

externally tied together). 

    The PDA SPD must have a maximum let through voltage not 

exceeding 500 Vpk using an 8 by 20 µs/1.2 by 50 µs; 6 kV, 3 kA surge. The SPD must either be 

epoxy-encapsulated in a flame retardant material or utilize thermally protected varistors and be 

designed for continuous service current of 10A at 120 VAC RMS. Power to the Type 170E 

controller and to the 24V power supply must be provided from the equipment line out terminal of 

the PDA SPD. 

   676-2.3.7.2 Inductive Loop Detector Protection: Protect each inductive 

loop detector input channel with an external SPD that meets or exceeds the following: 

    1. The SPD must be a three-terminal device, two of which shall be 

connected across the signal inputs of the detector. The third terminal shall be connected to 

chassis ground to protect against common mode damage. 

    2.The SPD must instantly clamp differential mode surges (induced 

voltage across the loop detector input terminals) via a semiconductor array. The array shall be 

designed to appear as a very low capacitance to the detector. 

    3. The SPD must clamp common mode surges (induced voltage 

between the loop leads and ground) via solid state clamping devices. 

    4. Peak Surge Current 

     a. Differential Mode: 400A (8 by 20 µs) 

     b. Common Mode: 1000A (8 by 20 µs) 

     c. Estimated Occurrences: 500 @ 200A 

    5. Response Time: 40 ns 

    6. Input Capacitance 35 pF typical 
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    7. Clamp Voltage 

     a. 30V max @ 400A (Differential Mode) 

     b. 30V max @1000A (Common Mode) 

    676-2.3.7.3 Signal Load Switch Protection: The outputs of each load 

switch in the output file shall be provided with a MOV connected from the AC positive field 

terminal to the chassis ground. The MOV must be rated 150 VAC and shall be a V150LA20A (or 

approved equal). 

   676-2.3.7.4 Communication Input Protection: Each low voltage 

communication input must be protected as it enters the cabinet with a hybrid two-stage SPD that 

meets or exceeds the following: 

     1. The SPD must be a dual pair (four-wire) module with a 

double-sided, gold-plated printed circuit board connector. 

     2. The SPD must be installed in a ten-circuit card edge 

terminal block (PCB1B10A). 

     3. The SPD must be utilized as two independent signal 

pairs. The data circuits must pass through the SPD in a serial fashion. 

     4. Peak Surge Current 

      a. 10kA (8 by 20 µs) 

      b. Occurrences at 2000A: greater than 100 

     5. Response Time: less than 1 ns 

     6. Clamp Voltage: 30V maximum 

     7. Series Resistance: greater than 15 ohms per line 

     8. Primary Protector: 3 element gas tube 

     9. Secondary Protector: Solid state clamp (1.5 kW 

minimum) 

    The line side of the SPD must be connected to the communication 

field wires, the load side connected to the communication connector of the controller, and the 

ground terminal connected to chassis ground. 

   676-2.3.7.5 Low Voltage DC input protection: Each DC input must be 

protected by an SPD that meets or exceeds the following: 

    (a) The SPD must be a 5 terminal device. Two terminals must be 

connected to the line side of the low voltage pair, two terminals must be connected to the input 

file side, and the fifth terminal connected to chassis ground. 

    (b)Peak Surge Current 

     2 kA (8 by 20 µs) 

     Occurrences at peak current: 100 (typical) 

    (c) Response Time: 5-30 ns 

    (d) Shock: Must withstand 10 foot drop on concrete 

    (e) Clamp Voltage: 30V 

    (f) Series Resistance: greater than 15 ohms each conductor 

   676-2.3.7.6 Preemption and 115V AC signal input protection: Each 

preemption or AC signaling input channel must be protected by an external SPD that meets or 

exceeds the following requirements: 

    (a) The SPD must be a 3 terminal device 

    (b) Peak Surge Current 

     2000A (8 b  20 µs) 
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     Occurrences at peak current: 25 (minimum) 

    (c) Response Time: less than 200 ns 

    (d) Peak Surge Trip Point: less than 890V nominal 

  676-2.3.8 Model 210 Conflict Monitor with Absence of Red Monitoring: The 

conflict monitor must be a Model 210 "PLUS" conflict monitor capable of detecting fault 

sequencing of signals on a per channel basis (i.e. short or absence of yellow interval and/or 

simultaneous dual indications). All integrated circuits having 14 pins or more must be socket-

mounted. 

   676-2.3.8.1 Absence of Red Monitoring: The conflict monitor must be 

capable of monitoring for the absence of voltage on all of the inputs of a channel (defined here as 

red, yellow, and green). If an output is not present on at least one input of a channel at all times, 

the unit shall begin timing the duration of this condition. If this condition exists for less than 

700 milliseconds, the unit shall not trigger. If this condition exists for more than 

1000 milliseconds, the unit shall trigger as if a conflict had occurred, causing the intersection to 

transfer immediately into a flashing mode, and "stop-time" to be applied to the controller. A red 

signal shall require the presence of a minimum of 60 VAC, plus or minus 10 VAC, to satisfy the 

requirements of a red indication. The red input signals shall be brought into the conflict monitor 

through an auxiliary connector on the monitor's front panel. Provide a similar connector on the 

output file, with a removable harness connecting the two. Provide an indicator on the front panel 

of the monitor to identify the triggering of the monitor in response to the absence of red 

condition. 

   676-2.3.8.2 Red Monitor Harness: A connector and terminal assembly 

designated as P20 for monitoring the absence of red, shall be an integral part of the output file. 

The connector must terminate, and be compatible with, the cable and connector of a Type 170 

conflict monitor unit (CMU), capable of monitoring the absence of red. Provide the pin 

assignments of the P20 connector and terminal assembly with the cabinet plans. The P20 

connector shall be physically like the cable and connector of a Type 170 CMU to prevent the 

absence of red cable connector from being inserted into the P20 connector 180 degrees out of 

alignment. 

   676-2.3.8.3 Programming of Unused Red Channels: Provide all cabinet 

assemblies with a means of programming unused red channels by installing jumpers from red 

monitor inputs to 115 VAC. The connecting terminals for the jumpers must be accessible and 

located in the same terminal block for all 16 channels to assure full compatibility of all cabinet 

assemblies with "210 Plus" conflict monitor units. 

  676-2.3.9 Police Door and Panel: Provide cabinets with police doors and panels. 

The police panel must include text informing officers that yellow and all-red clearance intervals 

are timed internally. 

   676-2.3.9.1 Manual Control: Police switch panels must include a manual 

jack. The jack must mate with a three circuit, 1/4 inch diameter phone plug. Connect the tip and 

ring (middle) circuits of the jack to the logic ground and the interval advance inputs of controller 

unit. When the manual hand cord is plugged into the jack and the pushbutton is pressed, logic 

ground must be connected to the interval advance input of the controller unit. 

    The pushbutton cord must have a minimum length of six feet with 

a 1/4 inch diameter three circuit plug connected to one end and a hand held manual pushbutton at 

the other end. With the exception of the vehicular yellow and all red clearance intervals, a 

complete cycle (push-release) of the manual pushbutton shall terminate the controller unit 
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interval that is active. Cycling the push-button during the vehicular yellow or all red clearance 

intervals must not terminate the timing of those intervals. 

  676-2.3.10 Technician Service Panel: Provide cabinets with a technician service 

panel which is mounted on the back side of the police panel (inside the main cabinet front door). 

   676-2.3.10.1 Service Panel Switches: There must be two switches located 

on the technician service panel, clearly labeled according to the following functions: 

     (a) UCF – This toggle switch shall: 

      Place the intersection into Flashing Operation. 

      After meeting requirements for Flashing 

Operations, all power shall be removed immediately from signal load switches. 

     (b) Signal On/Off – This toggle switch shall disconnect all 

power to the signal lights through the use of a 60A contact switch placed in series with the load 

switch packs. 

    Labels must be silk screened directly on the panel. 

  676-2.3.11 Swing-out Rack Assembly: Provide 552-A cabinets with a pullout 

and rotatable rack assembly as well as an interface panel mounted on the top of the rack 

assembly and attached to the top shelf. The rack assembly must be constructed to house 

components designed to be installed in a standard EIA 19 inch rack and shall house the 

Controller, Input File, Output File No. 1, PDA No. 2, and a storage compartment. 

   Construct the rack and slide/hinged mounting brackets so that when the 

rack assembly (fully loaded) can be pulled out with one hand with complete ease of operation 

including rotation of the assembly. 

   The rack assembly must have a spring-loaded latch mechanism to secure 

the rack assembly inside the cabinet while in the "rest" position. When pulled out of the cabinet 

at any point from its resting position (inside cabinet) to its full extension and rotation, the fully 

loaded rack assembly shall not cause any member of the assembly to bend, warp or bind. The 

rack must be made of one inch square aluminum tubing with welded joints and extend and retract 

smoothly without noticeable friction or stress on roller guides, extension brackets, or other 

mechanical components. Maximum deflection of the entire rack assembly (with all equipment 

installed) shall not exceed 1/8 inch. 

   The rack assembly must have 12 technician test switches mounted to the 

interface frame assembly. Technician test switches must be of the momentary type and shall 

have eight vehicle and four pedestrian inputs. 

   The front of the rack assembly must be tapped with 10-30 threads with 

EIA universal spacing for 19 inch electrical equipment racks. 

   The rack assembly must be attached to the left cabinet wall through 

combination slide/hinged mounting brackets. 

   The slide/hinged mounting brackets must be fabricated from aluminum 

and/or stainless steel only. 

   Mounting bracket guides must utilize 7/8 inch stainless steel ball bearing 

rollers and allow extension and retraction of a loaded rack with minimal effort. 

   The rack assembly must be capable of rotating 210 degrees from its rest 

position after full extension from the cabinet. 

   The rack assembly must have an minimum 7/16 inch diameter aluminum 

rack stop rod attached to the inside left cabinet wall from the left side of the rack assembly to 

lock the rack into final position. 
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   All cabinet harnesses must be long enough to maintain cabinet 

connections and functionality when the rack assembly is fully extended and rotated to its 

maximum limit. Harnesses must not bind or crimp when the rack is fully retracted, extended, or 

in motion. 

  676-2.3.12 Service Panels for 552A: The 552A cabinet must include a field 

service panel, auxiliary field service panel, and interface panel, all constructed of aluminum with 

a 1/8 inch minimum thickness. All components must be accessible from the front of the panels. 

Do not mount components or attach wires behind panels. 

   676-2.3.12.1 Field Service Panel: The field service panel must consist of 

terminal strips, circuit breakers, transient protection devices, load resistors, capacitors, cable tie 

mounts and associated wiring for making all field wiring connections. Mount the field service 

panel in the cabinet on the lower right exterior cabinet wall. 

    The field service panel must provide the necessary interconnecting 

junction points between the rack assembly and cabinet for the field service wires. The panel must 

be grouped for internal connections (jumpers) between terminals boards, wiring from the panel 

to the rack assembly, and wiring from the panel to the cabinet. 

    The field service panel wiring harness must have flexible wire 

covered by a flexible non-metallic conduit from the field service panel to the PDA, output file, 

and interface panel. The harness must have a metal clamp with a rubber grommet center attached 

to the field service panel to secure the harness to the panel for proper orientation of the harness 

with the rack assembly. Terminal strips for the panel shall be as listed below: 

     a) TBS1 - Terminal Block, Deadfront type, 3 position, 

No. 4 to No. 14 AWG wire range, 70A, 600V. 

     b) TBS2 - Terminal Block, Barrier, 16 position, .375 

Density, 5-40 x 3/16 BH Screw, Open Bottom, Double Row, No. 16 AWG (max), 15A, 250V. 

     c) TBS3 - Terminal Block, Barrier, 20 position, .375 

Density, 5-40 x 3/16 BH Screw, Open Bottom, Double Row, No 16 AWG (max), 15A, 250V. 

     d) TBS4 &TBS5 - Terminal Block, Barrier, 12 position, 

.438 Density, 6-32 x 1/4 BH Screw, Open Bottom, Double Row, No. 14 AWG (max), 20A, 

250V. 

    The panel must have a main cabinet circuit breaker rated at 30A 

and a cabinet accessory circuit breaker rated at 15A for cabinet fans and light. Mount the circuit 

breakers near the back cabinet door on the panel. 

    The panel must include load resistors for all Walk, Green, Green 

Arrow, Yellow and Yellow Arrow Switch Pack outputs to prevent the conflict-voltage monitor 

from going into "Flash" due to a failed signal lamp. Load resistors must be 2K, 10 watt. 

    MOVs must be physically tied to one side of each terminal on 

TBS4 and TBS5 and be physically secured to the field service panel with a 6-32 screw. 

   676-2.3.12.2 Auxiliary Field Service Panel: The auxiliary field service 

panel must be mounted on the lower left interior cabinet wall and consist of a minimum of four 

terminal strips, 18 detector surge protectors and one pedestrian button isolation board assembly. 

The 18 surge protectors must be a three-terminal device, two of which are connected across the 

signal inputs of the detector for differential mode protection and the third terminal is grounded to 

protect against common mode damage. Mount the pedestrian button isolation board on the 

auxiliary field service panel. Terminal strips for the panel shall be Terminal Block, Barrier, 
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12 position, .438 Density, 6-32 x 1/4 BH Screw, Open Bottom, Double Row, No. 14 AWG 

(max), 20A, 250V. 

    Install a four-button pedestrian isolation board on the auxiliary 

field service panel to provide for the connection of the pedestrian buttons on phases 2, 4, 6 and 8. 

The board must provide electrical isolation of the field wiring to the internal cabinet wiring. The 

inputs to this isolation board shall be wired to terminal block TBA5 for connection to field 

wiring. The outputs of this board shall be carried through the harness to the input file to the 

proper wires that go to the interface extension panel of the controller. 

    The pedestrian button isolation board must include a PC board 

mounted on an aluminum panel with the following minimum dimensions: 

     Height: 2 inches 

     Width: 8 inches 

     Thickness: 1/8 to 3/16 inches 

   676-2.3.12.3 Interface Panel: The interface panel must consist of eight 

terminal strips, one telephone line suppressor and mounting fixture, two 24 VDC relays and 

mounting fixtures, and all associated wiring for connecting the required interface equipment 

modules. 

    The front of the panel must be covered by a 1/4 inch clear 

plexiglass sheet, supported from the panel by four 1-1/2 inch standoffs. Secure the panels and 

cover using wing nuts that are removable without the use of tools. The plexiglass cover shall 

have 1/2 inch slot, centered over each of the terminal strips. All covers and panels must be 

interchangeable. 

    The panel wiring must provide the necessary interconnecting 

junction points between interface equipment cable harnesses and controller cabinet input and 

output signal. The panel wiring provides the functional wiring information for connecting the 

interface equipment in the cabinet. 

    The panel wiring must be grouped for internal connections 

(jumpers between terminal boards) as well as wiring from the controller and related cabinet 

functions to the terminal boards on the interface panel. 

    Ground wires must be No. 14 AWG wire, minimum. The internal 

harnesses must be located between TB1, TB2 and TB3. The external and internal wiring must be 

located outside of TB1 and TB4, between TB2 and TB3. 

    Terminal strips shall be Barrier type, .375 Density, 5-40 x 3/16 BH 

Screw, Open Bottom, Double Row, No. 16 AWG (max), 15A, 250V. Terminals must use 

nickel/cadmium plated brass screws. All terminals and facilities on panels must be clearly 

identified using permanent silk-screened 

    The K1P and K2F relays shall be 15A miniature relays with 

polycarbonate cover, 2 form C (CO) contact arrangement, DC coil input, socket mount, .187 inch 

quick connect/solder terminals, AgCdO (15A) contacts, and 24 VAC coil voltage with matching 

socket and hold down spring. All screws on the relay socket must be brass with nickel/cadmium 

plating. 

  676-2.3.13 Storage Compartment: Mount an aluminum storage compartment in 

the rack assembly. The storage compartment must have telescoping drawer guides for full 

extension of drawer from rack assembly and have a continuous front lip for opening the 

compartment top for storage. The top of the compartment must be non-slip plastic laminate. 
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   Install a communication port on the right hand side of the drawer at the 

front for connecting to the communications port of the controller unit via the cabinet harness. 

  676-2.3.14 Cabinet Rails: Provide the cabinet with four cabinet rails for 

mounting wiring panels and various brackets. Rails must be keyhole design with slots 2 inches 

on center with a top opening diameter of 5/8 inches to allow the insertion of a 5/8 inch by 1 inch 

carriage bolt. The rails must be approximately 1-1/2 inch to 2 inches wide by 1/2 inches deep. 

Do not use unistruts or other rails. 

  676-2.3.15 Electrical: Do not use printed circuit boards in any controller cabinet 

subsystem file or panel, including but not limited to the output file (except for the red monitor 

program board), service panel, interface panel, and input file. 

   676-2.3.15.1 Wiring: Cut all wires to the proper length and neatly laced 

into cables with nylon lacing. No wire shall be doubled back to take up slack. Cables in the 

cabinet must not interfere with the routing and connection of field wiring. Cables must be 

secured with nylon cable clamps, unless specified otherwise. The position of cables between the 

components must be such that when the door is closed, it does not press against the cables or 

force the cables against the various components inside the controller cabinet. 

    Fabricate ground buss bars of a copper or aluminum alloy material 

compatible with copper wire and provide at least two positions where a No. 2 AWG stranded 

copper wire can be attached. Mount a 6 inch ground buss bar with screw terminals on the bottom 

flange on each side of the cabinet for connection of AC neutral wires and chassis ground. Attach 

a flexible ground strap between the left side ground buss bar and the left side bottom rear of the 

rack assembly. Wiring harnesses must be covered by a flexible non-metallic conduit. Panel wire 

size must be a minimum of No. 18 AWG unless otherwise specified. 

   676-2.3.15.2 Terminals: Terminal connections must be soldered or 

constructed using a calibrated ratchet type crimping tool. Wiring must be traceable and without 

entanglement. 

 676-2.4 Controller Cabinet Flashing Operation: When a non-emergency flashing 

operation is required, the selected operation shall be performed by the UCF format. The 

following shall utilize UCF format: 

   a) Flash Switch located on the cabinet service panel 

   b) Time Base Coordination Flash 

   c) Time Switch 

  When flashing operation is initiated, the controller assembly shall transfer from 

normal operation to flashing operation only at the end of the common major street red interval, 

the common minor street yellow interval, or the all red interval. 

  UCF shall be an internal function of the controller unit and must not be inhibited 

by the hold command. External logic will not be allowed to provide this function. 

  In the event of an emergency when flashing operation is required, the controller 

assembly shall immediately place the intersection on flash. Emergency flash may be initiated by 

the following: 

   a) Auto/Flash Switch - A switch located on the cabinet police panel 

   b) Conflict-Voltage Monitor senses a conflicting indication or system 

error 

  The transfer of the controller assembly from flashing operation to normal 

operation shall cause the controller unit to revert to its start-up sequence unless the conflict-

voltage monitor has transferred the controller assembly to flashing operation. If transferred to 
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flashing operation by the conflict-voltage monitor, the controller assembly shall remain in 

flashing operation until the monitor unit is reset and automatic operation can be implemented 

through the normal start-up sequence. 

 676-2.5 Intelligent Transportation System Cabinets: The cabinet shell must conform 

to NEMA 3R requirements, be constructed of unpainted sheet aluminum alloy 5052-H32 with a 

minimum thickness of 0.125 inches and have a smooth, uniform natural aluminum finish without 

rivet holes, visible scratches or gouges on the outer surface. Other finishes are acceptable if 

approved. 

  The minimum dimensions for cabinets are listed below. 

 

Table 676-1 

Minimum Cabinet Dimensions in Inches 

Cabinet Type Height Width Depth 

336 36” - 39” 24” - 26” 20’ - 22” 

336S 46” - 48” 24” - 26” 22” - 24” 

334 66” - 68” 24” - 26” 30” - 32” 

P44 55”-59” 26”-29” 44” - 46” 

 

  The cabinet must be weather resistant and constructed with a crowned top to 

prevent standing water. All exterior cabinet welds must be gas tungsten arc (TIG) welds and all 

interior cabinet welds must be gas metal arc (MIG) or TIG welds. All exterior cabinet and door 

seams must be continuously welded and smooth and all inside and outside edges of the cabinet 

must be free of burrs, rounded and smoothed for safety. All welds must be neatly formed and 

free of cracks, blow holes and other irregularities. Use ER5356 aluminum alloy bare welding 

electrodes conforming to AWS A5.10 requirements for welding on aluminum. Procedures, 

welders and welding operators must conform to AWS requirements as contained in AWS B3.0 

and C5.6 for aluminum. 

  The cabinet must have a lifting eye plate on both sides of the top of the cabinet for 

lifting and positioning it. Each lifting eye must be secured with a minimum of two bolts to the 

cabinet body and have a lift point opening diameter of 0.75 inches and capable of supporting a 

weight load of 1,000 pounds. All external bolt heads must be tamperproof. 

  Ground-mount cabinets must include a removable base plate and two aluminum 

plates, welded inside, for anchoring the cabinet to a concrete or composite type base as shown in 

the Plans. Fabricate the plates from aluminum alloy 5052-H32 a minimum of 4 inches wide by 

0.125 inches thick. Provide the cabinet with four 1 inch diameter holes for anchoring. 

  676-2.5.1 Doors: Provide cabinets with front and rear doors, each equipped with 

a lock and handle. Doors must be full size, matching the height and width dimensions of the 

cabinet enclosure, with no fewer than three Type 4 or larger stainless steel hinges or; alternately, 

one full-length “piano” hinge. Hinges must be constructed of 14 gauge stainless steel with 

stainless steel hinge pins that are spot-welded at the top. Mount the hinges so that they cannot be 

removed from the door or cabinet without first opening the door. Brace the door and hinges to 

withstand 100 pounds per vertical foot of door height load applied to the outer edge of the door 

when standing open. Ensure there is no permanent deformation or impairment of any part of the 

door or cabinet body when the load is removed. 

   Door opening must provide a flange that allows the door gasket to mate 

with a flat surface. Include a gasket made of closed-cell material resistant to UV, weathering, 
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elevated temperatures, and permanent deformation that is permanently bonded to the inside of 

each door forming a weather-tight seal when the door is closed. 

  676-2.5.2 Latches: Provide all cabinets with a three-point draw roller latching 

system for the doors. The latching system must have the following latching points. 

    1. Center of the cabinet (lock). 

    2. Top of the cabinet – controlled by the door handle. 

    3. Bottom of the cabinet – controlled by the door handle. 

   The latching points on the top and bottom of the cabinet must remain in 

the locked position until the main cabinet door lock is unlocked. The locking mechanism must be 

equipped with nylon rollers to secure the top and bottom of the door. 

   Provide the cabinet with a door stop that retains the main door open in a 

90 degree and 120 degree position. 

   Outfit the doors with an industrial standard pin tumbler lock with No. 2 

key, or an approved alternate, and hardware that allows the door to be secured using a padlock. 

Provide two keys for each cabinet lock. 

  676-2.5.3 Rails: Provide the cabinet with four cabinet rails that form a cage for 

mounting miscellaneous wiring panels and various mounting brackets. Use rails constructed of 

either 0.1345 inch thick plated steel or 0.105 inch thick stainless steel that extend the length of 

the cabinet’s sides, starting from the bottom of the enclosure. Rails must be keyhole designed 

with slots 2 inches on center with a top opening of 5/8 inch in diameter to allow the insertion of a 

5/8inch by 1 inch carriage bolt. Rails must be 1-1/2 to 2 inches wide by 1/2 inches deep, drilled 

and tapped for 10-32 screws or rack screws with EIA universal spacing. Do not use unistruts or 

other rail types. 

  676-2.5.4 Racks: The cabinet must include a standard 19 inch EIA/TIA 

equipment rack centered in the cabinet for mounting devices to be installed inside. Clearance in 

the rack between the rails must be 17-3/4 inches. 

  676-2.5.5 Shelf: Provide a level, rollout internal shelf with a minimum work area 

measuring 10 inches by 10 inches. The shelf must be capable of sustaining a constant 20 pound 

load and the shelf position must be adjustable. 

  676-2.5.6 Sunshield: Sunshields must be mounted with tamper resistant hardware 

to standoffs that provide an air gap of at least of one inch between the exterior cabinet walls and 

the sunshields. Sunshield standoffs located on the roof of the cabinet must be welded to the 

cabinet body. Construct sunshields of 0.125 inch thick 5052-H32 aluminum sheet with corners 

that are rounded and smoothed for safety. 

  676-2.5.7 Ventilation: Provide ventilation through the use of a louvered vent at 

the bottom of the door. Vent depth must not exceed 0.25 inch. Provide an air filter a minimum of 

192 square inches and 1 inch thick behind the vent. The filter must be removable and held firmly 

in place so that all intake air is filtered. 

   Provide a bottom trough and a spring-loaded upper clamp to hold the filter 

in place. The bottom trough must drain any accumulated moisture to the outside of the field 

cabinet. 

   ITS field cabinets must have dual thermostatically controlled fans, with 

one thermostat per fan, rated for continuous duty with a service life of at least three years. Mount 

thermostats on the inside top of the cabinet. Thermostats must be user adjustable to allow 

temperature settings ranging from a minimum of 70°F to a maximum of 140°F and capable of 

activating the fans within plus or minus 5 degrees of the set temperature. Use UL listed exhaust 
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fans having a minimum air flow rating of 100 cubic feet per minute. Electric fan motors must 

have ball or roller bearings. Vent the exhaust air from openings in the roof of the field cabinet. 

  676-2.5.8 Electrical Requirements: All equipment must conform to applicable 

UL, NEC, EIA, ASTM, ANSI, and IEEE requirements. SPD's must be accessible from the front 

of any panel used in the cabinet. Connect the SPD for the cabinet’s main AC power input on the 

load side of the cabinet circuit breaker. All wiring must be laced. All conductors must be 

stranded copper. 

   676-2.5.8.1 Service Panel Assembly: Provide a service panel assembly to 

function as the entry point for AC power to the cabinet and the location for power filtering, 

transient suppression and equipment grounding. Provide branch circuits, SPDs, and grounding as 

required for the load served by the cabinet, including ventilation fans, internal lights, electrical 

receptacles, etc. 

   676-2.5.8.2 Terminal Blocks: Terminate electrical inputs and outputs on 

terminal blocks. The voltage and current rating of the terminal block must be greater than the 

voltage and current rating of the wire fastened to it. 

    Terminate conductors on terminal blocks using insulated terminal 

lugs large enough to accommodate the conductor to be terminated. When two or more 

conductors are terminated on field wiring terminal block screws, use a terminal ring lug for 

termination of those conductors. Number all terminal block circuits and cover the blocks with a 

clear insulating material to prevent inadvertent contact. 

   676-2.5.8.3 Ground Buss Bar: Fabricate ground buss bars of copper or 

aluminum alloy material compatible with copper wire and provide at least two positions where a 

No. 2 AWG stranded copper wire can be attached. 

    Mount the ground buss bar on the side of the cabinet wall adjacent 

to the service panel assembly for the connection of AC neutral wires and chassis ground wires. If 

more than one ground buss bar is used in a cabinet, use a minimum of a No. 10 AWG copper 

wire to interconnect them. Connect the equipment rack to the ground buss bar in the cabinet to 

maintain electrical continuity throughout the cabinet. 

    Follow the PANI recommendations of USDA-RUS-1751 for 

connections to the ground buss bar. Producer (P) or electrical power and sources of stroke 

current connections shall be on the left end of the buss bar. Absorbing (A) or grounding wires 

shall be connected immediately right of the P connections. Non-isolated (N) connections such as 

doors and vents shall be connected to the right of the A connections. Isolated (I) equipment 

grounds from equipment in the cabinet shall be connected on the right end of the buss bar. 

   676-2.5.8.4 Power Distribution Assembly: Furnish a power distribution 

assembly that fits in the EIA 19 inch rack and provides for protection and distribution of 

120 VAC power unless otherwise shown in the Plans. 

   676-2.5.8.5 Interior Lighting: Provide one or more light fixtures that 

illuminate the entire interior of the cabinet. All light fixtures must automatically turn on when the 

main cabinet door is opened and turn off when the door is closed. 

  676-2.5.9 Adapter Bracket: If shown in the plans, provide an adapter bracket for 

pole mounted cabinets that is slotted or otherwise designed to allow banding straps to be 

installed to avoid pole handholes. 

 676-2.6 Generator and Auxiliary Power Connection: Traffic signal controller cabinets 

must include a generator and auxiliary power connection. ITS cabinets must include a generator 

and auxiliary power connection unless otherwise shown in the Plans. 
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  Cabinets with generator and auxiliary power connection must include provisions 

for the connection of an external power source, such as a portable generator, through a 

weatherproof, secure interface. This feature must allow authorized personnel to access, connect, 

and secure an external power source to the cabinet in order to restore power within five minutes 

of arrival time at the cabinet. A 10 gauge, 600V UL rated cable, fabricated with an L5-30R on 

one end and standard 120 V duplex plug on the other, a minimum of 12 feet in length or as 

shown in the Plans, must be supplied with cabinet assemblies for field connection between 

generator and cabinet. The generator access door and cable entrance must include means to 

prevent access to insects when cable is not present. 

  Provide the cabinet with an automatic transfer switch as shown in the Plans.  

  676-2.6.1 Automatic Transfer Switch: The transfer switch must meet UL 1008 

and be rated equal to or higher than the design load of the cabinet’s main breaker and the 

generator input twist-lock connector rating. The transfer switch must provide a means of 

switching between normal utility power and auxiliary backup generator power. Switching time 

cannot exceed 250 milliseconds. Ensure that the transfer switch does not allow simultaneous 

active power from more than one source and does not allow generator backflow into normal 

utility AC circuits. 

   Provide the automatic transfer switch with indicators that display the 

status of connected power sources and indicate which power source is actively energizing the 

cabinet. The utility-on indicator must be clearly visible outside the cabinet and the indicators 

on/off state must be obvious from a distance of 30 feet. 

   If a relay circuit is used to provide switching, the normally closed circuits 

must be connected to normal utility power. The relay must be energized solely by the generator. 

When energized, the relay must break the connection to normal utility power and make 

connection to the generator power input. Any automatic transfer switch or relay operated switch 

must include a bypass switch that disables automatic switching and permits manual selection of 

the power sources connected to the cabinet. 

  676-2.6.2 Generator Access Panel: Include a generator connection panel 

consisting of, at a minimum, the automatic transfer switch with a three-prong, 30 amp L5-30P 

twist-lock connector with recessed male contacts for generator hookup, unless otherwise shown 

in the Plans. Locate the access panel as close as possible to the main AC circuit breaker with the 

bottom of the access panel no less than 24 inches above the bottom of the cabinet. Do not place 

the generator access panel on the main cabinet door or back door. Locate and label the transfer 

switch and twist lock connector on a panel easily accessible behind a weatherproof lockable 

exterior access door equipped with a tamper-resistant hinge. Label this access door “Generator 

Access Door” Provide the access door with a No. 2 lock unless otherwise specified in the Plans. 

   The access door and cable entrance must include means to prevent access 

to insects when cable is not present. The generator hookup compartment must be recessed no 

more than six inches into the cabinet but be deep enough to allow closing and locking of the 

access door when the generator cable is connected. Avoid blocking access to any other 

equipment in the cabinet. 

 676-2.7 Small Equipment Enclosures: Small equipment enclosures, such as equipment 

cabinets less than 13 inches high by 10 inches wide by 11 inches deep, may be constructed of 

aluminum or non-metallic materials. Enclosures must include a safe means of removing power 

from the installed equipment for servicing and replacement, such as a switch, fuse, or breaker. 
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Discrete markings, such as manufacturer name and model, are permitted on the outside of small 

enclosures. 

  All fasteners less than 5/8 inch exposed to the elements must be Type 304 or 316 

stainless steel. 

  Construct aluminum enclosures of 5052 sheet aluminum alloy with a minimum 

thickness of 0.090 inches. Aluminum enclosures must have a uniform natural finish or be powder 

coat painted in accordance with AAMA-2603-02 specifications. All welds, bends, and seams 

must be neatly formed and free of cracks, blow holes and other irregularities. All inside and 

outside edges of the enclosure must be free of burrs, rivet holes, visible scratches, and gouges 

and have a smooth, uniform finish. 

  Non-metallic enclosures must be UL 508A listed, be rated for outdoor use, and 

resist chemicals, corrosion, and ultraviolet rays. Enclosures must be NEMA 3R (IP 66) rated, 

minimum. 

  Enclosure doors must include a vandal resistant hinge and be secured with a 

locking latch or a minimum of two quick-release Type 304 or 316 stainless steel latches with 

padlock hasps. Removal of the hinge or hinge pin must not be possible while the enclosure is 

closed. Provide two sets of keys with each lock. 

  Enclosures may be vented. Holes larger than 1/8 inches must be covered by heavy 

duty screen. 

  Post mounted enclosures must be supplied with mounting hardware for attaching 

the enclosure to a 4-1/2 inch (OD) aluminum post. 

676-3 Installation Requirements. 

 676-3.1 General: Ground all cabinets in accordance with the requirements of 

Section 620. Keep the ground wire from the cabinet ground bussbar to the ground rod assembly 

or array as short as possible. Ensure the ground wire is not in contact with any other part of the 

cabinet. Controller cabinets shall be wired in accordance with the signal operating plan specified 

in the Contract Documents. If phases are omitted for future use, the cabinet must be wired for 

these future phases. However, the load switches for the future phases do not have to be 

furnished. All field drilled conduit entrance holes or other holes must be reamed and free of 

burrs. All conduit connections to the cabinet must be weatherproof. 

 676-3.2 Traffic Signal Controller Cabinet Installation: Install traffic signal controller 

cabinets in accordance with Standard Plans, Index 676-010. 

  676-3.2.1 Pole Mounted Cabinets: 

   (a) Fasten the pole mounted hardware furnished with the cabinet to the 

cabinet using bolts no less than 1/2 inch threaded diameter. Ensure all connections are watertight. 

   (b) Use stainless steel bands for mounting cabinets onto steel strain poles. 

   (c) Use stainless steel bands or lead anchors (or equivalent) for mounting 

cabinets onto concrete strain poles. 

   (d) Use stainless steel bands or lag bolts for mounting cabinets onto wood 

poles. 

  676-3.2.2 Base Mounted Cabinets: 

   (a) Use anchor bolts to fasten base mounted cabinets to the concrete base. 

   (b) Seal the joint between the bottom of the cabinet and the concrete base 

(inside and outside of cabinet) with a clear silicone rubber sealant. 

   (c) Construct the base for the cabinets with concrete in accordance with 

Section 347. Make the concrete base for the cabinet level, free of honeycombs and as smooth as 
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possible. Temporarily seal the end of conduit risers located in the base before placing the 

concrete. Position the end of the conduit risers a minimum of 2 inches above the finished surface 

of the concrete base. 

  676-3.2.3 Field Wiring: 

   (a) Terminate signal cable, interconnect cable, and loop lead-in wires on 

the appropriate terminal strips in the controller cabinet with insulated terminal lugs. Use a 

calibrated ratchet type crimping tool to install the insulated terminal lugs onto the field wires. 

   (b) Label spare circuits of the signal and interconnect cables and connect 

them to the cabinet ground bussbar. 

   (c) Neatly bundle and identify all field wiring cables in the controller 

cabinet. 

 676-3.3 Intelligent Transportation System Cabinet Installation: Mount the cabinet as 

shown in the Plans, and provide the cabinet with the necessary base or pole mount hardware. 

Ensure that pole and structure-mounted field cabinets have mounting brackets on the side so that 

both cabinet doors are fully functional. Mounting straps must not obstruct pole handhole. 

  Make provisions for all telephone, data, control, and confirmation connections 

between the ITS device and field cabinet and for any required wiring harnesses and connectors. 

  Place a heavy-duty resealable plastic bag on the backside of the main cabinet door 

for storing a list of terminal block connections and other cabinet documentation. 

  Place all equipment in the cabinet according to the recommendations of the 

manufacturer. Maintain a minimum clearance of 6 inches between the top of the cabinet and the 

top of any equipment placed on the top shelf of the cabinet and a minimum clearance of 2 inches 

between each side of the cabinet and any equipment placed on the cabinet shelves. 

 676-3.4 Small Enclosure Installation: Mount the enclosure on a pole or support 

structure as shown in the Plans, and provide any hardware necessary for a complete and accepted 

installation. 

676-4 Warranty. 

 Ensure traffic cabinets have a manufacturer’s warranty covering defects for a minimum 

of two years from the date of final acceptance in accordance with 5-11 and Section 608. The 

warranty must include providing replacements, within 10 calendar days of notification, for 

defective parts and equipment during the warranty period at no cost to the Department or 

maintaining agency. 

676-5 Method of Measurement. 

 The Contract unit price each for traffic cabinet, furnished and installed, will include all 

materials specified in the Contract Documents, and all labor, equipment, and miscellaneous 

materials necessary for a complete and acceptable installation. 

 No separate payment will be made for a traffic cabinet when included with the controller 

assembly as per Section 670. 

676-6 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 676-  1- Traffic Signal Controller Cabinet - each. 

Item No. 676-  2- ITS Cabinet - each. 

Item No. 676-  3- Small Equipment Enclosure - each. 
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SECTION 677 

EQUIPMENT SHELTER 

677-1 Description. 

 Furnish and install an equipment shelter as shown in the Plans. Ensure that all materials 

furnished, assembled, fabricated, or installed are new products. 

677-2 Materials. 

 677-2.1 General: Ensure that the shelter includes a secure door; power distribution 

panels; a heating, ventilation, and air conditioning (HVAC) system; lightning protection, 

grounding, and any other components necessary for a completely integrated communication 

building. Ensure that the shelter is constructed and installed according to local building codes. 

  Provide a shelter designed for the following loads: wind: 170 MPH; 

floor: 200 pounds per square foot; slab: 200 pounds per square foot; roof: 100 pounds per square 

foot. Submit design drawings that meet all minimum standards and are signed and sealed by a 

registered Professional Engineer in the State of Florida. 

  The shelter’s exterior shall have an exposed concrete aggregate finish. The shelter 

must have a bullet-resistant exterior surface in accordance with UL 752. The shelter’s exterior 

color is to be earth tone. Alternative exterior finishes or colors may be approved by the Engineer. 

  677-2.2 Shelter Floor and Foundation: The floor is to be constructed of concrete or 

concrete composite material. 

  The foundation is a monolithic slab with appropriate footings and the final top of 

slab elevation is set a minimum of 2 feet above final grade, or as shown in the Plans. Concrete is 

to be Class I for extremely aggressive environments and in accordance with Section 346. 

Perform concrete structures work in accordance with Section 400. 

  The equipment shelter must not bend or break during moving, towing, or hoisting. 

  The equipment room’s interior floor covering is to be industrial-grade vinyl 

flooring fastened to the shelter floor with waterproof adhesive. Provide an air gap between the 

equipment shelter floor and the foundation slab, or alternatively, construct the foundation slab 

with a vapor barrier to prevent moisture penetration. Insulate the floor to provide a minimum 

insulating factor of R-11. 

 677-2.3 Door: The exterior door is to be 36 inches wide by 78 inches tall, insulated, 

bullet-resistant, corrosion-resistant steel door with a door check and doorstop secured with a 

mortised deadbolt security lock keyed as directed. The door is to have a lever type handle on 

both the inside and outside. Provide the Department with four keys to each door lock. 

 677-2.4 Walls: Vapor shield the walls to prevent moisture penetration and install rigid 

board insulation for a minimum insulating factor of R-14. Attach the vapor shield and insulation 

directly to the concrete wall avoiding any air gap. Interior surfaces are to have a white textured 

finish wall covering with molding on all corners. All floor and wall intersections are to have 

4 inch vinyl baseboards installed using waterproof adhesive. 

 677-2.5 Ceiling and Roof: The interior room height is to be no less than 9 feet above the 

floor and capable of supporting the proposed electrical fixtures and cable trays. The roof section 

shall have a 1/8 inch per foot minimum pitch for drainage. Fill all voids between the ceiling and 

roof with a vapor shield and install rigid board insulation for a minimum Type insulating factor 

of R-21 insulation. Attach the vapor shield and insulation directly to the concrete ceiling 

avoiding any air gap. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 677-2.6 Entrance: The entrance steps shall be concrete with ADA approved hand rail. 

The maximum distance from the final grade or final step to the shelter floor must not exceed 

8 inches. 

 677-2.7 Lighting: Fluorescent light fixtures are to provide a uniform initial light level of 

125 to 150 foot candles at 4 feet above the floor with a 3:1 ratio of maximum to minimum light 

levels as measured throughout the shelter’s interior. Mount a light switch inside the shelter, 

adjacent to the entry door, for the interior lighting. 

  Install one 2250 lumen floodlight that is vandal resistant and mounted on the 

outside near the entrance door with a photocell and interior light switch. Install an auxiliary 

powered interior emergency light that illuminates when primary power fails. 

 677-2.8 HVAC System: Install appropriately sized exterior wall-mounted air 

conditioners. Ensure the system has a dry contact closure alarm output for failure monitoring and 

has an installed adjustable start time delay, initially set to 5 minutes. 

  The HVAC unit must be capable of operating when the outside temperature falls 

below 60ºF and have sufficient capacity to cool from a 95ºF ambient temperature to 75ºF, 

including the equipment heat load, providing continuous interior equipment cooling and 

dehumidification. The unit shall have a device installed to reduce the starting current required 

during a cold start or under high-head pressure conditions. 

  Provide an IP addressable thermostat which provides a secure web based interface 

that displays the current thermostat settings and allows remote adjustments. 

 677-2.9 Cable Trays: Cable trays are to be 12 inches wide capable of supporting the 

transmission lines, control and data wires, and alarm wires associated with communication 

equipment. Use cable trays constructed of aluminum or painted steel fabricated in an open ladder 

type arrangement that are suspended from the ceiling. Electrically bond by mechanical means, on 

non-painted surface areas, all rack and cable tray units together. After bonding all rack and cable 

tray units, cover these areas with an antioxidant compound. Cable trays and rack frames are to be 

connected to the shelter interior ground. 

  The clearance height between the floor and bottom of the cable tray is to be no 

less than 86 inches. 

  Equip the cable trays with overhead receptacles as shown in the Plans. 

 677-2.10 Equipment Rack: Include at least one standard 19 inch EIA/TIA equipment 

rack capable of mounting and supporting all devices indicated in the Plans. Include provisions 

for vertical and horizontal cable management and for power strips. Secure the top of each rack to 

the cable tray above using C channel or J hook hardware and to the floor in the location shown in 

the Plans or as directed by the Engineer. 

 677-2.11 Fire/Smoke Detection and Suppression: Install at least one smoke detector 

that operates on alternating current. Mount the smoke detector on the ceiling 1 foot clear of all 

obstructions and ensure that it includes a dry contact closure that will activate during prescribed 

conditions. 

  Where the equipment shelter is to be furnished with an automatic fire protection 

system, it is to be an FM-200 waterless, residue-free fire suppression system that conforms to 

NFPA and ISO 14520 standards. 

  Mount a hand-held carbon dioxide ABC fire extinguisher on the wall near the 

door. Verify that the extinguisher has a valid inspection tag and is rechargeable. 

 677-2.12 Alarm Specification: Wire, label and terminate all alarms on a Type 66 block. 

Provide the following shelter alarms: 
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  1. A magnetic dry contact door alarm. 

  2. A dry contact air conditioner failure alarm for each installed unit. 

  3. Dry contact fire alarms. 

  4. Dry contact high- and low-temperature alarms with thresholds adjustable 

between 50 and 90ºF. 

  5. A power failure alarm that is wired from a dedicated circuit breaker. 

  6. A main fuse alarm that is wired from the main fuse disconnect. 

  Provide provisions on each exterior side of the shelter that can be used for 

installation of security cameras. Provide these weatherproof conduit entries at locations near the 

corner of the shelter just below the roofline to allow wiring for cameras and other security 

devices to pass into the shelter. 

 677-2.13 Electrical: The standard electrical configuration is single-phase 120/240 VAC at 

60 Hz with a 150 A minimum service and a 42 circuit distribution panel. Provide power service 

drop and site-specific power needs in accordance with Section 639. 

  677-2.13.1 Primary AC Surge Protective Device: Install a primary AC surge 

protective device (SPD) that meets the requirements of Section 620, wired to protect the system 

while utilizing either utility or emergency power. 

  677-2.13.2 SPDs at Point of Use: Install SPDs that meet the requirements in 

Section 620 so that all outlets are protected. 

 677-2.14 Communication Cable Wall Entry: Install four, 4 inch diameter exterior wall 

penetrations with weather-sealed boots as shown in the Plans. 

 677-2.15 Circuit Termination Backboard: Install a backboard for the termination of 

communication circuits of 3/4 inch AC-grade plywood no less than 48 inches square and painted 

with two coats of gray, flame-retardant paint. All ground wires and conductors are to be 

insulated from the backboard, which must be securely mounted to the wall and capable of 

supporting the hardware fastened to it. 

 677-2.16 Warranty: The equipment shelter, its components, and hardware must have a 

manufacturer’s warranty covering defects for a minimum of one year. 

677-3 Installation Requirements. 

 677-3.1 General: Provide and detail the equipment shelter installation, including site 

layout, fencing, and all other features. Submit this drawing for approval prior to the start of 

construction. 

  Concrete is to be Class I in accordance with Section 346. Perform concrete 

structures work in accordance with Section 400. Obtain precast products from a plant that is 

currently on the Department’s Production Facility Listing. Producers seeking inclusion on the list 

shall meet the requirements of Section 105. Submit to the Engineer all permit documents for 

approval prior to starting the work.  

  Complete construction of the shelter foundation prior to delivery of the equipment 

shelter. Provide primary electrical power service, or generator power, to the site prior to delivery 

of the equipment shelter. 

  Begin shelter installation on the foundation within two days of shelter delivery to 

the jobsite. Complete the grounding and electrical connections to the shelter.  

  Upon completion of shelter installation dehumidify the shelter. Keep the shelter 

door closed for a period of 15 minutes and cycle the heat with the HVAC thermostat set on 85°F. 

The vendor shall return the HVAC units to normal operation mode once the dehumidification 

process is complete. 
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  In the event that shelter installation and primary or back up power connections to 

the shelter are delayed, then a portable dehumidifier shall be installed and operated until the 

shelter installation and power connection is complete. Install the portable dehumidifier with 

minimum performance capability, at 80°F and 60% relative humidity, of 30 pints per day water 

removal rate. Install a drain to route water away from the shelter. 

 677-3.2 Electrical: Install and connect electrical power to the equipment shelter and 

install all wires and cables in a neat, orderly fashion. Provide underground power service unless 

otherwise specified in the Plans. 

  Make all electrical connections from the service drop to the equipment shelter’s 

receptacles. Use a minimum of No. 12 AWG copper wires to install the receptacles, switches, 

and light fixtures. Run all wire in a minimum 0.75 inch inside diameter electrical metallic 

conduit. Divide the electrical loads among as many load centers as necessary to contain the 

quantity of circuit breakers required to protect the equipment shelter facility. 

  Load centers must contain separate, appropriately sized circuit breakers for the 

HVAC units, each major branch as is necessary, each receptacle, and each remaining location in 

the 42 circuit panel. Each interior side of the four walls will have a duplex receptacle 18 inches 

above the floor, or as shown in the Plans. Protect receptacles with an individual 20 A circuit 

breaker. Install a separate 20 A single-pole circuit breaker to protect the lighting circuits. 

 677-3.3 Provision for Backup Power: The equipment shelter must be capable of 

utilizing a mobile emergency generator during power outages. The emergency generator 

connection shall allow Department personnel to power the site from a portable generator in the 

event that both the utility power and emergency power is lost. 

  Install a primary power switch to allow for the disconnection of commercial 

power at the main power entrance that is interconnected to an automatic transfer switch to 

facilitate a switch to emergency generator power in the event utility power is lost. Emergency 

generator power must route through a manual power switch on the outside of the shelter prior to 

connection to the automatic transfer switch panel. 

 677-3.4 Grounding: Meet the requirements of Section 620. 

 677-3.5 Site Preparation: Meet the requirements of Section 110. Coordinate the extent 

and schedule for all land clearing activities with the Engineer. 

 677-3.6 Fencing: Furnish Type B chain-link perimeter fencing and gates according to the 

requirements of Section 550 and Standard Plans, Index 550-002 with barbed wire attachment. 

Install the fence to form a rectangle or square shape, unless otherwise specified in the Plans. 

Allow for a minimum clearance of 5 feet between the fence and any enclosed item. 

  Construct sliding gates in accordance with Standard Plans, Index 550-003 with 

barbed wire, configure as shown in the Plans. Provide a hardened, four digit combination gate 

lock with the combination set as directed. 

 677-3.7 Weed Prevention: As necessary, treat the fenced area with a Department-

approved herbicide used in accordance with 7-1. Install a woven plastic weed barrier in 

accordance with manufacturer’s recommendations prior to gravel installation with a minimum 

10% overlap for each barrier section and secure the edges of the mat with stakes. 

 677-3.8 Compound Gravel: Place gravel or crushed rock covering all unimproved areas 

within the limits of the fenced area to a depth of 6 inches. Gravel or crushed rock shall not 

exceed 3 inches in diameter. 

 677-3.9 Site Restoration: Provide performance turf in accordance with Section 570. 
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677-4 Inspection and Verification. 

 677-4.1 General: The Department may perform an inspection witnessed by the Engineer 

at completion of the work. Notify the Engineer at least 10 days prior to completion of the 

installation to schedule the inspection. The inspection will verify that all equipment is correctly 

installed and functional. 

  Submit all test results in a format approved by the Engineer prior to testing. All 

recorded test report data shall be signed and dated, witnessed, and validated by signature from a 

Department representative. Remedy all noted deficiencies at no cost to the Department. 

 677-4.2 Mechanical Inspection: Test all equipment associated with the shelter. Test and 

verify the HVAC system performance for heating, cooling, and dehumidification. Inspect the 

building for the proper sealing of all wall penetrations. Correct any deficiencies at no cost to the 

Department. 

 677-4.3 Electrical Inspection: Verify and submit a report to the Engineer prior to 

acceptance that all shelter lights and smoke detectors operate properly, and proper electrical 

power load balances are realized. Correct any deficiencies at no cost to the Department. 

 677-4.4 Site Inspection: The site is to be free of debris and all excavations backfilled and 

restored to natural grade conditions. 

 677-4.5 Performance Period: Following the completion of all acceptance testing and 

inspections, subject the installed site to a minimum 20 day performance period, or alternately, 

the operational test period for the project, whichever is greater. 

  For the purpose of a successful performance period, failure of operation is defined 

as the failure of a major site component (i.e., HVAC systems, lighting, alarms, fire or smoke 

detection, etc.). Conduct the performance verification inspection with the Engineer present. 

  Complete performance testing within 45 days of shelter installation and 

inspection. 

677-5 Method of Measurement. 

 The Contract unit price for each equipment shelter, furnished and installed, will include 

furnishing, placement, and testing of the shelter, all its materials and equipment, and for all tools, 

labor, equipment, hardware, site preparation, site restoration, fencing, supplies, shop drawings, 

permit documents, utility connections, documentation, and incidentals necessary to complete the 

work. 

677-6 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 677-  1 Equipment Shelter, per each. 
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SECTION 678 

TRAFFIC CONTROLLER ACCESSORIES 

678-1 Description. 

 Furnish and install traffic controller accessories as shown in the Plans. Meet the 

requirements of Section 603. 

678-2 Materials. 

 Use traffic controller accessories listed on the Department’s Approved Product List 

(APL). Ensure that all traffic controller accessories are permanently marked with the 

manufacturer’s name or trademark, model or part number, and serial number. 

 Traffic controllers must meet the following applicable industry standards: 

NEMA TS1 Conflict Voltage Monitor .................................. 

 ............................................... NEMA TS-1-1989, Section 6 

NEMA TS2 Malfunction Management Unit ......................... 

 ............................................... NEMA TS-2-2016, Section 4  

Power Switch ................... NEMA TS-2-2016, Section 5.3.5 

Load Switch ........................ NEMA TS-2-2016, Section 6.2 

Flasher ................................ NEMA TS-2-2016, Section 6.3 

Flash Transfer Relay ........... NEMA TS-2-2016, Section 6.4 

210 Conflict Monitor (Model 210) ........................................ 

 ..................................................... CALTRANS TEES, 2009 

Power Supply Module (Model 206) ...................................... 

 ..................................................... CALTRANS TEES, 2009 

Power Distribution Assembly ................................................ 

 ............................................ CALTRANS TEES, 2009 6.4.3 

Flash Transfer Relay (Model 430) ......................................... 

 ...................................... CALTRANS TEES, 2009 6.4.5.1.5 

Input File ............................. CALTRANS TEES, 2009 6.4.4 

Current Monitor (Model 208) ................................................ 

 ............................................ CALTRANS TEES, 2009 3.7.2 

 Ensure all traffic controllers perform all specified functions during and after being 

subjected to the environmental testing procedures described in NEMA TS-2, Sections 2.2.7, 

2.2.8, and 2.2.9. 

 678-2.1 Time Switch: Ensure the time switch is a 24-hour timer which controls the daily 

switching operation of circuit contacts at preselected times. 

   Type 1 time switches must contain a single circuit contact and a solid state 

timer with at least 48 programmable on and off times. 

   Type 2 time switches must contain two circuit contacts and a solid state 

timer with at least three independently programmable on and off times per circuit. 

   Type 3 time switches must contain three circuit contacts and a solid state 

timer with at least three independently programmable on and off times per circuit. 

  678-2.1.1 Timing: Solid state timing must be accomplished by digital circuits 

utilizing the power line 60 Hz frequency as the normal timing reference or GPS Time Sync. 

Time-of-day must be settable and displayed in maximum increments of one minute. 
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  678-2.1.2 Programming: Programming for selection of contact openings or 

closures must be provided in maximum increments of one minute for Types 1 through 3 time 

switches. 

   A day omit device or circuit must be provided with Types 1 through 3 

time switches to omit the programmed switching operation for any combination of up to three 

days of the week. A positive means of indicating the day of the week must be provided with 

Types 1 through 3 time switches. 

  678-2.1.3 Reserve Power: Type 1, Type 2, and Type 3 solid state time switches 

must be provided with a battery backup circuit which maintains time during a power failure of up 

to 10 hours. The timing accuracy of battery backup circuits during a power failure must be plus 

or minus 0.5 seconds. 

  678-2.1.4 Output Circuit Contacts: Each output circuit contact must be rated for 

a 3A, 115 VAC load. The output circuit contact must have 115 VAC present when the timer turns 

the circuit on. 

  678-2.1.5 Construction Requirements: Time switches must be enclosed in 

durable sheet aluminum or approved alternate housing. A terminal strip or screws must be 

provided with the time switch for AC power and all output circuit contacts. 

678-3 Installation. 

 678.3.1 General: Install all system control equipment in accordance with the 

manufacturer’s recommendations. Terminate wires on the appropriate terminal strips in the 

controller cabinet with insulated terminal lugs. Neatly bundle, secure, and identify all wiring and 

cables. 

 678-3.2 Time Switch: Mount time switches on the inside wall of the controller cabinet in 

such a manner as to allow easy access for programming the switch. Ensure that the load current 

on the output circuits of the time switch does not exceed 3 A at 115 VAC. Whenever time 

switches are used for transferring a controller assembly to and from flashing operation, wire the 

controller cabinet for uniform code flashing as specified in Section 676. 

678-4 Basis of Payment. 

 No separate payment will be made for traffic controller accessories. Include the cost in 

the Contract unit price for the traffic controller assembly. 
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SECTION 680 

SYSTEM CONTROL EQUIPMENT 

680-1 Description. 

 Furnish and install system control equipment as shown in the Plans. Meet the 

requirements of Section 603. 

680-2 Materials. 

 680-2.1 General: Use system control equipment and components that meet the 

requirements of these Specifications and are listed on the Department’s Approved Product List 

(APL). 

 680-2.2 Adaptive Signal Control System: Adaptive signal control systems external to 

the traffic controller place detector calls to the traffic signal controller to adjust signalization 

timing based on measured traffic conditions independently of the traffic signal controller’s 

preconfigured timings. 

  The system must interface with the traffic controller using either the Synchronous 

Data Link Control (SDLC) Port 1 interface and protocol or 24 VDC inputs/outputs available in 

the traffic controller cabinet. Dynamically modifying controller configuration settings through 

serial communications is not allowed. 

  The system must include a user interface that allows the configuration of 

subcomponents, such as detectors and cameras, and includes remote monitoring and reporting. 

  The system must include the option of incorporating existing vehicle detection in 

addition to the primary detection used by the adaptive signal control system. 

  The system must not affect the normal operation of the traffic signal controller 

upon any failure of communication, detection, or system component. 

  Ensure adaptive signal control system hardware is permanently marked with 

manufacturer name or trademark as well as part number and serial number. Ensure that the 

markings are visible after installation. 

 680-2.3 Environmental Requirements: Ensure system control equipment performs all 

required functions during and after being subjected to the transients, temperature, voltage, 

humidity, vibration, and shock tests described in NEMA TS2, 2.2.7, 2.2.8, and 2.2.9. 

680-3 Installation. 

 Install all system control equipment in accordance with the manufacturer’s 

recommendations. Terminate wires on the appropriate terminal strips in the controller cabinet 

with insulated terminal lugs. Neatly bundle, secure, and identify all wiring and cables. 

680-4 Warranty. 

 Ensure system control equipment has a manufacturer’s warranty covering defects for a 

minimum of three years. The warranty must include provisions for providing replacements 

within 10 calendar days of notification for defective parts and equipment during the warranty 

period at no cost to the Department or the maintaining agency. 

680-5 Method of Measurement. 

 The Contract unit price for system control equipment, furnished and installed, will 

include all materials, equipment, hardware labor and miscellaneous materials necessary for a 

complete and accepted installation. 
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680-6 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under:  

Item No. 680  1 System Control Equipment - each. 
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SECTION 682 

VIDEO EQUIPMENT 

682-1 CCTV Camera. 

 682-1.1 Description. 

  Furnish and install a closed-circuit television (CCTV) camera at the locations 

shown in the Plans. The installed equipment must provide video images of the roadway, traffic, 

and other current conditions around a roadside CCTV field site; respond to camera control 

signals from the operator; and transmit video images to remote locations for observation. 

 682-1.2 Materials. 

  All equipment shall be permanently marked with manufacturer name or 

trademark, part number, and date of manufacture or serial number. Meet the requirements of 

Section 603. Provide a CCTV camera that is compatible with any camera operating software 

indicated in the Contract Documents. Cameras are classified by camera type and video type. 

Provide the appropriate type for the locations shown in the Plans. Use only equipment and 

components that meet the requirements of Section 996 and are listed on the Department’s 

Approved Product List (APL). 

  All CCTV cameras must support the communication links shown in the Plans. 

Unshielded twisted pair/shielded twisted pair network cables must be compliant with the TIA-

568 Standard.  

 682-1.3 Installation. 

  Install the CCTV camera on a pole in accordance with Standard Plans, 

Indexes 641-020, 649-020, and 659-020, and as shown in the Plans. 

  Furnish and install the power supplies and any other camera-related field 

electronic equipment and transient voltage surge suppressors within a pole- or base-mounted 

lockable cabinet. The cabinet must meet the requirements of Section 676. 

  Furnish and install all power, video, and data cables necessary to provide 

connection points for camera video and PTZ control signals within the cabinet. Furnish and 

install any and all ancillary equipment required to provide a complete and fully operational 

CCTV camera. Verify that all wiring meets National Electric Code (NEC) requirements where 

applicable. 

  Route the data and video cables from the pole or support structure to the camera 

inside the mounting hardware and protect from exposure to the outside environment. 

  Coat the exterior of the dome-type enclosure’s lower half with a clear, rain 

repellant product prior to final acceptance. 

 682-1.4 Field Acceptance Testing. 

  Develop and submit a field acceptance test (FAT) plan to the Engineer for review 

and approval. The test plan must demonstrate all functional requirements specified for the device 

or system under test. Perform the FAT on the equipment covered in Article 682-1. The Engineer 

reserves the right to witness all tests. 

  Perform local field operational tests at each local CCTV field sites to verify and 

confirm the following: 

   1. Physical construction has been completed as specified in the Plans and 

all existing and proposed lanes are clearly visible with no line of site obstructions. 
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   2. The quality and tightness of ground and surge protector connections. 

   3. Proper voltages for all power supplies and related power circuits. 

   4. All connections, including correct installation of communication and 

power cables. 

   5. Video signal from the camera is present and of consistent quality at all 

connection points between the camera, the cabinet, and any video devices therein. 

   6. The communication link between the cabinet and the camera is 

functioning properly by performing PTZ and focus in all directions and executing a minimum of 

three other unique programming commands. 

682-2 Video Display Equipment. 

 682-2.1 Description. 

  Furnish and install video display equipment as shown in the Plans. 

 682-2.2 Materials. 

  Video display equipment must have the capability to display analog, digital, and 

other images associated with the operation of the transportation management center (TMC).  

  Provide equipment, mounting hardware, cabling, and other video display 

components that are compatible with each other. All equipment and materials furnished and 

installed must be reviewed and approved by the Engineer. 

  682-2.2.1 Video Display Control System: Furnish a video display control system 

that meets the requirements of Section 996 and listed on the APL. 

   Provide the video display control system with a minimum configuration of 

4 composite video inputs, 4 component (red, green, and blue (RGB)) video inputs, and 4 DVI 

inputs as well as network connections, decoders, and associated hardware and software required 

to display 32 inputs simultaneously at a minimum resolution of 720 pixels x 480 pixels and a 

frame rate of 30 fps, or as shown in the Plans. 

   Provide the video display control system with a minimum configuration of 

4 composite video outputs, 2 component (RGB video outputs), and 4 DVI outputs, or as shown 

in the Plans. If the projection device requires an analog signal, then breakout cables may be used 

to convert the DVI output connector to a HD15 analog RGB connector. 

  682-2.2.2 Video Wall Display: Furnish and install a video wall display consisting 

of display devices described below arranged in a wall, as shown in the Plans, together with a 

video display control system. 

   The video wall display must produce, at a minimum, a large-scale, high-

resolution video image having accurate color rendition, sufficient image brightness, and a high 

contrast ratio, as described in 682-2.8. The display system must provide access to serviceable 

components for repair and replacement of electronics, lamps, and optical components without 

removing the device from service for a period longer than 30 minutes. 

   Integrate the individual display units in a single, seamless display that 

provides a continuous image across the entire active display area provided, under the complete 

control of the TMC operators from their individual shared workstations. 

   Source all major wall display components from a single provider or 

manufacturer to ensure that the various devices are compatible with each other and able to 

function together as an integrated display. 

   The individual video images must exhibit a uniformity of color quality 

across the multiple displays. Colors must be displayed evenly across the video wall and the video 

wall must maintain uniform brightness characteristics from one video display unit to the next in 
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the tiled display, with no degradation in color or brightness uniformity over time. The video wall 

display must provide features that allow physical and electronic alignment of the separate high-

resolution display units that comprise the wall. 

  682-2.2.3 Video Wall Support Structure: Furnish and install an aluminum or 

steel-frame structure that supports the video display units as mounted and stacked to form the 

matrix for the video wall display. The support structure must consist of stackable display units 

that maintain a consistent maximum horizontal and vertical spacing of 0.04 inches between 

adjacent display units in the video wall matrix. 

   Fabricate the support structure specifically to ensure that a continuous, 

accurate image is provided on the screens without any distortion or unused screen space and that 

no observable distortions are present in the installed video wall display due to normal building 

vibration. Each completed structure must be enclosed such that there is no ambient light effect on 

the screen from behind the display. 

   Ensure that the components of the individual video displays can be 

serviced without disturbing the integrity of the entire video wall display. 

  682-2.2.4 Rear Projection Video Display: Use rear projection video displays 

that are suitable for digital video wall applications in mission-critical TMCs where video wall 

image quality, operational reliability, and serviceability objectives as stated in this Specification 

can be achieved. 

   Use rear projection video displays that display a minimum of a single or 

quad-split, four-paned CCTV camera video image. Each video display must be able to be 

independently controlled from any of the central operator or shift supervisor workstations, and 

that each video display can be integrated with additional video units to form a single video 

display, or a virtual desktop where video windows can be positioned and resized by the operator. 

   Ensure that the rear projection video display facilitates lamp replacement 

without the need to readjust the image being projected on the screen. 

   The rear projection video display intensity must be sufficient for effective 

and comfortable viewing by TMC operations personnel under normal lighting conditions, subject 

to approval by the Department. The unit’s display engine must produce a minimum light output 

of 550 ANSI lumens. 

   The rear projection video units must have the following minimum features 

and characteristics: 

    1. Screen brightness achieved by a combination of projection 

techniques and screen materials, so that the video display has a minimum brightness 

measurement of 130 candelas per square meter (cd/m2) across the outside viewing surface of the 

projection screen. 

    2. Brightness uniformity that meets or exceeds 80 percent across 

the display unit, as measured using a photometer. 

    3. A multi-lamp optical engine must be provided for rear 

projection video units that do not use light-emitting diodes (LEDs) for illumination. Multi-lamp 

optical engines must provide a failover feature whereby a second lamp can be automatically 

activated when the first lamp fails. Ensure displays with multi-lamp optical engines provide 

indication of lamp status. 

    4. Multi-lamp optical engines must include both a “hot standby” 

mode in which failover to the second lamp takes no more than two seconds and a “cold standby” 
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mode in which failover and the time for the display to return to full light output does not exceed 

30 seconds. 

    5. A display module that uses modular component architecture to 

permit service or replacement of serviceable parts without removing the projection engine. 

    6. Each unit must be completely enclosed and light tight, with 

fixed panels for access to the lamp, power supply, and projection engine. 

  682-2.2.5 Flat Panel Display: Furnish and install a flat panel display unit to 

reproduce video and computer graphics information. The device must display, at a minimum, a 

high-resolution, distortion-free image and maintain a consistent level of illumination across the 

entire screen area. Ensure that it has the following minimum features and characteristics: 

   1. Dimensions of 24 inches high by 41 inches wide by 4 inches deep, or as 

shown in the Plans. 

   2. Ability to be installed on the face of a standard wall or flush mounted 

within the wall system. 

  682-2.2.6 Cabling: Furnish each video display component with all required 

appurtenances, including all the necessary cables, with proper length and connectors for power 

and communication, as defined by the manufacturer. Ensure that cabling conforms to applicable 

EIA/TIA standards. Size the power cables to meet NEC requirements. Provide communication 

cables from each video display component to the network communication devices that are 

appropriate for and compatible with the technology employed (e.g., fiber optic, twisted pair, or 

coaxial), and meet the minimum size and bandwidth specifications the manufacturer requires. 

   Provide all cabling of adequate length, along with the compatible 

connectors and any ancillary equipment necessary to fully interconnect the video components 

and display control systems needed to achieve the functions required. Label all cables at both 

ends, as approved by the Engineer. 

  682-2.2.7 Electrical: Provide equipment that operates on 120 VAC at a frequency 

of 60 Hz. Furnish a transformer or other necessary means of power conversion for any device 

that requires another voltage or frequency. 

   Conduct TMC field reviews to examine the electrical distribution panels 

allocated for various equipment items and the electrical schedules for each. Make any changes, 

additions, or corrections to the electrical panels, wiring, outlets, and connectors that may be 

deemed necessary to adequately power all of the equipment proposed for a video display project 

at the intended location, subject to the approval of the Engineer. Make any changes to the 

building’s electrical wiring in accordance with applicable codes and permits, and with the NEC. 

Modifications to an existing building’s wiring or the video wall electrical wiring plans must be 

signed and sealed by a Specialty Engineer, and submitted for approval. 

  682-2.2.8 Performance: Use only display devices meeting the following 

minimum requirements. 
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Table 682-1 

 Minimum Requirements for Display Devices 

 
 

Flat Panel Display 

Rear Projection 

Video Display 

Type Direct View LCD  DLP or LCD 

Size (dependent on TMC design, as shown in the Plans) 

Aspect Ratio (dependent on TMC design, as shown in the Plans) 

Resolution 
1600 x 1200 / 1280 x 768 pixels; 16.7 

million colors 
 

1024 x 768 

pixels 

     

Viewing Angle 

170 degrees 

horizontally and 

vertically 

160 degrees 

horizontally 

and vertically 

 

160 degrees 

horizontally 

and vertically 

Half Gain Angle — —  

±40 degrees 

horizontally 

and vertically 

Contrast Ratio 500:1 600:1  600:1 

Screen Brightness * 250 cd/m2 450 cd/m2  130 cd/m2 

Lamp Life — —  
8,000 hrs. 

(avg.) 

Video Inputs 

Analog/digital via 15-

pin D-sub (HD-15) 

connector; DVI-D 

connector. 

Composite 

video (NTSC) 

on RCA 

connector; 

analog/digital 

via 15-pin D-

sub (HD-15) 

connector; 

DVI-I 

connector; 

HDMI. 

 

Composite 

video (NTSC) 

on BNC; RGB 

via 15-pin D-

sub (HD-15) 

connector; 

DVI-D 

connector. 

Operating Temperature 

and Humidity 
32 to 95F. 

20 to 80%. 

32 to 95F. 20 

to 80%. 
 

32 to 95F. 20 

to 80%. 

Power Requirements 120 VAC at 60 Hz 
120 VAC at 60 

Hz 
 

120 VAC at 60 

Hz 
* Measured using a photometer. 

 

 682-2.3 Installation.  

  Do not proceed with any part of the procurement, construction, or installation of 

the video display equipment until the construction plans and materials are approved by the 

Engineer. Submit to the Engineer documentation, including the manufacturers’ product 

specification sheets and a detailed description of each item’s function as well as a compliance 

matrix that confirms all equipment meets or exceeds the requirements of these Specifications. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

  Configure each video display unit to provide individual, independent control from 

each operator workstation. 

  Create the video wall display by arranging individual video display units in a 

framework or apparatus that creates the video wall configuration as shown in the Plans. The 

finished video wall must provide a single, apparently seamless display area. The adjacent 

individual display units must be aligned physically and electronically so that image content 

stretched across multiple monitors align within plus or minus 2 lines of horizontal and vertical 

resolution. 

  All rear projection video unit controls must be accessible at all times when the 

devices are permanently installed. Ensure that installation and positioning does not conceal or 

limit access to any display unit controls at any time during active use. 

  Follow proper ventilation and cooling procedures for the equipment installed, as 

determined by the equipment manufacturers. Provide electrical requirements and power 

distribution units and power supplies for the video display components as-needed. 

 682-2.4 Testing 

  Submit a detailed system acceptance test plan to the Engineer for review and 

approval. Prepare a test plan that covers all areas of system function described in this Section, 

and that is developed according to the various equipment manufacturers’ recommendations. 

  Check and test the satisfactory operation of all video display components upon 

completion of the equipment’s installation. At minimum, include in the video display system test 

the testing of each color video monitor type, each secondary display output at workstations, each 

rear projection video display unit, and the video wall display’s image alignment and control 

functions. 

  Subject the video wall display to a 90 day operational observation period. During 

this time, perform any and all maintenance, recalibration, system checking, and display 

modifications required by the Engineer. The Engineer has the option to require a restart of the 

observation period if a major system flaw or failure occurs. 

682-3 Warranty. 

 Ensure that CCTV cameras and video display equipment have a manufacturer’s warranty 

covering defects for a minimum of three years from the date of final acceptance by the Engineer 

in accordance with 5-11 and Section 608. Ensure that the warranty requires the manufacturer to 

furnish replacements for any part or equipment found to be defective during the warranty period 

at no cost to the Department or the maintaining agency within 10 calendar days of notification. 

  Warranty repairs of the video display control system and related TMC display 

equipment must commence within 24 hours after notification by the Department. 

682-4 Method of Measurement. 

 The Contract unit price for each CCTV camera or video display device or system, 

furnished and installed, will include furnishing, placement, and testing of all equipment and 

materials, and for all tools, labor, operational software packages and firmware, supplies, support, 

personnel training, shop drawings, documentation, and incidentals necessary to complete the 

work. The cabinet will be paid for in accordance with Section 676. 

 The video display equipment will be measured as each major system component is 

furnished, installed, made fully operational, and tested in accordance with this Specification or as 

directed by the Engineer. 
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682-5 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 682-  1- CCTV Camera - each. 

Item No. 682-  2- Video Display Equipment - each. 
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SECTION 684 

NETWORK DEVICES 

684-1 Managed Field Ethernet Switch. 

 684-1.1 Description: Furnish and install a hardened, device-level managed field Ethernet 

switch (MFES) for intelligent transportation system (ITS) projects. Ensure that the MFES 

provides wire-speed fast Ethernet connectivity at transmission rates of 100 megabits per second 

from the remote ITS device installation location to the ITS network trunk interconnection point.  

 684-1.2 Materials: All equipment shall be permanently marked with manufacturer name 

or trademark, part number, and date of manufacture or serial number. Meet the requirements of 

Section 603. Use only equipment and components that meet the requirements of Section 996 and 

are listed on the Department’s Approved Product List (APL). 

  Ensure that the ITS network administrator will be able to manage each MFES 

individually and as a group for switch configuration, performance monitoring, and 

troubleshooting. 

  Ensure that the furnished MFES is fully compatible and interoperable with the 

ITS trunk Ethernet network interface. 

  Provide a switched Ethernet connection for each remote ITS field device. 

  684-1.2.1 Optical Ports: Ensure that all fiber optic link ports operate at 1,310 or 

1,550 nanometers in single mode. Ensure that the optical ports are Type ST, SC, LC, or FC only, 

as specified in the Plans or by the Engineer. Do not use mechanical transfer registered jack 

(MTRJ) type connectors. 

   Provide an MFES having a minimum of two optical 100 Base FX ports 

capable of transmitting data at 100 megabits per second unless otherwise shown in the Plans. 

Ensure the MFES is configured with the number and type of ports detailed in the Contract 

Documents. Provide optical ports designed for use with a pair of fibers; one fiber will transmit 

(TX) data and one fiber will receive (RX) data. The optical ports must have an optical power 

budget of at least 15 dB, or as detailed in the Contract Documents. 

  684-1.2.2 Copper Ports: Provide an MFES that includes a minimum of four 

copper ports unless otherwise shown in the Plans. 

   Ethernet over very high speed digital subscriber line (EoVDSL) ports are 

permitted for use in applications where fiber optic cable is not available.  

 684-1.3 Installation: Mount the MFES inside a field site cabinet. Ensure that the MFES 

is resistant to all electromagnetic interference (EMI). Ensure that the MFES is mounted securely 

and is fully accessible by field technicians. Ensure that all unshielded twisted pair/shielded 

twisted pair Ethernet network cables are compliant with the EIA/TIA-568-B standard. 

 684-1.4 Field Acceptance Testing: Develop and submit a field acceptance test (FAT) 

plan to the Engineer for review and approval. The Engineer reserves the right to witness all 

FATs. 

  Once the MFES has been installed, conduct local FATs at the MFES field site 

according to the approved test plan. Perform the following: 

   1. Verify that physical construction has been completed as detailed in the 

Plans. 

   2. Inspect the quality and tightness of ground and surge protector 

connections. 

   3. Verify proper voltages for all power supplies and related power circuits. 
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   4. Connect devices to the power sources. 

   5. Verify all connections, including correct installation of communication 

and power cables. 

   6. Verify configuration of the MFES Internet Protocol (IP) addresses and 

subnetwork mask. 

   7. Verify the network connection to the MFES through ping and telnet 

SSH sessions from a remote personal computer (PC). 

   8. Perform testing on multicast routing functionality. 

684-2 Device Server. 

 684-2.1 Description: Furnish and install a device server as shown in the Plans. 

 684-2.2 Materials: All equipment must be permanently marked with manufacturer name 

or trademark, part number, and date of manufacture or serial number. Meet the requirements of 

Section 603. Use only equipment and components that meet the requirements of Section 996 and 

are listed on the APL. 

  Verify that all wiring meets applicable NEC requirements and that the device 

server operates using a nominal input voltage of 120 VAC. If the device requires nominal input 

voltage of less than 120 VAC, furnish the appropriate voltage converter.  

 684-2.3 Installation: Mount the device server securely in a location in the equipment 

cabinet that allows the unit to be fully accessible by field technicians. Ensure that all unshielded 

twisted pair/shielded twisted pair Ethernet network cables are compliant with the EIA/TIA-568-

B standard. 

 684-2.4 Field Acceptance Testing: 

 Develop and submit a field acceptance test FAT plan to the Engineer for review and approval. 

The Engineer reserves the right to witness all FATs. 

  Perform local field operational tests at device server field sites according to the 

test procedures stated herein. 

   1. Verify that physical construction has been completed as specified in the 

Plans. 

   2. Verify the quality and tightness of ground and surge protector 

connections. 

   3. Verify proper voltages for all power supplies and related power circuits. 

   4. Connect devices to the power sources. 

   5. Verify all connections, including correct installation of communication 

and power cables. 

   6. Verify the network connection to the device server through ping and 

telnet session from a remote PC. 

   7. Verify serial data transmission through the device server. 

684-3 Digital Video Encoder and Decoder. 

 684-3.1 Description: Furnish and install digital video encoder (DVE) and digital video 

decoder (DVD) hardware and software to create a video-over-IP network system, as shown in 

the Plans.  

 684-3.2 Materials: All equipment shall be permanently marked with manufacturer name 

or trademark, part number, and date of manufacture or serial number. Meet the requirements of 

Section 603. Use only equipment and components that meet the requirements of Section 996, and 

are listed on the APL. 
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  Ensure that the complete video and data transmission system, defined as the 

combination of DVE and DVD hardware together with the existing or planned network 

infrastructure, simultaneously transports video and data from multiple remote field locations to 

multiple monitoring locations for roadway surveillance and traffic management. 

  Provide a software decoding and control package that allows the viewing of any 

video source connected to the network through a DVE, and which allows the pan-tilt-zoom 

(PTZ) control of any PTZ camera on the network, the discovery of DVE and DVD devices on 

the network, and the control and adjustment of programmable parameters in the DVE and DVD 

equipment, including the network addresses of these devices, at no additional cost. 

  684-3.2.1 Digital Video Decoder: Provide a DVD that is either a hardware-based 

network device or a software application that resides on a workstation PC. Ensure that the 

software application provides PC desktop display of IP network video streams. 

   Provide all setup, control programs, and diagnostic software related to the 

DVE or DVD.  

   Provide all equipment licenses, where required for any software or 

hardware in the system. 

   Ensure that any software-based decoder applications do not interfere with 

SunGuide® software operating when installed and used together on a shared hardware platform. 

Ensure that the software-based decoder offers an open Application Programming Interface (API) 

and software development kit available to the Department at no cost for integration with third 

party software and systems. 

  684-3.2.2 Interoperability: Provide DVE and DVD devices and software that are 

interoperable and interchangeable with DVE and DVD devices and software from other 

manufacturers. 

   684-3.2.3 Network Interface: Ensure that fiber ports are single mode with a 

minimum link budget of 30 dB or the type and power detailed in the Contract Documents.

 684-3.3 Installation: Ensure that front panel status indicators remain unobstructed and 

visible. Ensure that all unshielded twisted pair/shielded twisted pair network cables are 

compliant with the EIA/TIA-568-B standard. 

 684-3.4 Field Acceptance Testing: Develop and submit a field acceptance test FAT plan 

to the Engineer for review and approval. The Engineer reserves the right to witness all FATs. 

  Perform local field operational tests at the device field site and end-to-end video 

streaming tests in order to demonstrate compliance with Department specifications. Testing will 

include, but not be limited to, the following: 

   1. Verify that physical construction has been completed as detailed in the 

Plans. 

   2. Inspect the quality and tightness of ground and surge protector 

connections. 

   3. Verify proper voltages for all power supplies and related power circuits. 

   4. Connect devices to the power sources. 

   5. Verify all connections, including correct installation of communication 

and power cables. 

   6. Verify video image is present and free from oversaturation and any 

other image defect in both color and monochrome mode. 

   7. Verify network connection to the DVE and DVD through ping and 

telnet session from a remote PC. 
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   8. Verify serial data transmission through the DVE and DVD serial ports. 

   9. Verify support of unicast, multicast, and SAP. 

684-4 Media Converter. 

 684-4.1 Description: Furnish and install a media converter as shown in the Plans. 

 684-4.2 Materials: All equipment shall be permanently marked with manufacturer name 

or trademark, part number, and date of manufacture or serial number. Meet the requirements of 

Section 603. Use only equipment and components that meet the requirements of Section 996 and 

are listed on the APL. 

  The media converter must allow transition between the transmission media shown 

in the Plans or required to construct a functional system, such as conversion from twisted pair to 

optical fiber or from twisted pair to coaxial cable. 

Ensure that fiber ports are single mode with a minimum link budget of 30 dB or the type and 

power detailed in the Contract Documents. 

 Media converters must operate on a nominal voltage of 120 VAC if POE is unavailable. Supply 

an appropriate voltage converter for devices that require operating voltages of less than 120 VAC. 

 684-4.3 Installation: Ensure that status indicators remain unobstructed and visible. All 

parts must be made of corrosion-resistant materials, such as plastic, stainless steel, anodized or 

painted aluminum, brass, or gold-plated metal. Ensure that all unshielded twisted pair/shielded 

twisted pair Ethernet network cables are compliant with the EIA/TIA-568-B standard. 

684-5 Warranty. 

 684-5.1 General: Ensure that the manufacturer will furnish replacements for any part or 

equipment found to be defective during the warranty period at no cost to the Department or the 

maintaining agency within 10 calendar days of notification. 

 684-5.2 MFES: Ensure that the MFES has a manufacturer’s warranty covering defects 

for five years from the date of final acceptance by the Engineer in accordance with 5-11 and 

Section 608. 

 684-5.3 Device Server: Ensure that the device server has a manufacturer’s warranty 

covering defects for five years from the date of final acceptance by the Engineer in accordance 

with 5-11 and Section 608. 

 684-5.4 Digital Video Encoder and Decoder: Ensure that the DVE or DVD has a 

manufacturer’s warranty covering defects for two years from the date of final acceptance by the 

Engineer in accordance with 5-11 and Section 608. 

 684-5.5 Media Converter: Ensure that the media converter has a manufacturer’s 

warranty covering defects for five years from the date of final acceptance by the Engineer in 

accordance with 5-11 and Section 608. 

684-6 Method of Measurement. 

 The Contract unit price for each MFES, device server, DVE, DVD, or media converter 

furnished and installed, will include furnishing, placement, and testing of all equipment and 

materials, and for all tools, labor, hardware, operational software packages and firmware, 

supplies, support, personnel training, shop drawings, documentation, and incidentals necessary to 

complete the work. 

 Provide software-based decoders at no additional cost when furnished in conjunction 

with DVEs. 

A software-based DVD provided individually must be paid under the pay item below. 
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684-7 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No. 684-  1- Managed Field Ethernet Switch-each. 

Item No. 684-  2- Device Server-each. 

Item No. 684-  3- Digital Video Encoder with Software Decoder-each. 

Item No. 684-  4- Digital Video Decoder-each. 

Item No. 684-  5- Media Converter-each. 
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SECTION 685 

TRAFFIC CONTROL SYSTEM AUXILIARIES 

685-1 Description. 

 Furnish and install traffic control system auxiliaries as shown in the Plans. 

685-2 Materials. 

 685-2.1: General: Use traffic control system auxiliaries listed on the Department’s 

Approved Product List (APL). Equipment must be permanently marked with the manufacturer’s 

name or trademark, model/part number and serial number or date of manufacture. 

 685-2.2 Uninterruptible Power Supply (UPS): Use a line interactive or online/double-

conversion UPS as shown in the Plans. UPS assemblies must be designed for installation in a 

roadside NEMA 3R enclosure to provide battery backup functionality for traffic control systems, 

including traffic signal and intelligent transportation system (ITS) devices. UPS assemblies must 

include batteries provided by the UPS manufacturer or in accordance with manufacturer’s 

requirements. 

  Loss of utility power, transfer from utility power to battery power, and transfer 

back to utility power must not interfere with normal operation of connected equipment. In the 

event of UPS failure or battery depletion, connected equipment must be energized automatically 

upon restoration of utility power. 

  The UPS must operate in hot standby mode with power transfer being 

accomplished in 40 milliseconds or less. 

  Removal and replacement of the UPS must not disrupt the operation of the 

equipment being protected. 

  All harnesses necessary to connect and operate the system must be included. All 

connectors must be keyed to prevent improper connection. 

  685-2.2.1 Configuration and Management: Provide a UPS that supports local 

and remote configuration and management, including access to all user-programmable features 

as well as alarm monitoring, event logging, and diagnostic utilities. 

   Configuration and management functions must be password protected. 

   Alarm function monitoring must include the following: loss of utility 

power, inverter failure, low battery, andbattery temperature, out of rangeand inverter 

active/utility fail. The UPS must include an event log that indicates the date and time of the 

following events: AC high, AC low, AC frequency errorhigh, AC frequency low, AC 

fail/blackout, andoverload, over temperature, battery voltage high, battery voltage low, battery 

disconnected, battery temperature high, temperature probe disconnected, and short circuit. The 

UPS event log must be able to store a minimum of 60200 events. 

   The UPS must include a front panel display and controls that allows 

programming of configurable parameters, features, and functions without the need for another 

input device. The UPS must have visual indications for Power-On, Mode of Operation (utility 

power or inverter), Battery Status, Alarm Status, Load Levels, and AC Output Voltage. 

  685-2.2.2 Communication Interfaces: Provide a serial data connection port and 

an Ethernet port (RJ45) for local control using a laptop PC and remote control via a network 

connection. 

  685-2.2.3 Batteries: Use only AGM or Gel type external batteries batteries or 

other technologies recommended by the manufacturer. Batteries must be sealed and require no 
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maintenance, cause no corrosion, and be capable of maintaining 80% of original capacity and 

performance for a minimum of five years. 

   The UPS must be supplied with a wiring harness for battery connections. 

The battery wiring harness must allow 6 feet of separation between the UPS and its battery bank. 

Battery terminals must include a protective covering to prevent accidental spark or shorting. 

   The UPS must include battery management functions that includes active 

or equalized balancing; monitoring of temperature, voltage, and amperage of charge and 

discharge; and temperature compensated automatic charging to maximize the life of the batteries. 

  685-2.2.4 Electrical: UPS assemblies used to provide backup power in an ITS 

cabinet must provide a minimum of 350 watts (at 120 VAC) of continuous backup power for a 

minimum of two hours unless otherwise shown in the Plans. 

   UPS assemblies used to provide backup power in a traffic signal controller 

cabinet must provide a minimum 400 watts (at 120 VAC) of continuous power for a minimum of 

6.5 hours unless otherwise shown in the Plans. 

   Frequency must be regulated to 60 Hz, plus or minus 0.5 Hz, while the 

UPS is supplying power. The UPS must operate on 85 to 14054 VAC without requiring assistance 

from the batteries. 

   The UPS must be listed to the requirements of UL 1778. Upstream back 

feed voltage from the UPS must be less than 1 VAC. 

   Double-conversion UPS must be capable of simultaneously producing 

fully regenerated and regulated, conditioned, True Sine Wave power and hot standby AC output, 

and have a minimum operating efficiency of 90%. Ensure the UPS is listed to the requirements 

of UL 1778. Upstream back-feed voltage from the UPS must be less than 1 VAC. 

  685-2.2.5 Traffic Signal UPS Cabinet: Cabinets used to house traffic signal UPS 

assemblies must be designed to be mounted to the side of a traffic cabinet or base mounted. 

Cabinets must meet the requirements of Section 676 and must include shelves and rack rails to 

house all UPS system components including the UPS, batteries, harnesses, switches, surge 

protective device, power terminal block and a generator hookup with transfer switch. The UPS 

cabinet must allow a maintenance technician to safely insert power for traffic signal operation 

while the UPS or associated equipment is serviced or replaced. 

   A surge protective device must be installed where the supply circuit enters 

the cabinet in accordance with 620-2.7.1. 

   The cabinet must include a 20 A, 120 volt, 60 Hz GFCI receptacle. The 

receptacle must be wired to utility power and not regulated by the UPS module. The cabinet 

must include a main breaker and a breaker for the technician GFCI outlet. 

   685-2.2.5.1 Transfer Switch and Generator Access Panel: The cabinet 

must include an automatic manual transfer switch and generator access panel in accordance with 

Section 676-2.6.3. The generator access door must not protrude more than 1 inch when closed. 

  685-2.2.6 Mechanical: All parts must be made of corrosion-resistant materials 

such as plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. All fasteners 

exposed to the elements must be Type 304 or 316 passivated stainless steel. 

  685-2.2.7 Environmental: UPS assemblies, including batteries, must provide 

continuous power with specified wattage and operate properly during and after being subjected 

to the environmental testing procedures described in NEMA TS 2, Sections 2.2.7, 2.2.8, and 

2.2.9. 
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 685-2.3 Remote Power Management Unit (RPMU): Use a RPMU as shown in the 

Plans. The RPMU must be designed for installation in a roadside Traffic Cabinet to provide 

remote control of electrical receptacles. 

  685-2.3.1 Configuration and Management: Provide a RPMU that supports local 

and remote configuration and management, including access to all user-programmable features 

as well as alarm monitoring, event logging, and diagnostic utilities. 

   Configuration and management functions must be password protected. 

   The RPMU must include an event scheduler that can store a minimum of 

60 events. 

   The RPMU must include LED indicators for relay inputs and outlet status. 

   Upon loss of communications the RPMU must maintain each receptacle 

and relay in its currently stored state of operation. 

   Upon restoration of electrical power after an outage the RPMU  

automatically restores each receptacle and relay to its previously stored state of operation and all 

configurable parameters are retained. 

   The unit must support SNMP v2c, including trap notifications of 

receptacle state changes. 

  685-2.3.2 Communication Interfaces: Provide an Ethernet port (RJ45) for local 

control using a laptop PC and remote control via a network connection.  

  685-2.3.3 Electrical: Provide a minimum of 4 NEMA 5-15R receptacles, nominal 

120 VAC. Provide a minimum current capacity of 12 amperes (amps). 

  685-2.3.4 Mechanical: All parts must be made of corrosion-resistant materials 

such as plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. All fasteners 

exposed to the elements must be Type 304 or 316 passivated stainless steel. 

  685-2.3.5 Environmental: Operate properly during and after being subjected to 

the environmental testing procedures described in NEMA TS 2 2016, Sections 2.2.7, 2.2.8, and 

2.2.9. 

685-3 Installation. 

 Install UPS assemblies in accordance with the manufacturer’s recommendations. All 

equipment used to keep the intersection signalized must be backed up and protected by the UPS. 

Include a UPS operation and maintenance manual in the cabinet where the UPS is installed that 

includes cabinet wiring schematics, electrical interconnection drawings, parts layout and parts 

lists. 

 Install the RPMU in accordance with the manufacturer’s recommendations. Include a 

RPMU operation and maintenance manual in the cabinet where the RPMU is installed that 

includes cabinet wiring schematics, electrical interconnection drawings, parts layout and parts 

lists. 

685-4 Testing. 

 Provide a field acceptance test plan to the Engineer for approval at least 14 days prior to 

commencement of testing. After approval of the acceptance test plan, perform testing of the 

installed UPS and RPMU equipment. Furnish all equipment, software, and supplies necessary for 

conducting the test. 
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685-5 Warranty. 

 Ensure the UPS includes a manufacturer’s warranty covering defects for a minimum of 

three years (5 years for the external batteries in accordance with 685-2.2.3) from the date of final 

acceptance in accordance with 5-11 and Section 608. The warranty must include provisions for 

providing a replacement UPS within 10 calendar days of notification for any UPS found to be 

defective during the warranty period at no cost to the FDOT or the maintaining agency. 

 Ensure the RPMU includes a manufacturer’s warranty covering defects for a minimum of 

three years from the date of final acceptance in accordance with 5-11 and Section 608. 

685-6 Method of Measurement. 

 The Contract unit price for each UPS or RPMU, furnished and installed, will include 

furnishing, placement, and testing of all equipment and materials as specified in the Contract 

Documents, and all tools, labor, operational software packages and firmware, supplies, support, 

personnel training, shop drawings, documentation (including the field acceptance test plan), and 

incidentals necessary for a complete and accepted installation. 

685-7 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section. 

 Payment will be made under: 

Item No.  685-  1- Uninterruptible Power Supply - each 

Item No.  685-  2- Remote Power Management Unit - each 
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SECTION 695 

TRAFFIC MONITORING SITE EQUIPMENT AND MATERIALS 

695-1 Description. 

 Furnish or furnish and install a complete, operable traffic monitoring site (TMS) as 

shown in the Plans and Standard Plans. The Department uses TMS to monitor the volume, speed, 

number of axles, weight of wheels, axles or vehicles, or vehicular axle classification types. 

695-2 General. 

 695-2.1 Traffic Monitoring Site Component Approval: Use only components that 

meet the requirements of this Section and are listed on the Department’s Approved Products List 

(APL). 

  Any electronics unit or software submitted for approval must be compatible with 

or convert the data into a format compatible with the Department’s polling and processing 

software. Any substitute software modules submitted must be tested and approved. 

 695-2.2 Marking of Approved Equipment: 

  695-2.2.1 Manufacturer’s Identification: All TMS equipment must be 

permanently marked with the manufacturer’s name or trademark, part or model number and date 

of manufacture or serial number. 

  695-2.2.2 Submittal Data Requirements: Submit forms in accordance with 603-

5. 

 695-2.3 Notification: Notify the Engineer 10 days prior to beginning work in the area of 

the TMS to coordinate the removal of existing TMS equipment. 

  A TMS Inspector must be onsite during TMS installation. Notify the Engineer 

10 days prior to installation of the TMS to coordinate the scheduling of a TMS Inspector. 

 695-2.4 Poles for Cabinets, Non-Intrusive Sensors and Solar Panels: 

  695-2.4.1 Requirements: Meet the requirements of Section 646 for aluminum 

poles. 

  695-2.4.2 Installation: Install cabinets in accordance with Section 676. Install the 

weather head and ground the pole in accordance with Section 620 and Standard Plans, 

Index 695-001. 

 695-2.5 Manufacturer’s Warranty Provisions: 

  695-2.5.1 General: Secure all warranties provided by the equipment 

manufacturer for the specific equipment included in the Contract. Ensure that all warranties are 

fully transferable from the Contractor to the Department. Transfer warranties upon final 

acceptance in accordance with 5-11. Document all warranties and warranty transfers and submit 

to the Engineer. The Engineer will submit warranty forms received from the Contractor to the 

Transportation Statistics Office (TranStat) TMS Manager. 

  695-2.5.2 Terms and Conditions: Ensure that the terms and conditions of 

warranties are documented by the manufacturer when submitting a request to the Department for 

certification and for equipment submittal for construction projects. Include terms for a specified 

service performance with provisions for repair parts and labor, or for replacement. 

   Ensure the terms and conditions define the equipment installation date as 

the date for such warranty to be in effect. The installation date for construction projects is the day 

the site is accepted by the TranStat TMS Manager. For warehouse purchases, the installation date 

is the date of visual inspection approval, not to exceed ten days after delivery date. 
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   Ensure warranties require the manufacturer to furnish replacements within 

10 calendar days of notification for any part or equipment found to be defective during the 

manufacturer’s warranty period at no cost to the Department. 

   Leave a copy of the warranty in the cabinet once it is installed and submit 

the warranty to the Engineer. The Engineer will submit warranty forms received from the 

Contractor to the TranStat TMS Manager. Comply with the terms of the warranty. The 

Department may suspend the certification for non-compliance. 

695-3 Vehicle Sensor (Non-Weight) Applications. 

 695-3.1 General: Install TMS vehicle sensors of the type and at the location shown in the 

Plans. Use vehicle sensors listed on the Department’s APL and compatible with the electronics 

unit to which they will be connected. 

 695-3.2 Axle Sensor (In-Roadway): 

 

Table 695-1 

Physical Characteristics, Axle Sensor Sensors 

Sensor Element Dimensions 

6 ft. to 10 ft. in length (as specified in Plans), 

3/16 in. to 3/8 in. in diameter 

(varies by manufacturer) 

Sensor Element Material Pressure sensing piezoelectric 

Pavement Operating Temperature 0°F to +150°F 

Output Signal 

Minimum +200mV for passenger/pickup 

truck axle @ 70°F with less than 

10% negative signal 

 

  695-3.2.1 Installation: Install sensors in accordance with the requirements of this 

Section and Standard Plans, Index 695-001. Ensure axle sensors are installed in the roadway and 

secured using an adhesive bonding material listed on the APL. 

   Install axle sensors in the right-hand wheel-path midway between the 

leading and trailing loops as detailed in Standard Plans, Index 695-001. Install axles sensors in 

the left-hand wheel-path when no paved shoulder exists and sensor lead exit windows are 

installed at the right-hand edge of the roadway surface or in a lane which is to the left of and 

adjacent to an open lane of traffic.  

   Install the axle sensor such that the cable end is closest to the pull box to 

which the sensor lead cable will be routed. Install the end of the sensor mid-way into the edge 

line stripe or lane line stripe. Ensure that the axle sensor being installed has lead-in cables of 

sufficient length to reach the cabinet without splicing. Do not splice axle sensor lead-in cables. 

   Route the sensor lead to the pull box then to the TMS cabinet. Mark the 

sensor lead at the pull box and at termination in the cabinet. Submit lane numbering information 

as specified in Standard Plans, Index 695-001. 

   Allow newly applied asphalt to cure for a minimum of 30 days prior to the 

installation of in-road sensors. Use a chalk line or string and paint to layout the position of the 

sensor and lead-in cable slots. 

   Ensure saw cuts do not deviate more than 0.5 inches from the chalk line. 

Use a single blade or ganged blade saw wide enough to cut the axle sensor slot at full width in a 

single pass. Cutting two slots and chipping out roadway material between them is not allowed. 
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   Cut the slot the length of the sensor plus an additional 3 to 4 inches. 

Ensure the depth and width of the slot is installed as recommended by the sensor manufacturer, 

typically 0.75 inches wide by 1.5 to 2 inches deep. 

   Use clips or jigs provided by the manufacturer to suspend the sensor at a 

uniform depth in the slot. Mix and apply the bonding agent ensuring the slot is completely full 

with no voids beneath the sensor. 

  695-3.2.2 Test Requirements: Perform the manufacturer’s recommended on-site 

pre-installation test to determine the sensor’s condition using an Inductive Capacitance 

Resistance meter. Install only those sensors that pass the pre-installation test. 

   Record all test results by lane on the warranty form provided by the 

manufacturer and leave a copy in the cabinet. 

   Repeat the test at the termination point in the cabinet after installation. Use 

an oscilloscope to view and record typical waveforms and signal intensity measurements for the 

axles of passenger cars and large trucks. Remove and replace any sensor that fails the test at no 

additional charge to the Department. 

 695-3.3 Non-Intrusive Vehicle Sensors (Off-Roadway): 

  695-3.3.1 General: Install wireless (radar or microwave) vehicle sensors on a 

pole as shown in the Plans. 

 

Table 695-2 

Physical Characteristics of Non-Intrusive Sensors 

Detection Zone 
A minimum of 8 distinguishable lanes within a 

minimum of 200 ft. of detection zone 

Enclosure 
Weatherproof aluminum, stainless steel or 

polycarbonate housing 

Dimensions Typically up to 15 in. X 12 in. X 6 in. 

Weight Typically less than 10 lb. 

Operating Temperature (Ambient) 0°F to 140°F 

Operating Frequency 
Wireless transmission in FCC approved band or 

unlicensed RF range 

Communications 
RS-232,RS-485 or RJ-45 ports and supports  a 

minimum baud rate of 19,200 

Data Interface 

Compatible with the Department’s field storage 

devices (counters) and transmits detection data 

via contact closure signal using a hardwired 

connection 

 

  695-3.3.2 Installation Requirements: Install the sensor on a pole perpendicular 

to the target lanes of traffic with room to perform horizontal and vertical aiming adjustments. 

   Ensure that the wireless vehicle sensor has sufficient cable length to reach 

the cabinet without splicing. Fasten the cable to the pole so wind does not move it, or route the 

cable within the pole cavity to the cabinet termination point. Provide 18 to 24 inches of slack in 

the cable at the connections to the sensor and in the cabinet to ensure the cable is stress-free. 

Include the appropriate mounting hardware, contact closure signal that corresponds to vehicle 

presence and the manufacturer’s recommended surge suppression as a part of the installation. 
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   Set up the lane detection zones using the manufacturer’s instructions and 

software and verify that the sensor’s orientation is perpendicular to the roadway. 

   Configure the wireless vehicle sensor for vehicle volume unless otherwise 

specified in the Plans. 

  695-3.3.3 Test Requirements: Conduct a visual test to determine that all 

detection zones are being counted accurately. 

   Connect a personal computer (PC) to the electronics unit and observe 

traffic in every lane, verifying that each vehicle is displayed on-screen. A minimum of 

20 vehicles should be observed for each lane of traffic with all vehicles counted; assuming a 

clear line of sight between the sensor and the vehicle being observed is maintained. 

   If any vehicles are not counted, reconfigure the wireless vehicle sensor 

and repeat the visual observation test until all lanes count correctly. If the sensor fails to provide 

accurate counts after three test attempts, it must be replaced with a new unit at no expense to the 

Department. 

   Provide a time synchronized video of testing, if requested. Submit a 

48 hour verification (class, speed and volume) report for all TMS to the Engineer. The Engineer 

will submit video received from the Contractor to the TranStat TMS Manager. Submit all 

documents to the Engineer and leave a copy in the cabinet. 

 695-3.4 Method of Measurement. The Contract unit price for each vehicle sensor will 

include the vehicle sensor, lead-in cables, bonding agent; and all equipment, materials, testing 

and labor necessary for a complete and accepted installation. 

 695-3.5 Basis of Payment: Price and payment will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No.  695-  1- TMS Vehicle Axle Sensor (In-Roadway)- Non-Weight 

Applications- each. 

Item No.  695-  2- TMS Vehicle Non-Intrusive – Non-Weight Applications 

(Off-Roadway) – each. 

695-4 Vehicle Speed/Classification Unit. 

 695-4.1 General: Furnish and install TMS vehicle speed/classification unit (electronics 

unit) in the TMS cabinet at the locations shown in the Plans. 

 695-4.2 Materials: 

  695-4.2.1 General: Use a vehicle speed/classification unit listed on the 

Department’s APL compatible with the other components installed at the TMS. Ensure that the 

vehicle speed/classification unit and equipment cables are compatible and constructed in 

accordance with the Standard Plans. 

   Ensure that the vehicle speed/classification unit is marked in accordance 

with 695-2.2 and the markings are visible after installation. 

  695-4.2.2 Vehicle Speed/Classification Unit Requirements: Provide an 

electronics unit that outputs data compatible with the Department’s polling computer system or 

furnish a software module that converts the data into a format compatible with the Department’s 

polling computer system. 

   The electronics unit operates in an unattended mode, accumulating data 

for later retrieval by downloading via the polling computer system. Ensure that the electronics 

unit is capable of downloading data through direct connection with a PC, without deleting or 

marking the files. 
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   Submit complete operating procedures with all software. 

   695-4.2.2.1 Compatibility: Provide an electronics unit that is compatible 

with the embedded inductive loops, axle sensors, magnetometers and non-intrusive vehicle 

sensors in place at the TMS. 

    Ensure that each electronics unit is capable of determining the 

count and classification by type and speed of all vehicles for both directions of traffic on the 

roadway. 

    Provide real-time polling software with each electronics unit, 

capable of operating on a PC using the Department recommended operating system and meeting 

the following requirements: 

     1. Capable of communicating with the traffic 

counter/classifier, and downloading data via cellular modem and producing reports of 15 minute, 

hourly, weekly, monthly and annual volume and classification data. 

     2. Capable of displaying and entering operating parameters 

into the vehicle class/counter, and allowing the display of real-time traffic volumes in addition to 

routine data collection activities. 

     3. Capable of processing and storing all vehicle data 

retrieved in routine mode, regardless of the selected parameters. 

  695-4.2.3 Functional Requirements: The electronics unit must be fully 

functional when receiving input from two 6 foot by 6 foot embedded inductive loops, spaced 12 

to 24 feet apart, leading edge to leading edge, with a single axle sensor located between the 

loops, in each lane of a six lane (minimum) roadway. Ensure that each electronics unit is capable 

of collecting data from each of the lanes of traffic in any combination of counts, classification, 

speed, or direction. 

   Provide electrical components of solid state design, constructed so that 

they will not be damaged by jolts and vibrations encountered during shipping and everyday use. 

   Ensure that all electronics units are functionally identical and 

interchangeable except as follows: 

    1. The electronics unit may be constructed utilizing plug in 

modules; however, when plug in modules are used, each electronics unit must be identical except 

for the number and type of modules used. Ensure that modules of the same type are identical and 

interchangeable. 

    2. Should more than two electronics units be required in the same 

cabinet, ensure that each electronics unit has a unique, individual electronics unit number. The 

electronics unit number must reside in non-volatile memory, so that it is not changed when a 

“cold or warm boot” is performed or by a power interruption. 

   Provide an electronics unit having the capability of obtaining and 

providing the following: 

    1. Volume, speed, classification, and classification by speed data 

simultaneously. 

    2. Volume data by lane. 

    3. Speed data by lane in a minimum of 15 bins, programmable in 

5 mph increments. 

    4. Classification by lane in vehicle type by axle class in 15 bins 

(minimum) in accordance with FHWA Classification Scheme “F” in Florida’s Traffic 
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Forecasting Handbook, Chapter 2, Figure 2.2 which can be accessed on the Department’s 

website at the following URL address: 

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-

source/content/planning/systems/programs/sm/ptf/docs/ptf_handbook_2014.pdf?sfvrsn=a62d347

d_0https://fdotwww.blob.core.windows.net/sitefinity/docs/default-

source/planning/systems/programs/traffanalysis/2019-project-traffic-forecasting-

handbook.pdf?sfvrsn=e105e71d_2.  

    5. A minimum of 95% accuracy of vehicle class, speed and 

volume. 

   Ensure that each electronics unit has the capability of providing real-time 

monitoring of volume data by lane or direction in user selected intervals of as little as 

15 minutes, when required, without disrupting the above selected programs. 

   Provide an electronics unit capable of communicating directly with a PC 

or through a modem at a minimum rate of 19,200 bps.  

   Ensure that, at a minimum, the following parameters are programmable by 

direct connection to the electronics unit or via modem: 

    1. Six digit site number. 

    2. Number of lanes and directions. 

    3. Date and time. 

    4. Data operating and transmission parameters. 

    5. Sensor spacing. 

    6. Recording interval. 

    7. Vehicle parameter table with axle spacing ranges for each type 

of vehicle. 

    8. Number and range of speed categories, axle and length 

classifications, and headway. 

   Should an axle sensor or a loop in one or more lanes fail, the electronics 

unit must continue to provide the speed and volume from the remaining functioning sensors. 

   Ensure that the sensitivity level for each axle sensor is individually 

adjustable using software, by direct PC connection and remotely via telemetry. 

   Ensure that the loop detectors are internal and self-tuning. Ensure that the 

sensitivity level and any additional parameters necessary to prevent “loop crosstalk” for each 

embedded inductive loop can be adjusted individually using software, both by direct PC 

connection and remotely via telemetry. 

   Provide a means of introducing a time delay, or “de-bounce” value for 

ignoring spurious axle signals (ghost axles) in the electronics unit software. 

  695-4.2.4 Power Requirements: Provide an electronics unit that is field 

configurable to be powered 12 VDC and does not consume more than a total of 12 watts. 

   If an internal battery is required, it must be capable of being recharged and 

shall be furnished and included with the electronics unit at no extra cost. 

  695-4.2.5 Mechanical Requirements: Provide a modular electronics unit which 

is completely enclosed in a durable housing of sheet metal or cast aluminum with a durable 

finish. When configured for operation the electronics unit including all cables must fit into a 

Type IV cabinet. 
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  695-4.2.6 Environmental Requirements: Provide an electronics unit which 

operates as specified when the ambient temperature and humidity inside the controller cabinet 

are within the following limits: 

   695-4.2.6.1 Ambient Temperature: The operating ambient temperature 

range must be between minus 0 to 140ºF. 

    The rate of change in ambient temperature must not exceed 63ºF 

per hour, during which the relative humidity must not exceed 90%. 

   695-4.2.6.2 Humidity: The relative humidity must not exceed 90% over 

the temperature range of 40 to 109ºF. Above 109ºF, constant absolute humidity must be 

maintained as seen in Table 695-31. The relative humidity range shown in Table 695-31 is for 

dynamic testing. 

 

Table  695-31 

At 14.6 psi Barometric Pressure 

Dry Bulb ºF Relative Humidity (%) Wet Bulb ºF 

40 75 37 

50 80 46 

60 83 57 

70 86 66 

80 87 77 

90 89 88 

100 89 97 

109 90 108 

120 70 109 

130 50 109 

140 38 109 

150 28 109 

160 21 109 

165 18 109 

 

  695-4.2.7 Cables and Connectors: Furnish all cables and connectors for a 

complete and functional installation of each electronics unit in accordance with Standard Plans, 

Index 695-001. 

   Ensure that the cables are properly terminated for the prescribed use 

without further modification by the Department. 

   Furnish one serial port cable for interconnecting each electronics unit with 

a PC. 

 695-4.3 Installation Requirements: Install the electronics unit and equipment cables in 

accordance with the manufacturer’s recommended installation procedure, Standard Plans, 

Index 695-001, and the Contract Documents. 

 695-4.4 Method of Measurement: The Contract unit price per assembly for electronics 

unit includes the electronics unit and equipment cable, all equipment, materials and labor 

necessary for a complete and accepted installation. 

 695-4.5 Basis of Payment: Prices and payments will be full compensation for all work 

specified in this Section. 
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  Payment will be made under: 

Item No. 695-  3- TMS Vehicle Speed/Classification Unit - per assembly. 

695-5 Wireless Magnetometer Sensor. 

 695-5.1 General: Wireless, battery powered magnetometers (wireless sensors) detect 

vehicular traffic by measuring disturbances in the Earth’s magnetic field. Detection data is 

transmitted wirelessly to a central roadside communications point (communications hub) that 

collects the data itself or through another device. The data may be transmitted to the 

communications hub directly from the sensors or from an intermediary device (wireless repeater) 

which can amplify the signal for greater transmission distances. 

 695-5.2 Functional Capabilities: 

  695-5.2.1 Wireless Sensors: Use wireless sensors with the following functional 

capabilities: 

   1. Detection accuracy of the magnetometer sensors comparable to properly 

operating inductive loop sensors. 

   2. Automatic recalibration in the event of a detector lock. 

   3. Communicate wirelessly such that 97% of the traffic detected is 

transmitted to the communications hub. 

   4. Transmit a unique identifying code with detection data and periodically 

transmit status data (ex. power level, RSSI). 

   5. Capable of accepting software and firmware upgrades. 

   6. Operate at temperatures from 0 to 158°F. 

   The sensor housing or containment method shall conform to NEMA 

Type 6P and IEC IP68 standards. 

  The sensor power source shall have a minimum life expectancy of three years 

when the sensor is configured for and operating under normal traffic conditions (normal traffic 

conditions must be defined in writing by manufacturer and expressed as AADT). 

  695-5.2.2 Communications Hub: The wireless links between each sensor and 

communications hub and between each wireless repeater and communications hub shall conform 

to the following: 

   1. Meet the appropriate regulatory restrictions as is legally required. 

   2. Center frequencies, bandwidths, and transmit power levels of the radio 

links must allow operation in an unlicensed frequency band. 

   3. User selectable settings must be available to avoid interference with 

other devices operating in the unlicensed band  

   4. Detection data must be relayed from the communications hub to a local 

traffic controller via contact closure signals. 

   5. Support the relay of sensor detection data through several interfaces 

simultaneously as required by the application. 

   6. Be capable of accepting software and firmware upgrades. 

   7. Support enough sensors to support, at a minimum, six separate lanes of 

traffic data. 

   8. Be field configurable to be powered from 12 VDC. 

   9. Properly operate at temperatures from 0 to 158°F. 

   Communications hub components which must be placed in a specific 

location for proper operation, relative to other system components such as sensors or repeaters, 

must conform to NEMA Type 4X and IEC IP67 standards. 
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  695-5.2.3 Wireless Repeater: Use wireless repeaters with the following 

functional capabilities: 

    1. Reliably communicate at a minimum distance of 150 feet. 

    2. Be powered from a 12 VDC source. 

    3. Operate at temperatures from 0 to 158°F. 

   Wireless repeater components which must be placed in a specific location 

for proper operation, relative to other system components such as sensors or repeaters, must 

conform to NEMA Type 4X and IEC IP67 standards. 

 695-5.3 Method of Measurement: The Contract unit price for each magnetometer 

sensor will include the magnetometer sensor, communications hub, repeater, cables, bonding 

agent; and all equipment, materials, testing and labor necessary for a complete and accepted 

installation. 

 695-5.4 Basis of Payment: Prices and payments will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No. 695-  4- TMS Wireless Magnetometer Sensor - per each. 

695-6 Solar Power Unit. 

 695-6.1 General: Install TMS solar power units at the locations and as shown in the 

Plans and Standard Plans. Solar power units are used to power TMS that collect vehicular data 

on a continuous basis. The solar power unit consists of the following components: solar panel(s) 

and mounting hardware; 12 V storage battery; and voltage regulator with wiring and associated 

mounting hardware. 

 695-6.2 Materials: Use solar power unit components listed on the Department’s APL 

compatible with the other components installed at the location. Ensure that the solar power unit 

is marked in accordance with 695-2.2 and the markings are visible after installation. 

  695-6.2.1 Solar Panel Configured for Nominal 12 VDC: Meet the following 

requirements: 

    1. Peak power range of 80 to 130 watts, as specified in the 

Contract Documents. 

    2. Voltage at maximum power greater than 16.5 V at 77°F. 

    3. Current at maximum power greater than 2.85 A at 77°F. 

    4. Photovoltaic modules constructed of mono or poly-crystalline 

cells. 

    5. Capable of multiple arrays and series or parallel wiring 

configurations. 

    6. Anodized aluminum frame. 

    7. Anodized, Galvanized or Stainless Steel Mounting hardware. 

   Ensure that solar panels do not have internal voltage regulators. When 

multiple panels are required, use panels of the same model and manufacture. 

  695-6.2.2 Battery 12 V: Meet the following requirements: 

   1. Rechargeable for photovoltaic application. 

   2. Valve regulated lead-calcium gelled electrolyte. 

   3. ABS Plastic or Polypropylene case. 

   4. Minimum current discharge rate of 100 hours at 0.9 amperes. 

   5. Approximate overall dimensions of 12 inches by 7 inches by 9 inches. 
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  695-6.2.3 Voltage Regulator Configured for Nominal 12 VDC: Meet the 

following requirements: 

   1. Minimum of 13.5 VDC for battery charging. 

   2. Begin charging when battery voltage is 13.3 V or less. 

   3. Discontinue charging when battery voltage is 14.5 V. 

   4. Quiescent current of 15 mA or less. 

   5. Operating temperature range of 0 to 122°F. 

   6. Approximate overall dimensions of 2 inches by 5 inches by 1 inch. 

 695-6.3 Installation Requirements: Install the solar power units in accordance with the 

manufacturer’s recommended installation procedure, Standard Plans, Index 695-001 and the 

Contract Documents. 

  695-6.3.1 Pole Placement: Ensure that the pole is placed to allow for the proper 

placement of the solar panels. 

  695-6.3.2 Solar Panel Orientation: Mount and orient the solar panels to the 

south. Angle the solar panels in accordance with Standard Plans, Index 695-001. 

   Install a weather head and route the wires in accordance with Standard 

Plans, Index 695-001. 

 695-6.4 Method of Measurement: The Contract unit price each for solar power unit 

includes the solar power unit as specified in the Contract Documents, all equipment, materials, 

and labor necessary for a complete and accepted installation. 

 695-6.5 Basis of Payment: Price and payment will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No. 695-  5- TMS Solar Power Unit - each. 

695-7 Inductive Loop Assembly. 

 695-7.1 General: Install TMS inductive loop assembly at the locations shown in the 

Plans meeting the requirements of this specification. Ensure that all materials furnished, 

assembled, or installed are new products. 

 695-7.2 Materials: Furnish and install inductive loop assembly components listed on the 

Department’s APL that are compatible with the other components installed at the location. 

  695-7.2.1 Loop Wire: Use loop wire in accordance with Standard Plans, 

Index 695-001. 

  695-7.2.2 Shielded Lead-In Cable: Use shielded lead-in cable in accordance 

with Standard Plans, Index 695-001. 

  695-7.2.3 Splicing: No splicing loop wire less than 150 feet. 

 695-7.3 Installation Requirements: Install inductive loop assembly components and 

materials in accordance with the Plans and the Standard Plans. 

  695-7.3.1 Saw Cuts: Loop layout will be as shown in Standard Plans, Index 695-

001. 

   Perform saw cuts across concrete pavement expansion joints as detailed in 

Standard Plans, Index 695-001. 

   For pavement less than 3 inches deep, make saw cuts deep enough to 

allow 1 to 1-1/2 inch of sealant cover over the installed loop wire. 

  695-7.3.2 Loop Wire: Ensure that all loops have four complete turns of wire, 

wound in a clockwise manner. Do not damage the insulation. 
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   Ensure that the hold down material is non-metallic; placed in the saw slot 

using segments 1 to 2 inches long, spaced 12 inches apart; and the distance from the top of the 

hold down material to the final roadway surface is not less than 1-1/2 inches. 

  695-7.3.3 Loop Wire Twisted Pair Lead: Create a loop wire twisted pair lead by 

twisting the loop wire pair a minimum of 8 to 16 twists per foot from the edge of the loop to the 

termination point in the cabinet. Provide a minimum of 3 feet of twisted loop wire pair lead in 

the pull box located adjacent to the roadway.  

  695-7.3.4 Loop Sealant: Use loop sealant in accordance with Section 660. 

Prepare and apply the sealant in accordance with the manufacturer’s instructions. Remove excess 

sealant from the roadway surface. Ensure that the loop sealant has cured completely before 

allowing vehicular traffic to travel over the sealant. 

  695-7.3.5 Shielded Lead-In Cable: Install the shielded lead-in cable and perform 

all splices in accordance with Standard Plans, Index 695-001. 

   Ensure that the shielded lead-in cable is of sufficient length to extend 

through the conduits to the cabinet without additional splicing. 

 695-7.4 Testing: Conduct all testing with the leads disconnected from the backplane. 

  695-7.4.1 Loop Resistance: Ensure new loops have a resistance reading of 3.0 Ω 

or less. 

  695-7.4.2 Inductance: Ensure new loops have a minimum inductance reading of 

100 MΩ  

  695-7.4.3 Insulation Resistance (Megging): Ensure new loops have a minimum 

reading of 200 MΩ at 500 V. 

 695-7.5 Method of Measurement: The Contract unit price per each for inductive loop 

assembly includes loop wire, loop sealant and shielded lead-in cable, all equipment, materials, 

and labor necessary for a complete and accepted installation. 

 695-7.6 Basis of Payment: Prices and payments will be full compensation for all work 

specified in this Section, except conduit and pull and junction boxes. 

  Conduit will be paid for as specified in Section 630 and pull and junction boxes 

will be paid for as specified in Section 635. 

  Payment will be made under: 

Item No. 695-  6- TMS Inductive Loop Assembly – each. 

695-8 Site Cabinet. 

 695-8.1 General: Install Type III, IV or V TMS cabinets in accordance with Section 676 

and Standard Plans, Index 695-001. 

 695-8.2 Materials: 

  695-8.2.1 General: Only use TMS cabinets and components currently listed on 

the Department’s APL. Ensure that the cabinet and components are compatible with the other 

components installed at the location. 

  695-8.2.2 Shelf: Ensure that the cabinet has an adjustable shelf, constructed of 

0.08 inch thick aluminum, that is adjustable to within 15 inches of the top of the cabinet and to 

within 26 inches of the bottom of the cabinet in 2 inch increments. 

  695-8.2.3 Backplane and Cabinet Cable: Furnish and install as specified in the 

Standard Plans, Index 695-001. 

 695-8.3 Installation Requirements: Install the TMS cabinet in accordance with the 

Plans, Standard Plans and manufacturer’s recommended installation procedure. Ensure that all 

conduit entrance holes or field drilled holes are reamed and free of burrs. Use clear silicone 
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rubber sealant to make all conduit connections to the cabinet watertight. Perform all excavation 

and backfill in accordance with 125-4 and 125-8.2. 

  695-8.3.1 Pole Mounted Traffic Monitoring Site Cabinets (Types III and IV): 

Install pole mounted traffic monitoring site cabinets in accordance with Standard Plans, 

Index 676-001 and 695-001.  

  695-8.3.2 Base Mounted (Type IV and V) and Pedestal Mounted (Type III) 

Traffic Monitoring Site Cabinets: Install base and pedestal mounted traffic monitoring site 

cabinets in accordance with Standard Plans, Index 676-001 and 695-001. 

   Ensure that the end of the conduit riser is a minimum of 2 inches above 

the finished surface of the concrete base. 

 695-8.4 Method of Measurement: The Contract unit price each for TMS cabinet 

includes the TMS cabinet, shelf, and backplane components as specified in the Contract 

Documents, all equipment, materials, and labor necessary for a complete and accepted 

installation. 

  The cost of the base or pedestal, as shown in the Standard Plans, is included in the 

cost of the cabinet. The cost of the pole for pole mounts will be paid in accordance with 

Section 646. 

 695-8.5 Basis of Payment: Price and payment will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No. 695-  7- TMS Cabinet - each. 

695-9 Site Modem. 

 695-9.1 General: Install TMS modem and antenna in the cabinet at the TMS location 

shown in the Plans. 

 695-9.2 Materials: 

  695-9.2.1 General: Use a TMS modem listed on the Department’s APL 

compatible with the other components installed at the location. 

  695-9.2.2 Modem: Furnish and install all cables required to connect the modem 

to the electronics unit including the antenna. 

   The device shall be field configurable to be powered from 12 VDC. 

   695-9.2.2.1 Network Service: The device shall have the ability and be 

configured to utilize a network service that shall be at a minimum 3G EV-DO with fallback to 

CDMA 1xRTT. 

   695-9.2.2.2 Protocols: The device shall have the ability to utilize, at a 

minimum, the following protocols: 

    1. Network: TCP/IP, UDP/IP, DNS 

    2. Routing: NAT, Host Port Routing, DHCP, PPPoE, VLAN, 

VRRP, Reliable Static Route 

    3. Application: SMS, Telnet/SSH, Reverse Telnet, SMTP, SNMP, 

SNTP 

    4. Serial: TCP/UDP PAD Mode, Modbus (ASCII, RTU, Variable), 

PPP 

   695-9.2.2.3 Event Reporting: The device shall have the capability to 

record and report, at a minimum, the following events in plain text: 

    1. Network parameters 

    2. Data usage 
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    3. Power 

    4. Device temperature 

   695-9.2.2.4 Security: The device shall have the following security 

provisions: 

    1. Ability to establish VPN tunnels 

    2. IPsec, SSL, and GRE VPN client 

    3. Port forwarding and DMZ 

    4. Port filtering 

    5. Trusted IP 

    6. MAC address filtering 

   695-9.2.2.5 Environmental: The device shall operate at temperatures 

from 0 to 158°F. 

  695-9.2.3 Antenna: Use an antenna that meets the following requirements: 

   1. Frequencies: F1=824 to 896 MHz, F2=1850 to 1990 MHz 

   2. VSWR of 1.5:1 or less at resonant point 

   3. 50 Ω nominal impedance 

   4. Gain of 3.0 dB 

   5. Omni-directional radiation pattern  

   6. Vertical polarization  

   7. Glass-filled polypropylene radome 

   8. Adhesive mounting 

   9. SMA male plug connectors 

   10. 10 foot. (minimum) coaxial length  

 695-9.3 Commercial Software Registration: Ensure that the Department is registered as 

the end-user of software installed on the system communications. 

 695-9.4 Installation Requirements: Install the TMS modem in accordance with the 

manufacturer’s recommended installation procedure, unless otherwise specified in the Contract 

Documents. 

 695-9.5 Method of Measurement: The Contract unit price each for TMS modem will 

include the antenna and all equipment, materials, and labor necessary for a complete and 

accepted installation. 

 695-9.6 Basis of Payment: Price and payment will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No. 695-  8- TMS System Communications Modem - per each 
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SIGNING, PAVEMENT MARKING, AND LIGHTING 

SECTION 700 

HIGHWAY SIGNING 

700-1 General Requirements. 

 700-1.1 Description: Furnish and erect roadway signs at the locations, and in accordance 

with the details, shown in the Plans. 

  The Department designates ground traffic signs as signs erected on the shoulders, 

slopes, or medians, but not extending over the traveled roadway, and may further classify these 

signs as single post or multi-column. 

  The Department designates signs erected partially or completely over the traveled 

roadway or mounted on bridges as overhead traffic signs, and may further classify these signs as 

overhead cantilever or span traffic signs. 

  Meet the requirements of Section 603. 

 700-1.2 Materials: 

  700-1.2.1 General: Meet the materials requirements shown in the Specifications, 

Standard Plans, and any additional requirements identified in the Plans. 

  700-1.2.2 Concrete: Use concrete meeting the requirements of Section 346. 

Obtain concrete from a plant that is listed on the Department’s Production Facility Listing. 

Producers seeking inclusion on the list shall meet the requirements of Section 105. 

  700-1.2.3 Static Sign Assembly Requirements: All sign panels shall be 

aluminum unless otherwise shown in the Plans. Sheets and plates for sign panels shall meet the 

requirements of ASTM B209, Aluminum Association Alloy 6061-T6, 5154-H38 or 5052-H38. 

Sign panels for single column ground mounted signs shall utilize aluminum plate with a 

minimum thickness of 0.08 inches. All other sign panels shall utilize aluminum plate with a 

minimum thickness of 0.125 inches. All panels shall have rounded corners. For flip up signs, the 

continuous hinge shall be stainless steel ANSI grade 316. 

  700-1.2.4 Retroreflective Sign Sheeting: Use signs that meet the material and 

process requirements of Section 994. 

   Use Type XI sheeting for all regulatory, warning and overhead signs 

unless otherwise specified. The R1-1, R1-2, R5-1 and R5-1a signs must use a sheeting system 

that includes a colorless film overlay. 

   Type XI sheeting shall also be used for all limited access advance exit and 

exit guide signs. 

   Use Type IV yellow-green fluorescent sheeting for the following signs: 

    1. school: S1-1, S3-1, S3-2, S4-5, S4-5a, S5-1 (SCHOOL portion), 

    2. bicycle: W11-1, 

    3. pedestrian: R1-6, R1-6a, R1-6b, R1-6c, R1-9, R1-9a, R10-15, 

W11-2, 

    4. shared use path (trail): W11-15, W11-15a, 

    5. supplemental panels used with signs in (1) through (4), above. 

    Do not mix signs having fluorescent yellow-green sheeting with 

signs having yellow retroreflective sheeting. 

   Roll-up signs shall meet the requirements of Type VI sheeting. 

   Use Type IV sheeting for all other signs. 

   Use Type IV or Type XI sheeting for retroreflective strips on signs. 
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 700-1.3 Sign Fabrication Requirements: Obtain overhead sign structures from a facility 

that is listed on the Department’s Production Facility Listing. Producers seeking inclusion on the 

list shall meet the requirements of Section 105. 

 700-1.4 Storage, Handling and Labeling: If signs are stored prior to installation, store 

them in accordance with the manufacturer’s recommendations. Properly package signs to protect 

them during storage, shipment and handling to prevent damage to the sign face and panel. 

  In addition to the information required in Section 994, all permanent roadway 

signs must be labeled on the back bottom edge with the date of installation. Make the labels 

unobtrusive, but legible enough to be easily read by an observer on the ground when the sign is 

in its final position. Apply the label in a manner that is at least as durable as the sign face. 

 700-1.5 Acceptance of Signs: 

  700-1.5.1 Sign Inspection: Submit certification that the sign assembly meets the 

material and installation requirements of the Contract Documents. The Engineer will inspect the 

signs upon delivery to the storage or project site and again at the final construction inspection. 

Repair and replace signs deemed unacceptable by the Engineer at no expense to the Department. 

  700-1.5.2 Imperfections and Repairs: Repair or replace signs containing 

imperfections or damage regardless of the kind, type, or cause of the imperfections or damage. 

For sign panels exceeding 30 square feet, the Contractor may make one patch, if necessary, to 

each sign panel not to exceed two square inches. Make repairs according to the manufacturer’s 

recommendations and to the satisfaction of the Engineer. Ensure that completed repairs provide a 

level of quality necessary to maintain the service life of the sign and are satisfactory in 

appearance to the Engineer. 

700-2 Static Signs. 

 700-2.1 Ground Mounted Signs: Ground mounted signs consist of both single column 

and multi-column static signs. 

  700-2.1.1 Materials: Use aluminum tubing materials meeting the general 

provisions of Section 965 for all single column ground signs. Multi-column signs must be 

galvanized steel W or S beams steel columns meeting the general provisions of Section 962. All 

materials must meet the requirements of the appropriate Standard Plans. 

  700-2.1.2 Fabrication of Panel Messages: Fabricate standard sign panel 

messages in accordance with details included in the Standard Highway Signs (SHS) manual 

published by the U.S. Department of Transportation. Submit shop drawings to the Department 

for approval as specified in Section 5. 

  700-2.1.3 Foundation: Construct foundations in accordance with the applicable 

Standard Plans. The Contractor may use precast foundations in augured or excavated holes a 

minimum of 12 inches larger than each axis dimension of the precast foundation. Obtain precast 

foundations from a plant that is currently on the Department’s Production Facility Listing. 

Producers seeking inclusion on the list shall meet the requirements of Section 105.The holes 

must be clean and without loose material. Temporary casing will be required if the soil is 

unstable. Fill the void around the precast foundation with flowable fill meeting the requirements 

of Section 121 or use clean sand placed using hydraulic methods. 

  700-2.1.4 Breakaway Support Mechanisms for Ground Traffic Signs: 

   700-2.1.4.1 Frangible Supports: Provide support posts for all frangible 

sign assemblies consisting of aluminum tubes up to 3 -1/2 inches outside diameter with 3/16 inch 

wall thickness in accordance with the requirements in the Standard Plans. 
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   700-2.1.4.2 Slip Bases: Slip base assemblies for single column signs will 

use aluminum sleeves and base plates. Slip base assemblies for multi-column signs will use 

galvanized steel bases. All slip bases must be fabricated in accordance with the requirements of 

the Standard Plans. 

  700-2.1.5 Installation: Verify the length of the column supports in the field prior 

to fabrication to permit the appropriate sign mounting height. Fabricate the supports and wind 

beams in accordance with the Standard Plans. Columns must be plumb and panels must be level 

with the proper orientation. 

  700-2.1.6 Retroreflective Strips for Signs: Use only on signs where the 

retroreflective sign strip is called for in the Plans. Install retroreflective strips in accordance with 

the manufacturer’s instructions. If panel is required to install the retroreflective sheeting, use 

0.040 minimum aluminum panels or another material approved by the sheeting manufacturer. 

Use stainless steel attachment hardware for the installation. The retroreflective sign strips must 

be fastened in a manner that does not require drilling of holes in the column. Retroreflective sign 

strips must be 2 inches in width and a height of 5 feet for all signs except for when signs are 

mounted at 4 feet, then retroreflective sign strip will be 2 feet in height. If a panel is required for 

installation, the panel for the retroreflective sheeting must be the same dimensions as the 

retroreflective sheeting. For the back of Rail Road Crossbuck signs, the retroreflective sign strip 

will be 2 inches wide for the full length of the blade. Match the color of the retroreflective 

sheeting to the background color of the sign except for YIELD signs and DO NOT ENTER 

signs, where the color must be red. 

  700-2.1.7 Flip up Signs: Install in accordance with the Plans and Standard Plans 

Index 700-010. 

 700-2.2 Overhead Signs: 

  700-2.2.1 Materials: 

   700-2.2.1.1 General: Obtain reinforcing steel, overhead sign structures 

from a fabrication facility that is listed on the Department’s Production Facility Listing. 

Producers seeking inclusion on the list shall meet the requirements of Section 105. 

    Hot-Dip galvanize structural steel, including bolts, nuts, and 

washers in accordance with Section 962. 

    Repair galvanized surfaces in accordance with Section 562. 

Galvanizing materials used for repair must meet the requirements of Section 975. 

   700-2.2.1.2 Reinforcing Steel: Use reinforcing steel in footings meeting 

the requirements of Section 415. 

   700-2.2.1.3 Specific Uses of Aluminum and Galvanized Steel: Use 

aluminum bolts, nuts, and hardware to connect parts of the cast base. 

    Use galvanized steel anchor bolts for anchoring base plates to 

concrete bases and for the nuts and washers. 

    For all other metal parts of the cast base, the Engineer will allow 

galvanized steel as an alternative to aluminum. 

  700-2.2.2 Foundations: Meet the requirements of Section 455. 

  700-2.2.3 Installation: Install nuts on anchor bolts in accordance with 

Section 649 with the following exception. For cantilever overhead sign structures, after 

placement of the upright and prior to installation of the truss, adjust the leveling nuts beneath the 

base plate to achieve the back rake shown on the Camber Diagram. If the top surface of the base 

plate has a slope that exceeds 1:40, use beveled washers under the top nuts. For span overhead 
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sign structures, install a screen around the base plate in accordance with 649-6. For cantilever 

overhead sign structures, install a structural grout pad in accordance with 649-7. 

   Install ASTM F3125, Grade A325 bolt, nut and washer assemblies in 

accordance with 460-5, except that 460-5.4.2 Preparation of Faying Surfaces is not required. 

  700-2.2.4 Erection of Signs and Sign Supports: Do not erect overhead sign 

supports until the concrete strength in the support footing is at least 2,500 psi. Determine 

concrete strength from tests on a minimum of two test cylinders sampled and tested in 

accordance with ASTM C31 and ASTM C39 and verifying test results have been submitted to 

the Engineer. 

   Erect the signs and sign structures in accordance with the details shown in 

the Plans. The Contractor may fabricate the structural steel sign trusses in sections that will fit 

into available galvanizing vats. Prior to galvanizing, weld the joints as specified in Section 460 

and in accordance with the details shown in the Plans. Re-galvanize damaged parts as specified 

in Section 562. 

   Weld aluminum structures in accordance with Section 965. 

   Attach electronic display signs to the supporting structure in accordance 

with the manufacturer’s recommendations using the mounting hardware provided by the 

manufacturer. 

  700-2.2.5 Shop Drawings: Submit shop drawings to the Department for approval 

as specified in Section 5. Prior to the submittal of the shop drawings, determine the actual in-

place dimensions for all sign structures on the basis of existing field conditions and include these 

on the shop drawings. 

 700-2.3 Method of Measurement: For single post and multi post sign assemblies, an 

assembly consists of all the signs mounted on a single structure. The Contract unit price per 

assembly for ground mounted signs (single post and multi-post), furnished and installed, will 

include furnishing the sign panels, support structure, foundation, hardware, and labor necessary 

for a complete and accepted installation. 

  The retroreflective sign strip will be paid for separately, and the Contract unit 

price per each will include furnishing the retroreflective sign strip, hardware and labor necessary 

for a complete and accepted installation. 

  For overhead signs, sign panels will be paid separately from support structures. 

The Contract unit price per each for sign panel, furnished and installed, will include furnishing 

the sign panels, hardware, and labor necessary for a complete and accepted installation. The 

Contract unit price for each overhead static sign structure, furnished and installed, will include 

furnishing the support structure, foundation, hardware, and labor necessary for a complete and 

accepted installation. 

  Relocation of signs will consist of removing the existing sign assembly and 

installing the sign on a new foundation at the location shown in the Plans. 

  When the Plans call for existing ground-mounted signs to be relocated or 

removed, after removing the sign panel from the assembly, remove supports and footings. 

Restore the area of the sign removal or relocation to the condition of the adjacent area. 

 700-2.4 Basis of Payment: Price and payment will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No. 700-  1- Single Post Sign, per Assembly. 

Item No. 700-  2- Multi Post Sign, per Assembly. 
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Item No. 700-  3- Sign Panel, per Each. 

Item No. 700-  4- Overhead Static Sign Structure , per each. 

Item No. 700- 13 Retroreflective Sign Strip, per each. 

700-3 Illuminated Signs. 

 700-3.1 Description: Furnish and install illuminated signs in accordance with the details 

specified in the Contract Documents. 

 700-3.2 Materials: Use illuminated signs and associated mounting hardware listed on the 

Department’s Approved Product List (APL). 

  Signs must be marked with the name or trademark of the manufacturer, the part 

number, and the date of manufacturer. Marking must be accomplished by permanently affixing 

an indelible label, identification plate, dot peen type stamp, casting, metal-marking, or other 

approved method. Markings must remain visible after installation. 

  700-3.2.1 Internally Illuminated Signs: 

   700-3.2.1.1 General: Signs must not exceed 9 feet in length or be larger 

than 18.0 square feet in area, and must not weigh more than 144 pounds. Provide an internally 

illuminated sign assembly listed to the requirements of UL48. Light emitting diode (LED) 

retrofit kits must be listed on the APL. 

   700-3.2.1.2 Housing: Ensure that the sign housing is constructed of 

continuous 5052 or 6063-T5 aluminum. All housing, corners, and door seams must be 

continuously welded. All exterior surfaces of the assembly must be powder-coat painted in 

accordance with Military Standard MIL-PRF-24712A or AAMA-2603-02. Finish must meet the 

requirements of ASTM D3359, ASTM D3363, and ASTM D522. Sign housings with any 

interior airspace must consist of a box type enclosure and separate hinged door assembly. The 

sign housing must include provisions to prevent water from entering the sign housing. Drain 

holes in the sign larger than 0.125 inch must be covered by a screen. 

    Signs must have removable sign faces. The sign assembly must 

have one face unless specified otherwise in the Plans. The sign face must be secured by a method 

that holds the sign face securely in place. Slide-in grooves are allowed to secure the sign face if 

the sign is edge lit.  

    The sign face must be a translucent lens constructed of 0.125 inch 

thick high impact strength polycarbonate or acrylic meeting UL48. Letters must be as detailed in 

the Contract Documents. Background must be translucent retroreflective sheeting coated with a 

transparent, pressure-sensitive adhesive film. Color must meet the criteria as detailed in 

Sections 994. Retroreflective sheeting must meet the requirements of Section 994, and be listed 

on the APL. 

    If a door opens upward, it shall have a bracket on each side to 

secure the door in the open position during maintenance. Doors shall be permanently and 

continuously sealed with a foam gasket listed to UL157 to prevent the entry of water into the 

sign housing. Each door must be secured from opening by stainless steel rotary action draw 

latches as follows: 

     Signs of 5 feet up to 7 feet in length must have a minimum 

of three latches for each sign door. 

     Signs over 7 feet up to 9 feet in length must have a 

minimum of four latches for each door. 

    Ensure the rotary action draw latch is captive and does not become 

detached or allow the door to open when the sign housing is torqued or twisted 
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    The sign assembly must be designed and constructed to withstand 

150 mph wind loads meeting the requirements of the Department’s Structures Manual. 

   700-3.2.1.3 Luminance: The sign face must be illuminated evenly across 

the entire surface. Contrast ratio between the background and legend shall be established by the 

lowest and the highest color retroreflective measurement and shall be at least 4:1. Measure the 

retroreflectivity in accordance with ASTM D4956. 

    700-3.2.1.3.1 Background Luminance: Minimum luminance for 

the legend portion of the street sign face shall be no less than 87.5 lux. The luminance shall be 

determined by averaging a minimum of seven readings. Four of the readings shall be taken near 

the midpoint of a line that would span between the outside corners of the background and the 

outside corners of the legend. One reading shall be taken near the midpoint of a line that would 

connect the top corner readings. One reading shall be taken near the midpoint of a line that 

would connect the bottom corner readings. One reading shall be taken near the vertical and 

horizontal midpoint of the sign. 

    700-3.2.1.3.2 Border and Lettering Luminance: Minimum 

luminance of the legend and border shall be 350 lux. The luminance shall be determined by 

averaging a minimum of 17 readings. There shall be a minimum of one reading from each letter 

in the legend. Readings within the legend shall alternate between the top, middle and bottom 

portion of each letter. Readings within top and bottom of the border shall be perpendicular to the 

top and bottom readings in the background. Readings within the sides of the border shall be 

taken parallel to the readings taken within each letter. 

   700-3.2.1.4 Clamp-On Cantilever Arm: Use only clamp-on cantilever 

arms which meet all design and wind loading requirements as specified in the Contract 

Documents. Ensure the clamp is adjustable to accommodate various size poles. 

  700-3.2.2 Highlighted Signs: 

   700-3.2.2.1 General: Ensure highlighted signs meet the design and 

functional requirements specified in this Section and Section 2A of the MUTCD. Use LEDs to 

highlight the sign’s shape, color, or message. 

     Stop, Do Not Enter, Yield, and Wrong Way signs that are 

highlighted with LEDs must use red LEDs. All other signs must use LEDs which resemble the 

color of the sign background color. 

    For roadside sign assemblies, provide support structure in 

accordance with 646-2. 

   700-3.2.2.2 Performance Requirements: Ensure highlighted signs are 

capable of automatically dimming to reduce brightness of the LEDs at nighttime. 

    Ensure highlighted signs that rely upon solar power or batteries are 

capable of at least 10 days of continuous operation without the need for charging. 

  700-3.2.3 Cabinets: If the illuminated sign assembly includes a cabinet, the 

cabinet must be currently listed on the APL or meet the applicable cabinet material requirements 

listed in Section 676. 

  700-3.2.4 Mechanical Requirements: Ensure all assembly hardware, including 

nuts, bolts, external screws and locking washers less than 5/8 inch in diameter are Type 304 or 

316 passivated stainless steel. All assembly hardware greater than or equal to 5/8 inch in 

diameter must be galvanized. Bolts, studs, and threaded rod must meet ASTM A307. Structural 

bolts must meet ASTM F3125, Grade A325.  
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  700-3.2.5 Electrical Requirements: Electrical wiring must meet NEC 

requirements for the light source provided. All wiring must be copper wire. All internal electrical 

wiring must be tight and secure. Ensure the sign includes an accessible electrical power service 

entrance compartment (internal or external) for connection of field wiring. External 

compartments must be weather-tight. All power supplies and ballasts must be Federal 

Communications Commission (FCC) approved. 

   Ensure electrical connections are protected against corrosion. All signs 

must have provisions for an integrated photocell. 

  700-3.2.6 Environmental Requirements: Ensure that the illuminated sign 

assembly operates properly during and after being subjected to the environmental testing 

procedures described in NEMA TS 4-2016, Section 2. 

  700-3.2.7 Acceptance of Internally Illuminated Signs: Certify that signs and 

clamp-on cantilever arms provided meet the criteria in this Section. 

  700-3.2.8 Warranty: 

   700-3.2.8.1 Internally Illuminated Signs: Ensure that internally 

illuminated signs have a manufacturer’s warranty covering defects for five years from the date of 

final acceptance by the Engineer in accordance with 5-11 and Section 608. 

   700-3.2.8.2 Highlighted Signs: Ensure that highlighted signs have a 

manufacturer’s warranty covering defects for three years from the date of final acceptance by the 

Engineer in accordance with 5-11 and Section 608. 

 700-3.3 Installation of Internally Illuminated Signs: 

  700-3.3.1 General: Secure the brackets to the sign housing in accordance with the 

manufacturer’s instructions. 

  700-3.3.2 Single Sided Sign Assembly: Install as specified in the Contract 

Documents. 

  700-3.3.3 Double Sided Sign Assembly: Use a free swinging mounting method. 

   700-3.3.3.1 Two Point Support Assembly: Use a two point support 

assembly when the sign assembly is attached to a mast arm that is perpendicular to the street on 

which the sign is viewed. 

    Use a two point mast arm mounting assembly consisting of the 

following: 

     1. Stainless steel band or cable type clamp, 

     2. Clevis, 

     3. Span wire adapter, 

     4. Tri-stud hanger body. 

    Ensure one of the hangers has a mechanism for the horizontal 

adjustment of the sign. 

   700-3.3.3.2 One Point Support Assembly: Use a one point support 

assembly consisting of an articulated horizontal stainless steel band or cable type mast arm 

clamp, sign bracket and mounting hardware, when the sign assembly is attached to a mast arm 

that is diagonal to the street on which the sign is viewed. Do not use a one point support 

assembly for internally illuminated sign assemblies exceeding four feet in width. 

    Ensure the band or cable clamp is capable of horizontal rotation of 

360 degrees. 

   700-3.3.3.3 Clamp-On Cantilever Arm: Attach the arm perpendicular to 

the street on which the sign assembly is viewed. Use a clamp and arm that are galvanized in 
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accordance with ASTM A123 unless otherwise shown in the Plans. Ensure the arm has a cap 

secured in place. 

  700-3.3.4 Electrical Wiring: Unless otherwise shown in the Plans, install 

dedicated 14 AWG conductors to supply power to the sign and connect the conductors to a 

dedicated 15 amp circuit breaker located either inside the controller cabinet or inside the 

electrical service disconnect. Using the same conduit system for both signal cables and internally 

illuminated sign conductors is permitted, unless otherwise shown in the Plans. 

   Install conductors in such a manner as to prevent damage to conductors or 

conductor insulation. Remove and replace all damaged conductors /insulation at no additional 

cost to the Department. 

   Ensure drilled holes through which conductors pass through are fitted with 

a weather tight rubber grommet fitting. 

   Install continuous lengths of conductors between the dedicated circuit 

breaker and internally illuminated signs. 

   Do not splice conductors unless otherwise shown in the Plans. 

   Provide one photoelectric cell for all internally illuminated signs at each 

intersection. Use an L bracket to mount the photoelectric cell as specified in the Contract 

Documents. Connect the photoelectric cell to a contactor assembly inside the controller cabinet 

to provide switching of the internally illuminated signs. 

 700-3.4 Installation of Highlighted Signs: For roadside sign assemblies, construct 

foundation and install support structure in accordance with 646-3 and the Standard Plans, 

Index 700-120. Install highlighted sign equipment in accordance with the manufacturer’s 

instructions. 

 700-3.5 Method of Measurement: The Contract unit price per each for internally 

illuminated signs, furnished and installed, will include furnishing the sign panels, housing, 

hardware, electrical connection, and labor necessary for a complete and accepted installation. 

When the internally illuminated sign is ground mounted, the Contract price will include the 

support structure and foundation. All other mounting will include the hardware necessary to 

complete the attachment to the support structure; the span wire, monotube, or mast arm structure 

will be paid separately. 

  The Contract unit price per each for highlighted signs, furnished and installed, 

will include furnishing the sign panels, cabinet, support structure, foundation, hardware, solar 

panel, and labor necessary for a complete and accepted installation. 

 700-3.6 Basis of Payment: Price and payment will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No. 700-  5- Internally Illuminated Signs, per each. 

Item No. 700-  6- Highlighted Signs, per assembly. 

700-4 Dynamic Message Signs. 

 700-4.1 General: Dynamic message signs (DMS) must meet the requirements of 

NEMA TS4-2016. DMS are classified by the type of sign display and the type of mechanical 

construction. Provide monochrome, tri-color, or full-color signs as shown in the Contract 

Documents. Use only equipment and components that meet the requirements of these minimum 

specifications and are listed on the APL. DMS LED retrofit kits must be listed on the APL. 

  700-4.1.1 Front Access DMS: Ensure that front access signs meet the 

requirements of NEMA TS 4-2016, Section 3.2.6. 
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  700-4.1.2 Walk-In DMS: Ensure that walk-in signs meet the requirements of 

NEMA TS 4-2016, Section 3.2.8. 

  700-4.1.3 Embedded DMS: Embedded DMSs are typically mounted to ground 

traffic signs, overhead traffic signs, or overhead cantilever traffic signs. 

 700-4.2 Sign Housing Requirements for all DMS: Ensure that the external skin of the 

sign housing is constructed of aluminum alloy 5052 H32 that is a minimum of 0.125 inches thick 

for a walk-in DMS and 0.090 inch thick a for front or embedded DMS. Ensure the interior 

structure is constructed of aluminum. Ensure that the sign housing design and appearance is 

approved by the Engineer. Ensure that no internal frame connections or external skin attachments 

rely upon adhesive bonding or rivets. 

  Ensure the sign enclosure meets the requirements of NEMA TS 4-2016, 

Section 3.1.1. Ensure that all drain holes and other openings in the sign housing are screened to 

prevent the entrance of insects and small animals. 

  Ensure that the sign housing complies with the fatigue resistance requirements of 

the AASHTO LRFD Specifications for Structural Supports for Highway Signs, Luminaires, and 

Traffic Signals. Design and construct the DMS unit for continuous usage of at least 20 years. The 

sign assembly must be designed in accordance with the Department’s Structures Manual, 

including a wind load of 150 miles per hour. 

  Ensure that the top of the housing includes multiple steel lifting eyebolts or 

equivalent hoisting points. Ensure hoist points are positioned such that the sign remains level 

when lifted. Ensure that the hoist points and sign frame allow the sign to be shipped, handled, 

and installed without damage. 

  Ensure all assembly hardware, including nuts, bolts, screws, and locking washers 

less than 5/8 inch in diameter, are Type 304 or 316 passivated stainless steel and meet the 

requirements of ASTM F593 and ASTM F594. All assembly hardware greater than or equal to 

5/8 inch in diameter must be galvanized and meet the requirements of ASTM A307. 

  Ensure all exterior, excluding the sign face, and all interior housing surfaces are a 

natural aluminum mill finish. Ensure signs are fabricated, welded, and inspected in accordance 

with the requirements of the current ANSI/AWS Structural Welding Code-Aluminum. 

  Ensure the sign housing meets the requirements of NEMA TS 4-2016, 

Section 3.2.9 for convenience outlets. 

  700-4.2.1 Sign Housing for Walk-In DMS: Ensure that exterior seams and 

joints, except the finish coated face pieces, are continuously welded using an inert gas welding 

method. Limit the number of seams on the top of the housing to a maximum of three. Stitch weld 

the exterior housing panel material to the internal structural members to form a unitized 

structure. 

   Ensure that exterior mounting assemblies are fabricated from aluminum 

alloy 6061-T6 extrusions a minimum of 0.1875 inches thick. Include a minimum of three 6061-

T6 structural aluminum Z members on the rear of the sign housing in accordance with the 

Standard Plans. Ensure structural aluminum Z members run parallel to the top and bottom of the 

sign housing and are each a single piece of material that spans the full length of the sign. Ensure 

structural aluminum Z members are attached to the internal framework of the sign. 

   Ensure hoist points are attached directly to structural frame members by 

the sign manufacturer. 

   Ensure housing access is provided through an access door that meets the 

requirements of NEMA TS 4-2016, Section 3.2.8.1. Ensure the access door includes a keyed 
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tumbler lock and a door handle with a hasp for a padlock. Ensure the door includes a closed-cell 

neoprene gasket and stainless steel hinges. 

   Ensure the sign housing meets the requirements of NEMA TS 4-2016, 

Section 3.2.8.3 for service lighting. If incandescent lamps are provided, ensure they are fully 

enclosed in heavy-duty shatterproof, protective fixtures. Ensure that incandescent fixtures 

include aluminum housing and base, a porcelain socket, and clear glass inner cover. Ensure that 

all removable components are secured with set screws. If fluorescent lamps are provided, ensure 

they are fitted with shatter proof protective guards. 

   Ensure that the sign housing includes emergency lighting that 

automatically illuminates the interior in the event of a power outage. Emergency lighting must be 

capable of operation without power for at least 90 minutes. 

   700-4.2.1.1 Walk-In DMS Work Area: Ensure the walk-in DMS has a 

work area that meets the requirements of NEMA TS 4-2016, Section 3.2.8.2. Finish all edges of 

the walkway to eliminate sharp edges or protrusions. 

  700-4.2.2 Sign Housing for Front Access and Embedded DMS: Ensure front 

access and embedded signs meet the requirements of NEMA TS 4-2016, Section 3.2.5 and 

Section 3.2.6. Ensure access does not require specialized tools or excessive force to operate. 

  700-4.2.3 Housing Face Requirements for all DMS: Ensure the sign face meets 

the requirements of NEMA TS 4-2016, Section 3.1.3. Ensure that all sign face surfaces are 

finished with a matte black coating system that meets or exceeds American Architectural 

Manufacturers Association (AAMA) Specification No. 2605. Submit certification that the sign 

face parts are coated with the prescribed thickness. Except for embedded DMS, ensure the sign 

face includes a contrast border that meets the requirements of NEMA TS 4-2016, Section 3.1.6. 

   700-4.2.3.1 Housing Face for Walk-In DMS: No exposed fasteners are 

allowed on the housing face. Ensure that display modules can be easily and rapidly removed 

from within the sign without disturbing adjacent display modules. 

   700-4.2.3.2 Housing Face for Front Access and Embedded DMS: Any 

exposed fasteners on the housing face must be the same color and finish as the housing face. 

Only captive fasteners may be used on the housing face. 

   700-4.2.3.3 External Fascia Panels: If the sign includes external fascia 

panels, ensure that they are constructed using aluminum. Finish each fascia panel with a matte 

black coating system that meets or exceeds AAMA Specification No. 2605. 

   700-4.2.3.4 Lens Panel Assembly: If the sign includes lens panel 

assemblies, ensure they are modular in design, removable, and interchangeable without 

misalignment of the lens panel and the LED pixels. The lens panel assembly must consist of an 

environmental shielding layer coating to protect and seal the LED and internal electronics. The 

coating must be a minimum 90% UV opaque. Lens panels must have a matte black coating that 

meets or exceeds AAMA Specification No. 2605. Lens panels must include a mask constructed 

of 0.080 inch minimum thickness aluminum. Ensure that the mask is perforated to provide an 

aperture for each pixel on the display module. Ensure that the apertures do not block the LED 

output at the required viewing angle. 

  700-4.2.4 Sign Housing Ventilation System: The ventilation systems for walk-

in, front-access, and embedded DMS must meet the requirements of NEMA TS 4-2016, 

Section 3.1.2. 

   Ensure that air drawn into the sign is filtered upon entry. Ensure the 

ventilation system is automatically tested once each day and that it may be tested on command 
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from remote and local control access locations. Ensure the sign includes a sensor or a sensor 

assembly to monitor airflow volume to predict the need for a filter change. Ensure the ventilation 

system fans possess a 100,000 hour, L10 life rating. 

   700-4.2.4.1 Ventilation System for Walk-In DMS: Ensure the sign 

includes a fail-safe ventilation subsystem that includes a snap disk thermostat that is independent 

of the sign controller. Preset the thermostat at 130°F. If the sign housing’s interior reaches 

130°F, the thermostat must override the normal ventilation system, bypassing the sign controller 

and turning on all fans. The fans must remain on until the internal sign housing temperature falls 

to 115°F. 

  700-4.2.5 Sign Housing Temperature Sensor: Ensure that the sign controller 

continuously measures and monitors the temperature sensors. Ensure that the sign blanks when a 

critical temperature is exceeded and that the sign reports this event when polled. Ensure that 

remote and local computers can read all temperature measurements from the sign controller. 

  700-4.2.6 Sign Housing Humidity Sensor: Humidity sensors must detect from 

0 to 100% relative humidity in 1% or smaller increments. Sensors must operate and survive in 

0 to 100% relative humidity, and have an accuracy that is better than plus or minus 5% relative 

humidity. Use of a humidistat is not acceptable. 

  700-4.2.7 Sign Housing Photosensors: Ensure the sign meets the requirements of 

NEMA TS 4-2016, Section 9.1.3. Ensure that the sensors provide accurate ambient light 

condition information to the sign controller for automatic light intensity adjustment. Ensure that 

the automatic adjustment of the LED driving waveform duty cycle occurs in small enough 

increments that the sign’s brightness changes smoothly, with no perceivable brightness change 

between adjacent levels. Ensure that stray headlights shining on the photoelectric sensor at night 

do not cause LED brightness changes. 

   Ensure that the brightness and color of each pixel is uniform over the 

sign’s entire face within a 30 degree viewing angle in all lighting conditions. 

 700-4.3 Display Modules: Provide display modules manufactured by one source and 

fully interchangeable throughout the manufacturer’s sign system. Ensure that removal or 

replacement of a complete display module or LED board can be accomplished without the use of 

special tools. 

  Ensure display modules contain solid-state electronics needed to control pixel 

data and read pixel status. 

  Ensure that the sign has a full matrix display area as defined in NEMA TS 4-

2016, Section 1.6. 

  700-4.3.1 LED and Pixel Specifications: Ensure that LED lamps have a 

minimum viewing angle of 30 degrees. 

   Ensure that all pixels in all signs in a project, including operational 

support supplies, have equal color and on-axis intensity. Ensure that the sign display meets the 

luminance requirements of NEMA TS 4-2016, Section 5.4, for light emitting signs connected at 

full power. Ensure that amber displays produce an overall luminous intensity of at least 

9200 candelas per square meter when operating at 100% intensity. Provide the LED brightness 

and color bins that are used in each pixel to the Engineer for approval. Ensure that the LED 

manufacturer demonstrates testing and binning according to the International Commission on 

Illumination (CIE) 127-1997 Standard. 
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   Ensure that all LEDs operate within the LED manufacturer’s 

recommendations for typical forward voltage, peak pulsed forward current, and other ratings. 

Component ratings must not be exceeded under any operating condition. 

   Ensure that the operational status of each pixel in the sign can be 

automatically tested once a day. Ensure that the pixel status test determines the functional status 

of the pixel as defined by the pixel Failure Status object in National Transportation 

Communications for ITS Protocol (NTCIP) 1203 v02.39 and does not affect the displayed 

message for more than half a second. 

   Ensure that LEDs are individually mounted directly on a printed circuit 

board (PCB). 

  700-4.3.2 Optical, Electrical, and Mechanical Specifications for Display 

Modules: Ensure the display modules are rectangular and have an identical vertical and 

horizontal pitch between adjacent pixels. Ensure that the separation between the last column of 

one display module and the first column of the next module is equal to the horizontal distance 

between the columns of a single display module. Full-color signs must have a pitch equal to or 

less than 35 mm. 

   Ensure that the LED circuit board is a NEMA FR4-rated, single 

0.062 inch, black PCB. Ensure that no PCB has more than two PCB jumper wires present. Finish 

all PCBs with a solder mask and a component-identifying silk screen. 

   Provide PCBs with conformal coating meeting the material requirements 

of MIL-I-46058C Military Standard, United States Department of Defense (USDOD). 

   Ensure that any devices used to secure LEDs do not block air flow to the 

LED leads or block the LED light output at the required viewing angle. Ensure that all 

components on the LED side of a PCB are black. 

   Ensure that there are a minimum of two power supplies that are wired in a 

parallel configuration for redundancy. Ensure that if one, or 25% of the supplies in a group, 

whichever is greater, completely fails, the sign shall still be supplied with enough power to run 

40% of all pixels at a 100% duty cycle with an ambient operating temperature of 165°F. 

   Ensure that the sign controller continuously measures and monitors all 

LED module power supply voltages and provides the voltage readings to the TMC or a laptop 

computer on command.  

   Ensure that LEDs are protected from external environmental conditions, 

including moisture, snow, ice, wind, dust, dirt, and UV rays. Do not use epoxy to encapsulate the 

LEDs. 

  700-4.3.3 Display Area for Walk-In DMS: Ensure that the display area is 

capable of displaying three lines with a minimum of 15 characters per line, using an 18 inch font 

that meets the height to width ratio and character spacing in the MUTCD, Section 2L.04, 

paragraphs 05, 06, and 08. 

 700-4.4 Characters, Fonts, and Color: Ensure that the signs are capable of displaying 

American Standard Code for Information Interchange (ASCII) characters 32 through 126, 

including all uppercase and lowercase letters, and digits 0 through 9, at any location in the 

message line. Submit a list of the character fonts to the Engineer for approval. 

  All signs must be loaded (as a factory default) with a font in accordance with or 

that resembles the standard font set described in NEMA TS 4-2016, Section 5.6. For signs with a 

pixel pitch of 35 mm or less, ensure the sign is loaded (as a factory default) with a font set that 

resembles the FHWA Series E2000 standard font. 
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  Ensure DMS fonts have character dimensions that meet the MUTCD, 

Section 2L.04, paragraph 08. 

  Ensure that full-color signs can display the colors prescribed in the MUTCD, 

Section 1A.12. 

 700-4.5 Main Power Supply and Energy Distribution Specifications: Provide a 

nominal single-phase power line voltage of 120/240 VAC. Ensure the DMS meets the 

requirements of NEMA TS 4-2016, Section 10.2. 

  Ensure all 120 VAC wiring has an overall nonmetallic jacket or is placed in metal 

conduit, pull boxes, raceways, or control cabinets and installed as required by the NEC. Do not 

use the sign housing as a wiring raceway or control cabinet. 

  Provide Type XHHW power cables sized as required by the NEC for acceptable 

voltage drops while supplying alternating current to the sign. 

  Ensure surge protective devices (SPD) are installed or incorporated in the sign 

system by the manufacturer to guard against lightning, transient voltage surges, and induced 

current. Ensure that SPDs meet or exceed the requirements of Section 620. Ensure SPDs protect 

all electric power and data communication connections. 

 700-4.6 Uninterruptible Power Supply (UPS): If a UPS is required in the Contract 

Documents for walk-in DMS, ensure the UPS is installed within the sign housing or as shown in 

the Plans. If a UPS is required in the Contract Documents for front access and embedded signs, 

ensure the UPS is installed within the control cabinet or as shown in the Plans. The UPS system 

must be capable of displaying the current messages on a sign when a power outage occurs. Signs 

with an UPS must be able to operate on battery power and display text messages for a minimum 

of two hours. Ensure the system uses sealed absorbed glass mat (AGM) batteries. 

 700-4.7 Operational Support Supplies: Furnish the operational support supplies listed 

in Table 700-12. Promptly replace any of the supplies used to perform a warranty repair. 

  For every group of 10 or fewer DMSs provided or required, provide one set of 

supplies as follows: 

 

Table 700-1 

Operational Support Supplies 

1 each Sign controller and I/O board(s) 

1 per DMS LED display modules 

1 each Display power supply 

1 each Uninterruptible power supply 

2 each Surge suppression sets 

1 each Fan assembly 

 

 700-4.8 Components: All components must meet the requirements of NEMA TS 4-

2016, Section 8. 

  700-4.8.1 Mechanical Components: Ensure that all fasteners, including bolts, 

nuts, and washers less than 5/8 inch in diameter, are passivated stainless steel, Type 316 or 304 

and meet the requirements of ASTM F593 and ASTM F594 for corrosion resistance. Ensure that 

all bolts and nuts 5/8 inch and over in diameter are galvanized and meet the requirements of 

ASTM A307. Do not use self-tapping screws. Ensure that all parts are fabricated from corrosion 

resistant materials, such as plastic, stainless steel, aluminum, or brass. Ensure that construction 
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materials are resistant to fungus growth and moisture deterioration. Ensure that all dissimilar 

metals are separated with an inert, dielectric material. 

  700-4.8.2 Sign Controller: Ensure that the sign controller monitors the sign in 

accordance with NEMA TS 4-2016, Section 9. Ensure the sign monitors the status of any 

photocells, LED power supplies, humidity, and airflow sensors. Ensure sign controllers use fiber 

optic cables for data connections between the sign housing and ground-level cabinet. 

   Ensure that the sign controller meets the requirements of NEMA TS 4-

2016, Sections 8.3 and 8.4. Ensure that the sign controller is capable of displaying a self-

updating time and date message on the sign. Ensure that sign controllers within ground cabinets 

are rack-mountable, designed for a standard Electronic Industries Alliance (EIA) EIA-310 

19 inch rack, and includes a keypad and display. 

  700-4.8.3 Display System Hardware: Ensure the sign utilizes a system data 

interface circuit for communications between the sign controller and display modules. Except for 

embedded DMS, ensure that the following components reside inside the sign housing: sign 

controller (master or slave), display system interface circuits, display modules, power supplies, 

local and remote control switches, LED indicators, EIA-232 null modem cables (minimum of 

four feet long for connecting laptop computer to sign controller), and surge protective devices. 

  700-4.8.4 Control Cabinet: Provide a control cabinet that meets the requirements 

of Section 676. Ensure that the minimum height of the cabinet is 46 inches. 

   Provide a ground control cabinet that includes the following assemblies 

and components: power indicator, surge suppression on both sides of all electronics, 

communication interface devices, connection for a laptop computer for local control and 

programming, a four foot long cable to connect laptop computers, a workspace for a laptop 

computer, and duplex outlets. 

   Provide for all telephone, data, control, power, and confirmation 

connections between the sign and ground control box, and for any required wiring harnesses and 

connectors. 

  700-4.8.5 Sign Controller Communication Interfaces: Ensure the sign 

controller has communication interfaces in accordance with NEMA TS 4-2016, Section 8.3.2. 

Ensure that EIA-232 serial interfaces support the following: 

 

Table 700-2 

Communication Interface Requirements 

Data Bits 7 or 8 bits 

Parity Even, Odd, or None 

Number Stop Bits 1 or 2 bit 

 

   Ensure the sign controller has a 10/100 Base TX 8P8C port or a 100 Base 

FX port Ethernet interface. 

   For dial-up operations, acquire and bear the charges of installing and 

connecting the dial-up telephone line. Provide modems to be retained by the Department at each 

location. Provide a user-selectable data transmission rate of up to 19.2 kbps for dial-up 

operations. Ensure that switching between dial-up, Ethernet, and multidrop operation does not 

require sign controller software or hardware modifications. 

   Ensure that the TMC or a laptop computer can be used to remotely reset 

the sign controller. 
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 700-4.9 Message and Status Monitoring: Ensure the DMS provides two modes of 

operation: (1) remote operation, where the TMC commands and controls the sign and determines 

the appropriate message or test pattern; and (2) local operation, where the sign controller or a 

laptop computer commands and controls the sign and determines the appropriate message or test 

pattern. 

  Ensure that the sign can perform the following functions: 

   1. Control Selection – Ensure that local or remote sign control can be 

selected.  Ensure that there is a visual indicator on the controller that identifies whether the sign 

is under local or remote control. 

   2. Message Selection – Ensure that the sign controller can select a blank 

message or any one of the messages stored in the sign controller’s nonvolatile memory when the 

control mode is set to local. 

   3. Message Implementation – Ensure that the sign controller can activate 

the selected message. 

  Ensure that the sign can be programmed to display a user-defined message, 

including a blank page, in the event of power loss. 

  Ensure that message additions, deletions, and sign controller changes may be 

made from either the remote TMC or a local laptop computer. Ensure that each font may be 

customized, and modifications to a font may be downloaded to the sign controller from the TMC 

or a laptop computer at any time without any software or hardware modifications. 

  Ensure that there is no perceivable flicker or ghosting of the pixels during sign 

erasure and writing periods. 

 700-4.10 TMC Communication Specification for all DMS: Ensure that the sign 

controller is addressable by the TMC through the Ethernet communications network using 

software that complies with the NTCIP 1101 base standard (formerly the NEMA TS 3.2-1996 

Standard), including all amendments as published at the time of Contract letting, the NTCIP 

Simple Transportation Management Framework, and conforms to Compliance Level 1. Ensure 

that the software implements all mandatory objects in the supplemental requirement SR-700-

4.1.1, Dynamic Message Sign NTCIP Requirements, as published on the Department’s State 

Traffic Engineering and Operations Office web site at the following URL: 

https://www.fdot.gov/traffic/Traf-Sys/Product-Specifications.shtm 

Ensure that the sign complies with the NTCIP 1102v01.15, 2101v01.19, 2103v02.07, 

2201v01.15, 2202v01.05, and 2301v02.19 Standards. Ensure that the sign complies with NTCIP 

1103v02.17, Section 3. 

  Ensure that the controller’s internal time clock can be configured to synchronize 

to a time server using the network time protocol (NTP). NTP synchronization frequency must be 

user-configurable and permit polling intervals from once per minute to once per week in one-

minute increments. The controller must allow the user to define the NTP server by internet 

protocol (IP) address. 

  Provide communications line circuits that are point-to-point or multipoint, and 

that provide full duplex asynchronous data transmissions at the rate shown in the Contract 

Documents or directed by the Engineer. 

  Assign each sign controller a unique address. 

 700-4.11 Sign Control Software: Ensure that the sign is provided with computer 

software from its manufacturer that allows an operator to program, operate, exercise, diagnose, 

and read current status of all sign features and functions using a laptop computer. Ensure that 
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sign control software provides a graphical representation that visibly depicts the sign face and the 

current ON/OFF state of all pixels as well as allows messages to be created and displayed on the 

sign. Ensure that the laptop computer and sign can communicate when connected directly by an 

EIA-232 cable and via Ethernet. Ensure that the software allows communication between 

multiple users and multiple signs across the same communication network. 

 700-4.12 Sign Support Structure: Meet the requirements of 700-2.2. 

 700-4.13 Installation Requirements: Provide a walk-in DMS for locations over 

interstate travel lanes. Do not install the sign prior to the availability of electric power. Verify 

that any ventilation system incorporated within the sign is operational within 72 hours after sign 

installation. 

  Ensure that the location of the lifting eyebolts, left in place or removed, is sealed 

to prevent water entry after installation. 

  Load the initial message libraries on both the sign control software and the sign 

controller. The Engineer will furnish the messages to be placed in these libraries. 

 700-4.14 Documentation: Submit documentation for electronic equipment in accordance 

with 603-6. 

 700-4.15 Licensing: Ensure that the manufacturer grants the Department a license that 

allows the Department to use and internally distribute any and all sign communications 

protocols, operating systems, drivers, and documentation. 

 700-4.16 Technical Assistance: Ensure that a manufacturer’s representative is available 

to assist the Contractor’s technical personnel during pre-installation testing and installation. 

  Do not provide initial power to the signs without the permission of the 

manufacturer’s representative. 

 700-4.17 Environmental Requirements: The DMS must meet the requirements of 

NEMA TS 4-2016, Section 2. 

 700-4.18 Pre-installation Field Testing: Conduct pre-installation tests on all units at a 

Contractor-provided facility within the appropriate District. Perform the tests on each unit 

supplied to verify that no damage was done to any sign during the shipment and delivery 

process. Notify the Engineer a minimum of 10 calendar days before the start of any tests. 

Conduct all tests according to the approved test procedures detailed in this Section. Each DMS 

must pass the individual tests detailed below prior to installation. 

  700-4.18.1 Material Inspection: Examine each DMS carefully to verify that the 

materials, design, construction, markings, and workmanship comply with all applicable 

standards, specifications, and requirements. 

  700-4.18.2 Operational Test: Operate each DMS long enough to permit 

equipment temperature stabilization, and to check and record an adequate number of 

performance characteristics to ensure compliance with applicable standards, specifications, and 

requirements. 

  700-4.18.3 Pre-Installation Test Failure Consequence: If any unit fails, the unit 

shall be corrected or another unit substituted in its place and the test repeated. 

   If a unit has been modified as a result of a failure, a report shall be 

prepared and submitted to the Engineer. The report shall describe the nature of the failure and the 

corrective action taken. 

   If a failure pattern develops, the Engineer may direct that design and 

construction modifications be made to all units without additional cost to the Department or an 

extension of the Contract Time. 
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 700-4.19 Installed Site Tests: Conduct an approved, stand-alone equipment installation 

test at the field site. Test all stand-alone (i.e., non-network) functions of the field equipment 

using equipment installed as detailed in the Plans and as approved by the Engineer. 

  Complete approved data forms and turn them over to the Engineer for review and 

as a basis for rejection or acceptance. Provide a minimum notice of 30 calendar days prior to all 

tests to permit the Engineer or their representative to observe each test. 

  If any unit fails to pass its stand-alone test, correct the unit or substitute another 

unit in its place, then repeat the test. 

  If a unit has been modified as a result of a stand-alone test failure, prepare a report 

describing the nature of the failure and the corrective action taken and submit it to the Engineer 

prior to re-testing the unit. If a failure pattern develops, the Engineer may direct that design and 

construction modifications be made to all units without additional cost to the Department or an 

extension of the Contract Time. 

 700-4.20 System Testing: Conduct approved DMS system tests on the field equipment 

with the master equipment including, at a minimum, all remote control functions. Display the 

return status codes from the sign controller for a minimum of 72 hours. Complete approved data 

forms and turn them over to the Engineer for review, and as a basis for rejection or acceptance. 

  Demonstrate the sign’s ability to display the proper predefined message or remain 

blank when power is restored following an AC power interruption. 

  If the system test fails because of any subsystem component, repair that 

component or substitute another in its place, then repeat the test. If a component has been 

modified as a result of a system test failure, prepare a report and submit it to the Engineer prior 

to retesting. 

 700-4.21 Operational Testing: After the system testing is successfully completed; 

conduct one continuous 72 hour, full-operating test prior to conducting the 30 day acceptance 

test. The Engineer will approve the type of tests to be conducted. Include in the tests all control, 

monitoring, and communications functions of the field equipment by the master equipment. 

 700-4.22 Acceptance Testing: Conduct a 30 day acceptance test after the successful 

completion of the approved 72 hour operational test. During the 30 day test period, limit 

downtime due to mechanical, electrical, or other malfunctions to a maximum total of five 

calendar days. If the equipment fails to operate for a total of five or more calendar days, testing 

will be restarted. The Engineer may select to pause and extend the 30 day test period by the 

number of days lost by failure and repair time in lieu of restarting the full 30 day test. The 

Engineer will submit to the Contractor a letter of approval and completion stating the first and 

last day of the 30 day test period. 

 700-4.23 Warranty: Ensure that the DMS system and equipment has a manufacturer’s 

warranty covering defects for a minimum of five years from the date of final acceptance by the 

Engineer in accordance with 5-11 and Section 608. 

 700-4.24 Method of Measurement: For each DMS, the quantity to be paid will be each 

sign furnished, installed, complete in accordance with the details shown in the Plans, warranted, 

made fully operational, and tested in accordance with the specifications in this Section. 

  For each DMS Support Structure, the quantity to be paid will be each structure 

furnished, installed, complete in accordance with the details shown in the Plans; including posts 

and supports, catwalks, handrails, footings, excavation, site grounding, painting, and incidentals 

necessary to complete the work. 
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 700-4.25 Basis of Payment: Price and payment will be full compensation for furnishing 

all materials and completing all work as specified in this Section or as shown in the Plans. 

  Payment will be made under: 

Item No. 700-  7 Embedded Dynamic Message Sign - each. 

Item No. 700-  8 Front Access Dynamic Message Sign - each. 

Item No. 700-  9 Walk-in Dynamic Message Sign - each. 

Item No. 700- 10- Dynamic Message Sign Support Structure - each. 

700-5 Electronic Display Sign. 

 700-5.1 Description: All electronic display signs (EDS) must meet the physical display 

and operational requirements for warning, guide or regulatory signs described in the MUTCD 

and the SHS. 

  EDS are specialized electronic signs that include dynamic display components. 

The term EDS refers to a general category of electronically enhanced signs that includes 

electronic warning signs (EWS), electronic guide signs (EGS), electronic regulatory signs (ERS), 

electronic speed feedback signs (ESFS), and blank-out signs (BOS). 

 700-5.2 Material: EWS, EGS, ERS, and ESFS must allow attachment to vertical and 

horizontal support structures as part of a single or double sign post configuration. Bolts must be 

used for load bearing attachments. 

  For roadside sign assemblies, provide support structure in accordance with 646-2. 

  700-5.2.1 Requirements Common to all EDS: All EDS must be designed to 

withstand the loads defined in the Department’s Structures Manual without deformation or 

damage. EDS, other than BOS, must provide an option to include flashing beacons. Printed 

circuit boards shall be protected with conformal coating. Housings that contain electronics shall 

be constructed of aluminum alloy sheet a minimum of .090 inches thick. Welding used during 

the construction of EDS must be accordance with Section 965. 

   700-5.2.1.1 General: Signs included on the APL will be designated with a 

size and type category and may be listed with restrictions, such as “requires District Traffic 

Operations Engineer approval”, “school zones only”, or “low speed only”. 

   700-5.2.1.2 Electronic Display Sign with Static Sign Panel: EDS that 

include both a static sign panel and dynamic display may be a modular system comprised of a 

static sign panel with an attached electronic display. Static sign panels shall meet the 

Department’s requirements for highway signing found in this Section. 

  700-5.2.2 Electronic Display: Electronic displays shall appear completely blank 

(dark) when not energized. No phantom characters or graphics will be allowed under any 

ambient light conditions. 

   700-5.2.2.1 Housing: The housing must protect and seal the dynamic 

display and other internal electronics. Any polycarbonate material used on the sign face must be 

a minimum 90% UV opaque and resistant to fading and yellowing. The housing shall be NEMA 

3R rated and prevent unauthorized access. The housing shall include weather tight cable entry or 

connection points for any required power or data connections. 

   700-5.2.2.2 Cabinet: Any equipment cabinets provided with the EDS 

must be listed on the APL. 

   700-5.2.2.3 Optical, Electrical, and Mechanical Specifications for 

Display Modules: Ensure that all LEDs operate within the LED manufacturer’s 

recommendations for typical forward voltage, peak pulsed forward current, and other ratings. 

Component ratings shall not be exceeded under any operating conditions. 
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   700-5.2.2.4 LED and Pixel Specifications: Ensure that all LEDs used in 

the display have a wavelength output that varies no more than plus or minus two nanometers 

from the specified peak wavelength. Ensure that the display and LED pixel cone of vision is a 

minimum of 15 degrees (centered around the optical axis, or zero point, of the pixel). The cone 

perimeter is defined by the point where light output intensity is 50% of the intensity measured at 

the zero point of the pixel. For all colors other than white, ensure that the sign display produces 

an overall luminous intensity of at least 9200 candelas per square meter when operating at 100% 

intensity. For white or full color matrix displays ensure that the sign display produces white with 

an overall luminous intensity of at least 12,400 candelas per square meter when operating at 

100% intensity. Submit documentation that indicates the LED brightness and color bins that are 

used in each pixel. Ensure that LEDs are individually mounted on a PCB, and are able to be 

removed and replaced using conventional electronic repair methods. Encapsulated LEDs within a 

pixel are not allowed. ERS LEDs must be arranged and powered in a manner that maintains a 

discernible message in the event of a single LED or pixel failure. 

   700-5.2.2.5 Character Size, Fonts, and Graphics: The minimum 

numeral and letter size of the electronic display must meet or exceed the numeral and letter sizes 

prescribed in the MUTCD and the SHS. Fonts and graphics must mimic the characteristics of 

fonts and graphics defined in the MUTCD and SHS. 

  700-5.2.3 Electronic Display Controller: Any electronic display controller 

required for the operation of the EDS shall be housed within the sign and be equipped with a 

security lockout feature to prevent unauthorized use. The controller shall have the capability to 

provide a stipulated default message upon loss of controller function. A blank message is 

acceptable. 

   700-5.2.3.1 Communication: The electronic display controller shall 

possess a minimum of one serial interface with the ability to connect to a laptop computer. The 

serial data interface shall support multiple data rates from 9600 bps to 115200 bps. 

   700-5.2.3.2 Configuration and Management: Ensure that the sign is 

provided with computer software from its manufacturer that allows a user to program, operate, 

exercise, diagnose, and read current status of all sign features and functions using a laptop. 

  700-5.2.4 Operation and Performance: Ensure that the EDS is visible from a 

distance of at least 1/4 mile and legible from a distance of 400 feet for applications on roads with 

a speed limit less than 45 mph and visible from a distance of at least 1/2 mile and legible from a 

distance of at least 650 feet for roads with speed limits 45 mph or higher. In both cases, the 

requirements must be met under both day and night conditions. 

   The electronic display shall automatically adjust brightness for day and 

night operation. The EDS must be equipped with a light sensor that accurately measures ambient 

light level conditions at the sign location. The EDS must automatically adjust LED intensity 

based on the ambient light conditions in small enough increments that the sign’s brightness 

changes smoothly, with no perceivable brightness change between adjacent levels. Stray 

headlights shining on the photoelectric sensor at night must not cause LED brightness changes. 

   Flashing messages must not exceed 150 flashes per minute. 

  700-5.2.5 Mechanical Specifications: EDS mounting provisions and mounting 

hardware must accommodate sign weight and wind loading requirements of the Department’s 

Structures Manual. BOS must be designed to accommodate overhead attachment using a tri-stud 

signal hanger. Multiple tri-stud attachment points may be used to meet weight and wind loading 

requirements. Tri-stud attachment points must be weather-tight and structurally reinforced. 
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   700-5.2.5.1 Fasteners and Attachment Hardware: Ensure that all 

assembly hardware, including nuts, bolts, external screws and locking washers less than 5/8 inch 

in diameter, are Type 304 or 316 passivated stainless steel. Stainless steel bolts, screws and studs 

must meet ASTM F593. Nuts must meet ASTM F594. All assembly hardware greater than or 

equal to 5/8 inch in diameter must be galvanized. Bolts, studs, and threaded rod must meet 

ASTM A307. Structural bolts must meet ASTM F3125, Grade A325. 

  700-5.2.6 Electrical Specifications: All power inputs must be fuse and reverse 

polarity protected. All EDS must be able to recover from power loss and return to their 

operational state without user intervention. 

   700-5.2.6.1 Solar Power: Solar powered signs must be capable of fully 

autonomous operation 24 hours per day, 365 days per year. Batteries must be a standard 12 volt 

deep cycle battery suitable for the application and operating environment. Flooded lead-acid 

batteries are prohibited. 

    Batteries must be capable of providing 10 days of continuous 

operation without sunlight. Charging system must use a solar charge controller with temperature 

compensation. The system must provide for automatic battery charging, overcharge protection, 

and have indications that display current status and faults. 

   700-5.2.6.2 AC Power: Fluctuations in line voltage must have no visible 

effect on the appearance of the display. 

  700-5.2.7 Electronic Warning Signs (EWS): The EWS must be designed to alert 

road users to conditions that might call for a reduction of speed or an action, in the interest of 

safety and efficient traffic operations. EWS must include a secure wireless connection to 

communicate with a nearby laptop. 

   700-5.2.7.1 EWS Foreground/Background Colors: If a black 

background is used on the changeable electronic display, the color used for the legend must 

match the background color that would be used on a standard sign for that type of legend, in 

accordance with the MUTCD. Black EWS display backgrounds must be flat black (FED-STD-

595-37038) with a reflectance value not exceeding 25%. EWS must utilize yellow LEDs with a 

peak wavelength of either 585 or 590 nanometers. EWS must have a minimum one inch 

contrasting margin around illuminated characters or graphics. 

   700-5.2.7.2 Speed Detector: EWS that detect or display the speed of 

approaching vehicles must be programmable for the posted speed limit and the maximum speed 

to display. When the detected speed exceeds the maximum programmed speed (high speed cut-

off) threshold, the display must automatically blank. Alternately, the display may show an alert 

message such as “SLOW DOWN” when speeds above the maximum programmed speed 

threshold are detected. 

    The EWS must detect when the posted speed is exceeded by one 

mph and then activate the alert. When the alert is activated, the display shall be able to flash. 

When no advancing traffic is detected, the display must be blank. The speed detector must not 

activate alerts for vehicles outside the display cone of vision. 

    The speed detector must meet the requirements of FCC Title 47, 

Part 90 and not require an FCC operating license. The speed detector must operate on 10.8 to 

16.6 VDC and draw less than three amperes. The EWS must monitor and display the speed of 

approaching traffic only. The EWS detector must be able to accurately detect and determine the 

speed of approaching vehicles. The EWS must be capable of measuring and displaying speeds of 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

approaching traffic only between 10 and 99 mph with an accuracy of plus or minus one mph, 

1,000 feet in advance of the sign. 

  700-5.2.8 Electronic Guide Signs (EGS): Meet the requirements of electronic 

warning sign (EWS) with the following exceptions: Use a white legend and green background in 

accordance with the MUTCD. EGSs must utilize white LEDs. 

  700-5.2.9 Electronic Regulatory Signs (ERS): The ERS must be designed to 

give notice of traffic laws or regulations, such as the posted speed limit. ERS used for variable 

speed limit (VSL) applications must be able to display speed limits from 5-70 mph in five mph 

increments and mimic the physical appearance of a static regulatory speed limit sign as shown in 

the MUTCD and SHS. ERS for VSL applications shall use black characters on a white 

background. ERS for VSL applications must log the time and date of any speed limit change to 

internal non-volatile memory. The log must be able to record a minimum of 1,000 events in a 

first-in, first-out fashion. 

   700-5.2.9.1 Foreground/Background Colors and Display Types: 

Display modules for all ERS must have a minimum two inch contrasting margin around digits, 

text, or graphics. ERS must utilize LED technology for the dynamic display. 

   700-5.2.9.2 Variable Speed Limit (VSL) ERS Controller 

Communications: ERS for variable speed applications must be equipped with a sign controller 

that includes a minimum of one Ethernet 10/100 Base TX 8P8C port. 

   700-5.2.9.3 Configuration and Management Requirements for VSL 

ERS: Ensure that ERS for VSL applications can be managed remotely from a TMC or managed 

locally using a laptop computer. Ensure that the TMC or a laptop computer can be used to 

remotely reset VSL sign controllers. Ensure that ERS for VSL applications log and report status, 

errors, and failures, including data transmission errors, receipt of invalid data, communication 

failure recoveries, alternating current power failures, power recoveries, display errors, fan and 

airflow status, temperature status, power supply status, and information on the operational status 

of the temperature, photocell, airflow, humidity, and LED power supply sensors. 

    Ensure that the sign controller is addressable through an Ethernet 

communication network using software that complies with the NTCIP requirements published 

online by the Department’s Transportation Traffic Engineering Research Laboratory (TERL) at: 

https://www.fdot.gov/traffic/. Ensure that the sign implements any NTCIP standards required to 

achieve interoperability and interchangeability. Ensure that any additional objects implemented 

by the software do not interfere with the standard operation of any mandatory objects. ERS must 

be compatible with the Department’s SunGuide® software. 

   700-5.2.9.4 ERS Battery Backup System: AC powered signs must 

include a battery backup system that maintains full operation of the sign for a minimum of two 

hours in the event of utility power loss. Operation on battery backup can have no visible effect 

on the appearance of the display. 

  700-5.2.10 Blank-Out Signs (BOS): EDSs designed for BOS applications must 

have a black exterior finish (FED-STD-595-37038) with a reflectance value not exceeding 25%. 

Overhead BOS must include a visor. 

  700-5.2.11 Electronic Speed Feedback Signs (ESFS): The ESFS must be 

designed to alert road users of their speed as they approach the sign. 

   700-5.2.11.1 ESFS Background/Foreground Colors: The ESFS display 

background must be flat black (FED-STD-595-37038) with a reflectance value not exceeding 
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25%. ESFS must utilize amber LEDs with a peak wavelength of 590 nanometers. ESFS shall 

have a minimum one inch contrasting margin around illuminated characters or graphics. 

   700-5.2.11.2 Speed Detector: The ESFS must be programmable for the 

posted speed limit and the maximum speed to display. When the detected speed exceeds the 

maximum programmed speed (high speed cut-off) threshold, the display must automatically 

blank. Alternately, the display may show an alert message such as “SLOW DOWN” when 

speeds above the maximum programmed speed threshold are detected. The ESFS must detect 

when the posted speed is exceeded by one mph and then activate the alert. When the alert is 

activated, the display must flash at a rate of 50 to 60 cycles per minute. When no advancing 

traffic is detected, the display must be blank. The speed detector must not activate alerts or 

display speeds for vehicles outside the display’s cone of vision. The ESFS must meet the 

requirements of FCC Part 90 and not require an FCC operating license. The speed detector must 

operate on 10.8 to 16.6 VDC. The ESFS must be capable of measuring speeds of approaching 

traffic between 10 and 99 mph with an accuracy of plus or minus one mph, 1,000 feet in advance 

of the sign. 

  700-5.2.12 Environmental Requirements: The EDS assembly must operate 

properly during and after being subjected to the environmental testing procedures described in 

NEMA TS 4-2016, Section 2. Fog, frost, or condensation must not form within the dynamic 

portion of the sign. Electronics must meet FCC Title 47, Subpart B Section 15. 

  700-5.2.13 Warranty: Ensure that the EDS systems and equipment furnished 

have a manufacturer’s warranty covering defects in assembly, fabrication, and materials for a 

minimum of three years. 

 700-5.3 Installation: For roadside sign assemblies, construct foundation and install 

support structure in accordance with 646-3 and the Standard Plans, Index 700-120. Install 

electronic display sign equipment in accordance with the manufacturer’s instructions. 

 700-5.4 Method of Measurement: The Contract unit price per assembly for electronic 

display sign, furnished and installed, will include the static sign panels, electronic display, 

support structure, foundation, housing, cabinet, controller, speed detector, hardware, electrical 

connection, and labor necessary for a complete and accepted installation. When the electronic 

display sign is ground mounted, the Contract price will include the support structure and 

foundation. All other mounting will include the hardware necessary to complete the attachment 

to the support structure; the span wire, monotube, or mast arm structure will be paid separately. 

  When a solar panel is specified in the Contract Documents, the Contract unit price 

will include the solar panel and batteries. 

 700-5.5 Basis of Payment: Price and payment will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No. 700- 11- Electronic Display Sign, per assembly. 

700-6 Sign Beacon. 

 700-6.1 Description: Furnish and install flashing beacon assemblies as shown in the 

Plans. 

 700-6.2 Materials: Use flashing beacon assemblies and components listed on the APL. 

Ensure equipment is permanently marked with manufacturer name or trademark, part number, 

date of manufacture, or serial number. Flashing beacon assemblies incorporating a circular traffic 

signal must meet the design and functional requirements set forth in MUTCD Chapter 4L. All 

circular beacons must have a minimum nominal diameter of 12 inches and meet the requirements 
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of Section 650. All beacons must use a LED light source. Beacons designed for use with school 

zone signing must include a means of calendar scheduling to program days and times of 

operation. 

  700-6.2.1 Vehicle Activated Beacon: Vehicle activated beacons must utilize a 

vehicle detection system listed on the APL. 

  700-6.2.2 Pedestrian Activated Beacon: Pedestrian activated beacons must 

utilize a pedestrian detector listed on the APL. 

  700-6.2.3 Cabinets, Housings, and Hardware: Flashing beacon cabinets must 

be currently listed on the APL or meet the applicable criteria of Section 676. 

   All housings, other than pole-mounted cabinets, must be powder coated 

dull black (FED-STD-595-37038) with a reflectance value not exceeding 25% as measured by 

ASTM E1347. Cabinets and housings must prevent unauthorized access. 

   Flashing beacon assemblies must allow installation on 4-1/2 inch outer 

diameter posts. 

   Ensure all exposed assembly hardware including nuts, bolts, screws, and 

locking washers less than 5/8 inch in diameter, is Type 304 or 316 passivated stainless steel and 

meets the requirements of ASTM F593 and ASTM F594. All assembly hardware greater than or 

equal to 5/8 inch in diameter must be galvanized and meet the requirements of ASTM A307. 

  700-6.2.4 Electrical Specifications: Provide equipment that operates on solar 

power or a nominal voltage of 120 VAC. If the device requires operating voltages of less than 

120 VAC, supply the appropriate voltage converter. Solar powered beacon systems must be 

designed to provide 10 days of continuous operation without sunlight and must automatically 

charge batteries and prevent overcharging and over-discharging. Solar powered systems must 

include a charge indicator and AC/DC battery charger. 

  700-6.2.5 Environmental Specifications: All electronic assemblies must operate 

as specified during and after being subjected to the transients, temperature, voltage, humidity, 

vibration, and shock tests described in NEMA TS 4-2016, Section 2. All electronic equipment 

must comply with FCC Title 47 Subpart B Section 15. 

 700-6.3 Installation: Install equipment in accordance with the manufacturer’s 

instructions. 

 700-6.4 Warranty: Ensure all flashing beacons have a manufacturer’s warranty covering 

defects for a minimum of five years from the date of final acceptance in accordance with 5-11 

and Section 608. Ensure the manufacturer will furnish replacements for any part or equipment 

found to be defective during the warranty period at no cost to the Department or maintaining 

agency within 30 calendar days of notification. 

 700-6.5 Method of Measurement: The Contract unit price for sign beacon, furnished 

and installed, will consist of the flashing beacons, cabinet, housing, controller, hardware, and 

labor necessary for a complete and accepted installation. Signal cable from the cabinet to the 

signs will be paid separately under the applicable item for signal cable. When solar power is 

specified in the Contract Documents, the Contract unit price will include the solar panel, 

batteries, and electronics. 

 700-6.6 Basis of Payment: Price and payment will be full compensation for all work 

specified in this Section. 

  Payment will be made under: 

Item No. 700- 12- Sign Beacon, per assembly. 
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SECTION 701 

PROFILED THERMOPLASTIC PAVEMENT MARKINGS 

701-1 Description. 

 Profiled thermoplastic pavement markings consist of thermoplastic material with raised 

thermoplastic bumps creating a raised profile marking. Apply profiled thermoplastic pavement 

markings in accordance with the Contract Documents. 

701-2 Materials. 

 Use only materials listed on the Department’s Approved Product List (APL) as an 

approved system and meeting the following requirements: 

Profiled Thermoplastic ............................................ 971-1 and 971-9 

Retroreflective Elements* ..................................................... 971-1.7 

Glass Spheres* ........................................................ 971-1 and 971-2 

*Use retroreflective elements or glass spheres recommended by the manufacturer. 

 The Engineer will take random samples of the materials in accordance with the 

Department’s Sampling, Testing and Reporting Guide schedule. 

701-3 Equipment. 

 Use equipment capable of providing continuous, uniform heating of the pavement 

marking material to temperatures exceeding 390ºF, mixing and agitating the material in the 

reservoir to provide a homogenous mixture without segregation. Use equipment that will 

maintain the pavement marking material in a plastic state, in all mixing and conveying parts, 

including the line dispensing device until applied. Use equipment which is capable of producing 

a consistent pattern of bumps with a longitudinal distance between bumps of approximately 

30 inches center-to-center intervals. Use equipment which meets the following requirements: 

  1. Capable of traveling at a uniform, predetermined rate of speed, both uphill and 

downhill, to produce a uniform application of pavement marking material and capable of 

following straight lines and making normal curves in a true arc. 

  2. Capable of applying retroreflective elements or glass spheres to the surface of 

the completed pavement marking by automatic dispensers attached to the pavement marking 

machine such that the retroreflective elements or glass spheres are dispensed closely behind the 

installed line. Use retroreflective element or glass sphere dispensers equipped with an automatic 

cut-off control that is synchronized with the cut-off of the thermoplastic material and applies the 

retroreflective elements or glass spheres uniformly on the entire pavement marking surface with 

50 to 60% embedment. 

  3. Equipped with a special kettle for uniformly heating and melting the pavement 

marking material. The kettle must be equipped with an automatic temperature control device and 

material thermometer for positive temperature control and to prevent overheating or scorching of 

the thermoplastic material. 

  4. Meets the requirements of the National Fire Protection Association (NFPA), 

State and Local authorities. 

701-4 Application. 

 701-4.1 General: Remove existing thermoplastic pavement markings and raised bumps 

using a method approved by the Engineer such that pavement surface scars or traces of the 
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removed thermoplastic pavement markings will not conflict with new pavement markings. Do 

not use paint to blackout, hide, or disguise existing pavement markings.  

  Before applying pavement markings, remove any material that would adversely 

affect the bond of the pavement markings by a method approved by the Engineer. 

  Before applying pavement markings to any portland cement concrete surface, 

apply a primer, sealer or surface preparation adhesive of the type recommended by the 

manufacturer. Offset longitudinal lines at least 2 inches from construction joints of portland 

cement concrete pavement. 

  Apply pavement markings to dry surfaces only, and when the ambient air and 

surface temperature is at least 50°F and rising for asphalt surfaces and 60°F and rising for 

concrete surfaces. 

  Apply pavement markings to the same tolerances in dimensions and in alignment 

specified in 710-5. When applying pavement marking over existing markings, ensure that no 

more than 2 inches on either end and not more than 1 inch on either side of the existing line is 

visible. 

  Conduct field tests in accordance with FM 5-541. Take test readings 

representative of the pavement marking performance. Remove and replace pavement markings 

not meeting the requirements of this Section at no additional cost to the Department. 

 701-4.2 Thickness: Apply flat base lines having a thickness of 0.100 inches or 100 mils 

to 0.150 inches or 150 mils, exclusive of the bumps, when measured above the pavement 

surface. 

  Measure, record and certify on a Department approved form and submit to the 

Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-541. 

  The Engineer will verify the thickness of the pavement markings in accordance 

with FM 5-541 within 30 days of receipt of the Contractor’s certification. 

 701-4.3 Dimensions of Raised Bumps: Apply the raised bumps with a profile such that 

the leading and trailing edges are sloped at a sufficient angle to create an audible and vibratory 

warning. 

  Bumps on edge line and centerline markings shall be at least 0.45 inches at the 

highest point of the bump, above the pavement surface, including the base line. The height shall 

be measured after application of drop-on retroreflective elements or glass spheres. Bumps shall 

have a minimum baseline coverage dimension of 2.5 inches in both transverse and longitudinal 

directions. The bumps may have a drainage channel, the width of each drainage channel will not 

exceed 1/4 inch at the bottom of the channel. The longitudinal distance between bumps shall be 

approximately 30 inches. 

 701-4.4 Retroreflectivity: Apply white and yellow profiled thermoplastic markings that 

will attain an initial retroreflectance of not less than 300 mcd/lx·m2 and not less than 

250 mcd/lxm2, respectively. Measure, record and certify on a Department approved form and 

submit to the Engineer, the retroreflectivity of white and yellow pavement markings in 

accordance with FM 5-541. 

 701-4.5 Color: Use pavement marking materials that meet the requirements of 971-1. 

 701-4.6 Retroreflective Elements or Glass Spheres: Apply retroreflective elements or 

glass spheres to all markings at the rates determined by the manufacturer’s recommendations as 

identified for the APL System. 

 701-4.7 Loss: If more than 1% of the bumps or more than three consecutive bumps are 

missing or broken (less than half a bump remaining) within the first 45 days under traffic, 
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replace all failed bumps at no expense to the Department. If more than 2% of the bumps fail 

within the first 45 days under traffic, the replacement period will extend an additional 45 days 

from the date all replacement bumps were installed. If, at the end of the additional 45 days, more 

the 2% of all bumps (initial and replacement) fail, replace all failed bumps at no expense to the 

Department. Measure, record and certify on a Department approved form and submit to the 

Engineer, the loss of bumps. 

701-5 Contractor’s Responsibility for Notification. 

 Notify the Engineer prior to the placement of the materials. At the time of notification, 

submit a certification to the Engineer with the APL number and the batch or Lot numbers of the 

thermoplastic materials and retroreflective elements or glass spheres to be used. Packaging labels 

that contain the information required by 971-1.1 will be accepted in lieu of a certification. 

701-6 Protection of Newly Applied Profiled Thermoplastic Markings. 

 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 

until they are sufficiently dry. Remove and replace any portion of the pavement markings 

damaged by passing traffic or from any other cause, at no additional cost to the Department. 

701-7 Observation Period. 

 Longitudinal pavement markings, with the exception of bumps, are subject to a 180 day 

observation period under normal traffic. The observation period will begin with the satisfactory 

completion and acceptance of the work. The observation period for bumps will be in accordance 

with the requirements of 701-4.7. 

 The longitudinal pavement markings shall show no signs of failure due to blistering, 

excessive cracking, chipping, discoloration, poor adhesion to the pavement, loss of 

retroreflectivity or vehicular damage. The retroreflectivity shall meet the initial requirements of 

701-4.4. The Department reserves the right to check the retroreflectivity anytime prior to the end 

of the observation period. 

 Replace, at no expense to the Department, any longitudinal pavement markings that do 

not perform satisfactorily under traffic during the 180 day observation period. 

701-8 Corrections for Deficiencies. 

 Correct all deficiencies by removal and reapplication of a one mile section centered 

around the deficiency, at no cost to the Department. 

701-9 Submittals. 

 701-9.1 Submittal Instructions: Prepare a certification of quantities, using the 

Department’s current approved form, for each project in the Contract. Submit the certification of 

quantities and daily worksheets to the Engineer. The Department will not pay for any disputed 

items until the Engineer approves the certification of quantities. 

 701-9.2 Contractor’s Certification of Quantities: Request payment by submitting a 

certification of quantities no later than Twelve O’clock noon Monday after the estimate cut-off 

date or as directed by the Engineer, based on the amount of work done or completed. Ensure the 

certification of quantities consists of the following: 

  1. Contract Number, FPID Number, Certification Number, Certification Date and 

the period that the certification represents. 
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  2. The basis for arriving at the amount of the progress certification, less payments 

previously made and less any amount previously retained or withheld. The basis will include a 

detailed breakdown shown on the certification of items of payment. 

701-10 Method of Measurement. 

 The quantities, authorized and acceptably applied, under this Section will be paid as 

follows: 

  1. The length, in gross miles, of 6 inch solid and 10’-30’ skip lines. 

  2. The area, in square feet, for removal of existing thermoplastic pavement 

markings acceptably removed. Payment for removal of thermoplastic pavement markings will 

only be made for locations where the existing pavement surface is to remain.. 

 The gross mile measurement will be taken as the distance from the beginning of the 

profiled thermoplastic line to the end of the profiled thermoplastic line and will include the 

unmarked gaps for skip lines. The gross mile will not include designated unmarked lengths at 

intersections, turn lanes, etc. Final measurement will be determined by plan dimensions or 

stations, subject to 9-1.3.1. 

701-11 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 

and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 

and all incidentals necessary to complete the work. Final payment will be withheld until all 

deficiencies are corrected. 

 Payment will be made under: 

Item No. 701 Profiled Thermoplastic Pavement Markings. 

  Solid - per gross mile 

  Skip - per gross mile 

  Remove - per square foot 
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SECTION 705 

OBJECT MARKERS AND DELINEATORS 

705-1 Description. 

 Furnish and install object markers to mark obstructions within or adjacent to the roadway 

of the types and at the locations called for in the Standard Plans or in the Plans. 

 Furnish and install delineators along the side of the roadway to indicate the alignment of 

the roadway as indicated in the Standard Plans or in the Plans. 

705-2 Materials. 

 705-2.1 General: Meet the following requirements: 

Object Markers and Delineators ...........................Section 993 

Retroreflective and Nonreflective 

Sign Sheeting ........................................................Section 994 

 

 705-2.2 Product Acceptance on the Project: Ensure that delineators and delineator 

posts are listed on the Department’s Approved Product List (APL). 

705-3 Installation Requirements. 

 Install delineators and object markers in accordance with the MUTCD, Standard Plans 

and Plans. 

 Place barrier delineators at a spacing of 25 feet for the first 100 feet of barrier and at 

100 feet spacing thereafter. Orient barrier delineators as detailed in the Standard Plans or APL 

drawings. 

705-4 Method of Measurement. 

 The quantity to be paid will be the number of delineators or object markers furnished, 

installed and accepted, with the exception of barrier delineators on new barriers, which are 

included in the cost of the barrier. 

705-5 Basis of Payment. 

 Prices and payments will be full compensation for work specified in this Section, 

including the cost of labor, materials, and incidental items required to complete the work. 

 Payment will be made under: 

Item No. 705- 10 Object Marker - each. 

Item No. 705- 11 Delineator - each. 
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SECTION 706 

RAISED PAVEMENT 

MARKERS AND BITUMINOUS ADHESIVE 

706-1 Description. 

 Place raised pavement markers (RPMs) and adhesive, which upon installation produces a 

positive guidance system to supplement other reflective pavement markings. 

706-2 Materials. 

 Use only Class B markers unless otherwise shown in the Plans. 

 Meet the requirements of Section 970. 

 706-2.1 Product Acceptance on the Project: Use only RPMs and bituminous adhesive 

that are listed on the Department’s Approved Product List (APL). For Class F RPMs, provide a 

warranty assigned to the Department in accordance with Section 970. 

706-3 Equipment. 

Use equipment having either thermostatically controlled double boiler type units utilizing heat 

transfer oil or thermostatically controlled electric heating pots to install hot applied bituminous 

adhesive. Use a melter/applicator unit suited for both melting and pumping the bituminous 

adhesive through heated applicator hoses. 

 Heat the bituminous adhesive to between 375°F and 425ºF and apply directly to the 

bonding surface from the melter/applicator by either pumping or pouring. Maintain the 

application temperature between 375°F and 425ºF. The bituminous adhesive may be reheated. 

However, do not exceed the manufacturer’s recommendations for pot life at application 

temperatures. 

706-4 Application. 

 Install RPMs in accordance with the Plans and Standard Plans. 

Apply RPMs to the bonding surface using bituminous or epoxy adhesives in accordance with the 

manufacturer’s instructions. 

 For Class F RPMs, installation may include the removal of roadway surface material to 

recess a portion of the RPM housing. 

 Prior to application of adhesive, clean the portion of the bonding surface of any material 

which would adversely affect the adhesive. 

 Apply the adhesive to the bonding surface (not the RPM) so that 100% of the bonding 

area of the RPM will be covered, in accordance with adhesive manufacturer’s recommendations. 

Apply sufficient adhesive to ensure that when the marker is pressed downward into the adhesive, 

adhesive will be forced out around the entire perimeter of the RPM. 

 Immediately remove excess adhesive from the bonding surface and exposed surfaces of 

the RPMs. Soft rags moistened with mineral spirits meeting Federal Specifications TT-T-291 or 

kerosene may be used to remove adhesive from exposed faces of the RPMs. Do not use any other 

solvent. If any adhesive, pavement marking materials or other foreign matter adheres to the 

traffic face of the RPM, replace the RPM at no cost to the Department. 

 Restore any areas impacted by the installation of Class F RPMs to original condition. 

 Ensure that all final RPMs are in place prior to opening the road to traffic. 

 If more than 2% of the RPMs fail in adhesion or alignment within the first 45 days under 

traffic, replace all failed RPMs at no expense to the Department. If more than 5% of the RPMs 
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fail in adhesion and or alignment during the initial 45 day period, the Engineer will extend the 

replacement period an additional 45 days from the date that all replacement RPMs have been 

installed. If, at the end of the additional 45 day period, more than 2% of all RPMs (initial 

installation and 45 day replacements combined) fail in adhesion or alignment, replace all failed 

RPMs at no expense to the Department. 

706-5 Contractor’s Responsibility for Notification. 

 Notify the Engineer prior to the placement of RPMs. At the time of notification, submit 

the APL number and the batch or Lot numbers of RPMs and bituminous adhesive to be used. 

706-6 Method of Measurement. 

 The quantities to be paid for will be the number of RPMs, furnished and installed, 

completed and accepted. 

706-7 Basis of Payment. 

 706-7.1 Class B RPMs: Price and payment for Class B RPMs will not be measured or 

paid for separately when the item for painted pavement markings (Final Surface) is included in 

the proposal. Price and payment for all work and materials in this Section will be made in 

accordance with 710-11.2. 

 For projects without Final Surface Pavement Markings, price and payment for Class B 

RPMs will be full compensation for all work and materials in this Section. 

 706-7.2 Class F RPMs: Price and payment for Class F RPMs will be full compensation 

for all work and materials in this Section. 

 706-7.3 Payment Items: Payment will be made under: 

  Item No. 706-  1- Raised Pavement Marker - per each. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



SECTION 709 

TWO REACTIVE COMPONENTS PAVEMENT MARKINGS 

709-1 Description. 

 Apply two reactive components pavement markings in accordance with the Contract 

Documents. 

709-2 Materials. 

 Use only materials listed on the Department’s Approved Product List (APL) as an 

approved system and meeting the following requirements: 

Two Reactive Components ......................... 971-1 and 971-8 

Retroreflective Elements* ......................................... 971-1.7 

Glass Spheres* ............................................ 971-1 and 971-2 

*Use only retroreflective elements or glass spheres recommended by the 

manufacturer. 

 The Engineer will take random samples of the materials in accordance with the 

Department’s Sampling, Testing and Reporting Guide schedule. 

709-3 Equipment. 

 Use equipment that will produce continuous uniform dimensions of pavement markings 

of varying widths and meets the following requirements: 

  1. Capable of traveling at a uniform, predetermined rate of speed, both uphill and 

downhill, to produce a uniform application of the two reactive components material and capable 

of following straight lines and making normal curves in true arcs. 

  2. Capable of applying retroreflective elements or glass spheres to the surface of 

the completed line by an automatic retroreflective element dispenser attached to the pavement 

marking machine such that the retroreflective elements or glass spheres are dispensed closely 

behind the installed line. Use a retroreflective element or glass sphere dispenser equipped with 

an automatic cut-off control that is synchronized with the cut-off of the material and applies the 

retroreflective elements or glass spheres in a manner such that the retroreflective elements or 

glass spheres appear uniform on the entire pavement markings surface. 

  3. Capable of providing the manufacturer’s recommended mixing ratio between 

the components in a thorough and consistent manner. 

709-4 Application. 

 709-4.1 General: Remove existing pavement markings, such that scars or traces of 

removed markings will not conflict with new pavement markings by a method approved by the 

Engineer. 

  Before applying pavement markings, remove any material by a method approved 

by the Engineer that would adversely affect the bond of the pavement markings. 

  Offset longitudinal lines at least 2 inches from construction joints of portland 

cement concrete pavement. 

  Apply pavement markings to dry surfaces only, and when the ambient air and 

surface temperature is at least 40ºF and rising. 

  Do not apply two reactive components pavement markings when winds are 

sufficient to cause spray dust. 
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  Apply two reactive components pavement markings to the same tolerances in 

dimensions and in alignment specified in 710-5. When applying two reactive components 

pavement marking over existing markings, ensure that not more than 2 inches on either end and 

not more than 1 inch on either side of the existing line is visible. 

  Apply the two reactive components pavement markings to the pavement in 

accordance with the manufacturer’s instructions or as directed by the Engineer. 

  Conduct field tests in accordance with FM 5-541. Take test readings 

representative of the pavement marking performance. Remove and replace two reactive 

components pavement markings not meeting the requirements of this Section at no additional 

cost to the Department. 

  Apply all final pavement markings prior to opening the road to traffic. 

 709-4.2 Thickness: Apply two reactive components pavement markings to attain a 

minimum wet film thickness in accordance with the manufacturer’s recommendations as 

identified on the APL. 

  Measure, record and certify on a Department approved form and submit to the 

Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-541.

 709-4.3 Retroreflectivity: Apply white and yellow two reactive components pavement 

markings that will attain an initial retroreflectivity of not less than 450 mcd/lx·m2 and not less 

than 350 mcd/lx·m2, respectively for all longitudinal lines. 

  Measure, record and certify on the Department approved form and submit to the 

Engineer, the retroreflectivity of white and yellow two reactive components pavement markings 

in accordance with FM 5-541. 

 709-4.4 Color: Use materials that meet the requirements of 971-1. 

 709-4.5 Retroreflective Elements or Glass Spheres: Apply retroreflective elements or 

glass spheres to all white and yellow two reactive components pavement markings, at the rates 

determined by the manufacturer’s recommendations as identified on the APL. 

709-5 Contractor’s Responsibility for Notification. 

 Notify the Engineer prior to the placement of the materials. At the time of notification, 

submit a certification to the Engineer with the APL number and the batch or Lot numbers of the 

materials and retroreflective elements or glass spheres to be used. Packaging labels that contain 

the information required by 971-1.1 will be accepted in lieu of a certification. 

709-6 Protection of Newly Applied Pavement Markings. 

 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 

until they are sufficiently dry. Remove and replace any portion of the pavement markings 

damaged by passing traffic or from any other cause, at no additional cost to the Department. 

709-7 Observation Period. 

 Longitudinal pavement markings are subject to a 180 day observation period under 

normal traffic. The observation period shall begin with the satisfactory completion and 

acceptance of the work. 

 The longitudinal pavement markings shall show no signs of failure due to blistering, 

excessive cracking, chipping, discoloration, poor adhesion to the pavement, loss of 

retroreflectivity or vehicular damage. The retroreflectivity shall meet the initial requirements of 

709-4.3. The Department reserves the right to check the retroreflectivity any time prior to the end 

of the observation period. 
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 Replace, at no additional expense to the Department, any longitudinal pavement 

markings that do not perform satisfactorily under traffic during the 180 day observation period. 

709-8 Corrections for Deficiencies. 

 Correct all deficiencies by removal and reapplication of a one mile section centered 

around the deficiency, as determined by the Engineer, at no additional cost to the Department. 

709-9 Submittals. 

 709-9.1 Submittal Instructions: Prepare a certification of quantities, using the 

Department’s current approved form, for each project in the Contract. Submit the certification of 

quantities and daily worksheets to the Engineer. The Department will not pay for any disputed 

items until the Engineer approves the certification of quantities. 

 709-9.2 Contractor’s Certification of Quantities: Request payment by submitting a 

certification of quantities no later than Twelve O clock noon Monday after the estimate cut-off 

date or as directed by the Engineer, based on the amount of work done or completed. Ensure the 

certification of quantities consists of the following: 

  1. Contract Number, FPID Number, Certification Number, Certification Date and 

the period that the certification represents. 

  2. The basis for arriving at the amount of the progress certification, less payments 

previously made and less any amount previously retained or withheld. The basis will include a 

detailed breakdown provided on the certification of items of payment. 

709-10 Method of Measurement. 

 The quantities, authorized and acceptably applied, under this Section will be paid as 

follows: 

  1. The length, in gross miles, of solid, 10’-30’ skip, and 3’-9’ dotted, 6’-10’ 

dotted, 2’-2’ dotted, and 2’-4’ dotted lines. 

  2. The area, in square feet, for removal of existing markings acceptably removed. 

Payment for removal of conflicting markings will be in accordance with 102-5.8. Payment for 

removal of non-conflicting markings will be paid separately. 

 The gross mile measurement will be taken as the distance from the beginning of the two 

reactive component line to the end of the two reactive component line and will include the 

unmarked gaps for skip and dotted lines. The gross mile measurement will not include 

designated unmarked lengths at intersections, turn lanes, etc. Final measurement will be 

determined by plan dimensions or stations, subject to 9-1.3.1. 

709-11 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 

and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 

and all incidentals necessary to complete the work. Final payment will be withheld until all 

deficiencies are corrected. 

 Payment will be made under: 

Item No. 709 Two Reactive Components 

  Solid - per gross mile. 

  Skip - per gross mile. 

  Remove - per square foot. 
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SECTION 710 

PAINTED PAVEMENT MARKINGS 

710-1 Description. 

 Apply painted pavement markings, in accordance with the Contract Documents. 

710-2 Materials. 

 Use only materials listed on the Department’s Approved Product List (APL) meeting the 

following requirements: 

Materials for Raised Pavement Markers (RPMs) and Bituminous 

Adhesive .............................................................Section 970 

Standard Paint ............................................. 971-1 and 971-3 

Durable Paint .............................................. 971-1 and 971-4 

Glass Spheres .............................................. 971-1 and 971-2 

  The Engineer will take random samples of all material in accordance with the 

Department’s Sampling, Testing and Reporting Guide schedule. 

710-3 Equipment. 

 Use equipment that will produce continuous uniform dimensions of pavement markings 

of varying widths and meet the following requirements: 

  1. Capable of traveling at a uniform, predetermined rate of speed, both uphill and 

downhill, in order to produce a uniform application of paint and capable of following straight 

lines and making normal curves in a true arc. 

  2. Capable of applying glass spheres to the surface of the completed line by an 

automatic sphere dispenser attached to the pavement marking machine such that the glass 

spheres are dispensed closely behind the installed line. Use a glass spheres dispenser equipped 

with an automatic cut-off control that is synchronized with the cut-off of the paint and applies the 

glass spheres in a manner such that the spheres appear uniform on the entire pavement markings 

surface. 

  3. Capable of spraying the paint to the required thickness and width without 

thinning of the paint. Equip the paint tank with nozzles equipped with cut-off valves, which will 

apply broken or skip lines automatically. 

710-4 Application. 

 710-4.1 General: Remove existing pavement markings, such that scars or traces of 

removed markings will not conflict with new pavement markings, by a method approved by the 

Engineer. 

  Before applying pavement markings, remove any material that would adversely 

affect the bond of the pavement markings by a method approved by the Engineer. 

  Apply standard paint to dry surfaces only, and when the ambient air and surface 

temperature is at least 40ºF and rising.  

  Apply durable paint to dry surfaces only. Do not apply durable paint when the 

ambient air and surface temperature is below 50°F, relative humidity is above 80% or when the 

dew point is within 5°F of the ambient air temperature. 

  Do not apply painted pavement markings when winds are sufficient to cause spray 

dust. 
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  Apply painted pavement markings, having well defined edges, over existing 

pavement markings such that not more than 2 inches on either end and not more than 1 inch on 

either side is visible. When stencils are used to apply symbols and messages, the areas covered 

by the stencil reinforcing will not be required to be painted. 

  Mix the paint thoroughly prior to pouring into the painting machine. Apply paint 

to the pavement by spray or other means approved by the Engineer. 

  Conduct field testing in accordance with FM 5-541. Remove and replace painted 

pavement markings not meeting the requirements of this Section at no additional cost to the 

Department. 

  Apply all pavement markings prior to opening the road to traffic. 

  710-4.1.1 Painted Pavement Markings (Final Surface): On concrete surfaces or 

newly constructed asphalt, the painted pavement markings (final surface) will include one 

application of standard paint and one application of Class B RPMs applied to the final surface. 

   For center line and edge line rumble strip installations where the pavement 

marking is placed within the grinding, apply a second application of standard paint within 24 

hours of each day’s grinding operation.  

   For center line rumble strip installations where RPMs are in conflict with 

the grinding, install Class D RPMs with the first application of standard paint. Remove Class D 

RPMs prior to grinding, then install Class B RPMs in an unground area after grinding.  

   Do not apply final surface paint for bicycle arrows or bicycle messages, 

24 inch longitudinal bars in special emphasis crosswalks, or route shields where preformed 

thermoplastic will be applied. 

   Install all RPMs in accordance with Standard Plans, Indexes 706-001 and 

711-003, prior to opening the road to traffic. 

    Temporary RPMs must meet the requirements of Section 102. 

    Permanent RPMs must meet the requirements of Section 706. 

 710-4.2 Thickness: Apply standard paint to attain a minimum wet film thickness in 

accordance with the manufacturer’s recommendations. Apply durable paint to attain a minimum 

wet film thickness of 0.025 inches or 25 mils. Measure, record, and certify on a Department 

approved form and submit to the Engineer, the thickness of white and yellow durable paint 

pavement markings in accordance with FM 5-541. 

 710-4.3 Retroreflectivity: Apply white and yellow standard paint that will attain an 

initial retroreflectance of not less than 300 mcd/lx·m2 and not less than 250 mcd/lx·m2, 

respectively. Apply white and yellow durable paint that will attain an initial retroreflectance of 

not less than 450 mcd/lx·m2 and not less than 300 mcd/lx·m2, respectively. 

  Measure, record and certify on a Department approved form and submit to the 

Engineer, the retroreflectivity of white and yellow pavement markings in accordance with FM 5-

541. 

  The Department reserves the right to test the markings within three days of receipt 

of the Contractor’s certification. Failure to afford the Department opportunity to test the 

markings will result in non-payment. The test readings should be representative of the 

Contractor’s pavement marking performance. If the retroreflectivity values measure below 

values shown above, reapply the pavement marking at no additional cost to the Department. 

  For standard paint, ensure that the minimum retroreflectance of white and yellow 

pavement markings are not less than 150 mcd/lx m2. If the retroreflectivity values for standard 

paint fall below the 150 mcd/lx m2 value within 180 days of initial application, the pavement 
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marking will be reapplied at the Contractor’s expense. If the retroreflectivity values for durable 

paint fall below the initial values of 450 mcd/lx m2 value for white and 300 mcd/lx m2 for 

yellow within 180 days of initial application, the pavement marking will be reapplied at the 

Contractor’s expense. 

 710-4.4 Color: Use paint material that meets the requirements of 971-1. 

 710-4.5 Glass Spheres: Apply glass spheres on all pavement markings immediately and 

uniformly following the paint application. The rate of application shall be based on the 

manufacturer’s recommendation. 

  For longitudinal durable paint markings, apply a double drop of Type 1 and 

Type 3 glass spheres. For transverse durable paint markings, apply a single drop of Type 3 glass 

spheres. 

  The rate of application shall be based on the manufacturer’s recommendation. 

710-5 Tolerances in Dimensions and in Alignment. 

 Establish tack points at appropriate intervals for use in aligning pavement markings, and 

set a stringline from such points to achieve accuracy. 

 710-5.1 Dimensions: 

  710-5.1.1 Longitudinal Lines: Apply painted skip line segments with no more 

than plus or minus 12 inches variance, so that over-tolerance and under-tolerance lengths 

between skip line and the gap will approximately balance. Apply longitudinal lines at least 

2 inches from construction joints of portland cement concrete pavement. 

  710-5.1.2 Transverse Markings, Gore Markings, Arrows, and Messages: 

Apply paint in multiple passes when the marking cannot be completed in one pass, with an 

overall line width allowable tolerance of plus or minus 1 inch. 

  710-5.1.3 Contrast Lines: Use black paint to provide contrast on concrete or 

light asphalt pavement, when specified by the Engineer. Apply black paint in 10 foot segments 

following each longitudinal skip line. 

 710-5.2 Alignment: Apply painted pavement markings that will not deviate more than 

1 inch from the stringline on tangents and curves one degree or less. Apply painted pavement 

markings that will not deviate more than 2 inches from the stringline on curves greater than one 

degree. Apply painted edge markings uniformly, not less than 2 inches or more than 4 inches 

from the edge of pavement, without noticeable breaks or deviations in alignment or width. 

  Remove and replace at no additional cost to the Department, pavement markings 

that deviate more than the above stated requirements. 

 710-5.3 Correction Rates: Make corrections of variations in width at a maximum rate of 

10 feet for each 0.5 inch of correction. Make corrections of variations in alignment at a 

maximum rate of 25 feet for each 1 inch of correction, to return to the stringline. 

710-6 Contractor’s Responsibility for Notification. 

 Notify the Engineer prior to the placement of the materials. At the time of notification, 

submit a certification to the Engineer with the APL number and the batch or Lot numbers of the 

paint and glass spheres to be used. 

710-7 Protection of Newly Applied Pavement Markings. 

 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 

until they are sufficiently dry. Remove and replace any portion of the pavement markings 

damaged by passing traffic or from any other cause, at no additional cost to the Department. 
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710-8 Corrections for Deficiencies to Applied Painted Pavement Markings. 

 Reapply a 1.0 mile section, centered around any deficiency, at no additional cost to the 

Department. 

710-9 Submittals. 

 710-9.1 Submittal Instructions: Prepare a certification of quantities, using the 

Department’s current approved form, for each project in the Contract. Submit the certification of 

quantities and daily worksheets to the Engineer. For Lump Sum pay item 710-90, document the 

quantity as an estimated percentage (in decimal form) of the total lump sum amount on the daily 

worksheet. The Department will not pay for any disputed items until the Engineer approves the 

certification of quantities. 

 710-9.2 Contractor’s Certification of Quantities: Request payment by submitting a 

certification of quantities no later than Twelve O’clock noon Monday after the estimate cut-off 

date or as directed by the Engineer, based on the amount of work done or completed. Ensure the 

certification of quantities consists of the following: 

  1. Contract Number, FPID Number, Certification Number, Certification Date and 

the period that the certification represents. 

  2. The basis for arriving at the amount of the progress certification, less payments 

previously made and less any amount previously retained or withheld. The basis will include a 

detailed breakdown provided on the certification of items of payment. 

710-10 Method of Measurement. 

 The quantities, authorized and acceptably applied, under this Section will be paid as 

follows: 

  1. The length, in gross miles, of solid, 10’-30’ skip, 3’-9’ dotted, 6’-10’ dotted, 2’-

2’ dotted, and 2’-4’ dotted lines. 

  2. The length, in linear feet, of transverse lines, diagonal lines, chevrons, and 

parking spaces. 

  3. The number of pavement messages, symbols, and arrows. Each arrow is paid as 

a complete marking, regardless of the number of “points” or directions. 

  4. Lump Sum, as specified in 710-4.1.1 (final surface) and 710-9.1. 

  5. The area, in square feet, for removal of existing markings acceptably removed. 

Payment for removal of conflicting markings will be in accordance with 102-5.8. Payment for 

removal of non-conflicting markings will be paid separately. 

 The gross mile measurement will be taken as the distance from the beginning of the 

painted line to the end of the painted line and will include the unmarked gaps for skip and dotted 

lines. The gross mile measurement will not include designated unmarked lengths at intersections, 

turn lanes, etc. Final measurement will be determined by plan dimensions or stations, subject to 

9-1.3.1. 

710-11 Basis of Payment. 

 710-11.1 General: Price and payment will be full compensation for all work specified in 

this Section, including, all cleaning and preparing of surfaces, furnishing of all materials, 

application, curing and protection of all items, protection of traffic, furnishing of all tools, 

machines and equipment, and all incidentals necessary to complete the work. Final payment will 

be withheld until all deficiencies are corrected. 
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 710-11.2 Painted Pavement Markings (Final Surface): Price and payment for painted 

pavement markings (final surface) will be full compensation for all applications of painted 

pavement markings, and all applications and removal of RPMs in accordance with 710-4.1.1 and 

710-9.1. 

 710-11.3 Payment Items: Payment will be made under: 

Item No. 710 Painted Pavement Markings. 

  Solid - per gross mile. 

  Solid - per linear foot. 

  Skip - per gross mile. 

  Dotted - per gross mile. 

  Message or Symbol -each. 

  Arrows - each. 

  Yield Line - per linear foot. 

  Island Nose – per square foot 

Item No. 710- 90 Painted Pavement Markings (Final Surface) - lump sum. 
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SECTION 711 

THERMOPLASTIC PAVEMENT MARKINGS 

711-1 Description. 

 Apply new thermoplastic pavement markings, or refurbish existing thermoplastic 

pavement markings, in accordance with the Contract Documents. 

711-2 Materials. 

 Use only materials listed on the Department’s Approved Product List (APL) meeting the 

following requirements.  

Standard and Refurbishment Thermoplastic .......................... 

..................................................................... 971-1 and 971-5 

Preformed Thermoplastic ............................ 971-1 and 971-6 

High Friction Thermoplastic ..................... 971-1 and 971-10 

Glass Spheres .............................................. 971-1 and 971-2 

 Use sand materials meeting the requirements of 971-5.4. 

 The Engineer will take random samples of all material in accordance with the 

Department’s Sampling, Testing and Reporting Guide schedule. 

711-3 Equipment. 

 Use equipment capable of providing continuous, uniform heating of the pavement 

marking material to temperatures exceeding 390ºF, mixing and agitation of the material in the 

reservoir to provide a homogeneous mixture without segregation. Use equipment that will 

maintain the pavement marking material in a plastic state, in all mixing and conveying parts, 

including the line dispensing device until applied. Use equipment which can produce varying 

width lines and which meets the following requirements: 

  1. Capable of traveling at a uniform, predetermined rate of speed, both uphill and 

downhill, to produce a uniform application of pavement marking material and capable of 

following straight lines and making normal curves in a true arc. 

  2. Capable of applying glass spheres to the surface of the completed pavement 

marking by a double drop application for standard thermoplastic pavement markings and a single 

drop application for recapping and refurbishment thermoplastic pavement markings. The bead 

dispenser for the first bead drop shall be attached to the pavement marking machine in such a 

manner that the beads are dispensed closely behind the installed line. The second bead dispenser 

bead shall be attached to the pavement marking machine in such a manner that the beads are 

dispensed immediately after the first bead drop application. Use glass spheres dispensers 

equipped with an automatic cut-off control that is synchronized with the cut-off of the 

thermoplastic material and applies the glass spheres uniformly on the entire pavement markings 

surface with 50 to 60% embedment. 

  3. Equipped with a special kettle for uniformly heating and melting the pavement 

marking material. The kettle must be equipped with an automatic temperature control device and 

material thermometer for positive temperature control and to prevent overheating or scorching of 

the thermoplastic material. 

  4. Meet the requirements of the National Fire Protection Association, state, and 

local authorities. 
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711-4 Application. 

 711-4.1 General: Remove existing thermoplastic pavement markings using a method 

approved by the Engineer such that pavement surface scars or traces of the removed 

thermoplastic pavement markings will not conflict with new pavement markings. Do not use 

paint to blackout, hide, or disguise existing pavement markings. 

  Before applying pavement markings, remove any material that would adversely 

affect the bond of the pavement markings by a method approved by the Engineer. 

  Before applying pavement markings to any portland cement concrete surface, 

apply a primer, sealer, or surface preparation adhesive of the type recommended by the 

manufacturer. Offset longitudinal lines at least 2 inches from any longitudinal joints of portland 

cement concrete pavement. 

  Apply pavement markings to dry surfaces only, and when the ambient air and 

surface temperature is at least 50ºF and rising for asphalt surfaces and 60°F and rising for 

concrete surfaces. 

  Apply pavement markings to the same tolerances in dimensions and in alignment 

specified in 710-5. When applying pavement markings over existing markings, ensure that no 

more than 2 inches on either end and not more than 1 inch on either side of the existing line is 

visible. 

  Apply thermoplastic material to the pavement by extrusion or other means 

approved by the Engineer. 

  When thermoplastic pavement markings are to be removed and replaced, apply 

new thermoplastic pavement markings prior to opening to traffic. 

  Conduct field tests in accordance with FM 5-541.Take test readings representative 

of the pavement marking performance. Remove and replace pavement markings not meeting the 

requirements of this Section at no additional cost to the Department. 

  With the exception of short-term raised rumble strips, wait at least 14 days after 

constructing the final asphalt surface course to place thermoplastic pavement markings. 

Installation of thermoplastic on concrete requires a clean, dry surface. Follow the manufacturer’s 

recommendations for surface preparation for thermoplastic on concrete. Provide temporary 

pavement markings during the interim period prior to opening the road to traffic. 

  711-4.1.1 Preformed Thermoplastic: Apply markings to dry surfaces only and 

when ambient air temperature is at least 32°F. Prior to installation, follow the manufacturer’s 

recommendations for pre-heating. For railroad dynamic envelopes, keep all equipment and 

personnel out of the foul area. 

  711-4.1.2 High Friction Thermoplastic: High friction thermoplastic may be 

used as an alternative to preformed thermoplastic for special emphasis crosswalk markings. 

Apply markings only by gravity or air pressure thermoplastic hand liners set-up with double drop 

bead attachments. Install markings in accordance with the manufacturer’s recommendations. 

 711-4.2 Thickness: 

  711-4.2.1 Standard Thermoplastic Markings: Apply or recap standard 

thermoplastic pavement markings for longitudinal lines to attain a minimum thickness of 

0.10 inch or 100 mils and a maximum thickness 0.15 inch or 150 mils when measured above the 

pavement surface. 

   All chevrons, diagonal and transverse lines, messages, symbols, and 

arrows, wherever located, will have a thickness of 0.09 inch or 90 mils to 0.12 inch or 120 mils 

when measured above the pavement surface. 
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   Measure, record and certify on Department approved form and submit to 

the Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-

541. 

   The Engineer will verify the thickness of the pavement markings in 

accordance with FM 5-541 within 30 days of receipt of the Contractor’s certification. 

  711-4.2.2 Refurbishment Thermoplastic Markings: Apply a minimum of 

0.06 inch or 60 mils of thermoplastic material. Ensure that the combination of the existing 

marking and the overlay after application of glass spheres does not exceed the maximum 

thickness of 0.150 inch or 150 mils for all lines. 

   Measure, record and certify on Department approved form and submit to 

the Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-

541. 

   The Engineer will verify the thickness of the pavement markings in 

accordance with FM 5-541 within 30 days of receipt of the Contractor’s certification. 

  711-4.2.3 Preformed Thermoplastic: Apply 0.125 inch or 125 mils of 

preformed thermoplastic material. Use preformed thermoplastic for bicycle markings, shared use 

path markings, 24 inch markings on special emphasis crosswalks, route shields, ramp exit 

numbers, roundabout informational markings, railroad dynamic envelopes, white dotted lines 

(2’-4’) with trailing black contrast, and black contrast arrows, messages, and symbols. 

   Measure, record and certify on Department approved form and submit to 

the Engineer, the thickness of the pavement markings in accordance with FM 5-541. 

  711-4.2.4 High Friction Thermoplastic: Apply lines to attain a minimum 

thickness of 0.09 inch or 90 mils and a maximum thickness of 0.12 inch or 120 mils, when 

measured above the pavement surface. 

   Measure, record and certify on Department approved form and submit to 

the Engineer, the thickness of the pavement markings in accordance with FM 5-541. 

 711-4.3 Retroreflectivity: Apply white and yellow pavement markings that will attain an 

initial retroreflectivity of not less than 450 mcd/lx·m2 and not less than 350 mcd/lx·m2, 

respectively for all longitudinal lines. All chevrons, diagonal lines, stop lines, messages, 

symbols, and arrows will attain an initial retroreflectivity of not less than 300 mcd/lx·m2 and 

250 mcd/lx·m2 for white and yellow respectively. All crosswalks, railroad dynamic envelopes 

and bicycle markings shall attain an initial retroreflectivity of not less than 275 mcd/lx·m2. Black 

pavement markings must have a retroreflectance of less than 5 mcd/lx m2. 

  Measure, record and certify on Department approved form and submit to the 

Engineer, the retroreflectivity of white and yellow pavement markings in accordance with FM 5-

541. 

 711-4.4 Glass Spheres: 

  711-4.4.1 Longitudinal Lines: For standard thermoplastic markings, apply the 

first drop of Type 4 or larger glass spheres immediately followed by the second drop of Type 1 

glass spheres. For refurbishment thermoplastic markings, apply a single drop of Type 3 glass 

spheres. Apply reflective glass spheres to all markings at the rates determined by the 

manufacturer’s recommendations. 

  711-4.4.2 Chevrons, Diagonal and Transverse Lines, Messages, Symbols, and 

Arrows: For standard or refurbishment thermoplastic markings, apply a single drop of Type 1 

glass spheres. Apply retroreflective glass spheres to all markings at the rates determined by the 

manufacturer’s recommendations. 
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   Apply a mixture consisting of 50% glass spheres and 50% sharp silica 

sand to all standard thermoplastic crosswalk lines at the rates determined by the manufacturer’s 

recommendations. 

  711-4.4.3 Preformed Markings: These markings are factory supplied with glass 

spheres and skid resistant material. Apply glass spheres and skid resistant material in accordance 

with the manufacturer’s instructions. 

711-5 Contractor’s Responsibility for Notification. 

 Notify the Engineer prior to the placement of the materials. At the time of notification, 

submit a certification to the Engineer with the APL number and the batch or Lot numbers of the 

thermoplastic and glass spheres to be used. Packaging labels that contain the information 

required by 971-1.1 will be accepted in place of a certification. 

711-6 Protection of Newly Applied Thermoplastic Pavement Markings. 

 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 

until they are sufficiently dry. Remove and replace any portion of the pavement markings 

damaged by passing traffic or from any other cause, at no additional cost to the Department. 

711-7 Observation Period. 

 Longitudinal pavement markings are subject to a 180 day observation period under 

normal traffic. The observation period shall begin with the satisfactory completion and 

acceptance of the work. 

 The longitudinal pavement markings shall show no signs of failure due to blistering, 

excessive cracking, chipping, discoloration, poor adhesion to the pavement, loss of 

retroreflectivity or vehicular damage. The retroreflectivity shall meet the initial requirements of 

711-4.3. The Department reserves the right to check the retroreflectivity any time prior to the end 

of the observation period. 

 Replace, at no additional expense to the Department, any longitudinal pavement 

markings that do not perform satisfactorily under traffic during the 180 day observation period. 

711-8 Corrections for Deficiencies. 

 Recapping applies to conditions where additional pavement marking material is applied 

to new or refurbished pavement markings to correct a thickness deficiency. Correct deficiencies 

by recapping or removal and reapplication of a 1 mile section centered around the deficiency, as 

determined by the Engineer, at no additional cost to the Department. 

711-9 Submittals. 

 711-9.1 Submittal Instructions: Prepare a certification of quantities, using the 

Department’s current approved form, for each project in the Contract. Submit the certification of 

quantities and daily worksheets to the Engineer. The Department will not pay for any disputed 

items until the Engineer approves the certification of quantities. 

 711-9.2 Contractor’s Certification of Quantities: For all items except railroad dynamic 

envelope, request payment by submitting a certification of quantities no later than Twelve O 

clock noon Monday after the estimate cut-off date or as directed by the Engineer, based on the 

amount of work done or completed. Ensure the certification of quantities consists of the 

following: 
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  1. Contract Number, FPID Number, Certification Number, Certification Date and 

the period that the certification represents. 

  2. The basis for arriving at the amount of the progress certification, less payments 

previously made and less any amount previously retained or withheld. The basis will include a 

detailed breakdown provided on the certification of items of payment. 

711-10 Method of Measurement. 

 711-10.1 Certified Quantities: The certified quantities, authorized and acceptably 

applied, under this Section will be paid as follows: 

  1. The length, in gross miles, of solid, 10’-30’ skip, 3’-9’ dotted, 6’-10’ dotted, 2’-

2’ dotted, and 2’-4’ dotted lines. 

  2. The length, in linear feet, of transverse lines, diagonal lines, chevrons, and 

parking spaces. 

  3. The number of pavement messages, symbols, and arrows. Each arrow is paid as 

a complete marking, regardless of the number of “points” or directions. 

  4. The area, in square feet, for removal of existing thermoplastic pavement 

markings acceptably removed. Payment for removal of thermoplastic pavement markings will 

only be made for locations where the existing pavement surface is to remain. 

 The gross mile measurement will be taken as the distance from the beginning of the 

thermoplastic line to the end of the thermoplastic line and will include the unmarked gaps for 

skip and dotted lines. The gross mile measurement will not include designated unmarked lengths 

at intersections, turn lanes, etc. Final measurement will be determined by plan dimensions or 

stations, subject to 9-1.3.1.  

 711-10.2 Plan Quantities: The plan quantity length, in linear feet of railroad dynamic 

envelope markings. 

711-11 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 

and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 

and all incidentals necessary to complete the work. Final payment will be withheld until all 

deficiencies are corrected. 

 Payment will be made under: 

Item No. 711 Thermoplastic Pavement Markings 

  Solid - per gross mile. 

  Solid - per linear foot. 

  Skip - per gross mile. 

  Dotted - per gross mile. 

  Message or Symbol - each. 

  Arrows - each. 

  Yield Line - per linear foot. 

  Railroad Dynamic Envelope - per linear foot. 

  Remove - per square foot. 
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SECTION 713 

PERMANENT TAPE PAVEMENT MARKINGS 

713-1 Description. 

 Apply permanent tape pavement markings, in accordance with the Contract Documents. 

713-2 Materials. 

 Use only materials listed on the Department’s Approved Product List (APL) meeting the 

following requirements: 

Permanent Tape .......................................... 971-1 and 971-7 

 The Engineer will take random samples of all material in accordance with the 

Department’s Sampling, Testing and Reporting Guide schedule. 

713-3 Equipment. 

 Use equipment that is mobile and maneuverable to the extent that straight lines can be 

followed and normal curves can be made in a true arc. 

 Ensure the mechanical applicator is equipped with film cut-off device and a measuring 

device that automatically and accumulatively measures the length of each line placed with an 

accuracy tolerance of plus or minus 2 percent. Tape may be placed by hand on short sections, 

500 feet or less if the tolerances in dimensions and in alignment specified in 710-5 are met. 

713-4 Application. 

 713-4.1 General: Remove existing pavement markings, such that scars or traces of 

removed markings will not conflict with new pavement markings by a method approved by the 

Engineer. 

  Before applying permanent tape, remove any material by a method approved by 

the Engineer that would adversely affect the bond of the tape. 

  Apply a primer, sealer or surface preparation adhesive of the type recommended 

by the manufacturer. Ensure the permanent tape adheres to the pavement surface. 

  Offset longitudinal lines at least 2 inches from construction joints on portland 

cement concrete pavement. 

  Apply permanent tape to dry surfaces only, and when the ambient air and surface 

temperature is at least 55ºF and rising. 

  Apply permanent tape to the same tolerances in dimensions and in alignment 

specified in 710-5. 

  Apply permanent tape to the pavement by means approved by the Engineer.  

  Conduct field testing in accordance with FM 5-541.Take test readings 

representative of the pavement marking performance. Remove and replace permanent tape not 

meeting the requirements of this Section at no additional cost to the Department. 

  Apply all pavement markings prior to opening the road to traffic. 

 713-4.2 Thickness: Apply permanent tape pavement markings that have a thickness as 

designated on the APL for the particular product used. 

  Measure, record and certify on a Department approved form and submit to the 

Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-541. 

 713-4.3 Retroreflectivity: Apply white and yellow pavement markings that will attain an 

initial retroreflectivity of not less than 450 mcd/lx·m2 for white markings and not less than 
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350 mcd/lx·m2 for yellow markings. Black pavement markings must have a retroreflectance of 

less than 5 mcd/lx m2. 

  Measure, record and certify on Department approved form and submit to the 

Engineer, the retroreflectivity of white and yellow pavement markings in accordance with FM 5-

541. 

 713-4.4 Color: Use material meeting the requirements of 971-1. 

713-5 Contractor’s Responsibility for Notification. 

 Notify the Engineer prior to the placement of the material. At the time of notification, 

submit the APL number and the batch or Lot numbers of tape to be used.  

713-6 Protection of Newly Applied Pavement Markings. 

 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 

until they are sufficiently bonded. Remove and replace any portion of the pavement markings 

damaged by passing traffic or from any other cause, at no additional cost to the Department. 

713-7 Observation Period. 

 Longitudinal pavement markings are subject to a 180 day observation period under 

normal traffic. The observation period shall begin with the satisfactory completion and 

acceptance of the work. 

 The longitudinal pavement markings shall show no signs of failure due to blistering, 

excessive cracking, chipping, discoloration, poor adhesion to the pavement, loss of 

retroreflectivity or vehicular damage. The retroreflectivity shall meet the initial requirements of 

713-4.3. The Department reserves the right to check the retroreflectivity any time prior to the end 

of the observation period. 

 Replace, at no additional expense to the Department, any longitudinal pavement 

markings that do not perform satisfactorily under traffic during the 180 day observation period. 

713-8 Corrections for Deficiencies. 

 Correct all deficiencies by removal and reapplication of a one mile section centered 

around the deficiency, as determined by the Engineer, at no additional cost to the Department. 

713-9 Submittals. 

 713-9.1 Submittal Instructions: Prepare a certification of quantities, using the 

Department’s current approved form, for each project in the Contract. Submit the certification of 

quantities and daily worksheets to the Engineer. The Department will not pay for any disputed 

items until the Engineer approves the certification of quantities. 

 713-9.2 Contractor’s Certification of Quantities: Request payment by submitting a 

certification of quantities no later than Twelve O clock noon Monday after the estimate cut-off 

date or as directed by the Engineer, based on the amount of work done or completed. Ensure the 

certification of quantities consists of the following: 

  1. Contract Number, FPID Number, Certification Number, Certification Date and 

the period that the certification represents. 

  2. The basis for arriving at the amount of the progress certification, less payments 

previously made and less any amount previously retained or withheld. The basis will include a 

detailed breakdown provided on the certification of items of payment. 
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713-10 Method of Measurement. 

 The quantities, authorized and acceptably applied, under this Section will be paid as 

follows: 

  1. The length, in gross miles, of 6 inch solid, 10’-30’ skip, and 3’-9’ dotted lines. 

  2. The area, in square feet, for removal of existing markings acceptably removed. 

Payment for removal of conflicting markings will be in accordance with 102-5.8. Payment for 

removal of non-conflicting markings will be paid separately. 

 The gross mile measurement will be taken as the distance from the beginning of the 

permanent tape line to the end of the permanent tape line and will include the unmarked gaps for 

skip and dotted lines. The gross mile measurement will not include designated unmarked lengths 

at intersections, turn lanes, etc. Final measurement will be determined by plan dimensions or 

stations, subject to 9-1.3.1. 

713-11 Basis of Payment. 

 Price and payment will be full compensation for all work specified in this Section, 

including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 

and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 

and all incidentals necessary to complete the work. Final payment will be withheld until all 

deficiencies are corrected. 

 Payment will be made under: 

Item No. 713-  1- Permanent Tape. 

  Solid – per gross mile. 

  Skip – per gross mile. 

  Dotted – per gross mile. 

  Remove – per square foot. 
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SECTION 715 

HIGHWAY LIGHTING SYSTEM 

715-1 Description. 

 Install a highway lighting system in accordance with the details shown in the Plans. Use 

pole assemblies as shown in the Standard Plans when standard aluminum pole assemblies or 

standard high mast light assemblies are required by the Contract Documents. Include in the 

system the light poles, bases, luminaires, ballasts, cable, conduit, protective devices, and control 

devices; all as specified or required for the complete facility. 

 Obtain conventional light pole and high mast light pole assemblies from a fabrication 

facility that is listed on the Department’s Production Facility Listing. Producers seeking 

inclusion on the list shall meet the requirements of Section 105. 

 Provide metal lighting poles, excluding high mast lighting, with internal vibration 

damping devices in accordance with Standard Plans, Index 715-002 in all installations on 

bridges, walls and median concrete barriers. 

715-2 Shop Drawings and Working Drawings. 

 Submit shop drawings and working drawings with descriptive specifications and 

engineering data for the service main, control panel enclosure, control panel main disconnect, 

lighting contactor, electrical panel, transformer, in-line fuse holders, surge protective devices, 

non-standard light poles (including brackets), luminaires, ballast, photo-electric cell, conduit and 

cable or any other item requested by the Engineer as specified in Section 5. 

715-3 Materials and Equipment to be Installed. 

 715-3.1 General: Meet the materials and equipment requirements of Section 992. 

 715-3.2 Luminaires: Use only luminaries listed on the Department’s Approved Product 

List (APL). 

 715-3.3 Criterion Designation of Materials and Equipment: Where a criterion 

specification is designated for any material or equipment to be installed, by the name or catalog 

number of a specific manufacturer, understand that such designation is intended only for the 

purpose of establishing the style, quality, performance characteristics, etc., and is not intended to 

limit the acceptability of competitive products. The Engineer will consider products of other 

manufacturers which are approved as similar and equal as equally acceptable. 

715-4 Furnishing of Electrical Service. 

 Provide service point in accordance with Section 639 

715-5 Excavation and Backfilling. 

 715-5.1 General: For excavation and backfilling, meet the requirements of Section 125, 

except that when rock is encountered, carry the excavation 3 inches below the required level and 

refill with sand or with selected earth material, 100% of which passes the 1 inch sieve. 

 715-5.2 Trenches for Cable: Construct trenches for cable or conduit no less than 

6 inches in width and deep enough to provide a minimum cover in accordance with the Standard 

Plans. 

 715-5.3 Placing Backfill for Cable: For installation of the cable, place an initial layer of 

6 inches thick, loose measurement, sand or selected earth material, 100% of which passes a 

1 inch sieve. Place and compact the remaining material in accordance with 125-8. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

715-6 Foundations for Light Poles. 

 715-6.1 Concrete Foundations: Provide foundations for light poles of the sizes and 

shapes shown in the Plans. Construct precast or cast-in-place concrete foundations in accordance 

with the Standard Plans. Obtain precast foundations from a plant that is currently on the 

Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 

requirements of Section 105. 

 715-6.2 Setting Anchor Bolts: Set anchor bolts according to manufacturer’s templates 

and adjust to a plumb line, check for elevation and location, and hold rigidly in position to 

prevent displacement while pouring concrete. 

 715-6.3 Installation: Do not erect roadway light poles or high mast light poles until the 

concrete strength in the cast-in-place foundation is at least 2,500 psi. Determine concrete 

strength from tests on a minimum of two test cylinders sampled and tested in accordance with 

ASTM C31 and ASTM C39 and verifying test results have been submitted to the Engineer. 

 Fill the voids around precast concrete foundations under roadway light poles with 

flowable fill meeting the requirements of Section 121 or clean sands placed using hydraulic 

methods to a level 6 inches below grade. 

715-7 Pulling Conductors. 

 Leave at least 3 feet of conductor where the cable enters and leaves conduit. Protect 

conductors pulled into conduit or ducts against abrasion, kinking, and twisting. Locate pull boxes 

so that the conductors are not subjected to excessive pulling stresses. 

715-8 Splicing. 

 Make all conductor splices in the bases of the light poles, or in pull boxes designed for 

the purpose. Do not make underground splices unless specifically authorized by the Engineer, 

and then only as directed by him. 

 Unless otherwise shown in the Standard Plans or authorized by the Engineer, splices shall 

be made with split bolt connectors. The connector shall be sealed in silicone gel that easily peels 

away leaving a clean connection. The gel will be contained in a closure that when snapped 

around the split bolt will provide a waterproof connection without the use of tools or taping. This 

closure will be UV resistant, impact resistant and abrasion resistant. 

715-9 Conduit. 

 Install conduit at the locations shown in the Plans and in accordance with Section 630. 

715-10 Erecting Light Poles. 

 715-10.1 General: Install the light poles at the locations and in accordance with the 

details shown in the Plans. Unless otherwise specifically approved by the Engineer, fasten 

bracket (truss) arms to the pole prior to erection. Erect light poles with the orientation of the 

access door on the opposite side of approaching traffic. Do not field weld on any part of the pole 

assembly. Plumb the poles after erection and use metal shims or leveling nuts if necessary to 

obtain precise alignment. Use a thin cement grout where necessary to eliminate unevenness or 

irregularities in the top of the base. 

 715-10.2 Adjusting Anchor Bolts and Installing Nuts on Anchor Bolts: Where poles 

are to be placed on existing foundations or bases with anchor bolts in place, furnish poles with a 

base which fits the anchor bolt spacing. Include the cost of any necessary extension of existing 
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anchor bolts in the price bid for the lighting system. For high mast light pole bases, install nuts 

on anchor bolts in accordance with 649-5. 

 715-10.3 Installation of Luminaire: Install the luminaire on the truss arm in accordance 

with the manufacturer’s instructions, and place it so that the light pattern is evenly distributed 

along the roadway. 

 715-10.4 Electrical Connections: Make primary ballast connections in accordance with 

manufacturer’s instructions. Install sufficient cable to allow all connections to be made outside 

the light pole base. Connect the ground conductor to the ground stud provided. 

 715-10.5 Pole Identification Plates: Furnish and install a 2 inch by 8 inch aluminum 

identification plate on each light pole. Attach plates to the pole as approved by the Engineer. 

Attachment methods requiring screws, bolts, or rivets must be approved by the pole 

manufacturer. Install plates five feet above grade on the exterior traffic lane side of the pole. Use 

3/4 inch black text on white or yellow background. Orient the text vertically on the plate with the 

following information: load center designation, circuit number, and the pole number. Number the 

poles as shown in the Plans. 

 715-10.6 Screen Installation for High Mast Light Pole Bases: Install a screen in 

accordance with 649-6. 

715-11 Grounding. 

 Ground in accordance with the NEC, and local codes which exceed these Specifications. 

 Ground each metal light pole, not on a bridge structure, with an approved rod, 20 feet in 

length and at least 5/8 inch in diameter. 

 For poles on bridge structures, bring the grounding conductors out to a pull box at each 

end of the structure and connect them to driven ground rods, 20 feet in length and at least 

5/8 inch in diameter. 

 The 20 feet length of rod may be either two rods 10 feet in length connected by a 

threaded coupling and driven as a single rod or two rods 10 feet in length separated by at least 

6 feet. 

 Make all bonds between ground wires and grounding electrode assemblies or arrays with 

an exothermic bond with the following exception: do not exothermically bond grounding 

electrode to grounding electrode connections. 

 The work specified in this Section will not be paid for directly, but will be considered as 

incidental work. 

 Ground all high mast poles in accordance with the details for grounding in the Standard 

Plans, Index 715-010. 

715-12 Labeling. 

 Stencil labels on the cases of transformer and panel board with white oil paint, as 

designated by the Engineer. Also, mark the correct circuit designations in accordance with the 

wiring diagram on the terminal marking strips of each terminal block and on the card holder in 

the panel board. 

715-13 Tests of Installation. 

 Upon completion of the work, test the installation to ensure that the installation is entirely 

free of ground faults, short circuits, and open circuits and that it is in satisfactory working 

condition. Furnish all labor, materials, and apparatus necessary for making the required tests. 

Remove and replace any defective material or workmanship discovered as a result of these tests 
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at no expense to the Department, and make subsequent re-tests to the satisfaction of the 

Engineer. 

 Make all arrangements with the power supplier for power. Pay all costs, excluding energy 

charges, required for the test period. 

 Not less than 48 hours prior to the beginning of the test period, give the power supplier 

the schedule for such test. 

 Test the installation under normal operating conditions during the seven day test period 

specified in 715-14, rather than as a continuous burn test period. 

 If the work is not open to traffic at the end of the seven day test period, de-energize the 

lighting system until the work is opened. 

715-14 Acceptance of Highway Lighting. 

 715-14.1 Partial Acceptance: The Engineer may make partial acceptance of the highway 

lighting based on satisfactory performance of all highway lighting for seven consecutive days. 

The seven day evaluation period may commence upon written authorization by the Engineer that 

highway lighting is considered ready for acceptance evaluation. Contract Time will be charged 

during the entire highway lighting evaluation period. Correct any defects in materials or 

workmanship which might appear during the evaluation period at no expense to the Department. 

 715-14.2 Final Acceptance: Upon acceptance of as-built drawings, transfer 

manufacturers’ warranties to the Department upon final acceptance in accordance with 5-11. 

Submit all warranties and warranty transfers to the Engineer. 

715-15 Method of Measurement. 

 The quantities to be paid for will be as follows, completed and accepted: 

  1. Conduit: Payment will be made in accordance with Section 630. 

  2. Luminaire and Truss Arm: The Contract unit price will include the truss arm, 

luminaire with lamp, and all necessary mounting hardware as indicated in the Plans and Standard 

Plans. 

  3. Service Point: Payment will be made in accordance with Section 639. 

  4. Load Center: The Contract unit price will include the enclosure, panel boards, 

breakers, lightning arrestor, contactors, photo electric switch, grounding, and the concrete pad as 

shown in the Plans and Standard Plans. 

  5. Luminaire: The Contract unit price will include the luminaire with lamp and 

necessary mounting hardware as indicated in the Plans and Standard Plans. 

  6. Pull Box: Payment will be made in accordance with Section 635. 

  7. High Mast Lighting Pole Complete: The Contract unit price will include the 

pole, luminaires with lamps, lowering system, breakers and anchor bolts with lock nuts and 

washers, and foundation as indicated in the Plans and Standard Plans. 

  8. Conductor: The quantity to be paid for will be the plan quantity, in feet, 

completed and accepted. Measurement will be based on the horizontal distance between pull 

boxes, or between pull boxes and luminaire poles, plus 8 feet for each conductor entering and 

8 feet for each conductor leaving the pull box and 8 feet for each conductor entering the 

luminaire pole. 

  9. Lighting Pole Complete: The Contract unit price will include the pole, internal 

vibration damping device, truss arm, luminaire with lamp, anchor bolts with lock nuts and 

washers, frangible base and foundation. 
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  10. Pole Cable Distribution System: The Contract unit price will include the surge 

protector, fuse holders with fuses, waterproof connectors and the waterproof wiring connection 

to the luminaires. 

715-16 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section, 

including all materials, equipment and tests. 
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DIVISION III 

Materials 

AGGREGATES 

SECTION 901 

COARSE AGGREGATE 

901-1 General. 

 901-1.1 Composition: Coarse aggregate shall consist of naturally occurring materials 

such as gravel, or resulting from the crushing of parent rock, to include natural rock, slags, 

expanded clays and shales (lightweight aggregates) and other approved inert materials with 

similar characteristics, having hard, strong, durable particles, conforming to the specific 

requirements of this Section. 

  Materials substantially retained on the No. 4 sieve, shall be classified as coarse 

aggregate. 

  Approval of mineral aggregate sources shall be in accordance with 6-2.3. 

 901-1.2 Deleterious Substances: All coarse aggregates shall be reasonably free of clay 

lumps, soft and friable particles, salt, alkali, organic matter, adherent coatings, and other 

substances not defined which may possess undesirable characteristics. The weight of deleterious 

substances shall not exceed the following percentages: 

Coal and lignite (AASHTO T-113) ................................1.00 

Soft and friable particles (AASHTO T-112)* ................2.00 

Clay lumps (AASHTO T-112)*......................................2.00 

Plant root matter (visual inspection in  

AASHTO T-27)**** ....................................................0.005 

Wood and wood matter (visual inspection in 

AASHTO T-27)**** ....................................................0.005 

Cinders and clinkers ........................................................0.50 

Free shell** .....................................................................1.00 

Total Material passing the No. 200 sieve (FM 1-T011) 

At Source with Los Angeles Abrasion less than or equal 

to 30 ................................................................................2.50 

At Source with Los Angeles Abrasion greater than 

30.....................................................................................1.75 

At Point of Use................................................................3.75 

Fine-Grained Organic Matter (AASHTO 194) ...............0.03 

Chert (less than 2.40 specific gravity SSD) 

(AASHTO T-113)*** .....................................................3.00 

  * The maximum percent by weight of soft and friable particles and clay lumps 

together shall not exceed 3.00. 

  ** Aggregates to be used in asphalt concrete may contain up to 5% free shell. 

Free shell is defined as that portion of the coarse aggregate retained on the No. 4 sieve consisting 

of loose, whole, or broken shell, or the external skeletal remains of other marine life, having a 

ratio of the maximum length of the particle to the shell wall thickness exceeding five to one. 
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Coral, molds, or casts of other shells, and crushed clam and oyster shell indigenous to the 

formation will not be considered as free shell. 

  *** This limitation applies only to coarse aggregates in which chert appears as an 

impurity. It is not applicable to aggregates which are predominantly chert. 

  **** Plant root matter, and wood and wood matter shall be considered deleterious 

when any piece exceeds two inches in length or 1/2 inch in width. 

  The weights of deleterious substances for reclaimed Portland cement concrete 

aggregate shall not exceed the following percentages: 

Bituminous Concrete ......................................................1.00 

Bricks ..............................................................................1.00 

Wood and other organic substances (by weight)***** ....0.1 

Reinforcing Steel and Welded Wire Reinforcement ........0.1 

Plaster and gypsum board .................................................0.1 

Joint Fillers........................................................................0.1 

***** Supersedes requirement for other coarse aggregate 

 901-1.3 Physical Properties: Coarse aggregates shall meet the following physical 

property requirements, except as noted herein: 

Los Angeles Abrasion (FM 1-T096) ...... maximum loss 45% 

Soundness (Sodium Sulfate) AASHTO T104 ....................... 

.............................................................. maximum loss 12%* 

Flat or elongated pieces** ............................ maximum 10% 

* For source approval - aggregates exceeding soundness loss limitations will be 

rejected unless performance history shows that the material will not be 

detrimental for portland cement concrete or other intended usages. 

** A flat or elongated particle is defined as one having a ratio between the 

maximum and the minimum dimensions of a circumscribing prism exceeding five 

to one. 

 901-1.4 Gradation: Coarse aggregates shall conform to the gradation requirements of 

Table 901-1, when the stone size is specified. However, Table 901-1 is waived for those 

aggregates intended for usage in bituminous mixtures, provided the material is graded on sieves 

specified in production requirements contained in 6-2.3, and meets uniformity and bituminous 

design requirements. 
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TABLE Table 901-1 

Standard Sizes of Coarse Aggregate 

Amounts Finer than Each Laboratory Sieve (Square Openings), weight percent 

Size 

No. 

Nominal Size 

Square Openings 
4 inches 

3 1/2 

inches 
3 inches 

2 1/2 

inches 
2 inches 

1 1/2 

inches 
1 inch 

1 
3 1/2 to 1 1/2 

inches 
100 90 to 100 - 25 to 60 - 0 to 15 - 

2 
2 1/2 inches to 1 

1/2 inches 
- - 100 90 to 100 35 to 70 0 to 15 - 

24 
2 1/2 inches to 

3/4 inch 
- - 100 90 to 100 - 25 to 60 - 

3 2 inches to 1 inch - - - 100 90 to 100 35 to 70 0 to 15 

357 
2 inches to No. 4 

 
- - - 100 95 to 100 - 35 to 70 

4 
1 1/2 inches to 

3/4 inch 
- - - - 100 90 to 100 20 to 55 

467 
1 1/2 inches to  

No. 4 
- - - - 100 95 to 100 - 

5 1 inch to 1/2 inch - - - - - 100 90 to 100 

56 
1 inch to 3/8 inch 

 
- - - - - 100 90 to 100 

57 1 inch to No. 4 - - - - - 100 95 to 100 

6 
3/4 inch to 3/8 

inch 
- - - - - - 100 

67 3/4 inch to No. 4 - - - - - - 100 

68 3/4 inch to No. 8 - - - - - - - 

7 1/2 inch to No. 4 - - - - - - - 

78 1/2 inch to No. 8 - - - - - - - 

8 3/8 inch to No. 8 - - - - - - - 

89 
3/8 inch to No. 

16 
- - - - - - - 

9 No. 4 to No. 16 - - - - - - - 

10 No. 4 to 0 - - - - - - - 
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TABLE Table 901-1 (Continued) 

Standard Sizes of Coarse Aggregate 

Amounts Finer than Each Laboratory Sieve (Square Openings), weight percent 

Size 

No. 

Nominal Size 

Square 

Openings 

3/4 inch 1/2 inch 3/8 inch No. 4 No. 8 No. 16 No. 50 

1 
3 1/2 inches to 1 

1/2 inches 
0 to 5 

      

2 
2 1/2 inches to 1 

1/2 inches 
0 to 5 

      

24 
2 1/2 inches to 

3/4 inch 
0 to 10 0 to 5 

     

3 
2 inches to 1 

inch 
- 0 to 5 

     

357 
2 inches to No. 

4 
- 10 to 30 - 0 to 5 

   

4 
1 1/2 inches to 

3/4 inch 
0 to 15 - 0 to 5 

    

467 
1 1/2 inches to 

No. 4 
35 to 70 - 10 to 30 0 to 5 

   

5 
1 inch to 1/2 

inch 
20 to 55 0 to 10 0 to 5 

    

56 
1 inch to 3/8 

inch 
40 to 85 10 to 40 0 to 15 0 to 5 

   

57 1 inch to No. 4 - 25 to 60 - 0 to 10 0 to 5   

6 
3/4 inch to 3/8 

inch 
90 to 100 20 to 55 0 to 15 0 to 5 

   

67 
3/4 inch to No. 

4 
90 to 100 - 20 to 55 0 to 10 0 to 5 

  

68 
3/4 inch to No. 

8 
90 to 100 - 30 to 65 5 to 25 0 to 10 0 to 5 

 

7 
1/2 inch to No. 

4 
100 90 to 100 40 to 70 0 to 15 0 to 5 

  

78 
1/2 inch to No. 

8 
100 90 to 100 40 to 75 5 to 25 0 to 10 0 to 5 

 

8 
3/8 inch to No. 

8 
- 100 85 to 100 10 to 30 0 to 10 0 to 5 

 

89 
3/8 inch to No. 

16 
- 100 90 to 100 20 to 55 0 to 30 0 to 10 0 to 5 

9 No. 4 to No. 16 - - 100 85 to 100 10 to 40 0 to 10 0 to 5 

10 No. 4 to 0 - - 100 85 to 100 - - - 

 

  The gradations in Table 901-1 represent the extreme limits for the various sizes 

indicated which will be used in determining the suitability for use of coarse aggregate from all 

sources of supply. For any grade from any one source, the gradation shall be held reasonably 

uniform and not subject to the extreme percentages of gradation specified above. 
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901-2 Natural Stones. 

 Coarse aggregate may be processed from gravels, granites, limestones, dolomite, 

sandstones, or other naturally occurring hard, sound, durable materials meeting the requirements 

of this Section. 

 901-2.1 Gravels: Gravel shall be composed of naturally occurring quartz, free from 

deleterious coatings of any kind. The minimum dry-rodded weight AASHTO T-19 shall be 

95 pounds per cubic foot. 

  Crushed gravel shall consist of a minimum of 85%, by weight, of the material 

retained on the No. 4 sieve, having at least three fractured faces. 

 901-2.2 Granites: Coarse aggregate produced from the crushing of granites shall be 

sound and durable. For granites to be used in bituminous mixtures and surface treatments, the 

Los Angeles Abrasion requirement of 901-1.3 is modified to permit a maximum loss up to 

50 (FM 1-T096). Maximum amount of mica schist permitted is 5% (FM 5-584). 

 901-2.3 Limestones, Dolomite and Sandstone: Coarse aggregates may be produced 

from limestone, dolomite, sandstones, and other naturally occurring hard, durable materials 

meeting the requirements of this Section. When used as a friction course, crushed limestone shall 

have a minimum acid insoluble content of 12% (FM 5-510). Other materials must meet the 

approval requirements for friction course determined by Rule 14-103.005(1), Florida 

Administrative Code (FAC). 

  Pre-Cenozoic limestones and dolomite shall not be used as crushed stone 

aggregates either coarse or fine for asphalt concrete friction courses, or any other asphalt 

concrete mixture or surface treatment serving as the final wearing course. This specifically 

includes materials from the Ketone Dolomite (Cambrian) Newala Limestone (Mississippian) 

geologic formations in Northern Alabama and Georgia. 

  As an exception to the above, up to 20% fine aggregate from these materials may 

be used in asphalt concrete mixtures other than friction courses which serve as the final wearing 

course. 

 901-2.4 Cemented Coquina Rock: For cemented coquina rock to be used in bituminous 

mixtures, the Los Angeles Abrasion requirement of 901-1.3 is modified to permit a maximum 

loss up to 50 (FM 1-T 096) provided that the amount of material finer than No. 200 generated 

during the Los Angeles Abrasion test is less than 18%. 

901-3 Manufactured Stones. 

 901-3.1 Slags: Coarse aggregate may be produced from molten nonmetallic by-products 

consisting essentially of silicates and aluminosilicates of calcium and other bases, such as air-

cooled blast-furnace slag or phosphate slag, provided it is reasonably uniform in density and 

quality, and reasonably free from deleterious substances as specified in 901-1.2. In addition, it 

must meet the following specific requirements: 

Sulphur content .................................................. not more than 1.5% 

Dry rodded weight AASHTO T-19 ..................... minimum 70 lb/ft3 

Glassy Particles ................................................... not more than 10% 

Slag shall not be used as an aggregate for Portland cement concrete. 

For air-cooled blast furnace slag, the Los Angeles Abrasion requirement of 901-

1.3 is modified to permit a maximum loss up to 50 (FM 1-T096) provided that the amount of 

material finer than No. 200 sieve generated during the Los Angeles Abrasion test is less than 

18%. 
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901-4 Lightweight Aggregates. 

 901-4.1 Lightweight Coarse Aggregate for Bituminous Construction: Lightweight 

coarse aggregate may be produced from naturally occurring materials such as pumice, scoria and 

tuff or from expanded clay, shale or slate fired in a rotary kiln. It shall be reasonably uniform in 

quality and density, and free of deleterious substances as specified in 901-1.2, except that the 

term cinders and clinkers shall apply to those particles clearly foreign to the extended aggregate 

in question. 

  In addition, it must meet the following specific requirements: 

Material passing the No. 200 Sieve 

................................. maximum 3.00%, (FM 1-T011) 

Dry loose weight (AASHTO T-19)* ...... 33-55 lb/ft3 

Los Angeles Abrasion (FM 1-T096) . maximum 35% 

Ferric Oxide (ASTM C641) .......... maximum 1.5 mg 

   * Source shall maintain dry-loose unit weight within plus or minus 6% of 

Quality Control average. Point of use dry-loose unit weight shall be within plus or minus 10% of 

Source Quality Control average. 

 901-4.2 Lightweight Coarse Aggregate for Structural Concrete: The requirements of 

901-4.1 are modified as follows: 

  Aggregates shall not be produced from pumice and scoria. 

  Los Angeles Abrasion (FM 1-T096, Section 12) shall be 45%, maximum. 

  Gradation shall meet the requirements of AASHTO M-195 for 3/4 inch, 1/2 inch 

and 3/8 inch. 

901-5 Recycled Concrete Aggregate (RCA). 

 RCA shall be crushed and processed to provide a clean, hard, durable aggregate having a 

uniform gradation free from adherent coatings. 

 RCA can be used as coarse aggregate in pipe backfill under wet conditions, underdrain 

aggregate, or concrete meeting the requirements of Section 347. RCA can only be used in 

bituminous mixtures if the RCA originated from a concrete mix which was produced and placed 

in accordance with Section 346. RCA shall be asbestos free. 

 The Contractor’s (Producer’s) crushing operation shall produce an aggregate meeting the 

applicable gradation requirements. The physical property requirements of 901-1.3 for soundness 

shall not apply and the maximum loss as determined by the Los Angeles Abrasion (FM 1-T096) 

is changed to 50. 

 The sources of reclaimed portland cement concrete will be treated as a mine and subject 

to the requirements of Section 6 and Section 105.  

901-6 Exceptions, Additions and Restrictions. 

 Pertinent specification modifications, based on material usage, will be found in other 

Sections of the specifications. 
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SECTION 902 

FINE AGGREGATE 

902-1 General. 

 902-1.1 Composition: Fine aggregate shall consist of natural silica sand, screenings, 

local materials, or subject to approval, other inert materials with similar characteristics, or 

combination thereof, having hard, strong, durable particles, conforming to the specific 

requirements of this Section. 

  Approval of construction aggregate sources shall be in accordance with 6-2.3. 

 902-1.2 Deleterious Substances: All fine aggregate shall be reasonably free of lumps of 

clay, soft or flaky particles, salt, alkali, organic matter, loam or other extraneous substances. The 

weight of deleterious substances shall not exceed the following percentages: 

Shale ..................................................................................1.0 

Coal and lignite .................................................................1.0 

Cinders and clinkers ..........................................................0.5 

Clay Lumps .......................................................................1.0 

902-2 Silica Sand. 

 902-2.1 Composition: Silica sand shall be composed only of naturally occurring hard, 

strong, durable, uncoated grains of quartz, reasonably graded from coarse to fine, meeting the 

following requirements, in percent total weight. 

 

Table 902-1 

Sieve Opening Size Percent Retained Percent Passing 

No. 4 0 to 5% 95 to 100% 

No. 8 0 to 15% 85 to 100% 

No. 16 3 to 35% 65 to 97% 

No. 30 30 to 75% 25 to 70% 

No. 50 65 to 95% 5 to 35% 

No. 100 93 to 100% 0 to 7% 

No. 200 minimum 96% maximum 4% 

 

  Silica sand from any one source, having a variation in Fineness Modulus greater 

than 0.20 either way from the Fineness Modulus of target gradations established by the producer, 

may be rejected. 

 902-2.2 Organic Impurities: Silica sand shall be subject to the colorimetric test for 

organic impurities. If the color produced is darker than the standard solution, the aggregate shall 

be rejected unless it can be shown by appropriate tests that the impurities causing the color are 

not of a type that would be detrimental to portland cement concrete. Such tests shall be in 

accordance with AASHTO T21 and AASHTO T71. When tested for the effect of organic 

impurities on strength of mortar, the strength ratio at seven and 28 days, calculated in accordance 

with Section 11 of AASHTO T71, shall not be less than 95%. 
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902-3 Sands for Miscellaneous Uses. 

 902-3.1 Anchor Bolts and Pipe Joints: Sand for setting anchor bolts, pipe joints or other 

similar uses shall meet the quality requirements of 902-2, except that gradation requirements are 

waived. 

 902-3.2 Brick Masonry: Sand for brick masonry shall meet the quality requirements of 

902-2, except for gradation requirements. All the materials shall pass the No. 8 sieve, and be well 

graded from coarse to fine. 

 902-3.3 Sand-Cement Riprap: Sand for sand-cement riprap shall meet the quality 

requirements of 902-2, except for gradation requirements. The material shall meet the following 

gradation limits: 

 

Table 902-2 

Sieve Size Percent Passing 

No. 4 minimum 97% 

No. 100 maximum 20% 

No. 200 maximum 5% 

902-4 Filter Material for Underdrains. 

 Silica sand for use as filter material for Types I through IV underdrains shall meet the 

requirements of 902-2, except that the requirements of 902-1.2 and 902-2.2 shall not apply. The 

aggregate shall be reasonably free of organic matter and other deleterious materials. The 

gradation requirements of 902-2.1 shall apply except no more than 2% shall pass the No. 200 

sieve. 

 Filter material for Type V underdrain shall meet the above requirements except that there 

shall be no more than 1% of silt, clay and organic matter, that the aggregate shall have a 

Uniformity Coefficient of 1.5 or greater, and that 10% diameter shall be No. 70 to 35 sieve. The 

Uniformity Coefficient shall be determined by the ratio D60 divided by D10, where D60 and 

D10 refer to the particle diameter corresponding to 60% and 10% of the material which is finer 

by dry weight. 

902-5 Screenings. 

 902-5.1 Composition: Screenings shall be composed of hard, durable particles, either 

naturally occurring, such as gravel screenings, or resulting from the crushing or processing of the 

parent rock, to include natural rock, slags, expanded clays or shales (lightweight aggregates), or 

other approved inert materials with similar characteristics. 

  Aggregates classified as screening shall conform to the following gradation 

requirements: 

 

Table 902-3 

Sieve Size Percent Passing 

3/8 in. 100% 

No.4 75 to 100% 

 

 902-5.2 Specific Requirements: 

  902-5.2.1 Screenings from Department Approved Sources of Coarse 

Aggregate: Processed screenings from fully approved sources of coarse aggregate are subject to 
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gradation. Should coarse aggregate source approval status change, or unsatisfactory in-service 

history develop, additional control requirements may be implemented. 

   Screenings for use in hot bituminous mixture may consist of screenings 

from the processing of reclaimed portland cement concrete pavement to produce coarse 

aggregate. 

  902-5.2.2 Screenings from Other Sources: Screenings, from sources other than 

Department Approved Sources of Coarse Aggregate, must meet the following additional general 

requirements: 

Modified Los Angeles Abrasion: 95% statistical probability of meeting 

maximum loss of 23%. 

Specific Gravity* 

Absorption* 

Soundness* 

Sulfur* 

Phosphate* 

Extraneous Substances* 

   *Specific specification requirements based on material usage found in 

appropriate Bituminous or Portland Cement Sections. 

   Based on specific material characteristics, processing techniques and in-

service history on Department projects, specific source requirements may be assigned. 

  902-5.2.3 Screenings for Use in Portland Cement Concrete: Screenings 

produced from either the Miami Oolite, Miami Ft. Thompson, or Loxahatchee Ft. Thompson 

Formations may be substituted for silica sand for use in concretes, except for concrete 

pavements, approach slabs, bridge decks and precast superstructure segments. (However, 

screenings will be permitted in the concrete when the bridge deck or approach slab is to be 

covered with an asphalt concrete surface course.) 

   These screenings must meet the gradation requirements of AASHTO M6, 

Section 6.1, as well as the maximum percent passing the No. 200 sieve, Fineness Modulus, and 

Organic requirements of 902-2 Silica Sand. In addition, the saturated, surface dry specific gravity 

shall be at least 2.48. 

902-6 Local Materials. 

 Local materials shall be composed of hard, strong, durable particles, either naturally 

occurring, such as natural sands, or resulting from the crushing or processing of parent rock, to 

include natural sand and rock, slags, expanded clays or shales (lightweight aggregate), or other 

approved inert materials with similar characteristics. 

 Aggregates classified as local material shall conform to the following gradation 

requirements: 

 

Table 902-4 

Sieve Size Percent Passing 

3/8 in. 100% 

No. 10 85 to 100% 

No. 200 maximum 15% 
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 In addition to meeting the requirements of 902-1.2, the material shall not contain 

excessive quantities of other deleterious substances, such as roots, cans, debris, etc. If clay size 

material is present, it shall not exceed 7%, as determined by AASHTO T88, and it shall be of a 

type which will not produce clay balls when used. The aggregate must be suitable for designated 

use, as determined by laboratory tests. If the deposit consists of stratified layers of varying 

characteristics and gradation, the producer shall employ such means as necessary to secure a 

uniform material. 

 Local materials will not be required to be produced under the requirements of 6-2.3, 

provided they can meet the above requirements. 

902-7 Exceptions, Additions and Restrictions. 

 Other specification modifications, based on material usage may be found in the 

appropriate sections of the Specifications. 
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FLEXIBLE-PAVEMENT MATERIALS 

(INCLUDING MATERIALS FOR STABILIZING) 

SECTION 911 

BASE AND STABILIZED BASE MATERIALS 

911-1 Description. 

 This Section governs materials to be used in the construction of base and subgrade 

stabilization including limerock, shell, shell-rock, cemented coquina shell, and recycled concrete 

aggregate (RCA). 

911-2 Materials. 

 911-2.1 General: 

  911-2.1.1 Approval of Material: Approval of mineral aggregate sources shall be 

in accordance with 6-2.3. 

  911-2.1.2 Deleterious Substances: Materials shall not contain deleterious 

substances that would result in: prevention of the bituminous prime coat from adhering to the 

base course; a detriment to the finishing, strength, or performance of the base; or a surface which 

is susceptible to distortion under construction traffic. Such substances include, but are not limited 

to: cherty or other extremely hard pieces, lumps, balls or pockets of sand or clay size material, 

organic matter, loose sand, loose, free shells, corals or skeletal remain of other marine 

invertebrates retained on the No. 4 sieve, or water sensitive clay minerals. 

 911-2.23 Limerock Composition: Limerock material shall consist of unconsolidated or 

partly consolidated limestone of marine origin. 

 911-2.34 Shell Material: Composition: Shell materials shall consist of naturally 

occurring deposits formed essentially of broken mollusk shell, corals and the skeletal remains of 

other marine invertebrates. Live or steamed shell, or man-made deposits as a by-product of the 

shellfish industry will not be permitted. 

  911-2.34.1 Bank Run Shell: Shell materials meeting the requirements of this 

Section which are presently found as “dry land” deposits. 

  911-2.34.2 Dredged Shell: Shell materials meeting the requirements of this 

Section which are dredged from ocean, bay or lake deposits. 

 911-2.45 Shell-Rock Material Composition: Shell-rock materials shall consist of 

naturally occurring heterogeneous deposits of limestone with interbedded layers or lenses of 

loose and cemented shell, to include cemented sands (calcitic sandstone). This material shall be 

mined and processed in a manner that will result in a reasonably homogenous finished product. 

 911-2.56 Cemented Coquina Shell Material Composition: Cemented coquina shell 

materials to be used as cemented coquina base or stabilized base, shall be defined as naturally 

occurring deposits formed essentially of broken mollusk shell, corals and the skeletal remains of 

other marine invertebrates, which are presently found as “dry land” deposits and which have 

been cemented together by carbonates or other natural cementing agents. 

 911-2.67 Recycled Concrete Aggregate (RCA) Composition: RCA shall consist of 

concrete material derived from the crushing of hard portland cement concrete. In addition to the 

deleterious materials noted in 911-2.1.2, RCA shall be asbestos free. The following limits shall 

not be exceeded: 

Bituminous Concrete ...................................... 1% by weight 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

Bricks .............................................................. 1% by weight 

Glass and Ceramics ......................................... 1% by weight 

Wood and other organic substances ............. 0.1% by weight 

Reinforcing steel and welded wire fabric .... 0.1% by weight 

Plaster and gypsum board ............................ 0.1% by weight 

911-3 Material Requirements. 

 911-3.1 Limerock Bearing Ratio (LBR): Materials shall meet the requirements in 

Table 911-1 in accordance with FM 5-515: 

 

Table 911-1 

Limerock Bearing Ratio (LBR) 

Material Requirement 

Limerock 

Average Results per LOT - 100, minimum 

Individual Results - 90, minimum 

Shell 

Shell-Rock 

Cemented Coquina Shell 

RCA Individual Results - 150, minimum 

 

 911-3.2 Liquid Limit and Plasticity: Materials shall meet the requirements in 

Table 911-2 in accordance with AASHTO T89 and AASHTO T90: 

 

Table 911-2 

Liquid Limit and Plastic Properties 

Material Liquid Limit Plastic Properties 

Limerock 
Base 

Not to exceed 35 
Non-Plastic (NP) 

Stabilized Base Plasticity not to exceed 10 

Shell 
 -  NP 

Shell-Rock 

Cemented Coquina Shell  -  NP 

RCA  -  NP 

 

 911-3.3 Carbonates: Materials shall meet the carbonate requirements in Table 911-3 in 

accordance with FM 5-514: 

 

Table 911-3 

Percentage of Carbonates (Calcium and Magnesium)  

Material Requirement 

Limerock minimum - 70% 

Shell minimum - 50% 

Shell-Rock minimum - 50% 

Cemented Coquina Shell minimum - 50% 

RCA Not Applicable 

 

 911-3.4 Gradation and Size Requirements: Materials shall meet the gradation and size 

requirements in Table 911-4 in accordance with FM 1-T27 and FM 1-T11: 
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Table 911-4(1) 

Gradation Requirements 

Material Requirement 

Limerock 
Base At least 97% shall pass a 3-1/2 inch sieve(2) 

Stabilized Base At least 97% shall pass a 1-1/2 inch sieve(2) 

Shell  

Dredged shell 

Passing 3-1/2 inch sieve - 97% 

Passing No. 4 sieve - 50%, maximum 

Passing No. 200 sieve - maximum 7.5% (washed) 

Bank-run shell 

Passing 3-1/2 inch sieve - 97% 

Passing No. 4 sieve - 80%, maximum 

Passing No. 200 sieve - 20%, maximum (washed) 

Shell-Rock Passing 3-1/2 inch sieve - 97%, minimum 

Passing No. 4 sieve - 70%, maximum 

Passing No. 200 sieve - 20%, maximum (washed) Cemented Coquina Shell 

RCA 

Sieve Size Percent by Weight Passing 

2 inch 100 

3/4 inch 65 to 95 

3/8 inch 40 to 85 

No. 4 25 to 65 

No. 10 20 to 50 

No. 50 5 to 30 

No. 200 0 to 10 
(1) The maximum dimension shall not exceed six inches. 

(2) The material shall be well graded down to dust. The fine material shall consist entirely of dust of fracture. 

 

911-4 Exceptions, Additions, and Restrictions. 

 Approved materials shall not be mixed with other approved or non-approved materials. 
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SECTION 914 

STABILIZATION MATERIALS 

914-1 General. 

 This Section governs materials to be used in subgrade stabilization. Meet the following 

requirements: 

 

Table 914-1 

Plasticity Index (AASHTO T90) Maximum 10 

Liquid Limit (AASHTO T89) Maximum 40 

Passing a 3-1/2 inch screen (AASHTO T27) Minimum 97% 

LBR No Requirement 

914-2 Materials for Stabilizing (Limerock Bearing Ratio-LBR). 

 914-2.1 Commercial Materials: Materials may be either limerock, shell rock, cemented 

coquina or shell base sources approved in accordance with 6-2.3. 

 914-2.2 Local Materials: Local materials used for stabilizing may be soils or recyclable 

materials such as crushed concrete, roof tiles and asphalt coated base, reclaimed asphalt 

pavement (RAP) or Fossil Fuel Combustion Products (FFCPs) provided the following limits for 

organic content are met. 

 

Table 914-2 

Average Organic Content* (FM 1-T267) Maximum 2.5% 

Individual Organic Content Sample (FM 1-T267) Maximum 4% 
*Note: A minimum of three samples per source. 

 

   FFCPs may be used provided they meet the requirements of 403.7047, F.S., are 

not used outside the paved area and are not less than 3 feet above the design high groundwater 

table. All materials for stabilizing must meet all applicable air or water quality standards or 

criteria in Florida Department of Environmental Protection (FDEP) rules. 
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SECTION 916 

BITUMINOUS MATERIALS 

916-1 General. 

 All products supplied under this Specification shall be one of the products included on 

the Approved Product List (APL). Producers seeking evaluation of a product for inclusion on the 

APL shall submit an application in accordance with Section 6. 

 Any marked variation from the original test values for a material below the established 

limits or evidence of inadequate quality control or field performance of a material will be 

considered sufficient evidence that the properties of the material have changed, and the material 

will be removed from the APL. 

916-2 Superpave PG Asphalt Binder: 

 916-2.1 Requirements: Superpave Performance Graded (PG) asphalt binders, identified 

as PG 52-28, PG 58-22, PG 67-22, polymer modified asphalt (PMA) binders, PG 76-22 (PMA) 

and High Polymer, and asphalt rubber binders (ARB), PG 76-22 (ARB), shall meet the 

requirements of 916-2 and AASHTO M 332-149. When the Contract Documents specify either a 

PG 76-22 (PMA), PG 76-22 (ARB), or PG 76-22 binder, either binder can be used 

interchangeably at no additional cost to the Department. All PG asphalt binders shall meet the 

following additional requirements: 

  1. The intermediate test temperature at 10 rad/sec. for the Dynamic Shear 

Rheometer (DSR) test (AASHTO T 315-192 (2016)) shall be 26.5ºC for PG grades PG 67 and 

higher. 

  2. An additional high temperature grade of PG 67 is added for which the high test 

temperature at 10 rad/sec for the DSR test (AASHTO T 315-129 (2016)) shall be 67ºC. 

  3. All PG asphalt binders having a high temperature designation of PG 67 or 

lower shall be prepared without modification. 

  4. All PMA binders having a high temperature designation higher than PG 67 

shall only be produced with a styrene-butadiene-styrene (SBS) or styrene-butadiene (SB) 

elastomeric polymer modifier and the resultant binder shall meet all requirements of this Section. 

  5. Polyphosphoric acid may be used as a modifier not exceeding 0.75% by weight 

of asphalt binder for PG 76-22 (PMA) and PG 76-22 (ARB) binders. Polyphosphoric acid may 

not be used in High Polymer binder. 

  6. PG 76-22 (ARB) shall meet the additional requirements of 916-2.1.1. 

  7. All PG asphalt binders having a high temperature designation of PG 67 or 

lower shall not have a high temperature true grade more than 5.9°C higher than the specified PG 

grade, (for example, if a PG 58-22 is specified, do not supply a PG 64-22 or higher). 

  8. The use of waste oil is prohibited in the modification of any PG binder grade. 

Waste oil shall be defined as recycled oil products that have not been processed through a 

vacuum tower and have an initial boiling point of 385°C (725°F) or lower when tested in 

accordance with ASTM D6352-15. 

  9. Re-refined engine oil bottoms (REOB)/vacuum tower asphalt extenders 

(VTAE) may be used as a modifier not exceeding 8.0% by weight of asphalt binder. 

REOB/VTAE are materials as defined in Asphalt Institute document IS-235. 

 For all PG binder used in all hot mix asphalt, silicone may be added to the PG binder at 

the rate of 25 cubic centimeters of silicone mixed to each 5,000 gallons of PG binder. If a 
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disbursing fluid is used in conjunction with the silicone, the resultant mixture containing the full 

25 cubic centimeters of silicone shall be added in accordance with the manufacturer’s 

recommendation. The blending of the silicone with the PG binder shall be done by the supplier 

prior to the shipment. When the asphalt binder will be used with a foaming warm mix 

technology, refer to the technology supplier’s guidance on the addition of silicone. 

 Where an anti-strip additive is required, the anti-strip additive shall meet the 

requirements of 916-4. The anti-strip additive shall be introduced into the PG binder by the 

supplier during loading. 

  916-2.1.1 Additional Requirements for PG 76-22 (ARB): The following 

additional requirements apply only to PG 76-22 (ARB): 

   1. The asphalt binder shall contain a minimum of 7.0% ground tire rubber 

(GTR) by weight of asphalt binder. 

   2. The GTR shall meet the requirements of Section 919. 

   3. Polymer modification is optional for PG 76-22 (ARB). 

  916-2.1.2 High Polymer Binder Blending: Existing high polymer binder may be 

blended in an asphalt producer’s storage tank to make a PG 76-22 binder provided the following 

requirements are met: 

   1. Notify the State Materials Office (SMO) and the local District Materials 

Office prior to blending. 

   2. Follow the blending instructions of the high polymer binder supplier. 

   3. Submit a sample of the blended binder to a SMO approved laboratory 

for testing. Provide test results to the SMO. 

   4. Use the newly blended binder only after approval from the SMO. 

 916-2.2 Compliance with Materials Manual: Producers of Superpave PG binders shall 

meet the requirements of Section 3.5, Volume II of the Department’s Material Manual, which 

may be viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section35V2.shtm.  

 916-2.3 Reporting: Specification compliance testing results shall be reported for the tests 

in the Ttable 916-1 below, unless noted otherwise. Quality control (QC) testing results shall be 

reported for original binder DSR (G/sin δ and phase angle, as applicable). 
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Table 916-1 

SUPERPAVE PG ASPHALT BINDER 

Test and Method Conditions 

Specification 

Minimum/Maximum 

Value 

Superpave PG Asphalt 

Binder Grade 
 Report 

APL Number  Report 

Modifier (name and type)  

Polymer, Ground Tire Rubber with 

Approved Product List (APL) number, 

Sulfur, PPA, REOB, and any 

Rejuvenating Agents 

Report 

Original Binder 

Solubility,  

AASHTO T44-14  
in Trichloroethylene 

Minimum 99.0% 

(Not applicable for PG 

76-22 (ARB)) 

Flash Point, 

AASHTO T48-17 Cleveland Open Cup Minimum 450ºF  

Rotational Viscosity, 

AASHTO T316-13 (2017) 275ºF  Maximum 3 Pa∙s(a) 

Dynamic Shear 

Rheometer (b), 

AASHTO T315-12 (2016) 

G*/sin δ Minimum 1.00 kPa 

Phase Angle, δ(c) 

PG 76-22 (PMA) and PG 76-22 (ARB)(d) Maximum 75 degrees 

Separation Test,  

ASTM D7173-14 and  

Softening Point, 

AASHTO T53-09 (2013) 

163±5°C 

 

48 hours 

Maximum 15°F  

(PG 76-22 (ARB) only) 

Rolling Thin Film Oven Test Residue (AASHTO T240-13 (2017)) 

Rolling Thin Film Oven, 

AASHTO T240-13 (2017) 
Mass Change % Maximum 1.00 

Multiple Stress Creep 

Recovery, Jnr, 3.2 

AASHTO T350-14 

Grade Temperature 

(Unmodified binders only) 
“S” =  4.50 kPa-1 max 

Multiple Stress Creep 

Recovery, Jnr, 3.2
(d, e, f) 

AASHTO T350-14 

67°C (Modified binders only) 

 

76°C (High Polymer binder only) 

“V” = 1.00 kPa-1 max 

Maximum Jnr,diff = 75% 

 

0.10 kPa-1 max 

Multiple Stress Creep 

Recovery, %Recovery(d, e) 

AASHTO T350-14 

67°C (Modified binders only) 

 

76°C (High Polymer binder only) 

%R3.2 ≥ 29.371 (Jnr, 3.2)-

0.2633 

%R3.2 ≥ 90.0 

Pressure Aging Vessel Residue (AASHTO R28-12) 

Dynamic Shear Rheometer, 

AASHTO T315-12 (2016) 
G*sin δ, 

10 rad/sec.  
Maximum 5000 kPa(f, g) 
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Creep Stiffness, 

AASHTO T313-12 (2016) 
S (Stiffness), @ 60 sec. 

m-value, @ 60 sec. 

Maximum 300 MPa 

Minimum 0.300 

ΔTc, 

ASTM D7643-16 

20 hours PAV aging 

S (Stiffness), @ 60 sec. 

m-value, @ 60 sec. 
ΔTc ≥ -5.0°C 

(a) Binders with values higher than 3 Pa∙s should be used with caution and only after consulting with the supplier as to any 

special handling procedures, including pumping capabilities. 

(b) Dynamic Shear Rheometer (AASHTO T315-12 (2016)) shall be performed on original binders for the purposes of QC testing 

only. 

(c) The original binder phase angle (AASHTO T315-12 (2016)) shall be performed at grade temperature. 

(d) AASHTO T315-12 (2016) and AASHTO T350-14 will be performed at a 2-mm gap for PG 76-22 (ARB). 

(e) All binders with a high temperature designation >67 will be tested at 67°C. PG 76-22 (PMA) and PG 76-22 (ARB) shall pass 

a “V” grade per AASHTO M332-14. 

(f) A maximum Jnr diff = 75% does not apply for any Jnr value ≤ 0.50 kPa-1. 

(g) For all PG grades of a PG 67 or higher, perform the PAV residue testing at 26.5°C with a maximum of 5000 kPa. 

(h) For all PG grades of a PG 76 or higher, perform the PAV residue testing at 26.5°C with a maximum of 6000 kPa. 

 

916-3 Asphalt Emulsions. 

 916-3.1 Compliance with Materials Manual: Producers of asphalt emulsions shall meet 

the requirements of Section 3.4, Volume II of the Department’s Material Manual, which may be 

viewed at the following URL: 

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section34V2.shtm.  

 916-3.2 Requirements: Use a prime coat meeting the requirements of AASHTO M140-

13 for anionic emulsions, AASHTO M208-16 or AASHTO M316-16 for cationic emulsions, or 

as specified in the Producer’s QC Plan. For anionic emulsions, the cement mixing test will be 

waived. For tack products, the minimum testing requirements shall include percent residue, 

naphtha content (as needed), one-day storage stability, sieve test, Saybolt Furol viscosity, 

original DSR, and solubility (on an annual basis). Residue testing shall be performed on residue 

obtained from distillation (AASHTO T59-16) or low- temperature evaporation (AASHTO R78-

16). 

916-4 Liquid Anti-strip Agents. 

 916-4.1 Requirements: Liquid anti-strip agents shall be tested by the Department in 

accordance with FM 1-T 283. A minimum tensile strength ratio of 0.80 must be obtained when 

testing the liquid anti-strip with various aggregate sources and two nominal maximum aggregate 

size mixtures for approval to be placed on the APL. 

 916-4.2 Mix Design Verification: Particular aggregate sources may require moisture 

susceptibility testing per FM 1-T283 for each mix design.  Results from this testing may meet the 

Department’s requirement of minimum tensile strength ratio of 0.80 or may indicate the need for 

a larger dosage rate of anti-strip agent (up to 0.75% maximum) or may require a different anti-

strip agent to meet the specification requirements. 
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SECTION 917 

MINERAL FILLER 

917-1 Composition. 

 Mineral filler shall consist, in general, of limerock dust, portland cement, slag dust, 

hydrated lime, or any other inert mineral matter from sources approved by, the Engineer. The 

mineral filler shall be thoroughly dry and free from lumps consisting of aggregations of fine 

particles. Ground phosphate will not be allowed as a mineral filler. 

 Stone or slag screenings may also be used as filler material for asphalt concrete mixtures, 

under the provisions specified in 917-3, below. 

917-2 Gradation. 

 The mineral filler shall meet the following gradation requirements: 

Total passing No. 30 sieve ........................................... 100% 

Total passing No. 80 sieve .......................... 95% (minimum) 

Total passing No. 200 sieve ........................ 65% (minimum) 

917-3 Provision for Use of Coarser Filler Material. 

 Process screenings from stone or slag, having a coarser gradation than as specified above, 

may also be used as filler material provided the particular product, and the source thereof, are 

approved by the Engineer and that the material meets the following requirements. 

  1. All of the material shall pass the No. 10 sieve, and not more than 35% shall 

pass the No. 200 sieve. 

  2. The material passing the No. 200 sieve shall be free from organic impurities, 

and not more than 4.0% of such shall consist of clay minerals. The plasticity index of the 

material passing the No. 200 sieve shall not exceed 4. 

  3. For the stone or slag material from which the screenings are produced the loss, 

when subjected to the Los Angeles Abrasion Test, shall not exceed 45%. 
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SECTION 919 

GROUND TIRE RUBBER 

919-1 Description. 

 This Section specifies the requirements for ground tire rubber (GTR). 

919-2 General Requirements. 

 919-2.1 General: The GTR shall be produced from tires and shall be substantially free 

from contaminants including fabric, metal, mineral, and other non-rubber substances. Up to 4% 

(by weight of rubber) of talc or other inert dusting agent, may be added to prevent sticking and 

caking of the particles. 

 919-2.2 Ground Tire Rubber (GTR) for Use in Asphalt Rubber Binder: GTR shall 

be sufficiently dry so as to be free flowing and to prevent foaming when mixed with asphalt 

cement. 

  The use of pelletized asphalt rubber is permitted provided the components of the 

pelletized rubber particles meet the requirements of this Section. Additionally, the pelletized 

particles must disassociate once blended with asphalt cement. 

 919-2.3 Ground Tire Rubber (GTR) for Use in Flowable Fill: GTR may replace up to 

20% of the fine aggregate. 

 919-2.4 Approved Product List (APL): GTR and pelletized rubber used shall be one of 

the products listed on the Department’s Approved Product List (APL). Manufacturers seeking 

evaluation of their product shall submit an application in accordance with Section 6. 

919-3 Physical Requirements. 

 The physical properties of the ground tire rubber shall be determined in accordance with 

FM 5-559, and shall meet the following requirements: 

Specific Gravity ................................................. 1.02 to 1.20 

Moisture Content .......................................Maximum 0.75% 

Metal Contaminants ...................................Maximum 0.01% 

Gradation.............. Minimum 98% Passing the No. 30 Sieve 

919-4 Chemical Requirements. 

 The chemical composition of the ground tire rubber shall be determined in accordance 

with ASTM D297-13 and shall meet the following requirements: 

Acetone Extract .............................................Maximum 25% 

Rubber Hydrocarbon Content ............................... 40 to 60% 

Ash Content ....................................................Maximum 8% 

Carbon Black Content ........................................... 20 to 40% 

Natural Rubber ...................................................... 16 to 45% 

919-5 Packaging and Identification Requirements. 

 The ground tire rubber shall be supplied in moisture resistant packaging such as either 

disposable bags or other appropriate bulk containers. Each container or bag of ground tire rubber 

shall be labeled with the manufacturer’s designation for the rubber and the specific type, 

maximum nominal size, weight and manufacturer’s batch or LOT designation. 
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919-6 Certification Requirements. 

 The Contractor shall submit to the Engineer a certification conforming to the 

requirements of Section 6 from the manufacturer, confirming that the ground tire rubber meets 

the requirements of this Section. 
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MATERIALS FOR PORTLAND CEMENT CONCRETE  

(STRUCTURAL, PAVEMENT, AND MISCELLANEOUS) 

SECTION 921 

PORTLAND CEMENT AND BLENDED CEMENT 

921-1 General. 

 Cement shall conform to the requirements of AASHTO M85 or AASHTO M240, as 

applicable, except as defined below or as specifically restricted in Section 346provided in this 

Section. 

 921-1.1 Type of Cement: Cement may be Types I, II, II (MH), III, IV, V (as defined by 

AASHTO M85), or IL, IP, IS (as defined by AASHTO M240). Cement type shall be selected 

based on component and environmental conditions in accordance with Section 346. Different 

brands of cement, cement of the same brand from different facilities, or different types of cement 

shall be stored separately, identified, and shall not be mixed. 

 921-1.2 Alkali Content: Portland cement containing a maximum of 0.60% alkali, or less, 

calculated as Na2O (% Na2O plus 0.658% K2O), may be used with no further testing. Cement 

with an alkali content greater than 0.60% but less than or equal to 1.00%, calculated as Na2O (% 

Na2O plus 0.658% K2O), may be used with the following requirement. Concrete test results shall 

verify improved or comparable strength, sulfate resistance, corrosion protective properties and 

other durability requirements, as compared to concrete containing cement with a maximum alkali 

content of 0.60%. The strength and durability tests of concrete shall be performed in accordance 

with AASHTO T358, ASTM C39, ASTM C157, FM 3-C1012, and FM 5-516. 

 921-1.23 Heat of Hydration: The cement heat of hydration for Type II (MH) andor 

Type IL shall be tested in accordance with ASTM C1702 and reported at three days. 

921-2 DefinitionsTerminology. 

 The following definitions are applicable to the production and Qquality Ccontrol (QC) of 

cement: 

  1. Approved Laboratory: - indicates Aa laboratory acceptable to the State 

Materials Office (SMO) that is currently inspected by the Cement and Concrete Reference 

Laboratory (CCRL), is actively participating in the CCRLtheir proficiency program and which 

has all deficiencies noted at the time of inspection corrected. The laboratory must also authorize 

CCRL to submit theirfinal inspection reports to the State Materials Office (SMO). 

  2. Cement ProducerApproved Source: -indicates Aa cement supplier, including 

but not limited to a plant, a terminal, or a transfer facility, that has been qualified by the SMO. A 

list of approved cement sources The Cementitious Materials Production Facility Listing will be 

maintained by the SMO. 

  3. Mill Test Report: - indicates Aa certification from the cement supplier 

showingidentifying that the cement meets the requirements of Section 921., the type, the 

production period the sample represents and the chemical and physical analyses of the cement, 

and the silo numbers where the cement is stored. The mill test report must identify any limestone 

and/or inorganic processing additions, if either is incorporated into the finished product. The mill 

test report must also include the amount of limestone and/or inorganic processing additions used, 

expressed as a percentage of cement mass, the base cement phase composition, and the oxide 

composition of any limestone and/or inorganic processing additions, where applicable.  
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The mill test report must include, at a minimum, the following information:  

   1. The type of cement. 

   2. The production period. 

   3. Chemical and physical analysis of the cement. 

   4. The silo identification where the cement is stored. 

   5. The base cement phase composition, except for blended cements. 

   6. Amount of limestone and/or inorganic processing additions used, 

expressed as a percentage of the cement mass, as applicable.  

   7. The oxide composition of the limestone and/or inorganic processing 

additions, as applicable.  

   8. The specific gravity of cement reported as an average of the last twelve-

monthly tests, updated every six months. 

   9. The heat of hydration at three days, as applicable.  

   10. The approved laboratory that performed all tests.  

An acceptable mill test report is availablefound in the appendix of AASHTO M85. 

  4. Purchaser: - The term “purchaser” in the AASHTO requirements shall be taken 

as the Department. 

  Quality Control (QC) Plan Status - indicates quality control approval status, for 

each cement supplier and will be maintained by the SMO in conjunction with the approved 

source list. 

  Source of Supply - indicates a cement supplier responsible for supplying the final 

product. Where the supplier has more than one manufacturing facility, the source of supply may 

be designated as the manufacturer/facility. 

921-3 Packing, Handling and Storing. 

 Cement may be delivered in bags or in bulk. The storage building, bin or silo shall be 

weatherproof and shall be located convenient to the work. On small jobs, storage in the open 

may be permitted by the Engineer in which case raised platforms and adequate waterproof 

coverings shall be provided. 

921-4 Rejection. 

 The entire contents of the sack or bulk container which contains cement that does not 

meet the requirements of this Section or has been damaged, is partially set, lumpy or caked shall 

be rejected. 

 Bagged cement which varies more than 5% from the designated weight, or if the average 

weight of 50 sacks, taken at random, is less than the designated weight, the cement shall be 

rejected. 

921-35 Quality Control Programlan. 

 921-35.1 General: TheDevelop a Producer Quality Control Program of a cement supplier 

shall conform to as specified in Section 105. 

  Cement producerssuppliers shall submit a proposed QC Plan to the SMO for plan 

acceptancepproval. Complete the Cementitious Materials Producer QC Plan Checklist (Appendix 

B02) and submit it along with the QC Plan, in a separate file. The checklist can be found on the 

SMO website: 

https://www.fdot.gov/materials/quality/programs/qualitycontrol/checklists/index.shtm. In 

addition to the QC Plan, the producersupplier must submit monthly mill test reports from an 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t

https://www.fdot.gov/materials/quality/programs/qualitycontrol/checklists/index.shtm


 

approved laboratory which certifies that the cement in current production or supply conforms to 

these requirements of this Section. Upon initial QC Plan approval and receipt of the cement mill 

test report, the suppliers will be placed in an approved source status with an approved QC Plan.  

  Cement producer with an accepted QC Plan will appear on the Cementitious 

Materials Production Facility Listing.  

  QC test data that does not comply with the specification will not be a reason for 

rejection of the material if the cement producer’s QC Plan indicated that material will be diverted 

and not used for Department work. 

 921-3.2 Sampling and Testing: An approved laboratory shall perform one Qquality 

Ccontrol test per day. Mill test reports representing no more than one month’s production shall 

be submitted to the SMO on a monthly basis, for foreign cement, refer to 921-5.Submit the 

monthly mill test report to the SMO. The mill test report shall indicate that the cement meets the 

requirements of this Section. Also, the corresponding samples along with mill test reports shall 

be submitted to the Department, upon request.  

  Representatives from the Department may take verification samples at from the 

cement producer’s plant, terminal, distribution facility or the concrete production facility at a 

minimum of once per year to verify compliance with the producer’s QC Plan. Samples shall be 

obtained by one of the methods described in FM 5-503. Sample size shall be a minimum of one-

gallon. At the concrete production facility, cement samples shall be jointly obtained by the 

Department inspector and the concrete producer’s representative. 

  The supplier’s QC Plan shall be sufficient to ensure that more than 97% of all 

cement delivered for Department work shall meet all Specification requirements. Upon request 

of the Department, the producersupplier shall provide split samples of the cement collected for 

QCquality control testing. Split samples shall be delivered to the SMO and shall be identified as 

representing a designated LOT of cement. 

  Notification of failing verification sample test results will be distributed to the 

cement producer and concrete producer, if applicable. Split samples of the initial sample may be 

provided to the cement supplier and concrete producer upon request, as available. 

 921-35.32 Limestone and Inorganic Processing Additions: Producers intending to use 

limestone and/or inorganic processing additions as component materials in the production of 

cement shall describe the type, source, and the target amount, expressed as a percentage of 

cement mass. In addition, the producer shall display the information required in 921-2 on the 

mill test report. Samples of any pulverizedboth the limestone and/or any inorganic processing 

additions shall be provided to the SMO for evaluation upon request. 

 921-5.3 Acceptance of Portland Cement: Portland cement from an approved source 

with a current QC Plan approval may be accepted on the basis of mill test reports meeting the 

applicable AASHTO requirements and Department Specifications and a delivery ticket on the 

producer’s letterhead and traceable to the mill test report. Mill test reports shall be submitted 

upon request to the SMO and corresponding samples for verification testing. Quality control 

testing shall be performed by an approved laboratory. 

 921-5.4 Cement Ownership and Responsibility: For purposes of QC Plan approval 

status, the cement supplier shall be responsible for cement quality until the cement is accepted by 

the concrete producer. Where the cement has been accepted by a concrete producer and is 

subsequently found deficient, the concrete plant QC Plan approval may be withdrawn with 

respect to further use of that cement and reinstated only when the deficiency is adequately 

resolved. Reinstatement is made by the SMO. 
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 921-5.5 Quality Control Plan Approval Control: The SMO may withdraw QC Plan 

approval and may require cement shipments to be individually tested prior to incorporation into 

Department work. QC Plan approvals may be rescinded when the performance of cement is in 

question, including problems with concrete quality, inconsistent quality control data, or failure of 

quality control or verification test results. Discontinuance of approval may be based on testing at 

the point of use, testing by the manufacturer or proven poor performance of the cement in 

concrete. 

  In the specific instance of a failing cement sample taken by the Department at the 

cement source, the failure shall initiate the Department to retest the sample. Failure of the retest 

will be considered adequate evidence to withdraw the QC Plan of the cement supplier. 

  Notification of failing test results will be distributed to the cement supplier (and 

concrete producers, if applicable) as designated in the approved QC Plan. Split samples of the 

initial sample may be provided to the cement supplier and concrete producer upon request. 

  Reinstatement of the QC Plan will occur when the cement producer identifies and 

corrects the specific cause of the failures or that a statistical analysis indicates that the current 

cement production meets or exceeds the requirements of this Section. 

 921-5.6 Sampling of Cement: The verification samples may be taken at the 

manufacturer’s plant, distribution facility or at the concrete production facility. Samples shall be 

obtained by one of the methods in FM 5-503. Samples sizes shall be a minimum of one quart. At 

the concrete production facility, cement samples shall be jointly obtained by the Department 

inspector and the concrete producer’s representative. 

921-4 Shipping and Storage. 

 Cement shall be delivered in bags or in bulk. Portland cement from a producer on the 

Cementitious Materials Production Facility Listing shall be shipped on the basis of mill test 

reports meeting the requirements of this Section. Ensure that each shipment is accompanied by a 

delivery ticket that is traceable to the mill test report and includes, at a minimum, the following 

information: 

  1. FDOT Facility Identifier  

  2. Type of cement 

  3. Date shipped 

  4. Silo Identification 

 The storage building, bin or silo shall be weatherproofed. 

921-5 Foreign Cement Acceptance. 

 Cement being imported from a foreign source shall conform to all requirements of this 

section and will be subject the following process: 

  1. The proposed QC Plan and the QC Plan Check list (Appendix B02) referenced 

in 921-3.1 shall be sent to the SMO and will include information regarding the QC, sampling, 

storage, and handling of the cement at the arrival terminal as well as the shipping control to and 

from the arrival terminal.  In addition, the QC Plan from the foreign source shall be translated to 

English and will be included with the proposed QC Plan for the arrival terminal.  

  2. An initial one-gallon sample of the imported cement shall be sent to the SMO 

for chemical and physical verification testing. 

  3. When the first ship is being loaded from foreign source, a one-gallon 

verification sample will be obtained and shipped to the SMO for chemical and physical property 

testing. 
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 The material will be accepted for use on Department projects provided that the QC Plan 

has been accepted, and the results of the initial and verification samples have been confirmed to 

meet the requirements of this Section. 

 Upon receiving the shipment of cement at the arrival terminal, the Department will be 

notified, and a Department representative may obtain another verification sample. 

 Mill test reports representing each shipment shall be sent to the SMO. 

921-6 Rejection of Material: 

 The entire container which holds cement that does not meet the requirements of this 

Section or has been damaged, is partially set, lumpy or caked shall be rejected. 

 Bagged cement which varies more than 5% from the designated weight, or if the average 

weight of 50 sacks, taken at random, is less than the designated weight, the cement shall be 

rejected. 
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SECTION 923 

WATER FOR CONCRETE 

923-1 General Requirements. 

 Water for use with cement shall be clear and free from oil, and injurious amounts of acid, 

alkali, chlorides, organic matter, and other deleterious substances. It shall not be salty or 

brackish. Water that contains quantities of substances which makes it discolored or smell unusual 

or objectionable, shall not be used unless approved by the Department. Water sources permitted 

include potable water supplies that are approved by a public health department, open bodies of 

water, well water, reclaimed water, and recycled water. Reclaimed water shall be as defined in 

Chapter 62-610, F.A.C. Open bodies of water are defined as naturally occurring rivers, lakes, and 

ponds. Recycled water includes wash water from mixer washout operations and stored in a lined 

settling pond. All other sources of water not listed above shall be considered recycled and 

reclaimed water. 

923-2 Evaluation of Water for Concrete. 

 923-2.1 General: Water from potable water supplies approved by a public health 

department may be used without additional testing. The concrete producer shall submit test data 

of water samples from other sources. To determine chemical properties, the concrete producer 

shall use a laboratory accredited by the Construction Materials Engineering Council 

Accreditation Program including accreditation on referred chemical tests on Table  923-1 and 

923-2. 

 923-2.2 Initial Sampling and Testing Frequency: Open bodies of water and well water 

shall be initially sampled once prior to use. Recycled and reclaimed water shall be tested once 

per week for four weeks initially, and thereafter once per month for four months prior to its use, 

provided that the results of the test samples comply with all the applicable limits. Failing test 

results will result in restarting initial sampling and testing. 

 923-2.3 Production Sampling and Testing Frequency: Open bodies of water and 

recycled water shall be tested monthly. Well water and reclaimed water shall be tested once 

every three months. If the last eight consecutive well water and reclaimed water samples meet 

the requirements, then the sample frequency may be reduced to one sample every six months, as 

approved by the Department. If a well water or reclaimed water sample fails once the frequency 

has been reduced, then the sampling frequency shall revert to once every three months. 

923-3 Chemical Requirements. 

 923-3.1 Testing: All chemical analysis shall be performed in accordance with the test 

methods listed in Tables  923-1 and 923-2 or equivalent Standard Methods for the Examination 

of Water and Wastewater (SM). Inorganic Anions (Chlorides and Sulfates) may be determined 

simultaneously using SM 4110B Ion Chromatography or separately using SM 4500 Cl- and SM 

4500 SO4
2- E in lieu of ASTM D 512 and ASTM D 516. The test method used shall be included 

in the concrete producer report. 

 923-3.2 Recycled and Reclaimed Water: Recycled and reclaimed water shall be tested 

before use and shall not exceed the limits in Table 923-1: 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

Table 923-1 

Chemical Test Test Method Maximum (%) 

Total Solids SM 2540 B 5.00 

Total Chlorides as Cl-   ASTM D 512 0.05 

Total Sulfates as SO4
2- ASTM D 516 0.30 

 

 923-3.3 Open Bodies of Water and Well Water: Open bodies of water and well water 

shall be tested before use and shall not exceed the limits of Table 923-2: 

 

Table 923-2 

Chemical Test Test Method 
Maximum 

(%) 

Alkalinity Calculated in terms of Calcium Carbonate SM 2320 B 0.05 

Total Organic Solids SM 2540 E 0.05 

Total Inorganic Solids SM 2540 E 0.08 

Total Chlorides as Cl- ASTM D 512 0.05 

923-4 Physical Requirements for Mortar. 

 923-4.1 General: To determine physical properties, use a laboratory accredited by the 

Construction Materials Engineering Council Accreditation Program or inspected by the Cement 

and Concrete Reference Laboratory. 

 923-4.2 Testing: Mortar shall be tested in accordance with ASTM C 109 with the 

following exception: the mortar shall not be tested for flow. The mortar, composed of the 

sampled water, shall have a compressive strength of not less than 90% when compared to a 

mortar prepared using distilled water and tested at seven days. 

 Water of a questionable quality, as determined by the Department, shall be subject to the 

acceptance criteria for time of set as required by ASTM C 1602, Table 1. 
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SECTION 924 

ADMIXTURES FOR CONCRETE 

924-1 General. 

 This Section covers admixtures for specific concrete applications. Admixtures shall 

comply with applicable ASTM specifications and the requirements of this Section. Admixtures 

that have been previously qualified for Department use are listed on the Department’s Approved 

Product List (APL). 

924-2 Acceptance of Admixtures. 

 924-2.1 Approved Product List (APL): All admixtures must be listed on the 

Department’s Approved Product List (APL). Manufacturers seeking evaluation of their products 

shall submit an application is accordance with Section 6 and include product data sheets, 

certified independent test data showing the product meets the requirements of this Section, safety 

data sheet (SDS), and a certification of the average solids content and specific gravity. 

  Admixtures shall meet the following requirements: 

   Air-Entraining - ASTM C260 

   Type A Water-Reducing - ASTM C494 

   Type C Accelerating - ASTM C494 

   Type D Water-Reducing and Retarding - ASTM C494 

   Type E Water-Reducing and Accelerating - ASTM C494 

   Type F High Range Water Reducing - ASTM C494 

   Type G High Range Water-Reducing and Retarding - ASTM C494 

   Type I - Plasticizing - ASTM C1017 

   Type II - Plasticizing and Retarding - ASTM C1017 

   Type S Specific Performance - ASTM C494 and the performance 

requirements of this Section. 

   Corrosion Inhibitors – ASTM G109 and the requirements of this Section. 

  The inclusion of any specific product on the APL, as specified in 6-1, indicates 

that the product has been given contingent approval, as evidenced by previous tests and apparent 

effectiveness under field conditions. 

  Unless otherwise specified, no further testing will be required for any product on 

the APL unless there is indication in actual field use of inadequate or unreliable results. 

 924-2.2 Additional Requirements for Corrosion Inhibitors: Calcium nitrite is a 

chemically reactive admixture used in concrete to inhibit the corrosion of embedded reinforcing 

steel and other metallic components. The calcium nitrite supplier shall submit to the Engineer 

test certificates from an independent laboratory indicating compliance with this Specification. 

The test certificate shall include corrosion inhibiting properties per ASTM G109 and results of 

physical tests included in this section. Calcium nitrite shall be supplied by the same 

manufacturing source throughout the project. If a single primary source of calcium nitrite cannot 

be maintained throughout the project, new test certificates shall be submitted. The Engineer will 

determine specification compliance of a new supplier’s product, and evaluate the effectiveness of 

the new calcium nitrite product before approving the source. 

  The active ingredient shall be calcium nitrite Ca(NO2)2. 

  The calcium nitrite shall be furnished in solution containing not less than 29% 

calcium nitrite solids. The concentration of the calcium nitrite solution shall be verified by 
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spectrophotometric analysis or other comparable methods. The nitrite concentration shall be 

measured in accordance with Standard Methods for the Examination of Water and Waste Water, 

18th Edition. 

  A volume of one gallon of calcium nitrite solution shall weigh within the range of 

10.40 to 11.92 lb. 

  The calcium nitrite solution shall be added to the concrete mixture at a rate of 

4.50 to 4.60 gal/yd3 of concrete. 

  The addition of calcium nitrite to the concrete mix shall not adversely affect the 

properties of fresh and hardened concrete. 

  Calcium nitrite concrete shall meet the following physical requirements when 

mixed and tested in accordance with ASTM C494: 

 

Table 924-1 

Water Content, % of control 95 to 100 

Time of setting, allowable deviation from control, h:min:  

  Initial: at least not more than 1:00 earlier nor 1:30 later 

  Final: at least not more than 1:00 earlier nor 1:30 later 

  Compressive Strength, min. % of control: shall be 100 for all ages 

  Flexural strength, min, % of control: shall be 100 for all ages 

  Length change, max Shrinkage (alternative requirements): 

% of control 
135 

  Increase over control 0.010 

  Relative durability factor, min 80 

 

  The following table lists the corrosion inhibiting test result limits for calcium 

nitrite concrete tested in accordance with ASTM G109: 

 

Table 924-2 

Maximum Allowable Test Results of Calcium Nitrite Concrete 

Measured average macrocell current any time during the test 10 μA 

Average macrocell current at test completion 2 μA 

Average visible corrosion measured as percent corroded area of control 85% 

 

 924-2.3 Type S (Specific Performance): Trial batches shall use concrete meeting the 

requirements of ASTM C494. Additional trial batches may be required. Dosage rate shall be the 

same for all testing. 

  924-2.3.1 Workability Retention: Workability retention admixtures are used to 

extend workability and slump life without retarding the setting time. The dosage rate used shall 

be capable of maintaining 80% of the initial measured slump after 60 minutes. Perform an initial 

slump test, hold the trial batch in the mixer for 60 minutes, remix for 30 seconds and perform a 

second slump test. Workability retention shall be calculated as the percent difference in the 

initial slump and the slump at 60 minutes. 

  924-2.3.2 Shrinkage Reducing: Shrinkage reducing admixtures are used to 

minimize the shrinkage of plastic and hardened concrete. The dosage rate used shall reduce 

shrinkage a minimum of 50% after dry curing for 28 days. Shrinkage shall be determined in 

accordance with ASTM C157, except omit curing period in ASTM C157(10.3). Air storage for 
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the 28-day curing period shall be in accordance with ASTM C157(11.1.2). Shrinkage reduction 

shall be calculated as the percent difference in the control mix length change and the test mix 

length change. 

  924-2.3.3 Viscosity Modifying: Viscosity modifying admixtures are used 

primarily in flowing and self-consolidating concrete to maximize the rheology of plastic concrete 

and reduce segregation. The dosage rate used shall reduce static segregation to a minimum of 

10%. A flowing concrete control mix shall be established by adding a compatible high range 

water-reducing or plasticizing admixture to increase the slump to 10 inches, plus or minus 

0.5 inches. To establish the test mix, the control mix shall be reproduced with the addition of the 

viscosity admixture. The static segregation for both mixes shall be determined in accordance 

with ASTM C1610. Static segregation shall be calculated as the percent difference of the control 

mix static segregation to the test mix static segregation. 

  924-2.3.4 Rheology Modifying: Rheology modifying admixtures are used to 

maximize the rheology of plastic concrete. The dosage rate used shall be based on the 

manufactures recommendation and may vary for a specific application. 

924-3 Retesting. 

 The approved admixtures are required to be tested for their uniformity and equivalence 

whenever there is an indication of erratic results. The tests shall be performed in accordance with 

the following procedure. The admixture shall be checked for comparison between infrared 

spectrophotometry, pH value, specific gravity, and solids content. Any marked variation from the 

original curve, pH value, specific gravity, or solids content will be considered sufficient evidence 

that the chemistry of the original material has been changed and, therefore, the use of this 

material will be rejected and the material will be removed from the APL. 
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SECTION 925 

CURING MATERIALS FOR CONCRETE 

925-1 Burlap. 

 Burlap for curing concrete shall consist either of two layers, each weighing 10 to 

18 ounces/10 square feet, or of four layers, each weighing 6 to 7 ounces/10 square feet. Burlap 

which has been used as a container for sugar shall not be used. Burlap that is being used for the 

first time shall be thoroughly washed in order to remove starches used in sizing the material. 

Burlap shall be furnished in strips of at least 3 feet wide and shall be at least 3 feet longer than 

the width of surface to be covered. 

925-2 Membrane-Forming Curing Compound. 

 925-2.1 General: Membrane-forming curing compound shall conform to requirements of 

ASTM C309 and the following requirements: 

 

Table 925-1 

Requirement Test Method Test Value 

Water Loss@72 hours ASTM C156 0.55 kg/m2 

Deleterious Reaction with Concrete ASTM C309 None 

Reflectance ASTM E1347 60% minimum* 

Drying Time ASTM C309 4 hours maximum 

Non-Volatile Content ASTM D1644 (Method A) (informational) 

Density, lbs/gal ASTM D1475 (informational) 

*Type 2 (White) compounds only. 

 

  The membrane-forming curing compound shall be of a consistency suitable for 

spraying at temperatures prevalent at the time of application, and which forms a continuous, 

uniform film. It shall be free from precipitated matter caused by conditions of storage or 

temperature. Thoroughly agitate the curing compound in accordance with the manufacturer’s 

recommendations prior to shipment from manufacturer’s plant and prior to use at job site. 

  Curing compound delivered to the jobsite shall be in the manufacturer’s original 

container and clearly labeled with the following information: 

   1. manufacturer’s name 

   2. product name (trade name) 

   3. type 

   4. batch or LOT number 

   5. date of manufacture 

 925-2.2 Product Acceptance: Acceptance of membrane-forming curing compound shall 

be based on the product being listed on the Department’s Approved Product List (APL). 

  925-2.2.1 Approved Product List: Manufacturers seeking evaluation of their 

product must submit an application in accordance with Section 6 and include product data sheets, 

material safety data sheets (SDS) and certified test reports from an independent laboratory 

showing the product meets the requirements of this Section. Testing in accordance with the 
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National Transportation Product Evaluation Program (NTPEP) Project Work Plan for the 

Laboratory Testing of Liquid Membrane-Forming Compounds for Curing Concrete shall be 

acceptable as independent laboratory data. Include an Infrared Spectrophotometry (IR) Scan and 

a certification stating the nominal minimum percentage of non-volatile material for the product 

formulation. Deviation of the non-volatile material below this certified value shall be considered 

a change in formulation and shall be grounds for removal from the APL. 

  925-2.2.2 Certification: Prior to use, the Contractor shall submit to the Engineer 

a certification from the manufacturer conforming to the requirements of Section 6 that the 

requirements of this Section are met. 

 925-2.3 Product Life: Store the curing compound in accordance with the manufacturer’s 

recommendations. Curing compounds not used within one year of the date of manufacture shall 

not be incorporated into the work. 

925-3 Sheet Materials. 

 925-3.1 General: Waterproof paper, polyethylene film and white burlap-polyethylene 

sheet, for curing concrete shall meet the requirements of ASTM C171, with the additional 

requirements for waterproof paper and for polyethylene film as shown below. 

 925-3.2 Additional Requirements for Waterproof Paper: The paper as prepared for 

use shall be in such dimensions that each unit as laid will extend at least 18 inches beyond the 

edges of the slab. If laid longitudinally, paper not manufactured in sizes which will provide this 

width shall be securely sewed or cemented together; the joints being sealed in such manner that 

they do not open up or separate during the curing period. 

  At the option of the Contractor, instead of the single longitudinal strip specified 

above, the blanket may be furnished in three strips; one strip being the neat width of the 

pavement, with two side strips. 

 925-3.3 Additional Requirements for Polyethylene Sheeting: The sheets, as prepared 

for use, shall be of such dimensions that each unit as laid will extend beyond the edges of the 

slab by at least twice the thickness dimension of the pavement edge, and the sheets shall overlap 

by at least 18 inches. 

  No sheet may be reused except after individual inspection and approval by the 

Engineer. Any sheets determined by the Engineer to be so damaged as to not afford the 

protection to the concrete in preventing moisture loss during the curing period will be rejected. 

925-4 Certification. 

 For burlap or white burlap-polyethylene, the Contractor shall submit to the Engineer a 

certification conforming to the requirements of Section 6 from the manufacturer confirming that 

the requirements of this Section are met. Each certification shall cover only one type of burlap or 

white burlap-polyethylene sheeting. 
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SECTION 926 

EPOXY COMPOUNDS 

926-1 Types of Compounds. 

 Epoxy resin basedresin-based compounds for application to portland cement concrete, 

bituminous cement concrete, metals and other type surfaces shall be applicable for the following 

types as designated. Products may only be used for applications recommended by the 

manufacturer. 

 

Table 926-1 

Type Description 

AB* An epoxy resin, for bonding fresh or hardened concrete to hardened concrete and 

constructing doweled splices in precast prestressed concrete piles. 

E* A fluid epoxy for crack injection in the repair of old structures. 

F 

F-1* 

F-2** 

An epoxy for repairing spalled areas on concrete bridge structures with these subtypes: 

 A non-sagging gel type for vertical surfaces. 

 A pourable type for repairs where forms are to be used. 

H** An epoxy for structural bonding where asphalt overlays are to be in contact with the 

hardened compound. 

K* An epoxy for underwater sealing of the bottom of the jacket of an integral pile jacket 

system. 

M*** A coal tar epoxy coating for steel sheet piles and H piles (water immersion) and hot 

applied coal tar epoxy tape. 

PSE* A two-part epoxy system to match the cast faces of joints between precast segmental 

concrete superstructure and/or substructure segments. 

Q* An epoxy for use in post tensioning anchorage protection systems. 
*Accepted by APL 

**Accepted by certified test report 

***Accepted by certification 

926-2 Epoxy Design Requirements. 

 926-2.1 General: All types of compounds, except for Type M, shall be thermosetting 

containing no volatile solvent, and be pure reactive material. All types of compounds except for 

Type M shall have simple mix ratios of one to one, two to one, or shall be supplied in pre-

proportioned containers in which all the contents are to be mixed. 

  All types of compounds shall be labeled with the manufacturer’s name, brand 

name, component type (resin, hardener or filler), mix ratio, mixing directions, date 

manufactured, shelf life, and the manufacturer’s lot number. Potential hazards shall be stated on 

each package in accordance with the Federal Hazardous Products Labeling Act. 

  Certain terms used in this specification shall have these meanings: 

   low modulus - the stress-strain property for which ultimate tensile strength 

is attained at over 10% elongation. 

   high modulus - the stress-strain property for which ultimate tensile 

strength is attained at under 6% elongation. 

   non-sagging gel - grades of mixed compounds which will not perceptibly 

flow under their own weight on a vertical surface in the unhardened state. 
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   pourable - grades of mixed compound sufficiently fluid that they (either 

neat or filled) can be cast into and will take the shape of a mold. 

  Fillers for mixing mortars and grouts shall be recommended by the manufacturer 

of the epoxy compound and supplied as packages accompanying the epoxy or premixed. 

 926-2.2 Approved Product List (APL): All epoxy materials shall be one of the products 

listed on the Department’s Approved Product List (APL) unless an alternative acceptance is 

identified in this Specification. Manufacturers seeking evaluation of their product shall submit an 

application in accordance with Section 6 and identify the epoxy type. Include with the submittal 

product data sheets, safety data sheets (SDS), and certified test reports from an independent 

laboratory showing the product meets the requirements of this Section. Manufacturers may 

submit performance test reports from the National Transportation Product Evaluation Program 

(NTPEP) as acceptable independent laboratory data. 

  Upon request, submit product samples to the Department for confirmatory testing 

and Infrared (IR) analysis. 

926-3 Specific Requirements for Type AB Epoxy Compounds. 

 926-3.1 Mixing and Application: Type AB epoxy compounds are used for bonding 

fresh or hardened concrete to harden concrete and constructing doweled splices in precast 

prestressed concrete piles. 

 926-3.2 Performance Tests: Meet the requirements of ASTM C881 Type IV and V, 

Class C, when tested at 73° ± 2° F. 

926-4 Specific Requirements for Type E Compounds. 

 Epoxies for crack injection shall meet the requirements of ASTM C881 Type IV 

compound with these additional requirements: 

 

Table 916-2 

Viscosity five minutes after mixing 300 to 600 cps at 77F by ASTM D 2556 

Wet bond strength to concrete, minimum 250 psi at seven days by FM 5-518 

926-5 Specific Requirements for Type F Compounds. 

 926-5.1: Repairing Spalled Areas: Epoxies for repairing spalled areas shall meet the 

requirements in this Section. 

 926-5.2: Subtype F-1: Subtype F-1 epoxy is used for repairing vertical and other 

surfaces and shall be a trowelable low modulus, non-sagging gel epoxy compound capable of 

bonding to wet surfaces with these properties: 

 

Table 926-3 

Color Shall match gray color No. 36622 of FED-STD-595 

Consistency Gel 

Maximum sand loading Recommended by the manufacturer 

Elongation in tension 

minimum 
10% by ASTM D 638, seven dayseven-day cure 

Wet bond to Steel and 

Concrete minimum 
250 psi by Florida Test Method FM 5-518 
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 926-5.3: Subtype F-2: Subtype F-2 epoxy is used for filling larger spalls where a form is 

required to build back to the original surface. Materials shall be a pourable low modulus type 

compound capable of bonding to wet surfaces with these properties: 

 

Table 926-4 

Color Shall match gray color No. 36622 of FED-STD-595- 

Maximum sand loading Recommended by the manufacturer 

Elongation in tension, 

minimum 
10% by ASTM D 638, seven dayseven-day cure 

Exotherm 110F by ASTM D 2471, 1 pint sample 

Wet bond strength 250 psi at seven days by FM 5-518 

 

  Type F-2 epoxy compounds will be accepted by certified test report. Submit to the 

Engineer testing from the manufacturer of the product for each LOT of material to be 

incorporated in the project. The test results will indicate that the material is in conformance with 

the Specifications, and will include actual values from the required tests. Obtain approval from 

the Engineer before incorporating material into the project. 

926-6 Specific Requirements for Type H Compounds. 

 Type H epoxies for structural bonding where bituminous pavement overlays will come in 

contact with the hardened compound shall meet the requirements for Types AB compounds 

above. Submit from the manufacturer test data showing that cutback and emulsified asphalts, 

asphalt cement, and bituminous mixes shall bond to but not soften or otherwise damage the 

epoxy after a curing period of four days. 

 Type H epoxy compounds will be accepted by certified test report. Submit to the 

Engineer testing from the manufacturer of the product for each LOT of material to be 

incorporated in the project. The test results will indicate that the material is in conformance with 

the Specifications and will include actual values from the required tests. Obtain approval from 

the Engineer before incorporating material into the project. 

926-7 Specific Requirements for Type K Compounds. 

 Type K epoxies are used for sealing the bottom of integral pile jackets in the repair of 

concrete piles. These epoxies will be extended with the aggregate supplied by the manufacturer. 

The epoxy shall be factory pre-proportioned including factory supplied aggregate and meet the 

following requirements: 

 

Table 926-5 

Compressive strength at seven days, minimum by ASTM 

C 579B 
4,500 psi 

Bond Strength by FM 5-518 

to wet concrete, minimum 250 psi 

to wet pile jacket, minimum 150 psi 

Viscosity of mixed epoxy component at 77F, 

five minutes by ASTM D 2556 
1,000-2,000 cps 
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 The epoxy shall be capable of flowing through water in the void area of the jacket and 

hardening under water so as to provide a water tight seal of the depth indicated in the Plans or 

approved shop drawings and to maintain this seal during subsequent construction steps. 

926-8 Specific Requirements for Type M Compounds. 

 Type M Coal Tar epoxy coatings for steel sheet and H piles used in bridges, fender 

systems and other structures subject to immersion in water shall comply with the requirements of 

SSPC Paint 16 with Type 1 pitch. Application of the epoxy coating shall meet the requirements 

of Section 560 for a coal tar epoxy coating. 

 Hot applied coal tar epoxy tape used to protect tie back rods on sheet pile walls and 

bulkheads shall comply with the requirements of American Water Works Association standard 

C203. Application shall be according to the manufacturers published recommendations. 

 Submit to the Engineer a manufacturer certification, confirming that the coal tar epoxy 

meets the requirements of this Section. The certification shall conform to the requirements of 

Section 6. Do not incorporate these materials into the project until the Engineer has accepted and 

approved the certification for the material. Submit such certification for each LOT of material 

delivered to the project. In each certification, identify the serial or LOT numbers of the 

containers certified. 

926-9 Specific Requirements for Type PSE Epoxy Compounds. 

 Precast Segmental Epoxy (PSE) compounds are used for match-cast joints between 

precast concrete segments. Normal set PSE shall remain workable for a short open time (about 

one hour) and meet the requirements of ASTM C881, Type VI Grade 3. Slow set PSE shall 

remain workable over an extended open time (about eight hours), meet the requirements of 

ASTM C881, Type VII Grade 3, and have a compressive yield strength of 6,000 psi at 14 days. 

 PSE compounds shall be factory pre-proportioned and formulated to provide application 

temperature ranges which are suitable for the erection of match cast segments with substrate 

temperatures between 40°F and 105°F with a minimum of at least two, but preferably three, 

formulations dividing the range into approximately equal subranges which overlap by at least 

5ºF. 

926-10 Specific Requirements for Type Q Compounds. 

 Type Q epoxy compounds are used to protect the anchorages of post-tensioning tendons 

or bars and other uses indicated in the Plans. The material shall produce a low exothermic 

reaction and have flow and fill characteristics suitable for machine base plate applications. The 

material shall be factory pre-proportioned including factory supplied aggregate. Mix with the full 

aggregate loading unless the use of less aggregate is approved by the Engineer. 

 The epoxy grout plus aggregate mix shall meet or exceed the specified physical 

properties stated herein as determined by the following standard ASTM test methods. 
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Table 926-6 

Property Test Value Test Method 

Compressive Strength at 7 

day7-day Cure at 77F 
 10,000 psi ASTM C 579B 

Tensile Strength at 7 days, Cure 

at 77ºF 
 2,100 psi ASTM C 307 

Flexural Strength at 7days Cure 

at 77ºF 
> 3,600 psi ASTM C 580 

Modulus of Elasticity 7 days 

Cure at 77ºF 
< 2,100,000 psi ASTM C 580 

Coefficient of Thermal 

Expansion at 74 to 210F 
< 20 x 10 -6 in/in/ºF ASTM C 531 

Peak Exotherm, Specimen 

12 x 12 x 3 in. 
< 150ºF ASTM D 2471 

Slant Shear at 7 days 

(Bond Strength to Concrete) 
> 3000 psi FM 5-587 

Thermal Compatibility 90% of control FM 5-609 

Linear Shrinkage at 7 days 0.025% ASTM C 531 

Flowability and Bearing Area 90% Contact area ASTM C 1339 

Gel Time, Specimen 

12 x 12 x 3 in. 
< 4:00 (hr.) ASTM D 2471 
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SECTION 929 

SUPPLEMENTARY CEMENTITIOUS MATERIALS 

929-1 GeneralBasis for Source Approval. 

 Supplementary cementitious materials (SCMs) shall conform to the requirements of this 

Section. SCMs shall be used in concrete mix designs in accordance with Section 346. 

 Fly ash, slag cement, and ultra-fine fly ash shall not be used in conjunction with Type IP 

or Type IS cements. 

 929-1.1 General: The cementitious materials supplier shall submit the proposed Quality 

Control (QC) Plan, certified test reports from an approved independent laboratory acceptable to 

the State Materials Office (SMO), and a sample of the material for Department verification. The 

Quality Control Program of a cementitious materials supplier shall conform to Section 105. 

Continuance of Department qualifications is subject to satisfactory results from periodic 

verification evaluations. A verification sample may be taken at the manufacturer’s plant, 

distribution facility or at the concrete producer’s plant. 

  Upon review of the QC Plan and satisfactory verification of the test results, the 

plant will be placed on the Department’s Production Facility Listing. The cementitious materials 

supplier shall utilize a QC Plan accepted by the SMO. The Department reserves the right to 

withdraw QC Plan acceptance and to require cementitious material shipments to be individually 

tested prior to incorporation into Department work. QC Plans may be suspended when the 

performance of cementitious material is in question, including problems with concrete quality, 

inconsistent QC data, or failure of QC or verification test results. 

  Repulpable bags may be accepted by the Engineer, provided a successful 

demonstration by the producer has indicated complete degradation of the repulpable bags during 

the mixing operation and before the mix is discharged. 

 929-1.12 Definitions. 

  The following definitions are applicable to the production and quality control 

(QC) of SCMs: 

   1. Approved Laboratory: A laboratory that is currently inspected by the 

Cement and Concrete Reference Laboratory (CCRL), is actively participating in the CCRL 

proficiency program and has corrected all deficiencies noted at the time of inspection. The 

laboratory must authorize the CCRL to send a copy of the final inspection report and proficiency 

sample results to the State Materials Office (SMO). 

   2. SCM Producer: Indicates an SCM supplier, including but not limited to 

a plant, a terminal, or a transfer facility, that has been qualified by the SMO. The Cementitious 

Materials Production Facility Listing will be maintained by the SMO. 

   3. Test Report: A certification from the SCM producer showing that the 

SCM meets the requirements of this Section. The test report must include, at a minimum, the 

following information: 

    a. The Type of SCM. 

    b. The production period. 

    c. Chemical and physical analysis of the SCM. 

    d. The silo numbers where the SCM is stored. 

    e. The specific gravity of the SCM. 

    f. The approved laboratory that performed all tests. 
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   4. Purchaser: The term “purchaser” in the ASTM requirements shall be 

taken as the Department. 

929-2 Quality Control Program. 

 929-2.1 General: Develop a Producer QC Program as specified in Section 105. 

  SCM producers shall submit a proposed QC Plan to the SMO for acceptance. In 

addition to the QC Plan, the SCM producer must submit monthly test reports from an approved 

laboratory which certifies that the SCM in current production or supply conforms to the 

requirements of this Section. 

  SCM producers with an accepted QC Plan will appear on the Cementitious 

Materials Production Facility Listing. 

  QC test data that does not comply with the Specification will not be reason for 

rejection of the material if the SCM producer’s QC Plan indicates that material will be diverted 

and not used for Department projects. 

 929-2.2 Sampling and Testing: Representatives from the Department may take 

verification samples at the SCM producer’s plant, terminal, distribution facility or the concrete 

production facility. Samples shall be obtained by one of the methods described in FM 5-503. 

Sample sizes shall be a minimum of one gallon by volume. At the concrete production facility, 

cementitious samples shall be jointly obtained by the Department inspector and the concrete 

producer’s representative. 

  Upon request of the Department, the SCM producer shall provide split samples of 

the cementitious material collected for QC testing. Split samples shall be delivered to the SMO 

and shall be identified as representing a designated LOT of the SCM. 

  Notification of failing verification sample test results will be distributed to the 

SCM producer and concrete producers (if applicable). Split samples of the initial sample may be 

provided to the SCM producer and concrete producer upon request. 

929-32 Fly Ash. 

 929-32.1 General: Sampling and testing of fly ash shall follow the requirements of 

ASTM C311. Fly ash shall not include the residue resulting from the burning of municipal waste 

or any other refuse with coal, or the burning of industrial or municipal waste in incinerators. 

 929-32.2 Fly Ash (Class F): Fly ash derived from the combustion of ground or powdered 

coal shall meet the requirements of ASTM C618 Class F fly ash. 

  929-2.2.1 Petroleum Coke Class F: Fly ash resulting from the combustion of 

coal and petroleum coke shall meet the physical and chemical requirements of ASTM C618 

Class F fly ash. When petroleum coke Class F fly ash is used in concrete, the test results shall 

verify improved or comparable strength, sulfate resistance, corrosion protective properties and 

other durability requirements of concrete, as compared to ASTM C618 Class F fly ash concrete. 

The strength and durability tests of concrete shall be performed in accordance with ASTM C39, 

ASTM C157, FM 3-C1012, FM 5-516 and AASHTO T358. 

  929-2.2.2 Bark Ash Class F: Fly ash resulting from the combustion of timber 

bark ash and coal shall meet the physical and chemical requirements of ASTM C618 Class F fly 

ash. When bark ash is used in concrete, test results shall verify improved or comparable strength, 

sulfate resistance, corrosion protective properties, and other durability requirements of concrete, 

as compared to ASTM C618 Class F fly ash concrete. The strength and durability tests of 

concrete shall be performed in accordance with ASTM C39, ASTM C157, AASHTO T358, 

FM 3-C1012, and FM 5-516. 
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 929-32.3 Fly Ash (Class C): Fly ash derived from the combustion of ground or 

powdered coal shall meet the requirements of ASTM C618 Class C fly ash. When Class C fly 

ash is used in concrete, the test results shall verify improved or comparable strength, sulfate 

resistance, corrosion protective properties, and other durability requirements of concrete, as 

compared to ASTM C618 Class F fly ash concrete. The strength and durability tests of concrete 

shall be performed in accordance with ASTM C39, ASTM C157, AASHTO T358, FM 3-C1012, 

and FM 5-516. 

 929-2.4 Exceptions: Fly ash shall not be used in conjunction with Type IP or Type IS 

cements. 

 929-32.45 Acceptance Testing of Fly Ash: Acceptance of fly ash from sources 

operating under an acceptedapproved QC Plan shall be based on the monthly certifiedtest reports 

meeting the chemical and physical requirements of ASTM C618 Class F or Class C and this 

Section. When the loss on ignition exceeds 5.0%, the Supplementary Optional Physical 

Requirements shall be mandatory except that the Effectiveness in Controlling Alkali-Silica 

Reaction will not be required. An approved laboratory shall perform the monthly QC tests and a 

copy of their certified test reports shall be sent to the SMO when the material is in use on 

Department projects. The certification shall indicate that the fly ash meets the requirements of 

this Specification. Also, the corresponding samples along with certified test reports shall be 

submitted to the Department, upon request. Fly ash meeting the requirements of ASTM C618 

Class F may be used with no further testing. 

 Petroleum coke, bark ash, or Class C fly ash may be used if the concrete test results 

provide an improvement or comparable compressive strength, sulfate resistance, corrosion 

protective properties and other durability requirements, when compared to concrete containing 

Class F fly ash. 

  929-3.4.1 Concrete/Mortar Testing: Six concrete mixes shall be prepared by an 

accredited laboratory, three control batches using an approved Class F fly ash and three trial 

batches with petroleum coke, bark ash, or Class C fly ash, while all other constituents remain the 

same except for small adjustments to get the mix to yield. Follow the below criteria for each mix: 

   1. Use a previously approved FDOT Class IV (5,500 psi) mix design. 

   2. Size No. 57 Coarse Aggregate from an approved FDOT source. 

   3. 18 to 22% fly ash replacement. 

   4. Water/cementitious materials ration of 0.41. 

  The following testing shall be performed on each concrete or mortar mix, as 

appropriate. 

 

Table 929-1 

Concrete / Mortar Testing Requirements 

Test Description Standard Test Method Test Age 

Surface Resistivity AASHTO T 358 28 days 

Compressive Strength ASTM C39 28 days 

Chloride Diffusion ASTM C1556 or NT Build 443 6 months, 12 months (1) 

Length Change ASTM C157 28 days 

(1) Upon completion of all 28 day and 6- months testing, the cementSCM producer shouldmay present the data to the SMO 

for acceptance. The12- months s data shouldall be provided to the SMO upon completion. 
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  Sulfate Resistance testing shall be performed on a mortar mix in accordance with 

ASTM C1012 and results reported after 6 and, 12, and 18 months of testing. 

929-43 Slag Cement. 

 929-43.1 General: Slag cement and reference cement used for determination of slag 

activity tests shall meet the requirements of ASTM C989. Sampling and testing procedures shall 

follow the requirements of ASTM C989. Only slag cement Grade 100 and 120 will be permitted. 

 929-3.2 Special Requirements: Only ground granulated blast-furnace slag Grade 100 

and 120 will be permitted. 

 929-3.3 Exceptions: Slag shall not be used in conjunction with Type IP or Type IS 

cements. 

 929-43.24 Acceptance Testing of Slag Cement: Acceptance of slag cement from 

sources operating under an acceptedapproved QC Plan shall be based on the monthly certified 

QC tests reports meeting the chemical and physical requirements of ASTM C989 and this 

Section. An approved laboratory shall perform the monthly QC tests and a copy of their mill 

certificates shall be sent to the SMO when the material is in use on Department projects. The 

certification shall indicate that the slag meets the requirements of this Specification. Also, the 

corresponding samples along with mill certificates shall be submitted to the Department, upon 

request. 

929-5 Calcined Clay. 

 929-5.1 General: Sampling and testing of calcined clay shall follow the requirements of 

ASTM C311. Calcined clay shall meet the requirements of ASTM C618 Class N. 

 929-5.2 Acceptance Testing of Calcined Clay: Acceptance of calcined clay from 

sources operating under an accepted QC Plan shall be based on the monthly test reports meeting 

the chemical and physical requirements of ASTM C618 Class N and this Section. 

  Calcined clay may be used in concrete if the test results provide an improvement 

or comparable compressive strength, sulfate resistance, corrosion protective properties, and other 

durability requirements of concrete, when compared to ASTM C618 Class F fly ash concrete. 

  929-5.2.1 Concrete/Mortar Testing: Six concrete mixes shall be prepared by an 

accredited laboratory, three control batches using an approved Class F fly ash and three 

comparison batches with the calcined clay, while all other constituents remain the same except 

for small adjustments to get the mix to yield. Follow the below criteria for each mix: 

   1. Use a previously approved FDOT Class IV (5,500 psi) mix design. 

   2. Size No. 57 Coarse Aggregate from an approved FDOT source. 

   3. 18 to 22% fly ash replacement. 

   4. Water/cementitious materials ratio of 0.41. 

  Testing shall be performed in accordance with Table 929-1. 

  Sulfate Resistance testing shall be performed on a mortar mix in accordance with 

ASTM C1012 and results reported after 6, 12, and 18 months of testing. 

929-6 Ground Glass. 

 929-6.1 General: Sampling and testing of ground glass shall follow the requirements of 

ASTM C311. Ground glass shall meet the requirements of ASTM C1866. Sampling and testing 

procedures shall follow the requirements of ASTM C1866. 
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 929-6.2 Acceptance Testing of Ground Glass: Acceptance of ground glass from 

sources operating under an accepted QC Plan shall be based on the monthly test reports meeting 

the chemical and physical requirements of ASTM C1866 and this Section. 

  Ground glass may be used in concrete if the test results provide an improvement 

or comparable compressive strength, sulfate resistance, corrosion protective properties, and other 

durability requirements of concrete, when compared to ASTM C618 Class F fly ash concrete. 

  929-6.2.1 Concrete/Mortar Testing: Six concrete mixes shall be prepared by an 

accredited laboratory, three control batches using an approved Class F fly ash and three 

comparison batches with the ground glass, while all other constituents remain the same except 

for small adjustments to get the mix to yield. Follow the below criteria for each mix: 

   1. Use a previously approved FDOT Class IV (5,500 psi) mix design. 

   2. Size No. 57 Coarse Aggregate from an approved FDOT source. 

   3. 18 to 22% fly ash replacement. 

   4. Water/cementitious materials ratio of 0.41. 

  Testing shall be performed in accordance with Table 929-1. 

  Sulfate Resistance testing shall be performed on a mortar mix in accordance with 

ASTM C1012 and results reported after 6, 12, and 18 months of testing. 

929-74 Highly Reactive Pozzolans. 

 929-74.1 Silica Fume: 

  929-74.1.1 General: Silica Fume shall meet the requirements of ASTM C1240 

using the referenced test methods and frequencies. 

  929-74.1.2 Acceptance Testing of Silica Fume: Acceptance of silica fume from 

sources operating under an acceptedapproved QC Plan shall be based on monthly test 

reportscertification that the material meets the requirements of ASTM C1240 and this 

SectionSpecification. 

 929-74.2 Metakaolin: 

  929-74.2.1 General: Metakaolin shall meet the requirements of ASTM C618 

Class N with the following modifications: 

   1. The sum of SiO2 + Al2O3 + Fe2O3 shall be at least 85%. 

   2. The loss on ignition shall be less than 3.0%. 

   3. The available alkali’s, as equivalent Na2O, shall not exceed 1.0%. 

   4. The strength activity Index, at 7 days, shall be at least 85%. 

   5. When metakaolin is used in concrete, the test results shall verify 

improved or comparable strength, sulfate resistance, corrosion protective properties and other 

durability performance properties of concrete, as compared to the performance of silica fume 

concrete. The comparison strength and durability tests shall be performed in accordance with 

ASTM C39, ASTM C157, FM 3-C1012, FM 5-516, and AASHTO T358, by an independently 

approved testing laboratory. Sampling and testing of metakaolin shall follow the requirements of 

ASTM C311. 

  929-74.2.2 Acceptance Testing of Metakaolin: Acceptance of metakaolin from 

sources operating under an acceptedapproved QC Plan shall be based on the monthly certified 

test reports meeting the chemical and physical requirements of ASTM C618 Class N, as 

modified herein, and this Section. 

  Metakaolin may be used in concrete if the test results provide an improvement or 

comparable compressive strength, sulfate resistance, corrosion protective properties, and other 

durability requirements of concrete, when compared to ASTM C618 Class F fly ash concrete. An 
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approved laboratory shall perform the monthly QC tests and a copy of their certified test reports 

shall be sent to the SMO, when the material is in use on Department projects. Also, the 

corresponding samples along with certified test reports shall be submitted to the Department, 

upon request. The certification shall indicate that the metakaolin meets the requirements of this 

Specification. 

  929-7.2.3 Concrete/Mortar Testing: Six concrete mixes shall be prepared by an 

accredited laboratory, three control batches using an approved Class F fly ash and three 

comparison batches with the metakaolin, while all other constituents remain the same except for 

small adjustments to get the mix to yield. Follow the below criteria for each mix: 

   1. Use a previously approved FDOT Class IV (5,500 psi) mix design. 

   2. Size No. 57 Coarse Aggregate from an approved FDOT source. 

   3. 18 to 22% fly ash replacement. 

   4. Water/cementitious materials ratio of 0.41. 

  Testing shall be performed in accordance with Table 929-1. 

  Sulfate Resistance testing shall be performed on a mortar mix in accordance with 

ASTM C1012 and results reported after 6, 12, and 18 months of testing. 

 

 929-74.3 Ultra Fine Fly Ash: 

  929-74.3.1 General: Sampling and testing of the ultra fine fly ash shall follow the 

requirements of ASTM C311. Ultra fine fly ash derived from the combustion of ground or 

powdered coal shall meet the requirements of ASTM C618 as a Class F fly ash with the 

following modifications: 

   1. The pozzolanic activity index, at 7 days, shall be at least 85% of the 

control and the pozzolanic activity index, at 28 days, shall be at least 95% of the control. 

   2. Particles less than 3.25 microns shall be at least 50% of the particle size 

distribution, as measured by laser particle size analyzer. Particles less than 8.50 microns shall be 

at least 90% of the particle size distribution, as measured by laser particle size analyzer. 

   23. The amount of material retained when wet-sieved on a 45-µm sieve 

shall be less than 6.0%. 

   34. The moisture content shall be less than 1.0%. 

   45. The loss on ignition shall be less than 2.0%. 

  929-4.3.2 Exceptions: Ultra fine fly ash shall not be used in conjunction with 

Type IP or Type IS cements. 

  929-74.3.23 Acceptance Testing of Ultra Fine Fly Ash: Acceptance of fly ash 

from sources operating under an acceptedapproved QC Plan shall be based on the monthly 

certified test reports meeting the chemical and physical requirements of ASTM C618 Class F fly 

ash and this Section. When the loss on ignition exceeds 2.0%, the Uniformity Requirements in 

the Supplementary Optional Physical Requirements shall be mandatory. An approved laboratory 

shall perform the monthly QC tests and a copy of their certified test reports shall be sent to the 

SMO when the material is in use on Department projects. The certification shall indicate that the 

fly ash meets the requirements of this Specification. Also, the corresponding samples along with 

certified test reports shall be submitted to the Department, upon request. 

929-8 Shipping and Storage. 

 SCMs may be delivered in bags or in bulk. SCMs from an SCM producer on the 

Cementitious Materials Production Facility Listing shall be shipped on the basis of test reports 

meeting the requirements of this Section. Ensure that each shipment is accompanied by a 
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delivery ticket that is traceable to the test report and includes, at a minimum, the following 

information: 

 1. FDOT Facility Identifier 

 2. Type of material (e.g. Class F fly ash or Grade 120 slag) 

 3. Date shipped 

 4. Silo Identification 

 The storage building, bin or silo shall be weatherproofed. 

929-9 Foreign Supplementary Cementitious Material Acceptance. 

 SCMs being imported from a foreign source shall conform to all requirements of this 

Section and will be subject the following process: 

  1. The proposed QC Plan shall be sent to the SMO and will include information 

regarding the QC, sampling, storage, and handling of the material at the arrival terminal as well 

as the shipping control to and from the arrival terminal. In addition, the QC Plan from the foreign 

source shall be translated to English and will be included with the proposed QC Plan for the 

arrival terminal. 

  2. An initial one gallon by volume sample of the imported SCM shall be sent to 

the SMO for chemical and physical testing. 

  3. When the first ship is being loaded from the foreign source, a one gallon by 

volume verification sample will be obtained and shipped to the SMO for chemical and physical 

property testing. 3. Upon receiving the SCM at the arrival terminal, a Department representative 

will obtain a verification sample. Verification testing of the chemical and physical properties will 

be performed at the SMO. 

 The material will be accepted for use on Department projects provided that the QC Plan 

has been accepted, and the results of the initial and verification samples have been confirmed to 

meet the requirements of this Section. 

 Upon receiving the shipment of cement at the arrival terminal, the Department will be 

notified, and a Department representative may obtain another verification sample. 

 Test reports representing each shipment shall be sent to the SMO. 
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SECTION 930 

MATERIALS FOR CONCRETE REPAIR 

930-1 Description. 

 This Section covers cementitious materials used to repair concrete including defects or 

purposely placed openings in concrete elements. Materials containing organic compounds, such 

as bitumens and epoxy resin as the principal binder are not included. The requirements for epoxy 

resin materials are covered in Section 926. Any depth larger than the manufacturer’s 

recommendation for the specific material shall be repaired with portland cement concrete 

meeting the requirements of Section 346. 

930-2 Product Acceptance on the Project. 

 930-2.1 Product Acceptance: Use only products listed on the Department’s Approved 

Product List (APL). Manufacturers seeking evaluation of products must submit an application in 

accordance with Section 6 and include independently certified test reports that the material meets 

the requirements of this Section. The application package must describe detailed quality control 

requirements for installation including, but not limited to: maximum water to cementitious 

material ratio, formulation for two or more component systems, special materials and/or 

equipment, recommendations for all surface preparation, and curing requirements. 

  Provide the Engineer certification conforming to the requirements of Section 6 

from the manufacturer confirming that the materials used meets the requirements of this Section 

and is the appropriate product for the intended use. 

  When specified in the Contract Documents, submit a report of test results from an 

independent laboratory on samples taken from material shipped. Ensure the test was performed 

within 45 days prior to the shipping date of the material. 

 930-2.2 Material Supply, Storage, and Marking: The material shall be pre-

proportioned including aggregate. Deliver products in original, unopened containers with 

manufacturer’s name, date of manufacture, and clearly marked with all information described 

below. Store the material in an elevated dry and weather protected enclosure in full compliance 

with the manufacturer’s recommendations. Material must be used within manufacturer’s 

recommended shelf life. 

  The material from which the containers are made shall have water vapor 

transmission not greater than 100 g/m2 in 24 hours as determined in accordance with 

Procedure B of ASTM E96. 

  All containers shall be marked with the following information: 

  1. LOT identification number and material expiration date 

  2. Directions for use shall include but are not limited to the following: 

   a. The type and kind of adhesive recommended (if any) to bond fresh 

repair material to the concrete or mortar being repaired. 

   b. The recommended amount of resin, other liquid component, or both, to 

be mixed with the package contents. 

   c. The recommended length of mixing time or sequence of mixing and 

resting times in minutes. 

  3. Date the material was packaged. 

  4. The yield in cubic feet or yield in ft2/in. thickness when mixed with the 

recommended amount of liquid. 

  5. The net weight in each container. The contents of any container shall not vary 

by more than 2% from the weight stated in the declarations. The average weight of filled 

containers in a LOT shall be not less than the individual weight stated in the declarations. 

  6. Instructions for the maximum and minimum water (or solutions) to 

cementitious material ratio. 
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  7. State the approximate working time. 

 930-2.3 Sampling, Mixing, and Additional Testing: A LOT is the packaged repair 

material normally placed on a pallet. A unit sample is a single container or package of material 

randomly selected from the LOT. Mix and install the materials in accordance with the 

manufacturer’s recommendations. Manufacturers will be required to provide field representation 

upon request by the Engineer. The Department reserves the right to conduct further field testing 

on any approved material. 

 930-2.4 Rejection: All broken containers will be rejected. Material that fails to meet any 

of the requirements of this Specification will be rejected. Report all materials failing to meet this 

specification and state the reasons for rejection in writing to the Engineer and the producer or 

supplier. Material in local storage in the hands of a vendor for more than six months after testing 

will be retested before use, except for the scaling resistance test and length change immersed in 

sulfate solution test for magnesium ammonium phosphate concrete. Retested material will be 

rejected if it fails to conform to any of the requirements of this Specification. 

930-3 Laboratory Specimen Preparation: 

 930-3.1 Mixing and Fabrication: Mechanically mix the dry packaged materials with 

liquid components in accordance with the manufacturer’s recommendations. 

 930-3.2 Length Change: Make and cure the test specimens in accordance with 

ASTM C157, except omit the curing period in Section 10.3; however both 11.1.1 and 11.1.2 

shall apply for 28 day curing period. 

 930-3.3 Manifestly Faulty Specimens: Visually examine each group of specimens 

representing a given test or a given age of test, including tests of freshly mixed concrete, before 

or during the test, or both, whichever is appropriate. Discard any specimen found to be 

manifestly faulty by such examination without testing. Visually examine all specimens 

representing a given test at a given age after testing, and should any specimen be found to be 

manifestly faulty the test results thereof shall be disregarded. Should more than one specimen 

representing a given test at a given age be found manifestly faulty either before or after testing, 

the entire test shall be disregarded and repeated. The test result reported shall be the average of 

the individual test results of the specimens tested or, in the event that one specimen or one result 

has been discarded, it shall be the average of the test results of the remaining specimens. 

930-4 Materials for Repair of Predominately Horizontal Surfaces. 

 930-4.1 General: This material is intended to be used to repair concrete where the area to 

be treated will be on a horizontal surface. Examples of the type of locations for these materials 

are bridge decks, portland cement concrete pavements and other locations required by the 

Contract Documents. Follow the manufacturer’s recommendations for preparing the surfaces, 

mixing, placing, and curing the repair material unless otherwise directed in the Contract 

Documents. 

 930-4.2 Classification: The materials to be considered under this classification shall 

meet the following requirements: 

  930-4.2.1 Rapid Hardening: Moderate compressive strength for repairing 

concrete with an in-place compressive strength less than or equal to 4,000 psi. 

  930-4.2.2 Very Rapid Hardening: High compressive strength for repairing 

concrete with an in-place compressive strength greater than 4,000 psi. This material may be used 

in lieu of rapid hardening materials. 

 930-4.3 Physical Properties: The repair material shall meet or exceed the physical 

properties stated in Table 930-1 as determined by the specified test methods. 
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Table  930-1 - Physical Properties of Repair Materials for Horizontal Surfaces 

Requirement Test Method 
Rapid 

Hardening 

Very Rapid 

Hardening 

Minimum Compressive Strength, psi 

3 hours 

ASTM C39* or 

ASTM C109* 

N/A 2,000 

24 hours 2,000 4,000 

7 days 4,000 6,000 

28 days 
Greater than or equal to 

strength at 7 days. 

Maximum Length Change, % 

Allowable expansion at 28 days when 

water cured compared to length at one 

day 

ASTM C157** 

0.12 0.12 

Allowable shrinkage at 28 days when air 

cured compared to length at one day 
-0.12 -0.12 

Allowable difference between increase in 

water and decrease in air 
0.20 0.20 

Minimum Slump (Concrete), inches ASTM C143*** 3 3 

Minimum Flow (Mortar), % 
ASTM 

C1437*** 
100 80 

Time of Setting (Initial), minutes 
ASTM C191* or 

ASTM C403* 
Minimum 30 10 to 29 

Coefficient of Thermal Expansion, 

in/in/°F 

ASTM C531* or 

AASHTO T336 

3.05.0 x 10-6 

to 9.0 x 10-6 

3.05.0 x 10-6 to 

9.0 x 10-6 

Minimum Bond Strength by Slant Shear, psi 

24 hours 

FM 5-587 

400 450 

7 days 
Greater than or equal to 

strength at 24 hours. 

Maximum Allowable Total Chlorides 

lbs/yd3 
FM 5-516 0.40 

* as applicable 

** Make and cure the test specimens in accordance with ASTM C-157, except omit the curing period in 

Section 10.3; however both 11.1.1 and 11.1.2 shall apply for 28 day curing period. 

*** Testing for flow/slump will be completed in 15 plus or minus 1/2 minute after the start of mixing liquid with 

the rapid hardening materials or 5 plus or minus 1/2 minute after mixing the liquid with the very rapid hardening 

materials. 

 930-4.4 Specimen Preparation: 

  930-4.4.1 Flow/Slump: Testing for flow/slump will be completed in 15 minutes, 

plus or minus 1/2 minute, after the start of mixing liquid with the rapid hardening materials or 

5 minutes, plus or minus 1/2 minute, after mixing the liquid with the very rapid hardening 

materials. 

930-5 Materials for Repair of Predominately Vertical Surfaces. 

 930-5.1 General: This material is intended to be used to repair concrete where the area 

exposed in the field to be treated will be on a vertical surface. If an element has both horizontal 

and vertical surfaces, then the repair used will be for vertical surfaces. If it is not apparent which 
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material is to be used, the vertical application will prevail. Examples of the type of locations for 

these materials are columns, caps, beams, piles, incidental concrete products, drainage structures 

and other locations required by the Contract Documents. Follow the manufacturer’s 

recommendations for preparing the surfaces and for mixing, placing and curing the repair 

material. 

 930-5.2 Classification: The materials to be considered under this classification shall 

meet the following requirements: 

  930-5.2.1 High Performance: Moderate compressive strength for repairing 

concrete with a designed compressive strength greater than or equal to 5,000 psi. 

  930-5.2.2 Ultra-high Performance: High compressive strength for repairing 

concrete with a designed compressive strength greater than 5,000 psi. These materials may be 

used in lieu of high performance vertical materials. 

 930-5.3 Physical Properties: The repair material shall meet or exceed the physical 

properties stated in Table 930-2 as determined by the specified test methods. 
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Table 930- 2 - Physical Properties of Repair Materials for Vertical Surfaces* 

Requirement Test Method 
High 

Performance 

Ultra-high 

Performance 

Minimum Compressive Strength, psi 

24 hours 

ASTM C39** or 

ASTM C109** 

1,000 2,000 

7 days N/A 5,000 

28 days 5,000 

Greater than or 

equal to strength 

at 7 days 

Maximum Length Change, % 

Allowable expansion at 28 days when 

water cured compared to length at one 

day ASTM C157** 

0.12 0.12 

Allowable shrinkage at 28 days when air 

cured compared to length at one day 
-0.08 -0.08 

Maximum Slump (Concrete), inches ASTM C143 3**** 3**** 

Maximum Flow (Mortar), % ASTM C1437 100**** 100**** 

Time of Setting (Initial), minutes 
ASTM C191** or 

ASTM C403** 
10 to 180**** 10 to 180**** 

Coefficient of Thermal Expansion, 

in/in/°F 

ASTM C531*** or 

AASHTO T336*** 
3.05.0 x 10-6 to 9.0 x 10-6 

Minimum Bond Strength by Slant Shear, psi, 

24 hours 
FM 5-587 

450 750 

7 days 750. 750 

Minimum Flexural Strength (at 7 days), 

psi 
ASTM C580 500 700 

Maximum Absorption (Mortar at 

7 days), % 
ASTM C413 4 4 

Minimum Surface Resistivity (Concrete 

at 28 days), kohmKOhm-cm 
AASHTO T358 N/A 22 

Maximum Allowable Total Chlorides 

lbs/yd3 
FM 5-516 0.40 

* Use cement- based materials  modified with polymers and silica fume for extremely aggressive environments 

** Make and cure the test specimens in accordance with ASTM C157, except omit the curing period in 

Section 10.3; however both 11.1.1 and 11.1.2 shall apply for 28 day curing period. 

*** As applicable 

**** For pump and pour applications, the maximum flow, slump and time of setting can be adjusted according to 

the manufacturer’s recommendation. 

930-6 Material for Repair of Concrete in High Stress Concentration Areas. 

 930-6.1 General: This material is intended to be used to repair block-outs and voids in 

post-tensioned elements, load bearing area of a beam, and other locations required by the 

Contract Documents. This material may be used for the repair of horizontal or vertical surfaces. 

Follow the manufacturer’s recommendations for preparing the surfaces and for mixing, placing 

and curing the concrete. This material shall be a magnesium ammonium phosphate based 

concrete (MAPC) or a magnesium potassium phosphate based concrete (MPPC). 

 930-6.2 Physical Properties: The MAPC and MPPC materials shall meet or exceed 

physical properties stated in Table 930-3 as determined by the specified standard test methods. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

Table 930- 3 - Physical Properties of Repair Material in High Stress Areas 

Requirement Test Method Test Value 

Minimum Compressive Strength (at 28 days), psi  ASTM C109* 8,500  

Minimum Flexural Strength (at 28 days), psi ASTM C348* 600 

Minimum Slant Shear Bond (at 14 days), psi  FM 5-587* 2,500  

Time of Setting (Initial), minutes ASTM C191** 15 to 60 

Maximum Scaling Resistance ASTM C672 No scaling 

Maximum Length Change, % 

Allowable expansion at 28 days when water cured 

compared to length at one day 
ASTM C157*** 

0.03 

Allowable shrinkage at 28 days when air cured 

compared to length at one day 
-0.03 

Maximum Allowable Total Chlorides lbs/yd3 FM 5-516 0.40 

* The test methods for compressive strength (ASTM C109), flexural strength (ASTM C348), and Slant Shear Bond 

(FM 5-587) shall be modified so that the specimens are air cured instead of moist cured. All of these samples shall 

be air cured until the time of testing. 

** Initial time of set for MAPC or MPPC will be tested in accordance with ASTM C191 with the following 

modification. The initial time of set shall be tested at 95° plus or minus 5°F. 

*** Make and cure the test specimens in accordance with ASTM C-157, except omit the curing period in 

Section 10.3; however both 11.1.1 and 11.1.2 shall apply for 28 day curing period. 

 930-6.3 Curing of Compressive Strength, Flexural Strength and Slant Shear Bond 

Specimens: The test methods for compressive strength (ASTM C109), flexural strength 

(ASTM C348), and Slant Shear Bond (FM 5-587) shall be modified so that the specimens are air 

cured instead of moist cured. All of these samples shall be air cured until the time of testing. 

930-7 Special Fillers. 

 930-7.1 General: This material is intended to be used as filler material and for rapid 

repairs to pile jacket structures and other locations specified in the Plans when no design mix 

concrete is available or a special filler is specified in the Contract Documents. Meet the 

requirements of Section 457the contract documents for preparing the surfaces, placing, sampling, 

testing, and curing the concrete. Mix the material in accordance with the manufacturer’s 

recommendations. 

 930-7.2 Classification: The materials to be considered under this classification shall 

meet the following requirements: 

  930-7.2.1 Cathodic Protection (CP) Filler: Provide cementitious based materials 

with a minimum cement content of 900 pounds of cement per cubic yard of mix. Material 

formulation must not contain fly ash, slag, silica fume or other mineral admixtures which may 

produce increased electrical resistance. The material shall not contain any substances corrosive 

to metals. 

  930-7.2.2 Non-Cathodic Protection (Non-CP) Filler: Provide cementitious 

based materials with a minimum cement content of 650 pounds of cement per cubic yard of mix. 

The material shall not contain any substances corrosive to metals. 

  930-7.2.3 Extended Materials: Where concrete filler materials are specified, 

approved mortar materials may be extended using size number 89 gradation aggregates from a 

certified FDOT approved source. 

 930-7.3 Physical Properties: The repair material shall meet or exceed the physical 

properties stated in Table 930-4 as determined by the specified standard test methods. If 

extended, materials shall meet the minimum requirements of Table 930-4. 
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 930-7.4 Constructability: Submit to the Engineer for approval shop drawing as may be 

required to complete repairs in compliance with the design shown in the Plans and the 

manufacturer’s recommended repair system. 

Table  930-4 - Physical Properties of Special Fillers 

Requirement Test Method 
Cathodic 

Protection 

Non-

Cathodic 

Protection 

Minimum Compressive Strength, psi 

24 hours ASTM C39* or 

ASTM C109* 

1,500 2,000 

28 days 5,000 5,000 

Maximum Length Change, % 

Allowable expansion at 28 days when water 

cured compared to length at one day 

ASTM C157** 

0.12 0.12 

Allowable shrinkage at 28 days when air 

cured compared to length at one day 
-0.12 -0.12 

Allowable difference between increase in 

water and decrease in air 
0.20 0.20 

Slump (Concrete), inches ASTM C143 7-9 7-9 

Minimum Flow (Mortar), % ASTM C1437 100 100 

Time of Setting (Initial), minutes 
ASTM C191* or 

ASTM C403* 
200 to 400 200 to 400 

Minimum Bond Strength by Slant Shear (at 

7 days), psi 
FM 5-587 450 450 

Minimum Flexural Strength (at 7 days), psi ASTM C580 700 700 

Minimum Tensile Strength (at 7 days), psi ASTM C307 200 200 

Surface Resistivity (at 28 days), 

kohmKOhm-cm 
AASHTO T358 15 or less 22 or greater 

Maximum Allowable Total Chlorides lbs/yd3 FM 5-516 0.40 
* as applicable 

** Make and cure the test specimens in accordance with ASTM C157, except omit the curing period in 

Section 10.3; however both 11.1.1 and 11.1.2 shall apply for 28 day curing period. 
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ACCESSORY MATERIALS FOR  

CONCRETE PAVEMENT AND CONCRETE STRUCTURES 

SECTION 931 

METAL ACCESSORY MATERIALS FOR CONCRETE 

PAVEMENT AND CONCRETE STRUCTURES 

931-1 Reinforcement Steel (for Pavement and Structures). 

 931-1.1 Steel Bars: 

  931-1.1.1 Carbon Steel Bars: Carbon steel bars for concrete reinforcement shall 

conform to the requirements of ASTM A615 Grades 60 or 80. 

  931-1.1.2 Stainless Steel Bars: Stainless steel bars for concrete reinforcement 

shall conform to the requirements of ASTM A955, Grades 60 or 75; or ASTM A276, 

UNS S31653 or S31803. 

  931-1.1.3 Low-Carbon Chromium Steel Bars: Low-carbon chromium steel bars 

for concrete reinforcement shall conform to the requirements of ASTM A1035 Grade 100. 

  931-1.1.4 Special Requirements: The following special requirements shall 

apply: 

   1. Unless otherwise specified or shown in the Plans all reinforcing bars 

No. 3 and larger shall be deformed bars. 

   2. Twisted bars shall not be used. 

   3. Wherever in the Specifications the word “purchaser” appears it shall be 

taken to mean the Department. 

  931-1.1.5 Acceptance of Steel Bars: Acceptance of reinforcing steel shall be 

based on the manufacturer being on the National Transportation Product Evaluation Program 

(NTPEP) list of compliant producers, samples taken by the Department, and manufacturer’s 

certified mill analysis. The test results shall meet the specification limits of the ASTM or 

AASHTO designation for the size, grade and any additional requirements. The manufacturer’s 

certified mill analysis for each heat, size, and grade per shipment of reinforcing steel shall be 

provided to the Engineer prior to use. 

   The Engineer will select samples representing each LOT of reinforcing 

steel. A sample is defined as the reinforcing steel and the certified mill analysis corresponding to 

the sample. A LOT is defined as the weight of all bars, regardless of size, grade or pay item in 

consecutive shipments of 100 tons or less. Samples shall be cut from bundled steel that is 

shipped to the jobsite. 

   Projects with less than two tons of bars do not require Department 

sampling. 

 931-1.2 Wire Reinforcement: 

  931-1.2.1 Carbon Steel Wire Reinforcement: Plain and deformed carbon steel 

wire reinforcement shall meet the requirements of ASTM A1064. Deformed carbon steel wire 

shall be Grade 75. 

  931-1.2.2 Stainless Steel Wire Reinforcement: Plain and deformed stainless 

steel wire reinforcement shall meet the requirements of ASTM A276, UNS S30400. 

  931-1.2.3 Acceptance of Wire Reinforcement: Acceptance of wire 

reinforcement shall be based on the manufacturer’s certified mill analysis certifying that the test 

results meet the specification limits of the ASTM designation for the sizes and any additional 
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requirements. Prior to use, submit to the Engineer the manufacturer’s certified mill analysis for 

each heat and size per shipment. 

 931-1.3 Carbon Steel Welded Wire Reinforcement: 

  931-1.3.1 Carbon Steel Welded Wire Reinforcement: Welded wire reinforcing 

steel shall meet the requirements of ASTM A1064. 

  931-1.3.2 Acceptance of Carbon Steel Welded Wire Reinforcement: 

Acceptance of welded wire reinforcement shall be based on the manufacturer’s certified mill 

analysis certifying that the test results meet the specification limits of the ASTM designation for 

the sizes and any additional requirements. Prior to use, submit to the Engineer the manufacturer’s 

certified mill analysis for each heat and size per shipment. 

 931-1.4 Couplers for Steel Bars: 

  931-1.4.1 Approved Product List (APL): The couplers used shall be a product 

included on the Department’s APL. 

   Manufacturers seeking approval of their product shall demonstrate the 

performance of their product in accordance with the requirements in 931-1.4.2 through 931-1.4.4 

as applicable and 931-1.4.5. 

  931-1.4.2 Couplers for Carbon Steel Bars: Couplers for use with carbon steel 

bars shall be fabricated from an alloy that is electrochemically compatible with bars that meet the 

requirements of 931-1.1.1. 

  931-1.4.3 Couplers for Stainless Steel Bars: Couplers for use with stainless steel 

bars shall be fabricated from an alloy that is electrochemically compatible with bars that meet the 

requirements of 931-1.1.2. 

  931-1.4.4 Couplers for Low-Carbon Chromium Steel Bars: Couplers for use 

with low-carbon chromium steel bars shall be fabricated from an alloy that is electrochemically 

compatible with bars that meet the requirements of 931-1.1.3. 

  931-1.4.5 Special Requirements: Couplers shall develop at least 125% of the 

specified yield strength of the bar being spliced. 

931-2 Metal Materials for Joints in Concrete Pavement. 

 931-2.1 Sheet Metal Bottom Strips: For concrete pavement using the special select soil 

base option, the sheet metal strip for protecting the bottom and side edges of transverse 

expansion joints shall be composed of galvanized sheet metal of 0.0157 inches minimum 

thickness and shall conform to the requirements of ASTM A653. 

The sheets shall be furnished in accordance with the dimensions shown in the Plans. They may 

be in one continuous piece, or spliced. When splicing is used the metal shall be lapped not less 

than 3 inches and securely fastened, by welding or otherwise, in such manner as to leave the 

spelter undamaged and produce a smooth sliding surface in contact with the pavement slab. The 

splices shall be spaced not less than 10 feet apart and not less than 5 feet from either end. The 

complete sheet shall not vary from a straight line by more than 1 inch from end to end. 

  The Contractor shall submit to the Engineer a certified mill analysis from the 

manufacturer of the sheet metal bottom strips including test results for thickness, dimension, 

grade, length, size, and spacing. Each certified mill analysis shall cover only one type of metal 

material for joints. 

 931-2.2 Bars and Chairs for Longitudinal Joints: Transverse reinforcing steel across 

the joint shall be deformed steel bars conforming to the requirements of 931-1.1 except that the 

bars may be any grade shown in ASTM A615. 
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  These bars, and the chairs to hold them in place, shall be of the type and spacing 

as indicated in the Plans. 

 931-2.3 Dowel Bars: Dowel bars shall be plain steel bars conforming to the requirements 

of ASTM A615 for any grade of steel shown. They shall be of the length, size and spacing as 

shown in the Plans. When coated dowel bars are specified, coat with epoxy meeting the 

requirements of ASTM A775 by a producer with Epoxy Coating Certification from the Concrete 

Reinforcing Steel Institute, or one coat of zinc-rich primer meeting the requirements of 

SSPC Paint 20. 

  The Contractor shall submit to the Engineer a certified test report from the 

manufacturer of the dowel bars confirming that the requirements of this Section are met. The 

certified test report shall conform to the requirements of Section 6 and include metallurgical mill 

analysis, grade, length and size. Each certification shall cover only one LOT for dowel bars. 

 931-2.4 Chairs and Metal Expansion Caps: The chairs and metal expansion caps shall 

be of an approved type as shown in the Plans. 

  Dowel bars for expansion joints shall have a metal cap on one end so placed to 

provide ample space for movement of the slab. Continuous sleeves covering one half of the 

length of the bar will not be permitted. Other fasteners may be approved. Dowel bars shall be 

coated with an approved material to break the bond. 

931-3 Metal Dowel Bar Assemblies for Joints in Concrete Pavement. 

 931-3.1 Approved Product List (APL): The dowel bar assembly used shall be a product 

included on the Department’s APL. 

  Manufacturers or distributors seeking approval of their material in accordance 

with this specification shall demonstrate the performance of their products in accordance with 

the requirements in 931-3.2 thru 931-3.6. 

 931-3.2 Rigidity: The dowel bars shall be supported by an approved welded assembly 

possessing sufficient rigidity to hold the dowel bars in position to such accuracy that error or 

deviation from its required position in any bar in the entire installation after the pavement has 

been finished shall be no greater than 1/2 inch. 

  The assembly shall have continuous parallel spacer bars and two continuous 

parallel bearing members of no less than 1/4 inch diameter wire. One spacer bar shall be located 

at or near each end of the dowel. Alternate ends of dowels shall be welded to a spacer bar in such 

a manner as to maintain the dowels parallel to each other and permit sliding movement in the 

joint. 

  The free ends of each dowel shall be retained securely in place by means of wire 

loops or metal tubes welded to the other spacer bar. An expansion cap shall be installed on one 

end of each bar if the dowels are being used in an expansion joint. 

  Suitable struts or ties shall be provided to hold the assembly in correct position 

during installation. 

  The assembly shall have an upright support welded to the spacer bar and 

continuous bearing member at the end of each dowel and a continuous bearing member. 

  If the upright support consists of a single vertical wire, the support shall be no less 

than 5/16 inch diameter wire. Otherwise, the support shall be no less than 1/4 inches in diameter. 

 931-3.3 Sand Plates: Sand plates, if required, shall be made from no less than 3/8 inch 

sheet steel. Each plate shall have no less than 0.1 square feet of bearing area. The plates shall be 

furnished in sufficient number to provide uniform support for the complete assembly. They may 
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be furnished separate from the assembly units or attached thereto by welding, suitable clips, or 

other approved means. 

 931-3.4 Welds: The welds of the assembly shall be made securely. A broken weld will 

be cause for rejection of the length of section of the assembly where it occurs. 

 931-3.5 Assembly Placement: When the dowel bar assembly is in place, it shall act as a 

rigid unit with each component part securely held in position relative to the other member of the 

assembly. 

  The entire assembly shall be held securely in place during placing, consolidating, 

and finishing the concrete by means of metal pins. Pins used on granular subbase or cold mixed 

bituminous stabilized subbase shall penetrate at least 12 inches below the dowel bar assembly. 

The pins shall be of no less than 1/4 inch diameter wire and shall be provided with a hook or arm 

welded to the pin in such a manner that it shall secure the assembly in place. 

  Nail securing systems may be used as an anchoring device on hot bituminous 

stabilized subbase. The nail shall be no less than 1/8 inch in diameter, no less than 2 inches in 

length and the nail head or attached washer shall be not less than 1/2 inch outside diameter. The 

nail shall be driven through both ends of a metal strap after it has been placed around one of the 

lower transverse bars on the dowel bar assembly. 

  At least eight pins or nails shall be used for each 12 foot section (a lane width) of 

assembly. Sand plates, if required, shall be drilled to receive the pins. 

  The Contractor shall provide the equipment and personnel necessary to verify 

dowel bar location after the concrete is placed and has received the initial screeding. 

 931-3.6 Materials: The wire for the welded assembly shall be in accordance with all 

applicable requirements of ASTM A1064. 

  After fabrication of dowel bar assemblies, apply coating in accordance with the 

requirements of 931-2.3. 

931-4 Wire for Site Cage Machines: 

 The wires for site cage machines shall meet the requirements of ASTM A1064 or 

ASTM A706. 
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SECTION 932 

NONMETALLIC ACCESSORY MATERIALS 

FOR CONCRETE PAVEMENT AND CONCRETE STRUCTURES 

932-1 Joint Materials. 

 932-1.1 Preformed Joint Filler for Pavement and Structures: Preformed joint filler 

shall meet the requirements of AASHTO M153, ASTM D8139, or AASHTO M213, or cellulose 

fiber types meeting all the requirements of AASHTO M213 (except for the asphalt content) is 

acceptable provided they contain minimums of 0.2% zinc borate as a preservative and 

1.5% waterproofing wax. For AASHTO M153, unless a particular type is specified, either 

Type I, Type II or Type III may be used. 

  Preformed joint fillers shall have a thickness equal to the width of the joint 

required, and shall be furnished in lengths equal to the widths of the slabs in which they are to be 

installed, except that strips which are of a length not less than the distance between longitudinal 

joints, or between longitudinal joint and edge, may be used if laced or clipped together in a 

manner approved by the Engineer. The depth and shape of the joint filler shall conform to the 

dimensions shown in the Plans. For doweled joints, proper provision shall be made for the 

installation of the dowels. 

  932-1.1.1 Certification: The Contractor shall submit to the Engineer a 

certification confirming that the preformed joint filler meets the requirements of this Section. 

The certification shall conform to the requirements of Section 6. 

 932-1.2 Joint Sealer for Pavement and Structures: 

  932-1.2.1 General: This Specification covers joint sealer intended for use in 

sealing joints in asphaltic concrete pavement and portland cement concrete pavement. These 

materials may also be used to seal joints in portland cement concrete bridges and other 

structures. 

  932-1.2.2 Material: The joint sealant shall be composed of a mixture of 

materials, typically but not limited to bituminous based, that will melt when heated for 

application and then solidify to form a resilient and adhesive compound capable of sealing joints 

in portland cement concrete and asphaltic concrete against the infiltration of moisture and 

foreign materials throughout normal pavement conditions and at ambient temperatures. The 

manufacturer shall have the option of formulating the material according to their Specifications. 

However, the requirements delineated in this Specification shall apply regardless of the type of 

formulation used. The material shall cure sufficiently to not flow from the joint or be picked up 

by vehicle tires after 3 hours at 77°F. The material shall be capable of a uniform application 

consistency suitable for filling joints without the inclusion of large air holes or discontinuities 

and without damage to the material. 

   Materials for pavement joints shall be tested according to ASTM D5329. 

   932-1.2.2.1 Physical Requirements of Joint Sealants for Portland 

Cement Concrete Only: 
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Table 932-1 

Parameter Limits 

Pour Point 
At least 20°F lower than the safe heating temperature as stated 

by the manufacturer. 

Cone-Penetration, Non-

immersed at 77°F, 150 g, 5 s 
Less than or equal to 90 mm 

Flow at 140°F, 5 h Less than or equal to 5.0 mm 

Bond, Non-immersed, 0°F for 

5 cycles* 

No cracking, separation, or opening that at any point is over 

1/4 inch deep, in the sealant or between the sealant and the 

substrate. 
*The depth of a crack, separation or opening shall be measured perpendicular to the side of the sealant showing the defect. At 

least two test samples in a group of three representing a given sample of sealant shall meet this requirement. 
 

   932-1.2.2.2 Physical Requirements of Joint Sealants for Portland 

Cement Concrete and/or Asphaltic Concrete: 

 

Table 932-2 

Parameters Limits 

Pour Point 
At least 20° lower than the safe heating temperature as stated by the 

manufacturer. 

Cone-Penetration, Non-

immersed at 77°F, 150 g, 5 s 
Less than or equal to 90 mm 

Flow at 140°F, 5 h Less than or equal to 3.0 mm 

Bond, Non-immersed, -20°F 

for 3 cycles, 50% extension* 

No cracking, separation, or opening that at any point is over 

1/4 inch deep, in the sealant or between the sealant and the 

substrate. 

Resilience at 77°F Recovery greater than or equal to 60% 

Asphaltic Concrete 

Compatibility at 140°F 

No failure in adhesion, formation of an oily exudates at the 

interface between the sealant and the asphaltic concrete, or 

softening or other deleterious effects on the asphaltic concrete or 

sealant. 
*The depth of a crack, separation or opening shall be measured perpendicular to the side of the sealant showing the defect. At 

least two test samples in a group of three representing a given sample of sealant shall meet this requirement. 
 

  932-1.2.3 Approved Product List (APL): The joint sealant materials used shall 

be one of the products listed on the Department’s APL. Manufacturers seeking evaluation of 

their products shall submit product datasheets, performance test reports from an independent 

laboratory showing the product meets the requirements of this section, and a APL application in 

accordance with Section 6. Information on the APL application must identify the sealant type. 

  932-1.2.4 Shipment: The material shall be delivered in containers plainly marked 

with the manufacturer’s name or trademark product name, LOT number and date of expiration. 

  932-1.2.5 Bond Breaker Rod: The bond breaker rod shall be a closed cell, 

expanded polyethylene foam rod of the size and dimensions shown in the Plans. It shall be 

compatible with the joint sealant and no bond or reaction shall occur between the rod and the 

sealant. 

   All bond breaker rods installed shall be covered by a sealant at the end of 

each work day. 
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   Bond breaker tape approved by the sealant manufacturer may be used in 

lieu of bond breaker rod when sealing random cracks. 

932-1.3 Low Modulus Silicone Sealant Materials: 

  932-1.3.1 Low Modulus Silicone Sealants: Silicone sealant shall be furnished in 

a one part or pre-measured two-part formulation meeting the requirements specified herein. 

   Acetic acid cure sealants are not acceptable. A primer as specified in 

932-1.4 for bonding sealant to concrete shall be used if required by the manufacturer. When a 

manufacturer’s product is tested and approved by the Department using a primer, primer will be 

required for project installation. 

   Do not use Low Modulus Silicone Sealants Types A, B or C for bridge 

expansion joints. 

   Silicones shall be identified in the following manner: 

    Type A - A low modulus, non-sag (non-self-leveling) silicone 

formulation, used in sealing horizontal and vertical joints in cement concrete pavements and 

bridges (i.e., concrete-concrete joints). Tooling is required. 

    Type B - A very low modulus, self-leveling silicone formulation, 

used in sealing horizontal joints (including joints on moderate slopes) in cement concrete 

pavements and bridges (i.e., concrete-concrete joints). Tooling is not normally required. 

    Type C - An ultra-low modulus, self-leveling silicone formulation, 

used in sealing horizontal joints (including joints on moderate slopes) in cement concrete 

pavements and bridges (i.e., concrete-concrete joints). It can also be used to seal the joints 

between cement concrete pavements and asphalt concrete shoulders (including asphalt-asphalt 

joints). Tooling is not normally required. 

    Type D - An ultra-low modulus, self-leveling silicone formulation, 

cold-applied, rapid-cure, used to seal expansion joints that experience both thermal and/or 

vertical movements. The material must cure by chemical reaction and not by evaporation of 

solvent or fluxing of harder particles. Tooling shall not be required. Use in accordance with 

Standard Plans, Index 458-110 for bridge deck expansion joints with backer rods or as shown in 

the Plans for other joints with or without backer rods. 

  932-1.3.2 Physical Requirements: 

 

Table 932-3 

Silicone 

Sealant 

Type 

Test Method Type A Type B Type C Type D 

Flow ASTM D5893 No Flow    

Slump 

(maximum) 
ASTM D2202 0.3 inches    

Extrusion 

rate 

(minimum) 

ASTM C1183, 

Procedure A 
20 ml/min 20 ml/min 20 ml/min 20 ml/min Red
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Table 932-3 

Silicone 

Sealant 

Type 

Test Method Type A Type B Type C Type D 

Tack-free 

time at 77 ± 

3ºF and 45 

to 55% 

Relative 

Humidity 

ASTM C679 
90 minutes 

maximum 

180 minutes, 

maximum 

180 minutes, 

maximum 

20 – 60 

minutes 

Specific 

gravity 

ASTM D792, 

Method A 
1.1 to 1.515 1.10 to 1.40 1.1 to 1.5 1.26 to 1.34 

Durometer 

hardness, 

Shore A 

(Cured 

seven days 

at 77 ± 3ºF 

and 50 ± 

5% Relative 

Humidity) 

ASTM D2240 10-25    

Durometer 

hardness, 

Shore 00 

(Cured 21 

days at 77 ± 

3ºF and 50 

± 5% 

Relative 

Humidity) 

ASTM D2240  40-80 20-80  

Tensile 

stress 

(maximum) 

at 150% 

elongation 

ASTM D412 (Die C) 45 psi 40 psi 15 psi  

Elongation 

(Cured 

seven days 

at 77 ± 3ºF 

and 50 ± 

5% Relative 

Humidity) 

ASTM D412 (Die C) 
800% 

minimum 
  

600% 

minimum Red
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Table 932-3 

Silicone 

Sealant 

Type 

Test Method Type A Type B Type C Type D 

Elongation 

(Cured 21 

days at 77 ± 

3ºF and 50 

± 5% 

Relative 

Humidity) 

ASTM D412 (Die C)  
800% 

minimum 

800% 

minimum 
 

Ozone and 

Ultraviolet 

Resistance 

ASTM C793 
No chalking, cracking or bond loss after 5,000 hours, 

minimum. 

Bond to 

cement 

mortar 

briquets 

(primed if 

required) 

(Cured 

seven days 

at 77 ± 3ºF 

and 50 ± 

5% Relative 

Humidity) 

AASHTO T132 
50 psi 

minimum 
   

Bond to 

cement 

mortar 

briquets 

(Cured 21 

days at 77 ± 

3ºF and 50 

± 5% 

Relative 

Humidity) 

AASHTO T132  
40 psi 

minimum 

35 psi 

minimum  
 

Movement 

Capability 
ASTM C719 

No adhesive or cohesive failure and 

adhesion, 10 cycles at -50 to +100% 

No adhesive 

or cohesive 

failure and 

adhesion, 

10 cycles at 

+100/-50 % 

 

   Portland Cement Mortar: Briquets shall be molded and cured 28 days 

minimum in accordance with AASHTO T132. Saw cut cured briquets in half, clean, and dry at 
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230°, plus or minus 5ºF. Bond the two halves together with a thin section of sealant. After cure 

of sealant, briquets shall be tested in accordance with AASHTO T132. 

  932-1.3.3 Field Cure: Six-inch samples of the sealant shall be taken by the 

Engineer from the joint at the end of a two week curing period and tested for durometer hardness 

(by FM ANSI/ASTM D2240), except that the requirements of a 1 inch sample width shall not 

apply. A minimum hardness of 7.0 is required as evidence of adequate cure. 

  932-1.3.4 Approved Product List: The low modulus silicone sealant used shall 

be one of the products listed on the APL. Manufacturers seeking evaluation of their products 

shall submit product datasheets, performance test reports from an independent laboratory 

showing the product meets the requirements of this Section, an infrared identification curve (2.5 

to 15 μm) and an APL application in accordance with Section 6. Information on the APL 

application must identify the sealant type. 

  932-1.3.5 Shipment: The material shall be delivered in containers plainly marked 

with the manufacturer’s name or trademark product name, LOT number and date of expiration. 

  932-1.3.6 Primer: When required by the manufacturer’s product, a primer shall 

be used. 

   The manufacturer shall perform quality control tests on each LOT of 

sealant primer material furnished to each project and submit a certified report that each LOT of 

primer material furnished to a project meets the company’s specifications for that product and 

the primer is suitable for its intended use. 

   Sealant primer material shall be delivered in containers plainly marked 

with the manufacturer’s name or trademark and product name, LOT number and date of 

expiration. 

  932-1.3.7 Backer Rod and Tape Bond Breakers: Backer rods and tape shall be 

compatible with the joint sealant and approved by the sealant manufacturer. No bond or reaction 

shall occur between the rod and the sealant. 

  932-1.3.8 Installation: Installation, material selection, joint dimensions, bond 

breaker suitability (by type and project) shall be in agreement with the requirements of Standard 

Plans, Indexes 350-001 and 458-110. Any modifications or exceptions to these requirements 

shall be shown in the Plans. 

   For new construction projects or general use where the joints to be sealed 

have uniform width, a closed cell, expanded polyethylene foam backer rod bond breaker shall be 

required. For rehabilitation projects and similar joint seals where the joints to be sealed have 

irregular width, an open cell, expanded polyethylene foam backer rod bond breaker with an 

impervious skin shall be required. 

   The backer rod shall be compatible with the joint sealant. No bond or 

reaction shall occur between the rod and the sealant. 

   Tape bond breaker approved by the sealant manufacturer may be used in 

lieu of backer rod bond breaker when sealing joints and/or random cracks, as required. 

   Type D Silicone sealant shall be placed when the ambient temperature is 

rising and is between 55°F and 85°F and the temperature is expected to rise for the next three 

hours minimum to provide to adequate joint opening and compression of the sealant during 

curing. 

   All installed bond breakers shall be covered by sealant at the end of each 

work day. 
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   A tolerance in cross-sectional height at midpoint of minus 1/16 inches to 

plus 3/16 inches will be allowed to the nominal values shown for each joint width on the plan 

sheet. The Engineer shall check one joint for each 1,000 feet of roadway by cutting out 

specimens. If the cross section of the cut specimen is out of the allowable range, additional 

specimens shall be taken as follows: 

   One joint every 100 feet of pavement, not to exceed 500 feet. 

   If the average of the specimens is out of tolerance, the Contractor shall 

remove and replace the entire 500 foot section at no additional expense to the Department. 

   Installation tolerance shall be verified at 1,000 foot intervals. 

 932-1.4 Pre-cured Silicone Sealant: 

  932-1.4.1 General: Pre-cured silicone sealants are intended for sealing vertical 

joints on concrete surfaces. Type V1 sealant is intended for contraction joints or joints with 

movements less than 1/4 inches. Type V2 sealant is intended for expansion joints not exceeding 

200% of the nominal joint opening. Type V2 sealant may be substituted for Type V1 sealant. 

The joint sealant must be listed on the APL. 

  932-1.4.2 Physical Requirements: Sealant material shall be a nominal 

1/16 inches thick, available in standard widths from 1 inch to 6 inches, colored to match the 

finish surface coating of the concrete, and meet the following minimum testing requirements: 

 

Table 932-4 

TEST PROPERTY DESCRIPTION TEST METHOD TYPE V1 TYPE V2 

Minimum Movement, 

Cohesion/Adhesion 
ASTM C1523 100% 200% 

Dry/Room Temperature Loss of 

Adhesion/Cohesion 
ASTM C1523 None None 

Water Immersion Loss of 

Adhesion/Cohesion 
ASTM C1523 None None 

Frozen Loss of Adhesion/Cohesion ASTM C1523 None None 

Heat Loss of Adhesion/Cohesion ASTM C1523 None None 

Artificial Weathering Loss of 

Adhesion/Cohesion 
ASTM C1523 None None 

Tear Propagation ASTM C1523 

NT or PT (No 

Tear or 

Partial/Knotty 

Tear) 

NT or PT 

(No Tear or 

Partial/Knotty 

Tear) 

Ultimate Elongation ASTM D412 250% 500% 

 

  932-1.4.3 Approved Product List: The pre-cured silicone sealant used shall be 

one of the products listed on the APL. Manufacturers seeking evaluation of their product shall 

submit an application in accordance with Section 6. Applications must include test results, an 

infrared identification curve (2.5 to 15 µm), and a product data sheet with the recommended 

adhesive and installation requirements. 
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 932-1.5 Compression Seals and Adhesive Lubricant 

  932-1.5.1 Preformed Elastomeric Compression Seals: Preformed Elastomeric 

Compression Seals shall meet the requirements of ASTM D2628 except that immersion oil 

IRM 903 may be substituted for Oil No. 3 in the Oil Swell test procedure. 

  932-1.5.2 Compression Seal Adhesive Lubricant: Compression seal adhesive 

lubricant shall meet the requirements of ASTM D4070. The material shall be fluid from 5°F to 

120°F (-15°C to 49°C). 

  932-1.5.3 Certification: The manufacturer shall submit a certified test report for 

each lot of material furnished to each project along with a statement certifying that the material 

conforms to this specification and identifying the project number and manufacturer’s lot number. 

  932-1.5.4 Verification Samples: Provide verification samples in accordance with 

Section 6. 

932-2 Structure Bearing Pads. 

 932-2.1 General: Furnish elastomeric structure bearing pads as shown in the Contract 

Documents. Elastomeric bearings as defined herein shall include plain pads (elastomer only) and 

laminated bearings with steel or fabric laminates. Flash tolerance, finish and appearance of 

bearings shall meet the requirements of the latest edition of the Rubber Handbook as published 

by the Rubber Manufacturer’s Association, Inc. RMA-F3-T.063 for molded bearings, and RMA-

F2 for extruded bearings. 

 932-2.2 Materials: Use elastomer that is Grade 2 or higher, as defined in the AASHTO 

LRFD Bridge Design Specifications, crystallization resistant, 100% virgin polychloroprene 

(neoprene). Use only new materials; reclaimed material is not allowed in the finished product. 

No wax, anti-ozonants, or other foreign material may accumulate or be applied to the surfaces of 

the bearing. The steel layers of the laminated pads shall utilize 10 gauge steel sheet 

(0.1345 inches thick). The steel utilized for the steel layers and for external load bearing plates 

(if specified) shall meet the requirements of ASTM A36 or ASTM A1011 Grade 36 Type I steel 

sheet. External load bearing plates shall be finished or machined flat to within 0.01 inches. The 

bottom surfaces of external load plates (masonry plates) designed to rest on bearing pads shall 

not exceed an out of flatness value of 0.0625 inches. External load bearing plates shall be 

protected from rust until all exposed surfaces can be field painted. Any rust inhibitor shall be 

removed from all surfaces prior to welding. 

 932-2.3 Sampling: A sampling LOT shall consist of a maximum of 100 bearing pads of a 

single type of bearing (plain, steel laminates, fabric laminates), of the same design, materials, 

thickness, and manufacturer, referred to here as “like pads”, delivered to the project site or to an 

offsite storage facility within the State of Florida in reasonable proximity to the project site as 

determined by the Engineer. Organize stockpiled pads into groups of like pads by LOT so that 

they can be readily identified and sampled by the Engineer. 

  932-2.3.1 Ancillary Structure Pads: Sampling is not required and acceptance is 

by certification. 

  932-2.3.2 Bridge Structure Pads: When the total number of like pads, as defined 

in 932-2, consists of a LOT of 10 or less, sampling is not required and acceptance is by 

certification. Submit to the Engineer a certification conforming to the requirements of Section 6 

stating that the structure bearing pads meet the requirements of this Section. 

   For LOT sizes of like pads that exceed 10, two bridge bearing pads per 

LOT will be selected by the Engineer, one for testing and one for verification in the event of a 

failing test result. LOTs will be sampled only after all like pads in the LOT are at the project site 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

or in an offsite storage facility. Samples shall consist of complete pads as detailed in the Plans. 

Furnish additional complete bridge bearing pads to replace those selected for testing. Bridge 

bearing pads shall be available for sampling a minimum of three weeks prior to their installation. 

Submit Tthe sample bridge bearing pads will be submitted by the to a Department approved 

independent laboratory for testing. Shipping and testing will be at the Contractor’s expense 

 932-2.4 Dimensional Tolerances: Fabricate elastomeric bearings within the dimensional 

tolerances specified below or as designated in the Plans. If any of the dimensions are outside the 

limits specified, the bearing pad shall be rejected. 

 

Table 932-5 

Measurement Tolerance (inches) 

1. Overall vertical dimensions 
Design thickness ≤1.25 inches -0, +0.125 

Design thickness 1.25 inches -0, +0.25 

2. Overall horizontal dimensions 
measurements ≤36 inches -0, +0.25 

measurements 36 inches -0, +0.50 

3. Thickness of individual layers of elastomer (laminated bearings only) at 

any point within the bearing 
±0.125 

4. Variation from a plane parallel to the 

theoretical surface (as determined by 

measurements at the edge of the 

bearings) 

Top (slope relative to bottom) ≤0.005 radians 

Sides 0.25 

5. Position of exposed connection members ±0.125 

6. Edge cover of embedded laminates of connection members -0, +0.125 

7. Position and size of holes, slots, or inserts ±0.125 
Note: If the variation in thickness of individual layers of elastomer is greater than that allowed in the tolerance for Measurement 

(3) (±0.125 in.), use the following equation to determine compliance: 7.5θ + v/hr <0.35 provided θ ≤ 0.02 where θ (radians) and 

v (in) are absolute values of steel laminate rotation and vertical displacement. If the specified layer elastomeric layer thickness is 

hr, the bearing length is L, and H1 and H2 are the measured maximum and minimum thicknesses at the edges of the layer, then 

v=|hr-1/2(H1+H2)| and θ=|(H1-H2)/2L| for interior layers and θ=|(H1-H2)/L| for top and bottom layers provided that the minimum 

elastomer layer thickness H2≥0.2 in. 

 

 932-2.5 Ancillary Structures - Plain, Fiber Reinforced, or Fabric Laminated 

Bearing Pads: 

  932-2.5.1 Plain Pads: Plain pads shall be either molded, extruded, or vulcanized 

in large sheets and cut to size. Cutting shall not heat the material and shall produce a smooth 

finish conforming to ANSI B46.1, 6.3 µm (0.248 mils). Plain pads shall be molded or extruded 

to the finished thickness. Plying pads of lesser thickness together shall not be permitted. External 

load plates, when used, shall be protected from rusting and shall be hot bonded by vulcanization 

during the primary molding process. The finished pads shall withstand a minimum uniform 

compressive load of 1200 psi when tested in accordance with FM 5-598. 

  932-2.5.2 Fiber Reinforced or Fabric Laminated Pads: Fiber reinforced pads 

shall be constructed with a homogeneous blend of elastomer and random-oriented high strength 

synthetic fiber cords. Bearing pads may be molded and vulcanized in large sheets and cut to size. 

Cutting shall be performed so as to prevent heating and must produce a smooth finish 

conforming to ANSI B46.1. 

   Fabric laminated bearings shall be constructed of multiple layers of fabric 

and elastomer. The fabric shall be composed of 8 ounce cotton duck and the pads manufactured 
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in accordance with Military Specification MIL-C-882. Ensure the fabric is free of folds or ripples 

and parallel to the top and bottom surfaces. 

   Fiber reinforced and fabric pads shall withstand a minimum uniform 

compressive load of 2,400 psi when tested in accordance with FM 5-598. 

  932-2.5.3 Certification: The Contractor shall submit to the Engineer a 

certification conforming to the requirements of Section 6 stating that the ancillary structure pads 

meet the requirements of this Section and the physical and heat resistance properties of Section 6 

of FM 5-598. For bearing pads to be used under metal railings, submit certification indicating 

compliance with either, ASTM D2000 M1 BC (suffix grade 1 - basic requirements, type B, 

class C) or the physical and heat resistance properties of FM 5-598. 

 932-2.6 Bridge Structures - Elastomeric Bearing Pads: Bearings with steel laminates 

shall be cast as a unit in a mold and bonded and vulcanized under heat and pressure. Bearings 

with steel laminates which are designed to act as a single unit with a given shape factor must be 

manufactured as a single unit. The mold shall have a standard shop practice mold finish. The 

internal steel laminates shall be blast cleaned to a cleanliness that conforms to SSPC-SP6 at the 

time of bonding. Plates shall be free of sharp edges and burrs and shall have a minimum edge 

cover of 0.25 inches. External load plates (sole plates) shall be hot bonded to the bearing during 

vulcanization. 

  Edges of the embedded steel laminates, including the laminate restraining devices 

and around holes and slots shall be covered with not less than 3/16 inches of elastomer or the 

minimum edge cover specified in the Plans. All exposed laminations or imperfections that result 

in less than the specified elastomer cover of any surface of the steel laminations shall be repaired 

by the manufacturer at the point of manufacture. The repair shall consist of sealing the 

imperfections flush on the finished pads with a bonded vulcanized patch material compatible 

with the elastomeric bearing pad. Repairs employing caulking type material or repairing the 

bearings in the field will not be permitted. 

  932-2.6.1 Testing: Test bridge bearing pads in accordance with FM 5-598. 

Laminated bridge bearings must meet a minimum compressive load of 2,400 psi and non-

laminated (plain) pads must meet a minimum compressive load of 1,200 psi. If any properties are 

identified as noncompliant with the criteria specified, the bearing shall be rejected and the 

verification sample tested. If the verification sample test results are also noncompliant, the LOT 

shall be rejected. A list of approved testing laboratories can be found on the Department’s 

website. The URL for obtaining this information, if available, is: https://mac.fdot.gov/reports. 

  932-2.6.2 Marking: Each elastomeric bearing pad shall be permanently marked. 

The marking shall consist of the order number, LOT number, pad identification number, 

elastomer type, and shear modulus or hardness (when shear modulus is not specified). Where 

possible, the marking shall be on a face of the bridge bearing pad that will be visible after 

erection of the structure. 

  932-2.6.3 Certified Test Results: For bridge bearing pads, the Contractor shall 

submit to the Engineer complete certified test results from the independent laboratory for all tests 

specified, properly identified by LOT and project number. 

  932-2.6.4 Certification: The Contractor shall submit to the Engineer a 

certification conforming to the requirements of Section 6 stating that the bearing pads, (plain, 

fiber reinforced or elastomeric) meet the requirements of this Section. The certification shall 

designate the bearings in each LOT and state that each of the bearings in the LOT was 
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manufactured in a reasonably continuous manner from the same batch of elastomer and cured 

under the same conditions. 

932-3 Fiber Reinforced Polymer (FRP) Reinforcing Bars. 

 932-3.1 General: Obtain FRP reinforcing bars from producers currently on the 

Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 

requirements of Section 105. 

  Use only solid, round, thermoset basalt fiber reinforced polymer (BFRP), glass 

fiber reinforced polymer (GFRP) or carbon fiber reinforced polymer (CFRP) reinforcing bars. 

Bars shall be manufactured using pultrusion, variations of pultrusion, or other suitable processes 

noted in the producer’s Quality Control Plan, subject to the approval of the State Materials 

Office (SMO). For BFRP and CFRP bars only vinyl ester or epoxy resin systems are permitted. 

For GFRP, use only bars manufactured using vinyl ester resin systems and glass fibers classified 

as E-CR or R that meet the requirements of ASTM D578. 

 932-3.2 Bar Sizes and Loads: The sizes and loads of FRP reinforcing bars shall meet the 

requirements in Table 3932-16. The measured cross-sectional area, including any bond 

enhancing surface treatments, shall be determined according to Table 3932-27.  

 

Table 3932-16 

Sizes and Tensile Loads of FRP Reinforcing Bars 

Bar Size 

Designation 

Nominal 

Bar 

Diameter 

(in) 

Nominal 

Cross 

Sectional 

Area 

(in2) 

 

Measured Cross-Sectional Area 

(in2) 

 

Minimum Guaranteed 

Tensile Load 

(kips) 

Minimum Maximum 

BFRP and 

GFRP 

Bars 

CFRP Bars 

2 0.250 0.049 0.046 0.085 6.1 10.3 

3 0.375 0.11 0.104 0.161 13.2 20.9 

4 0.500 0.20 0.185 0.263 21.6 33.3 

5 0.625 0.31 0.288 0.388 29.1 49.1 

6 0.750 0.44 0.415 0.539 40.9 70.7 

7 0.875 0.60 0.565 0.713 54.1 - 

8 1.000 0.79 0.738 0.913 66.8 - 

9 1.128 1.00 0.934 1.137 82.0 - 

10 1.270 1.27 1.154 1.385 98.2 - 

 

 932-3.3 Material Requirements: Producers shall submit to the State Materials Office 

(SMO), a test report of the physical and mechanical property requirements in Table 3932-2 7 and 

Table 3932-3 8 as applicable for the types and sizes of FRP reinforcing produced. Qualification 

testing shall be conducted by an independent laboratory approved by the Department for 

performing the FRP test methods. 

  Three production LOTS shall be randomly sampled at the production facility by a 

designee of the SMO. The minimum number of specimens per production LOT shall be as 

indicated in Table 3932-2 7 and Table 3932-38. The coefficient of variation (COV) for each test 

result shall be less than 6%. Outliers shall be subject to further investigation per ASTM E178. If 
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the COV exceeds 6%, the number of test specimens per production LOT may be doubled, a 

maximum of two times, to meet the COV requirement. Otherwise, the results shall be rejected. A 

production LOT is defined as a LOT of FRP reinforcing produced from start to finish with the 

same constituent materials used in the same proportions without changing any production 

parameter, such as cure temperature or line speed. 
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Table 3932-27 

Physical and Mechanical Property Requirements for Straight FRP Reinforcing Bars 

Property Test Method Requirement 
Specimens 

per LOT 

Fiber Mass Fraction 

ASTM D2584 

or 

ASTM D3171 

≥70% 5n 

Short-Term Moisture 

Absorption 

ASTM D570, Procedure 7.1; 

24 hours immersion at 122°F 
≤0.25% 5m 

Long-Term Moisture 

Absorption 

ASTM D570, Procedure 7.4; 

immersion to full saturation at 122°F 
≤1.0% 5m 

Glass Transition 

Temperature (Tg) 

ASTM D7028 (DMA) 

or 

ASTM E1356 (DSC; Tm)/ASTM 

D3418 (DSC; Tmg) 

≥230°F 

 

≥212°F 

3m 

Total Enthalpy of 

Polymerization 

(Resin) 

ASTM E2160 

Identify the resin system 

used for each bar size 

and report the average 

value of three replicates 

for each system 

-- 

Degree of Cure ASTM E2160 
≥95% of Total 

polymerization enthalpy 
3n 

Measured Cross-

Sectional Area 

ASTM D7205 

Within the range listed 

in Table 3932-16 

10n 

Guaranteed Tensile 

Loada 

≥ Value listed in 

Table 3932-16 

Tensile Modulus 

≥6,500 ksi for BFRP and 

GFRP 

≥18,000 ksi for CRFP 

Alkali Resistance 

with Load 

ASTM D7705; Procedure B, set 

sustained load to 30% of value in 

Table 3932-16; 3 months test 

duration, followed by tensile strength 

per ASTM D7205 

≥ 70% Tensile strength 

retention 
5m 

Transverse Shear 

Strength 
ASTM D7617 >22 ksi 5n 

Horizontal Shear 

Strengthp 

 

ASTM D4475 >5.5 ksi 5n 

Bond Strength to 

Concrete, Block 

Pull-Out 

ACI 440.3R, Method B.3 

or ASTM D7913 
>1.1 ksi 5m 

a – Guaranteed tensile load shall be equal to the average test result from all three lots minus three standard deviations. 

n – Tests shall be conducted for all bar sizes produced. 

m – Tests shall be conducted for the smallest, median, and largest bar size produced.  

p – Only required for BFRP bars. 
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  932-3.3.1 Additional Requirements for Bent FRP Bars: For all bars produced 

by bending straight solid FRP bars before the resin is fully cured, the minimum inside bend 

radius shall be at least three times the nominal diameters for bar sizes 2 through 8; and four times 

the nominal diameters for sizes 9 and 10. 

   The straight portion of a bent FRP reinforcing bar shall be extracted with 

sufficient length for tensile testing according to Table 3932-38. When the bent shape does not 

allow for the tensile testing of one of its straight portions, test specimens produced at the same 

time during the same production LOT shall be used. 
 

Table 3932-38 

Physical and Mechanical Property Requirements for Bent FRP Reinforcing Bars 

Property Test Method Requirement 
Specimens 

per LOT 

Fiber Mass Fraction –  

Bent Portionb 

ASTM D2584 

or 

ASTM D3171 

≥70% 5m 

Short-Term Moisture 

Absorption –  

Bent Portionb 

ASTM D570, Procedure 

7.1; 

24 hours immersion at 

122°F 

≤0.25% 5m 

Long-Term Moisture 

Absorption –  

Bent Portionb 

ASTM D570, Procedure 

7.4; 

immersion to full 

saturation at 122°F 

≤1.0% 5m 

Glass Transition 

Temperature –  

Bent Portionb 

ASTM E1356 (DSC; Tm) 

/ASTM D3418 

(DSC; Tmg) 

≥212°F 3m 

Degree of Cure –  

Bent Portionb 
ASTM E2160 

≥95% of Total 

polymerization enthalpy 
3m 

Measured Cross-Sectional 

Area –  

Straight Portion 

ASTM D7205 

Within the range listed in 

Table 3932-16 

5m Guaranteed Tensile Loada – 

Straight Portion 

≥ Value listed in 

Table 3932-16 

Tensile Modulus –  

Straight Portion 

≥6,500 ksi for BFRP and 

GFRP 

≥18,000 ksi for CRFP 

Alkali Resistance without 

Load –  

Straight Portion 

ASTM D7705; 3 months 

test duration, followed by 

tensile strength per 

ASTM D7205 

≥ 80% Tensile strength 

retention 
5m 

Strength of 90° Bends 
ACI 440.3, Method B.5 

or ASTM D7914 

> 60% Guaranteed tensile 

load listed in Table 3932-16 
5m 

Transverse Shear Strength 

– Straight Portion 
ASTM D7617 >22 ksi 5m 
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Table 3932-38 

Physical and Mechanical Property Requirements for Bent FRP Reinforcing Bars 

Property Test Method Requirement 
Specimens 

per LOT 

Horizontal Shear Strengthp ASTM D4475 >5.5 ksi 5m 

a – Guaranteed tensile load shall be equal to the average test result from all three lots minus three standard deviations. 

b – Bent portion specimens shall be extracted from a central location within a 90° bend. 

m – Tests shall be conducted for the smallest, median, and largest bent bar size produced.  

p – Only required for BFRP bars. 

 

 932-3.4 Material Acceptance: Submit to the Engineer a certificate of analysis for each 

production LOT from the producer of the FRP reinforcing bars, confirming compliance with the 

requirements of this Section.  

  932-3.4.1 Sampling: The Engineer will select a minimum of six straight bars with 

minimum lengths of 7 feet each and a minimum of five bent bars from each shipment, 

representing a random production LOT, per bar size of FRP reinforcing for testing in accordance 

with Table 3932-49. Testing shall be conducted, at the Contractor’s expense, by a Department 

approved independent laboratory. Each test shall be replicated a minimum of three times per 

sample. Submit the test results to the Engineer for review and approval prior to installation. 

Testing will not be required for bars to be used solely as reinforcement for sheet pile bulkheads, 

but LOT samples will still be selected and retained by the Engineer until final acceptance of the 

work. 
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Table 3932-49 

Testing Requirements for Project Material Acceptance of FRP Reinforcing Bars 

Property Test Method Requirement 

Test Required 

for Straight 

Bar 

Test Required 

for Bent Bar 

Fiber Mass 

Fraction 

ASTM D2584 

or 

ASTM D3171 

≥70% Yes 
Yes – bent 

portionb 

Short-Term 

Moisture 

Absorption 

ASTM D570, 

Procedure 7.1; 24 

hours immersion at 

122°F 

≤0.25% Yes 
Yes – bent 

portionb 

Glass Transition 

Temperature 

ASTM D7028 

(DMA) 

or 

ASTM E1356 

(DSC; Tm)/ 

ASTM D3418 

(DSC; Tmg) 

≥230°F 

 

≥212°F 

Yes 
Yes – bent 

portionb 

Degree of Cure ASTM E2160 
≥95% of Total 

polymerization enthalpy 
Yes 

Yes – bent 

portionb 

Measured Cross- 

sectional Area 

 

ASTM D7205 

Within the range listed in 

Table 3932-16 
Yes 

Yes – straight 

portion 

Guaranteed Tensile 

Loada 

≥ Value listed in 

Table 3932-16 
Yes No 

Tensile Modulus 

≥6,500 ksi for BFRP and 

GFRP 

≥18,000 ksi for CFRP 

Yes No 

a – Guaranteed tensile load shall be equal to the average test result from all three lots minus three standard deviations. 

b – Bent portion specimens shall be extracted from a central location within a 90° bend. 
 

932-4 FRP Spirals for Concrete Piling. 

 FRP Spirals for reinforcing in concrete piling shall be CFRP conforming to the 

requirements of Section 933. 
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SECTION 933 

PRESTRESSING STRAND AND BAR 

933-1 Strands for Prestressing. 

 933-1.1 Carbon Steel Strands for Prestressing: The steel strands for prestressing 

concrete members shall be Grade 270, low-relaxation seven wire strand and shall conform to the 

requirements of ASTM A416. 

 933-1.2 Stainless-Steel Strands for Prestressing: The stainless-steel strands for 

prestressing concrete members shall be a high strength stainless-steel (HSSS) conforming to the 

chemical requirements of ASTM A276, UNS S31803 or S32205 (Type 2205). The mechanical 

and dimensional requirements shall follow the requirements of ASTM A416 except as modified 

by this Section. The breaking strength shall conform to the requirements of Table 9331-1. The 

minimum yield strength shall be 85% of the breaking strength listed in Table 9331-1. The total 

elongation under load shall not be less than 1.4%. Stainless-steel strand shall conform to a size 

tolerance of +0.026 in., -0.006 in. from the nominal diameter measured across the crowns of the 

wires. 

 

Table 9331-1 

Breaking Strength Requirements of Stainless-Steel Strand 

Nominal Diameter 

(in) 

Nominal Cross 

Sectional Area (in2) 

Minimum Breaking 

Strength 

(kips) 

Nominal Ultimate 

Tensile Stress (ksi) 

0.52 0.167 40.1 240 

0.62 0.231 55.4 240 

 

 933-1.3 Carbon-Fiber-Reinforced Polymer (CFRP) Strands for Prestressing: Obtain 

CFRP prestressing strands from producers currently on the Department’s Production Facility 

Listing. Producers seeking inclusion on the list shall meet the requirements of Section 105. 

CFRP strand shall meet the requirements of this Section. 

 

Table 9331-2 

Typical Sizes and Loads of CFRP Prestressing Strands and Bars 

Type 
Nominal 

Diameter (in) 

Nominal Cross 

Sectional Area 

(in2) 

Nominal 

Ultimate Load 

(Pu) (kips) 

Nominal 

Ultimate Tensile 

Stress 

(ksi) 

Single Strand - 5.0mm Ø 0.20 0.025 9.1 364 

7-strand - 7.9mm Ø 0.31 0.048 17.8 370 

7-strand - 10.8mm Ø 0.43 0.090 33.1 367 

Single Strand (Bar) - 9.5mm 

Ø 
0.38 0.110 35.0 318 

7-strand - 12.5mm Ø 0.49 0.117 43.3 370 

Single Strand (Bar) - 12.7mm 

Ø 
0.50 0.196 59.0 301 

7-strand - 15.2mm Ø 0.60 0.179 66.2 369 

7-strand - 17.2mm Ø 0.68 0.234 86.6 37038 
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933-2 Steel Bars for Prestressing. 

 The steel bars for prestressing concrete members shall conform to the requirements of 

ASTM A722, Type II. 

933-3 Steel Parallel Wire Assemblies for Prestressing. 

 The wire assemblies for prestressing concrete members shall consist of parallel wires of 

the number and size shown in the Plans and shall conform to the requirements of ASTM A421. 

933-4 Anchorages for Prestressing. 

 933-4.1 For Strands and Bars: 

  933-4.1.1 Steel Strands and Bars: Meet the requirements of Section 960. 

  933-4.1.2 Carbon Fiber Reinforced Polymer (CFRP) Strands: Meet the 

requirements of ACI 440.3R, B.10 – Test method for performance of anchorages of FRP bars. 

 933-4.2 For Steel Parallel Wire Assemblies: Anchorage for parallel wire assemblies 

may be provided by Type BA (Button Anchorages) cold-end deformation of the wires bearing 

against suitable anchorage plates, or by Type WA (Wedge-type Anchorages) without cold end 

deformations, of the sandwich-plate or conical type. The anchorage device shall be capable of 

developing at least 90% of the specified ultimate strength of the total number of wires anchored. 

  Conical type anchorages shall be embedded within the ends of the concrete 

members unless otherwise specified. Anchorages shall generally bear against embedded grids of 

reinforcing steel of approved type. 

  Alternate type anchorages will be considered if proposed by the Contractor. Any 

alternate anchorage will be required to develop the full specified ultimate strength for bars or at 

least 90% of the specified ultimate strength for parallel wire assemblies. 

933-5 Required Tests for Prestressing Strand and Bar. 

 933-5.1 General: Tests shall be performed to determine the physical characteristics of 

prestressing reinforcement. For tests specified to be made by the producer, submit certified test 

results to the Engineer prior to use. 

 933-5.2 Strands: 

  933-5.2.1 Steel Strands: Acceptance of steel prestressing strands shall be based 

on samples taken by the Department and the producer’s certified mill analysis certifying that the 

test results meet the specification limits of ASTM, AASHTO, or FDOT as specifically 

designated. Prior to use, submit to the Engineer the producer’s certified mill analysis for each 

heat or production LOT per shipment of strand. 

   Certifications for steel prestressing strand shall contain, for each heat 

number or production LOT, all test results required by ASTM A416 and the modulus of 

elasticity expressed in psi or the stress-strain curve with units identified. 

   The Engineer will select samples and certified mill analysis representing 

each shipment at a frequency of one sample per producer, per size of strand, per shipment. 

  933-5.2.2 Carbon-Fiber-Reinforced Polymer (CFRP) Strands: Producers shall 

submit to the State Materials Office (SMO), a test report of the physical and mechanical property 

requirements in Table 9335-31. Qualification testing shall be conducted by an independent 

laboratory approved by the Department for performing the FRP test methods. Three production 

LOTS shall be randomly sampled at the production facility by a designee of the SMO. The 
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minimum number of specimens per production LOT shall be as indicated in Table 9335-31. The 

coefficient of variation (COV) for each test result shall be less than 6%. Outliers shall be subject 

to further investigation in accordance with ASTM E178. If the COV exceeds 6%, the number of 

test specimens per production LOT may be doubled a maximum of two times, to meet the COV 

requirement. Otherwise, the results shall be rejected. A production LOT is defined as a LOT of 

CFRP strand produced from start to finish with the same constituent materials used in the same 

proportions without changing any production parameter, such as cure temperature or line speed. 

 

Table 9335-31 

Physical and Mechanical Property Requirements for CFRP Prestressing Strands 

Property Test Method Requirement Specimens per LOT 

Fiber Mass 

Fraction 

ASTM D2584 

or 

ASTM D3171 

≥70% 10 

Short-Term 

Moisture 

Absorption 

ASTM D570, Procedure 7.1; 

 24 hours immersion at 

122°F 

≤0. 25% 10 

Long-Term 

Moisture 

Absorption 

ASTM D570, Procedure 7.4; 

 immersion to full saturation 

at 122°F 

≤1.0% 10 

Glass Transition 

Temperature (Tg) 

ASTM D7028 (DMA) 

or 

ASTM E1356 (DSC; 

Tm)/ASTM D3418 (DSC; 

Tmg) 

≥230°F 

 

≥212°F 

3 

Total Enthalpy of 

Polymerization 

(Resin) 

ASTM E2160 

Identify the resin 

system used for each 

bar size and report the 

average value of three 

replicates for each 

system  

 -  

Degree of Cure ASTM E2160 

≥95% of Total 

polymerization 

enthalpy 

3 

Measured Cross 

Sectional Area 

ASTM D7205 

Within -5% to +10% 

of nominal values 

listed in Table  9331-2 
10 

Ultimate Tensile 

Strength (UTS) 

≥ Value listed in 

Table  9331-2 

Tensile Modulus ≥18,000 ksi 

Alkali Resistance 

with Load 

ASTM D7705, 3 months test 

duration at 140 ± 5°F. Apply 

sustained tensile stress to 

induce 3000 micro-strain, 

followed by tensile test per 

ASTM D7205 

Tensile strength 

retention 

 ≥70% of UTS 

5 
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Table 9335-31 

Physical and Mechanical Property Requirements for CFRP Prestressing Strands 

Property Test Method Requirement Specimens per LOT 

Creep Rupture 

Strength 

ASTM D7337, 3 months test 

duration at laboratory 

conditions. Apply sustained 

tensile load equivalent to 

75% UTS, followed by 

tensile test per ASTM D7205 

Equivalent sustained 

load ≥75% UTS 

AND 

Tensile strength 

retention ≥90% UTS 

3 

 

   933-5.2.2.1 Material Acceptance: Submit to the Engineer a certificate of 

analysis for each production LOT from the producer of the CFRP strand, confirming compliance 

with the requirements of this Section.  

   933-5.2.2.2 Sampling: The Engineer will select a minimum total of 

42 feet from each shipment, representing a random production LOT, per size of CFRP strand for 

testing in accordance with Table 9335-42. The minimum discrete sample length shall be 7 feet. 

Testing shall be conducted, at the Contractor’s expense, by a Department approved independent 

laboratory. Each test shall be replicated a minimum of three times per sample. Submit the test 

results to the Engineer for review and approval prior to installation. 

 

Table 9335-42 

Testing requirements for Project Material Acceptance of CFRP Prestressing Strand 

Property Test Method Requirement 

Fiber Mass Fraction 

ASTM D2584 

or 

ASTM D3171 

≥70% 

Short-Term Moisture 

Absorption 

ASTM D570, Procedure 7.1; 

24 hours immersion at 122°F 
≤0.25% 

Glass Transition 

Temperature 

ASTM D7028 (DMA) 

or 

ASTM E1356 (DSC; 

Tm)/ASTM D3418 (DSC; Tmg) 

≥230°F 

 

≥212°F 

Degree of Cure ASTM E2160 ≥95% of Total polymerization enthalpy 

Actual Cross Sectional 

Area 

ASTM D7205 

Within -5% to +10% of nominal values 

listed in Table 9331-2 

Ultimate Tensile 

Strength 
≥ Value listed in Table 9331-2 

Tensile Modulus ≥18,000 ksi 

 

 933-5.3 Steel Bars: Acceptance of steel prestressing bar shall be based on samples taken 

by the Department and the producer’s certified mill analysis certifying that the test results meet 

specification limits of the ASTM or AASHTO as specifically designated. Prior to use, submit to 

the Engineer the producer’s certified mill analysis for each heat or production LOT and size per 

shipment of bars. Certifications of steel prestressing bar shall contain, for each heat number or 

production LOT, all test results required by ASTM A722 and the modulus of elasticity expressed 

in psi or the stress-strain curve with units identified. 
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  The Engineer will select samples and certified mill analysis representing each 

shipment at a frequency of one sample per heat or production LOT, per size of bar, per shipment. 

 933-5.4 Steel Wires: Acceptance of steel wires shall be based on the producer’s certified 

mill analysis of test results meeting the specification limits of the ASTM or AASHTO as 

specifically designated. Prior to use, submit to the Engineer the producer’s certified mill analysis 

for each heat or production LOT per shipment of wire. Certifications of steel prestressing wire 

shall contain, for each heat number or production LOT, all test results required by ASTM A421. 
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SECTION 934 

NON-SHRINK GROUT 

934-1 Scope. 

 This Section covers only prepackaged non-shrink cementitious grout for structural 

use. 

934-2 Type Permitted. 

 Only non-metallic formulations of grouts are allowed. Gas producing, metal 

oxidizing and expansive aggregate grouts are not allowed. 

934-3 Sampling and Testing Methods. 

 Perform concrete sampling and testing in accordance with the following methods: 

Making and Curing Concrete Test Specimens 

in the Laboratory ............................................... ASTM C192 

Time of Setting Concrete Mixtures by 

Penetration Resistance ...................................... ASTM C403 

Determining Low-Levels of Chloride in Concrete and 

Raw Materials ....................................................... FM 5-516 

Compressive Strength of Hydraulic Cement 

Mortars .............................................................. ASTM C109 

Flow of Grout for Preplaced Aggregate Concrete 

(Flow Cone Method) ......................................... ASTM C939 

Measuring Changes in Height of Cylindrical Specimens from 

Hydraulic Cement Grout ................................. ASTM C1090 

Expansion and Bleeding of Freshly Mixed Grout for Preplaced 

Aggregate Concrete in the Laboratory .............. ASTM C940 

934-4 Requirements. 

 When tested as provided in 934-3, the grout shall meet the following 

requirements: 

 

Table 934-1 

Property Test Value 

Compressive strength 

one day 2,500 psi minimum 

3 days 5,000 psi minimum 

Time of set, final 8 hours maximum 

Chloride Content 0.40lb/yd3 maximum 

Hardened Height Change at 1, 3, 14, 

and 28 Days 
0.0% to 0.3% 

Hardened Height Change at 1, 3, and 14 Days  Height Change @ 28 Days 

Expansion  2.0% @ 3 Hours 

Bleeding, Final 0.0% @ 3 Hours 
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934-5 Product Acceptance on the Project. 

 Non-shrink grout used shall be one of the products listed on the Department’s 

Approved Product List (APL). Manufacturers seeking evaluation of their product shall 

submit an application in accordance with Section 6. 

 Acceptance will be made in accordance with the products listed on the APL. 

934-6 Rejection. 

 Materials shall be rejected at the point of use if the materials are caked, lumpy, or 

show any signs of deterioration. Materials shall be rejected if the grout does not achieve 

the design fluidity or consistency when mixed according to the manufacturer’s 

recommendations. 

 All broken or open packages shall be rejected. 

934-7 Packaging. 

 Cementitious materials for grouts must be packaged in suitable moisture resistant 

containers and clearly labeled. Where applicable, manufacturers recommendations, 

limitations and cautions shall be clearly visible on each label. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

SECTION 937 

POST-INSTALLED ANCHOR SYSTEMS FOR 

STRUCTURAL APPLICATIONS IN CONCRETE ELEMENTS 

937-1 General. 

 Post-installed anchor systems intended for structural applications in concrete elements 

consist of adhesive-bonded anchor systems. 

937-2 Approved Product List (APL). 

 Manufacturers of post-installed anchor systems may apply for inclusion of individual 

products on the Department’s Approved Product List (APL). The application shall be made in 

accordance with Section 6 and shall include certified test reports from an independent testing 

laboratory which shows the material system meets all the requirements of this Section. 

937-3 Certification. 

 The Contractor shall provide the Engineer with certification from the manufacturer of the 

anchor system, confirming that the requirements of this Section are met. The certification shall 

conform to the requirements of Section 6. Each certification shall cover only one LOT of 

anchoring materials. 

937-4 Adhesive Bonding Material Systems. 

 937-4.1 General: Adhesive bonding material systems for structural applications shall 

consist of pre-packaged, 2-part chemical components. The material systems shall be specifically 

intended for use in structural applications for bonding anchors and dowels to hardened concrete. 

Applications are limited to anchors and dowels installed in positions ranging from vertically 

downward to horizontal. 

  Do not use material from containers which are damaged or have been previously 

opened. Use only full packages of components. Combining of adhesive bonding components 

from bulk supplies is not permitted. 

  Material systems shall be pre-packaged to automatically proportion and mix the 

materials for use. Manual proportioning of the components will not be permitted. 

 937-4.2 Minimum Performance Requirements (FM 5-568): When tested in 

accordance with FM 5-568, the adhesive bonding material system, for general use, shall meet the 

following requirements: 

 

Table 937-1 

Uniform Bond Stress 

 Type HV Type HSHV 

Confined Tension 2,290 psi 3,060 psi 

Damp-Hole Installation 1,680 psi 1,830 psi 

Elevated Temperature 2,290 psi 3,060 psi 

Horizontal Orientation 2,060 psi 2,060 psi 

Short Term Cure 1,710 psi 1,710 psi 

Specified Bond Strength 1,080 psi 1,830 psi 
Maximum Coefficient of Variation for Uniform Bond Stress: 20%. 
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  Long Term Load (Creep): 

   1. The rate of displacement shall decrease during the 42 day application of 

load. 

   2. At 42 days, the total displacement due to creep (with load still applied) 

shall be less than 0.03 inches and during the last 14 days of the 42 day load duration, the total 

displacement due to creep shall be less than 0.003 inches. 

   3. After removal of the 42 day load, the uniform bond Stress from a 

subsequent Confined Tension Test shall not be less than 1,826 psi. 

 937-4.3 Product Identification (Fingerprint) Properties (FM 5-569): References for 

comparison including infrared absorption, density or average weight, gel time or setting time, 

and bond strength shall be determined in accordance with FM 5-569. 

 937-4.4 Packaging and Marking: The adhesive bonding material system shall be 

delivered to the project site in original unopened containers with the manufacturer’s label 

identifying the product. Each package shall be clearly marked with the following information: 

   Manufacturer’s name and address 

   Product Name 

   Date of Manufacture 

   Expiration Date 

   LOT Identification Number 

   Storage and Handling Requirements 

  Each package shall include the manufacturer’s instructions for anchor and dowel 

installation. The instructions shall include the following information: 

   Diameters of drilled holes for applicable anchor and dowel sizes. 

   Cleaning procedure for drilled holes, including a description of permitted 

and prohibited equipment and techniques. 

   Allowable temperature ranges for storage, installation and curing. 

   Identification of acceptable mixing/dispensing nozzles. 

   Fabrication requirements for anchors and dowels. 

   Description of tools permitted or required for installation. 

   Method of identifying properly proportioned and mixed adhesive 

materials. 

   Time and temperature schedule for initial set and full-strength cure. 

   Special requirements for special installation conditions such as damp 

holes, or horizontal or near horizontal orientation of the anchor or dowel. 
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SECTION 938 

DUCT FILLER FOR POST-TENSIONED STRUCTURES 

938-1 Description. 

 This Section covers filler materials used to fill voided areas within ducts to protect post-

tensioning steel. Grout applications are differentiated into three applications: horizontal, vertical 

and repair. There is no differentiation for flexible fillers. 

938-2 Approved Product List. 

 Only post-tensioning grouts and flexible filler material listed on the Department’s 

Approved Product List (APL) shall be used. Manufacturers seeking evaluation of their product 

shall submit an application in accordance with Section 6 and include certified test reports from 

an independent AASHTO R-18 or ISO 9001 approved laboratory showing that the material 

meets all the requirements specified herein. A written certification from the manufacturer that the 

product meets the requirements of this Section must be submitted. 

 Any change of materials or material sources requires new testing and certification of the 

conformance of the grout with this Specification. 

 Grout products will be qualified by application (horizontal, vertical or repair). 

938-3 General Requirements. 

 938-3.1 Grout: Grouts shall exhibit thixotropic properties and shall be prepackaged in 

clearly labeled moisture proof containers. The containers shall indicate application type, date of 

manufacture, LOT number and mixing instructions. The manufacturer’s Quality Control Data 

Sheet for each lot number and shipment sent to the job site shall be provided to the Contractor by 

the grout supplier and submitted to the Engineer. 

 938-3.2 Flexible Filler - Microcrystalline Wax: The flexible filler shall be a petroleum 

based microcrystalline wax delivered to the project site in clearly labeled prepackaged containers 

and stored in accordance with the manufacturer’s recommendations as applicable for the 

particular project. AThe manufacturer’s Quality Control Data Sheet indicating compliance with 

Table 938-2 for each shipment sent to the job site shall be submittedprovided to the Contractor 

and furnishedsubmitted to the Engineer.  

938-4 Grout. 

 938-4.1 Mixing: The material shall be mixed in accordance with the manufacturer’s 

recommendations except when additional water is indicated for particular tests. 

 938-4.2 Grout Physical Properties: 

  938-4.2.1 Gas Generation: The grout shall not contain aluminum or other 

components which produce hydrogen, carbon dioxide or oxygen gas. 

  938-4.2.2 Laboratory Testing: The grout shall meet or exceed the specified 

physical properties stated herein as determined by the following standard and modified ASTM 

and FM test methods conducted at normal laboratory temperature (65°F-90°F) and conditions.  

Prepare all laboratory test specimens using 110 percent of the maximum water allowed by the 

manufacturer unless otherwise noted in Table 938-1. Tests A, B, N, and O will be conducted by 

the Department. 
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Table 938-1 

Test ID Property Test Value Test Method 

A Total Chloride Ions Max. 1.0 lbs/yd3 FM 5-516 (1)* 

B Total Sulfate Ions Max. 30 ppm FM 5-618 (1)* 

C Gradation 

99% passing the No. 50 

95% passing the 

No.  100 

90% passing the 

No.  170 

ASTM C136(2)** 

D 
Hardened Height Change @ 

24 hours and 28 days 
0.0% to + 0.2% ASTM C1090 

E Expansion 
≤ 2.0% for up to 

3 hours 
ASTM C940 

F Wet Density - Laboratory 

Report maximum and 

minimum obtained test 

value  lb/ft3 

ASTM C138 

G Wet Density - Field 

Report maximum and 

minimum obtained test 

value l b/ft3 

ASTM C138 or 

ASTM D4380 

H 
Compressive Strength 

28 day (Average of 3 cubes) 
≥7,000psi ASTM C942 

I Initial Set of Grout 
Min. 3 hours 

Max. 12 hours 
ASTM C953 

J 
Time of Efflux immediately after 

mixing 
Max. 12 seconds ASTM C939(3)*** 

K Bleeding @ 3 hours 0.0 percent ASTM C940(4)**** 

L Pressure Induced Bleeding 0.0 percent ASTM C1741 

M Surface Resistivity@ 28 days ≥16 KOhmskOhms-cm AASHTO T358 

N 
Relative Viscosity, RVf, determined 

from Dynamic Sheer Rheometry 
< 1.15 FM 5-605 

O 

Inclined Tube Test < 0.3% (@3 hours) 

EN 445FM5-619 
Amount of Bleed ≤ 0.0% 

Allowable Difference in Moisture ≤ 2.0% 

Penetration at 500 psi ≤ 1 mm 

 

(1)*Obtain test sample from upper vent of inclined tube test specimen after 7 days curing. 

(2)**Use ASTM C117 procedure to determine the percent passing after washing the sieve. 

(3)***The time of efflux is the time to fill a one liter container placed directly under the flow cone. Modify the 

ASTM C939 test by filling the cone to the top instead of to the standard level. Use the midrange of the water 

content indicated in the manufacturer’s technical data sheet to produce the time of efflux. 

(4)****Use ASTM C940 to conform with the wick induced bleed test as modified by the Post-Tensioning 

Institute specification PTI M55.1-12. 

 

 938-4.3 Accelerated Corrosion Test Method (ACTM): Perform the ACTM as outlined 

in Appendix B of the Specification for Grouting of Post-Tensioning Structures published by the 
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Post-Tensioning Institute. Report the time to corrosion for both the grout being tested and the 

control sample using a 0.45 water-cement ratio neat grout. 

  A grout that shows a longer average time to corrosion in the ACTM than the 

control sample and the time to corrosion exceed 1,000 hours is considered satisfactory. 

 938-4.4 Variation in Testing for Specific Applications. 

  938-4.4.1 Horizontal Applications: Horizontal grout applications are defined as 

grouting of all superstructure tendons and transverse substructure tendons in caps, struts, etc. All 

physical requirements defined in 938-4.2 and 938-4.3 are applicable for grouts used in horizontal 

applications. 

  938-4.4.2 Vertical Applications: Vertical grout applications are defined as 

grouting of substructure column tendons. All physical requirements defined in 938-4.2 and 

938-4.3 are applicable for grouts used in vertical applications. 

 938-4.5 Repair Applications: Repair applications are used to augment grouting 

operations which did not completely fill the duct or anchorage. For new construction, repairs 

may be made with the same filler approved for use in the tendon as long as the volume of the 

void is less 0.5 gal. In all other cases, use a non-sanded grout meeting the requirements of 

938-4.2 and 938-4.3. 

938-5 Flexible Filler - Microcrystalline Wax. 

 938-5.1 Storage and Preparation: Store and prepare wax in accordance with Section 

462. Reject wax that shows any sign of segregation or decomposition prior to application even 

though it conforms to these Specifications. Use equipment designed for pumping the wax in a 

fluid state to fill the tendon ducts. Manufacturers shall include the recommended pumping 

temperature in the material technical data sheet. 

 938-5.2 Laboratory Testing: The wax shall meet the specified physical properties stated 

herein as determined by the following standard and modified ASTM and FM test methods 

conducted at normal laboratory temperature (65°F-78°F) and conditions. Prepare and test all 

laboratory test specimens as noted in Table 938-2. 

 

Table 938-2 

Property Test Value Test Method 

Salt Fog – 168 hours@35°C No corrosion ASTM B117(1)* 

Chlorides 

 

 

≤ 50 ppm (total) 

 

ASTM D512(2)** 

Sulfate ≤ 100 ppm ASTM D516(2)** 

Congealing Point ≥ 65°C ASTM D938 

Cone Penetration at 25°C ≤ 260 d-mm ASTM D937 

Bleeding at 40°C ≤ 0.5% ASTM D6184 

Resistance to Oxidation 

100 hours at 100°C 
≤ 0.03 MPa ASTM D942 

Kinematic Viscosity at 100°C 10 – 30mm2/s ASTM D445 
(1)*Test sample consists of a 4- inch x 6- inch steel panel blast cleaned to a NACE surface preparation SP5 or equivalent, with a 

2 to 2.5 mil surface profile. The plate is covered with a layer of wax equivalent to 0.5 grams wax per square inch of panel. 

 

(2)**Prepare sample in accordance with NF M07-023, sections 6a through 6c or equivalent. Other analytical methods are 

acceptable as long as equivalency to the above methods has been established by the Department. 
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DRAINAGE MATERIALS 

SECTION 942 

PRECAST CONCRETE PIPE GASKETS 

942-1 Round Rubber Gaskets for Pipe Joints. 

 Except where O-ring type gaskets are specified for special cases and for special type 

pipe, round rubber gaskets for use in concrete pipe joints shall meet the requirements of 

ASTM C443, with the additional requirements that the gasket used shall be of such cross 

sectional area and perimeter as to properly fit the space provided in the pipe joint in which it is to 

be used. 

 Prior to use, the gasket shall be stored in as cool a place as practicable. 

942-2 Cold Adhesive Preformed Plastic Gaskets (For Sealing Elliptical Concrete Pipe 

Joints). 

 942-2.1 General: Cold adhesive preformed plastic gaskets shall be of a material, shape 

and size so as to effect a permanent water tight seal in joints of elliptical concrete pipe. A 

minimum of two pieces of gasket material shall be used in each joint. 

  The gasket material shall be protected by a 2-piece removable wrapper. To 

facilitate application, the 2-piece wrapper shall be so designed that one-half may be removed 

longitudinally without disturbing the other half. 

  The size of the gasket shall be in accordance with the manufacturer’s 

recommendation for the particular joint in which it is to be used. However, the minimum size for 

each of the gaskets used in a joint shall be in accordance with the following: 

 

Table 942-1 

Pipe Size 

(Inches) 

Nominal Gasket Size 

(Inches) 

Minimum Cross-Section 

(In2) 

Up to 19 by 30 1-1/2 1.75 

19 by 30 to 53 by 83 1-3/4 2.5 

Over 53 by 83 2 3.25 

 

  The above minimum size requirements are based on a joint designed with a 

maximum taper of 10 degrees and an in-place annular space of approximately 1/4 inch. 

 942-2.2 Composition: The gasket sealing the joints shall be produced from blends of 

refined hydrocarbon resins and plasticizing compounds reinforced with inert mineral filler. The 

material shall contain no solvents and shall not produce irritating fumes or obnoxious odors. The 

gasket shall not depend on oxidizing, evaporation or chemical action for its adhesive or cohesive 

strength. 

  The chemical composition of the gasket material shall meet the following 

requirements: 
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Table 942-2 

 Minimum Maximum 

Bitumen (petroleum plastic content) (% by weight) 50 70 

Ash-Inert Mineral Matter (% by weight) 30 50 

Volatile Matter (@ 325ºF) 

(% by weight) 

 
2.0 

 

  The gasket joint sealing compound when immersed for 30 days at ambient room 

temperature separately in 5% solution of caustic potash, a mixture of 5% hydrochloric acid, a 5% 

solution of sulfuric acid, and a saturated hydrogen sulfide solution shall show no visible 

deterioration. 

  The physical properties of the gasket joint sealing compound as shipped shall 

meet the following requirements: 

 

Table 942-3 

 Minimum Maximum 

Specific Gravity @ 77ºF 1.2 1.35 

Ductility @ 77ºF 50 mm  

Softening Point @ 77ºF 320ºF  

Penetration (0.1 mm) 77ºF @ (150 gms) 

five seconds 
50 120 

 

 942-2.3 Certification: The manufacturer of the gasket material shall submit to the 

Engineer certified test results covering each shipment of material to each project. 

942-3 Resilient Connectors for Sealing Precast Structures to Pipe Joints. 

 942-3.1 General: Resilient connectors shall meet the requirements of ASTM C923. The 

connectors shall also be compatible with the precast structure and pipe. 

 942-3.2 Approved Product List (APL): All resilient connectors shall be listed on the 

Department’s Approved Product List (APL). Manufacturers seeking evaluation of their product 

shall submit an application in accordance with Section 6. 

942-4 Profile Rubber Gaskets for Concrete Pipe Joints. 

 (a) Round Pipe: The gaskets shall meet the requirements of ASTM C443. 

 (b) Elliptical Pipe: The gaskets shall meet the requirements of ASTM C443. 

 Additionally, the gaskets used shall be of such cross sectional area and perimeter as to 

properly fit the space provided in the pipe joint in which it is to be used. 

 The gaskets shall be stored in as cool a place as practicable prior to use. 
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SECTION 943 

CORRUGATED STEEL PIPE AND PIPE ARCH 

(INCLUDING UNDERDRAIN) 

943-1 General Requirements. 

 Corrugated steel pipe, including round culvert pipe, pipe arch and underdrain and 

coupling bands for each type shall conform to AASHTO M36 and shall include plant 

certification from the National Transportation Product Evaluation Program (NTPEP.). Except for 

underdrain, corrugated steel pipe including pipe arch shall be fabricated with helical corrugations 

with a minimum of two annular corrugations formed on each end of each pipe to accommodate a 

coupling band. Annular fabrication is not permitted unless specifically called for in the Plans or 

Specifications. Provide, as part of the shipping ticket, the actual mean inside diameter and total 

measured lengths of each lot of pipe shipped to the project. Include the minimum and maximum 

inside diameters used to calculate the actual mean inside diameter. 

943-2 Round Culvert Pipe. 

 For round culvert pipe used as sidedrain, unless shown otherwise in the Plans, the 

minimum thickness of the metal (including galvanizing - AASHTO M218, or aluminum coating 

- AASHTO M274), shall be as specified below. Alternatively, if no future maintenance concerns 

exist, the Contractor may propose the pipe gage based on the Department’s Drainage Manual and 

Culvert Service Life Estimator for approval by the Engineer. 
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TABLE Iable 943-1 

Thickness oOf Metal fFor Sidedrain Pipe 

Nominal Diameter 

(Inches) 

Metal Sheet 

Gauge No. 

Mean Thickness Metal 

(Inches) 

6 18 0.0516 

8 16 0.0635 

10 16 0.0635 

12 16 0.0635 

15 16 0.0635 

18 16 0.0635 

21 16 0.0635 

24 16 0.0635 

30 14 0.0785 

36 14 0.0785 

42 12 0.1084 

48 12 0.1084 

54 12 0.1084 

60 10 0.1382 

66 10 0.1382 

72 10 0.1382 

78 8 0.1681 

84 8 0.1681 

90 8 0.1681 

96 and over 8 0.1681 

 

TABLE II 

Table 943-2 

Permissible Variation iIn Thickness 

oOf Metal Ffor Pipe Aand Connecting Bands 

Metal Sheet Gauge No 
Mean Thickness of Metal 

(Inches) 
Permissible Variation (Inches) 

18 0.0516 0.007 

16 0.0635 0.007 

14 0.0785 0.008 

12 0.1084 0.009 

10 0.1382 0.009 

8 0.1681 0.009 

943-3 Pipe Arch. 

 For corrugated metal pipe arch, in addition to the requirements shown in AASHTO M36, 

thickness of the metal shall be as shown for the equivalent size round pipe in Tables 943-1I 

and 943-2II, above, and the fabrication of the pipe arch sections shall be such as to insure a 

substantially flat invert. 
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943-4 Alternate Connecting Bands. 

 In addition to the connecting bands as specified in AASHTO M36, alternate types of 

connecting bands are specified in 430-8.1.3, for use with the types of installations as shown. 

943-5 Bituminous Coating and Paved Invert. 

 When bituminous coating is specified, the pipe, or pipe arch, shall be coated in 

accordance with the requirements of AASHTO M190, for Type A (Fully Bituminous Coated). 

 When bituminous coated and paved invert are specified the pipe or pipe arch shall be 

coated and paved in accordance with AASHTO M190, for Type C (Fully Bituminous Coated and 

Paved). The temperature of the asphalt at the time of coating and the duration of the pipe 

submerged time shall be optimized such that excess coating does not adhere to the pipe. 

943-6 Paved Interior. 

 When bituminous coated and paved interior are called for, the coating and paving shall 

meet the requirements specified above for bituminous and paved invert (Type C), with the 

following additions and exceptions: 

  1. The smooth pavement formed by the asphalt cement shall extend over the 

entire interior of the pipe. 

  2. The exterior coating and the interior paving shall be applied. 

  3. No markings will be required on the outside of the pipe to designate the center 

line of the top of the pipe. 

  4. Lifting lugs shall be attached to the pipe, and shall be suitably placed to 

facilitate moving the pipe without damage to the exterior or interior bituminous material. 

943-7 Basis of Acceptance of Bituminous Coating and Paving. 

 The acceptance of the bituminous coating, paved invert, and paved interior will be based 

on the raw materials manufacturer’s certification of compliance with AASHTO M190. 

943-8 Underdrain Pipe. 

 Corrugated metal pipe for underdrain shall conform to the requirements of 

AASHTO M36 except that Class IV pipe, as specified in Section 18.1.1.4 therein, shall not be 

used. 
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SECTION 944 

STRUCTURAL PLATE STEEL PIPE AND PIPE ARCH 

944-1 Description. 

 This Section covers the materials for corrugated galvanized steel structural plate pipe and 

pipe arch, including the necessary bolts and nuts for connecting plates and for assembling the 

pipe or pipe arch at the point of destination when so specified. The sizes of the pipe or pipe arch 

shall be as shown in the Plans. 

944-2 Materials. 

 Structural plate pipe and pipe arch shall be of galvanized steel, complying with the 

requirements of AASHTO M167, with the additional requirement that the minimum thickness of 

the plates shall be as shown in the Plans. 

944-3 Tolerance in Span and Height. 

 A tolerance of plus or minus 4% will be allowed in the specified span and height of pipe 

arches. A tolerance of minus 2 inches to plus 4 inches will be allowed in the specified diameter 

of round pipe. 

944-4 Bituminous Coating. 

 When bituminous coating is specified, all plates shall be fully coated on both sides with 

asphalt cement. The bituminous coating shall conform to the requirements of AASHTO M190, 

for Type A. 

944-5 Mill Analysis and Guarantee. 

 Six certified copies of Mill Analysis and Guarantee shall be furnished to the Engineer, 

and acceptance of the pipe will be based on such reports. 

944-6 Assembly Diagrams. 

 Diagrams for assembling shall be furnished unless the pipe or pipe arch is furnished 

completely assembled. 

944-7 Fabrication. 

 The fabrication of the pipe and pipe arch shall comply with the applicable requirements 

of Section 23, of the AASHTO LRFD Bridge Construction Specifications. Unless otherwise 

specified, the pipe and pipe arch shall be of full section for the entire length. 

944-8 Assembly. 

 When purchase contracts stipulate that the pipe be assembled, the dealer shall furnish the 

pipe and pipe arch completely assembled at the point of destination, or at the site, as specified, 

and in lengths as specified. 

944-9 Direct Purchases by the Department. 

 When the Department purchases the pipe or pipe arch direct from the dealer, the quantity 

to be paid for shall be the number of feet of pipe and of pipe arch, as ordered, provided that 

sufficient materials meeting the requirements of these specifications shall be furnished to 

construct the pipe and pipe arch of the length and sizes shown. 
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 The quantity shall be the net length as ordered, with no allowance for length in excess 

thereof. 

 The price per foot for direct purchases shall be full compensation for furnishing the 

complete materials for the pipe or pipe arch, including all bolts and nuts required for connecting 

the plates. When assembling of the pipe or pipe arch is specified, such price shall also include all 

labor, equipment, tools and incidentals required for completely assembling the pipe or pipe arch. 
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SECTION 945 

ALUMINUM PIPE, INCLUDING UNDERDRAIN, PIPE 

ARCH AND STRUCTURAL PLATE PIPE AND PIPE ARCH 

945-1 General Requirements. 

 Aluminum-alloy culvert pipe and underdrains shall meet the requirements of 

AASHTO M196 and shall include plant certification from the National Transportation Product 

Evaluation Program (NTPEP) and compliance with the additional provisions contained herein. 

Except for underdrain, corrugated aluminum pipe including pipe arch shall be fabricated with 

helical corrugations with a minimum of two annular corrugations formed into each end of each 

pipe to accommodate a coupling band. Annular fabrication is not permitted unless specifically 

called for in the Plans or specifications. Provide, as part of the shipping ticket, the actual mean 

inside diameter and total measured lengths of each lot of pipe shipped to the project. Include the 

minimum and maximum inside diameters used to calculate the actual mean inside diameter. 

 For sidedrains, unless shown otherwise in the Plans the minimum thickness of the metal 

shall be as specified below. Alternatively, if no future maintenance concerns exist, the Contractor 

may propose the pipe gage based on the Department’s Drainage Manual and Culvert Service Life 

Estimator for approval by the Engineer. 

 

Table 945-1 

Thickness oOf Metal fFor Sidedrain Pipe 

Nominal Diameter or 

Equivalent (inches) 
Sheet Gauge No. 

Mean Thickness of Metal 

(inches) 

6 18 0.048 

8 16 0.060 

10 16 0.060 

12 16 0.060 

15 16 0.060 

18 16 0.060 

21 16 0.060 

24 16 0.060 

30 14 0.075 

36 14 0.075 

42 12 0.105 

48 12 0.105 

54 12 0.105 

60 10 0.135 

66 10 0.135 

72 and over 8 0.164 

 

 Where bituminous coated aluminum pipe is specified the bituminous coating shall meet 

the requirements as specified for corrugated steel pipe in 943-5. Bituminous coated and paved 

aluminum pipe shall meet the additional requirements specified in 943-6 and 943-7, as 

applicable. 

 Class IV pipe shall not be used. 
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945-2 Aluminum Alloy Structural Plate Pipe, Pipe Arch and Arches. 

 945-2.1 General Requirements: Aluminum alloy structural plate pipe, pipe arch, and 

arches shall conform to AASHTO M219, with the exceptions and additions specified herein. The 

nominal thickness of the plate shall be as shown in the Plans. 

 945-2.2 Bolts and Nuts: In lieu of shaped bolts and nuts, standard type bolts and nuts, 

with special shaped washers, may be used. For aluminum bolts and nuts the material shall 

conform to the chemical requirements shown in Table I of ASTM B211, for Alloy 6061. Nuts 

shall be lubricated at the factory, with a suitable wax compound. The bolts may be sampled and 

tested before erection or may be accepted on the basis of the manufacturer’s certification. 

  For steel bolts and nuts, the material shall meet the requirements of either 

ASTM A307 or ASTM F3125, Grade A325, as appropriate, and shall be hot double-dipped 

galvanized. Aluminized steel bolts, or other equally suitable devices for connecting the plates, 

may be used if approved by the Engineer. 

 945-2.3 Certification of Tests: Submit to the Engineer, prior to installation, a certified 

mill analysis and certification verifying that the aluminum parts and components are of the alloys 

specified and comply with the requirements of this Section. 

 945-2.4 Direct Purchases by the Department: The provisions of 944-9 shall also apply 

to Departmental purchases of aluminum alloy structural plate pipe, pipe arches and arches. 

 945-2.5 Pipe Markings: In lieu of the coined markings required by AASHTO M196, 

Section 14, information may be ink stamped on the pipe at the time of manufacture. A QC label 

with the pipe fabricator’s identity, the date of corrugating or forming into pipe, and the date of 

final QC inspection shall be applied to the inside walls of pipe using indelible ink. The pipe 

markings must be clearly legible upon arrival at the jobsite and at the time of installation. Pipe 

with illegible or incomplete markings may be rejected. 
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SECTION 946 

CAST IRON PIPE 

946-1 Cast Iron Culvert Pipe. 

 Cast iron culvert pipe of diameter 12 inches and over shall conform with the requirements 

of AASHTO M64, including the requirements for the coating as specified in Article 7.1. Cast 

iron culvert pipe smaller than 12 inches in diameter shall meet ANSI A21.51, and the joints shall 

meet ANSI A21.11. 

 Unless a particular type or class of pipe is designated in the plans the Contractor may 

furnish any class included in the above specifications. Only one class or type shall be furnished 

for any one Contract. The pipe shall be smooth bore pipe. 

946-2 Cast Iron Soil Pipe. 

 Cast iron soil pipe, for roof drains or for other purposes where such pipe is designated, 

shall meet the requirements of either of the following: 

  1. ASTM A74, for service-type pipe. 

  2. The building code of the municipality or other governmental authority having 

jurisdiction within the area of the installation. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

SECTION 948 

OPTIONAL DRAINAGE PRODUCTS AND 

LINER REPAIR SYSTEMS 

948-1 Polyvinyl-Chloride (PVC) Pipe, or Acrylonitrile-Butadiene-Styrene (ABS) Plastics 

Pipe. 

 948-1.1 For Bridge Drains: PVC pipe shall conform to the requirements of 

ASTM D1785, for Type I, Grade 1, Schedule 80 PVC pipe with a minimum polymer cell 

classification of 12454 per ASTM D1784 and a minimum of 1.5% by weight of titanium dioxide 

for UV protection. 

 948-1.2 Pressure Pipe: Pressure pipe for direct burial under pavement shall conform to 

the requirements of ASTM D1785, for Type I, Grade I, Schedule 40, for sizes up to and 

including 2-1/2 inches, and Schedule 80 for sizes up to 4 inches. Pressure pipe 4 inches in 

diameter and larger shall conform to the requirements of AWWA C900-75, DR18, and 

ASTM D1785, Type I, Grade I or other types as may be specifically called for in the Plans or 

Special Provisions. 

 948-1.3 Pipe Marking: All PVC pipe shall be marked as required by Article 8 of 

ASTM D1785, and acceptance of the pipe may be based on this data. 

 948-1.4 Nonpressure Pipe: PVC pipe and ABS pipe intended for direct-burial or 

concrete encasement, shall meet the following requirements: 

  1. PVC Pipe: ASTM D3034, SDR-35, or ASTM F949, profile wall without 

perforations. 

  2. ABS Pipe: ASTM D2680. 

  The manufacturer of the PVC or ABS pipe shall submit to the Engineer the mill 

analysis covering chemical and physical test results. 

 948-1.5 Underdrain: PVC pipe for use as underdrain shall conform to the requirements 

of ASTM F758 or ASTM F949. Also, PVC underdrain manufactured from PVC pipe meeting 

ASTM D3034, perforated in accordance with the perforation requirements given in 

AASHTO M36 or AASHTO M196 will be permitted. 

 948-1.6 Edgedrain: PVC pipe for use as edgedrain shall conform to the requirements of 

ASTM F758, ASTM F949 or ASTM D3034 pipe shall be perforated in accordance with the 

perforation requirements given in AASHTO M36 or AASHTO M196. Additional perforations 

will be required as indicated in Standard Plans, Index 446-001 for pipes designated under 

ASTM F758 and ASTM D3034. PVC pipe intended for direct burial in asphalt shall meet the 

following requirements: 

  1. ASTM D3034, SDR-35, or ASTM F949 

  2. NEMA TC-2 (pipe material and compounds) and NEMA TC-3 (pipe fittings) 

for PVC (90ºC electrical conduit pipe) NEMA ECP-40 and NEMA ECP-80. Underwriter 

Laboratory Specifications referenced under NEMA specifications for electrical conductivity are 

not required. 

  3. Pipe shall withstand asphalt placement temperatures specified without 

permanent deformation. 

  4. Perforations shall be in accordance with AASHTO M36 or AASHTO M196. 

 948-1.7 PVC Pipe (12 Inches to 48 Inches): PVC pipe for side drain, cross drain, storm 

drain and other specified applications shall conform to AASHTO M278 for smooth wall PVC 

pipe or ASTM F949 and AASHTO M304 for PVC ribbed pipe with plant certification from the 
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National Transportation Product Evaluation Program (NTPEP). Resin shall contain a minimum 

of 1.5% by weight of titanium dioxide for UV protection. Post-consumer and post-industrial 

recycled resins are not allowed. Mitered end sections are not to be constructed of PVC. 

  PVC pipe shall be installed within two years from the date of manufacture. 

  Obtain pipe from a production facility that is listed on the Department’s 

Production Facility Listing. Producers seeking inclusion shall meet the requirements of 

Section 105. 

  948-1.7.1 Material Acceptance: Prior to use, submit to the Engineer a material 

certification from the manufacturer confirming that the requirements of this Section are met. The 

certification shall conform to the requirements of Section 6. 

   Project sampling shall be performed in accordance with 430-9. 

948-2 Corrugated Polyethylene Tubing and Pipe. 

 948-2.1 General: For underdrain, corrugated polyethylene tubing and fittings shall meet 

the requirements of AASHTO M252. For edgedrain, corrugated polyethylene tubing and fittings 

shall meet the requirements of AASHTO M252, except as modified in 948-2.2. For storm drain 

side drain, french drain and cross drain corrugated polyethylene pipe shall meet the requirements 

of AASHTO M-294 and 948-2.3. 

  The tubing or pipe shall not be left exposed to sunlight for periods exceeding the 

manufacturer’s recommendation. 

 948-2.2 Edgedrain (4 Inches to 10 Inches): The requirements for edgedrain as specified 

in AASHTO M-252 are modified as follows: 

  1. Coiling of tubing 6 inches in diameter or greater is not permitted. Tubing shall 

have a minimum pipe stiffness of 46 psi at 5% deflection. 

 948-2.3 Corrugated High Density Polyethylene (HDPE) Pipe (12 Inches to 

60 Inches): 

948-2.3.1 General: Class I (50-year design service life) corrugated HDPE pipe 

used for side drain, storm and cross drain or french drain shall meet the requirements of 

AASHTO M294(V) with plant certification from the NTPEP. Corrugations shall be annular. Pipe 

resin shall conform to ASTM D3350 with a minimum cell classification 435400C and between 

2% to 4% carbon black. Post-consumer and post-industrial recycled resins are not allowed. 

Mitered end sections are not to be constructed of polyethylene. 

    Obtain pipe from a production facility that is listed on the Department’s 

Production Facility Listing. Producers seeking inclusion shall meet the requirements of 

Section 105. 

  948-2.3.2 Additional Requirements for Class II (100-Year Design Service 

Life), Type S HDPE Pipe: Class II HDPE pipe shall meet the requirements in Table 948-1 in 

addition to those in 948-2.3. Perforations will not be allowed. Manufacturers may only use 

ground Class II HDPE pipe for reworked plastic. 
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Table 948-1 

Stress Crack Resistance of Pipes 

Pipe Location Test Method Test Conditions Requirement 

Pipe Liner 
FM 5-572, 

Procedure A 

10% Igepal solution at 122°F 

and 600 psi applied stress, 

5 replicates 

Average failure time of the 

pipe liner shall be 

≥18.0 hours, no single value 

shall be less than 13.0 hours. 

Pipe 

Corrugation(1), 

(molded plaque) 

ASTM F2136 

10% Igepal solution at 122°F 

and 600 psi applied stress, 

5 replicates 

Average failure time shall 

be ≥24.0 hours, no single 

value shall be less than 

17.0 hours. 

Junction 

FM 5-572, 

Procedure B and 

FM 5-573 

Full Test(2)(3) 

Test at 3 temperature/stress 

combinations: 

176°F at 650 psi 

176°F at 450 psi 

158°F at 650 psi; 

5 replicates at each test 

condition 

Determine failure time at 

500 psi at 73.4°F  

100 years (95% lower 

confidence) using 15 failure 

time values(4) 

The tests for each condition 

can be terminated at 

duration equal to or greater 

than the following criteria: 

110.0 hr at 176°F 650 psi 

430.0 hr at 176°F 450 psi 

500.0 hr at 158°F 650 psi 

Single Test(5): 

Test temperature 176°F and 

applied stress of 650 psi.; 

5 replicates 

The average failure time 

must be equal to or greater 

than 110.0 hr 

Longitudinal 

Profiles(6) 

FM 5-572, 

Procedure C, and 

FM 5-573 

Full Test(2)(3): 

Test at 3 temperature/stress 

combinations: 

176°F at 650 psi 

176°F at 450 psi 

158°F at 650 psi;  

5 replicates at each test 

condition 

Determine failure time at 

500psi at 73.4°F ≥ 100 years 

(95% lower confidence) 

using 15 failure time 

values(4). 

The tests for each condition 

can be terminated at 

duration equal to or greater 

than the following criteria: 

110.0 hr at 176°F 650 psi 

430.0 hr at 176°F 450 psi 

500.0 hr at 158°F 650 psi 

Single Test(5): 

Test temperature 176°F and 

applied stress of 650 psi.; 

5 replicates 

The average failure time 

must be equal to or greater 

than 110.0 hr (no value shall 

be less than 55.0 hours) 

Oxidation Resistance of Pipes 

Pipe Location Test Method Test Conditions Requirement 
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Liner and/or 

Crown(7) 

OIT Test 

(ASTM D3895) 

2 replicates (to determine 

initial OIT value) on the as 

manufactured (not 

incubated) pipe. 

25.0 minutes, minimum 

Liner and/or 

Crown(7) 

Incubation test 

FM 5-574 and OIT 

test (ASTM D3895) 

Three samples for incubation 

of 265 days at 176°F(8) and 

applied stress of 250 psi. 

One OIT test per each 

sample 

Average of 3.0 minutes(9) 

(no values shall be less than 

2.0 minutes) 

Liner and/or 

Crown(7) 

MI test 

(ASTM D1238 at 

190oC/2.16Kg) 

2 replicates on the as 

manufactured (not 

incubated) pipe. 

< 0.4 g/10 minutes 

Liner and/or 

Crown(7) 

Incubation test 

FM 5-574 and MI 

test 

(ASTM D1238 

at 190°C/2.16Kg) 

2 replicates on the three aged 

sampled after incubation of 

265 days at 176°F(8) and 

applied stress of 250 psi 

MI Retained Value(9)(10) 

shall be greater than 80% 

and less than 120%. 

Note: FM = Florida Method of Test. 

(1) Required only when the resin used in the corrugation is different than that of the liner. 

(2) A higher test temperature (194°F) may be used if supporting test data acceptable to the State Materials Engineer is submitted 

and approved in writing. 

(3) Full test shall be performed on alternative pipe diameter of pipe based on wall profile design, raw material cell classification, 

and manufacturing process. Full test must be performed on maximum and minimum pipe diameters within a manufacturing 

process. 

(4) Computer program to predict the 100 year SCR with 95% lower confidence can be obtained from FDOT. 

(5) Single test for the junction and longitudinal profile may be used on alternating pipe sizes within a manufacturing process. 

Single point tests may not be used on maximum and minimum pipe sizes within a manufacturing process except by approval of 

the Engineer. Single point tests may be used for quality assurance testing purposes. 

(6) Longitudinal profiles include vent holes and molded lines. 

(7) OIT and MI tests on the crown are required when resin used in the corrugation is different than that of the liner. 

(8) The incubation temperature and duration can also be 196 days at 185°F. 

(9) The tests for incubated and “as-manufactured” pipe samples shall be performed by the same lab, same operator, the same 

testing device, and in the same day. 

(10) The MI retained value is determined using the average MI value of incubated sample divided by the average MI value of as-

manufactured pipe sample. 
 

  948-2.3.3 Material Acceptance: Meet the requirements of 948-1.7.1. 

  948-2.3.4 Laboratory Accreditation: Manufacturers seeking evaluation of a 

product in accordance with Departmental procedures must submit test reports conducted by a 

laboratory qualified by the Geosynthetic Accreditation Institute-Laboratory Accreditation 

Program (GAI-LAP) or qualified by ISO 17025 accreditation agency using personnel with actual 

experience running the test methods for Class II HDPE pipe. Submit the test reports to the State 

Materials Office. 

 948-2.4 Steel Reinforced Polyethylene Ribbed Pipe: 

  948-2.4.1 General: Steel reinforced polyethylene ribbed pipe used for side drain, 

storm and cross drain, or french drain shall meet the requirements of AASHTO M335 with plant 

certification from the NTPEP and the testing requirements for stress crack and oxidation 

resistance in Table 948-1. Pipe resin shall conform to ASTM D3350 with a minimum cell 

classification 435400C and between 2% to 4% carbon black. Post-consumer and post-industrial 

recycled resins are not allowed. Mitered end sections are not to be constructed of steel reinforced 

polyethylene ribbed pipe. 
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    Obtain pipe from a production facility that is listed on the Department’s 

Production Facility Listing. Producers seeking inclusion shall meet the requirements of 

Section 105. 

  948-2.4.2 Material Acceptance: Meet the requirements of 948-1.7.1. 

  948-2.4.3 Laboratory Accreditation: Meet the requirements of 948-2.3.4 except 

use personnel with actual experience running the test methods for steel reinforced polyethylene 

ribbed pipe.  

948-3 Fiberglass Reinforced Polymer Pipe. 

 948-3.1 For Bridge Drains: Fiberglass pipe shall conform to the requirements of 

ASTM D3262, ASTM D2996 or ASTM D2310, for Type I, Grade 2, Class E, using polyvinyl 

ester as the only resin. The minimum hoop stress designation shall be A. The resin shall contain 

UV stabilizers or a two-part 100% solids polyurethane coating. 

948-4 Ductile Iron Pipe. 

 948-4.1 For Bridge Drains: Ductile iron pipe shall conform to the requirements of 

AWWA C151. 

948-5 Hot Dip Galvanized Steel Pipe. 

 948-5.1 For Bridge Drains: Hot dip galvanized steel pipe shall conform to the 

requirements of ASTM A53. 

948-6 Flexible Transition Couplings and Pipe. 

 948-6.1 For Bridge Drains: Flexible transition couplers and pipe shall conform to the 

requirements of ASTM C1173. 

948-7 Profile Wall Polypropylene (PP) Pipe (12 Inches to 60 Inches). 

 948-7.1 Class I PP: Class I (50-year design service life) PP pipe used for side drain, 

cross drain, storm drain, and french drain shall meet the requirements of AASHTO M330 with 

plant certification from the NTPEP. Corrugations shall be annular. Polypropylene compound 

shall conform to the requirements of ASTM F2881. Post-consumer and post-industrial recycled 

resins are not allowed. Mitered end sections are not to be constructed of polypropylene. 

 Obtain pipe from a production facility that is listed on the Department’s Production 

Facility Listing. Producers seeking inclusion shall meet the requirements of Section 105. 

 948-7.2 Additional Requirements for Class II (100-Year Design Service Life) PP 

Pipe: Meet the requirements in Table 948-2 in addition to those in 948-7.1. Manufacturers may 

only use ground Class II PP for reworked plastic. 
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Table 948-2 

Stress Crack Resistance 

Pipe Location Test Method Test Conditions Requirement 

Pipe Liner 
FM 5-572, 

Procedure A 

10% Igepal solution at 50°C 

and 600 psi applied stress, 

5 replicates 

Average failure time of the 

pipe liner shall be 

≥100 hours, no single value 

shall be less than 

71 hours.(1) 

Oxidation Resistance 

Pipe Location Test Method Test Conditions Requirement 

Pipe Liner 

and/or Crown(2) 

OIT Test 

(ASTM D3895) 

2 replicates (to determine 

initial OIT value) on the as 

manufactured (not 

incubated) pipe. 

25.0 minutes, minimum 

Pipe Liner 

and/or Crown(2) 

Incubation test 

FM 5-574 and OIT 

test (ASTM D3895) 

Three samples for incubation 

of 264 days at 85°C(3). One 

OIT test per each sample 

Average of 3.0 minutes(4) 

(no values shall be less than 

2.0 minutes) 

Pipe Liner 

and/or Crown(2) 

MI test 

(ASTM D1238 at 

230oC/2.16Kg) 

2 replicates on the as 

manufactured (not 

incubated) pipe. 

< 1.5 g/10 minutes 

Pipe Liner 

and/or Crown(2) 

Incubation test 

FM 5-574 and MI 

test 

(ASTM D1238 

at 230°C/2.16Kg) 

2 replicates on the three aged 

sampled after incubation of 

264 days at 85°C(3) 

MI Retained Value(4)(5)(6) 

shall be greater than 80% 

and less than 120%. 

Note: FM = Florida Method of Test. 

(1) If due to sample size this test cannot be completed on the liner then testing shall be conducted on a molded plaque sample. 

Samples can be removed if test time exceeds 100 hours without failure. 

(2) OIT and MI tests on the crown are required when resin used in the corrugation is different than that of the liner. 

(3) The incubation temperature and duration can also be 192 days at 90°C or 140 days at 95°C. 

(4) The tests for incubated and “as-manufactured” pipe samples shall be performed by the same lab, same operator, the same 

testing device, and in the same day. 

(5) Within each replicate set of tests, the discrepancy range shall be within 9%. If an out-of-range discrepancy occurs, repeat the 

two MI tests on the same pipe sample. If insufficient material is available, a repeat of one test is acceptable. 

(6) The MI retained value is determined using the average MI value of incubated sample divided by the average MI value of as-

manufactured pipe sample. 

 

  948-7-2 Material Acceptance: Meet the requirements of 948-1.7.1. 

  948-7.4 Laboratory Accreditation: Meet the requirements of 948-2.3.4 except 

use personnel with actual experience running the test methods for profile wall polypropylene 

pipe. 

948-8 Filter Fabric Sock for Use with Underdrain. 

 For Type I underdrain specified in Standard Plans, Index 440-001, filter sock shall be an 

approved strong rough porous, polyester or other approved knitted fabric which completely 

covers and is secured to the perforated plastic tubing underdrain in such a way as to prevent 

infiltration of trench backfill material. 
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 The knitted fabric sock shall be a continuous one piece material that fits over the tubing 

like a sleeve. It shall be knitted of continuous 150 denier yarn and shall be free from any 

chemical treatment or coating that might significantly reduce porosity and permeability. 

 The knitted fabric sock shall comply with the following physical properties: 

 

Table 948-3 

Weight, applied (oz/sq. yd.) 3.5 min ASTM D3887 

Grab tensile strength (lbs.) 50 min.* ASTM D5034 

Equivalent opening size (EOS No.) 25 min.** 
Corps of Engineers 

CW-02215-77 

Burst strength (psi) 100 min.** ASTM D3887 
*Tested wet. 

**Manufacturer’s certification to meet test requirement. 

 

 The knitted fabric sock shall be applied to the tubing in the shop so as to maintain a 

uniform applied weight. The tubing with knitted fabric sock shall be delivered to the job site in 

such manner as to facilitate handling and incorporation into the work without damage. The 

knitted fabric sock shall be stored in UV resistant bags until just prior to installation. Torn or 

punctured knitted fabric sock shall not be used. 

948-9 Liner Repair Systems for Rehabilitation of Pipe and Other Drainage Structures. 

 948-9.1 General: Liner systems shall have at least the minimum stiffness required for the 

intended application in accordance with the AASHTO LRFD Bridge Design Specifications. 

 948-9.2 Folded Liner: Folded liner shall be manufactured in an out of form state, usually 

collapsed circumferentially, and folded on the long axis. After installation in a host structure, the 

liner is formed by means of heat and pressure to fit the host structure. When installed, folded 

liner shall extend from one structure to the next in one continuous length with no intermediate 

joints. 

  948-9.2.1 Polyethylene: Folded polyethylene liner shall meet the requirements of 

ASTM 2718 or ASTM F714 with a minimum cell classification of 335420 and between 2% to 

4% carbon black. 

  948-9.2.2 PVC: Folded PVC liner shall meet the requirements of ASTM F1504 

(meet all the requirements for cell classification 12334 or 13223) or ASTM F1871 (meet all the 

requirements for cell classification 12111). 

  948-9.2.3 Cured-In-Place: Folded resin impregnated flexible tubing shall meet 

the requirements of ASTM F1216 and ASTM D5813. 

 948-9.3 Prefabricated (Slip) Pipe Liner: When used in slip lining applications, 

prefabricated liner shall be round, flexible or semi-rigid liner, manufactured in lengths that may 

be joined in a manhole or access pit before insertion in a host pipe. 

  948-9.3.1 Polyethylene: 

   1. Solid wall polyethylene pipe liner shall meet the requirements of 

ASTM F714 or AASHTO M326 and shall have a minimum cell classification of 345464 and 

between 2% to 4% carbon black. 

   2. Profile wall polyethylene pipe liner shall meet the requirements of 

AASHTO M294 and shall have a minimum cell classification of 435400 and between 2% to 4% 

carbon black 
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   3. Steel reinforced polyethylene pipe liner shall meet the requirements of 

AASHTO MP20-13, ASTM F2562 or ASTM F2435 and shall have a minimum cell 

classification of 334452 and between 2% to 4% carbon black. 

  948-9.3.2 PVC: 

   1. Solid wall PVC pipe liner shall meet the requirements of ASTM D2729 

and shall have a minimum cell classification of 12454. 

   2. Profile wall PVC pipe liner shall meet the requirements of ASTM F794, 

ASTM F949, or AASHTO M304 and shall have a minimum cell classification of 12454. 

  948-9-3.3 Fiberglass: Prefabricated fiberglass pipe liner shall meet the 

requirements of ASTM D3262. 

 948-9.4 Spiral-Wound Liner: Spiral-wound liner shall consist of coils of profile strips 

or one piece profile strips that are wound directly into a host pipe helically 

  948-9.4.1 Polyethylene: Polyethylene spiral-wound liner shall meet the 

requirements of ASTM F1697 or ASTM F1735, except the resin shall conform to ASTM D3350 

with a minimum cell classification of 335420 and between 2% to 4% carbon black. 

  948-9.4.2 PVC: PVC spiral-wound liner shall meet the requirements of 

ASTM F1697 or ASTM F1735 and shall have a minimum cell classification of 12454. 

  948-9.4.3 Steel Reinforced: Steel reinforced spiral-wound liner shall meet the 

requirements of ASTM F1697 or ASTM F1735, except the resin shall conform to ASTM D3350 

with a minimum cell classification of 335420 and between 2% to 4% carbon black. The steel 

reinforcement shall be fully encapsulated to prevent exposure to corrosive elements. 

 948-9.5 Segmental Panel Liner: Segmental panel liner consists of custom fit flat or 

curved panels that are formed to the inside wall of a host structure. 

  948-9.5.1 Polyethylene: Polyethylene segmental panel liner shall meet the 

requirements of ASTM F1735, except the resin shall conform to ASTM D3350 with a minimum 

cell classification of 345464 and between 2% to 4% carbon black. 

  948-9.5.2 PVC: PVC segmental panel liner shall meet the requirements of 

ASTM F1735 and shall have a minimum cell classification of 12454. 

 948-9.6 Point Repair Liner: Point repair liner may be used to repair and rehabilitate an 

isolated portion of an existing structure and may consist of any materials covered by this 

specification. Materials that shall be used as primary components of point repair apparatus are: 

  1. Stainless steel, which shall meet the requirements of AASHTO M167M, 

ASTM A167, or ASTM A240 

  2. Aluminum, which shall meet the requirements of AASHTO M196 

  3. Rubber, which shall meet the requirements of ASTM C923. 

 948-9.7 Spray Applied Liner: Spray applied liners consist of liquid, slurry, foam or gel 

that is sprayed over the interior surface of an existing structure to rehabilitate it, with or without 

fiber reinforcement. Spray applied liner installers shall submit to the Department proof of 

experience for on-site supervision and previously completed contracts including the following: 

   1. Project name and location 

   2. Names of contracting parties 

   3. Owner’s names 

   4. A brief description of the work 

   5. Dates of completion of spray applied liner work 

  Materials that may be used for spray applied lining are: 
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   1. Hydrophilic urethane-based foams or gels which shall meet the 

requirements of ASTM F2414. 

   2. Epoxy resins and unsaturated styrene-based resins which shall meet the 

resin material requirements of ASTM F1216. 

   3. Cementitious materials, as recommended by the manufacturer, 

including: annular backfill, low density cellular concrete, shotcrete, gunite, centrifugally cast, 

and pre-packaged grout. 

   4. High-strength, low-porosity geopolymer materials, as recommended by 

the manufacturer. 
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SECTION 949 

MISCELLANEOUS COMPONENTS FOR 

MANHOLES, INLETS AND OTHER STRUCTURES 

949-1 Clay Brick and Shale Brick. 

 This brick shall meet the requirements of ASTM C62, Grade MW or ASTM C32, 

Grade MM. 

949-2 Concrete Brick. 

 Concrete brick shall meet the requirements of ASTM C55. 

949-3 Concrete Masonry Units. 

 Concrete masonry units for use in manholes, inlets and similar structures shall meet the 

requirements of ASTM C139. 

949-4 Precast Grade Adjustment Rings. 

 Precast grade adjustment rings shall meet the requirements of ASTM C478. 

949-5 Composite Rubber Adjustment Rings. 

 Composite rubber adjustment rings shall meet the following minimum material 

requirements: 

 

Table 949-1 

Physical Properties Requirements Test Method 

Density, lb./ft3 65 ± 5% ASTM D3574-05, Test A 

Durometer Hardness, 

Molded Surfaces, Shore A 
75A ± 10 ASTM D2240-05 

Tensile Strength, psi 145 (minimum) ASTM D412-06 

Ultimate Elongation % 15 ± 5 ASTM D412-06 

Compression Deformation 

%, Initial 
6 ± 2 ASTM D575-91(01) 

Compression Deformation 

%, Final 
6 ± 2 ASTM D575-91(01) 

Coefficient of Thermal 

Expansion 
10x10-5 ± 5x10-5 ASTM E831-05 

949-6 Acceptance. 

 Submit to the Engineer a certification from the manufacturer stating that the bricks, 

concrete masonry units, precast grade adjustment rings or composite rubber adjustment rings 

meet the requirements of this Section. Acceptance of materials will be in accordance with 

Section 6. 
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TIMBER PRODUCTS AND MATERIALS 

SECTION 951 

INSPECTION OF TIMBER PRODUCTS 

951-1 Control of Quality. 

 All timber products manufactured for incorporation into the work shall be produced by a 

producer/treater approved by the Department for such production. Obtain timber products from a 

plant that is currently on the Department’s Production Facility Listing. Producers seeking 

inclusion on the list shall meet the requirements of Section 105. If approval is withdrawn by the 

Department during production for a construction project, it is the Contractor’s responsibility to 

obtain another approved producer/treater to produce the timber products, or await 

reestablishment of approval of the disapproved producer/treater. Cost or delays associated with 

producer/treater approval or disapproval shall be borne by the Contractor. 

 The producer/treater of timber products shall exercise quality control through an 

approved Producer Quality Control (QC) Plan conforming to Section 105. Products produced 

under this QC Plan will not relieve the Contractor of his responsibility for unsuitable materials or 

workmanship, which might become apparent at the job site, nor of the necessity of his replacing 

any material which might be determined upon subsequent inspection to be unsuitable. 

951-2 Preparations Prior to Requesting Inspection. 

 Prior to the requested time of inspection for approval of a producer/treater, the authorities 

of the treating plant shall become knowledgeable with the most current requirements of the 

Department’s Specifications as appropriate to his production/treatment. The producer/treater 

shall make his facility totally accessible to appropriate Department's inspection personnel. Such 

access for inspection shall include, but not be limited to, all physical artifacts and processes, 

materials records and copies of certified shipping documents (such as a treatment certification, a 

treating report, and an assay report). All calls for inspections shall be made at least two weeks in 

advance. 

 Upon approval of a producer/treater facility, the Department will inspect the facility 

periodically for continued approval. 

951-3 Certification. 

 Each order/shipment to the job site must be accompanied with a notarized certification 

indicating compliance to the appropriate specifications. The certification shall include: the 

project/order number, charge numbers, and assay retention results. The producer/treater shall 

maintain all pertinent documents for a period of three years. Each timber product must also have 

a preapproved producer/treater identification mark on every item delivered to the job site. 
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SECTION 952 

STRUCTURAL TIMBER 

952-1 General Specifications for All Structural Timber. 

 This Section specifies the requirements for pine timber to be used as structural members 

in the Department’s work, including untreated timber as well as timber to be treated. All such 

timber shall be manufactured and graded in accordance with the current edition of the Standard 

Grading Rules for Southern Pine Timber, of the Southern Pine Inspection Bureau. The timber 

shall meet the requirements of No. 1 grade or as otherwise specified in the Plans. 

952-2 Timber for Other Specific Uses. 

 952-2.1 Specification Grade: For timber to be used for columns, sills, wheelguards, 

bulkhead, sheeting, bracing, fender wales, or any other purpose for which the grade is not 

specified otherwise, the specification grade shall be as follows: 

 

Table 952-1 

Nominal Thickness Nominal Width Grade 

1 to 1.5 inches 2 inches and wider No. 1 Boards 

2 to 4 inches 2 inches and wider No. 1 Dimension 

5 inches and larger 5 inches and larger No. 2 Timbers 

 

 952-2.2 Permissible Knot Sizes for Fender Wales: For timber used as fender wales, the 

maximum permissible size of knot (at any point on any face) shall be as follows: 

  For nominal width of face of 10 - 3-3/4 inches. 

  For nominal width of face of 12 - 4-1/2 inches. 

952-3 Untreated Pine Timber - Specific Requirement for Heartwood. 

 In addition to meeting all of the requirements of 952-1 and 952-2, pine timber which is to 

be used as untreated timber will be required to show at least 85% of heartwood on any girth. 
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SECTION 953 

TIMBER PILING 

(INCLUDING TIMBER SHEET PILING) 

953-1 General. 

 Piles shall be of timber which will stand the driving for which they are intended. They 

shall be sound and solid. Piling cut from southern pine shall contain at least 30% of summer 

wood. 

 Cypress piles used for purposes other than as foundation piling shall have, at the butt, a 

diameter of red or black heart of at least 12 inches. 

 Douglas fir used for timber piling shall be Pacific Coast Douglas Fir. 

 Piles shall be cut above the ground swell, shall have a form taper, and shall not vary more 

than plus or minus 6 inches from the specified length. 

 Specific requirements for timber sheet piles are contained in 953-6. 

953-2 Diameter of Butt and Tip. 

 For round piles the minimum butt diameter shall be 12 inches, measured at a section 

3 feet from the end. 

 For piles up to 50 feet in length, the minimum tip diameter shall be 8 inches. For lengths 

in excess of 50 feet, a graduated reduction in tip diameter at the rate of 1 inch for each 10 feet of 

length in excess of 50 feet will be permitted. This reduction will correspond to 7 inch tips for 

60 foot piles and 6 inch tips for 70 foot pile; at which length these allowable reductions shall 

cease. As an exception to the above, when so shown in the Plans, 7 inch diameter tips on timber 

piles less than 60 feet in length will be accepted. No piles shall have tips less than 6 inches in 

diameter. The maximum diameter at the cut-offs shall be 20 inches. 

953-3 Straightness Requirements. 

 A straight line drawn from the center of the butt to the center of the tip shall not, at any 

point, fall further away from the center of the pile than a distance equal to 1% of the length of the 

pile. 

 The surface of the pile shall not contain kinks greater than 1 inch in 5 feet, as measured 

by a straightedge. 

953-4 Peeling and Trimming. 

 The pile shall be peeled soon after cutting. In the operation of removing the bark from the 

pile, not more than three annual rings of the solid wood shall be removed. All knots shall be 

trimmed close to the body of the pile. 

953-5 Permissible Knots and Other Defects. 

 The diameter of sound knots shall not exceed one-third of the diameter of the pile at the 

point where the knot occurs. 

 In these Specifications, a sound knot shall be defined as a knot which is solid across its 

face, is as hard as the surrounding wood and shows no indication of decay. It may vary in color 

from red to black and may contain a pith hole not more than 1/4 inch in diameter. 

 An unsound knot may or may not be as hard as the surrounding wood, but contains 

decay, and will be allowed only in accordance with the restrictions in ASTM D25. 
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 Any defect, or combination of defects, which would be more injurious than the maximum 

allowable knot will not be acceptable. 

 Turpentine cuts will be allowed on all timber piles provided that no single cut shall 

exceed one-half of the circumference of the pile, and that the length of the cut shall not be more 

than 15% of the length of the pile. Piles to be used as outside piles in timber bents shall not have 

more than one turpentine cut. 

953-6 Timber Sheet Piles. 

 Unless a particular species of timber is called for in the Plans, timber sheet piles may 

consist of any species which will satisfactorily stand driving. They shall be sawn square and shall 

be free from worm holes, loose knots, wind shakes, decayed or unsound portions, and other 

defects which might impair the strength or tightness 

 The piles shall be of the dimensions shown in the Plans and shall be treated in accordance 

with Section 955. 
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SECTION 954 

TIMBER FENCE POSTS AND BRACES 

954-1 Types of Timber and Treating Requirements. 

 Timber fence posts and braces shall be of southern yellow pine and shall be treated in 

accordance with Section 955. 

 Prior to the treatment, all knots on the posts shall be trimmed close to the body of the 

post. 

954-2 Requirements for Cutting. 

 Round or sawn posts will be permitted but all posts on a single project shall be the same. 

Sawn post shall comply with AASHTO M168, have a minimum Fb of 1,350 psi, be grade-

stamped by an inspection agency accredited by the American Lumber Standards Committee 

(ALSC), and shall meet the requirements of 954-6. Round posts shall be cut from sound and 

solid trees and shall contain no unsound knots. The butt shall be cut at a sufficient distance above 

the ground swell of the tree that there will be no abrupt change in cross-section of the post. 

 The butts shall be sawn square. The post tops shall be sawn neatly and at right angles to 

the vertical axis of the post. 

954-3 Knots, etc. 

 Sound knots will be permitted provided the diameter of the knot does not exceed one-

third of the diameter of the piece at the point where it occurs. 

 Peck (in cypress posts) shall be limited as provided for knots; the area of permissible 

peck not exceeding the area occupied by permissible knots, and a combination of peck and knots 

not exceeding the aggregate of knots allowed. 

 The posts shall be free from decayed wood, rot, and red heart, and of ring shake or season 

checks which penetrate at any point more than one fourth the diameter of the piece, or are greater 

than 1/4 inch wide. 

954-4 Peeling. 

 All posts shall be peeled for their full length, and all inner and outer bark removed, 

except that isolated strips of inner bark which do not exceed 1/2 inch in width or 3 inches in 

length will be permitted. 

954-5 Straightness. 

 The straightness of the post shall be such that for any 8 foot post (or for any 8 feet of 

length, for longer posts) a straight line from the center of the tip to the center of the butt (or from 

center of the cross sections at the extremes of the 8 foot lengths) shall not fall outside the center 

of the mid-section of the 8 foot length by more than 2 inches. 

954-6 Dimensions. 

 954-6.1 Minimum Lengths Allowable: 

  Line posts - 8 feet. 

  Corner and pull posts - 8 feet, 6 inches. 

  Braces - As required by the Plans. 

  (A tolerance of minus 1 inch to plus 2 inches will be allowed in the lengths shown 

for the posts.) 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 954-6.2 Minimum Allowable Cross Section: 

  Round line posts - 4 inch diameter. 

  Round braces, corner and pull posts - 5 inch diameter. 

  Square line posts - 4 inches by 4 inches. 

  Square braces, corner and pull posts - 5 inches by 5 inches. 

  The minimum diameters specified for round posts are applicable before 

preservative treatment. When the treated post is inspected at the job site a tolerance of 3/8 inch 

under such diameters will be allowed, to compensate for shrinkage resulting from treatment and 

storage. 
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SECTION 955 

TIMBER TREATMENT 

(INCLUDING TREATING MATERIALS) 

955-1 General. 

 The work specified in this Section is the treating of structural timber, timber piling and 

timber posts. The method of treatment for all such timber materials shall be in accordance with 

AASHTO M 133, or American Wood Protection Association (AWPA) Use Category System 

(UCS) - U1, with the exceptions and additions as specified herein. 

955-2 Preservative. 

 955-2.1 Salt or Brackish Water Use: The treating of Southern Yellow Pine (SYP) 

lumber or timber for use in salt or brackish water environments shall be done with Chromated 

Copper Arsenate (CCA) in accordance with AWPA U1. 

 955-2.2 Above Ground or Ground Contact and Fresh Water Immersion Use: The 

treating of SYP lumber and timber for above ground or ground contact and fresh water 

immersion applications, shall be done with, Ammoniacal Copper Zinc Arsenate (ACZA), Copper 

Azole (CA), Micronized Copper Azole (MCA), Alkaline Copper Quat (ACQ), Micronized 

Copper Quat (MCQ), or CCA, with the following exceptions: 

  Treatment of the wood products of the pedestrian bridges, wood rails at buildings 

or rest areas, and fence posts shall be done either with CA, MCA, or ACQ. 

955-3 Process. 

 All timber and lumber items shall be treated in accordance with AWPA T1. 

955-4 Requirements for Preservative Materials. 

 ACQ, CCA, CA, MCA and ACZA shall be in accordance with the appropriate AWPA P 

Standard. MCA shall be in accordance with the appropriate ICC Evaluation Service (ICC-ES) 

ESR Report. 

955-5 Requirements for Retention. 

 955-5.1 Piling: All pilings shall be treated in accordance with AWPA U1. 

 955-5.2 Structural Timber and Sheet Piles: All structural timber and sheet piles shall 

be treated in accordance with AWPA U1. 

 955-5.3 Posts: All posts shall be treated in accordance with AWPA U1. 

 955-5.4 Determination of Retention: Retention shall be determined by assay performed 

and certified by the treating company in accordance with the applicable AWPA standards. 

955-6 Penetration Requirements. 

 The penetration of the treatment shall be in accordance with AWPA T1. 

955-7 Handling Waterborne Preservative Treated Piling. 

 In handling of piles that have been treated with chromated copper arsenate (CCA) or 

ammoniacal copper zinc arsenate (ACZA), cable slings shall be used. Mechanical grabbers or 

pointed tools shall not be permitted. Rough or careless handing shall be avoided at all times. 
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955-8 Identification of Treating Plants for Round Piling. 

 The treating plant shall brand, or place a distinctive permanent mark, on each round pile, 

approximately 6 feet from the butt end, such that the plant responsible for the treatment can be 

readily determined at any time during the service life of the piling. 
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METAL MATERIALS AND FABRICATION DETAILS FOR METAL ITEMS 

SECTION 960 

POST-TENSIONING COMPONENTS 

960-1 Description. 

 This Section covers all post-tensioning (PT) components remaining in a completed 

structure, including temporary erection PT left in-place and permanent PT for design capacity. 

 Manufacturers seeking approval of PT systems for inclusion on the Structures Design 

Office (SDO) list of Approved Post-Tensioning Systems must use materials and components 

meeting requirements of this Section and Section 462. Submit a complete PT System Application 

Package including component drawings, system drawings, and test reports from a certified 

laboratory (or laboratories), as defined in 960-3.1, to the SDO for review, acceptance and 

inclusion on the list of Approved Post-Tensioning Systems. 

 Any marked variations from original test values or any evidence of inadequate field 

performance of a PT system, will result in the PT System being removed from the list of 

Approved Post-Tensioning Systems. 

 960-1.1 Material References: Meet the requirements of this Section and the following: 

Epoxy Compounds* ............................................Section 926 

Bar (post-tensioning) ..........................................Section 933 

Duct Filler for Post Tensioned Structures* .........Section 938 

Reinforcing Steel (mild) .....................................Section 415 

Parallel Wire (post-tensioning) ...........................Section 933 

Strand (post-tensioning) ......................................Section 933 

*Use products listed on the Department’s Approved Product List (APL). 

960-2 Component Standards. 

 All PT system components must be materials compatible with the filler material and 

installation process used to encapsulate the tendons. The component materials must not 

chemically degrade during the design life of the structure. 

 Substitution, modification, or deletion of components of PT systems as shown on the 

SDO website for Approved Post-Tensioning Systems, excluding local zone reinforcement, is not 

permitted. Inclusion of all possible subcomponents is required for PT system and component 

testing; however, subcomponents of approved systems may be eliminated from final installations 

based on project specific requirements, provided all component-to-component interface hardware 

are included as necessary to maintain connections and PT system integrity. 

 Provide only PT systems utilizing tendons completely encapsulated in grout or flexible 

filler filled anchorages and ducts. Do not use systems transferring prestress force by bonding 

prestress steel strand directly to concrete. Embedded anchorages for bars are permitted. Strand or 

strand-tendon couplers are not permitted. 

 Stamp all components of a PT system with the supplier’s name, trademark, model 

number, and size corresponding to catalog designation. 

 All miscellaneous hardware components, including but not limited to splices, joints, duct 

couplers, connections, inlets, outlets, drains, ports, valves, and plugs, are part of approved PT 

systems. 

 960-2.1 Anchorage Assembly: 
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  1. Construct anchorages from ferrous metal. 

  2. Anchorages shall develop at least 96% of PT steel actual ultimate strength 

when tested in an unbonded state, without exceeding anticipated anchor set. 

  3. Average concrete bearing stress shall be in compliance with AASHTO LRFD 

Bridge Design Specifications and AASHTO LRFD Bridge Construction Specifications. 

  4. Test anchorages with typical local zone reinforcement shown in system 

drawings.  

  5. Test anchorages in accordance with AASHTO LRFD Bridge Construction 

Specifications, or the European Assessment Document Post-Tensioning Kits for Prestressing of 

Structures (EAD 160004-00-0301, September 2016 Edition) with the exception that the design 

concrete strength used in the testing will be 6,500 psi. For anchorages that will be used for 

tendons with flexible filler, test anchorages in accordance with EAD 160004-00-0301 Section 

C.3 Resistance to Fatigue. 

  6. Anchorages with grout or flexible filler outlets shall be suitable for inspection 

from either top or front of anchorage. Anchorages may be fabricated to facilitate both inspection  

locations or may be two separate anchorages of the same type, each providing singular 

inspection entry locations. 

  7. Geometry of grout and flexible filler outlets must facilitate access for 

borescope inspection directly behind wedge plate using a straight 3/8 inch diameter drill bit. 

  8. Ferrous metal components of an anchorage that are to be embedded in concrete 

shall be galvanized in accordance with Section 962. Other anchorage assembly components, 

including wedges, wedge plates, and local zone reinforcement need not be galvanized. 

  9. All anchorages shall have a permanent vented anchorage cap bolted to the 

anchorage. 

  960-2.1.1 Trumpets: 

   1. Trumpets associated with anchorages shall be constructed from ferrous 

metal galvanized per ASTM A123, high-density polyethylene or polypropylene. 

   2. For connections between the trumpet and corrugated duct, the trumpet 

thickness at transition location shall be the thickness of the corrugated duct or greater. 

   3. For connections between the trumpet and smooth plastic duct, the 

trumpet thickness at the transition location shall be the minimum thickness provided in Table 

2.1.1-1960-1 or greater. 

 

Table 2.1.1-1960-1:  

Trumpet Thickness at the Transition Location 

System Size Minimum Trumpet Thickness at the Transition Location 

4-Strand 0.08 inch 

7-Strand 0.08 inch 

12-Strand 0.10 inch 

19-Strand 0.12 inch 

27-Strand 0.14 inch 

31-Strand 0.16 inch 

 

  960-2.1.2 Wedges and Wedge Plates: 

   1. Wedge plate shall be ferrous metal. 
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   2. Wedge plates must have centering lugs or shoulders to facilitate 

alignment with bearing plate. 

   3. For longitudinal tendons greater than four strands, design system with 

separate wedge plate and anchorage plate. 

 960-2.2 Filler Containment Assembly: 

  960-2.2.1 Duct and Pipe: 

   1. Use plastic duct, steel pipe, or a combination of plastic duct and steel 

pipe in accordance with this Section. 

   2. Ducts shall be manufactured by a seamless fabrication method. 

Fabricate all duct splices to prevent kinks during all phases of construction. 

   3. Do not alter the natural duct color that results from UV protected 

polymer. 

   4. Corrugated ferrous metal ducts are prohibited. 

   960-2.2.1.1 Corrugated Plastic Duct: 

    1. PT systems with duct injected with grout shall use corrugated 

polypropylene material except where steel pipe is required. 

    2. Furnish ducts with minimum wall thickness as follows: 

 

Table 2.2.1.1-1960-2:  

Corrugated Plastic Duct Minimum Wall Thicknesses 

Duct Shape Duct Diameter* 
Duct Minimum Wall 

Thickness 

Flat Any Size 0.08 inch 

Round 0.9 inch 0.08 inch 

Round 2.375 inch 0.08 inch 

Round 3.0 inch 0.10 inch 

Round 3.35 inch 0.10 inch 

Round 4.0 inch 0.12 inch 

Round 4.5 inch 0.14 inch 

Round 5.125 inch 0.16 inch 

Round 5.71 inch 0.16 inch 
*The diameter is the nominal inner diameter of the duct. 

 

   960-2.2.1.2 Smooth Plastic Duct: 

    1. PT systems with duct injected with flexible filler shall use 

smooth high-density polyethylene duct. 

    2. Duct shall have a maximum dimension ratio (DR) of 17 as 

established by either ASTM D3035 or ASTM F714, as appropriate for manufacturing process 

used. 

    3. Duct shall have a minimum pressure rating of 125 psi. 

   960-2.2.1.3 Steel Pipe: Steel pipes shall be ASTM A53, Type E, Grade B, 

Schedule 40 and galvanized in accordance with Section 962. 

   960-2.2.1.4 Minimum Internal Diameter: 

    1. For prestressing bars, duct shall have a minimum internal 

diameter of 1/2 inches larger than bar outside diameter, measured across deformations. 
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    2. For prestressing bars with couplers, duct shall have a minimum 

internal diameter of 1/2 inches larger than largest dimension of the largest enclosed element. 

    3. For multi-strand tendons, ducts must have a minimum cross-

sectional area 2-1/2 times PT steel cross-sectional area. 

   960-2.2.1.5 Connections, Fittings, and Tolerance: 

    1. Devices or methods for all duct connections (e.g., splices, joints, 

couplers, connection to anchorages), shall produce smooth interior alignment with no lips or 

kinks. 

    2. Use of tape is not permitted to join or repair duct, to make 

connections, or for any other purpose. 

    3. Use a reducer when adjacent sections of duct are directly 

connected to each other and the outside diameters vary more than plus or minus 0.08 inch.  

    4. Provide all connections that are external to the concrete with a 

minimum pressure rating of 150 psi. 

    5. Use heat shrink sleeves and circular sleeve couplers made from 

high-density polyethylene or polypropylene material, or duct couplers made from high-density 

polyethylene or polypropylene material with O-rings or seals to make connections between 

sections of corrugated plastic duct or between corrugated plastic duct and trumpets. 

    6. Use heat shrink sleeves and circular sleeve couplers made from 

high-density polyethylene or polypropylene material to make connections between corrugated 

plastic duct and steel pipe. 

    7. Use heat shrink sleeves with or without circular sleeve couplers 

made from high-density polyethylene or polypropylene material to make connections between 

corrugated plastic duct and anchorages with integral trumpets. 

    8. Use heat welding techniques, electrofusion duct couplers, or 

elastomer sleeves and stainless steel band clamps to make connections between sections of 

smooth plastic duct. 

    9. Use elastomer sleeves and stainless steel band clamps to make 

connections between smooth plastic duct and steel pipe. 

    10. Use welding or elastomer sleeves and stainless steel band 

clamps to make connections between sections of steel pipe that are external to the concrete. 

    11. Use welding, elastomer sleeves and stainless steel band clamps 

or heat shrink sleeves and circular sleeve couplers made from high-density polyethylene or 

polypropylene material to make connections between steel pipe and trumpets that are internal to 

the concrete. 

    12. Use elastomer sleeves with a minimum wall thickness of 

3/8 inches and reinforced with a minimum of four ply polyester reinforcement. Use a 3/8 inch 

wide stainless steel power seated band and clamps on each end of the elastomer sleeves to secure 

the sleeves to plastic ducts or steel pipes. Seat the bands with a 120 pound force prior to 

clamping them in place. 

   960-2.2.1.6 Segmental Duct Couplers: 

    1. Include segmental duct couplers for permanent internal PT 

systems at joints between match cast precast segments. 

    2. Use “O”- rings or compression seals between adjoining sections 

of segmental duct couplers. 
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    3. Plastic duct couplers shall be high-density polyethylene or 

polypropylene material. 

    4. Metallic components shall be stainless steel per 960-2.4.3. 

    5. Segmental duct couplers shall mount perpendicular to the 

bulkhead at segment joints and provide for duct alignment. 

    6. Segmental duct couplers shall be able to receive duct at an angle 

of 6 degree deviation from perpendicular. 

    7. Segmental duct couplers must be able to accommodate angular 

deviation of duct without tendon strands touching duct or coupler on either side of segment joint. 

    8. Ducts for prestressing, used exclusively for temporary erection 

PT that is to be removed from structure, are not required to be coupled across segment joints. 

   960-2.2.1.7 “O”-Rings: 

    1. “O”-rings with cross section diameters less than or equal to 

0.25 inches and compression seals with thicknesses less than or equal to 0.25 inches for use with 

segmental duct couplers, anchorage caps and other similar components shall conform to the 

requirements of Table 2.2.1.7-1960-3. 

 

Table 2.2.1.7-1960-3 

"O"-Ring and Compression Seal Material Properties 

(cross section diameter or thickness ≤ 0.25 in) 

Mechanical Properties 

Shore hardness, ASTM D2240 50-75 

Ultimate elongation %, ASTM D412 250% min. 

Tensile strength, ASTM D412 1400 psi min. 

Accelerated Testing 

Thermal Deterioration 70 hours @ 257° F, ASTM D573 

Change in tensile strength ± 30% 

Change of elongation -50% 

Change of hardness ± 15 points 

Compression Set Method B 22 hours @ 257° F, ASTM D395 50% 

Volume change due to absorption of H2O, 

Method D, for 70 hours @ 212°F, ASTM D 471 
+ 10% 

Environmental Resistance 

Ozone Resistance Exposure Method B, 

ASTM D1171 or Method B- Procedure B4, ASTM D1149 
Pass 

Low Temp. Non-brittle after 3 Min. @ -40°F, 

ASTM D2137 
Pass 

 

    2. “O”-rings with cross section diameters greater than 0.25 inches 

and compression seals with thicknesses greater than 0.25 inches for use with segmental duct 

couplers, anchorage caps and other similar components, shall conform to the requirements in 

Table 2.2.1.7-1960-3 with the additions and modifications in Table 2.2.1.7-2960-4. 
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Table 2.2.1.7-2960-4 

 “O”-Rings and Compression Seal Material Properties 

(cross section diameter or thickness > 0.25 in) 

Mechanical Properties 

Shore hardness, ASTM D2240 30-60 

Tensile strength, ASTM D412 600 psi min. 

Compression Set Method B 22 hours @ 257° F, ASTM D395 60% 

 

    3. Compression Force - Maximum force to compress an “O”-ring 

or compression seal to its final compressed position shall not be greater than 25 psi times the area 

encircled by “O”-ring or seal. 

    4. Voided Area - Compression seals must accommodate material 

flow within its own cross sectional area by using a hollow or voided design. 

   960-2.2.1.8 Heat Shrink Sleeves: 

    1. Heat shrink sleeves shall have unidirectional circumferential 

recovery and be sized specifically for the duct size being coupled. 

    2. Use sleeves with a crosslinked polymer, typically polyolefin 

backing for grouted applications and sleeves with a high-density polyethylene or polypropylene 

backing for flexible filler applications. 

    3. Use adhesive with the same bond value to steel and high-density 

polyethylene or polypropylene materials. 

    4. Heat shrink sleeves shall have an adhesive layer that meets the 

requirements of the following table: 
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Table 2.2.1.8-1960-5  

Heat Shrink Sleeve Adhesive Layer Minimum Requirements 

Property Test Method 

Minimum Requirements 

Grouted Applications 

Flexible Filler (Internal 

and External 

Applications) 

Softening Point  ASTM E28 162oF  256ºF  

Lap Shear at 73oF  ISO 21809-3 87 psi  44 psi  

Tensile Strength  ASTM D 638 2,900 psi 3,190 psi  

Hardness  ASTM D2240 46 Shore D  55 Shore D  

Elongation ASTM D 638 600% 600% 

Volume Resistivity  ASTM D 257 
3.9 x 10^16 

 ohm-inch  

3.9 x 10^16  

ohm-inch  

Adhesion Strength at 

73oF  
ISO 21809-3 5-20 lbf/inch 28 lbf/inch 

Impact Resistance  ISO 21809-3 Pass 15 J 

Indentation Resistance ISO 21809-3 Pass 0.026 inch 

Cathodic Disbondment @ 

73oF, 28 days  
ISO 21809-3 0.5 inch*radian < 0.4 inch 

Backing Thickness - 0.025 inch 0.035 inch 

Adhesive Thickness - 0.035 inch 0.055 inch  

Operating Temperature - 122°F 212°F 

 

    5. Install heat shrink sleeves using procedures and methods 

specified in the manufacturer’s instructions. 

    6. Do not use heat shrink sleeves with properties meeting the 

requirements for grouted applications for applications using flexible filler. 

    7. Do not use heat shrink sleeves with properties meeting the 

requirements for flexible filler applications for applications using grout.  

  960-2.2.2 Attachments: 

   960-2.2.2.1 Anchorage Caps: 

    1. Provide permanent anchorage caps made of stainless steel, 

nylon, polyester, or Acrylonitrile Butadiene Styrene (ABS). 

    2. Seal Anchorage cap with “O”-ring seals or precision fitted flat 

gaskets placed against the bearing plate. 

    3. Place a vent hole of 3/8 inch minimum diameter suitable for 

filler venting and inspection of the content inside the anchorage cap from the top or front of the 

anchorage cap as appropriate (e.g. anchorage caps not accessible after filler injection must have a 

vent at the top of the cap). Anchorage caps may be fabricated to facilitate both inspection 

locations. 

    4. Anchorage caps shall have a minimum pressure rating of 

150 psi. 

    5. Stainless steel bolts shall be used to attach cap to anchorage. 

    6. Certified test reports documenting steel chemical analysis shall 

be submitted when stainless steel anchorage caps are used. 

   960-2.2.2.2 Inlets, Outlets, Drains, Ports, Valves, and Plugs: 
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    1. Provide permanent inlets, outlets, drains, ports, valves, and 

threaded plugs made of nylon, high-density polyethylene or polypropylene materials, or stainless 

steel. 

    2. For unbonded post-tensioning systems using flexible filler, 

provide permanent inlets, outlets and drains made from steel. Provide temporary inlets, outlets, 

drains and valves made from brass or steel. 

    3. All inlets, outlets, drains and ports shall have pressure rated 

mechanical shut-off valves or plugs. Mechanical shut-off valves must be 1/4 turn ball valves. 

    4. Inlets, outlets, drains, ports, valves, and plugs shall have a 

minimum pressure rating of 150 psi. 

    5. Inlets, outlets and ports shall have a minimum inside diameter of 

3/4 inches for strand and 3/8 inches for single bar tendons and four-strand ducts. 

    6. Drains shall have a minimum inside diameter of 3/8 inches. 

Locate drains, and inlets and outlets serving as drains, at the bottom of the duct cross section. 

    7. Specifically designate temporary items, not part of the 

permanent structure, on PT system drawings. 

 960-2.3 Steel Reinforcing: 

  960-2.3.1 Mild: 

   1. Reinforcing steel shall conform to Section 415 and Section 462. 

   2. Test typical local zone reinforcement for compliance with AASHTO 

LRFD Bridge Design Specifications and AASHTO LRFD Bridge Construction Specifications, as 

applicable. Include reinforcement details in system drawings submitted for system approval. 

  960-2.3.2 Prestressing: 

   960-2.3.2.1 Strand: Prestressing strands shall be in accordance with 

Section 933. 

   960-2.3.2.2 Bar: 

    1. Prestressing bars shall be in accordance with Section 933. 

    2. Bar couplers shall be in compliance with AASHTO LRFD 

Bridge Design Specifications and AASHTO LRFD Bridge Construction Specifications. 

    3. Test bar couplers in accordance with AASHTO LRFD Bridge 

Construction Specifications or the European Assessment Document Post-Tensioning Kits for 

Prestressing of Structures (EAD 160004-00-0301, September 2016 Edition). For bar couplers 

that will be used for tendons with flexible filler, test bar couplers in accordance with the EAD 

160004-00-0301 Section C.3 Resistance to Fatigue. 

    4. Use only spherical nuts to anchor bars at bearing plates. 

 960-2.4 PT System Materials: 

  1. Use material specifications in this Section for all PT system components and 

subcomponents.  

  2. Use only virgin material for all non-ferrous components. 

  3. Test only samples taken from finished product as applicable. 

  960-2.4.1 Nylon: Use one of the following cell classes according to 

ASTM D5989: 

   1. S-PA0141 – weather resistant. 

   2. S-PA0231 – heat stabilized. 

   3. S-PA0401 – ultimate strength not less than 10,000 psi with UV 

stabilizer added.    
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   960-2.4.2 Stainless Steel: Conform to the following: 

   1. ASTM A240 Type 316 - for metallic components other than bolts. 

   2. ASTM F593 Type 316 - for bolts. 

  960-2.4.3 Polypropylene: Conform to all of the following: 

   1. Non-colored, unfilled polypropylene according to ASTM D4101 with a 

cell class range of PP0340B44541 to PP0340B67884. 

   2. Contains antioxidants with a minimum Oxidative-Induction Time (OIT) 

according to ASTM D3895 of not less than 20 minutes. 

   3. Contains a non-yellowing light stabilizer. 

   4. Remolded finished material has a minimum failure time of 100 hours 

when tested for stress crack resistance using ASTM F2136 at an applied stress of 600 psi. 

  960-2.4.4 High-density Polyethylene: Conform to all of the following: 

   1. Smooth pipe is to meet the requirements of ASTM D3350 with a 

minimum cell class of 445574C. All other HDPE components are to meet the requirements of 

ASTM D3350 with the values of the first four digits of the cell class meeting a minimum of 

4455, be composed of a resin listed in the Plastic Pipe Institute’s Technical Report 4 for 

Hydrostatic design basis and have a code letter designation of “C” per ASTM D3350. 

   2. Contains antioxidants with a minimum Oxidative-Induction Time (OIT) 

according to ASTM D3895 of 40 minutes. 

   3. Remolded finished material has a minimum failure time of 24 hours 

when tested for stress crack resistance using ASTM F2136 at an applied stress of 600 psi. 

  960-2.4.5 Elastomer Sleeves: Conform to all of the following: 

   1. Meet requirements of ASTM D1171 using Ozone Chamber Exposure 

Method B (no cracks permitted under 2X magnification) or ASTM D1149 Method B- Procedure 

B4 (no cracks permitted under 2X magnification). Do not include polyester reinforcement in the 

test specimen. 

   2. Manufactured using an elastomeric polymeric material that is 

compatible with concrete, the PT system components to which the sleeves will be attached, and 

the filler material and filler material installation process. Identify the applicable ASTM 

specifications that the sleeve material complies with. 

960-3 System Pre-Approval Requirements. 

 960-3.1 Independent Testing: Use independent laboratories meeting the credentials 

described in this Section to perform all testing and to submit certified test reports for materials 

and components. Certification may be performed by a qualified independent laboratory outside 

of the United States, only if the facility is pre-approved by the State Materials Office. 

  Conform all testing procedures used for materials or components to applicable 

American Society of Testing and Materials (ASTM) and International Federation of Structural 

Concrete (fib) Specifications or as modified in this Section. 

  960-3.1.1 Material Laboratory: Test plastic components in a certified 

independent laboratory accredited through the laboratory accreditation program of the 

Geosynthetic Accreditation Institute (GAI),the American Association for Laboratory 

Accreditation (A2LA) or qualified by an ISO 17025 accreditation agency using personnel with 

documented experience running the required test methods. 

  960-3.1.2 Component and System Laboratory: Test individual components and 

the PT system as a whole witnessed by and/or in a certified independent laboratory audited by 

the AASHTO Materials Reference Laboratory (AMRL), or with an AASHTO R18 Accreditation 
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as set forth by the AASHTO Highway Subcommittee on Materials or qualified by an ISO 17025 

accreditation agency using personnel with documented experience running the required test 

methods. 

 960-3.2 Testing Requirements: 

  960-3.2.1 Component and System Tests: Corrugated duct, smooth duct and all 

associated components that are used for both internal and external PT systems, e.g. couplers, 

anchorages, inlets, outlets, drains, ports, valves, plugs, etc., shall meet the requirements of fib 

Technical Report Bulletin 75 titled, Polymer-Duct Systems for Internal Bonded Post-Tensioning, 

Performance Level 2 (PL2), with modifications as shown in Table 3.2.1-1960-6. 
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Table 3.2.1-1960-6  

Required Component and System Tests 

Reference to fib Bulletin 75 
Required Tests for each PT System 

Type(1) 

Procedures Appendix Test Description 

Internal 

PT 

System 

with 

Grout 

Internal PT 

System with 

Flexible 

Filler 

External 

PT System 

with 

Flexible 

Filler 

Component 

Assessment 

A.1 Dimensional requirement Yes No No 

A.2 Stiffness of duct Yes(2) No No 

A.3 Longitudinal load resistance Yes Yes Yes 

A.4 Lateral load resistance Yes No No 

A.5 Flexibility of duct system Yes Yes No 

A.6 Leak tightness of duct system Yes Yes No 

A.7 Concrete pressure on duct Yes(3) No No 

A.8 Wear resistance of duct Yes No No 

A.9 
Wear resistance of duct under 

sustained load 
Yes No No 

A.10 Bond behavior of duct Yes No No 

A.11 
Precast segmental duct coupler 

system 
Yes(4) Yes(4) No 

A.12 Fracture resistance of duct No No No 

System 

Assessment 

B.1 
Leak tightness of anchorage-duct 

assembly 
Yes(5) Yes(5) Yes(5) 

B.2 EIT performance of duct system No No No 

B.3 
EIT performance of anchorage-

duct assembly 
No No No 

B.4 Full scale duct system assembly Yes(5)(6) Yes(5)(6) Yes(5)(6) 

B.5 
Leak tightness of assembled duct 

system 
Yes(5)(6) Yes(5)(6) No 

(1.) Yes = Test is required; No = Test is not required. 

(2). Do not preload strand into duct prior to testing.  

(3). Identify duct as meeting Performance Class I or II criteria. 

(4). Use an epoxy compound meeting the requirements of Section 926, Type AB. 

(5). Perform tests on the largest assembly and the smallest assembly for each family of PT systems. A family of PT systems is 

defined a group of PT strand/bar assemblies of various sizes using common anchorage devices and design.  

(6). For each test, use a PT system assembly consisting of at least one of each component and connection type required to install 

a tendon from anchorage cap to anchorage cap. For bar tendon systems, use between 15 and 50 feet of duct with a straight 

profile. 

 

  960-3.2.2 Filler Containment Assembly Pressure Test: In addition to the other 

testing specified in this Section, test all filler containment assemblies, i.e., anchorages, anchorage 

caps, inlets, outlets, drains, ports, valves, plugs, etc., for all system sizes as follows: 

   1. Assemble the anchorage and anchorage cap with all required filler 

injection attachments. 

   2. Seal the opening in the anchorage where the duct/trumpet connects. 
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   3. Condition the assembly by maintaining a pressure of 150 psi in the 

system for three hours. 

   4. After conditioning, lock off the air supply to the assembly. 

   5. After lock off, the assembly must sustain 150 psi internal pressure for 

five minutes with no more than 15 psi, or 10%, reduction in pressure. 

   This test may be combined with the External Duct Systems Pressure Test 

for external PT systems. 

  960-3.2.3 External PT Systems Pressure Test: In addition to the other testing 

specified in this Section, test all sizes of external PT systems as follows: 

   1. Prepare a system assembly consisting of at least one of each component 

and connection type required to install a tendon from anchorage cap to anchorage cap using 

between 15 and 50 feet of duct with a straight profile. 

   2. Condition the assembly by maintaining a pressure of 100 psi in the 

system for three hours. 

   3. After conditioning, lock off the air supply to the assembly. 

   4. After lock off, the assembly must sustain 100 psi internal pressure for 

five minutes with no more than 10 psi reduction in pressure. 

  960-3.2.4 Vacuum Test for Internal and External PT Systems with Flexible 

Filler: In addition to the other testing specified in this Section, test all sizes of internal PT 

systems with flexible filler and all external PT as follows: 

   1. Prepare a system assembly consisting of at least one of each component 

and connection type required to install a tendon from anchorage cap to anchorage cap using 

between 15 and 50 feet of duct Do not cast any component into concrete. 

   2. Condition the assembly by maintaining a 90% vacuum in it for 1 hour. 

   3. After conditioning, lock off the air supply to the assembly. 

   4. After lock off, the assembly must sustain a 90% vacuum for 5 minutes 

with no more than a 10% loss of vacuum. 

 960-3.3 Standard Tendon Sizes: Develop and test PT systems for both internal and 

external applications that can accommodate the following Department standard tendon sizes that 

are used for designing and detailing: 

  1. Standard strand tendon sizes: 4, 7, 12, 15, 19, 27, and 31 strand tendons, each 

using 0.6 inch diameter strand. Systems using alternate anchorage sizes or 1/2 inch diameter 

strand that provide equivalent force to these standard sizes may be submitted for approval. 

  2. Standard bar tendon diameters: 1, 1-1/4, 1-3/8, 1-3/4, 2-1/2 and 3 inch diameter 

bars. 

 960-3.4 System Modifications: Contact the SDO for direction before attempting to 

change pre-approved PT system materials or components. Repeat all appropriate material, 

component, and entire system tests if any component of a pre-approved PT system is modified or 

replaced, excluding local zone reinforcement. Submit an updated application to the SDO 

containing test reports and revised system drawings for proposed modified systems. 

 960-3.5 Component Samples: Furnish all required material samples to laboratories for 

testing and to the Department as requested, at no cost to the Department. 

 960-3.6 Calculations, Drawings, and Certification: Show fully detailed drawings of all 

component configurations, connections, anchorages, inlets, outlets, drains, high point inspection 

port details, anchorage inspection details, permanent anchorage caps, application limits of the PT 

system, and installation procedures of components for approval and posting on the SDO’s 
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website for Approved Post-Tensioning Systems. Submit details of typical local zone 

reinforcement in system drawings signed and sealed by a Specialty Engineer. Indicate that all PT 

system components are stamped with the following: 

   1. Manufacturer’s name 

   2. Trademark model number 

   3. Size corresponding to catalog description on PT system drawings. 

  Submit an application package cover letter signed by an officer of the PT system 

vendor certifying that the submitted PT system, as a whole and all of its individual components, 

meet or exceed all material and component/system requirements of this Section, as demonstrated 

by the submittal. Indicate in this certification that all testing required by this Section was 

performed by a certified independent laboratory (or laboratories), as defined in 960-3.1, and that 

all tests were performed to applicable ASTM and fib Specifications. Submit proof of current 

laboratory accreditation specifically indicating applicable accreditation categories related to PT 

systems. Submit all material and component certifications required throughout this Section. 
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SECTION 962 

STRUCTURAL STEEL AND MISCELLANEOUS 

METAL ITEMS (OTHER THAN ALUMINUM) 

962-1 Structural Steel. 

 962-1.1 Structural Steel Materials: Unless otherwise specified in the Contract 

Documents, provide structural steel for bolted or welded construction in accordance with 

Structural Steel for Bridges, ASTM A709. If the grade is not shown elsewhere in the Contract 

Documents, provide the grade as directed by the Engineer. All grades, as specified in the 

Contract Documents, are to conform to ASTM A709, as shown in Table 962-2.1 below: 

 

Table 962-2.1 – Structural Steel Materials 

ASTM A709 Grade 
Product 

Form* 

Yield Strength 

(ksi)  

Tensile Strength 

(ksi)  

36  P, S, B 36 min  58-80  

50  P, S, B 50 min  65 min  

50W  P, S, B 50 min  70 min  

50S  S 50-65  65 min  

HPS 50W  P, S, B 50 min  70 min  

HPS 70W  P, B 70 min  85-110  

HPS100W ( 2-1/2 in or less)  P, B 100 min  110-130 

HPS100W (over 2-1/2 in)  P, B 90 min  100-130 

* P = plates, S = structural shapes, B = bars 

 

 962-1.2 Testing: For structural steel subjected to tensile stress used for main load-

carrying members or components (as defined in Section 460), meet the ASTM A709 impact test 

requirements for non-fracture and fracture critical tension components as specified in the 

Contract Documents. Meet the requirements for Zone 1 (Minimum Service Temperature 0ºF). 

  If not specified elsewhere in the Contract Documents, provide structural steel in 

accordance with ASTM A709 requirements for non-fracture and fracture critical tension 

components as directed by the Engineer. 

962-2 Steel Castings. 

 962-2.1 Carbon Steel Castings: Provide carbon steel castings that conform to the 

requirements of ASTM A27. Unless otherwise specified in the Contract Documents, all castings 

are to be Grade 65-35 or Grade 70-36. 

 962-2.2 Corrosion Resistant Steel Castings: Provide corrosion resistant Iron-Chromium 

or Iron-Chromium-Nickel castings that conform to the requirements of ASTM A743. Unless 

otherwise specified in the Contract Documents, all castings are to be Grade CA 15M. 

962-3 Steel Forgings. 

 Provide steel forgings from which pins, rollers, trunnions, shafts, gears, or other forged 

parts are fabricated that conform to ASTM A668. Unless otherwise specified in the Contract 

Documents, all forgings are to be Class C, D, F, or G. 
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962-4 Iron Castings. 

 962-4.1 Gray Iron Castings: Provide gray iron castings that conform to the 

requirements of AASHTO M105. For frames, grates, rings, and covers for inlets, manholes, and 

other structures placed in areas of vehicular traffic, conform to the requirements of 

AASHTO M306. Unless otherwise specified in the Contract Documents, provide gratings, 

manhole covers and frames to Class 35B and machinery parts to Class 30.  

 962-4.2 Ductile Iron Castings: Provide ductile iron castings that conform to the 

requirements of ASTM A536. Unless otherwise specified in the Contract Documents, provide 

castings to Grade 414-276-18. In addition to the specified test coupons, test specimens from parts 

integral with the castings, such as risers, are to be tested for castings with a mass more than 

1,000 pounds to determine that the required quality is obtained in the castings in the finished 

condition. 

 962-4.3 Malleable Iron Castings: Provide malleable iron castings that conform to the 

requirements of ASTM A47. Unless otherwise specified in the Contract Documents, provide 

castings to Grade 24118. 

962-5 Bolts, Nuts and Washers Not Designated as High-Strength. 

 Provide bolts that conform to the requirements of ASTM A307 or ASTM A449. Provide 

nuts that conform to the requirements of ASTM A563 and washers that conform to ASTM F436, 

unless specified as ordinary rough or machine bolts as approved by the Engineer. Washers 

provided to ASTM F844 and nuts to ASTM A194 may be used with the Engineer’s approval. 

 Use double nuts, when ordinary rough or machine bolts are specified in the Contract 

Documents. 

962-6 High-Strength Bolts, Nuts, Washers and Direct-Tension-Indicator (DTI) Devices. 

 Use high strength bolts, nuts, washers and DTI devices meeting the following 

requirements: 

  Bolts: Grade A325 or Grade A490, Heavy Hex. Only use Grade A490 high 

strength bolts with the approval of the Engineer. 

  Nuts: ASTM A-563, Heavy Hex. Select nuts in accordance with ASTM F3125 

(Table 1). If grade C, D or C3 nuts are selected, provide with a minimum Rockwell hardness of 

89 HRB or a minimum Brinell hardness of 180 HB. Use nuts meeting the requirements of 

ASTM A194 only when approved by the Engineer. 

  Washers: ASTM F436 and ASTM F3125 (Table 1). Use washers meeting the 

requirements of ASTM F844 only when approved by the Engineer. 

  Identifying Marks: in accordance with ASTM F3125 (Table 1) and ASTM A563. 

  DTI devices: meeting the requirements of ASTM F959. Furnish plain DTI devices 

for use with plain bolts if the finish coat of paint is applied after installation and testing of the 

DTI device and will cover the remaining gap. Otherwise, coat the DTI device in accordance with 

the manufacturer’s recommendations. 

  When the Contract Documents call for uncoated weathering steel in any 

component of the connected part, provide Type 3 bolts and washers, and nuts with weathering 

characteristics. If one side of the assembly is coated and the other exposed weathering steel, coat 

the fastener assembly on the coated side similarly (Such as the case for weathering steel tub 

girders coated on the inside only). 

  Ensure that fastener assemblies are properly lubricated in accordance with 

ASTM A563 Supplementary Requirements S1 and S2. 
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962-7 Anchor Rods and Bridge Bearing Materials. 

 Provide anchor rods, washers, masonry plates, bearings and other miscellaneous metal 

components that conform to the following requirements: 

 Provide anchor rods that conform to the requirements of ASTM F1554 unless the 

Engineer approves the use of anchor rods meeting the requirements of ASTM A307, with nuts 

that meet the requirements of ASTM A563, Hex Nuts, Heavy and with a finish consistent with 

the rod. Nuts meeting the requirements of ASTM A194 may be used only with the Engineer’s 

approval. 

 Use washers meeting the requirements of ASTM F436, with a finish consistent with the 

rod. Washers meeting the requirements of ASTM A844 may be used only with the Engineer’s 

approval. 

962-8 Miscellaneous Metal Items. 

 Unless otherwise specified in the Contract Documents, provide the following specific 

materials. 

 962-8.1 Pipe Railings: Provide steel pipe conforming to the requirements of ASTM A53 

for Standard Weight Pipe. 

 962-8.2 Steel Sheet Piling: Provide steel sheet piles conforming to the requirements of 

ASTM A328, ASTM A572 or ASTM A690. 

 962-8.3 Steel Sign Supports and Accessories: Provide steel members for sign supports 

that meet the material requirements specified in the Contract Documents. 

 962-8.4 Structural Tubing: 

  962-8.4.1 Materials: Provide steel structural tubing as one of the following: 

Cold-formed, welded or seamless conforming to the requirements of ASTM A500, Grade B or 

C, coated in accordance with the Contract Documents; 

   Hot-formed, welded or seamless tubing conforming to the requirements of 

ASTM A501, coated in accordance with the Contract Documents; 

   ASTM A847 when weathering characteristics are required; or 

   As indicated elsewhere in the Contract Documents. 

  962-8.4.2 Testing: Structural steel tubing subjected to tensile stresses used in 

main load carrying members or components (as defined in Section 460) shall meet the impact 

test requirements of ASTM A709 for non-fracture and fracture critical tension components for 

Zone 1. Minimum Average energy shall be 15 ft-lbf at 70°F (non-fracture critical); or 25 ft-lbf at 

70°F (fracture critical). 

 962-8.5 Steel for Concrete Reinforcement: Requirements for concrete reinforcement 

are contained in Section 931. 

 962-8.6 Steel Guardrail: Requirements for steel guardrail are contained in Section 967. 

 962-8.7 Field Splice Filler Materials: Provide field splice filler materials in accordance 

with the Contract Documents. If unspecified and less than 3/16 inches thick provide 

ASTM A606 or ASTM A1011. 

 962-8.8 Steel Pipe Piling: Provide seamless, or longitudinal or helical welded pipe 

conforming to the requirements of API 5L Grade L320, X46 or higher, or ASTM A252 Grade 3. 

Provide longitudinal or helical welded pipe with only complete joint penetration (CJP) welds 

conforming to the requirements of API 5L or AWS D1.1. 

 962-8.9 Steel Grates: Provide Grade 50 steel per ASTM A242/A242 M, A572/A572 M 

or A588/A588 M for grates. Galvanize grates in accordance with 962-9 when “Alt. G” grates are 

specified in the Plans. 
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962-9 Galvanizing. 

 962-9.1 Plates, Structural Shapes, Bars, and Strip: When galvanizing is specified in 

the Contract Documents for ferrous metal products, other than fasteners and hardware items, 

provide galvanizing in accordance with the requirements of ASTM A123, Specifications for Zinc 

(Hot-Dip Galvanized) Coatings on Iron and Steel Products. 

 962-9.2 Fasteners and Hardware: When zinc coating is required in the Contract 

Documents, fasteners and hardware items shall be galvanized in accordance with the 

requirements of ASTM A153, Specification for Zinc Coating (Hot-Dip) on Iron and Steel 

Hardware, except for high strength fasteners as noted below: 

  1. Do not galvanize Grade A490 bolts. 

  2. Mechanically galvanize Grade A3125 Type 1 bolts in accordance with 

ASTM B695, Class 55. 

  3. For all anchor rods and hardware treat the coated rods, nuts and washers with 

chromate after coating in a water solution containing 0.2% sodium dichromate 

3 ounces/10 gallons. Coat the bolt, nut and washer used in the fastener assembly by the same 

zinc process, and submit a test report on the zinc coating thickness. 

  4. For anchor rods fabricated from material having a yield strength greater than 

80,000 psi, apply an electroplated zinc coating SC 3, Type II in accordance with ASTM B633. 

 962-9.3 Qualifications of Galvanizer: Use galvanizers listed on the Department’s 

Production Facility Listing. Producers seeking inclusion shall meet the requirements of 

Section 105. 

962-10 Certifications and Verification. 

 962-10.1 General: Supply a certified mill analysis to the Engineer for all metal materials 

to be used in fabrication, including but not limited to plates, bars, shapes, and fasteners in 

accordance with their respective ASTM or AASHTO specification. Show or attach the full and 

complete designation of the project for which the materials are intended for use and specifically 

cross-identify each furnished piece to the order material. 

  Material meeting equivalent AASHTO and ASTM specifications may be supplied 

under either specification. Provide materials in accordance with the latest edition of the 

specifications shown below, as approved by the Engineer. 

 962-10.2 Conformance: The certified mill analysis will indicate that the material is in 

conformance with the applicable material specification and will include actual values from 

required tests. Check the certified mill analysis against the appropriate specification to ensure 

that materials conform to Contract Documents. 

 962-10.3 Certified Mill Analysis Source: The certified mill analysis must originate from 

the producer of the material and not from a supplier. Material from stock may only be accepted if 

it can be positively identified and the appropriate documentation is submitted. 

 962-10.4 Verification Samples: Provide verification samples in accordance with 

Section 6. 

962-11 Heat Treatments. 

 Provide procedures and perform heat treatments in accordance with Section 460. 
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SECTION 965 

GENERAL PROVISIONS FOR ALUMINUM ITEMS 

(INCLUDING WELDING) 

965-1 Surface Appearance and Protection. 

 The exterior surfaces of aluminum castings, pipes, tubes, formed sheets, and structural 

shapes shall, when placed in the work, have a clean, uniform silvery appearance, free of dark 

streaks and discoloration. 

 Aluminum members (including specifically aluminum light poles and signs poles) which 

are of such size or shape that the surfaces might be marred during transit and prior to their being 

installed, shall be appropriately and adequately protected against such damage, by wrapping with 

paper or by other effective means. 

965-2Certification and Mill Analysis. 

 For aluminum materials used for pipe, tube, sheet and other structural shapes for 

structures other than drainage, the fabricator must maintain a certified mill analysis of the alloys 

for three years following fabrication. 

965-3 Welding Aluminum Sign Structures. 

 Welding and weld details shall be in accordance with Section 14 of the AASHTO LRFD 

Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals; ANSI 

and AWS D1.2 “Structural Welding Code - Aluminum”, including the requirements for 

qualifications of procedures and welders, as specified therein. 

  1. Alloys: The aluminum alloys to welded under these specifications may be any 

of the following alloys: 

   Wrought Nonheat-treatable Alloys: 

    Alloy 3003 

    Alloy Alclad 3004 

    Alloy 5052 

    Alloy 5083 

    Alloy 5086 

    Alloy 5456 

   Wrought Heat-treatable Alloys: 

    Alloy 6061 

    Alloy 6063 

    Cast Heat-treated Alloy 

    Alloy SG-70A (ASTM Designation) 

  2. Filler Metals: The filler metals to be used with particular base metals shall be as 

shown in the table below except that other filler metals may be used if approved by the Engineer. 

 

Table 965-1 

Base Metal Filler Metal 

3003 to 3003 ER1100 

Alclad 3004 to Alclad 3004 ER4043 

5052 to 5052 ER5356* 

5083 to 5083 ER5183 
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Table 965-1 

Base Metal Filler Metal 

5086 to 5086 ER5356* 

5456 to 5456 ER5556 

6061 to 6061 ER5356* 

6063 to 6063 ER5356* 

SG-70A to 6061 ER4043 

SG-70A to 6063 ER4043 
*ER5183, ER5356, and ER5556 may be used interchangeably for these base metals. 

965-4 Welding Aluminum Structures Other Than Sign Structures. 

 The welding of aluminum structures, other than sign structures, such as aluminum bridge 

and railing structures and their aluminum components, shall be in accordance with ANSI and 

AWS D1.2 “Structures Welding Code-Aluminum”, including the requirements for qualifications 

of procedures and welders, as specified therein. 
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SECTION 967 

COMPONENTS FOR GUARDRAIL 

967-1 Description. 

 This Section covers the material and fabrication requirements for guardrail components. 

967-2 Materials. 

 All timber and steel components supplied under this Specification shall be from 

producers currently on the Department’s Production Facility Listing. Producers seeking inclusion 

on the Department’s Production Facility Listing must meet the requirements of Section 105. 

 967-2.1 Timber: Timber products must have a minimum stress grade of 1200 psi and 

meet the material requirements of Section 954. Timber is to be dressed on four sides (S4S) and 

treated in accordance with the post requirements in Section 955. 

 967-2.2 Steel: Steel guardrail materials must meet the component fabrication 

requirements in 967-3. 

  Where specified, components must be welded in accordance with the American 

Welding Society Structural Welding Code ANSI/AWS D1.1 using material conforming to 

E60XX. Nondestructive testing of welds is not required. 

967-3 Fabrication. 

 967-3.1 Posts: Posts shall not vary more than 1 inch from the specified length shown in 

the Standard Plans. 

  967-3.1.1 Timber Posts: Posts shall be shaped and drilled prior to wood 

treatment. 

  967-3.1.2 Steel Posts: Posts must conform to the requirements of ASTM A6, 

ASTM A36 or ASTM A992. Posts must be fabricated from rolled sections with cross-sections 

defined in the American Institute of Steel Construction (AISC) Manual of Steel Construction. 

Posts must be drilled or punched prior to galvanizing in accordance with ASTM A123. 

 967-3.2 Special Steel Posts: Posts and plate materials must meet the requirements of 

ASTM A6 and ASTM A36. Posts and plates must be drilled, punched, and welded prior to 

galvanizing in accordance with ASTM A123. 

 967-3.3 Offset Blocks: Offset blocks must not vary more than 0.25 inch from the 

specified dimensions in the Standard Plans. 

  967-3.3.1 Steel Offset Blocks: Blocks must meet the requirements for steel posts. 

  967-3.3.2 Timber Offset Blocks: Blocks must meet the requirements for timber 

posts. 

  967-3.3.3 Composite Offset Blocks: Composite offset blocks must be listed on 

the APL. Manufacturers seeking evaluation of their product for approval must submit an 

application in accordance with Section 6 and include the following: 

   1. Test reports from an independent laboratory showing the product meets 

all crash test requirements of MASH. 

   2. Test reports from an independent laboratory showing the composite 

material meets the following physical requirements: 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

Table 967-1 

Composite Block Test Method Requirement 

Durometer Hardness ASTM D2240 Shore D Minimum 50 

Durometer Hardness after UV 

exposure 
ASTM D5870 

< 15 points change from 

initial after exposure per 

ASTM D4329, 1000 hours, 

cycle C, type UVB-313 lamps 

 

 967-3.4 Steel Panels: W-beam, thrie-beam, thrie-beam transitions, terminal connectors, 

end shoes, end units, and all other compatible panels must meet the requirements of 

AASHTO M180 (for beams and rails), for either Class shown. Type II zinc coating will be 

required on all panels. 

 967-3.5 Bolts: Hex and button head bolts, including nuts, washers, and other accessories, 

must meet the material requirements of AASHTO M180, except bolts must be galvanized in 

accordance with ASTM A153. 

 967-3.6 Barrier Delineators: Barrier delineators must meet the requirements of 

Sections 705 and 993 and be listed on the APL. 

 967-3.7 End Delineators: Retroreflective sheeting is to be yellow, Type IV or greater in 

accordance with Section 994 and listed on the APL. 

 967-3.8 Steel Plates: Steel plates must meet the requirements of ASTM A36. Drill holes 

prior to galvanizing in accordance with ASTM A123. 

 967-3.9 Pipe Rail: Pipe is to be Schedule 40 in accordance with ASTM A53 and, if 

applicable, welded prior to galvanizing. 

 967-3.10 Rub Rail: Rail materials must meet the requirements of 967-3.4. 

 967-3.11 Steel Tube Foundations: Steel tube foundations must meet the requirements of 

ASTM A500, Grade B. After all punching, drilling, stamping, and welding is complete, steel 

tube foundations are to be galvanized in accordance with ASTM A123. 

  Brackets and fixtures must meet the requirements of ASTM A36. Foundations 

must be drilled or punched prior to galvanizing in accordance with ASTM A123. 

 967-3.12 Approach Terminal Assemblies: Approach terminals must be listed on the 

APL. 

  Manufacturers seeking evaluation of their product for approval must submit: 

   1. A completed application in accordance with Section 6, including 

product drawings meeting the dimensions of Standard Plans, Index 536-001 and that is signed 

and sealed by a registered Florida P.E. 

   2. Independent test reports indicating that the product meets all crash test 

requirements of MASH. 
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PAVEMENT MARKINGS, COATINGS, AND 

RECYCLED MATERIAL (MISCELLANEOUS) 

SECTION 970 

MATERIALS FOR RAISED PAVEMENT 

MARKERS AND BITUMINOUS ADHESIVE 

970-1 Raised Pavement Markers (RPMs). 

 Manufacturers seeking evaluation of their product must submit an application in 

accordance with Section 6. 

 RPMs shall be classified in accordance with the following chart: 

 

Table 970-1 

RPM Class 

Class Description Usage 
Expected 

Normal Service 

ASTM D4280 Surface 

Designation 

B Retroreflective Temporary/Permanent Long life 
H, hard abrasion-resistant 

lens 

D Retroreflective Temporary One month None 

F 
Internally 

Illuminated 
Permanent Long life 

H, hard abrasion-resistant 

lens 

 

970-2 Performance Requirements. 

 970-2.1 Class B RPMs: The RPMs shall meet the performance requirements specified in 

ASTM D4280, Section 6.2, for luminous intensity, flexural strength, compressive strength, 

resistance to cracking, and thermal cycling, as modified herein. 

  Submit documentation from the National Transportation Product Evaluation 

Program (NTPEP) showing that the RPMs meet the requirements of this Section. 

  970-2.1.1 Composition: The RPM shall consist of materials conforming to 

ASTM D4280. 

  970-2.1.2 Physical Requirements: The physical size of the RPM shall conform 

to the requirements of ASTM D4280. Laboratory and field samples for RPMs and bituminous 

adhesives shall meet the requirements of ASTM D4280 and include the following requirements: 

   The minimum area of each retroreflective face shall be 2.5 square inches. 

The minimum base size shall be 12 square inches. 

  970-2.1.3 Abrasion Resistant: Meet the coefficient of luminous intensity 

requirements of ASTM D4280 after abrasion. 

  970-2.1.4 In-Service Minimum Retroreflective Intensity: Class B RPMs shall 

retain a minimum coefficient of luminous intensity for 18 months of not less than 30% of the 

values shown in Table 1 of ASTM D4280, and a minimum luminous intensity of 0.2 cd/fc at the 

end of two years. 

 970-2.2 Class D RPMs: Submit documentation showing that the RPMs meet the 

requirements of this Section. 
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  970-2.2.1 Body Requirements: Provide RPMs made of nonferrous material. 

RPM dimensions are based on an x and y axis where the y dimension is parallel to the centerline 

and the x axis is 90° to the y axis. 

   The base must be approximately 4 inches along the x axis and 

approximately 1 inch along the y axis. 

   The vertical wall must be a minimum of 4 inches long with a minimum 

height of 2 inches and a maximum height of 3 inches with retroreflective sheeting affixed to the 

upper portion of the vertical wall. The retroreflective sheeting must be a minimum of 0.25 inch 

in width and extend the full length of the vertical wall.  

  970-2.2.2 Color Requirements: The color of the body and the retroreflective 

strips must be yellow. 

  970-2.2.3 Flexibility and Deformation Resistance: The vertical wall of the tabs 

must be flexible to bend under normal traffic and resistant to permanent deformation for a 

minimum of one month. 

  970-2.2.4 Adhesion: Provide tabs that adhere to the pavement such that no tab 

dislodges. 

  970-2.2.5 Retroreflective Sheeting: Provide retroreflective sheeting of Type IV 

or greater and meet the requirements of Section 994. 

  970-2.2.6 Removability: Ensure the entire RPM is removable without damaging 

the asphalt surface.  

 970-2.3 Class F RPMs: Submit documentation showing that the RPMs meet the 

requirements of this Section. 

  970-2.3.1 Functional Requirements: RPMs must be steadily-illuminated. 

  970-2.3.2 Electrical Requirements: Electrical power for the RPM must be 

provided by solar power. 

   RPMs must meet the performance requirements for at least 16 hours of 

continuous duty without sunlight. Charging time must be less than 3 hours during sunny 

conditions and less than 8 hours during cloudy conditions. Operation must be controlled by a 

photoreceptor located inside the RPM. 

  970-2.3.3 Physical Requirements: RPMs must have a maximum width of eight 

inches. The depth of embedment of the RPM housing into pavement must be 2.5 inches or less, 

and the housing must project 0.75 inches or less above the pavement surface. 

   RPMs must have a compressive strength of 20,000 pounds. 

   RPMs must have an IP 68 rating. 

  970-2.3.5 Performance Requirements: The light source for RPMs must be light-

emitting diodes (LEDs). 

   The light produced by the RPM must only be visible from the direction of 

traffic that it is intended to guide. No light produced by the RPM should be visible when viewed 

from a height of 3.5 feet above the pavement at a distance of 20 feet from the opposite quadrant 

or side quadrants of the RPM’s LED projection quadrant. 

   RPMs must be capable of producing the following luminance values when 

measured at the LED source: 
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Table 970-2 

RPM Color and Luminance  

Color Luminance (Foot-candle) 

White 5.00 

Yellow 1.00 

Red 1.50 

Blue 0.10 

 

   The RPM lenses must meet the abrasion-resistant requirements of ASTM 

D4280. After abrading the RPM, the luminance produced by the RPM must be 50% or greater 

than the values in the above table.  

  970-2.3.6 Warranty: The manufacturer must provide a five-year, non-prorated 

warranty on all components for five years from the date of final acceptance in accordance with 

Section 706. 

970-3 Packaging and Labeling. 

 Shipment shall be made in containers which are acceptable to common carriers and 

packaged in a manner which ensures delivery in perfect condition. Each package shall be clearly 

marked with the APL number, name of the manufacturer, type, color, quantity enclosed and date 

of manufacture. Show the designation of the Class B marker in accordance with ASTM D4280. 

970-4 Bituminous Adhesive for Class B Raised Pavement Markers. 

 970-4.1 General: Bituminous adhesive as recommended by the RPM manufacturer shall 

be used for bonding the RPM to the pavement. 

 970-4.2 Specific Requirements for Bituminous Adhesives: The bituminous adhesive 

shall meet the properties of adhesives per ASTM D4280 Section A1, including filler-free and 

filler alone properties. 

 970-4.3 Performance Requirements: The performance of the adhesive shall be 

determined in accordance with the test methods listed in ASTM D4280. 

970-5 Product Acceptance on the Project. 

 Acceptance will be made in accordance with the requirements of Sections 102 and 706.  
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SECTION 971 

PAVEMENT MARKING MATERIALS 

971-1 General Requirements. 

 971-1.1 Packaging and Labeling: The name and address of the manufacturer shall be 

shown on the label. The label must also show the color, date of manufacturer, lot number and 

APL number. The label shall warn the user of any special handling or precautions of the 

material, as recommended by the manufacturer. Any packaging and labeling not so marked will 

not be accepted. 

 971-1.2 Storage: All materials must have a container storage life of one year from date 

of manufacture. Any pavement marking materials, which although inspected and approved at the 

point of manufacture, hardens or livers in the containers will be rejected even though it conforms 

to these Specifications in all other respects. 

 971-1.3 Mixing: All paints shall be delivered to the project completely mixed, and ready 

to be used without additional oil or thinner. Thinners shall not be used under any circumstances. 

 971-1.4 Approved Product List (APL): All pavement marking materials shall be one of 

the products listed on the Department’s Approved Product List (APL). Manufacturers seeking 

evaluation of their product shall submit an application in accordance with Section 6 and the 

infrared identification curve (2.5 to 15 µm) for the vehicle component. The Department will test 

all pavement marking materials in accordance with FM 5-541, Part B. For standard paint, the 

Department will accept National Transportation Product Evaluation Program (NTPEP) field test 

data in lieu of evaluation testing as per FM 5-541, Part B. A notation of the number of coats and 

the thickness of each coat at which the product passes testing may be placed on the APL. When 

listed, this will be the minimum criteria for application of the pavement marking material. 

 971-1. 5 Samples: Field samples will be obtained in accordance with the Department’s 

Sampling, Testing and Reporting Guide Schedule. 

 971-1. 6 Color: Materials other than white and yellow shall meet the color requirements 

as identified in 23 CFR 665 Table 5 Appendix to Part 655, Subpart F. White colored materials 

will only be required to meet the initial daytime chromaticity requirements. 

  Yellow materials for pavement markings shall meet the following performance 

requirements. The initial daytime chromaticity for yellow materials shall fall within the box 

created by the following coordinates: 

 

Table 971-1 

Initial Daytime Chromaticity Coordinates (Corner Points) 

 1 2 3 4 

x 0.530 0.510 0.455 0.472 

y 0.456 0.485 0.444 0.400 

 

  The nighttime chromaticity for yellow materials shall fall within the box created 

by the following coordinates: 
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Table 971-2 

Nighttime Chromaticity Coordinates (Corner Points) 

 1 2 3 4 

x 0.575 0.508 0.473 0.510 

y 0.425 0.415 0.453 0.490 

 

 971-1.7 Additional Requirements: Pavement marking materials shall be characterized 

as non-hazardous as defined by Resource Conservation and Recovery Act (RCRA) 40 CFR 261. 

Provide supporting independent analytical data or product material safety data sheets (SDS) 

identifying any components listed in Table 1 of 40 CFR 261.24. 

  Additionally, retroreflective elements shall contain no more that 200 ppm by 

weight of lead or arsenic when tested in accordance with the Environmental Protection Agency 

(EPA) Testing Methods 3052, 6010B, and 6010C. 

971-2 Glass Spheres. 

 971-2.1 General Requirements: Glass spheres shall be of a composition designed to be 

highly resistant to traffic wear and to the effects of weathering for the production of a reflective 

surface, without altering day visibility of the marking. The general requirements of 971-1 apply 

to glass spheres. 

 971-2.2 Specific Properties: The large (Type 3 or larger) glass spheres used for drop on 

beads shall have an adhesion coating. Type 1 glass spheres used for drop on beads shall have a 

dual coating. Beads used in the intermix of materials are not required to be coated. 

  The following physical requirements apply: 

 

Table 971-3 

Property Test Method Specification 

Roundness* AASHTO PP 74 Min: 70 % by weight 

Roundness** AASHTO PP 74 Min: 80% by weight 

Refractive Index* Becke Line Method (25+/-5C) 1.5 minimum 

Refractive Index** Becke Line Method (25+/-5C) 1.9 minimum 
*Type 1, 3, 4 and 5 beads 

**High Index beads 
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Table 971-4 

Sieve Size 

Percent by Mass Passing Designated Sieve (AASHTO PP 74) 

Grading Designation 

Type 1 

(AASHTO) 
Type 3 (FP 96) Type 4 (FP 96) Type 5 (FP 96) High Index 

No. 8    100  

No. 10   100 95 - 100  

No. 12  100 95 - 100 80 - 95  

No. 14  95 - 100 80 - 95 10 - 40  

No. 16 100 80 - 95 10 - 40 0 - 5 100 

No. 18  10 - 40 0 - 5 0 - 2  

No. 20 95 - 100 0 - 5 0 - 2  95 - 100 

No. 25  0 - 2    

No. 30 75 - 95    55 - 85 

No. 40     15 - 45 

No. 50 15 - 35    0 - 5 

No. 80      

No. 100 0 - 5     

 

 971-2.3 Sampling: A random 50 pound sample of glass spheres shall be obtained for 

each 50,000 pound shipped. Send each 50 pound sample to the State Materials Office. 

 971-2.4 Containers: The spheres shall be furnished in new 50 pound moisture-proof 

bags or 2000 pound triwall boxes. All containers shall meet Interstate Commerce Commission 

requirements for strength and type. 

971-3 Standard Paint. 

 971-3.1 General: Standard paints shall include water reducible products that are single 

packaged and ready mixed. The paint shall have the capability of being cleaned and flushed from 

the pavement marking machines using regular tap water and any required rust inhibitors. The 

manufacturer shall have the option of formulating the paint according to his own specifications. 

However, the requirements delineated in this Specification and Section 710 shall apply 

regardless of the type of formulation used. The paint shall be free from all skins, dirt and foreign 

objects. 

 971-3.2 Composition: 

 

Table 971-5 

Component Test Method Criteria 

Total Solids, by weight ASTM D2369 minimum 75% 

Pigments, by weight ASTM D3723 minimum 57% 

Vehicle Solids % of Vehicle*  minimum 40% 

TiO2, Type II Rutile (white paint only) ASTM D476 minimum 1.0 lb/gal 

Volatile Organic Content, (VOC) ASTM D3960 maximum 150 g/L 
*Vehicle Solids % of Vehicle = (% total solids - % pigment) 

 (100 - % pigment) 
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 971-3.3 Physical Requirements: Test laboratory samples in accordance with ASTM 

E811 and E1349 and also meet the following criteria: 

 

Table 971-6 

Property Test Method Minimum Maximum 

Density ASTM D1475 13.5 ± 1.4 lb/gal - 

Viscosity at 77ºF  ASTM D562 80 KU 100 KU 

Fineness of Grind ASTM D1210 3(HS)  

Dry Opacity at 

5 mils WFT 
ASTM D2805 0.92 - 

Bleed Ratio ASTM D969 0.95 - 

Flexibility 
ASTM D522 

Method B 
Pass - 

Abrasion Resistance ASTM D4060 Pass - 

 

  971-3.3.1 Set To Bear Traffic Time: The paint shall set to bear traffic in not 

more than two minutes. 

  971-3.3.2 Abrasion Resistance: Test four samples using a Taber Abrader. The 

paint shall be applied to specimen plates using a drawdown blade having a clearance of 20 mils. 

Clean with a soft brush and weigh each sample. Abrade samples for 1,000 cycles with a 

combined load of 500 g (arm plus auxiliary weight) on each arm and CS-10 wheels. Clean the 

samples with a soft brush and weigh again. The average weight loss for the four plates shall not 

exceed 75 mg per plate. 

  971-3.3.3 Retroreflectivity: The white and yellow pavement markings shall 

attain an initial retroreflectance of not less than 300 mcd/lx·m2 and 250 mcd/lx·m2, respectively. 

The retroreflectance of the white and yellow pavement markings at the end of the six month 

period shall not be less than 150 mcd/lx·m2. 

 971-3.4 Application Properties: Meet the requirements of Section 710 for application 

properties. 

 971-3.5 Packaging and Labeling: The paint shall be placed in 55 gallon open-end steel 

drums with a re-usable multi-seal sponge gasket or 275 gallon Intermediate Bulk Container 

(IBC). No more than 50 gallons of paint shall be placed in any drum or 250 gallons in any IBC to 

allow for expansion during transport and storage. Clearly mark the containers with the weight in 

pounds per gallon, the volume of materials in units of gallons. 

971-4 Durable Paint. 

 971-4.1 General: Durable paints shall include water reducible products that are single 

packaged and ready mixed. The paint shall have the capability of being cleaned and flushed from 

the pavement marking machines using regular tap water and any required rust inhibitors. The 

manufacturer shall have the option of formulating the material according to his own 

specifications. However, the requirements delineated in this Specification and Section 710 shall 

apply regardless of the type of formulation used. The paint shall be free from all skins, dirt and 

foreign objects. The manufacturer shall provide the recommended thickness prior to installation. 

 971-4.2 Composition: 
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Table 971-7 

Component Test Method Criteria 

Total Solids, by weight ASTM D2369 75% minimum 

Pigments, by weight ASTM D3723 57% minimum 

Vehicle Solids, % on Vehicle*  40% minimum 

TiO2, Type II Rutile (white paint only) ASTM D476 1.0 lb/gal minimum 

Volatile Organic Content, (VOC) ASTM D3960 150 g/L maximum 

*Vehicle Solids % of Vehicle = (% total solids - % pigment) 

 (100 - % pigment) 

Vehicle solids shall be 100% acrylic emulsion polymer. 

 

 971-4.3 Physical Requirements: Test laboratory samples in accordance with 

ASTM E811 and E1349. Samples shall meet the following criteria: 

 

Table 971-8 

Property Test Method Minimum Maximum 

Density ASTM D1475 13.5 ± 1.4 lb/gal N/A 

Viscosity at 77ºF ASTM D562 80 KU 100 KU 

Fineness of Grind ASTM D1210 3(HS)  

Dry Opacity at 

5 mils WFT 

 

ASTM D2805 
0.92 - 

Bleed Ratio 
 

ASTM D969 
0.95 - 

Flexibility 

 

ASTM D522 

Method B 

Pass - 

Abrasion Resistance ASTM D4060 Pass - 

 

  971-4.3.1 Set To Bear Traffic Time: The paint shall set to bear traffic in not 

more than ten minutes. 

  971-4.3.2 Abrasion Resistance: Test four samples using a Taber Abrader. The 

paint shall be applied to specimen plates using a drawdown blade having a clearance of 20 mils. 

Air dry each sample until fully cured based on the manufacturers product recommendation. 

Clean with a soft brush and weigh each sample. Abrade samples for 1,000 cycles with a 

combined load of 500 g (arm plus auxiliary weight) on each arm and CS-10 wheels. Clean the 

samples with a soft brush and weigh again. The average weight loss for the four plates shall not 

exceed 75 mg per plate. 

  971-4.3.3 Retroreflectivity: The white and yellow pavement markings shall 

attain an initial retroreflectance of not less than 450 mcd/lx·m2 and 300 mcd/lx·m2, respectively. 

The retroreflectance of the white and yellow pavement markings at the end of the 18 month 

period shall not be less than 150 mcd/lx·m2. 

 971-4.4 Application Properties: Application properties shall meet the requirements of 

Section 710. 

 971-4.5 Packaging and Labeling: The paint shall be placed in 55 gallon open-end steel 

drums with a re-usable multi-seal sponge gasket or 275 gallon Intermediate Bulk Container 
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(IBC). No more than 50 gallons of paint shall be placed in any drum or 250 gallons in any IBC to 

allow for expansion during transport and storage. Clearly mark the containers with the weight in 

pounds per gallon, the volume of materials in units of gallons. 

971-5 Standard Thermoplastic Material. 

 971-5.1 General: The manufacturer shall utilize alkyd based materials only and shall 

have the option of formulating the material according to his own specifications. However, the 

requirements delineated in this Specification and Section 711 shall apply regardless of the type 

of formulation used. The pigment, glass spheres, and filler shall be well dispersed in the resin.

 971-5.2 Composition: 

 

Table 971-9 

Component Test Method White Yellow 

Binder ASTM D 4797 20% minimum 20% minimum 

TiO2, Type II Rutile ASTM D476 10% minimum - 

Glass Spheres  ASTM D 4797 40% minimum 40% minimum 

Yellow Pigment  - 
% minimum per 

manufacturer 

Calcium Carbonate and Inert Filler (-

200 mesh sieve) 
 30% maximum 37% maximum 

Percentages are by weight. 

 

 The alkyd/maleic binder must consist of a mixture of synthetic resins (at least one 

synthetic resin must be solid at room temperature) and high boiling point plasticizers. At least 

one-half of the binder composition must be 100% maleic-modified glycerol of rosin and be no 

less than 15% by weight of the entire material formulation. 

 971-5.3 Glass Spheres: The glass spheres in the intermix shall consist of 50% Type 1 

and 50% Type 3 and meeting the requirements of this Section. 

 971-5.4 Sharp Silica Sand: Sharp silica sand used for bicycle markings and pedestrian 

crosswalk lines shall meet the following gradation requirements: 

 

Table 971-10 

Sieve Size Percent by Mass Passing Designated Sieve (ASTM D1214) 

20 100 

50 0 to 10 

 

 971-5.5 Physical Requirements: Laboratory samples shall be tested in accordance with 

ASTM D4960 and shall meet the following criteria: 
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Table 971-11 

Property Test Method Minimum Maximum 

Water Absorption ASTM D570 - 0.5% 

Softening Point ASTM D36 195ºF - 

Low Temperature 

Stress Resistance 
AASHTO T250 Pass - 

Specific Gravity Water displacement 1.9 2.3 

Indentation Resistance 
ASTM D7735* 

Type A Durometer 
40 75 

Impact Resistance ASTM D256, Method A 1.0 N·m - 

Flash Point ASTM D92 475ºF - 
* The durometer and panel shall be at 115ºF with a 1000 g load applied. Instrument measurement shall be taken after 15 seconds. 

 

  971-5.5.1 Set To Bear Traffic Time: The thermoplastic shall set to bear traffic in 

not more than two minutes. 

  971-5.5.2 Retroreflectivity: The white and yellow pavement markings shall 

attain an initial retroreflectance of not less than 450 mcd/lx·m2 and not less than 350 mcd/lx·m2, 

respectively. The retroreflectance of the white and yellow pavement markings at the end of the 

three year APL testing period shall not be less than 250 mcd/lx·m2. 

 971-5.6 Application Properties: Application properties shall meet the requirements of 

Section 711. 

 971-5.7 Packing and Labeling: The thermoplastic material shall be packaged in suitable 

biodegradable or thermo-degradable containers which will not adhere to the product during 

shipment and storage. The container of thermoplastic material shall weigh approximately 

50 pounds. The label shall also warn the user that the material shall be heated in the range as 

recommended by the manufacturer. 

971-6 Preformed Thermoplastic Material. 

 971-6.1 General: The manufacturer shall have the option of formulating the material 

according to his own specifications. However, the requirements delineated in this Specification 

and Section 711 shall apply regardless of the type of formulation used. The pigment, glass 

spheres, and filler shall be well dispersed in the resin.  

 971-6.2 Composition: The preformed thermoplastic shall consist of high quality 

materials, pigments and glass spheres or other reflective material uniformly distributed 

throughout their cross-sectional area, with a reflective layer of spheres or other reflective 

material embedded in the top surface. 

 971-6.3 Glass Spheres: Material shall contain no less than 30% glass spheres by weight. 

 971-6.4 Color: Materials shall meet the performance requirements specified in 971-1.6 

and the following additional requirements. The initial luminance factor, Cap Y, shall not be less 

than 55. 

 971-6.5 Physical Requirements: Laboratory samples shall be tested in accordance with 

ASTM D4960 and shall meet the following criteria: 
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Table 971-12 

Property Test Method Minimum Maximum 

Softening Point ASTM D36 195ºF - 

Low Temperature 

Stress Resistance 
AASHTO T250 Pass - 

Indentation Resistance 
ASTM D7735* 

Type A Durometer 
40 75 

Impact Resistance ASTM D256, Method A** 1.0 N·m - 
*The durometer and panel shall be at 115ºF with a 1000 g load applied. Instrument measurement shall be taken after 15 seconds. 

**The test specimen for ASTM D256 shall be 1 in. x 1 in. x 6 in. and shall not be notched. 

 

  971-6.5.1 Retroreflectivity: The white pavement markings other than crosswalks 

and bicycle markings shall attain an initial retroreflectance of not less than 300 mcd/lx·m2. 

Crosswalks and bicycle markings shall attain initial retroreflectivity of not less than 

275 mcd/lx·m2. Black pavement markings shall have a retroreflectance of less than 5 mcd/lx m2. 

The retroreflectance of the white pavement markings at the end of the three year period shall not 

be less than 150 mcd/lx·m2. 

  971-6.5.2 Skid Resistance: The surface of the pavement markings shall provide a 

minimum skid resistance value of 35 BPN (British Pendulum Number) when tested according to 

ASTM E303. Bicycle markings and pedestrian crosswalks shall provide a minimum skid 

resistance value of 55 BPN. 

 971-6.6 Application Properties: Application properties shall meet the requirements of 

Section 711. 

 971-6.7 Packing and Labeling: The thermoplastic material shall be packaged in suitable 

biodegradable or thermo-degradable containers which will not adhere to the product during 

shipment and storage. Clearly mark each container with the thickness of the preformed material 

in units of inches. 

971-7 Permanent Tape Materials. 

 971-7.1 General: The materials for permanent tape pavement markings shall consist of 

white or yellow weather-resistant reflective film as specified herein. The pigment, glass spheres, 

and filler shall be well dispersed in the resin. However, the requirements delineated in this 

Specification and Section 713 shall apply. 

 971-7.2 Composition: Permanent tape pavement markings shall consist of high-quality 

plastic materials, pigments, and glass spheres uniformly distributed throughout their cross-

sectional area, with a reflective layer of spheres embedded in the top surface. 

 971-7.3 Skid Resistance: The surface of the pavement markings shall provide a 

minimum skid resistance value of 35 BPN when tested according to ASTM E303. Bicycle 

markings and pedestrian crosswalks shall provide a minimum skid resistance value of 55 BPN. 

 971-7.4 Thickness: The APL will list the specified thickness of each approved product. 

 971-7.5 Durability and Wear Resistance: The film shall be weather resistant and, 

through normal wear, shall show no significant tearing, rollback or other signs of poor adhesion. 

 971-7.6 Conformability and Resealing: The pavement markings shall be capable of 

conforming to pavement contours, breaks and faults under traffic at pavement temperatures 

recommended by the manufacturer. The film shall be capable of use for patching worn areas of 

the same types of film in accordance with the manufacturer’s recommendations. 
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 971-7.7 Tensile Strength: The pavement markings shall have a minimum tensile 

strength of 40 psi when tested according to ASTM D638. A rectangular test specimen 6 inches 

by 1 inch by 0.05 inches minimum thickness shall be tested at a temperature range of 40 to 80ºF 

using a jaw speed of 0.25 inch/min. 

  971-7.8 Pigmentation: The pigment shall be selected and blended to provide a 

material which is white or yellow conforming to standard highway colors through the expected 

life of the pavement markings. Test laboratory samples in accordance with ASTM E811 and 

E1349. 

 971-7.9 Glass Spheres: The pavement markings shall have glass retention qualities such 

that, when at room temperature a 2 inches by 6 inches specimen is bent over a 0.5 inch diameter 

mandrel axis, a microscopic examination of the area on the mandrel shall show no more than 

10% of the spheres with entrapment by the material of less than 40%. The bead adhesion shall be 

such that spheres are not easily removed when the film surface is scratched firmly with a 

thumbnail. 

 971-7.10 Retroreflectivity: The materials shall attain an initial retroreflectance of not 

less than 450 mcd/lx·m2 for white markings and not less than 350 mcd/lx·m2 for yellow 

markings. The pavement markings shall retain a minimum retroreflectance for two years of not 

less than 300 mcd/lx·m2 for white markings and not less than 250 mcd/lx·m2 for yellow 

markings. The retroreflectance of the white, yellow and contrast pavement markings at the end of 

the five year APL testing period shall not be less than 150 mcd/lx·m2. 

 971-7.11 Packaging and Labeling: Ship all permanent tape materials in containers 

which will not adhere to the product during shipment and storage. Clearly mark each container 

with the thickness of the preformed material in units of inches. 

971-8 Two Reactive Component Material. 

 971-8.1 General: Two reactive component materials intended for use under this 

Specification shall include, but not be limited to, epoxies, polyesters and urethanes. The 

manufacturer shall have the option of formulating the material according to his own 

specifications. However, the criteria outlined in this Specification and Section 709 shall apply 

regardless of the type of formulation used. The material shall be free from all skins, dirt and 

foreign objects. 

 971-8.2 Composition: 

 

Table 971-13 

Component Test Method Criteria 

TiO2, Type II Rutile 

(white material only) 
ASTM D476 minimum 10% by weight 

Volatile Organic Content, (VOC) ASTM D3960 maximum 150 g/L 

 

 971-8.3 Physical Requirements: Test laboratory samples in accordance with ASTM and 

also meet the following criteria: 
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Table 971-14 

Property Test Method Minimum Maximum 

Adhesion to Concrete 
ASTM D4541, ASTM D7234 

or ACI 503 
Concrete Failure  - 

Hardness ASTM D7735, Type D 75 - 

Abrasion Resistance ASTM D4060 Pass - 

 

  971-8.3.1 Set To Bear Traffic Time: The material shall set to bear traffic in not 

more than two minutes. 

  971-8.3.2 Abrasion Resistance: Test four samples using a Taber Abrader. The 

material shall be applied to specimen plates using a drawdown blade having a clearance of 

15 mils. Clean with a soft brush and weigh each sample. Abrade samples for 1,000 cycles with a 

combined load of 500 g (arm plus auxiliary weight) on each arm and CS-10 wheels. Clean the 

samples with a soft brush and weigh again. The average weight loss for the four plates shall not 

exceed 60 mg per plate. 

  971-8.3.3 Retroreflectivity: The white and yellow pavement markings shall 

attain an initial retroreflectance of not less than 450 mcd/lx·m2 and not less than 350 mcd/lx·m2, 

respectively. The retroreflectance of the white and yellow pavement markings at the end of the 

three year period shall not be less than 150 mcd/lx·m2. 

 971-8.4 Application Properties: Application properties shall meet the requirements of 

Section 709. 

 971-8.5 Packaging and Labeling: The two reactive component material shall be placed 

in 55 gallon open-end steel drums with a re-usable multi-seal sponge gasket or 275 gallon 

Intermediate Bulk Container (IBC). No more than 50 gallons of material shall be placed in any 

drum or 250 gallons in any IBC to allow for expansion during transport and storage. Clearly 

mark the containers with the volume of materials in units of gallons and the product name. 

971-9 Profiled Thermoplastic Material. 

 971-9.1 General: The manufacturer shall utilize alkyd based materials only and shall 

have the option of formulating the material according to his own specifications. However, the 

requirements delineated in this Specification shall apply regardless of the type of formulation 

used. The pigment, reflective elements, and filler shall be well dispersed in the resin. 

 971-9.2 Composition: 
 

Table 971-15 

Component Test Method White Yellow 

Binder ASTM D 4797 20% minimum 20% minimum 

TiO2, Type II Rutile ASTM D476 10% minimum - 

Reflective Elements ASTM D 4797 
% minimum per 

manufacturer 

% minimum per 

manufacturer 

Yellow Pigment  - 
% minimum per 

manufacturer 

Calcium Carbonate and Inert 

Filler 

(-200 mesh sieve) 

 
% minimum per 

manufacturer 

% minimum per 

manufacturer 

Note: Percentages are by weight. 
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  The alkyd/maleic binder must consist of a mixture of synthetic resins (at least one 

synthetic resin must be solid at room temperature) and high boiling point plasticizers. At least 

one-half of the binder composition must be 100% maleic-modified glycerol of rosin and be no 

less than 15% by weight of the entire material formulation. 

 971-9.3 Retroreflective Elements: The reflective elements in the intermix shall be 

determined by the manufacturer and identified for the APL. 

 971-9.4 Physical Requirements: Laboratory samples shall be tested in accordance with 

ASTM D4960 and shall meet the following criteria: 

 

Table 971-16 

Property Test Method Minimum Maximum 

Water Absorption ASTM D570 - 0.5% 

Softening Point ASTM D36 210ºF - 

Low Temperature Stress Resistance AASHTO T250 Pass - 

Specific Gravity Water displacement 1.9 2.3 

Indentation Resistance 
ASTM D7735* 

Type A Durometer 
65 - 

Impact Resistance ASTM D256, Method A 1.0 N·m - 

Flash Point ASTM D92 475ºF - 

*The durometer and panel shall be at 80ºF, with a 1000 g load applied. Instrument measurement shall be taken after 15 seconds. 

 

  971-9.4.1 Set To Bear Traffic Time: When applied at the temperatures and 

thickness specified by Section 701, the baseline material shall set to bear traffic in not more than 

two minutes. The bumps shall set to bear traffic in not more than 10 minutes at ambient air 

temperatures of 80ºF or less and in not more than 15 minutes for ambient air temperatures 

exceeding 80ºF. 

  971-9.4.2 Retroreflectivity: The white and yellow pavement markings shall 

attain an initial retroreflectance of not less than 300 mcd/lx·m2 and not less than 250 mcd/lx·m2, 

respectively. The retroreflectance of the white and yellow pavement markings at the end of the 

three year period shall not be less than 150 mcd/lx·m2. 

  971-9.4.3 Durability: Durability shall include flattening of the profile or raised 

portions of the line. The flattening of the profile or raised portion of the line shall not exceed 

25% at the end of the three year period. 

 971-9.5 Application Properties: Application properties shall meet the requirements of 

Section 701. 

 971-9.6 Packing and Labeling: The thermoplastic material shall be packaged in suitable 

biodegradable or thermo-degradable containers which will not adhere to the product during 

shipment and storage. The container of thermoplastic material shall weigh approximately 

50 pounds. The label shall warn the user that the material shall be heated in the range as 

recommended by the manufacturer. 

971-10 High Friction Thermoplastic Material. 

 971-10.1 General: The manufacturer shall utilize alkyd based materials only and have 

the option of formulating the material according to his own specifications. However, the 
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requirements of this Specification shall apply regardless of the formulation used. The pigment, 

reflective elements, and filler shall be well dispersed in the resin. 

 971-10.2 Composition: 

 

Table 971-17 

Component Test Method White 

Binder ASTM D 4797 18% minimum 

TiO2, Type II Rutile ASTM D476 10% minimum 

Reflective Elements ASTM D 4797 30% minimum per manufacturer 

Skid Resistant Elements  10% minimum per manufacturer 
Note: Percentages are by weight. 

 

  The alkyd/maleic binder shall consist of a mixture of synthetic resins (at least one 

synthetic resin must be solid at room temperature) and high boiling point plasticizers. At least 

one-half of the binder composition must be 100% maleic-modified glycerol of rosin and be no 

less than 15% by weight of the entire material formulation. 

 971-10.3 Retroreflective Elements: The reflective elements in the intermix shall be 

determined by the manufacturer and identified on the APL. 

 971-10.4 Physical Requirements: Laboratory samples shall be tested in accordance with 

ASTM D4960 and shall meet the following criteria: 

 

Table 971-18 

Property Test Method Minimum Maximum 

Softening Point ASTM D36 195°F - 

Hardness of Skid Resistance 

Elements 
Moh’s Scale 9 - 

Indentation Resistance 
ASTM D7735* 

Type A Durometer 
55 85 

Impact Resistance ASTM D256, Method A 1.0 N·m - 

Flash Point ASTM D92 475°F - 
*The durometer and panel shall be at 115°F, with a 1000 g load applied. Instrument measurement shall be taken after 15 seconds. 

 

  971-10.4.1 Set To Bear Traffic Time: When applied at the temperatures and 

thicknesses specified by Section 711, the material shall set to bear traffic in not more than two 

minutes. 

  971-10.4.2 Retroreflectivity: The white pavement markings shall attain an initial 

retroreflectance of not less than 275 mcd/lx·m2. The retroreflectance of the white pavement 

markings at the end of the three year period shall not be less than 150 mcd/lx·m2. 

  971-10.4.3 Skid Resistance: The surface of the pavement markings shall provide 

a minimum initial skid resistance value of 55 BPN when tested in accordance to ASTM E303. 

 971-10.5 Application Properties: Application properties shall meet the requirements of 

Section 711. 

 971-10.6 Packaging and Labeling: The thermoplastic material shall be packaged in 

suitable biodegradable or thermo-degradable containers which will not adhere to the product 

during shipment and storage. The container of thermoplastic material shall weigh approximately 

50 pounds. The label shall warn the user that the material is to be heated in the range as 

recommended by the manufacturer. 
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SECTION 972 

RECYCLED PLASTIC PRODUCTS 

972-1 Description. 

 Recycled plastic products shall include certified test reports from an approved 

independent test laboratory that shows the material meets all specifications herein and the 

manufacturer shall certify the following: 

  1. The source of the recycled plastic waste, including the state (FL, GA, etc.) from 

which the recycled plastic was obtained, and type of waste (consumer or industrial). 

  2. The total percent of recycled plastic in the final product. 

972-2 Definitions. 

 972-2.1 Recycled Plastic: Those plastics composed of post-consumer material or 

recovered industrial material only, or both, that may or may not have been subjected to 

additional processing steps designed to afford products such as regrind or reprocessed or 

reconstituted plastics. 

 972-2.2 Post-Consumer Materials: Those products generated by a business or consumer 

that have served their intended end use and that have since been separated or diverted from solid 

waste for the purpose of collection, recycling, and re-disposition. 

 972-2.3 Recovered Material: Materials and by-products that have been recovered or 

diverted from solid waste, but not including those materials and by-products generated from, and 

commonly used within, an original manufacturing process. 

972-3 Materials. 

 The materials used for recycled plastic products shall consist of a minimum of 70% by 

weight of recycled plastic. The products shall exhibit good workmanship and shall be free of 

burns, discoloration, contamination, and other objectionable marks or defects which affect 

appearance or serviceability. Only chemicals, including fillers and colorants, designed to inhibit 

photo degradation, biological/biochemical decomposition, insect infestation, or burning will be 

permitted to enhance durability. The use of sufficient additives to inhibit photo degradation over 

the lifetime of the product is required. 

972-4 Sampling. 

 One additional product per 1,000, or a minimum of one per order shall be included in the 

order for Department testing. 

 

 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

SECTION 973 

FIBER REINFORCED POLYMER (FRP) COMPOSITE STRUCTURAL SHAPES 

973-1 Description. 

 This Section covers material and fabrication requirements for fiber reinforced polymer 

(FRP) composite structural shapes. 

973-2 Product Acceptance. 

 Obtain FRP composites from a producer that is currently on the Department’s Production 

Facility Listing. Producers seeking inclusion on the list shall meet the requirements of 

Section 105. 

973-3 Thermoset Pultruded Structural Shapes. 

 Thermoset pultruded structural shapes must meet the requirements in the materials 

section of the ASCE, Pre-Standard for Load & Resistance Factor Design (LRFD) of Pultruded 

Fiber Reinforced Polymer (FRP) Structures. 

 Manufactured components shall be inspected according to ASTM D3917 for dimensional 

tolerances and ASTM D4385 for visual defects. 

 Pultruded profiles located on bridge and overhead sign structures shall meet a flame 

spread index of Class B in accordance with ASTM E84 and meet the requirements of UL94 with 

a rating of V-1. 

973-4 Vacuum Infusion Processed (VIP) Structural Shapes: 

 973-4.1 Materials: 

  973-4.1.1 Fibers: Use commercial grade glass fibers that conform to 

ASTM D578. Glass fibers may be in any form such as rovings, woven fabrics, braided fabrics, 

stitched fabrics, continuous fiber mats, continuous strand mats, continuous filament mats (CFM), 

and chopped strand mats (CSM) of any size or weight. 

  Each structural element shall contain a minimum of 40% (by weight) of glass 

fibers oriented in a minimum of two directions in accordance with the manufacturer’s 

requirements. 

  Tensile strength of glass fiber strands, yarns and rovings shall not be less than 

290 ksi in accordance with ASTM D7290, determined by a tension test in accordance with 

ASTM D2343. 

  973-4.1.2 Resin: Use a commercial grade thermoset resin for fabricating shapes. 

  973-4.1.3 Additives: Additives such as fillers, promoters, accelerators, inhibitors, 

UV agents, and pigments, used in the processing or curing shall be compatible with the fiber and 

resin. 

 973-4.2 Physical and Mechanical Properties: The physical properties of VIP FRP 

products shall conform to the requirements of Table 4973-1. The characteristic mechanical 

properties of VIP FRP composite structural members, determined in accordance with 

ASTM D7290, shall equal or exceed the minimum requirements in Table 4973-2 for shapes and 

Table 4973-3 for plates. 
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Table 4973-1 

Required Physical Properties - VIP FRP 

Physical Property Requirement Test Method 

Barcol Hardness > 40 ASTM D2583 

Glass Transition Temperature > 180 F ASTM D4065 

Coefficient of Thermal Expansion < 7.5 x 10-6 in/in/ F (longitudinal) ASTM D696 

Moisture Equilibrium Content < 2% 
ASTM D570, Section 

7.4 

 

Table 4973-2 

Required Mechanical Properties - VIP FRP Shapes 

Property Minimum Requirement Test Method 

Longitudinal Tensile Strength 30,000 psi 

ASTM D3039 
Transverse Tensile Strength 7,000 psi 

Longitudinal Tensile Modulus 3 x 106 psi 

Transverse Tensile Modulus 0.8 x 106 psi 

Longitudinal Compressive Strength 30,000 psi 

ASTM D6641 Longitudinal Compressive Modulus 3 x 106 psi 

Transverse Compressive Modulus 1 x 106 psi 

In-Plane Shear Strength 8,000 psi ASTM D5379 

In-Plane Shear Modulus 0.4 x 106 psi ASTM D5379 

Interlaminar Shear Strength 3,500 psi ASTM D2344 

 

Table 4973-3 

Required Mechanical Properties -VIP FRP Plates 

Property Minimum Requirement Test Method 

Longitudinal Tensile Strength 20,000 psi 

ASTM D3039 
Transverse Tensile Strength 7,000 psi 

Longitudinal Tensile Modulus 1.8 x 106 psi 

Transverse Tensile Modulus 0.7 x 106 psi 

Longitudinal Compressive Strength 24,000 psi 

ASTM D6641 
Transverse Compressive Strength 15,500 psi 

Longitudinal Compressive Modulus 1.8 x 106 psi 

Transverse Compressive Modulus 1 x 106 psi 

Longitudinal Flexural Strength 30,000 psi 

ASTM D790 
Transverse Flexural Strength 13,000 psi 

Longitudinal Flexural Modulus 1.6 x 106 psi 

Transverse Flexural Modulus 0.9 x 106 psi 

In-Plane Shear Strength 6,000 psi 
ASTM D5379 

In-Plane Shear Modulus 0.4 x 106 psi 

Interlaminar Shear Strength 3,500 psi ASTM D2344 
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 973-4.3 Fire, Smoke and Toxicity: VIP profiles located on bridge and overhead sign 

structures shall meet a flame spread index of Class B in accordance with ASTM E84 and meet 

the requirements of UL94 with a rating of V-1. 

 973-4.4 Impact Tolerance: Where impact resistance is stipulated, impact resistance shall 

be determined in accordance with ASTM D7136. 

973-5 Thermoplastic Structural Shapes. 

 973-5.1 General: For the purpose of this specification, use the following definitions: 

  a. Thermoplastic Structural Shapes (TSS) includes a thermoplastic matrix 

reinforced with chopped fiberglass filaments. 

  b. Reinforced Thermoplastic Structural Shapes (RTSS) includes a thermoplastic 

matrix reinforced with chopped fiberglass filaments and continuous FRP reinforcing bars 

meeting the requirements of this Section. Steel reinforcing bars are not permitted. 

 973-5.2 Materials: Use polyethylene made from recycled post consumer or post 

industrial thermoplastics. Mix the polyethylene with appropriate colorants, UV inhibitors, 

hindered amine light stabilizers, antioxidants, and chopped fiberglass reinforcement so that the 

resulting product meets the requirements specified in Table 5973-1 4 for RTSS and Table 5973-

5-2 for TSS. Use a minimum of 15% (by weight) chopped fiberglass reinforcement for both TSS 

and RTSS. The thermoplastic matrix must not corrode, rot, warp, splinter or crack. Meet the 

requirements of 932-3 for FRP reinforcing bar materials. 

  For RTSS members, the use of separate materials for skin and core is at the 

discretion of each manufacturer; however, both materials must meet the requirements in 

Table 5973-14. The material surrounding the rebar within 1 inch from the rebar surface shall not 

contain voids greater than 3/4 inch diameter and extend no further than 2 inches along the length 

of the member. The cross section of the product shall not contain voids exceeding 1-1/4 inches in 

diameter and the sum of all voids greater than 3/8 inches in diameter shall not exceed 5% of the 

cross sectional area. 

 Extrude final product as one continuous piece with no joints or splices to the dimensions 

and tolerances in accordance with Table 5973-6-3. 

 Reject any sections containing cracks or splits. 

 

Table 5973-14 

RTSS Matrix 

Property Test Method Requirement 

Density ASTM D792 48–63 pcf 

Water Absorption ASTMD570 
2 hrs: <1.0% weight increase 

24 hrs: <3.0% weight increase 

Brittleness ASTM D746 Brittleness temperature < minus 40°C 

Impact Resistance 
ASTM D256, 

Method A (Izod) 
>0.55 ft-lbs/in 

Hardness ASTM D2240 44-75 (Shore D) 

Ultraviolet 
ASTM D4329 

UVA 

500 hours <10% change in Shore D 

Durometer Hardness 

Abrasion ASTM D 4060 
Weight Loss: <0.02 oz 

Cycles = 10,000 
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Table 5973-14 

RTSS Matrix 

Wheel = CS17 

Load = 2.2 lb 

Chemical Resistance ASTM D543 

Sea Water: <1.5% weight increase 

Gasoline: <9.5% weight increase 

No. 2 Diesel: <6.0% weight increase 

Tensile Properties ASTM D638 2,200 psi at break min. 

Compressive Modulus ASTM D695 40 ksi min. 

Static Coefficient of Friction ASTM D1894 0.25, wet max. 

Screw Withdrawal ASTM D6117 400 lb (screw) min. 

 

Table 5-2973-5 

TSS Matrix 

Property Test Method Requirement 

Density ASTM D792 50-65 pcf 

Impact Resistance 
ASTM D256 

Method A (Izod) 
> 2.0 ft-lbs/in 

Hardness ASTM D2240 44-75 (Shore D) 

Ultraviolet ASTM D4329 (UVA) 
500 hours <10% change in Shore D 

Durometer Hardness 

Chemical Resistance 

ASTM D756 or 

ASTM D543 

 

Sea Water: <1.5% weight increase 

Gasoline: <7.5% weight increase 

No. 2 Diesel: <6.0% weight increase 

Tensile Properties ASTM D638 3,000 psi at break min. 

Static Coeffecient of Friction ASTM D2394 0.25, wet or dry min. 

Nail Withdrawal or 

Screw Withdrawal ASTM D6117 
250 lb (nail) min. 

400 lb (screw) min. 

Secant Modulus at 1% Strain ASTM D6109 150,000 psi min. 

Flexural Strength ASTM D6109 2,500 psi min. 

Compressive Strength ASTM D6108 2,200 psi min. 

Compressive Strength 

Perpendicular to grain ASTM D6108 700 psi min. 
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Table 5-3973-6 

Tolerances 

Dimension Tolerance 

Length 0/+6 inch 

Width – RTSS 

Width – TSS 
±1/2 inch 

±1/4 inch 

Height – RTSS 

Width – TSS 
±1/2 inch 

±1/4 inch 

Clear cover from outer surface 

to rebar elements (RTSS) 
≥3/4 inch (wales) 

±1/2 inch (other) 

Straightness (while lying on a flat surface) <1-1/2 inches per 10 feet 
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SECTION 975 

STRUCTURAL COATING MATERIALS 

975-1 General Requirements. 

 975-1.1 General: Upon curing, all coatings and/or coating systems must produce an 

adherent coating that is visually uniform. The composition of the coating is left to the discretion 

of the manufacturer but the finished product shall meet all requirements of this Section. All coats 

of multi-coat systems shall be supplied by the same manufacturer. Multi-component coatings 

shall be prepackaged in the required ratios. 

 975-1.2 Environmental Requirements: Coating materials and their waste shall be 

characterized as non-hazardous as defined by Resource Conservation and Recovery Act (RCRA) 

Subarticle C rules, Table 1 of 40 CFR 261.24 Toxicity Characteristic. 

  Volatile Organic Compounds (VOC) shall be less than 3.5 pounds per gallon 

when tested in accordance with ASTM D3960. 

 975-1.3 Approved Product List (APL): All polymeric coating materials except the 

materials in 975-4 shall be listed on the Department’s Approved Product List (APL). 

Manufacturers seeking evaluation of their products shall submit the product data sheets, 

performance test reports from NTPEP or an independent laboratory showing that the product 

meets the requirements of this Section, a Product SDS or performance test reports showing 

percent weight compositional analysis including Chemical Abstract Number, ACGIH time 

weighted average and ceiling exposure limits for all components, lower and upper explosive 

limits, flash point, boiling point, amount of volatile organic compounds by weight, and specific 

gravity for each component of the coating system, and a APL application in accordance with 

Section 6. 

 975-1.4 Packaging and Labeling: Materials shall be shipped in containers legibly 

marked with application instructions, lot number, batch number, date of manufacture, shelf life, 

and Department APL number. Each lot or batch manufactured must have a unique number. 

 975-1.5 Coating Identification: When applicable, the Department will conduct Fourier 

Transform Infrared Spectroscopy (FTIR) analysis on coating system components for material 

identification. 

975-2 Structural Steel Coating Systems. 

 975-2.1 General: Structural steel coatings shall meet the application requirements of 

Section 560. Prepare and coat sixteen flat and four composite test panels in accordance with 

AASHTO R-31 (FED-STD-595, Shade X6134 or X4062) for each coating system proposed for 

approval and submit to the State Materials Office (SMO). Samples will be subject to verification 

testing by the Department, as identified in 975-2.2. In addition, submit a one quart wet sample of 

each component of each coating system to the SMO. 

 975-2.2 Performance Requirements: Each coating system will be subject to the testing 

identified in 975-2.2.1 and 975-2.2.2. All coatings, regardless of color, shall meet the 

requirements in Table 975-1. 

  975-2.2.1 Random Laboratory Verification Testing: Prepare and coat twelve 

flat test panels for random laboratory verification testing.  

  975-2.2.2 Outdoor Exposure Testing: Prepare and coat eight test panels (four 

flat and four composite) for exposure at the Department’s outdoor test site. Panels will be tested 

in accordance with ASTM G7.  
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Table 975-1 

Structural Steel Coating System Performance Requirements 

Laboratory Testing 

Property Test Method Acceptance Criteria 

Slip Coefficient 
AASHTO R31 

Test No. 1 

Min. Class B 

(primer only) 

Salt Fog Resistance 
AASHTO R31 

Test No. 2 

Blister Value = 10 

Average Rust Creep at the Scribe ≤ 0.1 inches 

after 5000 hours 

Cyclic Weathering 

Resistance 

AASHTO R31 

Test No. 3 

Blister Value = 10 

Average Rust Creep at the Scribe ≤ 0.2 inches, 

Color Retention ΔE*ab ≤ 8.0, Gloss loss less 

than 30 units 

after 15 cycles – 336 hours each cycle 

Abrasion Resistance 
AASHTO R31 

Test No. 4 
Wear Index ≤ 2.7 mg/cycle 

Adhesion 
AASHTO R31 

Test No. 5 
Avg. system tensile strength ≥ 800 psi 

Freeze Thaw Stability 
AASHTO R31 

Test No. 6 
Avg. tensile strength ≥ 800 psi 

Impact Resistance ASTM D2794 
Greater than 25 inch/lbs, 1/2” impact, 

intrusion 

Flexibility 

AASHTO R31, 

ASTM D522, 

1 inch cylindrical mandrel 

No cracking 

Outdoor Testing 

Property Test Method Acceptance Criteria 

Rusting 

ASTM D610 

ASTM D1654 (scribed) 

ASTM D1654 (un-scribed) 

Rust Grade ≥ 9 after 5 years 

Rating of Failure at Scribe ≥ 9 after 5 years 

Rust Grade ≥ 9 after 5 years 

Blistering ASTM D714 Blister Value = 10 after 5 years 

Adhesion 
ASTM D4541; 

annex A4 

Avg. Tensile Strength ≥ 800 psi (un-scribed 

area) after 5 years 

Color Retention ASTM D2244 Avg. ΔE*ab ≤ 8.0 after 2 years 

Gloss ASTM D523 Avg. ≤ 30 gloss units after 2 years 
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 975-2.3 Structural Steel Coating Systems for New Structures. 

  975-2.3.1 High Performance Coating Systems (Color Pigmented): 

   975-2.3.1.1 Prime Coat: Zinc dust pigment shall be a minimum of 

Type II in accordance with ASTM D520. Inorganic zinc rich primers shall meet the requirements 

of the Society for Protective Coatings (SSPC) Paint 20, Type I, Level 2. 

   975-2.3.1.2 Intermediate Coat: Intermediate coatings, when required by 

the manufacturer, shall be a component of the full coating system. 

   975-2.3.1.3 Finish Coat: The finish coat shall provide the color and gloss 

required for the completed coating system. A finish coat may be comprised of a single pigmented 

coat or a pigmented coat with a clear coat. The clear coat shall contain a dissipating colorant. 

The dissipating colorant shall be visible for a minimum of 12 hours after application and shall 

completely dissipate within 96 hours after application. 

  975-2.3.2 Inorganic Zinc Coating System: Zinc dust pigment shall be a 

minimum of Type II in accordance with ASTM D520. Inorganic zinc rich primers shall meet the 

requirements of SSPC Paint 20, Type I, Level 2. The performance requirements for gloss and 

color retention are not applicable. 

  975-2.3.3 Interior Box Girder Coating The interior coat shall be one coat of 

white polyamide or cycloaliphatic amine epoxy coating. The faying surfaces are to be masked 

off and coated with a zinc primer from the APL. The performance requirements for gloss and 

color retention are not applicable. 

 975-2.4 Structural Steel Coating Systems for Existing Structures. 

  975-2.4.1 Prime Coat: Zinc dust pigment shall be a minimum of Type II in 

accordance with ASTM D520. Organic zinc rich primers shall meet the requirements SSPC 

Paint 20, Type II, Level 2. 

   Zinc primers shall be used as galvanizing repair compounds for areas 

greater than 100 square inches. 

  975-2.4.2 Intermediate Coat: Intermediate coatings, when required by the 

manufacturer, shall be a component of the full coating system. 

  975-2.4.3 Finish Coat: Finish coating shall provide the color and gloss required 

for the completed coating system. A finish coat may be comprised of a single pigmented coating 

or a pigmented coating with a clear coat. The clear coat shall contain a dissipating colorant. The 

dissipating colorant shall be visible for a minimum of 12 hours after application and shall 

completely dissipate within 96 hours after application. 

975-3 Galvanized Steel Coating System. 

 Coatings applied over galvanized steel shall meet the outdoor exposure requirements of 

975-2.2 with the exception that test panels shall be galvanized in accordance with ASTM A123 

prior to application of subsequent coatings. 

 Coatings applied over galvanized steel strain poles, mast arms, and monotube assemblies 

shall meet the requirements of Section 649 and 975-4. 

975-4 Paint for Strain Poles, Mast Arms and Monotube Assemblies. 

 Paint systems used on galvanized steel strain poles, galvanized steel mast arms and 

galvanized steel monotube assemblies shall meet the color requirements as specified in the 

Contract Documents. All paint systems shall possess physical properties and handling 

characteristics that are compatible with the application requirements of Section 649. Materials 
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shall be specifically intended for use over galvanized steel. Paint systems shall exhibit no loss of 

adhesion or total color difference (ΔE*ab) greater than 8.0 units for five years after final 

acceptance as specified in 5-11. A galvanized steel strain pole, mast arm or monotube assembly 

that exhibits a cumulative surface area of delamination in excess of 100 square inches will 

constitute an adhesion failure. Delamination shall be defined as any area of exposed metal 

surface subsequent to hand tool cleaning in accordance with SSPC-SP2. A ΔE*ab value 

exceeding 8.0 units per the International Commission on Illumination L*a*b* 1976 (CIELAB) 

space and color difference formula, measured in accordance with ASTM D2244, will constitute a 

color retention failure. 

 The Department will measure and enter in the Department’s database the CIELAB color 

chromaticity coordinates for the color of the top coat of sample coupons provided as required by 

649-4.3 using a BYK-Gardner Handicolor colorimeter using D65 illuminant and 2-degree 

geometry settings. The Department-measured CIELAB chromaticity coordinates shall define the 

initial color and will be used for resolution of color retention failures and the resolution of color 

retention disputes. 

975-5 Elastomeric Coatings. 

 975-5.1 General: Use an elastomeric coating system to provide a waterproof barrier over 

post-tensioning anchorages or other areas designated in the Plans. The components of the coating 

system shall be supplied by a single manufacturer and sold as a waterproof coating system. The 

surface preparation and application of the coating system shall be performed in strict accordance 

with the manufacturer’s specifications. Upon request, submit a one quart wet sample of each 

component of each coating system to the SMO. 

 975-5.2 Physical Properties: The use of an epoxy prime coat is dependent upon the 

requirements of the manufacturer’s waterproofing system. The polyurethane chemistry may be 

either waterborne aromatic (moisture-curing) or aromatic (moisture-sensitive). The elastomeric 

coating shall meet the requirements in Table 975-2. 

 

Table 975-2 

Elastomeric Coatings Performance Requirements 

Property Test Method Acceptance Criteria  

Hardness, Shore A ASTM D2240 Between 60 and 90 

Tensile Strength ASTM D412 ≥750 psi 

Elongation ASTM D412 ≥400% 

Tear Strength ASTM C957 >70 psi 

Abrasion Resistance H-18 

wheels 1,000 gm/wheel ASTM C957 ≤350 mg loss / 1,000 revs. 

Crack Bridging 1,000 Cycles ASTM C957 System Passes 

Elongation Recovery ASTM C957 ≥94% 

 

 975-5.3 System Modifications for Use on Exposed External Anchorages: Provide the 

elastomeric coating system with a 100% acrylic aliphatic polyurethane top coating where 

required as shown on Standard Plans Index 462-002, or when applied to other exposed external 

surfaces. Manufacturers of the elastomeric coating system shall include the acrylic top coating as 

part of the elastomeric coating system for approval. 
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975-6 Class 5 Applied Finish Coatings. 

 975-6.1 General: All coatings shall possess physical properties and handling 

characteristics compatible with the application requirements of Section 400. Unless otherwise 

specified, the color of the finish coat shall meet FED-STD-595, Table VIII, Shade No. 36622, or 

No. 36642 for uncoated weathering steel bridges. 

 975-6.2 Coating Requirements: Prepare four, 4 inch by 8 inch (except as required 

below) fiber cement test panels with a mass of 7 to 9 pounds per square foot of surface area to 

perform the laboratory tests. Apply the finish coating to each test panel at a rate of 50 square feet 

per gallon, plus or minus 10 square feet per gallon. Seal the corners of all test panels with a high 

build epoxy or equivalent to prevent moisture ingress at corners and cut edges. Submit the 

samples to an independent laboratory for testing. Coating performance shall meet the 

requirements in Table 975-3. Upon request, submit a one quart wet sample of each component of 

each coating system to the SMO. 

 

Table 975-3 

Class 5 Applied Finish Coatings Performance Requirements 

Laboratory Testing 

Property Test Method  Acceptance Criteria 

Resistance to Wind Driven 

Rain 
ASTM D6904 

No visible water leaks, and if the 

rear face of the block is damp, the 

average gain in weight of the 

three 8”x16”x2” blocks must be 

less than 0.2 lb. 

Freeze thaw resistance AASHTO R31 No disbondment 

Water Vapor Transmission 
ASTM D1653; Method B, 

Condition C 
WVT≥10 perms 

Abrasion Resistance 
ASTM D968, 

3,000 liters of sand 
No loss of coating thickness 

ASTM D6132 

Salt Spray (fog) resistance ASTM B117, 2,000 hours No disbondment 

Fluorescent UV-Condensation 

Exposure 

ASTM D4587, 2000 hours, 

4 hours UV, 4 hours 

condensation 

No blistering (ASTM D714), 

cracking (visual), or delamination 

(visual). chalking 

(ASTM D4214Method D) rating 

no less than 8.  

Fungal Resistance ASTM D3273 Rating of 10, ASTM D3274 

975-7 Anti-Graffiti Coating Materials. 

 975-7.1 General Requirements: Anti-graffiti coatings intended for use under this 

specification shall be of a composition capable of preventing the adhesion of and facilitating the 

removal of acrylic, polyurethane, and alkyd spray paint. All anti-graffiti coatings shall possess 

the physical and handling characteristics that are compatible with the requirements of 

Section 563. The manufacturer shall designate non-sacrificial products as water cleanable in 

accordance with this Section. 

  Anti-graffiti coatings shall contain less than 5.0 pounds per gallon volatile organic 

compounds (VOC) as defined by 40 CFR Part 59, Subpart D, evaluated as per ASTM D3960. 
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  The manufacturer shall supply the following additional information: 

   1. Technical data sheet that includes installation instructions and graffiti 

removal instructions by pressure washing with water. 

   2. Sacrificial Coating Removal instructions, as applicable. 

   3. Certification that non-sacrificial anti-graffiti coating shall not blister, 

crack, check, chalk, delaminate, or exhibit a color change of more than 8 dE94 (or dE76) CIE 

LAB units for a period of one year after installation. 

 975-7.2 Performance Requirements: For laboratory testing, use flat test panels prepared 

in accordance with AASHTO R31. 

  Outdoor exposure testing will be performed by the Department, if applicable. 

Submit four, 4 inch by 8 inch fiber cement test panels to the SMO. Panels will be exposed at the 

Department’s outdoor test site in accordance with ASTM G7. Coating performance shall meet 

the requirements in Table 975-4. 

  Upon request, submit a one quart wet sample of each component of each coating 

system to the SMO. 

 

Table 975-4 

Anti-Graffiti Coatings Performance Requirements 

Outdoor Exposure Testing – Non-Sacrificial 

Property Test Method Acceptance Criteria 

Graffiti Resistance 

(water cleanable) 

FM 5-580: 

6 months exposure at FDOT 

test site 

(2500 psi using pressure 

washer) 

Complete removal of solvent based acrylic, 

and alkyd based spray paint. No delamination 

or visual defects. 

 

Laboratory Testing - Sacrificial 

Property Test Method Acceptance Criteria 

Cyclic Weather 

Testing 

AASHTO R31: no salt fog, 

95F, 0%- 90% Relative 

Humidity, 500 hours, 

alternating RH every 100 hours 

No melting or disbondment 

Outdoor Exposure Testing - Sacrificial 

Property Test Method Acceptance Criteria 

Sacrificial Coating 

removability 

FM 5-580: 6 months exposure 

at FDOT test site 

(2500 psi using pressure 

washer) 

Complete removal of solvent based acrylic, 

and alkyd based spray paint from substrate 
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EROSION CONTROL MATERIALS 

SECTION 981 

TURF MATERIALS 

981-1 General. 

 The types of seed and sod will be specified in the Contract Documents. All seed and sod 

shall meet the requirements of the Florida Department of Agriculture and Consumer Services 

and all applicable state laws, and shall be approved by the Engineer before installation. 

 All seed, sod and mulch shall be free of noxious weeds and exotic pest plants, plant parts 

or seed listed in the current Category I “List of Invasive Species” from the Florida Exotic Pest 

Plant Council (FLEPPC, https://www.fleppc.org ). Any plant officially listed as being noxious or 

undesirable by any Federal Agency, any agency of the State of Florida or any local jurisdiction 

in which the project is being constructed shall not be used. Any such noxious or invasive plant or 

plant part found to be delivered in seed, sod or mulch will be removed by the Contractor at his 

expense and in accordance with the law. 

 All materials shall meet plant quarantine and certification entry requirements of Florida 

Department of Agriculture & Consumer Services, Division of Plant Industry Rules. 

981-2 Seed. 

 The seed shall have been harvested from the previous year’s crop. All seed bags shall 

have a label attached stating the date of harvest, LOT number, percent purity, percent 

germination, noxious weed certification and date of test. 

 Each of the species or varieties of seed shall be furnished and delivered in separate 

labeled bags. During handling and storing, the seed shall be cared for in such a manner that it 

will be protected from damage by heat, moisture, rodents and other causes. 

 All permanent and temporary turf seed shall have been tested within a period of 

six months of the date of planting. 

 All permanent and temporary turf seed shall have a minimum percent of purity and 

germination as follows: 

  1. All Bahia seed shall have a minimum pure live seed content of 95% with a 

minimum germination of 80%. 

  2. Bermuda seed shall be of common variety with a minimum pure live seed 

content of 95% with a minimum germination of 85%. 

  3. Annual Type Ryegrass seed shall have a minimum pure live seed content of 

95% with a minimum germination of 90%. 

981-3 Sod. 

 981-3.1 Types: Unless a particular type of sod is called for in the Contract Documents, 

sod may be either centipede, bahia, or bermuda at the Contractor’s option. It shall be well matted 

with roots. Where sodding will adjoin, or be in sufficiently close proximity to, private lawns, 

other types of sod may be used if desired by the affected property owners and approved by the 

Engineer. 

 981-3.2 Dimensions: The sod shall be taken up in commercial-size rectangles, or rolls, 

preferably 12 inches by 24 inches or larger, except where 6 inch strip sodding is called for, or as 

rolled sod at least 12 inches in width and length consistent with the equipment and methods used 
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to handle the rolls and place the sod. Sod shall be a minimum of 1-1/4 inches thick including a 

3/4 inch thick layer of roots and topsoil. Reducing the width of rolled sod is not permitted after 

the sod has been taken up from the initial growing location. Any netting contained within the sod 

must be certified by the manufacturer to biodegrade within one year. 

 981-3.3 Condition: The sod shall be sufficiently thick to secure a dense stand of live turf. 

The sod shall be live, fresh and uninjured, at the time of planting. It shall have a soil mat of 

sufficient thickness adhering firmly to the roots to withstand all necessary handling. It shall be 

planted within 48 hours after being cut and kept moist from the time it is cut until it is planted. 

No sod which has been cut for more than 48 hours may be used unless specifically authorized by 

the Engineer. A letter of certification from the turf Contractor as to when the sod was cut, and 

what type, shall be provided to the Engineer upon delivery of the sod to the job site. 

  The source of the sod may be inspected and approved by the Engineer prior to 

being cut for use in the work. 

981-4 Mulch. 

 The mulch material shall be compost meeting the requirements of Section 987, hardwood 

barks, shavings or chips; or inorganic mulch materials as approved by the Engineer; or 

hydraulically applied wood fiber mulch or bonded fiber matrix (BFM) for the establishment of 

turf material. 
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SECTION 982 

FERTILIZER 

982-1 Fertilizers. 

 Fertilizers shall comply with the State fertilizer laws. 

 The numerical designations for fertilizer indicate the minimum percentages (respectively) 

of total nitrogen, available phosphoric acid, and water-soluble potash, contained in the fertilizer. 

At least 50% of the nitrogen shall be from a slow-release source. 

982-2 Certification. 

 The Contractor shall submit to the Engineer a certified test report from the manufacturer 

of the commercial fertilizer confirming that the requirements of this Section are met. The 

certified test report shall conform to the requirements of Section 6 and include test results for 

total nitrogen, available phosphoric acid, water-soluble potash, and sulfur. Each certification 

shall cover one batch per type for dry type fertilizer. 

982-3 Fertilizer Rates. 

 Soil laboratory fertilization recommendations are based on the amount (lbs) of nutrients 

(N, P2O5, K2O) to apply per given area (usually 1,000 square feet.). From this recommendation it 

is necessary to select an appropriate fertilizer grade and then determine how much of this 

fertilizer to apply to the area. 

 If a complete fertilizer (containing all three primary nutrients) is not available in the ratio 

of N-P-K necessary to match the ratio required in the fertilizer recommendation, mixed-grade or 

single-nutrient fertilizers should be used to satisfy each nutrient requirement. 

 To calculate fertilizer rates: 

  1. Measure the area to be fertilized in square feet. 

  2. Select fertilizers to be used based on the soil testing laboratory 

recommendations by matching the ratio of nutrients recommended to the fertilizer grades 

available. 

  3. Determine the amount of fertilizer to apply to a given area (1,000 square feet.) 

by dividing the recommended amount of nutrient by the percentage of the nutrient (on a decimal 

basis) in the fertilizer. Apply no more than 0.25 lbs P2O5/1000 square feet per application prior to 

planting. 

  4. Adjust the amount of fertilizer to the project area. 
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SECTION 983 

WATER FOR GRASSING 

 

 The water used in the grassing operations may be obtained from any approved source. 

The water shall be free of any substance which might be harmful to plant growth. Effluent water 

shall meet all Federal, State and local requirements. 
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SECTION 985 

GEOSYNTHETIC MATERIALS 

985-1 Description. 

 Geosynthetic materials are used for nonstructural and structural applications and shall be 

either geotextiles (woven or non-woven) or geogrids (woven or extruded) that are used for 

drainage, erosion control, reinforcement, separation or stabilization. 

985-2 Materials. 

 985-2.1 General Requirements: Unless restricted in the Plans or Specifications, the 

geosynthetic material shall be a woven, non woven or extruded material consisting of long-chain 

polymeric filaments or yarns such as polypropylene, polyethylene, polyester, polyamides or 

polyvinylidene chloride formed into a stable network such that the filaments or yarns retain their 

relative position to each other. The base plastic shall contain stabilizers and/or inhibitors to make 

the filaments resistant to deterioration due to ultra-violet light, heat exposure and potential 

chemically damaging environment. The edges of the material shall be selvaged or otherwise 

finished to prevent the outer yarn from pulling away from the material and shall be free of any 

treatment which may significantly alter its physical properties.  

 985-2.2 Physical Requirements: Each geosynthetic material shall be tested by an 

independent third party in accordance with the following methods as they apply to the specific 

application type. All testing and reported values, except apparent opening size (AOS), are to be 

minimum average roll values in the weakest principal direction unless indicated otherwise in this 

Section. Values for AOS are maximum average roll values. 

 

Table 985-1 

Geotextile Selection 

In-situ Soil Type or Drainage Application 

 

Class for Type D1, D2, D3 Materials 

(see Table 1.1985-2) 

< 15% passing a No. 200 Sieve* a 

15% to 50% passing a No. 200 Sieve* b 

> 50% passing a No. 200 Sieve* c 

> 50% passing a No. 200 Sieve* with Plastic Index >7 d 

MSE Joint Cover for Sand or Limerock Backfill e 

MSE Joint Cover for Coarse Aggregate Backfill f 

*as per AASHTO T88. 
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Table 1.1985-2 

Drainage Geotextiles 

Test Methods and Requirements for Types D-1, D-2 and D-3 

Property/Test 

Method 
D-1 D-2 D-3 

Minimum 

Permittivity (Sec - 1) 

per ASTM D4491 

D-1a = 0.7 

D-1b = 0.2 

D-1c = 0.1 

D-1d = 0.1 

D-1e = 0.25 

D-1f = 1.5 

D-2a = 0.7 

D-2b = 0.2 

D-2c = 0.1 

D-2d = 0.1 

D-2e = 0.25 

D-2f = 1.5 

D-3a = 0.5 

D-3b = 0.2 

D-3c = 0.1 

D-3d = 0.1 

D-3e = 0.7 

Maximum AOS 

(mm, US Sieve No.) 

per ASTM D4751 

D-1a = 0.425 (40) 

D-1b = 0.250 (60) 

D-1c = 0.212 (70) 

D-1d = 0.300 (50) 

D-1e = 0.212 (70) 

D-1f = 0.600 (30) 

D-2a = 0.425 (40) 

D-2b = 0.250 (60) 

D-2c = 0.212 (70) 

D-2d = 0.300 (50) 

D-2e = 0.212 (70) 

D-2f = 0.600 (30) 

D-3a = 0.425 (40) 

D-3b = 0.250 (60) 

D-3c = 0.212 (70) 

D-3d = 0.300 (50) 

D-3e = 0.212 (70) 

Minimum Grab 

Tensile Strength 

(lbs) 

per ASTM D4632 

315 

Woven Monofilament = 

248 

Other Woven Geotextiles 

 = 315 

Elongation <50% = 248 

Elongation ≥50% = 158 

Mass per Unit Area 

(oz/sy) 

per ASTM D5261 

Provide Test Result Provide Test Result Provide Test Result 

Minimum Puncture 

Strength (lbs) 

per ASTM D6241 

618 

Woven Monofilament = 

495 

Other Woven Geotextiles 

 = 618 

Elongation <50% = 495 

Elongation ≥50% = 309 

Minimum 

Trapezoidal Tear 

(lbs) 

per ASTM D4533 

113 

Woven Monofilament = 

57 

Other Woven Geotextiles:  

 = 113 

Woven 

Monofilament = 57 

Other Geotextiles: 

Elongation <50% = 90 

Elongation ≥50% = 57 

Minimum UV 

Resistance 

per ASTM D4355 

(% Retained 

Strength) 

50% @500 hours 50% @500 hours 50% @500 hours 

Limitations 

Woven 

Monofilament 

Geotextiles only 

Woven Geotextiles only. 

No Slit Film Geotextiles 

allowed. 

No Slit Film Geotextiles 

allowed. 
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Table 1.2985-3 

Test Methods and Requirements for Drainage Geotextiles 

Types D-4 and D-5 

Property/Test Method D-4 D-5 
Minimum Permittivity (Sec-1) per ASTM D4491 0.5 0.5 

Maximum AOS (mm, US Sieve No.) per ASTM D4751 0.425 (40) 0.212 (70) 

Minimum Grab Tensile Strength (lbs) per ASTM D4632 180 90 

Mass per Unit Area (oz/sy) per ASTM D5261 
Provide Test 

Result 

Provide Test 

Result 

Minimum Puncture Strength (lbs) per ASTM D6241 223 223 

Minimum Trapezoidal Tear (lbs) per ASTM D4533 70 40 

Minimum UV Resistance per ASTM D4355 

(% Retained Strength) 
50% @500 hours 50%@500 hours 

 

Table 2985-4 

Test Methods and Requirements for Erosion Control Materials 

Property/Test Method E-1 E-2 E-3 E-4 E-5 

Permittivity (Sec -1) 

per ASTM D4491 
0.05 0.05    

Grab Tensile Strength 

(lbs) per ASTM D4632 
90 90    

Minimum UV Resistance 

per ASTM D4355 

(% Retained Strength) 

80% 

@500 hours 

80% 

@150 hours 
80% @500 hours 

Tensile Strength 

**(lbs/ft) 

per ASTM D6818 or 

D5035  

  135x70 275x135 550x275 

Filtration Efficiency (%) 

per ASTM D5141 

75% and min. 

flow rate of 

0.3 gal/sf/min 

    

Design Shear***   ≥2.1 psf ≥3.6 psf ≥5.0 psf 

  **Tensile Strength is expressed in units of measure of lbs/ft, in machine direction and cross direction as MD x CD. 

***Design Shear limits for Erosion mats must be determined by 30 minutes sustained flow in an unvegetated state as determined 

by tests performed by Utah State University, Texas Transportation Institute or an independent testing laboratory approved by 

the State Drainage Engineer. 
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Table 3985-5 

Test Methods and Requirements for Structural Geosynthetics 

Property/Test Method 

Structural 

Application 

Type 

Test Methods for 

Woven Geotextiles 

Test Methods for 

Woven or Extruded 

Geogrids 

Permittivity (sec-1) R - 1, 2, 3, 4, 5 ASTM D4491  

UV Stability 

(Min Retained Strength @500 hr) 
R - 3 ASTM D4355 ASTM D4355 

Puncture Strength (lbs) R - 5 ASTM D6241  

Grab Strength (lbs) R - 5 ASTM D4632  

Opening Size R - 1, 2, 3, 4, 5 
AOS (US Sieve No.) 

ASTM D4751 

Aperture Size 

(in x in) 

Tensile Strength (lbs/ft) 

ASTM D4595 ASTM D6637 

Machine Direction Ultimate, (Tult) 

2% Strain R - 1, 3 

5% Strain R - 2, 3, 4, 5 

10% Strain R - 1, 2, 3, 4, 5 

Cross Direction Ultimate 

2% Strain R - 1, 3, 

5% Strain R - 2, 3, 4, 5 

10% Strain R - 1, 2, 3, 4, 5 

Strain @ Ultimate Tensile 

Strength 
R - 1, 2, 3, 4, 5 

Tear Strength (lbs) 

ASTM D4533  Machine Direction R - 5 

Cross Direction R - 5 

Soil-Geosynthetic Friction R - 1, 2, 3 ASTM D5321 ASTM D5321/6706 

Pullout Resistance R - 3 ASTM D6706 ASTM D6706 

Creep Resistance-Tcreep (lbs/ft) R - 2, 3 ASTM D5262 ASTM D5262 

Creep Reduction Factor 

(Tult/Tcreep) 
R - 2, 3   

Installation Damage (RFID) 

AASHTO R69 AASHTO R69 Sand R - 2, 3, 4 

Limestone R - 2, 3, 4 

Durability (RFD)   

Chemical R - 2, 3, 4 AASHTO R69 AASHTO R69 

Biological R - 2, 3, 4 AASHTO R69 AASHTO R69 
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Table 3985-5 

Test Methods and Requirements for Structural Geosynthetics 

Property/Test Method 

Structural 

Application 

Type 

Test Methods for 

Woven Geotextiles 

Test Methods for 

Woven or Extruded 

Geogrids 

Joint Strength (RFj)   

Mechanical R - 2, 3 GRI: GT7 
GRI: 

GG4(a) & GG4(b) 

Sewn R - 2, 3 ASTM D4884  

 

 985-2.3 Overlaps and Seams: Overlaps shall be in accordance with the manufacturer’s 

recommendations unless specified otherwise in the Contract Documents for a particular 

application. To reduce overlaps, the geosynthetic material may be sewn together in accordance 

with the manufacturer’s recommendations. Sew the seams with thread meeting the chemical 

requirements and minimum seam strength requirements in Tables 1.1985-2, 1.2985-3 and 3985-

5. 

 985-2.4 Packaging and Labeling: Geosynthetics shall be packaged in a protective 

covering sufficient to protect the material from temperatures greater than 140 F, sunlight, dirt, 

and other debris during shipment and storage. The manufacturer’s name, product name, style 

number, roll dimensions and LOT numbers must be clearly labeled on all packaging. 

985-3 Product Acceptance and Certification. 

 985-3.1 Product Acceptance: All geosynthetic materials shall be one of the products 

listed on the Department’s Approved Product List (APL). 

  Manufacturers seeking evaluation of structural and drainage products must submit 

an application in accordance with Section 6 and include test reports from the National Testing 

Product Evaluation Program (NTPEP) that document the material meets the requirements of this 

Section. Acceptance for structural geosynthetic materials requires the manufacturer’s facility to 

be on NTPEP’s list of compliant producers. These requests must also include the current NTPEP 

audit report. 

  Manufacturers seeking evaluation of erosion control products must submit an 

application in accordance with Section 6 and include independently certified test reports that the 

material meets the requirements of this Section. 

   Products will be listed on the APL according to geosynthetic application type. 

For products with limited APL approvals, installations and design alternatives must not rely on 

the limitation. Structural geosynthetics are listed with property values. 

 985-3.2 Certification: The Contractor shall submit to the Engineer a current certification 

from the manufacturer confirming that the material meets the requirements of this Section and is 

appropriate for the intended use. The Contractor shall also provide two 8 inch by 10 inch 

samples of the geosynthetic material for product identification. The manufacturer’s certification 

shall be attested to within the past one year by a person having legal authority to bind the 

manufacturing company. 

  The manufacturer shall maintain test records as required by this Specification and 

these records shall be made available to the Department upon request. 
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985-4 Applications. 

 985-4.1 Nonstructural: 

  985-4.1.1 Drainage: Select geotextile materials that meet the required 

permeability and AOS based on test results on the soil or fill adjacent to the geotextile for 

gradation. Materials for drainage applications must be tested in accordance with and meet the 

physical requirements in 985-2.2, Table 1.1985-2.  

 

Table 985-6 

Drainage Applications 

Geotextile Type Description 
Standard Plans 

Index 

D-1 

Revetment (Special)  

Rock, Rubble without bedding stone  

Ditch Pavement (Rubble Riprap) without bedding stone 524-001 

D-2 

Revetment (Standard)  

Articulating Block  

Gabions 524-001 

Rock, Rubble, and Broken Concrete with bedding stone  

Ditch Pavement (Rubble Riprap) with bedding stone 524-001 
Joint Cover for Mechanically Stabilized Retaining Wall 

with Coarse Aggregate Backfill 
 

Joint Cover for Mechanically Stabilized Retaining Wall 

Supporting Spread Footing Foundations 
 

D-3 

Underdrain 440-001 

French Drain 443-001 

Sheet Piling Filter  

Filter Fabric Jacket (Culvert) 430-001 

Concrete Pavement Subdrainage 446-001 

Joint Cover for Mechanically Stabilized Retaining Wall 

with Sand or Limerock Backfill 
 

D-4 
Slope Pavement  

Ditch Pavement (Sand-Cement Riprap or Concrete) 524-001 

D-5 
Separation Geotextile  

Cast-In-Place Retaining Wall  

 

  985-4.1.2 Erosion Control: Materials used for erosion control applications must 

be tested in accordance with and meet the physical requirements in 985-2.2, Table 2985-4. 
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Table 985-7 

Erosion Control Applications 

Type Description 

E-1 Staked Silt Fence 

E-2 Wind Screen 

E-3 Plastic Erosion Mat (Turf Reinforcement Mat) (Type 1) 

E-4 Plastic Erosion Mat (Turf Reinforcement Mat) (Type 2) 

E-5 Plastic Erosion Mat (Turf Reinforcement Mat) (Type 3) 

 

 985-4.2 Structural: 

  985-4.2.1 Reinforcement, Separation and Stabilization: Materials for 

reinforcement, separation and stabilization applications must be tested in accordance with and 

meet the physical requirements in 985-2.2, Table 3985-5. The ultimate tensile strength of all R-1 

materials must be at least 4800 pounds per foot in both the machine and cross machine 

directions. 

 

Table 985-8 

Reinforcement, Separation and Stabilization Applications 

Type Description 

R-1 Geosynthetic Reinforced Soil (GRS-IBS) 

R-2 Reinforcement of Foundations over Soft Soils 

R-3 Reinforced Soil Slopes 

R-4 Reinforced Embankment 

R-5 Construction Expedient 
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SECTION 987 

SOIL LAYER MATERIALS 

987-1 Description. 

 All material shall be suitable for plant growth. The organic matter content of the soil 

layer after mixing shall be a minimum of 2.5%, a maximum of 10%, in accordance with 

FM 1-T-267 and have a pH value of 5.5 or greater and less than or equal to7.0 as determined in 

accordance with FM 5-550. The organic matter content shall be created using any of the 

following materials. 

987-2 Materials. 

 Soil layer materials may be obtained from either, or a combination of, the following 

sources: 

  1. Excavation within the limits of construction on the project. Such material may 

be stockpiled or windrowed on the project in areas approved by the Engineer. 

  2. Designated borrow pits for the project. 

  3. From other sources of organic soil materials provided by the Contractor. 

 987-2.1 Organic Soil: This may consist of muck, mucky peat and peat and shall have an 

organic matter content of 30% or more if the mineral fraction is more than 50% clay, or more 

than 20% organic matter if the mineral fraction has no clay. 

 987-2.2 Blanket Material: Meet the material classification shown in the Plans and 

Standard Plans, Index 120-001. 

 987-2.3 Compost: Meet the requirements of Florida Department of Environmental 

Protection Rule 62.709.550 Type Y (yard waste), Type YM (yard waste and manure), Type A 

(municipal solid waste compost) or Rule 62.640.850 Type AA (composted biosolids) and have 

unrestricted distribution. 

  987-2.3.1 Compost for use as a Soil Amendment: If the electrical conductivity 

(EC) value of the compost exceeds 4.0dS (mmhos/cm) based on the saturated paste extract 

method, the compost shall be leached with water prior to application. 

  987-2.3.2 Compost for use as a Mulch: The compost shall contain no foreign 

matter, such as glass, plastic or metal shards. The compost shall be slightly coarse to coarse in 

nature (over half of the solids shall be from particles 1/2 inches in size and no greater than 

6 inches). Preference shall be given to compost or mulch made from uncontaminated woody 

waste materials. 

 987-2.4 Landscape Soil: Landscape soil must be sandy loam or loamy sand with 

properties of AASHTO classification A-2-4 or A-4. The soil must have an organic matter content 

of 5 to 10% using the loss on ignition (LOI) test in accordance with FM 1-T267 from a soil 

testing laboratory approved in accordance with 105-7. Soil must be free of litter and deleterious 

substance such as cans, debris, particles greater than 0.50 inches, and rinsate containing lime or 

toxic materials. 

 Soil must be free of noxious plants or propagules of plants listed in Florida Rule 5B-

57.007, and invasive exotic plants listed under Category I Florida Exotic Plant Pest Council. 

  Where shown in the Plans or when approved by the Engineer, existing soil may 

be amended with compost or biosolids to meet the requirements of this Section. Use compost in 

accordance with FDEP Rule 62.709.550 and 62.709.600. Use biosolids in accordance with 

Florida Rule 62.640.850. 
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TRAFFIC CONTROL MATERIALS 

SECTION 990 

TEMPORARY TRAFFIC CONTROL DEVICE MATERIALS 

990-1 General. 

 This Section specifies the material requirements for temporary traffic control devices.  

990-2 Retroreflective Sheeting for Temporary Traffic Control Devices. 

 990-2.1 Approved Product List (APL): Sheeting for use on Temporary Traffic Control 

Devices shall be one of the products listed on the Department’s Approved Product List (APL). 

Manufacturers seeking evaluation of their product shall submit an application in accordance with 

Section 6. 

  990-2.1.1 Bands for Tubular Markers, Vertical Panels, Barricades, Vehicular 

Longitudinal Channelizing Devices, and other Devices: Bands for tubular markers, vertical 

panels, barricades, vehicular longitudinal channelizing devices, and other devices shall meet the 

requirements of ASTM D4956 for Type III or higher retroreflective sheeting materials identified 

in Section 994. 

  990-2.1.2 Collars for Traffic Cones: Collars for traffic cones shall meet the 

requirements of ASTM D4956 Type III or higher retroreflective prismatic sheeting materials 

identified in Section 994 including supplementary requirements for reboundable sheeting. The 

outdoor weathering shall be for 612 months for all sheeting types. 

  990-2.1.3 Drums: Drums shall meet the requirements of ASTM D4956 for 

Type III or higher retroreflective sheeting materials identified in Section 994 including 

supplementary requirements for reboundable sheeting. 

  990-2.1.4 Sign Panels: Meet the requirements of 990-8. 

990-3 Portable Devices (Arrow Boards, Changeable Message Signs, Regulatory Signs, 

Radar Speed Display Units and Truck Mounted Changeable Message Signs) , Automated 

Flagger Assistance Devices). 

 990-3.1 General: All portable devices shall meet the physical display and operational 

requirements of the Manual on Uniform Traffic Control Devices (MUTCD) and be listed on the 

Department’s Approved Product List (APL). Manufacturers seeking evaluation of their product 

shall submit an application in accordance with Section 6 and include the following: 

   1. Certification showing that the product meets the requirements of this 

Section. 

   2. Drawings of the device along with technical information necessary for 

proper application, field assembly, and installation. 

  Portable devices shall meet the following requirements: 

   3. Ensure that all assembly hardware less than 5/8 inch in diameter, 

including nuts, bolts, external screws and locking washers are Type 304 or 316 passivated 

stainless steel. Stainless steel bolts, screws and studs shall meet ASTM F593. Nuts shall meet 

ASTM F594. All assembly hardware greater than or equal to 5/8 inch in diameter shall be 

galvanized. Bolts, studs, and threaded rod shall meet ASTM A307. Structural bolts shall meet 

ASTM F3125, Grade A325. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

   4. The controllers and associated on-board circuitry shall meet the 

requirements of the Federal Communications Commission (FCC) Title 47, Subpart B, Section 15 

regulations concerning the emission of electronic noise by Class A digital devices. All electronic 

assemblies shall meet the requirements of NEMA TS-4-2016 Section 2. 

   5. The controller and associated on-board circuitry shall not be affected by 

mobile radio, or any other radio transmissions. 

   6. An operator’s manual shall be furnished with each unit. 

   7. All portable devices shall be permanently marked with, manufacturer’s 

name or trademark, model/part number, and date of manufacture or serial number. 

   8. Portable devices and trailers shall be delineated on a permanent basis by 

affixing retroreflective sheeting in a continuous line on the face of the trailer as seen by 

oncoming road users. 

  990-3.1.1 Electrical Systems: 

   990-3.1.1.1 Solar Powered Unit: The solar powered unit shall meet the 

following: 

    1. The unit shall provide automatic recharging of power supply 

batteries to normal operating levels with meters showing charge. 

    2. Solar array recovery time for arrow boards and regulatory signs 

shall be accomplished in a maximum of three hours. 

    3. Arrow boards and changeable message signs shall be designed 

to provide 180 days of continuous operation with minimum onsite maintenance. 

   990-3.1.1.2 Battery Life Test: Meet the following: 

    1. The photovoltaic unit shall be designed to provide 21 days of 

continuous operation without sunlight with a minimum of onsite maintenance for arrow boards 

and changeable message signs, or 10 days of continuous operation without sunlight with a 

minimum of onsite maintenance for regulatory signs and radar speed display units, or 2 days of 

continuous operation without sunlight with a minimum of onsite maintenance for Automated 

Flagger Assistance Devices signs. 

    2. The battery shall be equipped with a battery controller to prevent 

overcharging and over-discharging. An external battery level indicator shall be provided. 

    3. The battery, controller, and power panel shall be designed to be 

protected from the elements and vandalism. 

    4. Automatic recharging of power supply batteries shall be 

provided with charge indicator meter. 

    5. An AC/DC battery charger unit shall be provided. 

  990-3.1.2 Display Panel and Housing: 

   1. The display housing assembly shall be weather-tight. 

   2. Except for Automated Flagger Assistance Devices, theThe display 

assembly shall be equipped with an automatic dimming operational mode capable of a minimum 

of 50% dimming and a separate manual dimmer switch 

   3. The display panel background and frame for the display assembly shall 

be painted flat black and shall meet Federal Specification TT-E-489. 

   4. The display panel for arrow boards and changeable message signs, 

when raised in the upright position, shall have a minimum height of 7 feet from the bottom of the 

panel to the ground, in accordance with the MUTCD. The display panel for radar speed display 
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units, when raised in the upright position, will have a minimum height of 5 feet from the bottom 

of the panel to the ground. 

   5. The regulatory speed sign panel for regulatory signs and radar speed 

display units, when raised in the upright position, shall have a minimum height of 7 feet from the 

bottom of the regulatory sign panel to the ground. 

   6. The unit shall have an accessible mechanism to easily raise and lower 

the display assembly. A locking device shall also be provided to ensure the display panel will 

remain in the raised or lowered position. 

   7. The display panel for changeable message signs shall have a safety 

system to protect against the panel falling from the trailer to the roadway should the panel 

separate from the lift system. 

  990-3.1.3 Controller: The Controller shall meet the following: 

   1. Controller and control panel shall be housed in a weather, dust, and 

vandal resistant lockable cabinet. 

   2. Controller and associated on-board circuitry shall meet the requirements 

of the FCC Title 47, Subpart B, Section 15 regulations concerning the emission of electronic 

noise by Class A digital devices. 

   3. For changeable message signs and arrow boards ensure that the sign 

control software provides an on-site graphical representation that visibly depicts the message 

displayed on the sign face. 

   4. For changeable message signs, if remote communication is included, 

ensure that the sign controller is addressable through the Ethernet communications network using 

software that complies with the National Transportation Communications for ITS Protocol 

(NTCIP) 1101 base standard, including all amendments as published at the time of contract 

letting, the NTCIP Simple Transportation Management Framework, and conforms to 

Compliance Level 1. Ensure that the software implements all mandatory objects in the 

supplemental requirement SR-700-4.1.1-01SR-781-3-1, FDOT Dynamic Message Sign NTCIP 

Requirements, as published on the FDOT State Traffic Engineering and Operations Office web 

site at the time of contract letting. Ensure that the sign complies with the NTCIP 1102v01.15, 

2101 v01.19, 2103v02.07, 2201v01.15, 2202 v01.05, and 2301v02.19 standards. Ensure that the 

sign complies with NTCIP 1103v02.17, section 3. Ensure that additional objects implemented by 

the software do not interfere with the standard operation of mandatory objects. 

  990-3.1.4 Support Chassis: The support chassis shall meet the following: 

   1. The support chassis shall be self-contained and self-supporting without 

the use of additional equipment or tools. 

   2. Both trailer and truck-mounted units are allowed for arrow boards and 

changeable message signs. Trailer mounted units are required for regulatory signs and radar 

speed display units. Automated Flagger Assistance Devices may be trailer or non-trailer units. 

    a. Trailer mounted unit: 

     1. The sign, power supply unit and all support systems shall 

be mounted on a wheeled trailer. 

     2. The trailer shall be equipped with Class A lights, using a 

plug adaptor. 

     3. The trailer shall be equipped with adjustable outrigger 

leveling pads, one on each of the four frame corners. 
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     4. The trailer shall be designed to be set up at the site with 

its own chassis and outriggers, without being hitched to a vehicle. 

     5. The trailer shall be equipped with fenders over the tires 

and shall be made from heavy-duty material sufficient to allow a person to stand and operate or 

perform maintenance on the unit. 

     6. The trailer shall meet all equipment specifications set 

forth in Chapter 316 of the Florida Statutes, and by such rule, regulation or code that may be 

adopted by the Department of Highway Safety and Motor Vehicles. 

     7. The trailers should be delineated on a permanent basis by 

affixing retroreflective material, known as conspicuity material, in a continuous line on the face 

of the trailer as seen by oncoming road users. 

 990-3.2 Portable Arrow Board: 

  990-3.2.1 Arrow Board Matrix: 

   1. The minimum legibility distance for various traffic conditions are based 

on the decision-sight distance concept. The minimum legibility distance is the distance at which 

a driver can comprehend the arrow board message on a sunny day or a clear night. The arrow 

board size that is needed to meet the legibility distance is listed as follows: 

 

Table 990-1 

Type Minimum Size 
Minimum Number of 

Elements 
Minimum Legibility Distance 

B 30 by 60 inches 13 3/4 mile 

C 48 by 96 inches 15 1 mile 

 

   Type B arrow boards may be used on low to intermediate speed (0 mph to 

50 mph) facilities or for maintenance or moving operations on any speed facility. Type C arrow 

boards shall be used for all other operations on high-speed (50 mph and greater) facilities and 

may be substituted for Type B arrow boards on any speed facility. 

   2. Devices shall meet all arrow board displays identified in the MUTCD. 

   3. The element lens should be 5-3/4 inches in diameter. Smaller element 

lens diameters are permissible only if they provide an equivalent or greater brightness indication 

and meet the legibility criteria in 990-3.2.1(a). 

   4. The color of the light emitted shall be in accordance with the MUTCD. 

   5. There shall be a 360 degree hood for close-up glare reduction. 

   6. For solar powered arrow boards the bulbs shall provide a 350 candle 

power intensity for day use and an automatic reduction or dimming capacity for night use. The 

dimmed night operation shall provide adequate indication without excessive glare. 

   7. The flashing rate of the element shall not be less than 25 flashes or more 

than 40 flashes per minute as required in the MUTCD. 

   8. The minimum element “on time” shall be 50% for the flashing arrow 

and 25% for the sequential chevron. 

 990-3.3 Portable Changeable Message Sign: 

  990-3.3.1 Message Matrix: 

   1. Message matrix panel shall be a maximum height of 7 feet by a 

maximum width of 10 feet. 
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   2. The matrix must be capable of displaying three lines of 8 characters 

using an 18 inch or 12 inch font that meets the height to width ratio and character spacing 

requirements in the MUTCD, Section 2L.04, paragraphs 05, 06, and 08. PCMS with a minimum 

font size of 18 inches shall be used on any speed facility. PCMS with a minimum font size of 

12 inches may be used on facilities with speed limits of 45 mph or less. 

   3. The matrix must display characters that meet or exceed the numeral and 

letter sizes prescribed in the MUTCD and SHS (Standard Highway Signs) companion document. 

Fonts and graphics must mimic the characteristics of fonts and graphics defined in NEMA TS4, 

the MUTCD, and SHS. 

   5. For flip disk matrix signs, the disk elements shall be coated on the 

display side with a highly reflective florescent yellow Mylar material, and on the back with a flat 

black to blend in with the flat black background. 

   46. Similar components shall be interchangeable. 

  990-3.3.2 Operation and Performance: 

   1. The message shall be displayed in upper case except when lower case is 

project specific and is allowed by the MUTCD. 

   2. The message matrix panel shall be visible from one-half mile and 

legible from a distance of 650 feet under both day and night conditions. Under variable light 

level conditions the sign shall automatically adjust its light source to meet the 650 feet visibility 

requirement. The message panel shall have adjustable display rates, so that the entire message 

can be read at least twice at the posted speed. 

   3. The control panel shall have the capability to store a minimum 50 pre-

programmed messages. 

   4. The controller in the control panel shall be able to remember messages 

during non-powered conditions. 

   5. The controller shall allow the operator to generate additional messages 

on site via the keyboard. 

   6. For a portable changeable message sign using Flip-Disk technology, the 

controller shall have the capability to provide a stipulated default message upon loss of controller 

function. 

   67. All messages shall be flashed or sequenced. In the sequence mode, the 

controller shall have the capability to sequence three line messages during one cycle. 

 990-3.4 Portable Regulatory Signs: 

  990-3.4.1 Sign Panel Assembly: The sign panel assembly shall consist of a 

24 inches by 30 inches “SPEED LIMIT XX” sign panel and a “WHEN FLASHING” sign panel, 

intended to notify oncoming traffic the speed limit where workers are present. The sign panel 

assembly shall meet the following minimum physical requirements: 

   1. The sign panel shall fold down and be pinned in place for towing. 

Maximum travel height shall be 80 inches. 

   2. Construct the sign panel and light housing to allow the unit to be 

operated in the displayed position at speeds of 30 mph. Design the sign panel assembly to 

withstand transport speeds of 65 mph. 

   3. Construct the sign panel such that, when in the raised position, the sign 

panel will have a height of 7 feet from the bottom of the lowest panel to the ground, in 

accordance with the MUTCD. 
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   4. Provide the unit with a mechanism to raise and lower the sign panel. 

Provide the unit with a device to lock the sign panel in the raised and lowered position. 

  990-3.4.2 Flashing Lights: Provide a pair of hooded PAR 46 LED advance 

warning flashing lamps on each side of the top of the sign panel. These lamps shall be visible 

day or night at a distance of one mile with a flash rate of approximately 55 flashes per minute. 

   The lamp lens should be at least 5-3/4 inches in diameter. Smaller 

diameter lens are permissible if they provide an equivalent or greater brightness indication and 

meet the legibility criteria above. 

   The color of the light emitted shall be in accordance with the MUTCD. 

For solar powered units, the bulbs shall provide a 350 candlepower intensity for day use and an 

automatic reduction or dimming capacity for night use. The dimmed night operation shall 

provide adequate indication without excessive glare. 

 990-3.5 Portable Radar Speed Display Unit: 

  990-3.5.1 Display Unit Panel and Housing: Meet the requirements of 990-3.1.2 

and the following physical requirements as a minimum: 

   1. Provide capability to mount a 24 inches by 30 inches regulatory sign 

with interchangeable numbers showing the posted speed limit above the message display. 

   2. Provide legend “YOUR SPEED” either above or below the message 

display. 

  990-3.5.2 Message Display: The message display shall meet the following 

physical requirements as a minimum: 

   1. Provide a bright LED, two-digit speed display on a flat black 

background with bright yellow LEDs. 

   2. Each digit shall contain either a seven-segment layout or matrix-style 

design. Each digit shall measure a minimum 18 inches in height. 

   3. Speed display shall be visible from a distance of at least one-half mile 

and legible from a distance of at least 650 feet under both day and night conditions. 

   4. Display shall adjust for day and night operation automatically with a 

photocell. 

  990-3.5.3 Radar: The radar unit shall not be affected by normal radio 

transmissions and meet the following physical requirements as a minimum: 

   1. Approach-Only sensor. 

   2. Equipped with a low power K-Band transmitter. 

   3. Part 90 FCC acceptance, 3 amps, 10.8 VDC to 16.6 VDC. Fuse and 

reverse polarity protected. 

   4. Range of 1,000 feet for mid-size vehicle, capable of accurately sensing 

speeds of 10 mph to 99 mph with over speed function that operates when a vehicle approaches 

over the posted speed limit. 

 990-3.6 Truck Mounted Changeable Message Sign: 

  990-3.6.1 General: Truck mounted changeable message signs shall meet the 

physical display and operational requirements of the MUTCD and be listed on the APL. 

   1. Sign shall be secured on the vehicle for normal operation. 

   2. A fault light shall be located on rear of the sign and operate whenever 

the sign is displaying a message. The light shall flash at the same rate as the message being 

displayed. 

   3. An operator’s manual shall be furnished with each sign. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

   4. The manufacturer name, model or part number, and date of manufacture 

or serial number shall be permanently affixed to the sign housing. 

  990-3.6.2 Display Panel and Housing: 

   1. The housing maximum size shall not exceed a width of 9675 inches, a 

height of 48 inches, or a depth of 12 inches. 

   2. The housing shall be designed to withstand exposure to the elements 

and include a locking device to secure the housing from unauthorized entry. 

   3. Provisions (by convection or fan) shall be made for heat dissipation 

within the unit. 

   4. The message matrix panel background and frame for the dynamic 

message assembly shall be painted flat black, Federal Specification TT-E-489. 

   5. The face of the display shall be easily opened from the front. Faces that 

open up shall be locked to stay open far enough to allow for servicing of all message panel 

components. 

   6. The face of the sign shall be covered by an impact resistant 

polycarbonate face that aids against glare and includes an ultraviolet inhibitor to protect from 

fading and yellowing. 

   7. The display panel support structure, when raised in the upright position, 

shall be designed to allow for a minimum height of 7 feet from the bottom of the panel to the 

ground. 

   8. The unit shall have a manual and automatic control mechanism to raise 

and lower the display assembly. A locking device shall also be provided to ensure the display 

panel will remain in the raised or lowered position. 

  990-3.6.3 Message Matrix: 

   1. The matrix shall utilize light emitting diodes (LED). 

   2. LEDs used shall be amber (590 nm dominate wavelength) and shall 

meet the visibility requirements of this specification. LEDs shall have a viewing angle no less 

than 30 degrees. LED intensity shall not fall below 80 percent within three years. 

   3. All display modules shall be identical and interchangeable. 

   4. The matrix shall be capable of displaying a minimum of two lines of 

eight characters each, using a 10 inch font that meets the height to width ratio and character 

spacing requirements in the MUTCD, Section 2L.04 (paragraphs 05, 06, and 08) and 

Section 6F.60, paragraph 15. 

   5. The matrix shall provide variable letter, graphic and symbol sizes from 

10 to 36 inches. The matrix must display characters that meet or exceed the numeral and letter 

sizes prescribed in the MUTCD and SHS companion document. Fonts and graphics must mimic 

the characteristics of fonts and graphics defined in NEMA TS4, the MUTCD, and SHS. 

  990-3.6.4 Electrical System: 

   1. The power supply shall be a 12 VDC system designed to operate the sign 

with a dedicated battery that is charged by the vehicle electrical system, but isolated so it does 

not drain the vehicle battery. 

   2. All internal sign components shall be treated with a protective, weather-

resistant polyurethane or silicone conformal coating to protect against the adverse effects of 

humidity and moisture. 

  990-3.6.5 Sign Controller: 
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   1. The sign controller shall be housed inside the sign and shall be equipped 

with a security lockout feature to prevent unauthorized use. 

   2. An external weather-resistant, hand-held control keypad shall be used to 

display the message on the sign. 

   3. The sign controller shall have the capability to provide a predetermined 

or blank default message upon loss of controller function. 

  990-3.6.6 Operation and Performance: 

   1. The message shall be displayed in upper case. 

   2. The message matrix panel shall be visible from one-half mile. With a 

10 inch character displayed, the sign shall be legible from a distance of 400 feet in both day and 

night conditions. Under variable light level conditions, the sign shall automatically adjust its 

light source to meet the 400 foot visibility requirement. 

   3. The sign shall have the capability to store a minimum of 40 common 

messages and graphics of which a minimum of 30 shall be user-programmable messages. 

   4. All messages shall be capable of being flashed or sequenced. In the 

sequence mode, the message shall consist of no more than two phases, with each phase 

consisting of no more than three lines of text. Both message dwell time and message flash rate 

shall be individually programmable. 

 990-3.7 Automated Flagger Assistance Devices (AFAD). 

  990-3.7.1 General: AFAD’s shall meet the physical display and operational 

requirements in the MUTCD and be listed on the APL. Manufacturers seeking evaluation of their 

product for the APL must include detailed vendor drawings, signed and sealed by a Professional 

Engineer registered in the State of Florida, showing typical application of the device in 

accordance with Standard Plans, Index 102-603. All electronic assemblies shall meet the 

requirements of NEMA TS-5-2017 Section 4. 

  990-3.7.2 Stop/Slow Automated Flagger Assistance Devices: Provide a 

remotely operated Stop/Slow AFAD including a Stop/Slow sign that alternately displays the stop 

face and the slow face of a Stop/Slow paddle. 

   When a gate arm is used, ensure that the gate arm descends to a down 

position across the approach lane of traffic when the stop face is displayed and then ascends to 

an upright position when the slow face is displayed. 

   Ensure the gate arm is fully retroreflectorized on both sides, with vertical 

alternating red and white stripes at 16 inch intervals measured horizontally in accordance with 

the MUTCD. When the arm is in the down position blocking the approach lane: 

    1. The minimum vertical aspect of the arm and sheeting shall be 

2 inches; and, 

    2. The end of the arm shall reach at least to the center of the lane 

being controlled. 

  990-3.7.3 Red/Yellow Lens Automated Flagger Assistance Devices: Provide a 

remotely operated Red/Yellow Lens AFAD that alternately displays a steadily illuminated 

circular red lens and a flashing circular yellow lens to control traffic. 

   Ensure that the Red/Yellow Lens AFAD includes a gate arm that descends 

to a down position across the approach lane of traffic when the steady circular red lens is 

illuminated and then ascends to an upright position when the flashing circular yellow lens is 

illuminated. 
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   Ensure that the gate arm is fully retroreflectorized on both sides, with 

vertical alternating red and white stripes at 16 inch intervals measured horizontally in accordance 

with the MUTCD. When the arm is in the down position blocking the approach lane: 

    1. The minimum vertical aspect of the arm and sheeting shall be 

2 inches; and, 

    2. The end of the arm shall reach at least to the center of the lane 

being controlled. 

   Do not provide a change interval between the display of the steady circular 

red indication and the display of the flashing circular yellow indication. Provide a steady 

illuminated circular yellow indication, with at least a 5 second duration, between the transition 

from flashing circular yellow indication and the display of the steady circular red indication. The 

Engineer may approve a different duration, provided it falls within the range recommended by 

the MUTCD. 

990-4 Removable Tape. 

 990-4.1 General: Removable tape shall be one of the products listed on the Department’s 

Approved Product List (APL). Manufacturers seeking evaluation of their product shall submit an 

application in accordance with Section 6. Evaluation of Removable Tape will utilize data from 

an independent laboratory or data from the National Transportation Product Evaluation Program 

(NTPEP). 

 990-4.21 Composition: Removable tape shall be one of the products listed on the APL. 

The pavement stripes and markings shall consist of high quality plastic materials, pigments, and 

glass spheres or other retroreflective materials uniformly distributed throughout their cross-

sectional area, with a reflective layer of spheres or other retroreflective material embedded in the 

top surface. No foil type materials shall be allowed. 

 990-4.32 Skid Resistance: The surface of the stripes and markings shall provide a 

minimum skid resistance value of 35 BPN (British Pendulum Number) when tested according to 

ASTM E303. Bike lane symbols and pedestrian crosswalks shall provide a minimum skid 

resistance value of 55 BPN. 

 990-4.43 Thickness: The APL will list the specified thickness of each approved product. 

 990-4.54 Durability and Wear Resistance: When properly applied, the material shall 

provide neat, durable stripes and markings. The materials shall provide a cushioned resilient 

substrate that reduces sphere crushing and loss. The film shall be weather resistant and, through 

normal wear, shall show no significant tearing, rollback or other signs of poor adhesion. 

Durability is the measured percent of pavement marking material completely removed from the 

pavement. The pavement marking material line loss must not exceed 5.0% of surface area. 

 990-4.65 Conformability and Resealing: The stripes and markings shall be capable of 

conforming to pavement contours, breaks and faults under traffic at pavement temperatures 

recommended by the manufacturer. The film shall be capable of use for patching worn areas of 

the same types of film in accordance with the manufacturer’s recommendations. 

 990-4.76 Tensile Strength: The stripes and markings shall have a minimum tensile 

strength of 40 psi when tested according to ASTM D638. A rectangular test specimen 6 inches 

by 1 inch by 0.05 inches minimum thickness shall be tested at a temperature range of 40°F to 

80ºF using a jaw speed of 0.25 inches per minute. 

 990-4.87 Elongation: The stripes and markings shall have a minimum elongation of 25% 

when tested in accordance with ASTM D638. 

Red
lin

e V
ers

ion
 - f

or 
Refe

ren
ce

 O
nly

 

Not 
a C

on
tra

ct 
Doc

um
en

t



 

 

 990-4.98 Plastic Pull test: The stripes and markings shall support a dead weight of 

4 pounds for not less than five minutes at a temperature range of 70°F to 80ºF. Rectangular test 

specimen size shall be 6 inches by 1 inch by 0.05 inches minimum thickness. 

 990-4.109 Adhesive: Precoat removable tape with a pressure sensitive adhesive capable 

of being affixed to asphalt concrete and portland cement concrete pavement surfaces without the 

use of heat, solvents, and other additional adhesives or activators. Ensure that the adhesive does 

not require a protective liner when the removable tape is in rolled form for shipment. Ensure that 

the adhesive is capable of temporarily bonding to the roadway pavement at temperatures of 50ºF 

and the above without pick-up distortion by vehicular traffic. 

 990-4.110 Color: Meet the requirements of 971-1.6. 

 990-4.121 Removability: Ensure that the manufacturer shows documented reports that 

the removable tape is capable of being removed intact or in substantially large strips after being 

in place for a minimum of 90 days and under an average daily traffic count per lane of at least 

5,000 vehicles per day. 

990-5 Temporary Raised Pavement Markers (RPMs). 

 Temporary RPMs shall meet the requirements of Section 970. 

990-6 Temporary Glare Screen. 

 990-6.1 Design and Installation: Manufactured glare screen systems may be modular or 

individual units listed on the APL and shall meet the following requirements: 

   1. Glare screen units shall be manufactured in lengths such that when 

installed the joint between any one modular unit will not span barrier sections. Color shall be 

green, similar to FED-STD-595-34227. 

   2. Blades, rails and/or posts shall be manufactured from polyethylene, 

fiberglass, plastic, polyester or polystyrene, and be ultraviolet stabilized and inert to all normal 

atmospheric conditions and temperature ranges found in Florida. 

   3. For paddle type designs, the blade width shall not be more than 

9 inches. Blades or screen for individual or modular systems shall be 24 inches to 30 inches high 

and capable of being locked down at an angle and spacing to provide a cut-off angle not less than 

20 degrees. 

   4. For glare screen mounted on temporary concrete barrier, a strip 

(minimum 3 inch width and minimum 72 square inches) of reflective sheeting as specified in 

994-2 must be placed on each side of a panel, centered in each barrier section (at a spacing not to 

exceed 15 feet) and positioned in such a manner as to permit total right angle observation by 

parallel traffic. 

   5. Prior to approval an impact test shall be performed by the manufacturer 

to verify the safety performance of the proposed system. The minimum impact strength of the 

posts, blades, rail and the barrier attachment design shall be sufficient to prevent the unit from 

separating from the barrier when impacted by a 3 inches outside diameter steel pipe traveling at 

30 mph and impacting mid-height on the glare screen assembly. 

   6. All hardware shall be galvanized in accordance with ASTM A123 or 

stainless steel in accordance with AISI 302/305.  

  Alternative designs for temporary glare screen may be submitted as a Cost 

Savings Initiative Proposal in accordance with 4-3.9. 
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990-7 Temporary Traffic Control Signals. 

 990-7.1 General: Temporary traffic control signals shall meet the physical display and 

operational requirements of conventional traffic signal described in the MUTCD for portable 

traffic signals and be listed on the APL. The standard includes but is not limited to the following: 

  1. Use signal heads having three 12 inch vehicular signal indications (Red, 

Yellow and Green). Ensure there are two signal heads for each direction of traffic. 

  2. The traffic signal heads on this device will be approved by the Department. 

  3. Department approved lighting sources will be installed in each section in 

accordance with the manufacturer’s permanent directional markings, that is, an “Up Arrow”, the 

word “UP” or “TOP,” for correct indexing and orientation within a signal housing. 

  4. The masts supporting the traffic signal heads will be manufactured with the 

lowest point of the vehicular signal head as follows: 

   a. Eight feet above finished grade at the point of their installation for 

“pedestal” type application or 

   b. Seventeen to 19 feet above pavement grade at the center of roadway for 

“overhead” type application. 

  5. The yellow clearance interval will be programmed 3 seconds or more. Under 

no condition can the yellow clearance interval be manually controlled. It must be timed 

internally by the controller as per Department specifications. 

  6. The green interval must display a minimum of 5 seconds before being 

advanced to the yellow clearance interval. 

  7. The controller will allow for a variable all red clearance interval from 

0 seconds to 999 seconds. 

  8. Portable traffic control signals will be either manually controlled or traffic 

actuated. Indicator lights for monitoring the signal operation of each approach will be supplied 

and visible from within the work zone area. 

  9. When the portable traffic control signals are radio actuated the following will 

apply: 

   a. The transmitter will be FCC Type accepted and not exceed 1 watt 

output per FCC, Part 90.17. The manufacturer must comply with all “Specific limitations” noted 

in FCC Part 90.17. 

   b. The Controller will force the traffic signal to display red toward the 

traffic approach in case of radio failure or interference. 

  10. The trailer and supports will be painted construction/maintenance orange 

enamel in accordance with the MUTCD color. 

  11. Ensure the certification number is engraved or labeled permanently on 

equipment. 

  12. Ensure the device has an external, visible, water resistant label with the 

following information: “Certification of this device by the Florida Department of Transportation 

allows for its use in Construction Zones Only”. 

  13. All electronic assemblies shall meet the requirements of NEMA TS-5-2017 

Section 4. 

990-8 Work ZoneSigns. 

 990-8.1 Post Mounted Sign Supports: Provide steel u-channel posts that conform to 

ASTM A499 Grade 60. For each u-channel post, punch or drill 3/8 inch diameter holes on 1 inch 

centers through the center of the post, starting approximately 1 inch from the top and extending 
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the full length of the post. Ensure that the weight per foot of a particular manufacturer’s post size 

does not vary more than plus or minus 3.5% of its specified weight per foot. Taper the bottom 

end of the post for easier installation. Machine straighten the u-channel to a tolerance of 0.4% of 

the length. Use only non-corrosive metal, aluminum, or galvanized steel attachment hardware. 

 990-8.2 Portable Sign Stands: Provide portable sign stands that meet the requirements 

of MASH TL-3. 

  990-8.2.1 Product Application: Manufacturers seeking inclusion on the APL 

must submit the following: 

  1. Product Drawing, which at a minimum includes: 

   a. Model Number  

   b. Sign panel size 

   c. Allowable sign panel substrate material 

   d. Height to bottom of sign panel  

   e. Any field assembly details and technical information necessary for 

proper application and installation 

  2. Crash testing reports.  

  3. All relevant FHWA Eligibility Letters.  

 990-8.3 Sign Panels: Use signs that meet the material and process requirements of 

ASTM D4956 and Section 994. Use the Type VI sheeting for vinyl signs. Mesh signs must meet 

the color, daytime luminance, and non-reflective requirements of Section 994, Type VI. Use 

Type IV sheeting for fluorescent orange work zone signs. Use Type IV and Type XI sheeting for 

all other work zone signs. 

990-9 Temporary Raised Rumble Strips. 

 990-9.1 General: Temporary raised rumble strips shall meet the physical display and 

operational requirements in the MUTCD for temporary raised rumble strips and be listed on the 

APL. The temporary raised rumble strip may be either a removable polymer striping tape type or 

a molded engineered polymer materialportable type as described below: 

  990-9.1.1 Removable Polymer Striping Tyape: 
 

Table 990-2 

Characteristic Requirement 

Composition: Removable Polymer Striping Tape with pre-applied adhesive 

Color: White, Black or Orange 

Cross-section: 0.25 in. to 0.50 in. (height) x 4 in. (wide) 
 

  990-9.1.2 Molded Engineered Polymer MaterialPortable Type: 
 

Table 990-3 

Characteristic Requirement 

Composition: Molded Engineered Polymer Material, Steel or Aluminum 

Weight 
Internally ballasted to a minimum of 100 lbs. to maintain position in use 

without the use of adhesives or mechanical fasteners 

Color: White, Black or Orange 

Shape Beveled on the leading edge 

Cross-section: 0.625 in. to 0.875 in. (height) x 12 in. to 14 in. (wide) 
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990-1011 Temporary Barrier. 

 Producers of temporary concrete barrier seeking inclusion on the Department’s 

Production Facility Listing shall meet the requirements of Section 105.  

 Manufacturers seeking evaluation of proprietary temporary barrier systems for inclusion 

on the APL must meet MASH TL-3 criteria and submit the following: 

  1. Product drawings, signed and sealed by a Professional Engineer registered in 

the State of Florida, which at a minimum must include: 

   a. Freestanding and anchored details, as appropriate 

   b. Section views and tables showing required setback distance (deflection 

space) for all installation configuration options 

   c. Alignment and Length of Need requirements 

   d. Transition and overlap details 

   e. End treatment details 

  2. Installation manuals 

  3. Crash testing reports 

  4. All relevant FHWA Eligibility Letters 

990-10 Automated Flagger Assistance Devices (AFAD). 

 990-10.1 General: AFAD’s shall meet the physical display and operational requirements 

in the MUTCD and be listed on the APL. Manufacturers seeking evaluation of their product for 

the APL must include detailed vendor drawings, signed and sealed by a Professional Engineer 

registered in the State of Florida, showing typical application of the device in accordance with 

Standard Plans, Index 102-603. All electronic assemblies shall meet the requirements of NEMA 

TS-5-2017 Section 4. 

  990-10.1.1 Stop/Slow Automated Flagger Assistance Devices: Provide a 

remotely operated Stop/Slow AFAD including a Stop/Slow sign that alternately displays the stop 

face and the slow face of a Stop/Slow paddle. 

   When a gate arm is used, ensure that the gate arm descends to a down 

position across the approach lane of traffic when the stop face is displayed and then ascends to 

an upright position when the slow face is displayed. 

   Ensure the gate arm is fully retroreflectorized on both sides, with vertical 

alternating red and white stripes at 16 inch intervals measured horizontally in accordance with 

the MUTCD. When the arm is in the down position blocking the approach lane: 

    1. The minimum vertical aspect of the arm and sheeting shall be 

2 inches; and, 

    2. The end of the arm shall reach at least to the center of the lane 

being controlled. 

  990-10.1.2 Red/Yellow Lens Automated Flagger Assistance Devices: Provide a 

remotely operated Red/Yellow Lens AFAD that alternately displays a steadily illuminated 

circular red lens and a flashing circular yellow lens to control traffic. 

   Ensure that the Red/Yellow Lens AFAD includes a gate arm that descends 

to a down position across the approach lane of traffic when the steady circular red lens is 

illuminated and then ascends to an upright position when the flashing circular yellow lens is 

illuminated. 

   Ensure that the gate arm is fully retroreflectorized on both sides, with 

vertical alternating red and white stripes at 16 inch intervals measured horizontally in accordance 

with the MUTCD. When the arm is in the down position blocking the approach lane: 
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    1. The minimum vertical aspect of the arm and sheeting shall be 

2 inches; and, 

    2. The end of the arm shall reach at least to the center of the lane 

being controlled. 

   Do not provide a change interval between the display of the steady circular 

red indication and the display of the flashing circular yellow indication. Provide a steady 

illuminated circular yellow indication, with at least a 5 second duration, between the transition 

from flashing circular yellow indication and the display of the steady circular red indication. The 

Engineer may approve a different duration, provided it falls within the range recommended by 

the MUTCD. 

990-112 Temporary Crash Cushion (Redirective or Gating). 

 Manufacturers seeking evaluation of crash cushions for inclusion on the APL must meet 

MASH TL-2 or TL-3 criteria and submit the following: 

  1. Product drawings, signed and sealed by a Professional Engineer registered in 

the State of Florida, which at a minimum must include: 

   a. Anchorage details for both the crash cushion and abutting temporary 

barrier  

   b. Tables showing the relevant system information and lengths for all 

options 

   c. Length of need location 

   d. Transition details 

   e. List of all components 

  2. Installation manuals 

  3. Crash testing reports 

  4. All relevant FHWA Eligibility Letters 

990-11 Temporary Barrier. 

 Producers of temporary concrete barrier seeking inclusion on the Department’s 

Production Facility Listing shall meet the requirements of Section 105.  

 Manufacturers seeking evaluation of proprietary temporary barrier systems for inclusion 

on the APL must meet MASH TL-3 criteria and submit the following: 

  1. Product drawings, signed and sealed by a Professional Engineer registered in 

the State of Florida, which at a minimum must include: 

   a. Freestanding and anchored details, as appropriate 

   b. Section views and tables showing required setback distance (deflection 

space) for all installation configuration options 

   c. Alignment and Length of Need requirements 

   d. Transition and overlap details 

   e. End treatment details 

  2. Installation manuals 

  3. Crash testing reports 

  4. All relevant FHWA Eligibility Letters 

990-123 Truck Mounted Attenuators and Trailer Mounted Attenuators: 

 Equip truck mounted and trailer mounted attenuator units with lights and reflectors in 

compliance with applicable Florida motor vehicle laws, including turn signals, dual tail lights, 
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and brake lights. Ensure that lights are visible in both the raised and lowered positions if the unit 

is capable of being raised. 

 Install either alternating black with yellow or white with orange sheeting on the rear of 

trailer mounted attenuators and truck mounted attenuators in both the operating and raised 

position. Use Type III (work zone) or Type IV sheeting consisting of 4 or 6 inch wide stripes 

installed to form chevrons that point upward. All sheeting except black must be retroreflective. 

 Manufacturers seeking evaluation of truck mounted attenuators or trailer mounted 

attenuators for inclusion on the APL must meet the MASH TL-2 or TL-3 criteria and submit the 

following: 

  1. Minimum and maximum support vehicle weights 

  2. User manuals 

  3. Crash testing reports 

  4. All relevant FHWA Eligibility Letters 

990-12 Temporary Crash Cushion (Redirective or Gating). 

 Manufacturers seeking evaluation of crash cushions for inclusion on the APL must meet 

MASH TL-2 or TL-3 criteria and submit the following: 

  1. Product drawings, signed and sealed by a Professional Engineer registered in 

the State of Florida, which at a minimum must include: 

   a. Anchorage details for both the crash cushion and abutting temporary 

barrier  

   b. Tables showing the relevant system information and lengths for all 

options 

   c. Length of need location 

   d. Transition details 

   e. List of all components 

  2. Installation manuals 

  3. Crash testing reports 

  4. All relevant FHWA Eligibility Letters 

990-134 Channelizing Devices. 

 990-134.1 General: Provide channelizing devices in accordance with the MUTCD and 

the dimensions shown in the Standard Plans. 

 990-134.2 Product Application: Manufacturers seeking inclusion of channelizing 

devices on the APL shall submit the following:  

  1. For Cones, Drums, and Tubular Markers: 

   a. Photographs 

   b. Drawings of sufficient detail to distinguish between similar devices 

   c. Manufacturer self-certification of MASH compliant  

  2. For Barricades and Vertical Panels: 

   a. Installations Instructions 

   b. Photographs 

   c. Drawings (may be included in Installation Instructions) of sufficient 

detail to distinguish between similar devices 

   d. Any field assembly details and technical information necessary for 

proper application and installation 

   e. Crash testing reports demonstrating the device meets MASH TL-3 
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   f. All relevant FHWA Eligibility Letters 

990-13 Truck Mounted Attenuators and Trailer Mounted Attenuators: 

 Equip truck mounted and trailer mounted attenuator units with lights and reflectors in 

compliance with applicable Florida motor vehicle laws, including turn signals, dual tail lights, 

and brake lights. Ensure that lights are visible in both the raised and lowered positions if the unit 

is capable of being raised. 

 Install either alternating black with yellow or white with orange sheeting on the rear of 

trailer mounted attenuators and truck mounted attenuators in both the operating and raised 

position. Use Type III (work zone) or Type IV sheeting consisting of 4 or 6 inch wide stripes 

installed to form chevrons that point upward. All sheeting except black must be retroreflective. 

 Manufacturers seeking evaluation of truck mounted attenuators or trailer mounted 

attenuators for inclusion on the APL must meet the MASH TL-2 or TL-3 criteria and submit the 

following: 

  1. Minimum and maximum support vehicle weights 

  2. User manuals 

  3. Crash testing reports 

  4. All relevant FHWA Eligibility Letters 

990-145 Pedestrian Longitudinal Channelizing Devices.  

 990-145.1 General: Provide pedestrian Longitudinal Channelizing Devices (LCDs) in 

accordance with the MUTCD and the Standard Plans.  

 990-145.2 Product Application: Manufacturers seeking inclusion of pedestrian LCDs on 

the APL must submit the following:  

  a. Installations Instructions 

  b. Photographs 

  c. Drawings (may be included in Installations Instructions) of sufficient detail to 

distinguish between similar devices 

  d. Any field assembly details and technical information necessary for proper 

application and installation 

  e. Crash testing reports demonstrating the device meets MASH TL-3 

  f. All relevant FHWA Eligibility Letters 

990-14 Channelizing Devices. 

 990-14.1 General: Provide channelizing devices in accordance with the MUTCD and the 

dimensions shown in the Standard Plans. 

 990-14.2 Product Application: Manufacturers seeking inclusion of channelizing devices 

on the APL shall submit the following:  

  1. For Cones, Drums, and Tubular Markers: 

   a. Photographs 

   b. Drawings of sufficient detail to distinguish between similar devices 

   c. Manufacturer self-certification of MASH compliant  

  2. For Barricades and Vertical Panels: 

   a. Installations Instructions 

   b. Photographs 

   c. Drawings (may be included in Installation Instructions) of sufficient 

detail to distinguish between similar devices 
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   d. Any field assembly details and technical information necessary for 

proper application and installation 

   e. Crash testing reports demonstrating the device meets MASH TL-3 

   f. All relevant FHWA Eligibility Letters 

990-156 Flagger Equipment. 

 990-156.1 STOP/SLOW Paddles: Provide STOP/SLOW paddles with rigid handles in 

accordance with the MUTCD and the Standard Plans. 

  990-156.1.1 Product Application: Manufacturers seeking inclusion of 

STOP/SLOW Paddles on the APL must submit the following: 

   a. Photographs or drawings of sufficient detail to distinguish between 

similar devices 

   b. Manufacturer self-certification of MASH compliance 

990-15 Pedestrian Longitudinal Channelizing Devices.  

 990-15.1 General: Provide pedestrian Longitudinal Channelizing Devices (LCDs) in 

accordance with the MUTCD and the Standard Plans.  

 990-15.2 Product Application: Manufacturers seeking inclusion of pedestrian LCDs on 

the APL must submit the following:  

  a. Installations Instructions 

  b. Photographs 

  c. Drawings (may be included in Installations Instructions) of sufficient detail to 

distinguish between similar devices 

  d. Any field assembly details and technical information necessary for proper 

application and installation 

  e. Crash testing reports demonstrating the device meets MASH TL-3 

  f. All relevant FHWA Eligibility Letters 

990-167 Portable Temporary Lane Separator. 

 990-167.1 General: Provide portable temporary lane separator in accordance with the 

Standard Plans and must come in connectable sections of 36 inches to 48 inches in length. 

 990-167.2 Product Application: Manufacturers seeking inclusion of portable temporary 

lane separator on the APL shall submit the following: 

  a. Installations Instructions  

  b. Photographs  

  c. Drawings (may be included in Installation Instructions) of sufficient detail to 

distinguish between similar devices 

  d. Any field assembly details and technical information necessary for proper 

application and installation  

  e. Crash testing reports demonstrating the device meets MASH TL-3 

  f. All relevant FHWA Eligibility Letters 

990-16 Flagger Equipment. 

 990-16.1 STOP/SLOW Paddles: Provide STOP/SLOW paddles with rigid handles in 

accordance with the MUTCD and the Standard Plans. 

  990-16.1.1 Product Application: Manufacturers seeking inclusion of 

STOP/SLOW Paddles on the APL must submit the following: 
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   a. Photographs or drawings of sufficient detail to distinguish between 

similar devices 

   b. Manufacturer self-certification of MASH compliance 

990-17 Portable Temporary Lane Separator. 

 990-17.1 General: Provide portable temporary lane separator in accordance with the 

Standard Plans and must come in connectable sections of 36 inches to 48 inches in length. 

 990-17.2 Product Application: Manufacturers seeking inclusion of portable temporary 

lane separator on the APL shall submit the following: 

  a. Installations Instructions  

  b. Photographs  

  c. Drawings (may be included in Installation Instructions) of sufficient detail to 

distinguish between similar devices 

  d. Any field assembly details and technical information necessary for proper 

application and installation  

  e. Crash testing reports demonstrating the device meets MASH TL-3 

  f. All relevant FHWA Eligibility Letters 
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SECTION 992 

HIGHWAY LIGHTING MATERIALS 

992-1 General. 

 992-1.1 Pole Design Criteria: The light poles and bracket arms shall be in accordance 

with the requirements of the AASHTO LRFD Specifications for Structural Supports for 

Highway Signs, Luminaires and Traffic Signals, the FDOT Structures Manual and with the 

specific requirements contained in this Section. 

 992-1.2 Luminaires, Driver, etc.: All luminaires shall be one of the products listed in 

the Department’s Approved Product List (APL). Manufacturers seeking evaluation of their 

product shall submit an application and sample luminaire in accordance with Section 6. 

  The light source for luminaires shall be either light emitting diodes (LED), 

magnetic induction or plasma induction. 

  The luminaire housing shall be constructed of precision cast aluminum with a 

corrosive resistant polyester powder coat finish. The standard color shall be gray. The housing 

shall have an electrical terminal block to attach the luminaire cable and a hinged door which 

provides direct access to internal parts. Hinged doors are not required for high mast luminaires 

and underdeck luminaires. All hardware on the exterior of the housing shall be stainless steel. 

The refractor and lens shall consist of glass or an optical grade polymer. The manufacturer shall 

place a permanent tag in the luminaire housing imprinted with: the manufacturer name, luminaire 

voltage, lamp wattage, and provide a blank area for the Contractor to inscribe the installation 

date. 

  Luminaires shall meet the following requirements: UL 1598 listed and labeled for 

installation in wet locations by an OSHA recognized “Nationally Recognized Testing 

Laboratory” (NRTL), be capable of maintaining 94.1% intensity at 10,000 hours with an ambient 

temperature of 25°C (IES LM-80) and have IESNA light distribution curves (IES LM-79) by an 

EPA recognized laboratory. 

  The driver shall be rated for 100,000 hours and have a power factor greater than 

or equal to 90% at full load with a total harmonic distortion less than or equal to 20% at full load. 

The fixture shall accommodate a circuit voltage of 480V. 

  Luminaires shall be provided with a minimum 10kV/10kA internal surge 

suppression module meeting UL 1449/ANSI C62.41.2 Category C. 

  The manufacturer shall submit a five year non-prorated full warranty on all 

components of the luminaire to the Department. The warranty shall begin on the project 

acceptance date and include all components of luminaire. 

 992-1.3 Conductors: All conductors shall be color-coded stranded copper meeting the 

requirements of NEMA WC 70. All conductors shall be tested and listed by a NRTL. 

  Service and circuit conductors shall be single-conductor cable Type THWN-2 and 

shall not be smaller than No. 6 AWG. 

  Bonding ground conductor shall have a green jacket and shall not be smaller than 

No. 6 AWG. 

 992-1.4 Conduit: Conduit shall meet the requirements of Section 630. 

 992-1.5 Electrical Ground Rod: The electrical ground rods shall be 5/8 inch copper clad 

steel. Electrical ground rods shall be sectional type where length exceeds 10 feet. 
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 992-1.6 Fittings and Bends: Fittings, bends and miscellaneous hardware shall be in 

accordance with the National Electrical Code (NEC) and shall be compatible with the adjacent 

conduit and materials. 

 992-1.7 Conductor Splices: Unless otherwise shown in the Standard Plans or authorized 

by the Engineer, splices shall be made with compression sleeves or split bolt connectors. The 

connector shall be sealed in silicone gel that easily peels away leaving a clean connection. The 

gel shall be contained in a UV, impact, and abrasion resistant closure that when snapped around 

the split bolt will provide a waterproof connection without the use of tools or taping. 

 992-1.8 Pull Boxes: Pull boxes shall meet the requirements of Section 635. 

 992-1.9 Distribution Service Point Equipment: All electrical equipment shall be 

provided with 75°C terminal lug connectors. 

  992-1.9.1 Service Main: Two pole 480 V, 35,000 min. AIC, solid neutral, 

NEMA 4X stainless steel, enclosed circuit breaker rated for service entrance. 

  992-1.9.2 Control Panel Enclosure: NEMA 4X stainless steel enclosure ground 

mounted in accordance with Standard Plans, Index 639-002. Dimensions shall be as necessary 

for equipment inside. 

  992-1.9.3 Control Panel Main Disconnect: Two Pole, 480V, 35,000 AIC with 

solid neutral in NEMA 1 enclosure. Number and rating of branch circuit breakers shall be as 

indicated in Plans. 

  992-1.9.4 Lighting Contactor: Two pole, 480V electrical contactor in NEMA 1 

enclosure w/HOA on cover, 120V coil and fused control power transformer. 

  992-1.9.5 Electrical Panel: Single Phase (two pole), 480V, with solid neutral in 

NEMA 1 enclosure. 

  992-1.9.6 Surge Protection Device: Type 1, UL or NRTL listed to 1449, Third 

Edition. Surge current rating on per phase basis shall equal or exceed 50kA. I-nominal rating 

shall be 10kA or 20kA. 480V true single phase system modes of protection shall include L-G 

and N-G having UL 1449-3 Voltage Protection Ratings of 2000V or lower. 240/480V split phase 

systems deriving 480V across two energized conductor’s modes of protection shall include L-G 

and N-G having UL 1449-3 Voltage Protection Ratings of 1200V or lower. 

992-2 Conventional Lighting. 

 992-2.1 Poles: Poles for conventional lighting shall be aluminum unless otherwise shown 

in the Plans. 

  992-2.1.1 Aluminum Poles: Aluminum poles shall be round, one piece, 

continuous-tapered high-strength aluminum, and of an approved alloy meeting the requirements 

of the Standard Plans. The poles shall be of such length as to provide the approximate luminaire 

mounting height shown in the Plans. Poles installed on bridges, walls and median concrete 

barriers shall be equipped with internal vibration damping devices. 

  992-2.1.2 Concrete Poles: Concrete poles may be used only when specified in 

the Plans. When specified, concrete poles shall meet the requirements of Section 641 and 

Standard Plans, Index 641-010 for a Type P-III pole. 

 992-2.2 Bases: Aluminum poles shall be installed on transformer bases with the 

exception of lights installed on bridge pilasters or on top of median concrete barriers. 

Transformer base poles shall have a grounding lug in the transformer base. The base shall be 

arranged for anchoring to a transformer base with four 1 inch anchor bolts (minimum size). 

 992-2.3 Bracket Arms: Bracket arms shall be aluminum, truss-type construction, 

consisting of upper and lower members with vertical struts, and shall have the luminaire end 
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formed to accommodate a 2 inch pipe slipfitter. The bracket arms shall meet the design 

requirements of 992-1.1. Bracket arms shall be attached to aluminum poles, with machine bolts 

and pole adapters, unless approved otherwise. 

 992-2.4 Luminaires: Provide luminaires in accordance with the following requirements. 

  992-2.4.1 Luminaires for Conventional Lighting: Luminaires shall meet the 

following additional requirements: 

   a. A maximum correlated color temperature (CCT) of 4000°K meeting 

ANSI C78.377A (3985°K, plus or minus 275°K). 

   b. The optical portion of the housing shall be sealed to provide an IP 66 

rating. 

  The luminaire mounting assembly shall be a slipfitter type designed to 

accommodate a nominal 2 inch pipe size (2-3/8 inch O.D.) arm or a pole top mounting assembly 

designed to accommodate a 2-3/8 inch pole top tenon. 

   For APL qualification, the manufacturer must have a fixture with an 

IESNA light distribution curve (IES LM-79) by an EPA recognized laboratory, meeting a 

minimum pole spacing of 240 feet using the AGi32 lighting optimization tool with the following 

settings: 

 

Table 992-1 

Setting Requirement 

Roadway Standard IES RP-8-2000 

R-Table R3 (Q0=0.07) 

Roadway Layout 
Two Rows Opposite, With Median, 

2R OPP w/M 

Roadway Width 40 feet 

Median Width 22 feet 

Number of Lanes in Direction of Travel 3 

Driver’s Side of Roadway Right 

Calculation Area Bottom 

Mounting Height As per manufacturer’s recommendation 

Setback 12 feet 

Tilt 0° 

Optimization Criteria 

Avg. Illuminance = 1.5 fc 

Avg./Min. Ratio = 4 

Max./Min. Ratio= 10 

Lv Max./L Avg. Ratio= 0.3 

Arm Length 
Pole top fixtures – as provided by the IES file 

Arm mounted fixtures – 12 feet 

 

  992-2.4.2 Luminaires for Wildlife-Sensitive Conventional Lighting: 

Luminaires must meet the following additional requirements: 

   a. The light source for the luminaires must be true red, orange, or amber 

light-emitting diodes (LEDs) with no more than 1.75% of the spectral power distribution below 

560 nm. Submit testing report. 

   b. The optics must have an IP 66 rating. Submit testing report. 
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   c. The luminaire mounting assembly must be a slipfitter type designed to 

accommodate a nominal 2 inch pipe size (2-3/8 inch O.D.) arm or a pole top mounting assembly 

designed to accommodate a 2-3/8 inch pole top tenon. 

   d. Luminaires must have a IESNA light distribution curve (IES LM-79) 

designated by an EPA-recognized laboratory. Submit testing report. 

   e. Luminaires must meet a minimum pole spacing of 50 feet using the 

AGi32 lighting optimization tool in accordance with the settings shown in 992-2.4. Submit IES 

file. 

 992-2.5 Luminaire Cable: Pole and bracket cable shall be multi-conductor 

Type XHHW-2 XLP TC with three No. 10 AWG. 

 992-2.6 In Line Fuse Holders: In line fuse holders shall provide a breakaway connection 

and be UL recognized per Guide IZLT2 and rated for 600V. The wire connections in the fuse 

holders shall be of the copper setscrew type. Fused connections shall utilize an ATQ or FNQ 

10 amp time delay fuse rated for 500V. Fuses shall be UL listed to Standard 248-14. The rating 

for the fuse holders shall be water resistant or submersible rated. 

 992-2.7 Surge Protection Devices for Circuit Protection at Poles: The metal oxide 

varistor (MOV) based SPD shall be potted in a manner to be waterproof. UL listing is not 

required. SPD’s per mode surge current rating shall be 20kA for 480V to ground and 20kA for 

neutral to ground. Maximum continuous operation voltage (MCOV) shall be not less than 

550Vrms and not greater than 600Vrms. All wires and internal spacings shall be insulated for 

600Vrms. 

 992-2.8 Pole Cable Distribution System. 

  992-2.8.1 General: These requirements are applicable for all systems rated up to 

and including 600V. The installed system shall be in compliance with Standard Plans, Index 715-

001. Systems installed as alternates to the Standard Plans shall be one of the products listed on 

the APL. Manufacturers seeking evaluation of their product shall submit an application in 

accordance with Section 6. 

   Alternate Systems shall meet the following requirements: 

    A modular color coded cable system consisting of rubber cords 

with integrally molded watertight submersible connectors, inline fuses, submersible surge 

arrestor and breakaway connectors shall be installed. The cables shall extend from an 

underground pull box near the base of the pole to the luminaires at the top of the pole. A cable 

system shall be required at each pole. 

   The cable system shall consist of the following described components: 

    1. Distribution Block: The red molded body shall contain a three 

wire female outlet integrally molded to a 24 inch length of 10/3 SOOW cable with an end 

molded to the body and the other end shall be spliced in the field to the distribution cable that 

feeds through the underground pull box near the base of the pole. The block shall be watertight 

and submersible when the integrally fused plug on the power cable is engaged and fully seated. 

Dimensions shall be approximately 2 inches by 3 inches by 3 inches. The size is important 

because of limited space. 

    2. Surge Arrestor Cable: Provide a 12 inch length of 10/2 SOOW 

cable with a red male plug to match the red female connector cable extending from the fused 

plug on the power cable. The other end of the surge arrestor cable shall be integrally molded to a 

MOV waterproof surge arrestor. The red male plug shall make a submersible connection when 

mated to the red female connector on the power cable. A separate 12 inch length of 
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No. 10 THWN green ground wire shall be provided from the surge arrestor to attach to the 

ground system in the pull box. 

    3. Power Cable: This cable feeds the luminaire cable and the surge 

arrestor cable from the load side of its integrally fused red male plug end. The red fused plug 

shall contain 10A 500V fuses (13/32 inch by 1-1/2 inch) or equal. A solid copper slug shall be 

installed on neutral side for line to neutral service. Both lines shall be fused for line to line 

service. The section that feeds the luminaire cable shall be a 10 foot section of 10/3 SOOW cable 

with an orange female connector molded to the end extending up into the base of the pole. This 

female connector shall pass easily through a standard size 1-1/4 inch PVC elbow and make a 

submersible connection when mated with the orange male plug on the luminaire cable. The 

section that feeds the surge arrestor cable shall be 12 inches in length of 10/2 SOOW cable with 

a red female connector on the end. The red female connector shall make a submersible 

connection when mated to the red male plug on the surge arrestor cable. 

    4. Luminaire Cable: This cable is Type XHHW-2 XLP-TC with 

three No. 10 AWG an orange male molded plug molded to match the orange female end of the 

power cable. The connector shall require 25 pounds of force to mate or disengage from the 

female end. When engaged the connection shall be watertight and submersible. The cable strain 

relief shall extend approximately 2 inches from the connector. 

   The distribution block and each connector shall be made of thermosetting 

synthetic polymer which is non-flame supporting and which remains flexible over a temperature 

range of minus40°F to plus 190°F. Hardness of the molded rubber shall be 65 durometer. 

  992-2.8.2 Testing and Performance Criteria: The system shall pass the 

following performance criteria in accordance with NEC 110 2. 

   1. Dielectric Test: No breakdown shall occur with a test potential of 

1,960V applied between the primary conductors (tied together) and the protective ground for a 

period of one-minute. 

   2. Leakage Current Test: Leakage current shall be measured on the mated 

connectors between the primary conductors and the protective ground conductor. When tested at 

the rated operating voltage, the leakage current shall not exceed 0.5 mA. The mated connectors 

shall then be wrapped in aluminum foil and the leakage current measured between the primary 

conductors and the foil wrap. When tested at the rated operation voltage the leakage current shall 

not exceed 0.5 mA. 

   3. Flame Retardant Test: Flammability tests shall be conducted on the 

cable, the molded body of the connectors, and the molded protective caps. These materials shall 

be subjected to five flame application, on for 15 seconds and off for 15 seconds. The materials 

shall self-extinguish within one minute upon removal of the flame and not burn through. 

   4. Internal Temperature Test: The internal temperature rise of the contact 

area of the mated connectors shall not exceed a temperature rise of 54°F referenced to 73°F 

ambient temperature when operated at the maximum current rating. 

   5. External Temperature Test: The external temperature rise of the mated 

connectors and the cable shall not be greater than 54°F referenced to 73°F ambient temperature 

when operated at the maximum current rating. 

   6. Fault Test: The mated connectors shall be fault tested by applying a test 

current of 1,000A, 60 Hz for a minimum of 3 cycles (50 ms). The mated connectors shall then 

satisfactorily pass the dielectric test. 
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   7. Drop Test: The connectors shall not break, crack or suffer other damage 

when subjected to eight consecutive drop tests from 3 feet above the concrete floor with the 

connectors having been rotated 45 degrees between each drop. 

   8. Crushing Test: No breakage of deformation shall result when the mated 

and unmated connectors are subjected to a crushing force of 500 pounds for one minute. 

Following the crush test, the dielectric test shall be satisfactorily passed. 

   9. Impact Test: No breakage or deformation shall result when the 

connectors are subjected to an impact caused by dropping a cylindrical 10 pound weight having a 

flat face 2 inches in diameter from a height of 18 inches. 

   10. Flex Test: No detachment or loosening shall result when each 

connector is subjected to a 5,000 cycle flex test at the cable/bond area back and forth in a plane 

through an angle of 180 degrees. Following the flex test the dielectric test shall be satisfactorily 

passed. 

   11. No Load Endurance Test: No excessive wear shall result when the 

male and female connectors and protective cap and female connector were subjected to 

2,000 cycles of complete insertion and withdrawal. 

   12. Rain Test: The mated and capped connectors shall be subjected to a 

continuous water spray (simulating worst case outdoor rain down pour) for at least one hour at a 

rate of at least 18 inches per hour at an operating pressure of 5 psi. The dielectric and leakage 

current tests shall be satisfactorily passed. The connectors shall be unmated and caps removed. 

Inspection shall indicate that water had been successfully prevented from reaching the contact 

areas of the connectors. 

   13. Watertight (Immersion) Test: The mated and capped connectors shall 

be immersed in water for one hour in which the highest point of the test samples in as least 3 feet 

below the water level. Immediately following the immersion, a satisfactory dielectric and 

leakage current tests shall be performed. The connectors shall be unmated and caps removed. 

Inspection shall indicate that water had been successfully prevented from reaching the contact 

areas of the connectors. 

   14. Exposure to Deteriorating Liquids: The cable and connectors shall be 

dried at 212°F for one hour. The samples shall then be immersed in ASTM Reference Oil No. l 

and ASTM Reference Fuel C liquids for one hour. The samples shall show no evidence of 

bubbling, cracking or corrosion. Within one hour after being removed from the fluids, the test 

samples shall satisfactorily pass the flammability test. 

992-3 High Mast Lighting. 

 992-3.1 Poles: Poles for high mast lighting shall be galvanized steel unless otherwise 

shown in the Plans. Steel high mast poles shall be continuous-tapered, round or minimum of 

12 sided poles and meet the requirements of the Standard Plans. 

  Each pole shall include a galvanized steel wiench plate of sufficient size to mount 

the winch, portable drive unit mounting tube, circuit breaker panel and surge arrestor. 

 992-3.2 Luminaires: The luminaires shall meet the following requirements. 

   a. A maximum correlated color temperature (CCT) of 4000°K meeting 

ANSI C78.377A (3985°K, plus or minus 275°K). 

   b. The optical portion of the housing shall be sealed to provide an IP 66 

rating. 

  The luminaire mounting assembly shall be a slip fitter type designed to 

accommodate a nominal 2 inch pipe size (2-3/8 inch O.D.) connection. For qualification, the 
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manufacturer must have a fixture with a Type V IESNA light distribution curve (IES LM-79) by 

an EPA recognized laboratory, capable of providing photometrics similar to a 1000 W HPS 

fixture when mounted on 80 to 120 foot poles. 

 992-3.3 Surge Protective Devices for Surge Protection at Poles: Surge protective 

devices (SPD) shall be Type 1 or Type 2. UL or NRTL listed to UL 1449 Third Edition. Surge 

current rating on a per phase basis shall be equal or exceed 50kA. I-nominal rating shall be 10kA 

or 20kA. Modes of protection shall include L-G and N-G having UL 1449-3 Voltage Protection 

Ratings (VPR’s) of 2000V or lower. 

 992-3.4 Lowering System: The lowering system may be either a top latch or bottom 

latch system. The lowering system shall consist of the following. 

  992-3.4.1 Head frame and Covers: The head frame unit shall rigidly mate the 

top of the pole to the head frame platform. The platform with its associated sheaves shall be 

covered to prevent water from entering the top of the pole. The head frame structure shall be 

stainless steel and attach to the pole by stainless steel bolts or by means of a galvanized steel 

slipfitter. The head frame shall utilize two stainless steel cable sheaves for each lowering cable. 

The cable sheaves shall be a minimum of 5 inches in diameter and grooved to the exact cable 

diameter, for 180 cable bearing surface. The power cord shall travel on sheaves or a combination 

of rollers providing a radius for the cord of 6 inches or larger. Each end of the sheaves or rollers 

shall have a keeper to prevent the cable from jumping out of the roller track or sheave cover that 

will act as a keeper. Bearings shall have permanent lubrication. For top latch systems the head 

frame shall include latch mechanisms which support the luminaire ring in the latched position 

and prevent the luminaire ring from rotation. For bottom latch systems the head frame shall 

include centering guides which center the luminaire ring and prevent the ring from rotation. 

  992-3.4.2 Luminaire Ring: The luminaire ring assembly shall consist of the 

luminaire ring, hoisting cable terminator tubes, and weather proof junction box. The luminaire 

ring and the junction box shall be fabricated of stainless steel. The ring shall be supplied with 

bolt on 2 inch stainless steel pipe tenons for the required number of luminaires. Two of the 

stainless steel tenons shall have a 1 inch half coupling welded to the tenon for the possible 

installation of Federal Aviation Administration (FAA) approved obstruction lights. The inner 

portion of the ring shall be equipped with a PVC shock absorbing tubes or shall utilize roller 

contact spring-loaded centering arms which center the luminaire ring and protect the pole and 

luminaire ring during raising or lowering operations. A 600 volt terminal block, completely 

prewired shall be included in the junction box. The luminaire ring shall be prewired with 

distribution wiring suitable for proper application and operation of the luminaires. A male 

flanged receptacle shall be mounted on the luminaire ring to allow testing of the luminaire while 

in the lowered position. The receptacle shall face away from the pole for easy access. 

  992-3.4.3 Lowering Cables: For bottom latch lowering systems, a minimum of 

two cables shall be used to lower the luminaire ring. Lowering cables for bottom latch systems 

shall be stainless steel aircraft cables of 1/4 inch or greater diameter. Where the wire cables bend 

over sheaves or the winch drum, the maximum working stress in the outer fibers of wire cable 

shall not exceed 20% of the cable manufacture’s rated ultimate stress. The hoisting cable shall 

manually latch at the base of the pole and shall remove the load from the winch system. Each 

latch point shall be capable of supporting the entire weight of the luminaire ring assembly 

including luminaires. All moving parts of the latch mechanism shall be within reach from the 

ground level. 
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   For top latch lowering systems, three stainless steel aircraft cables of 

3/16 inches or greater diameter shall be provided. The transition yoke, hardware connecting the 

lowering cables to the transition yoke and hardware connecting the winch cable to the transition 

yoke shall be stainless steel. Where the wire cables bend over sheaves or the winch drum, the 

maximum working stress in the outer fibers of wire cable shall not exceed 20% of the cable 

manufacturer’s rated ultimate stress. All latching systems shall remove the load from the winch 

system. Each latch point shall be capable of supporting the entire weight of the luminaire ring 

assembly including luminaires. 

  992-3.4.4 Modular Power Cable System: The modular cable system shall 

consist of cables with weathertight connectors. All portions of the cable system shall be rated up 

to and including 600 V. The plugs and connectors shall be UL or NRTL listed to UL 498 twist-

lock type devices with a NEMA L16-30R configuration for 480V line to neutral systems or for 

480V line to line systems. The X designated prong shall be the hot leg for 480V line to neutral 

systems. The X and Z designated prongs shall be the hot legs for 480V line to line systems. The 

Z designated prong shall always be treated as a neutral leg. The plugs and connectors shall be 

equipped with watertight safety shrouds meeting UL 4X enclosure rating. Plugs and connectors 

when used on cord sets shall be equipped with IP 55 rated waterproof boots. 

   The power cable shall be a minimum of 10/3 SOOW cable that is wired 

from distribution cable in the pull box near the base of the pole to the line side of the circuit 

breaker panel. 

   The circuit breaker cable shall be an 8 foot length of 10/3 SOOW 

(minimum) cable that is connected to the load side of the circuit breaker panel and a female 

receptacle on the other end. This female receptacle shall mate with the male plug on the pole 

cable, the male flanged receptacle on the luminaire ring and the male plug on the portable step-

down transformer. 

   The pole cable shall be the length of the mounting height of the pole plus 

6 feet. The cable shall be a minimum of 10/3 SOOW with a male plug on one end that mates 

with the female receptacle on the circuit breaker cable. The other end fits under the lugs in the 

junction box on the luminaire ring. The power cable shall be attached to the luminaire ring with a 

stainless steel strain relief Kellem’s grip capable of withstanding the pull of the weight of the 

cable. All power cables should be attached to the stainless steel weathertight wiring chamber 

with weathertight cable connectors 

  992-3.4.5 Winch Drum: The drum shall be constructed of stainless steel and be 

designed to provide a level wind of wire cable. The winch shall be a reversible worm gear self 

locking type with an integral friction drag brake to prevent free spooling. Raising speed of the 

luminaire ring shall be a minimum of 12 feet per minute. Stainless steel 7 x 19 aircraft cables of 

1/4 inch or greater diameter shall be supplied on the winch. The winch drums shall be designed 

to provide smooth winding of the winch cables on the drum and to prevent cable slippage on the 

drum. 

  992-3.4.6 External Portable Winch Motor (One per Project): The winch shall 

be designed for hand operation or for operation by means of a 1/2 inch heavy duty reversing 

electric drill motor or a portable reversible AC motor with a magnetic brake. Both portable 

power units shall be mounted to the winch by a stainless steel mounting bracket and shall be 

remote controlled to enable the operator to stand 25 feet from the pole. One portable drill motor 

or portable motor power unit shall be provided for each project. 
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  992-3.4.7 Portable Step-Down Transformer (One per Project): A portable 

1.5 kVA dry type transformer shall be provided for each project. The transformer shall step-

down the high mast distribution voltage to 120/240V. The transformer shall be mounted in a 

NEMA 3R enclosure and have a male plug or receptacle which mates to circuit power cable. The 

transformer shall also have a 120V grounded receptacle for use by electric drill motor or portable 

motor power unit. 

992-4 Sign Lighting. 

 992-4.1 Luminaires: The luminaires shall meet the following requirements. 

   a. A maximum correlated color temperature (CCT) of 5000°K meeting 

ANSI C78.377A (5028°K, plus or minus 283°K). 

   b. The optical portion of the housing shall be sealed to provide an IP 66 

rating. 

  The luminaire mounting assembly for a sign luminaire shall be a slipfitter type 

designed to accommodate a 1-1/2 inch, Schedule 40 steel pipe arm connection. 

992-5 Underdeck Lighting. 

 992-5.1 Luminaires: The luminaires shall meet the following requirements. 

   a. A maximum correlated color temperature (CCT) of 4000°K meeting 

ANSI C78.377A (3985°K, plus or minus 275°K). 

   b. The optical portion of the housing shall be sealed to provide an IP 55 

rating. 

  Underdeck fixtures shall be wall mounted fixtures. 

 992-5.2 Conductors: Underdeck structure lighting conductors shall be Type RHW or 

THW and shall not be smaller than No. 10 AWG. 

992-6 Protection of Light Poles. 

 Each metal pole shall be appropriately and adequately protected by “tire wrapping” with 

heavy paper, or by some other effective means, so that no chipping, gouging, or other significant 

surface damage will be incurred during transit or installation. The poles, when installed, shall be 

clean and uniformly free from dark streaks and discoloration. 

992-7 Luminaire Retrofit Kits for Conventional Lighting. 

 Luminaire retrofit kits shall meet the following requirements: 

  a. The light source for luminaire retrofit kits shall be light emitting diodes (LEDs) 

meeting ANSI C78.377A with a maximum correlated color temperature of 4000ºK (3985ºK ± 

275ºK). 

  b. The luminaire retrofit kit shall be UL 1598C listed by an OSHA “Nationally 

Recognized Testing Laboratory” (NRTL). 

  c. The optics shall have an IP 66 rating. Submit testing report. 

  d. LEDs shall be capable of maintaining 94.1% intensity at 10,000 hours with an 

ambient temperature of 25°C (IES LM-80). Submit testing report. 

  e. Luminaire retrofit kits shall have a IESNA light distribution curve (IES LM-79) 

designated by an EPA-recognized laboratory. Submit testing report. 

  f. Luminaire retrofit kits shall meet a minimum pole spacing of 240 feet using the 

AGi32 lighting optimization tool in accordance with the settings shown in Sub-article 992-2.4. 

Submit IES file. 
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  g. Luminaire retrofit kits shall have a driver rated for 100,000 hours with a power 

factor greater than or equal to 90% at full load and a total harmonic distortion less than or equal 

to 20% at full load. Submit driver information that documents these requirements, including the 

operational temperature of the driver at 25ºC. 

  h. Luminaire retrofit kits shall accommodate a circuit voltage of 480V. 

  i. Luminaire retrofit kits shall be provided with a minimum 10kV/10kA internal 

surge protection device (SPD) meeting UL 1449 and ANSI C62.41.2 Category C High. Submit 

SPD information that documents these requirements. 

  j. The manufacturer shall submit a five-year non-prorated full warranty on all 

components of the luminaire retrofit kit to the Department. The warranty shall begin on the 

project acceptance date and include all components of the luminaire retrofit kit. 
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SECTION 993 

OBJECT MARKERS AND DELINEATORS 

993-1 Object Markers. 

 993-1.1 General: Object markers shall meet the general requirements outlined in the 

Manual of Uniform Traffic Control Devices (MUTCD). For uniformity, all Type 1 markers shall 

be either OM1-1 or OM1-3 style markers, all Type 2 markers shall be either OM2-1V or 

OM2-2V style markers and all end of road markers shall be either OM4-1 or OM4-3 style 

markers. 

 993-1.2 Retroreflectors: The reflectors shall be of acrylic plastic and shall be a 

minimum of 3 inches in diameter. They shall be mounted in a heavy-duty housing with a back 

plate. 

  The reflector shall consist of a clear and transparent plastic lens, which shall be 

red or amber as specified, and a plastic back of the same material, fused to the lens under heat 

and pressure around the entire perimeter, in such manner as to form a homogeneous unit, 

permanently sealed against dust, water, and water vapor. 

  The lens shall consist of a smooth front surface, free from projections or 

indentations (other than for identification or orientation) and a rear surface bearing a prismatic 

configuration such that it will effect total internal reflection of light. 

  The acrylic plastic shall be of a type meeting the requirements of Federal 

Specification L-P-380, Type I, Class 3, and, in order that the Department can readily check the 

suitability of the raw material used, the manufacturer shall stipulate the raw material and the 

particular molding compound to be furnished. 

  993-1.2.1 Durability Tests for Retroreflectors: Seal Test: The following test 

will be used to determine if a reflector is adequately sealed against dust and water. 

   Submerge 20 samples in water bath at room temperature. Subject the 

submerged samples to a vacuum of 10 inches gauge for five minutes. Restore atmospheric 

pressure and leave samples submerged for five minutes, then remove and examine the samples 

for water intake. Failure of more than two of the 20 samples tested shall be cause for tentative 

rejection of the LOT. 

  993-1.2.2 Optical Requirements: The initial specific intensity of object markers 

shall be at least equal to the minimum values shown below. Failure to meet the required specific 

intensity shall constitute failure of the reflector being tested. 

 

Table 993-1 

Observation 

Angle 

Entrance 

Angle 

Specific Intensity 

candelas/foot-candle 

  Crystal Yellow Red 

0.1 degree 0 degree 40 24 10 

0.1 degree 20 degree 16 10 4 

 

   The reflector to be tested shall be spun so as to have an average orientation 

effect, and shall be placed at a distance of 100 feet from a single light source having an effective 

diameter of 2 inches. The light source shall be operated at approximately normal efficiency. The 

return light from the reflector shall be measured by means of a photo-electric photometer having 

a minimum sensitivity of 1 by 107 foot-candles per mm scale division. The photometer shall have 
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a receiving aperture of 1/2 inch diameter, shielded to prevent the entry of stray light. The 

distance from light source center to aperture center shall be 2.1 inches for the 0.1 degree 

observation angle. 

   If a test distance other than the stipulated 100 feet is used, the source and 

the aperture dimensions, and the distance between source and aperture shall be modified directly 

as the test distance. 

  993-1.2.3 Reflector Housing: The reflector shall be mounted in a housing 

fabricated of aluminum alloy No. 3003-H 14 (or other alloy approved as equal for the purpose), 

and having a thickness of 0.064 inches. 

 993-1.3 Retroreflective Sheeting: 

  993-1.3.1 Retroreflective Sheeting: The retroreflective sheeting for object 

markers shall meet the requirements of Section 994, sheeting Types IV, V or XI. The 

retroreflective area shall be in accordance with the MUTCD. The retroreflective sheeting shall be 

permanently adhered to 0.040 inch sheet aluminum for Type 2 markers and 0.080 inch sheet 

aluminum for Type 1, 3 and end of the road markers. Aluminum shall be of 6061-T6 

(ASTM B209) prepared in accordance with recommendations of the sheeting manufacturer. 

  993-1.3.2 Assembly: Type 2 and 3 markers shall be mounted directly to the post 

by two holes on the face of the marker. The mounting holes shall be 1/4 inch square holes to 

receive 1/4 inch carriage bolts, or other 1/4 inch bolts and shall be spaced to fit holes on the post 

spaced at 1 inch centers. 

 993-1.4 Posts: The marker posts shall be of steel or aluminum as shown in the Standard 

Plans or the Plans. Steel posts shall be 3 lb/ft. flanged U-Channel. The U-channel posts shall 

meet the mechanical requirements of ASTM A499, Grade 60. Provide U-channel posts that have 

been galvanized after fabrication in accordance with ASTM A123 and have a smooth uniform 

finish free from defects affecting strength, durability and appearance. For each U-channel, punch 

or drill 3/8 inch diameter holes on 1 inch centers through the center of the post, starting 

approximately 1 inch from the top and extending the full length of the post. Punching or drilling 

operations shall be completed prior to galvanization. The weight per foot of a manufacturer’s U-

channel size shall not vary more than plus or minus 3.5% of its specified weight per foot. 

Machine-straighten the U-channel to a tolerance of 0.4% of the length. U-channel posts shall be 

listed on the APL. Round aluminum posts shall meet the requirements of Standard Plans, 

Index 700-010. 

  Use attachment hardware (nuts, bolts, clamps, brackets, braces, etc.) of aluminum 

or galvanized steel. 

993-2 Delineators. 

 993-2.1 General: Delineators shall be classified into five types:  flexible post delineators, 

nonflexible post delineators, high visibility median separator delineators, high performance 

delineators, and barrier delineators. 

 993-2.2 Flexible Post Delineators: 

  993-2.2.1 Dimensions: The post shall have a minimum width of 3 inches facing 

traffic and of such length to generally provide a height of 48 inches above the pavement surface. 

  993-2.2.2 Color: The post shall be opaque white. The yellowness index shall not 

exceed 12 when tested in accordance with ASTM E313. The daylight 45 degree, 0 degree 

luminous directional reflectance shall be a minimum of 70 when tested in accordance with 

ASTM E1347. 
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  993- 2.2.3 Retroreflective Sheeting: The reflective sheeting shall be Types IV, V 

or XI and meet the requirements of Section 994. The reflective sheeting shall have a minimum 

width of 3 inches and have a minimum area of 30 square inches. 

  993-2.2.4 Impact Performance: Posts shall be tested and evaluated according to 

the National Testing Product Evaluation Program (NTPEP) Project Work Plan for Field 

Evaluation of Flexible Surface Mounted Delineator Posts. A temperature of 65°F or greater may 

be used in lieu of the NTPEP temperature requirements. Posts shall be capable of returning to a 

vertical position plus or minus 5 degrees with no delaminating, and one post may list no more 

than 10 degrees. No post shall split, crack, break, or separate from base. 

 993-2.3 Nonflexible Post Delineators: 

  993-2.3.1 Posts: The posts shall meet the requirements of 993-1.4, except the 

steel delineator post shall be 1.1 lb/ft. 

  993-2.3.2 Retroreflective Sheeting: The retroreflective sheeting shall be 

Types IV, V or XI sheeting and meet the requirements of Section 994. The reflective sheeting 

shall have a minimum width of 4 inches and have a minimum area of 32 square inches. The 

retroreflective sheeting shall be permanently adhered to 0.040 inch sheet aluminum. 

 993-2.4 High Visibility Median Separator Delineators: 

  993-2.4.1 Dimensions: The delineator shall have a minimum height of 42 inches 

above the surface of the separator. 

  993-2.4.2 Post Base: The base shall be manufactured to accommodate the 

replacement of the post. The base shall be mechanically anchored to the separator and be capable 

of withstanding ten vehicle impacts without damage. 

  993-2.4.3 Color: The plastic post shall be opaque white. The yellowness index 

shall not exceed 12 when tested in accordance with ASTM E313. The daylight 45 degree, 

0 degree luminous directional reflectance shall be a minimum of 70 when tested in accordance 

with ASTM E1347 or ASTM E1164. 

  993-2.4.4 Retroreflective Sheeting: The reflective sheeting shall be Types IV, V 

or XI and meet the requirements of Section 994. The reflective sheeting shall have a minimum 

width of 8 inches and have a minimum area of 230 square inches facing the approach to the 

separator. The sheeting shall be yellow in color for both approaches. 

  993-2.4.5 Impact Performance: The post, installed according to manufacturer’s 

recommendations, shall be capable of returning to a vertical position plus or minus 5 degrees 

when tested according to National Testing Product Evaluation Program (NTPEP). The NTPEP 

requirement of one-half of the hits at 32 F is waived. All hits may be at 65 F or greater. NTPEP 

data or independent test lab data shall be submitted for product approval. 

 993-2.5 High Performance Delineators: 

  993-2.5.1 Dimensions: The delineator shall have a minimum height of 36 inches 

above the pavement surface and have a minimum diameter of 2 inches. 

  993-2.5.2 Post Base: The base shall be mechanically anchored to the pavement 

and be capable of withstanding 50 vehicle impacts without damage. 

  993-2.5.3 Color: The plastic post shall be opaque white. The yellowness index 

shall not exceed 12 when tested in accordance with ASTM E313. The daylight 45 degree, 

0 degree luminous directional reflectance shall be a minimum of 70 when tested in accordance 

with ASTM E1347 or ASTM E1164. 
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  993-2.5.4 Retroreflective Sheeting: The reflective sheeting shall be Type V 

abrasion resistant sheeting and meet the requirements of Section 994. The reflective sheeting 

shall have a minimum omni directional area of 30 square inches. 

  993-2.5.5 Impact Performance: To resist an impact of a test vehicle, the post 

must restore to within 10 degrees of vertical in any direction, and not have a crack or tear 

through more than 50% of its cross section. List/Lean must be measured from the point the post 

protrudes from the base to the top edge of the post. For acceptance purposes, there should be no 

post failures and no more than two posts may list between 5 degrees and 10 degrees after 

receiving fifty vehicle impacts.  

   Impact testing must be performed in accordance with NTPEP Evaluation 

of Temporary Traffic Control Devices: Flexible Delineators, for the category of High Speed 

Applications. Testing must be performed by a facility that is listed on the Laboratories 

Accredited to Crash Test Roadside Safety Hardware which can be found at the following URL: 

http://tf13.org/Subcommittee_7_Test_Facilities.php. 

 993-2.6 Barrier Delineators: 

  993-2.6.1 General: Barrier delineators shall consist of retroreflective sheeting 

permanently adhered to 0.090 inch minimum thick body. The body shall have a flexible hinge 

which allows the reflector to fold down and spring back to an upright position after impact. 

Barrier delineators for guardrail shall be designed for mounting to the web of steel posts or 

designed for mounting to the top of wood posts. Barrier delineators for concrete barrier, traffic 

railings, and vehicular longitudinal channelizing devices (LCDs) shall be designed for mounting 

to the top of each device. 

  993-2.6.2 Retroreflective Sheeting: The sheeting for barrier delineators shall be 

Type IV or XI meeting the requirements of Section 994. The sheeting shall be yellow or white, 

depending on the locations of use for each. The dimensions of the retroreflective sheeting shall 

be 3 inches wide by 4 inches high. The sheeting shall be installed by the delineator manufacturer. 

993-3 Product Acceptance on the Project. 

 Acceptance will be made in accordance with the requirements of Section 705. 

Manufacturers seeking evaluation of their product must submit an application in accordance with 

Section 6. 
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SECTION 994 

RETROREFLECTIVE AND NONREFLECTIVE 

SHEETING AND SIGN PANEL FABRICATION 

994-1 Description. 

 994-1.1 General: This Section specifies the requirements for retroreflective and 

nonreflective sheeting and sign panel materials and fabrication. This includes the sign sheeting 

materials such as transparent and opaque process inks for retroreflective sheeting materials, vinyl 

and transparent overlays. 

994-2 Retroreflective and Nonreflective Sheeting Systems. 

 994-2.1 Materials: Retroreflective sheeting material shall be classified in accordance 

with and meet the requirements of ASTM D4956. Overlay materials include colored and 

colorless transparent overlays and vinyl. 

 994-2.2 Approved Product List (APL): All sheeting, process inks and overlay materials 

shall be listed as a system on the Department’s Approved Product List (APL). Sign sheeting 

systems shall consist of base sheeting with ink and/or overlay materials. Products with an ASTM 

classification of Type XI or greater will not be accepted for qualification on the APL for 

fluorescent orange, fluorescent yellow and fluorescent yellow-green. Manufacturers seeking 

evaluation of their products need to submit product data sheets, performance test reports from an 

independent laboratory showing the sign sheeting system meets the requirements of this Section, 

and a APL application in accordance with Section 6. Information on the APL application shall 

include the individual materials comprising the sign sheeting system and identify colors, ASTM 

base sheeting classification, adhesive backing class, availability of transparent and/or opaque 

backing and availability of liner types. Submit an infrared identification curve (2.5 to 15 μm) for 

each color of ink. 

 994-2.3 Performance Requirements. 

  994-2.3.1 General: Sheeting, process inks and overlay materials shall be tested in 

accordance with, and meet all the performance requirements of ASTM D4956, including 

Supplemental Requirement S2, Reboundable Sheeting Requirements, except as amended in this 

Section. 

   For performance requirements that are color dependent, each color 

included in the APL application shall be tested and meet the requirements identified in 

ASTM D4956 or this Section as applicable. All sign sheeting systems consisting of inks and/or 

overlays will be tested as a system consisting of white base sheeting and each color of ink and/or 

overlay. 

   Panels for testing sheeting shall be prepared in accordance with 994-3 for 

testing. The in-service life for the sign sheeting system shall equal the life of the reflective base 

sheeting of the system. 

  994-2.3.2 Retroreflective Intensity: The retroreflectivity of sheeting and 

sheeting systems shall meet the minimum initial requirements as stated for all observation and 

entrance angles as identified in ASTM D4956. The 0.2 and 0.5 degree observation angles with an 

entrance angle of minus 4 degrees per ASTM D4956 shall be used for in-service requirements. 

   Rotational sensitivity shall be tested in accordance with AASHTO M268. 

Rotationally sensitive sheeting will be noted on the APL. 

  994-2.3.3 Clear Overlay Films: Clear overlay film shall be compatible with the 

sign sheeting system and not delaminate or discolor for the in-service life of the system. Submit 
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spectrophotometer analysis indicating the luminous transmittance across the wavelength range 

from 325 nm to 700 nm in accordance with ASTM D1003 Procedure B. Film shall filter less than 

1.0% luminous transmittance for 325 nm to 350 nm. 

  994-2.3.4 Outdoor Weathering: Outdoor weathering exposure of sign sheeting 

systems shall be in accordance with, and meet the requirements of ASTM D4956 for each 

system, color and classification. All testing shall be conducted at an exposure location meeting 

the Tropical Summer Rain Climate Type (Miami, Florida or equivalent). Outdoor weathering is 

not required for Type VI fluorescent pink. 

  994-2.3.5 Packaging and Labeling: Packaging and labeling shall meet the 

requirements of ASTM D4956. 

  994-2.3.6 Samples: Field samples shall be obtained in accordance with the 

Department’s Sampling, Testing and Reporting Guide Schedule and on a random basis at the 

discretion of the Engineer. 

994-3 Sign Panels. 

 994.3.1 Materials: For aluminum sheets and plates for sign panels, meet the 

requirements of ASTM B 209, Aluminum Association Alloy 6061-T6, 5154-H38 or 5052-H38 

and those shown in the Plans. 

 994-3.2 Preparation of Sign Blanks. 

  994-3.2.1 De-greasing and Etching for Aluminum Sign Blanks: 

   994-3.2.1.1 General: Prior to the application of retroreflective sheeting, 

use any of the methods shown below to de-grease and etch the aluminum sign blanks. 

   994-3.2.1.2 Hand Method: Under this method, de-grease and etch the 

blanks in one operation, using steel wool (medium grade) with any of the following 

combinations of materials: 

    1. An abrasive cleanser of a commercial grade kitchen scouring 

powder. 

    2. Acid and a suitable detergent solution. 

    3. An alkaline solution. 

    Thoroughly rinse the blanks with clean water following all hand 

de-greasing operations. 

   994-3.2.1.3 Power-Washer Method: Under this method, de-grease the 

blanks with an inhibited alkaline cleanser, by spraying for 90 seconds with the solution 

between 135 and 249ºF, the exact temperature to be as recommended by the manufacturer of the 

cleanser. After the spraying, rinse the blanks with clean water. Then etch the blanks by 

immersing them in a 6 to 8% solution of phosphoric acid at a temperature of 100 to 180ºF for 

60 seconds. After immersion, rinse the blanks in clean water. 

   994-3.2.1.4 Immersion Method: Under this method, de-grease the blanks 

by immersing them in a solution of inhibited alkaline cleanser at a temperature between 160 and 

180ºF for three to five minutes, and then rinsing with clean water. Then etch blanks by 

immersing them in a 6 to 8% solution of phosphoric acid at a temperature of 100ºF for three 

minutes. After immersion, rinse the blanks in clean water. 

   994-3.2.1.5 Vapor De-greasing Method: Under this method, de-grease 

the blanks by totally immersing them in a saturated vapor of trichloroethylene. Remove 

trademark printing with lacquer thinner or a controlled alkaline cleaning system. 

   994-3.2.1.6 Alkaline De-greasing Method: De-grease the blanks by 

totally immersing them in a tank containing an alkaline solution, controlled and titrated in 
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accordance with the solution manufacturer’s directions. Adapt immersion time to the amount of 

soil present and the thickness of the metal. After immersion, thoroughly rinse the blanks with 

running water. 

   994-3.2.1.7 Etching Method when De-greasing is Separate Operation: 

If using either of the de-greasing methods described in this section, accomplish etching by one of 

the following alternate methods: 

    1. Acid Etch: Etch well in a 6 to 8% phosphoric acid solution at 

100ºF, or in a proprietary acid etching solution. Rinse thoroughly with running cold water, which 

may be followed by a hot water rinse. 

    2. Alkaline Etch: Etch aluminum surfaces in an alkaline etching 

material that is controlled by titration. Meet the time, temperature, and concentration 

requirements specified by the solution manufacturer. After completing etching is complete, rinse 

the panel thoroughly. 

   994-3.2.1.8 Chromate Coating: Before applying retroreflective sheeting 

to the aluminum, treat the aluminum sign surfaces with chromate conversion coating. Coating 

may consist of an organic or inorganic chromate material. Coatings shall be applied according to 

the manufacturer’s instructions and shall conform to ASTM B449, Class 2. 

 994-3.3 Drying: Dry the panels using a forced-air drier. Use a device or clean canvas 

gloves, to handle the material between all cleaning and etching operations and the application of 

retroreflective sheeting. Do not allow the metal to come in contact with greases, oils or other 

contaminants prior to the application of retroreflective sheeting. 

 994-3.4 Fabrication of Sign Blanks: Fabricate all metal parts to ensure a proper fit of all 

sign components. Complete all fabrication, with the exception of cutting and punching of holes, 

prior to metal de-greasing and applying the retroreflective sheeting. Cut metal panels to size and 

shape and keep free of buckles, warp, dents, burrs, and defects resulting from fabrication. Use 

aluminum sheets with increments of 4 feet in width; except, for sign widths that are not multiples 

of 4 feet. A maximum of two panels may be cut to less than 4 feet, and no panel may be cut to 

less than one foot. Mount aluminum sheets vertically and provide backing strips at vertical joints 

to keep the abutting sheets in proper alignment. 

  Ship all multi-panel signs to the project intact, completely assembled and ready to 

be installed. Fabricate signs taller than 10 feet as two separate signs with a horizontal splice, 

ready to be spliced and installed. 

 994-3.5 Fabrication of Retroreflective Sign Faces. 

  994-3.5.1 General: Fabricate signs with sign sheeting systems listed on the APL 

meeting the requirements in Section 700, the Standard Plans and the Plans. 

  994-3.5.2 Application of Sheeting: Apply retroreflective sheeting to the base 

panels with mechanical equipment in a manner specified for the manufacture of traffic control 

signs by the sheeting manufacturer. For sheeting that has been identified as rotationally sensitive, 

apply white sheeting for cut-out legends, symbols, borders and route marker attachments within 

the parent sign face at the optimum rotation angle according to the identification markings. 

Apply all background sheeting at a uniform rotational angle. The retroreflective sheeting for each 

sign will be from the same roll or lot number. Apply consecutively alternate successive width 

sections of either sheeting or panels to ensure that corresponding edges of sheeting lie adjacent 

on the finished sign. If the sign cannot be constructed from retroreflective sheeting from the 

same roll or lot number, the fabricator may color match from a different lot; the color between 

the rolls cannot exceed three ΔE’s using test method ASTM D 2244. The Engineer shall not 
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accept nonconformance that may result in non-uniform shading and an undesirable contrast 

between adjacent widths of applied sheeting or non optimum retroreflectivity in the finished sign 

and installation. 

   Sheeting is to be trimmed at 45 degree angle from the edge of each panel. 

Finish signs by sealing sheeting splices and sign edges according to sign manufacturer 

recommendations. 

  994-3.5.3 Direct and Reverse Screen Processing: Screen message and borders 

on retroreflective sheeting in accordance with the recommendations of the ink or overlay 

manufacturer. Process messages either before or after applying the sheeting to the base panels. 

   The transparent and opaque process inks furnished for direct and reverse 

screen processing shall be of a type and quality formulated for retroreflective sheeting materials 

as listed on the APL and applied in accordance with the manufacturer’s instruction. Screen 

processing in accordance with the techniques and procedures recommended by the manufacturer 

shall produce a uniform legend of continuous stroke width of either transparent or opaque ink, 

with sharply defined edges and without blemishes on the sign background that will affect the 

intended sign use. 

  994-3.5.4 Finished Sign Face: Provide finished signs with properly aligned clean 

cut and sharp messages and borders. Fabricated signs shall be free of wrinkles, bubbles, foreign 

matter, scratches, free of patches, or other visually identifiable defects. Ensure that finished 

background panels are essentially a plane surface. 

  994-3.5.5 Packaging and Labeling: For permanent roadway signs, label the back 

of all finished panels at the bottom edge with “FDOT”, the date of fabrication, sign sheeting 

system manufacturer, Type, and the fabricator’s initials. For Type VI non-reflective vinyl work 

zone signs, label the back of all finished panels at the bottom edge with “Daytime Use Only”. 

Make the labels unobtrusive, but legible enough to be easily read by an observer on the ground 

when the sign is in its final position. Apply the label in a manner that is at least as durable as the 

sign face. 

   Properly package signs to protect them during storage, shipment and 

handling to prevent damage to the sign face and panel. 
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SECTION 995 

TRAFFIC CONTROL SIGNAL AND DEVICE MATERIALS 

995-1 Description. 

 This Section governs the requirements for all permanent traffic control signals and 

devices. 

995-2 Vehicle Detection Systems. 

 995-2.1 General: All vehicle detection systems shall be listed on the Department’s 

Approved Product List (APL). Manufacturers seeking evaluation of their product shall submit an 

application in accordance with Section 6. 

  All equipment shall be permanently marked with manufacturer name or 

trademark, part number, and date of manufacture or serial number. All parts shall be constructed 

of corrosion-resistant materials, such as plastic, stainless steel, anodized aluminum, brass, or 

gold-plated metal. All fasteners exposed to the elements be Type 304 or 316 passivated stainless 

steel. 

  If the assembly includes a cabinet, the cabinet must be currently listed on the APL 

or meet the applicable cabinet material requirements listed in Section 676. 

  Detectors shall meet the environmental requirements of NEMA TS-2-2016. 

 995-2.2 Inductive Loop Detector Units: Rack mount inductive loop detector units shall 

meet the requirements of NEMA TS-2-2016. Shelf mount detector units shall meet the 

requirements of NEMA TS-1-1989. 

 995-2.3 Video Vehicle Detection System (VVDS). 

  995-2.3.1 Configuration and Management: The VVDS shall be provided with 

software that allows local and remote configuration and monitoring. The system shall be capable 

of displaying detection zones and detection activations overlaid on live video inputs. The VVDS 

shall meet the following criteria: 

   1. Allows a user to edit previously defined configuration parameters, 

including size, placement, and sensitivity of detection zones. 

   2. Retains its programming in nonvolatile memory. The detection system 

configuration data shall be capable of being saved to a computer and restored from a saved file. 

All communication addresses shall be user programmable. 

   3. Offers an open Application Programming Interface (API) and software 

development kit available to the Department at no cost for integration with third party software 

and systems. 

  995-2.3.2 Detection Camera: Camera shall be recommended by the video 

detection system manufacturer. 

  995-2.3.3 Machine Vision Processor: The VVDS shall include a machine vision 

processor that allows video analysis, presence detection, data collection, and interfaces for inputs 

and outputs as well as storage and reporting of collected vehicle detection data. 

  995-2.3.4 Communications: The VVDS shall include a minimum of one serial or 

Ethernet communications interface and shall meet the following criteria. 

   1. Serial interface and connectors shall conform to Telecommunications 

Industry Association (TIA)-232 standards. Ensure that the serial ports support data rates up to 

115200 bps; error detection utilizing parity bits (i.e., none, even, and odd); and stop bits (1 or 2). 
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   2. Wired Ethernet interfaces shall provide a 10/100 Base TX connection. 

Verify that all unshielded twisted pair/shielded twisted pair network cables and connectors 

comply with TIA-568. 

   3. Wireless communications shall be secure and wireless devices shall be 

Federal Communications Commission (FCC) certified. The FCC identification number shall be 

displayed on an external label and all detection system devices shall operate within their FCC 

frequency allocation. 

   4. Cellular communications devices shall be compatible with the cellular 

carrier used by the agency responsible for system operation and maintenance. 

   5. The system shall be configured and monitored via one or more 

communications interface. 

  995-2.3.5 Video Inputs and Outputs: Analog video inputs and outputs shall 

utilize BNC connectors. 

  995-2.3.6 Solid State Detection Outputs: Outputs shall meet the requirements of 

NEMA TS2-2016, 6.5.2.26. 

  995-2.3.7 Electrical Requirements: The system shall operate using a nominal 

input voltage of 120 V of alternating current (VAC) and with an input voltage ranging from 89 to 

135 VAC. If a system device requires operating voltages other than 120 VAC, a voltage converter 

shall be supplied. 

 995-2.4 Microwave Vehicle Detection System (MVDS): Sidefire MVDS sensors shall 

have a minimum 200 foot range and the capability to detect a minimum of 8 lanes of traffic.  

  995-2.4.1 Configuration and Management: The MVDS shall be provided with 

software that allows local and remote configuration and monitoring. The system software shall 

be capable of displaying detection zones and detection activations in a graphical format. The 

MVDS shall meet the following criteria: 

   1. Allows a user to edit previously defined configuration parameters, 

including size, placement, and sensitivity of detection zones. 

   2. Retains its programming in nonvolatile memory. Ensure that the 

detection system configuration data can be saved to a computer and restored from a saved file. 

Ensure that all communication addresses are user programmable. 

   3. Detection system software offers an open API and software 

development kit available to the Department at no cost for integration with third party software 

and systems. 

  995-2.4.2 Communications: Major components of the detection system (such as 

the sensor and any separate hardware used for contact closures) shall include a minimum of one 

serial or Ethernet communications interface and shall meet the following criteria: 

   1. The serial interface and connector conforms to TIA-232 standards and 

the serial ports support data rates up to 115200 bps; error detection utilizing parity bits (i.e., 

none, even, and odd); and stop bits (1 or 2). 

   2. Wired Ethernet interfaces provide a 10/100 Base TX connection. Verify 

that all unshielded twisted pair/shielded twisted pair network cables and connectors comply with 

TIA-568. 

    3. Wireless communications are secure and that wireless devices are FCC 

certified. The FCC identification number is displayed on an external label and all detection 

system devices operate within their FCC frequency allocation. 
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   4. Cellular communications devices are compatible with the cellular 

carrier used by the agency responsible for system operation and maintenance. 

   5. The system can be configured and monitored via one or more 

communications interface. 

  995-2.4.3 Solid State Detection Outputs: Outputs shall meet the requirements of 

NEMA TS2-2016, 6.5.2.26. 

  995-2.4.4 Electrical Requirements: The microwave detector shall operate with a 

nominal input voltage of 12 VDC and with an input voltage ranging from 89 to 135 VAC. If any 

system device requires operating voltages other than 120 VAC, a voltage converter shall be 

supplied. 

  The detector shall be FCC certified and has been granted authorization to operate 

within a frequency range established and approved by the FCC. The FCC identification number 

shall be displayed on an external label.  

 995-2.5 Wireless Magnetometer Detection System (WMDS): 

  995-2.5.1 Configuration and Management: The detection system shall be 

provided with software that allows local and remote configuration and monitoring and shall meet 

the following criteria. 

   1. Allows a user to edit previously defined configuration parameters. 

   2. Retains its programming in nonvolatile memory and the detection 

system configuration data can be saved to a computer and restored from a saved file. All 

communication addresses shall be user programmable. 

   3. The detection system software offers an open API and software 

development kit available to the Department at no cost for integration with third party software 

and systems. 

  995-2.5.2 Communications: Components of the detection system (such as 

sensors, access points, and contact closure cards) shall include a minimum of one serial or 

Ethernet communications interface and shall meet the following criteria. 

   1. The serial interface and connector conforms to TIA-232 standards and 

the serial ports support data rates up to 115200 bps; error detection utilizing parity bits (i.e., 

none, even, and odd); and stop bits (1 or 2). 

   2. Wired Ethernet interfaces provide a 10/100 Base TX connection and all 

unshielded twisted pair/shielded twisted pair network cables and connectors comply with 

TIA-568. 

   3. Wireless communications are secure and that wireless devices are FCC 

certified. The FCC identification number is displayed on an external label and all detection 

system devices operate within their FCC frequency allocation. 

   4. Cellular communications devices are e-compatible with the cellular 

carrier used by the agency responsible for system operation and maintenance. 

   5. The system can be configured and monitored via one or more 

communications interface. 

  995-2.5.3 Solid State Detection Outputs: Outputs shall meet the requirements of 

NEMA TS2-2016, 6.5.2.26. 

  995-2.5.4 Electrical Requirements: The WDMS shall operate with an input 

voltage ranging from 89 to 135 VAC. If any system device requires operating voltages other than 

120 VAC, a voltage converter shall be supplied. 

 995-2.6 Automatic Vehicle Identification (AVI): 
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  995-2.6.1 Configuration and Management: The detection system shall be 

provided with software that allows local and remote configuration and monitoring. 

  995-2.6.2 Communications: Components of the detection system (such as 

sensors, controllers, and processing hardware) shall include a minimum of one serial or Ethernet 

communications interface and shall meet the following criteria. 

   1. The serial interface and connector conforms to TIA-232 standards and 

the serial ports support data rates up to 115200 bps; error detection utilizing parity bits (i.e., 

none, even, and odd); and stop bits (1 or 2). 

   2. Wired Ethernet interfaces provide a 10/100 Base TX connection and all 

unshielded twisted pair/shielded twisted pair network cables and connectors comply with 

TIA-568. 

   3. Wireless communications are secure and that wireless devices are FCC 

certified. The FCC identification number is displayed on an external label and all detection 

system devices operate within their FCC frequency allocation. 

   4. Cellular communications devices are compatible with the cellular 

carrier used by the agency responsible for system operation and maintenance. 

   5. The system can be configured and monitored via one or more 

communications interface. 

  995-2.6.3 Probe Data Detector Requirements: 

  1. Transponder Readers shall be compatible with multiple tag protocols, including 

Allegro and the protocol defined in ISO18000-6B. 

  2. Bluetooth Readers shall be capable of operating using either solar power or AC 

power. 

  3. License Plate Readers shall not require the use of visible strobes or other 

visible supplemental lighting. 

  995-2.6.4 Electrical Requirements: The AVI shall operate with an input voltage 

ranging from 89 to 135 VAC. If any system device requires operating voltages other than 

120 VAC, a voltage converter shall be supplied. For solar powered devices, the detection system 

must operate for 5 days without solar assistance. 

 995-2.7 Wrong Way Vehicle Detection Systems (WWVDS): 

  995-2.7.1 Configuration and Management: The WWVDS shall be provided 

with software that allows local and remote configuration and monitoring. That the system shall 

have the capability to display detection zones and detection activations. The WWVDS shall meet 

the following criteria: 

   1. WWVDS controllers shall support either an on-board real-time 

clock/calendar with on-board battery backup, or the controller’s internal time clock can be 

configured to synchronize to a time server using the network time protocol (NTP) in order to 

maintain the current local date/time information. For NTP, the synchronization frequency must 

be user configurable and permit polling intervals from once per minute to once per week in one-

minute increments. For NTP, the controller must allow the user to define the NTP server by 

internet protocol (IP) address. 

   2. Allows a user to edit previously defined configuration parameters, 

including size, placement, and sensitivity of detection zones. 

   3. Retains its programming in nonvolatile memory. The detection system 

configuration data shall be capable of being saved to a computer and restored from a saved file. 

All communication addresses shall be user programmable. 
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   4. Offers an open Application Programming Interface (API) or software 

development kit available to the Department at no cost for integration with third party software 

and systems. 

  995-2.7.2 Communications: Major components of the WWVDS (such as the 

sensor and any separate hardware used for contact closures) shall include a minimum of one 

serial or Ethernet communications interface and shall meet the following criteria: 

    1. The serial interface and connector conforms to TIA-232 

standards and the serial ports support data rates up to 115200 bps; error detection utilizing parity 

bits (i.e., none, even, and odd); and stop bits (1 or 2). 

    2. Wired Ethernet interfaces provides, at a minimum, a 

10/100 Base TX connection. Verify that all unshielded twisted pair/shielded twisted pair network 

cables and connectors comply with TIA-568. 

     3. Wireless communications are secure and that wireless devices 

are FCC certified. The FCC identification number is displayed on an external label and all 

WWVDS devices operate within their FCC frequency allocation. 

    4. Cellular communications devices are compatible with the 

cellular carrier used by the agency responsible for system operation and maintenance. 

    5. The system can be configured and monitored via one or more 

communications interface. 

    6. The WWVDS is compatible with the Department’s SunGuide® 

software at the time of installation. For WWVDS installed on ramps, the device shall send an 

alert and a sequence of images for up to ten seconds to the SunGuide® software that covers a 

configurable time before and after the wrong-way vehicle detection. 

    7. For WWVDS installed on ramps, the device shall: 

     a. Send an alert and a sequence of images for up to ten 

seconds to the SunGuide® software that covers a configurable time before and after the wrong-

way vehicle detection. 

     b. Activate all highlighted signs associated with the 

WWVDS. 

  995-2.7.3 Electrical Specifications: Equipment shall operate on solar power or 

with an input voltage ranging from 89 to 135 VAC a nominal voltage of 120 V alternating current 

(VAC). If the device requires operating voltages of less than 120 VACVAC, supply the 

appropriate voltage converter. Solar powered systems shall be designed to operate for minimum 

of 5 activations per day and provide 10 days of operation without sunlight.  

 995-2.8 Vehicle Presence Detection System Performance Requirements: Presence 

detectors shall provide a minimum detection accuracy of 98% and shall meet the requirements 

for modes of operation in NEMA TS2-2016, 6.5.2.17. 

  995-2.8.1 Vehicle Presence Detection Accuracy: To verify conformance with 

the accuracy requirements in this Section and as a precondition for listing on the APL, sample 

data collected from the vehicle detection system will be compared against ground truth data 

collected during the same time by human observation or by another method approved by the 

FDOT Traffic Engineering Research Laboratory (TERL). Ensure sample data is collected over 

several time periods under a variety of traffic conditions. Weight each data sample to represent 

the predominant conditions over the course of a 24-hour period. Samples will consist of 15- and 

30-minute data sets collected at various times of the day. Representative data periods and their 

assigned weights are provided in Table 995-1. 
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Table 995-1 

Data Collection Periods 

Period Intended To Represent Duration Weight 

Early morning (predawn) 

[EM] 
12:30 a.m. – 6:30 a.m. 15 minutes 24 

Dawn [DA] 6:30 a.m. – 7:00 a.m. 30 minutes 2 

AM Peak [AMP] 7:00 a.m. – 8:00 a.m. 15 minutes 4 

Late AM Off-Peak [LAOP] 8:00 a.m. – 12:00 p.m. 15 minutes 16 

Noon [NO] 12:00 p.m. – 1:00 p.m. 15 minutes 4 

Afternoon Off-Peak [AOP] 1:00 p.m. – 5:00 p.m. 15 minutes 16 

PM Peak [PMP] 5:00 p.m. – 6:00 p.m. 15 minutes 4 

Dusk [DU] 6:00 p.m. - 6:30 p.m. 30 minutes 2 

Night [NI] 6:30 p.m. - 12:30 a.m. 15 minutes 24 

Total Sum of Weights 96 

 

  For example, the sample gathered for the Late AM Off-Peak period is intended to 

represent typical traffic conditions between 8:00 a.m. and 12:00 p.m. Since the sample period’s 

duration is 15 minutes and the actual period of time represented is 4 hours, the multiplication 

factor or weight assigned is 16, the number of 15-minute intervals in a 4 hour period. 

  995-2.8.2 Calculation of Vehicle Presence Detection Accuracy: Determine 

individual lane presence detection accuracy per period by subtracting from 100 percent the 

absolute difference of the total time monitored and the cumulative error time, divided by total 

time, expressed as a percentage. 

  In the equation in 995-2.8.2.1, “EM” represents the early morning period. The 

variable “i” represents a detector or detection zone and could vary from 1,…, N, where “N” is 

the total number of detectors observed. Substitute other detector numbers and periods as 

necessary to determine accuracy for all detectors during each period (i.e., dawn, AM peak, late 

AM off peak, etc.). 

  Variables used in the following equations are identified as follows: 

   PA = Presence detection accuracy 

   TT = Total time 

   CET = Cumulative Error Time (duration of all false and missed calls) 

   N=Total number of detectors observed 

   995-2.8.2.1 Early Morning Vehicle Presence Detection Accuracy for a 

Single Detector Expressed as a Percentage: 

     
    where: 

     = Presence detection accuracy of detector i during 

the early morning period. 
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     = Total time that detector i was monitored (for 

instance, the 15-minute minimum duration specified in Table 995-1 for the early morning 

period). 

     = Cumulative time that detector i was in an error 

state (indicating a detection with no vehicle present or not indicating a detection when vehicle 

present) during the monitoring period using human observation or another method approved by 

the Engineer. 

    The period accuracy will be the arithmetic mean of all individual 

detector accuracies. 

    In the equation in 995-2.8.2.2, “EM” represents the early morning 

period and “N” is the total number of detectors tested. Substitute other periods as necessary to 

determine the accuracy for each period (i.e., dawn, AM peak, late AM offpeak-, etc.). 

   995-2.8.2.2 Early Morning Vehicle Presence Detection Accuracy for 

All Detectors Expressed as a Percentage: 

      
    Where: 

      = Average accuracy of all detectors during the early 

morning. 

     = Accuracy of detector i during early morning. 

    Calculate the roadway segment accuracy over all periods using the 

equation in 995-2.7.2.3. 

   995-2.8.2.3 Total Vehicle Presence Detection Accuracy for All 

Detectors Expressed as a Percentage: 

    Where: 

     PATotal =Accuracy for all detectors for all periods 

     PAEM = Accuracy of all detectors during early morning 

traffic conditions 

     PADA = Accuracy of all detectors during dawn traffic 

conditions 

     PAAMP = Accuracy of all detectors during AM peak traffic 

conditions 

     PALAOP = Accuracy of all detectors during late AM off-

peak traffic conditions 

     PANO = Accuracy of all detectors during noon traffic 

conditions 

     PAAOP = Accuracy of all detectors during afternoon off-

peak traffic conditions 
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     PAPMP = Accuracy of all detectors during PM peak traffic 

conditions 

     PADU = Accuracy of all detectors during dusk traffic 

conditions 

     PANI = Accuracy of all detectors during night traffic 

conditions 

 995-2.9 Traffic Data Detection System Acceptance Requirements: 

  995-2.9.1 Data Accuracy: To verify conformance with the accuracy 

requirements in this Section and as a precondition for listing on the APL, sample data collected 

from the vehicle detection system will be compared against ground truth data collected during 

the same time by human observation or by another method approved by the TERL. Sample data 

shall be collected over several time periods under a variety of traffic conditions. Weight each 

data sample to represent the predominant conditions over the course of a 24-hour period. 

Samples shall consist of 15- and 30-minute data sets collected at various times of the day. 

Representative data periods and their assigned weights are provided in Table 995-1. 

  995-2.9.2 Calculation of Volume Accuracy: Determine individual lane volume 

accuracy per period by subtracting from 100 percent the absolute difference of the total volume 

measured by the detector and the ground truth volume measurement, divided by the ground truth 

volume measurement, expressed as a percentage. 

   In the equation in 995-2.9.2.1, “EM” represents the early morning period. 

The subscript “i” represents a lane at the detection zone on the roadway segment and could vary 

from 1,…, N, where “N” is the maximum number of lanes being detected. Substitute other lane 

numbers and periods as necessary to determine the accuracy for each lane during each period 

(i.e., dawn, AM peak, late AM offpeak-, etc.). 

    Variables and subscripts used in the equations below are identified 

as follows: 

    VT = Total volume 

    VD = Vehicle detection data (in this case, count data) 

    GT = Ground truth measurement utilizing a reliable method 

approved by the Engineer. 

    VA = Volume accuracy 

   995-2.9.2.1 Early Morning Volume Accuracy for a Lane Expressed as 

a Percentage: 

     
    Where: 

     = Volume accuracy for early morning traffic 

conditions in the i th lane. 

     = Total volume for the 15-minute early morning 

period using the vehicle detector in the i th lane. 

     = Total volume for the 15-minute early morning 

period in the i th lane using human observation or another method approved by the Engineer. 
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   The period volume accuracy will be the arithmetic mean of the lane 

volume accuracy over all lanes. 

    In the equation in 995-2.9.2.2, “EM” represents the early morning 

period and “N” is the total number of lanes of detection on the roadway segment under test. 

Substitute other periods as necessary to determine the accuracy for each period (i.e., dawn, AM 

peak, late AM offpeak-, etc.). 

   995-2.9.2.2 Early Morning Volume Accuracy Expressed as a 

Percentage: 

      
   Where: 

     = Average volume accuracy for early morning traffic 

conditions for all lanes. 

    = Volume accuracy for early morning traffic conditions in 

the i th lane. 

   Calculate the total volume accuracy over all periods using the equation in 

995-2.8.2.3. 

   995-2.9.2.3 Total Volume Accuracy Expressed as a Percentage: 

    Where: 

     VATotal = Volume accuracy for all lanes for all periods 

     VAEM = Volume accuracy for early morning traffic 

conditions 

     VADA = Volume accuracy for dawn traffic conditions 

     VAAMP = Volume accuracy for AM peak traffic conditions 

     VALAOP = Volume accuracy for late AM off-peak traffic 

conditions 

     VANO = Volume accuracy for noon traffic conditions 

     VAAOP = Volume accuracy for afternoon off-peak traffic 

conditions 

     VAPMP = Volume accuracy for PM peak traffic conditions 

     VADU = Volume accuracy for dusk traffic conditions 

     VANI = Volume accuracy for night traffic conditions 

  995-2.9.3 Calculation of Speed Accuracy: For computing the accuracy of the 

detector speed measurement, the average speed readings obtained from the detection system are 

compared to ground truth values. 

   The equation in 995-2.9.3.1 represents the ground truth average speed 

computation procedure for a particular lane during a specific time period. The equation in 995-

2.9.3.2 represents the average speed computation procedure for a particular lane during a specific 

time period using data gathered from the detection system. 
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   In the equations in 995-2.9.3.1 and 995-2.9.3.2, the time period described 

is the early morning period, represented by “EM”, and the subscript “k” represents a vehicle 

traveling on the roadway and could vary from 1,…, K, where “K” is the total number of vehicles 

in lane i during the time period under consideration. The subscript “i” represents a lane in a 

roadway and could vary from 1,…, N, where “N” is the total number of lanes of detection on the 

roadway segment. Substitute other lanes and periods as necessary and compute the accuracy for 

each lane for all time periods. 

   Variables and subscripts used in the equations below are identified as 

follows: 

    SA = Speed accuracy 

    S = Speed of an individual vehicle 

    K= Total number of vehicles in lane during time period 

    veh = Vehicle 

   995-2.9.3.1 Early Morning Average Ground Truth Speed: 

      
    Where: 

      represents the average ground truth vehicle 

speed for the i th lane during the early morning period. 

     represents the ground truth speed for the kth 

vehicle in the ith lane during the early morning period using human observation or another 

method approved by the Engineer. 

   995-2.9.3.2 Early Morning Average Vehicle Detector Speed: 

      
    Where: 

     represents the average speed recorded by the 

vehicle detector for the ith lane during the early morning period. 

      represents the speed for the k th vehicle in the 

i th lane during the early morning period using the vehicle detector. 

    Determine lane speed accuracy per period by subtracting from 

100 percent the absolute difference of the average lane speed measured by the detector and the 

average lane ground truth speed, divided by the average lane ground truth speed, expressed as a 

percent. 

   In the equation in 995-2.9.3.3, “EM” represents the early morning period. 

The subscript “i” represents a lane of detection on a roadway and could vary from 1,…,N, where 

“N” is the total number of lanes of detection on the roadway segment. Substitute other lanes as 

necessary to determine the accuracy for each period (i.e., dawn, AM peak, late AM offpeak-, 

etc.). 

   995-2.9.3.3 Early Morning Lane Speed Accuracy Expressed as a 

Percentage: 
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    Where: 

      represents the average speed accuracy during 

early morning traffic conditions for all vehicles that traveled in lane i of the roadway segment. 

    The period speed accuracy will be the arithmetic mean of the lane 

speed accuracy, computed using the equation in 995-2.9.3.3, over all lanes. 

    In the equation in 995-2.9.3.4, “EM” represents the early morning 

period. The subscript “i” represents a lane of detection on a roadway and could vary from 1,…, 

N, where “N” is the maximum number of lanes on the roadway segment. Substitute data as 

necessary to determine the accuracy for each period (i.e., dawn, AM peak, late AM offpeak-, 

etc.). 

   995-2.9.3.4 Early Morning Speed Accuracy Expressed as a 

Percentage: 

     
    Where: 

      represents the average speed accuracy during early 

morning traffic conditions for all lanes of detection on the roadway segment. 

    Calculate detector speed accuracy for the roadway segment over 

all periods using the equation in 995-2.9.3.5. 

   995-2.9.3.5 Total Roadway Segment Accuracy Expressed as a 

Percentage: 

 

    Where: 

     SATotal = Speed accuracy for all lanes for all periods 

     SAEM = Speed accuracy for early morning traffic conditions 

     SADA = Speed accuracy for dawn traffic conditions 

     SAAMP = Speed accuracy for AM peak traffic conditions 

     SALAOP = Speed accuracy for late AM off-peak traffic 

conditions 

     SANO = Speed accuracy for noon traffic conditions 

     SAAOP = Speed accuracy for afternoon off-peak traffic 

conditions 

     SAPMP = Speed accuracy for PM peak traffic conditions 

     SADU = Speed accuracy for dusk traffic conditions 

     SANI = Speed accuracy for night traffic conditions 
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 995-2.10 Probe Data Detection System Performance Requirements: Probe data 

detectors shall establish a unique and consistent identifier for each vehicle detected and the time 

and location that the vehicle was detected and shall provide the following: 

   1. A minimum match rate of 5% for probe data detection systems that 

match upstream and downstream detection of the same vehicle 

   2. A minimum total roadway segment speed and travel time accuracy level 

of 90%. Verify system performance over several time periods under a variety of traffic 

conditions as described in 995-2.9.1. 

  995-2.10.1 Calculation of Match Rate: Match rate is the percentage of the total 

vehicle population of a road segment that is detected and matched at consecutive probe data 

detection sites. 

   995-2.10.1.1 Early Morning Match Rate Expressed as a Percentage: 

       
    Where: 

     = Match Rate for early morning. 

     = Number of matched detections between two 

probe vehicle detection sites (typically a pair of sites at each end of a roadway segment) during 

early morning. 

     = Total volume of vehicles that pass the detection 

area for the 15-minute early morning period using human observation or another method 

approved by the Engineer. 

 995-2.11 Wrong Way Vehicle (WWVDS) Detection System Performance 

Requirements: To verify conformance with the accuracy requirements in this Section and as a 

precondition for listing on the APL, the wrong way detection system will be evaluated at the 

State FDOTthe State Traffic Engineering Research Lab (TERL). Under controlled conditions at 

the TERL facility, the wrong way detection system must be capable of meeting the detection 

accuracy of 100% and zero false positive readings, using a sample size of 200 vehicles. 

995-3 Loop Sealant. 

 Loop sealant shall be listed on the Department’s Approved Product List (APL). 

Manufacturers seeking evaluation of their product shall submit an application in accordance with 

Section 6. 

 Loop sealant shall be furnished in a premeasured two-part formulation and meet the 

following requirements: 

  1. Sealant shall be self-leveling when applied and designed to be installed flush 

with the roadway surface. Sealant shall not run out of unlevel slots when tested for viscosity in 

accordance with ASTM D562 at 77°F. Sealant shall be tack free in a maximum of two hours 

from time of application and cured when tested for tack free time in accordance with 

ASTM C679 at 77°F. 

  2. When installed in a 3/8 inch by 3 inch saw cut and cured for two weeks at 

77°F: 

   a. using visual inspection, sealant shall securely adhere to concrete and 

asphalt. 
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   b. sealant shall show no visible signs of shrinkage after curing when tested 

for shrinkage using a dimensional measurement. 

  3. Sealant shall resist weather, oils, gasoline, antifreeze, and brake fluid when 

tested for absorption for water, No. 3 oil, gasoline, antifreeze, and brake fluid for 24 hours in 

accordance with ASTM D570. Sealant shall resist penetration of foreign materials when tested 

for durometer hardness for 24 hours in accordance with ASTM D2240 Shore A. 

  4. Sealant shall resist cracking caused by expansion and contraction due to 

temperature changes when tested for tensile strength and elongation in accordance with 

ASTM D412. 

  5. Sealant shall not become brittle with age or temperature extremes when tested 

for weight loss, cracking, and chalking in accordance with ASTM C1246. 

  6. Sealant shall have a minimum shelf life of 12 months when stored in 

accordance with the manufacturer recommendations. 

  7. Sealant containers shall be clearly labeled with name or trademark of the 

manufacturer, model number, date of manufacture or manufacturer’s batch number, and 

installation instructions. 
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SECTION 996 

INTELLIGENT TRANSPORTATION SYSTEM DEVICE MATERIALS 

996-1 Description. 

This Section governs the requirements for all permanent intelligent transportation system 

devices. 

996-2 Video Equipment. 

 996-2.1 General: All video equipment shall be listed on the Department’s Approved 

Product List (APL). Manufacturers seeking evaluation of their product shall submit an 

application in accordance with Section 6. 

  All equipment shall be permanently marked with manufacturer name or 

trademark, part number, and date of manufacture or serial number. All parts shall be constructed 

of corrosion-resistant materials, such as plastic, stainless steel, anodized aluminum, brass, or 

gold-plated metal. All fasteners exposed to the elements shall be Type 304 or 316 passivated 

stainless steel. 

 996-2.2 CCTV Camera. 

  996-2.2.1 Camera: CCTV cameras shall be compliant with the John S. McCain 

National Defense Authorization Act for Fiscal Year 2019, Section 889, Prohibition on Certain 

Telecommunications or Video Surveillance Services or Equipment. CCTV cameras shall be 

compatible with the current version of the Department’s SunGuide® software system. Camera 

types include dome pan-tilt-zoom (PTZ), external positioner-PTZ, and fixed. Video types include 

analog and internet protocol (IP).  

   Analog camera produces National Television System Committee (NTSC) 

composite video output of 1V peak-to-peak (Vp-p) at 75 ohms with a minimum resolution of 470 

horizontal and 350 vertical TV lines. 

   Analog and IP cameras shall provide the following features and 

capabilities: 

    1. Day (color)/night (monochrome) switchover and iris control, 

with user-selectable manual and automatic control capabilities.  

    2. Ability to produce clear, detailed, and usable video images of 

the areas, objects, and other subjects visible from a roadside CCTV field site. Video produced by 

the camera is true, accurate, distortion free, and free from transfer smear, oversaturation, and any 

other image defect that negatively impacts image quality under all lighting and weather 

conditions in both color and monochrome modes.  

    3. User-selectable automatic gain control (AGC) that is peak-

average adjustable to 28 dB.  

    4. A minimum signal-to-noise ratio of 50 dB.  

    5. Automatic color balance that references the white areas of the 

scene through the lens.  

    6. An automatic electronic shutter that is user selectable from 1/60 

to 1/10,000 of a second.  

    7. PTZ cameras shall include a minimum 10x digital zoom.  

    8. PTZ cameras shall include programmable azimuth and compass 

display with ability to display pan and tilt position with a 1 degree resolution.  

   CCTV cameras shall provide titling and masking features including, but 

not limited to, programmable camera title, programmable preset titles for each preset position, 
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and programmable privacy zones. Programmable titles shall allow a minimum of 18 characters 

per line. 

  996-2.2.2 Lens: Standard definition PTZ cameras shall include a minimum 22x 

motorized optical zoom lens with automatic iris. High definition CCTV cameras shall include a 

minimum 18x motorized optical zoom lens with automatic iris. The lens shall provide automatic 

and manual focus and iris control. Fixed cameras shall have a 3-9 mm varifocal lens with 

automatic iris. The lens shall have a maximum aperture of at least f/1.6 and the depth of field 

shall provide a clear image of roadside areas under all lighting conditions. 

  996-2.2.3 Pan/Tilt Mechanism for Dome-Type Cameras: Dome PTZ cameras 

shall meet the following requirements: 

    1. Have an integrated pan/tilt mechanism that provides 360 degree 

continuous pan with a minimum 90 degree tilt range (i.e., 0 degrees to minus 90 degrees);  

    2. Provide for variable speed control;  

    3. Have a preset position return accuracy of plus or minus 

0.36 degree, or less than 0.10% or better;  

    4. Support a minimum of 64 presets; support a minimum of one 

tour with a minimum of 32 presets; and support a minimum of eight programmable blackout 

zones.  

   The positioner within the dome-type CCTV camera shall have a minimum 

automatic pan speed of 240 degrees per second to a preset camera position, a maximum manual 

pan speed of 80 degrees per second minimum and a maximum manual tilt speed of 40 degrees 

per second minimum. 

  996-2.2.4 Pan/Tilt Mechanism for External Positioner-Type Cameras: 

External positioner-type CCTV cameras shall include a pan/tilt mechanism that provides 

360 degree continuous pan with a minimum 115 degree tilt range (i.e., minus 90 to plus 

25 degrees), provide for variable speed control, have a preset position return accuracy of plus or 

minus 0.36 degree or less than 0.10% or better, and support a minimum of 32 presets.  

  996-2.2.5 Communication: Analog CCTV cameras shall support the National 

Transportation Communications for ITS Protocol (NTCIP) 1205 v1.08. The camera shall 

communicate with other devices using Telecommunications Industry Association/Electronic 

Industries Alliance (TIA/EIA)-232 or TIA-422 at a rate of 9600 bps, transmission control 

protocol (TCP)/IP, or user datagram protocol (UDP)/IP. All CCTV cameras shall provide for 

remote firmware upgrades via the communication interface. 

   IP cameras shall support either NTCIP 1205v01.08 or the Open Network 

Video Interface Forum (ONVIF) Core, Streaming, and Media Service specifications.  

   The camera shall implement all objects, operations, and commands 

required by SR-682-1.2.1-01, Supplemental CCTV Camera NTCIP and ONVIF Requirements, 

as published on the Department’s State Traffic Engineering and Operations Office website at the 

following URL: https://www.fdot.gov/traffic/Traf_Sys/Product-Specifications.shtm. 

  996-2.2.6 Electrical Requirements: Cameras shall operate on a nominal voltage 

of 120 VAC. Provide an appropriate voltage converter for devices that require operating voltages 

of less than 120 VAC. 

  996-2.2.7 Mechanical Requirements: Camera housings and hardware shall be 

light in color. 

   Camera housings shall include a sunshield to reduce the solar heating of 

the camera. The total weight of dome-type CCTV cameras (including the housing, sunshield, and 
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all internal components) shall be less than 17.0 lbs. The lower dome of the camera housing shall 

be constructed of distortion free clear plastic.  

   Pressurized dome-type housings shall be capable of pressurization at 5 psi 

using dry nitrogen, have a low-pressure alarm feature, and a NEMA 4X/IP-67 rating.  

   If a non-pressurized dome-type housing enclosure is used, the unit shall be 

vented with a thermostat-controlled heater and blower. The non-pressurized enclosure shall have 

a NEMA 4/IP-66 rating.  

   The total weight of external positioner-type CCTV cameras (including 

housing, sunshield, all internal components, and external pan and tilt mechanism) shall be less 

than 35 lb. 

  996-2.2.8 Environmental Requirements: CCTV cameras shall perform all 

required functions during and after being subjected to the environmental testing procedures 

described in NEMA TS2, Sections 2.2.7, 2.2.8, and 2.2.9.  

   All CCTV cameras, mounting hardware, and any other camera-related 

material that is exposed to the environment shall be designed for 150 mph wind speeds and meet 

the requirements of the Department’s Structures Manual. 

  996-2.2.9 Additional Requirements for IP Cameras: 

   996-2.2.9.1 Video Encoding: The camera shall utilize the Moving Picture 

Experts Group’s MPEG4 part 10 (H.264) video compression technology in accordance with the 

ISO and IEC requirements detailed in the ISO/IEC 14496-10:2009 Standard. 

    Cameras shall establish unicast and multicast sessions using the 

Real-Time Streaming Protocol (RTSP) and provide for a 99.999% error-free operation. The 

encoded video shall transmit using programmable bit rates and the camera supports, at a 

minimum, a fixed bit rate mode. 

   996-2.2.9.2 Encoded Video Interoperability: The camera’s encoded 

video shall be able to be displayed using video display control systems listed on the APL. 

   996-2.2.9.3 Encoded Video Requirements: The camera’s encoded video 

shall support resolutions that include; but are not limited to, those defined in Table 9961-.1. The 

camera shall deliver color and monochrome video at 30 frames per second (fps), regardless of 

resolution. 

 

Table  9961.-1 – Minimum Resolution Requirements 

Format Vertical Resolutions 

H.264 240, 480 

Note: The resolutions attained depend on the data transmission rate. 

 

   996-2.2.9.4 Network Interface: The camera’s Local Area Network 

(LAN) connection shall support the requirements detailed in the IEEE 802.3 Standard for 

10/100 Ethernet connections. The camera shall have a minimum of one 10/100 Base-TX 

connection Ethernet port. 

    Unshielded twisted pair/shielded twisted pair network cables shall 

be compliant with the TIA-568 Standard. The network communication shall conform to TCP, 

UDP, Version 4 of the IP, RTSP, and Version 2 of the Internet Group Multicast Protocol 

(IGMP), at a minimum. If the camera supports NTCIP, then the camera shall be able to be 

controlled via TCP/IP or UDP/IP. 
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   996-2.2.9.5 Configuration Management: The camera shall support local 

and remote configuration and management via serial login, telnet login, or a web-based interface. 

Configuration and management functions shall include access to all user-programmable features 

including, but not limited to, network configuration, video settings, device monitoring, and 

security functions. 

 996-2.3 Video Display Control System. 

  996-2.3.1 Display Control System: The video display control system shall allow 

the operator to control and manage the display of video and computer-generated graphics on the 

display equipment connected to the system as well as provide selection and switching of multiple 

sources for display, including video streams available on the TMC Ethernet network. The display 

control system shall also allow for operator control of all displays from the same workstation that 

is used for the SunGuide® operator interface. The video display control system shall decode and 

display all video streams produced by encoders listed on the APL. 

   The video display control system simultaneously displays a minimum of 

32 video windows, each containing streaming video at a minimum resolution of 720 pixels by 

480 pixels and frame rate of 30 fps. The system shall allow any display window to be sized from 

1/32 of the total display area up to the total display area, and any size in between. 

   The video display control system hardware shall be designed to be rack 

mounted and secured in an EIA 19 inch equipment rack. Any system incorporating Personal 

Computer (PC) hardware shall use current microprocessor technology and commercial, off-the-

shelf components, including RAM, hard disk drives, and network interface cards sufficient to 

provide the functional requirements of the system. 

   The video display control system shall be expandable and scalable to 

support any combination of inputs and outputs. 

   The video display control system shall have a minimum configuration of 

4 composite video inputs, 4 component (red, green, and blue (RGB) video inputs, and 4 DVI 

inputs as well as network connections, decoders, and associated hardware and software required 

to display 32 inputs simultaneously at a minimum resolution of 720 pixels by 480 pixels and a 

frame rate of 30 fps. 

   The video display control system shall have a minimum configuration of 

4 composite video outputs, 2 component (RGB video outputs), and 4 DVI outputs. 

  996-2.3.2 Display Control Software: The display control software shall allow 

multiple operators to control all features and functions of the video display control system. These 

features and functions include, but are not limited to, selection of video sources for display; 

adjusting the size, location, and layout of video and other graphic information the system 

displays; and system configuration and setup. The control software shall be able to operate a 

video wall composed of multiple display components as though it were a single, high-resolution 

display. 

   The display control software is compatible with the Department’s 

SunGuide® software system. 

   The display control software shall include a non-proprietary Software 

Development Kit (SDK) including, but not limited to, an Application Programming Interface 

(API) that describes interfaces and protocols which can be used to integrate system features and 

functions with third-party applications. 

  996-2.3.3 Controller Inputs and Outputs: The video display control system 

shall support and display a variety of video and data inputs simultaneously, including composite 
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and component National Television System Committee (NTSC) video, Digital Visual Interface 

(DVI), Video Graphics Array (VGA), Super Video Graphics Array (SVGA), and Super 

Extended Graphics Array (SXGA) computer graphics. All inputs and outputs shall allow for 

operator control in order to display any or all of this information on any number of display 

devices within the system. All inputs and outputs shall be sized with and without constrained 

proportions across multiple screens and moved at will around any display area and combination 

of displays. 

   The video display control system shall be expandable and scalable to 

support any combination of inputs and outputs. The video display control system with a 

minimum configuration of 4 composite video inputs, 4 component (RGB video inputs), and 

4 DVI inputs as well as network connections, decoders, and associated hardware and software 

required to display 32 inputs simultaneously at a minimum resolution of 720 pixels by 480 pixels 

and a frame rate of 30 fps, or as shown in the Plans. Provide the video display control system 

with a minimum configuration of 4 composite video outputs, 2 component (RGB video outputs), 

and 4 DVI outputs. The video display control system can be expanded to accommodate at least 

128 discreet inputs and outputs. 

   A single input shall be able to be routed to multiple displays 

simultaneously and multiple inputs can be routed to a single display simultaneously for viewing 

in separate windows. All inputs and outputs shall be synchronized by the video display control 

system and switching between inputs or outputs does not cause displayed images to unlock, roll, 

or otherwise exhibit visible distortion. 

   996-2.3.3.1 Analog Video: The video display control system shall be able 

to accept S-video, composite, and component video sources, and can digitize these signals for 

manipulation and display on any display device attached to the system. All analog video inputs 

shall use BNC connectors. 

    Analog video sources shall display within their own windows and 

can be resized up to or beyond their native resolution to conform to the wall display size. 

   996-2.3.3.2 Digital Video: The video display control system shall be able 

to accept digital video sources and can manipulate and display these signals on any display 

attached to the system. All digital video outputs shall use DVI connectors, HDMI connectors or 

display port connectors. 

    Each MPEG video stream shall display within its own window and 

be freely movable and sizable up to or beyond its native resolution to conform to the wall display 

size. 

   996-2.3.3.3 RGB Video: Include an analog input that enables the TMC 

operator to project an exact copy of his or her workstation desktop display on the video wall 

display. Analog RGB inputs shall allow native images up to 1,280 pixels by 1,024 pixels at 

60 Hz to be displayed on the video wall. 

    RGB inputs shall be sizable up to or beyond their native resolution 

to conform to the wall display size. 

   996-2.3.3.4 Streaming Media: The video display control system shall be 

able to display a minimum of 32 compressed video streams simultaneously in MPEG-2 over 

TCP/UDP/RTP over IP and supports multicasting as defined in Version 2 of the Internet 

Gateway Message Protocol (IGMP). The video display control system can display MPEG-4 and 

H.264. The MPEG video input interface is, at minimum, a 10/100 megabit per second network 

port per every 15 streams. 
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   996-2.3.3.5 Primary Display Output: Video display control system can 

process the various signal input types to be viewed, such as the RGB feeds from monitor outputs 

and streaming video feeds. The unit shall provide direct digital streaming video through cable 

feeds using a digital video decoder. The video display control system shall provide the layout 

definitions for each signal to be displayed and save the predefined layouts and shall also permit 

switching of the predefined layouts and accept external alarm triggers to change the layouts. 

    The output capacity shall have sufficient memory and processing 

speed to provide fast rendering of video and image displays. The output has, at a minimum, a 

dual DVI connector that allows a digital connection of 1,280 horizontal pixels by 1,024 vertical 

pixels or greater resolution. The color depth is a minimum of 24 bits per pixel 

  996-2.3.4 Electrical Requirements: Provide equipment that operates on 120 VAC 

at a frequency of 60 Hz. Furnish a transformer or other necessary means of power conversion for 

any device that requires another voltage or frequency. 

996-3 Network Devices. 

 996-3.1 General: Network devices shall be listed on the Department’s Approved Product 

List (APL). Manufacturers seeking evaluation of their product shall submit an application in 

accordance with Section 6.  

 996-3.2 Managed Field Ethernet Switch. 

  996-3.2.1 Description: The Managed Field Ethernet Switch (MFES) shall be 

compliant with the John S. McCain National Defense Authorization Act for Fiscal Year 2019, 

section 889, Prohibition on Certain Telecommunications or Video Surveillance Services or 

Equipment. 

   The MFES provides wire-speed fast Ethernet connectivity at transmission 

rates of 100 megabits per second. 

   Each MFES shall be managed individually and as a group for switch 

configuration, performance monitoring, and troubleshooting. The MFES shall include Layer 2+ 

capabilities, including, QoS, IGMP, rate limiting, security filtering, and general management. 

   The MFES shall support half and full duplex Ethernet communications. 

   The MFES shall provide 99.999% error-free operation. The MFES shall 

comply with the Electronic Industries Alliance (EIA) Ethernet data communication requirements 

using single-mode fiber optic transmission medium and Category 5E copper transmission 

medium. 

   The MFES shall have a minimum mean time between failures (MTBF) of 

10 years, or 87,600 hours, as calculated using the Bellcore/Telcordia SR-332 standard for 

reliability prediction. 

  996-3.2.2 Networking Standards: The MFES shall comply with all applicable 

IEEE networking standards for Ethernet communications, including but not limited to:  

   1. IEEE 802.1Q standard for Local and Metropolitan Area Networks - 

Bridges and Bridged Networks used with port-based Virtual Local Area Networks (VLANs) and 

Rapid Spanning Tree Protocol (RSTP). 

   2. IEEE 802.1P standard for Quality of Service (QoS). 

   3. IEEE 802.3 standard for LAN and Metropolitan Area Network (MAN) 

access and physical layer specifications. 

   4. IEEE 802.3u supplement standard regarding 100 Base TX/100 Base 

FX. 

   5. IEEE 802.3x standard regarding flow control with full duplex operation. 
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  996-3.2.3 Optical Ports: All fiber optic link ports operate at 1,310 or 

1,550 nanometers in single mode. All optical ports are Type ST, SC, LC, or FC only. Mechanical 

transfer registered jack (MTRJ) type connectors are not allowed. 

   MFES shall provide two optical 100 Base FX ports capable of transmitting 

data at 100 megabits per second. MFES shall provide optical ports designed for use with a pair of 

fibers; one fiber will transmit (TX) data and one fiber will receive (RX) data. The optical ports 

shall have an optical power budget of at least 15 dB. 

  996-3.2.4 Copper Ports: MFES shall include a minimum of four copper ports. 

All copper ports shall be Type RJ-45 and shall auto-negotiate speed (i.e., 10/100 Base) and 

duplex (i.e., full or half). All 10/100 Base TX ports shall meet the specifications detailed in this 

section and shall be compliant with the IEEE 802.3 standard pinouts.  

   Ethernet over very high speed digital subscriber line (EoVDSL) ports shall 

support standard telephone-grade twisted copper pair and automatically negotiate the fastest data 

rate possible depending on cable length and quality. 

  996-3.2.5 Management Capability: The MFES shall support all Layer 2 

management features and certain Layer 3 features related to multicast data transmission and 

routing. These features shall include, but not be limited to: 

   1. An MFES that is a port-based VLAN and supports VLAN tagging that 

meets or exceeds specifications as published in the IEEE 802.1Q standard and has a minimum 

4-kilobit VLAN address table. 

   2. A forwarding/filtering rate that is a minimum of 14,880 packets per 

second for 10 megabits per second and 148,800 packets per second for 100 megabits per second. 

   3. A minimum 4 kilobit MAC address table. 

   4. Support of, at a minimum, Version 2 of the Internet Group Management 

Protocol (IGMP). 

   5. Support of remote and local setup and management via secure shell 

(SSH) and secure Web-based GUI. 

   6. Support of the Simple Network Management Protocol (SNMP) version 

1/2/3. Verify that the MFES can be accessed using the resident EIA-232 management port or a 

telecommunication network. 

   7. Support of Remote Authentication Dial-In User Service (RADIUS) or 

Terminal Access Controller Access-Control System Plus (TACACS+) 

   8. Support of remote monitoring (RMON) of the Ethernet agent and the 

ability to be upgraded to switch monitoring (SMON), if necessary. 

   9. Support of Secure Copy (SCP) or Secure File Transfer Protocol (SFTP) 

and either Network Time Protocol (NTP) or the Simple Network Time Protocol (SNTP). Ensure 

that the MFES supports port mirroring for troubleshooting purposes when combined with a 

network analyzer. 

  996-3.2.6 Mechanical Requirements: The equipment shall be permanently 

marked with manufacturer name or trademark, part number, and serial number. Every conductive 

contact surface or pin shall be gold-plated or made of a noncorrosive, nonrusting, conductive 

metal. Do not use self-tapping screws on the exterior of the assembly. All parts shall be made of 

corrosion-resistant materials, such as plastic, stainless steel, anodized aluminum, brass, or gold-

plated metal. 

  996-3.2.7 Electrical Requirements: The MFES shall operate on a nominal 

Voltage of 120 V Alternating Current (VAC). Supply an appropriate voltage converter for 
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devices that require operating voltages of less than 120 VAC. The MFES shall have diagnostic 

Light Emitting Diodes (LEDs), including link, TX, RX, and power LEDs. 

  996-3.2.8 Environmental Requirements: MFES shall operate properly during 

and after being subjected to the environmental testing procedures described in NEMA TS 2, 

Sections 2.2.7, 2.2.8., and 2.2.9. 

 996-3.3 Device Server. 

  996-3.3.1 Description: The device server allows the connection of serial devices 

with EIA-232, EIA-422, and EIA-485 connections to an Ethernet network. The device server 

provides a TCP/IP interface to one or more field devices using EIA-232/422/485 standard 

connections. The device server supports TCP/IP, User Datagram Protocol (UDP)/IP, Dynamic 

Host Configuration Protocol (DHCP), Address Resolution Protocol (ARP), Internet Control 

Message Protocol (ICMP), Simple Network Management Protocol (SNMP), Hypertext Transfer 

Protocol (HTTP), and telnet. 

   The device server shall provide 99.999% error-free operation and EIA-

compatible Ethernet data communication by way of a Category 5E copper or fiber optic 

transmission medium. 

   The device server is resistant to all electromagnetic interference. 

   Data security shall comply with Version 2 of the Secure Shell Protocol 

(SSHv2), or the NIST requirements as defined in the Federal Information Processing Standard 

(FIPS) Publication (PUB)-197 for the Advanced Encryption Standard (AES). 

   The device server has a minimum mean time between failures (MTBF) of 

10 years, or 87,600 hours. 

  996-3.3.2 Serial Interface: The device server provides a minimum of one serial 

data interface and connector that conforms to EIA-232/422/485 standards. The serial interface 

supports 2-wire and 4-wire EIA-485 connections. The serial ports support data rates up to 

230 kbps; error detection procedures utilizing parity bits (i.e., none, even, and odd); and stop bits 

(1 or 2). 

   The device server provides flow control (request to send [RTS]/clear to 

send [CTS] and transmit on/transmit off [XON/XOFF]), as well as allow control of the Data 

Terminal Ready (DTR), Data Carrier Detect (DCD), Data Set Ready (DSR), CTS, and RTS 

signals. The device server supports RTS toggle for half-duplex emulation. 

  996-3.3.3 Network Interface: The device server includes a minimum of one 

Ethernet port, which shall provide a 10/100 Base TX or a 10/100 Base FX connection as 

specified in the Plans. All copper-based network interface ports utilize registered jack (RJ)-45 

connectors. The optical ports are Type ST, SC, LC, or FC only. Mechanical transfer registered 

jack (MTRJ) type connectors are not allowed. 

  996-3.3.4 Configuration and Management: The device server shall support 

local and remote configuration and management, which shall include access to all user-

programmable features, including but not limited to addressing, port configuration, device 

monitoring, diagnostic utilities, and security functions. The device server shall support 

configuration and management via SNMP, telnet login, and browser-based interface. 

  996-3.3.5 Mechanical Requirements: The equipment shall be permanently 

marked with manufacturer name or trademark, part number, date of manufacture and serial 

number. Do not use self-tapping screws on the exterior of the assembly. All parts are made of 

corrosion-resistant materials, such as plastic, stainless steel, anodized aluminum, brass, or gold-

plated metal. 
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  996-3.3.6 Electrical Requirements: The device server operates using a nominal 

input voltage of 120 VAC. If the device requires nominal input voltage of less than 120 VAC, 

furnish the appropriate voltage converter. The maximum power consumption shall not exceed 

12 watts. The device server has diagnostic LEDs, including link, TX, RX, and power LEDs. 

  996-3.3.7 Environmental Requirements: The device server performs all 

required functions during and after being subjected to the environmental testing procedures 

described in NEMA TS2, Sections 2.2.7, 2.2.8, and 2.2.9. 

 996-3.4 Digital Video Encoder and Decoder. 

  996-3.4.1 Description: The Digital Video Encoder (DVE) and Digital Video 

Decoder (DVD) are specialized network-based hardware devices and software which allow 

video and data signals to be transmitted across IP networks. The video and data packets produced 

by the DVE and placed onto the network allow reconstruction of digital video signals by 

hardware-based and software-based DVDs that are also attached to the network. 

  996-3.4.2 Software: All setup, control programs, and diagnostic software related 

to the DVE or DVD shall be provided. All equipment licenses, where required for any software 

or hardware in the system, shall be provided. 

  996-3.4.3 MPEG-2 Format: DVE and DVD components utilize the Moving 

Picture Experts Group’s MPEG-2 video compression technology in accordance with the 

International Organization for Standardization (ISO) and International Electrotechnical 

Commission (IEC) requirements detailed in the ISO/IEC 13818 standard. The DVE and DVD 

are capable of unicast and multicast operation. DVEs support the Session Announcement 

Protocol (SAP) as recommended by the Internet Engineering Task Force (IETF) RFC 2974. The 

DVE provides 99.999% error-free operation. The MPEG-2 DVE and DVD equipment support 

programmable bit rates. MPEG-2 equipment supports fixed bit rate mode. 

  996-3.4.4 H.264 Format: DVE and DVD components utilize the video 

compression technology in accordance with the International Organization for 

Standardization (ISO) and International Electrotechnical Commission (IEC) requirements 

detailed in the ISO/IEC 14496-10:2009 standard. The DVE and DVD are capable of unicast and 

multicast operation. DVEs shall support the Session Announcement Protocol (SAP) as 

recommended by the Internet Engineering Task Force (IETF) RFC 2974, and Real Time 

Streaming Protocol (RTSP). The DVE provides 99.999% error-free operation. H.264 DVE and 

DVD equipment support programmable bit rates. H.264 equipment supports fixed bit rate mode. 

  996-3.4.5 Digital Video Encoder: The DVE is a hardware-based network device 

that is able to accept a minimum of one analog National Television System Committee (NTSC) 

video input and digitize it for transport across IP networks. The DVE provides a minimum of one 

serial data interface for transmission of command and control data to other devices (typically 

camera PTZ commands), as well as console and configuration functions. Provide compatible 

decoder software along with the DVE. 

  996-3.4.6 Hardware-based Decoder: The hardware-based DVD has a minimum 

of one video output. The DVD that has a minimum of one data interface for configuration 

functions. The DVD includes an Ethernet interface for connection to IP networks. 

  996-3.4.7 Interoperability: The DVE is compatible and fully interoperable with 

software and hardware DVDs from the DVE manufacturer, as well as a minimum of two 

software and hardware DVDs from other manufacturers. The DVD is compatible and fully 

interoperable with DVEs from the DVD manufacturer, as well as a minimum of two other DVEs 
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from other manufacturers. The DVE and DVD can be controlled using SunGuide® or support 

stream selection and switching using ONVIF commands. 

  996-3.4.8 Video Requirements: Composite video inputs and outputs utilize BNC 

connectors. Analog video inputs and outputs support 1 volt peak-to-peak (Vp-p) NTSC 

composite video. The DVE and DVD operate with both color and monochrome video, and DVEs 

allow the user to select and adjust video resolution. The DVE and DVD support resolutions that 

include, but are not limited to, those defined in Table 996-21. The DVE and DVD are capable of 

delivering color and monochrome video at 30 fps regardless of resolution. 

 

Table  996-21 – Resolution Requirements 

Format Resolutions 

MPEG-2 352 x 240, 352 x 480, 720 x 480 

H.264 176 x 120, 352 x 240, 720 x 480 

Note: The resolutions attained depend on the data transmission rate. 

 

  996-3.4.9 Serial Interface: Hardware-based DVEs provide a minimum of one 

serial data interface that support EIA/TIA-232 and TIA-422. The serial ports support data rates 

up to 115 kbps; error detection procedures utilizing parity bits (i.e., none, even, and odd); and 

stop bits (1 or 2). 

   Hardware-based DVEs provide a TCP/IP interface to their serial port 

using a network socket connection with configurable IP address and port number. Serial interface 

ports may utilize RJ-45 connectors, D-sub connectors, or screw terminals. 

  996-3.4.10 Network Interface: The DVE/DVD LAN connection supports the 

requirements detailed in the IEEE 802.3 standard for 10/100 Ethernet connections. The 

DVE/DVD has a minimum of one Ethernet port, which shall be a 10/100 Base TX connection or 

a 100 Base FX ST, SC, LC or FC interface. The connector complies with applicable EIA and 

TIA requirements. Copper-based network interface ports shall utilize RJ-45 connectors. Fiber 

ports are single mode with a minimum link budget of 30 dB. 

   The network communication conforms to User Datagram Protocol (UDP), 

Version 4 of the Internet Protocol (IP) and Version 2 of the Internet Group Multicast 

Protocol (IGMP). 

  996-3.4.11 Front Panel Status Indicators: DVEs and DVDs have LED displays, 

Liquid Crystal Displays (LCDs), or similar illuminated displays to indicate status for power and 

data activity. 

  996-3.4.12 Configuration and Management: DVEs and DVDs shall support 

local and remote configuration and management. Configuration and management functions shall 

include access to all user-programmable features, including but not limited to addressing, serial 

port configuration, video settings, device monitoring, and security functions. DVE and DVD 

support configuration and management via serial login, telnet login, web browser, or Simple 

Network Management Protocol (SNMP). 

  996-3.4.13 Mechanical Requirements: The equipment shall be permanently 

marked with manufacturer name or trademark, part number, date of manufacture and serial 

number. Do not use self-tapping screws on the exterior of the assembly. All equipment uses parts 
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made of corrosion-resistant materials, such as plastic, stainless steel, anodized aluminum, brass, 

or gold-plated metal. 

  996-3.4.14 Electrical Requirements: All equipment operates on a nominal 

voltage of 120 VAC. If the device requires operating voltages of less than 120 VAC, supply the 

appropriate voltage converter. 

  996-3.4.15 Environmental Requirements: DVEs and DVDs installed in 

roadside cabinets shall perform all required functions during and after being subjected to the 

environmental testing procedures described in NEMA TS2, Sections 2.2.7, 2.2.8, and 2.2.9. 

Hardware DVD installed in a climate-controlled environment, such as a TMC computer room, 

has an operating temperature range of 32 to 104°F. 

 996-3.5 Media Converter. 

  996-3.5.1 Description: The media converter connects different transmission 

media for the purposes of transmitting Ethernet data. 

  996-3.5.2 Network Interface: The media converter LAN connection supports the 

requirements detailed in the IEEE 802.3 standard for 10/100 Ethernet connections. The media 

converter has a minimum of one Ethernet port, which shall be, at a minimum, a 10/100 Base TX 

connection or a 100 Base FX ST, SC, LC or FC interface. The connector complies with 

applicable EIA and TIA requirements. Copper-based network interface ports utilize RJ-45 

connectors. Fiber ports are single mode with a minimum link budget of 30 dB. 

  996-3.5.3 Mechanical Requirements: The equipment shall be permanently 

marked with manufacturer name or trademark, part number, date of manufacture and serial 

number. All conductive contact surface or pin are gold-plated or made of a noncorrosive, 

nonrusting, conductive metal. Do not use self-tapping screws on the exterior of the assembly. All 

parts shall be made of corrosion-resistant materials, such as plastic, stainless steel, anodized 

aluminum, brass, or gold-plated metal. 

  996-3.5.4 Electrical Requirements: Ethernet to coax media converters shall 

operate using Power Over Ethernet (POE). Media converters shall operate on a nominal voltage 

of 120 VAC if POE is unavailable. Supply an appropriate voltage converter for devices that 

require operating voltages of less than 120 VAC. Ensure that the media converter has diagnostic 

LEDs, including link, TX, RX, and power LEDs. 

  996-3.5.5 Environmental Requirements: Ensure media converters perform all 

required functions during and after being subjected to the environmental testing procedures 

described in NEMA TS2, Sections 2.2.7, 2.2.8, and 2.2.9. 
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