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DIVISION |

General Requirements and Covenants

SECTION 1
DEFINITIONS AND TERMS
1-1 General.

These Specifications are written to the bidder, prior to award of the Contract, and to the
Contractor. Within Divisions | and Il of the specifications, sentences that direct the Contractor to
perform work are written in the active voice-imperative mood. These directions to the Contractor
are written as commands. In the imperative mood, the subject “the bidder” or “the Contractor” is
understood.

All other requirements to be performed by others, with the exception of the Method of
Measurement and the Basis of Payment Articles, have been written in the active voice, but not in
the imperative mood. Sentences written in the active voice identify the party responsible for
performing the action. For example, “The Engineer will determine the density of the compacted
material.” Certain requirements of the Contractor may also be written in the active voice, rather
than active voice-imperative mood.

Division 111 of the Specifications (Materials) is written in the passive voice writing style.

1-2 Abbreviations.
The following abbreviations, when used in the Contract Documents, represent the full

text shown.
AAN American Association of Nurserymen, Inc.
AASHTO  American Association of State Highway and Transportation Officials
ACI American Concrete Institute
AGC The Associated General Contractors of America, Inc.
AGMA American Gear Manufacturers Association
AlA American Institute of Architects
AlSI American Iron and Steel Institute
ANSI American National Standards Institute, Inc.
AREA American Railway Engineering Association
ASCE American Society of Civil Engineers
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
AWG American Wire Gauge
AWPA American Wood Preservers Association
AWS American Welding Society
AWWA American Water Works Association
CRSI Concrete Reinforcing Steel Institute
EASA Electrical Apparatus Service Association
EPA Environmental Protection Agency of the United States Government
FCC Federal Communications Commission
FDOT Florida Department of Transportation
FHWA Federal Highway Administration
Return to Table of Contents 1 FY 2026-27
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FSS Federal Specifications and Standards

IEEE Institute of Electrical and Electronics Engineers
IES Illuminating Engineering Society

IPCEA Insulated Power Cable Engineers Association
ISO International Organization for Standards

MASH AASHTO Manual for Assessing Safety Hardware
MUTCD Manual on Uniform Traffic Control Devices
NEC National Electrical Code

NEMA National Electrical Manufacturers Association
NFPA National Fire Protection Association

NIST National Institute for Standards and Technology
NOAA National Oceanic and Atmospheric Administration
OSHA Occupational Safety and Health Administration
SAE Society of Automotive Engineers

SI International System of Units

SSPC Society of Protective Coatings

UL Underwriters' Laboratories

Each of the above abbreviations, when followed by a number or letter designation, or
combination of numbers and letters, designates a specification, test method, or other code or
recommendation of the particular authority or organization shown.

Use standards, specifications, test methods, or other codes as specified in the current
edition at the time of the bid opening.

1-3 Definitions.
The following terms, when used in the Contract Documents, have the meaning described.

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or
materials to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as
water, highway or railway, or for elevated roadway, for carrying traffic or other moving loads,
and having a length, measured along the center of the roadway, of more than 20 feet between the
inside faces of end supports. A multiple-span box culvert is considered a bridge, where the
length between the extreme ends of the openings exceeds 20 feet.

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Return to Table of Contents 2 FY 2026-27
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Contract.

The term “Contract” means the entire and integrated agreement between the parties
thereunder and supersedes all prior negotiations, representations, or agreements, either written or
oral. The Contract Documents form the Contract between the Department and the Contractor
setting forth the obligations of the parties thereunder, including, but not limited to, the
performance of the Work and the basis of payment.

Contract Bond.

The security furnished by the Contractor and the surety as a guaranty that the Contractor
shall fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the
project.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with
5-12.3 seeking additional monetary compensation, time, or other adjustments to the Contract, the
entitlement or impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal,
Certification as to Publication and Notice of Advertisement for Proposal, Appointment of Agent
by Nonresident Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the
Contract by Others, Resolution of Award of Contract, Executed Form of Contract, Performance
Bond and Payment Bond, Specifications, Plans (including revisions thereto issued during
construction), Estimated Quantities Report, Standard Plans, Addenda, or other information
mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, work
orders and supplemental agreements, all of which are to be treated as one instrument whether or
not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include work orders,
and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and
Payment Bond.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including
authorized time extensions.

Contractor.
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Contractor’s Engineer of Record.

A Professional Engineer registered in the State of Florida, other than the Engineer of
Record or their subcontracted consultant, who undertakes the design and drawing of components
of the permanent structure as part of a redesign or Cost Savings Initiative Proposal, or for repair

Return to Table of Contents 3 FY 2026-27
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designs and details of the permanent work. The Contractor’s Engineer of Record may also serve
as the Specialty Engineer.

The Contractor’s Engineer of Record must be an employee of a pre-qualified firm. The
firm shall be pre-qualified in accordance with the Rules of the Department of Transportation,
Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional
Regulation.

As an alternative to being an employee of a pre-qualified firm, the Contractor’s Engineer
of Record may be a Department-approved Specialty Engineer. For items of the permanent work
declared by the State Construction Office to be "major” or “structural”, the work performed by a
Department-approved Specialty Engineer must be checked by another Department-approved
Specialty Engineer. An individual Engineer may become a Department-approved Specialty
Engineer if the individual meets the Professional Engineer experience requirements set forth
within the individual work groups in Chapter 14-75, Rules of the Department of Transportation,
Florida Administrative Code. Department-approved Specialty Engineers are listed on the State
Construction Website. Department-approved Specialty Engineers will not be authorized to
perform redesigns or Cost Savings Initiative Proposal designs of items fully detailed in the Plans.

Controlling Work Items.
The activity or work item on the critical path having the least amount of total float. The
controlling item of work will also be referred to as a Critical Activity.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.

Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to
cover all such events, actions, forces or factors, whether styled “delay,” “disruption,”
“interference,” “impedance,” “hindrance,” or otherwise, which are beyond the control of and not
caused by the Contractor, or the Contractor’s subcontractors, materialmen, suppliers or other

agents. This term does not include “extra work.”

Department.
State of Florida Department of Transportation.

Developmental Specification.
See definition for Specifications.

Engineer.

The Director, Office of Construction, acting directly or through duly authorized
representatives; such representatives acting within the scope of the duties and authority assigned
to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or
where “acceptable, accepted, approval, approved, authorized, condemned, considered necessary,
contemplated, deemed necessary, designated, determined, directed, disapproved, established,
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given, indicated, insufficient, ordered, permitted, rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended, unacceptable, or unsatisfactory,” it shall be understood
as if the expression were followed by the words “by the Engineer,” “to the Engineer,” or “of the
Engineer.”

Engineer of Record.

The Professional Engineer or Engineering Firm registered in the State of Florida that
develops the criteria and concept for the project, performs the analysis, and is responsible for the
preparation of the Plans and Specifications. The Engineer of Record may be Departmental in-
house staff or a consultant retained by the Department.

The Contractor shall not employ the Engineer of Record as the Contractor’s Engineer of
Record or as a Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and
maintenance thereof, and all other tools and apparatus necessary for the construction and
acceptable completion of the work.

Estimated Quantities Report.

The Estimated Quantities Report contains pay item and quantity information for the
project. When the Plans do not adequately describe quantity related information, refer to the
Estimated Quantities Report.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not
otherwise covered or included in the project by the existing Contract Documents, whether it be in
the nature of additional work, altered work, deleted work, work due to differing site conditions,
or otherwise. This term does not include a “delay.”

Federal, State, and Local Rules and Regulations.

The term “Federal, State and Local Rules and Regulations” includes: any and all Federal,
State, and Local laws, bylaws, ordinances, rules, regulations, orders, permits, or decrees
including environmental laws, rules, regulations, and permits.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the
entire area within the right-of-way.

Holidays.

Days designated by the State Legislature or Cabinet as holidays, which include, but are
not limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence
Day, Labor Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas
Day.

Inspector.

An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.
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Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original
Contract amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving
in opposite directions.

Plans.

The plans sheets and digital models (2D and 3D) provided as contract documents,
including reproductions thereof, showing the location, character, dimensions, and details of the
work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the
labor and materials at the prices quoted.

Proposal Form.
The official form or the electronically generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty.
The security furnished by the bidder as guaranty that the bidder will enter into the
Contract for the work if the Department accepts the proposal.

Request for Correction.

A document initiated by the Contractor proposing a method for correction of work that is
not in compliance with the Contract Documents. The Request for Correction is submitted to the
Engineer for review and disposition.

Request for Information.

A document initiated by the Contractor that is submitted to the Engineer for interpretation
of a Contract Document provision, the meaning of which is not clear to the Contractor. The
Request for Information is submitted to the Engineer for review and disposition.

Request for Modification.
A document initiated by the Contractor requesting to modify the Contract Documents,
that is submitted to the Engineer for review and disposition.

Right-of-Way.

The land that the Department has title to, or right of use, for the road and its structures
and appurtenances, and for material pits furnished by the Department.
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Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.
The portion of a highway within the limits of construction.

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting
directly or through an assistant or other representative authorized by the Secretary; the chief
officer of the Department of Transportation.

Section.
A numbered prime division of these Specifications.

Special Event.

Any event, including but not limited to, a festival, fair, run or race, motorcade, parade,
civic activity, cultural activity, charity or fund drive, sporting event, or similar activity
designated in the Contract Documents.

Special Provisions.
See definition for Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of
Record or their subcontracted consultant, who undertakes the design and drawing preparation of
components, systems, or installation methods and equipment for specific temporary portions of
the project work or for special items of the permanent works not fully detailed in the Plans and
required to be furnished by the Contractor. The Specialty Engineer may also provide designs and
details, repair designs and details, or perform Engineering Analyses for items of the permanent
work declared by the State Construction Office to be “minor” or “non-structural.”

For items of work not specifically covered by the Rules of the Department of
Transportation, a Specialty Engineer is qualified if they have the following qualifications:

1. Registration as a Professional Engineer in the State of Florida.
2. The education and experience necessary to perform the submitted design as
required by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all
stipulations contained in the Contract Documents, setting out or relating to the method and
manner of performing the work, or to the quantities and qualities of materials and labor to be
furnished under the Contract.

Standard Specifications: “Standard Specifications for Road and Bridge
Construction” an electronic book, applicable to all Department Contracts containing adopted
requirements, setting out or relating to the method or manner of performing work, or to the
quantities and qualities of materials and labor.

Supplemental Specifications: Approved additions and revisions to the Standard
Specifications, applicable to all Department Contracts.
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Special Provisions: Specific clauses adopted by the Department that add to or
revise the Standard Specifications or supplemental specifications, setting forth conditions
varying from or additional to the Standard Specifications applicable to a specific project.

Technical Special Provisions: Specifications, of a technical nature, prepared,
signed, and sealed by an Engineer registered in the State of Florida other than the State
Specifications Engineer or their designee, that are made part of the Contract as an attachment to
the Contract Documents.

Developmental Specification: A specification developed around a new process,
procedure, or material.

Standard Plans.

“Standard Plans for Road and Bridge Construction”, an electronic book describing and
detailing aspects of the Work. Where the term Design Standards appears in the Contract
Documents, it will be synonymous with Standard Plans.

Standard Specifications.
See definition for Specifications.

State.
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including
below the curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits
ordinarily include those portions of the roadbed shown in the Plans to be constructed to a design
bearing value or to be otherwise specially treated. Where no limits are shown in the Plans, the
subgrade section extends to a depth of 12 inches below the bottom of the base or pavement and
outward to 6 inches beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets,
backwalls, and wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts,
but excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement.
A written agreement between the Contractor and the Department, and signed by the
surety, modifying the Contract within the limitations set forth in these Specifications.
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Supplemental Specifications.
See definition for Specifications.

Surety.

The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining
thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway for the movement of vehicles, exclusive of shoulders and
bicycle lanes.

Unilateral Payment.

A payment of money made to the Contractor by the Department pursuant to
Section 337.11(12), Florida Statutes (2009), for sums the Department determines to be due to the
Contractor for work performed on the project, and whereby the Contractor by acceptance of such
payment does not waive any rights the Contractor may otherwise have against the Department
for payment of any additional sums the Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of
the Contract including superintendence, use of equipment and tools, and all services and
responsibilities prescribed or implied.

Work Order.

A written agreement between the Contractor and the Department modifying the Contract
within the limitations set forth in these Specifications. Funds for this agreement are drawn
against the Initial Contingency Pay Item or a Contingency Supplemental Agreement.

Working Day.

Any calendar day on which the Contractor works or is expected to work in accordance
with the approved work progress schedule.
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SECTION 2
PROPOSAL REQUIREMENTS AND CONDITIONS

2-1 Prequalification of Bidders.

Except as noted below, prequalify with the Department to be eligible to bid. The
Department publishes regulations covering prequalification of Bidders under separate cover.

The Department does not require the Bidder to be a prequalified Contractor if bidding
construction contracts of $250,000 or less, or if constructing buildings. In addition, at its sole
discretion, the Department may waive prequalification requirements on contracts of $500,000 or
less.

For construction contracts requiring prequalification, file an application for qualification
using the Department’s online prequalification application system, giving detailed information
with respect to financial resources, equipment, past record, personnel, and experience. For
qualified applicants, the Department will issue a certificate fixing the types of work and the
aggregate amount of work that the Department allows the prequalified Bidder to have under
contract at any one time.

A person or affiliate who has been placed on the convicted vendor list following a
conviction for a public entity crime may not submit the following:

1. A bid on a Contract to provide any goods or services to a public entity.

2. A bid on a Contract with a public entity for the construction or repair of a
public building or public work.

3. Bids on leases of real property to a public entity.

A person or affiliate who has been placed on the convicted vendor list following a
conviction for a public entity crime may not be awarded or perform work as a contractor,
supplier, subcontractor, or consultant under a contract with any public entity, and may not
transact business with any public entity in excess of the threshold amount provided in
Section 287.017 F.S., for Category Two. All restrictions apply for a period of 36 months from
the date of placement on the convicted vendor list.

All prequalified Contractors bidding on any Contract must certify their total dollar
amount of Work Underway and submit Form 375-020-39 or a spreadsheet in a similar format
prior to submitting a bid. This information must be submitted at least once during the month the
bid is due via the “Work Underway” link in the Contractor Pre-Qualification System.

2-2 Proposals.

2-2.1 Obtaining Proposal Forms: Obtain Proposal Forms under the conditions
stipulated in the Advertisement. The Advertisement states the location and description of the
work to be performed; the estimate of the various quantities (if applicable); the pay items of
work to be performed (if applicable); the Contract Time; the amount of Proposal Guaranty; and
the date, time, and place of the opening of Proposals.

The Plans, Specifications and other documents designated in the Advertisement
are part of the Proposal, whether attached or not.

Upon advertising, the Department will make the Proposal Forms available for
download as an electronic file from the Online Ordering System or provide the Proposal Forms
on portable electronic media as stipulated in the Advertisement. This file contains the
information to be used by the Bidder, who has ordered and obtained the Proposal Forms, to
submit the Proposal.
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The Department is not responsible for loss of or damage to the portable electronic
media after it has been received by or delivered to the Bidder. If loss or damage occurs, the
Bidder may order replacement Proposal Forms.

If the Bidder requests replacement Proposal Forms, the Department will attempt
to provide the replacement by overnight delivery or by electronic transmittal of the files. The
Department will not be held responsible if the Bidder cannot complete and submit a bid due to
failure or incomplete delivery of the files.

Unless otherwise indicated in the Advertisement, the Bidder has the option to
submit a bid either as an Internet Bid Submittal in accordance with 2-2.3 or as a Hard Copy Bid
Submittal in accordance with 2-2.4. When an Internet bid submittal is used, the hard copy will
not be considered.

2-2.2 Department Modifications to Contract Documents: Notification of
modifications to any Contract Documents will be posted on the Department’s website at the
following URL address: https://www.fdot.gov/contracts/Lettings/Letting_Project_Info.shtm
and will also be transmitted to the Bidder. The email address provided by the Bidder at the time
of registration for Online Ordering will be used to transmit notification of modifications. Follow
the instructions provided in the notification of modifications to access the amendment files.

The Bidder shall take responsibility for downloading the revised information per
the instructions included in the notification of modifications.

2-2.3 Internet Bid Submittals: Unless otherwise indicated in the Advertisement, the
Bidder shall use the Department’s bid software to prepare a bid for Internet submittal. The
Department will accept, as the official bid, the set of Proposal Forms generated from the
Department’s bid software along with a complete Proposal package, submitted via the Internet in
accordance with 2-5 and 2-8. A Digital ID is required to submit a bid via the Internet. Digital I1Ds
may be obtained as outlined in the Advertisement.

The Department will not be responsible for any communications or machine
breakdowns, transmission interruptions, delays, or any other problems that interfere with the
receipt of Proposals as required above either at the Bidder’s transmitting location, at the
Department’s receiving location, or anywhere between these locations. Receipt or non-receipt of
Proposals will not be considered grounds for a bid protest. The Department will not be held
responsible if the Bidder cannot complete or submit a bid due to failure or incomplete delivery of
the files submitted via the Internet.

2-2.4 Hard Copy Bid Submittals: Unless otherwise indicated in the Advertisement, the
Bidder shall use the Department’s bid software to prepare a bid for hard copy submittal.

The Department will accept, as the official bid, this set of Proposal Forms
generated from the Department’s bid software along with a complete Proposal package,
delivered to the Department in hard copy in accordance with the instructions listed below and the
requirements of 2-5 and 2-8.

Print and submit bid item sheets generated from the Department’s bid software on
letter size paper. Ensure that all computer generated sheets are legible. Do not submit computer
generated sheets using a font size smaller than 9 point.

Return the Department’s bid software generated Proposal as the official bid, with
the Proposal labeled with the Bidder’s Name, Vendor Number, Letting Date, Revision Date (if
applicable) and the Proposal ID.
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2-3 Interpretation of Estimated Quantities.

2-3.1 Lump Sum Contracts: The Bidder is responsible for the determination of the
quantities for those items constructed within the authorized plan limits or dimensions.

The Department does not assume any responsibility for any incidental information
in bid documents that may be construed as a quantity of work and/or materials.

2-3.2 Contracts other than Lump Sum: For those items constructed within authorized
plan limits or dimensions, use the quantities shown in the Plans and in the Proposal Form as the
basis of the bid. The Department will also use these quantities for final payment as limited by the
provisions for the individual items. For those items having variable final pay quantities that are
dependent on actual field conditions, use and measurement, the quantities shown in the Plans and
in the Proposal Form are approximate and provide only a basis for calculating the bid upon
which the Department will award the Contract. Where items are listed for payment as lump sum
units and the Plans show estimates of component quantities, the Department is responsible for
the accuracy of those quantities limited to the provisions of 9-3.3. Where items are listed for
payment as lump sum units and the Plans do not show estimates of component quantities, the
Bidder is solely responsible for their own estimates of such quantities.

The Department may increase, decrease, or omit the estimated quantities of work
to be done or materials to be furnished.

2-4 Examination of Plans, Specifications, Special Provisions, and Site of Work.

Examine the Contract Documents and the site of the proposed work carefully before
submitting a Proposal for the work contemplated. Investigate the conditions to be encountered,
as to the character, quality, and quantities of work to be performed and materials to be furnished
and as to the requirements of all Contract Documents.

The Department does not guarantee the details pertaining to borings, and pavement cores
as shown in the Contract Documents, to be more than a general indication of the materials likely
to be found adjacent to holes bored at the site of the work, approximately at the locations
indicated. The Bidder shall examine boring and pavement core data, where available, and make
their own interpretation of the subsoil investigations and other preliminary data and shall base
their bid solely on their own opinion of the conditions likely to be encountered.

The Bidder’s submission of a Proposal is prima facie evidence that the Bidder has made
an examination as described in this Article.

2-5 Preparation of Proposals.

2-5.1 General: Submit Proposals on the Proposal Form described in 2-2. Any pay item
that will be provided free or at no cost to the Department shall be indicated as “free” or “$.00”. If
the pay item is left blank or n/a is used, the bid may be declared irregular. Show the total of the
bid on the face of the Proposal.

2-5.2 Internet Bid Submittals: The Bidder shall execute the Proposal under the Bidder’s
Digital ID and enter the firm’s bidding office street address on the Bidders Information Tab in
the Department’s bid software. This Digital ID represents the firm as an individual, partnership,
corporation, limited liability company, or joint venture. By entering and submitting the Digital
ID the authorized parties obligate the firm to the bid. Internet Bid Submittals must acknowledge,
on behalf of, the person, firm, association, or corporation submitting the bid certifying that such
person, firm, association, or corporation has not, either directly or indirectly, entered into any
agreement, participated in any collusion, or otherwise taken any action in restraint of free
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competitive bidding in connection with the submitted bid, by indicating such in the Proposal.
The Department will not consider any bid unless such acknowledgment is included.

2-5.3 Hard Copy Bid Submittals: If the Proposal is made by an individual, either in the
Bidder’s own proper person or under a trade or firm name, the Bidder shall execute the Proposal
under the Bidder’s signature and enter the firm’s bidding office street address. If the Proposal is
made by a partnership, execute the Proposal by setting out in full the names of the partners, the
firm name of the partnership, if any, have two or more of the general partners or authorized
person sign the Proposal and enter the firm’s bidding office street address. If the Proposal is
made by a corporation, execute the Proposal by setting out in full the corporate name and have
the president or other legally authorized corporate officer or agent sign the Proposal, affix the
corporate seal and enter the corporation’s bidding office street address. If the Proposal is made
by a limited liability company, execute the Proposal by setting out the company name, have the
manager or authorized member sign the Proposal and enter the company’s bidding office
address. If the Proposal is made by a joint venture, execute the Proposal by setting out the joint
venture name, have the authorized parties sign the Proposal and enter the bidding office’s street
address. File with the Department Form 375-020-08, contained in the Proposal, which includes
an unsworn statement executed by, or on behalf of, the person, firm, association, or corporation
submitting the bid certifying that such person, firm, association, or corporation has not, either
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise
taken any action in restraint of free competitive bidding in connection with the submitted bid.
The Department will not consider any bid unless such form is properly completed in accordance
with the requirements shown thereon.

2-6 Rejection of Irregular Proposals.

A Proposal is irregular and the Department may reject such Proposal if the Proposal
shows omissions, alterations of form, additions not specified or required, conditional or
unauthorized alternate bids, or irregularities of any kind; or if the unit prices are obviously
unbalanced, or if the cost is in excess of or below the reasonable cost analysis values, or if the
Bidder submits a Proposal which was not generated using the Department’s bid software.

When the Department provides for alternate bids in the Proposal Form, make only one
entry for each alternate. A Proposal that provides for alternative bids is irregular and the
Department may reject such Proposal if the Bidder makes entries for more than one alternate.

2-7 Guaranty to Accompany Proposals.

The Department will not consider any Proposal unless accompanied by a Proposal
Guaranty of the character and amount indicated in the Advertisement, and unless made payable
to the Florida Department of Transportation. Submit the Proposal with the understanding that the
successful Bidder shall furnish a Contract Bond pursuant to the requirements of 3-5.

The Bidder’s Proposal Guaranty is binding for all projects included in the Contract
awarded to the Contractor pursuant to the provisions of this Subarticle.

2-8 Delivery of Proposals.

2-8.1 Internet Bid Submittals: Unless otherwise indicated in the Advertisement, the
Proposal may be submitted via the Internet. The Department will not accept responsibility for
Internet bids not meeting the time requirement stipulated in the Advertisement.

2-8.2 Hard Copy Bid Submittals: Unless otherwise indicated in the Advertisement, the
Proposal may be submitted via hard copy. Submit the Proposal in a sealed envelope, bearing on
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the outside the name of the Bidder, the Bidder’s address, and the Proposal ID of the project for
which the Bidder submitted the bid. For Proposals that are submitted by mail, enclose the
Proposal in a sealed envelope, marked as directed above. Enclose the sealed envelope in a
second outer envelope addressed to the Department, at the place designated in the
Advertisement. For a Proposal that is not submitted by mail, deliver the Proposal to the Contracts
Office of the Department, or to the place as designated in the Advertisement. The Department
will not consider Proposals received after the time set for opening bids. The Department will
retain these Proposals unopened.

2-9 Withdrawal or Revision of Proposals.

2-9.1 Internet Bid Submittals: A Bidder may withdraw a Proposal any time prior to the
bid submittal deadline specified in the Advertisement. The resubmission of any Proposal so
withdrawn must be made as a complete Proposal, subject to the provisions of 2-8.

A Bidder may revise a Proposal any time prior to the bid submittal deadline
specified in the Advertisement. Revisions may be made via Internet in accordance with 2-8.1 or
by fax in accordance with 2-9.2.

The Department will not be responsible for any communications or machine
breakdowns, transmission interruptions, delays, or any other problems that interfere with the
receipt of revisions to Proposals as required above either at the Bidder’s transmitting location, at
the Department’s receiving location, or anywhere between these locations. Receipt or non-
receipt of revisions to a Proposal will not be considered grounds for a bid protest. The
Department will not be held responsible if the Bidder cannot complete or submit revisions to a
bid due to failure or incomplete delivery of the files submitted via the Internet.

2-9.2 Hard Copy Bid Submittals: A Bidder may withdraw or revise a Proposal after
submission, provided the Department receives a written request to withdraw or revise the
Proposal prior to the time set for opening of bids. The resubmission of any Proposal withdrawn
under this provision is subject to the provisions of 2-8.

Legible facsimile (FAX) Proposal changes will be accepted if received in full at
the fax number listed in the Bid Solicitation Notice by the time Proposals are due on the day of
the letting and provided that all of the following conditions are met:

1. The Bidder’s name is the same on the faxed Proposal change as shown
on the original Proposal.
2. The Proposal change includes the following:
a. The correct Proposal ID.
b. The correct bid item number for which the price is being
changed and the respective unit price change.
c. The correct revised total per item.
d. The revised total bid amount.
e. The signature of the President or Vice President of the
Company.

Faxed Proposal changes failing to meet all of these requirements will not be
considered and will not change the original bid.

The Department will not be responsible for any communications or fax machine
breakdowns, transmission interruptions, delays, or any other problems that interfere with the
receipt of faxed Proposal changes as required above either at the Bidder’s fax location, at the
Department’s fax location, or anywhere between these locations. Receipt or non-receipt of a
faxed Proposal change will not be considered grounds for a bid protest.
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2-10 Opening of Proposals.

The Department will open and publicly announce Proposals at the time and place
indicated in the Advertisement. The Department invites Bidders, their authorized agents, and
other interested parties to attend.

2-11 Disqualification of Bidders.
The Department may disqualify any Bidder and reject the Bidder’s Proposal or Proposals
for any of the following reasons:

1. The submission of more than one Proposal for the same work from an
individual, firm, or corporation under the same or a different name.

2. Evidence that one Bidder has a financial interest in the firm of another Bidder
for the same work.

3. Evidence of collusion among Bidders. The Department will not recognize a
participant in such collusion as a Bidder for any future work of the Department until the
Department reinstates such participant as a qualified Bidder.

4. Failure to qualify in accordance with 2-1.

5. Uncompleted work on other projects that, in the judgment of the Department,
could hinder or prevent the prompt completion of the proposed work.

6. Failure to pay or satisfactorily settle all bills due for labor and material on other
contracts in force at the time of advertisement for bids.

7. Default under a previous contract.

8. Employment of unauthorized aliens in violation of Section 274A (e) of the
Immigration and Nationality Act.

9. Falsification on any form required by the Department.

10. The submission of a Proposal that was not solicited by the Department.

2-12 Material, Samples and Statement.

The Department may require that the Bidder furnish a statement of the origin,
composition, and manufacture of any and all materials to be used in the construction of the work,
together with samples that may be subjected to the tests provided for in these Specifications to
determine the materials’ quality and fitness for the work.
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SECTION 3
AWARD AND EXECUTION OF CONTRACT

3-1 Consideration of Bids.

For the purpose of award, after opening and reading the Proposals, the Department will
consider as the bid the correct summation of each unit bid price multiplied by the estimated
quantities shown in the Proposal. On this basis, the Department will compare the amounts of
each bid and make the results of such comparison available to the public. Until the actual award
of the Contract, however, the Department reserves the right to reject any or all Proposals and to
waive technical errors that the Department determines, in its sole discretion, to be in the best
interest of the State.

The Department reserves the right to delete the bid portion of the utility relocation work
from the Contract. When the Department deletes utility relocation work from the Contract, the
Department will recalculate the Contract bid tabulations based on the remaining project
quantities.

In the event that the Department deletes utility relocation work from the Contract, the
utility owner will relocate such utilities in accordance with the backup Utility Relocation
Schedule contained in the Contract Documents.

3-2 Award of Contract.

3-2.1 General: If the Department decides to award the Contract, the Department will
award the Contract to the lowest responsible Bidder whose Proposal complies with all the
Contract Document requirements. If awarded, the Department will award the Contract within
50 days after the opening of the Proposals, unless the Special Provisions change this time limit,
or the Bidder and the Department extend the time period by mutual consent.

Prior to award of the Contract by the Department, the Bidder must provide proof
of authorization to conduct business in the State of Florida.

3-2.2 Bids Exceeding Bidder’s Maximum Capacity Rating: Prior to award of the
Contract, the Department will address bids exceeding a Bidder’s maximum capacity rating, and
the resulting impact on the Bidder’s qualification to bid, in accordance with Florida
Administrative Code Rules 14-22.003 and 14-22.009.

3-3 Cancellation of Award.
The Department reserves the right to cancel the award of any Contract at any time before
the execution of the Contract by all parties, with no compensation due any of the Bidders.

3-4 Release of Proposal Guaranty.

The Department will release all Proposal Guaranties except those of the two lowest
responsible Bidders immediately following the opening and checking of the Proposals. The
Department will immediately release the Proposal Guaranty of the two lowest responsible
Bidders after the successful Bidder delivers the executed Contract and a satisfactory Contract
Bond to the Department, except that the Department will not retain the Proposal Guaranty of the
next-to-lowest responsible Bidder longer than 50 days after the opening of the Proposals unless
the Department awards the Contract to the next lowest responsible Bidder prior to the expiration
of this time limit.
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3-5 Contract Bond Required.

3-5.1 General Requirements of the Contract Bond: Upon award, furnish to the
Department, and maintain in effect throughout the life of the Contract, an acceptable Contract
Bond in a sum at least equal to the amount of the Contract. Execute such Contract Bond on
Department Form 375-020-27. Obtain the Contract Bond from a Surety licensed to conduct
business in the State of Florida, meeting all of the requirements of the laws of Florida and the
regulations of the Department, and having the Department’s approval. Ensure that the Surety’s
Florida Licensed Insurance Agent’s name, address, and telephone number is clearly stated on the
Contract Bond form.

The Department may waive the requirement for all or a portion of a Contract
Bond if:

1. The Contract amount is $250,000 or less, and the Department
determines that the project is of a noncritical nature and that nonperformance will not endanger
the public health, safety, or property;

2. The Contractor is a qualified nonprofit agency for the blind or for the
other severely handicapped under Section 413.036(2), Florida Statutes; or,

3. The Contractor uses a subcontractor that is a qualified nonprofit agency
for the blind or for the other severely handicapped under Section 413.036(2), Florida Statutes.
However, the Department may not waive more than the amount of the subcontract.

The Department may require alternate means of security if it waives the
requirement for a Contract Bond.

3-5.2 Continued Acceptability of Surety: Provide a Contract Bond that remains
acceptable to the Department throughout the life of the Contract. In the event that the Surety
executing the Contract Bond, although acceptable to the Department at the time of execution of
the Contract, subsequently becomes insolvent or bankrupt, or becomes unreliable or otherwise
unsatisfactory due to any cause that becomes apparent after the Department’s initial approval of
the Surety, then the Department may require that the Contractor immediately replace the
Contract Bond with a similar Contract Bond issued by a Surety that is reliable and acceptable to
the Department. In such an event, the Department will bear all costs of the premium for the new
Contract Bond, after deducting any amounts that are returned to the Contractor from their
payment of premium on the original Contract Bond.

3-5.3 Default by Contractor: In case of default on the part of the Contractor, the
Department will charge against the Contract Bond all expenses for services incidental to
ascertaining and collecting losses under the Contract Bond, including accounting, engineering,
and legal services, together with any and all costs incurred in connection with renegotiation of
the Contract.

3-5.4 Surety to Furnish Legal Defense as to Payment and Performance Claims or
Suits: The Surety shall indemnify and provide defense for the Department when called upon to
do so for all claims or suits against the Department, by third parties, pertaining to Contractor
payment or performance issues arising out of the Contract where the Contractor has failed to
timely provide the Department such defense. It is expressly understood that the monetary
limitation on the extent of the indemnification shall be the approved Contract amount, which
shall be the original Contract amount as may be modified by subsequent Supplemental
Agreements.

3-5.5 Liability for Wrongful or Criminal Act by Contractor: The principal and Surety
executing the Contract Bond shall be liable to the State in any civil action that might be instituted
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by the Department or any officer of the State authorized in such cases, for double any amount in
money or property the State might lose, or be overcharged, or otherwise be defrauded of by any
wrongful or criminal act of the Contractor, their agent or their employees.

3-6 Execution of Contract and Contract Bond.

Within 10 calendar days, excluding Saturdays, Sundays, and State holidays, after receipt
of the Contract award, execute the necessary agreements to enter into a Contract with the
Department and return the Contract along with a satisfactory Contract Bond and documentation
evidencing all insurance required by 7-13 to the Department’s Contracts Office that awarded the
Contract. For each calendar day, excluding Saturdays, Sundays, and State holidays, the
Contractor is late in delivering to the Department’s Contracts Office all required documents in
properly executed form, the Department will deduct one day from the Contract Time. The
Department will not be bound by any Proposal until the Department executes the associated
Contract.

The Department will execute the Contract within 5 calendar days, excluding Saturdays,
Sundays, and State holidays, after receipt of the signed Contract, necessary agreements, Contract
Bond, and all other required documents from the Contractor.

3-7 Failure by Contractor to Execute Contract and Furnish Bond.

In the event that the Contractor fails to execute the awarded Contract and to submit an
acceptable Contract Bond, as prescribed in 3-5 and 3-6, within 10 calendar days, excluding
Saturdays, Sundays, and State holidays, of receipt of the Contract award, the Department may
annul the award, causing the Contractor to forfeit the Proposal Guaranty to the Department as
liquidation of damages sustained. The Department may then award the Contract to the next
lowest responsible Bidder, re-advertise, or accomplish the Work using alternate resources.

3-8 Audit of Contractor’s Records.

Upon execution of the Contract, the Department reserves the right to conduct an audit of
the Contractor’s records pertaining to the project. The Department or its representatives may
conduct an audit, or audits, at any time prior to final payment, or thereafter pursuant to 5-13. The
Department may also require submittal of the records from either the Contractor or any
subcontractor or material supplier. As the Department deems necessary, records include all
books of account, supporting documents, and papers pertaining to the cost of performance of the
Work.

Retain all records pertaining to the Contract for a period of not less than three years from
the date of the Engineer’s final acceptance of the project, unless a longer minimum period is
otherwise specified. Upon request, make all such records available to the Department or its
representative(s). For the purpose of this Article, records include but are not limited to all books
of account, supporting documents, and papers that the Department deems necessary to ensure
compliance with the provisions of the Contract Documents.

If the Contractor fails to comply with these requirements, the Department may disqualify
or suspend the Contractor from bidding on or working as a subcontractor on future Contracts.

Ensure that the subcontractors provide access to their records pertaining to the project
upon request by the Department.

Comply with Section 20.055(5), Florida Statutes, and incorporate in all subcontracts the
obligation to comply with Section 20.055(5), Florida Statutes.
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3-9 Public Records.
The Contractor shall comply with Chapter 119, Florida Statutes. Specifically, the
Contractor shall:

1. Keep and maintain public records required by the Department to perform the
service.

2. Upon request from the Department’s custodian of public records, provide the
Department with a copy of the requested records or allow the records to be inspected or copied
within a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida
Statutes, or as otherwise provided by law.

3. Ensure that public records that are exempt or confidential and exempt from
public records disclosure requirements are not disclosed except as authorized by law for the
duration of the Contract term and following completion of the Contract if the Contractor does not
transfer the records to the Department.

4. Upon completion of the Contract, transfer at no cost to the Department, all
public records in possession of the Contractor or keep and maintain public records required by
the Department to perform the service. If the Contractor transfers all public records to the
Department upon completion of the Contract, the Contractor shall destroy any duplicate public
records that are exempt or confidential and exempt from public records disclosure requirements.
If the Contractor keeps and maintains public records upon completion of the Contract, the
Contractor shall meet all applicable requirements for retaining public records. All records stored
electronically must be provided to the Department, upon request from the Department’s
custodian of public records, in a format that is compatible with the information technology
systems of the Department.

Failure to comply with Chapter 119, Florida Statutes and the Article 3-9 shall be grounds
for immediate unilateral termination of this Contract by the Department pursuant to 8-9.1.
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SECTION 4
SCOPE OF THE WORK

4-1 Intent of Contract.

The intent of the Contract is to provide for the construction and completion in every
detail of the work described in the Contract. Furnish all labor, materials, equipment, tools,
transportation, and supplies required to complete the work in accordance with the Contract
Documents.

Upon execution of the Contract, conduct all written communication associated with the
Contract using a paperless electronic means. When the Specifications require a submission of
documentation, such documents must be submitted and exchanged electronically using the
Department provided web-based collaboration site.

All documents requiring a signature must be executed electronically by both parties in
accordance with Chapter 668, Florida Statutes, and have the same force and effect as a written
signature. All persons requiring access to the collaboration site shall be identified during the
preconstruction conference. Persons may be added or removed during the life of the Contract on
an as needed basis.

4-2 Work not covered by Standard Specifications.

Proposed construction and any contractual requirements not covered by these Standard
Specifications may be covered by Contract Plan notes or by Supplemental Specifications or
Special Provisions for the Contract, and all requirements of such Supplemental Specifications or
Special Provisions shall be considered as a part of these Specifications.

4-3 Alteration of Plans or of Character of Work.

4-3.1 General: The Engineer reserves the right to make, at any time prior to or during the
progress of the work, such increases or decreases in quantities, whether a significant change or
not, and such alterations in the details of construction, whether a substantial change or not,
including but not limited to alterations in the grade or alignment of the road or structure or both,
as may be found necessary or desirable by the Engineer. Such increases, decreases or alterations
shall not constitute a breach of Contract, shall not invalidate the Contract, nor release the Surety
from any liability arising out of this Contract or the Surety bond. The Contractor agrees to
perform the work, as altered, the same as if it had been a part of the original Contract.

The term “significant change” applies only when:

1. The Engineer determines that the character of the work as altered differs
materially in kind or nature from that involved or included in the original proposed construction,
or

2. A major item of work, as defined in 1-3, is increased in excess of 125%
or decreased below 75% of the original Contract quantity. The Department will apply any price
adjustment for an increase in quantity only to that portion in excess of 125% of the original
Contract item quantity in accordance with 4-3.2 below. In the case of a decrease below 75% the
Department will only apply a price adjustment for the additional costs that are a direct result of
the reduction in quantity.

In (1) above, the determination by the Engineer shall be conclusive. If the
determination is challenged by the Contractor in any proceeding, the Contractor must establish
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by clear and convincing proof that the determination by the Engineer was without any reasonable
basis.

4-3.2 Increase, Decrease or Alteration in the Work: The Engineer reserves the right to
make alterations in the character of the work which involve a substantial change in the nature of
the design or in the type of construction or which materially increases or decreases the cost or
time of performance. Such alteration shall not constitute a breach of Contract, shall not invalidate
the Contract or release the Surety.

Notwithstanding that the Contractor shall have no formal right whatsoever to any
extra compensation or time extension deemed due by the Contractor for any cause unless and
until the Contractor follows the procedures set forth in 5-12.2 for preservation, presentation and
resolution of the claim, the Contractor may at any time, after having otherwise timely submitted
a notice of intent to claim or preliminary time extension request pursuant to 5-12.2 and 8-7.3.2,
submit to the Department a request for equitable adjustment of compensation or time or other
dispute resolution proposal. The Contractor shall in any request for equitable adjustment of
compensation, time, or other dispute resolution proposal certify under oath and in writing, in
accordance with the formalities required by Florida law, that the request is made in good faith,
that any supportive data submitted is accurate and complete to the Contractor’s best knowledge
and belief, and that the amount of the request accurately reflects what the Contractor in good
faith believes to be the Department’s responsibility. Such certification must be made by an
officer or director of the Contractor with the authority to bind the Contractor. Any such certified
statements of entitlement and costs shall be subject to the audit provisions set forth in 5-12.14.
While the submittal or review of a duly certified request for equitable adjustment shall neither
create, modify, nor activate any legal rights or obligations as to the Contractor or the
Department, the Department will review the content of any duly certified request for equitable
adjustment or other dispute resolution proposal, with any further action or inaction by the
Department thereafter being in its sole discretion. Any request for equitable adjustment that fails
to fully comply with the certification requirements will not be reviewed by the Department.

The monetary compensation provided for below constitutes full and complete
payment for such additional work and the Contractor shall have no right to any additional
monetary compensation for any direct or indirect costs or profit for any such additional work
beyond that expressly provided below. The Contractor shall be entitled to a time extension only
to the extent that the performance of any portion of the additional work is a controlling work
item and the performance of such controlling work item actually extends completion of the
project due to no fault of the Contractor. All time related costs for actual performance of such
additional work are included in the compensation already provided below and any time extension
entitlement hereunder will be without additional monetary compensation. The Contractor shall
have no right to any monetary compensation or damages whatsoever for any direct or indirect
delay to a controlling work item arising out of or in any way related to the circumstances leading
up to or resulting from additional work (but not relating to the actual performance of the
additional work, which is paid for as otherwise provided herein), except only as provided for
under 5-12.6.2.1.

4-3.2.1 Allowable Costs for Extra Work: The Engineer may direct in writing
that extra work be done and, at the Engineer’s sole discretion, the Contractor will be paid
pursuant to an agreed Supplemental Agreement or in the following manner:

1. Labor and Burden: The Contractor will receive payment for actual costs
of direct labor and burden for the additional or unforeseen work. Labor includes foremen
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actually engaged in the work; and will not include project supervisory personnel nor necessary
on-site clerical staff, except when the additional or unforeseen work is a controlling work item
and the performance of such controlling work item actually extends completion of the project
due to no fault of the Contractor. Compensation for project supervisory personnel, but in no case
higher than a Project Manager’s position, shall only be for the pro-rata time such supervisory
personnel spent on the contract. In no case shall an officer or director of the Company, nor those
persons who own more than 1% of the Company, be considered as project supervisory personnel,
direct labor or foremen hereunder.

Payment for burden shall be limited solely to the following:

Table 4-1
Item Rate
FICA Rate established by Law
FUTA/SUTA Rate established by Law
Medical Insurance Actual
Holld_ays, Sick & Vacation Actual
benefits
Retirement benefits Actual

Rates based on the National Council on Compensation Insurance
basic rate tables adjusted by Contractor’s actual experience
modification factor in effect at the time of the additional work or
unforeseen work.

Per Diem Actual but not to exceed State of Florida’s rate

Insurance* Actual

*Compensation for Insurance is limited solely to General Liability Coverage and does not include any other insurance coverage
(such as, but not limited to, Umbrella Coverage, Automobile Insurance, etc.).

Workers Compensation

At the Pre-construction conference, certify to the Engineer the
following:
a. A listing of on-site clerical staff, supervisory personnel
and their pro-rated time assigned to the contract,
b. Actual Rate for items listed in Table 4-1,
c. Existence of employee benefit plan for Holiday, Sick and
Vacation benefits and a Retirement Plan, and,
d. Payment of Per Diem is a company practice for instances
when compensation for Per Diem is requested.
Such certification must be made by an officer or director of the
Contractor with authority to bind the Contractor. Timely certification is a condition precedent to
any right of the Contractor to recover compensations for such costs, and failure to timely submit
the certification will constitute a full, complete, absolute and irrevocable waiver by the
Contractor of any right to recover such costs. Any subsequent changes shall be certified to the
Engineer as part of the cost proposal or seven calendar days in advance of performing such extra
work.
2. Materials and Supplies: For materials accepted by the Engineer and
used on the project, the Contractor will receive the actual cost of such materials incorporated into
the work, including Contractor paid transportation charges (exclusive of equipment as hereinafter
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set forth). For supplies reasonably needed for performing the work, the Contractor will receive
the actual cost of such supplies.

3. Equipment: For any machinery or special equipment (other than small
tools), including fuel and lubricant, the Contractor will receive 100% of the “Rental Rate Blue
Book” for the actual time that such equipment is in operation on the work, and 50% of the
“Rental Rate Blue Book™ for the time the equipment is directed to standby and remain on the
project site, to be calculated as indicated below. The equipment rates will be based on the latest
edition (as of the date the work to be performed begins) of the “Rental Rate Blue Book for
Construction Equipment” as published by EquipmentWatch, a division of Informa Business
Media, Inc., using all instructions and adjustments contained therein and as modified below. On
all projects, the Engineer will adjust the rates using regional adjustments and Rate Adjustment
Tables according to the instructions in the “Rental Rate Blue Book.”

Allowable Equipment Rates will be established as set out below:

a. Allowable Hourly Equipment Rate = Monthly
Rate/176 x Adjustment Factors x 100%.

b. Allowable Hourly Operating Cost = Hourly Operating
Cost x 100%.

c. Allowable Rate Per Hour = Allowable Hourly
Equipment Rate + Allowable Hourly Operating Cost.

d. Standby Rate = Allowable Hourly Equipment
Rate x 50%.

The Monthly Rate is The Basic Machine Rate Plus Any
Attachments. Standby rates will apply when equipment is not in operation and is directed by the
Engineer to standby at the project site when needed again to complete work and the cost of
moving the equipment will exceed the accumulated standby cost. Standby rates will not apply on
any day the equipment operates for eight or more hours. Standby payment will be limited to only
that number of hours which, when added to the operating time for that day equals eight hours.
Standby payment will not be made on days that are not normally considered work days on the
project.

The Department will allow for the cost of transporting the
equipment to and from the location at which it will be used. If the equipment requires assembly
or disassembly for transport, the Department will pay for the time to perform this work at the rate
for standby equipment.

Equipment may include vehicles utilized only by Labor, as defined
above.

4. Indirect Costs, Expenses, and Profit: Compensation for all indirect
costs, expenses, and profit of the Contractor, including but not limited to overhead of any kind,
whether jobsite, field office, division office, regional office, home office, or otherwise, is
expressly limited to the greater of either (a) or (b) below:

a. Solely a mark-up of 17.5% on the payments in (1) through (3),
above.

1. Bond: The Contractor will receive compensation for any
premium for acquiring a bond for such additional or unforeseen work at the original Contract
bond rate paid by the Contractor. No compensation for bond premium will be allowed for
additional or unforeseen work paid by the Department via initial contingency pay item.
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2. The Contractor will be allowed a markup of 10% on the
first $50,000 and a markup of 5% on any amount over $50,000 on any subcontract directly
related to the additional or unforeseen work. Any such subcontractor mark-up will be allowed
only by the prime Contractor and a first tier subcontractor, and the Contractor must elect the
markup for any eligible first tier subcontractor to do so.

b. Solely the formula set forth below and only as applied solely as
to such number of calendar days of entitlement that are in excess of ten cumulative calendar days
as defined below.

_ AxC

B

D

Where A = Original Contract Amount
B = Original Contract Time
C=8%

D = Average Overhead Per Day

Cumulative Calendar Days is defined as the combined total
number of calendar days granted as time extensions due to either extra work, excluding overruns
to existing contract items, that extend the duration of the project or delay of a controlling work
item caused solely by the Department, or the combined total number of calendar days for which
a claim of entitlement to a time extension due to delay of a controlling work item caused solely
by the Department is otherwise ultimately determined to be in favor of the Contractor.

No compensation, whatsoever, will be paid to the
Contractor for any jobsite overhead and other indirect impacts when the total number of calendar
days granted for time extension due to delay of a controlling work item caused solely by the
Department is, or the total number of calendar days for which entitlement to a time extension due
to delay of a controlling work item caused solely by the Department is otherwise ultimately
determined in favor of the Contractor to be, equal to or less than ten calendar days and the
Contractor also fully assumes all monetary risk of any and all partial or single calendar day delay
periods, due to delay of a controlling work item caused solely by the Department, that when
combined together are equal to or less than ten calendar days and regardless of whether monetary
compensation is otherwise provided for hereunder for one or more calendar days of time
extension entitlement for each calendar day exceeding ten calendar days. All calculations under
this provision shall exclude weather days, Holidays, and Special Events.

Further, for (a) or (b) above, in the event there are concurrent
delays to one or more controlling work items, one or more being caused by the Department and
one or more being caused by the Contractor, the Contractor shall be entitled to a time extension
for each day that a controlling work item is delayed by the Department but shall have no right to
nor receive any monetary compensation for any indirect costs for any days of concurrent delay.

4-3.2.2 Subcontracted Work: Compensation for the additional or unforeseen
work performed by a subcontractor shall be limited solely to that provided for in 4-3.2.1 (1), (2),
(3) and (4)(a). In addition, the Contractor compensation is expressly limited to the greater of the
total provided in either 4-3.2.1(4)(a) or (4)(b), except that the Average Overhead Per-Day
calculation is as follows:
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_AsxC
B

Ds

Where As = Original Contract Amount minus Original
Subcontract amounts(s)*
B = Original Contract Time
C=8%
Ds = Average Overhead Per-Day

* deduct Original Subcontract Amount(s) of
subcontractor(s) performing the work

The subcontractor may receive compensation for any premium for
acquiring a bond for the additional or unforeseen work; provided, however, that such payment
for additional subcontractor bond will only be paid upon presentment to the Department of clear
and convincing proof that the subcontractor has actually submitted and paid for separate bond
premiums for such additional or unforeseen work in such amount and that the subcontractor was
required by the Contractor to acquire a bond.

The Contractor shall require the subcontractor to submit a certification, in
accordance with 4-3.2.1 (1), as part of the cost proposal and submit such to the Engineer. Such
certification must be made by an officer or director of the subcontractor with authority to bind
the subcontractor. Timely certification is a condition precedent to any right of the Contractor to
recover compensation for such subcontractor costs, and failure to timely submit the certification
will constitute a full, complete, absolute and irrevocable waiver by the Contractor of any right to
recover such subcontractor costs.

4-3.3 No Waiver of Contract: Changes made by the Engineer will not be considered to
waive any of the provisions of the Contract, nor may the Contractor make any claim for loss of
anticipated profits because of the changes, or by reason of any variation between the
approximate quantities and the quantities of work actually performed. All work shall be
performed as directed by the Engineer and in accordance with the Contract Documents.

4-3.4 Conditions Requiring a Supplemental Agreement or Unilateral Payment: A
Supplemental Agreement or Unilateral Payment will be used to clarify the Plans and
Specifications of the Contract; to provide for unforeseen work, grade changes, or alterations in
the Plans which could not reasonably have been contemplated or foreseen in the original Plans
and Specifications; to change the limits of construction to meet field conditions; to provide a safe
and functional connection to an existing pavement; to settle documented Contract claims; to
make the project functionally operational in accordance with the intent of the original Contract
and subsequent amendments thereto.

A Supplemental Agreement or Unilateral Payment may be used to expand the
physical limits of the project only to the extent necessary to make the project functionally
operational in accordance with the intent of the original Contract. The cost of any such
agreement extending the physical limits of the project shall not exceed $100,000 or 10% of the
original Contract price, whichever is greater.

Perform no work to be covered by a Supplemental Agreement or Unilateral
Payment before written authorization is received from the Engineer. The Engineer’s written
authorization will set forth sufficient work information to allow the work to begin. The work
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activities, terms and conditions will be reduced to written Supplemental Agreement or Unilateral
Payment form promptly thereafter. No payment will be made on a Supplemental Agreement or
Unilateral Payment prior to the Department’s approval of the document.

4-3.5 Extra Work: Extra work authorized in writing by the Engineer will be paid in
accordance with the formula in 4-3.2. Such payment will be the full extent of all monetary
compensation entitlement due to the Contractor for such extra work. Any entitlement to a time
extension due to extra work will be limited solely to that provided for in 4-3.2 for additional
work.

4-3.6 Connections to Existing Pavement, Drives and Walks: Generally adhere to the
limits of construction at the beginning and end of the project as detailed in the Plans. However, if
the Engineer determines that it is necessary to extend the construction in order to make suitable
connections to existing pavement, the Engineer will authorize such a change in writing.

For necessary connections to existing walks and drives that are not indicated in
the Plans, the Engineer will submit direction regarding the proper connections in accordance
with the Standard Plans.

4-3.7 Differing Site Conditions: During the progress of the work, if subsurface or latent
physical conditions are encountered at the site differing materially from those indicated in the
Contract, or if unknown physical conditions of an unusual nature differing materially from those
ordinarily encountered and generally recognized as inherent in the work provided for in the
Contract are encountered at the site, the party discovering such conditions shall promptly notify
the other party in writing of the specific differing conditions before the Contractor disturbs the
conditions or performs the affected work.

Upon receipt of written notification of differing site conditions from the
Contractor, the Engineer will investigate the conditions, and if it is determined that the
conditions materially differ and cause an increase or decrease in the cost or time required for the
performance of any work under the Contract, an adjustment will be made, excluding loss of
anticipated profits, and the Contract will be modified in writing accordingly. The Engineer will
notify the Contractor whether or not an adjustment of the Contract is warranted.

The Engineer will not allow a Contract adjustment for a differing site condition
unless the Contractor has submitted the required written notice.

The Engineer will not allow a Contract adjustment under this clause for any
effects caused to any other Department or non-Department projects on which the Contractor may
be working.

4-3.8 Changes Affecting Utilities: The Contractor shall be responsible for identifying
and assessing any potential impacts to a utility that may be caused by the changes proposed by
the Contractor, and the Contractor shall at the time of making the request for a change notify the
Department in writing of any such potential impacts to utilities.

Department approval of a Contractor proposed change does not relieve the
Contractor of sole responsibility for all utility impacts, costs, delays or damages, whether direct
or indirect, resulting from Contractor initiated changes in the design or construction activities
from those in the original Contract Specifications, Design Plans (including Traffic Control Plans)
or other Contract Documents and which effect a change in utility work different from that shown
in the Utility Plans, joint project agreements or utility relocation schedules.

4-3.9 Cost Savings Initiative Proposal:

4-3.9.1 Intent and Objective:
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1. This Subarticle applies to any cost reduction proposal (hereinafter
referred to as a Proposal) that the Contractor initiates and develops for the purpose of refining the
Contract to increase cost effectiveness or significantly improve the quality of the end result. A
mandatory Cost Savings Initiative Workshop will be held prior to Contract Time beginning for
the Contractor and Department to discuss potential Proposals. This mandatory workshop can
only be eliminated if agreed to in writing by both the Contractor and Department. This Subarticle
does not, however, apply to any such proposal unless the Contractor identifies it at the time of its
submission to the Department as a proposal submitted pursuant to this Subarticle.

2. The Department will consider Proposals that would result in net savings
to the Department by providing a decrease in the cost of the Contract. Proposals must result in
savings without impairing essential functions and characteristics such as safety, service, life,
reliability, economy of operation, ease of maintenance, aesthetics and necessary standard design
features. The Department will not recognize the Contractor’s correction of plan errors that result
in a cost reduction, as a Proposal. Deletions of work, approved by the Engineer, that are the sole
objective of the Proposal will include a cost sharing percentage with the Contractor as defined in
Subarticle 4-3.9.7.

3. The Department shall have the right to reject, at its discretion, any
Proposal submitted that proposes a change in the design of the pavement system or that would
require additional right-of-way. Pending the Department’s execution of a formal supplemental
agreement implementing an approved Proposal, the Contractor shall remain obligated to perform
the work in accordance with the terms of the existing Contract. The Department may grant time
extensions to allow for the time required to develop and review a Proposal.

4. For potential Proposals not discussed at the Cost Savings Initiative
Workshop, a mandatory concept meeting will be held for the Contractor and Department to
discuss the potential Proposal prior to development of the Proposal. This mandatory meeting can
only be eliminated if agreed to in writing by both the Contractor and Department.

4-3.9.2 Subcontractors: The Department encourages the Contractor to include
the provisions of this Subarticle in Contracts with subcontractors and to encourage submission of
Proposals from subcontractors. However, it is not mandatory to submit Proposals to the
Department or to accept or transmit subcontractor proposed Proposals to the Department.

4-3.9.3 Data Requirements: As a minimum, submit the following information
with each Proposal:

1. a description of the difference between the existing Contract
requirement, including any time extension request, and the proposed change, and the
comparative advantages and disadvantages.

2. separate detailed cost estimates for both the existing Contract
requirement and the proposed change. Break down the cost estimates by pay item numbers
indicating quantity increases or decreases and deleted pay items. Identify additional proposed
work not covered by pay items within the Contract, by using pay item numbers in the Basis of
Estimates Manual. In preparing the estimates, include overhead, profit, and bond within pay
items in the Contract. Separate pay item(s) for the cost of overhead, profit, and bond will not be
allowed.

3. an itemization of the changes, deletions or additions to plan details, plan
sheets, Standard Plans and Specifications that are required to implement the Proposal if the
Department adopts it. Submit preliminary plan drawings sufficient to describe the proposed
changes.
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4. engineering or other analysis in sufficient detail to identify and describe
specific features of the Contract that must be changed if the Department accepts the Proposal
with a proposal as to how these changes can be accomplished and an assessment of their effect
on other project elements. The Department may require that engineering analyses be performed
by a prequalified consultant in the applicable class of work. Support all design changes that
result from the Proposal with drawings and computations signed and sealed by the Contractor’s
Engineer of Record. Written documentation or drawings will be submitted clearly delineating the
responsibility of the Contractor’s Engineer of Record.

5. the date by which the Department must approve the Proposal to obtain
the total estimated cost reduction during the remainder of the Contract, noting any effect on the
Contract completion time or delivery schedule.

6. a revised project schedule that would be followed upon approval of the
Proposal. This schedule would include submittal dates and review time for the Department and
Peer reviews.

4-3.9.4 Processing Procedures: Submit Proposals to the Engineer or their duly
authorized representative. The Department will process Proposals expeditiously; however, the
Department is not liable for any delay in acting upon a Proposal submitted pursuant to this
Subarticle. The Contractor may withdraw, in whole or in part, a Proposal not accepted by the
Department within the period specified in the Proposal. The Department is not liable for any
Proposal development cost in the case where the Department rejects or the Contractor withdraws
a Proposal.

The Engineer is the sole judge of the acceptability of a Proposal and of the
estimated net savings in construction costs from the adoption of all or any part of such proposal.
In determining the estimated net savings, the Department reserves the right to disregard the
Contract bid prices if, in the judgment of the Engineer, such prices do not represent a fair
measure of the value of work to be performed or to be deleted.

Prior to approval, the Engineer may modify a Proposal, with the
concurrence of the Contractor, to make it acceptable. If any modification increases or decreases
the net savings resulting from the Proposal, the Department will determine the Contractor’s fair
share upon the basis of the Proposal as modified and upon the final quantities. The Department
will compute the net savings by subtracting the revised total cost of all bid items affected by the
Proposal from the total cost of the same bid items as represented in the original Contract.

Prior to approval of the Proposal that initiates the supplemental agreement,
submit acceptable Contract-quality plan sheets revised to show all details consistent with the
Proposal design.

4-3.9.5 Computations for Change in Contract Cost of Performance: If the
Proposal is adopted, the Contractor’s share of the net savings as defined hereinafter represents
full compensation to the Contractor for the Proposal.

The Department will not include its costs to process and implement a
Proposal in the estimate. However, the Department reserves the right, where it deems such action
appropriate, to require the Contractor to pay the Department's cost of investigating and
implementing a Proposal as a condition of considering such proposal. When the Department
imposes such a condition, the Contractor shall accept this condition in writing, authorizing the
Department to deduct amounts payable to the Department from any monies due or that may
become due to the Contractor under the Contract.
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4-3.9.6 Conditions of Acceptance for Major Design Modifications of
Category 2 Bridges: A Proposal that proposes major design modifications of a category 2
bridge, as determined by the Engineer, shall have the following conditions of acceptance:

All bridge Plans relating to the Proposal shall undergo an independent
peer review conducted by a single independent engineering firm referred to for the purposes of
this article as the Independent Review Engineer who is not the originator of the Proposal design,
and is pre-qualified by the Department in accordance with Rule 14-75, Florida Administrative
Code. The independent peer review is intended to be a comprehensive, thorough verification of
the original work, giving assurance that the design is in compliance with all Department
requirements. The Independent Review Engineer’s comments, along with the resolution of each
comment, shall be submitted to the Department. The Independent Review Engineer shall sign
and seal the submittal cover letter stating that all comments have been adequately addressed and
the design is in compliance with the Department requirements. If there are any unresolved
comments the Independent Review Engineer shall specifically list all unresolved issues in the
signed and sealed cover letter.

The Contractor shall designate a primary engineer responsible for the
Proposal design and as such will be designated as the Contractors Engineer of Record for the
Proposal design. The Department reserves the right to require the Contractor’s Engineer of
Record to assume responsibility for design of the entire structure.

New designs and independent peer reviews shall be in compliance with all
applicable Department, FHWA and AASHTO criteria requirements including bridge load
ratings.

4-3.9.7 Sharing Arrangements: If the Department approves a Proposal, the
Contractor shall receive up to 50% of the net reduction in the cost of the performance of the
Contract. The net reduction in the cost of the performance of the Contract will be determined by
subtracting the reasonable documented engineering costs, incurred by the contractor to design
and develop a Proposal, from the gross reduction in the cost of the performance of the Contract.
The reasonable documented engineering costs incurred by the contractor will be paid for as part
of the negotiated Supplemental Agreement. Engineering costs incurred by the contractor will be
based on the consultant’s certified invoice and may include the costs of the Independent Review
Engineer in 4-3.9.6. The total engineering costs will be limited to 25% of the gross reduction in
the cost of the performance of the Contract and shall not include any markup by the Contractor
or the costs for engineering services performed by the Contractor.

If the Department determines that the parties identified in 337.11(17)
Florida Statutes have contributed to the reduction in the cost of the performance of the contract,
the contractor’s share may be 45% of the net reduction.

If the Department approves a Proposal where deletions of work are the
sole objective of the Proposal, the Contractor shall receive 14.5% of the net reduction in the cost
of the performance of the Contract.

4-3.9.8 Notice of Intellectual Property Interests and Department’s Future
Rights to a Proposal:

4-3.9.8.1 Notice of Intellectual Property Interests: The Contractor’s
Proposal submittal shall identify with specificity any and all forms of intellectual property rights
that either the Contractor or any officer, shareholder, employee, consultant, or affiliate, of the
Contractor, or any other entity who contributed in any measure to the substance of the
Contractor’s Proposal development, have or may have that are in whole or in part implicated in

Return to Table of Contents 29 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

the Proposal. Such required intellectual property rights notice includes, but is not limited to,
disclosure of any issued patents, copyrights, or licenses; pending patent, copyright or license
applications; and any intellectual property rights that though not yet issued, applied for or
intended to be pursued, could nevertheless otherwise be subsequently the subject of patent,
copyright or license protection by the Contractor or others in the future. This notice requirement
does not extend to intellectual property rights as to stand-alone or integral components of the
Proposal that are already on the Department’s Approved Product List (APL) or Standard Plans,
or are otherwise generally known in the industry as being subject to patent or copyright
protection.
4-3.9.8.2 Department’s Future Rights to a Proposal: Notwithstanding
7-3 nor any other provision of the Standard Specifications, upon acceptance of a Proposal, the
Contractor hereby grants to the Department and its contractors (such grant being expressly
limited solely to any and all existing or future Department construction projects and any other
Department projects that are partially or wholly funded by or for the Department) a royalty-free
and perpetual license under all forms of intellectual property rights to manufacture, to use, to
design, to construct, to disclose, to reproduce, to prepare and fully utilize derivative works, to
distribute, display and publish, in whole or in part, and to permit others to do any of the above,
and to otherwise in any manner and for any purpose whatsoever do anything reasonably
necessary to fully utilize any and all aspects of such Proposal on any and all existing and future
construction projects and any other Department projects.
Contractor shall hold harmless, indemnify and defend the
Department and its contractors and others in privity therewith from and against any and all
claims, liabilities, other obligations or losses, and reasonable expenses related thereto (including
reasonable attorneys’ fees), which are incurred or are suffered by any breach of the foregoing
grants, and regardless of whether such intellectual property rights were or were not disclosed by
the Contractor pursuant to 4-3.9.8.1, unless the Department has by express written exception in
the Proposal acceptance process specifically released the Contractor from such obligation to hold
harmless, indemnify and defend as to one or more disclosed intellectual property rights.
4-3.10 Voluntary Acceleration: For contracts with an original Contract Time of
180 calendar days or more, the Contractor may submit a written request to the Engineer to
expedite construction. The goal is to minimize inconvenience to the traveling public and reduce
construction duration by voluntarily accelerating construction to achieve final acceptance ahead
of the original Contract Time. Voluntary acceleration proposals may be submitted to the
Department for review and approval at any time prior to 90 percent completion of the Contract.
Upon submittal of the written proposal, the percentage of completion used to determine an
eligible Contract Time Savings percentage will be based on the percentage paid on the Contract
amount, as processed in the most recent monthly estimate. Acceptance of the proposal is at the
sole discretion of the Department. Contract Time Savings is defined as the difference between
the Contract Time and the number of calendar days elapsed when final acceptance is achieved in
accordance with 5-11. The maximum percentage of Contract Time Savings that is shared will be
dependent upon the Contract Percentage of Completion, as defined below:
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Contract Percentage of Completion Percent of eligible Contract Time Savings (PECT)
0% t0 50% COMPIEte ......ccoevveireeiie e 100%
Greater than 50% to 70% complete ............ccoovvvvvenennn, 75%
Greater than 70% to 90% complete ........ccccevvvevvennnne. 50%

Upon approval of a proposal, the Contract Time, as of the date of written approval by the
Department, will be reduced by 5 percent. A Supplemental Agreement will formalize this
reduction and define the revised Contract Time. The payment amount established in the
Supplemental Agreement shall be based on the anticipated days of acceleration, submitted by the
Contractor and accepted by the Department, and applied to the calculation. Calculations shall use
the following formulas:

CTS (Contract Time Savings, days) = Contract Time — Total Contract Days Used at Final
Acceptance

Shared Savings = (CTS x PECT) x [CEI Daily Burn Rate* + (D x SF)]
Where D = Average Overhead per Day as defined by Specification 4-3.2.1

* The CEI Daily Burn Rate is to be determined by the Department.

Table 4-2
Contract Time Savings and Savings Factor
Percent of Time Savings .
(Contract Time Savings/Original Cgontract Time) Savings Factor (SF)

5% to 15% 0.50
Greater than 15% to 30% 0.65
Greater than 30% to 50% 0.80
More than 50% 0.95

The Contract Time used in these calculations will include all adjustments made in
accordance with 8-7. Payment will be made after final acceptance in accordance with 5-11. This
payment is not considered an incentive, but rather a reflection of savings from reduced CEI costs
and benefits to the traveling public for early completion.

4-4 Unforeseeable Work.

When the Department requires work that is not covered by a price in the Contract and
such work does not constitute a “Significant Change” as defined in 4-3.1, and the Department
finds that such work is essential to the satisfactory completion of the Contract within its intended
scope, the Department will make an adjustment to the Contract. The Engineer will determine the
basis of payment for such an adjustment in a fair and equitable amount.

4-5 Rights in and Use of Materials Found on the Site of the Work.
4-5.1 Ownership and Disposal of Existing Materials: Take ownership and dispose of
all materials that are not designated as the property of other parties, in both roadway and

Return to Table of Contents 31 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

structures, found on the right-of-way, and all material in structures designated for removal. Such
materials do not include earth or other excavated material required for the construction of the
project. During construction, the Contractor may use materials from existing structures that are
required to be removed and that are designated to remain the property of the Department. Do not
cut or otherwise damage such material during removal unless the Engineer gives permission to
do so. Store material in an accessible location as the Engineer directs. The Department is not
responsible for the quality or quantity of any material salvaged.

4-5.2 Ornamental Trees and Shrubs: Take ownership of all ornamental trees or shrubs
existing in the right-of-way that are required to be removed for the construction operations and
which are not specifically designated in the Plans to be reset, or to be removed by others prior to
the construction operations.

4-6 Final Cleaning Up of Right-of-Way.

Upon completion of the work, and before the Department accepts the work and makes
final payment, remove from the right-of-way and adjacent property all falsework, equipment,
surplus and discarded materials, rubbish and temporary structures; restore in an acceptable
manner all property, both public and private, that has been damaged during the prosecution of
the work; and leave the waterways unobstructed and the roadway in a neat and presentable
condition throughout the entire length of the work under Contract. Do not dispose of materials of
any character, rubbish or equipment, on abutting property, with or without the consent of the
property owners. The Engineer will allow the Contractor to temporarily store equipment, surplus
materials, usable forms, etc., on a well-kept site owned or leased by the Contractor, adjacent to
the project. However, do not place or store discarded equipment, materials, or rubbish on such a
site.

Shape and dress areas adjacent to the project right-of-way that were used as plant sites,
materials storage areas or equipment yards when they are no longer needed for such purposes.
Restore these areas in accordance with 7-11.1 and 7-11.2. Grass these areas when the Engineer
directs.
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SECTION 5
CONTROL OF THE WORK

5-1 Plans and Working Drawings.

5-1.1 Contract Documents: Have available the Contract Documents on the worksite at
all times.

5-1.2 Department’s Plans: Plans consist of general drawings showing such details as are
necessary to give a comprehensive idea of the construction contemplated. In general, roadway
plans will show alignment, profile grades, typical sections and general plan view details. Cross
sectional views maybe provided or created from provided surface models. In general, structure
plans will show in detail all dimensions of the work contemplated. When the structure plans do
not show the dimensions in detail, they will show general features and such details as are
necessary to give a comprehensive idea of the structure.

Elevations and B.M. Datum shown are North American Vertical Datum
1988 (NAVD-1988), National Geodetic Vertical Datum of 1929 (NGVD-1929), or other datum
as noted in the Plans.

The existing surface is a combination of the following:

1. The natural ground or the original ground line,

2. The bottom of the existing pavement,

3. The bottom of existing features removed by clearing and grubbing,

4. The bottom of the existing base, if the base is to be removed,

The finished graded surface includes the completed grades of side slopes,
unpaved shoulders, and the bottom of the base for flexible or rigid pavement.

5-1.3 Alterations in Plans: The Department will issue, in writing, all authorized
alterations affecting the requirements and information given on the approved Plans.

5-1.4 Shop Drawings:

5-1.4.1. Definitions: In addition to the definitions below, also refer to Section 1,
Definitions and Terms.

1. Bracing: Temporary structural member(s) placed between beams,
girders, piles, precast columns, etc. to provide stability during construction activities.

2. Construction Affecting Public Safety: Construction that may jeopardize
public safety such as structures and construction operations spanning over or adjacent to
functioning vehicular roadways, pedestrian walkways, railroads, navigable waterways and walls
supporting fill sections or excavations immediately adjacent to functioning roadways.
Construction Affecting Public Safety may also apply to the construction or demolition of a
bridge with continuous beams or girders if traffic is being placed under one of the spans within
the unit. It does not apply to those areas of the site outside the limits of normal public access.
Adjacent as used above applies to any project or property where normal construction operations
could impact functioning vehicular roadways, pedestrian walkways, railroads, and navigable
waterways.

3. Contractor Originated Designs: Items which the Contract Documents
require the Contractor to design, detail and incorporate into the permanent works.

4. Detailer: The steel detailer that prepares the steel shop drawings for the
fabrication, geometry and fit-up for all steel members in accordance with the Plans.

5. Falsework: Any temporary construction work used to support the
permanent structure until it becomes self-supporting. Falsework includes steel or timber beams,
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girders, columns, bracing, piles and foundations, and any proprietary equipment including
modular shoring frames, post shores, and adjustable horizontal shoring.

6. Formwork: Any structure or mold used to retain plastic or fluid concrete
in its designated shape until it hardens. Formwork may be comprised of common materials such
as wood or metal sheets, battens, soldiers and walers, ties, proprietary forming systems such as
stay-in-place metal forms, and proprietary supporting bolts, hangers and brackets. Formwork
may be either permanent formwork requiring a shop drawing submittal such as stay-in-place
metal or concrete forms or may be temporary formwork which requires certification by the
Specialty Engineer for Construction Affecting Public Safety and for Major and Unusual
Structures.

7. Major and Unusual Structures: Bridges of complex design. Generally,
this includes the following types of structures:

a. Bridges with an individual span longer than 300 feet.

b. Structurally continuous superstructures with spans over 150 feet.

c. Steel box and plate girder bridges.

d. Concrete or steel straddle piers and straddle pier caps.

e. Steel truss bridges including proprietary pedestrian steel truss
spans not satisfying the Category 1 conditions of FDOT Design Manual 266.4.

f. Concrete segmental, post-tensioned girder bridges and post-
tensioned substructures.

g. Cable stayed, extradosed or suspension bridges.

h. Arch bridges.

i. Tunnels.

J- All movable bridges (including specifically structural, electrical
and mechanical components).

k. Rehabilitation, widening, lengthening or jacking of any of the
above structures.

8. Permanent Works: All the permanent structures and parts thereof
required of the completed Contract.

9. QA/QC Shop Drawing Check Prints: The Engineer of Record is
responsible for conducting a review of all shop drawings regardless of whether the shop drawing
is originated by the Engineer of Record or by others. QA/QC Shop Drawing Check Prints shall
consist of highlighting items that the EOR is able to verify based on the EOR’s plans and design
information on each sheet reviewed. Each sheet shall be initialed by the reviewer. QA/QC Shop
Drawing Check Prints shall be submitted to the Department along with the stamped Shop
Drawing.

10. Scaffolding: An elevated work platform used to support workers,
materials and equipment, but not intended to support the structure.

11. Shop Drawings: A shop drawing is a drawing or set of drawings
produced by the contractor, supplier, manufacturer, subcontractor, or fabricator for prefabricated
components. Shop drawings also include all working drawings, erection plans, associated trade
literature, material cut-sheets, calculations, schedules, erection manuals, geometry control
manuals and other manuals and similar documents submitted by the Contractor to define some
portion of the project work. The type of work includes both permanent and temporary works as
appropriate to the project.
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12. Shoring: A component of falsework such as horizontal, vertical or
inclined support members. In this Section, this term is interchangeable with falsework.

13. Special Erection Equipment: Includes launching gantries, beam and
winch equipment, form travelers, segment lifters, beam shifters, erection trusses, launching noses
or similar items made purposely for construction of the structure. It does not apply to commonly
available proprietary construction equipment such as cranes.

14. Temporary Works: Any temporary construction work necessary for the
construction of the permanent works. This includes but is not limited to bracing, falsework,
formwork, scaffolding, shoring, stability towers, strong-backs, counterweights, temporary
earthworks, sheeting, cofferdams, and special erection equipment.

5-1.4.2 Shop Drawing Submittal and Review Requirements: See table below for shop
drawing submittal and review requirements.

Table 5-1
Submittal and Review Requirements
Requires
- Review
Originated - :
by Originated Orlglngted Originated by QA/QC _Shop
d . by Specialty \ Drawing
. .| Specialty | by Detailer ) Contractor’s .
Shop Drawing for: : : Engineer : Check prints
Engineer | Not Signed . EOR Signed
. Signed and and
Not Signed | and Sealed and Sealed . -
Sealed disposition
and Sealed
stamp by
Design EOR
Steel Fabrication - :
. Originator Reviewer
Drawings
Steel Erection Plan Originator Reviewer
Geometry Control Originator Reviewer
Manual
Segmental - .
Erection Manual Originator Reviewer
Segm_ental Shop Reviewer
Drawings
Post-tensioning . .
Mock-up Plan Originator Reviewer
Post-tensioning Originator Reviewer
Systems;
Pretensioned
Prestressed
Concrete Products
Containing FRP . i
Bars or Strands Originator Reviewer
Excluding
Standard Piles and
Sheet Piles
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Table 5-1
Submittal and Review Requirements
Requires
i Review
Originated - ’
by Originated bOrlglnqted Originated by QA/QC _Shop
: Specialt by Detailer | . Spgualty Contractor’s Drawing
Shop Drawing for: peciatty y D€ Engineer : Check prints
Engineer | Not Signed si EOR Signed
. igned and and
Not Signed | and Sealed Sealed and Sealed disposition
and Sealed cale P
stamp by
Design EOR
Temporary Works
Affecting Public Originator Reviewer
Safety,
Demolition Plans
of Bridges with
Continuous Beams
or Girders Where Originator Reviewer
One Span Within
the Unit is Over
Traffic
Prefabricated
Bridge Elements
and System Originator Reviewer
Connection Mock-
Up Plans
Bridge Formwork
Including SIP Originator Reviewer
Forms
Construction
Equ_mgnt Placed Originator Reviewer
on Existing
Bridges
Bridge
components not
fully detailed in
the Plans, i.e.,
ggf;”t:’nﬁ;%rgggijl& Originator Reviewer
temporary
operating systems
for movable
bridges etc.
Retaining Wall Originator Reviewer
Systems
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Table 5-1
Submittal and Review Requirements
Requires
- Review
Originated - ’
by Originated Orlglnqted Originated by QA/QC _Shop
d . by Specialty \ Drawing
. .| Specialty | by Detailer . Contractor’s .
Shop Drawing for: ; . Engineer : Check prints
Engineer | Not Signed . EOR Signed
. Signed and and
Not Signed | and Sealed and Sealed . -
Sealed disposition
and Sealed
stamp by
Design EOR
Precast Box . :
Culverts Originator Reviewer
Non-standard
structures and
components fo_r Originator Reviewer
drainage, lighting,
signalization and
signing
Building structures Originator 3 Reviewer 4
Non-standard
crash cushions and - .
Originator Reviewer
other nonstructural
items
Design and
structural details
furnished by the Originator Reviewer
Contractor in
compliance with
the Contract
Material or
Product Cut- Originator Reviewer
Sheets

1. Include integration details of the post-tensioning system.
2. Does not include formwork complying with Standard Plans, Index 102-600 (concrete placement is not permitted directly
over traffic). Also, does not include critical temporary walls that are fully detailed in the plans unless redesigned by the
Contractor. Does not include specialized equipment if traffic is removed from under equipment while equipment is being
loaded, launched, and while loads are being transported by equipment.

3. In lieu of a Specialty Engineer, originator may be a licensed Architect.
4. In lieu of the Design Engineer of Record, the reviewer may be the Design Architect of Record.

5-1.4.3 Schedule of Submittals: Prepare and submit a schedule of submittals that
identifies the work for which shop drawings apply. For each planned submittal, define the type,
and approximate number of drawings or other documents that are included and the planned
submittal date, considering the processing requirements herein. Submit the schedule of

submittals to the Department’s Shop Drawing Review Office and the Engineer of Record within

60 days of the start of the Contract, and prior to the submission of any shop drawings.

Return to Table of Contents

37

FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

Coordinate subsequent submittals with construction schedules to allow

sufficient time for review, resubmittal and approval prior to beginning fabrication, as necessary.
5-1.4.4 Style, Numbering, and Material of Submittals:

5-1.4.4.1 Drawings: Submit all shop drawings that are necessary to
complete the structure in compliance with the design shown in the Plans. Prepare all shop
drawings using the same units of measure as those used in the Plans. Consecutively number each
sheet in the submittal series and indicate the total number in the series (i.e., 1 0f 12, 2 of 12.. ..
12 of 12). Include on each sheet the following items as a minimum requirement: the complete
Financial Project Identification Number, Bridge Number(s), drawing title and number, a title
block showing the following:

1. names of the fabricator or producer,

. the Production Facility ID number per 105-5.3, or the APL

N

number per Section 6,

. Contractor for which the work is being done,

. initials of the person(s) responsible for the drawing,

. date on which the drawing was prepared,

. location of the item(s) within the project,

. Contractor’s approval stamp with date and initials, and,

. when applicable, the documents shall be signed and sealed by
the Specialty Engineer or Contractor’s Engineer of Record.

A re-submittal will be requested when any of the required
information is not included.

Shop drawings shall be submitted in Portable Document Format
(PDF) files, formatted on sheets 11 by 17 inches.

5-1.4.4.2 Other Documents: Submit PDF files of other documents such
as trade literature, catalogue information, calculations, and manuals formatted on sheets no larger
than 11 by 17 inches. Clearly label and number each sheet in the submittal to indicate the total
number of sheets in the series (i.e., 1 of 12, 2 0f 12 . . . 12 of 12).

Prepare all documents using the same units of measure as the Plans
and include a Table of Contents cover sheet. List on the cover sheet the total number of pages
and appendices, and include the complete Financial Project Identification Number, a title
referencing the submittal item(s), the name of the firm and person(s) responsible for the
preparation of the document, the Contractor’s approval stamp with date and initials, and, when
applicable, the documents shall be signed and sealed by the Specialty Engineer or Contractor’s
Engineer of Record.

O~NO Ol W

Submit appropriately prepared and checked calculations and
manuals that clearly outline the design criteria. Include on the internal sheets the complete
Financial Project Identification Number and the initials of the person(s) responsible for preparing
and checking the document.

Clearly label trade literature and catalogue information on the front
cover with the title, Financial Project Identification Number, date and name of the firm and
person(s) responsible for that document.

5-1.4.5 Submittal Paths:
5-1.4.5.1 General: Shop drawings are not required for items on the
Approved Products List used as intended in the relevant Standard Plans and Standard
Specifications. For non-prequalified items, determine the submittal path to be followed based
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upon the identity of the Engineer of Record as shown adjacent to the title block on the structural
plan sheets, and on the key sheets of roadway plans, signing, and pavement marking plans,
and/or lighting plans. At the preconstruction conference, the Department will notify the
Contractor in writing of any changes in the submittal path and whether the Department’s or the
Consultant’s review stamp will signify an officially reviewed shop drawing.

1. When the Florida Department of Transportation is the Engineer
of Record, submit shop drawings to the Resident Engineer and to the appropriate Department
Review Office. Include in the submittal other information such as catalog data, procedure
manuals, fabrication/welding procedures, and maintenance and operating procedures when
required by the work. Submit material certifications and material tests to the Resident Engineer.

2. When the Engineer of Record is a consultant hired by the
Department, submit shop drawings to the consultant, the Resident Engineer and, when requested,
to the appropriate Department Review Office. Include in the submittal other documentation such
as catalog data, procedure manuals, fabrication/welding procedures, and maintenance and
operating manuals when required by the work. Submit material certifications and material tests
to the Resident Engineer.

5-1.4.5.2 Building Structures: Submit shop drawings and all
correspondence related to building structures, such as Rest Area Pavilions, Office Buildings, and
Maintenance Warehouses, to the Architect of Record and the Resident Engineer for review and
approval.

5-1.4.5.3 Contractor-Originated Design: Submit shop drawings and
applicable calculations to the Engineer of Record for review. The shop drawings and applicable
calculations must be signed and sealed by the Specialty Engineer or the Contractor’s Engineer of
Record. Submit in accordance with the requirements of 5-1.4.1 through 5-1.4.3, as appropriate.

5-1.4.5.4 Temporary Works: For Construction Affecting Public Safety,
submit to the Engineer of Record shop drawings and the applicable calculations for the design of
special erection equipment, bracing, falsework, scaffolding, etc. The shop drawings and
applicable calculations must be signed and sealed by the Specialty Engineer. Submit in
accordance with the requirements of 5-1.4.1through 5-1.4.3, as appropriate.

5-1.4.5.5 Demolition Plans of Bridges with Continuous Beams or
Girders when Traffic is Under Any of the Spans of the Unit During Demolition Activities:
For demolition plans of bridges with continuous beams or girders when traffic is placed under
any of the spans of the unit during demolition activities, the Specialty Engineer shall prepare
signed and sealed demolition plans and applicable calculations including a step-by-step sequence
of demolition, etc. Clearly denote any traffic restrictions for all demolition steps. Submit in
accordance with the requirements of 5-1.4. 1 through 5-1.4. 3, as appropriate.

5-1.4.5.6 Falsework Founded on Shallow Foundations: When vertical
displacement limits are provided in the Plans for falsework founded on shallow foundations such
as spread footings and mats, submit to the Engineer of Record shop drawings and applicable
calculations of the falsework system including subsurface conditions and settlement estimates.
The shop drawings and applicable calculations must be signed and sealed by the Specialty
Engineer. Submit in accordance with the requirements of 5-1.4.1through 5-1.4.3, as appropriate.

5-1.4.5.7 Formwork and Scaffolding: The Contractor is solely
responsible for the safe installation and use of all formwork and scaffolding. The Department
does not require any formwork or scaffolding submittals unless such work would be classified as
Construction Affecting Public Safety. For formwork, scaffolding, or other temporary works
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affecting public safety; develop the required designs in accordance with the AASHTO Guide
Design Specifications for Bridge Temporary Works, the AASHTO Construction Handbook for
Bridge Temporary Works, and Chapter 11 of the Structures Design Guidelines (SDG) using
wind loads specified in the SDG.

5-1.4.5.8 Beam, Girder and Column Temporary Bracing: The
Contractor is solely responsible for ensuring stability of beams, girders and columns during all
handling, storage, shipping and erection. Adequately brace beams, girders and columns to resist
wind, weight of forms and other temporary loads, especially those eccentric to the vertical axis
of the products, considering actual beam geometry and support conditions during all stages of
erection and deck construction. At a minimum, provide temporary bracing at each end of each
beam or girder. Develop the required bracing designs in accordance with the AASHTO LRFD
Bridge Design Specifications (LRFD) and Chapter 11 of the SDG using wind loads specified in
the SDG. For information not included in the SDG or LRFD, refer to the AASHTO Guide
Design Specifications for Bridge Temporary Works and the AASHTO Construction Handbook
for Bridge Temporary Works.

For Construction Affecting Public Safety, when temporary bracing
requirements are shown in the Plans, submit plans and calculations signed and sealed by a
Specialty Engineer for the design of temporary bracing members and connections based on the
forces shown in the Plans. In addition, submit a written certification that construction loads do
not exceed the assumed loads shown in the Plans.

For Construction Affecting Public Safety, when temporary bracing
requirements are not shown in the Plans or an alternate temporary bracing system is proposed,
submit plans and calculations signed and sealed by a Specialty Engineer including the stability
analysis and design of temporary bracing members and connections.

5-1.4.5.9 Erection Plan, Geometry Control Manual and Erection
Manual: Submit, for the Engineer’s review, an Erection Plan that meets the specific
requirements of Sections 450, 452 and 460 and this section. Submit in writing for the Engineer’s
review, an Erection Manual and Geometry Control Manual that meets the specific requirements
of Section 462 and this Section. For all Erection Plans and Erection Manuals refer to Standard
Plans, Index 102-600 for construction activities not permitted over traffic. For construction
activities not covered in Index 102-600, clearly denote what additional construction steps are not
allowed over traffic.

5-1.4.5.10 Other Miscellaneous Design and Structural Details
Furnished by the Contractor in Compliance with the Contract: The Engineer of Record shall
review all shop drawings and the applicable calculations for miscellaneous design and structural
details as required by the Contract. The shop drawings and applicable calculations will be signed
and sealed by the Specialty Engineer. Submit in accordance with the requirements of 5-
1.4.1through 5-1.4.3, as appropriate.

5-1.4.6 Processing of Shop Drawings:

5-1.4.6.1 Contractor Responsibility for Accuracy and Coordination of
Shop Drawings: Coordinate, schedule, and control all submittals, with a regard for the required
priority, including those of the various subcontractors, suppliers, and engineers, to provide for an
orderly and balanced distribution of the work.

Coordinate, review, date, stamp, approve and sign all shop
drawings prepared by the Contractor or agents (subcontractor, fabricator, supplier, etc.) prior to
submitting them to the Engineer for review. Submittal of the drawings confirms verification of
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the work requirements, units of measurement, field measurements, construction criteria,
sequence of assembly and erection, access and clearances, catalog numbers, and other similar
data. Indicate on each series of drawings the Specification section and sheet or drawing number
of the Plans to which the submission applies. Indicate on the shop drawings all deviations from
the Contract drawings and itemize all deviations in the letter of transmittal. Likewise, whenever a
submittal does not deviate from the Plans, clearly state so in the submittal.
Schedule the submission of shop drawings to allow for a
45 calendar day review period for all submittals associated with a category 2 bridge; tolling
components identified in the current FDOT General Tolling Requirements (GTR) Part 3; and the
tolling-related signing, DMS and ITS infrastructure. Schedule the submission of shop drawings
to allow for a 25 calendar day review period for all other items. The review period commences
upon the Engineer’s receipt of the valid submittal or valid re-submittal and terminates upon the
transmittal of the submittal back to the Contractor. A valid submittal includes all the minimum
requirements outlined in 5-1.4.4.
Submit shop drawings to facilitate expeditious review. The
Contractor is discouraged from transmitting voluminous submittals of shop drawings at one time.
For submittals transmitted in this manner, allow for the additional review time that may result.
Only shop drawings distributed with the approval stamps are valid
and all work that the Contractor performs in advance of approval will be at the Contractor’s risk.
Work affecting Public Safety may not be performed prior to approval of appropriate submittals
and work may not proceed at the Contractor’s risk.
5-1.4.6.2 Scope of Review by Engineer of Record: The Engineer of
Record’s review of the shop drawings is for conformity to the requirements of the Contract
Documents and to the intent of the design. The Engineer of Record’s review of shop drawings
which include means, methods, techniques, sequences, and construction procedures are limited
to the effects on the permanent works. The Engineer of Record’s review of submittals which
include means, methods, techniques, sequences, and construction procedures does not include an
in-depth check for the ability to perform the work in a safe or efficient manner.
5-1.4.6.3 Special Review by Engineer of Shop Drawings for
Construction Affecting Public Safety: The Engineer may request copies of shop drawings
related to Construction Affecting Public Safety for review and comment. When shop drawings
are requested, do not proceed with construction of the permanent works until receiving the
Engineer’s written approval.
5-1.4.7 Other Requirements for Shop Drawings for Bridges:
5-1.4.7.1 Shop Drawings for Structural Steel and Miscellaneous
Metals: Submit shop drawings for structural steel and miscellaneous metals. Shop drawings
shall consist of shop and erection drawings, welding procedures, and other working plans,
showing details, dimensions, sizes of material, and other information necessary for the complete
fabrication and erection of the metal work.
5-1.4.7.2 Shop Drawings for Concrete Structures: Submit shop
drawings for concrete components that are not cast-in-place and are not otherwise exempted
from submittal requirements. Also, submit shop drawings for all details that are required for the
effective execution of the concrete work and are not included in the Contract Documents such as:
special erection equipment, masonry layout diagrams, and diagrams for bending reinforcing
steel, in addition to any details required for concrete components for the permanent work.
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5-1.4.7.3 Shop Drawings for Major and Unusual Structures: In
addition to any other requirements, within 60 days from the Notice to Proceed, submit
information to the Engineer outlining the integration of the Major and Unusual Structure into the
overall approach to the project. Where applicable to the project, include, but do not limit this
information to:

1. The overall construction program for the duration of the
Contract. Clearly show the Milestone dates. (For example, the need to open a structure by a
certain time for traffic operations.)

2. The overall construction sequence. The order in which
individual structures are to be built, the sequence in which individual spans of girders or
cantilevers are erected, and the sequence in which spans are to be made continuous, and the order
that components are to be installed (such as mechanical and electrical devices in moveable
bridges).

3. The general location of any physical obstacles to construction
that might impose restraints or otherwise affect the construction, and an outline of how to deal
with such obstacles while building the structure(s). (For example, obstacles might include road,
rail and waterway clearances, temporary diversions, transmission lines, utilities, property, and
the Contractor’s own temporary works, such as haul roads, cofferdams, plant clearances and the
like.)

4. The approximate location of any special lifting equipment in
relation to the structure, including clearances required for the operation of the equipment. (For
example, crane positions, operating radii and the like.)

5. The approximate location of any temporary falsework, and the
conceptual outline of any special erection equipment. Provide the precise locations and details of
attachments, fixing devices, loads, etc. in later detailed submittals.

6. An outline of the handling, transportation, and storage of
fabricated components, such as girders or concrete segments. Provide the precise details in later
detailed submittals.

7. Any other information pertinent to the proposed scheme or
intended approach.

Clearly and concisely present the above information on as few drawings as
possible in order to provide an overall, integrated summary of the intended approach to the
project. The Department will use these drawings for information, review planning, and to assess
the Contractor’s approach in relation to the intent of the original design. Submittal to and receipt
by the Engineer does not constitute any Department acceptance or approval of the proposals
shown thereon. Include the details of such proposals on subsequent detailed shop drawing
submittals. Submit timely revisions and re-submittals for all variations from these overall scheme
proposals.

5-1.4.8 Cost of Shop Drawings: Include the cost of shop drawings submittal in
the Contract prices for the work requiring the shop drawings. The Department will not pay the
Contractor additional compensation for such drawings.

5-1.5 Certifications:

5-1.5.1 Special Erection Equipment: Prior to its use, ensure that the Specialty
Engineer personally inspects the special erection equipment and submits a written certification to
the Engineer that the equipment has been fabricated in accordance with the submitted drawings
and calculations. In addition, after assembly, ensure that the Specialty Engineer observes the
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equipment in use and submits a written certification to the Engineer that such equipment is being
used as intended and in accordance with the submitted drawings and calculations. In each case,
the Specialty Engineer must sign and seal the letter of certification.

5-1.5.2 Falsework and Shoring Requiring Shop Drawings: After its erection or
installation but prior to the application of any superimposed load, ensure that a Specialty
Engineer or a designee inspects the falsework and certifies to the Engineer in writing that the
falsework has been constructed in accordance with the materials and details shown on the
submitted drawings and calculations. The letter of certification must be signed and sealed by the
Specialty Engineer. Where so directed in the shop drawings, ensure all welds are performed by
welders qualified under AWS D1.5 for the type of weld being performed.

5-1.5.3 Temporary Formwork: For Construction Affecting Public Safety and
for Major and Unusual Structures, prior to the placement of any concrete, ensure that a Specialty
Engineer or a designee inspects the formwork and submits a written certification to the Engineer
that the formwork has been constructed to safely withstand the superimposed loads to which it
will be subjected. The Specialty Engineer must sign and seal the letter of certification.

5-1.5.4 Erection: For Construction Affecting Public Safety, submit an erection
plan signed and sealed by the Specialty Engineer to the Engineer at least four weeks prior to
erection commencing. Include, as part of this submittal, signed and sealed calculations and
details for any falsework, bracing or other connection supporting the structural elements shown
in the erection plan. Unless otherwise specified in the Plans, erection plans are not required for
simple span precast prestressed concrete girder bridges with spans of 170 feet or less.

At least two weeks prior to beginning erection, conduct a Pre-erection
meeting to review details of the plan with the Specialty Engineer that signed and sealed the plan,
and any Specialty Engineers that may inspect the work and the Engineer.

After erection of the elements, but prior to opening of the facility below
the structure, ensure that a Specialty Engineer or a designee has inspected the erected member.
Ensure that the Specialty Engineer has submitted a written certification to the Engineer that the
structure has been erected in accordance with the signed and sealed erection plan.

For structures without temporary supports but with temporary girder
bracing systems, perform, as a minimum, weekly inspections of the bracing until all the
diaphragms and cross frames are in place. For structures with temporary supports, perform daily
inspections until the temporary supports are no longer needed as indicated in the erection plans.
Submit written documentation of the inspections to the Engineer within 24 hours of the
inspection.

5-1.6 Request for Correction: For work that the Contractor constructs incorrectly or
does not meet the requirements of the Contract Documents, the Contractor has the prerogative to
submit an acceptance proposal to the Engineer for review and disposition. The acceptance
proposal shall describe the error or defect and either describe remedial action for its correction or
propose a method for its acceptance. In either case, the acceptance proposal shall address
structural integrity, aesthetics, maintainability, and the effect on Contract Time. The Department
will judge any such proposal for its effect on these criteria and for its effect on Contract
Administration.

When the Engineer judges that a proposal infringes on the structural integrity or
maintainability of the structure, the Contractor’s Engineer of Record will perform a technical
assessment and submit it to the Engineer for approval. Do not take any corrective action without
the Engineer’s written approval.
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Carry out all approved corrective construction measures at no expense to the
Department.

Notwithstanding any disposition of the compensation aspects of the defective
work, the Engineer’s decision on the technical merits of a proposal is final.

5-1.7 Request for Information: Submit Requests for Information in writing to the
Engineer to request clarification where a provision, detail or drawing in the Contract Documents
seems to have more than one meaning, have an unclear meaning, or have conflicts between Plans
and Specifications. A Request for Information is not considered a Notice of Claim. Notices of
Claim must be submitted in accordance with 5-12.2.

5-1.8 Request for Modification: Where the Engineer allows the Contractor to make
modifications to the permanent works for the purposes of expediting the Contractor’s chosen
construction methods, the Contractor shall submit proposals to the Engineer for review and
approval prior to modifying the works. Submit proposals for minor modifications under the shop
drawing process. Indicate on all drawings the deviations from the Contract Documents and
itemize all deviations in the letter of transmittal. Major modifications must be submitted as a
Cost Savings Initiative Proposal.

Minor modifications are those items that, in the opinion of the Engineer, do not
significantly affect the quantity of measured work, or the integrity or maintainability of the
structure or its components.

The Engineer’s decision on the delineation between a minor and a major
modification and the disposition of a proposal is final.

5-2 Coordination of Contract Documents.

These Specifications, the Plans, Special Provisions, and all supplementary documents are
integral parts of the Contract; a requirement occurring in one is as binding as though occurring in
all. All parts of the Contract are complementary and describe and provide for a complete work.
In addition to the work and materials specified in the Specifications as being included in any
specific pay item, include in such pay items additional, incidental work, not specifically
mentioned, when so shown in the Plans, or if indicated, or obvious and apparent, as being
necessary for the proper completion of the work under such pay item and not stipulated as being
covered under other pay items.

In cases of discrepancy, the governing order of the documents is as follows:

1. Special Provisions.

2. Technical Special Provisions.

3. Plans.

4. Standard Plans.

5. Developmental Specifications.

6. Supplemental Specifications.

7. Standard Specifications.

Computed dimensions govern over scaled dimensions.

5-3 Conformity of Work with Contract Documents.

Perform all work and furnish all materials in reasonably close conformity with the lines,
grades, models, dimensions, and material requirements, including tolerances, as specified in the
Contract Documents.

In the event that the Engineer finds that the Contractor has used material or produced a
finished product that is not in reasonably close conformity with the Contract Documents, but that
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the Contractor has produced reasonably acceptable work, the Engineer will determine if the
Department will accept the work in place. In this event, the Engineer will document the basis of
acceptance by Contract modification, which provides for an appropriate reduction in the Contract
price for such work or materials included in the accepted work as deemed necessary to conform
to the determination based on engineering judgment.

In the event that the Engineer finds that the Contractor has used material or produced a
finished product that is not in reasonably close conformity with the Contract Documents, and
that the Contractor has produced an inferior or unsatisfactory product, the Contractor shall
remove and replace or otherwise correct the work or materials at no expense to the Department.

For base and surface courses, the Department will allow the finished grade to vary as
much as 0.1 foot from the grade shown in the Plans, provided that the Contractor’s work meets
all templates and straightedge requirements and contains suitable transitions.

5-4 Errors or Omissions in Contract Documents.

Do not take advantage of any apparent error or omission discovered in the Contract
Documents, but immediately notify the Engineer in writing of such discovery. The Engineer will
then make such corrections and interpretations as necessary to reflect the actual spirit and intent
of the Contract Documents.

5-5 Authority of the Engineer.

Perform all work to the satisfaction of the Engineer.

The Director, Office of Construction will decide all questions, difficulties, and disputes,
of whatever nature, that may arise relative to the interpretation of the Plans, construction,
prosecution, and fulfillment of the Contract, and as to the character, quality, amount, and value
of any work done, and materials furnished, under or by reason of the Contract.

5-6 Authority and Duties of Engineer’s Assistants.

The Director, Office of Construction may appoint such assistants and representatives as
desired. These assistants and representatives are authorized to inspect all work done and all
materials furnished. Such inspection may extend to all or any part of the work and to the
manufacture, preparation, or fabrication of the materials to be used. Such assistants and
representatives are not authorized to revoke, alter, or waive any requirement of these
Specifications. Rather, they are authorized to call to the attention of the Contractor any failure of
the work or materials to meet the Contract Documents, and have the authority to reject materials
or suspend the work until any questions at issue can be referred to and decided by the Engineer.
The Engineer will immediately submit written notification to the Contractor of any such
suspension of the work, stating in detail the reasons for the suspension. The presence of the
inspector or other assistant in no way lessens the responsibility of the Contractor.

5-7 Engineering and Layout.

5-7.1 Control Points Furnished by the Department: The Engineer will provide
centerline control points (Begin Project, End Project, Pls, PTs, etc.) and benchmarks at
appropriate intervals along the line of the project to facilitate the proper layout of the work.
Normally, the Engineer will furnish only one benchmark for water crossings. Preserve all
reference points and benchmarks that the Department furnishes.

As an exception to the above, for projects where the Plans do not show a
centerline or other survey control line for construction of the work (e.g., resurfacing, safety
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modifications, etc.) the Engineer will provide only points marking the beginning and ending of
the project, and all exceptions.

5-7.2 Furnishing of Stake Materials: Furnish all stakes, templates, and other materials
necessary for establishing and maintaining the lines and grades necessary for control and
construction of the work.

5-7.3 Layout of Work: Utilizing the control points furnished by the Department in
accordance with 5-7.1, establish all horizontal and vertical controls necessary to construct the
work in conformity to the Contract Documents. Perform all calculations required, and set all
stakes needed such as grade stakes, offset stakes, reference point stakes, slope stakes, and other
reference marks or points necessary to provide lines and grades for construction of all roadway,
bridge, and miscellaneous items.

When performing utility construction as part of the project, establish all horizontal
and vertical controls necessary to carry out such work.

5-7.4 Specific Staking Requirements: When performing new base construction as part
of the project, set stakes to establish lines and grades for subgrade, base, curb, and related items
at intervals along the line of the work. If Automated Machine Guidance is utilized, set stakes as
needed. If Automated Machine Guidance is not utilized, set stakes no greater than 50 feet on
tangents and 25 feet on curves. Set grade stakes at locations that the Engineer directs to facilitate
checking of subgrade, base, and pavement elevations in crossovers, intersections, and irregular
shaped areas.

For bridge construction stakes and other control, set references at sufficiently
frequent intervals to ensure construction of all components of a structure in accordance with the
lines and grades shown in the Plans.

For projects where the Plans do not show a centerline or other survey control line
for construction of the work (resurfacing, safety modifications, etc.), provide only such stakes as
necessary for horizontal and vertical control of work items.

For resurfacing and resurfacing-widening type projects, establish horizontal
controls adequate to ensure that the asphalt mix added matches with the existing pavement. In
tangent sections, set horizontal control points at 100-foot intervals by an instrument survey. In
curve sections, set horizontal control points at 25-foot intervals by locating and referencing the
centerline of the existing pavement.

Establish by an instrument survey, and mark on the surface of the finished
pavement at 25-foot intervals, the points necessary for striping of the finished roadway. As an
exception, for resurfacing and resurfacing/widening projects, establish these points in the same
manner as used for horizontal control of paving operations. Mark the pavement with white paint.
If performing striping, the Engineer may approve an alternate method for layout of striping
provided that the Contractor achieves an alignment equal to or better than the alignment that
would be achieved using an instrument survey.

For projects that include temporary or permanent striping of “no passing zones”,
provide the location and length of these zones as shown in the Plans, except projects where the
vertical or horizontal alignment is new or altered from preconstruction alignment. For projects
that consist of new or altered vertical or horizontal alignment, the Department will provide the
location and length of the "no passing zones" during construction. For these projects, submit
written notification to the Engineer not less than 21 calendar days prior to beginning striping.

For all projects, set a station identification stake at each right-of-way line at 100-
foot intervals and at all locations where a change in right-of-way width occurs. Mark each of
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these stakes with painted numerals, of a size readable from the roadway, corresponding to the
project station at which it is located. As an exception to the above, for projects where Plans do
not show right-of-way lines, set station identification stakes at locations and intervals appropriate
to the type of work being done. For resurfacing and resurfacing/widening projects, set station
identification stakes at 200-foot intervals.

5-7.5 Personnel, Equipment, and Record Requirements: Employ only competent
personnel and use only suitable equipment in performing layout work. Do not engage the
services of any person or persons in the employ of the Department for performance of layout
work.

Keep adequate field notes and records while performing as layout work. Make
these field notes and records available for the Engineer’s review as the work progresses, and
submit to the Engineer at the time of completion of the project. The Engineer’s inspection,
checking, or acceptance of the Contractor’s field notes or layout work does not relieve the
Contractor of their responsibility to achieve the lines, grades, and dimensions shown in the
Contract Documents.

Prior to final acceptance of the project, mark, in a permanent manner on the
surface of the completed work, all horizontal control points originally furnished by the
Department.

5-7.6 Global Navigation Satellite Systems (GNSS) Work Plan: If used, submit a
comprehensive written GNSS Work Plan to the Engineer for Department review and acceptance
at the preconstruction conference or at least 30 days before starting work using GNSS. Update
the plan as necessary during construction and notify the Department of all changes. The GNSS
Work Plan shall describe how GNSS enabled Automated Machine Guidance technology will be
integrated into other technologies employed on the project. At a minimum, the GNSS Work Plan
will include the following:

1. Designate which portions of the Contract will be done using GNSS
enabled Automated Machine Guidance and which portions will be constructed using
conventional survey methodology.

2. Describe the manufacturer, model, and software version of the GNSS
equipment.

3. Provide information on the qualifications of Contractor staff. Include
formal training and field experience. Designate a single staff person as the primary contact for
GNSS technology issues.

4. Describe how project control will be established. Include a list and map
showing control points enveloping the site.

5. Describe site calibration procedures. Include a map of the control points
used for site calibration and control points used to validate the site calibration. Describe the
frequency of site calibration and how site calibration will be documented. At a minimum, verify
the site calibration twice daily.

6. Describe the Contractor's quality control procedures for verifying
mechanical calibration and maintenance of construction and guidance equipment. Include the
frequency and type of verification performed to ensure the constructed grades conform to the
Contract Documents.

Keep on site and provide upon request, a copy of the project’s most up to date
GNSS Work Plan at the project site.
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5-7.7 Payment: Include the cost of performing layout work as described above in the
Contract unit prices for the various items of work that require layout.

5-8 Contractor’s Supervision.

5-8.1 Prosecution of Work: Give the work the constant attention necessary to ensure the
scheduled progress, and cooperate fully with the Engineer and with other contractors at work in
the vicinity.

5-8.2 Contractor’s Superintendent: Maintain a competent superintendent at the site at
all times while work is in progress to act as the Contractor’s agent. Provide a superintendent who
is a competent superintendent capable of properly interpreting the Contract Documents and is
thoroughly experienced in the type of work being performed. Provide a superintendent with the
full authority to receive instructions from the Engineer and to execute the orders or directions of
the Engineer, including promptly supplying any materials, tools, equipment, labor, and
incidentals that may be required. Provide such superintendence regardless of the amount of work
sublet.

Provide a superintendent who speaks and understands English, and maintain at
least one other responsible person who speaks and understands English, on the project during all
working hours.

5-8.3 Supervision for Emergencies: Provide a responsible person, who speaks and
understands English, and who is available at or reasonably near the worksite on a 24-hour basis,
seven days a week. Designate this person as the point of contact for emergencies and in cases
that require immediate action to maintain traffic or to resolve any other problem that might arise.
Submit the phone numbers and names of personnel designated to be contacted in cases of
emergencies, along with a description of the project location, to the Florida Highway Patrol and
all other local law enforcement agencies.

5-9 General Inspection Requirements.

5-9.1 Cooperation by Contractor: Do not perform work or furnish materials without
obtaining inspection by the Engineer. Provide the Engineer with safe means of access to the
work, so the Engineer can determine whether the work performed and materials used are in
accordance with the requirements and intent of the Contract Documents. For bridge projects with
construction operations accessible only by watercraft, provide safe passage and transport to
facilitate the Engineer’s inspection of the Work. If the Engineer so requests at any time before
final acceptance of the work, remove or uncover such portions of the finished work as directed.
After examination, restore the uncovered portions of the work to the standard required by the
Contract Documents. If the Engineer determines that the work so exposed or examined is
unacceptable, perform the uncovering or removal, and the replacing of the covering or making
good of the parts removed, at no expense to the Department. However, if the Engineer
determines that the work thus exposed or examined is acceptable, the Department will pay for
the uncovering or removing, and the replacing of the covering or making good of the parts
removed in accordance with Section 4-4.

5-9.2 Failure of Engineer to Reject Work During Construction: If, during or prior to
construction operations, the Engineer fails to reject defective work or materials, whether from
lack of discovery of such defect or for any other reason, such initial failure to reject in no way
prevents the later rejection when such defect is discovered, or obligates the Department to final
acceptance. The Department is not responsible for losses suffered due to any necessary removals
or repairs of such defects.
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5-9.3 Failure to Remove and Renew Defective Materials and Work: If the Contractor
fails or refuses to remove and renew any defective materials used or work performed, or to make
any necessary repairs in an acceptable manner and in accordance with the requirements of the
Contract within the time indicated in writing, the Engineer has the authority to repair, remove, or
renew the unacceptable or defective materials or work as necessary, all at the Contractor’s
expense. The Department will obtain payment for any expense it incurs in making these repairs,
removals, or renewals, that the Contractor fails or refuses to make, by deducting such expenses
from any moneys due or which may become due the Contractor, or by charging such amounts
against the Contract bond.

5-9.4 Inspection by Federal Government: When the United States Government pays a
portion of the cost of construction, its representatives may inspect the construction work as they
deem necessary. However, such inspection will in no way make the Federal Government a party
to the Contract.

5-10 Final Inspection.

5-10.1 Maintenance until Acceptance: Maintain all Work until the Engineer has given
final acceptance in accordance with 5-11.

5-10.2 Inspection for Acceptance: Upon submittal of written notification that all
Contract Work, or all Contract Work on the portion of the Contract scheduled for acceptance,
has been completed, the Engineer will make an inspection for acceptance. The inspection will be
made within seven days of such notification. If the Engineer finds that all work has been
satisfactorily completed, the Department will consider such inspection as the final inspection. If
any or all of the Work is found to be unsatisfactory, the Engineer will detail the remedial work
required to achieve acceptance. Immediately perform such remedial work. Subsequent
inspections will be made on the remedial work until the Engineer accepts all Work.

Upon satisfactory completion of the Work, the Department will submit written
notice of acceptance, either partial or final, to the Contractor.

Until final acceptance in accordance with 5-11, replace or repair any damage to
the accepted Work. Payment of such work will be as provided in 7-14.

5-10.3 Partial Acceptance: At the Engineer’s sole discretion, the Engineer may accept
any portion of the Work under the provisions of 5-10.2.

5-10.4 Conditional Acceptance: The Engineer will not make, or consider requests for
conditional acceptance of a project.

5-11 Final Acceptance.

When, upon completion of the final construction inspection of the entire project, the
Engineer determines that the Contractor has satisfactorily completed the work, the Engineer will
submit written notice of final acceptance to the Contractor.

5-12 Claims by Contractor.

5-12.1 General: When the Contractor deems that extra compensation or a time extension
is due beyond that agreed to by the Engineer, whether due to delay, additional work, altered
work, differing site conditions, breach of Contract, or for any other cause, the Contractor shall
follow the procedures set forth herein for preservation, presentation and resolution of the claim.

Submission of timely notice of intent to file a claim, preliminary time extension
request, time extension request, and the certified written claim, together with full and complete
claim documentation, are each a condition precedent to the Contractor bringing any circuit court,
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arbitration, or other formal claims resolution proceeding against the Department for the items
and for the sums or time set forth in the Contractor’s certified written claim. The failure to
provide such notice of intent, preliminary time extension request, time extension request,
certified written claim and full and complete claim documentation within the time required shall
constitute a full, complete, absolute and irrevocable waiver by the Contractor of any right to
additional compensation or a time extension for such claim.
5-12.2 Notice of Claim:

5-12.2.1 Claims For Extra Work: Where the Contractor deems that additional
compensation or a time extension is due for work or materials not expressly provided for in the
Contract or which is by written directive expressly ordered by the Engineer pursuant to 4-3, the
Contractor shall submit written notification to the Engineer of the intention to make a claim for
additional compensation before beginning the work on which the claim is based, and if seeking a
time extension, the Contractor shall also submit a preliminary request for time extension
pursuant to 8-7.3.2 within ten calendar days after commencement of a delay and a request for
Contract Time extension pursuant to 8-7.3.2 within thirty calendar days after the elimination of
the delay. If such written notification is not submitted and the Engineer is not afforded the
opportunity for keeping strict account of actual labor, material, equipment, and time, the
Contractor waives the claim for additional compensation or a time extension. Such notice by the
Contractor, and the fact that the Engineer has kept account of the labor, materials and equipment,
and time, shall not in any way be construed as establishing the validity of the claim or method
for computing any compensation or time extension for such claim. On projects with an original
Contract amount of $3,000,000 or less within 90 calendar days after final acceptance of the
project in accordance with 5-11, and on projects with an original Contract amount greater than
$3,000,000 within 180 calendar days after final acceptance of the project in accordance with
5-11, the Contractor shall submit full and complete claim documentation as described in 5-12.3
and duly certified pursuant to 5-12.9. However, for any claim or part of a claim that pertains
solely to final estimate quantities disputes the Contractor shall submit full and complete claim
documentation as described in 5-12.3 and duly certified pursuant to 5-12.9, as to such final
estimate claim dispute issues, within 90 or 180 calendar days, respectively, of the Contractor’s
receipt of the Department’s final estimate.

If the Contractor fails to submit a certificate of claim as described in

5-12.9, the Department will so notify the Contractor in writing. The Contractor shall have ten
calendar days from receipt of the notice to resubmit the claim documentation, without change,
with a certificate of claim as described in 5-12.9, without regard to whether the resubmission is
within the applicable 90 or 180 calendar day deadline for submission of full and complete claim
documentation. Failure by the Contractor to comply with the ten-calendar day notice shall
constitute a waiver of the claim.

5-12.2.2 Claims For Delay: Where the Contractor deems that additional
compensation or a time extension is due on account of delay, differing site conditions, breach of
Contract, or any other cause other than for work or materials not expressly provided for in the
Contract (Extra Work) or which is by written directive of the Engineer expressly ordered by the
Engineer pursuant to 4-3, the Contractor shall submit a written notice of intent to the Engineer
within ten days after commencement of a delay to a controlling work item expressly notifying
the Engineer that the Contractor intends to seek additional compensation, and if seeking a time
extension, the Contractor shall also submit a preliminary request for time extension pursuant to
8-7.3.2 within ten calendar days after commencement of a delay to a controlling work item, as to
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such delay and providing a reasonably complete description as to the cause and nature of the
delay and the possible impacts to the Contractor’s work by such delay, and a request for Contract
Time extension pursuant to 8-7.3.2 within thirty calendar days after the elimination of the delay.
On projects with an original Contract amount of $3,000,000 or less within 90 calendar days after
final acceptance of the project in accordance with 5-11, and on projects with an original Contract
amount greater than $3,000,000 within 180 calendar days after final acceptance of the project in
accordance with 5-11, the Contractor shall submit full and complete documentation as described
in 5-12.3 and duly certified pursuant to 5-12.9.

If the Contractor fails to submit a certificate of claim as described in
5-12.9, the Department will so notify the Contractor in writing. The Contractor shall have ten
calendar days from receipt of the notice to resubmit the claim documentation, without change,
with a certificate of claim as described in 5-12.9, without regard to whether the resubmission is
within the applicable 90 or 180 calendar day deadline for submission of full and complete claim
documentation. Failure by the Contractor to comply with the ten-calendar day notice shall
constitute a waiver of the claim.

There shall be no Contractor entitlement to any monetary compensation or
time extension for any delays or delay impacts, whatsoever, that are not to a controlling work
item, and then as to any such delay to a controlling work item entitlement to any monetary
compensation or time extension shall only be to the extent such is otherwise provided for
expressly under 4-3 or 5-12, except that in the instance of delay to a non-controlling item of
work the Contractor may be compensated for the direct costs of idle labor or equipment only, at
the rates set forth in 4-3.2.1(1) and (3), and then only to the extent the Contractor could not
reasonably mitigate such idleness.

If the Contractor provides the written notice of intent, the preliminary
request for time extension, and the request for Contract Time extension in compliance with the
aforementioned time and content requirements, the Contractor's claim for delay to a controlling
work item will be evaluated as of the date of the elimination of the delay even if the Contractor's
performance subsequently overcomes the delay. If the claim for delay has not been settled, the
Contractor must also comply with 5-12.3 and 5-12.9 to preserve the claim.

5-12.3 Content of Written Claim: As a condition precedent to the Contractor being
entitled to additional compensation or a time extension under the Contract, for any claim, the
Contractor shall submit a certified written claim to the Department which will include for each
individual claim, at a minimum, the following information:

1. A detailed factual statement of the claim providing all necessary dates,
locations, and items of work affected and included in each claim;

2. The date or dates on which actions resulting in the claim occurred or conditions
resulting in the claim became evident;

3. Identification of all pertinent documents and the substance of any material oral
communications relating to such claim and the name of the persons making such material oral
communications;

4. Identification of the provisions of the Contract which support the claim and a
statement of the reasons why such provisions support the claim, or alternatively, the provisions
of the Contract which allegedly have been breached and the actions constituting such breach;

5. A detailed compilation of the amount of additional compensation sought and a
breakdown of the amount sought as follows:

a. documented additional job site labor expenses;
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b. documented additional cost of materials and supplies;

c. a list of additional equipment costs claimed, including each piece of
equipment and the rental rate claimed for each;

d. any other additional direct costs or damages and the documents in
support thereof;

e. any additional indirect costs or damages and all documentation in
support thereof.

6. A detailed compilation of the specific dates and the exact number of calendar
days sought for a time extension, the basis for entitlement to time for each day, all
documentation of the delay, and a breakout of the number of days claimed for each identified
event, circumstance or occurrence.

Further, the Contractor shall be prohibited from amending either the bases of
entitlement or the amount of any compensation or time stated for any and all issues claimed in
the Contractor’s written claim submitted hereunder, and any circuit court, arbitration, or other
formal claims resolution proceeding shall be limited solely to the bases of entitlement and the
amount of any compensation or time stated for any and all issues claimed in the Contractor’s
written claim submitted hereunder. This shall not, however, preclude a Contractor from
withdrawing or reducing any of the bases of entitlement and the amount of any compensation or
time stated for any and all issues claimed in the Contractor’s written claim submitted hereunder
at any time.

5-12.4 Action on Claim: The Engineer will respond in writing on projects with an
original Contract amount of $3,000,000 or less within 90 calendar days of receipt of a complete
claim submitted by a Contractor in compliance with 5-12.3, and on projects with an original
Contract amount greater than $3,000,000 within 120 calendar days of receipt of a complete claim
submitted by a Contractor in compliance with 5-12.3. Failure by the Engineer to respond to a
claim in writing within 90 or 120 days, respectively, after receipt of a complete claim submitted
by the Contractor in compliance with 5-12.3 constitutes a denial of the claim by the Engineer. If
the Engineer finds the claim or any part thereof to be valid, such partial or whole claim will be
allowed and paid for to the extent deemed valid and any time extension granted, if applicable, as
provided in the Contract. No circuit court or arbitration proceedings on any claim, or a part
thereof, may be filed until after final acceptance per 5-11 of all Contract work by the Department
or denial hereunder, whichever occurs last.

5-12.5 Pre-Settlement and Pre-Judgment Interest: Entitlement to any pre-settlement
or pre-judgment interest on any claim amount determined to be valid subsequent to the
Department’s receipt of a certified written claim in full compliance with 5-12.3, whether
determined by a settlement or a final ruling in formal proceedings, the Department shall pay to
the Contractor simple interest calculated at the Prime Rate (as reported by the Wall Street
Journal as the base rate on corporate loans posted by at least 75% of the nation’s 30 largest
banks) as of the 60th calendar day following the Department’s receipt of a certified written claim
in full compliance with 5-12.3, such interest to accrue beginning 60 calendar days following the
Department’s receipt of a certified written claim in full compliance with 5-12.3 and ending on
the date of final settlement or formal ruling.

5-12.6 Compensation for Extra Work or Delay:

5-12.6.1 Compensation for Extra Work: Notwithstanding anything to the
contrary contained in the Contract Documents, the Contractor shall not be entitled to any
compensation beyond that provided for in 4-3.2.
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5-12.6.2 Compensation for Delay: Notwithstanding anything to the contrary
contained in the Contract Documents, the additional compensation set forth in 5-12.6.2.1 shall be
the Contractor’s sole monetary remedy for any delay other than to perform extra work caused by
the Department unless the delay shall have been caused by acts constituting willful or intentional
interference by the Department with the Contractor’s performance of the work and then only
where such acts continue after Contractor’s written notice to the Department of such
interference. The parties anticipate that delays may be caused by or arise from any number of
events during the term of the Contract, including, but not limited to, work performed, work
deleted, supplemental agreements, work orders, disruptions, differing site conditions, utility
conflicts, design changes or defects, time extensions, extra work, right-of-way issues, permitting
issues, actions of suppliers, subcontractors or other contractors, actions by third parties,
suspensions of work by the Engineer pursuant to 8-6.1, shop drawing approval process delays,
expansion of the physical limits of the project to make it functional, weather, weekends,
holidays, special events, suspension of Contract Time, or other events, forces or factors
sometimes experienced in construction work. Such delays or events and their potential impacts
on the performance by the Contractor are specifically contemplated and acknowledged by the
parties in entering into this Contract, and shall not be deemed to constitute willful or intentional
interference with the Contractor’s performance of the work without clear and convincing proof
that they were the result of a deliberate act, without reasonable and good-faith basis, and
specifically intended to disrupt the Contractor’s performance.

5-12.6.2.1 Compensation for Direct Costs, Indirect Costs, Expenses,

and Profit thereon, of or from Delay: For any delay claim, the Contractor shall be entitled to
monetary compensation for the actual idle labor (including supervisory personnel) and
equipment, and indirect costs, expenses, and profit thereon, as provided for in 4-3.2.1(4) and
solely for costs incurred beyond what reasonable mitigation thereof the Contractor could have
undertaken.

5-12.7 Mandatory Claim Records: After submitting to the Engineer a notice of intent to
file a claim for extra work or delay, the Contractor must keep daily records of all labor, material
and equipment costs incurred for operations affected by the extra work or delay. These daily
records must identify each operation affected by the extra work or delay and the specific
locations where work is affected by the extra work or delay, as nearly as possible. The Engineer
may also keep records of all labor, material and equipment used on the operations affected by the
extra work or delay. The Contractor shall, once a notice of intent to claim has been timely filed,
and not less than weekly thereafter as long as appropriate, submit the Contractor’s daily records
to the Engineer and be likewise entitled to receive the Department’s daily records. The daily
records to be submitted hereunder shall be done at no cost to the recipient.

5-12.8 Claims for Acceleration: The Department shall have no liability for any
constructive acceleration of the work, nor shall the Contractor have any right to make any claim
for constructive acceleration nor include the same as an element of any claim the Contractor may
otherwise submit under this Contract. If the Engineer gives express written direction for the
Contractor to accelerate its efforts, such written direction will set forth the prices and other
pertinent information and will be reduced to a written Contract Document promptly. No payment
will be made on a Supplemental Agreement for acceleration prior to the Department’s approval
of the documents.

5-12.9 Certificate of Claim: When submitting any claim, the Contractor shall certify
under oath and in writing, in accordance with the formalities required by Florida law, that the
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claim is made in good faith, that the supportive data are accurate and complete to the
Contractor’s best knowledge and belief, and that the amount of the claim accurately reflects what
the Contractor in good faith believes to be the Department’s liability. Such certification must be
made by an officer or director of the Contractor with the authority to bind the Contractor.

5-12.10 Non-Recoverable Items: The parties agree that for any claim the Department
will not have liability for the following items of damages or expense:

1. Loss of profit, incentives or bonuses;

2. Any claim for other than extra work or delay;

3. Consequential damages, including, but not limited to, loss of bonding capacity,
loss of bidding opportunities, loss of credit standing, cost of financing, interest paid, loss of other
work or insolvency;

4. Acceleration costs and expenses, except where the Department has expressly
and specifically directed the Contractor in writing “to accelerate at the Department’s expense”;
nor

5. Attorney fees, claims preparation expenses and costs of litigation.

5-12.11 Exclusive Remedies: Notwithstanding any other provision of this Contract, the
parties agree that the Department shall have no liability to the Contractor for expenses, costs, or
items of damages other than those which are specifically identified as payable under 5-12. In the
event any legal action for additional compensation, whether on account of delay, acceleration,
breach of contract, or otherwise, the Contractor agrees that the Department’s liability will be
limited to those items which are specifically identified as payable in 5-12.

5-12.12 Settlement Discussions: The content of any discussions or meetings held
between the Department and the Contractor to settle or resolve any claims submitted by the
Contractor against the Department shall be inadmissible in any legal, equitable, arbitration or
administrative proceedings brought by the Contractor against the Department for payment of
such claim. Dispute Resolution Board, State Arbitration Board and Claim Review Committee
proceedings are not settlement discussions, for purposes of this provision.

5-12.13 Personal Liability of Public Officials: In carrying out any of the provisions of
the Contract or in exercising any power or authority granted to the Secretary of Transportation,
Engineer or any of their respective employees or agents, there shall be no liability on behalf of
any employee, officer or official of the Department for which such individual is responsible,
either personally or as officials or representatives of the Department. It is understood that in all
such matters such individuals act solely as agents and representatives of the Department.

5-12.14 Auditing of Claims: All claims filed against the Department shall be subject to
audit at any time following the filing of the claim, whether or not such claim is part of a suit
pending in the Courts of this State. The audit may be performed, at the Department’s sole
discretion, by employees of the Department or by any independent auditor appointed by the
Department, or both. The audit may begin after ten days written notice to the Contractor,
subcontractor, or supplier. The Contractor, subcontractor, or supplier shall make a good faith
effort to cooperate with the auditors. As a condition precedent to recovery on any claim, the
Contractor, subcontractor, or supplier must retain sufficient records, and provide full and
reasonable access to such records, to allow the Department’s auditors to verify the claim and
failure to retain sufficient records of the claim or failure to provide full and reasonable access to
such records shall constitute a waiver of that portion of such claim that cannot be verified and
shall bar recovery thereunder. Further, and in addition to such audit access, upon the Contractor
submitting a written claim, the Department shall have the right to request and receive, and the
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Contractor shall have the affirmative obligation to submit to the Department any and all
documents in the possession of the Contractor or its subcontractors, materialmen or suppliers as
may be deemed relevant by the Department in its review of the basis, validity or value of the
Contractor’s claim.

Without limiting the generality of the foregoing, the Contractor shall upon written
request of the Department make available to the Department’s auditors, or upon the
Department’s written request, submit at the Department’s expense, any or all of the following
documents:

. Daily time sheets and foreman’s daily reports and diaries;

. Insurance, welfare and benefits records;

. Payroll register;

. Earnings records;

. Payroll tax return;

. Material invoices, purchase orders, and all material and supply

OOl WN —

acquisition contracts;

\‘

. Material cost distribution worksheet;

8. Equipment records (list of company owned, rented or other equipment
used);

9. Vendor rental agreements and subcontractor invoices;

10. Subcontractor payment certificates;

11. Canceled checks for the project, including, payroll and vendors;

12. Job cost report;

13. Job payroll ledger;

14. General ledger, general journal, (if used) and all subsidiary ledgers and
journals together with all supporting documentation pertinent to entries made in these ledgers
and journals;

15. Cash disbursements journal;

16. Financial statements for all years reflecting the operations on this
project;

17. Income tax returns for all years reflecting the operations on this
project;

18. All documents which reflect the Contractor’s actual profit and
overhead during the years this Contract was being performed and for each of the five years prior
to the commencement of this Contract;

19. All documents related to the preparation of the Contractor’s bid
including the final calculations on which the bid was based;

20. All documents which relate to each and every claim together with all
documents which support the amount of damages as to each claim;

21. Worksheets used to prepare the claim establishing the cost components
for items of the claim including, but not limited to, labor, benefits and insurance, materials,
equipment, subcontractors, and all documents that establish which time periods and individuals
were involved, and the hours and rates for such individuals.

5-13 Recovery Rights, Subsequent to Final Payment.

The Department reserves the right, if it discovers an error in the partial or final estimates,
or if it discovers that the Contractor performed defective work or used defective materials, after
the final payment has been made, to claim and recover from the Contractor or their surety, or
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both, by process of law, such sums as may be sufficient to correct the error or make good the
defects in the work and materials.
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SECTION 6
CONTROL OF MATERIALS

6-1 Acceptance Criteria.

6-1.1 General: Acceptance of materials is based on the following criteria. All
requirements may not apply to all materials. Use only materials in the work that meet the
requirements of these Specifications. The Engineer may inspect and test any material, at points
of production, distribution and use.

6-1.2 Sampling and Testing: Use the Department’s current sample identification and
tracking system to provide related information and attach the information to each sample.
Restore immediately any site from which material has been removed for sampling purposes to
the pre-sampled condition with materials and construction methods used in the initial
construction, at no additional cost to the Department.

Ensure when a material is delivered to the location as described in the Contract
Documents, there is enough material delivered to take samples, at no expense to the Department.

6-1.2.1 Pretest by Manufacturers: Submit certified manufacturer’s test results to
the Engineer for qualification and use on Department projects. Testing will be as specified in the
Contract Documents. The Department may require that manufacturers submit samples of
materials for independent verification purposes.

6-1.2.2 Point of Production Test: Test the material during production as
specified in the Contract Documents.

6-1.2.3 Point of Distribution Test: Test the material at Distribution facilities as
specified in the Contract Documents.

6-1.2.4 Point of Use Test: Test the material immediately following placement as
specified in the Specifications. After delivery to the project, the Department may require the
retesting of materials that have been tested and accepted at the source of supply, or may require
the testing of materials that are to be accepted by manufacturer certification. The Department
may reject all materials that, when retested, do not meet the requirements of these Specifications.

6-1.3 Certification:

6-1.3.1 Manufacturer Material Certification: Submit material certifications for
all materials to the Engineer for approval when required by the Specifications. Materials will not
be considered for payment when not accompanied by a material certification. Sample material
certification forms are available on the Department’s website at the following URL:
https://www.fdot.gov/materials/administration/resources/library/publications/certifications/sampl
eforms.shtm . Ensure that the material certification follows the format of the sample form, is
submitted on the manufacturer’s letterhead and is signed by a legally responsible person
employed by the manufacturer.

6-1.3.1.1 Approved Product List: This list provides assurance to
Contractors, consultants, designers, and Department personnel that specific products and
materials are approved for use on Department facilities. The Department will limit the
Contractor’s use of products and materials that require use of APL items to those listed on the
APL effective at the time of placement. Where the terms Qualified Products List (QPL) appear in
the Contract Documents, they will be synonymous with Approved Product List (APL).
Manufacturers seeking to have a product evaluated for the APL

must submit an application, available on the Department’s website at the following URL:
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https://www.fdot.gov/programmanagement/ProductEvaluation/Default.shtm. Applications must
include the following documentation:

1. Supporting documentation as required by the
Specifications, Standard Plans, and APL approval process. A sample may be requested to verify
the product, in accordance with the specifications.

2. A photograph displaying the product as shipped with

packaging.

3. A list displaying all components within the shipped
packaging, if applicable.

4. Installation instructions and materials, if applicable.

5. Product packaging or product labels as required by the
Specifications.

6. Construction material percentages and country source of
materials.

7. Last two manufacturing steps and country of
manufacture.

8. Manufacturer name and material designation (product
name, product model/part number/style number, etc.) must be as identified on the product,
product packaging, and product labels.

9. Applications must be signed by a legally responsible
person employed by the manufacturer of the product.

Required test reports must be conducted by an independent
laboratory or other independent testing facility. Required drawings and calculations must be
signed and sealed by a Professional Engineer licensed in the State of Florida.

Products that have successfully completed the Department’s
evaluation process are eligible for inclusion on the APL. Manufacturers are required to submit
requests to the Department for approval of any modifications or alterations made to a product
listed on the APL. This includes, but is not limited to, design, raw material, or manufacturing
process modifications. Modification or alteration requests must be submitted along with
supporting documentation that the product continues to meet Section 6, the Specification, or
Standard Plans requirements. A product sample and additional product testing and
documentation may be required for the modification evaluation. Any marked variations from
original test values, failure to notify the Department of any modifications or alterations, or any
evidence of inadequate performance of a product may result in removal of the product from the

APL.

Manufacturers must submit supporting documentation to the
Department for a periodic review and re-approval of their APL products on or before the
product’s original approval anniversary. APL products that are not re-approved may be removed
from the APL. Documentation requirements for the product review and re-approval, including
schedule and criteria, are available on the Department’s website at the following URL:
https://www.fdot.gov/programmanagement/ProductEvaluation/Default.shtm.

6-1.3.2 Contractor Installation Certification: Submit installation certifications
as required by the Contract Documents.
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6-2 Applicable Documented Authorities Other Than Specifications.

6-2.1 General: Details on individual materials are identified in various material specific
Sections of the Specifications that may refer to other documented authorities for requirements.
When specified, meet the requirements as defined in such references.

6-2.2 Test Methods: Methods of sampling and testing materials are in accordance with
the Florida Methods (FM). If an FM does not exist for a particular test, perform the testing in
accordance with the method specified in the Specification. When test methods or other standards
are referenced in the Specifications without identification of the specific time of issuance, use the
most current issuance, including interims or addenda thereto, at the time of bid opening.

6-2.3 Construction Aggregates: Aggregates used on Department projects must be in
accordance with Rule 14-103, FAC.

6-3 Storage of Materials and Samples.

6-3.1 Method of Storage: Store materials in such a manner as to preserve their quality
and fitness for the work, to facilitate prompt inspection, and to minimize noise impacts on
sensitive receivers. More detailed specifications concerning the storage of specific materials are
prescribed under the applicable Specifications. The Department may reject improperly stored
materials.

6-3.2 Use of Right-of-Way for Storage: If the Engineer allows, the Contractor may use
a portion of the right-of-way for storage purposes and for placing the Contractor’s plant and
equipment. Use only the portion of the right-of-way that is outside the clear zone, which is the
portion not required for public vehicular or pedestrian travel. When used, restore the
right-of-way to pre-construction condition at no additional cost to the Department or as specified
in the Contract Documents. Provide any additional space required at no expense to the
Department.

6-3.3 Responsibility for Stored Materials: Accept responsibility for the protection of
stored materials. The Department is not liable for any loss of materials, by theft or otherwise, or
for any damage to the stored materials.

6-3.4 Storage Facilities for Samples: Provide facilities for storage of samples as
described in the Contract Documents and warranted by the test methods and Specifications.

6-4 Defective Materials.

Materials not meeting the requirements of these Specifications will be considered
defective. The Engineer will reject all such materials, whether in place or not. Remove all
rejected material immediately from the site of the work and from storage areas, at no expense to
the Department.

Do not use material that has been rejected, until the Engineer has approved the material’s
use. Upon failure to comply promptly with any order of the Engineer made under the provisions
of this Article, the Engineer has the authority to have the defective material removed and
replaced by other forces and deduct the cost of removal and replacement from any moneys due
or to become due the Contractor.

6-4.1 Engineering Analysis: As an exception to the above, within 30 calendar days of
the termination of the LOT or rejection of the material, the Contractor may submit to the
Engineer a proposed Engineering Analysis Scope to determine the disposition of the material.
The Engineering Analysis Scope must contain at a minimum:

1. Description of the defective materials.
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2. Supporting information, testing or inspection reports with
nonconformities, pictures, drawings, and accurately dimensioned deficiency maps as necessary.
For cracked elements, provide drawings showing the location, average width, depth, length, and
termination points of each crack along the surfaces. Provide the distance from each termination
point to a fixed reference point on the component, such as beam end or edge of flange.

3. Proposed approach of investigation and analysis.

4. Name and credentials of the proposed Specialty Engineer or
Contractor’s Engineer of Record who will perform the engineering analysis.

5. Proposed testing laboratories, qualified in accordance with
Section 105-7.

Upon approval of the Engineering Analysis Scope by the Engineer, the Specialty
Engineer or Contractor’s Engineer of Record may perform the engineering analysis as defined in
the approved scope and submit a signed and sealed Engineering Analysis Report (EAR) to the
Engineer. The EAR must contain at a minimum:

1. The approved Engineering Analysis Scope.

2. Any investigations performed, and the associated results obtained.

3. Analysis and conclusion.

4. Proposed disposition of the material, addressing the performance and
durability of the proposed action.

Provide as appropriate:

1. Written evidence of a previously approved comparable deficiency and
its repair.

2. Documented research demonstrating the effectiveness of the proposed
repair.

3. Engineering calculations.

A Specialty Engineer, who is an independent consultant, or the Contractor’s
Engineer of Record as stated within each individual Section shall perform any such analysis
within 45 calendar days of the Engineer’s approval of the Engineering Analysis Scope, complete
and submit the EAR. The EAR must be signed and sealed by the Specialty Engineer or the
Contractor’s Engineer of Record that performed the engineering analysis. Allow for a
45 calendar day review period for all EARs associated with a category 2 bridge; tolling
components identified in the current FDOT General Tolling Requirements (GTR) Part 3; and the
tolling-related signing, DMS and ITS infrastructure. Allow for a 25 calendar day review period
for all other items. The Engineer will determine the final disposition of the material after review
of the EAR. No additional monetary compensation or time extension will be granted for the
impact of any such analysis or review.

6-5 Products and Source of Supply.

6-5.1 Source of Supply—Convict Labor (Federal-Aid Contracts Only): Do not use
materials that were produced after July 1, 1991, by convict labor for Federal-aid highway
construction projects unless the prison facility has been producing convict-made materials for
Federal-aid highway construction projects before July 1, 1987.

Use materials that were produced prior to July 2, 1991, by convicts on Federal-aid
highway construction projects free from the restrictions placed on the use of these materials by
23 U.S.C. 114. The Department will limit the use of materials produced by convict labor for use
in Federal-aid highway construction projects to:
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1. Materials produced by convicts on parole, supervised release, or
probation from a prison or,
2. Materials produced in a qualified prison facility.

The amount of such materials produced for Federal-aid highway construction
during any 12-month period shall not exceed the amount produced in such facility for use in such
construction during the 12-month period ending July 1, 1987.

6-5.2 Source of Supply: Comply with 2 CFR 184 and 2 CFR 200.322, which includes
the Buy America Sourcing Preferences of the Build America, Buy America Act (BABA).
Domestic compliance for all affected products will be listed on the APL.

6-5.2.1 Steel and Iron: Use steel and iron manufactured in the United States, in
accordance with the Buy America provisions of 23 CFR 635.410, as amended. Ensure that all
manufacturing processes for this material occur in the United States. As used in this
specification, a manufacturing process is any process that modifies the chemical content,
physical shape or size, or final finish of a product, beginning with the initial melting and
continuing through the final shaping and coating. If a steel or iron product is taken outside the
United States for any manufacturing process, it becomes foreign source material. When using
steel or iron materials as a component of any manufactured product (e.g., concrete pipe,
prestressed beams, corrugated steel pipe, etc.), these same provisions apply. Foreign steel and
iron may be used when the total actual cost of such foreign materials does not exceed 0.1% of
the total Contract amount or $2,500, whichever is greater. These requirements are applicable to
all steel and iron materials incorporated into the finished work but are not applicable to steel and
iron items that the Contractor uses but does not incorporate into the finished work. Submit a
certification from the manufacturer of steel or iron, or any product containing steel or iron,
stating that all steel or iron furnished or incorporated into the furnished product was produced
and manufactured in the United States or a statement that the product was produced within the
United States except for minimal quantities of foreign steel and iron valued at $ (actual cost).
Submit each such certification to the Engineer prior to incorporating the material or product into
the project. Prior to the use of foreign steel or iron materials on a project, submit invoices to
document the actual cost of such material, and obtain the Engineer’s written approval prior to
incorporating the material into the project.

6-5.2.2 Manufactured Products: Use Manufactured Products that are consumed
in, incorporated into, or affixed to an infrastructure project that are manufactured in the United
States, in accordance with BABA requirements and applicable waivers.

6-5.2.3 Construction Materials: Use non-ferrous metals, plastic and polymer-
based products, glass, lumber, and drywall articles, materials, and supplies that are consumed in,
incorporated into, or affixed to an infrastructure project that are manufactured in the United
States, in accordance with BABA requirements.

6-5.2.4 Exemptions to Build America, Buy America: Temporary devices,
equipment, and other items removed at or before the completion of the project are exempt from
BABA funding eligibility requirements. Aggregates, cementitious materials, and aggregate
binding agents or additives are exempted from BABA funding eligibility requirements.

6-5.3 Contaminated, Unfit, Hazardous, and Dangerous Materials: Do not use any
material that, after approval and/or placement, has in any way become unfit for use. Do not use
materials containing any substance that has been determined to be hazardous by the State of
Florida Department of Environmental Protection or the U.S. Environmental Protection Agency
(EPA). Provide workplaces free from serious recognized hazards and to comply with
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occupational safety and health standards, as determined by the U.S. Department of Labor
Occupational Safety and Health Administration (OSHA).

Return to Table of Contents 62 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

SECTION 7
LEGAL REQUIREMENTS AND
RESPONSIBILITY TO THE PUBLIC

7-1 Laws to be Observed.

7-1.1 General: Become familiar with and comply with all Federal, State, and Local
Rules and Regulations that control the action or operation of those engaged or employed in the
work or that affect material used. Pay particular attention called to the safety regulations
promulgated by the U.S. Department of Labor, Occupational Safety and Health Administration
(OSHA). In addition, comply with Chapter 403, of the Florida Statutes, regarding control of air
pollution. Direct special attention to that portion of Chapter 62-256, Rules of the Department of
Environmental Protection, Florida Administrative Code, pertaining to open burning in land
clearing operations. Where work or structures included in the Contract are in “Navigable Waters
of the U.S.,” (reference 33 of the Code of Federal Regulations, Part 329); “Waters of the U.S.,”
(reference 33 of the Code of Federal Regulations, Parts 323 and 328); or “Waters of the State,”
(reference Part 4, Chapters 253 and 373 of the Florida Statutes and Section 62-340 of the Florida
Administrative Code); comply with the regulatory provisions of Section 404 of the Federal Clean
Water Act of 1977; Sections 9 and 10 of the Federal River and Harbor Act of 1899; Chapter 161
of the Florida Statutes; and any local authority having jurisdiction over such waters.

Comply with Part IV, Chapter 378, of the Florida Statutes regarding land
reclamation. Direct special attention to Chapters 62C-36 and 62C-39 of the Florida
Administrative Code. Submit the Notice of Intent to Mine to:

Department of Environmental Protection

Collins Building

2051 East Dirac Drive

Tallahassee, Florida 32310-3760
with a copy to the Engineer. The Engineer will determine consistency with the environmental
documents prior to commencement of mining.

Obtain certification from the Construction Industry Licensing Board as required
by Part I, Chapter 489, of the Florida Statutes, regardless of exemptions allowed by
subsection 489.103, prior to removing underground pollutant storage tanks. Dispose of tanks and
pollutants in accordance with the requirements and regulations of any Federal, State, or local
agency having jurisdiction.

Prior to building construction or renovation, submit current registrations or
certifications issued by the Florida Construction Industry Licensing Board in accordance with
Chapter 489, for the appropriate category of construction.

Corporations must be registered with the State of Florida, Department of State,
Division of Corporations, and hold a current State Corporate Charter Number in accordance with
Chapter 607, Florida Statutes.

The Contractor or the authorized subcontractor applying the roofing material must
be licensed or be an approved dealer and applicator of the proposed roofing material.

Indemnify, defend, and save harmless the Department and all of its officers,
agents, and employees, in the amount of the Contract price, against all claims or liability arising
from or based on the violation of any such Federal, State, and Local Rules and Regulations,
whether by itself or their employees.
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The Contractor shall comply with all environmental permits, including measures
identified in the National Pollutant Discharge Elimination System (NPDES) Stormwater
Pollution Prevention Plan and Sediment and Erosion Control Plan for the work.

The Contractor shall exert every reasonable and diligent effort to ensure that all
labor employed by the Contractor and their subcontractors for work on the project work
harmoniously and compatibly with all labor used by other building and construction contractors
now or hereafter on the site of the work covered by this Contract. Include this provision in all
subcontracts and require all subcontractors to include it in their subcontracts with others.
However, do not interpret or enforce this provision so as to deny or abridge, on account of
membership or non-membership in any labor union or labor organization, the right of any person
to work as guaranteed by Atrticle I, Section 6 of the Florida Constitution.

Comply with Chapter 556 of the Florida Statutes during the performance of
excavation or demolition operations.

The Executive Order 11246 Electronic version, dated September 24, 1965, is
posted on the Department’s website at the following URL address:
https://www.fdot.gov/specifications/specifications-references. Take responsibility to obtain the
information posted on this website up through five calendar days before the opening of bids and
comply with the provisions contained in Executive Order 11246.

If the Department’s website cannot be accessed, contact the Department’s
Specifications Office Web Coordinator at (850) 414-4101.

7-1.2 Plant Quarantine Regulations: The U.S. Department of Agriculture and the
Florida Department of Agriculture and Consumer Services have issued quarantine regulations
pertaining to control of the nematodes of citrus, Rule 5B-44, Florida Administrative Code, and
other plant pests. Contact the local (or other available) representatives of the Animal and Plant
Health Inspection Service of the U.S. Department of Agriculture, and the Division of Plant
Industry of the Florida Department of Agriculture and Consumer Services to ascertain all current
restrictions regarding plant pests that are imposed by these agencies. Keep advised of current
quarantine boundary lines throughout the construction period.

These restrictions may affect operations in connection with such items as clearing
and grubbing, earthwork, grassing and mulching, sodding, landscaping, and other items which
might involve the movement of materials containing plant pests across quarantine lines.

Obtain quarantine regulations and related information from the following:

Animal and Plant Health Inspection Service
U.S. Department of Agriculture

3029 Lake Alfred Road

Winter Haven, Florida 33881

Director, Division of Plant Industry

Florida Department of Agriculture and Consumer Services

Post Office Box 147100

Gainesville, Florida 32614-7100

7-1.3 Introduction or Release of Prohibited Aquatic Plants, Plant Pests, or Noxious

Weeds: Do not introduce or release prohibited aquatic plants, plant pests, or noxious weeds into
the project limits as a result of clearing and grubbing, earthwork, grassing and mulching,
sodding, landscaping, or other such activities. Immediately notify the Engineer upon discovery
of all prohibited aquatic plants, plant pests, or noxious weeds within the project limits. Do not
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move prohibited aquatic plants, plant pests, or noxious weeds within the project limits or to
locations outside of the project limits without the Engineer’s permission. Maintain all borrow
material brought onto the project site free of prohibited aquatic plants, plant pests, noxious
weeds, and their reproductive parts. Refer to Rule 5B-64 and Rule 5B-57, of the Florida
Administrative Code for the definition of prohibited aquatic plants, plant pests, and noxious
weeds.

7-1.4 Compliance with Federal Endangered Species Act and other Wildlife
Regulations: The Federal Endangered Species Act requires that the Department investigate the
potential impact to a threatened or endangered species prior to initiating an activity performed in
conjunction with a highway construction project. If the Department’s investigation determines
that there is a potential impact to a protected, threatened or an endangered species, the
Department will conduct an evaluation to determine what measures may be necessary to mitigate
such impact. When mitigation measures and/or special conditions are necessary, these measures
and conditions will be addressed in the Contract Documents or in permits as identified in 7-2.1.

In addition, in cases where certain protected, threatened or endangered species are
found or appear within close proximity to the project boundaries, the Department has established
guidelines that will apply when interaction with certain species occurs, absent of any special
mitigation measures or permit conditions otherwise identified for the project.

These guidelines are posted at the following URL
address:https://www.fdot.gov/specifications/specifications-references.

Take responsibility to obtain this information and take all actions and precautions
necessary to comply with the conditions of these guidelines during all project activities.

Prior to establishing any off-project activity in conjunction with a project, notify
the Engineer of the proposed activity. Covered activities include but are not necessarily limited
to borrow pits, concrete or asphalt plant sites, disposal sites, field offices, and material or
equipment storage sites. Include in the notification the Financial Project 1D, a description of the
activity, the location of the site by township, range, section, county, and city, a site location map
including the access route, the name of the property owner, and a person to contact to arrange a
site inspection. Submit this notification at least 30 days in advance of planned commencement of
the off-site activity, to allow for the Department to conduct an investigation without delaying job
progress.

Do not perform any off-project activity without obtaining written clearance from

the Engineer. In the event the Department’s investigation determines a potential impact to a
protected, threatened or endangered species and mitigation measures or permits are necessary,
coordinate with the appropriate resource agencies for clearance, obtain permits and perform
mitigation measures as necessary. Immediately notify the Engineer in writing of the results of
this coordination with the appropriate resource agencies. Additional compensation or time will
not be allowed for permitting or mitigation, associated with Contractor initiated off-project
activities.

7-1.5 Occupational Safety and Health Requirements: The Contractor shall take all
precautions necessary for the protection of life, health, and general occupational welfare of all
persons, including employees of both the Contractor and the Department, until the Contractor
has completed the work required under the Contract as provided in 5-10 and 5-11.

Comply at all times with applicable Federal, State, and local laws, provisions, and
policies governing safety and health, including 29 CFR 1926, including all subsequent revisions
and updates.
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7-1.6 Discovery of an Unmarked Human Burial: When an unmarked human burial is
discovered, immediately cease all activity that may disturb the unmarked human burial and
notify the Engineer. Do not resume activity until specifically authorized by the Engineer.

7-1.7 Insecticides, Herbicides and Fertilizers:

7-1.7.1 Insecticides and Herbicides: Use products found on the following

website, https://www.npirs.org/state/, approved by the Florida Department of Agriculture and
Consumer Services. The use of restricted products is prohibited. Do not use any products in the
sulfonylurea family of chemicals. Herbicide application by broadcast spraying is not allowed.

Procure any necessary licenses, pay all charges and fees, and give all
notices necessary for lawful performance of the work.

Ensure that all insecticides and herbicides are applied in accordance with
Chapter 5E-9, Florida Administrative Code. Submit a copy of current certificates to the Engineer
upon request.

Ensure that employees who work with herbicides comply with all
applicable Federal, State, and local regulations.

Comply with all regulations and permits issued by any regulatory agency
within whose jurisdiction work is being performed. Post all permit placards in a protected,
conspicuous location at the work site.

Acquire any permits required for work performed on the rights-of-way
within the jurisdiction of National Forests in Florida. Contact the Local National Forest Ranger
District, or the United States Department of Agriculture (USDA) office for the proper permits
and subsequent approval.

Acquire all permits required for aquatic plant control as outlined in
Chapter 62C-20, Florida Administrative Code Rules of the Florida Department of Environmental
Protection. Contact the Regional Field Office of Bureau of Invasive Plant Management of the
Florida Department of Environmental Protection for proper permits and subsequent approval. If
application of synthetic organo-auxin herbicides is necessary, meet the requirements of
Chapter 5E-2, Florida Administrative Code.

7-1.7.2 Fertilizer: Ensure that all employees applying fertilizer possess a current
Florida Department of Agriculture and Consumer Services Commercial Applicator license in
accordance with Section 482.1562, F.S. Upon request, submit the current certificates to the
Engineer.

7-1.8 Compliance with Section 4(f) of the USDOT Act: Section 4(f) of the USDOT Act
prohibits the U. S. Secretary of Transportation from approving a project which requires the use
of publicly owned land of a public park, recreation area or a wildlife and waterfowl refuge, or of
any historic site of national, state, or local significance unless there is no prudent or feasible
alternative to using that land and the program or project includes all possible planning to
minimize the harm to the site resulting from the use.

Before undertaking any off-project activity associated with any federally assisted
undertaking, ensure that the proposed site does not represent a public park, recreation area,
wildlife or waterfowl refuge, or a historic site (according to the results of the Cultural Resources
Survey discussed in 120-6.2). If such a site is proposed, notify the Engineer and provide a
description of the proposed off-site activity, the Financial Project 1D, the location of the site by
township, range, section, a county or city map showing the site location, including the access
route and the name of the property. It is the Contractor’s responsibility to submit justification for
use of Section 4(f) property that is sufficient for the Florida Department of Transportation and
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the Federal Highway Administration to make a Section 4(f) determination. Submit this
notification sufficiently in advance of planned commencement of the off-site activity to allow a
reasonable time for the Engineer to conduct an investigation without delaying job progress. Do
not begin any off-project activity without obtaining written clearance from the Engineer.

7-1.9 Florida Minority Business Loan Mobilization Program: The Loan Mobilization
Program is established by Section 288.706 of the Florida Statutes, and has as its goal to assist
minority business enterprises by facilitating working capital loans to those eligible businesses
that are Contractors or subcontractors on Department contracts.

The limits of such advances under this program shall be as specified in
Section 288.706 of the Florida Statutes. In the case of a subcontractor, the amount of the advance
will be based on the subcontract unit prices, not the contract unit prices.

All prime Contractor vendors shall be required to incorporate the designated loan
mobilization payment procedures in subcontract agreements with minority business enterprise
vendors participating in this program and to cooperate in the release of designated loan
mobilization payments to achieve the objective of providing working capital for minority
business enterprise subcontract vendors.

When the Contract has been awarded or, in the case of a subcontractor, a
subcontract has been signed with the prime Contractor, application for participation in this
program will be submitted in writing to the Engineer. Such application must be made prior to
commencement of the work. If the application is made on behalf of a subcontractor, it shall be
considered incomplete if the subcontract with the unit prices of the work clearly delineated is not
included in the submittal.

When all applicable conditions have been met, approval for participation will be
made by the Office of the Comptroller and the applicant will be notified of the approval action
taken.

Once approval has been obtained and the Notice to Proceed has been issued,
disbursement of the monies will be made at the request of the applicant. The designated loan
mobilization payment may be paid prior to the commencement of work on the Contract.
However, if the work on the Contract has not commenced and the payment has not been made,
then the Contract Time may not commence until the payment is made. All designated loan
mobilization payments will be made payable jointly to the prime Contractor and the participating
financial institution. When a subcontractor is the participant in the program, such payments shall
be paid to the participant within 10 business days after receipt of the funds from the Department.

Repayment of monies advanced through this program will be made after the value
of the work accomplished by the participant reaches 50 percent. Contractors are encouraged to
make weekly or bi-weekly payments to subcontractors participating in this program.

7-2 Permits and Licenses.

7-2.1 General: Except for permits procured by the Department, as incorporated by
Special Provision expanding this Subarticle, if any, procure all permits and licenses, pay all
charges and fees, and give all notices necessary and incidental to the due and lawful prosecution
of the work.

The Department will also acquire any modifications or revisions to an original
permit incorporated by Special Provision to this Subarticle when the Contractor requires such
modifications or revisions to complete the construction operations specified in the Plans or
Special Provisions and within the right-of-way limits.
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Acquire all permits for work performed outside the right-of-way or easements for
the project.

In carrying out the work in the Contract, when under the jurisdiction of any
environmental regulatory agency, comply with all regulations issued by such agencies and with
all general, special, and particular conditions relating to construction activities of all permits
issued to the Department as though such conditions were issued to the Contractor. Post all permit
placards in a protected location at the worksite.

In case of a discrepancy between any permit condition and other Contract
Documents, the more stringent condition shall prevail.

7-2.2 Work or Structures in Navigable Waters of the U.S., Waters of the U.S., and
Waters of the State: In general, one or more governmental agencies will exercise regulatory
authority over work or structures, including related construction operations, in all tidal areas
(channelward of the mean high water lines on the Atlantic and Gulf Coast); in the ocean and gulf
waters to the outer limits of the continental shelf; in all rivers, streams, and lakes to the ordinary
high water line; in marshes and shallows that are periodically inundated and normally
characterized by aquatic vegetation capable of growth and reproduction; in all artificially created
channels and canals used for recreational, navigational, or other purposes that are connected to
navigable waters; and in all tributaries of navigable waters up to their headwaters.

Whenever the work under or incidental to the Contract requires structures or
dredge/fill/construction activities in “Navigable Waters of the U.S.,” “Waters of the U.S.,” and
“Waters of the State,” the Federal, State, county, and local regulatory agencies may require the
Department to obtain a permit. For such dredge/fill /construction specified in the Plans to be
accomplished within the limits of the project, or for any dredge/fill/construction within the limits
of Department-furnished borrow areas, the Department will procure the necessary permits prior
to advertising for bids.

7-2.3 As-Built Drawings and Certified Surveys:

7-2.3.1 Surface Water Management Systems for Water Management
Districts: As a condition precedent to final acceptance of the project, submit to the Engineer the
as-built drawings and a certified survey verifying the as-built conditions for all installed and
constructed surface water management systems. The as-built drawings and certified survey must
be PDF files in the same scale as the Plans, formatted on 11 inch by 17 inch sheets, and satisfy
all the requirements and special conditions listed in the Water Management District’s
Environmental Resource Permit (ERP) and any applicable local permit. The as-built drawings
and certified survey must be signed and sealed by an appropriately licensed professional
registered in the State of Florida.

If the ERP does not contain specific requirements, submit as-built
drawings with the following information as a minimum:

1. Discharge structures: structure identification number, type,
locations (latitude and longitude), dimensions and elevations of all, including weirs, bleeders,
orifices, gates, pumps, pipes, and oil and grease skimmers.

2. Side bank and underdrain filters, or exfiltration trenches:
locations, dimensions and elevations of all, including clean-outs, pipes, connections to control
structures and points of discharge to receiving waters.

3. Storage areas for treatment and attenuation: storage area
identification number, dimensions, elevations, contours or cross-sections of all, sufficient to
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determine stage-storage relationships of the storage area and the permanent pool depth and
volume below the control elevation for normally wet systems.

4. System grading: dimensions, elevations, contours, final grades
or cross-sections to determine contributing drainage areas, flow directions and conveyance of
runoff to the system discharge points.

5. Conveyance: dimensions, elevations, contours, final grades or
cross-sections of systems utilized to divert off-site runoff around or through the new system.

6. Water levels: existing water elevations and the date determined.

7. Benchmarks: location and description (minimum of one per
major water control structure).

7-2.3.2 Bridge Clearances for Projects under the Authority of a U.S. Coast
Guard Permit: As a condition precedent to final acceptance of the project, submit to the
Engineer a certified survey verifying the as-built clearances described in the U.S. Coast Guard
Owner’s Certification of Bridge Completion. The certified survey must be signed and sealed by a
Professional Engineer or Professional Surveyor and Mapper registered in the State of Florida.

7-2.3.3 Projects Under the Authority of a U.S. Army Corps of Engineers
Permit: As a condition precedent to final acceptance of the project, submit to the Engineer the
as-built drawings and a certified survey verifying the as-built conditions. The as-built drawings
and certified survey must be submitted in PDF files formatted in the same scale as the Plans,
formatted on 11 inch by 17 inch sheets, and satisfy all of the requirements and special conditions
listed in the U.S. Army Corps of Engineers permit. The as-built drawings and certified survey
must be signed and sealed by a Professional Engineer or Professional Surveyor and Mapper
registered in the State of Florida.

7-3 Patented Devices, Materials and Processes.

Include all royalties and costs arising from patents, trademarks, and copyrights, in any
way involved in the work in the Contract price. Whenever using any design, device, material, or
process covered by letters patent or copyright, obtain the right for such use by suitable legal
agreement with the patentee or owner of the copyright. File a copy of such agreement with the
Engineer. However, whether or not such agreement is made or filed as noted, the Contractor and
the surety in all cases shall indemnify, defend, and save harmless, the Department from all
claims for infringement by reason of the use of any such patented design, device, material, or
process on work under the Contract, and shall indemnify the Department for all costs, expenses,
and damages that it may be obliged to pay by reason of any such infringement, at any time
during the prosecution or after the completion of the work.

7-4 Right-of-Way Furnished by the Department.

Except as otherwise stipulated in these Specifications or as shown in the Plans, the
Department will furnish all rights-of-way necessary for the proper completion of the work at no
expense to the Contractor.

Should Department-furnished areas for obtaining borrow material, contain limerock
material do not remove such material from the pit unless the Engineer gives specific approval.

Use of Department owned right-of-way for the purpose of equipment or material storage,
lay-down facilities, pre-cast material fabrication sites, batch plants for the production of asphalt,
concrete or other construction related materials, or other similar activities, shall require advance
written approval by the Department prior to making use of said Department owned right of way.
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Use of Department owned right of way for these purposes is expressly limited to the storage of
equipment and materials for the Project or production of materials or products for the Project.

7-5 Restoration of Surfaces Opened by Permit.

Upon the presentation of a duly authorized and satisfactory permit that provides that all
necessary repair work will be paid for by the party holding such permit, the Engineer may
authorize the Contractor to allow parties bearing such permits to make openings in the highway.
Upon the Engineer’s written order, perform, in an acceptable manner, all necessary repairs due to
such openings, and such necessary work that the Engineer orders, subject to the same conditions
as the original work performed. The Department will pay the Contractor for such work either
under applicable Contract items or in accordance with 4-4 when Contract items are not
applicable.

7-6 Sanitary Provisions.

The Contractor shall provide and maintain, in a neat and sanitary condition, such
accommodations for the use of their employees as are necessary to comply with the requirements
and regulations of the State and local boards of health. Commit no public nuisance.

7-7 Control of the Contractor’s Equipment.

7-7.1 Traffic Interference: Do not allow equipment, while it is on or traversing a road or
street, to unreasonably interfere with traffic.

7-7.2 Overloaded Equipment: Do not operate on any road, street or bridge including a
Department owned temporary bridge, any hauling unit or equipment loaded in excess of:

1. the maximum weights specified in the Florida Highway Patrol, Commercial
Motor Vehicle Manual (Trucking Manual), or

2. lower weight limits legally established and posted for any section of road or
bridge by the Department or local authorities.

The governmental unit having jurisdiction over a particular road or bridge may
provide exceptions by special permit under the provisions of 7-7.3.

This restriction applies to all roads and bridges inside and outside the Contract
limits as long as these roads and bridges are open for public use. The Contractor may overload
roads and bridges which are to be demolished after they are permanently closed to the public.
The Contractor is responsible for all loss or damages resulting from equipment operated on a
structure permanently closed to the public.

7-7.3 Crossings: Where it is necessary to cross an existing road or street, including
specifically the existing traveled lanes of a divided highway within the limits of the project,
obtain permits from the Department, for crossing overloaded or oversized equipment. Cross
existing roads or streets only at Engineer-designated points. The Engineer may require the
Contractor to protect the pavement or Roadway at the crossing by using lumber, planks, or fill.
Movement of equipment around the project site must be in accordance with requirements of the
Standard Plans and not create an undue hazard to the traveling public or workers. Provide
flagging and watchman service, or approved signal devices, for the protection of traffic at all
such crossings, in accordance with an approved written plan for that activity.

7-7.4 Protection from Damage by Tractor-Type Equipment: Take positive measures
to ensure that tractor-type equipment does not damage the road. If any such damage should
occur, repair it without delay, at no expense to the Department and subject to the Engineer’s
approval.
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7-7.5 Contractor’s Equipment on Bridge Structures: The Contractor’s Engineer of
Record shall analyze the effect of imposed loads on bridge structures, including Department
owned temporary bridges, within the limits of a construction contract, resulting from the
following operations:

1. Overloaded Equipment as defined in 7-7.2:

a. Operating on or crossing over completed bridge structures.

b. Operating on or crossing over partially completed bridge structures.

2. Equipment within legal load limits:

a. Operating on or crossing over partially completed bridge structures.

3. Construction cranes:

a. Operating on completed bridge structures.

b. Operating on partially completed bridge structures.

4. Asphalt Milling Equipment:

a. In excess of 90,000 Ibs crossing bridge structures.

b. Less than 90,000 Ibs crossing bridge structures listed on the overweight
routing map CRN-2 located on the Office of Maintenance Over-Weight Dimension Permits
website at https://www.fdot.gov/maintenance/owod-permit-documents#BlanketAttachments.

Any pipe culvert(s) or box culvert(s) qualifying as a bridge under 1-3 is excluded
from the requirements above.

A completed bridge structure is a bridge structure in which all elemental
components comprising the load carrying assembly have been completed, assembled, and
connected in their final position. The components to be considered shall also include any related
members transferring load to any bridge structure.

The Contractor’s Engineer of Record shall determine the effect that equipment
loads have on the bridge structure and develop the procedures for using the loaded equipment
without exceeding the structure’s design load capacity.

Submit to the Department for approval the design calculations, layout drawings,
and erection drawings showing how the equipment is to be used so that the bridge structure will
not be overstressed. The Contractor’s Engineer of Record shall sign and seal the drawings and
the cover sheet of the calculations for the Department’s Record Set.

7-7.6 Posting of the Legal Gross Vehicular Weight: Display the maximum legal gross
weight, as specified in the Florida Uniform Traffic Code, in a permanent manner on each side of
any dump truck or dump type tractor-trailer unit hauling embankment material, construction
aggregates, road base material, or hot bituminous mixture to the project over any public road or
street. Display the weight in a location clearly visible to the scale operator, in numbers that
contrast in color with the background and that are readily visible and readable from a distance of
50 feet.

7-8 Structures over Navigable Waters.

7-8.1 Compliance with Federal and Other Regulations: When working on structures
in, adjacent to, or over, navigable waters, observe all regulations and instructions of Federal and
other authorities having control over such waters. Do not obstruct navigation channels without
permission from the proper authority, and provide and maintain navigation lights and signals in
accordance with the Federal requirements for the protection of the structure, of false work, and
of navigation.
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When working on moveable bridges, requests for temporarily changing the
operating requirements for the moveable bridge must be submitted in writing to the appropriate
Coast Guard District Bridge Branch, 90 days before the start of any action.

For all other bridges, notify the appropriate Coast Guard District Bridge Branch,
at least 60 days prior to the start of any operations including construction and 30 days prior to
any channel operations, closures, or opening restrictions.

When work platforms are indicated in the permit for construction, submit work
platform construction plans to the appropriate Coast Guard District for approval. Obtain approval
prior to beginning construction on the platform.

7-8.2 Maintenance of Channel: Where the work includes the excavation of a channel or
other underwater areas to a required section, maintain the section from shoaling or other
encroachment until final acceptance of the project.

In the event of accidental blocking of the navigation channel, immediately notify
the U.S. Coast Guard of the blockage and upon removal of the blockage.

7-9 Use of Explosives.

When using explosives for the prosecution of the work, exercise the utmost care not to
endanger life or property, including new work. The Contractor is responsible for all damage
resulting from the use of explosives.

Store all explosives in a secure manner in compliance with all laws and ordinances, and
clearly mark all such storage places with the words: “DANGEROUS - EXPLOSIVES”. Place
such storage in the care of a competent watchman. Where no local laws or ordinances apply,
provide storage satisfactory to the Engineer and, in general, not closer than 1,000 feet from the
road or from any building, camping area, or place of human occupancy.

Notify each public utility company having structures in proximity to the site of the work
of the intention to use explosives. Give such notice sufficiently in advance to enable the
companies to take precautionary steps to protect their property from injury.

7-10 Forest Protection.

7-10.1 Compliance with State and Federal Regulations: In carrying out work within or
adjacent to State or National forests or parks, comply with all of the regulations of the State or
Federal authority having jurisdiction, governing the protection of and the carrying out of work in
forests or parks, and observe all sanitary laws and regulations with respect to the performance of
work in these areas. Keep the areas in an orderly condition, dispose of all refuse, and obtain
permits for the construction, installation, and maintenance of any construction camps, living
quarters, stores, warehouses, sanitary facilities, and other structures; all in accordance with the
requirements of the forest or park official.

7-10.2 Prevention and Suppression of Forest Fires: Take all reasonable precautions to
prevent and suppress forest fires. Require employees and subcontractors, both independently and
at the request of forest officials, to do all reasonably within their power to prevent and suppress
forest fires. Assist in preventing and suppressing forest fires, and make every possible effort to
notify a forest official at the earliest possible moment of the location and extent of all fires.
Extinguish the fire if practicable.

7-11 Preservation of Existing Property.
7-11.1 General: Preserve from damage all existing property within the project limits of
or in any way affected by the Work, the removal or destruction of which is not specified in the
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Plans. This applies to, but is not limited to, public and private property, public and private
utilities (except as modified by the provisions of 7-11.5), trees, shrubs, crops, sod, signs,
monuments, fences, guardrail, pipe and underground structures, Intelligent Transportation
Systems (ITS) facilities, traffic control signals and devices, highway lighting, and public
highways (except natural wear and tear of highway resulting from legitimate use thereof by the
Contractor).

Department owned underground facility locations shown in the Plans are
approximate. Unless otherwise shown in the Plans, Department owned underground facilities
will not be located by the Department nor through notification to "Sunshine 811". Locate all
fiber optic cables. Provide a fiber optic cable locator in accordance with Section 633.

Whenever the Contractor’s activities damage such existing property, immediately
restore it to a condition equal to or better than that existing at the time such damage occurred, at
no expense to the Department. Temporary repairs may be used to immediately restore ITS
facilities and traffic control signals and devices. Permanent repairs to ITS facilities and traffic
control signals and devices shall be made within 90 days of any temporary repairs and prior to
final acceptance of the project. Submit permanent ITS facility repair plans to the Engineer prior
to beginning repair work.

Protect existing bridges during the entire construction period from damage caused
by the Work. Immediately repair, at no expense to the Department, all damage to existing
bridges caused by the Work, prior to continuing the Work. The Department will not require the
Contractor to provide routine repairs or maintenance for such structures.

Direct special attention to the protection of all geodetic monuments, horizontal or
vertical, and Public Land Survey Corners located within the project. If any geodetic monument
or Public Land Survey Corner, located within the project, is at risk of being damaged or
destroyed, immediately notify the Engineer. Locate and replace any damaged or destroyed
geodetic monuments or Public Land Survey Corners under the direction of a Professional
Surveyor and Mapper registered in the State of Florida.

Whenever the actions of a third party damage such existing property and is not
otherwise due to any fault or activities of the Contractor, either restore it to a condition equal to
or better than that existing at the time such damage occurred or provide access and coordinate
with the Department’s maintenance Contractor in accordance with 8-4.4 as directed by the
Engineer. The Department will compensate the Contractor for the costs associated with the
repairs for restoring the existing property in accordance with 4-4. Theft and vandalism are
considered damage caused by a third party.

7-11.2 Failure to Restore Damaged Existing Property: In case of failure on the part of
the Contractor to restore such property, bridge, road or street, or to make good such damage or
injury, the Engineer may, upon 48 hours notice, proceed to repair, rebuild, or otherwise restore
such property, road, or street as may be deemed necessary, and the Department will deduct the
cost thereof from any monies due or which may become due the Contractor under the Contract.
Nothing in this clause prevents the Contractor from receiving proper compensation for the
removal, damage, or replacement of any public or private property, not shown in the Plans, that
is made necessary by alteration of grade or alignment. The Engineer will authorize such work,
provided that the Contractor, or their employees or agents, have not, through their own fault,
damaged such property.

7-11.3 Contractor’s Use of Streets and Roads:
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7-11.3.1 On Systems Other than the State Highway System: When hauling
materials or equipment to the project over roads and bridges on the State park road system,
county road system, or city street system, and such use causes damage, immediately, at no
expense to the Department, repair such road or bridge to as good a condition as before the
hauling began.

The Department may modify the above requirement in accordance with

any agreement the Contractor might make with the governmental unit having jurisdiction over a
particular road or bridge, provided that the Contractor submits written evidence of such
agreement to the Engineer.

7-11.3.2 On the State Highway System: The Department is responsible for the
repair of any damage that hauling materials to the site causes to roads outside the limits of the
project, that are either on the State highway system (roads under the jurisdiction of the
Department) or specifically designated in the Plans as haul roads from Department-furnished
material pits, except in the event damage is due to failure to comply with 7-7.2. The Contractor is
responsible for all damages to any road or bridge caused by the Contractor's failure to comply
with 7-7.2.

7-11.3.3 Within the Limits of a Construction Project: The Department will not
allow the operation of equipment or hauling units of such weight as to cause damage to
previously constructed elements of the project, including but not necessarily limited to bridges,
drainage structures, base course, and pavement. Do not operate hauling units or equipment
loaded in excess of the maximum weights specified in 7-7.2 on existing pavements that are to
remain in place (including pavement being resurfaced), cement-treated subgrades and bases,
concrete pavement, any course of asphalt pavement, and bridges. The Engineer may allow
exceptions to these weight restrictions for movement of necessary equipment to and from its
worksite, for hauling of offsite fabricated components to be incorporated into the project, and for
crossings as specified in 7-7.3.

7-11.4 Operations within Railroad Right-of-Way: Submit written advanced
notification of the flagging services and railroad right-of-way access required, construction
timeframe, and duration to the Engineer and District Rail Office at least 45 calendar days prior to
beginning any operation within the limits of the railroad right-of-way or the adjoining 15 feet.
Operations include the movement of employees, equipment, and trucks in areas other than public
crossings or any traffic signal work within 500 feet of a signalized at-grade railroad crossing.
The Railroad Company will notify the District Rail Office when flaggers are available for use in
project scheduling.

No operations shall be conducted that affect railroad operations and property
without written approval from the railroad.

7-11.4.1 Notification to the Railroad Company: Submit written notification to
the Engineer, District Rail Office and the authorized Railroad Representative at least 72 hours
before beginning any operation within the limits of the railroad right-of-way; any operation
requiring movement of employees, trucks, or other equipment across the tracks of the railroad
company at locations other than an established public crossing; and any other work that may
affect railroad operations or property.

7-11.4.1.1 Florida East Coast Railway (FEC): Contact the FEC Signal

Office at 904-279-3182 and FEC Railway at 1-800-342-1131, ext. 2377 in addition to the
requirements in Section 7-11.4.1.
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7-11.4.2 Contractor’s Responsibilities: Unless instructed otherwise in writing
by the Railroad Company, do not perform work within or adjacent to the railroad right-of-way
without a flagger present (including temporary lane closures, lane shifts or detours). Comply
with requirements deemed necessary by the railroad company’s authorized representative to
safeguard the railroad’s property and operations.

The Contractor is responsible for all damages, delays, or injuries and all
suits, actions, or claims brought on account of damages or injuries resulting from the
Contractor’s operations within or adjacent to railroad company right-of-way. The work includes
all items necessary to relieve the flagger from providing protective services.

Costs incurred by the Railroad Company for Contractor-caused delays that
adversely impact railway operations will be forwarded to the Contractor for payment. If the
Contractor fails to pay said cost, the Department will deduct the amount from payments owed to
the Contractor.

7-11.4.2.1 CSXT: Comply with the Construction Submission Criteria of
the CSXT Public Project Information document and Construction Requirements sections of the
CSXT Pipeline and Wireline Design and Construction Specifications prior to beginning work.
These documents are available at the following
URL:https://www.fdot.gov/specifications/specifications-references.

Perform no work within the limits of the railroad right-of-way on
CSXT holidays (except with permission of CSXT for emergencies such as natural disasters).
CSXT holidays are New Year’s Day, President’s Day, Good Friday, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day and the following Friday, Christmas Eve,
Christmas Day, and New Year’s Eve. Holidays falling on Saturday are observed on Friday and
those falling on Sunday are observed on Monday.

7-11.4.2.2 Norfolk Southern (NS): Comply with the NS Special
Provisions for Protection of Railway Interests (Appendix E) and the Construction Requirements
(Appendix 4.3) of the NS Public Improvement Projects Manual document prior to beginning and
during all work. These documents are available at the following URL.:
https://www.norfolksouthern.com/en/rail-development-property/public-projects.

7-11.4.2.3 FEC: Complete the On-Track Contractor Roadway Worker
Training Course for FEC Railway. Contact FEC Railway at 1-800-342-1131 for training
information.

7-11.4.2.4 South Florida Rail Corridor (SFRC): Complete the On-
Track Contractor Roadway Worker Training Course for South Florida Regional Transportation
Authority (SFRTA) Railway. Contact SFRTA at 954-942-7245 for training information.

7-11.4.3 Watchman or Flagging Services: The railroad company will furnish

protective services (i.e., watchman or flagging services) to ensure the safety of railroad
operations during certain periods of the project. The Department will reimburse the railroad
company for the cost thereof. Schedule work that affects railroad operations so as to minimize
the need for protective services by the railroad company.

Submit construction schedules and schedule changes to the Engineer and
District Rail Office which include an estimated start date, weekly construction schedule, daily
hours of operation, and the calendar day duration for which flagging services will be necessary to
perform work activities within railroad right-of-way in accordance with 8-3.2.
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7-11.4.3.1 Central Florida Rail Corridor (CFRC) and SFRC: The
Department will furnish protective services (i.e., watchman or flagging services) to ensure the
safety of railroad operations.

7-11.5 Utilities:

7-11.5.1 Arrangements for Protection or Adjustment: Do not commence work

at points where the construction operations are adjacent to utility facilities until all necessary
arrangements have been made for removal, temporary removal, relocation, de-energizing,
deactivation or adjustment with the utility facilities owner to protect against damage that might
result in expense, loss, disruption of service, or other undue inconvenience to the public or to the
owners. The Contractor is solely and directly responsible to the owners and operators of such
properties for all damages, injuries, expenses, losses, inconveniences, or delays caused by the
Contractor’s operations.

Do not request utility removal, temporary removal, relocation, de-
energizing, deactivation, or adjustment when work can be accomplished within the utility work
schedules. In the event that removal, temporary removal, relocation, de-energizing, deactivation,
or adjustment of a utility or a particular sequence of timing in the relocation of a utility is
necessary and has not been addressed in a utility work schedule, the Engineer will determine the
necessity for any such utility work. Coordinate such work as to cause the least impediment to the
overall construction operations and utility service. The Department is not responsible for utility
removal, temporary removal, relocation, de-energizing, deactivation, or adjustment work where
such work is determined not necessary by the Engineer or done solely for the benefit or
convenience of the utility owner or its contractor, or the Contractor.

7-11.5.2 Cooperation with Utility Owners: Cooperate with the owners of all
underground or overhead utility lines in their removal and rearrangement operations in order that
these operations may progress in a reasonable manner, that duplication or rearrangement work
may be reduced to a minimum, and that services rendered by the utility owners will not be
unnecessarily interrupted.

In the event of interruption of water or other utility services as a result of
accidental breakage, exposure, or lack of support, promptly notify the proper authority and
cooperate with the authority in the prompt restoration of service. If water service is interrupted
and the Contractor is performing the repair work, the Contractor shall work continuously until
the service is restored. Do not begin work around fire hydrants until the local fire authority has
approved provisions for continued service.

7-11.5.3 Utility Adjustments: Certain utility adjustments and reconstruction
work may be underway during the progress of the Contract. Cooperate with the various utility
construction crews who are maintaining utility service. Exercise due caution when working
adjacent to relocated utilities. The Contractor shall repair all damage to the relocated utilities
resulting from their operations at no expense to the Department. The requirements of 7-11.1 and
7-11.5.2 outline the Contractor’s responsibility for of protecting utility facilities. The Department
will include in the Contract the utility authorities who are scheduled to perform utility work on
the project.

7-11.5.4 Weekly Meetings: Conduct weekly meetings on the job site with all the
affected utility companies and the Engineer in attendance to coordinate project construction and
utility relocation. Submit a list of all attendees one week in advance to the Engineer for approval.
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Submit the approved Work Progress Schedule and Work Plan for the
project, as specified in 8-3.2, to document the schedule and plan for road construction and utility
adjustments.

When utility relocations no longer affect construction activities, the
Contractor may discontinue the meetings with the Engineer’s approval.

7-12 Responsibility for Damages, Claims, etc.

7-12.1 Contractor to Provide Indemnification: The Contractor shall indemnify and
hold harmless the Department, its officers and employees from liabilities, damages, losses and
costs, including, but not limited to, reasonable attorney’s fees, to the extent caused by the
negligence, recklessness, or intentional wrongful misconduct of the Contractor and persons
employed or utilized by the Contractor in the performance of the construction Contract.

It is specifically agreed between the parties executing this Contract that it is not
intended by any of the provisions of any part of the Contract to create in the public or any
member thereof, a third party beneficiary hereunder, or to authorize anyone not a party to this
Contract to maintain a suit for personal injuries or property damage pursuant to the terms or
provisions of this Contract.

7-12.2 Guaranty of Payment for Claims: The Contractor guaranties the payment of all
just claims for materials, supplies, tools, or labor and other just claims against them or any
subcontractor, in connection with the Contract. The Department’s final acceptance and payment
does not release the Contractor’s bond until all such claims are paid or released.

7-13 Insurance.

7-13.1 Workers’ Compensation Insurance: Provide Workers’ Compensation Insurance
in accordance with Florida’s Workers” Compensation law for all employees. If subletting any of
the work, ensure that the subcontractor(s) have Workers’ Compensation Insurance for their
employees in accordance with Florida’s Workers” Compensation law. If using “leased
employees” or employees obtained through professional employer organizations (“PEO’s”),
ensure that such employees are covered by Workers’ Compensation insurance through the PEO’s
or other leasing entities. Ensure that any equipment rental agreements that include operators or
other personnel who are employees of independent Contractors, sole proprietorships or partners
are covered by insurance required under Florida’s Workers' Compensation law.

7-13.2 Commercial General Liability Insurance: Carry Commercial General Liability
insurance providing continuous coverage for all work or operations performed under the
Contract. Such insurance shall be no more restrictive than that provided by the latest occurrence
form edition of the standard Commercial General Liability Coverage Form (1SO Form
CG 00 01) as filed for use in the State of Florida. Cause the Department to be made an
Additional Insured as to such insurance. Such coverage shall be on an “occurrence” basis and
shall include Products/Completed Operations coverage. The coverage afforded to the
Department as an Additional Insured shall be primary as to any other available insurance and
shall not be more restrictive than the coverage afforded to the Named Insured. The limits of
coverage shall not be less than $1,000,000 for each occurrence and not less than a $5,000,000
annual general aggregate, inclusive of amounts provided by an umbrella or excess policy. The
limits of coverage described herein shall apply fully to the work or operations performed under
the Contract, and may not be shared with or diminished by claims unrelated to the contract. The
policy/ies and coverage described herein may be subject to a deductible. Pay all deductibles as
required by the policy. No policy/ies or coverage described herein may contain or be subject to a
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Retention or a Self-Insured Retention. Prior to the execution of the Contract, and at all renewal
periods which occur prior to final acceptance of the work, the Department shall be provided with
an ACORD Certificate of Liability Insurance reflecting the coverage described herein. The
Department shall be notified in writing within ten days of any cancellation, notice of
cancellation, lapse, renewal, or proposed change to any policy or coverage described herein. The
Department’s approval or failure to disapprove any policy/ies, coverage, or ACORD Certificates
shall not relieve or excuse any obligation to procure and maintain the insurance required herein,
nor serve as a waiver of any rights or defenses the Department may have.

7-13.3 Insurance Required for Construction at Railroads: When the Contract includes
the construction of a railroad grade crossing, railroad overpass or underpass structure, or any
other work or operations within the limits of the railroad right-of-way, including any
encroachments thereon from work or operations in the vicinity of the railroad right-of-way, you
shall, in addition to the insurance coverage required pursuant to 7-13.2 above, procure and
maintain Railroad Protective Liability Coverage (ISO Form CG 00 35) where the railroad is the
Named Insured and where the limits are not less than $2,000,000 combined single limit for
bodily injury and/or property damage per occurrence, and with an annual aggregate limit of not
less than $6,000,000. The railroad shall also be added along with the Department as an
Additional Insured on the policy/ies procured pursuant to subsection 7-13.2 above. At the
preconstruction conference, and at all renewal periods which occur prior to final acceptance of
the work, both the Department and the railroad shall be provided with an ACORD Certificate of
Liability Insurance reflecting the coverage described herein. The insurance described herein shall
be maintained through final acceptance of the work. Both the Department and the railroad shall
be notified in writing within ten days of any cancellation, notice of cancellation, renewal, or
proposed change to any policy or coverage described herein. The Department’s approval or
failure to disapprove any policy/ies, coverage, or ACORD Certificates shall not relieve or excuse
any obligation to procure and maintain the insurance required herein, nor serve as a waiver of
any rights the Department may have.

7-13.4 Insurance for Protection of Utility Owners: When the Contract involves work
on or in the vicinity of utility-owned property or facilities, the utility shall be added along with
the Department as an Additional Insured on the policy/ies procured pursuant to subsection 7-13.2
above.

7-13.5 Marine General Liability Insurance: When the Contract involves work on, in,
or around bridges over navigable waters and use of a vessel(s), carry Marine General Liability
insurance providing continuous coverage for third-party bodily injury, property damage, personal
injury, and Protection & Indemnity Insurance (P&I) for damage or injury caused by or in
connection with the use of vessel(s) by the Contractor in the performance of the work. For
purposes of this specification, vessel is defined as a watercraft or other official contrivance,
whether motorized or non-motorized, used to perform some or all of the work as any incidental
work related to the project, which includes, but is not limited to, barges, dredges, mobile offshore
drilling units, floating cranes, tugboats, ferries, and any watercraft used to transport construction
workers, materials, or equipment at the project. This specification does not apply when no
vessel(s) will be used, which the Contractor shall certify in writing and submit to the Department
prior to Contract execution. Such insurance shall be no more restrictive than that provided by the
latest occurrence form edition of the standard Commercial General Liability Coverage Form
(1SO Form CG 00 01) as filed for use in the State of Florida. Cause the Department to be made
an Additional Insured as to such insurance. Such coverage shall be on an “occurrence” basis and
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shall include Products/Completed Operations coverage. The coverage afforded to the
Department as an Additional Insured shall apply to both on-going and completed operations. The
additional insured coverage shall be primary and non-contributory to any of the Department’s
general liability insurance and shall not be more restrictive than the coverage afforded to the
Named Insured. The limits of coverage shall not be less than $1,000,000 for each occurrence and
not less than a $2,000,000 annual general aggregate with a per project endorsement and
$2,000,000 products — completed operations aggregate. The limits of coverage described herein
shall apply fully to the work or operations performed under the Contract, and may not be shared
with or diminished by claims unrelated to the contract. The policy/ies and coverage described
herein may be subject to a deductible. Pay all deductibles as required by the policy. No policy/ies
or coverage described herein may contain or be subject to a Retention or a Self-Insured
Retention, unless approved by Department. Prior to the execution of the Contract, and at all
renewal periods which occur prior to final acceptance of the work, the Department shall be
provided with an ACORD Certificate of Liability Insurance reflecting the coverage described
herein. The Department shall be notified in writing within ten days of any cancellation, notice of
cancellation, lapse, renewal, or proposed change to any policy or coverage described herein. The
Department’s approval or failure to disapprove any policy/ies, coverage, or ACORD Certificates
shall not relieve or excuse any obligation to procure and maintain the insurance required herein,
nor serve as a waiver of any rights or defenses the Department may have.

7-14 Contractor’s Responsibility for Work.

The Contractor will take charge and custody of the Work and take every necessary
precaution against damage to the Work, by the action of the elements or from any other cause
whatsoever, until the Department’s final acceptance of the Work. The Contractor will rebuild,
repair, restore, and make good, all damage to any portion of the Work occasioned by any of the
above causes before final acceptance of the Contract.

The Department will have no obligation to pay any reimbursement for damage caused by
the execution or nonexecution of the Work by the Contractor or its sub-contractors, or damage
the Contractor was negligent in preventing.

For damage to installed material caused by third parties, the Contractor may pursue
recovery from the third party or seek reimbursement from the Department, but not both. The
Department will not reimburse the Contractor for repair costs due to damage to installed material
caused by known third parties unless the Contractor has contacted law enforcement within
14 days of the damage, filed a report, and provided the report to the Department within
14 calendar days of receiving the report from law enforcement. Upon submission of the report to
the Department, the Department solely retains the right to pursue recovery from the known third
party. If damage to installed material is caused by a known third party, the Department will
reimburse the Contractor for costs associated with the repair after reducing the amount of the
repair cost by a $2,000.00 deductible for each occurrence, borne solely by the Contractor. If the
project is not in “Paid Off” status and the Department is successful in recovery, the Contractor
may be reimbursed proportionally, up to the amount of the deductible.

If damage to installed material other than guardrail, guardrail transitions and end
treatments, and crash cushions is caused by an unknown third party, the Department will
reimburse the contractor for 50% of the cost of the repair after reducing the amount of the repair
cost by a $2,000.00 deductible for each occurrence, borne solely by the Contractor. Repair costs
for damage to guardrail, guardrail transitions and end treatments, and crash cushions installed as
part of the work caused by unknown third parties will be reimbursed at the
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manufacturer’s/distributor’s invoice price for the new materials/parts plus 20% markup. The
20% markup is compensation for all necessary work, including but not limited to labor,
equipment, supplies and profit, as authorized by the Engineer. Payment for any additional MOT
required for the repair of guardrail, guardrail transitions and end treatments, and crash cushions
installed as part of the work will be paid for under the appropriate MOT pay item.

Repair cost will be determined in accordance with 4-4. Theft and vandalism are
considered damage caused by an unknown third party.

The Department may, at its discretion, reimburse the Contractor for the repair of damage
to the Work not caused by a third party and due to unforeseeable causes beyond the control of
and without the fault or negligence of the Contractor, including but not restricted to Acts of God,
of the public enemy, or of governmental authorities.

7-15 Opening Sections of the Project to Traffic.

Whenever any section of the project is in acceptable condition for use, the Engineer may
direct the Contractor to open it to vehicular or pedestrian traffic. The Department’s direction to
open a section of the project does not constitute an acceptance of the project, or any part thereof,
or waive any Contract provisions. Perform all necessary repairs or renewals, on any section of
the project thus opened to traffic under direction from the Engineer, due to defective material or
work or to any cause other than ordinary wear and tear, pending completion and the Engineer’s
acceptance of the project, at no expense to the Department.

7-16 Wage Rates for Federal-Aid Projects.

For all projects that include Federal-aid participation, the Special Provisions contain
requirements with regard to payment of predetermined minimum wages. Predetermined Wage
Rate Decisions (U.S. Department of Labor provided Wage Rate Tables) exist for Heavy,
Highway, and Building Construction Projects.

7-17 Supplemental Agreements.
Section 337.11 of the Florida Statutes as amended, which prescribe certain limitations on
the use of supplemental agreements, are a part of the Contract.

7-18 Scales for Weighing Materials.

7-18.1 Applicable Regulations: When determining the weight of material for payment,
use scales meeting the requirements of Chapter 531 of Florida Statutes, pertaining to
specifications, tolerances, and regulations, as administered by the Bureau of Weights and
Measures of the Florida Department of Agriculture.

7-18.2 Base for Scales: Place such scales on a substantial horizontal base to provide
adequate support and rigidity and to maintain the level of the scales.

7-18.3 Protection and Maintenance: Maintain all scale parts in proper condition as to
level and vertical alignment, and fully protect them against contamination by dust, dirt, and other
matter that might affect their operation.

7-19 Source of Forest Products.

As required by Section 255.2575 of the Florida Statutes, where price, fitness and quality
are equal, and when available, use only timber, timber piling, or other forest products that are
produced and manufactured in the State of Florida. This provision does not apply to Federal-aid
projects.
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7-20 Regulations of Air Pollution from Asphalt Plants.

7-20.1 General: Perform all work in accordance with all Federal, State, and local laws
and regulations regarding air pollution and burning. In particular, pay attention to Chapters 62-
210 and 62-256, Rules of the Department of Environmental Protection, Florida Administrative
Code, and to any part of the State Implementation Plan applicable to the project. See also
110-9.2 regarding burning of debris.

7-20.2 Dust Control: Control dust during the storage and handling of dusty materials by
wetting, covering, or other means as approved by the Engineer.

7-20.3 Asphalt Material: Use only emulsified asphalt, unless otherwise stated in the
Plans and allowed by Chapter 62-210, Rules of the Department of Environmental Protection,
Florida Administrative Code. Store and handle asphalt materials and components so as to
minimize unnecessary release of hydrocarbon vapors.

7-20.4 Asphalt Plants: Operate and maintain asphalt plants in accordance with
Chapter 62-210, Rules of the Department of Environmental Protection, Florida Administrative
Code. Provide the plant site with a valid permit as required under Chapter 62-210 prior to start of
work.

7-21 Dredging and Filling.

Section 370.033 of the Florida Statutes, requires that all persons, who engage in certain
dredge or fill activities in the State of Florida, obtain a certificate of registration from the Florida
Department of Environmental Protection, Tallahassee, Florida 32301, and that they keep
accurate logs and records of all such activities for the protection and conservation of the natural
resources. Obtain details as to the application of this law from the Department of Environmental
Protection.

7-22 Available Funds.

For Contracts in excess of $25,000 or a term for more than one year, comply with the
following provisions of Chapter 339 of the Florida Statutes:

The Department will not, during any fiscal year, expend money, incur any liability, or
enter into any Contract that, by its terms, involves the expenditures of money in excess of the
amounts budgeted as available for expenditure during such fiscal year. If the Department enters
into such a Contract, verbal or written, in violation of this subsection, such Contract is null and
void, and the Department will not make any payments thereon. The Department will require a
statement from the Department’s comptroller that funds are available prior to entering into any
such Contract or other binding commitment of funds. Nothing herein contained prevents the
Department from executing Contracts for a period exceeding one year, but the Department will
make such Contracts executory only for the value of the services to be rendered or agreed to be
paid for in succeeding fiscal years. The Department will incorporate this paragraph verbatim in
all Contracts in excess of $25,000 or having a term for more than one year.

7-23 Contractor’s Motor Vehicle Registration.

The Contractor shall provide the Department with proof that all motor vehicles operated
or caused to be operated by such Contractor are registered in compliance with Chapter 320 of the
Florida Statutes. Submit such proof of registration on Department Form 700-010-52.

The Department will not make payment to the Contractor until the required proof of
registration is on file with the Department.

Return to Table of Contents 81 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

If the Contractor fails to register any motor vehicle that they operate in Florida, pursuant
to Chapter 320 of the Florida Statutes, the Department may disqualify the Contractor from
bidding, or the Department may suspend and revoke the Contractor’s certificates of qualification.

7-24 Disadvantaged Business Enterprise Program.

7-24.1 Disadvantaged Business Enterprise Affirmative Action Plan: Prior to award of
the Contract, have an approved Disadvantaged Business Enterprise (DBE) Affirmative Action
Program Plan filed with the Equal Opportunity Office. Update and resubmit the plan every three
years. No Contract will be awarded until the Department approves the Plan. The DBE
Affirmative Action Program Plan is incorporated into and made a part of the Contract.

7-24.2 Required Contract and Subcontract DBE Assurance Language: In accordance
with 49 CFR 26.13 (b), the Contract FDOT signs with the Contractor (and each subcontract the
prime contractor signs with a subcontractor) must include the following assurance: “The
Contractor, sub-recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The Contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted
Contracts. Failure by the Contractor to carry out these requirements is a material breach of this
Contract, which may result in the termination of this Contract or such other remedy as the
recipient deems appropriate, which may include, but is not limited to,

1. Withholding monthly progress payments;

2. Assessing sanctions;

3. Liquidated damages; and/or

4. Disqualifying the Contractor from future bidding as non-responsible.”

7-24.3 Plan Requirements: Include the following in the DBE Affirmative Action
Program Plan:

1. A policy statement, signed by an authorized representative (president, chief
executive officer, or chairman of the contractor), expressing a commitment to use DBEs in all
aspects of contracting to the maximum extent feasible, outlining the various levels of
responsibility, and stating the objectives of the program. Circulate the policy statement
throughout the Contractor’s organization.

2. The designation of a Liaison Officer within the Contractor’s organization, as
well as support staff, necessary and proper to administer the program, and a description of the
authority, responsibility, and duties of the Liaison Officer and support staff. The Liaison Officer
and staff are responsible for developing, managing, and implementing the program on a day-to-
day basis for carrying out technical assistance activities for DBEs and for disseminating
information on available business opportunities so that DBEs are provided an equitable
opportunity to participate in Contracts let by the Department.

3. Utilization of techniques to facilitate DBE participation in contracting activities
which include, but are not limited to:

a. Soliciting price quotations and arranging a time for the review of Plans,
quantities, specifications, and delivery schedules, and for the preparation and presentation of
quotations.

b. Providing assistance to DBEs in overcoming barriers such as the
inability to obtain bonding, financing, or technical assistance.

c. Carrying out information and communication programs or workshops
on contracting procedures and specific contracting opportunities in a timely manner, with such
programs being bilingual where appropriate.
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d. Encouraging eligible DBEs to apply for certification with the
Department.

e. Contacting Minority Contractor Associations and city and county
agencies with programs for disadvantaged individuals for assistance in recruiting and
encouraging eligible DBE contractors to apply for certification with the Department.

7-24.4 DBE Records and Reports: Submit the following through the Equal Opportunity
Compliance System:

1. DBE Commitments - at or before the Pre-Construction Conference.

2. Report monthly, through the Equal Opportunity Compliance System on the
Department’s Website, actual payments (including retainage) made to DBEs for work performed
with their own workforce and equipment in the area in which they are certified. Report payments
made to all DBE and Minority Business Enterprise (MBE) subcontractors and DBE and MBE
construction material and major suppliers.

The Equal Opportunity Office will provide instructions on accessing this system.
Develop a record keeping system to monitor DBE affirmative action efforts which include the
following:

1. the procedures adopted to comply with these Specifications;

2. the number of subordinated Contracts on Department projects awarded
to DBEs;

3. the dollar value of the Contracts awarded to DBEs;

4. the percentage of the dollar value of all subordinated Contracts awarded
to DBEs as a percentage of the total Contract amount;

5. a description of the general categories of Contracts awarded to DBEs;
and

6. the specific efforts employed to identify and award Contracts to DBEs.

Upon request, provide the records to the Department for review.

Maintain all such records for a period of five years following acceptance of final
payment and have them available for inspection by the Department and the Federal Highway
Administration.

7-24.5 Counting DBE Participation and Commercially Useful Functions:
49 CFR Part 26.55 specifies when DBE credit shall be awarded for work performed by a DBE.
DBE credit can only be awarded for work actually performed by DBEs themselves for the types
of work for which they are certified. When reporting DBE Commitments, only include the
dollars that a DBE is expected to earn for work they perform with their own workforce and
equipment. Update DBE Commitments to reflect changes to the initial amount that was
previously reported or to add DBEs not initially reported.

When a DBE participates in a contract, the value of the work is determined in
accordance with 49 CFR Part 26.55, for example:

1. The Department will count only the value of the work performed by the
DBE toward DBE goals. The entire amount of the contract that is performed by the DBE’s own
forces (including the cost of supplies, equipment and materials obtained by the DBE for the
contract work) will be counted as DBE credit.

2. The Department will count the entire amount of fees or commissions
charged by the DBE firm for providing a bona fide service, such as professional, technical,
consultant, or managerial services or for providing bonds or insurance specifically required for
the performance of a Department-assisted contract, toward DBE goals, provided that the
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Department determines the fees to be reasonable and not excessive as compared with fees
customarily followed for similar services.

3. When the DBE subcontracts part of the work of its contract to another
firm, the Department will count the value of the subcontracted work only if the DBE’s
subcontractor is itself a DBE. Work that a DBE subcontracts to a non-DBE firm does not count
toward DBE goals.

4. When a DBE performs as a participant in a joint venture, the
Department will count the portion of the dollar value of the contract equal to the distinct, clearly
defined portion of the work the DBE performs with its own forces toward DBE goals.

5. The Contractors shall ensure that only expenditures to DBEs that
perform a commercially useful function (CUF) in the work of a contract may be counted toward
the voluntary DBE goal.

6. A DBE performs a commercially useful function when it is responsible
for execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially useful
function, the DBE must also be responsible, with respect to materials and supplies used on the
contract, for negotiating price, determining quality and quantity, ordering the material, and
installing (where applicable) and paying for the material itself.

7. Contractors wishing to use joint checks involving DBE credit must
provide written notice to the District Contract Compliance Office prior to issuance of the joint
check. The Contractor must also provide a copy of the notice to the DBE subcontractor and
maintain a copy with the project records.

8. To determine whether a DBE is performing a commercially useful
function, the Department will evaluate the amount of work subcontracted, industry practices,
whether the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the DBE credit claimed for its performance of the work, and other
relevant factors.

9. A DBE does not perform a commercially useful function if its role is
limited to that of an extra participant in a transaction, contract, or project through which funds
are passed in order to obtain the appearance of DBE participation.

10. If a DBE does not perform or exercise responsibility for at least 30%
of the total cost of its contract with its own workforce, or if the DBE subcontracts a greater
portion of the work of a contract than would be expected on the basis of normal industry practice
for the type of work involved, the DBE has not performed a commercially useful function.

7-24.6 Prompt Payments: Meet the requirements of 9-5 for payments to all DBE
subcontractors.

7-25 On-The-Job Training Requirements.

As part of the Contractor’s equal employment opportunity affirmative action program,
the Contractor shall provide training aimed at developing full journeymen in a trade or job
classification involved on all applicable roadway and bridge construction projects receiving
federal funds.

The anticipated minimum number of trainees will be initially derived from construction
contract calendar days and dollar value as represented within the provided Table 7-1. A final
training goal will be determined at the Training Evaluation Meeting based upon the Department's
consideration of all relevant factors including qualitative evidence in the form of contractor
efforts to advance equal employment opportunity beyond mere compliance with legal
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obligations; the availability of eligible trainees; potential for effective training; contractor
workforce; project location; type of work and work items; and contractor participation in other
approved training or workforce development programs.

No trainees will be required for Federal-aid Contracts administered with a Contract Time
allowance of less than 275 calendar days. When the Contract Time allowance is 275 calendar
days or more, the estimated required number of trainees shown in Table 7-1, with all other
relevant factors, be the basis in determining totals. The ability of the contractor to successfully
achieve completion of required training goals is desired. From consideration of all criteria
presented during the Training Evaluation Meeting, the District Contract Compliance Manager
may adjust the minimum number of trainees regarding those totals.

Table 7-1
Estimated Contract VValues Ant|C|pate_d Required
Trainees
$3,500,000 or less 0

Over $3,500,000 to $7,500,000 2
Over $7,500,000 to $12,000,000 3
Over $12,000,000 to $20,000,000 4
6

8

Over $20,000,000 to $30,000,000
Over $30,000,000 to $40,000,000

Over $40,000,000 to $60,000,000 10
Over $60,000,000 to $75,000,000 12
Over $75,000,000 to $90,000,000 14
Over $90,000,000 to $100,000,000 15
Over $100,000,000 to $125,000,000 17
Over $125,000,000 to $150,000,000 20
Over $150,000,000 to $175,000,000 22
Over $175,000,000 to $200,000,000 25

Over $200,000,000* One additional trainee per $10,000,000 additional Construction Contract amount

Training and upgrading of minority, nonminority, women, and economically
disadvantaged persons toward journeyman status is a primary objective of this Section.
Accordingly, by conducting systematic and direct recruitment through public and private sources
likely to yield minorities and women trainees the Contractor shall make every effort to enroll
candidates to the extent such individuals are located and available within a reasonable area of
recruitment. This training is not intended, and shall not be used, to discriminate against any
applicant or prevent access of, whether minority, nonminority, woman, or persons believed
economically disadvantaged.

The intent of these provisions is to provide training in construction crafts rather than
clerical type positions. Training is permissible in lower-level management positions such as
Office Engineers, Estimators etc., where the training is oriented toward construction
applications. Training in the laborer classifications, except Common or General Laborer, may be
permitted provided that significant and meaningful training plan is provided and approved by the
District Contract Compliance Manager. Training as a Helper for any position,
Rodman/Chainman, and Timekeeper classifications will not be approved for the On-The-Job
Training Program.
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The Contractor may incorporate the requirements of this Section, including responsibility
for training a portion of trainees, in any such subcontract maintaining continued primary
responsibility and satisfaction of requirements imposed by this Section.

The Department and the Contractor shall establish a training program which is tied to
construction scope of work, length of operations, and satisfy all equal employment opportunity
obligations of the Contractor. Other additionally recognized apprenticeship or training programs
may be considered acceptable provided those are being administered in a manner consistent with
the equal employment obligations of Federal-aid Highway Construction Contracts. Approval or
acceptance of a training schedule shall be obtained from the Department prior to commencing
work with classifications covered by such programs.

The Department and Contractor shall determine the training goal, classification types and
minimum total hours needed during the Trainee Evaluation Meeting. An On-the-Job Training
Schedule indicating number of training candidates and appropriate Proficiency Standards for
each classification must be submitted by the Contractor within ten days after the meeting for
approval by the Department.

This schedule may be subject to change and a revised schedule shall be submitted for
approval by the Department if any of the following occur:

1. Start date on the approved On-The-Job Training Schedule or Plan has been
missed by 14 or more days.

2. Start date on the approved On-The-Job Training Schedule or Plan is accelerated
to commence earlier than 14 or more days.

3. A change in previously approved classifications.

4. Replacement trainees are added due to voluntary or involuntary termination.

The Contractor is responsible for identifying qualified candidates for enroliment and
feasibly 25% of trainees in each occupation are in their first year of training. To ensure
eligibility, the Contractor should include appropriate questions in the employee application or by
other suitable means. Regardless of the method used, the Contractor’s records should document
the findings in each case. The Department will gather additional information regarding the
proposed Candidates’ previous work experience, training, as well as understanding of the On-
the-Job Program and Proficiency Standards established for the classification.

The Trainee Enrollment and Notification of Personnel Action form is to be submitted
fourteen days prior to the requested enrollment date. To be considered for enrollment, the
proposed trainee candidate must meet the following criteria:

1. The candidate did not successfully complete a training course leading to
journeyman status for the proposed classification.

2.The candidate did not gain sufficient experience by working in the proposed
classification.

3. The candidate was not hired as a journeyman in the proposed classification.

4. The candidate is not currently enrolled in the On-the-Job Program.

The Contractor shall compensate the trainee at no less than the laborer rate established in
the Contract at the commencement of training. The compensation rate will be increased to the
journeyman’s wage upon graduation from the training program for the remainder of the time the
trainee graduate works in the classification in which they were trained.

If an economically disadvantaged non-minority person is enrolled, such action shall be
accompanied by a disadvantaged certification or a justification for such action acceptable to the
Department. The Contractor will be responsible for, and provided an opportunity to identify

Return to Table of Contents 86 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

actions and steps taken in pursuance thereof, prior to a determination of compliance with this
Section being assessed the Contractor.

The Contractor may only enroll a trainee in one active classification per instance prior to
approval of an additional classification for that trainee on the same project unless approved by
the District Contract Compliance Manager. At beginning of training, the Contractor shall furnish
the trainee a copy of the scheduled program they will follow during the intended training period
and upon completion, award certification indicating type and total hours satisfactorily achieved.

To complete training, the transfer of trainees from project to project and from district to
district is permitted. This includes transfers between multiple projects which could include non-
FDOT government projects (City, County, etc.) provided there is the existence of an agreement
to monitor the OJT Trainees in accordance with the OJT Program with the contractor, FDOT and
other participating agencies. A trainee is only allowed to be enrolled on the original project.

The Contractor shall generate, maintain and furnish the District Contract Compliance
Manager with the Monthly Time Report reflecting known training hours apart from other work
hours performed by each individual trainee as part of this Contract. The report shall be submitted
no later than the tenth day of the subsequent month and identify proficiency occurring.

Graduation to journeyman status will be based upon satisfactory accomplishment of:

1. Proficiency Demonstration being achieved upon conclusion of training as
established for the specific training classification.

2. Completion of the minimum hours in a training classification range.

3. The employer’s satisfaction that the trainee does meet journeyman status in the
classification of training.

The Contractor shall furnish the following documentation to the Department within seven
days of successfully demonstrating proficiency:

1. Trainee Enrollment and Notification of Personnel Action form.

2. Proficiency Demonstration Verification Form signed by representatives of both
the Contractor and the Department as well as the trainee indicating successful completion of each
Proficiency Standard established for the classification.

The Contractor shall submit to the Department a copy of the Trainee Enrollment and
Notification of Personnel Action form no later than seven days after the effective date when the
candidate is voluntarily or involuntarily terminated from the program.

When approved in advance, the Department provides the Contractor the opportunity to
participate in “Voluntary On-the-Job Training Program for Banking”. Banking Certificates will
be issued when the Contractor desires to preserve credit for a trainee. Further, if the Contractor
or subcontractor requests to utilize banked trainees, the Banking Certificate will be validated
allowing credit to the Contractor on a subsequent Federal-Aid Project. Banked credits of Prime
Contractors working as Subcontractors may be accepted for credit. Voluntary On-the-Job
Training Program for Banking can be considered under the following circumstances:

1. Federal-aid Projects — Banking Certificates are issued for training of persons in
excess of the required number of candidates based on the awarded Contract amount less items of
work for which no training can be afforded.

2. State Funded Projects - the Contractor will have the option to train employees
on project for which On-the-Job Training Program mandates do not apply. However, the request
to participate must be evaluated and will be considered if adequate Department staff are available
to monitor compliance with the training criteria.
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The following criteria will be used in determining if the Contractor has complied with the
requirements of this specification:

1. Credit will be allowed for each trainee who satisfactorily completes training for
the classification in which the trainee is enrolled.

2. Credit will be allowed for each trainee who continues training in the same job
classification and who completes their training on a different contract.

3. Credit will be allowed for a trainee who is given the greatest practical amount
of training on the contract; however, the trainee is unable to complete the training due to
insufficient amount of work available in the classification.

4. Credit will be allowed for any position indicated in the approved On-the-Job
Training Schedule or Plan, for which the Contractor can demonstrate that a good faith effort was
made to provide training.

5. No credit will be allowed for a trainee whose employment by the Contractor is
involuntarily terminated unless the Contractor can clearly demonstrate good cause for this action.

6. Banking certificates may be redeemed within five (5) years of issuance. The
issuance and redemption of banking certificates are tracked by each District and the EEO.

7. Earned banking credits are redeemed by presenting the original banking
certificate to the DCCM of the district where the project on which the credit is to be applied.

8. A contractor utilizing banking credit(s) to fulfill agreed upon trainee
requirement(s), must present the original banking certificate for redemption. If the contractor has
determined at the TEM that banked credits will be used to meet trainee requirements, then the
certificate(s) is submitted with the initial training schedule. A prime contractor working as a
subcontractor to another prime, may redeem their earned banking certificates for the prime.

9. If the contractor subsequently determines to use banked credit(s) to meet
trainee requirements, then the certificate(s) are submitted with the revised training schedule.

The Contractor will have fulfilled the responsibilities of this Specification when
acceptable training has been provided to the trainee as specified above.
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SECTION 8
PROSECUTION AND PROGRESS

8-1 Subletting or Assigning of Contracts.

Do not, sell, transfer, assign or otherwise dispose of the Contract or Contracts or any
portion thereof, or of the right, title, or interest therein, without written consent of the
Department. If the Contractor chooses to sublet any portion of the Contract, the Contractor must
submit a written request to sublet work on the Certification of Sublet Work form developed by
the Department for this purpose. With the Engineer’s acceptance of the request, the Contractor
may sublet a portion of the work, but shall perform with its own organization work amounting to
not less than 40% of the total Contract amount. The Certification of Sublet Work request will be
deemed acceptable by the Department, for purposes of the Department’s consent, unless the
Engineer notifies the Contractor within 5 business days of receipt of the Certification of Sublet
Work that the Department is not consenting to the requested subletting.

Include in the total Contract amount the cost of materials and manufactured component
products, and their transportation to the project site. For the purpose of meeting this requirement
the Department will not consider off-site commercial production of materials and manufactured
component products that the Contractor purchases, or their transportation to the project, as
subcontracted work.

If the Contractor sublets a part of a Contract item, the Department will use only the sublet
proportional cost in determining the percentage of subcontracted normal work.

Execute all agreements to sublet work in writing and include all pertinent provisions and
requirements of the Contract. All other agreements must be in writing and reference all
applicable Contract provisions. Upon request, submit to the Department a copy of the
subcontract and agreement. The subletting of work does not relieve the Contractor or the surety
of their respective liabilities under the Contract.

The Department recognizes a subcontractor only in the capacity of an employee or agent
of the Contractor, and the Engineer may require the Contractor to remove the subcontractor as in
the case of an employee.

8-2 Work Performed by Equipment-Rental Agreement.

The limitations set forth in 8-1, concerning the amount of work that may be sublet, do not
apply to work performed by equipment-rental agreement. However, for any work proposed to be
performed by equipment-rental agreement, notify the Engineer in writing of such intention
before using the rented equipment, and indicate whether the equipment will be rented on an
operated or non-operated basis. Include with the written notice a listing and description of the
equipment and a description of the particular work to be performed with such equipment. As an
exception to the above requirements, the Department will not require written notice for
equipment to be rented (without operators) from an equipment dealer or from a firm whose
principal business is the renting or leasing of equipment.

The operators of all rented equipment, whether rented on an operated or a non-operated
basis, are subject to all wage rate requirements applicable to the project. When renting equipment
without operators, the Contractor shall carry the operators on their own payroll. For equipment
that is rented on an operated basis, and when required by the Contract or requested by the
Engineer, submit payrolls from the lessor with the names of the operators shown thereon.

Return to Table of Contents 89 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

When a lessor provides rentals of equipment on an operated basis that exceed $10,000,
such lessor is subject to any Equal Employment Opportunity requirements that are applicable to
the project.

8-3 Prosecution of Work.

8-3.1 Compliance with Time Requirements: Commence work in accordance with the
accepted working schedule and provide sufficient labor, materials, and equipment to complete
the work within the time limit(s) set forth in the proposal. Should the Contractor fail to furnish
sufficient and suitable equipment, forces, and materials, as necessary to prosecute the work in
accordance with the required schedule, the Engineer may withhold all estimates that are, or may
become due, or suspend the work until the Contractor corrects such deficiencies.

8-3.2 Submission of Contract Schedule: Within 21 calendar days after Contract award
or at the preconstruction conference, whichever is earlier, submit to the Engineer a Contract
Schedule for the project. The Engineer will review and respond to the Contractor within
15 calendar days of receipt.

Provide a Contract Schedule that shows the various activities of work in sufficient
detail to demonstrate a reasonable and workable plan to complete the project within the Contract
Time. Show the order and interdependence of activities and the sequence for accomplishing the
work. Describe all activities in sufficient detail so that the Engineer can readily identify the work
and measure the progress of each activity. Show each activity with a beginning work date and a
duration. Include activities for procurement fabrication, and delivery of materials, plant, and
equipment, and review time for shop drawings and submittals. Include milestone activities when
milestones are required by the Contract Documents. In a project with more than one phase,
adequately identify each phase and its completion date, and do not allow activities to span more
than one phase.

Conduct sufficient liaison and provide sufficient information to indicate
coordination activities with utility owners that have facilities within the limits of construction
have been resolved. Incorporate in the Contract Schedule any utility work schedules included in
the Contract Documents unless the utility company and the Department mutually agree to
changes to the utility schedules shown in the Contract.

Submit a working plan with the Contract Schedule, consisting of a concise written
description of the construction plan.

The Engineer will return inadequate Contract Schedules to the Contractor for
corrections. Resubmit a corrected schedule within 15 calendar days from the date of the
Engineer’s return transmittal.

Submit an updated Contract Schedule, for Engineer’s acceptance, if there is a
significant change in the planned order or duration of an activity. The Engineer will review the
corrected schedule and respond within 7 calendar days of receipt.

By acceptance of the Contract Schedule, the Engineer does not endorse or
otherwise certify the validity or accuracy of the activity durations or sequencing of activities.
The Engineer will use the accepted schedule as the baseline against which to measure the
progress.

If the Contractor fails to finalize either the initial or a revised Contract Schedule
in the time specified, the Engineer may withhold all Contract payments until the Engineer
accepts the schedule.

The Contract Schedule may indicate a completion date in advance of the
expiration of Contract Time. However, the Department will not be liable in any way for the
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Contractor’s failure to complete the project prior to expiration of Contract Time. Any additional
costs, including extended overhead incurred between the Contractor’s scheduled completion date
and the expiration of Contract Time, shall be the responsibility of the Contractor. The Contractor
shall not be entitled to claim or recover any such costs from the Department.

8-3.3 Beginning Work: Notify the Engineer not less than five days in advance of the
planned start day of work. Upon the receipt of such notice, the Engineer may give the Contractor
Notice to Proceed and may designate the point or points to start the work. In the Notice to
Proceed, the Engineer may waive the five-day advance notice and authorize the Contractor to
begin immediately. Notify the Engineer in writing at least two days in advance of the starting
date of important features of the work. Do not commence work under the Contract until after the
Department has issued the Notice to Proceed. The Department will issue the Notice to Proceed
within 20 calendar days, excluding Saturdays, Sundays and Holidays, after execution of the
Contract.

8-3.4 Provisions for Convenience of Public: Schedule construction operations so as to
minimize any inconvenience to adjacent businesses or residences. Where necessary, the Engineer
may require the Contractor to first construct the work in any areas along the project where
inconveniences caused by construction operations would present a more serious handicap. In
such critical locations, where there is no assurance of continuous effective prosecution of the
work once the construction operations are begun, the Engineer may require the Contractor to
delay removal of the existing (usable) facilities.

8-3.5 Preconstruction Conference: Immediately after awarding the Contract but before
the Contractor begins work, the Engineer will call a preconstruction conference at a place the
Engineer designates to go over the construction aspects of the project. Attend this meeting, along
with the Department and the various utility companies that will be involved with the road
construction.

8-4 Limitations of Operations.

8-4.1 Night Work: During active nighttime operations, furnish, place and maintain
lighting sufficient to permit proper workmanship and inspection. Use lighting with 5 ft-cd
minimum intensity. Arrange the lighting to prevent interference with traffic or produce undue
glare to property owners. Operate such lighting only during active nighttime construction
activities. Provide a light meter to demonstrate that the minimum light intensity is being
maintained.

Lighting may be accomplished by the use of portable floodlights, standard
equipment lights, existing street lights, temporary street lights, or other lighting methods
approved by the Engineer.

Submit a lighting plan at the Preconstruction Conference for review and
acceptance by the Engineer. Submit the plan as a PDF file, in the same scale as the Plans, and
formatted on 11 inch by 17 inch sheets. Do not start night work prior to the Engineer’s
acceptance of the lighting plan.

During active nighttime operations, furnish, place and maintain variable message
signs to alert approaching motorists of lighted construction zones ahead. Operate the variable
message signs only during active construction activities.

Include compensation for lighting for night work in the Contract prices for the
various items of the Contract. Take ownership of all lighting equipment for night work.
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8-4.2 Sequence of Operations: Do not open up work to the prejudice of work already
started. The Engineer may require the Contractor to finish a section on which work is in progress
before starting work on any additional section.

8-4.3 Interference with Traffic: At all times conduct the work in such manner and in
such sequence as to ensure the least practicable interference with traffic. Operate all vehicles and
other equipment safely and without hindrance to the traveling public. Park all private vehicles
outside the clear zone. Place materials stored along the roadway so as to cause no obstruction to
the traveling public as possible.

Where existing pavement is to be widened and stabilizing is not required, prevent
any open trench from remaining after working hours by scheduling operations to place the full
thickness of widened base by the end of each day. Do not construct widening strips
simultaneously on both sides of the road, except where separated by a distance of at least
1/4 mile along the road and where either the work of excavation has not been started or the base
has been completed.

8-4.4 Coordination with other Contractors: Construction activities within, and/or
adjacent to, the project limits may be performed by other Contractors contracted by the
Department, third parties, and/or other government agencies. Coordinate with other Contractors,
third parties, or other government agencies to sequence the Contract Work with the spirit of the
Contract Documents, and in a proper sequence relative to the adjacent and/or overlapping work,
as directed by the Engineer. Provide access within the project limits, adjust work zone signs and
temporary traffic control devices, and move or dispose of materials within the project limits or
construction limits, as directed by the Engineer.

Each Contractor is responsible for any damage done by it or its agents to adjacent
and/or overlapping work being performed by other Contractors, third parties, and/or other
government agencies.

8-4.5 Drainage: Conduct the operations and maintain the work in such condition to
provide adequate drainage at all times. Do not obstruct existing functioning storm sewers,
gutters, ditches, and other run-off facilities.

8-4.6 Fire Hydrants: Keep fire hydrants on or adjacent to the highway accessible to fire
apparatus at all times, and do not place any material or obstruction within 15 feet of any fire
hydrant.

8-4.7 Protection of Structures: Do not operate heavy equipment close enough to pipe
headwalls or other structures to cause their displacement.

8-4.8 Fencing: Erect permanent fence as a first order of business on all projects that
include fencing where the Engineer determines that the fencing is necessary to maintain the
security of livestock on adjacent property, or for protection of pedestrians who are likely to gain
access to the project from adjacent property. Secure the Right-of-Way on Limited Access
Facilities at all times by a fence, either temporary or permanent, that meets the height of the
existing fence or the height required in the Contract whichever is higher.

8-4.9 Contaminated Materials: When the construction operations encounter or expose
any abnormal condition that may indicate the presence of a contaminated material, discontinue
such operations in the vicinity of the abnormal condition and notify the Engineer immediately.
Be alert for the presence of tanks or barrels; discolored or stained earth, metal, wood, ground
water; visible fumes; abnormal odors; excessively hot earth; smoke; or other conditions that
appear abnormal as possible indicators of the presence of contaminated materials. Treat these
conditions with extraordinary caution.
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Make every effort to minimize the spread of any contaminated materials into
uncontaminated areas.

Do not resume the construction operations in the vicinity of the abnormal
conditions until so directed by the Engineer.

Dispose of the contaminated material in accordance with the requirements and
regulations of any Local, State, or Federal agency having jurisdiction. Where the Contractor
performs work necessary to dispose of contaminated material, and the Contract does not include
pay items for disposal, the Department will pay for this work as provided in 4-4.

The Department agrees to hold harmless and indemnify the Contractor for
damages when the Contractor discovers or encounters contaminated materials or pollutants
during the performance of services for the Department when the presence of such materials or
pollutants were unknown or not reasonably discoverable. Such indemnification agreement is
only effective if the Contractor immediately stops work and notifies the Department of the
contaminated material or pollutant problem.

Such indemnification agreement is not valid for damages resulting from the
Contractor’s willful, wanton, or intentional conduct or the operations of Contaminated and
Hazardous Material Contractors.

8-5 Qualifications of Contractor’s Personnel.

Provide competent, careful, and reliable superintendents, foremen, and workers. Provide
workers with sufficient skill and experience to properly perform the work assigned to them.
Provide workers engaged on special work, or skilled work, such as bituminous courses or
mixtures, concrete bases, pavements, or structures, or in any trade, with sufficient experience in
such work to perform it properly and satisfactorily and to operate the equipment involved.
Provide workers that shall make due and proper effort to execute the work in the manner
prescribed in the Contract Documents, or the Engineer may take action as prescribed below.

It is prohibited as a conflict of interest for a Contractor to subcontract with a Consultant
to perform Contractor Quality Control when the Consultant is under contract with the
Department to perform work on any project described in the Contractor’s Contract with the
Department. Prior to approving a Consultant for Contractor Quality Control, the Contractor shall
submit to the Department a Certificate from the proposed Consultant certifying that no conflict
of interest exists.

Whenever the Engineer determines that any person employed by the Contractor is
incompetent, unfaithful, intemperate, disorderly, or insubordinate, the Engineer will provide
written notice and the Contractor shall discharge the person from the work. Do not employ any
discharged person on the project without the written consent of the Engineer. If the Contractor
fails to remove such person or persons, the Engineer may withhold all estimates that are or may
become due, or suspend the work until the Contractor complies with such orders. Protect, defend,
indemnify, and hold the Department, its agents, officials, and employees harmless from all
claims, actions, or suite arising from such removal, discharge, or suspension of employees.

8-6 Temporary Suspension of Contractor’s Operations.

8-6.1 Authority to Suspend Contractor’s Operations: The Engineer has the authority
to suspend the Contractor’s operations, wholly or in part. The Engineer will order such
suspension in writing, giving in detail the reasons for the suspension. Contract Time will be
charged during all suspensions of Contractor’s operations. The Department may grant an
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extension of Contract Time in accordance with 8-7.3.2 when determined appropriate in the
Department’s sole judgment.

No additional compensation or time extension will be paid or granted to the

Contractor when the operations are suspended for the following reasons:

1. The Contractor fails to comply with the Contract Documents.

2. The Contractor fails to carry out orders given by the Engineer.

3. The Contractor causes conditions considered unfavorable for continuing
the Work.

Immediately comply with any suspension order. Do not resume operations until
authorized to do so by the Engineer in writing. Any operations performed by the Contractor, and
otherwise constructed in conformance with the provisions of the Contract, after the issuance of
the suspension order and prior to the Engineer’s authorization to resume operations will be at no
cost to the Department. Further, failure to immediately comply with any suspension order will
also constitute an act of default by the Contractor and is deemed sufficient basis in and of itself
for the Department to declare the Contractor in default, in accordance with 8-9, with the
exception that the Contractor will not have ten calendar days to correct the conditions for which
the suspension was ordered.

8-6.1.1 State of Emergency: The Engineer has the authority to suspend the
Contractor’s operations, wholly or in part, pursuant to a Governor’s Declaration of a State of
Emergency. The Engineer will order such suspension in writing, giving in detail the reasons for
the suspension. Contract Time will be charged during all suspensions of Contractor’s operations.
The Department, at its sole discretion, may grant an extension of Contract Time and reimburse
the Contractor for specific costs associated with such suspension. Further, in such instances, the
Department’s determination as to entitlement to either time or compensability will be final,
unless the Contractor can prove by clear and convincing evidence to a Disputes Review Board
that the Department’s determination was without any reasonable factual basis.

8-6.2 Prolonged Suspensions: If the Engineer suspends the Contractor’s operations for
an indefinite period, store all materials in such manner that they will not obstruct or impede the
traveling public unnecessarily or become damaged in any way. Take every reasonable precaution
to prevent damage to or deterioration of the work performed. Provide suitable drainage of the
roadway by opening ditches, shoulder drains, etc., and provide any temporary structures
necessary for public travel through the project.

8-6.3 Permission to Suspend Contractor’s Operations: Do not suspend operations or
remove equipment or materials necessary for completing the work without obtaining the
Engineer’s written permission. Submit all requests for suspension of operations in writing to the
Engineer, and identify specific dates to begin and end the suspension. The Contractor is not
entitled to any additional compensation for suspension of operations during such periods.

8-6.4 Suspension of Contractor’s Operations - Holidays and Special Events: Unless
the Contractor submits a written request to work during one or more days of a Holiday or Special
Event at least ten calendar days in advance of the beginning date of the Holiday or Special Event
and receives written approval from the Engineer, the Contractor shall not work on the following
days: Martin Luther King, Jr. Day; Super Bowl Sunday (6 pm Sunday to 6 am Monday);
Memorial Day; the Saturday and Sunday immediately preceding Memorial Day; Independence
Day; Independence Day (Observed); Labor Day; the Friday, Saturday, and Sunday immediately
preceding Labor Day; Veterans Day; Veterans Day (Observed); the Wednesday immediately
preceding Thanksgiving Day; Thanksgiving Day; the Friday, Saturday and Sunday immediately
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following Thanksgiving Day; December 24 through January 2, inclusive; and Special Events
noted in the Contract Documents. Contract Time will be charged during these Holiday and
Special Event periods. Contract Time will be adjusted in accordance with 8-7.3.2. The
Contractor is not entitled to any additional compensation beyond any allowed Contract Time
adjustment for suspension of operations during such Holiday and Special Event periods.

During such suspensions, remove all equipment and materials from the clear
zone, except those required for the safety of the traveling public and retain sufficient personnel at
the job site to properly meet the requirements of Sections 102 and 104. The Contractor is not
entitled to any additional compensation for removal of equipment from clear zones or for
compliance with Section 102 and Section 104 during such Holiday and Special Event periods.

8-7 Computation of Contract Time.

8-7.1 General: Perform the contracted work fully, entirely, and in accordance with the
Contract Documents within the Contract Time specified in the proposal, or as may be extended
in accordance with the provisions herein below.

The Department considers in the computation of the Contract Time the effect that
utility relocation and adjustments have on job progress and the scheduling of construction
operations required in order to adequately maintain traffic, as detailed in the Plans or as
scheduled in the Special Provisions.

8-7.2 Date of Beginning of Contract Time: The date on which Contract Time begins is
either the date on which the Contractor actually begins work, or the date for beginning the
charging of Contract Time as set forth in the proposal; whichever is earlier.

8-7.3 Adjusting Contract Time:

8-7.3.1 Increased Work: The Department may grant an extension of Contract
Time when it increases the Contract amount due to overruns in original Contract items, adds new
work items, or provides for unforeseen work. The Department will base the consideration for
granting an extension of Contract Time on the extent that the time normally required to complete
the additional designated work delays the Contract completion schedule.

8-7.3.2 Contract Time Extensions: The Department may grant an extension of
Contract Time when a controlling item of work is delayed by factors not reasonably anticipated
or foreseeable at the time of bid. The Department may allow such extension of time only for
delays occurring during the Contract Time period or authorized extensions of the Contract Time
period. When failure by the Department to fulfill an obligation under the Contract results in
delays to the controlling items of work, the Department will consider such delays as a basis for
granting a time extension to the Contract.

Whenever the Engineer suspends the Contractor’s operations, as provided
in 8-6, for reasons other than the fault of the Contractor, the Engineer will grant a time extension
for any delay to a controlling item of work due to such suspension. The Department will not
grant time extensions to the Contract for delays due to the fault or negligence of the Contractor.

The Department does not include an allowance for delays caused by the
effects of inclement weather or suspension of Contractor’s operations as defined in 8-6.4, in
establishing Contract Time. The Engineer will continually monitor the effects of weather and,
when found justified, grant time extensions on either a bimonthly or monthly basis. The Engineer
will not require the Contractor to submit a request for additional time due to the effects of
weather.

The Department will grant time extensions, on a day for day basis, for
delays caused by the effects of rains or other inclement weather conditions, related adverse soil

Return to Table of Contents 95 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

conditions or suspension of operations as defined in 8-6.4 that prevent the Contractor from
productively performing controlling items of work resulting in:

1. The Contractor being unable to work at least 50% of the normal
work day on pre-determined controlling work items; or

2. The Contractor must make major repairs to work damaged by
weather, provided that the damage is not attributable to the Contractor’s failure to perform or
neglect; and provided that the Contractor was unable to work at least 50% of the normal workday
on pre-determined controlling work items.

When the Department grants a time extension due to rains or other
inclement weather, the Contractor shall submit any objection to the additional time in writing
within ten calendar days from receipt of written notice from the Engineer. Failure to submit a
written appeal within ten calendar days from receipt of the written notice shall constitute a
waiver of any and all rights to appeal the Department’s decision at a later time.

No additional compensation will be made for delays caused by the effects
of inclement weather.

The Department will consider the delays in delivery of materials or
component equipment that affect progress on a controlling item of work as a basis for granting a
time extension if such delays are beyond the control of the Contractor or supplier. Such delays
may include an area-wide shortage, an industry-wide strike, or a natural disaster that affects all
feasible sources of supply. In such cases, the Contractor shall submit substantiating letters from a
representative number of manufacturers of such materials or equipment clearly confirming that
the delays in delivery were the result of an area-wide shortage, an industry-wide strike, etc. No
additional compensation will be made for delays caused by delivery of materials or component
equipment.

The Department will not consider requests for time extension due to delay
in the delivery of custom manufactured equipment such as traffic signal equipment, highway
lighting equipment, etc., unless the Contractor submits documentation that they placed the order
for such equipment in a timely manner, the delay was caused by factors beyond the
manufacturer’s control, and the lack of such equipment caused a delay in progress on a
controlling item of work. No additional compensation will be paid for delays caused by delivery
of custom manufactured equipment.

The Department will consider the effect of utility relocation and
adjustment work on job progress as the basis for granting a time extension only if all the
following criteria are met:

1. Delays are the result of either utility work that was not detailed
in the Plans, or utility work that was detailed in the Plans but was not accomplished in
reasonably close accordance with the schedule included in the Contract Documents.

2. Utility work actually affected progress toward completion of
controlling work items.

3. The Contractor took all reasonable measures to minimize the
effect of utility work on job progress, including cooperative scheduling of the Contractor’s
operations with the scheduled utility work at the preconstruction conference and providing
adequate advance notification to utility companies as to the dates to coordinate their operations
with the Contractor’s operations to avoid delays.

The Department will consider requests for time extension due to delay in
work operations within the limits of the railroad right-of-way, the adjoining 15 feet, or
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determined by the Railroad or Department to be able to potentially foul the tracks regardless of
distance from railroad right-of-way on job progress as the basis for granting a time extension
only if all the following criteria are met:

1. Delays are due to a lack of availability of Railroad protective
services as required by 7-11.4.

2. Work within the limits of the railroad right-of-way or the
adjoining 15 feet actually impacted progress toward completion of controlling work items.

3. The Contractor took all reasonable measures to minimize the
effect of work operations within the limits of the railroad right-of-way or the adjoining 15 feet on
job progress, including compliance with all provisions of 7-11.4 and 5-12, and cooperative
scheduling of the Contractor’s operations.

As a condition precedent to an extension of Contract Time the Contractor
must submit to the Engineer:

A preliminary request for an extension of Contract Time must be
submitted in writing to the Engineer within ten calendar days after the commencement of a delay
to a controlling item of work. If the Contractor fails to submit this required preliminary request
for an extension of Contract Time, the Contractor fully, completely, absolutely and irrevocably
waives any entitlement to an extension of Contract Time for that delay. In the case of a
continuing delay only a single preliminary request for an extension of Contract Time will be
required. Each such preliminary request for an extension of Contract Time shall include as a
minimum the commencement date of the delay, the cause of the delay, and the controlling item
of work affected by the delay.

Furthermore, the Contractor must submit to the Engineer a request
for a Contract Time extension in writing within 30 days after the elimination of the delay to the
controlling item of work identified in the preliminary request for an extension of Contract Time.
Each request for a Contract Time extension shall include as a minimum all documentation that
the Contractor wishes the Department to consider related to the delay, and the exact number of
days requested to be added to Contract Time. If the Contractor contends that the delay is
compensable, then the Contractor shall also be required to submit with the request for a Contract
Time extension a detailed cost analysis of the requested additional compensation. If the
Contractor fails to submit this required request for a Contract Time extension, with or without a
detailed cost analysis, depriving the Engineer of the timely opportunity to verify the delay and
the costs of the delay, the Contractor waives any entitlement to an extension of Contract Time or
additional compensation for the delay.

Upon timely receipt of the preliminary request of Contract Time from the
Contractor, the Engineer will investigate the conditions, and if it is determined that a controlling
item of work is being delayed for reasons beyond the control of the Contractor the Engineer will
take appropriate action to mitigate the delay and the costs of the delay. Upon timely receipt of
the request for a Contract Time extension the Engineer will further investigate the conditions,
and if it is determined that there was an increase in the time or the cost of performance of the
controlling item of work beyond the control of the Contractor, then an adjustment of Contract
Time will be made, and a monetary adjustment will be made, excluding loss of anticipated
profits, and the Contract will be modified in writing accordingly.

The existence of an accepted schedule, including any required update(s),
as stated in 8-3.2, is a condition precedent to the Contractor having any right to the granting of an
extension of Contract Time or any monetary compensation arising out of any delay. Contractor
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failure to have an accepted schedule, including any required update(s), for the period of potential
impact, or in the event the currently accepted schedule and applicable updates do not accurately
reflect the actual status of the project or fail to accurately show the true controlling or non-
controlling work activities for the period of potential impact, will result in any entitlement
determination as to time or money for such period of potential impact being limited solely to the
Department’s analysis and identification of the actual controlling or non-controlling work
activities. Further, in such instances, the Department’s determination as to entitlement as to
either time or compensability will be final, unless the Contractor can prove by clear and
convincing evidence to a Disputes Review Board that the Department’s determination was
without any reasonable factual basis.

8-8 Failure of Contractor to Maintain Satisfactory Progress.

8-8.1 General: Pursue the work to completion: Section 337.16 of the Florida Statutes
establishes certain requirements pertaining to the suspension or revocation of a Contractor’s
Certificate of Qualification because of delinquency on a previously awarded Contract.

8-8.2 Regulations Governing Suspension for Delinquency:

1. A Contractor is delinquent when the Contract Time for performing the work
has expired, and the Contractor has not completed the Contract work.

2. Once the Department determines that the Contractor is delinquent, the
Department will give the Contractor written notice of intent to suspend the Contractor’s
Certificate of Qualification. If the Contractor disagrees with the delinquency, the Contractor shall
file a request for an administrative hearing with the Clerk of Agency Proceedings within ten days
of receipt of the notice of intent to suspend. If the Contractor does not file a request, the
Department will make the suspension conclusive and final. The request for hearing is filed when
the Contractor delivers it to, and it is received by, the Clerk of Agency Proceedings, Mail
Station 58, Room 562, Haydon Burns Building, 605 Suwannee Street, Tallahassee, Florida
32399-0450.

3. If the Contractor files a request for a hearing, the Department will schedule the
hearing within 30 days of the hearing officer’s receipt of the request.

4. The Department will continue the period of suspension of the Contractor’s
Certificate of Qualification until the Contractor is no longer delinquent. If the Contractor
requests an administrative hearing, the Department's final order, depending on the outcome of
the hearing, will set forth the time period of suspension for the number of days the Department
determines that the Contractor was delinquent, even if the Contractor cures the delinquency
during the pendency of the administrative proceedings.

5. During the period of suspension of the Contractor’s Certificate of Qualification,
the Department will not allow the Contractor and its affiliates to bid on any Department
Contract, regardless of dollar amount, and will not approve the Contractor as a subcontractor on
any Department contract.

6. The Department may grant extensions of time during the prosecution of the
work as allowed under these Specifications regardless of the Contractor’s delinquency status.

8-9 Default and Termination of Contract.

8-9.1 Determination of Default: The following acts or omissions constitute acts of
default and, except as to subparagraphs 9 and 11, the Department will give notice, in writing, to
the Contractor and their surety for any delay, neglect or default, if the Contractor:
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1. fails to begin the work under the Contract within the time specified in the
Notice to Proceed;

2. fails to perform the work with sufficient workers and equipment or with
sufficient materials to ensure prompt completion of the Contract;

3. performs the work unsuitably, or neglects or refuses to remove materials or to
perform anew such work that the Engineer rejects as unacceptable and unsuitable;

4. discontinues the prosecution of the work, or fails to resume discontinued work
within a reasonable time after the Engineer notifies the Contractor to do so;

5. becomes insolvent or is declared bankrupt, or files for reorganization under the
bankruptcy code, or commits any act of bankruptcy or insolvency, either voluntarily or
involuntarily;

6. allows any final judgment to stand against them unsatisfied for a period of ten
calendar days;

7. makes an assignment for the benefit of creditors;

8. fails to comply with Contract requirements regarding minimum wage payments
or EEO requirements;

9. fails to comply with the Engineer’s written suspension of work order within the
time allowed for compliance and which time is stated in that suspension of work order; or

10. for any other cause whatsoever, fails to carry on the work in an acceptable
manner, or if the surety executing the bond, for any reasonable cause, becomes unsatisfactory in
the opinion of the Department.

11. fails to comply with 3-9.

For a notice based upon reasons stated in subparagraphs (1) through (8) and (10):
if the Contractor, within a period of ten calendar days after receiving the notice described above,
fails to correct the conditions of which complaint is made, the Department will, upon written
certificate from the Engineer of the fact of such delay, neglect, or default and the Contractor’s
failure to correct such conditions, have full power and authority, without violating the Contract,
to take the prosecution of the work out of the hands of the Contractor and to declare the
Contractor in default.

If the Contractor, after having received a prior notice described above for any
reason stated in subparagraph (2), (3), (4), (5), (6) or (8), commits a second or subsequent act of
default for any reason covered by the same subparagraph (2), (3), (4), (5), (6) or (8) as stated in
the prior notice, and regardless whether the specific reason is the same, then, regardless of
whether the Contractor has cured the deficiency stated in that prior notice, the Department will,
upon written certificate from the Engineer of the fact of such delay, neglect or default and the
Contractor’s failure to correct such conditions, have full power and authority, without any prior
written notice to the Contractor and without violating the Contract, to take the prosecution of the
work out of the hands of the Contractor and to declare the Contractor in default.

Regarding subparagraph (9), if the Contractor fails to comply with the Engineer’s
written suspension of work order within the time allowed for compliance and which time is
stated in that suspension of work order, the Department will, upon written certificate from the
Engineer of the fact of such delay and the Contractor’s failure to correct that condition, have full
power and authority, without violating the Contract, to immediately take the prosecution of the
work out of the hands of the Contractor and to declare the Contractor in default.

Regarding subparagraph (11), if the Contractor fails to comply with 3-9, the
Department will have full power and authority, without violating the Contract, to immediately
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take the prosecution of the work out of the hands of the Contractor and to declare the Contractor
in default.

The Department has no liability for anticipated profits for unfinished work on a
Contract that the Department has determined to be in default.

Notwithstanding the above, the Department shall have the right to declare the
Contractor (or its “affiliate”) in default and immediately terminate this Contract, without any
prior notice to the Contractor, in the event the Contractor (or its “affiliate”) is at any time
“convicted” of a “contract crime,” as these terms are defined in Section 337.165(1), Florida
Statutes. The Department’s right to default the Contractor (or its “affiliate”) for “conviction” of a
“contract crime” shall extend to and is expressly applicable to any and all Department Contracts
that were either advertised for bid; for which requests for proposals or letters of interest were
requested; for which an intent to award was posted or otherwise issued; or for which a Contract
was entered into, after the date that the underlying or related criminal indictment, criminal
information or other criminal charge was filed against the Contractor (or its “affiliate”) that
resulted in the “conviction.” In the event the Department terminates this Contract for this reason,
the Contractor shall hereby forfeit any claims for additional compensation, extra time, or
anticipated profits. The Contractor shall only be paid for any completed work up to the date of
termination. Further, the Contractor shall be liable for any and all additional costs and expenses
the Department incurs in completing the Contract work after such termination.

8-9.2 Termination of Contract for Convenience: The Department may terminate the
entire Contract or any portion thereof, if the Secretary determines that a termination is in the
Department’s interest. The Secretary will deliver to the Contractor a Written Notice of
Termination specifying the extent of termination and the effective date.

When the Department terminates the entire Contract, or any portion thereof,
before the Contractor completes all items of work in the Contract, the Department will make
payment for the actual number of units or items of work that the Contractor has completed, at the
Contract unit price, and according to the formulas and provisions set forth in 4-3.2 for items of
work partially completed, and such payments will constitute full and complete compensation for
such work or items. No payment of any kind or amount will be made for items of work not
started. The Department will not consider any claim for loss of anticipated profits, or overhead of
any kind (including home office and jobsite overhead or other indirect impacts) except as
provided in 4-3.2 for partially completed work.

The Department will consider reimbursing the Contractor for actual cost of
mobilization (when not otherwise included in the Contract) including moving equipment to the
job where the volume of the work that the Contractor has completed is too small to compensate
the Contractor for these expenses under the Contract unit prices.

The Department may purchase at actual cost acceptable materials and supplies
procured for the work, that the Department has inspected, tested, and approved and that the
Contractor has not incorporated in the work. Submit the proof of actual cost, as shown by
receipted bills and actual cost records, at such points of delivery as the Engineer may designate.

Termination of a contract or a portion thereof, under the provisions of this
Subarticle, does not relieve the Contractor or the surety of its responsibilities for the completed
portion of the Contract or its obligations for and concerning any just claims arising out of the
work performed.

All Contractor claims for additional payment, due to the Department’s
termination of the entire Contract or any portion thereof, must meet the requirements of 5-12.
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8-9.3 Completion of Work by Department: Upon declaration of default, the
Department will have full authority to appropriate or use any or all suitable and acceptable
materials and equipment on the site and may enter into an agreement with others to complete the
work under the Contract, or may use other methods to complete the work in an acceptable
manner. The Department will charge all costs that the Department incurs because of the
Contractor’s default, including the costs of completing the work under the Contract, against the
Contractor. If the Department incurs such costs in an amount that exceeds the sum that would
have been payable under the Contract, then the Contractor and the surety shall be liable and shall
pay the Department the amount of the excess.

If, after the ten day notice period and prior to any action by the Department to
otherwise complete the work under the Contract, the Contractor establishes their intent to
prosecute the work in accordance with the Department’s requirements, then the Department may
allow the Contractor to resume the work, in which case the Department will deduct from any
monies due or that may become due under the Contract, any costs to the Department incurred by
the delay, or from any reason attributable to the delay.

8-10 Liquidated Damages for Failure to Complete the Work.

8-10.1 Highway Code Requirements Pertaining to Liquidated Damages:
Section 337.18, paragraph (2) of the Florida Statutes, requires that the Department adopt
regulations for the determination of default and provides that the Contractor pay liquidated
damages to the Department for any failure of the Contractor to complete the Contract work
within the Contract Time. These Code requirements govern, and are herewith made a part of the
Contract.

8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the
amounts established in the following schedule:

Original Contract Amount  Daily Charge Per Calendar Day

$299,999 and UNCEN.........coevvirireiieieie e $1,318
$300,000 but less than $2,000,000..........c..cccveeervernnens $1,609
$2,000,000 but less than $5,000,000............cc.ccevvevenne. $2,529
$5,000,000 but less than $10,000,000..........c..ccveeneee $3,498
$10,000,000 but less than $20,000,000..............coc...... $4,752
$20,000,000 but less than $40,000,000....................... $6,703
$40,000,000 and over............... $11,171 plus 0.00005 of any

amount over $40 million (Round to nearest whole dollar)

The Engineer may approve adjustments to the liquidated damages amounts in
accordance with the Construction Project Administration Manual (CPAM) provided all contract
work is complete.

8-10.3 Determination of Number of Days of Default: For all contracts, regardless of
whether the Contract Time is stipulated in calendar days or working days, the Engineer will
count default days in calendar days.

8-10.4 Conditions under which Liquidated Damages are Imposed: If the Contractor
or, in case of their default, the surety fails to complete the work within the time stipulated in the
Contract, or within such extra time that the Department may have granted then the Contractor or,
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in case of their default, the surety shall pay to the Department, not as a penalty, but as liquidated
damages, the amount so due as determined by the Code requirements, as provided in 8-10.2.

8-10.5 Right of Collection: The Department has the right to apply, as payment on such
liquidated damages, any money the Department owes the Contractor.

8-10.6 Allowing Contractor to Finish Work: The Department does not waive its right
to liquidated damages due under the Contract by allowing the Contractor to continue and to
finish the work, or any part of it, after the expiration of the Contract Time.

8-10.7 Completion of Work by Department: In the case of a default of the Contract and
the completion of the work by the Department, the Contractor and their surety are liable for the
liquidated damages under the Contract, but the Department will not charge liquidated damages
for any delay in the final completion of the Department’s performance of the work due to any
unreasonable action or delay on the part of the Department.

8-11 Release of Contractor’s Responsibility.

The Department considers the Contract complete when the Contractor has completed all
work and the Department has accepted the work. The Department will then release the
Contractor from further obligation except as set forth in their bond, and except as provided in 5-
13.

8-12 Recovery of Damages Suffered by Third Parties.

In addition to the damages provided for in 8-10.2 and pursuant to Section 337.18 of the
Florida Statutes, when the Contractor fails to complete the work within the Contract Time the
Department may recover from the Contractor amounts that the Department pays for damages
suffered by third parties unless the failure to timely complete the work was caused by the
Department’s act or omission.
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SECTION 9
MEASUREMENT AND PAYMENT

9-1 Measurement of Quantities.

9-1.1 Measurement Standards: The Engineer will measure all work completed under
the Contract in accordance with the United States Standard Measures.

9-1.2 Method of Measurements: The Engineer will take all measurements horizontally
or vertically.

9-1.3 Determination of Pay Areas:

9-1.3.1 Final Calculation: When measuring items paid for on the basis of area of
finished work, where the pay quantity is designated to be determined by calculation, the
Engineer will use lengths and widths in the calculations based on the station to station
dimensions shown in the Plans; the station to station dimensions actually constructed within the
limits designated by the Engineer; or the final dimensions measured along the surface of the
completed work within the neat lines shown in the Plans or designated by the Engineer. The
Engineer will use the method or combination of methods of measurement that reflect, with
reasonable accuracy, the actual surface area of the finished work as the Engineer determines.

9-1.3.2 Plan Quantity: When measuring items paid for on the basis of area of
finished work, where the pay quantity is designated to be the plan quantity, the Engineer will
determine the final pay quantity based on the plan quantity subject to the provisions of 9-3.2.
Generally, the Engineer will calculate the plan quantity using lengths based on station to station
dimensions and widths based on neat lines shown in the Plans.

9-1.4 Construction Outside Authorized Limits: The Engineer will not pay for surfaces
constructed over a greater area than authorized, or for material that the Contractor has moved
from outside of slope stakes and lines shown in the Plans, except where the Engineer provides
written instruction for the Contractor to perform such work.

9-1.5 Truck Requirements: Provide all trucks with numbers and certify that all trucks
used have a manufacturer’s certification or permanent decal showing the truck capacity rounded
to the nearest tenth of a cubic yard placed on both sides of the truck. This capacity will include
the truck body only and any side boards added will not be included in the certified truck body
capacity. Ensure the lettering and numbers are legible for identification purposes at all times.

9-1.6 Ladders and Instrument Stands for Bridge Projects: On bridge projects, in
order to facilitate necessary measurements, provide substantial ladders to the tops of piers and
bents, and place and move such ladders as the Engineer directs.

For bridge projects crossing water or marshy areas, supply fixed stands for
instrument mounting and measurements, in accordance with the details stipulated in the
Specifications for the project.

9-2 Scope of Payments.

9-2.1 Items Included in Payment: Accept the compensation as provided in the Contract
as full payment for furnishing all materials and for performing all work contemplated and
embraced under the Contract; also for all loss or damage arising out of the nature of the work or
from the action of the elements, or from any unforeseen difficulties or obstructions which may
arise or be encountered in the prosecution of the work until its final acceptance; also for all other
costs incurred under the provisions of Division I.

Return to Table of Contents 103 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

For any item of work contained in the proposal, except as might be specifically
provided otherwise in the basis of payment clause for the item, include in the Contract unit price
(or lump sum price) for the pay item or items the cost of all labor, equipment, materials, tools
and incidentals required for the complete item of work, including all requirements of the Section
specifying such item of work, except as specifically excluded from such payments.

9-2.1.1 Fuel: The Department will, in the Contract Documents, provide an
estimated quantity for fuel requirements for diesel to cover the Work specified in the Contract.
Price adjustments will be made only for the amount of diesel fuel estimated by the Department as
required to complete the Contract. The requirement of fuel for each pay item is estimated by
multiplying the Department’s standard fuel factor for that pay item by the quantity of that pay
item. On Contracts with an original Contract Time in excess of 120 calendar days, the
Department will make price adjustments on each applicable progress estimate to reflect increases
or decreases in the price of diesel from those in effect during the month in which bids were
received. The Contractor will not be given the option of accepting or rejecting these adjustments.
Price adjustments for fuel will be made only when the current fuel price (CFP) varies by more
than 5% from the price prevailing in the month when bids were received (BFP), and then only on
the portion that exceeds 5%.

Price adjustments will be based on the monthly bulk average price for
diesel as derived by the Department. These average indexes shall be determined by averaging
bulk fuel prices on the first day of each month as quoted by major oil companies that are
reasonably expected to furnish fuel for projects in the State of Florida. Average price indices for
diesel will be available on the Construction Office website before the 15th of each month, at the
following URL.:
https://www.fdot.gov/construction/fuel-bit/fuel-bit.shtm.

Payment will be based on the quantities shown on the progress estimate on
all items for which established standard fuel factors are on a file maintained by the Department.

Payment on progress estimates will be adjusted to reflect adjustments in
the prices for diesel in accordance with the following:

When fuel prices have decreased between month of bid and month of this

progress estimate:

Ai = Fi (Pi - 0.95 Pb) during a period of decreasing prices.

Ai = Total dollar amount - positive or negative - of the cost
adjustment for fuel used by the Contractor during the month “i.”

Fi = Total gallons calculated as being used during the month.

Pi = Average price for fuel prevailing during month “1.”

Pb = Average price for fuel prevailing during the month “b” when
bids were received on this Contract.

When fuel prices have increased between month of bid and month of this

progress estimate:

Ai = Fi (Pi - 1.05 Pb) during a period of increasing prices.

Ai = Total dollar amount - positive or negative - of the cost
adjustment for fuel used by the Contractor during the month “1.”

Fi = Total gallons calculated as being used during the month.

Pi = Average price for fuel prevailing during month “i.”

Pb = Average price for fuel prevailing during the month “b” when
bids were received on this Contract.
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Payment will be made on the current progress estimate to reflect the index
difference at the time Work was performed.

Adjustments will be paid or charged to the Prime Contractor only. Any
Contractor receiving an adjustment under this provision shall distribute the proper proportional
part of such adjustment to subcontractors who perform applicable Work.

9-2.1.2 Bituminous Material: Prepare a Contractor’s Certification of Quantities,
using the Department’s current approved form for Superpave Asphalt Base, Driveway Asphalt
Base, Superpave Asphaltic Concrete, Miscellaneous Asphalt Pavement, Asphalt Concrete
Friction Course, and Asphalt Membrane Interlayer pay items. Submit this certification to the
Engineer no later than Twelve O’clock noon Monday after the estimate cut-off or as directed by
the Engineer, based on the quantity of asphalt produced and accepted on the roadway per
Contract. Ensure the certification includes the Contract Number, Financial Project Identification
(FPID) Number, Certification Date and Number, the period the certification represents and the
tons produced for each asphalt pay item.

On Contracts having an original Contract Time of more than 365 calendar
days, or more than 5,000 tons of asphalt concrete, the Department will adjust the bid unit price
for bituminous material, excluding cutback and emulsified asphalt to reflect increases or
decreases in the Asphalt Price Index (API) of bituminous material from that in effect during the
month in which bids were received. The Contractor will not be given the option of accepting or
rejecting this adjustment. Bituminous adjustments will be made only when the current
API (CAPI) varies by more than 5% of the API prevailing in the month when bids were received
(BAPI), and then only on the portion that exceeds 5%.

The Department will determine the API for each month by averaging
quotations in effect on the first day of the month at all terminals that could reasonably be
expected to furnish bituminous material to projects in the State of Florida.

The API will be available on the Construction Office website before the
15" day of each month at the following URL: https://www.fdot.gov/construction/fuel-bit/fuel-
bit.shtm.

Payment on progress estimates will be adjusted to reflect adjustments in

the prices for bituminous materials in accordance with the following:

$ Adjustment = (ID)(Gallons)

Where ID = Index Difference = [CAPI - 0.95(BAPI)] when the
API has decreased between the month of bid and month of this progress estimate.

Where ID = Index Difference = [CAPI - 1.05(BAPI)] when the
API has increased between the month of bid and month of this progress estimate.

Payment will be made on the current progress estimate to reflect the index
difference at the time work was performed.

For asphalt concrete items payable by the ton or square yard, the number
of gallons will be determined assuming a mix design with 6.25% liquid asphalt weighing
8.58 pounds per gallon.

For asphalt concrete items payable by the cubic yard, the number of
gallons will be determined assuming a mix design with 3% liquid asphalt weighing 8.58 pounds
per gallon.

9-2.2 Non-Duplication of Payment: In cases where the basis of payment clause in these
Specifications relating to any unit price in the bid schedule requires that the unit price cover and
be considered compensation for certain work or material essential to the item, the Department
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will not measure or pay for this same work or material under any other pay item that may appear
elsewhere in these Specifications.

9-3 Compensation for Altered Quantities.

9-3.1 General: When alteration in Plans or quantities of work not requiring a
supplemental agreement as hereinbefore provided for are offered and performed, the Contractor
shall accept payment in full at Contract unit bid prices for the actual quantities of work done, and
no allowance will be made for increased expense, loss of expected reimbursement, or loss of
anticipated profits suffered or claimed by the Contractor, resulting either directly from such
alterations, or indirectly from unbalanced allocation among the Contract items of overhead
expense on the part of the bidder and subsequent loss of expected reimbursement therefore, or
from any other cause.

Compensation for alterations in Plans or quantities of work requiring
supplemental agreements shall be stipulated in such agreement, except when the Contractor
proceeds with the work without change of price being agreed upon, the Contractor shall be paid
for such increased or decreased quantities at the Contract unit prices bid in the Proposal for the
items of work. If no Contract unit price is provided in the Contract, and the parties cannot agree
as to a price for the work, the Contractor agrees to do the work in accordance with 4-3.2.

9-3.2 Payment Based on Plan Quantity:

9-3.2.1 Error in Plan Quantity: As used in this Article, the term “substantial
error” is defined as the smaller of (1) or (2) below:

1. a difference between the original plan quantity and final quantity
of more than 5%,

2. a change in quantity which causes a change in the amount
payable of more than $10,000.

On multiple job Contracts, changes made to an individual pay item due to
substantial errors will be based on the entire Contract quantity for that pay item.

Where the pay quantity for any item is designated to be the original plan
quantity, the Department will revise such quantity only in the event that the Department
determines it is in substantial error. In general, the Department will determine such revisions by
final measurement, plan calculations, or both, as additions to or deductions from plan quantities.

In the event that either the Department or the Contractor contends that the
plan quantity for any item is in error and additional or less compensation is thereby due, the
claimant shall submit, at their own expense, evidence of such in the form of acceptable and
verifiable measurements or calculations. The Department will not revise the plan quantity solely
on the basis of a particular method of construction that the Contractor selects. For earthwork
items, the claimant must note any differences in the existing surfaces from that shown in the
Plans that would result in a substantial error to the plan quantity, and must be properly
documented by appropriate verifiable level notes, acceptable to both the Contractor and the
Department, prior to disturbance of the existing surface by construction operations. The claimant
shall support any claim based upon a substantial error for differences in the existing surface by
documentation as provided above.

9-3.2.2 Authorized Changes in Limits of Work: Where the Department
designates the pay quantity for any item to be the original plan quantity and authorizes a plan
change which results in an increase or decrease in the quantity of that item, the Department will
revise the plan quantity accordingly. In general, the Department will determine such revisions by
final measurement, plan calculations or both.
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9-3.2.3 Specified Adjustments to Pay Quantities: Do not apply the limitations
specified in 9-3.2.1 and 9-3.2.2 to the following:
1. Where these Specifications or Special Provisions provide that the
Department determines the pay quantity for an item on the basis of area of finished work
adjusted in accordance with the ratio of measured thickness to nominal thickness.
2. Where these Specifications provide for a deduction due to test results
falling outside of the allowable specified tolerances.
3. To payment for extra length fence posts, as specified in 550-6.3.
9-3.3 Lump Sum Quantities:
9-3.3.1 Error in Lump Sum Quantity: Where the Department designates the
pay quantity for an item to be a lump sum and the Plans show an estimated quantity, the
Department will adjust the lump sum compensation only in the event that either the Contractor
submits satisfactory evidence or the Department determines and furnishes satisfactory evidence
that the lump sum quantity shown is in substantial error as defined in 9-3.2.1.
9-3.3.2 Authorized Changes in Work: Where the Department designates the pay
quantity for an item to be a lump sum and the Plans show an estimated quantity, the Department
will adjust compensation for that item proportionately when an authorized plan change is made
which results in an increase or decrease in the quantity of that item. When the Plans do not show
an estimated plan quantity or the applicable specifications do not provide adjustments for
contingencies, the Department will compensate for any authorized plan change resulting in an
increase or decrease in the cost of acceptably completing the item by establishing a new unit
price through a supplemental agreement as provided in 4-3.2.
9-3.4 Deviation from Plan Dimensions: If the Contractor fails to construct any item to
Plan or to authorized dimensions within the specified tolerances, the Engineer, at their discretion
will: require the Contractor to reconstruct the work to acceptable tolerances at no additional cost
to the Department; accept the work and provide the Contractor no pay; or accept the work and
provide the Contractor a reduced final pay quantity or reduced unit price. The Department will
not make reductions to final pay quantities for those items designated to be paid on the basis of
original plan quantity or a lump sum quantity under the provisions of this Article unless such
reduction results in an aggregate monetary change per item of more than $100, except that for
earthwork items, the aggregate change must exceed $5,000 or 5% of the original plan quantity,
whichever is smaller. If, in the opinion of the Engineer, the Contractor has made a deliberate
attempt to take advantage of the construction tolerances as defined in 120-8.5 to increase borrow
excavation in fill sections or to decrease the required volume of roadway or lateral ditch
excavation or embankment, the Department will take appropriate measurements and will apply
reductions in pay quantities. The Department will not use the construction tolerance, as defined
in 120-8.5, as a pay tolerance. The construction tolerance is not to be construed as defining a
revised authorized template.

9-4 Deleted Work.

The Department will have the right to cancel the portions of the Contract relating to the
construction of any acceptable item therein, by making an adjustment in payment to the
Contractor of a fair and equitable amount covering the value of all cancelled work less all items
of cost incurred prior to the date that the Engineer cancels the work.
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9-5 Partial Payments.

9-5.1 General: The Engineer will make partial payments on monthly estimates based on
the amount of work that the Contractor completes during the month (including delivery of certain
materials, as specified herein below). The Engineer will make approximate monthly payments,
and the Department will correct all partial estimates and payments in the subsequent estimates
and in the final estimate and payment.

The Department will base the amount of such payments on the total value of the
work that the Contractor has performed to the date of the estimate, based on the quantities
completed and the Contract prices, less payments previously made and less any retainage
withheld.

Retainage will not be withheld until the percent of Contract Time used exceeds
75%. From that time forward, the Department will withhold retainage of 10% of the amount due
on the current estimate as retainage when the percent of Contract Time used exceeds the percent
of Contract amount earned by more than 15%.

Contract amount is defined as the original Contract amount adjusted by approved
supplemental agreements.

Retainage will be determined for each job on multiple job Contracts. The
Department will not accept Securities, Certificates of Deposit or letters of credit as a replacement
for retainage. Amounts withheld will not be released until payment of the final estimate.

9-5.2 Unsatisfactory Payment Record: In accordance with Sections 255.05 and 337.16
of the Florida Statutes, and the rules of the Department, the Department may disqualify the
Contractor from bidding on future Department contracts if the Contractor’s payment record in
connection with contract work becomes unsatisfactory.

9-5.3 Withholding Payment:

9-5.3.1 Withholding Payment for Defective Work: If the Department discovers
any defective work or material prior to the final acceptance, or if the Department has a
reasonable doubt as to the integrity of any part of the completed work prior to final acceptance,
then the Department will not allow payment for such defective or questioned work until the
Contractor has remedied the defect and removed any causes of doubt.

9-5.3.2 Withholding Payment for Failure to Comply: The Department will
withhold progress payments from the Contractor if they fail to comply with any or all of the
following within 60 days after beginning work:

1. Comply with and submit required documentation relating to prevailing
wage rate provisions, Equal Employment Opportunity, On-The-Job Training, and Affirmative
Action;

2. Comply with the requirement to report all necessary information,
including actual payments to DBEs, all other subcontractors and major suppliers, through the
Internet based Equal Opportunity Reporting System;

3. Comply with or make a good faith effort to ensure employment
opportunity for minorities and females in accordance with the required contract provisions for
Federal Aid Construction Contracts, and

4. Comply with or make a good faith effort to meet On-The-Job Training
goals.

The Department will withhold progress payments until the Contractor has
satisfied the above conditions.
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9-5.4 Release of Retainage After Acceptance: When the Contractor has furnished the
Department with all submittals required by the Contract, such as invoices, EEO reports, materials
certifications, certification of materials procured, etc., (excluding Contractor’s letter of
acceptance of final amount due and Form 21-A release) and the Engineer has determined that the
measurement and computation of pay quantities is correct, the Department may reduce the
retainage to $1,000 plus any amount that the Department elects to deduct for defective work as
provided in 9-5.3.

The Department may deduct from payment estimates any sums that the
Contractor owes to the Department on any account. Where more than one project or job (separate
job number) is included in the Contract, the Department will distribute the reduced retainage as
provided in the first paragraph of this subarticle to each separate project or job in the ratio that
the Contract value of the work for the particular job bears to the total Contract amount.

9-5.5 Partial Payments for Delivery of Certain Materials:

9-5.5.1 General: The Department will allow partial payments for new materials
that will be permanently incorporated into the project and are stockpiled in approved locations in
the project vicinity. Stockpile materials so that they will not be damaged by the elements and in a
manner that identifies the project on which they are to be used.

The following conditions apply to all payments for stockpiled materials:

1. There must be reasonable assurance that the stockpiled material
will be incorporated into the specific project on which partial payment is made.

2. The stockpiled material must be approved as meeting applicable
specifications.

3. The total quantity for which partial payment is made shall not
exceed the estimated total quantity required to complete the project.

4. The Contractor shall submit to the Engineer certified invoices to
document the value of the materials received. The amount of the partial payment will be
determined from invoices for the material up to the unit price in the Contract.

5. Delivery charges for materials delivered to the jobsite will be
included in partial payments if properly documented.

6. Partial payments will not be made for materials which were
stockpiled prior to award of the Contract for a project.

9-5.5.2 Partial Payment Amounts: The following partial payment restrictions
apply:

1. Partial payments less than $5,000 for any one month will not be
processed.

2. Partial payments for structural steel, ITS and signal components, and
precast prestressed items will not exceed 85% of the bid price for the item. Partial payments for
all other items will not exceed 75% of the bid price of the item in which the material is to be
used.

3. Partial payment will not be made for aggregate and base course material
received after paving or base construction operations begin except when a construction sequence
designated by the Department requires suspension of paving and base construction after the
initial paving operations, partial payments will be reinstated until the paving and base
construction resumes.

9-5.5.3 Off Site Storage: If the conditions of 9-5.5.1 are satisfied, partial
payments will be allowed for materials stockpiled in approved in-state locations. Additionally,
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partial payments for materials stockpiled in approved out-of-state locations will be allowed if the
conditions of 9-5.5.1 and the following conditions are met:

1. Furnish the Department a Materials Bond stating the supplier
guarantees to furnish the material described in the Contract to the Contractor and Department.
Under this bond, the Obligor shall be the material supplier and the Obligees shall be the
Contractor and the Florida Department of Transportation. The bond shall be in the full dollar
amount of the bid price for the materials described in the contract.

2. The following clauses must be added to the construction Contract
between the Contractor and the supplier of the stockpiled materials:

“Notwithstanding anything to the contrary, <supplier> will be
liable to the Contractor and the Florida Department of Transportation should <supplier> default
in the performance of this agreement.”

“Notwithstanding anything to the contrary, this agreement, and the
performance bond issued pursuant to this agreement, does not alter, modify, or otherwise change
the Contractor’s obligation to furnish the materials described in this agreement to the Florida
Department of Transportation.”

3. The agreement between the Contractor and the supplier of the
stockpiled materials must include provisions that the supplier will store the materials and that
such materials are the property of the Contractor.

9-5.6 Certification of Payment to Subcontractors: The term “subcontractor,” as used
herein, includes persons or firms furnishing materials or equipment incorporated into the work or
stockpiled for which the Department has made partial payment and firms working under
equipment-rental agreements. The Contractor is required to pay all subcontractors for
satisfactory performance of their Contracts before the Department will make a further progress
(partial) payment. The Contractor shall also return all retainage withheld to the subcontractors
within 30 days after the subcontractor’s work is satisfactorily complete, as determined by the
Department. Prior to receipt of any progress (partial) payment, the prime contractor shall certify
that all subcontractors having an interest in the Contract were paid for satisfactory performance
of their Contracts and that the retainage is returned to subcontractors within 30 days after
satisfactory completion of the subcontractor’s work. Submit this certification in the form
designated by the Department.

Within 30 days of the Contractor’s receipt of the final progress payment or any
other payments thereafter, except the final payment, the Contractor shall pay all subcontractors
and suppliers having an interest in the Contract for all work completed and materials furnished.
The Department will honor an exception to the above when the Contractor demonstrates good
cause for not making any required payment and submits written notification of any such good
cause to both the Department and the affected subcontractors or suppliers within said 30 day
period.

The Contractor shall indemnify and provide defense for the Department when
called upon to do so for all claims or suits against the Department, by third parties, pertaining to
Contractor payment or performance issues arising out of the Contract. It is expressly understood
that the monetary limitation on the extent of the indemnification shall be the approved Contract
amount, which shall be the original Contract amount as may be increased by subsequent
Supplemental Agreements.
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9-6 Record of Construction Materials.

9-6.1 General: For all construction materials used in the construction of the project,
(except materials exempted by 9-6.2), preserve for the Department’s inspection the invoices and
records of the materials for a period of three years from the date of completion of the project.
Apply this requirement when subcontractors purchase materials, and obtain the invoices and
other materials records from the subcontractors. By providing the materials, the Contractor
certifies that all invoices will be maintained for the required period.

9-6.2 Non-Commercial Materials: The provisions of 9-6.1 do not apply to materials
generally classed as non-commercial, such as fill materials, local sand, sand-clay, or local
materials used as stabilizer.

9-7 Disputed Amounts Due the Contractor.

The Department reserves the right to withhold from the final estimate any disputed
amounts between the Contractor and the Department. The Department will release all other
amounts due, as provided in 9-8.

9-8 Acceptance and Final Payment.

9-8.1 Acceptance and Final Payment Documents: Whenever the Contractor has
completely performed the work provided for under the Contract and the Engineer has performed
a final inspection and made final acceptance (as provided in 5-10 and 5-11), and subject to the
terms of 8-11, the Engineer will prepare a final estimate showing the value of the work as soon
as the Engineer makes the necessary measurements and computations. The Engineer will correct
all prior estimates and payments in the final estimate and payment. The Department will pay the
estimate, less any sums that the Department may have deducted or retained under the provisions
of the Contract, as soon as practicable after final acceptance of the work, along with all executed
supplemental agreements received after final acceptance.

If the Contractor fails to furnish all required Contract Documents as listed in (1)
through (9) below within 90 days of the Department’s offer of final payment or request for
refund of overpayment, the Department may suspend the Contractor’s Certificate of
Qualification under the provisions of Florida Administrative Code 14-22.

1. The Contractor has agreed in writing to accept the balance due or refund
the overpayment, as determined by the Department, as full settlement of their account under the
Contract and of all claims in connection therewith, or the Contractor, has through the use of the
Qualified Acceptance Letter, accepted the balance due or refunded the overpayment, as
determined by the Department, with the stipulation that their acceptance of such payment or the
making of such refund does not constitute any bar, admission, or estoppel, or have any effect as
to those payments in dispute or the subject of a pending claim between the Contractor and the
Department. To receive payment based on a Qualified Acceptance Letter, define in writing the
dispute or pending claim with full particular of all items of all issues in dispute, including
itemized amounts claimed for all particulars of all items, and submit it as part of the Qualified
Acceptance Letter. The Contractor further agrees, by submitting a Qualified Acceptance Letter
that any pending or future arbitration claim or suit is limited to those particulars, including the
itemized amounts, defined in the original Qualified Acceptance Letter, and that they will
commence with any such arbitration claim or suit within 820 calendar days from and after the
time of final acceptance of the work and that their failure to file a formal claim within this period
constitutes their full acceptance of the Engineer’s final estimate and payment. The overpayment
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refund check from the Contractor, if required, will be considered a part of any Acceptance Letter
executed.

2. The Contractor has properly maintained the project, as specified
hereinbefore.

3. The Contractor has furnished a sworn affidavit to the effect that the
Contractor has paid all bills and no suits are pending (other than those exceptions listed, if any)
in connection with work performed under the Contract and that the Contractor has not offered or
made any gift or gratuity to, or made any financial transaction of any nature with, any employee
of the Department in the performance of the Contract. Include with the listed tort liability
exceptions, if any, evidence of adequate insurance coverage as required in 7-13.

4. The surety on the Contract bond consents, by completion of their
portion of the affidavit and surety release subsequent to the Contractor’s completion of their
portion, to final payment to the Contractor and agrees that the making of such payment does not
relieve the surety of any of its obligations under the bond.

5. The Contractor has complied with and settled all requirements
pertaining to any wage-rate provisions.

6. The Contractor has submitted all required mill tests and analysis reports
to the Engineer.

7. The Contractor has furnished the Construction Compliance with
Specifications and Plans Certification. Provide the Engineer with a notarized final certification of
compliance with the requirements of Section 105 to accompany the final estimate. Certification
must be on a form provided by the Engineer.

8. The Contractor has submitted and the Department has accepted all as-
built drawings and certified surveys.

9. The Contractor has furnished all required manufacturers’ warranties to
the Engineer.

9-8.2 Review of Engineer’s Final Estimate: The Department may review the Engineer’s
final estimate and make changes as necessary. If changes are made, the Contractor will be so
notified in writing in the “Notification of Findings Due to Additional Review”. This notification
letter will detail the changes made as a result of the review, and will stipulate the actions to be
taken by the Department and those required by the Contractor. The issuance of a “Notification of
Findings Due to Additional Review” will not impact the requirements of 9-8.1, above.

Complete the required actions and submit the signed “Notification of Findings
Due to Additional Review” to the Department within the timeframe specified in 9-8.1. If the
“Notification of Findings Due to Additional Review” is received after the time has expired in 9-
8.1, submit to the Department within 30 days signifying agreement or disagreement with the
findings. For disagreement items, submit a full explanation including the items and amount. For
any claim or part of a claim that pertains solely to the “Notification of Findings Due to
Additional Review” disputes, submit full and complete claim documentation as described in 5-
12.3 as to such claim dispute issues within 90 days of receipt of the notification. Failure to
submit the signed notification or to submit such claim documentation within the time frames
specified may result in suspension of the Contractor’s Certificate of Qualification under the
provisions of Florida Administrative Code 14-22.

9-9 Interest Due on Delayed Payments.
The Department will determine and pay any interest due the Contractor for delays in final
payment in accordance with Section 337.141 of the Florida Statutes.
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9-10 Offsetting Payments.
Section 337.145 of the Florida Statutes, providing for offsetting payments to the

Contractor, is hereby made a part of this Contract:

1. After settlement, arbitration, or final adjudication of any claim of the
Department for work done pursuant to a construction contract with any party, the Department
may offset such amount from payments due for work done on any construction contract,
excluding amounts owed to subcontractors, suppliers, and laborers, which it has with the party
owing such amount if, upon demand, payment of the amount is not made within 60 days to the
Department.

2. Offsetting any amount pursuant to (1) above shall not be considered a
breach of Contract by the Department.
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DIVISION 11
Construction Details

GENERAL CONSTRUCTION OPERATIONS

SECTION 100
CONSTRUCTION EQUIPMENT-GENERAL REQUIREMENTS

100-1 General.

Unless restricted to a specific type by the Contract Documents or the Engineer, the
Contractor may perform the work using equipment, tools, machinery, etc., of their own choosing.
Provide a unique alphanumeric identification number on all equipment (other than small tools)
used on the project. This number shall be a minimum of 2 inches high and appear on both sides
of the equipment. Place the number in such a manner so as to contrast sharply in color with the
background on which it is placed. Ensure that the number, which may be painted or otherwise
permanently affixed to the equipment, is clearly legible at all times. Upon submittal of Notice of
Intent to Claim or Preliminary Time Extension Request, submit in accordance with 5-12.2, a list
showing all equipment (other than small tools) for which the Contractor may request
compensation, it’s identification number with serial number, manufacturer, year manufactured,
model and description. Update this list to account for equipment moving to or from the project
and submit certification weekly, by close of business on Friday, the equipment, its unique
number and the dates and hours that the equipment was assigned to this project for the
proceeding week. No compensation will be made for any equipment used during any time period
when the said equipment is not listed in the weekly certification. Failure to submit this
information in the time specified may result in the Engineer withholding all Contract Payments
until receipt of such information. Note that facilities to be constructed under the Contract are
adequate to support only their design loads in their completed construction stage. If the
Contractor’s equipment or procedures during construction damage any part of the facility, the
Contractor will replace or repair it as directed by the Engineer at no expense to the Department.

100-2 Equipment Condition and Approval.

100-2.1 Approval: Provide on site and in due time prior to its need, in working
condition, all equipment to be used in construction of the project, subject to approval or
disapproval by the Engineer. Use only factory recommended exhaust mufflers on internal
combustion engines. Remove from the job, alter, or repair equipment which is disapproved by
the Engineer. Ensure that the number of units, the sizes, etc., of the equipment on hand are
adequate to complete the work within the Contract Time.

100-2.2 Maintenance: Consistent with public interest, safety, and good practice,
maintain all equipment, tools, and machinery used in a satisfactory working condition throughout
the period they are on the job site. Also, provide adequate equipment maintenance procedures to
promote continuous satisfactory working condition and minimize noise pollution caused by
construction equipment.

100-2.3 Stationary Equipment: Screen all stationary equipment such as pumps,
compressors, generators, etc., from noise sensitive receivers if that equipment is to operate
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beyond normal working hours. If it is feasible, screen this equipment during normal working
hours to reduce noise impacts.

100-3 Experimental Equipment.

100-3.1 General: To encourage the development and use of new or improved equipment,
the Engineer may grant the Contractor permission to use equipment other than that normally
used and currently accepted, upon approval of the Contractor’s written request for permission to
use such equipment in place of the normally used equipment. The Engineer, before considering
or granting such request, may require that the Contractor establish, at their own expense,
satisfactory evidence that the proposed equipment will produce work equal in quality to that
produced by the specified equipment, and meets any applicable local, state or federal noise
abatement laws, by-laws, ordinances and regulation in effect.

100-3.2 Conditions of Approval: When the Engineer grants permission for the use of
new or improved equipment, understand that the Engineer gives such permission for the purpose
of testing the quality of work this equipment actually produces. The Engineer will maintain the
right to retract permission for use of the equipment at any time that, in their opinion, the
Contractor does not obtain results that are at least equal to the results obtainable with currently
accepted equipment. Upon the Engineer’s withdrawal of such permission for the use of the
equipment, use the equipment currently accepted and normal for the work, and remove and
dispose of, or otherwise remedy, at no expense to the Department, any work which the Engineer
considers defective or unsatisfactory as a result of the use of such experimental equipment. If the
Engineer approved the use of particular equipment on a particular project, the Engineer’s
approval does not extend to the use of the particular equipment on any other project.
Furthermore, the Contractor is fully responsible for producing finished work of the quality
required by the Contract Documents.
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SECTION 101
MOBILIZATION

101-1 Description.

Perform preparatory work and operations in mobilizing for beginning work on the
project, including, but not limited to, those operations necessary for the movement of personnel,
equipment, supplies, and incidentals to the project site and for the establishment of temporary
offices, buildings, safety equipment and first aid supplies, and sanitary and other facilities.

Include the costs of bonds and any required insurance and any other preconstruction
expense necessary for the start of the work, excluding the cost of construction materials.

101-2 Basis of Payment.

101-2.1 When a Separate Item is Included in the Proposal: When the proposal
includes a separate item of payment for this work, the work and incidental costs specified as
being covered under this Section will be paid for at the Contract lump sum price for the item of
Mobilization.

Payment will be made under:
Item No. 101- 1- Mobilization -lump sum.

101-2.2 Partial Payments: When the proposal includes a separate pay item for
Mobilization and the Notice to Proceed has been issued, partial payments will be made in
accordance with the following:

For contracts of 120 contract days duration or less, partial payment will be made
at 50% of the bid price per month for the first two months. For contracts in excess of 120
contract days duration, partial payment will be made at 25% of the bid price per month for the
first four months. In no event shall more than 50% of the bid price be paid prior to commencing
construction on the project site.

Total partial payments for Mobilization will be limited to 10% of the original
Contract amount. Any remaining amount will be paid at Final Acceptance.

Retainage, as specified in 9-5, will be applied to all partial payments.

Partial payments made on this item will in no way act to preclude or limit any of
the provisions for partial payments otherwise provided for by the Contract.

101-2.3 When No Separate Item is Included in the Proposal: When the proposal does
not include a separate item for Mobilization, all work and incidental costs specified as being
covered under this Section will be included for payment under the several scheduled items of the
overall Contract, and no separate payment will be made therefore.
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SECTION 102
MAINTENANCE OF TRAFFIC

102-1 Description.

Maintain traffic within the limits of the project for the duration of the construction period,
including any temporary suspensions of the work. Construct and maintain detours. Provide
facilities for access to residences, businesses, etc., along the project. Furnish, install and maintain
traffic control and safety devices during construction. Furnish and install work zone pavement
markings for maintenance of traffic (MOT) in construction areas. Provide any other special
requirements for safe and expeditious movement of traffic specified in the Temporary Traffic
Control Plans. MOT includes all facilities, devices and operations as required for safety and
convenience of the public within the work zone.

Do not maintain traffic over those portions of the project where no work is to be
accomplished or where construction operations will not affect existing roads. Do not obstruct or
create a hazard to any traffic during the performance of the work and repair any damage to
existing pavement open to traffic.

102-2 Materials.
Meet the following requirements:

Raised Pavement Marker Adhesive*............c.c....... Section 706
PaINt™ .o .Section 710
Pavement Marking Materials™ ............cccocevvnene .. .Section 971
Temporary Raised Pavement Markers*.................. Section 990

Temporary Traffic Control Device Materials*....... Section 990
Retroreflective and Nonreflective Sheeting

for Temporary Traffic Control Devices*................ Section 994
*Use products listed on the Department’s APL.

102-2.1 Temporary Traffic Control Devices: Use only the materials meeting the
requirements of Section 990, Section 994, Standard Plans and the Manual on Uniform Traffic
Control Devices (MUTCD).

102-2.2 Detour: Provide all materials for the construction and maintenance of all
detours.

102-2.3 Commercial Materials for Driveway Maintenance: Provide materials of the
type typically used for base, including reclaimed asphalt pavement (RAP) material, and having
stability and drainage properties that will provide a firm surface under wet conditions.

102-3 Specific Requirements.

102-3.1 Beginning Date of Contractor’s Responsibility: Maintain traffic starting the
day work begins on the project or on the first day Contract Time is charged, whichever is earlier.

102-3.2 Worksite Traffic Supervisor (WTS): Provide a WTS who is responsible for
initiating, installing, and maintaining all temporary traffic control devices as described in this
Section and the Contract Documents. Provide all equipment and materials needed to set up, take
down, maintain traffic control, and handle traffic-related situations. Provide the WTS or designee
with a tablet or smartphone with internet access for recording information into the Department’s
lane closure notification system. Use approved alternate WTS when necessary.

The WTS must meet the personnel qualifications specified in Section 105.
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The WTS is to perform the following duties:

1. On site direction of all temporary traffic control on the project.

2. Is on site during all set up and take down, and performs a drive through
inspection immediately after set up. During operations with lane closures, the WTS or on-site
designee shall record lane closure information into the Department’s lane closure notification
system in accordance with 102-3.3.

3. Is on site during all nighttime operations ensuring proper temporary
traffic control.

4. Immediately corrects all safety deficiencies and corrects minor
deficiencies that are not immediate safety hazards within 24 hours.

5. Is available on a 24 hour per day basis and present at the site within
45 minutes after notification of an emergency situation and is prepared to respond to maintain
temporary traffic control or to provide alternate traffic arrangements.

6. Conducts daily daytime and weekly nighttime inspections of projects
with predominately daytime work activities, and daily nighttime and weekly daytime inspections
of projects with predominantly nighttime work activities of all traffic control devices, traffic
flow, pedestrian, bicyclist, and business accommodations.

Advise the project personnel of the schedule of these inspections
and give them the opportunity to join in the inspection as deemed necessary.

The Department may disqualify and remove from the project a WTS who fails to
comply with the provisions of this Section. The Department may temporarily suspend all
activities, except traffic, erosion control and such other activities that are necessary for project
maintenance and safety, for failure to comply with these provisions.

102-3.3 Lane Closures: Approval for all lane closures, mobile operations, and traffic
pacing operations is required. Submit routine requests to the Engineer 14 calendar days in
advance of planned lane closures, mobile operations, and traffic pacing operations. Requests for
planned lane closures are to be submitted through the Department’s Lane Closure Notification
System (LCNS). For unforeseen events that require cancelling or rescheduling lane closures,
mobile operations, and traffic pacing operations, revise the lane closure request as soon as
possible.

Record information for lane closures, including but not limited to begin and end
lane closure times and locations, into the Department’s LCNS. Lane closures are to be activated
in the Department’s LCNS within 5 minutes of placing the first channelizing device and
deactivated within 5 minutes removing the last channelizing device associated with the closure.

At the preconstruction conference, submit a request for access to the
Department’s LCNS to the Engineer. Include the name, email address, level of access required,
and a copy of the individual’s certification of training for Contractor personnel requiring access
to the Department’s LCNS. For change of access requests, submit a request to the Engineer at
least ten calendar days in advance of when the change is needed.

102-3.3.1 Traffic Pacing: In addition to dates and locations, include a pacing
plan outlining the expected equipment and number of traffic control officers required, the
proposed traffic pacing lengths and durations, the available existing egresses in the event of an
emergency, and a contingency plan in the event of an equipment failure.

102-3.4 Pedestrian and Bicycle Accommodations: Provide accommodations for
pedestrians as shown in the Temporary Traffic Control (TTC) plans or as directed by the
Engineer. Accommodate pedestrians with a safe, accessible travel path around work sites
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separated from mainline traffic in compliance with the Americans with Disabilities Act (ADA)
Standards for Transportation Facilities (i.e., stable, firm, slip-resistant, and free of any
obstruction or hazards such as holes, debris, mud, construction equipment, and stored material.
When a work operation requires a sidewalk or pedestrian way closure for 60 minutes or greater,
provide a pedestrian detour or temporary pedestrian way. Provide and maintain pedestrian
detours and temporary pedestrian ways that are ADA-compliant as described above. Provide
appropriate signs for advanced notification of sidewalk closures and marked detours. Only
approved pedestrian longitudinal channelizing devices may be used to close or delineate a
pedestrian walkway.

When called for in the Plans, provide a pedestrian escort operation. A pedestrian escort
operation consists of a pedestrian flagger, pedestrian escort, and a safe pedestrian waiting area on
each side of the active work zone. Pedestrian flaggers must identify approaching pedestrians and
direct them to the waiting area. Pedestrian escorts are to guide waiting pedestrians through the
active work zone to the other side following an ADA accessible route. Provide crossing
opportunities within 5 minutes of a pedestrian entering the waiting area.

Provide accommodations for the closure of bicycle facilities (i.e., marked bicycle lanes or
paved outside shoulders 4 feet or greater in width on non-limited access roadways) as shown in
the TTC plans or as directed by the Engineer.

Existing businesses in work areas are to be provided with adequate entrances for
vehicular and pedestrian traffic during business hours.

102-4 Alternative Temporary Traffic Control Plan.

The Contractor may propose an alternative Temporary Traffic Control Plan (TTCP) to
the plan presented in the Contract Documents. The Contractor’s Engineer of Record must sign
and seal the alternative TTCP and submit to the Engineer. Prepare the alternative TTCP in
conformance with and in the form outlined in the current version of the FDOT Design Manual.
Provide a TTCP for each phase of activities. Take responsibility for identifying and assessing
any potential impacts to a utility that may be caused by the alternate TTCP proposed by the
Contractor, and notify the Department in writing of any such potential impacts to utilities.

For projects with nighttime lane closure restrictions where paving is expected to extend
into the winter months, the Contractor may propose an alternative TTCP allowing for daytime
lane closures for friction course paving. The alternative TTCP must be a lane closure analysis
based on actual traffic counts and prepared in accordance with the FDOT Design Manual.

The Engineer’s approval of the alternate TTCP does not relieve the Contractor of sole
responsibility for all utility impacts, costs, delays or damages, whether direct or indirect,
resulting from Contractor initiated changes in the design or construction activities from those in
the original Contract Documents and which effect a change in utility work different from that
shown in the Utility Plans, joint project agreements or utility relocation schedules.

The Department reserves the right to reject any alternative TTCP. Obtain the Engineer’s
written approval before beginning work using an alternative TTCP. The Engineer’s written
approval is required for all modifications to the alternative TTCP. The Engineer will only allow
changes to the TTCP in an emergency without the proper documentation.

The Contractor may propose to extend lane closure times up to one hour in advance of
the lane closure start times shown in the Plans for the following conditions:

1. Limited Access roadways with a traffic count of less than 1,300 vehicles per
hour per lane
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2. Arterials and Collector roadways with a traffic count of less than 1,550 vehicles
per hour per lane.
To determine traffic count, record the number of vehicles in the direction of the closure
during a 15-minute period. Multiply the number of vehicles by four and divide by the number of
lanes in the direction of the closure.

102-5 Traffic Control.

102-5.1 MUTCD: Comply with the requirements in Part 6 of the MUTCD.

102-5.2 Temporary Traffic Control Plan: The Temporary Traffic Control Plan (TTCP)
is the portion of the Plans describing the measures to be used for conveying road users through
the work zone. Use the TTCP to maintain traffic for the duration of the work.

For situations or field conditions not addressed by the TTCP follow the Standard
Plans. For all other applications, comply with the MUTCD and Standard Plans, Index 102-600.
Device location or the number of devices, may be adjusted as recommended by the Work Zone
Traffic Supervisor and approved by the Engineer.

102-5.3 Maintenance of Roadway Surfaces: Maintain all lanes that are being used for
the MOT, including those on detours and temporary facilities, under all weather conditions. Keep
the lanes reasonably free of dust, potholes and rutting. Provide the lanes with the drainage
facilities necessary to maintain a smooth riding surface under all weather conditions.

102-5.4 Number of Traffic Lanes: Maintain one lane of traffic in each direction.
Maintain two lanes of traffic in each direction at existing four (or more) lane crossroads, where
necessary to avoid undue traffic congestion. Do not allow traffic control and warning devices to
encroach on lanes used for MOT.

The Engineer may allow the Contractor to restrict traffic to one-way operation for
short periods of time provided that the Contractor employs adequate means of traffic control and
does not unreasonably delay traffic. When a construction activity requires restricting traffic to
one-way operations, locate the flaggers within view of each other when possible. When visual
contact between flaggers is not possible, equip them with 2-way radios, official, or pilot vehicles,
or use traffic signals.

102-5.5 Crossings and Intersections: Provide and maintain adequate accommodations
for intersecting and crossing traffic. Provide signing for the control of traffic entering and
leaving work zones by way of intersecting crossroads to make drivers aware of work zone
conditions. Do not block or unduly restrict any median opening, road or street crossing the
project unless approved by the Engineer. Before beginning any construction, submit to the
Engineer the names and phone numbers of persons that can be contacted when signal operation
malfunctions.

102-5.6 Access for Residences and Businesses: Provide continuous access to all
residences and all places of business.

102-5.7 Protection of the Work from Damage by Traffic: Where traffic would damage
a base course, surface course, or structure constructed as a part of the work, control all traffic to
remain outside the limits of such areas until the potential for damage no longer exists.

102-5.8 Flagger: Provide flaggers to control traffic when traffic in both directions must
use a single lane and in other situations as required.

102-5.9 Conflicting Pavement Markings: Remove all existing pavement markings
(paint, tape, thermoplastic, raised pavement markers, etc.) that conflict with temporary paths of
vehicles, bicycles, or pedestrians when the conflict will exceed 24 hours. Use any method, other
than paint or sprayed asphalt, approved by the Engineer to remove existing pavement markings.
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Remove conflicting pavement markings using a method that will not damage the surface texture
of the pavement and which will eliminate the previous marking pattern regardless of weather and
light conditions.

Remove all pavement markings that will conflict with “the next phase of
operation” for vehicle, bicycle, and pedestrian paths as described above, before opening to
vehicle or bicycle traffic or use by pedestrians.

102-5.10 Vehicle and Equipment Visibility: Equip all pickups and automobiles used on
the project with a minimum of one Class 2 warning light that meets the Society of Automotive
Engineers Recommended Practice SAE J595, dated November 1, 2008, or SAE J845, dated
December 1, 2007, and incorporated herein by reference. Existing lights that meet SAE J845,
dated March, 1992, or SAE J1318, dated April, 1986, may be used to their end of service life.
The warning lights must be a high intensity amber or white rotating, flashing, oscillating or
strobe light. Lights must be unobstructed by ancillary vehicle equipment such as ladders, racks or
booms and be visible 360 degrees around the vehicle. If the light is obstructed, additional lights
will be required. The lights must be operating when the vehicle is in a work area where a
potential hazard exists, when operating at less than the average speed for the facility while
performing work activities, making frequent stops or called for in the Plans or Standard Plans.

Equip all other vehicles and equipment with a minimum of 4 square feet of
retroreflective sheeting or warning lights.

102-5.11 No Waiver of Liability: Conduct operations in such a manner that no undue
hazard results due to the requirements of this Article. The procedures and policies described
herein in no way acts as a waiver of any terms of the liability of the Contractor or their surety.

102-5.12 Work Zone Speed: Use the work zone speed in the TTCP. When field
conditions warrant work zone speeds different from those in the TTCP, submit signed and sealed
documentation to justify reducing the work zone speed limit to the Engineer for approval, or the
Engineer may request the District Traffic Operation Engineer to investigate the need.

Sign work zone speed reductions in accordance with Standard Plans, Index 102-
600 and the TTCP.

102-5.13 Limited Access Temporary Openings: When required by the Contract
Documents, construct temporary openings in accordance with the Standard Plans. Submit a
written request identifying the specific locations within the project limits to the Engineer.

Locate temporary openings in areas with adequate sight distance. Do not locate
temporary openings with 1.5 miles of interchanges or within 2,000 feet of the acceleration-
deceleration lanes at rest areas, median openings, other access openings, or other highway
service areas. Do not remove existing guardrail or barrier for temporary openings.

Use temporary pavement for the acceleration-deceleration lane surface of the
temporary opening. Commercial material may be used for the driveway surface of the temporary
opening. Install a gate at the limited access fence and keep the gate locked when the temporary
opening is not in use.

Do not use temporary openings to transport materials to or from any other project.

Failure to comply with this Section and the Standard Plans, 102 Series shall be
cause for the Engineer to terminate usage of the temporary opening. When the temporary
opening is no longer needed, remove immediately and restore the area to pre-construction
condition.
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102-6 Detours.

102-6.1 General: Construct and maintain detour facilities wherever it becomes necessary
to divert traffic, including pedestrians and bicyclists, from any existing facility, or wherever
construction operations block the flow of traffic.

102-6.2 Construction: Plan, construct, and maintain detours for the safe passage of
traffic in all conditions of weather. Provide the detour with all facilities necessary to meet this
requirement.

Install detectable warnings on temporary ramps in accordance with Section 527.

When the Plans call for the Department to furnish detour bridge components,
construct the pile bents in accordance with the Plans, unless otherwise authorized by the
Engineer.

Provide two Contractor representatives, who will be directly involved in the
erection of Department-owned temporary bridging, to attend a mandatory one-day training
session to be conducted at the Department’s storage facility. No bridging will be released to the
Contractor prior to the completion of this training.

Submit the following: company name, phone number, office address, project
contact person, names of the representatives who will attend the training described above, project
number, detour bridge type, bridge length, span length, location and usage time frames, to the
Engineer at least 30 calendar days before the intended pick-up date, to obtain the storage facility
location and list of components for the project. Upon receipt, the Engineer will, within
14 calendar days submit an approved material list to the Contractor and the appropriate
Department storage yard.

Submit the name of the representative with authority to pick up components, to
the Engineer at least 14 calendar days before the proposed pick-up date. The Department is not
obligated to load the bridge components without this notice. Take responsibility and sign for
each item loaded at the time of issuance.

Provide timber dunnage, and transport the bridge components from the designated
storage facility to the job site. Unload, erect, and maintain the bridge, then dismantle the bridge
and load and return the components to the designated storage facility.

Notify the Engineer in writing at least 14 calendar days before returning the
components. Include in this notice the name of the Contractor’s representative authorized to sign
for return of the bridge components. The yard supervisor is not obligated to unload the bridge
components without this notice.

The Department will provide equipment and an operator at the Department’s
storage facility to assist in loading and unloading the bridge components. Furnish all other labor
and equipment required for loading and unloading the components.

The Department’s representative will record all bridge components issued or
returned on the Detour Bridge Issue and Credit Ticket. The tickets must be signed by a
Department and a Contractor representative, after loading or unloading each truck to document
the quantity and type of bridging issued or returned.

Bind together all bridge components to be returned in accordance with the
instructions given by the storage facility. The yard supervisor will repack components that are
not packed in compliance with these instructions. Upon request, written packing instructions will
be made available to the Contractor, before dismantling of the bridge for return to the
Department’s storage facility.
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Assume responsibility for any shortage or damage to the bridge components.
Monies due the Contractor will be reduced at the rate of $35.00 per hour plus materials for
repacking, repairs or replacement of bridge components.

The skid resistance of open steel grid decking on the detour bridge may decrease
gradually after opening the bridge to traffic. The Department will furnish a pneumatic floor
scabbler machine for roughening the roadway surface of the detour bridge decking. Provide an
air compressor at the job site with 200 cubic feet per minute capacity, 90 psi air pressure for the
power supply of the machine, and an operator. Transport the scabbler machine to and from the
Department’s structures shop. Repair any damage to the scabbler machine caused by operations
at no expense to the Department. Perform scabbling when determined necessary by the Engineer.
The Department will pay for the cost of scabbling as Unforeseeable Work in accordance with
4-4,

Commence return of bridge components to the designated storage facility no later
than 14 calendar days after the date the detour bridge is no longer needed, unless otherwise
approved by the Office of Maintenance. Return the detour bridging at an average of not less than
two truckloads per week. Upon failure to return the bridge components to the Department within
the time specified, compensate the Department for the bridge components not returned at the rate
of $20.00 per foot, per day, per bridge, until the bridge components are returned to the
Department.

102-6.3 Construction Methods: Select and use construction methods and materials that
provide a stable and safe detour facility. Construct the detour facility to have sufficient durability
to remain in good condition, supplemented by maintenance, for the entire period that the detour
is required.

102-6.4 Removal of Detours: Remove detours when they are no longer needed and
before the Contract is completed. Take ownership of all materials from the detour and dispose of
them, except for the materials on loan from the Department with the stipulation that they are
returned.

102-6.5 Detours Over Existing Roads and Streets: When the Department specifies that
traffic be detoured over roads or streets outside the project area, do not maintain such roads or
streets. However, maintain all signs and other devices placed for the purpose of the detour.

102-6.6 Operation of Existing Movable Bridges: The Department will maintain and
operate existing moveable bridges that are to be removed by the Contractor until such time as
they are closed to traffic. During this period, make immediate repairs of any damage to such
structures caused by use or operations related to the work at no expense to the Department, but
do not provide routine repairs or maintenance. In the event that use or operations result in
damage to a bridge requiring repairs, give such repairs top priority to any equipment, material, or
labor available.

102-6.7 Special Detour: A special detour is defined as a diversion or lane shift for
vehicular traffic that requires temporary pavement.

102-6.8 Pedestrian or Bicycle Special Detour: A pedestrian or bicycle special detour is
defined as a temporary pedestrian or bicycle way that requires temporary pavement or other
stable, firm, slip-resistant surface.

102-7 Traffic Control Officer.

Provide uniformed law enforcement officers, including marked law enforcement
vehicles, to assist in controlling and directing traffic in the work zone when the following types
of work is necessary on projects:
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1. When directing traffic/overriding the signal in a signalized intersection. Make
all equipment necessary to manually operate the traffic signal available to the traffic control
officer.

2. When nighttime mobile operations are used on freeway facilities (interstates,
toll roads, and expressways) for work within the travel lane.

3. When traffic pacing is called for in the TTCP or approved by the Engineer.

4. When pulling conductor/cable above an open traffic lane on limited access
facilities, when called for in the TTCP or approved by the Engineer.

5. When a Temporary Road Closure is used.

6. When performing lane closures during nighttime operations on roadways with
posted speed limits 55 mph or greater.

At no additional cost to the Department, traffic control officers may be used for
operations other than those listed above.

The Department will not consider any claim arising from the failure of a traffic control
officer to be present or available on the project. A noncompensable time extension may be
granted when a state or local emergency requires all area law enforcement officers to be on-duty
and not available for hire.

102-8 Driveway Maintenance.

102-8.1 General: Ensure that each residence and business has safe, stable, and
reasonable access.

102-8.2 Construction Methods: Place, level, manipulate, compact, and maintain the
material, to the extent appropriate for the intended use.

As permanent driveway construction is accomplished at a particular location, the

Contractor may salvage and reuse previously placed materials that are suitable for reuse on other
driveways.

102-9 Temporary Traffic Control Devices.

102-9.1 General: Use only devices that are listed on the APL and use in conformance
with the APL drawings. Immediately remove or cover, using any method of covering approved
by the Engineer, any existing or temporary devices (e.g., signs) that do not apply to current
conditions.

The use of NCHRP Report 350 Recommended Procedures for the Safety
Performance Evaluation of Highway Features devices purchased prior to January 1, 2020 is
permitted on projects let prior to January 1, 2030. All devices manufactured or purchased on or
after January 1, 2020 must be MASH compliant in accordance with Section 990.

The APL number is to be permanently marked on the device at a readily visible
location. Sheeting used on devices and pavement markings are exempt from this requirement.

Notify the Engineer in writing of any scheduled operation that will affect traffic
patterns or safety sufficiently in advance of commencing such operation to permit review of the
plan for the proposed installation of temporary traffic control devices.

Assign an employee the responsibility of maintaining the position and condition
of all temporary traffic control devices throughout the duration of the Contract. Keep the
Engineer advised at all times of the identification and means of contacting this employee on a
24-hour basis.

Maintain temporary traffic control devices in the correct position, properly
oriented, clearly visible and clean, at all times. All applicable temporary traffic control devices
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must meet the classification category of Acceptable as defined in the American Traffic Safety
Services Association (ATSSA) Quality Guidelines for Temporary Traffic Control Devices and
Features. Temporary concrete barriers must meet the classification category of Acceptable
defined in the Department’s Temporary Concrete Barrier Evaluation Guide, which may be
viewed at the following URL.:

https://www.fdot.gov/specifications/specifications-references.

Pedestrian Longitudinal Channelizing Devices (LCDs) must meet the classification
category of Acceptable as defined in the Pedestrian LCD Evaluation Guide, which may be
viewed at the following URL.:
https://www.fdot.gov/specifications/specifications-references.

Immediately repair, replace or clean damaged, defaced or dirty devices. Traffic control
devices must not be cleaned while installed/used. Use of warning lights on any temporary traffic
control device is prohibited, with the exception of the trailer mounted portable regulatory signs.

Employ an approved independent Channelizing Device Supplier (CDS) to provide
and maintain the condition of the following non-fixed channelizing devices: drums, cones,
vertical panels, barricades, temporary tubular markers, and pedestrian longitudinal channelizing
devices. Cones may be provided and maintained by the Contractor.

The CDS shall not be affiliated with the Contractor and must be approved by the
Department. Department approved CDSs are listed on the State Construction Office website.
CDSs seeking inclusion on the list must meet the requirements of 102-9.1.1. The CDS shall
submit a monthly certification on letterhead that the channelizing devices mentioned above
installed/used within the work zone meet classification category of Acceptable as defined in the
Pedestrian LCD Evaluation Guide and the ATSSA Quality Guidelines for Temporary Traffic
Control Devices and Features. The CDS shall submit the monthly certification on letterhead for
channelizing devices installed/used within the work zone. The CDS certification shall include the
following statement, “I certify that | have provided and maintained the following devices <list
devices covered under the certification> in accordance with Pedestrian LCD Evaluation Guide
and the ATSSA Quality Guidelines for Temporary Traffic Control Devices and Features.” If the
Contractor chooses to provide and maintain cones, the Contractor must submit a monthly
Contractor certification on letterhead that all cones installed/used within the work zone meet
acceptable standards as outlined in the ATSSA Quality Guidelines for Temporary Traffic
Control Devices and Features. The Contractor certification shall include the following statement,
“I certify that I have provided and maintained cones in accordance with the ATSSA Quality
Guidelines for Temporary Traffic Control Devices and Features.”

102-9.1.1 Approved Independent Channelizing Device Supplier (CDS)
Requirements: Submit the following documents to the State Construction Office for review and
approval

1. A letter on company letterhead signed and dated by the owner of the
company or company officer with the following information and statements:
a. The company’s owners, stockholders, and officers.
b. A statement declaring that the company will not perform as a
CDS on any project where there is common ownership, directly or indirectly, between the
company and the Contractor.
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c. A statement declaring that the company will furnish and
maintain the condition of all channelizing devices with the exception of cones as required in
102-9.1 with its own forces.

d. A statement declaring at least five years of experience in
providing channelizing device supplier services, with its own inventory of channelizing devices.

e. On a separate sheet, list a sample project history of the
company’s experience as a channelizing device supplier for the five years declared in item 1(d)
above including the following information:

1. Project name and number and a brief description of CDS
work performed,

2. Beginning and ending date of CDS project activities,

3. Location of project (city, state),

4. Monetary amount of CDS work on project,

5. Owner of project, contact person and phone number with
area code,

6. Name of Contractor (client) that the work was performed
for and phone number with area code.

2. A maintenance plan for approval by the Department that outlines the
frequency and methods for maintaining the condition of all channelizing devices, except cones
owned and maintained by the Contractor, installed/used in the work zone.

102-9.2 Work Zone Signs: Use work zone signs in accordance with the TTCP and
Standard Plans.
102-9.2.1 Post Mounted Signs: Meet the requirements of 990-8.
102-9.2.2 Portable Signs: Portable signs may be used when the work zone
condition will be in place for 24 hours or less, or as approved by the Engineer.
102-9.2.3 Barrier-Mounted Signs: If post mounting criteria cannot be achieved
and a barrier or traffic railing exists, attach work zone signs to barrier or traffic railing in
accordance with the Standard Plans. Use Standard Plans, Index 700-012 only when mounting the
sign to the top of the barrier or traffic railing places the sign panel closer than two feet from the
traveled way.
102-9.3 Business Signs: Use business signs in accordance with the TTCP and Standard
Plans. Furnish signs having retroreflective sheeting meeting the requirements of Section 990.
102-9.4 Channelizing Devices: Use channelizing devices in accordance with the TTCP,
Standard Plans, and MUTCD.
102-9.4.1 Cones: Use cones in active work zones where workers are present.
Use cone collars at night designed to properly fit the taper of the cone when
installed. Collars may be removeable or attached permanently. Place the upper 6-inch collar a
uniform 3-1/2 inches distance from the top of the cone and the lower 4-inch collar a uniform
2 inches distance below the bottom of the upper 6-inch collar.
102-9.4.2 Pedestrian Longitudinal Channelizing Devices (LCDs): Use LCDs
listed on the APL for pedestrian use and meeting the requirements of Section 990 and the
Standard Plans. Pedestrian LCDs must be interlocked except for the stand-alone unit placed
perpendicular to a sidewalk. Ballast pedestrian LCDs as shown on the APL.

Ensure that joints on the pedestrian LCDs are free of sharp edges and have

a maximum offset of 1/2 inch in any plane.
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102-9.5 Temporary Barrier: Use temporary barrier in accordance with the TTCP and
Standard Plans. Obtain and use precast temporary concrete barrier from a manufacturing plant
that is on the Department’s Production Facility Listing. Temporary concrete barrier must meet
the material and construction requirements of Section 521 unless noted otherwise in the Standard
Plans. Proprietary temporary concrete, steel, or water filled barrier used must be listed on the
APL.

The maximum allowable height increase between consecutive temporary barrier
units in the direction of traffic is one inch.

Temporary barrier must comply with Standard Plans, Index 102-100 or 102-120.
Install temporary barriers as either anchored or freestanding as shown in the TTCP or the
Standard Plans. An anchored unit is defined as having at least one stake or bolt into the
underlying pavement or bridge deck. All other units, including those with keeper pins, are
considered freestanding.

Remove temporary asphalt pads and repair all attachment scars to permanent
structures and pavements after barrier removal. Make necessary repairs due to defective material,
work, or Contractor operations at no cost to the Department. Restore barrier damaged by the
traveling public within 24 hours after notification as authorized by the Engineer.

Trailer mounted barriers listed on the APL may be used in lieu of temporary
barriers or positive protection the option of the Contractor. Trailer mounted barriers listed on the
APL must have an FHWA eligibility letter and be successfully crash tested in accordance with
MASH TL-3 criteria. All trailer mounted barriers must be equipped with an APL listed truck
mounted attenuator, an APL listed vehicle mounted arrow board and vehicle warning lights in
accordance with this Section.

102-9.5.1 Temporary Barrier Meeting the Requirements of Standard Plans,
Index 102-120 and 102-110: Ensure the marking requirements of the respective Index are met.

102-9.5.1.1: Proprietary Precast Temporary Concrete Barrier
Fabricated prior to 2005: Submit a certification stating that all unmarked barrier units meet the
requirements of the Specifications and the Standard Plans. Certifications will be project specific
and non-transferable.

102-9.5.1.2 Proprietary Precast Temporary Concrete Barrier
Fabricated in 2005 or later: Ensure each barrier unit has permanent clear markings, showing
the manufacture date, serial number, manufacturer’s name or symbol, and the APL number.
Label the markings on a plate, plaque, or cast in the unit. Proprietary barrier fabricated prior to
2016 and marked with the “INDX 5217 in lieu of the APL number will be permitted.

102-9.5.1.3 Temporary Concrete Barrier Repair: Before beginning the
repair, remove all laitance, loose material, and any other deleterious matter to sound concrete or
a minimum depth of one inch. Additionally, when reinforcing bars, inserts or weldments are
exposed, remove the concrete to provide a minimum one-inch clearance all around. Fill the
repair area with an approved high performance concrete repair material in accordance with 930-5
and the manufacturer’s recommendations. Restore surfaces and edges to the original dimensions
and shape of the barrier.

Repairs are not allowed on barrier units that have one or more of the
following deficiencies: structural cracking or cracks that exist through the entire cross-section;
unit-to-unit connection assemblies or anchor slots are broken or no longer in a fixed position.

Do not paint repaired barriers.
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102-9.6 Barrier Delineators: Use barrier delineators on top of temporary barriers in
accordance with the Standard Plans and the requirements of Section 705.

102-9.7 Temporary Glare Screen: Use temporary glare screens listed on the APL that
meet the requirements of Section 990. Use screen systems in conjunction with temporary barrier
at locations identified in the Plans.

When glare screen is utilized on temporary barrier, barrier delineators will not be
required.

102-9.8 Temporary Crash Cushion (Redirective or Gating): Use temporary crash
cushions in accordance with the details and notes shown in the TTCP, Standard Plans, and
requirements of the pre-approved alternatives listed on the APL.

Temporary crash cushions can be either new or used functionally sound
refurbished devices. Performance of intended function is the only condition for acceptance. All
metallic components must be galvanized in accordance with Section 967.

Anchor abutting temporary barrier in accordance the Standard Plans or APL
drawings, as required. Bidirectional installations must have a transition panel installed between
the crash cushion and the abutting barrier. Delineate the crash cushion in accordance with
Section 544. Maintain the crash cushions until their authorized removal. Do not place any
materials or equipment within the length of the crash cushion.

Remove temporary asphalt or concrete pads and repair all attachment scars to
permanent structures and pavements after crash cushion removal. Make necessary repairs due to
defective material, work, or Contractor operations at no cost to the Department. Restore crash
cushions damaged by the traveling public within 24 hours after notification as authorized by the
Engineer.

102-9.9 Temporary Guardrail: Use temporary guardrail in accordance with the TTCP
and Standard Plans. Install the temporary guardrail in accordance with Section 536.

102-9.10 Trailer Mounted Devices:

102-9.10.1 Arrow Board: Use arrow boards in accordance with the TTCP,
Standard Plans, and that meet the requirements of Section 990. Ensure that the arrow board
display panel is raised to a fully upright position and is fully visible to motorists. Use Type B
arrow boards on roadways with an existing posted speed of 45 MPH or less for maintenance and
mobile operations on any speed facility. Use Type C arrow boards for all other operations on
roadways with an existing posted speed of 50 MPH or greater, and may be substituted for
Type B arrow boards on any speed facility.

102-9.10.2 Portable Changeable Message Sign (PCMS): Use PCMSs or truck
mounted changeable message signs in accordance with the TTCP, Standard Plans and
Section 990 to supplement other temporary traffic control devices used in work zones. Ensure
that the PCMS display panel is raised to a fully upright position and is fully visible to motorists.
Reduce the intensity of the flashers when using PCMS at night. Use PCMS with a minimum
letter height of 18 inches. For facilities with posted speed limits of 45 mph or less, PCMS with a
minimum letter height of 12 inches may be used.

For roadways with speed limits greater than 45 mph, the message displayed on the
PCMS must be unobstructed from 800 feet. For roadways with speed limits of 45 mph or less,
the message displayed must be unobstructed from 650 feet.

Messages must have no more than two phases. The display time for each phase
must be at least two seconds but no more than three seconds. The sum of the display time must
be a maximum of six seconds.
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102-9.10.3 Portable Regulatory Signs (PRS): Use PRSs in accordance with the
TTCP, Standard Plans, and. Section 990. Ensure that the PRS sign panel is raised to a fully
upright position and is fully visible to motorists.

Activate portable regulatory signs only during active work activities and
deactivate when no work is being performed.

102-9.10.4 Radar Speed Display Unit (RSDU): Use RSDUs in accordance with
the TTCP, Standard Plans and Section 990 to inform motorists of the posted speed and their
actual speed. Ensure that the RSDU display panel is mounted in accordance with the
manufacturer’s recommendations.

Activate the radar speed display unit only during active work activities and
deactivate when no work is being performed.

102-9.11 Temporary Signalization and Maintenance: Provide and maintain temporary
signals and signalization at existing, temporary, and new intersections including, but not limited
to, the following:

1. Installation of temporary poles and span wire assemblies as shown in
the TTCP,

2. Temporary portable traffic signals as shown in the TTCP,

3. Adding or shifting signal heads,

4. Trouble calls,

5. Maintaining intersection and coordination timing and preemption
devices. Coordination timing will require maintaining functionality of system communications.

Phase and time signals in accordance with the Plans. Obtain approval from the
District Traffic Operations Engineer for any timing changes that are either reoccurring or last
longer than 24 hours.

Restore any loss of operation within 12 hours after notification. Provide alternate
temporary traffic control until the signalization is restored.

Provide temporary pedestrian signalization in accordance with the TTCP, and
maintain pedestrian signalization at existing, temporary, and new intersections.

Provide traffic signal equipment that meets the requirements of the Standard Plans
and 603-2. The Engineer may approve used signal equipment if it is in acceptable condition.
Replacement components for traffic signal cabinet assemblies will be provided by the
maintaining agency.

102-9.11.1 Temporary Signals for Lane Closures on Two-Lane, Two-Way
Roadways: Temporary signals may be used, at the Contractor’s option, as an alternate to
flaggers for lane closure operations on two-lane, two-way roadways in accordance with Standard
Plans, Index 102-606. The Contractor’s Engineer of Record must provide the signal timing for
the temporary signals. The District Traffic Operations Engineer must approve the installation and
timing of temporary signals prior to beginning work. Adjust timing based on changing field
conditions as approved by the Worksite Traffic Supervisor. Submit to the Engineer any timing
changes that are reoccurring or last longer than 24 hours for District Traffic Operations
Engineer’s approval Temporary signals can either be portable signals or span wire signals and
must be listed on the APL. Provide two signal faces for each approach.

102-9.12 Temporary Traffic Detection and Maintenance: Provide and maintain
temporary traffic detection at existing, temporary, and new signalized intersections. Ensure that
vehicle detectors and systems can detect vehicles in each movement on each approach and call
the correct vehicle phase when vehicle demand is present. Ensure adjacent lanes and opposing
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movements do not place false calls. Provide temporary pedestrian detection in accordance with
the TTCP, and maintain pedestrian detection at existing, temporary, and new intersections.
Ensure pedestrian detectors call the correct pedestrian phase when pedestrian demand is present.

Provide temporary traffic detection equipment listed on the APL.

Restore any loss of detection within 12 hours. If permanent traffic detection cannot be
restored within 12 hours, provide temporary detection. Ensure 90% accuracy per signal phase,
measured at the initial installation and after any lane shifts, by comparing sample data collected
from the detection system with ground truth data collected by human observation. Collect the
sample and ground truth data for a minimum of five minutes during a peak and five minutes
during an off-peak period with a minimum of three detections for each signal phase. Perform the
test in the presence of the Engineer.

102-9.13 Existing ITS Maintenance: Provide maintenance at existing ITS locations.
Diagnose any loss of functionality within 8 hours. Restore any loss of functionality within
24 hours. The Engineer may extend the allowable downtime beyond 24 hours. Configure and
install Department furnished equipment as necessary. Ensure that all stand-alone functions of
replaced ITS devices are tested as detailed in the Contract Documents and as approved by the
Engineer. Perform the test in the presence of the Engineer.

102-9.14 Truck Mounted Attenuators and Trailer Mounted Attenuators: Use truck
mounted and trailer mounted attenuators in accordance with the manufacturer’s
recommendations and Standard Plans.

For existing posted speeds of 50 mph or greater, use either truck mounted
attenuators or trailer mounted attenuators that meet TL-3 criteria. For existing posted speeds of
45 mph or less, use either truck mounted attenuators or trailer mounted attenuators that meet
TL-2 or TL-3 criteria.

102-9.15 Temporary Raised Rumble Strip Set: Use temporary raised rumble strips per
the manufacturer’s recommendations and in accordance with Standard Plans, Index 102-603.

The temporary raised rumble strip may be either a removable striping type or a
portable type. Use a consistent type and color throughout the work zone.

102-9.16 Automated Flagger Assistance Devices (AFAD): Furnish, install, maintain,
remove, and relocate AFADs in accordance with the Plans, Standard Plans, Index 102-603, and
APL vendor drawings.

Position AFADs where they are clearly visible to oncoming traffic. AFADs may
be placed on the centerline if they have been successfully crash tested in accordance with
MASH TL-3 criteria. A gate arm is required in accordance with Section 990 if a single AFAD is
used on the shoulder to control one direction of traffic.

The devices may be operated either by a single flagger at one end of the traffic
control zone, from a central location, or by a separate flagger near each device location. Use only
flaggers trained in accordance with Section 105 and in the operation of the AFAD. When in use,
each AFAD must be in view of, and attended at all times by, the flagger operating the device.

Provide two flaggers on-site and use one of the following methods in the
deployment of AFADs:

1. Place an AFAD at each end of the temporary traffic control zone, or
2. Place an AFAD at one end of the temporary traffic control zone and a
flagger at the opposite end.

A single flagger may simultaneously operate two AFADSs as described in (1) or a
single AFAD as described in (2) if all of the following conditions are met:

Return to Table of Contents 130 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

1. The flagger has an unobstructed view of the AFAD(s),

2. The flagger has an unobstructed view of approaching traffic in both
directions,

3. In the event of an AFAD malfunction, restore normal flagging
operations with flaggers or immediately cease the flagging operation and reopen the roadway.

AFADs may be either a remotely controlled Stop/Slow AFAD mounted on either
a trailer or a movable cart system, or a remotely controlled Red/Yellow Lens AFAD.

Illuminate the flagging station when the AFAD is used at night. When the AFAD
is not in use, remove or cover signs and move the AFAD device outside the clear zone or shield
it with a barrier.

AFADs will not be paid for separately. AFADs may be used as a supplement or
an alternate to flaggers in accordance with the Plans, Standard Plans, Index 102-603, and the
APL vendor drawings. Include the cost for AFADs in Maintenance of Traffic, Lump Sum.

102-9.17 Temporary Lane Separator: Use temporary lane separators (asphalt or
portable) in accordance with the TTCP and Standard Plans.

When using portable temporary lane separators, anchor the portable temporary
lane separator with a removable anchor bolt. Use epoxy on bridge decks where anchoring is not
allowed. Remove the epoxy from the bridge deck by hydroblasting or other method approved by
the Engineer.

Repair any damage to the existing pavement caused by the removal of temporary
lane separator.

102-9.18 Type 111 Barricades: Use type Il barricades in accordance with the TTCP and
Standard Plans. Ensure stripes are sloping downward in the direction road users are to pass.
Mount sign panels in accordance with the manufacturer’s instructions. Do not place ballast on
any rails, or higher than 13 inches above the driving surface. Do not splice the retroreflective
sheeting.

102-10 Work Zone Pavement Marking.

102-10.1 Description: Furnish and install work zone pavement markings for MOT in
construction areas and in close conformity with the lines and details shown in the Plans and
Standard Plans.

Centerlines, lane lines, edge lines, stop lines, standard crosswalks, and turn arrows
will be required in work zones prior to opening the road to traffic.

102.10.2 Painted Pavement Markings:

102-10.2.1 General: Use painted pavement markings meeting the requirements of
Section 710. Use standard paint unless otherwise identified in the Plans or approved by the
Engineer.

102-10.3 Removable Tape:

102-10.3.1 Application: Apply removable tape with a mechanical applicator to
provide pavement lines that are neat, accurate and uniform. Equip the mechanical applicator with
a film cut-off device and with measuring devices that automatically and accumulatively measure
the length of each line placed within an accuracy tolerance of plus or minus 2%. Ensure
removable tape adheres to the road surface. Removable tape may be placed by hand on short
sections, 500 feet or less, if it is done in a neat accurate manner.

102-10.3.2 Retroreflectivity: Apply white and yellow removable tape pavement
markings that will attain an initial retroreflectivity of not less than 300 mcd/m?/Ix for white and
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not less than 250 mcd/m?/Ix for yellow markings. Black portions of contrast tapes and black
masking tapes must have a retroreflectance of less than 20 mcd/m?/Ix.

Measure, record and certify on the Department approved form and submit
to the Engineer, the retroreflectivity of white and yellow removable tape pavement markings in
accordance with FM 5-541, Part A.

102-10.3.3 Removability: Provide removable tape capable of being removed

from bituminous concrete and portland cement concrete pavement intact or in substantially large
strips after being in place for a minimum of 90 days, either manually or by a mechanical roll-up
device, at temperatures above 40°F, without the use of heat, solvents, grinding or blasting.

102-10.4 Temporary Raised Pavement Markers (RPMs): Use Class B RPMs except
for work that consists of ground-in rumble strips at centerline locations. For ground-in rumble
strips at centerline locations, use Class D RPMs in accordance with Section 706. Install all
markers in accordance with the manufacturer’s recommendations, the Standard Plans, and
Section 706. After initial installation, replace broken or missing temporary RPMs in locations
where more than three consecutive temporary RPMs are broken or missing at no expense to the
Department.

102-11 Method of Measurement.

102-11.1 General: Devices installed/used on the project on any calendar day or portion
thereof, within the Contract Time, including time extensions which may be granted, will be paid
for at the Contract unit price for the applicable pay item. Include the cost of any work that is
necessary to meet the requirements of the Contract Documents for MOT under Maintenance of
Traffic, lump sum when separate payment is not provided.

102-11.2 Traffic Control Officers: The quantity to be paid for traffic control officers
will be at the Contract unit price per hour (4 hour minimum) for the actual number of officers
certified to be on the project site, including any law enforcement vehicles and all other direct and
indirect costs. Payment will be made only for those traffic control officers specified in the Plans
and authorized by the Engineer.

102-11.3 Special Detours: When a special detour is shown in the Plans, the work of
constructing, maintaining, and subsequently removing such detour facilities will be paid for
under Special Detour, lump sum. However, traffic control devices, warning devices, barriers,
signing, pavement markings, and restoration to final configuration will be paid for under their
respective pay items.

102-11.4 Commercial Material for Driveway Maintenance: The quantity to be paid
for will be the certified volume, in cubic yards, of all materials authorized by the Engineer,
acceptably placed and maintained for driveway maintenance. The volume, which is authorized to
be reused, and which is acceptably salvaged, placed, and maintained in other designated
driveways will be included again for payment. Commercial Material used for Temporary
Openings will not be included for separate payment.

102-11.5 Work Zone Signs: The number of temporary post-mounted signs (temporary
regulatory, warning and guide) certified as installed/used on the project will be paid for at the
Contract unit price for work zone signs. When multiple signs are located on single or multiple
posts, each sign panel will be paid individually. Signs greater than 20 square feet and detailed in
the Plans will be paid for under Maintenance of Traffic, lump sum.

Temporary portable signs (excluding mesh signs) and vehicular mounted signs
will be included for payment under work zone signs, only if used in accordance with the
Standard Plans.
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The number of temporary barrier mounted signs (temporary regulatory, warning
and guide) certified as installed/used on the project will be paid for at the Contract unit price for
barrier mounted work zone signs.

Work zone signs may be installed fourteen days prior to the start of Contract Time
with the approval of the Engineer and at no additional cost to the Department.

102-11.6. Business Signs: The number of business signs certified as installed/used on the
project will be paid for at the Contract unit price for business signs.

102-11.7 Channelizing Devices: The number of drums, vertical panels, and Type I,
Type II, or direction indicator barricades, certified as installed/used on the project meeting the
requirements of Standard Plans, Index 102-600 and have been properly maintained will be paid
for at the Contract unit prices for channelizing device.

Payment for drums, vertical panels, and Type I, Type 11, and direction indicator
barricades will be paid per each per day.

Payment for vehicular LCDs will be paid as the length in feet installed divided by
the device spacing for barricades, vertical panels, and drums and certified as installed/used on the
project meeting the requirements of Standard Plans, Index 102-600 and have been properly
maintained will be paid for at the Contract unit price for channelizing device.

Payment for pedestrian LCDs, certified as installed/used on the project and
properly maintained, will be paid per linear foot per day. Placement of pedestrian LCDs at
locations not shown in the TTCP, or not authorized by the Engineer, will be at the Contractor’s
expense. Payment for pedestrian LCD mounted signs will be made under Work Zone Signs.

Payment will not be made for channelizing devices unsatisfactorily maintained, as
determined by the Engineer. Payment will be made for each channelizing device that is used to
delineate trailer mounted devices. Payment will be made for channelizing devices delineating
portable changeable message signs during the period beginning 14 working days before Contract
Time begins as authorized by the Engineer.

102-11.8 Temporary Barrier: The quantity to be paid for will be the length, in feet, of
freestanding units or anchored units certified as installed/used on the project. The quantity to be
paid for relocating barrier will be based on the relocated installation type. No separate payment
will be made for the asphalt pad. For freestanding units transitioned to a crash cushion, the cost
of anchoring the transition units will be included in the cost of the temporary crash cushion in
accordance with 102-11.11.

102-11.9 Barrier Delineators: No separate payment will be made for barrier delineators
installed on top of temporary barrier. Include the cost for barrier delineators in the cost of the
barrier.

102-11.10 Temporary Glare Screen: The certified quantity to be paid for will be
determined by the number of sections times the nominal length of each section.

102-11.11 Temporary Crash Cushions: No separate payment will be made for the
concrete or asphalt pad.

102-11.11.1 Redirective: The quantity to be paid for will be the number of
temporary crash cushions (redirective) certified as installed/used and maintained on the project,
including anchoring of temporary barrier necessary for transition to the crash cushion and
delineation.

102-11.11.2 Gating: The quantity to be paid for will be the number of temporary
crash cushions (gating) certified as installed/used and maintained on the project, including
anchoring of temporary barrier necessary for transition to the crash cushion and delineation.
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102-11.12 Temporary Guardrail: The quantity to be paid for will be the length, in feet,
of temporary guardrail constructed and certified as installed/used on the project. The length of a
run of guardrail will be determined as a multiple of the nominal panel lengths.

102-11.13 Arrow Board: The quantity to be paid at the contract unit price will be for the
number of arrow boards certified as installed/used on the project on any calendar day or portion
thereof within the Contract Time. Payment will be made for up to two inactive days where the
arrow board is used on the two days preceding and following the inactive days as authorized by
the Engineer. Payment for additional days may be authorized by the Engineer due to inclement
weather.

102-11.14 Portable Changeable Message Sign: The quantity to be paid at the Contract
unit price will be for the number of PCMSs or truck mounted changeable message signs certified
as installed/used on the project on any calendar day or portion thereof within the Contract Time.
Payment will be made for each portable changeable message sign that is used during the period
beginning 14 working days before Contract Time begins as authorized by the Engineer. Payment
will be made for up to two inactive days where the portable changeable message sign is used on
the two days preceding and following the inactive days as authorized by the Engineer. Payment
for additional days may be authorized by the Engineer due to inclement weather.

102-11.15 Portable Regulatory Signs: The quantity to be paid for will be the number of
portable regulatory signs certified as installed/used on the project on any calendar day or portion
thereof within the Contract Time, will be paid for the Contract unit price for portable regulatory
sign. Payment will be made for up to two inactive days where the portable regulatory sign is used
on the two days preceding and following the inactive days as authorized by the Engineer.
Payment for additional days may be authorized by the Engineer due to inclement weather.

102-11.16 Radar Speed Display Unit: The quantity to be paid for will be the number of
radar speed display units certified as installed/used on the project on any calendar day or portion
thereof within the Contract Time, will be paid for the Contract unit price for radar speed display
unit. Payment will be made for up to two inactive days where the radar speed display unit is used
on the two days preceding and following the inactive days as authorized by the Engineer.
Payment for additional days may be authorized by the Engineer due to inclement weather.

102-11.17 Temporary Signalization and Maintenance: For existing intersections, the
certified quantity to be paid for will be the number of signalized intersections per day for the full
duration of the Contract. For temporary intersections, the certified quantity to be paid for will be
the number of signalized intersections per day for the duration of the temporary intersection. No
separate payment will be made for temporary signalization and maintenance at new intersections.

102-11.18 Temporary Traffic Detection and Maintenance: For existing intersections,
the certified quantity to be paid for will be the number of signalized intersections per day
beginning the day Contract Time begins and ending the day the permanent detection is
operational and the final lane configuration is in place. For temporary and new intersections, the
certified quantity to be paid for will be the number of signalized intersections per day beginning
the day the temporary detection is functional and ending the day the permanent detection is
operational and the final lane configuration is in place for a new intersection, or when the
detection is removed for a temporary intersection.

102-11.19 Existing ITS Maintenance: For existing ITS locations, the certified quantity
to be paid for will be the number of calendar days from Contract Time start to Final Acceptance.

102-11.20 Work Zone Pavement Markings: Painted pavement markings will be paid as
specified in 710-10. The quantity of removable tape to be paid for solid, 10°-30” skip, 3°-9°
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dotted, 6°-10’ dotted, and 2’-4’ dotted lines will be the length, in gross miles, authorized and
acceptably applied under this Section and certified as installed/used on the project. The quantity
of removable tape to be paid for transverse lines will be the length, in linear feet, authorized and
acceptably applied under this Section and certified as installed/used on the project. The quantity
of removable tape to be paid for pavement messages, symbols, and arrows will be per each,
authorized and acceptably applied under this Section and certified as installed/used on the
project. The quantity of temporary RPMs to be paid will be the number of RPMs authorized and
acceptably applied and certified as installed/used on the project. Payment for removing
conflicting pavement markings (paint, tape, thermoplastic, raised pavement markers, etc.) will be
included in Maintenance of Traffic, lump sum.

102-11.21 Temporary Raised Rumble Strips: The quantity to be paid for will be the
number of calendar days, or portions thereof, that temporary raised rumble strips are certified as
installed/used on the project within the Contract Time. No adjustment will be made to the per
day measurement for the number of strips or sets used, or for the number of times the sets are
relocated.

102-11.22 Temporary Lane Separator: The quantity to be paid for will be the field
measure, in feet, of temporary lane separator certified as installed/used on the project, including
drainage gaps, completed and accepted. The cost of any pavement repairs due to removal is
included in the cost of Maintenance of Traffic, lump sum.

102-11.23 Temporary Signals for Lane Closures on Two-Lane, Two-Way
Roadways: The quantity to be paid for will be the number of temporary signals per day
installed/used at the locations shown in the TTCP. Temporary signals installed/used at the
Contractor’s option as an alternative to flaggers will be included in Maintenance of Traffic, lump
sum.

102-11.24 Temporary Highway Lighting: When temporary highway lighting is
required by the Plans, the work of constructing, maintaining, and removing the temporary
highway lighting, including all materials and any necessary design work, will be paid for under
temporary highway lighting, lump sum.

102-11.25 Pedestrian or Bicycle Special Detours: When a pedestrian or bicycle special
detour is shown in the Plans, the work of constructing, maintaining, and subsequently removing
such detour facilities will be paid for under pedestrian or bicycle special detour, lump sum.
However, traffic control devices, warning devices, barriers, signing, pavement markings, and
pedestrian escort operations, restoration to final configuration will be paid for under their
respective pay items.

102-11.26 Type 111 Barricades: The number of type Il1 barricades certified as
installed/used on the project will be paid for at the Contract unit price for type 111 barricades.

102-11.27 Limited Access Temporary Openings: Include all construction,
maintenance, removal, and restoration costs of temporary openings in Maintenance of Traffic,
lump sum. No separate payment will be made for commercial material, gates, or fence.

102-11.28 Pedestrian Escort Operation: The quantity to be paid for will be at the
Contract unit price per hour for the actual number of pedestrian flaggers and pedestrian escorts
certified to be on the project site. Payment will be made only for those pedestrian flagger and
escorts as specified in the Plans and authorized by the Engineer.

102-12 Submittals.
102-12.1 Submittal Instructions: Prepare a certification of quantities, using the
Department’s current approved form, for certified MOT payment items for each project in the

Return to Table of Contents 135 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

Contract. Submit the certification of quantities to the Engineer. The Department will not pay for
any disputed items until the Engineer approves the certification of quantities.

102-12.2 Contractor’s Certification of Quantities: Request payment by submitting a
certification of quantities no later than Twelve O’clock noon Monday after the estimate cut-off
date or as directed by the Engineer, based on the amount of work done or completed. Ensure the
certification consists of the following:

1. Contract Number, FPID Number, Certification Number, Certification Date and
the period that the certification represents.

2. The basis for arriving at the amount of the progress certification, less payments
previously made and less an amount previously retained or withheld. The basis will include a
detail breakdown provided on the certification of items of payment in accordance with the Basis
of Payment. After the initial setup of the MOT items and counts, the interval for recording the
counts will be made weekly on the certification sheet unless there is a change. This change will
be documented on the day of occurrence. Some items may necessitate a daily interval of
recording the counts.

102-13 Basis of Payment.

102-13.1 Maintenance of Traffic (General Work): When an item of work is included
in the proposal, price and payment will be full compensation for all work and costs specified
under this Section except as may be specifically covered for payment under other items.

102-13.2 Traffic Control Officers: Price and payment will be full compensation for the
services of the traffic control officers.

102-13.3 Special Detours: Price and payment will be full compensation for providing all
detour facilities shown in the Plans and all costs incurred in carrying out all requirements of this
Section for general MOT within the limits of the detour, as shown in the Plans.

102-13.4 Commercial Materials for Driveway Maintenance: Price and payment will
be full compensation for all work and materials specified for this item, including specifically all
required shaping and maintaining of driveways.

102-13.5 Work Zone Signs: Price and payment will be full compensation for all work
and materials for furnishing signs, supports and necessary hardware, installation, relocating,
maintaining, covering, and removing signs.

102-13.6. Business Signs: Price and payment will be full compensation for all materials
and labor required for furnishing, installing, relocating, maintaining, and removing the signs as
well as the cost of installing any logos provided by business owners.

102-13.7 Channelizing Devices: Prices and payment will be full compensation for
furnishing, installing, relocating, maintaining and removing the channelizing devices.

102-13.8 Temporary Barrier: Price and payment will be full compensation for
furnishing, installing, maintaining, and removing the barrier and asphalt pad. When called for,
temporary barrier (relocate) will be full compensation for relocating the barrier.

102-13.9 Temporary Glare Screen: Price and payment will be full compensation for
furnishing, installing, maintaining, and removing the glare screen certified as installed/used on
the project. When called for, glare screen (relocate) will be full compensation for relocating the
glare screen.

102-13.10 Temporary Crash Cushion (Redirective or Gating): Price and payment will
be full compensation for furnishing, installing, maintaining, and removing crash cushions, object
markers, and concrete or asphalt pads.
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102-13.11 Temporary Guardrail: Price and payment will be full compensation for
furnishing all materials required for a complete installation, including end anchorage assemblies
and any end connections to other structures and for installing, maintaining and removing
guardrail.

102-13.12 Arrow Board: Price and payment will be full compensation for furnishing,
installing, operating, relocating, maintaining and removing arrow boards.

102-13.13 Portable Changeable Message Sign: Price and payment will be full
compensation for furnishing, installing, operating, relocating, maintaining and removing portable
changeable message signs.

102-13.14 Portable Regulatory Signs: Price and payment will be full compensation for
furnishing, installing, relocating, operating, maintaining and removing a completely functioning
system as described in these Specifications.

Payment will include all labor, materials, incidentals, repairs and any actions
necessary to operate and maintain the unit at all times that work is being performed or traffic is
being affected by construction and/or MOT operations.

102-13.15 Radar Speed Display Unit: Price and payment will be made only for a
completely functioning system as described in these Specifications. Payment will include all
labor, hardware, accessories, signs, and incidental items necessary for a complete system.
Payment will include any measurements needed to ensure that the unit conforms to all
Specification requirements.

Payment will include all labor, materials, incidentals, repairs and any actions
necessary to operate and maintain the unit at all times where work is being performed, or traffic
is being affected by construction and MOT operations. Price and payment will be full
compensation for furnishing, installing, operating, relocating, maintaining and removing radar
speed display unit.

102-13.16 Temporary Signalization and Maintenance: Price and payment will
constitute full compensation for furnishing, installing, operating, maintaining and removing
temporary traffic control signals including all equipment and components necessary to provide
an operable traffic signal. Payment will be withheld for each day at each intersection where the
temporary signalization is not operational within 12 hours after notification.

102-13.17 Temporary Traffic Detection and Maintenance: Price and payment will
constitute full compensation for furnishing, installing, operating, maintaining and removing
temporary traffic detection including all equipment and components necessary to provide an
acceptable signalized intersection. Take ownership of all equipment and components. Payment
will be withheld for each day at each intersection where the temporary detection is not
operational within 12 hours after notification.

102-13.18 Existing ITS Maintenance: Price and payment will constitute full
compensation for diagnosing, troubleshooting, configuring, installing, operating, maintaining,
and removing existing ITS devices including all auxiliary equipment and device components.
Payment will be withheld for each day when the ITS device is not operational within the
allowable downtime, beginning at the time of notification. Payment will not be withheld for days
of delay when the Department or Maintaining Agency is unable to furnish the replacement ITS
device to the Contractor.

102-13.19 Work Zone Pavement Markings: Price and payment will be full
compensation for all work specified including, all cleaning and preparing of surfaces, furnishing
of all materials, application, curing and protection of all items, protection of traffic, furnishing of
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all tools, machines and equipment, and all incidentals necessary to complete the work. Final
payment will be withheld until all deficiencies are corrected.

Removable tape or durable paint may be substituted for standard paint at no
additional cost to the Department.

Payment for temporary RPMs used to supplement line markings will be paid for
under temporary raised pavement markers. Install these RPMs as detailed in the Standard Plans.

102-13.20 Temporary Raised Rumble Strips: Price and payment will be full
compensation for all work and materials described in this Section, including all cleaning and
preparing of surfaces, disposal of all debris, furnishing of all materials, application, curing,
removal, reinstalling and protection of all items, protection of traffic, furnishing of all tools,
machines and equipment, and all incidentals necessary to complete the work.

102-13.21 Temporary Lane Separator: Price and payment will be full compensation
for all work specified in this Section.

102-13.22 Temporary Signals for Lane Closures on Two-Lane, Two-Way
Roadways: Price and payment will be full compensation for furnishing, installing, operating,
maintaining and removing temporary traffic signal including all equipment and components
necessary to provide an operable portable traffic signal.

102-13.23 Temporary Highway Lighting: Price and payment will be full compensation
for providing all temporary highway lighting shown in the Plans.

102-13.24 Pedestrian or Bicycle Special Detours: Price and payment will be full
compensation for providing all pedestrian or bicycle special detours shown in the Plans.

102-13.25 Type 111 Barricades: Prices and payment will be full compensation for
furnishing, installing, relocating, maintaining and removing the type Il barricades.

102-13.26 Pedestrian Escort Operation: Price and payment will be full compensation
based on the number of hours the flaggers and escorts are utilized.

102-13.27 Payment Items: Payment will be made under:

Item No. 102- 1- Maintenance of Traffic - lump sum.

Item No. 102- 2- Special Detour - lump sum.

Item No. 102- 3- Commercial Material for Driveway Maintenance - per
cubic yard.

Item No. 102- 4- Pedestrian or Bicycle Special Detour - lump sum.

Item No. 102- 5- Pedestrian Escort/Flagger — per hour.

Item No. 102- 14-  Traffic Control Officer - per hour.

Item No. 102- 30- Temporary Highway Lighting - lump sum.

Item No. 102- 60-  Work Zone Sign - per each per day.

Item No. 102- 61- Business Sign - each.

Item No. 102- 62- Barrier Mounted Work Zone Sign — per each per day
Item No. 102- 71- Temporary Barrier - per foot.

Item No. 102- 75- Temporary Lane Separator - per foot

Item No. 102- 73-  Temporary Guardrail - per foot.

Item No. 102- 74- Channelizing Devices

Item No. 102- 76-  Arrow Board - per each per day.

Item No. 102- 78- Temporary Raised Pavement Markers - each.

Item No. 102- 81-  Temporary Crash Cushion, Gating - per location.
Item No. 102- 89- Temporary Crash Cushion, Redirective - per location.
Item No. 102- 94- Glare Screen - per foot.
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102-107-

102-112-
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102-150-
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Portable Changeable Message Sign - per each per day.

Temporary Signalization and Maintenance - per
intersection per day.

Temporary Traffic Detection and Maintenance - per
intersection per day.

Existing ITS Maintenance — per day

Type 111 Barricade - per each per day.

Temporary Signal for Lane Closures on Two-Lane,
Two-Way Roadways — per each per day.

Portable Regulatory Sign - per each per day.

Radar Speed Display Unit - per each per day.
Temporary Raised Rumble Strips - per day.
Removable Tape.

Painted Pavement Markings.

Thermoplastic Pavement Markings.

139

FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

SECTION 103
TEMPORARY WORK STRUCTURES

103-1 Description.

103-1.1 Scope of Work: Construct temporary work structures used solely to support
construction equipment. Temporary structures include but are not limited to work bridges,
elevated platforms, floating platforms, and rail systems. Items such as mats, falsework or
scaffolding are not included in this Section. If a temporary structure type other than the structure
type shown in the plans is chosen, assume responsibility for obtaining all necessary permit
revisions and the Engineer’s approval. Conform to any limitations contained in the plans and
permits. Do not place embankment outside the limits shown in the plans. The cost of the
embankment, placing, compaction, and removal will be included in the lump sum price for
Temporary Work Structure.

103-1.2 Materials: Construct the temporary work structure using materials sufficient to
handle the anticipated loads. Assume responsibility for the design of the temporary structure.

103-1.3 Navigation Requirements: Submit drawings showing the location of the
temporary work structures relative to the navigable waterway to the Coast Guard at least 60 days
prior to beginning construction of the structure, or as required by conditions of the permit.
Provide adequate lighting of the structure during the duration of construction as required by the
Coast Guard or local authorities.

103-2 Basis of Payment.

103-2.1 General: The unit price for the temporary work structure will include all costs
associated with the design, materials, labor, installation, removal and disposal of the structure.

103-2.2 Partial Payments: When the plans include a separate pay item for temporary
work structure, 75% of the lump sum price will be paid upon completion of the temporary work
structure, and 25% will be paid upon complete removal of the temporary work structure from the
project site. When the project requires numerous structures or multiple setups (leap frog type) of
the same system, the 75% will be split evenly between the various structures or setups. Partial
payments for any project will be limited to 5% of the original Contract amount for that project.
Any remaining amount will be paid upon completion of all work on the project.

When more than one project is included in the Contract, the above percentages
will apply separately to each project which has a separate pay item for temporary work
structures.

Payment will be made under:

Item No. 103- 1- Temporary Work Structures - lump sum.
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SECTION 104
PREVENTION, CONTROL, AND ABATEMENT OF
EROSION AND WATER POLLUTION

104-1 Description.

Provide erosion control measures where work is accomplished in conjunction with the
project, to prevent erosion, pollution of water, detrimental effects to public or private property
adjacent to the project right-of-way and damage to work on the project.

104-2 General.

Coordinate the installation of temporary erosion control devices with the construction of
the permanent erosion control devices to ensure economical, effective, and continuous control of
erosion and water pollution throughout the life of the Contract.

104-3 Control of Contractor’s Operations Which May Result in Water Pollution.

Prevent contaminants, pollutants or hazardous substances, as defined in Section 376.301,
Florida Statutes, from migrating from the construction site or from materials and equipment into
any surface waters, wetlands, groundwater or property beyond the project limits. Conduct and
schedule operations to avoid and minimize pollution or siltation from the project to surface
waters, wetlands, groundwater, or property beyond the project limits.

Do not drive in, operate, or place construction equipment or materials in surface waters,
wetlands, groundwater, or property beyond the project limits without permitted authority for
permanent or temporary impacts. Water crossings or other wetlands impacts must be authorized
by permit. Obstructing or impeding the water flow or movement of the water or wildlife must be
authorized by permit.

Where pumps are used to remove highly turbid waters from enclosed construction areas
such as cofferdams or forms, treat the water by one or more of the following methods prior to
discharge from the project: pumping into grassed swales or appropriate upland vegetated areas or
constructed sediment basins, or confined by an appropriate enclosure such as turbidity barriers
when other methods are not practical. Do not discharge, water that does not meet State water
quality standards or does not meet the criteria specified in any applicable permit.

Remove sediment accumulated during construction from all existing or newly
constructed stormwater facilities prior to final acceptance. Ensure that all stormwater
conveyances and stormwater facilities meet final grade requirements at final acceptance. Remove
silt or regrade as necessary to comply with the lines and grades shown in the Plans.

Do not enter onto lands or waters outside the limits of construction as staked, except as
authorized by the Engineer. Do not allow water that does not meet state water quality standards
or does not meet the permitted criteria to exit the project limits.

Obtain the Engineer’s approval for the location and method of operation in borrow pits,
material pits, and disposal areas furnished for waste material from the project (other than
commercially operated sources) such that erosion during and after completion of the work will
not result in detrimental siltation or water pollution.
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104-4 Materials for Temporary Erosion Control.

Meet the following requirements:

TemPOrary SOU........ccviieiierieiieseee e Section 570

Geosynthetic Materials™ .........cccccvvevieveniniieiece e Section 985

*Use products listed on the Department’s APL.

For materials that are part of the permanent work, meet the testing requirements of the
applicable permanent materials.

For materials not part of the permanent work, no testing is required; acceptance will be
based on visual inspection.

Use new or used materials for the construction of temporary silt fence, staked turbidity
barriers, and floating turbidity barrier not to be incorporated into the completed project.

104-5 Preconstruction Requirements.

Prior to the Preconstruction Conference, submit a site-specific Stormwater Pollution
Prevention Plan (SWPPP) and the associated Erosion and Sediment Control Plan meeting the
requirements and special conditions of all permits authorizing project construction. If no permits
are required or the approved permits do not contain special conditions or specifically address
erosion and water pollution, the Contractor’s site-specific Erosion and Sediment Control Plan
will be governed by 7-1.1, 7-2.2, 7-8.1, 7-8.2, and Section 104.

When a NPDES Generic Permit for Stormwater Discharge from Large and Small
Construction Activities permit (CGP) is required, the Contractor’s SWPPP and the associated
Erosion and Sediment Control Plan shall be prepared to accompany the Department’s
Stormwater Runoff Control Concept. The SWPPP and Erosion and Sediment Control Plan must
meet all requirements of the NPDES CGP. Do not begin any soil disturbing activities before
receiving the Engineer’s written acknowledgement of the SWPPP and Erosion and Sediment
Control Plan and the required signed certification statements.

Failure to sign and submit any required documents or certification statements will be
considered a default of the Contract. Any soil disturbing activities performed without the
required signed documents or certification statements is considered a violation of the NPDES
CGP.

Prepare a site-specific SWPPP and the associated Erosion and Sediment Control Plan in
accordance with the planned sequence of operations and present it in a format acceptable to the
Department. The SWPPP and Erosion and Sediment Control Plan shall include, but not be
limited to, the following items or activities:

1. For each phase of construction operations or activities, supply the following

information:

a. a Site Plan with locations of all erosion control devices best
management practices;

b. types of all erosion control devices;

c. estimated time erosion control devices will be in operation;

d. monitoring schedules for maintenance of erosion control devices;

e. methods of maintaining erosion control devices;

f. dewatering plan;

g. locations of all stored fuel or other petroleum products, pollutants,
chemicals, concrete washouts, sanitary waste, or other hazardous waste;

h. spill prevention and response measures and disposal and removal
methods;
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i. submit any changes to the Erosion and Sediment Control Plan within
seven calendar days; and
2. the name and telephone number of the person responsible for monitoring and
maintaining the erosion control devices.
Do not begin construction activities until the SWPPP and the
associated Erosion and Sediment Control Plan receives written acknowledgement from the
Engineer.

104-6 Construction Requirements.

104-6.1 Limitation of Exposure of Erodible Earth: Do not allow the surface area of
erodible earth that clearing and grubbing operations, excavation and filling operations, or other
earth disturbing activities to exceed 750,000 square feet without specific prior written approval
by the Engineer. This limitation applies separately to clearing and grubbing operations and
excavation and filling operations.

The Engineer may further limit the surface areas of unprotected erodible earth
exposed by the construction operation and may direct the Contractor to provide additional
erosion or pollution control measures to prevent contamination of any surface waters, wetlands,
or groundwater or to prevent detrimental effects on property outside the project limits or damage
to the project.

104-6.2 Incorporation of Erosion and Sediment Control Devices: Incorporate
permanent erosion and sediment control devices into the project at the earliest practical time.
Complete the installation of temporary erosion and sediment control devices prior to the
commencement of any earth disturbing activities. Use temporary erosion and sediment control
devices found in the State of Florida Erosion and Sediment Control Designer and Reviewer
Manual (E&SC Manual) to control erosion and sediment generated by construction operations,
to correct unforeseen conditions during construction, and to control erosion and sediment prior to
the incorporation of permanent erosion and sediment control devices. An electronic version of
the E&SC Manual can be found at the following URL.:

https://www.fdot.gov/specifications/specifications-references

104-6.3 Scheduling of Successive Operations: Schedule operations such that the area of
unprotected erodible earth exposed at any one time is not larger than the minimum area
necessary for efficient construction operations, and the duration of exposure of uncompleted
construction to the elements is as short as practicable.

Schedule and perform clearing and grubbing such that grading operations can be
incorporated immediately thereafter. Schedule and perform grading operations so that permanent
erosion control devices can follow immediately thereafter if conditions on the project permit.

104-6.4 Details for Temporary Erosion and Sediment Control Devices:

104-6.4.1 General: Use temporary erosion, sediment and water pollution control
devices found in the E&SC Manual. These devices consist of, but are not limited to, temporary
sod, rolled erosion control products, sediment containment systems, runoff control structures,
sediment barriers, inlet protection systems, silt fences, turbidity barriers, and chemical treatment.
For design details for some of these devices, refer to the E&SC Manual. Perform installation,
inspection, maintenance, and removal of all temporary erosion and sediment control devices in
accordance with applicable permits, manufacturer’s directions, and the Contract Documents.

104-6.4.2 Temporary Sod: The Engineer may designate certain areas of sod
constructed in accordance with Section 570, as a temporary erosion control device. Do not use

Return to Table of Contents 143 FY 2026-27


https://www.fdot.gov/specifications/specifications-references

Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

seed as a temporary erosion control device. The Engineer may waive the turf establishment
requirements of Section 570 for areas of temporary sod that will not be a part of the permanent
construction.

104-6.4.3 Runoff Control Structures: Construct runoff control structures in
accordance with the details shown in the Contract Documents.

104-6.4.4 Sediment Containment Systems: Construct sediment containment
systems in accordance with the details shown in the Contract Documents. Clean out sediment
containment systems as necessary in accordance with the Contract Documents.

104-6.4.5 Sediment Barriers: Provide and install sediment barriers according to
details shown in the Contract Documents or as directed by the Engineer to protect against
downstream accumulation of sediment. Sediment Barriers include, but are not limited to
synthetic bales, silt fence, fiber logs and geosynthetic barriers. Reusable barriers that have had
sediment deposits removed may be reinstalled on the project as approved by the Engineer.

104-6.4.6 Silt Fence:

104-6.4.6.1 General: Furnish, install, maintain, and remove silt fences, in
accordance with the applicable permits, the manufacturer’s directions, and the Contract
Documents.
104-6.4.6.2 Materials and Installation: Use a woven or nonwoven

geotextile meeting the physical requirements of Section 985 according to those applications for
erosion control.

Choose the type and size of posts and wire mesh reinforcement (if
required). Do not use products which have a separate layer of plastic mesh or netting. Provide a
durable and effective silt fence that controls sediment in accordance with the Contract
Documents.

Erect silt fence at upland locations and at temporary locations
shown in the Contract Documents or where continuous construction activities change the natural
contour and drainage runoff. Do not attach silt fence to existing trees unless approved by the
Engineer.

104-6.4.6.3 Inspection and Maintenance: Inspect all silt fences in
accordance with any applicable permit. If the project does not have a permit, inspect within
24 hours after each rain event and at least daily during prolonged rainfall. Immediately correct
any deficiencies. In addition, make a daily review of the location of silt fences in areas where
construction activities have changed the natural contour and drainage runoff to ensure that the
silt fences are properly located for effectiveness. Where deficiencies exist, repair or replace silt
fences in accordance with the Contract Documents or as directed by the Engineer.

Remove sediment deposits when the deposit reaches
approximately 1/2 the height of the silt fence or as directed by the Engineer. Shape any
remaining sediment deposits to conform with the finished grade and prepare the area for turf in
accordance with Section 570.

104-6.4.7 Floating Turbidity Barriers and Staked Turbidity Barriers:
Furnish, install, maintain, and remove floating turbidity barriers in accordance with the
applicable permits, the manufacturer’s directions, and the Contract Documents. The Contractor
may need to deploy turbidity barriers around isolated areas of concern (such as, seagrass beds,
coral communities) both within as well as outside the project limits. The Engineer will identify
such areas. Place the barriers prior to the commencement of any work that could impact the area
of concern. Ensure that the type of barrier used and the deployment and maintenance of the
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barrier will minimize dispersion of turbid waters from the project. The Engineer may approve
alternate methods or materials.

Install and maintain turbidity barriers to avoid or minimize the degradation
of the water quality of the surrounding waters and minimize damage to areas where the floating
barriers are installed.

104-6.4.8 Inlet Protection System: Furnish and install inlet protection systems as
shown in the Contract Documents.
104-6.4.9 Rolled Erosion Control Products (RECPs):

104-6.4.9.1 General: Install RECPs in locations where temporary
protection from erosion is needed. Two common applications are described below.

1. Use RECPs composed of natural fiber mats or plastic sheeting as
protection against erosion, when directed by the Engineer, during temporary pauses in
construction caused by inclement weather or other circumstances. Remove the material when
construction resumes.

2. Use RECPs as erosion control blankets, at locations shown in
the Plans, to facilitate plant growth while permanent grassing is being established in accordance
with Section 571.

104-6.4.10 Chemical Treatment: Provide chemical treatment in accordance with
the Contract Documents. Chemical treatment may be used to clarify turbid or sediment laden
water that does not meet state water quality standards or to supplement other erosion and
sediment control devices to aid in their performance. The contractor must provide the required
toxicity testing information in accordance with the Contract Documents to the Engineer for
review and acceptance prior to using any chemical treatment on the project site.

104-6.5 Removal of Temporary Erosion Control Devices: In general, remove or where
applicable, incorporate into the soil any temporary erosion control devices upon incorporation of
the permanent erosion control devices into the project. The Engineer may direct temporary
devices to be left in place.

104-7 Maintenance of Erosion and Sediment Control Devices.

104-7.1 General: Provide routine maintenance of permanent and temporary erosion and
sediment control devices, at no expense to the Department, until the project is complete and
accepted. If reconstruction or replacement of erosion and sediment control devices is necessary
due to the Contractor’s negligence or carelessness or, in the case of temporary erosion and
sediment control devices, improper installation, lack of maintenance, excessive wear, design-life
exceedance or failure by the Contractor to install permanent erosion control devices as
scheduled, the Contractor shall repair or replace such erosion control devices at no expense to the
Department. If reconstruction of permanent or temporary erosion and sediment control devices is
necessary due to factors beyond the control of the Contractor, the Department will pay for
replacement under the appropriate Contract pay item or items.

Inspect all erosion and sediment control devices at least once every seven
calendar days and within 24 hours of the end of a storm event that is 0.50 inches or greater.
Maintain all erosion and sediment control devices as required by the Contractor’s SWPPP and
associated Erosion and Sediment Control Plan, and if applicable, as specified in the NPDES
CGP.
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104-8 Protection During Suspension of Contract Time.

Initiate stabilization measures within seven calendar days upon suspension of
construction activities. If it is necessary to suspend the construction operations for any
appreciable length of time, shape the disturbed areas to facilitate stormwater runoff and construct
earthen berms along the top edges of embankments to intercept stormwater runoff. Provide
temporary slope drains in areas that are highly erodible to avoid pollution of surface waters,
wetlands, groundwater, or property beyond the project limits. Locate slope drains at intervals of
approximately 500 feet and stabilize by paving or covering with waterproof materials. Should
such preventive measures fail, immediately take action as necessary to effectively prevent
erosion and siltation. During suspension of operations, the Engineer may direct the Contractor to
perform additional erosion and sediment control work as necessary.

104-9 Method of Measurement.

When separate items for temporary erosion control devices are included in the Contract,

the quantities to be paid for will be:

1. the area, in square yards, of rolled erosion control products;

2. the length, in feet, of runoff control structures, measured along the surface of
the work constructed,;

3. the number of sediment containment systems constructed and accepted,;

4. the number of sediment containment system cleanouts accomplished and
accepted,

5. the length, in feet, of sediment barriers;

6. the length, in feet, of floating turbidity barrier;

7. the length, in feet, of staked turbidity barrier;

8. the number of inlet protection systems for existing inlets only;

9. the area, in square yards, of chemical treatment; and

10. the number of floc logs or drums of product for chemical treatment.

Upon acceptance by the Engineer, the quantity of floating turbidity barriers, sediment
barriers, staked turbidity barriers, and inlet protection devices will be paid for regardless of
whether materials are new, used, or relocated from a previous installation on the project.
Protection of newly constructed inlets and drainage systems is incidental to their installation. No
separate payment will be made for temporary erosion control devices used to protect newly
constructed drainage systems.

104-10 Basis of Payment.

Prices and payments will be full compensation for all work specified in this Section,
including phased installation and routine maintenance of temporary erosion control devices
throughout the life of the Contract.

Any additional costs resulting from compliance with the requirements of this Section,
other than construction, routine maintenance, and removal of temporary erosion control devices,
will be included in the Contract unit prices for the item or items to which such costs are related.
Temporary sod used as a temporary erosion control device in accordance with 104-6.4.2 will be
paid for under Section 570.

Separate payment will not be made for the cost of constructing temporary earth berms
along the edges of the roadways to prevent erosion during grading and subsequent operations.
The Contractor shall include these costs in the Contract prices for grading items.
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In case of repeated failure on the part of the Contractor to control erosion, pollution, or
siltation, the Engineer reserves the right to employ outside assistance or to use the Department’s
own forces to provide the necessary corrective measures. Any such costs incurred, including
engineering costs, will be charged to the Contractor and appropriate deductions made from the
monthly progress estimate.

Payment will be made under:

Item No. 104- 1- Artificial Coverings/ Rolled Erosion Control Products - per

square yard.

Item No. 104- 6- Slope Drains (Temporary)/ Runoff Control Structures - per
foot.

Item No. 104- 7- Sediment Basins/ Containment Systems - each.

Item No. 104- 9- Sediment Basin/ Containment system Cleanouts - each.

Item No. 104- 10- Sediment Barriers - per foot

Item No. 104- 11- Floating Turbidity Barrier - per foot.

Item No. 104- 12- Staked Turbidity Barrier - per foot.

Item No. 104- 18- Inlet Protection System - each.

Item No. 104- 19- Chemical Treatment - per square yard.

Item No. 104- 20- Chemical Treatment (floc logs, drums of product) - each.
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SECTION 105
CONTRACTOR QUALITY CONTROL GENERAL REQUIREMENTS

105-1 General.
105-1.1 Quality Control Documentation:

105-1.1.1 Submission of Materials Certification and Reporting Test Results:
Submit certifications prior to placement of materials. Report test results at completion of the test
and meet the requirements of the applicable Specifications.

105-1.1.2 Databases: Obtain access to the Department’s databases prior to testing
and material placement. Database access information is available through the Department’s
website. Enter all required and specified documentation and test results into the Department’s
databases.

105-1.1.3 Worksheets: Make available to the Department, when requested,
worksheets used for collecting test information. Ensure the worksheets at a minimum contain the
following:

1. Project Identification Number,

2. Time and Date,

3. Laboratory Identification and Name,

4. Training Identification Numbers (TIN) and initials,

5. Record details as specified within the test method.

105-1.1.4 Earthwork Records System: Record QC test results directly into the
Earthwork Records System (ERS) section of the Department’s database. If authorized by the
Engineer due to ERS inaccessibility in the field, collect the data in the field on Department
approved forms and enter the data in the ERS section of the Department’s database. Submit the
original forms by uploading into the Department’s database.

105-1.2 Inspections to Assure Compliance with Acceptance Criteria:

105-1.2.1 General: The Department is not obligated to make an inspection of
materials at the source of supply, manufacture, or fabrication. Provide the Engineer with
unrestricted entry at all times to such parts of the facilities that concern the manufacture,
fabrication, or production of the ordered materials. Bear all costs incurred in determining
whether the material meets the requirements of these Specifications.

105-1.2.2 Quality Control (QC) Inspection: Provide all necessary inspection to
assure effective QC of the operations related to materials acceptance. This includes but is not
limited to sampling and testing, production, storage, delivery, construction and placement.
Ensure that the equipment used in the production and testing of the materials provides accurate
and precise measurements in accordance with the applicable Specifications. Maintain a record of
all inspections, including but not limited to, date of inspection, results of inspection, and any
subsequent corrective actions taken. Make available to the Department the inspection records,
when requested.

105-1.2.3 Notification of Placing Order: Order materials sufficiently in advance
of their incorporation in the work to allow time for sampling, testing and inspection. Notify the
Engineer prior to placing orders for materials.

Submit to the Engineer a fabrication schedule for all items requiring
commercial inspection at least 30 days before beginning fabrication. These items include steel
bridge components, moveable bridge components, pedestrian bridges, castings, forgings,
structures erected either partially or completely over the travelled roadway or mounted on
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bridges as overhead traffic signs (some of these may be further classified as cantilevered,
overhead trusses, or monotubes) or any other item identified as an item requiring commercial
inspection in the Contract Documents.

105-2 Additional Requirements for Lump Sum Projects.

Prepare and submit to the Engineer a project-specific list of material items and quantities
to be used on the project as a Job Guide Schedule in the same format as the current Sampling,
Testing, and Reporting Guide 21 calendar days prior to commencement of construction. Submit
up-to-date quantities for the items on the Job Guide Schedule to the Engineer with each monthly
progress estimate. The Department may not authorize payment of any progress estimate not
accompanied by updated Job Guide Schedule quantities. Maintain the Job Guide Schedule
throughout the project including the quantity placed since the previous submittal, and total to
date quantity and any additional materials placed. Do not commence work activities that require
testing until the Job Guide Schedule has been reviewed and accepted by the Engineer. At final
acceptance, submit a final Job Guide Schedule that includes all materials used on the project in
the same format as the monthly reports.

105-3 Quality Control Program.

Certain operations require personnel with specific qualifications. Certain materials
require production under an approved Quality Control (QC) Plan to ensure that these materials
meet the requirements of the Contract Documents. Applicable materials include hot mix asphalt,
portland cement concrete (structural), earthwork, cementitious materials, timber, steel and
miscellaneous metals, galvanized metal products, prestressed and/or precast concrete products,
drainage products, and fiber reinforced polymer products. For all applicable materials included in
the Contract, submit a QC Plan prepared in accordance with the requirements of this Section to
the Engineer. Do not incorporate any of these materials into the project prior to the Engineer’s
approval of the QC Plan.

Steel and Miscellaneous Metal products, including aluminum, are defined as the metal
components of bridges, including pedestrian and moveable bridges, overhead and cantilevered
sign supports, ladders and platforms, bearings, end wall grates, roadway gratings, drainage items,
expansion joints, roadway decking, shear connectors, handrails, galvanized products, fencing,
guardrail, light poles, high mast light poles, standard mast arm assemblies and Monotube
assemblies, stay in-place forms, casing pipe, strain poles, fasteners, connectors and other
hardware.

105-4 Producer Quality Control Program.

105-4.1 General: When accreditation or certification is required, make supporting
documents from the two previous inspections performed by the accrediting or certifying agency
available to the Department upon request.

Obtain Department approval prior to beginning production. Meet and maintain the
approved Producer Quality Control Program requirements at all times. Production of these
products without the Department’s prior acceptance of the Producer Quality Control Program
may result in rejection of the products. Continued approval will be subject to satisfactory results
from Department evaluations, including the Independent Assurance program. In cases of non-
compliance with the accepted Producer Quality Control Program, identify all affected material
and do not incorporate or supply to the Department projects. The following conditions may result
in suspension of a Producer Quality Control Program:
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1. Failure to timely supply information required.

2. Repeated failure of material to meet Standard Specification
requirements.

3. Failure to take immediate corrective action relative to deficiencies in the
performance of the Producer Quality Control Program.

4. Certifying materials that are not produced under an accepted Producer
Quality Control Program for use on Department projects.

5. Failure to correct any deficiencies related to any requirement of the
Producer Quality Control Program, having received notice from the Department, within the
amount of time defined in the notice.

105-4.2 Producer Quality Control Program Requirements:

105-4.2.1 Hot Mix Asphalt, Portland Cement Concrete (Structural),
Earthwork, Cementitious Materials, Timber, Steel and Miscellaneous Metals, Galvanized
Metal Products, Prestressed and/or Precast Concrete Products, Drainage Products, and
Fiber Reinforced Polymer Products Quality Control Program: Have an accepted Producer
Quality Control Program, developed in accordance with this Section, during the production of
materials to be used on Department projects.

105-4.2.2 Prestressed Concrete Quality Control Program: Have a current
certification from a Department approved precast prestressed concrete plant certification agency
and a Department accepted Producer Quality Control Plan, meeting the requirements of this
Section. The list of Department approved certification agencies is available on the website of the
State Materials Office (SMO).

105-4.2.3 Steel and Miscellaneous Metals Quality Control Program: Have an
accepted Producer Quality Control Plan, developed in accordance with this Section and a current
American Institute for Steel Construction (AISC) certification, provided that AISC certification
program is available for the category of the fabrication products.

105-4.3 Submittal: Depending on the type of products, producers shall submit their
proposed Producer Quality Control Programs to the SMO or to the District Materials Office, as
described below:

105-4.3.1 State Materials Office (SMO): Producers of cementitious materials,
steel and miscellaneous metals, galvanized metal products, aggregates, timber, flexible pipe, and
fiber reinforced polymer (FRP) products must submit their proposed Producer Quality Control
Program to the SMO for review and acceptance.

105-4.3.2 District Materials Office: Producers of hot mix asphalt, portland
cement concrete (structural), earthwork, and precast/prestressed concrete products and must
submit their proposed Producer Quality Control Program to the local District Materials Office
for acceptance. Producers located outside the State must contact the SMO for address
information of the District Materials Office responsible for the review of the proposed Quality
Control Program.

105-4.4 Compliance with the Materials Manual:

The Department’s Materials Manuals can be viewed at the following URL:
https://www.fdot.gov/specifications/material-manual.

Producers of Polymer Slurry shall meet the requirements of Section 2.4, Volume
IT of the Department’s Materials Manual.

Producers of Asphalt Emulsion shall meet the requirements of Section 3.4
Volume II of the Department’s Materials Manual.
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Producers of Asphalt Binder shall meet the requirements of Section 3.5, Volume
II of the Department’s Materials Manual.

Producers of Flexible Pipe shall meet the requirements of Section 6.1, Volume 11
of the Department’s Materials Manual.

Producers of Precast Concrete Pipe shall meet the requirements of Section 6.2,
Volume II of the Department’s Materials Manual.

Producers of Precast Concrete Drainage Structures shall meet the requirements of
Section 6.3, Volume II of the Department’s Materials Manual.

Producers of Precast Prestressed Concrete Products shall meet the requirements of
Sections 8.1 and 8.3, Volume II of the Department’s Materials Manual.

Producers of Incidental Precast/Prestressed Concrete Products shall meet the
requirements of Section 8.2, Volume II of the Department’s Materials Manual.

Producers of Precast Prestressed Concrete Products using Self Consolidating
Concrete shall meet the requirements of Section 8.4, Volume II of the Department’s Materials
Manual.

Producers of Precast/Prestressed Concrete Products using Flowing Concrete shall
meet the requirements of Section 8.6, Volume II of the Department’s Materials Manual.

Producers of Portland Cement Concrete shall meet the requirements of Section
9.2, Volume II of the Department’s Materials Manual.

Producers of Paving Concrete produced by Central Mix Plants shall meet the
requirements of Section 9.3, Volume II of the Department’s Materials Manual.

Specialty Engineers preparing, submitting, and implementing Mass Concrete
Control Plans shall meet the requirements of Section 9.4, Volume II of the Department’s
Materials Manual.

Producers of Structural Steel and Miscellaneous Metal Components shall meet the
requirements of Sections 11.1, 11.2, 11.3, 11.4, 11.5 and 11.6, Volume |1 of the Department’s
Materials Manual.

Producers of Fiber Reinforced Polymer Composites shall meet the requirements
of Section 12.1, Volume II of the Department’s Materials Manual.

105-4.5 Producer Quality Control (QC) Plan Review and Acceptance: The
Department will respond to the producer within 21 calendar days of receipt of the proposed
Producer Quality Control Program. The Department may perform evaluation activities to verify
compliance with submitted documents prior to acceptance.

If the Producer Quality Control Program must be revised for any reason,
including non-compliance, submit the revision to the Department. The Department will respond
to the producer within seven calendar days of receipt of the revised Producer Quality Control
Program.

105-4.6 Producer’s Quality Control (QC) Plan: Submit detailed policies, methods and
procedures to ensure the specified quality of all applicable materials and related production
operations. Include other items in addition to these guidelines as necessary.

105-4.6.1 Personnel:

105-4.6.1.1 Qualifications: Submit the Training Identification Numbers
(TINs) or any other information which will be traceable to the certification agency’s training
location and dates for all technicians performing sampling, testing and inspection for both field
and laboratory tests. Submit the names of the Construction Training and Qualification Program

Return to Table of Contents 151 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

(CTQP) certifications and other pertinent certifications held and the expiration dates for each
certification for each technician. Include employed and subcontracted technicians.
105-4.6.1.2 Level of Responsibility: Identify the primary contact for the
Department. Identify roles and responsibilities of various personnel involved in the QC process.
105-4.6.2 Raw Materials:
105-4.6.2.1 Source: Identify the sources of raw materials. Submit
locations and plant or mine numbers when applicable.
105-4.6.2.2 Certification: Submit methods of verifying compliance of
certification with the Specifications.
105-4.6.2.3 Disposition of Failing Materials: Describe the system for
controlling non-conforming materials, including procedures for identification, isolation and
disposition.
105-4.6.3 Storage Facilities for Raw Materials: Describe measures and
methods, including bedding details, for preventing segregation, contamination and degradation.
Describe methods of identifying individual materials. Where applicable, submit a
site plan showing the locations of various materials.
105-4.6.4 Production Equipment: Describe calibration frequencies, maintenance
schedule and procedures for production equipment.
105-4.6.5 Plant Requirements:
105-4.6.5.1 Plant Identification: For those facilities producing materials
listed in 105-3, submit the mailing address, physical address including county and X,Y (latitude
and longitude) coordinates of the plant, telephone and fax numbers, email address, primary
contact at the plant, responsible person in charge, facility number provided by the Department,
owner information including parent company, vendor number, designed production capacity, and
other information as required.
105-4.6.5.2 Process Control System: Describe the methods and measures
established to ensure Contract compliance for the produced materials that are supplemental to the
QC sampling and testing program described in the Contract Documents. These methods and
measures will include, but are not limited to, inspection schedule, additional sampling and
testing, maintenance schedule, etc.
105-4.6.5.3 Loading and Shipping Control: Describe the methods and
measures for preventing segregation, contamination and degradation during loading and shipping
operations. Describe the methods established for materials to be in compliance with the
Specifications at the point of use.
105-4.6.5.4 Types of Products Generated: Describe the products the
plant is approved to produce under Department guidelines.
105-4.7 Other Requirements:
105-4.7.1 Submittal of Certification: Submit certifications issued by the
plant/Contractor for the applicable products approved by the Department.
105-4.7.2 Statement of Compliance: Include a statement of compliance with all
quality requirements set forth by the Department in the Contract Documents and Department
manuals.
105-4.7.3 Documentation Storage: Identify location of document storage to
enable Department review. Include QC charts, qualification and accreditation records, inspection
reports, and other pertinent supporting documents.
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105-4.8 Final Manufactured Product - Plant Operations: Describe inspection
schedule and methods for identifying defects and non-compliance with the Specifications.
Describe corrective actions and methods to resolve them.

105-4.8.1 Storage: When storage of the produced materials is required and it is
not defined in the Contract Documents, describe the methods and duration for storage. Include
measures and methods for preventing segregation, contamination and degradation during storage.

105-4.8.2 Disposition of Failing Materials: When not described in the
Specifications, describe the methods and measures for identifying and controlling the failing
materials. Include preventive and corrective measures. Describe disposition of failing materials.

105-4.9 Testing Laboratories: Identify the laboratories performing testing. Ensure that
the testing laboratories comply with the Laboratory Qualification Program requirements of this
Section or other applicable requirements.

105-4.10 Department Inspection Access: Include a statement in the Quality Control
Plan allowing the Department inspectors access to the production facility to perform the
inspections of the production process and the products produced for the Department.

105-5 Contractor Quality Control (QC) Plan.

105-5.1 General: Submit the Contractor QC Plan in the Department’s database seven
days prior to beginning work on any QC material as defined in this Section. The QC Plan may be
submitted as a whole or in portions for the work related to the Contract.

Update the QC Plan at least five working days prior to the implementation of any
changes.

If at any time the Work is not in compliance with the Contract Documents, the
Engineer may suspend operations in accordance with 8-6.1.

105-5.2 Personnel Qualification: Submit the Training Identification Numbers for all
technicians performing sampling, testing and inspection for field tests. Include employed and
subcontracted technicians.

105-5.3 Production Facilities: Identify the producers of materials listed in 105-4.4 for
the project. Include the Department’s facility ID number as part of the identification. All
producers must have accepted Producer’s Quality Control Program and be listed on the
Department’s Production Facility Listing.

105-5.3.1 Structural Concrete Mix Designs: Identify the approved structural
concrete mix designs for each structural concrete production facility for review and approval by
the Engineer. Do not begin work on the material without the Engineer’s approval. The Engineer
will review and respond within five calendar days of submittal.

105-5.4 Testing Laboratories: Identify the laboratories performing testing. Ensure that
the testing laboratories comply with the Laboratory Qualification Program requirements of this
Section.

105-6 Contractor Certification of Compliance.

Provide the Engineer with a notarized monthly certification of compliance with the
Contract Documents, to accompany each progress estimate, on a form provided by the Engineer.
The Department may not authorize payment of any progress estimate not accompanied by an
executed certification document.

Final payment in accordance with 9-8 will not be made until a final notarized certification
summarizing all QC exceptions has been submitted.
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105-7 Lab Qualification Program.

Testing laboratories participating in the Department’s Acceptance Program must have
current Department qualification when testing materials that are used on Department projects. In
addition, they must have one of the following:

1. Current AASHTO (AAP) accreditation.

2. Inspected on a regular basis per ASTM D 3740 for earthwork, ASTM D 3666
for asphalt and ASTM C 1077 for concrete for test methods used in the Acceptance Program,
with all deficiencies corrected, and under the supervision of a Specialty Engineer.

3. Current Construction Materials Engineering Council (CMEC) program
accreditation or other independent inspection program accreditation acceptable to the Engineer
and equivalent to (1) or (2) above.

After meeting the criteria described above, submit a Laboratory Qualification Application
to the Department. The application is available from the Department’s website:
https://www.fdot.gov/materials/quality/programs/laboratoryqualification/index.shtm. Obtain the
Department’s qualification prior to beginning testing. The Department may inspect the
laboratory for compliance with the accreditation requirements prior to issuing qualification.

Meet and maintain the qualification requirements at all times. Testing without
Department’s qualification may result in a rejection of the test results. Continued qualifications
are subject to satisfactory results from Department evaluations, including Independent Assurance
evaluations. In case of suspension or disqualification, prior to resumption of testing, resolve the
issues to the Department’s satisfaction and obtain reinstatement of qualification. The following
conditions may result in suspension of a laboratory’s qualified status:

1. Failure to timely supply required information.

2. Loss of accredited status.

3. Failure to correct deficiencies in a timely manner.

4. Unsatisfactory performance.

5. Changing the laboratory’s physical location without notification to the
accrediting agency and the Engineer.

6. Delays in reporting the test data in the Department’s database.

7. Incomplete or inaccurate reporting.

8. Using unqualified technicians performing testing.

Should any qualified laboratory falsify records, the laboratory qualification will be
subject to revocation by the Engineer. Falsification of project-related documentation will be
subject to further investigation and penalty under State and Federal laws.

It is prohibited for any contract laboratory or staff to perform Contractor QC testing and
any other Acceptance Program testing on the same contract.

105-8 Personnel Qualifications.

105-8.1 General: Provide qualified personnel for sampling, testing and inspection of
materials and construction activities. Ensure that qualifications are maintained during the course
of sampling, testing and inspection.

Construction operations that require a qualified technician must not begin until
the Department verifies that the technician is on the CTQP list of qualified technicians. The
CTQP lists are subject to satisfactory results from periodic Independent Assurance evaluations.

105-8.2 Quality Control (QC) Manager: Designate a QC Manager who has full
authority to act as the Contractor’s agent to institute any and all actions necessary to administer,
implement, monitor, and as necessary, adjust quality control processes to ensure compliance with
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the Contract Documents. The QC Manager must speak and understand English. The

QC Manager must be on-site at the project on a daily basis or always available upon four hours’
notice. Ensure that the QC Manager is qualified as such through the Construction Training and
Qualification Program. The QC Manager and the Superintendent must not be the same
individual.

Under the direction of the QC Manager, ensure that the QC test data is entered
into the Department’s database on a daily basis. Use Department approved programs to generate
the plots for the ERS. Maintain all QC related reports and documentation for a period of three
years from final acceptance of the project. Make copies available for review by the Department
upon request.

105-8.3 Temporary Traffic Control (Maintenance of Traffic) Personnel: Worksite
Traffic Supervisors, flaggers, and other personnel responsible for work zone related
transportation management and traffic control must obtain training and certification in
accordance with the Department’s Construction Training and Qualification Manual (CTQM),
Chapter 10 Temporary Traffic Control (TTC) Training located at the following URL address:
https://www.fdot.gov/roadway/TTC/Default.shtm.

Worksite Traffic Supervisors (or designees) and other personnel responsible for the
planning and implementation of lane closures must obtain training and certification for the
Department’s Lane Closure Notification System (LCNS) available at the following URL
address: https://info.one.network/fdot-live-link-resources.

105-8.4 Earthwork Quality Control (QC) Personnel:

105-8.4.1 Earthwork Level 1: Ensure the technician who samples the soil and
earthwork materials from the roadway project, takes earthwork moisture and density readings,
and records those data into the ERS section of the Department’s database, holds a CTQP
Earthwork Construction Inspection Level 1 qualification.

105-8.4.2 Earthwork Level 2: Ensure the technician responsible for determining
the disposition of soil and earthwork materials on the roadway, and for interpreting and meeting
Contract Document requirements holds a CTQP Earthwork Construction Inspection Level 2
qualification.

105-8.5 Asphalt Quality Control (QC) Personnel:

105-8.5.1 Plant Technicians: For asphalt plant operations, provide a QC
technician, qualified as a CTQP Asphalt Plant Level 2 Technician, available at the asphalt plant
at all times when producing mix for the Department. Perform all asphalt plant related testing
with a CTQP Asphalt Plant Level 1 Technician. As an exception, measurements of temperature
may be performed by someone under the supervision of a CTQP Plant Level 2 technician.

105-8.5.2 Paving Technicians: For paving operations (with the exception of
miscellaneous or temporary asphalt), keep a qualified CTQP Asphalt Paving Level 2 Technician
on the roadway at all times when placing asphalt mix for the Department, and perform all testing
with a CTQP Asphalt Paving Level 1 Technician. As an exception, measurements of cross-slope,
temperature, and yield (spread rate) can be performed by someone under the supervision of a
CTQP Paving Level 2 Technician at the roadway.

105-8.5.3 Mix Designer: Ensure all mix designs are developed by individuals
who are CTQP qualified as an Asphalt Hot Mix Designer.

105-8.5.4 Documentation: Document all QC procedures, inspection, and all test
results and make them available for review by the Engineer throughout the life of the Contract.

Return to Table of Contents 155 FY 2026-27


https://www.fdot.gov/roadway/TTC/Default.shtm
https://info.one.network/fdot-live-link-resources

Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

Identify in the asphalt producer’s QC Plan the QC Managers and Asphalt Plant Level 2
technicians responsible for the decision to resume production after a quality control failure.
105-8.6 Concrete QC Personnel:

105-8.6.1 Concrete Field Technician - Level 1: Ensure technicians performing
plastic property testing on concrete for materials acceptance at the project jobsite possess a
CTQP Concrete Field Technician Level 1 qualification. Plastic property testing will include but
not be limited to slump, temperature, air content, water-to-cementitious materials ratio
calculation, and making and curing concrete cylinders. Duties include initial sampling and
testing to confirm specification compliance prior to beginning concrete placements, ensuring
timely commencement of initial curing, and providing for the transport of compressive strength
samples to the designated laboratories.

105-8.6.2 Self-Consolidating Concrete (SCC) Field Technician - Level 1:
Ensure technicians performing plastic property testing on self-consolidating concrete (SCC) for
materials acceptance at the project jobsite possess a CTQP Self-Consolidating Concrete (SCC)
Field Technician Level I qualification. Plastic property testing will include but not be limited to
slump flow, rapid assessment of static segregation resistance, temperature, air content, water-to-
cementitious materials ratio calculation, and making and curing SCC cylinders. Duties include
initial sampling and testing to confirm specification compliance prior to beginning concrete
placements, ensuring timely commencement of initial curing, and providing for the transport of
compressive strength samples to the designated laboratories.

105-8.6. 3 Concrete Field Inspector - Level 2: Ensure field inspectors
responsible for the quality of concrete being placed on the following structure types are qualified
CTQP Concrete Field Inspectors Level 2:

1. Moveable bridges

2. Bridges over a water opening of 1,000 feet or more

3. Bridges with a span of 190 feet or more

4. Cable supported or cable stayed bridges

5. Post-tensioned bridges

6. Steel girder or steel truss bridges

7. Multi-level roadways

With the exception of concrete traffic railing and bridge approach slab
placements, a Level 2 Inspector must be present on the jobsite during all concrete placements.
Prior to the placement of concrete, the inspector will inspect the element to be cast to ensure
compliance with Contract Documents. A Level 2 Inspector's duties may include ensuring that
concrete testing, inspection, and curing in the field are performed in accordance with the
Contract Documents. The QC Inspector will inform the Verification Inspector of anticipated
concrete placements and LOT sizes.

105-8.6. 4 Concrete Laboratory Technician — Level 1: Ensure technicians
testing cylinders and recording concrete strength for material acceptance are qualified CTQP
Concrete Laboratory Technicians Level 1. Duties include final curing, compressive strength
testing, and the recording/reporting of all test data.

105-8.7 Structural Concrete Production Facility Quality Control (QC) Personnel:

Ensure that each portland cement structural concrete production facility (plant),
has designated personnel including plant manager of QC, concrete mix designer, concrete batch
plant operator, and testing technicians to provide QC inspections and testing.
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Upon Department approval, the functions of the above positions may be
performed by the same person when it can be demonstrated that the plant’s operation and quality
of concrete will not be detrimentally affected and personnel have the qualifications required
herein.

105-8.7.1 Plant Manager of QC: Ensure that the plant manager of QC has at
least three years of concrete related experience and the following training certifications:

1. CTQP Concrete Laboratory Technician - Level 1 certificate.

2. CTQP Concrete Field Technician - Level 1 certificate.

3. Concrete Batch Plant Operator certification in accordance with 105-
8.7.4.

As alternatives to these certifications, the Department will accept, one of
the following:

a. Prestressed Concrete Institute (PCI) Quality Control Personnel
Certification Level 11I.

b. Precast Concrete Pipe, Box Culverts, Drainage Structures or
Incidental Precast Concrete Plants Level 11 QC Inspector Certifications.

c. National Ready Mixed Concrete Association (NRMCA)
Certified Concrete Technologist Level 2.

105-8.7.2 Concrete Mix Designer: Ensure that the concrete mix designer has the
CTQP Concrete Laboratory Technician Level 2 certification. As an alternative, the Department
will accept any of the following qualifications:

1. PCI Quality Control Personnel Level I11 Certification, for concrete mix
designs of prestressed concrete products.

2. National Ready Mix Concrete Association (NRMCA) Certified
Concrete Technologist Level 3.

3. Any of the Level 11 QC certifications in accordance with 105-8.9.2.2.

105-8.7.3 Quialified Testing Technicians: Ensure that the testing technicians
have the following certifications, as appropriate:

1. ACI Concrete Field Testing Technician Grade I, for personnel
performing concrete plastic property tests and ACI Self-Consolidating Concrete Testing
Technician if testing self-consolidating concrete (SCC).

2. ACI Concrete Strength Testing Technician, for personnel performing
tests on hardened properties of concrete.

105-8.7.4 Concrete Batch Plant Operator: Ensure that the concrete batch plant
operator has a CTQP Concrete Batch Plant Operator Certification. As an alternative, the
Department will accept the following certifications:

a. Precast Concrete Structures Association (PCSA) Batch Plant
Operator,

b. NRMCA Certified Concrete Technologist Level 3, or

c. NRMCA Plant Manager Certification.

For dry cast concrete pipe and dry cast drainage structures/box culverts,
the Department will accept American Concrete Pipe Association (ACPA) Concrete Pipe/Precast
Box Culvert Batch Plant Operator or Quality School Certification.

105-8.8 Prestressed Concrete Plant Quality Control (QC) Personnel: Obtain
personnel certifications from Department accredited training providers. The list of Department
approved courses and their accredited providers is available on the SMO website at the following
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URL:https://www.fdot.gov/materials/administration/resources/training/structural/concrete-
prestressed.shtm.

Ensure each prestressed concrete plant has an onsite production manager, an
onsite plant QC manager, a plant engineer, and adequate onsite QC testing personnel to provide
complete QC inspections and testing.

105-8.8.1 Plant QC Manager: Ensure the plant QC manager has at least five
years of related experience and the following certifications:

1. ACI Concrete Field Testing Technician Grade I certification.
2. PCI Quality Control Technician/Inspector Level I11.
3. CTQP Prestressed Concrete Field Inspector.

105-8.8.2 QC Inspector/Technician: Ensure that the QC inspector/technician has

the following certifications:
1. ACI Concrete Field Testing Technician Grade I.
2. PCI Quality Control Technician/Inspector Level II.
3. CTQP Prestressed Concrete Field Inspector.

105-8.8.3 QC Testing Technicians: Ensure technicians performing QC program
concrete testing at the plant possess the following qualifications, as appropriate.

1. CTQP Program Concrete Field Technician - Level I, for personnel
performing concrete sampling and plastic property testing on concrete.

2. CTQP Program Self-Consolidating Concrete (SCC) Field Technician —
Level I, for personnel performing concrete sampling and plastic property testing on SCC.

3. CTQP Concrete Laboratory Technician — Level I, for personnel
performing compressive strength testing on concrete.

105-8.8.4 Batch Plant Operator: Ensure that the batch plant operator meets the
requirement of 105-8.7.4.

105-8.9 Pipe and Precast Concrete Products Manufacturing Facilities Quality
Control (QC) Personnel:

105-8.9.1 General: Obtain personnel certifications from Department accredited
training providers. The list of Department approved courses and their accredited providers is
available on the SMO website at the following URL:
https://www.fdot.gov/materials/administration/resources/training/structural/index.shtm.

105-8.9.2 Precast Concrete Drainage Structures, Precast Concrete Box
Culvert, Precast Concrete Pipe, and Incidental Precast Concrete Manufacturing Facilities
Quality Control (QC) Personnel:

105-8.9.2.1 Level I Quality Control Inspectors: Ensure that the Level |

Inspectors have the following certifications.

105-8.9.2.1.1 Precast Concrete Drainage Technician Level I:
PCI Quality Control Technician/Inspector Level I. As an alternative, a Precast Concrete QC
Personnel Level I certification in the respective work area will be accepted.

105-8.9.2.1.2 Incidental Precast Concrete Technician Level I:
PCI Quality Control Technician/Inspector Level I certification. As an alternative, a Precast
Concrete QC Personnel Level I certification in the respective work area will be accepted.

105-8.9.2.1.3 Precast Concrete Pipe Technician Level I: Precast
Concrete Pipe Personnel Level I certification. Personnel performing compressive strength testing
must possess an ACI Concrete Strength Testing Technician certification.
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105-8.9.2.2 Level Il Quality Control Inspectors: Ensure that Level 11
Inspectors have the following certifications.
105-8.9.2.2.1 Precast Concrete Drainage Technician Level I1:

1. Precast Concrete Drainage Technician Level I, in
accordance with 105-8.9.2.1.1.

2. PCI Quality Control Technician/Inspector Level Il
certification. As an alternative, a Precast Concrete Quality Control Personnel Level Il
certification in the respective work area will be accepted.

3. CTQP Concrete Field Technician Level 1, if the plant
produces structural concrete in accordance with Section 346.

105-8.9.2.2.2 Incidental Precast Concrete Technician Level II:

1. Incidental Precast Concrete Technician Level |, in
accordance with 105-8.9.2.1.2.

2. PCI Quality Control Technician/Inspector Level Il. As
an alternative, a Precast Concrete QC Personnel Level 11 certification in the respective work area
will be accepted.

3. CTQP Concrete Field Technician Level 1.

4. Level 1l technicians who will perform quality control of
incidental prestressed products must possess a CTQP Prestressed Concrete Field Inspector
certification.

105-8.9.2.2.3 Precast Concrete Pipe Technician Level I1:

1. Precast Concrete Pipe Technician Level 1, in accordance
with 105-8.9.2.1.3.

2. Precast Concrete Pipe Personnel Certification Level Il.

105-8.9.2.3 Plant Quality Control Manager: Ensure that the QC
manager has a minimum of two years construction related experience in the specific work area
and has the following certifications:
105-8.9.2.3.1 Precast Concrete Drainage Facilities:

Precast Concrete Drainage Technician Level Il in

accordance with 105-8.9.2.2.1.
105-8.9.2.3.2 Incidental Precast Concrete Facilities:

1. Incidental Precast Concrete Technician Level Il in
accordance with 105-8.9.2.2.2.

2. CTQP Prestressed Concrete Field Inspector, if the plant
produces incidental prestressed products.

105-8.9.2.3.3 Precast Concrete Pipe Facilities:
Precast Concrete Pipe Technician Level Il in accordance
with 105-8.9.2.2.3.
105-8.9.2.4 Additional Requirements for Quality Control (QC)
Personnel of Incidental Precast Concrete Manufacturing Facilities:
105-8.9.2.4.1 Testing Personnel: Ensure testing technicians meet
the requirement of 105-8.8.3.
105-8.9.2.4.2 Batch Plant Operator: Ensure the batch plant
operator meets the requirement of 105-8.7.4.
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105-8.9.2.5 Additional Requirements for Quality Control (QC)
Personnel of Precast Concrete Drainage Structures and Box Culverts Manufacturing
Facilities:

105-8.9.2.5.1 Testing Personnel: Ensure the testing technicians
meet the requirements of 105-8.7.3.
105-8.9.2.5.2 Batch Plant Operator: Ensure the batch plant
operator meets the requirement of 105-8.7.4.
105-8.10 Supervisory Personnel — Post-Tensioned and Movable Bridge Structures:
105-8.10.1 General: Provide supervisory personnel meeting the qualification
requirements only for the post-tensioned and movable bridge types detailed in this Article.
Submit qualifications to the Engineer at the pre-construction conference. Do not begin
construction until the qualifications of supervisory personnel have been approved by the
Engineer.
105-8.10.2 Proof of License or Certification: Submit a copy of the Professional
Engineer license current and in force issued by the state in which registration is held. The license
must be for the field of engineering that the construction work involves such as Civil, Electrical
or Mechanical. Under certain circumstances Florida registration may be required.

Submit a copy of the license issued by the State of Florida for tradesmen
that require a license indicating that the license is in force and is current. Submit a copy of the
certification issued by the International Society of Automation for each Certified Control
Systems Technician.

105-8.10.3 Experience Record: Submit the following information for
supervisory personnel to substantiate their experience record. The supervisor (project engineer,
superintendent/manager or foreman) seeking approval must provide a notarized certification
statement attesting to the completeness and accuracy of the information submitted. Submit the
following experience information for each individual seeking approval as a supervisor:

Project owner’s name and telephone number of an owner’s representative,
project identification number, state, city, county, highway number and feature intersected.

Detailed descriptions of each bridge construction experience and the level
of supervisory authority during that experience. Report the duration in weeks, as well as begin
and end dates, for each experience period.

The name, address and telephone number of an individual that can verify
that the experience being reported is accurate. This individual should have been an immediate
supervisor unless the supervisor cannot be contacted in which case another individual with direct
knowledge of the experience is acceptable.

105-8.10.4 Concrete Post-Tensioned Segmental Box Girder Construction:

Ensure the individuals filling the following positions meet the minimum requirements as follows:

105-8.10.4.1 Project Engineer-New Construction: Ensure the project
engineer is a registered Professional Engineer with five years of bridge construction experience.
Ensure a minimum of three years of experience is in segmental box girder construction
engineering and includes a minimum of one year in segmental casting yard operations and
related surveying, one year in segment erection and related surveying, including post-tensioning
and grouting of longitudinal tendons and a minimum of one year as the project engineer in
responsible charge of segmental box girder construction engineering. Ensure this individual is
present at the site of construction, at all times while segmental box girder construction or
segment erection is in progress.
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105-8.10.4.2 Project Engineer-Repair and Rehabilitation: Ensure the
project engineer is a registered Professional Engineer with five years of bridge construction
experience. Ensure a minimum of three years of experience is in segmental box girder
construction engineering and includes one year of post-tensioning and grouting of longitudinal
tendons and a minimum of one year as the project engineer in responsible charge of segmental
box girder rehabilitation engineering or segmental box girder new construction engineering.

105-8.10.4.3 Project Superintendent/Manager-New Construction:
Ensure the project superintendent/manager has a minimum of ten years of bridge construction
experience or is a registered Professional Engineer with five years of bridge construction
experience. Ensure that a minimum of three years of experience is in segmental box girder
construction operations and includes a minimum of one year in the casting yard operations and
related surveying, one year in segment erection and related surveying including post-tensioning
and grouting of longitudinal tendons and a minimum of one year as the project
superintendent/manager in responsible charge of segmental box girder construction operations.
Ensure this individual is present at the site of construction, at all times while segmental box
girder construction or segment erection is in progress.

105-8.10.4.4 Project Superintendent/Manager-Repair and
Rehabilitation: Ensure the project superintendent/manager has a minimum of five years of
bridge construction experience or is a registered Professional Engineer with three years of bridge
construction experience. Ensure that a minimum of two years of experience is in segmental box
girder construction operations and includes a minimum of one year of experience performing
post-tensioning and grouting of longitudinal tendons and a minimum of one year as the project
superintendent/manager in responsible charge of segmental box girder rehabilitation operations
or segmental box girder new construction operations.

105-8.10.4.5 Foreman-New Construction: Ensure that the foreman has a
minimum of five years of bridge construction experience with two years of experience in
segmental box girder operations and a minimum of one year as the foreman in responsible
charge of segmental box girder new construction operations. Ensure this individual is present at
the site of construction, at all times while segmental box girder construction or segment erection
IS in progress.

105-8.10.4.6 Foreman-Repair and Rehabilitation: Ensure the foremen
has a minimum of five years of bridge construction experience with two years of experience in
segmental box girder operations and a minimum of one year as the foreman in responsible
charge of segmental box girder rehabilitation operations or segmental box girder new
construction operations.

105-8.10.4.7 Geometry Control Engineer/Manager: Ensure that the
geometry control engineer/manager for construction of cast-in-place box segments is a registered
Professional Engineer with one year of experience, a non-registered Engineer with three years of
experience or a registered Professional Land Surveyor with three years of experience in
geometry control for casting and erection of cast-in-place box segments. Credit for experience in
cast-in-place box girder geometry control will be given for experience in precast box girder
geometry control but not vice versa.

Ensure that the geometry control engineer/manager for precast box

segments is a registered Professional Engineer with one year of experience or non-registered
with three years of experience in casting yard geometry control of concrete box segments.
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The geometry control engineer/manager must be responsible for
and experienced at implementing the method for establishing and maintaining geometry control
for segment casting yard operations and segment erection operations and must be experienced
with the use of computer programs for monitoring and adjusting theoretical segment casting
curves and geometry. This individual must be experienced at establishing procedures for
assuring accurate segment form setup, post-tensioning duct and rebar alignment and effective
concrete placement and curing operations as well as for verifying that casting and erection field
survey data has been properly gathered and recorded. Ensure this individual is present at the site
of construction, at all times while cast-in-place segmental box girder construction is in progress
or until casting yard operations and segment erection is complete.

105-8.10.4.8 Surveyor: Ensure that the surveyor in charge of geometry
control surveying for box segment casting and/or box segment erection has a minimum of one
year of bridge construction surveying experience. Ensure this individual is present at the site of
construction, at all times while segmental box girder construction or segment erection is in
progress.

105-8.10.5 Movable Bridge Construction: Ensure the individual filling the

following positions meet the minimum requirements as follows:

105-8.10.5.1 Electrical Journeyman: Ensure the electrical journeyman
holds an active journeyman electrician’s license and has at least five years’ experience in
industrial electrical work or is a certified control systems technician. A certified control systems
technician will not be permitted to perform electrical power work including, but not limited to,
conduit and wire-way installation or power conductor connection. Ensure the electrical
journeyman has successfully completed the installation of one similar movable bridge electrical
system during the last three years.

105-8.10.5.2 Control Systems Engineer and Mechanical Systems
Engineer: Ensure the control systems engineer and mechanical systems engineer are both
registered Professional Engineers with a minimum of 10 years supervisory experience each in
movable bridge construction. Ensure the engineers have working knowledge of the movable
bridge leaf motion control techniques, mechanical equipment and arrangements specified for this
project. Ensure that each engineer has been in responsible control of the design and
implementation of at least three movable bridge electrical control and machinery systems within
the past 10 years of which, at least one of the three bridges was within the last three years.
Ensure that a minimum of one of the three bridge designs incorporated the same type of leaf
motion control and machinery systems specified for this project.

105-8.10.6 Concrete Post-Tensioned Other Than Segmental Box Girder

Construction: Ensure the individual filling the following positions meet the minimum
requirements as follows:

105-8.10.6.1 Project Engineer: Ensure the project engineer is a registered
Professional Engineer with five years of bridge construction experience. Ensure that a minimum
of three years of experience is in concrete post-tensioned construction. Ensure that the three
years of experience includes experience in girder erection, safe use of cranes, stabilization of
girders; design of false work for temporary girder support, post-tensioning and grouting
operations, and a minimum of one year as the project engineer in responsible charge of post-
tensioning related engineering responsibilities.

105-8.10.6.2 Project Superintendent/Manager: Ensure the project
superintendent/manager has a minimum of ten years of bridge construction experience or is a
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registered Professional Engineer with five years of bridge construction experience and has a
minimum of three years of supervisory experience in girder erection, safe use of cranes,
stabilization of girders; design of falsework for temporary girder support post-tensioning,
grouting operations and a minimum of one year as the project superintendent/manager in
responsible charge of post-tensioning related operations.

105-8.10.6.3 Foreman: Ensure the foremen has a minimum of five years
of bridge construction experience with two years of experience in post-tensioning related
operations and a minimum of one year as the foreman in responsible charge of post-tensioning
related operations.

105-8.10.7 Post-Tensioning (PT) and Filler Injection Personnel

Quialifications: Perform all stressing and filler injection operations in the presence of the
Engineer and with personnel meeting the qualifications of this article. Coordinate and schedule
all PT and filler injection activities to facilitate inspection by the Engineer.

105-8.10.7.1 Post-Tensioning: Perform all PT field operations under the
direct supervision of a Level 2 CTQP Qualified PT Technician who must be present at the site of
the post-tensioning work during the entire duration of the operation. For the superstructures of
bridges having concrete post-tensioned box or I girder construction, provide at least two CTQP
Qualified PT Technicians, Level 1 or 2, on the work crew. The supervisor of the work crew, who
must be a Level 2 CTQP Qualified PT Technician, may also be a work crew member, in which
case, the supervisor shall count as one of the two CTQP qualified work crew members. For PT
operations other than the superstructures of post-tensioned box or I girder construction, perform
all PT operations under the direct supervision of a Level 2 CTQP Qualified PT Technician who
must be present at the site of the PT work during the entire duration of the operation. Work crew
members are not required to be CTQP qualified.

105-8.10.7.2 Grouting: Perform all grouting field operations under the
direct supervision of a Level 2 CTQP Qualified Grouting Technician who must be present at the
site of the grouting work during the entire duration of the operation. For the superstructures of
bridges having concrete post-tensioned box or I girder construction, provide at least two CTQP
Qualified Grouting Technicians, Level 1 or 2, on the work crew. The supervisor of the work
crew, who must be a Level 2 CTQP Qualified Grouting Technician, may also be a work crew
member, in which case, the supervisor shall count as one of two CTQP qualified work crew
members. For grouting operations other than the superstructures of post-tensioned box or | girder
construction, perform all grouting operations under the direct supervision of a Level 2 CTQP
Qualified Grouting Technician who must be present at the site of the grouting work during the
entire duration of the operation. Work crew members are not required to be CTQP qualified.

Perform all vacuum grouting operations under the direct

supervision of a crew foreman who has been trained and has experience in the use of vacuum
grouting equipment and procedures. Submit the crew foreman’s training and experience records
to the Engineer for approval prior to performing any vacuum grouting operation.

105-8.10.7.3 Flexible Filler Injection: Perform all filler injection
operations under the direct supervision of a filler injection foreman who has American
Segmental Bridge Institute (ASBI) certification in the flexible filler process. Provide at least two
CTQP Qualified Grouting Technicians with ASBI certification in the flexible filler process, one
of whom must be a Level 2 CTQP Qualified Grouting Technician. Both technicians must be
present at the site of the flexible filler injection work during the entire duration of the operation.
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Provide a filler injection quality control (QC) inspector who has
ASBI certification in the flexible filler process. The filler injection QC inspector must be present
at the site of the flexible filler injection work during the entire duration of the operation.

Verifiable experience performing injection of similar flexible filler
on at least two projects is acceptable in lieu of ASBI certification in the flexible filler process.

Perform all flexible filler repair operations under the direct
supervision of a crew foreman who has been trained and has verifiable experience in the use of
vacuum flexible filler repair equipment and procedures. Submit the crew foreman’s training and
experience records to the Engineer prior to performing any flexible filler operation.

105-8.10.8 Failure to Comply with Bridge Qualification Requirements: Make
an immediate effort to reestablish compliance. If an immediate effort is not put forth as
determined by the Engineer, payment for the bridge construction operations requiring
supervisors to be qualified under this Specification will be withheld up to 60 days. Cease all
bridge construction and related activities (casting yard, etc.) if compliance is not met within
60 days, regardless of how much effort is put forth. Resume bridge construction operations only
after written approval from the Engineer stating that compliance is reestablished.

105-8.11 Signal Installation Inspector: Provide an inspector trained and certified by the
International Municipal Signal Association (IMSA) as a traffic signal inspector to perform all
signal installation inspections. Use only Department approved signal inspection report forms
during the signal inspection activities. Ensure all equipment, materials, and hardware is in
compliance with Department Specifications and verify that all equipment requiring certification
is listed on the Department’s Approved Product List (APL). Submit the completed signal
inspection report forms, certified by the IMSA traffic signal inspector to the Engineer.

The Department’s approved inspection report forms are available at the following
URL: https://www.fdot.gov/traffic/doc-library/doc-library.shtm.

105-8.12 Structural Steel and Miscellaneous Metals Fabrication Facility Quality
Control Personnel: Ensure each fabrication facility has an onsite production manager, an onsite
facility manager for QC, a plant engineer, and onsite QC inspectors/technicians to provide
complete QC inspections and testing.

Ensure that the facility manager for QC and QC inspectors/technicians meet the
certification requirements set forth in the latest version of AASHTO/NSBA Steel Bridge
Collaboration S 4.1, Steel Bridge Fabrication QC/QA Guide Specification, including the years of
experience required in Table 105-1 below. The facility manager for QC must meet the
requirements of Table 105-1 for every structural steel member type produced by a plant with QC
being managed by the facility manager for QC. The facility manager for QC will report directly
to the plant manager or plant engineer and must not be the plant production manager nor report
to or be the subordinate of the plant production manager. QC inspectors/technicians must be the
employees of and must report directly to the facility manager for QC.

Table 105-1
Experience Requirements for QC Inspectors/Technicians
And Facility Manager for Quality Control
Minimum Years of Experience Required
QC Inspector/Technician Facility Manager for QC
Rolled beam bridges 1 year 3 years

Structural Steel Member Type
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Table 105-1
Experience Requirements for QC Inspectors/Technicians
And Facility Manager for Quality Control

Minimum Years of Experience Required
Structural Steel Member Type QC Inspector/Technician Facility Manager for QC
Welded plate girders (I sections, 2 vears A vears
box sections, etc.) y Y
Complex structures, such as trusses,
arches, cable stayed bridges, and 3 years 5 years
moveable bridges
Fracture critical (FC) members 3 years 5 years

105-8.13 Geotechnical Foundation Services Personnel For Driven Pile Foundations:
105-8.13.1 General: Provide qualified and trained personnel to perform
foundation testing and oversight of the foundation construction operations. Ensure the personnel
provided meet the registration and qualification requirements specified herein and these
requirements are maintained throughout the duration of the design and construction of the project
elements where these personnel are required to work.

Submit qualification statements for the dynamic testing, load testing and
non-destructive testing personnel to be used on the project for acceptance by the Engineer. The
Department will review these qualification statements, provide comments, or request additional
information within 10 working days, excluding weekends and Department observed holidays. Do
not begin Construction until the qualifications of supervisory personnel have been accepted by
the Engineer. Acceptance of the personnel does not relieve the Contractor of the responsibility
for obtaining the required results in the completed work.

105-8.13.2 Dynamic Testing Engineer (DTE): Provide a Dynamic Testing
Engineer in responsible charge of the performance of the dynamic load testing of driven piles,
evaluation, signal matching and analysis of the dynamic load test data, recommending
production pile lengths (when these are to be determined based on test pile information) and
developing the driving criteria. The DTE must be an employee of a firm pre-qualified for Type
of Work 9.4.1 in accordance with the Rules of the Department of Transportation, Chapter 14-75.
Production pile lengths shall be recommended, and the driving criteria shall be developed by the
same engineering firm, and under the same DTE analyzing the dynamic pile testing data. The
DTE must be a Professional Engineer registered in the state of Florida with responsible charge
experience of geotechnical foundation construction engineering and dynamic testing of driven
piles for a period of not less than three years including at least three Department bridge projects.
This “responsible charge” experience shall include verifiable experience using the test methods
that will be utilized on the project. The DTE must have a rank of Intermediate or higher in the
PDCA/PDI Dynamic Measurement and Analysis Proficiency Test or equivalent qualification
approved by the Engineer.

105-8.13.3 Dynamic Testing Operator (DTO): Provide a Dynamic Testing
Operator (DTO) to perform the dynamic load testing of instrumented piles and test piles in the
field. The DTO must have a rank of Intermediate or higher in the PDCA/PDI Dynamic
Measurement and Analysis Proficiency Test. When the Embedded Data Collector (EDC) system
is used to monitor piles and/or test piles, EDC monitoring shall be performed by an operator who
has passed EDC Monitoring Certification as evidenced by a Smart Structures valid Certification
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Card and ID. The DTO must have experience in geotechnical foundation construction and
dynamic testing of driven piles for a period of not less than two years including at least three
Department bridge projects. The experience may have been obtained while working under the
supervision of another qualified operator. The DTO shall work under the supervision of the DTE.

105-8.13.4 Dynamic Testing Technician (DTT): When remote monitoring, a
Dynamic Testing Technician (DTT) that is knowledgeable in pile installation and dynamic load
tests may be provided in lieu of a DTO or DTE to assist in monitoring the installation of
dynamically load tested piles. The DTT will be responsible for the following, but not limited to,
setting up equipment, support in the installation of required gauges, setting up remote access to
equipment for the DTO or DTE, operating equipment during dynamic load testing data
collection, and any other activities required for data acquisition and transmission. The DTT
cannot work independently of the DTO or DTE to collect dynamic load testing data.

The DTT shall be a CTQP qualified Pile Driving Inspector. In addition,

the DTT shall have been trained in the field during pile installation by the DTO or DTE for a
minimum of 15 piles. A signed qualification statement by the DTO or DTE shall be provided in
the Pile Installation Plan.

105-8.13.5 Pile Driving Technicians: Provide qualified pile driving technicians,
working under the supervision of the DTE, to monitor and record the construction of driven pile
foundations. Pile driving technicians must possess a valid CTQP Pile Driving Inspector
qualification.

105-8.13.6 Supervisory Personnel - Pile Driving: Use pile driving
superintendents or foremen in responsible charge of pile driving operations, with experience in
installing driven piles of similar the type, size and depth proposed for the project and for a period
of not less than two years.
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SECTION 107
LITTER REMOVAL AND MOWING

107-1 Description.

Provide pickup, removal and disposal of litter within the project limits from the outside
edge of travel way to the right of way line. Include the median on divided highways, from the
inside edge of travel way to the inside edge of travel way. Litter includes but is not limited to,
bottles, cans, paper, tires, tire pieces, lumber, vehicle parts, metal junk, and brush debris.

Mow turf or vegetation within the project limits. Turf consists of grasses planted in
accordance with Section 570. Vegetation consists of planted and natural grasses, weeds, and
other natural vegetation that have been previously mowed.

107-2 Operation.

107-2.1 Frequency: Begin litter removal and mowing when directed by the Engineer and
continue every 30 days, unless otherwise directed by the Engineer. Continue litter removal and
mowing until final acceptance in accordance with 5-11. Mow all areas to obtain a uniform height
of 6 inches.

After final acceptance, perform litter removal and mowing until new turf is
established in accordance with 570-4 at no cost to the Department. Maintain turf and vegetation
height between 6 inches and 12 inches. Do not include seed stalk or wildflowers when measuring
height.

Perform litter removal prior to and in conjunction with mowing; however, the
Engineer may direct litter pickups in addition to those performed in conjunction with mowing.

Do not mow new turf until a healthy root system is established. In designated
wildflower areas, avoid cutting wildflowers when in bloom and when re-seeding.

107-2.2 General: Mow shoulders and medians concurrently so that not more than one
mile will be left partially mowed at the conclusion of the working day. Mow turf and vegetation
on slopes or around appurtenances concurrent with the mowing operation.

In areas saturated with standing water, mow or cut to the surface of the water
using hand labor or other specialized equipment when standard equipment will cause damage.

Do not remove turf or other vegetation cuttings from the right-of-way, or rake or
pick up the cuttings unless the cuttings are in the traveled ways, bike lanes, or sidewalk; are
obstructing drainage structures; or are the result of cleaning the equipment.

107-2.3 Limitations: Maintain traffic in accordance with Section 102. When mowing
within four feet of a travel lane, operate the equipment in the same direction of traffic, unless the
adjacent lane is closed to traffic due to construction operations.

Perform all work during daylight hours.

107-2.4 Disposal of Litter and Debris: During each litter removal cycle, bag and
remove all litter or piles at the end of each working day. Dispose of litter in accordance with
applicable local and state laws. Do not store or stockpile litter within the project limits.

107-3 Method of Measurement.

The quantity to be paid will be the project area shown in the Contract Documents, in
acres, for each litter removal or mowing cycle completed and accepted. No adjustments will be
made to the project area quantity.
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107-4 Basis of Payment.
Price and payment will be full compensation for all work specified in this section.
No separate payment will be made for litter removal and mowing after final acceptance.
Payment will be made under:
Item No. 107 - 1- Litter Removal - per acre.
Item No. 107 - 2- Mowing - per acre

Return to Table of Contents 168 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

SECTION 108
MONITOR EXISTING STRUCTURES

108-1 Description.

Provide settlement, vibration, and groundwater monitoring in accordance with the
requirements of this Section. The work required under this Section does not modify the
requirements or responsibilities for preservation of existing property from damage in accordance
with 7-11.1.

Evaluate the need for, design of, and provide any necessary precautionary features to
protect existing structures from damage. Employ construction methods that will not produce
damaging vibrations, soil movement, soil loss, or instability of existing structures.

108-2 Construction.
108-2.1 Inspection and Settlement Monitoring:

108-2.1.1 Miscellaneous Structures: When constructing foundations for
miscellaneous structures such as sign, signal, lighting, or intelligent transportation system
structures, inspect and document the condition of the existing structures shown in the Plans, and
survey and monitor for settlement the existing structures shown in the Plans.

108-2.1.2 Structures other than Miscellaneous: When excavating or
constructing retaining walls and foundations for bridges, buildings, and structures other than
miscellaneous structures, inspect and document the condition of the following existing
structures, and survey and monitor for settlement the following existing structures:

1. as shown in the Plans.

2. within a distance of five shaft or auger cast pile diameters, or the
estimated depth of drilled shaft or auger cast pile excavation, whichever is greater, measured
from the center of these foundation elements.

3. within a distance of three times the depth of any other excavations.

4. within 200 feet of sheet pile installation and extraction operations.

5. within 100 feet of steel soldier pile installation and extraction
operations.

6. for projects with pile driving operations, inspect and document the
condition of all structures within a distance, in feet, of pile driving operations equal to 0.25 times
the square root of the impact hammer energy, in foot-pounds. Survey and monitor for settlement
all structures within a distance, in feet, of pile driving operations equal to 0.5 times the square
root of the impact hammer energy, in foot-pounds.

108-2.1.3 Roadway Compaction Operations: When performing embankment
and asphalt compaction, inspect and document the condition of the following existing structures,
and survey and monitor for settlement the following existing structures:

1. as shown in the Plans.

2. within 75 feet of vibratory compaction (in any vibratory mode)
operations.

108-2.1.4 Inspection and Documentation Requirements: Inspect and document
the condition of the existing structures and all existing cracks with descriptions and pictures
using a qualified Specialty Engineer. Submit two reports, signed and sealed by the Specialty
Engineer, documenting the condition of the structures. Submit one report before beginning the
construction operations that may affect the existing structures such as but not limited to
foundation construction, excavations, vibratory compaction, dewatering and retaining wall
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construction. Submit the second report documenting the condition of the structures after the
construction operations are complete. Include in the reports the Specialty Engineer’s assessment
of any damage present, and in the event of damage, the Specialty Engineer’s assessment of
whether the observed damage is the result of the construction operations. Submit both reports to
the Engineer. Inspecting and documenting the condition of bridges, sign, signal, lighting, and
ITS structures owned by the Department is not required except when shown in the Contract
Documents.

The Department will make the necessary arrangements to provide right-of-way
entry to the existing structures.

108-2.1.5 Settlement Surveying and Monitoring Requirements: Obtain the
Engineer’s approval for the number and location of monitoring points. Survey and monitor the
settlement of structures, providing +/-0.005 foot accuracy, recording elevations to 0.001 foot:

1. before beginning construction

2. daily, during the driving of any casings, piling, or sheeting,
3. daily, during compaction

4. daily, during foundation drilling

5. weekly, for two weeks after stopping pile driving

6. during excavation

7. during blasting

8. or, as directed by the Engineer

Upon either detecting movement of 0.010 feet or damage to the structure,
immediately stop the construction operations affecting the structure, backfill any open
excavations, notify the Engineer and submit a corrective action plan for acceptance by the
Engineer. Submit settlement monitoring records to the Engineer on a weekly basis.

108-2.2 Vibration Monitoring: When shown in the Contract Documents, employ a
Specialty Engineer to provide a system which will continuously monitor and record ground
vibration levels near the structures shown in the Plans during the operation of any equipment
causing vibrations or during blasting operations. Provide vibration monitoring equipment
capable of detecting velocities of 0.01 inches per second or less. Obtain the Engineer’s approval
of the number and locations of the monitoring points and install the system per the Specialty
Engineer’s recommendations. Submit the vibration records to the Engineer within 24 hours of
performing the monitoring activity.

Upon either detecting vibration levels reaching 0.5 inches per second or damage
to the structure, immediately stop the source of vibrations, backfill any open excavations, notify
the Engineer and submit a corrective action plan for acceptance by the Engineer.

108-2.3 Groundwater Monitoring: When shown in the Contract Documents, install a
piezometer at the right-of-way line and near any existing structure that may be affected by
dewatering operations, or as directed by the Engineer. Monitor the piezometer and record the
groundwater elevation level each day that dewatering activities are performed and for one week
after activities have ceased, or on a schedule approved by the Engineer. Notify the Engineer of
any groundwater lowering near the structure of 12 inches or more.

108-3 Method of Measurement.
The quantities to be paid for will be lump sum, completed and accepted. No separate
payment will be made for the design, furnishing, construction, and removal of precautionary
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features, such as but not limited to sheeting, shoring, or bracing, installed for protection of
existing structures.

108-4 Basis of Payment.
Price and payment will be full compensation for all work and materials specified in this

Section.
Payment will be made under:

Item No. 108- 1 Monitor Existing Structures - Inspection and Settlement
Monitoring - lump sum.

Item No. 108- 2 Monitor Existing Structures - Vibration Monitoring - lump
sum.

Item No. 108- 3 Monitor Existing Structures - Groundwater Monitoring -
lump sum.
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CLEARING CONSTRUCTION SITE

SECTION 110
CLEARING AND GRUBBING

110-1 Description.

Clear and grub within the areas shown in the Plans. Remove and dispose of all trees,
stumps, roots and other such protruding objects, buildings, structures, appurtenances, existing
flexible asphalt pavement, and other facilities necessary to prepare the area for the proposed
construction. Remove and dispose of all product and debris not required to be salvaged or not
required to complete the construction.

Perform miscellaneous work necessary for the complete preparation of the overall project
site as specified in 110-10.

Meet the following requirements:

Tree protection barrier .................... Standards Plans, Index 110-100
Mailboxes™ and POStS™ ........cccccoeveiiiieiiiei e USPS-STD-7C
Grout for Plugging Wells.........c.cccoeiiiiiiinnienn, FAC 62C-29.009
Non-Grout materials for Plugging Wells*............. FAC 62C-29.009

*Use products on the Department’s Approved Product list (APL).

110-2 Standard Clearing and Grubbing.

110-2.1 Work Included: Completely remove and dispose of all buildings, timber, brush,
trees, stumps, roots, rubbish, debris, existing flexible pavement and base, drainage structures,
culverts, and pipes. Remove all other obstructions resting on or protruding through the surface of
the existing ground and the surface of excavated areas.

Perform standard clearing and grubbing within the following areas:

1. All areas where excavation is to be done, including borrow pits, lateral
ditches, right-of-way ditches, etc.

2. If constructing over an existing road, remove existing asphalt pavement.
If shown in the Contract Documents, remove existing pavement base.

3. All areas where roadway embankments will be constructed.

4. All areas where structures will be constructed, including pipe culverts
and other pipelines.

110-2.2 Depths of Removal of Roots, Stumps, and Other Debris: In all areas where
excavation is to be performed, or roadway embankments are to be constructed, remove roots and
other debris to a depth of 12 inches below the ground surface. Remove roots and other debris
from all excavated material to be used in the construction of roadway embankment or roadway
base. Plow the surface to a depth of at least 6 inches, and remove all roots thereby exposed to a
depth of at least 12 inches. Completely remove and dispose of all stumps within the roadway
right-of-way.

Remove all roots, etc., protruding through or appearing on the surface of the
completed excavation within the roadway area and for structures, to a depth of at least 12 inches
below the finished excavation surface.

Remove or cut off all stumps, roots, etc., below the surface of the completed
excavation in borrow pits, material pits, and lateral ditches.

In borrow and material pits, do not perform any clearing or grubbing within 3 feet
inside the right-of-way line.
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Within all other areas where standard clearing and grubbing is to be performed,
remove roots and other debris projecting through or appearing on the surface of the original
ground to a depth of 12 inches below the surface, but do not plow or harrow these areas.

110-2.3 Boulders: Remove any boulders encountered in the roadway excavation (other
than as permitted under the provisions of 120-7.2) or found on the surface of the ground. When
approved by the Engineer place boulders in neat piles inside the right of way. The Contractor
may stockpile boulders encountered in Department-furnished borrow areas, which are not
suitable for use in the embankment construction, within the borrow area.

110-2.4 Asbestos Containing Materials (ACM) Not Identified Prior to the Work:
When encountering or exposing any condition indicating the presence of asbestos, cease
operations immediately in the vicinity and notify the Engineer, in accordance with 110-6.5.

110-3 Selective Clearing and Grubbing.

110-3.1 General: Remove and dispose of vegetation, obstructions, etc., as shown in the
Plans. Provide acceptable fill material, and grade and compact holes or voids created by the
removal of the stumps. Perform all selective clearing and grubbing in accordance with
ANSI A300.

No staging, storing, stockpiling, parking or dumping will be allowed in selective
clearing and grubbing areas. Only mechanical equipment related to selective clearing and
grubbing activities will be allowed in selective clearing and grubbing areas. Protect trees to
remain from trunk, branch and root damage.

110-3.2 Protection of Plant Preservation Areas: Areas to remain natural may be
designated in the Plans. No clearing and grubbing, staging, storage, stockpiling, parking or
dumping is allowed in these areas. Do not bring equipment into these areas.

110-3.3 Tree Protection Barrier: Construct a tree protection barrier in accordance with
Standard Plans Index 110-100 and the Plans. Maintain barrier for duration of the Contract.

110-3.4 Tree Root and Branch Pruning: When pruning cuts or root pruning to existing
trees are shown in the Plans, work is to be supervised on site by an International Society of
Arboriculture (ISA) Certified Arborist and performed in accordance with ANSI A300.

110-3.5 Tree Removal: Remove trees as shown in the Plans.

110-4 Protection of Property Remaining in Place.
Protect property to remain in place in accordance with 7-11.

110-5 Removal of Buildings.

110-5.1 Parts to be Removed: Completely remove all parts of the buildings, including
utilities, plumbing, foundations, floors, basements, steps, connecting concrete sidewalks or other
pavement, septic tanks, and any other appurtenances, by any practical manner which is not
detrimental to other property and improvements.

Remove utilities to the point of connection to the utility authority’s cut-in. After
removing the sewer connections to the point of cut-in, construct a concrete plug at the cut-in
point, as directed by the Engineer, except where the utility owners may elect to perform their
own plugging. Contact the appropriate utility companies prior to removal of any part of the
building to ensure disconnection of services.

Submit demolition schedule 15 working days before beginning any demolition or
renovation of a building.
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110-5.2 Removal by Others: Where buildings within the area to be cleared and grubbed
are so specified to be removed by others, remove and dispose of any foundations, curtain walls,
concrete floors, basements or other foundation parts which might be left in place after such
removal of buildings by others.

110-6 Removal of Existing Bridges.
110-6.1 General: The work under this Article includes bridges, as defined in 1-3.
Remove and dispose of the materials from existing bridges. Remove
1. those bridges and approach slabs, or portions of bridges, shown in the
Plans to be removed,
2. those bridges and approach slabs, or portions of bridges, found within
the limits of the area to be cleared and grubbed, and directed by the Engineer to be removed,;
3. those bridges and approach slabs, or portion of bridges, which are
necessary to be removed in order to complete the work; and
4. other appurtenances or obstructions which may be designated in the
Contract Documents to be included as an item of payment for the work under this Article.
Submit schedule information and demolition plan to the Engineer for approval
15 working days before beginning any demolition or renovation of any structures.
110-6.2 Method of Removal:
110-6.2.1 General: Remove the structures in such a way so as to leave no
obstructions to any proposed new bridge or to any waterways. Pull, cut off, or break off pilings
to the requirements of the permit or other Contract Documents, or if not specified, not less than
2 feet below the finished graded surface. In the event that the Plans indicate channel excavation
to be done by others, consider the finished graded surface as the limits of such excavation. For
materials which are to remain the property of the Department or are to be salvaged for use in
temporary bridges, avoid damage to such materials, and entirely remove all bolts, nails, etc. from
timbers to be so salvaged. Mark structural steel members for identification as directed.
110-6.2.2 Removal of Steel Members with Hazardous Coatings: Submit to the
Engineer for acceptance the “Contractor’s Lead in Construction Compliance Program”, QP2
certification from the Association for Materials Protection and Performance (AMPP) from the
firm actually removing and disposing of these steel members before any members are disturbed.
Vacuum power tool clean any coated steel member to bare metal as
defined by SSPC-SP11 a minimum of 4 inches either side of any area to be heated (e.g. torch
cutting, sawing, grinding, etc.) in accordance with 29 CFR 1926.354. Abrasive blasting is
prohibited.

110-6.3 Partial Removal of Bridges: On concrete bridges to be partially removed and
widened, remove concrete by manually or mechanically operated pavement breakers, by
concrete saws, by chipping hammers, or by hydro-demolition methods. Do not use explosives.
Where concrete is to be removed to neat lines, use concrete saws or hydro-demolition methods
capable of providing a reasonably uniform cleavage face. If the equipment used will not provide
a uniform cut without surface spalling, first score the outlines of the work with small trenches or
grooves. For all demolition methods, submit for review and approval of the Engineer, a
demolition plan that describes the method of removal, equipment to be used, types of rebar
splices or couplers, and method of straightening or cutting rebar. In addition, for hydro-
demolition, describe the method for control of water or demolition waste runoff and measures for
safe containment of concrete fragments that are thrown out by the hydro-demolition machine.
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110-6.4 Authority of U.S. Coast Guard: For bridges in navigable waters, when
constructing the project under authority of a U.S. Coast Guard permit, the U.S. Coast Guard may
inspect and approve the work to remove any existing bridges involved therein, prior to
acceptance by the Department.

110-6.5 Asbestos Containing Materials (ACM) Not Identified Prior to the Work:
When encountering or exposing any condition indicating the presence of asbestos, cease
operations immediately in the vicinity and notify the Engineer.

Make every effort to minimize the disturbance of the ACM. Immediately provide
provisions for the health and safety of all jobsite personnel and the public that may be exposed to
any ACM. Provisions shall meet all applicable Federal, State, and Local Laws, Rules and
Regulations regarding potentially hazardous conditions due to ACM.

Provide access to the potential contamination area. Preliminary investigation by
the Contamination Assessment and Remediation (CAR) Contractor. The CAR Contractor will
determine the course of action necessary for site security and the steps necessary to prevent
exposure to the ACM.

The CAR Contractor will perform an asbestos survey to delineate the asbestos
areas, and identify any staging or holding areas that will be needed for assessment or abatement
of the asbestos material.

The CAR Contractor will maintain jurisdiction over activities within areas
contaminated with ACM including staging and holding areas. The CAR Contractor will be
responsible for the health and safety of workers within these delineated areas. Provide
continuous access to these areas for the CAR Contractor and representatives of regulatory or
enforcement agencies having jurisdiction.

Coordinate with the CAR Contractor and Engineer to develop a work plan with
projected completion dates for the final resolution of the contamination, in coordination with any
regulatory agencies as appropriate. Use the work plan and schedule as a basis for planning the
completion of all work efforts. The Engineer may grant Contract Time extensions according to
the provisions of 8-7.3.2.

Cooperate with the CAR Contractor to expedite integration of the CAR
Contractor’s operations into the construction project. Adjustments to quantities or to Contract
unit prices will be made according to work additions or reductions on the part of the Contractor
in accordance with 4-3.

The Engineer will inform the Contractor when operations may resume in the
affected area.

110-7 Removal of Existing Concrete.

Remove and dispose of existing Portland cement concrete pavement, sidewalk, slope
pavement, ditch pavement, curb, and curb and gutter, etc., where shown in the Plans.

Remove all gravity walls, noise/sound walls, retaining walls, MSE walls, perimeter walls,
and roadway concrete barriers, where shown in the Plans. All ancillary elements of these
concrete features being removed including, but not limited to, base, leveling pads, copings,
reinforcing steel or straps, footings, edgedrains, etc, are incidental and included in the cost of the
removal.
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110-8 Ownership of Materials.

Except as may be otherwise specified in the Contract Documents, take ownership of all
buildings, structures, appurtenances, and other materials removed and dispose of them in
accordance with 110-9.

110-9 Disposal of Materials.

110-9.1 General: Either stack materials designated to remain the property of the
Department in neat piles within the right-of-way, load onto the Department’s vehicles, or deliver
to location designated in the Plans.

Dispose of timber, stumps, brush, roots, rubbish, and other material resulting from
clearing and grubbing in areas and by methods meeting the applicable requirements of all
Federal, State and Local Rules and Regulations. Do not block waterways by the disposal of
debris.

With the approval of the Engineer, wood chips may be evenly distributed to a
depth of no more than one inch in designated areas in the Department’s right-of-way.

110-9.2 Burning Debris: Where burning of such materials is permitted, perform all such
burning in accordance with the applicable Federal, State and Local rules and regulations.
Perform all burning at locations where trees and shrubs adjacent to the cleared area will not be
harmed.

110-9.3 Timber and Crops: The Contractor may sell any merchantable timber, fruit
trees, and crops that are cleared under the operations of clearing and grubbing for their own
benefit, subject to the provisions of 7-1.2, which may require that the timber, fruit trees, or crops
be burned at or near the site of their removal, as directed by the Engineer. The Contractor is
liable for any claims which may arise pursuant to the provisions of this Subarticle.

110-9.4 Disposal of Treated Wood: Treated wood must be handled and disposed of
properly during removal. Treated wood should not be cut or otherwise mechanically altered in a
manner that would generate dust or particles without proper respiratory and dermal protection.
The treated wood must be disposed of in at least a lined solid waste facility or through
recycling/reuse. Treated wood shall not be disposed by burning or placement in a construction
and demolition (C&D) debris landfill.

110-9.5 Hazardous Materials/\WWaste: Handle, transport, and dispose of hazardous
materials/waste in accordance with all Federal, State, and Local Rules and Regulations
including, but not limited to, the following:

1. SSPC Guide 7

2. Federal Water Pollution Control Act, and

3. Resource Conservation and Recovery Act (RCRA).

Accept responsibility for the collection, sampling, classification, packaging,
labeling, accumulation time, storage, manifesting, transportation, treatment and disposal of
hazardous materials/waste, both solid and liquid. Separate all solid and liquid waste and collect
all liquids used at hygiene stations and handle as hazardous materials/waste. Obtain written
approval from the Engineer for all hazardous materials/waste stabilization methods before
implementation.

Obtain an EPA/FDEP Hazardous Waste Identification Number
(EPA/FDEP ID Number) before transporting and/or disposal of any hazardous waste.

List the Department as the generator for hazardous waste resulting from removal
or demolition of Department materials.
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Submit the following for the Engineers’ approval before transporting, treatment or
disposal of any hazardous materials/waste:

1. Name, address and qualifications of the transporter,

2. Name, address and qualifications of the treatment facility,

3. Proposed treatment and/or disposal of all Hazardous Materials/Waste.

4. EPA/FDEP Hazardous Waste Identification Number.

5. Manifest forms.

Transport all hazardous materials/waste in accordance with applicable Federal,
State, and Local Rules and Regulations including, but not limited to, the 40 CFR 263 Standards.
Submit all final Hazardous Materials/Waste manifest/bills of lading and certificates of disposal
to the Engineer within 21 days of each shipment.

110-9.5.1 Steel Members with Hazardous Coating: Dispose of steel members
with hazardous coating in one of the following manners:

1. Deliver the steel members and other hazardous waste to a licensed
recycling or treatment facility capable of processing steel members with hazardous coating.

2. Deliver the steel members with hazardous coating to a site designated
by the Engineer for use as an offshore artificial reef. Deliver any other hazardous materials/waste
to a licensed hazardous materials/waste recycling treatment facility.

Dismantle and/or cut steel members to meet the required dimensions of
the recycling facility, treatment facility or offshore artificial reef agency.

All compensation for the cost of removal and disposal of hazardous
materials/waste will be included in the Cost of Removal of Existing Structures.

110-9.5.2 Certification of Compliance: Submit certification of Compliance from
the firm actually removing and disposing of the hazardous materials/waste stipulating, the
hazardous materials/waste has been handled, transported and disposed of in accordance with this
Specification. The Certification of Compliance shall be attested to by a person having legal
authority to bind the company.

Maintain all records required by this Specification and ensure these
records are available to the Department upon request.

110-10 Miscellaneous Operations.

110-10.1 Water Wells Required to be Plugged: Fill or plug all water wells within the
right-of-way, including areas of borrow pits and lateral ditches, that are not to remain in service,
in accordance with applicable Federal, State, and Local Rules and Regulations.

Cut off the casing of cased wells at least 12 inches below the existing surface or
12 inches below the elevation of the finished graded surface, whichever is lower. Water wells, as
referred to herein, are defined either as artesian or non-artesian, as follows:

1. An artesian well is an artificial hole in the ground from which water
supplies may be obtained and which penetrates any water-bearing rock, the water in which is
raised to the surface by natural flow or which rises to an elevation above the top of the water-
bearing bed. Artesian wells are further defined to include all holes drilled as a source of water
that penetrate any water-bearing beds that are a part of the artesian water system of Florida, as
determined by representatives of the applicable Water Management District.

2. A non-artesian (water-table) well is a well in which the source of water
is an unconfined aquifer. The water in a non-artesian well does not rise above the source bed.

110-10.2 Leveling Terrain: Within the areas between the limits of construction and the
outer limits of clearing and grubbing, fill all holes and other depressions, and cut down all
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mounds and ridges. Make the area of a sufficient uniform contour so that the Department’s
subsequent mowing and cutting operations are not hindered by irregularity of terrain. Perform
this work regardless of whether the irregularities were the result of construction operations or
existed originally.

110-10.3 Mailboxes: When the Contract Documents require furnishing and installing
mailboxes, permit each owner to remove the existing mailbox. Work with the Local Postmaster
to develop a method of temporary mail service for the period between removal and installation of
the new mailboxes. Install the mailboxes in accordance with the Standard Plans.

110-11 Method of Measurement.

110-11.1 Clearing and Grubbing: The quantity to be paid for will be the lump sum
quantity.

110-11.2 Selective Clearing and Grubbing: The quantity to be paid will be the plan
quantity area in acres designated for Selective Clearing and Grubbing. The quantity to be paid
for Tree Protection Barrier will be the linear foot measurement as shown in the Plans. Tree Root,
Branch Pruning, and Tree Removal will be paid per each tree. Tree Removal per each will not be
used where Clearing and Grubbing or Selective Clearing and Grubbing per acre is used.

110-11.3 Removal of Existing Bridges: The quantity to be paid for will be the lump sum
quantity or quantities for the specific structures, or portions of structures to be removed.

110-11.4 Removal of Existing Concrete: The quantity to be paid for will be the number
of square yards of existing concrete elements, acceptably removed and disposed of, as specified.
The quantity will be determined by actual measurement along the surface of the element before
its removal. Measurements for appurtenances which have irregular surface configurations, such
as curb and gutter, steps, and ditch pavement, will be the area as projected to an approximate
horizontal plane. Where the removal of pavement areas is necessary only for the construction of
box culverts, pipe culverts, storm sewers, inlets, manholes, etc., these areas will not be included
in the measurements.

Area measurements for walls will be based on exposed vertical face
measurements times the horizontal length of the wall.

110-11.5 Plugging Water Wells: The quantity to be paid for will be the number of water
wells plugged, for each type of well (artesian or non-artesian).

110-11.6 Mailboxes: The quantity to be paid for will be the number of mailboxes
acceptably furnished and installed.

110-11.7 Delivery of Salvageable Material to the Department The quantity to be paid
for will be the Lump Sum quantity for delivery of salvageable materials to the Department, as
indicated in the Plans.

110-11.8 General: In each case, except as provided below, where no item of separate
payment for such work is included in the proposal, all costs of such work will be included in the
various scheduled items in the Contract, or under specific items as specified herein below or
elsewhere in the Contract.

110-12 Basis of Payment.
110-12.1 Clearing and Grubbing:
110-12.1.1 Lump Sum Payment: Price and payment will be full compensation
for all clearing and grubbing required for the roadway right-of-way and for lateral ditches,
channel changes, or other outfall areas, and any other clearing and grubbing indicated, or
required for the construction of the entire project, including all necessary hauling, furnishing
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equipment, equipment operation, furnishing any areas required for disposal of debris, leveling of
terrain and the landscaping work of trimming, etc.

Where construction easements are specified in the Plans and the limits of
clearing and grubbing for such easements are dependent upon the final construction
requirements, no adjustment will be made in the lump sum price and payment, either over or
under, for variations from the limits of the easement defined in the Plans.

110-12.1.2 When No Direct Payment is Provided: When no item for clearing
and grubbing is included in the proposal, the Contractor shall include the cost of any work of
clearing and grubbing which is necessary for the proper construction of the project in the
Contract price for the structure or other item of work for which such clearing and grubbing is
required. The Contractor shall include the cost of all clearing and grubbing which might be
necessary in pits or areas from which base material is obtained in the Contract price for the base
in which such material is used. The clearing and grubbing of areas for obtaining stabilizing
materials, where required only for the purpose of obtaining materials for stabilizing, will not be
paid for separately.

110-12.2 Selective Clearing and Grubbing: Price and payment will be full
compensation for all selective clearing and grubbing, including all necessary hauling, furnishing
equipment, Certified Arborist, equipment operation, furnishing any areas required for disposal of
debris, leveling of terrain, root pruning and tree protection.

110-12.3 Removal of Existing Bridges: Price and payment will be full compensation for
all work of removal and disposal of the designated bridges.

When direct payment for the removal of existing bridges is not provided in the
proposal, the Contractor shall include the cost of removing all bridges in the Contract price for
clearing and grubbing or, if no item of clearing and grubbing is included, in the compensation for
the other items covering the new bridge being constructed.

110-12.4 Removal of Existing Concrete: Price and payment will be full compensation
for performing and completing all the work of removal and satisfactory disposal.

When no separate item for this work is included, the Contractor shall include the
costs of this work in the Contract price for the item of clearing and grubbing or for the pipe or
other structure for which the concrete removal is required.

110-12.5 Plugging Water Wells: Price and payment will be full compensation for each
type of well acceptably plugged.

If a water well requiring plugging is encountered and the Contract contains no
price for plugging wells of that specific type, the plugging of such well will be paid for as
unforeseeable work.

110-12.6 Mailboxes: Price and payment will be full compensation for all work and
materials required, including supports and numbers.

110-12.7 Delivery of Salvageable Material to the Department: Price and payment will
be full compensation for all work required for delivery of the materials to the Department.

110-12.8 Payment Items: Payment will be made under:

Item No. 110- 1- Clearing and Grubbing - lump sum.

Item No. 110- 2- Selective Clearing and Grubbing Area - acre.
Item No. 110- 3- Removal of Existing Bridges - lump sum.
Item No. 110- 4- Removal of Existing Concrete - per square yard.

Item No. 110- 5- Plugging Water Wells (Artesian) - each.
Item No. 110- 6- Plugging Water Wells (Non-Artesian) - each.
Item No. 110- 7- Mailbox (Furnish and Install) - each.
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Item No. 110- 21 Tree Protection Barrier - per linear foot.

Item No. 110- 22 Tree Root and Branch Pruning - per each tree.

Item No. 110- 23 Tree Removal - per each tree.

Item No. 110- 86- Delivery of Salvageable Material to FDOT - lump sum.
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EARTHWORK AND RELATED OPERATIONS

SECTION 120
EXCAVATION AND EMBANKMENT

120-1 Description.

120-1.1 General: Excavate and construct embankments as required for the roadway,
ditches, channel changes and borrow material. Use suitable excavated material or authorized
borrow material to prepare subgrades and foundations. Construct embankments in accordance
with Standard Plans, Index 120-001. Compact and dress excavated areas and embankments.

Meet the requirements of Section 110 for excavation of material for clearing and
grubbing and Section 125 for excavation and backfilling of structures and pipe. Material
displaced by the storm sewer or drainage structure system is not included in the earthwork
quantities shown in the Contract Documents.

The existing surface may be a combination of the following:

1. The original unpaved ground line;

2. The bottom of the existing pavement;

3. The bottom of existing features removed by clearing and grubbing;
4. The bottom of the existing base, if the base is to be removed.

The finished graded surface includes the completed grades of side slopes,
unpaved shoulders, and the bottom of the base for flexible or rigid pavement.

120-1.2 Unidentified Areas of Contamination: When encountering or exposing any
abnormal condition indicating the presence of potentially contaminated materials, cease
operations immediately in the vicinity and notify the Engineer. The presence of storage tanks or
drums; observations of discolorations or sheens on earth or other conditions that appear
abnormal may indicate the presence of contaminated materials and must be treated with extreme
caution.

Once determined safe, take measures if needed, to minimize the spread of
contamination into uncontaminated areas. Immediately provide for the health and safety of all
workers at the job site and make provisions necessary for the health and safety of the public that
may be exposed.

The Engineer will notify the District Contamination Impact Coordinator (DCIC)
who will coordinate selecting and tasking the Department’s Contamination
Assessment/Remediation Contractor (CAR). Provide access to any potentially contaminated
area. Preliminary investigation by the CAR Contractor will determine the course of action
necessary for site security and the steps necessary under applicable laws, rules, and regulations
for additional assessment and/or remediation work to resolve the contamination issue.

The CAR Contractor will develop a response work plan in cooperation with the
Contractor, DCIC and Engineer. The response work plan will include the CAR Contractor’s
operations schedule with projected completion dates for the final resolution of the contamination
issue.

Provide continuous access to these areas for the CAR Contractor and
representatives of regulatory or enforcement agencies having jurisdiction. The CAR Contractor
will maintain jurisdiction over the work activities inside the designated contaminated areas and
associated equipment and materials staging areas.
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Both Contractors will use the response work plan schedule as a basis for planning
the completion of both work efforts. The Engineer may grant the Contract Time extensions
according to the provisions of 8-7.3.2.

Cooperate with the CAR Contractor to expedite integration of the CAR
Contractor’s operations into the construction project. The response work plan will inform the
Contractor of the construction activities that can be accommodated without exposure to
contamination. If handling of contaminated soil, surface water or ground water is involved, all
routine construction activities requiring the handling of contaminated soil, surface water or
groundwater will be by the CAR Contractor. Adjustments to quantities or to Contract unit prices
will be made according to work additions or reductions on the part of the Contractor in
accordance with 4-3.

The Engineer will direct the Contractor when normal operations may resume in
the affected area.

120-2 Classifications of Excavation.

120-2.1 General: The Department may classify excavation specified under this Section
for payment as any of the following: regular excavation, subsoil excavation, lateral ditch
excavation, and channel excavation.

If the proposal does not show subsoil excavation or lateral ditch excavation as
separate items of payment, include such excavation under the item of regular excavation.

If the proposal shows lateral ditch excavation as a separate item of payment but
does not show channel excavation as a separate item of payment, include such excavation under
the item of lateral ditch excavation. Otherwise, include channel excavation under the item of
regular excavation.

120-2.2 Regular Excavation: Regular excavation includes roadway excavation and
borrow excavation, as defined below for each.

120-2.2.1 Roadway Excavation: Roadway excavation consists of the excavation
and the utilization or disposal of all materials necessary for the construction of the roadway,
ditches, channel changes, etc., except for removal of existing pavement as defined in
Section 110.

120-2.2.2 Borrow Excavation: Borrow excavation consists of the excavation and
utilization of material from authorized borrow pits, including only material that is suitable for the
construction of roadway embankments or of other embankments covered by the Contract.

A Cost Savings Initiative Proposal (CSIP) submittal based on using
borrow material from within the project limits will not be considered.

120-2.3 Subsoil Excavation: Subsoil excavation consists of the excavation and disposal
of muck, clay, rock, or any other material that is unsuitable in its original position and that is
excavated below the existing surface. For ponds and ditches that identify the placement of a
blanket material, the existing surface is template as the bottom of the blanket material. Subsoil
excavation also consists of the excavation of all suitable material within the above limits as
necessary to excavate the unsuitable material. Consider the limits of subsoil excavation indicated
in the Plans as being particularly variable, in accordance with the field conditions actually
encountered.

The quantity of material required to replace the excavated material and to raise
the elevation of the roadway to the bottom of the template will be paid for under embankment or
borrow excavation (Truck Measure).
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120-2.4 Lateral Ditch Excavation: Lateral ditch excavation consists of all excavation of
inlet and outlet ditches to structures and roadway, changes in channels of streams, and ditches
parallel to the roadway right-of-way. Dress lateral ditches to the grade and finished graded
surface shown in the Plans.

120-2.5 Channel Excavation: Channel excavation consists of the excavation and
satisfactory disposal of all materials from within the limits of the channel as shown in the Plans.

120-3 Preliminary Soils Investigations.
When the Plans contain the results of a soil survey, do not assume such data is a
guarantee of the depth, extent, or character of material present.

120-4 Removal of Unsuitable Materials and Existing Roads.

120-4.1 Subsoil Excavation: Where muck, rock, clay, or other material within the limits
of the roadway is unsuitable in its original position, excavate such material to the depths shown
in the Plans as the removal limits or as indicated by the Engineer, and backfill with suitable
material. Where the removal of plastic soils is required, meet a construction tolerance, of plus or
minus 0.2 foot in depth and plus or minus 6 inches (each side) in width.

120-4.2 Construction over Existing Old Road: Where a new roadway is to be
constructed over an old one, completely remove the existing flexible and Portland cement
concrete pavement for the entire limits of the width and depth in accordance with Section 110.
Compact disturbed material in accordance with Section 120 or 160, whichever material applies.
If indicated in the Plans, remove the existing base in accordance with Section 110.

120-5 Disposal of Surplus and Unsuitable Material.

120-5.1 Ownership of Excavated Materials: Dispose of surplus and excavated
materials as shown in the Plans or, if the Plans do not indicate the method of disposal, take
ownership of the materials and dispose of them outside the right-of-way.

120-5.2 Disposal of Muck on Side Slopes: As an exception to the provisions of 120-5.1,
when approved by the Engineer, in rural undeveloped areas, the Contractor may place muck (A-8
material) on the slopes, or store it alongside the roadway, provided there is a clear distance of at
least 6 feet between the roadway grading limits and the muck, and the Contractor dresses the
muck to present a neat appearance. In addition, the Contractor may also dispose of this material
by placing it on the slopes in developed areas where, in the opinion of the Engineer, this will
result in an aesthetically pleasing appearance and will have no detrimental effect on the adjacent
developments. Where the Engineer permits the disposal of muck or other unsuitable material
inside the right-of-way limits, do not place such material in a manner which will impede the
inflow or outfall of any channel or side ditches. The Engineer will determine the limits adjacent
to channels within which such materials may be disposed.

120-5.3 Disposal of Paving Materials: Unless otherwise noted, take ownership of
paving materials, such as paving brick, asphalt block, concrete slab, sidewalk, curb and gutter,
etc., excavated in the removal of existing pavements, and dispose of them outside the right-of-
way. If the materials are to remain the property of the Department, place them in neat piles as
directed. Existing base materials that are removed may be incorporated in the stabilized portion
of the subgrade in accordance with Section 160. If the construction sequence allows, incorporate
all existing base material into the project as allowed by the Contract Documents.
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120-5.4 Disposal Areas: Where the Contract Documents require disposal of excavated
materials outside the right-of-way, and the disposal area is not indicated in the Contract
Documents, furnish the disposal area without additional compensation.

Provide areas for disposal of removed paving materials out of sight of the project
and at least 300 feet from the nearest roadway right-of-way line of any State maintained road. If
the materials are buried, disregard the 300-foot limitation.

120-6 Borrow.

120-6.1 Materials for Borrow: Do not open borrow pits until the Engineer has approved
their location.

Prior to the purchase or use of any borrow pit materials, provide the Engineer
with a written certification of borrow pit compliance meeting the requirements of
Section 337.0262, Florida Statutes.

Do not import, stage, or provide borrow materials that contain pollutants defined
in Chapter 376 of the Florida Statutes (oil of any kind and in any form, gasoline, pesticides,
ammonia, chlorine, and derivatives thereof, excluding liquefied petroleum gas) in concentrations
above any local, State, or Federal standards.

Prior to placing any borrow material that is the product of soil incineration,
provide the Engineer with a copy of the Certificate of Materials Recycling and Post Burn
Analysis showing that the material is below all allowable pollutant concentrations.

120-6.2 Furnishing of Borrow Areas: To obtain the Engineer’s approval to use an off-
site construction activity area that involves excavation such as a borrow pit or local aggregate pit,
request in writing, a review for cultural resources involvement. Send the request to the Division
of Historical Resources (DHR), Department of State, State Historic Preservation Officer,
Tallahassee, FL. As a minimum, include in the request the Project Identification Number, the
County, a description of the property with Township, Range, Section, etc., the dimensions of the
area to be affected, and a location map. Do not start any work at the off-site construction activity
area prior to receiving clearance from the DHR that no additional research is warranted.

For certain locations, the DHR will require a Cultural Resources Assessment
(CRA) Survey before approval can be granted. When this is required, secure professional
archaeological services to complete an historical and archaeological survey report. Submit the
report to the DHR and to the Department. The Engineer will determine final approval or
rejection of off-site construction activity areas based on input from the DHR.

Before receiving approval or before use of borrow areas, obtain written clearance
from the Engineer concerning compliance with the Federal Endangered Species Act and other
Wildlife Regulations as specified in 7-1.4 and Section 4(f) of the USDOT Act as specified in
7-1.8.

The Department will adjust Contract Time in accordance with 8-7 for any
suspension of operations required to comply with this Article. The Department will not accept
any monetary claims due to delays or loss of off-site construction activity areas.

Except where the Plans specifically call for the use of a particular borrow or
dredging area, the Contractor may substitute borrow or dredging areas of their own choosing
provided the Engineer determines the materials from such areas meet the Department’s standards
and other requirements for stability for use in the particular sections of the work in which it is to
be placed, and the Contractor absorbs any increase in hauling or other costs. Stake the corners of
the proposed borrow area and provide the necessary equipment along with an operator in order
for the Engineer to investigate the borrow area. The Engineer will determine test locations,
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collect samples, and perform tests to investigate the proposed borrow area based on soil strata
and required soil properties. The Engineer will approve use of materials from the proposed area
based on test results and project requirements. Final acceptance of materials will be based on
Point of Use Test as described in 6-1.2.4.

Before using any borrow material from any substitute areas, obtain the Engineer’s
approval, in writing, for the use of the particular areas, and, where applicable, ensure that the
Engineer has surveyed the surface. Upon such written approval by the Engineer, consider the
substitute areas as designated borrow areas.

When furnishing the dredging or borrow areas, supply the Department with
evidence that the necessary permits, rights, or waivers for the use of such areas have been
secured.

Do not excavate any part of a Contractor furnished borrow area which is less than
300 feet from the right-of-way of the project or any State Road until the Engineer has approved a
plan for landscaping and restoring the disturbed area. Perform this landscaping and land
restoration at no expense to the Department, prior to final acceptance of the project. Do not
provide a borrow area closer than 25 feet to the right-of-way of any state road. In Department
furnished borrow pits, do not excavate material within 5 feet of adjacent property lines.

Upon completion of excavation, neatly shape, dress, grass, vegetate, landscape,
and drain all exposed areas including haul roads, as necessary so as not to present an
objectionable appearance.

Meet the requirements of Section 104 when furnishing borrow areas, regardless of
location.

120-6.3 Borrow Material for Shoulder Build-up: When indicated in the Plans, furnish
borrow material with a specific minimum bearing value, for building up of existing shoulders.
Blend materials as necessary to achieve this specified minimum bearing value prior to placing
the materials on the shoulders. Take samples of this borrow material at the pit or blended
stockpile. Include all costs of providing a material with the required bearing value in the Contract
unit price for borrow material. When the Plans indicate the use of drop-off soil on existing
facilities as the shoulder buildup, no further testing is required.

120-6.4 Haul Routes for Borrow Pits: Provide and maintain, at no expense to the
Department, all necessary roads for hauling the borrow material. Where borrow area haul roads
or trails are used by others, do not cause such roads or trails to deteriorate in condition.

Arrange for the use of all non-public haul routes crossing the property of any
railroad. Incur any expense for the use of such haul routes. Establish haul routes which will
direct construction vehicles away from developed areas when feasible and keep noise from
hauling operations to a minimum. Advise the Engineer in writing of all proposed haul routes.

120-6.5 Authorization for Use of Borrow: When the item of borrow excavation is
included in the Contract, use borrow only when sufficient quantities of suitable material are not
available from roadway and drainage excavation, to properly construct the embankment,
subgrade, and shoulders, and to complete the backfilling of structures. Do not use borrow
material until so ordered by the Engineer, and then only use material from approved borrow pits.

120-7 Materials for Embankment.

120-7.1 Use of Materials Excavated from the Roadway and Appurtenances: Assume
responsibility for determining the suitability of excavated material for use on the project in
accordance with the applicable Contract Documents. Consider the sequence of work and
maintenance of traffic phasing in the determination of the availability of this material.
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120-7.2 General Requirements for Embankment Materials: Construct embankments
of acceptable material meeting the embankment utilization requirements of Standard Plans
120-001, including reclaimed asphalt pavement (RAP), recycled concrete aggregate (RCA) and
Portland cement concrete rubble, but containing no muck, stumps, roots, brush, vegetable matter,
rubbish, reinforcement bar or other material that does not compact into a suitable and enduring
roadbed. Do not use RAP or RCA in the top 3 feet of slopes and shoulders that are to be grassed
or have other types of vegetation established. Do not use RAP or RCA in stormwater
management facility fill slopes or permitted wetland impact areas.

Remove all waste material designated as undesirable. Use material in
embankment construction in accordance with Plans or as the Engineer directs.

Complete the embankment using maximum particle sizes (in any dimension) as
follows:

1. In top 12 inches: 3-1/2 inches (in any dimension).

2. 12 to 24 inches: 6 inches (in any dimension).

3. In the depth below 24 inches: not to exceed 12 inches (in any
dimension) or the compacted thickness of the layer being placed, whichever is less.

Spread all material so that the larger particles are separated from each other to
minimize voids between them during compaction. Compact around these rocks in accordance
with 120-9.2.

When and where approved by the Engineer, the Contractor may place larger rocks
(not to exceed 18 inches in any dimension) outside the 1:2 slope and at least 4 feet or more
below the bottom of the base. Compact around these rocks to a firmness equal to that of the
supporting soil. Construct grassed embankment areas in accordance with 120-9.2.4. When
constructing embankments adjacent to bridge end bents or abutments, do not place rock larger
than 3-1/2 inches in diameter within 3 feet of the location of any end-bent piling.

120-7.3 Materials Used at Pipes, Culverts, etc.: Construct embankments over and
around pipes, culverts, and bridge foundations with selected materials.

120-8 Embankment Construction.

120-8.1 General: Construct embankments in sections of not less than 300 feet in length
or for the full length of the embankment. A LOT is defined as a single lift of finished
embankment. Do not construct another LOT over an untested LOT without the Engineer’s
approval in writing.

Construct mainline traffic bearing applications such as pavement lanes, turn lanes,
ramps, parking lots, concrete box culverts, emergency shoulder use, and retaining wall systems
in LOTSs not to exceed 500 feet.

Construct non-mainline LOTS, not to exceed 2,000 feet, for non-traffic bearing
applications such as shoulder-only areas, shared use paths, and sidewalks areas.

When mainline and non-mainline areas are constructed in one operation, a LOT
shall not exceed 500 feet. Isolated compaction operations will be considered as separate LOTSs.
For multiple phase construction, a LOT shall not extend beyond the limits of the phase.

120-8.2 Dry Fill Method:

120-8.2.1 General: Construct embankments to meet the compaction requirements
in 120-9 and in accordance with the acceptance program requirements in 120-10.

As far as practicable, distribute traffic over the work during the
construction of embankments to cover the maximum area of the surface of each layer.
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Construct embankment using the dry fill method whenever normal
dewatering equipment and methods can accomplish the needed dewatering.
120-8.2.2 Maximum Compacted Lift Thickness Requirements: Construct the
embankment in successive layers with lifts up to a maximum listed in Table 120-1 below based
on the embankment material classification group.

Table 120-1
Group AASHTO Soil Class Maximum Lift Thlclf Lift Cor_1tro| Test
Thickness Section Requirements
A-3 )
L A4 (No. 200 Sieve < 15%) 12 inches Not Needed
A-1

- i 0,
A-2-4 (No. 200 Sieve > 15%) 6 inches without | Maximum of 12 inches per

2 A-2-5, A-2-6, A-2-7, Control Test Section 120-8.2.3
A-4, A-5, A-6

A-7 (Liquid Limit < 50)

120-8.2.3 Thick Lift Requirements: For embankment materials classified as
Group 2 in Table 120-1 above, the option to perform thick lift construction in successive layers
of not more than 12 inches compacted thickness may be used after meeting the following
requirements:

1. Notify the Engineer and obtain approval in writing prior to beginning
construction of a test section. Demonstrate the possession and control of compacting equipment
sufficient to achieve density required by 120-10.2.2 for the full depth of a thicker lift.

2. Construct a test section of the length of one full LOT of not less than
500 feet.

3. Perform five Quality Control (QC) tests at random locations within the
test section.

a. All five QC tests and a Department Verification test must meet
the density required by 120-10.2.2.

b. Identify the test section with the compaction effort and soil
classification in the Department’s Earthwork Records System (ERS).

4. Obtain Engineer’s approval in writing for the compaction effort after
completing a successful test section.

In case of a change in compaction effort or soil classification, failing QC
test or when the QC tests cannot be verified, construct a new test section. The Contractor may
elect to place material in 6 inches compacted thickness at any time. Construct all layers
approximately parallel to the centerline profile of the road.

The Engineer reserves the right to terminate the Contractor’s use of thick
lift construction. Whenever the Engineer determines that the Contractor is not achieving
satisfactory results, revert to the 6-inch compacted lifts.

120-8.2.4 Dewatering Equipment and Methods: Provide normal dewatering
equipment including, but not limited to, surface pumps, sump pumps and trenching/digging
machinery. Provide normal dewatering methods including, but not limited to, constructing
shallow surface drainage trenches/ditches, using sand blankets, sumps and siphons.
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When normal dewatering does not adequately remove the water, the
Engineer may require the embankment material to be placed in the water or on low swampy
ground in accordance with 120-8.2.5.

120-8.2.5 Placing in Unstable Areas: When depositing fill material in water, or
on low swampy ground that will not support the weight of hauling equipment, construct the
embankment by dumping successive loads in a uniformly distributed layer of a thickness not
greater than necessary to support the hauling equipment while placing subsequent layers. Once
sufficient material has been placed so that the hauling equipment can be supported, construct the
remaining portion of the embankment in layers in accordance with the applicable provisions of
120-9.2.2.

120-8.2.6 Placing on Steep Slopes: When constructing an embankment on a
hillside sloping more than 20 degrees from the horizontal, before starting the fill, deeply plow or
cut steps into the surface of the existing slope on which the embankment is to be placed.

120-8.2.7 Placing Outside the Standard Control Line: The standard control
line is defined as the plane described by a one (vertical) to two (horizontal) slope downward
from the roadway shoulder point or the gutter line, in accordance with Standard Plans,
Index 120-001 and 120-002.

For sidewalks, the standard control line is a vertical line one foot from the
left and right edge of the sidewalk. When the sidewalk is immediately adjacent to another
roadway element such as curb-and-gutter, the control line is the distance between the two
elements when the distance is less than a foot. The vertical control lines for sidewalks are
referenced as the area to be compacted in 522-4.

For retaining wall system, the standard control line is a vertical line along
the inside edges of the left and right side of the retaining wall face. For gravity walls and cast-in-
place (CIP) retaining walls, the standard control line is a vertical line originating at the inside
edge of the top of the gravity or CIP retaining wall.

When various elements are present in a single operation, a hierarchy for
standard control line is as follows:

1. Retaining wall system,

2. CIP retaining wall systems,

3. Gravity walls,

4. Curb-and-gutter,

5. Shoulder break point,

6. and concrete driveway and sidewalk.

Where material that is unsuitable for normal embankment construction is
to be used in the embankment outside the standard control line, place such material in layers of
not more than 18 inches in thickness, measured loose. The Contractor may also place material,
which is suitable for normal embankment, outside the standard control line in 18-inch layers.
Maintain a constant thickness for suitable material placed within and outside the standard control
line, unless placing in a separate operation.

120-8.3 Hydraulic Method:
120-8.3.1 Method of Placing: When the hydraulic method is used, as far as
practicable, place all dredged material in its final position in the embankment by such method.
Place and compact any dredged material that is reworked or moved and placed in its final
position by any other method, as specified in 120-9.2. Baffles or any other form of construction
may be used if the slopes of the embankments are not steeper than indicated in the Plans.
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Remove all timber used for temporary bulkheads or baffles from the embankment, and fill and
thoroughly compact all voids. When placing fill on submerged land, construct dikes prior to
beginning of dredging, and maintain the dikes throughout the dredging operation.
120-8.3.2 Excess Material: Do not use any excess material placed outside the
prescribed slopes or below the normal high-water table to raise the fill areas. Remove only the
portion of this material required for dressing the slopes.
120-8.3.3 Protection of Openings in Embankment: Maintain openings in the
embankments at the bridge sites. Remove any material which invades these openings or existing
channels without additional compensation to provide the same existing channel depth as before
the construction of the embankment. Do not excavate or dredge any material within 200 feet of
the toe of the proposed embankment.
120-8.4 Reclaimed Asphalt Pavement (RAP) Method:
120-8.4.1 General: Use only RAP material stored at facilities with an approved
Florida Department of Environmental Protection Stormwater permit or transferred directly from
a milling project to the Department project. Certify the source if RAP material is from an
identifiable Department project. Do not use RAP material in the following areas: construction
areas that are below the seasonal high groundwater table elevation; MSE Wall backfill;
underneath MSE Walls or the top 6 inches of embankment.
Prior to placement, submit documentation to the Engineer for their
approval, outlining the proposed location of the RAP material.
120-8.4.2 Soil and RAP Mixture: Place the RAP material at the location and
spread uniformly, using approved methods to obtain a maximum layer thickness of 4 inches. Mix
this 4-inch maximum layer of RAP with a loose soil layer 8 to 10 inches thick. After mixing,
meet all embankment utilization requirements specified in 120-7 for the location used. The total
RAP and other embankment material shall not exceed 12 inches per lift after mixing and
compaction if the Contractor can demonstrate that the density of the mixture can be achieved.
Perform mixing using rotary tillers or other equipment meeting the approval of the Engineer. The
Engineer will determine the order in which to spread the two materials. Mix both materials to the
full depth. Ensure that the finished layer will have the thickness and shape required by the typical
section. Demonstrate the feasibility of this construction method by successfully completing a
500-foot long test section.
120-8.4.3 Alternate Soil and RAP Layer Construction: Construct soil in 6-inch
to 12-inch compacted lifts and RAP in alternate layers with 6-inch maximum compacted lifts.
Use soil with a minimum LBR value of 40 to prevent failure during compaction of the overlying
RAP layer. Demonstrate the feasibility of this construction method by successfully completing a
500-foot long test section.
120-8.5 Construction Tolerances: Shape the surface of the earthwork to conform to the
lines and grades as shown in the Plans. In final shaping of the surface of earthwork, maintain a
tolerance of 0.3 foot above or below the finished graded surface with the following exceptions:
1. Shape the surface of shoulders to within 0.1 foot of the finished graded surface
shown in the Plans.
2. Shape the earthwork to match adjacent pavement, curb, sidewalk, structures,
etc.
3. Shape the bottom of conveyance ditches so that the ditch impounds no water.
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4. When the work does not include construction of base or pavement, shape the
entire roadbed (shoulder point to shoulder point) to within 0.1 foot above or below the Plan
finished graded surface.

5. When the work includes permitted linear stormwater management facilities,
shape the swales and ditch blocks to within 0.1 foot of the finished graded surface shown in the
Plans.

Ensure that the shoulder lines do not vary horizontally more than 0.3 foot from
the true lines shown in the Plans.

120-8.6 Operations Adjacent to Pavement: Carefully dress areas adjacent to pavement
areas to avoid damage to such pavement. Complete grassing of shoulder areas prior to placing
the final wearing course. Do not manipulate any embankment material on a pavement surface.

When shoulder dressing is underway adjacent to a pavement lane being used to
maintain traffic, exercise extreme care to avoid interference with the safe movement of traffic.

120-9 Compaction Requirements.

120-9.1 Moisture Content: Compact the materials at a moisture content such that the
specified density can be attained. If necessary to attain the specified density, add water to the
material, or lower the moisture content by manipulating the material or allowing it to dry, as is
appropriate.

120-9.2 Compaction of Embankments:

120-9.2.1 General: Uniformly compact each layer, using equipment that will
achieve the required density, and as compaction operations progress, shape and manipulate each
layer as necessary to ensure uniform density throughout the embankment.

120-9.2.2 Compaction Over Unstable Foundations: Where the embankment
material is deposited in water or on low swampy ground, and in a layer thicker than 12 inches (as
provided in 120-8.2.5), compact the top 6 inches (compacted thickness) of such layer to the
density as specified in 120-10.2.2.

120-9.2.3 Compaction Where Plastic Material Has Been Removed: Where
unsuitable material is removed and the remaining surface is of the A-4, A-5, A-6, or A-7 Soil
Groups (see AASHTO M 145), as determined by the Engineer, compact the surface of the
excavated area by rolling with a sheepsfoot roller exerting a compression of at least 250 psi on
the tamper feet, for the full width of the roadbed (subgrade and shoulders). Perform rolling
before beginning any backfill and continue until the roller feet do not penetrate the surface more
than 1 inch. Do not perform such rolling where the remaining surface is below the normal water
table and covered with water. Vary the procedure and equipment required for this operation at
the discretion of the Engineer.

120-9.2.4 Compaction of Grassed Areas: Do not compact the upper layers of
shoulders or outer layers of any embankments where turf will be established. Leave this layer in
a loose condition not to exceed 6 inches for subsequent performance turf operations. Do not
place RAP or RAP blended material within the top 12 inches of areas to be grassed. Construct
shoulder areas on existing facilities using shoulder drop-off soil in accordance with Section 570
and Standard Plans 570-010. Meet the requirements of 570 for turf establishment.

120-9.3 Compaction for Pipes, Culverts, etc.: Compact the backfill of trenches to the
densities specified for embankment or subgrade, as applicable, and in accordance with the
requirements of 125-9.2.
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Thoroughly compact embankments over and around pipes, culverts, and bridges
in a manner which will not place undue stress on the structures, and in accordance with the
requirements of 125-9.2.

120-9.4 Compaction of Embankment when Substituting Stabilized Subgrade: If the
Plans do not provide for stabilized subgrade or if granular subbase meeting the requirements of
290-2 and 290-3 is used in lieu of stabilized subgrade, meet the following requirements:

1. For cut areas or undisturbed soils, proof roll the embankment in such manner
that a firm and unyielding foundation is established. Remove and replace any soft or loose
foundation subsoils that are incapable of sustaining the required proof rolling and meet the
density backfill requirements of 120-10.2.2.

2. For fill areas, compact embankment to the density specified in 120-10.2.2.

Where trenches for widening strips are not of sufficient width to permit the use of
standard compaction equipment, perform compaction using vibratory rollers, trench rollers, or
other type compaction equipment approved by the Engineer.

Maintain the required density until the base or pavement is placed on the
subgrade.

120-10 Acceptance Program.
120-10.1 General Requirements:

120-10.1.1 Equipment Comparison: Before initial production, perform a three-
way density gauge comparison with Verification and Independent Assurance (IA) gauges to
validate QC and Verification gauges. When comparing the wet density between two density
gauges, three sets of calculations must be performed (1A to QC, IA to Verification, and QC to
Verification) within the same test hole and same test depth. Ensure that the difference between
any two wet densities does not exceed the tolerances listed in Table 120-2. Repair, calibrate, or
replace any gauge that does not compare favorably with the 1A gauge.

Table 120-2

Condition Comparison Type Manufacturer Tolerance
Condition 1. When both NDG to NDG Same Manufacturer 2 Ib/ft3
gauges in the comparison are
?Il\llj [c)léz;r Density Gauges NDG to NDG Different Manufacturer 3 lb/ft3
Condition 2: When one of the | L-NDG to L-NDG Same Manufacturer 2 Ib/ft3
gauges in the comparisonisa | L-NDG to L-NDG Different Manufacturer
Low-Activity Nuclear . 3 Ib/ft3
Density Gauge (L-NDG) NDG to L-NDG | Same/Different Manufacturer

Ensure the equipment intended to determine the moisture content of soils
by Speedy moisture tester in accordance with FM 5-507 has been calibrated and visually
inspected by the Engineer.

To validate additional nuclear density gauges, perform a two-way
comparison analysis between the QC nuclear gauge and the Verification nuclear gauge any time
a nuclear gauge is first brought to the project or returns from annual calibration/repair. At least
one of the nuclear gauges in the two-way comparison analysis must have been previously
validated in a comparison. Repair or replace any QC gauge that does not compare favorably with
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a validated Verification gauge at any time during the remainder of the project. Calibrate all
gauges annually.

120-10.1.2 Density over 105%: When a QC computed dry density results in a
value greater than 105% of the applicable Proctor maximum dry density, the Engineer will
perform an Independent Verification (V) density test within 5 feet. If the IV density results in a
value greater than 105%, the Engineer will investigate the compaction methods, examine the
applicable Standard Proctor Maximum Density and material description. The Engineer may
collect and test an IV Standard Proctor Maximum Density sample for acceptance in accordance
with the criteria of 120-10.2.2.

120-10.2 Quality Control Tests:

120-10.2.1 Standard Proctor Maximum Density Determination: Determine
the QC standard Proctor maximum density and optimum moisture content by sampling and
testing the material in accordance with FM 1-T 099.

120-10.2.2 Density Testing Requirements: Determine the in-place wet density
by Nuclear Density testing in accordance with FM 1-T 310. Determine the in-place moisture
content for each density test in accordance with FM 1-T 310, FM 5-507 (Speedy Moisture), or
ASTM D4643 (Microwave Oven), whichever is applicable. Calculate the dry density using the
measured in-place wet density and moisture content.

Obtain a minimum QC density of 100% of the standard Proctor maximum
density as determined by FM 1-T 099, with the following exceptions: embankment constructed
by the hydraulic method as specified in 120-8.3; material placed outside the standard control line
as specified in 120-8.2.7 except when a structure is supported on existing embankment; and other
areas specifically excluded herein. For structures supported on existing embankments and other
areas specifically excluded herein, refer to the appropriate specifications for density requirement.

120-10.2.3 Soil Classification: Perform soil classification tests on the sample
collected in 120-10.2.1, in accordance with AASHTO T 88, T 89, T 90, and FM 1-T 267.
Classify soils in accordance with AASHTO M145 to determine compliance with embankment
utilization requirements as specified in Standard Plans, Index 120-001.

120-10.2.4 Frequency: Conduct QC sampling and testing at a minimum
frequency listed in Table 120-3 below. The Engineer will perform Verification sampling and
tests at a minimum frequency listed in Table 120-3 below.

Table 120-3
Verification of
. e Shoulder-Only Areas,
Test Name Quality Control Verification Shared Use Paths, and
Sidewalks
Standard Proctor . . .
Maximum Density One per soil type One per soil type One per soil type
One per four LOTS and
. for wet conditions, the
Density One per LOT first lift not affected by One per two LOTs
water
. e . One per Standard One per Standard One per Standard
Soil Classification and . . .
. Proctor Maximum Proctor Maximum Proctor Maximum
Organic Content . - .
Density Density Density
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120-10.2.5 Test Selection and Reporting: Determine test locations including
stations and offsets, using the random number generator approved by the Engineer. Record data
directly in the ERS section of the Department’s database meeting the requirements of 105. Do
not use notepads or worksheets to record data for later transfer to the ERS. Notify the Engineer
upon successful completion of QC testing on each LOT prior to placing another lift on top.

120-10.3 Department Verification: The Engineer will conduct Verification tests in
order to accept all materials and work associated with 120-10.2. The Engineer will verify the QC
results if they meet the Verification Comparison Criteria, otherwise the Engineer will implement
Resolution procedures.

The Engineer will select test locations, including Station, Offset, and Lift, using a
random number generator, based on the LOTs under consideration. Each Verification test
evaluates all work represented by the QC testing completed in those LOTs.

In addition to the Verification testing, the Engineer may perform additional
Independent Verification (1V) testing. The Engineer will evaluate and act upon the IV test results
in the same manner as Verification test results.

When the project requires less than four QC tests per material type, the Engineer
reserves the right to accept the materials and work through visual inspection.

120-10.4 Reduced Testing Frequency: Obtain the Engineer’s written approval for the
option to reduce density testing frequency to one test every two LOTSs if Resolution testing was
not required for 12 consecutive verified LOTSs, or if Resolution testing was required, but the QC
test data was upheld and all substantiating tests are recorded in the ERS. Do not apply reduced
testing frequency in construction of shoulder-only areas, shared use paths, sidewalks, and first
and last lift.

Generate random numbers based on the two LOTs under consideration. When QC
test frequency is reduced to one every two LOTs, obtain the Engineer’s approval to place more
than one LOT over an untested LOT. Assure similar compaction efforts for the untested LOTs. If
the Verification test fails, and QC test data is not upheld by Resolution testing, the QC testing
will revert to the original frequency of one QC test per LOT.

120-10.5 Payment for Resolution Tests: If the Resolution laboratory results compare
favorably with the QC results, the Department will pay for Resolution testing. No additional
compensation, either monetary or time, will be made for the impacts of any such testing.

If the Resolution laboratory results do not compare favorably with the QC results,
the costs of the Resolution testing will be deducted from monthly estimates. No additional time
will be granted for the impacts of any such testing.

120-10.6 Verification Comparison Criteria and Resolution Procedures:

120-10.6.1 Standard Proctor Maximum Density Determination: The Engineer
will verify the QC test results if the results compare within 4.5 Ib/ft® of the Verification test
result. Otherwise, the Engineer will take one additional sample of material from the soil type in
question. The State Materials Office (SMO) or an AASHTO accredited laboratory designated by
the SMO will perform Resolution testing. The material will be sampled and tested in accordance
with FM 1-T 099.

The Engineer will compare the Resolution test results with the QC test
results. If all Resolution test results are within 4.5 Ib/ft® of the corresponding QC test results, the
Engineer will use the QC test results for material acceptance purposes for each LOT with that
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soil type. If the Resolution test result is not within 4.5 Ib/ft® of the Contractor’s QC test, the
Verification test result will be used for material acceptance purposes.

120-10.6.2 Density Testing: When a Verification or IV density test fails the
acceptance criteria, perform an equipment comparison analysis using the same test hole and
same test depth in accordance with 120-10.1.1. If the equipment compares favorably, then retest
the site within a 5-foot radius of the failing Verification’s test. Otherwise, repair, calibrate, or
replace density gauge in accordance with 120-10.1.1.

If the QC retest meets the acceptance criteria of 120-10.2.2, the Engineer
will accept those LOTSs in question. Otherwise, rework and retest the LOT. The Engineer will
perform new verification testing. Record the equipment comparison data and the QC test results
in the ERS section of the Department’s database.

120-10.6.3 Soil Classification: The Engineer will verify the QC test results if the
Verification and the QC test results both match the soil utilization symbol listed in Standard
Plans, Index 120-001. Otherwise, the Engineer will test the sample retained for Resolution
testing. The SMO or an AASHTO accredited laboratory designated by the SMO will perform the
Resolution testing. The material will be sampled and tested in accordance with AASHTO T 88,
T 89, and T 90, and classified in accordance with AASHTO M 145.

The Engineer will compare the Resolution test results with the QC test
results. If the Resolution test matches the QC soil utilization symbol, the Engineer will use the
QC soil utilization symbol for material acceptance purposes. If the Resolution test result does not
match the Contractor’s QC soil utilization symbol, the Verification test results will be used for
material acceptance purposes.

120-10.6.4 Organic Content: The Engineer will verify the QC test results if the
Verification test results satisfy the organic content test criteria in Standard Plans, Index 120-001.
Otherwise, the Engineer will test the sample retained for Resolution testing. The SMO or an
AASHTO accredited laboratory designated by the SMO will perform Resolution testing. The
material will be sampled and tested in accordance with FM 1-T 267. If the Resolution test results
satisfy the required criteria, material of that soil type will be verified and accepted. If the
Resolution test results do not meet the required criteria, reject the material and reconstruct with
acceptable material.

120-10.7 Disposition of Defective Materials: Assume responsibility for removing and

replacing all defective material, as defined in Section 6.

Alternately, submit an Engineering Analysis Scope in accordance with 6-4 to
determine the disposition of the material.

120-11 Maintenance and Protection of Work.

While construction is in progress, maintain adequate drainage for the roadbed. Maintain a
shoulder at least 3 feet wide adjacent to all pavement or base construction to provide support for
the edges.

Maintain all earthwork construction throughout the life of the Contract and take all
reasonable precautions to prevent loss of material from the roadway due to the action of wind or
water. Repair, at no expense to the Department except as otherwise provided herein, any slides,
washouts, settlement, subsidence, or other mishap which may occur prior to final acceptance of
the work. Perform maintenance and protection of earthwork construction in accordance with
Section 104.
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Maintain all channels excavated as a part of the Contract work against natural shoaling or
other encroachments to the lines and grades, shown in the Plans, until final acceptance of the
project.

120-12 Method of Measurement.

120-12.1 General: When payment for excavation is on a volumetric basis, the quantity to
be paid for will be the volume, in cubic yards. The material will be measured in its original
position by field survey or by photogrammetric means as designated by the Engineer, unless
otherwise specified under the provisions for individual items.

Where subsoil excavation extends outside the lines shown in the Plans or
authorized by the Engineer including allowable tolerances, and the space is backfilled with
material obtained in additional authorized roadway or borrow excavation, the net fill, plus
shrinkage allowance, will be excluded from the quantity of roadway excavation or borrow
excavation to be paid for, as applicable.

The quantity of all material washed, blown, or placed beyond the limits of the
finished graded surface will be determined by the Engineer and will be excluded from the
quantity of roadway excavation or borrow excavation to be paid for, as applicable.

Subsoil excavation that extends outside the lines shown in the Plans or authorized
by the Engineer including allowable tolerances will be excluded from the quantity to be paid for
as subsoil excavation.

120-12.2 Roadway Excavation: The measurement will include only the net volume of
material excavated between the original ground line or finished graded surface of an existing
roadbed, as applicable, and the finished surface of new pavement, except that the measurement
will also include all unavoidable slides which may occur in connection with excavation classified
as roadway excavation.

The pay quantity will be the plan quantity provided that the excavation was
accomplished in substantial compliance with the plan dimensions and subject to the provisions of
9-3.2 and 9-3.4. On designated 3-R Projects, regular excavation will be paid for at the Contract
lump sum price provided that the excavation was accomplished in substantial compliance with
the plan dimension.

120-12.3 Borrow Excavation: Measurement will be made on a loose volume basis,
measured in trucks or other hauling equipment at the point of dumping on the road. If
measurement is made in vehicles, level the material to facilitate accurate measurement.

Unsuitable material excavated from borrow pits where truck measurement is
provided for and from any borrow pits furnished by the Contractor, will not be included in the
quantity of excavation to be paid for.

120-12.4 Lateral Ditch Excavation: The measurement will include only material
excavated within the lines and grades indicated in the Plans or as directed by the Engineer. The
measurement will include the full length shown in the Plans or directed by the Engineer and
acceptably completed. Excavation included for payment under Section 125 will not be included
in this measurement.

The pay quantity will be the plan quantity provided that the excavation was
accomplished in substantial compliance with the plan dimensions and subject to the provisions of
9-3.2 and 9-3.4.

120-12.5 Channel Excavation: The measurement will include only material excavated
within the lines and grades indicated in the Plans or in accordance with authorized Plan changes.
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The measurement will include the full length shown in the Plans including any authorized
changes thereto.

If shoaling occurs subsequent to excavation of a channel and the Engineer
authorized the shoaled material to remain in place, the volume of any such material remaining
within the limits of channel excavation shown in the Plans will be excluded from the measured
quantity of channel excavation.

120-12.6 Subsoil Excavation: The measurement will include only material excavated
within the lines and grades indicated in the Plans (including the tolerance permitted therefore) or
as directed by the Engineer.

When no item for subsoil excavation is shown in the Contract but subsoil
excavation is subsequently determined to be necessary, such unanticipated subsoil excavation
will be paid for as provided in Article 4-4.

120-12.7 Embankment: The pay quantity will be at the plan quantity. Where payment
for embankment is not to be included in the payment for the excavation and is to be paid for on a
cubic yard basis for the item of embankment, the measurement will include material placed
within the limits of the existing surface, to the finished graded surface as shown in the Plans,
Standard Plans Index 120-001, or directed by the Engineer. Where embankment is constructed
over an existing road, the embankment measurement will include only the material actually
placed up to the finished graded surface. If there are authorized changes in plan dimensions or if
errors in plan quantities are detected, plan quantity will be adjusted as provided in 9-3.2.

Any overrun or underrun of plan quantity for subsoil excavation which results in a
corresponding increase or decrease in embankment will be considered as an authorized plan
change for adjustment purposes as defined in 9-3.2.2.

No payment will be made for embankment material used to replace unsuitable
material excavated beyond the lines and grades shown in the Plans or ordered by the Engineer.

In no case will payment be made for material allowed to run out of the
embankment on a flatter slope than indicated on the Plans. The Contractor shall make their own
estimate on the volume of material actually required to obtain the pay section.

120-13 Basis of Payment.

120-13.1 General: Prices and payments for the various work items included in this
Section will be full compensation for all work described herein, including excavating, dredging,
pumping, hauling, placing, and compacting; dressing the surface of the earthwork; maintaining
and protecting the complete earthwork.

The Department will not allow extra compensation for any reworking of
materials. The Department will compensate for the cost of grassing or other permanent erosion
control measures directed by the Engineer as provided in the Contract.

120-13.2 Excavation:

120-13.2.1 Items of Payment: When no classification of material is indicated in
the Plans, and bids are taken only on regular excavation, the total quantity of all excavation
specified under this Section will be paid for at the Contract unit price for regular excavation.

When separate classifications of excavation are shown in the proposal, the
quantities of each of the various classes of materials so shown will be paid for at the Contract
unit prices per cubic yard for regular excavation, lateral ditch excavation, subsoil excavation, and
channel excavation, as applicable, and any of such classifications not so shown will be included
under the item of regular excavation (except that if there is a classification for lateral ditch
excavation shown and there is no classification for channel excavation, any channel excavation
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will be included under the item of lateral ditch excavation). As an exception on designated
projects, regular excavation will be paid for at the Contract lump sum price.

120-13.2.2 Basic Work Included in Payments: Prices and payments will be full
compensation for all work described under this Section, except for any excavation, or
embankment which is specified to be included for payment under other items. Such prices and
payments will include hauling; any reworking that may be necessary to accomplish final disposal
as shown in the Plans; the dressing of shoulders, ditches and slopes; removal of trash, vegetation,
etc., from the previously graded roadway where no item for clearing and grubbing is shown in
the Plans; and compacting as required.

120-13.2.3 Additional Depth of Subsoil Excavation: Where subsoil excavation
is made to a depth of 0 to 5 feet below the depth shown in the Plans, such excavation will be paid
for at the unit price bid.

Where subsoil excavation is made to a depth greater than 5 feet, and up to
15 feet, deeper than the depth shown in the Plans, such excavation will be paid for at the unit
price bid plus 25% of such unit price. Additional extra depth, more than 15 feet below such plan
depth, will be considered as a change in the character of the work and will be paid for as
unforeseeable work.

Where no subsoil excavation is shown in a particular location on the
original Plans, payment for extra depth of subsoil will begin 5 feet below the lowest elevation on
the finished graded surface.

120-13.2.4 Borrow Excavation: When the item of borrow excavation is included
in the Contract, price and payment will also include the cost of furnishing the borrow areas and
any necessary clearing and grubbing thereof, the removal of unsuitable material that it is
necessary to excavate to obtain suitable borrow material, and also the costs incurred in
complying with the provisions of 120-6.3.

120-13.2.5 Materials Excluded from Payment for the Excavation: No payment
for excavation will be made for any excavation covered for payment under the item of
embankment.

No payment will be made for the excavation of any materials which is
used for purposes other than those shown in the Plans or designated by the Engineer. No
payment will be made for materials excavated outside the lines and grades given by the
Engineer, unless specifically authorized by the Engineer. As an exception, in operations of
roadway excavation, all slides and falls of insecure masses of material beyond the regular slopes
that are not due to lack of precaution on the part of the Contractor, will be paid for at the
Contract unit price for the material involved. The removal of slides and falls of material
classified as lateral ditch excavation or as subsoil excavation will not be paid for separately but
will be included in the Contract unit price for the pay quantity of these materials, measured as
provided in 120-13.

120-13.3 Embankment:

120-13.3.1 General: Price and payment will be full compensation for all work
specified in this Section, including all material for constructing the embankment, all excavating,
dredging, pumping, placing and compacting of material for constructing the embankment
complete, dressing of the surface of the roadway, maintenance and protection of the completed
earthwork, and the removal of rubbish, vegetation, etc., from the roadway where no clearing and
grubbing of the area is specified in the Plans. Also, such price and payment, in each case, will
specifically include all costs of any roadway, lateral ditch, or channel excavation, unless such

Return to Table of Contents 197 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

excavation is specifically shown to be paid for separately, regardless of whether the materials are
utilized in the embankment.

120-13.3.2 Excluded Material: No payment will be made for the removal of
muck or overburden from the dredging or borrow areas. No payment will be made for
embankment material used to replace muck or other unsuitable material excavated beyond the
lines and grades shown in the Plans or ordered by the Engineer.

120-13.3.3 Clearing and Grubbing: No payment will be made for any clearing
and grubbing of the borrow or dredging areas. Where no clearing and grubbing of such areas is
specified in the Plans, the cost of any necessary clearing and grubbing will be included in the
Contract unit or lump sum price for Embankment.

120-13.3.4 Cost of Permits, Rights, and Waivers: Where the Contractor
provides borrow or dredging areas of their own choosing, the cost of securing the necessary
permits, rights or waivers will be included in the Contract price for embankment.

120-13.4 Payment Items: Payment will be made under:

Item No. 120- 1- Regular Excavation - per cubic yard.
Item No. 120- 2- Borrow Excavation - per cubic yard.
Item No. 120- 3- Lateral Ditch Excavation - per cubic yard.
Item No. 120- 4- Subsoil Excavation - per cubic yard.
Item No. 120- 5- Channel Excavation - per cubic yard.

Item No. 120- 6- Embankment - per cubic yard.
Item No. 120- 71- Regular Excavation (3-R Projects) - lump sum.
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SECTION 121
FLOWABLE FILL

121-1 Description.

Furnish and place flowable fill as an alternative to compacted soil as approved by the
Engineer. Applications for conventional flowable fill include beddings; encasements; closures
for tanks and pipes; and general backfill for trenches, embankments and walls. Applications for
cellular concrete flowable fill include beddings; encasements; closures for tanks and pipes; and
general backfill for embankments and walls.

121-2 Materials.
Meet the following requirements:

Fine Aggregate®..............co........ Section 902 or ASTM C33
Portland Cement and Blended Cement............... Section 921
................................ or AASHTO M 85 or AASHTO M 240
WaALET ... Section 923 or ASTM C1602
ADMIXTUTES@™ ..o Section 924
........................................... or ASTM C 494 or ASTM C260
Ground Tire Rubber (GTR)® ......cccoooovvvveraee, Section 919
Supplementary Cementitious Materials.............. Section 929
............................................ or ASTM C618 or ASTM C989
Preformed FOamM........ccccveeiviiee e ASTM C869

*Use products listed on the Department’s Approved Product List (APL).

1. Any clean fine aggregate with 100% passing a 3/8-inch mesh sieve and not
more than 15% passing a No. 200 sieve may be used.

2. High air generators or foaming agents may be used in lieu of conventional air
entraining admixtures and shall be added at jobsite and mixed in accordance with the
manufacturer’s recommendation. GTR may reduce the amount of high air generators or foaming
agents used.

3. GTR may replace up to 20% of the fine aggregate.

121-3 Mix Design.

Conventional flowable fill is a mixture of portland cement, coal ash, fine aggregate,
admixture and water. Flowable fill contains a low cementitious content for reduced strength
development. Cellular concrete flowable fill is a low density concrete made with cement, water
and preformed foam to form a hardened closed cell foam material. Cellular concrete flowable fill
may also contain fine aggregate, supplementary cementitious materials and admixtures.

Submit mix designs to the Engineer for approval. Table 121-1 below has suggested mix
guides for excavatable, non-excavatable and cellular concrete flowable fill:
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Table 121-1

Excavatable

Non-Excavatable

Cellular Concrete

Cement 75-100 lb/yd?® 75-150 Ib/yd? Min 150 Ib/yd®
S“pp'emelr\‘/ltary Cementitious None 150-600 Ib/yd? Optional
aterials
Water * * *
Air** 5-35% 5-15% faliaialel
28 Day Compressive Strength** | Maximum 100 psi | Minimum 125 psi | Minimum 80 psi
Unit Weight ** 90-110 lb/ft 100-125 Ib/ft3 20-80 Ib/ft®
Fine Aggregate ol okl Optional

ljobsite acceptance requirements.

requirements.

***Fine Aggregate shall be proportioned to yield 1 yd3.
****n cellular concrete, preformed foam shall be proportioned at the job site to yield 1 yd?® in accordance with the design

*Mix designs shall produce a consistency that will result in a flowable self-leveling product at time of placement.
**The requirements for percent air, compressive strength and unit weight are for laboratory designs only and are not intended for

121-4 Production and Placing.

Use flowable fill manufactured at a production facility that meets the requirements of
347-3. Deliver flowable fill using concrete construction equipment. Revolution counter are
waived. Place flowable fill by chute, pumping or other methods approved by the Engineer.
Tremie flowable fill through water. Cellular concrete flowable fill may not be placed within
three feet of the bottom elevation for roadway base courses.

121-5 Construction Requirements.

Use straps, soil anchors or other approved means of restraint to ensure correct alignment
when flowable fill is used as backfill for pipe or where flotation or misalignment may occur.

Protect flowable fill from freezing for a period of 36 hours after placement.

Place flowable fill to the designated fill line without vibration or other means of
compaction. Do not place flowable fill during inclement weather, e.g. rain or ambient
temperatures below 40°F. Take all necessary precautions to prevent any damages caused by the
hydraulic pressure of the fill during placement prior to hardening. Provide the means to confine
the material within the designated space.

121-6 Acceptance.

Acceptance of flowable fill will be based on the following documentation and a
minimum temperature of flowable fill at the point of delivery of 50°F.
Submit a delivery ticket to the Engineer for each load of flowable fill delivered to the
worksite. Ensure that each ticket contains the following information:
1. Project designation,

2. Date,
3. Time,

4. Class and quantity of flowable fill,

5. Actual batch proportions,

6. Free moisture content of aggregates,

7. Quantity of water withheld.

Leave the fill undisturbed until the material obtains sufficient strength. Sufficient
strength is 35 psi penetration resistance as measured using a hand held penetrometer in
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accordance with ASTM C403. Provide a hand held penetrometer to measure the penetration
resistance of the hardened flowable fill.

121-7 Basis of Payment.

When the item of flowable fill is included in the Contract, payment will be made at the
Contract unit price per cubic yard. Such price and payment will include all cost of the mixture, in
place and accepted, determined as specified above. No measurement and payment will be made
for material placed outside the neat line limits or outside the adjusted limits, or for unused or
wasted material.

Payment will be made under:

Item No. 121- 70- Flowable Fill - per cubic yard.
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SECTION 125
EXCAVATION AND EMBANKMENT FOR STRUCTURES AND PIPE

125-1 Description.

Excavate for box culverts, pipes, retaining walls, headwalls for pipes and drains, catch
basins, drop inlets, manholes, and similar structures. Construct and remove cofferdams, sheeting,
bracing, etc.; pump or otherwise dewater foundations; remove and dispose of any existing
structures or portions of structures not covered by other items in the Contract, including
foundations, abutments, piers, wings, and all other materials, or obstructions, found necessary to
clear the site for the proposed work; backfill, dispose of surplus material, and perform final
cleaning, as may be necessary for the proper execution of the work.

125-1.1 Trench Excavation Safety System and Shoring, Special (Trench
Excavation): When performing trench excavation in excess of 5 feet in depth, comply with the
Occupational Safety and Health Administration’s (OSHA) trench safety standards, 29 CFR 1926,
Subpart P, and all subsequent revisions or updates adopted by the Department of Labor and
Employment Security. Ensure that trench boxes are wide enough to accommodate compaction
and density testing.

Submission of bid and subsequent execution of the Contract will serve as
certification that all trench excavation in excess of 5 feet in depth will be in compliance with
Section 553.62, Florida Statutes.

Consider all available geotechnical information when designing the trench
excavation safety system.

Consider these and any more stringent trench safety standards as minimum
Contract requirements.

125-2 Classification.
Consider all materials excavated as unclassified and as excavation regardless of the
material encountered.

125-3 Cofferdams.
125-3.1 Construction:

125-3.1.1 Methods: Construct all foundations by open excavation, and shore,
brace, or protect the foundation openings with cofferdams. Provide cofferdams or cribs for
foundation construction below the bottom of the footings. Provide sufficient clearance in the
cofferdam interiors to permit construction of forms and inspection of their exteriors, and for
pumping equipment.

125-3.1.2 Protection of Concrete: Construct cofferdams to protect green
concrete against damage from a sudden rising of the water and to prevent damage by erosion. Do
not leave timber or bracing in cofferdams or cribs that extend into the substructure masonry
except where permitted in writing by the Engineer.

125-3.1.3 Placing in the Dry: For placing footings in the dry, the Engineer may
require cofferdam sheeting to be driven to an elevation 6 feet below the elevation of the bottom
of the footings and require sufficient pumping equipment to dewater and maintain the cofferdam
in a comparatively dry condition.

125-3.1.4 Working Drawings: For substructure work, submit drawings showing
the proposed method of cofferdam construction and other details left to choice or not fully shown
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in the Plans. Obtain the Engineer’s approval of the type and clearance of cofferdams, insofar as
such details affect the character of the finished work. For other details of design that do not affect
the character of the finished work, assume responsibility for the successful construction of the
work. Retain a Professional Engineer, registered in the State of Florida, to prepare the above
construction drawing, and keep a signed and sealed copy on hand at the site at all times.

125-3.2 Removal: Unless otherwise provided, remove cofferdams or cribs, with all
sheeting and bracing, after completion of the substructure without disturbing or marring the
finished masonry.

125-4 Excavation.

125-4.1 Requirements for all Excavation: Perform all excavation to foundation
materials, satisfactory to the Engineer, regardless of the elevation shown in the Plans. Remove
rock, boulders or other hard lumpy or unyielding material to a depth of 12 inches below the
bottom of pipes and box culverts elevations. Remove muck or other soft material to the depth
indicated in the Plans or as directed by the Engineer.

125-4.2 Earth Excavation:

125-4.2.1 Foundation Material other than the Rock: When masonry is to rest
on an excavated surface other than rock, take special care to avoid disturbing the bottom of the
excavation, and do not remove the final foundation material to grade until just before placing the
masonry. In case the foundation material is soft or mucky, the Engineer may require excavation
to a greater depth and to backfill to grade with approved material.

125-4.2.2 Foundation Piles: Where foundation piles are used, complete the
excavation of each pit before driving the piles. After the driving is completed, remove all loose
and displaced material, leaving a smooth, solid, and level bed to receive the masonry.

125-4.2.3 Removal of Obstructions: Remove boulders, logs, or any unforeseen
obstacles encountered in excavating. Compensation will be in accordance with the requirements
of 4-3.

125-4.3 Rock Excavation: Clean all rock and other hard foundation material, remove all
loose material, and cut all rock to a firm surface. Either level, step vertically and horizontally, or
serrate the rock, as may be directed by the Engineer. Clean out all seams and fill them with
concrete or mortar.

125-4.4 Pipe Trench Excavation: Excavate trenches for pipes to the elevation of the
bottom of the pipe and to a width sufficient to provide adequate working room. Remove soil not
meeting the classification specified as suitable backfill material in 125-8.3.2.2 “Soil Envelope,”
to a depth of 4 inches below the bottom of the pipe elevation. Where the soils permit, ensure that
the trench sides are vertical up to at least the mid-point of the pipe.

For pipelines placed above the existing surface, place and compact the
embankment, prior to excavation of the trench, to an elevation at least 2 feet above the top of the
pipe and to a width equal to four pipe diameters, and then excavate the trench to the required
grade.

For pipe trenches utilizing trench boxes, ensure that the trench box used is of
sufficient width to permit thorough tamping of bedding material under and around the pipes as
specified in 125-8.1.6 “Placement and Compaction.”

Do not disturb the installed pipe and its embedment when moving trench boxes.
Move the trench box carefully to avoid excavated wall displacement or damage. As the trench
box is moved, fill any voids left by the trench box and continuously place and compact the
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backfill material adjacent to and all along the side of the trench box walls to fill any voids
created by the trench box.

125-5 Preservation of Channel.

125-5.1 General: Unless shown in the Plans, do not excavate outside of caissons, cribs,
cofferdams, or sheet piling, and do not disturb the natural stream bed adjacent to the structure. If
excavating or dredging at the site of the structure before sinking caissons, cribs, or cofferdams,
complete the foundation and backfill all such excavations to the existing surface or other
required elevation, with material satisfactory to the Engineer.

125-5.2 Removal of Excavated Materials: Do not allow materials that are deposited
adjacent to the stream area to infiltrate the water areas. Leave the stream in its original condition.

125-6 Disposal of Surplus.

Use suitable excavated materials for backfilling over or around the structure. Dispose of
unsuitable materials. Meet the disposal requirements pertaining to water pollution contained in
Sections 104 and general requirement specified in 7-1.1 “Laws to be Observed.”

125-7 Pumping.

Pump from the interior of any foundation enclosure in such manner as to preclude the
possibility of any portion of the concrete materials being carried away. Do not pump while
placing concrete, or for a period of at least 24 hours thereafter, unless using a suitable pump
separated from the concrete work by a watertight wall.

125-8 Backfilling.
125-8.1 General Requirements for Structures and Pipe:

125-8.1.1 General: Backfill in the dry whenever normal dewatering equipment
and methods can accomplish the needed dewatering. A LOT is defined as one lift of backfill
material placement, not to exceed 500 feet in length or a single run of pipe connecting two
successive structures, whichever is less. Backfill for structures and pipe compacted in one
operation will be considered as one LOT within the cover zone. Backfill around structures
compacted separately from the pipe will be considered as separate LOTs. Backfill on each side
of the pipe for the first lift will be considered a separate LOT. Backfill on opposite sides of the
pipe for the remaining lifts will be considered separate LOTS, unless the same compactive effort
is applied. Same compactive effort is defined as the same type of equipment (make and model)
making the same number of passes on both sides of the pipe. For multiple phases of backfill, a
LOT shall not extend beyond the limits of the phase.

When placing backfill within the trench box, each lift of backfill is

considered a LOT. The placement of backfill within the trench box limits will be considered a
complete operation, before trench box is moved for next backfill operation. When the trench box
is moved for next backfill operation this will start new LOTSs for each lift. Follow the density
testing frequency in 125-9.3.

125-8.1.2 Equipment and Methods: Provide normal dewatering equipment
including, but not limited to, surface pumps, sump pumps, wellpoints and header pipe and
trenching/digging machinery. Provide normal dewatering methods including, but not limited to,
constructing shallow surface drainage trenches/ditches, using sand blankets, perforated pipe
drains, sumps and siphons.
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125-8.1.3 Backfill Materials: Backfill to the existing surface or subgrade surface
of openings made for structures, with a sufficient allowance for settlement. The Engineer may
require that the material used for this backfill be obtained from a source entirely apart from the
structure. Use only material accepted by the Engineer. Maintain a clearance of at least 1 foot of
clean select soil between recycled concrete aggregate (RCA) and aluminum or metalized
drainage pipe.

Do not allow heavy construction equipment to cross over culvert or storm
sewer pipes until placing and compacting backfill material to the finished graded surface or to an
elevation at least 4 feet above the crown of the pipe.

125-8.1.4 Use of A-7 Material: In the backfilling of trenches, A-7 material may
be used from a point 12 inches above the top of the pipe up to the elevation shown in the
Standard Plans as the elevation for undercutting of A-7 material.

125-8.1.5 Time of Placing Backfill: Do not place backfill against any cast-in-
place concrete elements used for structural applications until the Engineer’s approval and in no
case until the structural concrete has been in place seven days or until the specified 28-day
compressive strength is achieved. Do not place backfill against components used for non-
structural applications such as mortar used for joints and concrete jackets for a minimum of 24
hours, or unless authorized by the Engineer.

125-8.1.6 Placement and Compaction: Place the material in horizontal layers
not exceeding 6 inches compacted thickness, in depth above water level, behind abutments,
wingwalls and end bents or end rest piers, under the haunches of the pipes and around box
culverts and all structures including pipe culverts. When the backfill material is deposited in
water, compact as specified in 125-8.2.5“Compaction under Wet Conditions” and 125-8.3.4
“Backfill under Wet Conditions.”

125-8.1.6.1 Thick Lift Requirements: The Contractor may elect to place
material in thicker lifts of no more than 12 inches compacted thickness above the Soil Envelope
if the embankment material is classified as Group 1 in the table below. If the embankment
material is classified as Group 2 in the table below and the Contractor chooses to place material
in thicker lifts of no more than 12 inches compacted thickness above the soil envelope, then the
Contractor must demonstrate with a successful test section that density can be achieved. Thick
lift around structures is only allowed above the soil envelope of the connecting pipe. Notify the
Engineer in writing prior to beginning construction of a test section. Construct a test section of
the length of one LOT. Perform five quality control (QC) tests at random locations within the
test section. All five tests must meet the density required by 125-9.2 “Acceptance Criteria” and
be verified by the Department. Identify the test section with the compaction effort and soil
classification in the Earthwork Records System (ERS) section of the Department’s database. In
case of a change in compaction effort or soil classification, construct a new test section. When a
QC test fails the requirements of 125-9.2 “Acceptance Criteria” or when the QC tests cannot be
verified, construct a new test section. The Contractor may elect to place material in 6 inches
compacted thickness at any time.
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Table 125-1

Thick Lift Control Test

Maximum Lift Thickness . .
Section Requirements

Group AASHTO Soil Class

Within Cover| Above Soil |Within Cover| Above Soil
Zone Envelope Zone Envelope
A-3 . .
1 A-2-4 (No. 200 Sieve < 15%) 6 inches 12 inches N/A Not Needed
A-1
A-2-4 (No. 200 Sieve > 15%) Maximum of

2 [A2-5 A-2-6, A-2-7, A4, A-5,| O Inches without control N/A |12 inches per
test section

A-6 120-8.2.3
A-7 (Liquid Limit < 50)

125-8.2 Additional Requirements for Structures Other than Pipe:
125-8.2.1 Density: Where the backfill material is deposited in water, obtain a
12 inch layer of comparatively dry material, thoroughly compacted by tamping, before verifying
the layer and density requirements. Meet the requirements of 125-9.2 “Acceptance Criteria.”
125-8.2.2 Box Culverts: For box culverts over which pavement is to be
constructed, compact around the structure to an elevation not less than 12 inches above the top of
the structure, using rapid-striking mechanical tampers.
125-8.2.3 Other Limited Areas: Compact in other limited areas using
mechanical tampers or approved hand tampers, until the cover over the structure is at least
12 inches thick. When hand tampers are used, deposit the materials in layers not more than
4 inches thick using hand tampers suitable for this purpose with a face area of not more than
100 square inches. Take special precautions to prevent any wedging action against the masonry,
and step or terrace the slope bounding the excavation for abutments and wingwalls if required by
the Engineer.
125-8.2.4 Culverts and Piers: Backfill around culverts and piers on both sides
simultaneously to approximately the same elevation.
125-8.2.5 Compaction Under Wet Conditions: Where wet conditions do not
permit the use of mechanical tampers, compact using hand tampers. Use only A-3 material for
the hand tamped portions of the backfill. When the backfill has reached an elevation and
condition such as to make the use of the mechanical tampers practical, perform mechanical
tamping in such manner and to such extent as to transfer the compaction force into the sections
previously tamped by hand.
125-8.3 Additional Requirements for Pipe Greater than 12 Inches Inside Diameter:
125-8.3.1 General: Trenches for pipe may have up to four zones that must be
backfilled.
Lowest Zone: The lowest zone is backfilled for deep undercuts up to
within 4 inches of the bottom of the pipe.
Bedding Zone: The zone above the lowest zone is the bedding zone.
Usually, it will be the backfill which is the 4 inches of soil below the bottom of the pipe. When
rock or other hard material has been removed to place the pipe, the bedding zone will be the
12 inches of soil below the bottom of the pipe.

Return to Table of Contents 206 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

Cover Zone: The next zone is backfill that is placed after the pipe has been
laid and will be called the cover zone. This zone extends to 12 inches above the top of the pipe.
The cover zone and the bedding zone are considered the Soil Envelope for the pipe.

Top Zone: The top zone extends from 12 inches above the top of the pipe
to the top of embankment.

125-8.3.2 Material:

125-8.3.2.1 Lowest Zone: Backfill areas undercut below the bedding zone
of a pipe with coarse sand, or other suitable granular material, obtained from the grading
operations on the project, or a commercial material if no suitable material is available.

125-8.3.2.2 Soil Envelope: In both the bedding zone and the cover zone
of the pipe, backfill with materials classified as A-1, A-2, or A-3. Material classified as A-4 may
be used if the pipe is concrete pipe.

125-8.3.2.3 Top Zone: Backfill the area of the trench above the soil
envelope of the pipe with materials allowed on Standard Plans, Index 120-001.

125-8.3.3 Compaction:

125-8.3.3.1 Lowest Zone: Compact the soil in the lowest zone to
approximately match the density of the soil in which the trench was cut.

125-8.3.3.2 Bedding Zone: If the trench was not undercut below the
bottom of the pipe, loosen the soil in the bottom of the trench immediately below the
approximate middle third of the outside diameter of the pipe.

If the trench was undercut, place the bedding material and leave it
in a loose condition below the middle third of the outside diameter of the pipe. Compact the
outer portions to meet the density requirements of the acceptance criteria. Place the material in
lifts no greater than 6 inches (compacted thickness).

125-8.3.3.3 Cover Zone: Before placing the cover zone material, lay pipe
according to Section 430. Excavate for pipe bells before laying pipe. Place the material in 6-inch
layers (compacted thickness), evenly deposited on both sides of the pipe, and compact with
mechanical tampers suitable for this purpose. Hand tamp material below the pipe haunch that
cannot be reached by mechanical tampers. Meet the requirements of 125-9.2 “Acceptance
Criteria.”

125-8.3.3.4 Top Zone: Place the material in layers not to exceed
12 inches in compacted thickness. Meet the requirements of the density acceptance criteria.

125-8.3.4 Backfill Under Wet Conditions: Where wet conditions are such that
dewatering by normal pumping methods would not be effective, the procedure outlined below
may be used when specifically authorized by the Engineer in writing. The Department will pay
for any select material which is not available from the grading as Unforeseeable Work. The
Department will not pay for select material that might be used by the Contractor for their own
convenience instead of dewatering.

The Department will permit the use of granular material below the
elevation at which mechanical tampers would be effective, but only material classified as A-3.
Place and compact the material using timbers or hand tampers until the backfill reaches an
elevation such that its moisture content will permit the use of mechanical tampers. When the
backfill has reached such elevation, use normally acceptable backfill material. Compact the
material using mechanical tampers in such manner and to such extent as to transfer the
compacting force into the material previously tamped by hand.
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The Department will permit the use of coarse aggregate below the
elevation at which mechanical tampers would be effective. Use coarse aggregate as specified in
Section 901 for Aggregate Size Number 89, 8, 78, 7, 68, 6, or 57. Place the coarse aggregate
such that it will be stable and firm. Fully wrap the aggregate with a layer of Type D-4 geotextile
as specified in Section 514. Do not place coarse aggregate within 4 feet of the ends of the trench
or ditch. Use normally accepted backfill material at the ends.

125-9 Acceptance Program.
125-9.1 General Requirements: Meet the requirements of 120-10 “Acceptance
Program,” with the following exceptions:
1. Replace the requirements of 120-10.4 “Reduced Testing Frequency” with 125-
911
2.Replace the requirements of 120-10.2.2 “Density Testing Requirements” with
125-9.2.2, and
3. Replace the requirements of 120-10.2.4 “Frequency” with 125-9.3.
125-9.1.1 Reduced Testing Frequency: Obtain the Engineer’s approval in
writing for the option to reduce density testing frequency to one test every two LOTSs or one
every four LOTSs for trench box operations if the following requirements are met:
1. Resolution testing was not required for six consecutive verified LOTSs.
2. Resolution testing was required for any of the six consecutive verified
LOTs, but QC test data was upheld.
Do not apply reduced testing frequency for the first and last lift of pipe.
Identify the substantiating tests in the ERS section of the Department’s database and notify the
Engineer in writing prior to starting reduced frequency of testing. Generate random numbers for
selecting test locations for the LOTs under consideration. When QC test frequency is reduced,
obtain the Engineer’s approval in writing to place more than one LOT over an untested LOT.
Assure similar compaction efforts for the untested sections. If the Verification test fails, and QC
test data is not upheld by Resolution testing the QC testing will revert to the original frequency.
125-9.2 Density Testing Requirements: Obtain a minimum QC density in any LOT of
100% of the Standard Proctor maximum density as determined by FM 1-T099 or the
requirements of 125-8.3.3.1 compaction in “Lowest Zone” when applicable. When the cover
height below the bottom of base under asphalt pavement, below concrete pavement, or below
unpaved ground, exceeds 15 inches, compact the pipe backfill in the cover zone to a density of at
least 95% of the Standard Proctor maximum density as determined by FM 1-T099.
For density requirements around drainage structures, obtain a minimum
QC density in any LOT of 100% of the Standard Proctor maximum density as determined by
FM 1-TQ99 for a distance of one pipe diameter but not less than 3 feet from the outside face of
the structure.
125-9.2.1 Exceptions to Structures and Pipe Density Requirements: Compact
the backfill to a firmness approximately equal to that of the soil next to the pipe trench in
locations outside the plane described by a one (vertical) to two (horizontal) slope downward
from the roadway shoulder point or the gutter line in accordance with Standard Plans,
Index 120-001 or 120-002. Apply 125-9.2 “Acceptance Criteria” when compacting side-drain
pipe backfill under driveways serving a property that is not a single residential lot.
125-9.3 Frequency: Conduct Standard Proctor maximum density sampling and testing at
a minimum frequency of one test per soil type. The summary of tests and frequency is shown in
Table 125-2 below.
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Table 125-2
Test Name Quality Control Verification
Star_1dard Proctqr One per soil type One per soil type
Maximum Density
One per four consecutive LOTs
Density One per LOT and for wet conditions, the first
lift not affected by water
Soil Classification and Organic|  One per Standard Proctor One per Standard Proctor
Content Maximum density Maximum density

125-9.4 Verification Comparison Criteria and Resolution Procedures: Meet the
requirements of 120-10.6 “Verification Comparison Criteria and Resolution Procedures.”

125-10 Site Restoration.

Wherever the existing site is disturbed solely for the purpose of constructing or removing
box culverts, pipes, inlets, manholes, etc., completely replace and restore the site to the
Engineer’s satisfaction, without additional compensation.

125-11 Cleaning Up.

Upon completion of the work, leave the structure and all adjacent areas in a neat and
presentable condition, clear up all temporary structures, rubbish and surplus materials and leave
the space under the structure unobstructed and in such shape that drift will not collect nor scour
or be induced. Pile all material from existing structures that have been removed neatly on the
bank, unless otherwise directed by the Engineer. Pull false work piling unless the Engineer
permits it to be cut or broken off in which case it will be cut or broken off at least 2 feet below
the finished grade or stream bed.

125-12 Method of Measurement.

No separate measurement or payment will be made for work under this Section. Meet the
requirements of Section 110 for excavation of bases, pavements, curbs, curb-and-gutter, valley
gutter, ditch pavement, or rubble gutter.

125-13 Basis of Payment.
Payment for excavation of bridge structures will be made under Section 120. Payment for
excavation of drainage system items will be incidental to those items.
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SECTION 145
GEOSYNTHETIC REINFORCEMENT

145-1 Description.

This Section specifies the construction requirements for geosynthetic used in
geosynthetic reinforced soil slopes, geosynthetic reinforced foundations over soft soils, and
geosynthetic reinforced embankment. Furnish and place geosynthetic and any associated facing
material or drainage blankets.

145-2 Responsibility.

Construct the geosynthetic reinforced feature, including materials, method, and
installation based on information provided in the Contract Documents and the geosynthetic
supplier’s recommendations. Submit shop drawings in accordance with Section 5 showing the
details and distribution of the selected geosynthetic that meet the design shown in the Plans.
Alternate designs optimizing the selected geosynthetic materials must be in accordance with
Chapter 263 of the FDOT Design Manual.

145-3 Materials.
Meet the following requirements:
Structural Geosynthetic Type R-2, R-3,and R-4*......... Section 985
*Use products listed on the Department’s APL.

145-3.1 Geosynthetic Materials: Ensure the geosynthetic materials received at the job
site are clearly labeled with the manufacturer’s name, product name, style number, roll
dimension, roll numbers, and LOT number, otherwise, the Engineer will reject the material.
Store geosynthetic materials in accordance with the manufacturer’s instructions and ensure the
geosynthetic material is protected from physical damage, debris, and temperatures greater than
140° F. Prevent mud, fluid concrete, asphalt, or other deleterious materials from coming in
contact with the geosynthetic materials that could impact the performance of the geosynthetic
material. Replace geosynthetic materials with defects, tears, punctures, flaws, deterioration, or
other damage at no additional cost to the Department.

145-3.2 Geosynthetic Reinforced Soil Slopes:

145-3.2.1 Backfill Materials: Use only free draining backfill material in the
reinforced fill volume as shown in the Plans meeting the following gradation limits as
determined in accordance with AASHTO T 27 and FM 1-T 011:

Table 145-1
Sieve Size Percent Passing
3-1/2 inches 100
3/4 inch 70 to 100
No. 4 30 to 100
No. 40 15 to 100
No. 100 510 65
No. 200 0to 15

Do not use backfill material containing more than an average of 2.0% by weight
of organic material, as determined by FM 1-T 267 and by averaging the test results for three
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randomly selected, representative samples from each stratum or stockpile of a particular material.
Consider the stratum or stockpile unsuitable for construction of the reinforced fill volume if an
individual test value exceeds 3.0%.

Use backfill material with a maximum plasticity index of 6 as determined by
AASHTO T 90, and a maximum liquid limit of 15 as determined by AASHTO T 89. Use
backfill material with a pH between 5.0 and 10.0 as determined by FM 5-550. For polyester
geosynthetic reinforcement, use backfill material with a pH between 5.0 and 9.0. Do not use soil
cement or lime stabilized backfill unless approved by the Engineer.

145-3.2.2 Slope Face Treatment: For reinforced soil slopes, provide slope face
material, if applicable, as shown in the Plans and listed on the APL.

145-3.3 Geosynthetic Reinforced Foundations Over Soft Soils: Use backfill material
meeting the requirements of Section 120, all Contract Documents, and any other applicable
specification requirements. Meet the pH criteria specified in 145-3.2.1 as determined by FM 5-
550.

145-3.4 Geosynthetic Reinforced Embankment: Use backfill material meeting the
requirements of Section 120 for Embankment, Section 160 for Stabilization, Section 200 for
Rock Base, and Section 204 for Graded Aggregate Base, all Contract Documents, and any other
applicable specification requirements. Meet the pH criteria specified in 145-3.2.1 as determined
by FM 5-550.

145-4 Construction Requirements.

145-4.1 General: At least fourteen days prior to installation of geosynthetic materials,
submit certification and the product sample in accordance with 145-5 and 145-6.1.3. Install in
accordance with manufacturer's instructions.

145-4.2 Geosynthetic Reinforced Soil Slopes:

145-4.2.1 Foundation Preparation: Excavate to the limits shown in the Contract
Documents. Remove all existing vegetation and all unsuitable foundation materials. Prepare the
foundation in accordance with Section 110 and 120, except as noted herein.

Proof-roll the graded area with a vibratory roller weighing a minimum of
8 tons or a sheepsfoot roller, where appropriate, exerting a compression of at least 250 psi on the
tamper foot for at least five passes in the presence of the Engineer or as directed by the Engineer.
Remove and replace any soft or loose foundation subsoils that are incapable of sustaining the
required proof rolling. Excavate to suitable foundation materials, satisfactory to the Engineer,
regardless of the elevation shown in the Plans. Remove all loose and disintegrated rock or thin
strata.

Ensure the proof-rolled ground surfaces are uniform, smooth, and free of
abrupt changes in slope, debris, and irregularities that might damage the reinforcement. Promptly
repair and restore to their original condition any areas outside the limits of disturbance shown in
the Plans which are damaged as part of this work at no expense to the Department. Make every
possible effort to avoid such damage.

145-4.2.2 Geosynthetic Placement: Place the geosynthetic at the proper
elevation, location and orientation as shown in the Plans. In general, place the geosynthetic used
for slope stabilization such that its primary direction of tensile strength is perpendicular to the
plan face of the slope. Pull the geosynthetic material tight and secure it as necessary to lay flat
against the soil prior to fill placement.

Place adjacent rolls of geosynthetic to maintain 100% horizontal coverage
at the face of the slope. When placing geosynthetic for curved embankments, do not allow less
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than 50% horizontal coverage or an unreinforced horizontal spacing greater than 3 feet at the end
of the reinforcement farthest from the face of the slope. Do not allow vertical spacing of the
geosynthetic layers to exceed the spacing shown in the shop drawings.

Do not make any splices or seams in the primary direction of tensile
strength in the geosynthetic without approval of the Engineer. When splices in the primary
direction are approved, make splices full width of the geosynthetic strip by using a similar
material with similar strength. Use a splice mechanism that allows a minimum of 95% load
transfer from piece to piece of geosynthetic. Make only one splice per length of geosynthetic. Do
not place splices within 6 feet of the slope face, within 6 feet below top of slope, or horizontally
adjacent to another splice.

Place only that amount of geosynthetic material, including facing and
drainage material, which will be covered in a single day’s production.

Do not operate equipment directly on the geosynthetic. Operate equipment
such that no turning movements occur on the areas where geosynthetic is in place with less than
12 inches of fill cover. Fill and compact ruts of more than 3 inches in depth as they develop.
Replace or repair any rejected geosynthetic at no additional cost to the Department.

145-4.2.3 Backfill Placement: Perform work in accordance with an approved QC
Plan meeting the requirements of 105-3. A LOT is defined as a single lift of finished
embankment not to exceed 500 feet in length. Maintain uniform moisture content of the backfill
material prior to and during compaction throughout each layer of material. Use backfill material
having a placement moisture content within 2% on the dry side of optimum. Do not place wet
backfill with moisture content greater than optimum in the fill. Spread backfill material over the
geosynthetic in the direction of geosynthetic overlaps. Do not stockpile backfill materials on the
installed geosynthetic. Avoid construction procedures or equipment which, in the opinion of the
Engineer, will cause excessive mudwaving.

Uniformly compact each layer, using equipment that will achieve the
required density. Compact the backfill using either smooth wheel or rubber tire rollers. Do not
use sheepsfoot, grid rollers, or other types of equipment employing a foot. At the end of each
day’s operation, slope the backfill surface to permit runoff of rainwater away from the slope
face, or provide some other positive drainage. Do not exceed the maximum allowable lift
thickness in Section 120.

145-4.2.4 Repairs: Repair geosynthetic damaged during or after installation only
after the supplier establishes that the interior and exterior stability is not affected and after
obtaining the Engineer’s approval. Make such repairs as follows:

Remove all backfill material from the damaged area of the reinforcement
geosynthetic plus an additional 4 feet in all directions beyond the limits of damage. Place a patch
consisting of the same material as the reinforcement geosynthetic over the damaged area in
accordance with the supplier’s recommendation. Overlap the undamaged reinforcement
geosynthetic with the patch a minimum of 3 feet in all directions. Then replace and compact
backfill material in accordance with 145-4.2.3.

145-4.2.5 Slope Face Treatment: Place the slope face treatment at the elevation
and location shown in the Plans and are listed on the APL, if applicable.
145-4.3 Geosynthetic Reinforced Foundations Over Soft Soils: This subsection
specifies requirements for geosynthetic used to improve embankment stability by strengthening
and increasing the embankment stiffness.
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145-4.3.1 Preparation: For some applications involving reinforcement of soft in
situ soils, the Engineer may require that some vegetation be left in place. If directed in the Plans
or by the Engineer, cut trees to within 6 inches of the existing surface, and leave the stumps in
place. Remove fallen trunks, limbs, etc. greater than 3 inches in diameter.

145-4.3.2 Backfill Placement: Use materials meeting the requirements of 145-
3.3. Perform work in accordance with an approved QC Plan meeting the requirements of 105-3
and Section 120 for Embankment, all Contract Documents, and any other applicable
specification requirements.

145-4.3.3 Geosynthetic Placement: Meet the requirements of 145-4.2.2 except
as noted herein. Position and orient the geosynthetic over prepared surfaces with the machine
direction perpendicular to the embankment alignment. Place a geotextile filter of a type
recommended by the designer of the geosynthetic system under the reinforcement geosynthetic.

Cut and overlap geosynthetic as necessary to accommodate curves. Overlaps shall
be a minimum of 3 feet, unless specified otherwise in the Contract Documents for a particular
application. Make any overlaps in geosynthetic in the same direction that embankment will be
spread. Ensure geosynthetic sections do not separate at overlaps during construction. Pull the
geosynthetic material tight by hand to a tension that removes all slack and wrinkles or as
recommended by the supplier. To reduce overlaps, the geosynthetic material may be sewn
together in accordance with the supplier’s recommendations. Sew the seams with thread meeting
the chemical requirements and minimum seam strength requirements for the application.

145-4.3.4 Repairs: Meet the requirements of 145-4.2.4.

145-4.4 Geosynthetic Reinforced Embankment: This subsection specifies requirements
for geosynthetic used to provide structural support of traffic loads over the life of the pavement.
This reinforcement application involves a relatively shallow flexible pavement substructure
(embankment/subgrade/base profile) that is constructed over unsuitable soils that are at or near
the ground surface.

145-4.4.1 Preparation: Remove all existing vegetation and all unsuitable
foundation materials as shown in the Plans. Prepare the foundation in accordance with Section
110 and 120 or to the limits shown in the Contract Documents.

145-4.4.2 Backfill Placement: Use materials meeting the requirements of 145-
3.4. Perform work in accordance with an approved QC Plan meeting the requirements of 105-3,
Section 120 for Embankment, Section 160 for Stabilization, Section 200 for Rock Base, and
Section 204 for Graded Aggregate Base, all Contract Documents, and any other applicable
specification requirements. Spread backfill material over the reinforcement geosynthetic in the
direction of the geosynthetic overlaps. Place the first lift of backfill materials over the
reinforcement geosynthetic to a minimum thickness of 4 inches. Place backfill material in a
manner to avoid any damage or disturbance to the geosynthetic reinforcement material

145-4.4.3 Geosynthetic Placement: Meet the requirements of 145-4.3.3.

145-4.4.3 Repairs: Meet the requirements of 145-4.2.4.

145-5 Certification.

For geosynthetic materials, submit to the Engineer a proof of purchase or ownership
statement at least fourteen days prior to placement. Proof of purchase or ownership statement
shall include the product name and roll numbers.

For backfill materials, submit to the Engineer a signed and sealed certification by a
Professional Engineer registered in the State of Florida, that the pH meets the requirements
of 145-3.
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145-6 Acceptance Program.
145-6.1 General Requirements:
145-6.1.1 Equipment Comparison: Meet the requirements of 120-10.1.1
“Equipment Comparison.”
145-6.1.2 Density over 105%: Meet the requirements of 120-10.1.2 “Density
over 105%” except as modified herein.
145-6.1.3 Geosynthetic: Submit two 8-inch by 10-inch samples of the
geosynthetic material to the Engineer at least fourteen days prior to placement. The Engineer will
confirm the product is listed on the APL and is appropriate for the intended use. The acceptance
of the geosynthetic material is subject to the approval of the State Materials Office (SMO). The
SMO will confirm the submitted sample matches the APL product and that the product name and
roll numbers correspond to those provided in the proof of purchase or ownership statement.
145-6.2 Quality Control Tests:
145-6.2.1 Geosynthetic Reinforced Soil Slopes:
145-6.2.1.1 Maximum Density Determination: Collect enough material
to split and create three separate samples. Determine test locations, including stations and offsets,
using the Random Number generator approved by the Department. Retain the Verification and
Resolution samples for the Department until the Engineer accepts the LOTSs represented by the
samples. Determine modified Proctor maximum density and optimum moisture content by
sampling and testing the material in accordance FM 1-T 180.
When compacting A-3 or A-2-4 materials to meet the optional acceptance
criteria in 145-6.2.1.4, determine the maximum density in accordance with FM 1-T 099.
145-6.2.1.2 Soil Classification and Organic Content Testing: Perform
soil classification tests on the sample collected in 145-6.2.1.1, in accordance with AASHTO T 27
and FM 1-T 011, AASHTO T 89, AASHTO T 90, and FM 1-T 267. Classify the soil in
accordance with AASHTO M 145 to determine compliance with soil utilization requirements as
specified in Standard Plans, Index 120-001. Meet the testing parameters set forth in 145-3.2.1.
145-6.2.1.3 pH Testing: Perform pH testing in accordance with FM 5-550
and meet the pH test criteria set forth in 145-3.2.1.
145-6.2.1.4 Density Testing Requirements: Meet the requirements of
120-10.2.2 “Density Testing Requirements” except as modified herein. For select backfill, obtain
a density in each LOT of at least 95% of the maximum density as determined by FM 1-T 180.
Alternatively, for A-3 and A-2-4 backfill materials, obtain a minimum
density of 100% of the standard Proctor maximum dry density as determined by FM 1-T 099.
The combined width from both reinforced fill volume and retained fill
material may be considered the same LOT if both volumes comprise the same material and both
are compacted with the same procedure, lift thickness, equipment, and compacting effort.
145-6.2.1.5 Frequency: Conduct sampling and testing at a minimum
frequency listed in the table below. The Engineer will perform verification sampling and tests at
a minimum frequency listed in the table below.

Return to Table of Contents 214 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

Table 145-2
Test Name Quality Control (QC) Verification

Maximum Density One per soil type One per soil type
Density One per LOT One per four LOTs

Soil Classification, Gradation, One per soil type One per soil type

LL &Pl
Organic Content One per soil type One per soil type
pH One per soil type One per soil type

145-6.2.1.6 Test Selection and Reporting: Determine test locations

including stations and offsets, using the random number generator approved by the Engineer. Do
not use notepads or worksheets to record data for later transfer into the Earthwork Records
System (ERS) section of the Department’s database. Notify the Engineer upon successful
completion of QC testing on each LOT.

145-6.2.2 Geosynthetic Reinforced Foundation Over Soft Soils: Meet the
acceptance criteria for backfill and compaction requirements for embankment material in
accordance with Section 120, all Contract Documents, and any other applicable specification
requirements. In addition to the requirements of the applicable earthwork material, test for pH in
accordance with FM 5-550 and meet the pH test criteria set forth in 145-3.2.1.

145-6.2.3 Geosynthetic Reinforced Embankment: Meet the acceptance criteria
for backfill and compaction requirements for embankment material in accordance with Section
120, Stabilization requirements in accordance with 160, Rock Base requirements in accordance
with Section 200, Graded Aggregate Base requirements in accordance with Section 204, all
Contract Documents, and any other applicable specification requirements. In addition to the
requirements of the applicable earthwork material, test for pH in accordance with FM 5-550 and
meet the pH test criteria set forth in 145-3.2.1.

145-6.3 Department Verification: Meet the requirements of 120-10.3 “Department
Verification” except that the Engineer will conduct Verification tests to accept all materials and
work associated with 145-6.2.

145-6.4 Payment for Resolution Tests: Meet the requirements of 120-10.5 “Payment
for Resolution Tests.”

145-7 Verification Comparison Criteria and Resolution Procedures.
145-7.1 Geosynthetic Reinforced Soil Slopes:

145-7.1.1 Maximum Density Determination: The Engineer will verify the QC
test results in accordance with the procedures specified in 120-10.6.1 “Standard Proctor
Maximum Density Determination” except replace FM 1-T 099 with FM 1-T 180. If the
Contractor selects the optional acceptance criteria, the Engineer will verify the QC test results of
FM 1-T 099 in accordance with 120-10.6.1 “Standard Proctor Maximum Density
Determination.”

145-7.1.2 Density Testing: Meet the requirements of 120-10.6.2 “Density
Testing.”

145-7.1.3 Soil Classification, Organic Content, and pH Testing: The Engineer
will verify the QC test results if the verification test results meet the limits set forth in 145-3.2.1
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for gradation (AASHTO T 27 and FM 1-T 011), liquid limit (AASHTO T 89), plasticity index
(AASHTO T 90), organic content (FM 1-T 267), and pH (FM 5-550) testing. Otherwise, the
Engineer will test the sample retained in 145-6.2.1.1. The State Materials Office (SMO) or an
AASHTO accredited laboratory designated by the SMO will perform resolution testing.

If the resolution test result satisfies the required gradation limits, liquid limit,
plasticity index, organic content, and pH, then the LOTs will be verified. If the resolution test
results do not verify QC test results, then reconstruct the LOTs with acceptable material. The
Engineer will perform new verification testing post reconstructing the LOTSs.

145-7.2 Geosynthetic Reinforced Foundations Over Soft Soils: Meet the verification
comparison criteria and resolution procedure for embankment material in accordance with
Section 120. In addition, if the verification test results for pH tested in accordance with FM
5-550 meet the limits set forth in 145-3.2.1, the Engineer will verify the QC tests results.
Otherwise, the Engineer will follow the resolution procedures specified in 145-7.1.3.

145-7.3 Geosynthetic Reinforced Embankment: Meet the verification comparison
criteria and resolution procedure for embankment material in accordance with Section 120,
Stabilization requirements in accordance with 160, Rock Base requirements in accordance with
Section 200, and Graded Aggregate Base with Section 204. In addition, if the verification test
results for pH tested in accordance with FM 5-550 meet the limits set forth in 145-3.2, the
Engineer will verify the QC tests results. Otherwise, the Engineer will follow the resolution
procedures specified in 145-7.1.3.

145-8 Method of Measurement.

145-8.1 Geosynthetic Reinforced Soil Slopes: The quantity to be paid for will be the
plan quantity area, in square feet, of the projected vertical height of the slope face, measured
from the top of slope to the finished graded surface at the toe of slope and from the beginning to
end limits as shown in the Plans, regardless of the length or number of layers of geosynthetic
within the reinforced volume and including any reinforcement required below the toe of slope
elevation.

145-8.2 Geosynthetic Reinforced Foundations Over Soft Soils: The quantity to be paid
for will be the plan quantity area, in square yards, of the embankment to be reinforced as shown
in the Plans, regardless of the length or number of layers of geosynthetic within the reinforced
soil volume, and including any reinforcement required below the original ground elevation.

145-8.3 Geosynthetic Reinforced Embankment: Meet the requirements of 145-8.2.

145-9 Basis of Payment.

145-9.1 Geosynthetic Reinforced Soil Slopes: Price and payment will be full
compensation for all work, materials, and services specified in this Section, including
geosynthetic materials, drainage materials, installation, testing, and required submittals. The cost
and placement of all backfill material will be included in the pay quantity for embankment or
borrow excavation, as applicable.

145-9.2 Geosynthetic Reinforced Foundations Over Soft Soils: Price and payment will
be full compensation for all work, materials, and services specified in this Section, including
geosynthetic materials, geotextile filter materials, facing materials, drainage materials,
installation, testing, and required submittals. The cost and placement of all backfill will be
included in the pay quantity for embankment or borrow excavation, as applicable.

145-9.3 Geosynthetic Reinforced Embankment: Meet the requirements of 145-9.2

145-9.4 Payment Items: Payment will be made under:
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Item No. 145- 1- Geosynthetic Reinforced Soil Slopes - per square foot.

Item No. 145- 2- Geosynthetic Reinforced Foundations over Soft Soils - per
square yard.
Item No. 145- 3- Geosynthetic Reinforced Embankment - per square yard.
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SECTION 160
STABILIZING

160-1 Description.

Construct designated portions of the roadbed to provide a firm and unyielding subgrade,
which may require stabilizing material mixed thoroughly with embankment to meet the
minimum bearing value specified in the Plans.

160-2 Materials.

160-2.1 Stabilizing Material: Material mixed thoroughly with embankment to increase
the bearing value of subgrade. Use only allowable material specified herein as stabilizing
material. Stabilizing material may also be known as stabilizer.

160-2.1.1 Commercial Material: Commercial material used as stabilizer must
meet the requirements of 914-2.1 “Commercial Materials.”
160-2.1.2 Local Material: Use local materials as defined in 914-2.2 “Local
Material.” Submit test results to the Engineer at least 14 days prior to the stabilization operation.
160-2.1.2.1 Reclaimed Asphalt Pavement: When Reclaimed Asphalt
Pavement (RAP) is milled from the same project and milling operation is witnessed by the
Engineer, obtain the Engineer’s approval in writing for the option to use 100% RAP material as
stabilizing material. Material must be milled-and-stockpiled or windrowed without blending or
contaminating with any other material. No source testing is required for 100% RAP unless
directed by the Engineer.
When RAP is not milled from the same project and/or witnessed by the
Engineer, the Engineer will visually inspect the stockpile to ensure the material does not contain
excessive deleterious substances. If a visual inspection cannot determine the acceptance of the
material, a source sample may be submitted to the District Materials Office for evaluation and
approval. The Contractor must obtain the Engineer’s approval in writing to use RAP material.
160-2.1.2.2 Other Local Materials: Sample and test material from each
source and meet the requirements of Section 914. The Engineer will verify the Quality Control
(QC) test results meet the requirements of Section 914. If the QC and Verification results do not
compare, the Engineer will take one additional sample of material from the source in question
and the State Materials Office (SMO) or an AASHTO accredited laboratory designated by the
SMO will perform Resolution testing. If the Resolution test results satisfy the required criteria,
material from that source will be verified and accepted. If the Resolution test results do not meet
the required criteria, reject the material.
160-2.1.3 Existing Base: Obtain the Engineer’s approval in writing before using
existing base from the same project. When the material from an existing base is used as all, or a
portion, of the stabilizing additives, no further testing is required unless directed by the Engineer.

160-2.2 Granular Subbase Substitution: The Engineer may allow, at no additional cost
to the Department, the substitution of 6 inches of granular subbase meeting the requirements of
290-2 “Materials” and 290-3 “Construction Methods,” when 12 inches of Type B stabilization
requiring a Limerock Bearing Ratio (LBR) value of 40 is specified in accordance with Standard
Plans, Index 120-001. For paved shoulders, substitute a minimum of 6 inches of granular
subbase directly underneath base. For unpaved shoulders, substitute a minimum of 6 inches of
granular subbase directly underneath the soil layer designated for turf establishment.
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160-2.3 Existing Embankment: If the existing embankment material meets the required
bearing value specified in the Plans, ensure the existing embankment material is thoroughly
mixed in accordance with 160-3 and meet the acceptance program requirements of 160-4.

160-3 Construction Methods.

160-3.1 General: Prior to the beginning of stabilizing operations, construct the area to be
stabilized to an elevation such that, upon completion of stabilizing operations, the completed
stabilized subgrade will conform to the lines and grades shown in the Plans. Prior to spreading
any additive stabilizing material, bring the surface of the roadbed to a plane approximately
parallel to the plane of the finished graded surface shown in the Plans.

Construct subgrade in sections of not less than 300 feet in length or for the full
length of the subgrade. A LOT is defined as a single lift of finished subgrade. Do not construct
another LOT over an untested LOT without the Engineer’s approval in writing.

Construct mainline traffic bearing applications such as pavement lanes, turn lanes,
ramps, parking lots, concrete box culverts, emergency shoulder use, and retaining wall systems
in LOTSs not to exceed 500 feet.

Construct non-mainline LOTS, not to exceed 2,000 feet, for non-traffic bearing
applications such as shoulder-only areas, shared use paths, sidewalks, and driveways.

When mainline and non-mainline areas are constructed in one operation, a LOT
shall not exceed 500 feet.

Isolated mixing operations and isolated compaction operations will be considered
as separate LOTSs except when they are divided by driveways, side streets, median crossings, and
intersections. Curb pads and shoulders compacted separately shall be considered separate LOTS.
For multiple phase construction, a LOT shall not extend beyond the limits of the phase.

160-3.2 Application and Acceptance of Stabilizing Material: After completing the
roadbed grading operations, determine the type and quantity (if any) of stabilizing material
necessary for compliance with the bearing value requirements. Before using any Fossil Fuel
Combustion Products (FFCPs), submit documentation that is signed and sealed by the Specialty
Engineer that these materials meet the requirements of 403.7047 F.S. at the preconstruction
meeting or no later than 30 days prior to delivery of FFCP’s to the project. Notify the Engineer
of the approximate quantity to be added before spreading. When additive stabilizing materials
are required, spread the material uniformly over the area to be stabilized.

The Engineer may perform Independent Verification (1) sampling and testing if
variability in the stabilizing material is observed during inspection after spreading on the
roadway. If the 1V test results do not meet the requirements of Section 914, then remove and
replace the failing LOTs with acceptable material. The Engineer reserves the right to reject
stabilizing material that contains excessive deleterious substances.

160-3.3 Mixing: Perform mixing using rotary tillers, a plant or other equipment meeting
the approval of the Engineer. The subgrade may be mixed in one course if the equipment and
method of construction provides uniformity, particle size limitation, compaction and other
desired results of 160-4. Thoroughly mix the area to be stabilized throughout the entire depth and
width of the stabilizing limits.

Perform the mixing operations, as specified, (either in place or in a plant)
regardless of whether the existing soil, or any select soils placed within the limits of the
stabilized sections, have the required bearing value without the addition of stabilizing materials.

160-3.4 Mixed Material Requirements: At the completion of the mixing, ensure the
gradation of the material within the limits of the area being stabilized is such that 97% will pass a
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3-1/2-inch sieve. Break down or remove from the stabilized area materials, including clay lumps
or lumps made of clay-size particles (any particle size 2 microns or less), not meeting the
gradation requirements. After mixing, remove any existing lumps of clay or clay-sized particles
greater than one inch that do not meet the requirements of 160-3.2 or this Section from the
stabilized area. The final product must meet the acceptance requirements of 160-4.

160-3.4.1 Classification and Bearing Value: Meet the soil utilization and
bearing value requirements for the subgrade in accordance with 160-4.

160-3.4.2 Compaction: After completing the mixing operations and satisfying
the requirements for bearing value, uniformity, and particle size, compact the materials at a
moisture content permitting the specified compaction in 160-4.2. If the moisture content of the
material is improper for attaining the specified density, either add water or allow the material to
dry until reaching the proper moisture content for the specified compaction.

160-3.4.3 Finish Grading: Shape the completed stabilized subgrade to conform
with the finished graded surface shown in the Plans. Check the subgrade using elevation stakes
or other means approved by the Engineer.

160-3.4.4 Condition of Completed Subgrade: After completing the stabilizing
and compacting operations, ensure that the subgrade is firm and substantially unyielding to the
extent that it will support construction equipment and will have the bearing value required by the
Plans.

Remove all soft and yielding material and any other portions of the
subgrade which will not compact readily and replace it with suitable material so that the whole
subgrade is brought to line and grade, with proper allowance for subsequent compaction.

160-3.4.5 Maintenance of Completed Subgrade: After completing the subgrade
as specified above, maintain it free from ruts, depressions, and any damage resulting from the
hauling or handling of materials, equipment, tools, etc. The Contractor is responsible for
maintaining the required density until the subsequent base or pavement is in place including any
repairs, replacement, etc., of curb and gutter, sidewalk, etc., which might become necessary in
order to recompact the subgrade in the event of underwash or other damage occurring to the
previously compacted subgrade. Perform any such recompaction at no expense to the
Department. Construct and maintain ditches and drains along the completed subgrade section.

160-4 Acceptance Program for Mixed Materials.
160-4.1 General Requirements:
160-4.1.1 Equipment Comparison: Meet the requirements of 120-10.1.1
“Equipment Comparison.”
160-4.1.2 Density over 105%: Meet the requirements of 120-10.1.2 “Density
over 105%” except replace standard Proctor FM 1-T 099 with Modified Proctor FM 1-T 180.
160-4.2 Quality Control Tests:
160-4.2.1 Modified Proctor Maximum Density Determination: Collect enough
material to split and create three separate samples. Determine test locations, including stations
and offsets, using the Random Number generator approved by the Department. Retain the
Verification and Resolution samples for the Department until the Engineer accepts the LOTs
represented by the samples. Submit Verification and Resolution samples to the Engineer for
retention upon request. Determine modified Proctor maximum density and optimum moisture
content by sampling and testing the material in accordance FM 1-T 180.
160-4.2.2 Density Testing Requirements: Determine the in-place wet density by
Nuclear Density testing in accordance with FM 1-T 310. Determine the in-place moisture content

Return to Table of Contents 220 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

for each density test in accordance with FM 1-T 310, FM 5-507 (Speedy Moisture), or
ASTM D4643 (Microwave Oven), whichever is applicable. Calculate the dry density using the
measured in-place wet density and moisture content.

Within the entire limits of the width and depth of the areas to be stabilized,
obtain a minimum density at any location of 98% of the Modified Proctor maximum density as
determined by FM 1-T 180 except for the upper areas to be grassed not to exceed 6 inches,
compact these areas to a reasonably firm condition as directed by the Engineer.

160-4.2.3 Bearing Value Requirements: Test the stabilized subgrade sample
collected in 160-4.2.1 to determine the LBR in accordance with FM 5-515. Within the entire
limits of the width and depth of the areas to be stabilized, obtain the required minimum bearing
value at the frequency in 160-4.7. For any area where the bearing value obtained is deficient
from the value indicated in the Plans, in excess of the tolerances established herein, spread and
mix additional stabilizing material in accordance with 160-3.3. Perform this reprocessing for the
full width of the roadway being stabilized and longitudinally for a distance of 50 feet beyond the
limits of the area in which the bearing value is deficient.

Determine the quantity of additional stabilizing material to be used in
reprocessing.

160-4.2.3.1 Under-tolerances in Bearing Value Requirements: The
under-tolerances are allowed for the following specified Bearing Values:

Table 160-1
Specified Bearing Value Under-tolerance
LBR 40 5.0
LBR 35 4.0
LBR 30 (and under) 2.5

160-4.2.3.2 Unsoaked LBR Requirements: If unsoaked LBR is desired,
submit request for approval to the Engineer. Upon approval by the Engineer to consider the use
of unsoaked LBR, randomly sample and test from three locations in the initial LOT for both
soaked and unsoaked LBR in accordance with FM 5-515. Ensure all the tests achieve the LBR
value shown in the table below. Continue testing unsoaked LBR at the frequency shown in 160-
4.7. Discontinue unsoaked LBR testing if any unsatisfactory QC LBR test result is obtained or
resolution determines an unsatisfactory LBR.

The following unsoaked bearing value requirement is based on

tests performed on samples obtained after completing mixing operations:

Table 160-2
Specified Bearing Value Unsoaked Bearing Value Required Under-tolerance
LBR 40 LBR 43 0.0

160-4.2.4 Soil Classification and Organic Content Testing: Perform soil
classification tests on the sample collected in 160-4.2.1, in accordance with AASHTO T88,
AASHTO T89, AASHTO T90, and FM 1-T 267. The Engineer may waive the soil classification
and organic content testing requirements for existing base or granular subbase materials. Classify
soils in accordance with AASHTO M145 to determine compliance with soil utilization
requirements as specified in Standard Plans, Index 120-001. If the stabilizing material used is
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RAP blended material, then replace FM 1-T 267 with FM 5-563 (excluding gradation analysis).
The following testing requirements must be met.

Table 160-3
Test Method Criteria
AASHTO M145 Soil Symbol =S
Average of 3 Organic Content <2.5%

FM 1-T 267 Individual Organic Content Result <4.0%
AASHTO T89 Liquid Limit < 30
AASHTO T90 Plastic Index <8

FM 5-563* Asphalt Content < 4.0%

* Replace FM 1-T 267 with FM 5-563 (excluding gradation analysis) when RAP is used as stabilizing material

160-4.3 Department Verification: Meet the requirements of 120-10.3 “Department
Verification” except the Engineer will conduct the Verification tests in order to accept all
materials and work associated with 160-4.2.

160-4.4 Reduced Testing Frequency: Meet the requirements of 120-10.4 “Reduced
Testing Frequency.”

160-4.5 Payment for Resolution Tests: Meet the requirements of 120-10.5 “Payment
for Resolution Tests.”

160-4.6 Mixing Depth Requirements: Record and report depth requirements in the
Earthwork Records System (ERS) section of the Department’s database measured to the nearest
0.25 inch. The difference between the individual measured depth thickness on the roadway and
the plan target thickness must not exceed 2 inches. The difference between the LOT average
(average of the three individual measured depth thickness) and the plan target thickness must not
exceed 1 inch. No under-tolerance of mixing depth is allowed.

As an exception to the above mixing requirements, where the subgrade is of rock,
the Engineer may waive the mixing operations (and the work of stabilizing), and the Department
will not pay for stabilization for such sections of the roadway.

Meet the required Plan mixing-depths by measuring from the proposed final grade
line. Determine test locations, including stations and offsets, using the Random Number
generator approved by the Department. Notify the Engineer a minimum of 24 hours before
checking mixing depths.

160-4.7 Frequency: Conduct QC sampling and testing at a minimum frequency listed in
the table below. The Engineer will perform Verification tests at a minimum frequency listed in
the table below.
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Table 160-4
Verification for
. e . Shoulder-Only, Shared
Test Name Quality Control Verification Use Path and éi dewalk
Construction
Modified Proctor
Maximum Density
LBR One per two One per eight
Gradation, LL/PI, and . : One per four LOTs
. e consecutive LOTs consecutive LOTs
Soil Classification
Organic Content
Asphalt Content™
Density One per LOT One per four LOTs One per two LOTs
Stablllgggtrl:/l xIng Three per 500 feet Witness QC Witness QC
*Replace organic content with asphalt content when RAP is used as stabilizing material.

160-4.8 Verification Comparison Criteria and Resolution Procedures: The Engineer
will randomly select one of the retained split samples referenced in 160-4.2.1 except for density
testing requirement of 160-4.8.3.

160-4.8.1 Bearing Value: The Engineer will test the stabilized subgrade for

determination of the LBR in accordance with FM 5-515.

160-4.8.1.1 Unsoaked LBR: The Engineer will sample and test the initial
LOT for one soaked and one unsoaked LBR if consideration of the unsoaked LBR has been
approved.

160-4.8.1.2 Resolution Procedure: If the Department’s Verification test
meets the requirements of 160-4.2.3, the Engineer will accept the corresponding LOTs.
Otherwise, the Engineer will collect the Resolution split sample corresponding to the
Verification sample tested. SMO or an AASHTO accredited laboratory designated by SMO will
perform Resolution testing on the additional sample. The material will be sampled and tested in
accordance with FM 5-515.

If the resolution testing results meet the requirements of 160-4.2.3,
then the Engineer will accept the LOTSs in question. Otherwise, the Engineer will collect and test
the remaining Verification split sample for the LOTSs in question. Verification test results will be
used for material acceptance purposes for the remaining LOTSs in question. Reprocess the LOT(s)
with the failing Verification test results in accordance with 160-3 and retest in accordance with
160-4.2.3.

160-4.8.2 Modified Proctor Maximum Density Determination: The Engineer
will compare the Verification test results to the corresponding Quality Control (QC) test results.
If the test result is within 4.5 Ib/ft® of the QC test result, the LOTs will be verified. Otherwise,
the Engineer will collect the Resolution split sample corresponding to the Verification sample
tested. The State Materials Office or an AASHTO accredited laboratory designated by the State
Materials Office will perform Resolution testing. The material will be sampled and tested in
accordance with FM 1-T 180.

The Engineer will compare the Resolution Test (RT) results with the QC

test results. If the RT result is within 4.5 Ib/ft® of the corresponding QC test result, the Engineer
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will use the QC test results for material acceptance purposes for each corresponding pair of
LOTs. If the RT result is not within 4.5 Ib/ft® of the corresponding QC test, the Engineer will
collect and test the remaining Verification split samples for the LOTs in question. Verification
test results will be used for material acceptance purposes for the remaining LOTSs in question.

160-4.8.3 Density Testing: Meet the requirement of 120-10.6.2 “Density
Testing.”

160-4.8.4 Soil Classification: Meet the requirements of 120-10.6.3 “Soil
Classification” with the exception that the limits will be in accordance with 160-4.2.4.

160-4.8.5 Organic Content: Meet the requirements of 120-10.6.4 “Organic
Content” with the exception that the limits will be in accordance with 160-4.2.4.

160-4.8.6 Asphalt Content: If the stabilizing material used for subgrade contains
RAP, meet the requirement of 120-10.6.4 “Organic Content”, except replace FM 1-T 267 with
FM 5-563 (exclude gradation analysis) and meet the limits of 160-4.2.4.

160-4.8.7 Mixing Depth: The Engineer will witness the Contractor’s mixing
depth checks to ensure compliance with 160-4.6. The Engineer will select test locations,
including stations and offsets, using a Random Number generator. The Department will witness
the mixing depth checks.

1. If the depth checks meet the requirements of 160-4.6, the Engineer will
accept that 500-foot section.

2. If the depth checks confirm shallow depth, re-mix the 500-foot section
to an appropriate depth and re-measure in accordance with 160-4.6. The Engineer will repeat the
witness process.

3. If the depth checks confirm extra deep mixing, conduct an additional
QC density test after compaction for the bottom 12 inches of the subgrade for that 500-foot
section in addition to a QC density test for the top 12 inches. The additional density test must
meet the requirements 160-4.2.2.

160-4.9 Disposition of Defective Materials: Meet the requirements of 120-10.7
“Disposition of Defective Materials.”

160-5 Method of Measurement.
The quantity to be paid for will be the plan quantity, in square yards, completed and
accepted.

160-6 Basis of Payment.

Price and payment will constitute full compensation for all work and materials specified
in this Section, including furnishing, spreading and mixing of all stabilizing material required
and any reprocessing of stabilization areas necessary to attain the specified bearing value. The
Department will make full payment for any areas where the existing subgrade materials meet the
design bearing value requirements without the addition of stabilizing additives, as well as areas
where the Contractor may elect to place select high-bearing materials from other sources within
the limits of the stabilizing.

If the item of borrow excavation is included in the Contract, any stabilizing materials
obtained from designated borrow areas will be included in the pay quantity for borrow
excavation.

Payment will be made under:

Item No. 160- 4- Stabilization - per square yard.
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SECTION 175
CRACKING AND RESEATING EXISTING
CONCRETE PAVEMENT

175-1 Description.

Perform controlled cracking of concrete pavement and reseating of the cracked slabs, by
rolling, tamping, etc., on the underlying subgrade to provide a firm base for asphalt concrete
surfacing.

175-2 Equipment.

175-2.1 For Cracking: Provide pneumatic or gravity-type breakers, or other specifically
approved equipment that ensures controlled cracking to the size and extent of uniformity, etc.,
specified. Control the fall of gravity-type breakers by leads so that the fall will be straight and
vertical. Use hammers for both pneumatic and gravity-type breakers of a type that will crack the
concrete cleanly and not punch or unnecessarily shatter the concrete.

175-2.2 For Reseating: Provide vibratory compacting equipment or traffic rollers. Use
traffic rollers that weigh at least 15 tons.

175-3 Construction Requirements.

175-3.1 Protection of New Construction and Adjacent Structures: Perform cracking
and reseating work prior to beginning all new construction which might endanger or disturb.
Perform cracking and reseating in a manner that will not damage any existing structures which
are to remain, and repair any damage to such structures that this work causes by this work at no
expense to the Department.

175-3.2 Cracking and Seating: For the cracked slabs, make clean fractures, as near
vertical as practicable. Do not punch the pieces into the subgrade, but firmly seat them thereon,
to as uniform a contour as is practicable.

175-3.3 Special Requirements for Asphalt-Surfaced Pavement: Where the existing
concrete pavement is covered with an asphalt surface, remove the asphalt surfacing (after the
cracking operation) on test areas approximately 10 by 10 feet, at locations selected by the
Engineer, to determine if the required results are being obtained in the cracking operations.
Prepare at least one such test area for each day's operation, and prepare additional areas if
deemed necessary by the Engineer.

175-3.4 Dimensions of Slabs: Ensure that the cracked slabs have no dimension greater
than 3 feet. If the required results in the cracking are not being obtained, adjust the spacing of
blows or the height of drop of the blows as necessary to obtain the required results with the
equipment being used.

175-4 Method of Measurement.
The quantity to be paid for will be the plan quantity, in square yards, of existing concrete
pavement acceptably cracked and reseated on the subgrade.

175-5 Basis of Payment.
Price and payment will be full compensation for performing and completing all work
specified in this Section.
Payment will be made under:
Item No. 175- 1- Reseating Concrete Pavement - per square yard.

Return to Table of Contents 225 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

BASE COURSES

SECTION 200
ROCK BASE

200-1 Description.
Construct a base composed of base rock. Do not use recycled concrete aggregate (RCA)
base on interstate roadways.

200-2 Materials.

200-2.1 General: Meet the requirements of Section 911for the particular type of base to
be constructed. The Contractor may use more than one source of base rock on a single Contract
provided that a single source is used throughout the entire width and depth of a section of base.
Obtain approval from the Engineer before placing material from more than one source. Place
material to ensure total thickness single source integrity at any station location of the base.
Intermittent placement or “blending” of sources is not permitted. Base rock may be referred to
hereinafter as “rock”.

The reuse of existing base may be considered provided it meets the requirements
of this Section. Submit as a Cost Savings Initiative Proposal in accordance with Section 4.

200-2.2 Existing Rock: Meet the following requirements for use of existing rock on the
same project:

1. Notify the Engineer in writing prior to excavating existing rock. Do not mill
any existing rock from the roadway.

2. Submit a process control plan, herein referred to as “Plan” consisting of the
following:

a. Locations where existing rock will be removed from the roadway.

b. Locations where existing rock will be used for new construction.

c. Method of excavation, transport, and placement to ensure excavated
rock will be kept separate from other approved stockpiles. Excavation methods that may result in
damage to the rock rendering it unfit to be used as base will not be approved.

d. Proposed measures to prevent contamination and segregation.

e. Proposed locations and methods for constructing stockpiles for
sampling and testing.

f. Method for sampling and reporting test results.

3. The Engineer will coordinate the review of the “Plan” with the District
Materials Office.

4. Upon the Engineer’s review of the “Plan”, build a preliminary stockpile, not to
exceed 1,000 cubic yards.

5. Collect and test a minimum of three samples from the preliminary stockpile.
Once the stockpile has been sampled, do not add any additional material to the stockpile.
Determine compliance with 200-2.1, with the exception of carbonate contents. Reject any
stockpile if the Limerock Bearing Ratio (LBR) is less than 100. Engineer will sample and test the
preliminary stockpile to verify compliance with this Section.

6. If all test results meet the requirements of this Section, the Engineer will notify
the Contractor in writing of the approved status of the preliminary stockpile based on the
analysis of test data performed by the District Materials Office.
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7. If the use of existing rock is approved, continue to produce additional
stockpiles not exceeding 1,000 cubic yards. Ensure the rock meets the requirements of this
Section by sampling and testing each new stockpile at a minimum frequency of one sample per
400 cubic yards. Once a stockpile has been sampled, do not add additional material to that
stockpile. The District Materials Office may also perform sampling and testing. Materials will be
accepted if test results meet the requirements of this Section.

8. After 10 consecutive quality control (QC) LBR test results meet the
requirements of the Section and no individual LBR test is less than 120, the sampling and testing
frequency may be reduced to a minimum frequency of one sample per 800 cubic yards for each
stockpile. Notify the Engineer in writing prior to reducing testing frequency. If any QC LBR test
result falls below 120 or a stockpile is rejected, revert to original sampling frequency of one
sample per 400 cubic yards.

9. Construct a new preliminary stockpile if there is a change in material,
conditions not addressed in the “Plan” are encountered, or if production varies from the approved
“Plan”.

200-3 Equipment.

Use mechanical rock spreaders, equipped with a device that strikes off the rock uniformly
to laying thickness, capable of producing even distribution. For crossovers, intersections and
ramp areas; roadway widths of 20 feet or less; the main roadway area when forms are used and
any other areas where the use of a mechanical spreader is not practicable; the Contractor may
spread the rock using bulldozers or blade graders.

200-4 Transporting Rock.

Transport the rock to its point of use, over rock previously placed, if practicable, and
dump it on the end of the preceding spread. Hauling and dumping on the subgrade will be
permitted only when, in the Engineer’s opinion, these operations will not be detrimental to the
subgrade.

200-5 Spreading Rock.

200-5.1 Method of Spreading: Spread the rock uniformly. Remove all segregated areas
of fine or coarse rock and replace them with properly graded rock.

200-5.2 Number of Courses: When the specified compacted thickness of the base is
greater than 6 inches, construct the base in multiple courses of equal thickness. Individual
courses shall not be less than 3 inches. The thickness of the first course may be increased to bear
the weight of the construction equipment without disturbing the subgrade.

If, through field tests, the Contractor can demonstrate that the compaction
equipment can achieve density for the full depth of a thicker lift, and if approved by the
Engineer, the base may be constructed in successive courses of not more than 8 inches
compacted thickness. The Engineer’s approval of thick lift compaction will be based on results
of a successful test section constructed using the Contractor’s specified compaction effort. Notify
the Engineer prior to beginning construction of a test section. Construct a test section of the
length of one full LOT. Perform two sets of QC density tests per source at random locations
within the test section. Each set will include five density tests. One set will include the entire lift
thickness and the second set a dig down test of the bottom 6 inches at the same location where
the thick lift test was taken.
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All QC tests and a Department Verification test must meet the density required by
200-7.2.1. Identify the test section with the compaction effort and thickness in the Earthwork
Records System (ERS) portion of the Department’s database. Remove the materials above the
bottom 6 inches, at no expense to the Department. After completion of a successful test section,
the minimum density required on the thicker lift from thereon will be the average of the five
density test results obtained on the thick lift.

Maintain the exposed surface as close to “undisturbed” as possible; no further
compaction will be permitted during the test preparation. If unable to achieve the required
density, remove and replace or repair the test section to comply with the specifications at no
additional expense to the Department. The Contractor may elect to place material in 6 inches
compacted thickness at any time.

Once approved, a change in the source of base material will require the construction
of a new test section. Do not change the compaction effort once the test section is approved. The
Engineer will periodically verify the density of the bottom 6 inches during thick lift operations.

The Engineer may terminate the use of thick lift construction and instruct the
Contractor to revert to the 6 inches maximum lift thickness if the Contractor fails to achieve
satisfactory results or meet applicable specifications.

200-5.3 Rock Base for Shoulder Pavement: Unless otherwise permitted, complete all
rock base shoulder construction at any particular location before placing the final course of
pavement on the traveled roadway. When dumping material for the construction of a rock base
on the shoulders, do not allow material capable of scarring or contaminating the pavement
surface on the adjacent pavement. Immediately sweep off any rock material that is deposited on
the surface course.

200-6 Compacting and Finishing Base.

200-6.1 General: Construct mainline pavement lanes, turn lanes, ramps, parking lots,
concrete box culverts and retaining wall systems meeting the requirements of 120-8.1, except
replace “embankment” with “base”.

Construct shoulder-only areas, shared use paths, and sidewalks. Meet the
requirements of 120-8.1 except replace “embankment” with “base” meeting the acceptance
criteria of 200-7.2. Shoulders compacted separately shall be considered separate LOTSs.

200-6.1.1 Single Course Base: After spreading, scarify the entire surface, then
shape the base to produce the required grade and cross slope, free of scabs and laminations, after
compaction.

200-6.1.2 Multiple Course Base: Clean the first course of foreign material, then
blade and bring it to a surface cross slope approximately parallel to the finished base. Before
spreading any material for the upper courses, allow the Engineer to make density tests for the
lower courses to determine that the required compaction has been obtained. After spreading the
material for the top course, scarify finish and shape its surface to produce the required grade and
cross slope, free of scabs and laminations, after compaction.

200-6.2 Moisture Content: When the material does not have the proper moisture content
to ensure the required density, wet or dry it as required. When adding water, uniformly mix it in
to the full depth of the course that is being compacted. During wetting or drying operations,
manipulate, as a unit, the entire width and depth of the course that is being compacted.

200-6.3 Thickness Requirements: Within the entire limits of the length and width of the
finished base, meet the specified plan thickness in accordance with the requirements of 200-
7.3.1.2.
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200-6.4 Correction of Defects:

200-6.4.1 Contamination of Base Material: If, at any time, the subgrade
material becomes mixed with the base course material, dig out and remove the mixture, and
reshape and compact the subgrade. Then replace the materials removed with clean base material,
and shape and compact as specified above. Perform this work at no expense to the Department.

200-6.4.2 Cracks and Checks: If cracks or checks appear in the base, either
before or after priming, which, in the opinion of the Engineer, would impair the structural
efficiency of the base, remove the cracks or checks by rescarifying, reshaping, adding base
material where necessary, and recompacting.

200-6.5 Compaction of Widening Strips: Where base construction consists of widening
strips and the trench width is not sufficient to permit use of standard base compaction equipment,
compact the base using vibratory compactors, trench rollers or other special equipment which
will achieve the density requirements specified herein.

When multiple course base construction is required, compact each course prior to
spreading material for the overlaying course.

200-7 Acceptance Program.

200-7.1 General Requirements: Meet the requirements of 120-10, except exclude the
requirements of 120-10.2.1, 120-10.2.2, 120-10.2.3, 120-10-2.4, 120-10.6.3, and 120-10.6.4. Use
200-7.3.1.1 instead of 120-10.2.1, 200-7.2 instead of 120-10.2.2 and 120-10.2.4, and 200-7.4.1
instead of 120-10.6.1.

200-7.2 Acceptance Criteria:

200-7.2.1 Density: Determine the in-place wet density by Nuclear Density testing
in accordance with FM 1-T310. Determine the in-place moisture content for each density test in
accordance with FM 1-T310, FM 5-507 (Speedy Moisture), or ASTM D-4643 (Microwave
Oven), whichever is applicable. Calculate the dry density using the measured in-place wet
density and moisture content.

Within the entire limits of the width and depth of the base, obtain a minimum
density in any LOT of 98% of modified Proctor maximum density as determined by FM 1-T180
or the Pit Proctor when using the Pit Proctor option. For shoulder only areas and shared use
paths, obtain a minimum density of 95% of the modified Proctor maximum density as
determined by FM 1-T180 or the Pit Proctor when using the Pit Proctor option.

200-7.2.2 Frequency: Conduct QC sampling and testing at a minimum frequency
listed in the table below. The Engineer will perform Verification sampling and tests at a
minimum frequency listed in the table below.

Table 200-1
Mainline Pavement Lanes, Turn Lanes, Ramps, Parking Lots, Concrete Box Culverts and
Retaining Wall Systems

Test Name Quality Control Verification
Modified Proctor One per eight consecutive .
Maximum Density LOTs One per 16 consecutive LOTs
Density One per LOT One per four LOTs
Roadway 53[;?)? and Cross One per LOT One per two LOTs
Roadway Thickness Three per LOT Witness
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Table 200-2
Shoulder-Only, Shared Use Path and Sidewalk Construction
Test Name Quality Control Verification
MO(.j'f'ed Proct(_)r One per two LOTs One per four LOTs
Maximum Density
Density One per LOT One per two LOTs
Surface and Cross Slope One per LOT One per two LOTs
Thickness Three per 1000 consecutive feet Witness

200-7.2.3 Pit Proctor: In lieu of Modified Proctor Maximum Density testing at
the roadway, notify the Engineer in writing that the Contractor option to use the Pit Proctor
supplied by the Department will be used. The Modified Proctor maximum density frequency
requirements of 200-7.2.2 shall not apply. The Department will determine the Pit Proctor from
statistical analysis of the base rock Modified Proctor maximum density at Department approved
mines. For posting of Mines and Pit Proctors for each calendar quarter refer to the Pit Proctor
Quarterly report located at the following URL.:
https://www.fdot.gov/materials/laboratory/geotechnical/aggregates/pitproctor/index.shtm. Use
the current posted Pit Proctor value in lieu of the Modified Proctor maximum density required by
200-7.2.1. Use the current posted Pit Proctor value for density acceptance during the quarter
corresponding to the posting. Notify the Engineer in writing if returning to the provisions of 200-
7.2 and 200-7.2.2 but do not re-elect to use the Pit Proctor until the start of the next calendar
quarter.
200-7.3 Additional Requirements:
200-7.3.1 Quality Control Testing:
200-7.3.1.1 Modified Proctor Maximum Density Requirement: Collect
enough material to split and create three separate samples and retain two for the Engineer’s
Verification and Resolution testing until the Engineer accepts the 16 LOTs represented by the
samples.
200-7.3.1.2 Thickness and Surface Testing Requirements: Notify the
Engineer a minimum of 24 hours before checking base depths and surface checking. Determine
test locations including Stations and Offsets, using the Random Number generator approved by
the Department. Do not perform depth and surface checks until the Engineer is present to
witness. Enter test results into the Department’s database. Perform thickness check on the
finished base or granular subbase component of a composite base. Provide traffic control,
coring/boring equipment, and an operator for the coring/boring equipment. Traffic control is to
be provided in accordance with the standard maintenance of traffic requirements of the Contract.
The thickness is considered deficient, if the measured depth is over
1/2 inch less than the specified thickness. Correct all deficient areas of the completed base by
scarifying and adding additional base material. As an exception, if authorized by the Department,
such areas may be left in place without correction and with no payment.
Check the finished surface of the base course using a Global
Navigation Satellite System enabled Automated Machine Guidance technology in accordance
with Section 5. Alternately, the finished surface of the base course can be verified using
stringline method with stakes or with a template cut to the required crown and with a 15-foot
straightedge laid parallel to the centerline of the road. Correct all irregularities greater than %-
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inch to the satisfaction of the Engineer by scarifying and removing or adding rock as required,
and recompact the entire area as specified hereinbefore.
200-7.3.1.2.1 Thickness and Surface Reduced Testing

Frequency: When no Resolution testing is required for 12 consecutive verified LOTSs, or if
required, the QC test data was upheld, reduce the QC surface and/or thickness checks to one half
the minimum requirements as stated in 200-7.2.2 (e.g., reduce frequency from ten per LOT to ten
per two LOTSs) by identifying the substantiating tests and notifying the Engineer in writing prior
to starting reduced frequency of testing. If the Verification test fails, and QC test data is not
upheld by Resolution testing the QC testing will revert to the original frequency of 200-7.2.2.
The results of the Independent Verification testing will not affect the frequency of the QC
testing. Do not apply reduced testing frequency in construction of shoulder-only areas, shared
use paths, and sidewalks.

200-7.3.1.3 Cross Slope: Construct base surface course to conform to the
lines and grades shown in the Plans. Furnish a level with a minimum length of 4 feet with a
digital slope measuring device approved by the Engineer for control of the cross slope. Make this
level available at the jobsite at all times during base construction operations.

Measure the cross slope of the base surface by placing the measuring
device perpendicular to the roadway centerline. Report the cross slope to the nearest 0.1%.
Record all the measurements and submit to the Engineer for documentation. Measure the cross
slope at a minimum frequency of one measurement per LOT to ensure the cross slope is uniform
and in compliance with the design cross slope. When the difference between the measured cross
slope and the design cross slope exceeds +£0.2% for travel lanes including turn lanes or £0.5% for
shoulders, make all corrections to bring the cross slope to acceptable range by scarifying and
removing or adding rock as required, and recompact the entire area as specified hereinbefore.

200-7.3.1.4 Elevation Data Collection: Within curb-and-gutter and
widening areas, record the elevation of finished surface of base course every 500 feet by
measuring the elevation of base adjacent to curb and gutter, as well as at each lane edge location.
Provide the elevation measurements to the Engineer.

200-7.3.2 Department Verification Tests:

200-7.3.2.1 Maximum Density: The Engineer will randomly select one of
the remaining two split samples and test in accordance with FM 1-T180.

200-7.3.2.2 Thickness and Surface Testing Requirements: The
Department will witness the base depth and surface checks to ensure compliance with 200-
7.3.1.2. If the QC test results are not deficient as defined in 200-7.3.1.2, the LOT or 500-foot
section will be accepted. If the QC test results are deficient, resolve deficiencies in accordance
with 200-7.3.1.2. Repeat acceptance testing. Provide traffic control, coring/boring equipment,
and an operator for the coring/boring equipment.

200-7.3.2.3 Cross Slope: The Engineer will take cross slope
measurements at random locations at a frequency of one per two LOTSs.

200-7.4 Verification Comparison Criteria and Resolution Procedures:
200-7.4.1 Modified Proctor Maximum Density: The Engineer will compare the

Verification test results of 200-7.3.2.1 to the corresponding QC test results. If the test result is
within 4.5 Ib/ft® of the QC test result, the LOTs will be verified. Otherwise, the Engineer will
collect the Resolution split sample corresponding to the Verification sample tested. The State
Materials Office or an AASHTO accredited laboratory designated by the State Materials Office
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will perform Resolution testing. The material will be sampled and tested in accordance with
FM 1-T180.

The Engineer will compare the Resolution Test results with the QC test
results. If the Resolution Test result is within 4.5 Ib/ft3 of the corresponding QC test result, the
Engineer will use the QC test results for material acceptance purposes for each corresponding set
of LOTs. If the Resolution test result is not within 4.5 Ib/ft3 of the corresponding QC test, the
Engineer will collect the remaining Verification split sample for testing. Verification Test results
will be used for material acceptance purposes for the LOTSs in question.

200-7.4.2 Pit Proctor: When using the Pit Proctor option, the Engineer will select
a random location to sample and test at the minimum frequency in the table below, to obtain an
Independent Verification (IV) maximum density as determined by FM 1-T180. The Engineer
will collect enough material to split and hold a sample for Resolution testing.

Table 200-3
Mainline Pavement Lanes, Turn
Lanes, Ramps, Parking Lots, |Shoulder-Only, Shared Use Path
Concrete Box Culverts and and Sidewalk Construction
Retaining Wall Systems

Test Name

IV Modified Proctor

. . One per 16 consecutive LOTSs One per 4 consecutive LOTs
Maximum Density

The Engineer will compare the IV results with the Pit Proctor. If the IV
result is lower than or equal to the Pit Proctor plus 4.5 pcf, keep the option to use the Pit Proctor.
If the IV result is more than 4.5 pcf higher than the Pit Proctor the Engineer will test the
Resolution sample and compare the Resolution result with the Pit Proctor. If the Resolution
result is lower than or equal to the Pit Proctor plus 4.5 pcf, keep the option to use the Pit Proctor.
Otherwise return to the provisions of 200-7.2.2, 200-7.3.1.1, 200-7.3.2.1, and 200-7.4.1.

200-7.4.3 Density: When a Verification or Independent Verification density test
does not meet the requirements of 200-7.2.1 (Acceptance Criteria), meet the resolution
requirements of 120-10. 6.2.

200-7.4.4 Surface Testing Requirements: Resolve deficiencies in accordance
with 200-7.3.1.2.

200-7.4.5 Cross Slope: The Engineer will verify the Contractor’s cross slope
measurements if the average cross slope of ten random measurements does not exceed the
allowable tolerance from the design cross slope (+£0.2% for travel lanes including turn lanes and
+0.5% for shoulders). Otherwise reprocess the LOTSs in question by making corrections in
accordance with 200-7.3.1.3 to bring the cross slope to acceptable range. A recheck of the cross
slope will be made following any corrections or additional work performed on the base surface.
This process will be repeated until the base cross slope meets the requirements of this
specification.

The Engineer may waive the corrections specified above at no reduction in
payment if the following conditions are met:

1. the deficiencies are sufficiently separated so as not to affect the overall
ride quality, traffic safety, and surface drainage characteristics of the pavement.
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2. the Contractor agrees to use asphalt to fill in areas where the earthwork
is low at no additional cost to the Department when the overall project amount is greater than the
10% allowed in Sections 234, 334, 337, and 339.

For intersections, tapers, crossovers, transitions at beginning and end of project
and similar areas, adjust the cross slope to match the actual site conditions or as directed by the
Engineer.

200-8 Priming and Maintaining.

200-8.1 Priming: Apply the prime coat only when the base meets the specified density
requirements and when the moisture content in the top half of the base does not exceed the
optimum moisture of the base material. At the time of priming, ensure that the base is firm,
unyielding and in such condition that no undue distortion will occur. Ensure the prime coat
adheres to the base course.

200-8.2 Maintaining: Maintain the true crown and template, with no rutting or other
distortion, while applying the surface course.

200-9 Calculations for Average Thickness of Base.
For bases that are not mixed in place, the Engineer will determine the average thickness
from the measurements specified in 200-10.1, calculated as follows:

1. When the measured thickness is more than 1/2 inch greater than the design
thickness shown on the typical section in the Plans, it will be considered as the design thickness
plus 1/2 inch.

2. Average thickness will be calculated per typical section for the entire job as a
unit.

3. Any areas of base left in place with no payment will not be included in the
calculations.

4. Where it is not possible through borings to distinguish the base materials from
the underlying materials, the thickness of the base used in the measurement will be the design
thickness.

200-10 Method of Measurement.

200-10.1 General: The quantity to be paid for will be the plan quantity, adjusted as
specified below.

200-10.2 Authorized Normal Thickness Base: The surface area of authorized normal
thickness base to be adjusted will be the plan quantity as specified above, omitting any areas not
allowed for payment under the provisions of 200-6.3 and omitting areas which are to be included
for payment under 200-10.3. The adjustment shall be made by adding or deducting, as
appropriate, the area of base represented by the difference between the calculated average
thickness, determined as provided in 200-9, and the specified normal thickness, converted to
equivalent square yards of normal thickness base.

200-10.3 Authorized Variable Thickness Base: Where the base is constructed to a
compacted thickness other than the normal thickness as shown on the typical section in the Plans,
as specified in the Plans or ordered by the Engineer for providing additional depths at culverts or
bridges, or for providing transitions to connecting pavements, the volume of such authorized
variable thickness compacted base will be calculated from authorized lines and grades, or by
other methods selected by the Engineer, converted to equivalent square yards of normal
thickness base for payment.
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200-11 Basis of Payment.

Price and payment will be full compensation for all the work specified in this Section,
including dust abatement, correcting all defective surface and deficient thickness, removing
cracks and checks as provided in 200-6.4.2, the prime coat application as directed in 300-8, and
the additional rock required for crack elimination.

Payment shall be made under:

Item No. 285- 7- Optional Base - per square yard.
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SECTION 204
GRADED AGGREGATE BASE

204-1 Description.
Construct a base course composed of graded aggregate.

204-2 Materials.

Use graded aggregate material, produced from Department approved sources, which
yields a satisfactory mixture meeting all the requirements of these Specifications after it has been
crushed and processed as a part of the mining operations.

The Contractor may furnish the material in two sizes of such gradation that, when
combined in a central mix plant pugmill, the resultant mixture meets the required specifications.

Use graded aggregate base material of uniform quality throughout, substantially free from
vegetable matter, shale, lumps and clay balls, and having a Limerock Bearing Ratio value of not
less than 100. Use material retained on the No. 10 sieve composed of aggregate meeting the
following requirements:

Soundness Loss, Sodium, Sulfate: AASHTO T104 ...... 15%
Percent Wear: AASHTO T 96 (Grading A)

Group 1 AQOregates .....c.eevveeeiieeeiiieesieeesiieeesieeesieeennns 45%
Group 2 Agregates ........ccereerrerreriereereesieere e 65%
Group 1: This group of aggregates is composed of limestone, marble, or
dolomite.
Group 2: This group of aggregates is composed of granite, gneiss, or
quartzite.
Use graded aggregate base material meeting the following gradation:
Table 204-1
Sieve Size Percent by Weight Passing
2 inch 100
1-1/2 inch 95 to 100
3/4 inch 65 to 90
3/8 inch 451075
No. 4 35 to 60
No. 10 25 to 45
No. 50 5t0 25
No. 200 0to 10

For Group 1 aggregates, ensure that the fraction passing the No. 40 sieve has a Plasticity
Index (AASHTO T 90) of not more than 4.0 and a Liquid Limit (AASHTO T 89) of not more
than 25, and contains not more than 67% of the weight passing the No. 200 sieve.

For Group 2 aggregates, ensure that the material passing the No. 10 sieve has a sand
equivalent (AASHTO T 176) value of not less than 28.

The Contractor may use graded aggregate of either Group 1 or Group 2, but only use one
group on any Contract. (Graded aggregate may be referred to hereinafter as “aggregate”.)
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204-3 Equipment.
Provide equipment meeting the requirements of 200-3.

204-4 Transporting Aggregate.
Transport aggregate as specified in 200-4.

204-5 Spreading Aggregate.
Spread aggregate as specified in 200-5.

204-6 Compacting and Finishing Base.

204-6.1 General: Meet the requirements of 200-7.1 with density requirements of

204-6.3.
204-6.1.1 Single-Course Base: Construct as specified in 200-6.1.1.
204-6.1.2 Multiple-Course Base: Construct as specified in 200-6.1.2.

204-6.2 Moisture Content: Meet the requirements of 200-6.2.

204-6.3 Density Requirements: After attaining the proper moisture conditions,
uniformly compact the material to a density of not less than 100% of the maximum density as
determined by FM 1-T 180, Method D. For shoulder only areas and shared use paths, obtain a
minimum density of 98% of the maximum density as determined by FM 1-T 180, Method D.

204-6.4 Density Tests: Meet the requirements of 200-7.2.2.

204-6.5 Correction of Defects: Meet the requirements of 200-6.4.

204-6.6 Dust Abatement: Minimize the dispersion of dust from the base material during
construction and maintenance operations by applying water or other dust control materials.

204-7 Testing Surface.
Test the surface in accordance with the requirements of 200-7.

204-8 Priming and Maintaining.
Meet the requirements of 200-8.

204-9 Thickness Requirements.
Meet the requirements of 285-6.

204-10 Calculations for Average Thickness of Base.
Calculations for determining the average thickness of base will be made in accordance
with 285-7.

204-11 Method of Measurement.

204-11.1 General: The quantity to be paid for will be the plan quantity area, in square
yards, completed and accepted.

204-11.2 Authorized Normal Thickness Base: The surface area of authorized normal
thickness base will be the plan quantity area, omitting any areas not allowed for payment under
the provisions of 204-9 and omitting areas which are to be included for payment under 204-11.3.
The area for payment, of authorized normal thickness base, will be the surface area determined
as provided above, adjusted by adding or deducting, as appropriate, the area of base represented
by the difference between the calculated average thickness, determined as provided in 204-10,
and the specified normal thickness, converted to equivalent square yards of normal thickness
base.
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204-11.3 Authorized Variable Thickness Base: As specified in 200-10.3.

204-12 Basis of Payment.

Price and payment will be full compensation for all work specified in this Section,
including dust abatement, correcting all defective surface and deficient thickness, removing
cracks and checks and the additional aggregate required for such crack elimination.

Payment will be made under:

Item No. 285- 7- Optional Base - per square yard.
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SECTION 210
REWORKING LIMEROCK BASE

210-1 Description.
Rework (or rework and widen) the existing rock base, by adding new limerock material
as required by the Plans. Construct adjacent turnouts, entirely with new limerock.

210-2 Materials.
Meet the following requirements:
LIMEIOCK .ecvviiie e Section 911
Prime Coat ......ccoovvieieiene e Section 300
210-2.1 Limerock: Meet the limerock material requirements as specified in Section 911
if new limerock is needed. The Contractor may use limerock of either Miami Oolite or Ocala
Formation but only use limerock of one formation on any Contract.

210-3 Equipment.
Provide equipment meeting the requirements of 200-3.

210-4 Existing Bituminous Surfaces.
210-4.1 Asphalt Concrete: Remove asphalt concrete surfaces from the base prior to
excavating trenches or scarifying the rock. Dispose of removed materials as specified in 120-5.
210-4.2 Bituminous Surface Treatment: Remove and dispose of existing bituminous
surface treatment only when specifically specified in the Plans. Otherwise, the Contractor may
mix the existing bituminous surfacing in with the existing limerock material.

210-5 Trenches and Subgrade.

Where widening the existing base, excavate trenches along the edges of the existing
pavement to the width and depth indicated in the Plans. Excavate the trenches before scarifying
the existing base. Shape, compact, and maintain the subgrade of the trenches and turnouts as
specified in 120-9, except that when stabilization of the subgrade is not included in the Plans, do
not compact the trenches unless the native underlying material has been disturbed. Dispose of all
excavated materials as specified in 120-5.

210-6 Spreading, Shaping, and Compacting Rock.

210-6.1 General: Scarify and disk, or otherwise loosen the existing base to such extent
that no pieces larger than 3 1/2 inches in greatest dimension remain bonded together. Then,
spread the material to the full width of the proposed new base course and to a grade and cross-
section roughly parallel to the finished grade. Meet the requirements of 200-7.1.

210-6.2 Widening Strips: Where the widening strips are not of sufficient width to permit
the use of standard compaction equipment, compact the rock in accordance with 200-6.5.

210-6.3 Construction Sequence: Do not spread any material for the upper course until
the Engineer has made the density tests on the lower course and has determined that the specified
compaction requirements have been met. Then, construct the second course of new limerock in
accordance with the requirements of 200-5 through 200-7.

210-7 Priming and Maintaining.
Meet the requirements of 200-8.
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210-8 Method of Measurement.

210-8.1 Base: The quantity to be paid for will be the plan quantity, in square yards,
completed and accepted, including the areas of widened base and of turnouts constructed of new
limerock material.

210-8.2 Limerock Material: The quantity to be paid for will be the number of cubic
yards of only the new limerock material actually placed in the road and accepted. The quantity
will be determined by measurement in loose volume, in truck bodies, at the point of dumping on
the road, with proper deduction for all materials wasted, left in trucks or otherwise not actually
used in the road. For this purpose, level the material in the truck bodies to facilitate accurate
measurement.

210-9 Basis of Payment.

Prices and payments will be full compensation for performing all work specified in this
Section including prime coat application as specified in 300-7, except all earthwork required for
this work, and the work of removal and disposal of the existing bituminous surfaces, if required,
as indicated in the Plans.

When the plans do not provide for direct payment for such work, the cost will be
included in the Contract unit price for reworking limerock base.

Payment will be made under:

Item No. 210- 1- Reworking Limerock Base - per square yard.
Item No. 210- 2- Limerock, New Material - per cubic yard.

Return to Table of Contents 239 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

SECTION 230
LIMEROCK STABILIZED BASE

230-1 Description.
Construct a base course composed of roadbed soil stabilized with limerock.

230-2 Materials.
Meet the following requirements:
T =T (0 Tod R Section 911
Prime Coat .......cvvvviiiiiiii e Section 300

230-3 Equipment.

230-3.1 For Mixing: For mixing in the roadway, provide a heavy-duty rotary tiller or
other equipment approved by the Engineer as equally effective for this work.

230-3.2 For Compaction: Select the equipment for compacting the stabilized material,
except that for the final finish use a steel-wheeled roller.

230-4 Preparation of Roadbed.

Complete the area to be stabilized to the lines shown in the Plans and to a grade parallel
to the finished elevation of the stabilized base, before adding the stabilizing material. Ensure that
the elevation of the roadbed is such that the base will conform to the typical section upon
completing the work. Dispose of any surplus excavated materials resulting from this work, as
specified in 120-5.

230-5 Incorporation of Stabilizing Material and Mixing-In.

230-5.1 Spreading and Mixing: Place the limerock on the areas to be stabilized, and
spread it uniformly to the loose depth shown in the Plans or ordered by the Engineer. Then,
thoroughly mix the limerock with the soil. Perform mixing as soon as practicable but not later
than one week after placing the limerock on the road. Do not spread more limerock in advance of
the mixing operations than can be mixed-in with the soil within one week.

230-5.2 Further Mixing Operations: Repeat the mixing operations as often as may be
necessary to distribute the limerock uniformly throughout the soil, as determined by the
Engineer. Further manipulate the material to uniformly distribute the limerock throughout the
width and depth of the base course.

230-5.3 Plant Mixing: The Contractor may mix the soil, limerock, and water using the
central plant-mix method in lieu of mixing in place, provided they obtains a uniform mixture
with the proper amount of water.

230-5.4 Shaping Surface: After mixing, shape the surface so it conforms to the grade
and typical section shown in the Plans after compacting.

230-5.5 Depth of Mixing Stabilizing Material: Ensure that the depth of mixing of the
stabilizing material is in accordance with Table 230-1 below:
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Table 230-1
Specified Base Thickness (inches) _R_equwed Mixing Depth (mt_:hes)
Minimum Maximum
6 5-1/2 7-1/2
8 7-1/4 9-3/4
10 9 12

In the event that the measured depth of mixing is less than the minimum specified
above, remix the base course, as directed by the Engineer, until the stabilizing material is
distributed to the required depth throughout the base course.

Where the measured depth of mixing exceeds the maximum limits specified in
Table 230-1 above, add 1 inch, loose measure, of stabilizing material for each 1 inch of mixing
depth in excess of the allowable depth (but in no case less than 1 inch of material, for any excess
depth), and mix the added material in the top 6 inches of the base as specified in 230-5.1 and
230-5.2, at no expense to the Department. The Department will not include the volume of
stabilizing material, which is added to compensate for excess mixing depth, in the pay quantity,
and will not allow any additional compensation for the extra mixing required.

230-6 Compacting and Finishing Base.
Meet the requirements of 200-6.

230-7 Testing Surface.
Test the surface in accordance with the requirements of 200-7.

230-8 Priming and Maintaining.
Meet the requirements of 200-8.

230-9 Method of Measurement.

230-9.1 General: The quantities to be paid for will be the plan quantity, in square yards,
completed and accepted.

230-9.2 Quantity of Limerock: The quantity to be paid for will be as specified in
210-8.2.

230-10 Basis of Payment.

Prices and payments will be full compensation for all work specified in this Section,
including furnishing, hauling, placing, spreading, mixing, compacting, prime coat application as
specified in 300-7 and finishing all limerock stabilizing material; any necessary excavating
below the finished grade of the base to provide for placing the stabilizing material; and disposing
of all surplus excavation resulting from this work.

Where extra limerock material is placed at locations of culverts, etc., as detailed in the
Plans, the volume of such material, determined as provided above, will be included in the
quantity of limerock material to be paid for, but no adjustment will be made in the area of base to
be paid for.

Payment will be made under:

Item No. 230- 1- Limerock Stabilized Base - per square yard.
Item No. 230- 2- Limerock Material - per cubic yard.
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SECTION 234
SUPERPAVE ASPHALT BASE

234-1 Description.

Construct a Superpave asphalt concrete base course as defined in these Specifications.
Base course mixes are designated as Type B-12.5. The Contractor may use a Type SP-12.5
mixture (Traffic Level B, C, or E) or a Type SP-19.0 mixture (Traffic Level B, C, or E), in lieu
of a Type B-12.5 at no additional cost to the Department.

Obtain Superpave asphalt base from a plant that is currently on the Department’s
Production Facility Listing. Producers seeking inclusion on the list shall meet the requirements
of Section 105.

234-2 Materials.
234-2.1 General: Meet the following requirements:

Tack Coat™*..........cooiiiiiii i, Section 300
Superpave PG Asphalt Binder ..........ccccceevvenee. Section 916
Coarse Aggregate, Stone, Slag or

Crushed Gravel ..o Section 901
FiNe AQQregate.......cccoovevveeieieeie e Section 902

*Use products on the Department’s Approved Product List (APL).
234-2.2 Reclaimed Asphalt Pavement (RAP): RAP may be used as a component
material of the asphalt mixture provided the requirements of 334-2.3 are met.

234-3 General Composition of Mixture.
234-3.1 General: Compose the asphalt mixture using a combination of aggregate
(coarse, fine or mixtures thereof), mineral filler if required, and asphalt binder material. Size,

grade and combine the aggregate fractions to meet the grading and physical properties of the mix

design. Aggregates from various sources may be combined.

234-3.2 Mix Design: Unless otherwise specified, design the mix such that all
requirements for a Type SP-12.5, Traffic Level B or C mixture as specified in Section 334 are
met.

234-3.2.1 Gradation Classification: Use a fine mix as defined in 334-3.2.2.1.

234-3.2.2 Aggregate Consensus Properties: Meet the aggregate consensus
properties at design as specified in 334-3.2.3. Meet the criteria specified for a depth of top of
pavement layer from surface of greater than 4 inches.

234-3.2.3 Mix Design Revisions: Meet the requirements of 334-3.3.

234-4 Contractor’s Process Control.
Meet the requirements of 320-2, 330-2 and 334-4.

234-5 Acceptance of the Mixture.
The mixture will be accepted in accordance with the requirements of 334-5. Use the
permissible variations from longitudinal and transverse grades as specified in 200-7.

234-6 Plant, Methods and Equipment.
Meet requirements of Section 320, with the following modifications:
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234-6.1 Paving Equipment: A motor grader may be used to spread the first course of
multiple course bases when the subgrade will not support the use of a mechanical spreader. The
Engineer will not require mechanical spreading and finishing equipment for the construction of
base widening strips less than 6 feet in width or where the shape or size of the area will not
accommodate mechanical spreading and finishing equipment.

234-6.2 Compaction Equipment: In areas where standard rollers cannot be
accommodated, vibratory rollers supplemented with trucks, motor graders, or other compaction
equipment approved by the Engineer may be used.

234-7 Construction Requirements.
234-7.1 General: Meet the general construction requirements of Section 330, with the

following modifications:

234-7.1.1 Temperature Limitations: Spread the mixture only when the air
temperature is at least 40°F. Do not place the material on frozen subgrade.

234-7.1.2 Tack Coat: Unless otherwise authorized by the Engineer, apply a tack
coat between successive layers of base material.

234-7.1.3 Thickness of Layers: Construct each course in layers, such that the
compacted thickness is in compliance with the layer thicknesses in 234-8.1.1 and spread rate
tolerance in 234-8.2.

234-8 Thickness Requirements.

234-8.1 General: The total thickness of the Type B asphalt layers will be the plan
thickness as shown in the Contract Documents. Before paving, propose a thickness for each
individual layer meeting the requirements of this specification, which when combined with other
layers (as applicable) will equal the plan thickness. For construction purposes, the plan thickness
and individual layer thickness will be converted to spread rate based on the maximum specific
gravity of the asphalt mix being used, as well as the minimum density level, as shown in the
following equation:

Spread rate (Ibs. per square yard) =t X Gmm X 43.3
Where: t = Thickness (in.) (Plan thickness or individual layer thickness)
Gmm = Maximum specific gravity from the verified mix design
The weight of the mixture shall be determined as provided in 320-3.2. For target
purposes only, spread rate calculations should be rounded to the nearest whole number.
234-8.1.1 Layer Thicknesses: The allowable layer thicknesses for asphalt base
mixtures are as follows:
Type B-12.5, SP-12.5......ccciviiinne. 1-1/2 to 3-1/2 inches
Type SP-19.0.....ccccvviiiiiiiiieen 2 to 4 inches

234-8.2 Spread Rate Tolerance: Control the average spread rate on a daily basis to
within plus or minus 10% of the target spread rate for the individual layers established by the
Engineer. When the average daily spread rate is outside this tolerance from the target, adjust the
spread rate to the required value established by the Engineer. The Engineer will periodically
verify the spread rate at the job site during the paving operation.

234-8.3 Allowable Deficiencies: The Engineer will allow a maximum deficiency from
the specified spread rate for the total thickness as follows:

1. For pavement of a specified thickness of 2-1/2 inches or more: 50 pounds per
square yard.
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2. For pavement of a specified thickness of less than 2-1/2 inches: 25 pounds per
square yard.

234-8.4 Pavement Exceeding Allowable Deficiency in Spread Rate: Where the
deficiency in spread rate for the total thickness is in excess of 50 pounds per square yard for
pavements with a specified thickness of 2-1/2 inches or more, or in excess of 25 pounds per
square yard for pavements with a specified thickness of less than 2-1/2 inches, the Engineer may
require removal and replacement at no cost or may require a correction as specified in 234-8.5.
The Engineer may require the Contractor to core the pavement for thickness in order to
determine the area of pavement with deficient thickness.

As an exception to the above, the Contractor may leave pavement outside the
main roadway in place without compensation when the Engineer allows, even though the
deficiency exceeds the tolerance as specified above.

The Department will not compensate the Contractor for any pavement removed or
for the work of removing such pavement.

234-8.5 Correcting Deficiency by Adding New Surface Material: In the event the total
thickness as determined by the spread rate is excessively deficient as defined above and if
approved by the Engineer for each particular location, correct the deficient thickness by adding
new surface material and compacting it using a rolling pattern as approved by the Engineer. The
Engineer will determine the area to be corrected and the thickness of new material added.
Perform all overlaying and compacting at no expense to the Department.

234-9 Method of Measurement.
The quantity to be paid for will be the plan quantity. For each pay item, the pay area will
be adjusted based upon the following formula:
Pay Area = Surface Area (actual tonnage placed/adjusted plan quantity tonnage).
Where: The adjusted plan quantity tonnage is calculated by multiplying the plan
quantity square yards (including any Engineer approved quantity revisions) times the spread rate
as defined in 234-8.1 and dividing by 2,000 pounds per ton, except the pay item’s
tonnage-weighted average Gmm is used instead of the design Gmm as defined in 234-8.1.
The pay area shall not exceed 110% of the designed surface area.
Prepare and submit a Certification of Quantities to the Engineer in accordance with
9-2.1.2.

234-10 Basis of Payment.

Prices and payments will be full compensation for all work specified in this Section,
including the applicable requirements of Sections 320, 330 and 334. The bid price for the asphalt
mix will include the cost of the liquid asphalt binder and the tack coat application as directed in
300-8.

Payment will be made under:

Item No. 285- 7- Optional Base - per square yard.
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SECTION 283
RECLAIMED ASPHALT PAVEMENT BASE

283-1 Description.

Construct a base course composed of reclaimed asphalt pavement (RAP) material. Use
RAP material as base course only on paved shoulders, shared use paths, or other non-traffic
bearing applications. If RAP base thickness is not provided in Table 285-1, use RAP base
thickness equivalent to the optional base group thickness for limerock. Do not use RAP on
shoulders designated as Emergency Shoulder Use nor substitute RAP in lieu of stabilized
subgrade. Shoulders designated as Emergency Shoulder Use can be found on the Department’s
website at the following URL.: https://www.fdot.gov/emergencymanagement/esu/default.shtm.

283-2 Materials.

Meet the following requirements:

Recycled Asphalt Pavement (RAP) .......ccccooevveveieennnn 334-2.3

Prime Coat™ .......cccvoveiieceee e Section 300

*Use products listed on the Department’s Approved Products List (APL).

Obtain the RAP material by either milling or crushing an existing asphalt pavement. Use
material so that at least 97% (by weight) pass a 3-1/2 inch sieve and is graded uniformly down to
dust.

When the RAP material is from a Department project and the composition of existing
pavement is known, the Engineer may approve material on the basis of the composition. When
the composition of obtained RAP is not known, the following procedure will be used for
approval:

1. Conduct a minimum of six extraction gradation analyses of the RAP material.
Take samples at random locations in the stockpile. The average asphalt cement content of the six
stockpile samples must be 4% or greater with no individual result below 3-1/2%.

2. Request the Engineer to make a visual inspection of the stockpile of RAP
material. Based on this visual inspection of the stockpiled material and the results of the
Contractor’s extraction gradation analyses, the Engineer will determine the suitability of the
materials.

3. The Engineer may require crushing of stockpiled material to meet the gradation
criterion. Perform all crushing before the material is placed.

283-3 Equipment.
In addition to meeting the requirements of 200-3, use double drum vibratory roller for the
compaction of RAP when vibratory compaction is allowed.

283-4 Transporting RAP Material.
Meet the requirements of 200-4 except replace “rock” with “RAP”.

283-5 Preparation of Roadbed.

The areas of stabilized subgrade must be to the lines shown in the Plans to a grade
parallel to the finished elevation of the RAP base and to the full thickness of Type B
Stabilization, prior to adding the RAP base material. Ensure that a firm and unyielding stabilized
subgrade is established to support the compaction of RAP and the elevation of the roadbed is
such that the RAP base will conform to the typical cross-section upon completing the work.
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283-6 Spreading RAP Material.

283-6.1 Method of Spreading: Spread the RAP with a blade or device which strikes off
the material uniformly to laying thickness and produces an even distribution of the RAP. The
Contractor may place the RAP material directly from the milling machine into the trench by a
conveyor. When placing the RAP material by conveyor directly from the milling machine, obtain
the Engineer’s approval of the milling process.

283-6.2 Number of Courses: When RAP base is used on limited access shoulders,
construct lift thicknesses of 6 inches or less. When the specified compacted thickness of the base
is greater than 6 inches, construct the base in multiple courses not to exceed 6 inches and shall
not be less than 3 inches. The thickness of the first course may be increased to bear the weight of
construction equipment without disturbing the subgrade or underlying materials.

Except when permitted by the Engineer, conduct all RAP base construction
operations for shoulders before placing the final pavement on the adjacent traveled roadway.

283-7 Compacting and Finishing Base.
Meet the requirements of 200-6.

283-8 Acceptance Program.
283-8.1 General Requirements: Meet the requirements of 120-10.1.
283-8.2 Quality Control Tests:
283-8.2.1 Maximum Specific Gravity: Collect enough material to split and
create three separate samples. Determine test locations, including stations and offsets, using the
Random Number generator approved by the Department. Retain the Verification and Resolution
samples for the Department until the Engineer accepts the LOTSs represented by the samples.
Determine the QC Maximum Specific Gravity of Asphalt Paving Mixtures (Gmm) in accordance
with FM 1-T209.
283-8.2.2 Calculated Proctor Maximum Density Determination: For limited
access shoulders, calculate the QC standard maximum density by multiplying the Gmm obtained
in 283-8.2.1 by unit weight of water (62.4 Ib/ft%) and 85%. This calculated value will be
considered the Calculated Proctor Maximum Density from hereon.
283-8.2.3 Density Testing Requirements: Determine the in-place wet density by
Nuclear Density testing in accordance with FM 1-T310. Determine the in-place moisture content
for each density test in accordance with FM 5-507 (Speedy Moisture) or ASTM D-4643
(Microwave Oven). Calculate the dry density using the measured in-place wet density and
moisture content.

Obtain a minimum QC density of 100% of the Calculated Proctor
maximum density as determined in 283-8.2.2 for limited access paved shoulders. For non-limited
access paved shoulders, shared use paths, and other non-traffic bearing applications, obtain a
minimum QC density of 95% of the Calculated Proctor maximum density as determined in 283-
8.2.2.

283-8.2.4 Thickness, Surface, and Cross Slope Testing Requirements: Meet
the requirements of 200-7.3.1.2 and 200-7.3.1.3.

283-8.2.5 Frequency: Meet the requirements of 200-7.2.2 except replace
Modified Proctor Maximum Density with Maximum Specific Gravity for Asphalt Mixtures.

283-8.2.6 Test Selection and Reporting: Meet the requirements of 120-10.2.5.
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283-8.3 Department Verification Tests: Meet the requirements of 200-7.3.2 except
replace maximum density in 200-7.3.2.1 with maximum specific gravity in accordance with FM
1-T2009.

283-8.4 Payment for Resolution Tests: Meet the requirements of 120-10.5.

283-8.5 Verification Comparison Criteria and Resolution Procedures:

283-8.5.1 Maximum Specific Gravity: The Engineer will compare the
Verification test results of 283-8.2.1 to the corresponding QC test results. If the test result is
within the between-laboratory precision value specified in 334-5.5.1 (Table 334-7) of the QC test
result, the LOTs will be verified. Otherwise, the Engineer will collect the Resolution split sample
corresponding to the Verification sample tested. The State Materials Office or an AASHTO
accredited laboratory designated by the State Materials Office will perform Resolution testing.
The material will be sampled and tested in accordance with FM 1-T209.

The Engineer will compare the Resolution Test results with the QC test
results. If the Resolution Test result is within the between-laboratory precision value specified in
334-5.5.1 (Table 334-7) of the corresponding QC test result, the Engineer will use the QC test
results for material acceptance purposes for each corresponding set of LOTSs. If the Resolution
test result is not within the between-laboratory precision value specified in 334-5.5.1 (Table 334-
7) of the corresponding QC test, Verification Test results will be used for material acceptance
purposes for the LOTSs in question.

283-8.5.2 Density: Meet the requirements of 200-7.4.3.
283-8.5.3 Surface and Cross Slope Testing Requirements: Meet the
requirements of 200-7.4.4 and 200-7.4.5.

283-9 Priming and Maintaining.

283-9.1 Priming: Apply the prime coat only when the base meets the specified density
requirements. At the time of priming, ensure that the base is firm, unyielding, and in such
condition that no undue distortion will occur. The Engineer will not allow priming if the surface
is dry, dusty, or sloughing.

283-9.2 Maintaining: Meet the requirements of 200-8.2.
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OPTIONAL BASE COURSE

285-1 Description.

Construct a base course composed of one of the optional materials shown on the typical

sections.

285-2 Materials.
Meet the following requirements:

Graded AgQQregate ........coovveeeeieeieeneieseseseeie
ASPhalt ..o
Reclaimed Asphalt Pavement (RAP)
Prime and Tack Coat..........cccccevvevieiiveiecie s,
LIMerocK.......cooovevieiiiciic e
Shell BaSe........ccovevviiiiieiece e
Shell-ROCK.........coveiiiii e,
Cemented CoOqUING.........cccvevvereeieee e
CalCarenite .......ccvevereieeceee e
Recycled Concrete Aggregate (RCA)”
Bituminous MaterialS..........ccccoevvveivereniieninennns

SECTION 285

“Do not use on interstate roadways.

285-3 Selection of Base Option.

The Plans will include typical sections indicating the various types of base construction

(material and thickness) allowable.

When base options are specified in the Plans, use only those options. When base options
are not specified, select one base option as allowed for each typical section shown in the Plans.
Only one base option is permitted for each typical section. See Tables 285-1 and 285-2 for
optional base materials, thickness and additional restrictions.

Section 204
Section 234
Section 283
Section 300
Section 911
Section 911
Section 911
Section 911
Section 911
Section 911
Section 916

Notify the Engineer in writing of the base option selected for each typical section at least

45 calendar days prior to beginning placement of base material.
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Table 285-1
Optional Base Groups 1 through 7
Base Group
. (Base Group Pay Item)
Base Materials 1 > 3 4 5 5 5
(701) | (702) | (703) | (704) | (705) | (706) | (707)

Limerock, LBR 100 47 5” 5-1/2” 6” 7 8” 8-1/2”
Cemented Coquina, LBR 100 4” 5” 5-1/2” 6” 7’ 8” 8-1/2”
Shell Rock, LBR 100 47 5” 5-1/2” 6” 7 8” 8-1/2”
Bank Run Shell, LBR 100 4 5” 5-1/2” 6” 77 8” 8-1/2”
Calcarenite, LBR 100 47 5” 5-1/2” 6” 7 8” 8-1/2”
Recycled Concrete Aggregate, . . . . . . .
LBR 1500 4 5 5-1/2 6 7 8 8-1/2
Graded Aggregate Base, LBR 100 | 4-1/2” | 5-1/2” | 6-1/2” | 7-1/2” | 8-1/2” 9” 107
Type B_125 4” ?3) 4” ?3) 47’ ®3) 4” 3) 4_1/2” 5” 5_1/2”
B-12.5 and 4” Granular Subbase,
LBR 100 @ ) ) i ) i ) i
RAP Base 5” - - - - - -

(1) Do not use on interstate roadways.

thicknesses are 4” minimum prior to adding the required prime coat.
(3) Based on minimum practical thickness.
(4) To be used for widening, three feet or less.

(2) The construction of both the subbase and Type B-12.5 will be bid and used as Optional Base. Granular subbases include
limerock, cemented coquina, shell rock, bank run shell, recycled concrete aggregate and graded aggregate base. All subbase

Table 285-1(continued)
Optional Base Groups 8 through 15

Base Group

(Base Group Pay Item)

Base Materials

8 9 10 11 12 13 14 15
(708) | (709) | (710) | (711) | (712) (713) (714) | (715)
Limerock, LBR 100 9-1/27 | 107 117 122 | 12-1/2” | 13-1/22® | 147 @ -
Cemented Coquina, LBR 100 | 9-1/2” | 10~ 117 127 | 12-1/27|13-1/27® | 147 @ -
Shell Rock, LBR 100 9-1/27 | 107 117 127 | 12-1/2” | 13-1/22@ | 147 ® -
Bank Run Shell, LBR 100 9-1/27 | 107 117 127 | 12-1/27|13-1/27® | 147 @ -
Calcarenite 9-1/27 | 107 117 127 | 12-1/27 | 13-1/22 @ | 147 ® -
Recycled Concrete Aggregate, ” » » » , () ()
LBR 150 @ 9-1/2 10 11 12 12-1/2” | 13-1/2 14 -
Graded Aggregate Base, » » » »
LBR 100 11 12 13 14
Type B-12.5 5-127| 6~ |6-1727| 77 7-1/2” 8” 8127 | 97
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Table 285-1(continued)
Optional Base Groups 8 through 15

Base Group
) (Base Group Pay Item)
Base Materials 3 9 10 11 12 13 14 15

(708) | (709) | (710) | (711) | (712) | (713) | (714) |(715)

B-12.5 and 4” Granular

Subbase, LBR 100 @ - 47 4127 57 | 5-1/27 6" 6-1/2" | 77

RAP Base - - - - - - - -

(1) Do not use on interstate roadways.

(2) The construction of both the subbase and Type B-12.5 will be bid and used as Optional Base. Granular subbases include
limerock, cemented coquina, shell rock, bank run shell, recycled concrete aggregate and graded aggregate base. All subbase
thicknesses are 4” minimum prior to adding the required prime coat.

(3) Based on minimum practical thickness.

(4) To be used for widening, three feet or less.

Table 285-2: Limited Use Optional Base Groups®

Base Group
(Base Group Pay Item)

Base Materials 101 | 102 | 103 | 104 | 105 | 106 | 107 | 108

(701) | (702) | (703) | (704) | (705) | (706) | (707) | (708)

Limerock Stabilized, LBR 70| 5” |6-1/2”] 8~ 9” 10” 11”7 |12-12”] -

Shell, LBR 70 57 6127 87 | 97 [ 107 | 117 [12-127] -
Shell Stabilized, LBR 70 77 8127 9-127 |10-127] 127 | - - -
Sand-Clay, LBR 75 57 |e-127| 8 | 9 | 100 | 117 |12-127] -

Soil Cement (300 psi)

(Plant Mixed) 5 5-1/2”16-1/2” | 7-1/2” | 8-1/2 9 10 11

Soil Cement (300 psi)

(Road Mixed) 5 5-1/2” | 6-1/2” | 7-1/2” | 8-1/2 - - -

Soil Cement (500 psi)

99 (2) 9 9 _ 99 99 29 _ ’9 _ 99
(Plant Mixed) 4 4 57 |5-127] 6 77| 7-1/27 | 8-1/2

(1) Use only when specified in the Plans.
(2) Based on minimum practical thicknesses.

285-4 Construction Requirements.
Construct the base in accordance with the Section covering the particular type of base to
be constructed.

Graded Aggregate .........cccvevveevieevie e Section 204
ASPhalt ... Section 234
Reclaimed Asphalt Pavement (RAP) .......c......... Section 283
LIMEIOCK ..ovveeie e Section 200
Shell Base.........cooiiiiiiiii e Section 200
Shell ROCK.......ccoveiiiee Section 200
Cemented CoqQUINA.........ccvevveerieeiieeie e Section 200
CalCarenite .......cceveeeiiece e Section 200
Recycled Concrete Aggregate (RCA)* .............. Section 200
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*Do not use on interstate roadways.

285-5 Variation in Earthwork Quantities.

The Plans will identify the optional materials used by the Department for determining the
earthwork quantities (Roadway Excavation, Borrow Excavation, Subsoil Excavation, Subsoil
Earthwork, or Embankment). The Department will not revise the quantities, for those items
having final pay based on plan quantity, to reflect any volumetric change caused by the
Contractor’s selection of a different optional material.

285-6 Thickness Requirements.
285-6.1 Measurements: For non-asphalt bases, meet the requirements of 200-7.3.1.2.
For subbases, meet the thickness requirements of 290-4.
The Engineer will determine the thickness of asphalt base courses in accordance
with 234-8.1.

285-6.2 Correction of Deficient Areas: For non-asphalt bases, correct all areas of the
completed base having a deficiency in thickness in excess of 1/2 inch by scarifying and adding
additional base material. As an exception, if authorized by the Engineer, such areas may be left
in place without correction and with no payment.

For asphalt bases, correct all areas of deficient thickness in accordance with
234-8.

285-7 Calculation of Average Thickness of Base.
For bases that are not mixed in place, the Engineer will determine the average thickness
from the measurements specified in 285-6.1, calculated as follows:

1. When the measured thickness is more than 1/2 inch greater than the design
thickness shown on the typical section in the Plans, it will be considered as the design thickness
plus 1/2 inch.

2. Average thickness will be calculated per typical section for the entire job as a
unit.

3. Any areas of base left in place with no payment will not be included in the
calculations.

4. Where it is not possible through borings to distinguish the base materials from
the underlying materials, the thickness of the base used in the measurement will be the design
thickness.

5. For Superpave asphalt base course, the average spread rate of each course shall
be constructed in compliance with 234-8.

285-8 Method of Measurement.

The quantity to be paid for will be the plan quantity area in square yards, omitting any
areas where under-thickness is in excess of the allowable tolerance as specified in 285-6. The
pay area will be the surface area, determined as provided above, adjusted in accordance with the
following formula:

Calculated AverageThickness per 285-7

PlanThickness
The pay area shall not exceed 105% of the surface area.

Pay Area= SurfaceArea(

)
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There will be no adjustment of the pay area on the basis of thickness for base courses
constructed utilizing mixed-in-place operations.

For Superpave asphalt base course, the quantity to be paid for will be the plan quantity
area in square yards. The pay area will be adjusted in accordance with 234-9.

285-9 Basis of Payment.

Price and payment will be full compensation for all work specified in this Section,
including tack coat between base layers, prime coat, cover material for prime coat, bituminous
material used in bituminous plant mix, and cement used in soil-cement.

For superpave asphalt base course, a pay adjustment based upon the quality of the
material will be applied in accordance with 334-8.

Where the Plans include a typical section which requires the construction of an asphalt
base only, price adjustments for bituminous material provided for in 9-2.1.2 will apply to that
typical section. For typical sections which permit the use of asphalt or other materials for
construction of an optional base, price adjustments for bituminous material provided for in 9-
2.1.2 will not apply.

Payment will be made under:

Item No. 285- 7- Optional Base - per square yard.
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SECTION 286
DRIVEWAY BASE

286-1 Description.

Construct a base course for paved or graded driveways in accordance with the Plans and
Standard Plans, Index 330-001.

The Department does not include placing of pavement over driveway base in this Section.
The requirements for concrete driveways are included in Section 522.

286-2 Materials.

For driveway base material, use any material meeting the minimum requirements
provided in Standard Plans, Index 330-001 and currently specified by the Department for base or
surface construction, except do not use hot bituminous mixtures intended for use as open-graded
friction course. Proportion bituminous mixtures in accordance with a job-mix formula approved
by the Department.

In general, the Engineer will accept the material based on visual inspection, with no
testing required.

286-3 Excavation.

Excavate the area over which driveway construction is to be accomplished to the
dimensions shown in the Plans. If the surface of the underlying soil is disturbed during the
excavation operation, compact it to the approximate density of the surrounding undisturbed soil.

If an existing paved driveway lies within the specified limits for construction, leave the
existing base and surface in place, as directed by the Engineer.

286-4 Spreading, Compacting, and Finishing Base.

Uniformly spread base material over the prepared area to a depth which will, upon
completion of compaction and finishing, result in driveway base conforming with the specified
lines and elevations. Then, strike off the base material to a plane paralleling the finished surface,
and compact it in a manner similar to that used in the construction of roadway base. The
Engineer will not require any specific density.

Finish the surface to the specified grade and cross slope.

286-5 Method of Measurement.
286-5.1 Driveway Base (Optional): The quantity to be paid for will be the plan quantity
area, in square yards.
286-5.2 Driveway Asphalt Base: When specified in the Plans, asphalt base will be paid
for by weight of mixture, the weight will be measured as specified in 320-3.
Note: Driveway Asphalt Base plan quantities are based on a Gmm 0f 2.540,
corresponding to a spread rate of 110 Ib/yd?-in, in accordance with 334-1.4.
Prepare and submit a Certification of Quantities to the Engineer in accordance
with 9-2.1.2.

286-6 Basis of Payment.

Price and payment will be full compensation for all work specified in this Section,
including excavating; compacting excavated areas; furnishing material; placing, compacting, and
finishing of base; and incidental work.
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No separate payment will be made for any tack coat between base layers, prime coat,
cover material for prime coat, bituminous material used in bituminous plant mix, and cement
used in soil-cement.

Payment will be made under:

Item No. 286- 1- Driveway Base (Optional) - per square yard.
Item No. 286- 2- Driveway Asphalt Base - per ton.
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SECTION 288
CEMENT TREATED PERMEABLE BASE

288-1 Description.

288-1.1 General: Construct Cement Treated Permeable Base and Outlet Pipe as shown
in the Plans and Standard Plans, Index 446-001. Use any one of the types of pipe listed in 288-2,
unless a particular type is specifically required by the Contract Documents. Use only perforated
pipe, and do not use open joints.

288-1.2 Concrete Plant and Cement Concrete pavement: Meet the requirements of
Section 346 for plant and equipment, and Section 350 for general construction requirements.

Work will be accepted in accordance with the applicable provisions in

Section 350.

288-2 Materials.
Meet the following requirements:

Coarse Aggregate.........ccoovevervenieiienieseee e Section 901
Portland Cement..........ccoocevvveniinieierene e Section 921
WALET ... Section 923
Polyvinyl-Chloride Pipe.........cccccoveviveieiieiene. Section 948
Polyethylene Pipe........cccoiiiiiiiiiiicc e Section 948
Geosynthetic Material.............ccccoeeveiieivecieenene, Section 985

For Cement Treated Permeable Base, the concrete requirements of Section 346
are modified as follows:
Use Type I or 1l portland cement (no supplementary cementitious materials permitted).

Composition:

Grade of coarse aggregate (Stone)............ccccvevee. #57 or # 67
Maximum Water/Cement ratio™ ..........cccccevevereieiennnn. 0.40
Minimum cement factor**.............cccooeveveeveveveenen, 9 lb/ft3
Maximum Slump Range .........cccccevevvevneennenn. Not Applicable
FINe AQQregate.......cccooeiiiiriierieeeeeee e None
AAMIXEUIES ... None
*The Engineer will approve the Water/Cement ratio.

**+2 |b/ft3

Do not use materials which contain hardened lumps, crusts, or frozen matter, or are
contaminated with dissimilar material.

288-3 Control of Quality.

288-3.1 General: Meet the provisions of this Section and Chapter 9.2 of the Materials
Manual - Concrete Production Facilities Guidelines, which may be view at the following URL:
https://www.fdot.gov/specifications/material-manual.

288-3.2 Concrete Design Mix: Submit the proposed design mix prior to production, on
the “Concrete Mix Design” form, for the Engineer’s approval. Use only Cement Treated
Permeable Base design mixes having prior approval of the Engineer.

Furnish sufficient material of each component when requested by the Engineer,
for verification of the proposed mix design by the State Materials Office. Verify the unit weight
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requirements as determined in accordance with FM 5-530. Also, submit one of the following
with the design mix submittal:

1. Evidence from three sets of production data, either from Department
acceptance tests or independently verifiable commercial mixes, that Cement Treated Permeable
Base produced in accordance with the proposed design mix meets the requirements of this
Section.

2. Test data from a single trial batch of a 1 yd® minimum is required,
which demonstrates that the Cement Treated Permeable Base produced using the proposed mix,
designated ingredients, and designated water-cement ratio meets the requirements of this
Section.

288-3.3 Batch Adjustment - Materials: Meet the theoretical yield requirements of the
approved mix design. Inform the Engineer of any adjustments to the approved mix design. Note
any batch adjustments and record the actual quantities incorporated into the mix, on the concrete
“Delivery Ticket/Certification” form.

288-3.4 Delivery Certification: Submit to the Engineer a complete “Delivery
Ticket/Certification” form with each batch of Cement Treated Permeable Base prior to unloading
at the site.

288-4 Acceptance of Placement.
Acceptance of the Contractor’s method of placement and compaction will be based upon
the completion of a 500 foot test section, acceptable to the Engineer, prior to further placement.
For the purpose of acceptance and partial payment, each day’s production will be divided
into LOTSs as specified in Section 346 and in accordance with the applicable requirements of
Sections 5, 6, and 9.

288-5 Temperature Requirements.
Place Cement Treated Permeable Base only when the atmospheric temperature is above
40°F and rising.

288-6 Construction Requirements.

288-6.1 Placement: Ensure that the structural course on which Cement Treated
Permeable Base is to be placed conforms to the compaction and elevation tolerances specified in
the Plans and is free of loose or extraneous material. Fill any area of the structural course which
is lower than the grade established by the Plans with structural course material, at no additional
cost to the Department.

Place and compact Cement Treated Permeable Base in one course (except the
trench which includes the subdrainage pipe), in accordance with these Specifications, lines,
grades, dimensions and notes as shown in the Plans. Placement may be accomplished by either
the fixed-form or the slip-form method.

Place and compact Cement Treated Permeable Base material around the
subdrainage pipe for the full width of the trench, in layers not exceeding 8 inches (loose
measure). Do not displace or damage the subdrainage pipe or geotextile.

Remove and replace all Cement Treated Permeable Base material which is greater
than 1/2 inch below the grade shown in the Plans or is not covered with the next layer of material
within five calendar days after initial placement or in the opinion of the Engineer is damaged or
contaminated, at no additional cost to the Department.
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288-6.2 Compaction: Compact the Cement Treated Permeable Base by one of the
following methods.

1. One complete coverage with a steel-wheeled, two-axle tandem roller weighing
between 4 and 10 tons in static mode.

2. By vibratory plates or screeds.

There will be no density requirements for Cement Treated Permeable Base.

288-6.3 Curing: Sprinkle the Cement Treated Permeable Base surface with a fine spray
of water every two hours for a period of eight hours or cover with polyethylene sheets for three
or four calendar days.

Begin the curing process the morning after placement of the base.

288-6.4 Surface Requirements: Ensure that the finished surface of the Cement Treated
Permeable Base does not vary more than +1/2 inch from the grade shown in the Plans.

The Engineer may approve removal of high spots to within the specified tolerance
by a method which does not produce contaminating fines. Remove and replace Cement Treated
Permeable Base material that is above tolerance, at no additional cost to the Department. Neither
grinding nor milling will be permitted.

288-7 Sampling and Testing.

The Engineer will take random samples of the Cement Treated Permeable Base at the
point of placement in accordance with FM 5-530 to determine the unit weight. Cement Treated
Permeable Base not within + 3 Ib/ft3of the unit weight of the approved mix design will be
rejected.

Remove and replace all rejected Cement Treated Permeable Base at no cost to the
Department.

288-8 Subdrainage Pipe and Geotextile Material.
Place the subdrainage pipe and geotextile material in accordance with the Plans and
Standard Plans, Index 446-001.

288-9 Outlet Pipe.

Install outlet fittings and pipes concurrent with subdrainage pipe to provide positive
gravity drainage and eliminate soil intrusion. The Engineer will restrict installation of additional
sections of Cement Treated Permeable Base, until appropriate outlets are installed.

Ensure that all fittings and materials are designed and installed to eliminate soil intrusion
into the system.

Connect the open end of the outlet pipe into either an existing drainage structure, existing
ditch pavement or terminate with a concrete apron.

Do not block the drainage system at any time. Ensure that at the time of inspection and
project acceptance, all outlet pipes and concrete aprons are clear of earth material, vegetation,
and other debris.

288-10 Method of Measurement.

288-10.1 Cement Treated Permeable Base: The quantity of cement treated permeable
base to be paid for will be the plan quantity, in cubic yards, completed and accepted, subject to
9-3.2.
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288-10.2 Outlet Pipe: The quantity of outlet pipe to be paid for will be the length, in
feet, completed and accepted, measured in place along the centerline and gradient of the outlet

pipe.

288-11 Basis of Payment.

288-11.1 Cement Treated Permeable Base: Price and payment will be full
compensation for work specified in this Section, including furnishing all labor, materials
(including the cement treated permeable base material, geotextile, and subdrainage pipe), tools,
equipment, and incidentals, necessary to complete the work.

288-11.2 Outlet Pipe: Price and payment will be full compensation for work specified in
this Section, including removal of existing shoulder pavement, trench excavation, pipe and
fittings, standard aprons, galvanized hardware cloth (rodent screens), grouting around and
stubbing into existing or proposed inlets and drainage structures or paved ditches; restoration of
ditch pavement and other areas disturbed by the Contractor, backfill in place, and disposal of
excess materials and incidentals, necessary to complete the work.

Payment will be made under:

Item No. 288- 1- Cement Treated Permeable Base - per cubic yard.
Item No. 446- 71- 1 Edgedrain Outlet Pipe - per foot.
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SECTION 290
GRANULAR SUBBASE

290-1 Description.
Construct a granular subbase as a component of an optional base.

290-2 Materials.

Select one of the materials listed below and conform to the following requirements:

Graded AQOregate ........cocvvveerieerieiie e eeese e 204-2
LIMEIOCK ..c.vieiiiiie e Section 911
Bank Run Shell ... Section 911
Shell ROCK.......ccoveii Section 911
Cemented CoqUINA.........ccvevvereeieeie e Section 911
Recycled Concrete Aggregate) (RCA)* ............. Section 911

*Do not use on interstate roadways.

290-3 Construction Methods.

For the subbase material selected, construct the subbase in conformance with the

following:

Straightedge and hard-planing provisions will not apply. Compact the subbase to a
minimum of 98% of the maximum density as determined under FM 1-T180, Method D. Priming
IS not required.

When Granular Subbase is substituted for Subgrade on shoulders, achieve a minimum of
95% density of the maximum density as determined under FM 1-T180, Method D.

Graded AgQregate .......ccceevvevveveeieerie e Section 204
LIMEIOCK ..ovieeie e Section 200
Bank Run Shell ..o, Section 200
Shell ROCK.......ccoveiiice Section 200
Cemented CoOqUINA.........ccvevvereeieeie e Section 200
Recycled Concrete Aggregate (RCA)* .............. Section 200

*Do not use on interstate roadways.

290-4 Thickness Requirements.

290-4.1 General: Do not substitute granular subbase materials in excess of the tolerance

specified for the asphalt portion of the optional base.

290-4.2 Measurements: When the Department is ready to measure the finished subbase,

provide the coring equipment and the operator and include this in the unit price for optional base.
The Engineer will select the coring locations and make the acceptance measurements. Thickness

measurements will be taken through 3 inch diameter holes. For subbase areas greater than
1,000 square yards, the minimum frequency of measurement will be one per 200 feet of
roadway. For smaller subbase areas, the minimum frequency of measurement will be one per

500 square yards of subbase.

290-4.3 Maximum Allowable Thickness: The maximum allowable thickness of the

subbase is 4-1/4 inches. Remove and replace areas of subbase exceeding the maximum allowable

thickness.

290-4.4 Minimum Allowable Thickness: The minimum allowable thickness of the
subbase is 3-1/2 inches. Remove and replace areas not meeting the minimum allowable
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thickness. If authorized by the Engineer, additional asphalt may be substituted to achieve the full
combined optional base thickness.
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BITUMINOUS TREATMENTS, SURFACE COURSES, AND CONCRETE
PAVEMENT

SECTION 300
PRIME AND TACK COATS

300-1 Description.
Apply bituminous prime coats on previously prepared bases and apply bituminous tack
coats on previously prepared bases and on existing pavement surfaces.

300-2 Materials.
Meet the following requirements:

Asphalt Emulsion for Prime Coat™...........ccccoovevviieieece e, 916-3
PG 52-28 Tack Coat™.........ccoovviiiieeiie e 916-2
Asphalt Emulsion for Tack Coat*...........ccccccovveviiieiieece e, 916-3
SANG. ..o .902-2, 902-6
SCIEENINGS ..eveeveeie et ettt e te e ste et be e sreesae e reere e 902-5

*Use products listed on the Department’s APL.
300-2.1 Prime Coat: A copy of the Bill of Lading representing the material in the
distributor tank must be in the truck and be always available.
Where prime coats are to be diluted, certify the dilution was done in accordance
with the specific dilution requirements for each product and for each load of material used.
300-2.2 Cover Material for Prime Coat: Uniformly cover the primed base by a light
application of cover material. The Contractor may use either sand or screenings for the cover
material. For the sand, meet the requirements as specified in 902-2 or 902-6, and for the
screenings, meet the requirements as specified in 902-5. If the primed base course will be
exposed to general traffic, apply a cover material coated with 2 to 4% asphalt cement. Apply the
asphalt coated material at approximately 10 pounds per square yard. Roll the entire surface of
asphalt coated prime material with a traffic roller as required to produce a reasonably dense mat.
300-2.3 Tack Coat: Unless the Contract Documents call for a specific type or grade of
tack coat, use PG 52-28 meeting the requirements of 916-2, heated to a temperature from
250 to 300°F or use an undiluted emulsion listed on the APL, meeting the requirements of 916-3.
Heat the emulsion to the temperature recommended by the tack coat manufacturer. A copy of the
Bill of Lading representing the material in the distributor tank must be in the truck and be always
available.
For night paving, use PG 52-28 tack coat. The Engineer may approve an
emulsified tack coat for night paving if the Contractor demonstrates, at the time of use, the
emulsion will break and not affect the progress of the paving operation.

300-3 Equipment.

300-3.1 Pressure Distributor: Provide a pressure distributor equipped with pneumatic
tires having a sufficient width of rubber in contact with the road surface to avoid breaking the
bond or forming a rut in the surface. Ensure the distance between the centers of openings of the
outside nozzles of the spray bar is equal to the width of the application required, plus or minus
two inches. Ensure the outside nozzle at each end of the spray bar has an area of opening greater
than the opening of an interior nozzle by 25% to 75%. Ensure all other nozzles have uniform
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openings. When the application covers less than the full width, the Contractor may allow the
normal opening of the end nozzle at the junction line to remain the same as the interior nozzles.
A trailer-mounted pressure distributor can be used for non-mainline applications, if approved by
the Engineer. It shall have a self-contained heat system, clean out system, calibration chart,
manhole, and shall meet the requirements herein.

Clean the distributor tank at a minimum of every twelve months and whenever the
product type in the tank is changed. Remove all emulsion and asphalt material during cleaning.
Additionally, clean the distributor tank if the quality of the tack or prime shot diminishes or
buildup causes the calibration of the tank to be affected.

300-3.2 Sampling Device: Equip all pressure distributors and transport tanks with an
approved spigot-type sampling device.

300-3.3 Temperature Sensing Device: Equip all pressure distributors and transport
tanks with an approved dial type thermometer.

Use a thermometer with a temperature range from 50 to 500°F, no greater than
25°F increments, and a minimum dial diameter of two inches.

Locate the thermometer near the midpoint of the tank’s length and within the
middle third of the tank’s height, or as specified by the manufacturer (if in a safe and easily
accessible location). Enclose the thermometer in a well with a protective window or by other
means as necessary to keep the instrument clean and in the proper working condition.

300-4 Contractor’s Quality Control.

Provide the necessary quality control of the prime and tack coats and application in
accordance with the Contract requirements. If the application rate varies by more than
0.01 gallon per square yard from the rate set by the Engineer or varies beyond the range
established in 300-7 or 300-8, immediately make all corrections necessary to bring the
application rate into the acceptable range. The Engineer may take additional measurements at
any time. The Engineer will randomly check the Contractor’s measurement to verify the
application rate.

300-5 Cleaning Base and Protection of Adjacent Work.

Before applying any bituminous material, remove all loose material, dust, sand, dirt,
caked clay, and other foreign material which might prevent proper bond with the existing surface
for the full width of the application. Take particular care in cleaning the outer edges of the strip
to be treated, to ensure the prime or tack coat will adhere.

When applying prime or tack coat adjacent to curb and gutter, valley gutter, or any other
concrete surfaces, cover such concrete surfaces, except where they are to be covered with a
bituminous wearing course, with heavy paper or otherwise protect them as approved by the
Engineer, while applying prime or tack coat. Remove any bituminous material deposited on such
concrete surfaces.

300-6 Weather Limitations.

Do not apply prime and tack coats when the air temperature in the shade and away from
artificial heat is less than 40°F at the location where the application is to be made or when
weather conditions or the surface conditions are otherwise unfavorable.
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300-7 Application of Prime Coat.

300-7.1 General: Clean the surface to be primed and ensure the moisture content of the
base does not exceed the optimum moisture. Heat the prime coat material to the temperature
recommended by the prime coat manufacturer. Apply the material with a pressure distributor.
Determine the application amount based on the character of the surface. Use an amount
sufficient to coat the surface thoroughly and uniformly with no excess.

The Contractor may elect to omit application of bituminous prime coat on previously
prepared or exposed bases when an asphalt lift is placed within 24 hours of final preparation of
such bases. Keep base moisture content within acceptable range. Protect finished base from rain
and ensure base bonds adequately to the new lift of asphalt pavement. Apply prime to base when
asphalt is not placed within 24 hours of final preparation of base. Apply prime to full depth
reclamation and cement stabilized bases.

300-7.2 Application Rate: Use an application rate as defined in Table 300-1. Control the
application rate within the minimum and plus 0.01 gallon per square yard of the minimum
application rate. The minimum application rate may be adjusted by the Engineer to meet specific
field conditions. Determine and record the application rate a minimum of twice per day, once at
the beginning of each day’s production and, as needed, to control the operation.

Table 300-1
Prime Coat - Minimum Application Rates

Minimum Application Rate
Base Type (galfyd?)
Limerock, Limerock Stabilized, Shell-Rock, Recycled Concrete 0.10
Aggregate and Local Rock Bases '
Sand-Clay, Cemented Coquina, Shell, and Shell Stabilized Bases 0.15

300-7.3 Sprinkling: If required by the Engineer, lightly sprinkle the base with water and
roll it with a traffic roller in advance of the prime coat application.

300-7.4 Partial Width of Application: If traffic conditions warrant, the Engineer may
require the application be made on only one-half the width of the base at one time, in which case,
use positive means to secure the correct amount of bituminous material at the joint.

300-8 Application of Tack Coat.

300-8.1 General: Where the Engineer requires a tack coat prior to laying a bituminous
surface, apply the tack coat as specified herein below. Coat the surface completely and uniformly
with tack.

300-8.2 Where Required: Place a tack coat on all asphalt layers prior to constructing the
next course. In general, the Engineer will not require a tack coat on primed bases except in areas
that have become excessively dirty and cannot be cleaned, or in areas where the prime has cured
to the extent all bonding effect has been lost.

300-8.3 Method of Application: Apply the tack coat with a pressure distributor except
on small jobs, if approved by the Engineer, apply it by other mechanical devices or by hand
methods. Heat the bituminous material to a suitable temperature as designated by the supplier.

300-8.4 Application Rate: Use an application rate defined in Table 300-2. Control the
application rate within plus or minus 0.01 gallon per square yard of the target application rate.
The target application rate may be adjusted by the Engineer to meet specific field conditions.
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Determine and record the application rate a minimum of twice per day, once at the beginning of
each day’s production and again, as needed, to control the operation. When using PG 52-28,
multiply the target application rate by 0.6.

Table 300-2
Tack Coat Application Rates

Asphalt Mixture Type Underlying Pavement Surface Tar%g;ﬁ;g‘%f‘ ate
Base Course, Newly Constructed Asphalt Layers 0.06
Structural Course, Milled Asphalt Pavement Surface,
Dense-Graded Friction Course, | Oxidized and Cracked Asphalt Pavement, 0.09
Open-Graded Friction Course Concrete Pavement

Note 1: Target tack application rates greater than those specified may be used upon approval of the Engineer.

When using a meter to control the tack or prime application rate, manually
measure the volume in the tank at the beginning and end of the application area for a specific
target application rate. Perform this operation at a minimum frequency of once per production
shift. Resolve any differences between the manually measured method and the meter to ensure
the target application rate is met in accordance with this Section. Adjust the application rate if
the manually measured application rate is greater than plus 0.02 or minus 0.01 gallons per square
yard when compared to the target application rate.

300-8.5 Curing and Time of Application: When using a distributor, apply tack coat
sufficiently in advance of placing bituminous mix to permit drying, but do not apply tack coat so
far in advance that it might lose its adhesiveness as a result of being covered with dust or other
foreign material. When using a spray paver, the requirements above do not apply.

300-8.6 Protection: Keep the tack coat surface free from traffic until the subsequent
layer of bituminous hot mix has been laid.

300-9 Sampling and Testing.

As directed by the Engineer, sample tack in accordance with AASHTO R 66 from the
distributor used on the project at a minimum frequency of once per project per product. Provide
the sample to the Department for testing of the following specified material properties: percent
residue, contaminants, and the residue property G*/sin 8. The tack material will be considered
defective if any of the test results fail the material requirements. Cease use of the defective tack
material. Obtain three 6-inch diameter roadway cores at locations identified by the Engineer
from the day of production where the defective tack sample was obtained. Exceptions to these
requirements will only be allowed if approved by the Engineer. The Department will test the
roadway cores for bond strength in accordance with FM 5-599. Remove and replace material
represented by any core with an individual bond strength result less than 80 psi. Failing bond
strength results may result in bond strength testing for additional areas represented by the
defective tack material.

300-10 Method of Measurement.

300-10.1 General: The quantity specified will be the volume, in gallons, of bituminous
material applied and accepted. This application rate will be determined from measurements made
by the Contractor and verified by the Engineer based on tank calibrations, as specified in
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300-10.2. Where it is specified prime coat material is to be diluted with water, the amount
specified for the application rate will be the volume after dilution.

300-10.2 Calibration of Tanks: Ensure all distributors used for applying tack or prime
coats are calibrated prior to use by a reliable and recognized firm engaged in calibrating tanks.
Submit a certification of calibration and the calibration chart to the Engineer prior to use. In lieu
of a volumetrically calibrated distributor, use a distributor equipped with a calibrated meter
approved by the Engineer.

300-10.3 Temperature Correction: Measure the volume and increase or decrease the
volume actually measured to a corrected volume at a temperature of 60°F.

Make the correction for temperature by applying the applicable conversion factor
(K), as shown below.

For petroleum oils having a specific gravity above 0.966 at 60°F, K = 0.00035 per
degree.

For petroleum oils having a specific gravity of between 0.850 and 0.966 at 60°F,
K = 0.00040 per degree.

For emulsified asphalt, K = 0.00025 per degree.

When volume-correction tables based on the above conversion factors are not
available, use the following formula in computing the corrections for volumetric change:

1
V:V—
K (T -60)+1

Where:
V= Volume of bituminous material at 60°F (pay volume).
V1= Volume of bituminous material as measured.
K= Correction factor (Coefficient of Expansion).
T= Temperature (in °F), of bituminous material when measured.

300-11 Basis of Payment.
The work specified in this Section will not be paid for directly, but will be considered as
incidental work.
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SECTION 320
HOT MIX ASPHALT -
PLANT METHODS AND EQUIPMENT

320-1 General.

This Section specifies the basic equipment and operational requirements for hot mix
asphalt (including warm mix asphalt) production facilities used in the construction of asphalt
pavements and bases. Establish and maintain a quality control system that provides assurance
that all materials and products submitted for acceptance meet Contract requirements.

320-2 Quality Control (QC) Requirements.
320-2.1 Minimum Producer QC Requirements: Perform as a minimum the following

activities:
1. Stockpiles:
a. Assure materials are placed in the correct stockpile;
b. Assure good stockpiling techniques;
c. Inspect stockpiles for separation, contamination, segregation, and other
similar items;

d. Properly identify and label each stockpile.
2. Incoming Aggregate:
a. Obtain gradations and bulk specific gravity (Gsp) values from aggregate
supplier for reference;
b. Determine the gradation of all component materials and routinely
compare gradations and Gs, values to mix design.
3. Cold Bins:
a. Calibrate the cold gate/feeder belt for each material;
b. Determine cold gate/feeder belt settings;
c. Observe operation of cold feeder for uniformity;
d. Verify accuracy of all settings;
e. Verify that the correct components are being used, and that all modifiers
or additives or both are being incorporated into the mix.
4. Batch Plants:
a. Determine percent used and weight to be pulled from each bin to assure
compliance with the mix design;
b. Check mixing time;
c. Check operations of weigh bucket and scales.
5. Drum Mixer Plants:
a. Determine aggregate moisture content;
b. Calibrate the weigh bridge on the charging conveyor.
6. Control Charts: Maintain QC data and charts (updated daily) for all QC
Sampling and Testing and make available upon demand. Provide the following charts:
a. All components used to determine the composite pay factor (No. 8
sieve, No. 200 sieve, asphalt binder content, air voids, and density);
b. Gradation of incoming aggregate;
c. Gradation, asphalt binder content and maximum specific gravity (Gmm)
of RAP;

Return to Table of Contents 266 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

d. Any other test result or material characteristic (as determined by the
Contractor) necessary for process control.

The above listed minimum activities are to be considered normal activities
necessary to control the production of hot mix asphalt at an acceptable quality level. Depending
on the type of process or materials, some of the activities listed may not be necessary and in
other cases, additional activities may be required. The frequency of these activities will also vary
with the process and the materials. When the process varies from the defined process average
and variability targets, the frequency of these activities will be increased until the proper
conditions have been restored.

320-2.2 Minimum Process Control Testing Requirements: Perform, as a minimum,
the following activities at the testing frequencies provided in Table 320-1. QC tests used in the
acceptance decision may be used to fulfill these requirements.

Table 320-1
Asphalt Plant - Materials Testing Frequencies
Material Property Minimum Testing Frequency
Aggregate Gradation Once per 1,000 tons of incoming
aggregate
If daily production > 100 tons, once per
Asphalt Mix Asphalt Binder Content day; If daily production > 1,000 tons,

twice per day. *
If daily production > 100 tons, once per
Asphalt Mix Bulk Specific Gravity (Gmb) day; If daily production > 1,000 tons,
twice per day. *
If daily production > 100 tons, once per
Asphalt Mix Gradation day; If daily production > 1,000 tons,
twice per day. *
If daily production > 100 tons, once per
Asphalt Mix Maximum Specific Gravity (Gmm) | day; If daily production > 1,000 tons,
twice per day. *
Each of first 5 loads, then once every

Asphalt Mix Temperature 5 loads thereafter, per day per mix
design.
RAP Asphalt Binder Content Once per 1,000 tons RAP
RAP Gradation Once per 1,000 tons RAP
RAP Maximum Specific Gravity (Gmm) Once per 5,000 tons RAP

*If less than 100 tons of mix is produced on each of successive days of production, resulting in a cumulative quantity of greater
than 100 tons, then perform the indicated test.

320-2.3 Personnel Qualifications: Provide QC Technicians in accordance with
Section 105.

320-2.4 Hot Mix Asphalt Testing Laboratory Requirements: Furnish a fully equipped
asphalt laboratory at the production site. The laboratory must be qualified under the
Department’s Laboratory Qualification Program, as described in Section 105. In addition, the
laboratory shall meet the following requirements:
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1. Area - The effective working area of the laboratory shall be a minimum of
180 square feet, with a layout of which will facilitate multiple tests being run simultaneously by
two technicians. This area does not include the space for desks, chairs and file cabinets. Any
variations shall be approved by the Engineer.

2. Lighting - The lighting in the lab must be adequate to illuminate all areas of the
work.

3. Temperature Control - Equip the lab with heating and air conditioning units
that provide a satisfactory working environment.

4. Ventilation - Equip the lab with exhaust fans that will remove all hazardous
fumes from within the laboratory in accordance with OSHA requirements.

5. Equipment and Supplies - Furnish the lab with the necessary sampling and
testing equipment and supplies for performing contractor QC and Department Verification
Sampling and Testing. A detailed list of equipment and supplies required for each test is included
in the appropriate FDOT, AASHTO, or ASTM Test Method. In the event testing equipment goes
out of service during production, the Contractor may elect to use replacement equipment at
another laboratory qualified, as described in Section 105, for up to 72 hours upon notification of
the Engineer.

6. Personal Computer - Provide a personal computer capable of running a
Microsoft Excel™ spreadsheet program, along with a printer.

7. Communication - Provide a telephone and fax machine (with a private line) for
the use of the testing facility’s QC personnel. In addition, provide an internet connection capable
of uploading data to the Department’s database and for e-mail communications.

320-3 Requirements for All Plants.

320-3.1 General: Design, manufacture, coordinate, and operate the asphalt plant in a
manner that will consistently produce a mixture within the required tolerances and temperatures
specified.

320-3.2 Asphalt Plant Ticketing Systems: Use either a paper ticketing system or an
electronic ticketing (E-Ticketing) system.

320-3.2.1 Electronic Weigh Systems for Paper Ticketing: Equip the asphalt
plant with an electronic weigh system that has an automatic printout, is certified every six
months by an approved certified scale technician, and meets monthly comparison checks with
certified truck scales as specified in 320-3.2.1.4. Weigh all plant produced hot mix asphalt on the
electronic weigh system, regardless of the method of measurement for payment.

Include, as a minimum, the following information on the printed delivery ticket:
. Sequential load number
. Project number
. Date
. Name and location of plant
. Mix design number
. Place for hand-recording mix temperature
. Truck number
. Gross, tare, and net tonnage per truck (as applicable)
. Daily total tonnage of mix for the mix design

Print the delivery ticket with an original and at least one copy. Furnish the
original to the Engineer at the plant and one copy to the Engineer at the paving site.

Utilize any one of the following three electronic weigh systems.

O©Ooo~NOoO ok wWwN -
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320-3.2.1.1 Electronic Weigh System on the Truck Scales: Provide an
electronic weigh system on all truck scales, which is equipped with an automatic recordation
system that is approved by the Engineer. Use scales of the type that directly indicate the total
weight of the loaded truck. Use scales meeting the requirements for accuracy, condition, etc., of
the Bureau of Weights and Measures of the Florida Department of Agriculture, and re-certify
such fact every six months, either by the Bureau of Weights and Measures or by a registered
scale technician.

320-3.2.1.2 Electronic Weigh System on Hoppers Beneath a Surge or
Storage Bin: Provide an electronic weigh system on the hopper (hopper scales or load cells)
beneath the surge or storage bin, which is equipped with an automatic recordation system
approved by the Engineer.

320-3.2.1.3 Automatic Batch Plants with Printout: For batch plants,
provide an approved automatic printer system which will print the individual or cumulative
weights of aggregate and liquid asphalt delivered to the pugmill and the total net weight of the
asphalt mix measured by hopper scales or load cell type scales. Use the automatic printer system
only in conjunction with automatic batching and mixing control systems that have been approved
by the Engineer.

320-3.2.1.4 Monthly Electronic Weigh System Comparison Checks:
Check the accuracy of the electronic weighing system at the commencement of production and
thereafter by one of the following two methods and maintain a record of the weights in the Scale
Check Worksheet. The time period between scale checks shall not exceed 35 calendar days.

320-3.2.1.4.1 Electronic Weigh System on Truck Scales:

1. The Engineer will randomly select a loaded truck of
asphalt mix, a loaded aggregate haul truck, or another vehicle type approved by the Engineer and
record the truck number and gross weight from the Contractor’s delivery ticket.

2. Weigh the selected truck on a certified truck scale, which
is not owned by the Contractor and record the gross weight for the comparison check. If another
certified truck scale is not available, the Engineer may permit another set of certified truck scales
owned by the Contractor to be used. The Engineer may elect to witness the scale check.

3. The gross weight of the loaded truck as shown on the
Contractor’s delivery ticket will be compared to the gross weight of the loaded truck from the
other certified truck scale. The maximum permissible deviation is 8 pounds per ton of load,
based on the certified truck scale weight.

4. If the distance from the asphalt plant to the nearest
certified truck scale is enough for fuel consumption to affect the accuracy of the comparison
checks, a fuel adjustment may be calculated by using the truck odometer readings for the
distance measurement, and 6.1 miles per gallon for the fuel consumption rate, and 115 ounces
per gallon for fuel weight.

5. During production, when an additional certified truck
scale is not available for comparison checks, the Engineer may permit the Contractor to weigh
the truck on their certified scales used during production and then weigh it on another certified
truck scale, as soon the other scale is available for the comparison checks.

In addition to the periodic checks as specified above, check
the scales at any time the accuracy of the scales becomes questionable. When such inaccuracy
does not appear to be sufficient to seriously affect the weighing operations, the Engineer will
allow a period of two calendar days for the Contractor to conduct the required scale check.
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However, in the event the indicated inaccuracy is sufficient to seriously affect the mixture, the
Engineer may require immediate shut-down until the accuracy of the scales has been checked
and necessary corrections have been made. Include the cost of all scale checks in the bid price
for asphalt concrete, at no additional cost to the Department.

320-3.2.1.4.2 Electronic Weigh System on Hoppers Beneath a
Surge or Storage Bin and Automatic Batch Plants with Printout:

1. The Engineer will randomly select a loaded truck of
asphalt mix and record the truck number, and the net weight of the asphalt mix from the
Contractor’s delivery ticket.

2. Weigh the selected truck on a certified truck scale, which
is not owned by the Contractor and record the gross weight for the comparison check. If another
certified truck scale is not available, the Engineer may permit another set of certified truck scales
owned by the Contractor to be used. The Engineer may elect to witness the scale check.

3. Deliver the asphalt mix to the project, then weigh the
selected empty truck on the same certified truck scales. Record the tare weight of the truck.

4. Compare the net weight of the asphalt mix from the
delivery ticket to the calculated net weight of the asphalt mix as determined by the certified truck
scale weights. The maximum permissible deviation is 8 pounds per ton of load, based on the
certified truck scale weight.

5. Use the fuel adjustment as specified in 320-3.2.4.1(4),
when the distance from the asphalt plant to the nearest certified truck scale is enough for fuel
consumption to affect the accuracy of the comparison checks.

6. During production, when an additional certified truck
scale is not available for comparison checks, the Engineer may permit the Contractor to load a
truck with aggregate from the pugmill, surge or storage bin, and follow the above procedures to
conduct the comparison checks as soon as certified truck scale is available.

If the check shows a greater difference than the tolerance
specified above, then recheck on a second set of certified scales. If the check and recheck
indicate that the printed weight is out of tolerance, have a certified scale technician check the
electronic weigh system and certify the accuracy of the printer. While the system is out of
tolerance and before its adjustment, the Engineer may allow the Contractor to continue
production only if provisions are made to use a set of certified truck scales to determine the truck
weights.

320-3.2.2 Electronic Weigh Systems for E-Ticketing: Equip the asphalt plant
with an electronic weigh system that has an automatic printout, is certified every six months by
an approved certified scale technician, and meets monthly comparison checks with certified
truck scales as specified in 320-3.2.2.3. Weigh all plant produced hot mix asphalt on the
electronic weigh system, regardless of the method of measurement for payment.
Include, as a minimum, the following information in the electronic delivery ticket:
1. Sequential load number
2. Project’s Financial Identification Number (FIN)
3. Date
4. Name and location of plant
5. Mix design number
6. Separate, individual, data entry locations for recording mix temperature

by:
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a. Plant QC
b. Plant VT
c. Roadway QC
d. Roadway VT
7. Truck number
8. Gross, tare, and net tonnage per truck
9. Daily cumulative tonnage of mix for the mix design
320-3.2.2.1 Electronic Ticketing (E-Ticketing) System: Provide an e-
Ticketing System (including any necessary software and hardware) capable of monitoring,
collecting, storing, and reporting the information required by the Contract for all loads of asphalt
mix delivered to the project. After each truck is loaded, electronically record and use a web
service to upload the ticket information to the E-ticketing software database. The E-ticketing
system shall provide each truck load’s ticket information to users of the e-ticketing software.
E-ticketing software must provide the Engineer the ability to access real-
time monitoring of asphalt truck load ticket information as described herein.
The e-Ticketing system shall be integrated with the Load Read-Out scale
system at the asphalt plant site.
The e-ticketing system shall have offline capabilities to prevent data loss
in the event of power loss or loss of connectivity.
320-3.2.2.1.1 E-Ticketing System Construction Requirements:
Install and operate equipment in accordance with the manufacturer’s specifications.
320-3.2.2.1.2 Data Deliverables: Provide to the Engineer a means
of gathering report summaries by way of iOS or Android apps, web pages, or any other method
at the disposal of the Engineer. The Engineer may request data at any time during paving
operations. In addition to providing reports referenced in this specification, provide monthly
reports, as well as, a final, end of project report in the e-ticketing software and in a comma
separated value (.csv) file. Provide all e-ticketing database data required in this Section in the
monthly and end of project reports and .csv files.
320-3.2.2.1.3 Real-Time Continuous e-Ticketing Data Items:
Provide the Engineer access to the e-Ticketing system data viewer which displays the following
information in real-time with a web-based or App-based system compatible with iOS, Windows,
or Android environments:
1. Each Truck:
a. Unique Truck ID
b. Sequential Truck Load Number
c. Mix Design Number
d. Net Weight of material being transported (to the nearest
0.01 ton)
e. Running Daily Total of Net Weight of material being
transported (to the nearest 0.01 ton)
f. Project’s Financial Identification Number
2. Project Location
320-3.2.2.1.4 Daily Summary: Provide the following summary
information to the Engineer electronically within 4 hours of beginning operations on the next
working day:
1. List of Individual Loads
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a. Contractor Name

b. Project’s Financial Identification Number (FIN)

c. Unique Truck ID

d. Sequential Load Number

e. Net Weight for Payment (nearest 0.01 tons)

f. Net Weight of Waste (nearest 0.01 tons)

g. Date Paved

h. Mix Temperature Measurements (Plant QC, Plant VT,
Roadway QC, and Roadway VT)

I. Time Loaded at Plant site

320-3.2.2.2 Electronic Weigh Systems: Utilize any one of the following

three electronic weigh systems.

320-3.2.2.2.1 Electronic Weigh System on the Truck Scales:
Provide an electronic weigh system on all truck scales, which is equipped with an automatic
recordation system that is approved by the Engineer. Use scales of the type that directly indicate
the total weight of the loaded truck. Use scales meeting the requirements for accuracy, condition,
etc., of the Bureau of Weights and Measures of the Florida Department of Agriculture, and re-
certify such fact every six months, either by the Bureau of Weights and Measures or by a
registered scale technician.

320-3.2.2.2.2 Electronic Weigh System on Hoppers Beneath a
Surge or Storage Bin: Provide an electronic weigh system on the hopper (hopper scales or load
cells) beneath the surge or storage bin, which is equipped with an automatic recordation system
approved by the Engineer.

320-3.2.2.2.3 Automatic Batch Plants: For batch plants, provide
an electronic weigh system, which is equipped with an automatic recordation system, that is
approved by the Engineer, which will directly indicate the individual or cumulative weights of
aggregate and liquid asphalt delivered to the pugmill and the total net weight of the asphalt mix
measured by hopper scales or load cell type scales. Use the electronic systems only in
conjunction with automatic batching and mixing control systems that have been approved by the
Engineer.

320-3.2.2.3 Monthly Electronic Weigh System Comparison Checks:
Check the accuracy of the electronic weighing system at the commencement of production and
thereafter by one of the following three methods and maintain a record of the weights in the
Scale Check Worksheet. The time period between scale checks shall not exceed 35 calendar
days.

320-3.2.2.3.1 Electronic Weigh System on Truck Scales:

1. The Engineer will randomly select a loaded truck of asphalt mix,
a loaded aggregate haul truck, or another vehicle type approved by the Engineer and record the
truck number and gross weight from the Contractor’s delivery ticket.

2. Weigh the selected truck on a certified truck scale, which is not
owned by the Contractor and record the gross weight for the comparison check. If another
certified truck scale is not available, the Engineer may permit another set of certified truck scales
owned by the Contractor to be used. The Engineer may elect to witness the scale check.

3. The gross weight of the loaded truck as shown on the
Contractor’s delivery ticket will be compared to the gross weight of the loaded truck from the
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other certified truck scale. The maximum permissible deviation is 8 pounds per ton of load,
based on the certified truck scale weight.

4. If the distance from the asphalt plant to the nearest certified
truck scale is enough for fuel consumption to affect the accuracy of the comparison checks, a
fuel adjustment may be calculated by using the truck odometer readings for the distance
measurement, and 6.1 miles per gallon for the fuel consumption rate, and 115 ounces per gallon
for fuel weight.

5. During production, when an additional certified truck scale is
not available for comparison checks, the Engineer may permit the Contractor to weigh the truck
on their certified scales used during production and then weigh it on another certified truck scale,
as soon as the other scale is available for the comparison checks.

In addition to the periodic checks as specified above, check the
scales at any time the accuracy of the scales becomes questionable. When such inaccuracy does
not appear to be sufficient to seriously affect the weighing operations, the Engineer will allow a
period of two calendar days for the Contractor to conduct the required scale check. However, in
the event the indicated inaccuracy is sufficient to seriously affect the mixture, the Engineer may
require immediate shut-down until the accuracy of the scales has been checked and necessary
corrections have been made. Include the cost of all scale checks in the bid price for asphalt
concrete, at no additional cost to the Department.

320-3.2.2.3.2 Electronic Weigh System on Hoppers Beneath a
Surge or Storage Bin:

1. The Engineer will randomly select a loaded truck of asphalt mix
and record the truck number, and the net weight of the asphalt mix from the Contractor’s
delivery ticket.

2. Weigh the selected truck on a certified truck scale, which is not
owned by the Contractor and record the gross weight for the comparison check. If another
certified truck scale is not available, the Engineer may permit another set of certified truck scales
owned by the Contractor to be used. The Engineer may elect to witness the scale check.

3. Deliver the asphalt mix to the project, then weigh the selected
empty truck on the same certified truck scales. Record the tare weight of the truck.

4. Compare the net weight of the asphalt mix from the delivery
ticket to the calculated net weight of the asphalt mix as determined by the certified truck scale
weights. The maximum permissible deviation is 8 pounds per ton of load, based on the certified
truck scale weight.

5. Use the fuel adjustment as specified in 320-3.2.2.3.1(4), when
the distance from the asphalt plant to the nearest certified truck scale is enough for fuel
consumption to affect the accuracy of the comparison checks.

6. During production, when an additional certified truck scale is
not available for comparison checks, the Engineer may permit the Contractor to load a truck with
aggregate from the pugmill, surge or storage bin, and follow the above procedures to conduct the
comparison checks as soon as certified truck scale is available.

If the check shows a greater difference than the tolerance specified
above, then recheck on a second set of certified scales. If the check and recheck indicate that the
printed weight is out of tolerance, have a certified scale technician check the electronic weigh
system and certify the accuracy of the printer. While the system is out of tolerance and before its

Return to Table of Contents 273 FY 2026-27



Docusign Envelope ID: 37EA47D6-6108-4275-99AF-1B9A51FD74D0

adjustment, the Engineer may allow the Contractor to continue production only if provisions are
made to use a set of certified truck scales to determine the truck weights.

320-3.2.2.3.3 Electronic Weigh System on Hoppers Beneath a
Surge or Storage Bin and Automatic Batch Plants with Printout:

1. The Engineer will randomly select a loaded truck of asphalt mix
and record the truck number, and the net weight of the asphalt mix from the Contractor’s
delivery ticket.

2. Weigh the selected truck on a certified truck scale, which is not
owned by the Contractor and record the gross weight for the comparison check. If another
certified truck scale is not available, the Engineer may permit another set of certified truck scales
owned by the Contractor to be used. The Engineer may elect to witness the scale check.

3. Deliver the asphalt mix to the project, then weigh the selected
empty truck on the same certified truck scales. Record the tare weight of the truck.

4. Compare the net weight of the asphalt mix from the delivery
ticket to the calculated net weight of the asphalt mix as determined by the certified truck scale
weights. The maximum permissible deviation is 8 pounds per ton of load, based on the certified
truck scale weight.

5. Use the fuel adjustment as specified in 320-3.2.1.4.1(4), when
the distance from the asphalt plant to the nearest certified truck scale is enough for fuel
consumption to affect the accuracy of the comparison checks.

6. During production, when an additional certified truck scale is
not available for comparison checks, the Engineer may permit the Contractor to load a truck with
aggregate from the pugmill, surge or storage bin, and follow the above procedures to conduct the
comparison checks as soon as certified truck scale is available.

If the check shows a greater difference than the tolerance specified
above, then recheck on a second set of certified scales. If the check and recheck indicate that the
weight on the E-Ticket is out of tolerance, have a certified scale technician check the electronic
weigh system and certify the accuracy of the E-Ticketing system. While the system is out of
tolerance and before its adjustment, the Engineer may allow the Contractor to continue
production only if provisions are made to use a set of certified truck scales to determine the truck
weights.

320-3.3 Asphalt Binder: Meet the following requirements:
320-3.3.1 Transportation: Deliver the asphalt binder to the asphalt plant at a
temperature not to exceed 370°F, and equip the transport tanks with sampling and temperature
sensing devices meeting the requirements of 300-3.2.
320-3.3.2 Storage: Equip asphalt binder storage tanks to heat the liquid asphalt
binder to the temperatures required for the various mixtures. Heat the material in such a manner
that no flame comes in contact with the binder. Heat or insulate all pipe lines and fittings. Use a
circulating system of adequate size to ensure proper and continuous circulation during the entire
operating period. Locate a thermometer, reading from 200 to 400°F, either in the storage tank or
in the asphalt binder feed line. Maintain the asphalt binder in storage within a range of 230 to
355°F in advance of mixing operations. Locate a sampling device on the discharge piping exiting
the storage tank or at a location as approved by the Engineer. Provide a metal can of one quart
capacity for binder sampling at the request of the Engineer.
320-3.4 Aggregate: Meet the following requirements:
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320-3.4.1 Stockpiles: Place each aggregate component in an individual stockpile,
and separate each from the adjacent stockpiles, either by space or by a system of bulkheads.
Prevent the intermingling of different materials in stockpiles at all times. Identify each stockpile,
including RAP, as shown on the mix design.
Form and maintain stockpiles in a manner that will prevent segregation. If
a stockpile is determined to be segregated, discontinue the use of the material on the project until
the appropriate actions have been taken to correct the problem.
320-3.4.2 Blending of Aggregates: Stockpile all aggregates prior to blending or
placing in the cold feed bins. If mineral filler or hydrated lime is required in the mix, feed or
weigh it in separately from the other aggregates.
320-3.4.2.1 Cold Feed Bin: Provide a separate cold feed bin for each
component of the fine and coarse aggregate required by the mix design. Equip the cold feed bins
with accurate mechanical means for feeding the aggregate uniformly into the dryer in the
proportions required for the finished mix to maintain uniform production and temperature. When
using RAP as a component material, prevent any oversized RAP from being incorporated into
the completed mixture by the use of: a grizzly or grid over the RAP bin; in-line roller or impact
crusher; screen; or other suitable means. If oversized RAP material appears in the completed
recycled mix, take the appropriate corrective action immediately. If the appropriate corrective
actions are not immediately taken, stop plant operations.

Use separate bin compartments in the cold aggregate feeder that
are constructed to prevent any spilling or leakage of aggregate from one cold feed bin to another.
Ensure that each cold feed bin compartment has the capacity and design to permit a uniform flow
of aggregates. Mount all cold feed bin compartments over a feeder of uniform speed, which will
deliver the specified proportions of the separate aggregates to the drier at all times. If necessary,
equip the cold feed bins with vibrators to ensure a uniform flow of the aggregates at all times.

320-3.4.2.2 Gates and Feeder Belts: Provide each cold feed bin

compartment with a gate and feeder belt, both of which are adjustable to assure the aggregate is
proportioned to meet the requirements of the mix design.

320-3.4.3 Screening Unit: Remove any oversized pieces of aggregate by the use
of a scalping screen. Do not return this oversized material to the stockpile for reuse unless it has
been crushed and reprocessed into sizes that will pass the scalping screen. Ensure that the
quantity of aggregates being discharged onto the screens does not exceed the capacity of the
screens to actually separate the aggregates into the required sizes.

320-3.5 Dryer: Provide a dryer of satisfactory design for heating and drying the
aggregate. Use a dryer capable of heating the aggregate to within the specified temperature range
for any mix, and equip the dryer with an electric pyrometer placed at the discharge chute to
automatically register the temperature of the heated aggregates.

320-3.6 Asphalt Binder Control Unit: Provide a satisfactory means, either by weighing,
metering, or volumetric measuring, to obtain the proper amount of asphalt binder material in the
mix, within the tolerance specified for the mix design.

320-3.7 Contractor’s Responsibilities: Acceptance of any automatic delivery ticket
printout, electronic weight delivery ticket, other evidence of weight of the materials or approval
of any particular type of material or production method will not constitute agreement by the
Department that such matters are in accordance with the Contract Documents and it shall be the
Contractor’s responsibility to ensure that the materials delivered to the project are in accordance
with the Contract Documents.
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320-4 Additional Requirements for Batch Plants.

320-4.1 Heating and Drying: Heat and dry the aggregate before screening. Control the
temperature of the aggregate so the temperature of the completed mixture at the plant falls within
the permissible range allowed by this Section.

320-4.2 Gradation Unit: Provide plant screens capable of separating the fine and coarse
aggregates and of further separating the coarse aggregate into specific sizes. In addition, equip
the gradation unit with a scalping screen to restrict the maximum size of the aggregates. In the
event that the plant is equipped with cold feed bins that are capable of adequately controlling the
gradation of the mixture, the use of plant screens is optional.

320-4.3 Hot Bins: Provide storage bins of sufficient capacity to supply the mixer when it
is operating at full capacity. Provide hot bins with divided compartments to ensure separate and
adequate storage of the appropriate fractions of the aggregate. Equip each compartment with an
overflow chute of suitable size and location to prevent any backing up of material into other bins.

320-4.4 Weigh Box or Hopper: Equip the batch plant with a means for accurately
weighing each bin size of aggregate and the mineral filler into the weigh box or hopper.

320-4.5 Pugmills: Utilize a pugmill capable of mixing the aggregate and the asphalt
binder.

320-5 Additional Requirements for Drum Mixer Plants.

320-5.1 Weight Measurements of Aggregate: Equip the plant with a weigh-in-motion
scale capable of measuring the quantity of aggregate (and RAP) entering the dryer.

320-5.2 Synchronization of Aggregate Feed and Asphalt Binder Feed: Couple the
asphalt binder feed control with the total aggregate weight device, including the RAP feed, in
such a manner as to automatically vary the asphalt binder feed rate as necessary to maintain the
required proportions.

320-5.3 Hot Storage or Surge Bins: Equip the plant with either a surge bin or storage
silo that is capable of storing an adequate amount of material to assure a uniform and consistent
product.

320-6 Preparation of the Mixture.

320-6.1 Mixing: After the aggregate is dried and properly proportioned, mix the
aggregate, along with any other components, with the asphalt binder to produce a thoroughly and
uniformly coated mixture. Do not produce the mix by altering the component blend percentage
of the RAP or sand by more than plus or minus 5.0% from the job mix formula on the approved
mix design. For mix designs using fractionated RAP, the combined blend change for all RAP
components must not exceed plus or minus 5.0%. The plus or minus 5.0% maximum component
change does not apply to crushed virgin aggregate components during production.

320-6.2 Storage: If necessary, store the asphalt mixture in a surge bin or hot storage silo
for a maximum of 72 hours. For FC-5 mixtures containing mineral fibers, store the asphalt
mixture in a surge bin or hot storage silo for a maximum of one hour. For FC-5 mixtures
containing cellulose fibers, store the asphalt mixture in a surge bin or hot storage silo for a
maximum of 1-1/2 hours.

320-6.3 Mix Temperature: Produce the mixture with a temperature within the master
range as defined in Table 320-2.

320-6.3.1 Test Requirements: Determine the temperature of the completed
mixture using a quick-reading thermometer through a hole in the side of the loaded truck
immediately after loading. Locate a 1/4 inch hole on both sides of the truck body within the
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middle third of the length of the body, and at a distance from 6 to 10 inches above the surface
supporting the mixture. If a truck body already has a hole located in the general vicinity of the
specified location, use this hole. At the Engineer’s discretion, the Contractor may take the
temperature of the load over the top of the truck in lieu of using the hole in the side of the truck.

320-6.3.2 Test Frequency: The normal frequency for taking asphalt mix
temperatures will be for each day, for each design mix on the first five loads and one out of every
five loads thereafter. Take the temperature of the asphalt mix at the plant and at the roadway
before the mix is placed at the normal frequency. Record the temperature on the front of the
respective delivery ticket. The Engineer shall review the plant and roadway temperature readings
and may take additional temperature measurements at any time.

If any single load at the plant or at the roadway is within the master range
shown in Table 320-2 but does not meet the criteria shown in Table 320-3, the temperature of
every load will be monitored until the temperature falls within the specified tolerance range in
Table 320-3; at this time the normal frequency may be resumed. For warm mix asphalt, the
Contractor may produce the first five loads of the production day and at other times when
approved by the Engineer, at a hot mix asphalt temperature not to exceed 330°F for purposes of
heating the asphalt paver. For this situation, the upper tolerances of Tables 320-2 and 320-3 as
applied to the warm mix asphalt mix design do not apply.

For windrow paving, in addition to the truck load temperature
measurements noted above, perform windrow temperature measurements at a frequency of one
measurement per 500 feet of windrow placed. Check the temperature of the windrow asphalt
mixture using a quick-reading thermometer or directly in front of the windrow material transfer
vehicle, but not so close that paving must be stopped. Measure the temperature of the windrow
beneath the exposed surface by shoveling away a portion of the windrow and then measuring the
temperature. For windrow temperature measurements, the requirements of Table 320-2 and
320-3 apply.

320-6.3.3 Rejection Criteria: Reject any load or portion of a load of asphalt mix at the
plant or at the roadway with a temperature outside of its respective master range shown in
Table 320-2. Notify the Engineer of the rejection immediately. The maximum temperature for
any load of mixture containing PG 76-22 PMA or High Polymer binder shall not exceed 355°F.

Table 320-2
Mix Temperature Master Range Tolerance
Location Acceptable Temperature Tolerance
Plant Mixing Temperature +30°F*
Roadway (mix in truck) Compaction Temperature £30°F*
Roadway (mix in windrow) Compaction Temperature +30°F*, -40°F

*Not to exceed 355°F for mixtures containing PG 76-22 PMA or High Polymer binder.

Table 320-3
Mix Temperature Tolerance from Verified Mix Design
Any Single Measurement | +25°F

320-7 Transportation of the Mixture.
Transport the mix in trucks of tight construction, which prevents the loss of material and
the excessive loss of heat and previously cleaned of all foreign material. After cleaning, thinly
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coat the inside surface of the truck bodies with soapy water or an asphalt release agent as needed
to prevent the mixture from adhering to the beds. Do not allow excess liquid to pond in the truck
body. Do not use a release agent that will contaminate, degrade, or alter the characteristics of the
asphalt mix or is hazardous or detrimental to the environment. Petroleum derivatives (such as
diesel fuel), solvents, and any product that dissolves asphalt are prohibited. Provide each truck
with a tarpaulin or other waterproof cover mounted in such a manner that it can cover the entire
load when required. When in place, overlap the waterproof cover on all sides so that it can be
tied down. Cover each load during cool and cloudy weather and at any time it appears rain is
likely during transit with a tarpaulin or waterproof cover. Cover and tie down all loads of friction
course mixtures.
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SECTION 327
MILLING OF EXISTING ASPHALT PAVEMENT

327-1 Description.

Remove existing asphalt concrete pavement by milling to improve the rideability and
cross slope of the finished pavement, to lower the finished grade adjacent to existing curb before
resurfacing, or to completely remove existing pavement.

When milling to improve rideability, the Plans will specify an average depth of cut.

Take ownership of milled material.

327-2 Equipment.

Provide a milling machine capable of maintaining a depth of cut and cross slope to
achieve the results specified in the Contract Documents. Use a machine with a minimum overall
length (out-to-out measurement excluding the conveyor) of 18 feet and a minimum cutting width
of 6 feet.

Equip the milling machine with a built-in automatic grade control system that can control
the transverse slope and the longitudinal profile to produce the specified results.

To start the project, the Engineer will approve any commercially manufactured milling
machine that meets the above requirements. If it becomes evident after starting milling that the
milling machine cannot consistently produce the specified results, the Engineer will reject the
milling machine for further use.

The Contractor may use a smaller milling machine when milling to lower the grade
adjacent to existing curb or other areas where it is impractical to use the above described
equipment.

Equip the milling machine with means to effectively limit the amount of dust escaping
during the removal operation.

For complete pavement removal, the Engineer may approve the use of alternate removal
and crushing equipment instead of the equipment specified above.

327-3 Construction.
327-3.1 General: Remove the existing raised pavement markers (RPMs) before milling.
Include the cost of removing existing RPMs in the price for milling.

When milling to improve rideability or cross slope, remove the existing pavement
to the average depth specified in the Plans, in a manner that will restore the pavement surface to
a uniform cross slope and longitudinal profile. The Engineer may require the use of a stringline
to ensure maintaining the proper alignment.

Establish the longitudinal profile of the milled surface in accordance with the
milling plans. Ensure the final cross slope of the milled surface parallels the surface cross slope
shown in the Plans or as directed by the Engineer. Establish the cross slope of the milled surface
by a second sensing device near the outside edge of the cut or by an automatic cross slope
control mechanism. The Plans may waive the requirement of automatic grade or cross slope
controls where the situation warrants such action.

Operate the milling machine to minimize the amount of dust being emitted. The
Engineer may require prewetting of the pavement.
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Provide positive drainage of the milled surface and the adjacent pavement.
Perform this operation on the same day as milling. Pave all milled surfaces no later than the day
after the surface was milled.

If traffic is to be maintained on the milled surface before the placement of the new
asphalt concrete, provide suitable transitions between areas of varying thickness to create a
smooth longitudinal riding surface. Control milling operations to produce a pattern of striations
and a texture that provide an acceptable riding surface.

Before opening an area which has been milled to traffic, sweep the pavement and
gutters with a power broom or other approved equipment to remove, to the greatest extent
practicable, fine material which will create dust under traffic. Sweep in a manner to minimize the
potential for creation of a traffic hazard and to minimize air pollution. Do not sweep or allow
milled asphalt into inlets.

Sweep the milled surface with a power broom before placing asphalt concrete.

In urban and other sensitive areas, use a street sweeper or other equipment
capable of removing excess milled materials and controlling dust. Obtain the Engineer’s
approval of such equipment, contingent upon its demonstrated ability to do the work.

Perform the sweeping operation immediately after the milling operations or as
directed by the Engineer.

327-3.1.1 Extended Time for Milled Surface Traffic: Upon approval of the
Engineer, the time period for maintaining traffic on a milled surface may be extended up to
3 calendar days before paving is required, provided the Contractor can demonstrate the ability to
produce a milled surface texture with continuous, longitudinal milling striations with no gaps in
the longitudinal striations, and drop off conditions are not exceeded. Gaps in the milling
striations and cases where gaps create a diagonal pattern or chevron appearance are to be milled
again such that continuous, longitudinal striations are achieved prior to allowing traffic on the
milled surface. Photos of acceptable and unacceptable surface texture are located at:
https://www.fdot.gov/specifications/specifications-references.

Maintain adequate drainage on the milled surface and at transitions
between milled and non-milled surfaces on the same day as milling. At no cost to the
Department, re-mill or pave any area the Engineer determines to have an unacceptable ride, does
not provide adequate pavement structure, or does not provide adequate drainage.

If the Engineer determines the Contractor is unable to provide a milled
surface meeting the Specification requirements above, at no cost to the Department, the
Contractor will be required to pave all milled surfaces no later than the day after the surface was
milled.

327-3.2 Quality Control Requirements: Furnish a four foot long electronic level
accurate to 0.1 degree, approved by the Engineer for the control of cross slope. Make this
electronic level available at the jobsite at all times during milling operations. Calibrate and
compare electronic levels in accordance with 330-9.3.1 at a minimum frequency of once per day
before any milling operation.

Multiple cuts may be made to achieve the required pavement configuration or

depth of cut.

327-3.2.1 Cross Slope Measurement: Measure the cross slope of the milled
surface by placing the level at the center of the lane and perpendicular to the roadway centerline.
Record all the measurements to the nearest 0.1% on an approved form and submit the data to the
Engineer.
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327-3.2.1.1 Cross Slope Measurement Frequency:

1. Tangent Sections: Measure the cross slope at a minimum
frequency of one measurement every 100 feet per lane. When the average absolute deviation is
consistently within the acceptance tolerance in Table 327-1, upon approval by the Engineer, the
frequency of the cross slope measurements can be reduced to one measurement every 200 feet.

2. Superelevated Sections: Measure the cross slope every 100 feet
per lane within the length of full superelevation. For curves where the length of full
superelevation is less than 250 feet, measure the cross slope at the beginning point, midpoint, and
ending point of the fully superelevated section. For transition sections, measure the cross slope at
control points identified in the Plans or, if not shown in the Plans, at a control point at a location
of 0.0% cross slope.

327-3.2.1.2 Cross Slope Deviations and Corrections: Calculate the
absolute deviation of each cross slope measurement and the average of the absolute deviations of
ten consecutive cross slope measurements. The absolute deviation is the positive value of a
deviation. In superelevated sections, when the number of measurements is less than ten, average
the absolute deviation of all measurements.

If the average absolute deviation of any cross slope measurement
falls outside the acceptance tolerance shown in Table 327-1, stop the milling operations and
make adjustments until the problem is resolved to the satisfaction of the Engineer. If an
individual cross slope deviation falls outside the acceptance tolerance as shown in Table 327-1,
make corrections only in the deficient area to the satisfaction of the Engineer at no cost to the
Department. For pavement with multiple cuts, the deficient areas not caused by the final cut may
be left in place upon approval of the Engineer. All milling corrections shall be completed before
placement of the asphalt course unless stated otherwise in the Plans or as determined by the
Engineer.

The limits of deficient areas requiring correction may be verified
and adjusted with more accurate measurement methods, including survey instruments, upon
approval of the Engineer and at no cost to the Department.

Should the Contractor wish to have any required corrections
waived, submit a request to the Engineer for approval. The Engineer may waive the corrections
at no reduction in payment if the deficiencies are sufficiently separated so as not to significantly
affect the final cross slope or project grade.

For intersections, tapers, crossovers, transitions at the beginning
and end of the project, bridge approaches and similar areas, adjust the cross slope to match the
actual site conditions, or as directed.

Table 327-1
Cross Slope Milling Acceptance Tolerance

Roadway Feature Ind|V|dua_I Absolute Average Absolute Deviation
Deviation
_ Tangent section 0.4% 0.2%
(including turn lanes)
Superelevated curve 0.4% 0.2%
Shoulder 0.5% 0.5%
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In the event the distance between two edges of deficient areas is less than
100 feet, the correction work shall include the area between the deficient areas.

327-3.3 Verification: The Engineer will verify the Contractor’s cross slope
measurements by randomly taking a minimum of ten cross slope measurements per lane per mile
in tangent sections, at control points in transition sections, and a minimum of three cross slope
measurements in fully superelevated sections. The Engineer will measure the cross slope of the
milled surface by placing the level at the center of the lane and perpendicular to the roadway
centerline.

327-3.3.1 Cross Slope Deviations and Corrections: If the average absolute
deviation or an individual cross slope deviation falls outside the acceptance tolerance in Table
327-1, immediately make a comparison check at the QC test locations to verify the QC
measurements in the section. If the comparisons are beyond the acceptable comparison tolerance
in accordance with 327-3.2, stop the milling operation until the issue is resolved to the
satisfaction of the Engineer. Correct any cross slope not meeting the individual deviation
acceptance tolerance at no cost to the Department. The Engineer reserves the right to check the
cross slope of the milled surface at any time by taking cross slope measurements at any location.

327-4 Milled Surface.

Provide a milled surface with a reasonably uniform texture, within 1/4 inch of a true
profile grade, and with no deviation in excess of 1/4 inch from a straightedge applied to the
pavement perpendicular to the centerline. Ensure the variation of the longitudinal joint between
multiple cut areas does not exceed 1/4 inch. The Engineer may accept areas varying from a true
surface in excess of the above stated tolerance without correction if the Engineer determines they
were caused by a pre-existing condition which could not have reasonably been corrected by the
milling operations. Correct any unsuitable texture or profile, as determined by the Engineer, at
no cost to the Department.

The Engineer may require remilling of any area where a surface lamination causes a non-
uniform texture to occur.

327-5 Method of Measurement.
The quantity to be paid for will be the plan quantity area, in square yards, over which
milling is completed and accepted.

327-6 Basis of Payment.
Price and payment will be full compensation for all work specified in this Section,
including hauling off and stockpiling or otherwise disposing of the milled material.
Payment will be made under:
Item No. 327- 70- Milling Existing Asphalt Pavement - per square yard.
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SECTION 330
HOT MIX ASPHALT -
GENERAL CONSTRUCTION REQUIREMENTS

330-1 Description.

This Section specifies the basic equipment and construction requirements for hot mix
asphalt (including warm mix asphalt) pavements and bases. Establish and maintain a quality
control system that provides assurance that all materials, products and completed construction
submitted for acceptance meet Contract requirements.

330-1.1 Materials: Meet the following requirements:

Prime and Tack COatS ........ccocveveiieieeie e Section 300

330-2 Quality Control (QC) Requirements.
330-2.1 Minimum QC Requirements: Perform as a minimum, the following activities
necessary to maintain process control and meet Specification requirements:

1. Pavement Density: Monitor the pavement temperature with an infrared
temperature device so compaction is completed before the surface temperature of the pavement
drops to the extent that effective compaction may not be achieved or the rollers begin to damage
the pavement. Monitor the roadway density with either 6-inch diameter roadway cores, a nuclear
density gauge, or other density measuring device, at a minimum frequency of once per 1,500 feet
of pavement.

2. Mix Temperature: Determine the mix temperature at the roadway for the first
five loads and one out of every five loads thereafter.

3. Mix Spread Rate: Monitor the mix spread rate at the beginning of each day’s
production, and as needed to control the operations, at a minimum of once per 200 tons placed.
When determining the spread rate, use, at a minimum, an average of five truckloads of mix.

4. Pavement Texture: Monitor the pavement texture to minimize pavement
segregation. Use density gauges, infrared temperature measurement devices, or roadway cores at
the beginning of each day’s production, and as necessary, both at truck exchanges and during
normal paving operations.

5. Reporting: Ensure the accuracy of the QC Roadway Reports on the
Department’s approved form to reflect the actual surface area of the finished work and be in
compliance with the requirements of the Contract Documents.

6. Electronic Ticketing (E-Ticketing): When E-Ticketing is used, provide a tablet
computer on site with the Paving Operation capable of running the E-Ticketing system software
outlined in Section 320. Use the E-ticketing software to obtain truck ticket information and
record mix temperatures. Use the E-ticketing data for entry into the Asphalt Roadway — Daily
Report of Quality Control.

330-2.2 Personnel Qualifications: Provide QC Technicians in accordance with
Section 105.

330-3 Limitations of Operations.

330-3.1 Weather Limitations: Do not transport asphalt mix from the plant to the
roadway unless all weather conditions are suitable for the paving operations.

330-3.2 Limitations of Paving Operations:
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330-3.2.1 General: Place the mixture only when the surface upon which it is to
be placed has been previously prepared, is intact, firm, dry, clean, and the tack or prime coat,
with acceptable spread rate, is properly broken or cured. Do not place friction course until the
adjacent shoulder area has been dressed and grassed.

330-3.2.2 Ambient Air Temperature: Place the mixture only when the air
temperature in the shade and away from artificial heat meets requirements of Table 330-1. The
minimum ambient temperature requirement may be reduced by 5°F when using warm mix
technology, if mutually agreed to by both the Engineer and the Contractor.

Table 330-1
Ambient Air Temperature Requirements for Paving
Layer Thickness or Asphalt Binder Type Minimum Temperature (°F)
<1 inch 50
Any mixture > 1 inch containing a PG asphalt binder with a high 45
temperature designation > 76°C
Any mixture > 1 inch containing a PG asphalt binder with a high 40

temperature designation < 76°C
FC-5 and FC-7® 65
(WAs an exception, place the mixture at temperatures no lower than 60°F, only when approved by the Engineer based on the
Contractor’s demonstrated ability to achieve a satisfactory surface texture and appearance of the finished surface. For mixtures
containing PG 76-22 binder, the minimum ambient temperature may be further reduced to 55°F when using warm mix
technology, if agreed to by both the Engineer and the Contractor.

330-3.2.3 Rain and Surface Conditions: Immediately cease transportation of
asphalt mixtures from the plant when rain begins at the roadway. Do not place asphalt mixtures
while rain is falling, or when there is water on the surface to be covered. Once the rain has
stopped, standing water has been removed from the tacked surface to the satisfaction of the
Engineer, and the temperature of the mixture caught in transit still meets the requirements as
specified in 320-6.3, the Contractor may then place the mixture caught in transit.

For windrow paving, immediately cease dumping of asphalt material when
rain begins at the roadway. Stop paving operations while rain is falling or where there is water on
the surface to be covered. Remove windrowed asphalt mixture exposed to rain. Once the rain has
stopped, standing water has been removed from the tacked surface to the satisfaction of the
Engineer, and the temperature of the mixture caught in transit still meets the requirements as
specified in 320-6.3, the Contractor may then windrow the remaining material caught in transit.

330-3.2.4 Wind: Do not place the mixture when the wind is blowing to such an
extent that proper and adequate compaction cannot be maintained or when sand, dust, etc., are
being deposited on the surface being paved to the extent the bond between layers will be
diminished.

330-4 Surface Preparation.

330-4.1 Cleaning: Before placing the mixture, clean the surface of the base or underlying
pavement of all loose and deleterious material by the use of power brooms or blowers,
supplemented by hand brooming where necessary.

330-4.1.1 Application over Asphalt Membrane Interlayer (AMI): Where an
asphalt mix is to be placed over a newly constructed AMI, do not sweep or otherwise disturb the
cover material before placing the asphalt mix, unless directed by the Engineer.
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330-4.2 Tacking: Apply a tack coat on all existing pavement surfaces that are to be
overlaid with an asphalt mix as specified in Section 300 and between successive layers of all
asphalt mixes. Apply tack on a clean surface.

Do not place tack while rain is falling or when there is water on the surface to be
tacked. Once the rain has stopped, standing water has been removed from the surface to be
tacked to the satisfaction of the Engineer, the Contractor may then apply tack.

Apply a tack coat on freshly primed bases only when directed by the Engineer.

330-5 Paving Equipment.

330-5.1 General Requirements: Use mechanically-sound equipment capable of
consistently meeting Specification requirements.

330-5.2 Asphalt Paver:

330-5.2.1 General: Provide a self-propelled asphalt paver that can be steered, and

is equipped with a receiving and distribution hopper and a mechanical screed. Use a mechanical
screed capable of adjustment to regulate the depth of material spread and to produce the desired
cross slope.

When asphalt mix is placed in windrows, operate windrow pickup
equipment so substantially all of the mixture deposited on the roadbed is picked up and loaded
into the paver. Prevent the windrow pickup equipment from contaminating the mixture.

330-5.2.2 Automatic Screed Control: For all asphalt courses placed with an
asphalt paver, equip the paver with automatic longitudinal screed controls of either the skid type,
traveling stringline type, or non-contact averaging ski type with a minimum length of 25 feet. On
the final layer of asphalt base, overbuild, structural courses, and friction courses, use the joint
matcher instead of the skid, traveling stringline, or non-contact averaging ski on all passes after
the initial pass. Equip the asphalt paver with electronic cross slope controls.

330-5.2.3 Screed Width: Provide an asphalt paver with a screed width greater
than 8 feet when required to pave full width lanes. Do not use extendable screed strike-off
devices that do not provide preliminary compaction of the mat in place of fixed screed
extensions. Use a strike-off device only on irregular areas that would normally be done by hand
and on shoulders 5 feet or less in width. When using the strike-off device on shoulders, instead
of an adjustable screed extension, demonstrate the ability to obtain acceptable texture, density,
and thickness.

When using an extendable screed device to extend the screed’s width on
the full width lane or shoulder by 24 inches or greater, the Engineer will require an auger
extension, paddle, or kicker device unless the Contractor can demonstrate the ability to achieve
an acceptable pavement with respect to density, surface texture, and pavement smoothness
without such devices.

330-5.3 Rollers:

330-5.3.1 Steel-Wheeled Rollers: Provide compaction equipment capable of
meeting the density requirements described in the Specifications. When density testing is not
required, and the standard rolling pattern is used, provide a tandem steel-wheeled roller weighing
5 to 15 tons for breakdown rolling. For finish rolling, use a separate roller weighing 5 to 15 tons.
Variations from these requirements shall be approved by the Engineer.

330-5.3.2 Traffic Rollers: Provide compaction equipment capable of meeting the
density requirements described in the Specifications. When density testing is not required, and
the standard rolling pattern is used, provide a self-propelled, pneumatic-tired traffic roller
equipped with at least seven smooth-tread, low pressure tires, equipped with pads or scrapers on
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each tire. Maintain the tire pressure between 50 and 55 psi or as specified by the manufacturer.
Use rollers with a minimum weight of 6 tons. Do not use wobble-wheeled rollers. Variations
from these requirements shall be approved by the Engineer.
330-5.3.3 Prevention of Adhesion: Do not allow the mixture to adhere to the

wheels of any rollers. Do not use fuel oil or other petroleum distillates to prevent adhesion. Do
not use any method which results in water being sprinkled directly onto the mixture.

330-5.4 Coring Equipment: Furnish a suitable saw or drill for obtaining the required
density cores.

330-5.5 Hand Tools: Provide the necessary hand tools such as rakes, shovels, and other
similar tools, and a suitable means for keeping them clean. Do not use diesel fuel or other
petroleum-based solvents contained in an open container for cleaning purposes on the paver.

330-6 Placing Mixture.
330-6.1 Requirements Applicable to All Pavement Types:

330-6.1.1 Alignment of Edges: Place all asphalt mixtures by the stringline
method to obtain an accurate, uniform alignment of the pavement edge. As an exception,
pavement edges adjacent to curb and gutter or other true edges do not require a stringline.
Control the unsupported pavement edge to ensure it will not deviate from the stringline more
than plus or minus 1.5 inches.

330-6.1.2 Paving Width: If necessary due to the traffic requirements, place the
mixture in strips in such a manner as to provide for the passage of traffic. As an option, where
the road is closed to traffic, place the mixture to the full width with machines traveling in
echelon.

330-6.1.3 Mix Temperature: Maintain the mix temperature at the time of paving
within the master range as defined in 320-6.3. Take mix temperatures on the roadway at the
minimum frequency indicated in 320-6.3. Any load, or portion of a load, of asphalt mix on the
roadway with a temperature outside of the master range shall be rejected for use on the project.
Immediately notify the Engineer of the rejection.

Remove any windrow material not meeting the temperature requirements
of 320-6.3.2 from the area of deficient temperature and replace with new asphalt meeting the
temperature requirements.

330-6.1.4 Speed of Paver: Establish the forward speed of the asphalt paver based
on the rate of delivery of the mix to the roadway, but not faster than the optimum speed needed
to adequately compact the pavement.

330-6.1.5 Thickness and Spread Rate of Layers: Construct each layer as
defined in the following Table 330-2:

Table 330-2
Thickness and Target Spread Rate Requirements
Mix Type Specification Section and Acrticle
Type SP 334-1
Type FC 337-8
Type B 234-8

330-6.1.5.1 Thickness Control: Ensure the spread rate is within plus or
minus 10% of the target spread rate. When determining the spread rate, use, at a minimum, an
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average of five truckloads of mix and at a maximum, an average of 10 truckloads of mix, except
for windrow paving, use an average of three truckloads of mix. When the average spread rate is
beyond plus or minus 10% of the target spread rate, monitor the thickness of the pavement layer
closely and adjust the construction operations.

When the average spread rate for two consecutive days is beyond
plus or minus 10% of the target spread rate, stop the construction operation until the issue is
resolved.

330-6.1.5.2 Maximum Spread Rate Tolerances: When an individual
spread rate, measured in accordance with 330-6.1.5.1, is beyond plus or minus 20% of the target
spread rate, stop the construction operation until the issue is resolved. Address the unacceptable
pavement in accordance with 330-9.5. The following areas are exempt from a work stoppage
based solely on the calculated spread rate: median crossovers, turnouts, variable thickness
overbuild courses, leveling courses, miscellaneous asphalt pavement as well as turn lanes and
ramps less than 1,000 feet.

As an exception, the Engineer may allow the Contractor to leave
areas in place if it is determined by the Engineer that the deficiency is not a significant detriment
to the pavement quality. For areas of deficient thickness, a reduction to the pay item quantity will
be made in accordance with 330-9.5.2.

330-6.1.6 Correcting Defects: Before starting any rolling, check the surface;
correct any irregularities; remove all drippings, sand accumulations from the screed, and fat
spots from any source; and replace them with satisfactory material. Do not skin patch. When
correcting a depression while the mixture is hot, scarify the surface and add fresh mixture.

330-6.1.7 Hand Work: In limited areas where the use of the paver is impossible
or impracticable, the Contractor may place and finish the mixture by hand.

330-7 Compacting Mixture.

330-7.1 General Requirements: When density testing for acceptance is required, select
equipment, sequence, and coverages of rolling to meet the specified density requirement.
Regardless of the rolling procedure used, complete the final rolling before the surface
temperature of the pavement drops to the extent effective compaction may not be achieved or the
rollers begin to damage the pavement.

No vibratory compaction in the vertical direction will be allowed for layers one
inch or less in thickness or, if the Engineer or Contract Documents limit compaction to the static
mode only. Compact these layers in the static mode only. Other non-vertical vibratory modes of
compaction will be allowed, if approved by the Engineer; however, no additional compensation,
cost or time, will be made.

330-7.2 Standard Rolling Procedure: When density testing for acceptance is not
required, propose an alternative rolling pattern to be approved by the Engineer or use the
following standard rolling procedure:

1. Breakdown rolling: Provide two static coverages with a tandem steel-wheeled
roller, following as close behind the paver as possible without pick-up, undue displacement, or
blistering of the mix.

2. Intermediate rolling: Provide five static coverages with a pneumatic-tire roller,
following as close behind the breakdown rolling operation as the mix will permit.

3. Finish rolling: Provide one static coverage with a tandem steel-wheeled roller,
after completing the breakdown rolling and intermediate rolling, but before the surface pavement
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temperature drops to the extent effective compaction may not be achieved or the rollers begin to
damage the pavement.

330-7.3 Rolling Procedures: Use procedures that will uniformly compact the pavement
layer to the desired density level, while meeting the appropriate smoothness requirements,
without damaging the pavement surface, crushing aggregate or leaving excessive roller marks,
roller heads, or ripples. While rolling is in progress, monitor the surface continuously, and adjust
the compaction operations to comply with the surface requirements.

330-7.4 Compaction of Areas Inaccessible to Rollers: Use hand tamps or other
satisfactory means to compact areas which are inaccessible to a roller, such as areas adjacent to
curbs, gutters, bridges, manholes, etc.

330-7.5 Correcting Defects: Do not allow the compaction equipment to deposit
contaminants onto the pavement surface. Remove and replace any areas damaged by such
deposits as directed by the Engineer. Correct any depressions that develop before completing the
rolling by loosening the mixture and adding new mixture to bring the depressions to a true
surface. Should any depression remain after obtaining the final compaction, remove the full
depth of the mixture, and replace it with enough new mixture to form a true and even surface.
Correct all defects before laying the subsequent course.

330-7.6 Use of Traffic Roller: Use a traffic roller or vibratory roller (unless restricted by
the Contract Documents) on the first structural layer placed on an AMI.

330-7.7 Compaction at Bridge Structures: Compact asphalt mixtures placed over
bridge decks and approach slabs using static compaction only. Use the standard rolling procedure
described in 330-7.2 or an alternative procedure approved by the Engineer.

330-8 Joints.

330-8.1 General: When laying fresh mixture against the exposed edges of joints, place it
in close contact with the exposed edge to produce an even, well-compacted joint after rolling.

330-8.2 Transverse Joints: Place the mixture as continuously as possible to minimize
transverse joints. When constructing permanent transverse joints, meet the surface requirements
as defined in 330-9. Construct temporary transverse joints in such a manner to allow traffic to
pass over it. When resuming the paving operation, construct a transverse joint by cutting back on
the previously placed pavement at a location where the straightedge requirements are met. At the
project limits, tie into the adjoining pavement layers as shown in the Plans.

330-8.3 Longitudinal Joints: Place each layer of pavement so all longitudinal
construction joints are offset 6 to 12 inches laterally between successive layers. Plan offsets in
advance so the longitudinal joints of the friction course are not in wheel path areas. The
longitudinal joints for friction course layers should be within 6 inches of the lane edge or at the
center of the lane. The Engineer may waive this requirement where offsetting is not feasible due
to the sequence of construction.

330-8.4 Placing Asphalt Next to Concrete Pavement: When placing asphalt next to
concrete pavement, construct the joint as shown in the Plans.

330-9 Surface Requirements.

330-9.1 General: Construct a smooth pavement with good surface texture and the proper
cross-slope.

330-9.2 Texture of the Finished Surface of Paving Layers: Produce a finished surface
of uniform texture and compaction with no pulled, torn, raveled, crushed or loosened portions
and free of segregation, bleeding, flushing, sand streaks, sand spots, or ripples. Some examples
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of pavement deficiencies are displayed at the following URL.:
https://www.fdot.gov/specifications/specifications-references.

Address any pavement not meeting the requirements of this specification in accordance
with 330-9.5.

For dense-graded structural and dense-graded friction course mixtures, in areas
not defined as density testing exceptions per 334-5.1.2, “Acceptance Testing Exceptions,” obtain
for the Engineer, three 6-inch diameter roadway cores at locations visually identified by the
Engineer to be segregated. For areas that the Engineer identifies as being segregated, obtain and
submit cores within 30 days of notification. The Engineer will determine the density of each core
in accordance with FM 1-T 166 and calculate the percent Gmm Of the segregated area using the
average Gmp of the roadway cores and the QC sublot Gmm for the questionable material. If the
average percent Gmm is less than 89.5, address the segregated area in accordance with 330-9.5.

Do not use asphalt concrete mixtures containing aggregates that cause a different
color appearance in the final wearing surface unless the section is greater than or equal to one
mile in length and across the full width of the pavement, including shoulders and turn lanes.
Exceptions to these requirements will be permitted if approved by the Engineer.

330-9.3 Cross Slope: Construct a pavement surface with cross slopes in compliance with
the requirements of the Contract Documents. Furnish a four-foot-long electronic level accurate to
0.1 degree, approved by the Engineer for the control of cross slope. Make this electronic level
available at the jobsite at all times during paving operations.

330-9.3.1 QC Calibration and Comparison: Calibrate the electronic levels a
minimum of once per day before paving operations begin, in accordance with manufacturer’s
instructions.

Compare the QC level with the Verification level before paving operations
begin, and at any time as directed. If the comparison between the QC and Verification levels is
within plus or minus 0.2%, the QC level is considered to compare favorably and can be used for
measurement and acceptance of cross-slopes. If the levels do not compare favorably, perform a
second comparison using another calibrated electronic level (Department or Contractor) for
resolution. If the resolution level compares favorably with the QC level, the QC level is
considered to be verified. If the resolution level does not compare favorably with the QC level,
discontinue the use of the QC electronic level and obtain another approved electronic level that
meets the requirements of this specification. The Contractor assumes all risk associated with
placing the pavement at the correct cross slope.

330-9.3.2 Cross Slope Measurement: Measure the cross slope of the compacted
pavement surface by placing the level at the center of the lane and perpendicular to the roadway
centerline. Record all measurements to the nearest 0.1% on an approved form and submit the
data to the Engineer.

330-9.3.2.1 Cross Slope Measurement Frequency:

1. Tangent Sections: Measure the cross-slope at a minimum
frequency of one measurement every 100 feet per lane. When the average absolute deviation is
consistently within the acceptance tolerance in Table 330-3, upon the approval of the Engineer,
the cross-slope measurements may be reduced to one measurement every 200 feet.

2. Superelevated Sections: Measure the cross slope every 100 feet
per lane within the length of the full superelevation. For curves where the length of full
superelevation is less than 250 feet, measure the cross slope at the beginning point, midpoint, and
ending point of the fully superelevated section. For transition sections, measure the cross slope at
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control points identified in the Plans, or if not shown in the Plans, at a control point at the
location of 0.0% cross slope.

330-9.3.2.2 Cross Slope Deviations and Corrections: Calculate the
absolute deviation of each cross-slope measurement and the average of the absolute deviations of
ten consecutive cross slope measurements. The absolute deviation is the positive value of a
deviation. In superelevated sections, when the number of measurements is less than ten, average
the absolute deviation of all measurements.

If the average absolute deviation of any cross-slope measurement falls
outside the acceptance tolerance shown in Table 330-3, stop the paving operation and make
adjustments until the problem is resolved to the satisfaction of the Engineer.

Address, in accordance with 330-9.5, all individual cross slope deviations
outside the acceptance tolerances shown in Table 330-3. Complete all corrections before
placement of the final pavement surface layer. For pavement with multiple layers, the deficient
areas for the structural course may be left in place, if approved by the Engineer. For friction
course layers, make corrections in accordance with 330-9.5.

The limits of deficient areas requiring correction may be verified and
adjusted with more accurate measurement methods, including survey instruments, upon approval
of the Engineer and at no cost to the Department.

Should the Contractor wish to have any required corrections waived,
submit a request to the Engineer for approval. The Engineer may waive the corrections at no
reduction in payment if the deficiencies are sufficiently separated so as not to affect the
pavement’s overall traffic safety, surface drainage, ride quality, or surface texture.

For intersections, tapers, crossovers, transitions at the beginning and end
of the project, bridge approaches and similar areas, adjust the cross slope to match the actual site
conditions or as directed by the Engineer.

Table 330-3
Cross Slope Acceptance Tolerance
Roadway Feature Individual Absolute Deviation Average Absolute Deviation
_ Tangent section 0.4% 0.2%
(including turn lanes)
Superelevated curve 0.4% 0.2%
Shoulder 0.5% 0.5%

In the event the distance between two edges of deficient areas is less than

100 feet, the correction work shall include the area between the deficient areas.
330-9.3.3 Verification: The Engineer will verify the Contractor’s cross slope

measurements by randomly taking a minimum of ten cross slope measurements per lane per mile
in tangent sections, at control points in transition sections, and a minimum of three cross slope
measurements in fully superelevated sections.

The Engineer will measure the cross slope of the compacted pavement
surface by placing the level at the center of the lane and perpendicular to the roadway centerline.

330-9.3.3.1 Cross Slope Deviations and Corrections: If the average
absolute deviation or an individual cross slope deviation falls outside of the acceptance tolerance
in Table 330-3, immediately make a comparison check at the QC test locations to verify the QC
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measurements in the section. If the comparisons are beyond the acceptable comparison tolerance
in accordance with 330-9.3.1, stop the paving operations until the issue is resolved to the
satisfaction of the Engineer. Correct any cross slope not meeting the individual deviation
acceptance tolerance in accordance with 330-9.5 at no cost to the Department. The Engineer
reserves the right to check the pavement cross slope at any time by taking cross slope
measurements at any location.
330-9.4 Pavement Smoothness: Construct a smooth pavement meeting the requirements
of this Specification.
330-9.4.1 General: Furnish a 15-foot manual and a 15-foot rolling straightedge
meeting the requirements of FM 5-509. Obtain a smooth surface on all pavement courses placed,
and then straightedge all layers as required by this Specification.
330-9.4.2 Test Method: Perform all straightedge testing in accordance with
FM 5-509 in the outside wheel path of each lane. The Engineer may require additional testing at
other locations within the lane.
330-9.4.3 Traffic Control: Provide traffic control in accordance with Section 102
and Standard Plans, Index 102-607 during all testing. When traffic control cannot be provided in
accordance with Index 102-607 submit an alternative Traffic Control Plan as specified in 102-4.
Include the cost of this traffic control in the Contract bid prices for the asphalt items.
330-9.4.4 Process Control Testing: Assume full responsibility for controlling all
paving operations and processes such that the requirements of these Specifications are met at all
times.
330-9.4.5 QC Testing:
330-9.4.5.1 General: Straightedge the final Type SP structural layer and
friction course layer in accordance with 330-9.4.2, with the exception that if the method of
acceptance is by laser profiler, then straightedging of the final structural course and the friction
course layer is not required unless otherwise stated in the Specifications. If the project’s method
of acceptance is by laser profiler, transverse joints at the beginning and end of the project, at
beginning and end of bridge structures, ramps, acceleration/deceleration lanes and other areas not
suitable for testing with the laser profiler, will be tested and accepted by straightedging. Test all
pavement lanes and ramps where the width is constant and document all deficiencies in excess of
3/16 inch on a form approved by the Engineer.
330-9.4.5.2 Straightedge Exceptions: Straightedge testing will not be
required in the following areas:
. Shoulders
. Intersections
. Tapers
. Crossovers
. Sidewalks
. Shared use paths
. Parking lots
. Raised crosswalks
. Speed tables and similar areas
Additional exceptions to straightedge testing in the following areas when
they are less than 250 feet in length:
1. Turn lanes
2. Acceleration/deceleration lanes

OO ~NOoO O WDN P
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3. Side streets
The intersection limits are from stop bar to stop bar for both the mainline
and side streets. For roundabouts, the intersection limits are within the outside perimeter of the
circulatory roadway.

As an exception, in the event the Engineer identifies an
objectionable surface irregularity in the above areas, straightedge and address all deficiencies in
excess of 3/8 inch in accordance with 330-9.5.

The Engineer may waive straightedge requirements for transverse
joints at the beginning and end of the project, at the beginning and end of bridge structures, at
manholes, and at utility structures if the deficiencies are caused by factors beyond the control of
the Contractor, as determined by the Engineer. In addition, the Engineer may also waive the
straightedging requirements on ramps and superelevated sections where the geometrical
orientation of the pavement results in an inaccurate measurement with the rolling straightedge.

330-9.4.5.3 Intermediate Layers and Temporary Pavement: When the
design speed is 55 mph or greater and the intermediate Type SP layer or temporary pavement is
to be opened to traffic, if the Engineer identifies an objectionable surface irregularity,
straightedge and address all deficiencies in excess of 3/8 inch within 72 hours of placement in
accordance with 330-9.5.

330-9.4.5.4 Final Type SP Structural Layer: If method of acceptance
for any portion of the pavement is by straightedge testing, straightedge these areas of the final
Type SP structural layer in accordance with 330-9.4.2, either behind the final roller of the paving
train or as a separate operation. Notify the Engineer of the location and time of straightedge
testing a minimum of 48 hours before beginning testing. The Engineer will verify the
straightedge testing by observing the QC straight edging operations. Address all deficiencies in
excess of 3/16 inch in accordance with 330-9.5.

When the final structural course is to be opened to traffic and the
design speed is 55 mph or greater, if any defect is 3/8 inch or greater, the Engineer may require
deficiencies to be corrected within 72 hours after opening to traffic.

330-9.4.5.5 Friction Course Layer: Where required per 330-9.4.5.1, and
in areas noted in 330-9.4.6.2 as not suitable for testing with the Laser Profiler, straightedge the
friction course layer in accordance with 330-9.4.2, either behind the final roller of the paving
train or as a separate operation upon completion of all paving operations. Notify the Engineer of
the location and time of straightedge testing a minimum of 48 hours before beginning testing.
The Engineer will verify the straightedge testing by observing the QC straightedging operations.
Address all deficiencies in excess of 3/16 inch in accordance with 330-9.5.

330-9.4.6 Acceptance:

330-9.4.6.1 Straightedge Acceptance: For areas of roadways where the
design speed is less than 55 miles per hour, and for areas of roadways where the design speed is
greater than or equal to 55 miles per hour which are noted in 330-9.4.6.2 as not suitable for
testing with the Laser Profiler, acceptance for pavement smoothness of the friction course will be
based on verified QC measurements using the straightedge as required by 330-9.4.5. The
Engineer will verify the straightedge testing by observing the QC straightedging operations.

330-9.4.6.2 Laser Acceptance: For areas of high speed roadways where
the design speed is equal to or greater than 55 miles per hour, acceptance testing for pavement
smoothness of the friction course (for mainline traffic lanes only) will be based on the Laser
Profiler using the International Roughness Index (IRI) as defined in ASTM E1926. Ramps,
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acceleration and deceleration lanes, and other areas not suitable for testing with the Laser
Profiler will be tested and accepted with the straightedge in accordance with 330-9.4.5.5 and
330-9.4.6.1.

The pavement smoothness of each lane will be determined by a
Laser Profiler furnished and operated by the Department in accordance with FM 5-549 and a
report issued with the International Roughness Index (IRI) reported in whole numbers. If
corrections are made, as required following Laser Acceptance, the pavement will be retested for
smoothness using the Laser Profiler.

For this testing, the pavement will be divided into 0.1 mile LOTSs.
Partial LOTSs equal to or greater than 0.01 mile will be considered as a 0.1 mile LOT.

330-9.4.6.2.1 Evaluation Process: Notify the Engineer, as soon as
the friction course to be placed is scheduled. A minimum of 14 calendar days from notification is
needed for the Department to schedule the equipment. Prior to testing and for the full project
limits, ensure all lanes are open, free from obstructions, and all debris is removed from roadway.

330-9.4.6.2.2 Acceptable Pavement: If the initial ride acceptance
test shows all project LOTS to be less than or equal to the IRI Upper Disincentive Limit for the
project’s Smoothness Class as shown in Table 330-4, LOT incentive/disincentive pay will be
calculated as described in 330-9.4.6.2.4.

330-9.4.6.2.3 Unacceptable Pavement: If any LOT in the project
has an IRI greater than the IRI Upper Disincentive Limit for the project’s Smoothness Class as
shown in Table 330-4, the project data will be reprocessed using continuous analysis to define
the limits of the unacceptable pavement.

For unacceptable LOTs, the limits of unacceptable pavement are
defined as those areas of pavement 50 feet either side of where the continuous plot line exceeds
the IRI Upper Disincentive Limit for the project’s Smoothness Class as shown in Table 330-4.
The limits of unacceptable pavement may extend into neighboring LOTSs.

For unacceptable LOTSs at either end of the project:

1. If the continuous analysis ends above the IR1 Upper
Disincentive Limit for the project’s Smoothness Class as shown in Table 330-4, 0.05 mile from
the end of the project, then the corrective action limits will extend to the end of the project.

2. If the continuous analysis ends at or below the IRI Upper
Disincentive Limit 0.05 mile from the end of the project, then the corrective action limits are
defined above.

For unacceptable LOTSs at breaks in paving such as bridges:

1. If the continuous analysis ends above the IRI Upper
Disincentive Limit for the project’s Smoothness Class as shown in Table 330-4 0.05 mile from
the break in paving, then the corrective action limits will extend from the break in paving to a
point as defined above.

2. If the continuous analysis ends at or below the IRl Upper
Disincentive Limit for the project’s Smoothness Class as shown in Table 330-4 0.05 mile from
the break in paving then the pavement will be left in place with the appropriate disincentive
applied.

3. Ifany LOTS with an IRI greater than the IRI Upper
Disincentive Limit for the project’s Smoothness Class as shown in Table 330-4 are left in place,
they will be paid at maximum disincentive
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Address all areas of unacceptable pavement in accordance with
330-9.5.

As soon as all corrections are scheduled, notify the Engineer. A
minimum of 14 calendar days from notification is needed for the Department to schedule the
equipment. Prior to testing and for the full project limits, ensure all lanes are open, free from
obstructions, and all debris is removed from roadway.

Repeat this process as necessary until all LOTs have an IRI less
than or equal to the IRI Upper Disincentive Limit for the project’s Smoothness Class as shown in
Table 330-4 at which time, incentive/disincentive will be calculated for the project as described
in 330-9.4.6.2.4.

Table 330-4
Smoothness Class IRI Pay Adjustment Limits

Smoothness Incentive Full Pay Disincentive Corrective Action /
Class Remove & Replace

1 <35 36 —42 43-95 >05

2 <42 43 -55 56 - 95 >95

3 <51 52 — 62 63— 110 >110

4 <61 62 -85 86 — 125 >125

5 <84 85-105 106 — 125 >125

Limited <4 4355 56— 95 >95

Access

330-9.4.6.2.4 Calculating Incentive/Disincentive: For all LOTs,
pay adjustment incentive/disincentive will be based on the dollar value corresponding to each
LOT’s IRI per the project’s Smoothness Class as shown in Tables 330-5 through 330-10.

The project’s Smoothness Class will be set by the
Department in accordance with FM 5-623. Based on the Smoothness Class, the IRI Limits for
that Smoothness Class will be used to determine the Incentives and Disincentives for all LOTs,
as well as LOT’s that meet the remove and replace criteria. The project’s Smoothness Class will
be designated in the Plans. If the project’s Smoothness Class is not designated in the Plans, for
Non-Limited Access roadways, the project’s Smoothness Class will be Class 2, for Limited-
access roadways, the project’s Smoothness Class will be Limited Access.

Incentive/disincentive will be determined from the initial
test for all LOTs less than or equal to the IRI Upper Disincentive Limit for the project’s
Smoothness Class as shown in Table 330-4 and that were not affected by remove and replace
corrections.

Incentive/disincentive for any LOTs affected by remove
and replace corrections will be determined from the final acceptance run (once at or below
the IRI Upper Disincentive Limit for the project’s Smoothness Class as shown in Table 330-4).

LOT incentive / disincentive for a project will be calculated
once all project LOTSs are less than or equal to the IRI Upper Disincentive Limit for the project’s
Smoothness Class as shown in Table 330-4 as follows:

LOT incentive/disincentive = LOT Pay Adjustment * LOT length (miles)
0.1
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Project incentive/disincentive is the sum of the incentives /
disincentives of all LOTSs in the project.

Total project incentive shall not exceed 5% of the friction
course price.

Total project disincentive shall not result in payment less
than 80% of the friction course price.

The friction course price is the sum of each friction course
pay item’s bid unit price times each pay item’s pay quantity (as determined in accordance with
337-11). For lump sum projects, the friction course price is the sum of each friction course type’s
unit price (as determined in accordance with 9-2) times each friction course type’s pay quantity.

330-9.4.6.2.5 Project Level Consistency Incentive: If all project
LOTs are less than or equal the IRI Upper Full Pay Limit for the project’s Smoothness Class as
shown in Table 330-4, the project will earn an additional 3% incentive based on the friction
course price. The friction course price is described in 330-9.4.6.2.4. The project level
consistency incentive is in addition to the project incentive outlined in 330-9.4.6.2.4.

Table 330-5 — Smoothness Class 1
Laser Acceptance Tolerance
LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
<28 $160 51 -$180 68 -$520
29 $140 52 -$200 69 -$540
30 $120 53 -$220 70 -$560
31 $100 54 -$240 71 -$580
32 $80 55 -$260 72 -$600
33 $60 56 -$280 73 -$620
34 $40 57 -$300 74 -$640
35 $20 58 -$320 75 -$660
36 - 42 Full Pay 59 -$340 76 -$680

43 -$20 60 -$360 77 -$700
44 -$40 61 -$380 78 -$720
45 -$60 62 -$400 79 -$740
46 -$80 63 -$420 80 -$760
47 -$100 64 -$440 81 -$780
48 -$120 65 -$460 >82 -$800
49 -$140 66 -$480

50 -$160 67 -$500

*LOTs > 95 IRI left in place receive -$800 LOT pay adjustment.
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Table 330-6 — Smoothness Class 2

Laser Acceptance Tolerance

LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
<35 $160 64 -$180 81 -$520
36 $140 65 -$200 82 -$540
37 $120 66 -$220 83 -$560
38 $100 67 -$240 84 -$580
39 $80 68 -$260 85 -$600
40 $60 69 -$280 86 -$620
41 $40 70 -$300 87 -$640
42 $20 71 -$320 88 -$660
43 -55 Full Pay 72 -$340 89 -$680

56 -$20 73 -$360 90 -$700
57 -$40 74 -$380 91 -$720
58 -$60 75 -$400 92 -$740
59 -$80 76 -$420 93 -$760
60 -$100 77 -$440 94 -$780
61 -$120 78 -$460 >95 -$800
62 -$140 79 -$480

63 -$160 80 -$500

*LOTs > 95 IRI left in place receive -$800 LOT pay adjustment.
Table 330-7 — Smoothness Class 3
Laser Acceptance Tolerance

LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
<41 $220 69 -$140 87 -$500
42 $200 70 -$160 88 -$520
43 $180 71 -$180 89 -$540
44 $160 72 -$200 90 -$560
45 $140 73 -$220 91 -$580
46 $120 74 -$240 92 -$600
47 $100 75 -$260 93 -$620
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Table 330-7 — Smoothness Class 3
Laser Acceptance Tolerance

LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
48 $80 76 -$280 94 -$640
49 $60 77 -$300 95 -$660
50 $40 78 -$320 96 -$680
51 $20 79 -$340 97 -$700

52 - 62 Full Pay 80 -$360 98 -$720
63 -$20 81 -$380 99 -$740
64 -$40 82 -$400 100 -$760
65 -$60 83 -$420 101 -$780
66 -$80 84 -$440 >102 -$800
67 -$100 85 -$460
68 -$120 86 -$480

*LOTs > 110 IRI left in place receive -$800 LOT pay adjustment.
Table 330-8 — Smoothness Class 4
Laser Acceptance Tolerance

LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
<52 $200 92 -$140 109 -$480
53 $180 93 -$160 110 -$500
54 $160 94 -$180 111 -$520
55 $140 95 -$200 112 -$540
56 $120 96 -$220 113 -$560
57 $100 97 -$240 114 -$580
58 $80 98 -$260 115 -$600
59 $60 99 -$280 116 -$620
60 $40 100 -$300 117 -$640
61 $20 101 -$320 118 -$660

62 - 85 Full Pay 102 -$340 119 -$680
86 -$20 103 -$360 120 -$700
87 -$40 104 -$380 121 -$720
88 -$60 105 -$400 122 -$740
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Table 330-8 — Smoothness Class 4

Laser Acceptance Tolerance

LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
89 -$80 106 -$420 123 -$760
90 -$100 107 -$440 124 -$780
91 -$120 108 -$460 >125 -$800

*LOTs > 125 IRI left in place receive -$800 LOT pay adjustment.
Table 330-9 — Smoothness Class 5
Laser Acceptance Tolerance

LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
<72 $260 84 $20 116 -$220
73 $240 85-105 Full Pay 117 -$240
74 $220 106 -$20 118 -$260
75 $200 107 -$40 119 -$280
76 $180 108 -$60 120 -$300
77 $160 109 -$80 121 -$320
78 $140 110 -$100 122 -$340
79 $120 111 -$120 123 -$360
80 $100 112 -$140 124 -$380
81 $80 113 -$160 >125 -$400
82 $60 114 -$180
83 $40 115 -$200

*LOTs > 125 IRI left in place receive -$400 LOT pay adjustment.
Table 330-10 — Smoothness Class Limited Access
Laser Acceptance Tolerance

LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
<30 $260 60 -$100 78 -$460
31 $240 61 -$120 79 -$480
32 $220 62 -$140 80 -$500
33 $200 63 -$160 81 -$520
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Table 330-10 — Smoothness Class Limited Access
Laser Acceptance Tolerance
LOT LOT Pay LOT LOT Pay LOT LOT Pay
IRI Adjustment IRI Adjustment IRI Adjustment
34 $180 64 -$180 82 -$540
35 $160 65 -$200 83 -$560
36 $140 66 -$220 84 -$580
37 $120 67 -$240 85 -$600
38 $100 68 -$260 86 -$620
39 $80 69 -$280 87 -$640
40 $60 70 -$300 88 -$660
41 $40 71 -$320 89 -$680
42 $20 72 -$340 90 -$700
43 -55 Full Pay 73 -$360 91 -$720
56 -$20 74 -$380 92 -$740
57 -$40 75 -$400 93 -$760
58 -$60 76 -$420 94 -$760
59 -$80 77 -$440 >95 -$800
*LOTs > 95 IRI left in place receive -$800 LOT pay adjustment.

330-9.5 Unacceptable Pavement:
330-9.5.1 Corrections: Correct all areas of unacceptable pavement at no cost to
the Department. For areas accepted by straight edge testing, retest all corrected areas and assure
the requirements of these Specifications are met. For areas accepted by laser profiler, the
Department will retest all corrected areas to ensure the requirements of these Specifications are
met.

Correct all areas of unacceptable pavement, as well as straightedge
deficiencies in the friction course or final surface layer by removing and replacing the full depth
of the layer of the defective or unacceptable area for the full width of the paving lane. As an
exception, the Engineer may allow the Contractor to leave these areas in place if it is determined
by the Engineer that the deficiency or unacceptable area is not a significant detriment to the
pavement quality. For straightedge deficiencies, a reduction to the pay item quantity will be
made in accordance with 330-9.5.2. For unacceptable IRI areas, a pay reduction will be made
using the formula in 330-9.4.6.2.4 where LOT length will be calculated as the sum of the lengths
of all LOTs with an IRI greater than Upper Disincentive Limit and LOT pay adjustment will be
the maximum disincentive shown in the appropriate Smoothness Class Table.

330-9.5.1.1 Structural Layers: Correct all straightedge deficiencies, as
defined in the Specifications, in the Type SP structural layers by removing and replacing the full
depth of the layer, extending a minimum of 50 feet on both sides (where possible) of the
defective area for the full width of the paving lane.
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The following options only apply if the structural layer is not the final
surface layer:

1. As an option for high and low straightedge deficiencies 5/16 of
an inch or less, pave over with friction course to correct the deficiency.

2. As an option for high straightedge deficiencies, mill the
pavement surface the full lane width to a depth and length adequate to remove the deficiency.

3. As an option for low straightedge deficiencies 8/16 of an inch or
less, mill the pavement surface the full lane width to a depth and length adequate to remove the
deficiency.

330-9.5.1.2 Friction Course: Correct straightedge deficiencies in the

friction course or final surface layer by removing and replacing the full depth of the layer,
extending a minimum of 50 feet on both sides (where possible) of the defective area for the full
width of the paving lane. As an exception, the Engineer may allow the Contractor to leave these
areas in place if it is determined by the Engineer that the deficiency is not a significant detriment
to the pavement quality. A reduction to the pay item quantity will be made in accordance with
330-9.5.2.

330-9.5.2 Reduction in Pay Item Quantity: When the Engineer elects to waive
corrections, the Department will reduce the pay quantity for the pay item in question by the
amount of material within the defective area. For all mix types, when the measured deficiency
lane length is less than 5 feet, use 5 feet for the deficiency lane length when determining the pay
reduction. When the pay quantity is in tons, the Department will base the reduction on the
volume of material within the defective area (the deficiency lane length by the lane width by
layer thickness) multiplied by the maximum specific gravity of the mix as determined through
the following equation:

Quantity (tons) =L x W x t X Gmm X 0.0024

Where: L = Deficiency Lane length (ft.)
W = Lane width (ft.)
t = Layer thickness (in.)
Gmm = Maximum specific gravity from verified mix design

For FC-5 and FC-7 open-graded friction course, the Department will base the
reduction on the area within the defective area (the deficiency lane length by lane width)
multiplied by a spread rate of 80 pounds per square yard as determined through the following
equation:

Quantity (tons) = L x W x 0.0044

Where: L = Deficiency Lane length (ft.)
W = Lane width (ft.)

330-10 Protection of Finished Surface.

Keep sections of newly compacted asphalt concrete, which are to be covered by
additional courses, clean until the successive course is laid.

Do not dump embankment or base material directly on the pavement. Dress shoulders
before placing the friction course on adjacent pavement.
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Equip blade graders operating adjacent to the pavement during shoulder construction
with a 2 inch by 8 inch or larger board, or other attachment providing essentially the same
results, attached to their blades so it extends below the blade edge and protects the pavement
surface from damage by the grader blade.

To prevent rutting or other distortion, protect sections of newly finished dense-graded
friction course and the last structural layer before friction course from traffic until the surface
temperature has cooled below 160°F.

The Contractor may use artificial methods to cool the pavement to expedite paving
operations. The Department may direct the Contractor to use artificial cooling methods when
maintenance of traffic requires opening the pavement to traffic at the earliest possible time.
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SECTION 334
SUPERPAVE ASPHALT CONCRETE

334-1 Description.

334-1.1 General: Construct a Superpave Asphalt Concrete pavement with the type of
mixture specified in the Contract Documents, or when offered as alternates, as selected.
Superpave mixes are identified as Type SP-9.5, Type SP-12.5 or Type SP-19.0.

Obtain Superpave Asphalt Concrete from a plant that is currently on the
Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the
requirements of Section 105. Producers must meet the requirements of Section 320 for plant and
equipment and the general construction requirements of Section 330.

334-1.2 Traffic Levels: The requirements for Type SP Asphalt Concrete mixtures are
based on the design traffic level of the project. The traffic levels for the project are as specified
in the Contract Documents.

334-1.3 Gradation Classification: The Superpave mixes are classified as fine and are
defined in 334-3.2.2.

The equivalent AASHTO nominal maximum aggregate size Superpave mixes are

as follows:
TYPE SP-9.5. 9.5 mm
TYPE SP-12.5.....ciii i 12.5 mm
TYPE SP-19.0. . 19.0 mm

334-1.4 Thickness: The total thickness of the Type SP asphalt layers will be the plan
thickness as shown in the Contract Documents. Before paving, propose a thickness for each
individual layer meeting the requirements of this specification, which when combined with other
layers (as applicable) will equal the plan thickness. For construction purposes, the plan thickness
and individual layer thickness will be converted to spread rate based on the maximum specific
gravity of the asphalt mix being used, as well as the minimum density level, as shown in the
following equation:

Spread rate (Ib/yd?) =tX Gmm X 43.3
Where: t = Thickness (in.) (plan thickness or individual layer
thickness)
Gmm = Maximum specific gravity from the verified mix
design

The weight of the mixture shall be determined as provided in 320-3.2. For target
purposes only, spread rate calculations should be rounded to the nearest whole number.

Note: Plan quantities are based on a Gmm 0f 2.540, corresponding to a spread rate
of 110 Ib/yd?-in. Pay quantities will be based on the actual maximum specific gravity of the mix
being used.

334-1.4.1 Layer Thicknesses: The allowable layer thicknesses for Type SP
Asphalt Concrete mixtures are as follows:

TYpe SP-9.5. . i, 1to 1-1/2 inches
Type SP-12.5.... e 1-1/2 to 3 inches
TYPE SP-19.0...ciiiiiiie e 2 to 4 inches
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In addition to the minimum and maximum thickness requirements, the

following restrictions are placed on mixes when used as a structural course:
Type SP-9.5 - Limited to the top two structural layers, two layers
maximum.
Type SP-9.5 - Do not place less than 1-1/2 inches thick for Traffic
Level E applications.
334-1.4.2 Additional Requirements: The following requirements also apply to
Type SP Asphalt Concrete mixtures:

1. A minimum 1-1/2 inch initial lift is required over an Asphalt Membrane
Interlayer (AMI).

2. When construction includes the paving of adjacent shoulders (less than
or equal to 5 feet wide), the layer thickness for the upper pavement layer and shoulder must be
the same and paved in a single pass, unless called for differently in the Contract Documents.

3. All overbuild layers must be Type SP Asphalt Concrete designed at the
traffic level as stated in the Contract Documents. Use the minimum and maximum layer
thicknesses as specified above unless called for differently in the Contract Documents. On
variable thickness overbuild layers, the minimum and maximum allowable thicknesses will be as
specified below, unless called for differently in the Contract Documents.

TYpe SP-9.5.....cciieeee e 3/8 to 2 inches
Type SP-12.5....co i 1/2 to 3 inches
Type SP-19.0.....cccoiiieiece e 1-1/2 to 4 inches

4. Variable thickness overbuild layers constructed using a Type SP-9.5 or
SP-12.5 mixtures may be tapered to zero thickness provided the contract documents require a
minimum of 1-1/2 inches of dense-graded mix placed over the variable thickness overbuild layer.

334-2 Materials.
334-2.1 General Requirements: Meet the following requirements:

Superpave PG Asphalt Binder* .............c.cc.c....... Section 916
Coarse Aggregate.........ccoovrvereeneeirenie e Section 901
FiNe AQQregate.......cccoovevviieieeie e Section 902

*Use products on the Department’s Approved Product List (APL).

334-2.2 Superpave Asphalt Binder: Unless specified otherwise in the Contract
Documents, use an asphalt binder grade as determined from Table 334-2.

High polymer binder mixtures may be used in lieu of mixtures with other
specified binders at no additional cost to the Department, provided they meet the traffic level and
mixture type requirements of the project.

High polymer binder may be substituted in a mixture at no additional cost to the
Department when the mix design contains a maximum of 20% RAP.

334-2.3 Reclaimed Asphalt Pavement (RAP) Material:

334-2.3.1 General requirements: RAP may be used as a component of the
asphalt mixture subject to the following requirements:

1. When using a PG 76-22 asphalt binder in friction course mixtures, limit
the amount of RAP material used in the mix to a maximum of 20% by weight of total aggregate.
As an exception, amounts greater than 20% RAP by weight of total aggregate can be used if no
more than 20% by weight of the total asphalt binder comes from the RAP material. When using a
PG 76-22 asphalt binder in structural course mixtures, refer to 334-2.3.6. RAP is not allowed in
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mixtures containing High Polymer asphalt binder. High Polymer asphalt is defined in
Section 916.

2. Assume full responsibility for the design, production and construction
of asphalt mixes which incorporate RAP as a component material.

3. Use RAP from a Department approved stockpile or millings from a
Department project.

4. Provide stockpiled RAP material that is reasonably consistent in
characteristics and contains no aggregate particles which are soft or conglomerates of fines.

5. Provide RAP material having a minimum average asphalt binder
content of 4.0% by weight of RAP. As an exception, when using fractionated RAP, the minimum
average asphalt binder content for the coarse portion of the RAP shall be 2.5% by weight of the
coarse portion of the RAP. The coarse portion of the RAP shall be the portion of the RAP
retained on the No. 4 sieve. The Engineer may sample the stockpiles to verify that this
requirement is met.

334-2.3.2 Material Characterization for Mix Design: Assume responsibility for
establishing the asphalt binder content, gradation, and bulk specific gravity (Gs») of the RAP
material based on a representative sampling of the material by roadway cores or stockpile
samples. For roadway core samples, assume responsibility for the degradation that will occur
during the milling operation.

334-2.3.3 RAP Stockpile Approval: Prior to the incorporation of RAP into the
asphalt mixture, stockpile the RAP material and obtain approval for the stockpile by one of the
following methods:

1. Continuous stockpile: When RAP is obtained from one or multiple
sources and is either processed, blended, or fractionated, and stockpiled in a continuous manner,
assure an adequate number of test results are obtained for stockpile approval. Test the RAP
material for gradation and asphalt content at a minimum frequency of one sample per 1,000 tons
with a minimum of six test results. Test the RAP material for Gmm (for Gsp determination) at a
minimum frequency of one sample per 5,000 tons with a minimum of two test results. Based on
visual inspection and a review of the test data, the Engineer will determine the suitability of the
stockpiled material. In addition, address the details and specifics of the processing, sampling,
testing and actions to be taken in the Producer Quality Control (QC) Plan.

When RAP is added to the continuous stockpile after original
approval of the stockpile as described above, test the RAP material for gradation and asphalt
content at a minimum frequency of one sample per 1,000 tons with a minimum of six test results.
Test the RAP material for Gmm (for Gsp determination) at a minimum frequency of one sample
per 5,000 tons with a minimum of two test results. Monitor test results during crushing
operations for conformance to the requirements of Table 334-1. After the minimum frequency of
tests have been performed, the Engineer will review the test data and visually inspect the
stockpiled material. The average gradation and Gmm of the added material shall be within the
allowable ranges shown in Table 334-1 from the originally approved stockpile values. If the
added RAP material does not meet the conditions of Table 334-1, then the Contractor must
create a new stockpile when resuming crushing operations and the stockpile will receive a new
number designation from the Department. The previously crushed material, which was added to
the continuous stockpile and did not meet the conditions of Table 334-1, may remain and that
stockpile used until depleted.
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Table 334-1
Allowable Ranges for Continuous RAP Stockpile Properties
Characteristic Limit from Original A_pproved Stockpile
Gradation

No. 8 sieve and coarser +6.0%

No. 16 sieve +5.0%

No. 30 sieve +5.0%

No. 50 sieve +4.0%

No. 100 sieve +4.0%

No. 200 sieve +2.0%

Gmm +0.040

2. Non-continuous single stockpile: When an individual stockpile is being
constructed, obtain representative samples at random locations and test the RAP material for
gradation and asphalt content at a minimum frequency of one sample per 1,000 tons with a
minimum of six test results. Test the RAP material for Gmm (for Gsb determination) at a minimum
frequency of one sample per 5,000 tons with a minimum of two test results. Based on visual
inspection and a review of the test data, the Engineer will determine the suitability of the
stockpiled material. If the properties of the new stockpile compare with the properties of an
existing stockpile within the ranges provided in Table 334-1, the RAP in the new stockpile may
be added to the existing stockpile. Once the RAP stockpile has been approved, do not add
additional material without prior approval of the Engineer.

Determine the asphalt binder content and gradation of the RAP material in
accordance with FM 5-563 and FM 1-T 030, respectively. Establish the Gs, of the RAP material
by using one of the following methods:

a. Calculate the Gs, value based upon the effective specific gravity
(Gse) of the RAP material, determined on the basis of the asphalt binder content and maximum
specific gravity (Gmm) of the RAP material. The Engineer will approve the estimated asphalt
binder absorption value used in the calculation.
b. Measure the Gs, of the RAP aggregate, in accordance with
FM 1-T 084 and FM 1-T 085. Obtain the aggregate by using a solvent extraction method.
334-2.3.4 Pavement Coring Report: When the Contract includes milling of the
existing asphalt pavement, the Pavement Coring Report may be available on the Department’s
website.
334-2.3.5 Asphalt Binder for Mixes with RAP: Select the appropriate asphalt
binder grade based on Table 334-2. The Engineer reserves the right to change the asphalt binder
grade at design based on the characteristics of the RAP asphalt binder and reserves the right to
make changes during production.

Table 334-2
Asphalt Binder Grade for Mixes Containing RAP
Percent RAP Asphalt Binder Grade
0-15 PG 67-22
16 - 30 PG 58-22
>30 PG 52-28
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334-2.3.6 Allowable RAP Percentages for Type SP Structural Mixtures with
PG 76-22 Asphalt Binder: For Type SP structural mixtures using PG 76-22 asphalt binder,
select the percentage of RAP material based on Table 334-3.

Table 334-3
Allowable RAP Percentages® in Type SP Structural Mixtures with PG 76-22 Asphalt Binder
Coarse RAP Intermediate RAP Fine RAP
Gradation % Passing #16 Sieve? <40% > 40% to < 50% > 50%
PGHr®>100.0° C | Allowable < 40% < 25%
RAP <25%
PGH®<100.0° C | Ppercentage <45% <35%

Notes:

1. RAP aggregate by weight of total aggregate or RAP binder by weight of total binder.

2. RAP gradations based on ignition oven extraction of RAP material in accordance with FM 5-563.

3. PGhr: asphalt binder high temperature continuous performance grade of RAP in accordance with Section 916.

334-2.4 Recycled Crushed Glass: Recycled crushed glass may be used as a component

of the asphalt mixture subject to the following requirements:

1. Consider the recycled crushed glass a local material and meet all requirements
specified in 902-6.

2. Limit the amount of recycled crushed glass to a maximum of 15% by weight of
total aggregate.

3. Use an asphalt binder that contains an anti-stripping agent listed on the
Approved Product List (APL). The anti-strip additive shall be introduced into the asphalt binder
by the supplier during loading.

4. Do not use recycled crushed glass in friction course mixtures or in structural
course mixtures which are to be used as the final wearing surface.

334-3 General Composition of Mixture.

334-3.1 General: Compose the asphalt mixture using a combination of aggregate
(coarse, fine or mixtures thereof), mineral filler, if required, and asphalt binder material. Size,
grade and combine the aggregate fractions to meet the grading and physical properties of the mix
design. Aggregates from various sources may be combined.

334-3.2 Mix Design:

334-3.2.1 General: Design the asphalt mixture in accordance with
AASHTO R 35, except as noted herein. Prior to the production of any asphalt mixture, submit
the proposed mix design with supporting test data indicating compliance with all mix design
criteria to the Engineer. For all mix designs, include representative samples of all component
materials, including asphalt binder. Allow the Director of the Office of Materials a maximum of
four weeks to either conditionally verify or reject the mix as designed.
At no additional cost to the Department, for a Type SP mix the following

Traffic Level substitutions are allowed:

Traffic Level E can be substituted for Traffic Level C.

Traffic Level C can be substituted for Traffic Level B.
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The same traffic level and binder type that is used for the mainline traffic
lanes may be placed in the shoulder at no additional cost to the Department, even if the
conditions stated above are not met for the shoulder.

Warm mix technologies (additives, foaming techniques, etc.) listed on the
Department’s website may be used in the production of the mix. The URL for obtaining this
information, if available, is:

https://www.fdot.gov/materials/laboratory/asphalt/index.shtm.

When warm mix technologies are used, for mixtures containing a
PG 52-28, PG 58-22, or PG 67-22 binder, a mixture will be considered a warm mix asphalt
design if the mixing temperature is 285°F or less. For mixtures containing a PG 76-22 or High
Polymer binder, a mixture will be considered a warm mix asphalt design if the mixing
temperature is 305°F or less.

The Engineer will consider any marked variations from original test data
for a mix design or any evidence of inadequate field performance of a mix design as sufficient
evidence that the properties of the mix design have changed, and the Engineer will no longer
allow the use of the mix design.

334-3.2.2 Mixture Gradation Requirements: Combine the coarse and fine
aggregate in proportions that will produce an asphalt mixture meeting all of the requirements
defined in this specification and conform to the gradation requirements at design as defined in
AASHTO M 323. Aggregates from various sources may be combined.

334-3.2.2.1 Mixture Gradation Classification: Plot the combined
mixture gradation on an FHWA 0.45 Power Gradation Chart. Include the Control Points from
AASHTO M 323, as well as the Primary Control Sieve (PCS) Control Point from
AASHTO M 323. Fine mixes are defined as having a gradation that passes above the primary
control sieve control point and above the maximum density line for all sieve sizes smaller than
the primary control sieve and larger than the No. 30 sieve.

334-3.2.3 Aggregate Consensus Properties: For Traffic Level C and E mixtures,
meet the following consensus properties at design for the aggregate blend.
Aggregate consensus properties do not apply to Traffic Level B mixtures.

334-3.2.3.1 Coarse Aggregate Angularity: When tested in accordance
with ASTM D5821, meet the percentage of fractured faces requirements specified in
AASHTO M 323.

334-3.2.3.2 Fine Aggregate Angularity: When tested in accordance with
AASHTO T 304, Method A, meet the uncompacted void content of fine aggregate specified in
AASHTO M 323. For Traffic Level C and E base and structural course mixtures, a fine
aggregate angularity value less than 45.0 and greater than or equal to 42.0 is allowable provided
testing parameters of AASHTO T 340-10 (2019) meet the following requirements:
1. Rutting tests are performed on two gyratory specimens
compacted to Ngesign level of gyrations with a height of 115 + 5 mm and a diameter of 150 mm.
2. The air void (Va) content of each gyratory specimen after
compacting to Ngesign shall be within the following range: 3.0 <V, <4.8.
3. Rutting tests are performed at 64.0 C.
4. The average rut depth for two specimens shall not exceed
4.5 mm.
334-3.2.3.3 Flat and Elongated Particles: When tested in accordance
with ASTM D4791, (with the exception that the material passing the 3/8-inch sieve and retained
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on the No. 4 sieve shall be included), meet the requirements specified in AASHTO M 323.
Measure the aggregate using the ratio of 5:1, comparing the length (longest dimension) to the
thickness (shortest dimension) of the aggregate particles.
334-3.2.3.4 Sand Equivalent: When tested in accordance with

AASHTO T 176, meet the sand equivalent requirements specified in AASHTO M 323.

334-3.2.4 Gyratory Compaction: Compact the design mixture in accordance
with AASHTO T 312, with the following exception: use the number of gyrations at Ngesign as
defined in Table 334-4. Measure the inside diameter of gyratory molds in accordance with

AASHTO T 312.
Table 334-4
Gyratory Compaction Requirements
Traffic Level Ndesign Number of Gyrations
B 65
C 75
E 100

334-3.2.5 Design Criteria: Meet the requirements for nominal maximum
aggregate size as defined in AASHTO M 323, as well as for relative density, VMA, VFA, and
dust-to-binder ratio as specified in AASHTO M 323. Ninitia and Nmaximum requirements are not
applicable.

334-3.2.6 Moisture Susceptibility:

1. For all traffic levels, use a liquid anti-strip agent listed on the APL at
the specified dosage rate. Hydrated lime may be used instead of the liquid anti-strip agent.

2. Provide a mixture having a retained tensile strength ratio of at least 0.80
and a minimum tensile strength (unconditioned) of 100 psi in accordance with FM 1-T 283.

334-3.2.7 Additional Information: In addition to the requirements listed above,
provide the following information with each proposed mix design submitted for verification:

1. The design traffic level and the design number of gyrations (Ndesign).

2. The source and description of the materials to be used.

3. The Department source number and the Department product code of the
aggregate components furnished from a Department approved source.

4. The gradation and proportions of the raw materials as intended to be
combined in the paving mixture. The gradation of the component materials shall be
representative of the material at the time of use. Compensate for any change in aggregate
gradation caused by handling and processing as necessary.

5. A single percentage of the combined mineral aggregate passing each
specified sieve. Degradation of the aggregate due to processing (particularly material passing the
No. 200 sieve) should be accounted for and identified.

6. The bulk specific gravity (Gsp) value for each individual aggregate and
RAP component, as identified in the Department’s aggregate control program.

7. A single percentage of asphalt binder by weight of total mix intended to
be incorporated in the completed mixture, shown to the nearest 0.1%.

8. A target temperature for the mixture at the plant (mixing temperature)
and a target temperature for the mixture at the roadway (compaction temperature) in accordance
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with 320-6.3. Do not exceed a target temperature of 340°F for High Polymer asphalt binders,
330°F for PG 76-22 asphalt binders, and 315°F for unmodified asphalt binders.

9. Provide the physical properties at the optimum asphalt content, which
must conform to all specified requirements.

10. The name of the Construction Training Qualification Program (CTQP)
Qualified Mix Designer.

11. The ignition oven and maximum specific gravity (Gmm) calibration
factors.

12. The warm mix technology, if used.

334-3.3 Mix Design Revisions: During production, the Contractor may request a target
value revision to a mix design, subject to meeting the following requirements: the target change
falls within the limits defined in Table 334-5, appropriate data exists demonstrating that the mix
complies with production air voids specification criteria, and the mixture gradation meets the
basic gradation requirements defined in 334-3.2.2.

Table 334-5
Limits for Potential Adjustments to Mix Design Target Values
Characteristic Limit from Original Mix Design
Asphalt Binder Content & +0.3%
Gradation and Aggregate Component ®
No. 8 sieve and Coarser +5.0%
No. 16 sieve +4.0%
No. 30 sieve +4.0%
No. 50 sieve +3.0%
No. 100 sieve +3.0%
No. 200 sieve +1.0%
Each Component of Aggregate Blend +5.0%
(1) Reductions to the asphalt binder content will not be permitted if the VMA during production is lower than 1.0% below the
design criteria.
(2 The Engineer may waive the limits for the individual sieves and component of the aggregate blend contingent upon the quality
of the production data for the mixture. Revisions to FC-5 and FC-7 mixtures to be determined by the Engineer.

Submit all requests for revisions to mix designs, along with supporting
documentation, to the Engineer. In order to expedite the revision process, the request for revision
or discussions on the possibility of a revision may be made verbally, but must be followed up by
a written request. The verified mix design will remain in effect until the Engineer authorizes a
change. In no case will the effective date of the revision be established earlier than the date of the
first communication between the Contractor and the Engineer regarding the revision.

A new design mix will be required if aggregate sources change, or for any
substitution of an aggregate product with a different aggregate code, unless approved by the
Engineer.

334-4 Producer Process Control (PC).

Assume full responsibility for controlling all operations and processes such that the
requirements of these Specifications are met at all times. Perform any tests necessary at the plant
and roadway for process control purposes. Enter all PC test data into the Department’s database.
The Engineer will not use these test results in the acceptance payment decision.
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Address in the Producer QC Plan how PC failures will be handled. When a PC failure
occurs, investigate, at a minimum, the production process, testing equipment and/or sampling
methods to determine the cause of the failure, and make any necessary changes to assure
compliance with these Specifications. Obtain a follow up sample immediately after corrective
actions are taken to assess the adequacy of the corrections. In the event the follow-up PC sample
also fails to meet Specification requirements, cease production of the asphalt mixture until the
problem is adequately resolved to the satisfaction of the QC Manager.

334-5 Acceptance of the Mixture.

334-5.1 General: The mixture will be accepted at the plant with respect to gradation (P-g
and P.200), asphalt content (Py), and volumetrics (volumetrics is defined as air voids at Nesign).
The mixture will be accepted on the roadway with respect to density of roadway cores.
Acceptance will be on a LOT by LOT basis (for each mix design) based on tests of random
samples obtained within each sublot taken at a frequency of one set of samples per sublot. A
roadway LOT and a plant production LOT shall be the same. Acceptance of the mixture will be
based on Contractor QC test results that have been verified by the Department.

334-5.1.1 Sampling and Testing Requirements: Obtain the samples in

accordance with FM 1-T 168. Obtain samples at the plant of a sufficient quantity to be split into
three smaller samples; one for QC, one for Verification testing and one for Resolution testing.
Obtain each split sample of a sufficient quantity, approximately 40 pounds, for all required
testing. The split samples for Verification testing and Resolution testing shall be reduced in size
and stored in three boxes each. The approximate size of each box must be
12 inches x 8 inches x 4 inches. Provide, label, and safely store sample boxes in a manner agreed
upon by the Engineer for future testing.

The asphalt content of the mixture will be determined in accordance with
FM 5-563. The gradation of the recovered aggregate will be determined in accordance with
FM 1-T 030. Volumetric testing will be in accordance with AASHTO T 312 and FM 1-T 209.
Prior to testing volumetric samples, condition the test-sized sample for one hour, plus or minus
five minutes, at the target roadway compaction temperature in a shallow, flat pan, such that the
mixture temperature at the end of the one-hour conditioning period is within plus or minus 20°F
of the roadway compaction temperature.

If one of the QC gyratory specimens is damaged, make an additional
gyratory specimen.

For situations where two properly prepared gyratory specimens do not
meet single-operator precision requirements for Gmy as provided in FM 1-T 166:

1. Retest both gyratory specimens in accordance FM 1-T 166.

2. Following the retest, if the newly measured Gmp values do not
meet single-operator precision requirements, QC shall prepare a third gyratory specimen in
accordance with AASHTO T 312 and test in accordance with FM 1-T 166. All three test results
shall be input into MAC. The average Gmn Will be determined by MAC after performing an
outlier check in accordance with ASTM E178.

Test for roadway density in accordance with FM 1-T 166.
334-5.1.2 Acceptance Testing Exceptions: When the total combined quantity of
hot mix asphalt for the project, as indicated in the Plans for Type B-12.5, Type SP and Type FC
mixtures only, is less than 4,000 tons, the Engineer will accept the mix on the basis of visual
inspection. The Engineer may require the Contractor to run process control tests for
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informational purposes, as defined in 334-4, or may run independent verification tests to
determine the acceptability of the material.

Density testing for acceptance will not be performed on widening strips or
shoulders with a width of 5 feet or less, open-graded friction courses, variable thickness
overbuild courses, leveling courses, any SP-9.5 or SP-12.5 asphalt layer placed on subgrade with
a layer thickness less than or equal to 3 inches, miscellaneous asphalt pavement, shared use
paths, crossovers, gore areas, raised crosswalks, speed tables, or any course with a specified
thickness less than 1 inch or a specified spread rate that converts to less than 1 inch as described
in 334-1.4. Density testing for acceptance will not be performed on asphalt courses placed on
bridge decks or approach slabs; compact these courses in static mode only per the requirements
of 330-7.7, “Compaction at Bridge Structures.” In addition, density testing for acceptance will
not be performed on the following areas when they are less than 500 feet (continuous) in length:
turning lanes, acceleration lanes, deceleration lanes, shoulders, parallel parking lanes, ramps, or
unsignalized side streets with less than four travel lanes and speed limits less than 35 mph. Do
not perform density testing for acceptance in situations where the areas requiring density testing
are less than 50 tons within a sublot.

Density testing for acceptance will not be performed in intersections. The
intersection limits will be from stop bar to stop bar for both the mainline and side streets For
roundabouts, the intersection limits are within the outside perimeter of the circulatory roadway.
A random core location that occurs within the intersection shall be moved forward or backward
from the intersection at the direction of the Engineer.

Where density testing for acceptance is not required, compact these
courses (with the exception of open-graded friction courses) in accordance with the rolling
procedure (equipment and pattern) as approved by the Engineer or with Standard Rolling
Procedure as specified in 330-7.2, “Standard Rolling Procedure.” In the event that the rolling
procedure deviates from the procedure approved by the Engineer, or the Standard Rolling
Procedure, placement of the mix shall be stopped.

The density pay factor (as defined in 334-8.2) for areas not requiring
density testing for acceptance will be paid at the same density pay factor as for the areas
requiring density testing within the same LOT. If the entire LOT does not require density testing
for acceptance, the LOT will be paid at a density pay factor of 1.00.

334-5.2 Full LOTs: Each LOT will be defined (as selected by the Contractor prior to the
start of the LOT) as either (1) 2,000 tons, with each LOT subdivided into four equal sublots of
500 tons each, or (2) 4,000 tons, with each LOT subdivided into four equal sublots of 1,000 tons
each. As an exception to this, the initial LOT of all new mix designs shall be defined as
2,000 tons, subdivided into four equal sublots of 500 tons each. Before the beginning of a LOT,
the Engineer will develop a random sampling plan for each sublot and direct the Contractor on
sample points, based on tonnage, for each sublot during construction.

334-5.3 Partial LOTs: A partial LOT is defined as a LOT size that is less than a full
LOT. A partial LOT may occur due to the following:

I. The completion of a given mix type or mix design on a project.

2. Closure of the LOT due to time. LOTs will be closed 30 calendar days
after the start of the LOT. Time periods other than 30 calendar days may be used if agreed to by
both the Engineer and the Contractor, but under no circumstances shall the LOT be left open
longer than 90 days.

3. ALOT is terminated per 334-5.4.4.
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All partial LOTs will be evaluated based on the number of tests available, and
will not be redefined. If a LOT is closed before the first plant random sample is obtained, then
the LOT will be visually accepted by the Engineer and the LOT pay factor will be 1.00.

334-5.4 QC Sampling and Testing: Obtain all samples randomly as directed by the
Engineer.

Should the Engineer determine that the QC requirements are not being met or that
unsatisfactory results are being obtained, or should any instances of falsification of test data
occur, acceptance of the Producer’s QC Plan will be suspended and production will be stopped.

334-5.4.1 Lost or Missing Verification/Resolution Samples: In the event that
any of the Verification and/or Resolution asphalt mixture samples that are in the custody of the
Contractor are lost, damaged, destroyed, or are otherwise unavailable for testing, the minimum
possible pay factor for each quality characteristic as described in 334-8.2 will be applied to the
entire LOT in question, unless called for otherwise by the Engineer. Specifically, if the LOT in
question has more than two sublots, the pay factor for each quality characteristic will be 0.55. If
the LOT has two or less sublots, the pay factor for each quality characteristic will be 0.80. If only
the roadway cores are lost, damaged, destroyed, or are otherwise unavailable for testing, then the
minimum possible pay factor for density will be applied to the entire LOT in question. In either
event, the material in question will also be evaluated in accordance with 334-5.9.5.

If any of the Verification and/or Resolution samples that are in the custody
of the Department are lost, damaged, destroyed or are otherwise unavailable for testing, the
corresponding QC test result will be considered verified, and payment will be based upon the
Contractor’s data.

334-5.4.2 Plant Sampling and Testing Requirements: Obtain one random
sample of mix per sublot in accordance with 334-5.1.1 as directed by the Engineer. Test the QC
split sample for gradation, asphalt binder content and volumetrics in accordance with 334-5.1.1.
Complete all QC testing within one working day from the time the samples were obtained.

334-5.4.3 Roadway Sampling and Testing Requirements: Obtain five 6 inch
diameter roadway cores within 24 hours of placement at random locations as directed by the
Engineer within each sublot. Test these QC samples for density (Gmp) in accordance with
334-5.1.1. Obtain a minimum of three cores per sublot at random locations as identified by the
Engineer in situations where the sublot/LOT was closed or terminated before the random
numbers were reached or where it is impractical to cut five cores per sublot. Do not obtain cores
any closer than 12 inches from an unsupported edge. The Engineer may adjust randomly
generated core locations for safety purposes or as the Engineer deems necessary. For core
locations located one foot from the edge of the travel lane next to live traffic, the Engineer may
move the core locations to two feet from the edge of the travel lane. Do not perform density
testing for acceptance in a sublot if the plant random sample for that sublot has not been
obtained. Maintain traffic during the coring operation; core the roadway, patch the core holes
(within three days of coring); and trim the cores to the proper thickness prior to density testing.

Density for the sublot shall be based on the average value for the cores cut
from the sublot with the target density being a percentage of the maximum specific gravity (Gmm)
of the sublot, as defined in the Contract. Once the average density of a sublot has been
determined, do not retest the samples unless approved by the Engineer. Ensure proper handling
and storage of all cores until the LOT in question has been accepted.

334-5.4.4 Individual Test Tolerances for QC Testing: Terminate the LOT if
any of the following QC failures occur:
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1. An individual test result of a sublot for air voids does not meet
the requirements of Table 334-6,

2. The average sublot density does not meet the requirements of
Table 334-6,

3. Two consecutive test results within the same LOT for gradation
or asphalt binder content do not meet the requirements of Table 334-6,

When a LOT is terminated due to a QC failure, stop production of the
mixture until the problem is resolved to the satisfaction of the QC Manager and/or Asphalt Plant
Level I1 technician responsible for the decision to resume production after a QC failure, as
identified in Section 105. In the event that it can be demonstrated that the problem can
immediately be or already has been resolved, it will not be necessary to stop production. When a
LOT is terminated, make all necessary changes to correct the problem. Do not resume production
until appropriate corrections have been made. Prior to resuming production, inform the Engineer
of the problem and corrections made to correct the problem. After resuming production, sample
and test the material to verify that the changes have corrected the problem. Summarize this
information and provide it to the Engineer prior to the end of the work shift when production
resumes.

In the event that a QC failure is not addressed as defined above, the
Engineer’s approval will be required prior to resuming production after any future QC failures.

Address any material represented by a failing test result, as defined above
in this subarticle, in accordance with 334-5.9.5. Any LOT terminated under this subarticle will
be limited to a maximum Pay Factor of 1.00 (as defined in 334-8.2) for all quality characteristics
and will include all material placed up to the point when the LOT was terminated.

In the event that a Gmm test result differs by more than 0.040 from the mix
design Gmm, investigate the causes of the discrepancy and report the findings and proposed
actions to the Engineer.

Table 334-6
Master Production Range
Characteristic Tolerance @
Asphalt Binder Content (%) Target £0.55
Passing No. 200 Sieve (%) Target £1.50
Air Voids (%) 2.30 — 6.00
Density (minimum % Gmm)® 89.50
(1) Tolerances for sample size of n = 1 from the verified mix design
(2) Based on an average of three to five randomly located cores

334-5.5 Verification Testing: In order to determine the validity of the Contractor’s QC

test results prior to their use in the Acceptance decision, the Engineer will run verification tests.
334-5.5.1 Plant Testing: At the completion of each LOT, the Engineer will test a

minimum of one Verification split sample randomly selected from the LOT. Results of the
testing and analysis for the LOT will be made available to the Contractor within one working day
from the time the LOT is completed. Verification samples shall be reheated at the target roadway
compaction temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the appropriate
testing size, and conditioned and tested as described in 334-5.1.1. In lieu of the 1-1/2 hours
reheating procedure, the mixture may be reheated to within plus or minus 20°F of the roadway
compaction temperature using a microwave oven. Stir the mixture as necessary during the
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reheating process to maintain temperature uniformity. Subsequently, condition and test the
mixture as described in 334-5.1.1.

The Verification test results will be compared with the QC test results
based on the between-laboratory precision values shown in Table 334-7.

Table 334-7
Between-Laboratory Precision Values
Property Maximum Difference
Gmm 0.016
Gmb (gyratory compacted samples) 0.022
Gmb (roadway cores) 0.014
P 0.44%
P-200 FM 1-T 030 (Figure 2)
P-s FM 1-T 030 (Figure 2)

If all of the specified mix characteristics compare favorably, then the LOT
will be accepted, with payment based on the Contractor’s QC test data for the LOT.

If any of the results do not compare favorably, then the Resolution
samples from the LOT will be sent to the Resolution laboratory for testing, as described in
334-5.6.

334-5.5.2 Roadway Testing: At the completion of each LOT, the Engineer will
determine the density (Gmb) of each core (previously tested by QC) as described in 334-5.1.1
from the same sublot as the plant samples. For situations where roadway density is not required
for the random sublot chosen, then another sublot shall be randomly chosen for roadway density
cores only. Results of the testing and analysis for the LOT will be made available to the
Contractor within one working day from the time the LOT is completed.

The individual Verification test results will be compared with individual
QC test results by the Engineer based on the between-laboratory precision values given in
Table 334-7.

If each of the core test results compare favorably, then the LOT will be
accepted with respect to density, with payment based on the Contractor’s QC test data for the
LOT.

If any of the results do not compare favorably, then the core samples from
the LOT will be sent to the Resolution laboratory for testing as specified in 334-5.6.

334-5.6 Resolution System:

334-5.6.1 Plant Samples: In the event of an unfavorable comparison between the
Contractor’s QC test results and the Engineer’s Verification test results on any of the properties
identified in Table 334-7, the Resolution laboratory will test all of the split samples from the
LOT for only the property (or properties) in question. Resolution samples shall be reheated at the
target roadway compaction temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the
appropriate testing size, and conditioned and tested as described in 334-5.1.1. In lieu of the 1-
1/2 hours reheating procedure, the mixture may be reheated to within plus or minus 20°F of the
roadway compaction temperature using a microwave oven. Stir the mixture as necessary during
the reheating process to maintain temperature uniformity. Subsequently, condition and test the
mixture as described in 334-5.1.1.
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334-5.6.2 Roadway Samples: In the event of an unfavorable comparison between
the Contractor’s QC test data and the Engineer’s Verification test data on the density results, the
Resolution laboratory will test all of the cores from the LOT. Testing will be as described in
334-5.1.1.

334-5.6.3 Resolution Determination: The Resolution test results (for the
property or properties in question) will be compared with the QC test results based on the
between-laboratory precision values shown in Table 334-7.

If the Resolution test results compare favorably with all of the QC results,
then acceptance and payment for the LOT will be based on the QC results, and the Department
will bear the costs associated with Resolution testing. No additional compensation, either
monetary or time, will be made for the impacts of any such testing.

If the Resolution test results do not compare favorably with all of the QC
results, then acceptance and payment for the LOT will be based on the Resolution test data for
the LOT, and the costs of the Resolution testing will be deducted from monthly estimates. No
additional time will be granted for the impacts of any such testing.

In addition, the material failure requirements of 334-5.4.4 apply to the
Resolution test data. Address any material represented by the failing test results in accordance
with 334-5.9.5. For this situation, the LOT will be limited to a maximum Pay Factor of 1.00 (as
defined in 334-8.2) for all quality characteristics.

In the event of an unfavorable comparison between the Resolution test
results and QC test results, make the necessary adjustments to assure that future comparisons are
favorable.

334-5.7 Independent Verification (V) Testing:

334-5.7.1 Plant: The Contractor shall provide sample boxes and take samples as
directed by the Engineer for IV testing. Obtain enough material for three complete sets of tests
(two samples for 1V testing by the Engineer and one sample for testing by the Contractor). If
agreed upon by both the Engineer and the Contractor, only one sample for IV testing by the
Engineer may be obtained. IV samples will be reheated at the target roadway compaction
temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the appropriate testing size, and
conditioned and tested as described in 334-5.1.1. The Contractor’s split sample, if tested
immediately after sampling, shall be reduced to the appropriate testing size, and conditioned and
tested as described in 334-5.1.1. If the Contractor’s sample is not tested immediately after
sampling, then the sample shall be reheated at the target roadway compaction temperature for 1-
1/2 hours, plus or minus 5 minutes, reduced to the appropriate testing size, and conditioned and
tested as described in 334-5.1.1. For the IV and Contractor's samples, in lieu of the 1-1/2 hours
reheating procedure, the mixture may be reheated to within plus or minus 20°F of the roadway
compaction temperature using a microwave oven. Stir the mixture as necessary during the
reheating process to maintain temperature uniformity. Subsequently, condition and test the
mixture as described in 334-5.1.1. The Contractor’s test results shall be provided to the Engineer
within one working day from the time the sample was obtained.

If any of the IV test results do not meet the requirements of Table 334-6,
then a comparison of the IV test results and the Contractor’s test results, if available, will be
made. If a comparison of the IV test results and the Contractor’s test results meets the precision
values of Table 334-7 for the material properties in question, or if the Contractor’s test results are
not available, then the 1V test results are considered verified and the Contractor shall cease
production of the asphalt mixture until the problem is adequately resolved (to the satisfaction of
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the Engineer), unless it can be demonstrated to the satisfaction of the Engineer that the problem
can immediately be (or already has been) resolved. Address any material represented by the
failing test results in accordance with 334-5.9.5.

If a comparison of the IV test results and the Contractor’s test results does
not meet the precision values of Table 334-7 for the material properties in question, then the
second 1V sample shall be tested by the Engineer for the material properties in question. If a
comparison between the first and second IV test results does not meet the precision values of
Table 334-7 for the material properties in question, then the first IV test results are considered
unverified for the material properties in question and no action shall be taken, with the following
exception: if the first and second IV test results do not meet the precision values of Table 334-7
and the first IV test result and Contractor’s test result do not meet the precision values of
Table 334-7, yet all three test results do not meet the requirements of Table 334-6, then address
any material represented by the failing test results in accordance with 334-5.9.5.

If a comparison between the first and second 1V test results meets the
precision values of Table 334-7 for the material properties in question, then the first IV sample is
considered verified and the Contractor shall cease production of the asphalt mixture until the
problem is adequately resolved (to the satisfaction of the Engineer), unless it can be
demonstrated to the satisfaction of the Engineer that the problem can immediately be (or already
has been) resolved. Address any material represented by the failing test results in accordance
with 334-5.9.5.

The Engineer has the option to use the IV sample for comparison testing
as specified in 334-6.

334-5.7.1.1 Asphalt Binder and Mixture Sampling for Determination
of Asphalt Binder Quality: At the Department’s request, obtain an asphalt binder sample, in
accordance with AASHTO R 66, from the asphalt plant storage tank and a corresponding asphalt
mixture sample using binder from the same storage tank. Samples of asphalt binder and mixture
shall be sampled the same day. The asphalt binder from the storage tank and the asphalt binder
recovered from the asphalt mixture will be tested by the Department for compliance with
Contract Documents. Should the test results of the asphalt binder from the storage tank and/or
the asphalt binder recovered from the asphalt mixture not meet the requirements of the Contract
Documents, address any material represented by the failing test results in accordance with
334-5.9.5.

334-5.7.2 Roadway: Obtain five 6-inch diameter roadway cores within 24 hours

of placement, as directed by the Engineer, for IV testing. In situations where it is impractical to
cut five cores per sublot, obtain a minimum of three cores per sublot at random locations, as
identified by the Engineer. These independent cores will be obtained from the same LOTSs and
sublots as the Independent Verification Plant samples, or as directed by the Engineer. The
density of these cores will be obtained as described in 334-5.1.1. If the average of the results for
the sublot does not meet the requirements of Table 334-6 for density, then a comparison of the
IV Gmm test results and the Contractor’s Gmm test results, if available, will be made in accordance
with the procedure provided in 334-5.7.1. Address any material represented by the failing test
results in accordance with 334-5.9.5.

334-5.8 Surface Tolerance: The asphalt mixture will be accepted on the roadway with
respect to surface tolerance in accordance with the applicable requirements of 330-9.

334-5.9 Minimum Acceptable Quality Levels:
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334-5.9.1 PFs Below 0.90: In the event that an individual pay factor for any
quality characteristic of a LOT falls below 0.90, take steps to correct the situation and report the
actions to the Engineer. In the event that the pay factor for the same quality characteristic for two
consecutive LOTs is below 0.90, cease production of the asphalt mixture until the problem is
adequately resolved (to the satisfaction of the Engineer), unless it can be demonstrated to the
satisfaction of the Engineer that the problem can immediately be (or already has been) resolved.
Actions taken must be approved by the Engineer before production resumes.

334-5.9.2 CPFs Less Than 0.90 and Greater Than or Equal to 0.80: If the
composite pay factor for the LOT is less than 0.90 and greater than or equal to 0.80, cease
production of the asphalt mixture until the problem is adequately resolved (to the satisfaction of
the Engineer), unless it can be demonstrated to the satisfaction of the Engineer that the problem
can immediately be (or already has been) resolved. Actions taken must be approved by the
Engineer before production resumes.

334-5.9.3 CPFs Less Than 0.80 and Greater Than or Equal to 0.75: If the CPF
for the LOT is less than 0.80 and greater than or equal to 0.75, address the defective material in
accordance with 334-5.9.5.

334-5.9.4 CPFs Less Than 0.75: If the CPF for the LOT is less than 0.75,
remove and replace the defective LOT at no cost to the Department, or as approved by the
Engineer.

334-5.9.5 Defective Material: Assume responsibility for removing and replacing
all defective material placed on the project, at no cost to the Department.

As an exception to the above and upon approval of the Engineer, obtain an
engineering analysis in accordance with Section 6 by an independent laboratory (as approved by
the Engineer) to determine the disposition of the material. The engineering analysis must be
signed and sealed by a Professional Engineer licensed in the State of Florida.

The Engineer may determine that an engineering analysis is not necessary
or may perform an engineering analysis to determine the disposition of the material.

Any material that remains in place will be accepted with a CPF as
determined by 334-8, or as determined by the Engineer.

If the defective material is due to a failure of high air voids, gradation,
asphalt binder content, roadway density, or asphalt binder grade, upon the approval of the
Engineer the Contractor may perform delineation tests on roadway cores in lieu of an
engineering analysis to determine the limits of the defective material that may require removal
and replacement. Prior to any delineation testing, all sampling locations shall be approved by the
Engineer. Submit the delineation plan within 30 days of notification of the failure. All
delineation sampling and testing shall be monitored and verified by the Engineer. For materials
that are defective due to low air voids, an engineering analysis is required.

When evaluating defective material by engineering analysis or delineation
testing, at a minimum, evaluate all material located between passing QC, PC or IV test results.
Any additional PC samples obtained in the same work shift after an IV sample has been obtained
shall include enough material for three complete sets of tests (PC, IV and IV check samples) in
the event the Contractor requests using the PC test results for engineering analysis or delineation.
These additional PC samples must compare with verified IV test results as determined by the
comparison process of 334-5.7.1 in order to be used for engineering analysis or delineation.
Exceptions to this requirement shall be approved by the Engineer.
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334-6 Comparison Testing.

At the start of the project (unless waived by the Engineer) and at other times as
determined necessary by the Engineer, provide split samples for comparison testing with the
Engineer. The purpose of these tests is to verify that the testing equipment is functioning
properly and that the testing procedures are being performed correctly. In the event that the
Engineer determines that there is a problem with the Contractor’s testing equipment and/or
testing procedures, immediately correct the problem to the Engineer’s satisfaction. In the event
that the problem is not immediately corrected, cease production of the asphalt mixture until the
problem is adequately resolved to the satisfaction of the Engineer.

If agreed to by both the Contractor and the Engineer, the split sample used for
comparison testing may also be used for the QC sample. The split sample used for comparison
testing must also meet the requirements for IV testing described in 334-5.7.

334-7 Method of Measurement.

For the work specified under this Section (including the pertinent provisions of
Sections 320 and 330), the quantity to be paid for will be the weight of the mixture, in tons. For
each pay item, excluding overbuild, the pay quantity will be based on the quantity placed on the
project, limited to 110% of the adjusted plan quantity for the pay item. The adjusted plan
quantity will be determined by dividing the pay item’s original plan quantity (including any
Engineer approved quantity revisions) by the design Gmm Stated in 334-1.4, then multiplying it
by the tonnage-weighted average Gmm Of the mixes used for the pay item.

The bid price for the asphalt mix will include the cost of the liquid asphalt and the tack
coat application as directed in 300-8. There will be no separate payment or unit price adjustment
for the asphalt binder material in the asphalt mix. For the calculation of unit price adjustments of
bituminous material, the average asphalt content will be based on the percentage specified in 9-
2.1.2. The weight will be determined as provided in 320-3.2 (including the provisions for the
automatic recordation system).

Prepare and submit a Certification of Quantities to the Engineer in accordance with 9-
2.1.2.

334-8 Basis of Payment.

334-8.1 General: Price and payment will be full compensation for all the work specified
under this Section (including the applicable requirements of Sections 320 and 330).

For materials accepted in accordance with 334-5, based upon the quality of the material, a
pay adjustment will be applied to the bid price of the material as determined on a LOT by LOT
basis. The pay adjustment will be assessed by calculating a Pay Factor for the following
individual quality characteristics: pavement density, air voids, asphalt binder content, and the
percentage passing the No. 200 and No. 8 sieves. The pay adjustment will be computed by
multiplying a Composite Pay Factor (CPF) for the LOT by the bid price per ton.

334-8.2 Pay Factors:

334-8.2.1 Partial LOTSs: For Partial LOTs where no random sample is obtained
due to insufficient tonnage, a CPF of 1.00 shall be applied.

334-8.2.2 Two or Less Sublot Test Results: In the event that two or less sublot
test results are available for a LOT, Pay Factors will be determined based on Table 334-8, using
the average of the accumulated deviations from the target value. (Except for density, deviations
are absolute values with no plus or minus signs.) Use the 1-Test column when there is only one
sublot test result and use the 2-Tests column when there are two sublots.
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Table 334-8
Small Quantity Pay Table
Pay Factor | 1 Sublot Test Deviation | 2 Sublot Test Average Deviation
Asphalt Binder Content
1.05 0.00-0.23 0.00-0.16
1.00 0.24-0.45 0.17-0.32
0.90 0.46-0.55 0.33-0.39
0.80 >(0.55 >(0.39
No. 8 Sieve
1.05 0.00-2.25 0.00-1.59
1.00 2.26-4.50 1.60-3.18
0.90 4.51-5.50 3.19-3.89
0.80 >5.50 >3.89
No. 200 Sieve
1.05 0.00-0.55 0.00-0.39
1.00 0.56-1.10 0.40-0.78
0.90 1.11-1.50 0.79-1.06
0.80 >1.50 >1.06
Air Voids
1.05 0.00-0.50 0.00-0.35
1.00 0.51-1.00 0.36-0.71
0.90 1.01-1.70 0.72-1.20
0.80 1.71-2.00 1.21-1.41
0.70 2.01-2.50 1.42-1.77
0.55 >2.50 >1.77
Density ® Target = 93.00 percent of Gmm
1.05 + (0.00-3.50), - (0.00-0.50) + (0.00-3.25), - (0.00-0.35)
1.00 + (3.51-4.50), - (0.51-1.00) + (3.26-4.25), - (0.36-0.71)
0.95 + (4.51-5.00), - (1.01-2.00) + (4.26-4.75), - (0.72-1.41)
0.90 + (5.01-5.50), - (2.01-3.00) + (4.76-5.25) _ (1.42-2.12)
0.80 + (>5.50), - (>3.00) + (>5.25), - (>2.12)
Density ® Target = 92.00 percent of Gmm
1.05 + (0.00-4.50), - (0.00-0.50) + (0.00-4.25), - (0.00-0.35)
1.00 + (4.51-5.50), - (0.51-1.00) + (4.26-5.25), - (0.36-0.71)
0.95 + (5.51-6.00), - (1.01-1.50) + (5.26-5.75), - (0.72-1.41)
0.90 + (6.01-6.50), - (1.51-2.00) + (5.76-6.25) — (1.42-2.12)
0.80 + (>6.50), - (>2.00) + (>6.25), - (>2.12)

approved by the Engineer. In this case, the target density is 92.00 percent of Gmm.

(1). Each density test result is the average of three to five randomly located cores. The target density is 93.00 percent of Gmm
(92.00 percent when compaction is limited to the static mode or for layers specified to be one inch thick). When compaction is
limited to the static mode, no vibratory mode in the vertical direction will be allowed. Other vibratory modes will be allowed, if

334-8.2.3 Three or More Sublot Test Results: When three or more sublot test
results are available for a LOT, the variability-unknown, standard deviation method will be used
to determine the estimated percentage of the LOT that is within the specification limits. The
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number of significant figures used in the calculations will be in accordance with requirements of
AASHTO R 11/ASTM E29, Absolute Method.

334-8.2.3.1 Percent Within Limits: The percent within limits (PWL) and
Pay Factors for the LOT will be calculated as described below. Variables used in the calculations
are as follows:

X = individual test value (sublot)
n = number of tests (sublots)
S = sample standard deviation

Y (x?) =summation of squares of individual test values

(Zx)?> = summation of individual test values squared

Qu  =upper quality index

USL = upper specification limit (target value plus upper
specification limit from Table 334-9)

QL = lower quality index

LSL = lower specification limit (target value minus
lower specification limit from Table 334-9)

Pu = estimated percentage below the USL

PL = estimated percentage above the LSL

1. Calculate the arithmetic mean (X

X=X
n

)of the test values:

2. Calculate the sample standard deviation (s):

anw)—@xf

n(n-1)

3. Calculate the upper quality index (Qu):

_usL - X
S

Q,

4. Calculate the lower quality index (QL):

X —LSL
S

QL

5. From Table 334-10, determine the percentage of work below the
USL (Pu).
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6. From Table 334-10, determine percentage of work above the
LSL (PL) Note: If USL or LSL is not specified; percentages within (USL or LSL) will be 100.
7. 1f Qu or Qv is a negative number, then calculate the percent

within limits for Qu or Q. as follows: enter Table 334-10 with the positive value of Qu or Q. and

obtain the corresponding percent within limits for the proper sample size. Subtract this number
from 100.00. The resulting number is the value to be used in the next step (Step 8) for the

calculation of quality level.

8. Calculate the percent within limits (PWL) = (Pu+ PL) — 100
9. Calculate the Pay Factor (PF) for each quality characteristic

using the equation given in 334-8.2.3.2.

Table 334-9
Specification Limits

Quality Characteristic

Specification Limits

Passing No. 8 sieve (percent) Target + 3.1
Passing No. 200 sieve (percent) Target + 1.0

Asphalt Content (percent) Target + 0.40
Air Voids (percent) 4.00 £ 1.20

Density, vibratory mode (percent of Gmm):

93.00 +4.00, -1.20

Density, static mode (percent of Gmm):

92.00 +5.00, - 1.50 @

(1): No vibratory mode in the vertical direction will be allowed. Other vibratory modes will be allowed, if approved by the

Engineer.
Table 334-10
Percent Within Limits
. Percent within Limits for Selected Sample Size
Quality Index — —

n=3 n=4
0.00 50.00 50.00
0.05 51.38 51.67
0.10 52.76 53.33
0.15 54.15 55.00
0.20 55.54 56.67
0.25 56.95 58.33
0.30 58.37 60.00
0.35 59.80 61.67
0.40 61.26 63.33
0.45 62.74 65.00
0.50 64.25 66.67
0.55 65.80 68.33
0.60 67.39 70.00
0.65 69.03 71.67
0.70 70.73 73.33
0.75 72.50 75.00
0.80 74.36 76.67
0.85 76.33 78.33
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Table 334-10
Percent Within Limits
. Percent within Limits for Selected Sample Size
Quality Index — —
n=3 n=4
0.90 78.45 80.00
0.95 80.75 81.67
1.00 83.33 83.33
1.05 86.34 85.00
1.10 90.16 86.67
1.15 97.13 88.33
1.20 100.00 90.00
1.25 100.00 91.67
1.30 100.00 93.33
1.35 100.00 95.00
1.40 100.00 96.67
1.45 100.00 98.33
1.50 100.00 100.00
1.55 100.00 100.00
1.60 100.00 100.00
1.65 100.00 100.00
1.70 100.00 100.00
1.75 100.00 100.00
1.80 100.00 100.00
1.85 100.00 100.00
1.90 100.00 100.00
1.95 100.00 100.00
2.00 100.00 100.00
2.05 100.00 100.00
2.10 100.00 100.00
2.15 100.00 100.00
2.20 100.00 100.00
2.25 100.00 100.00
2.30 100.00 100.00
2.35 100.00 100.00
2.40 100.00 100.00
2.45 100.00 100.00
2.50 100.00 100.00
2.55 100.00 100.00
2.60 100.00 100.00
2.65 100.00 100.00

following equation:

Return to Table of Contents

334-8.2.3.2 Pay Factors (PF): Pay Factors will be calculated by using the

Pay Factor = (55 + 0.5 x PWL) / 100

The PWL is determined from Step (8) of 334-8.2.3.1.
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334-8.3 Composite Pay Factor (CPF): A CPF for the LOT will be calculated based on
the individual PFs with the following weighting applied: 40% Density (D), 25% Air Voids (Va),
20% asphalt binder content (Py), 10% Passing No. 200 (P-200) and 5% Passing No. 8 (P-s).
Calculate the CPF by using the following formula:

CPF =[(0.400 x PF D) + (0.250 x PF Va) + (0.200 x PF Pp) +
(0.100 x PF P-200) + (0.050 x PF P-g)]

Where the PF for each quality characteristic is determined in either 334-8.2.2 or
334-8.2.3, depending on the number of sublot tests. Note that the number after each
multiplication will be rounded to the nearest 0.01.

The pay adjustment shall be computed by multiplying the CPF for the LOT by the
bid price per ton.

334-8.4 Payment: Payment will be made under:

Item No. 334- 1- Superpave Asphaltic Concrete - per ton.
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SECTION 337
ASPHALT CONCRETE FRICTION COURSES

337-1 Description.

Construct an asphalt concrete friction course pavement with the type of mixture specified
in the Contract Documents, or when offered as alternates, as selected. This Section specifies
mixes designated as FC-5, FC-9.5, FC-7, and FC-12.5.

Obtain Superpave asphalt concrete friction course from a plant that is currently on the
Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the
requirements of Section 105. Producers must meet the plant and equipment requirements of
Section 320, as modified herein. Meet the general construction requirements of Section 330, as
modified herein.

337-2 Materials.

337-2.1 General Requirements: Meet the requirements specified in Division Il as
modified herein. The Engineer will base continuing approval of material sources on field
performance. Warm mix technologies (additives, foaming techniques, etc.) listed on the
Department’s website may be used in the production of the mix. The URL for obtaining this
information is: https://www.fdot.gov/materials/laboratory/asphalt/index.shtm.

337-2.2 Asphalt Binder: Meet the requirements of Section 916, and any additional
requirements or modifications specified herein for the various mixtures.

337-2.3 Coarse Aggregate: Meet the requirements of Section 901, and any additional
requirements or modifications specified herein for the various mixtures.

337-2.4 Fine Aggregate: Meet the requirements of Section 902, and any additional
requirements or modifications specified herein for the various mixtures.

337-2.5 Hydrated Lime: Meet the requirements of AASHTO M 303, Type 1. Provide
certified test results for each shipment of hydrated lime indicating compliance with the
specifications.

337-2.6 Liquid Anti-Strip Additive: Meet the requirements of 916-4 and be listed on
the Department’s Approved Product List (APL).

337-2.7 Fiber Stabilizing Additive (Required for FC-5 and FC-7 only): Use either a
mineral or cellulose fiber stabilizing additive. Meet the following requirements:

337-2.7.1 Mineral Fibers: Use mineral fibers (made from virgin basalt, diabase,
or slag) treated with a cationic sizing agent to enhance the disbursement of the fiber, as well as to
increase adhesion of the fiber surface to the bitumen. Meet the following requirements for
physical properties:

1. Size Analysis
Average fiber length: 0.25 inch (maximum)
Average fiber thickness: 0.0002 inch (maximum)
2. Shot Content (ASTM C612)
Percent passing No. 60 Sieve: 90 - 100
Percent passing No. 230 Sieve: 65 - 100
Provide certified test results for each batch of fiber material indicating
compliance with the above tests.
337-2.7.2 Cellulose Fibers: Use cellulose fibers meeting the following
requirements:
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1. Fiber length: 0.25 inch (maximum)
2. Sieve Analysis
a. Alpine Sieve Method
Percent passing No. 100 sieve: 60-80
b. Ro-Tap Sieve Method
Percent passing No. 20 sieve: 80-95
Percent passing No. 40 sieve: 45-85
Percent passing No. 100 sieve: 5-40
3. Ash Content: 18% non-volatiles (plus or minus 5%)
4. pH: 7.5 (plus or minus 1.0)
5. Oil Absorption: 5.0% (plus or minus 1.0) (times fiber weight)
6. Moisture Content: 5.0% by weight (maximum)
Provide certified test results for each batch of fiber material indicating
compliance with the above tests.

337-3 General Composition of Mixes.

337-3.1 General: Use a bituminous mixture composed of aggregate (coarse, fine, or a
mixture thereof), asphalt binder, and in some cases, fibers and/or hydrated lime. Size, uniformly
grade and combine the aggregate fractions in such proportions that the resulting mix meets the
requirements of this Section.

337-3.2 Specific Component Requirements by Mix:

337-3.2.1 FC-5 and FC-7:
337-3.2.1.1 Aggregates: Use an aggregate blend which consists of either
100% Class A friction aggregate or 100% Class B and/or C aggregates in accordance with Table
337-1. Do not blend Class A aggregate with Class B or C aggregate for FC-5 and FC-7 mixtures.
A list of aggregates approved for use in friction course may be
available on the Department’s website. The URL for obtaining this information, if available, is:
https://mac.fdot.gov/.

337-3.2.1.2 Asphalt Binder: Use an asphalt binder as called for in the
Contract Documents meeting the requirements of Section 916. High polymer binder may be
substituted in a mixture with PG 76-22 binder at no additional cost to the Department.

337-3.2.1.3 Hydrated Lime: Add hydrated lime at a dosage rate in
accordance with Table 337-1.

337-3.2.1.4 Liquid Anti-Strip Additive: Use a liquid anti-strip additive at
the approved dosage rate as indicated on the APL for all mixtures.

337-3.2.1.5 Fiber Stabilizing Additive: Add either mineral fibers at a
dosage rate of 0.4% by weight of the total mix, or cellulose fibers at a dosage rate of 0.3% by
weight of total mix.

337-3.2.2 FC-9.5 and FC-12.5:

337-3.2.2.1: Aggregates: Use an aggregate blend of approved friction
course aggregates in accordance with Table 337-1. For classification A, up to 20% RAP may be
used. For classifications B and C, up to 20% RAP and up to 20% of the remaining fine aggregate
from other sources of aggregate not approved for friction courses may be used. Mixtures
utilizing High Polymer (HP) binder are not allowed to contain RAP.

A list of aggregates approved for use in friction course may be

available on the Department’s website. The URL for obtaining this information, if available, is:
https://mac.fdot.gov/.
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337-3.2.2.2: Asphalt Binder: Use an asphalt binder as called for in the
Contract Documents meeting the requirements of Section 916. High polymer binder may be
substituted in a mixture with PG 76-22 binder at no additional cost to the Department.

Table 337-1
Friction Aggregate Classification
Minimum percentage of Minimum percentage of Percentage of
Classification approved friction course approved friction course hyo_lrate_d lime
aggregates for FC-5and | aggregates for FC-9.5 and required in FC-5
FC-7 mixtures FC-12.5 mixtures and FC-7 mixtures

A 100 80 0
B 100 60 1.0
C 100 60 1.5

337-3.3 Grading Requirements:
337-3.3.1 FC-5 and FC-7: Use a mixture having a gradation at design within the
ranges shown in Table 337-2.

Table 337-2
FC-5 Gradation Design Range
3/4inch | 1/2 inch | 3/8 inch| No. 4 No.8 | No.16 | No. 30 | No.50 |No. 100 | No. 200
100 85-100 | 60-75 | 15-25 5-10 -- -- -- -- 2-5
FC-7 Gradation Design Range
3/4inch | 1/2 inch | 3/8 inch| No. 4 No.8 | No.16 | No.30 | No.50 | No. 100 | No. 200
-- -- 85-100 | 25-40 | 10-15 -- -- -- -- 2-5

337-3.3.2 FC-9.5: Meet the design gradation requirements for a SP-9.5 Superpave
fine mix as defined in 334-3.2.2.

337-3.3.3 FC-12.5: Meet the design gradation requirements for a SP-12.5
Superpave fine mix as defined in 334-3.2.2.

337-4 Mix Design.

337-4.1 FC-5 and FC-7: The Department will design the FC-5 and FC-7 mixtures.
Furnish the materials and all appropriate information (source, gradation, etc.) as specified in 334-
3.2.7. The Department will have three weeks to design the mix.

The Department will establish the design binder content for FC-5 and FC-7 within
the following ranges based on aggregate type:

Table 337-3
FC-5 and FC-7 Percent Binder Content
Aggregate Classification Percent Binder Content
A 6.5-8.0
BorC 6.0-7.5

337-4.2 FC-9.5 and FC-12.5: Provide a mix design conforming to the requirements of
334-3.2 unless otherwise designated in the plans. Where the plans call for an FC-12.5, an FC-9.5
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may be substituted for the FC-12.5 at no additional cost provided the thickness requirements of
334-1.4.1 are met.

337-4.3 Revision of Mix Design: For FC-5, FC-7, FC-9.5, and FC-12.5, meet the
requirements of 334-3.3. For FC-5 and FC-7, all revisions must fall within the gradation limits
defined in Table 337-2.

337-5 Contractor’s Process Control.

Provide the necessary process control of the friction course mix and construction in
accordance with the applicable provisions of 320-2, 330-2 and 334-4.

The Engineer will monitor the spread rate periodically to ensure uniform thickness.
Perform quality control procedures for daily monitoring and control of spread rate variability. If
the spread rate varies by more than 5% of the spread rate set by the Engineer in accordance with
337-8, immediately make all corrections necessary to bring the spread rate into the acceptable
range.

337-5 Contractor’s Process Control.

Provide the necessary process control of the friction course mix and construction in
accordance with the applicable provisions of 320-2, 330-2 and 334-4.

The Engineer will monitor the spread rate periodically to ensure uniform thickness.
Perform quality control procedures for daily monitoring and control of spread rate variability. If
the spread rate varies by more than 5% of the spread rate set by the Engineer in accordance with
337-8, immediately make all corrections necessary to bring the spread rate into the acceptable
range.

337-6 Acceptance of the Mixture.
337-6.1 FC-9.5 and FC-12.5: Meet the requirements of 334-5.
337-6.2 FC-5 and FC-7: Meet the requirements of 334-5 with the following exceptions:
1. The mixture will be accepted with respect to gradation (P-3s, P-4, and P-g), and
asphalt binder content (Py) only.
2. Testing in accordance with AASHTO T 312 and FM 1-T 209 (and conditioning
prior to testing) will not be required as part of 334-5.1.1.
3. The standard LOT size of FC-5 and FC-7 will be 2,000 tons, with each LOT
subdivided into four equal sublots of 500 tons each.
4. The Between-Laboratory Precision Values described in Table 334-7 are
modified to include (P-ass, P-4, and P-g) with a maximum difference per FM 1-T 030 (Figure 2).
5. Table 334-6 (Master Production Range) is replaced by Table 337-4.
6. The mixture will be accepted on the roadway with respect to surface tolerance
in accordance with 334-5.8. No density testing will be required for these mixtures.

Table 337-4
FC-5 and FC-7 Master Production Range

Characteristic Tolerance

Asphalt Binder Content (%) Target + 0.60
Passing 3/8 inch Sieve (%) Target £ 7.50
Passing No. 4 Sieve (%) Target = 6.00

Passing No. 8 Sieve (%) Target = 3.50

(1) Tolerances for sample size of n = 1 from the verified mix design
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337-6.2.1 Individual Test Tolerances for FC-5 and FC-7 Production:
Terminate the LOT if any of the following Quality Control (QC) failures occur:

1. An individual test result of a sublot for asphalt binder content does not
meet the requirements of Table 337-4,

2. Two consecutive test results within the same LOT for gradation on any
of the following sieve sizes (P-zss, P-4, and P-g) do not meet the requirements of Table 337-4. The
two consecutive failures must be on the same sieve.

When a LOT is terminated due to a QC failure, stop production of the
mixture until the problem is resolved to the satisfaction of the QC Managers and/or Asphalt Plant
Level Il Technicians responsible for the decision to resume production after a QC failure, as
identified in Section 105. In the event that it can be demonstrated that the problem can
immediately be or already has been resolved, it will not be necessary to stop production. When a
LOT is terminated, make all necessary changes to correct the problem. Do not resume production
until appropriate corrections have been made. Inform the Engineer of the problem and
corrections made to correct the problem. After resuming production, sample and test the material
to verify that the changes have corrected the problem. Summarize this information and provide it
to the Engineer prior to the end of the work shift when production resumes.

In the event that a QC failure is not addressed as defined above, the
Engineer’s approval will be required prior to resuming production after any future QC failures.

Address any material represented by a failing test result in accordance
with 334-5.9.5. Any LOT terminated under this Subarticle will be limited to a maximum Pay
Factor of 1.00 (as defined in 337-12.3) for each quality characteristic.

337-7 Special Construction Requirements.

337-7.1 Hot Storage of FC-5 and FC-7 Mixtures: When using surge or storage bins in
the normal production of FC-5 and FC-7, do not leave mixtures containing mineral fibers in the
surge or storage bin for more than one hour. Do not leave mixtures containing cellulose fibers in
the surge or storage bin for more than 1-1/2 hours.

337-7.2 Longitudinal Grade Controls for Open-Graded Friction Courses: On FC-5
and FC-7, use either longitudinal grade control (skid, ski or traveling stringline) or a joint
matcher.

337-7.3 Temperature Requirements for FC-5 and FC-7:

337-7.3.1 Air Temperature at Laydown: Meet the requirements of Table 330-1.

337-7.3.2 Temperature of the Mix: Heat and combine the asphalt binder and
aggregate in a manner to produce a mix having a temperature, when discharged from the plant,
meeting the requirements of 320-6.3. Meet all requirements of 330-6.1.3 at the roadway. The
target mixing temperature shall be established by the Contractor. The target mixing temperature
may be reduced when using warm mix technology.

337-7.4 Compaction of FC-5 and FC-7: Provide two, static steel-wheeled rollers, with
an effective compactive weight in the range of 135 to 200 pounds per linear inch (PLI),
determined as follows:

Ll Total Weight of Roller (pounds)
Total Width of Drums (inches)

(Any variation of this equipment requirement must be approved by the Engineer.) Establish an
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appropriate rolling pattern for the pavement in order to effectively seat the mixture without
crushing the aggregate. In the event that the roller begins to crush the aggregate, reduce the
number of coverages or the PLI of the rollers. If the rollers continue to crush the aggregate, use a
tandem steel-wheel roller weighing not more than 135 PLI of drum width.
337-7.5 Temperature Requirements for FC-9.5 and FC-12.5:
337-7.5.1 Air Temperature at Laydown: Meet the requirements of Table 330-1.

337-7.5.2 Temperature of the Mix: Heat and combine the asphalt binder and
aggregate in a manner to produce a mix having a temperature, when discharged from the plant,
meeting the requirements of 320-6.3. Meet all requirements of 330-6.1.3 at the roadway.
337-7.6 Prevention of Adhesion: To minimize adhesion to the drum during the rolling
operations, the Contractor may add a small amount of liquid detergent to the water in the roller.
At intersections and in other areas where the pavement may be subjected to cross-
traffic before it has cooled, spray the approaches with water to wet the tires of the approaching
vehicles before they cross the pavement.
337-7.7 Transportation Requirements of Friction Course Mixtures: Cover all loads
of friction course mixtures with a tarpaulin, or waterproof cover, meeting requirements of 320-7.

337-8 Thickness of Friction Courses.

337-8.1 FC-9.5 and FC-12.5: The thickness of the friction course layer will be the plan
thickness as shown in the Contract Documents. For construction purposes, the plan thickness
will be converted to spread rate as defined in 334-1.4.

Plan quantities are based on a Gmm 0f 2.540, corresponding to a spread rate of
110 Ib/yd?-in. Pay quantities will be based on the actual maximum specific gravity of the mix
being used.

337-8.2 FC-5 and FC-7: The total thickness of the FC-5 and FC-7 layer will be the plan
thickness as shown in the Contract Documents. For construction purposes, the plan thickness
will be converted to spread rate based on the combined aggregate bulk specific gravity of the
asphalt mix being used as shown in the following equation:

Spread rate (Ib/yd?) =t x Gs» X 40.5

Where: t = Thickness (in.) (Plan thickness)
Gsb = Combined aggregate bulk specific gravity from the verified
mix design
The weight of the mixture shall be determined as provided in 320-3.2.
Plan quantities are based on a Gs, of 2.635, corresponding to a spread rate of
80 pounds per square yard for a 3/4 inch layer. Pay quantities will be based on the actual
combined aggregate bulk specific gravity (Gs») of the mix being used.

337-9 Special Equipment Requirements for FC-5 and FC-7.

337-9.1 Fiber Supply System: Use a separate feed system to accurately proportion the
required quantity of fibers into the mixture in such a manner that uniform distribution is
obtained. Interlock the proportioning device with the aggregate feed or weigh system to maintain
the correct proportions for all rates of production and batch sizes. Control the proportion of fibers
to within plus or minus 10% of the amount of fibers required. Provide flow indicators or sensing
devices for the fiber system, interlocked with plant controls so that an alarm will be activated if
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introduction of the fiber fails. Stop production of the asphalt mixture and resume production
once the fiber supply system is operating correctly.

When a batch plant is used, add the fiber to the aggregate in the weigh hopper or
as approved and directed by the Engineer. Increase the batch dry mixing time by 8 to 12 seconds,
or as directed by the Engineer, from the time the aggregate is completely emptied into the
pugmill. Ensure that the fibers are uniformly distributed prior to the addition of asphalt binder
into the pugmill.

When a drum-mix plant is used, add and uniformly disperse the fiber with the
aggregate prior to the addition of the asphalt binder. Add the fiber in such a manner that it will
not become entrained in the exhaust system of the drier or plant.

337-9.2 Hydrated Lime Supply System: For FC-5 and FC-7 mixes containing Class B
or C aggregate, use a separate feed system to accurately proportion the required quantity of
hydrated lime into the mixture in such a manner that uniform coating of the aggregate is obtained
prior to the addition of the asphalt binder. Add the hydrated lime in such a manner that it will not
become entrained in the exhaust system of the drier or plant. Interlock the proportioning device
with the aggregate feed or weigh system to maintain the correct proportions for all rates of
production and batch sizes and to ensure that all mixture produced is properly treated with
hydrated lime. Control the proportion of hydrated lime to within plus or minus 10% of the
amount of hydrated lime required. Provide flow indicators or sensing devices for the hydrated
lime system, interlocked with plant controls so that an alarm will be activated if introduction of
the hydrated lime fails. Stop production of the asphalt mixture and resume production once the
hydrated lime supply system is operating correctly. The addition of the hydrated lime to the
aggregate may be accomplished by Method A or B as follows:

337-9.2.1 Method A - Dry Form: Add hydrated lime in a dry form to the mixture
according to the type of asphalt plant being used.

When a batch plant is used, add the hydrated lime to the aggregate in the
weigh hopper or as approved and directed by the Engineer. Increase the batch dry mixing time
by eight to twelve seconds, or as directed by the Engineer, from the time the aggregate is
completely emptied into the pugmill. Uniformly distribute the hydrated lime prior to the addition
of asphalt binder into the pugmill.

When a drum-mix plant is used, add and uniformly disperse the hydrated
lime to the aggregate prior to the addition of the asphalt binder. Add the hydrated lime in such a
manner that it will not become entrained in the exhaust system of the drier or plant.

337-9.2.2 Method B - Hydrated Lime/Water Slurry: Add the required quantity
of hydrated lime (based on dry weight) in a hydrated lime/water slurry form to the aggregate.
Provide a solution consisting of hydrated lime and water in concentrations as directed by the
Engineer. Use a plant equipped to blend and maintain the hydrated lime in suspension and to mix
it with the aggregates uniformly in the proportions specified.

337-9.3 Hydrated Lime Pretreatment: For FC-5 and FC-7 mixes containing Class B or
C aggregate, as an alternative to 337-9.2, pretreat the aggregate with hydrated lime prior to
incorporating the aggregate into the mixture. Use a feed system to accurately proportion the
aggregate and required quantity of hydrated lime and mix them in such a manner that uniform
coating of the aggregate is obtained. Control the proportion of hydrated lime to within plus or
minus 10% of the amount required. Aggregate pretreated with hydrated lime in this manner shall
be incorporated into the asphalt mixture within 45 days of pretreatment.

337-9.3.1 Hydrated Lime Pretreatment Methods: Pretreat the aggregate using
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one of the following two methods:

Pretreatment Method A - Dry Form: Add the required quantity of hydrated
lime in a dry form to the aggregate. Assure that the aggregate at the time of pretreatment contains
a minimum of 3% moisture over saturated surface dry (SSD) conditions. Utilize equipment to
accurately proportion the aggregate and hydrated lime and mix them in such a manner as to
provide a uniform coating.

Pretreatment Method B - Hydrated Lime/Water Slurry: Add the required
quantity of hydrated lime (based on dry weight) in a hydrated lime/water slurry form to the
aggregate. Provide a solution consisting of hydrated lime and water in a concentration to provide
effective treatment. Use equipment to blend and maintain the hydrated lime in suspension, to
accurately proportion the aggregate and hydrated lime/water slurry, and to mix them to provide a
uniform coating.

337-9.3.2 Blending QC Records: Maintain adequate QC records for the
Engineer’s review for all pretreatment activities. Include as a minimum the following
information (for each batch or day’s run of pretreatment): pretreatment date, aggregate
certification information, certified test results for the hydrated lime, aggregate moisture content
prior to blending, as-blended quantities of aggregate and hydrated lime, project number,
customer name, and shipping date.

337-9.3.3 Certification: In addition to the aggregate certification, provide a
certification with each load of material delivered to the hot mix asphalt plant, that the material
has been pretreated in conformance with these specifications. Include also the date the material
was pretreated.

337-10 Failing Material.
Meet the requirements of 334-5.9. For FC-5 and FC-7, use the Master Production Range
defined in Table 337-4 in lieu of Table 334-6.

337-11 Method of Measurement.

For the work specified under this Section (including the pertinent provisions of
Sections 320 and 330), the quantity to be paid for will be the weight of the mixture, in tons. For
each pay item, the pay quantity will be based on the quantity placed on the project, limited to
110% of the adjusted plan quantity for the pay item. For dense-graded mixes, the adjusted plan
quantity will be determined by dividing the pay item’s original plan quantity (including any
Engineer approved quantity revisions) by the design Gmm stated in 334-1.4, then multiplying it
by the tonnage-weighted average Gmm Of the mixes used for the pay item. For open graded
mixes, the adjusted plan quantity will be determined by dividing the pay item’s original plan
quantity (including any Engineer approved quantity revisions) by the design Gsp Stated in
337-8.2, then multiplying it by the tonnage-weighted average Gsy, of the mixes used for the pay
item.

The bid price for the asphalt mix will include the cost of the asphalt binder (asphalt
rubber (or polymer), asphalt cement, ground tire rubber, anti-stripping additive, blending and
handling) and the tack coat application as directed in 300-8, as well as fiber stabilizing additive
and hydrated lime (if required). There will be no separate payment or unit price adjustment for
the asphalt binder material in the asphalt mix. The weight will be determined as provided in
320-3.2 (including the provisions for the automatic recordation system).

Prepare and submit a Certification of Quantities to the Engineer in accordance with
9-2.1.2.
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337-12 Basis of Payment.
337-12.1 General: Price and payment will be full compensation for all the work
specified under this Section (including the applicable requirements of Sections 320 and 330).
Based upon the quality of the material, a pay adjustment will be applied to the bid
price of the material as determined on a LOT by LOT basis. The pay adjustment will be assessed
by calculating a Pay Factor for individual quality characteristics. The pay adjustment will be
computed by multiplying a Composite Pay Factor for the LOT by the bid price per ton.
337-12.2 FC-9.5 and FC-12.5: Meet the requirements of 334-8.
337-12.3 FC-5 and FC-7: Meet the requirements of 334-8 with the following exceptions:
1. Pay factors will be calculated for asphalt binder content and the percentages
passing the 3/8 inch, the No. 4, and the No. 8 sieves only.
2. Table 337-5 replaces Table 334-8.
3. Table 337-6 replaces Table 334-9.
4. For FC-5, the Composite Pay Factor equation in 334-8.3 is replaced with the

following:

CPF =[(0.20 x PF 3/8 inch) + (0.30 x PF No. 4) + (0.10 x PF No. 8) +
(0.40 x PF AC)]

CPF =[(0.20 x PF 3/8 inch) + (0.30 x PF No. 4) + (0.10 x PF No. 8) +
(0.40 x PF AC)]

5. For FC-7, the Composite Pay Factor equation in 334-8.3 is replaced with the

following:

CPF = [(0.10 x PF 3/8 inch) + (0.30 x PF No. 4) + (0.15 x PF No. 8) +
(0.45 x PF AC)]
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Table 337-5

Small Quantity Pay Table for FC-5 and FC-7

Pay Factor 1-Test Deviation | 2-Test Average Deviation
Asphalt Binder Content (%)
1.05 0.00-0.25 0.00-0.18
1.00 0.26-0.50 0.19-0.35
0.90 0.51-0.60 0.36-0.42
0.80 >0.60 >0.42
3/8 inch Sieve (%)
1.05 0.00-3.25 0.00-2.30
1.00 3.26-6.50 2.31-4.60
0.90 6.51-7.50 4.61-5.30
0.80 >7.50 >5.30
No. 4 Sieve (%)
1.05 0.00-2.50 0.00-1.77
1.00 2.51-5.00 1.78-3.54
0.90 5.01-6.00 3.55-4.24
0.80 >6.00 >4.24
No. 8 Sieve (%)
1.05 0.00-1.50 0.00-1.06
1.00 1.51-3.00 1.07-2.12
0.90 3.01-3.50 2.13-2.47
0.80 >3.50 >2.47
Table 337-6

Specification Limits for FC-5 and FC-7

Quality Characteristic

Specification Limits

Asphalt Binder Content (%) Target + 0.45
Passing 3/8 inch sieve (%) Target + 6.00
Passing No. 4 sieve (%) Target + 4.50
Passing No. 8 sieve (%) Target + 2.50

337-12.4 Payment: Payment will be made under:

Item No. 337- 7-
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SECTION 338
VALUE ADDED ASPHALT PAVEMENT

338-1 Description.

Construct value added asphalt pavement consisting of asphalt concrete structural course
and asphalt concrete friction course, subject to a three year warranty period after final acceptance
of the Contract in accordance with 5-11.

For purposes of this Specification, the Responsible Party, as designated herein, is
responsible for performance of the value added asphalt pavement including continued
responsibility for performing all remedial work associated with pavement distresses exceeding
threshold values determined in accordance with this Section, and as to which notice was
provided to the Responsible Party.

The work specified in this Section will not be paid for directly, but will be considered as
incidental to other Contract items.

338-2 Materials and Construction Requirements.
Meet the following requirements:
Hot Bituminous Mixtures - Plant, Methods and

EQUIPMENT.....coiiece e Section 320
Hot Bituminous Mixtures - General Construction

REQUIFEMENES ....cveeviecieeie e Section 330
Superpave Asphalt Concrete...........ccccecvnvrennnne Section 334
Asphalt Concrete Friction COUrses.........c..cce..... Section 337

338-3 Responsible Party.

Prior to any value added asphalt pavement being placed on the project, the Contractor
shall designate a Responsible Party to accept responsibility for maintaining the value added
asphalt pavement, when remedial work is required. When the scope of the asphalt work is only
milling and resurfacing, and there is no construction of the embankment, subgrade or base below
the pavement included in the Contract, the Responsible Party may be either the Contractor or the
Department approved subcontractor performing the value added asphalt pavement work. When
the construction of the embankment, subgrade or base below the pavement is included in the
Contract, in addition to the construction of the asphalt concrete structural course and asphalt
concrete friction course, the Contractor shall be considered as the Responsible Party.

When the Responsible Party is a subcontractor, the subcontractor must be pre-qualified
with the Department in the category of asphalt, and such designation must be made to the
Department by the Contractor. The proposed subcontractor must execute and submit to the
Department a form, provided by the Department, prior to or concurrent with the Contractor’s
request to sublet any value added asphalt pavement work, stipulating that the subcontractor
assumes all responsibility as the Responsible Party for the value added asphalt pavement within
the three-year warranty period. Failure to timely designate the Responsible Party will result in
the Contractor being the Responsible Party unless otherwise agreed to in writing by the
Department.

Upon final acceptance of the Contract in accordance with 5-11, the Contractor’s
responsibility for maintenance of all the work or facilities within the project limits of the
Contract will terminate in accordance with 5-11; with the sole exception that the obligations set
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forth in this Section for value added asphalt pavement will continue thereafter to be the
responsibility of the Responsible Party as otherwise provided in this Section.

338-4 Statewide Disputes Review Board.

The Statewide Disputes Review Board in effect for this Contract will resolve any and all
disputes that may arise involving administration and enforcement of this Specification. The
Responsible Party and the Department acknowledge that use of the Statewide Disputes Review
Board is required, and the determinations of the Statewide Disputes Review Board for disputes
arising out of this Specification will be binding on both the Responsible Party and the
Department, with no right of appeal by either party.

Meet the requirements of 8-3.

338-5 Pavement Evaluation and Remedial Work.

338-5.1 General: The Department’s Pavement Condition Survey Program, along with
observations by the Engineer, will be used as the basis for determining the extent and the
magnitude of the pavement distresses occurring on the project. In the event the level of distress
exceeds any of the threshold values defined below, remedial work as described in 338-5.5 by the
Responsible Party will be required.

The Department will monitor the pavement for distresses and may require
remedial action at any time. For evaluation purposes, the project will be subdivided into LOTSs of
0.1 mile per lane. When the segment is less than 0.1 mile, the segment will be called a partial
LOT. For purposes of threshold values and remedial work, partial lots and lots will be treated as
lots. The Department may conduct a Pavement Condition Survey of the value added pavement
following the final acceptance of the project, and at intermediate times throughout the warranty
period with findings provided when considered by the Department to be the obligation of the
Responsible Party.

The final survey, if determined by the Engineer to be necessary, will be conducted
before the end of the warranty period with results provided to the Responsible Party for those
conditions exceeding contract threshold values requiring remedial action that the Department
believes to be an obligation of the Responsible Party. The Department will be responsible for all
costs associated with the surveys.

If the survey findings, intermediate or final, are to be disputed by the Responsible
Party, written notification must be submitted to the Engineer within 30 calendar days of the date
of receipt of the information from the Department.

During the warranty period, the Responsible Party may monitor the project using
nondestructive methods and may participate with the Department in the Pavement Condition
Surveys upon request. The Responsible Party shall not conduct any coring, milling or other
destructive methods without prior approval by the Engineer.

338-5.2 Category 1 Pavement: For purposes of this Specification, Category 1 pavement
is defined as mainline roadways, access roads and frontage roads with a design speed of 55 mph
and greater.

Threshold values and associated remedial work for Category 1 value added
asphalt pavement are specified in Table 338-1.
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Table 338-1
Category 1 Pavements

Type of Distress Threshold Values Remedial Work
Remove and replace
the distressed LOT(S)
Rutting® Depth > 0.25 inch to the full depth of all
layers and to the full
lane width @

Smoothness Class |IRI inches/mile
1 > 110 Remove and replace
2 > 110 tr|1e friictionhcofurlsie
3 ayer for the fu

Ride® 3 > 125 length and the full

4 > 140 lane width of the

S > 140 distressed LOT(s)©

Limited Access >110

Propose the method
of correction to the
Engineer for
approval prior to
beginning remedial
work
Remove and replace
the distressed LOT(s)
to the full depth of all
layers, and to the full
lane width(”
Remove and replace
the distressed area(s)
to the full distressed

Any length depth and the full
lane width for the full
distressed length plus
50’ on each end
Remove and replace
the distressed area(s)
to the full distressed
Pot holes and Slippage Area(s)® Observation by Engineer depth and the full
lane width for the full
distressed length plus
50’ on each end
Remove and replace
the distressed area(s)
to the full distressed
depth and the full
lane width for the full
distressed length plus
50’ on each end

Settlement/Depression® Depth > 1/2 inch

Cumulative length of cracking

ing®)
Cracking > 30 feet for Cracks > 1/8 inch

Raveling and/or Delamination
affecting the Friction Course®

Loss of surface texture due to excess

ina®
Bleeding asphalt, individual area > 10 sf.
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Table 338-1
Category 1 Pavements

1) Rutting: Rut depth to be determined by Laser Profiler in accordance with the Flexible Pavement Condition Survey Handbook.
For any LOT that cannot be surveyed by Laser Profiler, the rut depth will be determined manually in accordance with the
Flexible Pavement Condition Survey Handbook, with the exception that the number of readings per LOT will be one every

D0 feet. For a partial LOT, a minimum of three measurements not exceeding 20 feet apart will be made. When the average of the
measurements obtained manually exceeds 0.30 inch or if any individual measurement exceeds 0.6 inch, remedial work will be
required.

2) Remedial Work for Rutting: The Contractor may propose removal and replacement of less than the full depth of all layers by
breparation and submittal of a signed and sealed engineering analysis report, demonstrating the actual extent of the distressed
area(s). Remedial work must be performed in accordance with Table 338-1 unless approved otherwise by the Engineer.

3) Ride: International Roughness Index (IRI) to be established by Laser Profiler in accordance with FM 5-549. Use International
Roughness Index (IRI) Warranty Threshold for projects that used IRI for construction acceptance.

4) If the deficient ride is due to underlying asphalt layers; base, subgrade, or embankment which were constructed by the
Responsible Party, propose the method of correction to the Engineer for approval prior to beginning the remedial work.

5) Settlement/Depression: Depth of the settlement/depression to be determined by a 6 foot manual straightedge.

6) Cracking: Beginning and ending of 1/8 inch cracking will be determined as the average of three measurements taken at one
foot intervals. The longitudinal construction joint at the lane line will not be considered as a crack.

7) Remedial Work for Cracking: The Contractor may propose removal and replacement of less than the full depth of all layers
by preparation and submittal of a signed and sealed engineering analysis report, demonstrating the actual extent of the distressed
area(s). Remedial work must be performed in accordance with Table 338-1 unless approved otherwise by the Engineer.

8) Raveling, Delamination, Pot holes, Slippage: As defined and determined by the Engineer in accordance with the examples
displayed at the following URL.: https://www.fdot.gov/specifications/specifications-references

9) Bleeding: Bleeding to be defined and determined by the Engineer in accordance with the examples displayed at the following
URL.: https://www.fdot.gov/specifications/specifications-references

338-5.3 Category 2 Pavement: For purposes of this Specification, Category 2 pavement
is defined as mainline roadways, access roads and frontage roads with a design speed less than
55 mph, approach transition and merge areas at toll booths, ramps, acceleration and deceleration
lanes (including tapers), turn lanes, parking areas, rest areas, weigh stations, and agricultural
inspection stations.

Threshold values and associated remedial work for Category 2 value added
asphalt pavement are specified in Table 338-2.
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Table 338-2
Category 2 Pavements
Type of Distress Threshold Values Remedial Work
Measured by Laser Profiler:
See Table 338-1 See Table 338-1
Rutting®
Manual Measurement: Avg. | Remove and replace 1.5 inch®® the
Depth > 0.4 inch full lane width for the area plus 50 feet
Cumulative length of cracking
Cracking > 300 feet for Cracks > 1/8 See Table 338-1
inch
Surface Deterioration @ See Table 338-1 See Table 338-1
Settlement/Depression® Depth > 1/2 inch See Table 338-1

(1) Rutting: Rut depth to be determined by Laser Profiler in accordance with the Flexible Pavement Condition Survey Handbook.
For any LOT that cannot be surveyed by the Laser Profiler, the rut depth will be determined manually in accordance with the
Flexible Pavement Condition Survey Handbook, with the exception that the number of readings per LOT will be one every 20
feet. For partial LOT, minimum of three measurements not exceeding 20 feet apart will be checked. When the average of the
measurements obtained manually exceeds 0.40 inch, or if any individual measurement exceeds 0.6 inch, remedial work will be
required.

(1a) If pavement has an open graded friction course, remove and replace 2.0 inches.

(2) Surface Deterioration: As used in Table 338-2, Surface Deterioration includes Raveling and/or Delamination affecting the
Friction Course; Pot holes; Slippage Area(s); and Bleeding; all as defined and footnoted in Table 338-1.
(3)Settlement/Depression: Depth of the settlement/depression to be determined by a 6 foot manual straightedge.

338-5.4 Category 3 Pavement: For purposes of this Specification, Category 3 pavement
is defined as bicycle paths, walking paths, median crossovers, shoulders and other areas as
determined by the Engineer.

Threshold values and associated remedial work for Category 3 value added
asphalt pavement are specified in Table 338-3.

Table 338-3
Category 3 Pavements
Type of Distress Threshold Values Remedial Work
Rutting N/A N/A

Cumulative length
of cracking > 500

Cracking feet for Cracks > See Table 338-1

1/8 inch
Surface Deterioration V) | See Table 338-1 See Table 338-1
Settlement/Depression® | Depth > 1/2 inch See Table 338-1

(1) Surface Deterioration: As used in Table 338-3, Surface Deterioration includes Raveling and/or Delamination affecting the
Friction Course; Pot holes; Slippage Area(s); and Bleeding; all as defined and footnoted in Table 338-1. Raveling of FC-5 for
Category 3 Pavements is excluded from this requirement.

(2) Settlement/Depression: Depth of the settlement/depression to be determined by a 6-foot manual straightedge.
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338-5.5 Remedial Work: The Responsible Party will perform all necessary remedial
work described within this Section at no cost to the Department. If the pavement distresses
exceed threshold values and it is determined that the cause of the distress is due to the
embankment, subgrade, base or other activities performed by the Contractor, the Responsible
Party will be responsible for performing all remedial work associated with the pavement distress.
Should an impasse develop in any regard as to the need for remedial work or the extent required,
the Statewide Disputes Review Board will render a final decision by majority vote.

Remedial work will not be required if any one of the following conditions is
found to apply:

a. Determination that the pavement thickness design as provided by the
Department is deficient. The Department will make available a copy of the original pavement
thickness design package and design traffic report to the Responsible Party upon request. The
Responsible Party is responsible for performing all remedial work associated with the pavement
distress if the pavement design is provided by the Contractor.

b. Determination that the Accumulated ESALs (Number of 18 Kip
Equivalent Single Axle Loads in the design lane) has increased by 25% or more than the
Accumulated ESALSs used by the Department for design purposes for the warranty period for the
pavement design life. In calculating ESALSs, the average annual daily traffic (AADT) will be
obtained from the Department’s traffic count data and the T24 (percent heavy trucks during a
24 hour period) will be obtained from the Department’s traffic classification survey data.

c. Determination that the deficiency was due to the failure of the existing
underlying layers that were not part of the Contract work.

d. Determination that the deficiency was the responsibility of a third party
or its actions, unless the third party was performing work included in the Contract.

e. Determination that raveling of open-graded friction course (FC-5) in a
turn lane, turn out, or median cross over was caused by turning movements and not a materials or
construction issue.

If a measured distress value indicates remedial action is required per Table 338-1,
Table 338-2 and/or Table 338-3, the Responsible Party must begin remedial work within
45 calendar days of notification by the Department or a ruling of the Statewide Disputes Review
Board. The Disputes Review Board will determine the allowable duration for the completion of
the remedial work, but not to exceed six months.

In the event remedial action is necessary and forensic information is required to
determine the source of the distress, the Department may core and/or trench the pavement. The
Responsible Party will not be responsible for damages to the pavement as a result of any forensic
activities conducted by the Department.

As applicable to distress criteria for rutting, ride and cracking for Category 1 and
Category 2 pavements, when two LOTSs requiring remedial action are not separated by three or
more LOTSs not requiring remedial action, the remedial work shall be required for the total length
of all such contiguous LOTSs, including the intermediate LOTs not requiring remedial action.

Additionally, for Category 1 and Category 2 pavements, where such areas of
remedial action are required due to raveling, slippage or bleeding are separated by less than
1,000 feet, the remedial work will be required for the entire area contiguous to the distressed
areas, including intermediate areas otherwise requiring no remedial action.

The Responsible Party has the first option to perform all remedial work that is
determined by the Department to be their responsibility. If, in the opinion of the Engineer, the
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problem poses an immediate danger to the traveling public and the Responsible Party cannot
provide temporary mitigation for the defect within 4 hours of written notification and restore the
pavement to its original design condition within 72 hours of written notification, the Engineer
has the authority to have the remedial work performed by other forces. Temporary mitigation
includes the use of traffic control systems such as barricades, drums, or other approved devices
to secure the area including lane closures if necessary, and constructing temporary repairs
making it safe for the roadway user until the defect can be restored to its original design
condition. The Responsible Party is responsible for all incurred costs of the work performed by
other forces should the problem (remedial work) be determined to be the responsibility of the
Responsible Party. Remedial work performed by other forces does not alter any of the
requirements, responsibilities or obligations of the Responsible Party.

The Responsible Party must complete all remedial work to the satisfaction of the
Engineer. Any disputes regarding the adequacy of the remedial work will be resolved by the
Statewide Disputes Review Board. Approval of remedial work does not relieve the Responsible
Party from continuing responsibility under the provisions of this Specification.

Notify the Engineer in writing prior to beginning any remedial work. Meet the
requirements of the Specifications when performing any remedial work. Perform all signing and
traffic control in accordance with the current edition of the Department’s Standard Plans. Provide
maintenance of traffic during remedial work at no additional cost to the Department. Lane
closure restrictions listed in the original Contract will apply to remedial work. Written requests
to obtain permission for lane closures for either forensic investigation or remedial work must be
made to the Engineer 48 hours in advance of any lane closures. Do not perform any lane closures
until written permission is given by the Engineer.

If remedial work necessitates a corrective action to overlying asphalt layers,
pavement markings, signal loops, adjacent lanes, roadway shoulders, or other affected Contract
work, perform these corrective actions using similar products at no additional cost to the
Department.

338-6 Responsible Party’s Failure to Perform.

Should the Responsible Party fail to timely submit any dispute to the Statewide Disputes
Review Board, fail to satisfactorily perform any remedial work, or fail to compensate the
Department for any remedial work performed by the Department and determined to be the
Responsible Party’s responsibility in accordance with this Specification, the Department will
suspend, revoke or deny the Responsible Party’s certificate of qualification under the terms of
Section 337.16(d)(2), Florida Statutes, for a minimum of six months or until the remedial work
has been satisfactorily performed (or full and complete payment for remedial work performed by
others made to the Department), whichever is longer. Should the Responsible Party choose to
challenge the Department’s notification of intent for suspension, revocation or denial of
qualification and the Department’s action is upheld, the Responsible Party will have its
qualification suspended for an additional minimum of six months.

The remedial work is not an obligation of the Contractor’s bond required by
Section 337.18, Florida Statutes.
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SECTION 339
MISCELLANEOUS ASPHALT PAVEMENT

339-1 Description.

Construct asphalt pavement in areas where vehicular traffic does not travel, such as
pavement under guardrail, bicycle paths, median pavement, sidewalks, etc.

Also, chemically treat the underlying soil to prevent plant growth.

339-2 Materials.
Meet the following requirements:
Hot Bituminous MiXTUIeS .........ccccovveninieeierene e Section 320
HErDICIAE ... 7-1.7
For the pavement, use any plant-mixed hot bituminous mixture meeting the requirements
of a mix design verified by the Engineer, except do not use open-graded friction course (FC-5).
For bicycle paths, use a mixture that produces a finished pavement which will not distort or
maunder bicycle or mower wheel loads.
In general, the Engineer will accept the mixture on the basis of visual inspection with no
further testing required.

339-3 Foundation and Soil Treatment.

Shape the soil in areas where pavement is to be constructed, to a surface true to the lines,
grades and typical sections shown in the Plans. Compact the soil to a firm state.

Immediately before placing the pavement, uniformly apply a pre-emergent herbicide in
accordance with the requirements of 7-1.7, to the foundation soil. Ensure that the herbicide
carries an approved label for use under paved surfaces, and that herbicide is applied in
accordance with directions on the label.

Prevent damage to any adjacent vegetation during herbicide application. Replace, at no
expense to the Department, any plants damaged as the result of soil treatment outside designated
areas.

339-4 Placing Mixture.

Uniformly place the hot bituminous mixture by machine or hand methods at the rate of
spread or dimensions indicated in the Plans or as otherwise directed by the Engineer. If posts are
to be constructed within the pavement area, the Contractor may cut holes for installation through
the completed pavement. After completing installation of posts and compaction of the backfill
material, patch the area around each post with fresh hot bituminous mixture.

If directed by the Engineer, place miscellaneous asphalt pavement prior to placement of
the final surface course.

339-5 Compacting Mixture.

Uniformly compact the hot bituminous mixture with lightweight rollers or vibratory
compactors as directed by the Engineer. The Contractor may use hand tamps for compaction in
areas which are inaccessible to other compaction equipment.

The Engineer will not require a specific density.
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339-6 Surface Requirements.

Provide a finished surface that is reasonably smooth, of uniform texture, and shaped so as
to drain without ponding of water.

Upon completion of the pavement, shape the surface of the adjacent earth to match the
pavement edges.

339-7 Method of Measurement.

For the work specified under this Section (including the pertinent provisions of
Sections 320 and 330), the quantity to be paid for will be the weight of the mixture in tons. For
each pay item, the pay quantity will be based on the quantity placed on the project, limited to
110% of the adjusted plan quantity for the pay item. The adjusted plan quantity will be
determined by dividing the original plan quantity (including any Engineer approved gquantity
revisions) by the design Gmm Stated in 334-1.4, then multiplying it by the tonnage-weighted
average Gmm of the mixes used on the project for the pay item. The plan quantity will be
determined based on a spread rate of 100 pounds per square yard per inch of design thickness of
asphalt placed over the area shown in the Plans.

Prepare and submit a Certification of Quantities to the Engineer in accordance with
9-2.1.2.

339-8 Basis of Payment.

Price and payment will be full compensation for all work specified in this Section,
including shaping and compacting the foundation, soil sterilization treatment, furnishing of the
bituminous material used in the mixture, and shaping of adjacent earth surfaces.

Payment will be made under:

Item No. 339- 1- Miscellaneous Asphalt Pavement - per ton.
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SECTION 341
ASPHALT MEMBRANE INTERLAYER

341-1 Description.

Construct an asphalt membrane interlayer composed of a separate application of asphalt
binder covered with a single application of aggregate. Obtain asphalt binder from a plant that is
currently on the Department’s Production Facility Listing. Producers seeking inclusion on the list
shall meet the requirements of Section 916.

341-2 Materials.
Meet the following requirements:

Bituminous Material (PG 76-22 Asphalt Binder)*..................... Section 916
Coarse Aggregate Cover Material (Size No. 6 stone, slag, or gravel) ..........
..................................................................................................... Section 901

*Use products listed in the Department’s Approved Product List (APL).

341-3 Equipment.

341-3.1 Power Broom: Provide a power broom for cleaning the existing pavement
capable of removing all loose material from the surface.

341-3.2 Spreading Equipment: Provide a self-propelled aggregate spreader that can be
adjusted to accurately apply the cover material at the specified rate and that spreads the material
uniformly.

341-3.3 Rollers: Provide self-propelled, pneumatic-tired traffic type rollers equipped
with at least 7 smooth-tread, low-pressure tires, and capable of carrying a gross load of at least
8 tons. Maintain a minimum tire inflation pressure of 90 psi, or as specified by the manufacturer,
such that in no two tires the air pressure varies more than 5 psi. Load the traffic roller as directed
by the Engineer.

341-3.4 Mixing Equipment: Use mixing equipment for asphalt binder designed for that
purpose and capable of producing and maintaining a homogeneous mixture of asphalt cement at
the specified temperature.

341-3.5 Pressure Distributor: Use a pressure type distributor to apply asphalt binder
capable of maintaining a homogeneous mixture of asphalt cement at the specified temperature
and consistently apply the material in a uniform manner.

341-4 Contractor’s Quality Control.

Provide the necessary quality control of the asphalt binder, and interlayer construction in
accordance with the Contract requirements. If the rate of application varies by more than 5%
from the rate set by the Engineer in accordance with 341-6, immediately make all corrections
necessary to bring the spread rate into the acceptable range. The Engineer may take additional
measurements at any time. The Engineer will randomly check the Contractor’s measurement to
verify the spread rate.

341-5 Construction Procedure.

341-5.1 Preparation of Surface: Prior to application of the asphalt binder, clean the
existing pavement as specified in 300-5.

341-5.2 Application of Asphalt Binder: Apply the asphalt binder only under the
following conditions:
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1. The air temperature is above 50°F and rising.

2. The pavement is absolutely dry.

3. The wind conditions are such that cooling of the asphalt binder will not be so
rapid as to prevent good bonding of the aggregate.

Uniformly apply the asphalt binder, at the rate of 0.6 to 0.8 gal/yd?, as directed by
the Engineer. Use an application rate corrected to 60°F, in accordance with 300-10.3. Determine
the rate of application after each application operation.

341-5.3 Application of Cover Material: Immediately after application of the asphalt
binder, uniformly spread the cover material at a rate of 0.26 and 0.33 ft3/yd?. The Engineer will
set the exact rate. Determine the application rate at the beginning of each day’s production, and
as needed to control the operation, a minimum of twice per day. Maintain an application rate
such that the pavement is covered uniformly with aggregate, and is one aggregate layer thick.
For the cover material, use aggregate that is reasonably free of any adherent coatings and that
does not contain excessive moisture. Immediately after the application of cover material, check
the surface to ensure a uniform distribution of cover material and a smooth surface.

Do not separate the application of the asphalt binder and the application of the
cover material by more than 300 feet, unless approved by the Engineer.

341-5.4 Rolling: In order to ensure maximum embedment of the aggregate, cover the
entire width of the mat immediately by traffic rollers. For the first coverage, provide a minimum
of three traffic rollers in order to accomplish simultaneous rolling in echelon of the entire width
of the spread.

After initial rolling, immediately correct all portions of the completed surface,
that the Engineer deems defective (not properly covered by aggregates, fat spots, excessive free
aggregate, etc.).

Following the first coverage, make additional coverages with traffic rollers as
directed by the Engineer.

341-5.5 Traffic Control: For the normal sequence of construction operations, place the
first course of asphalt concrete overlay over the membrane prior to opening to traffic.

341-6 Unacceptable Asphalt Membrane Interlayer.

If the asphalt membrane interlayer is unacceptable due to incorrect blending, application
rate, or not meeting the requirements of this Section, or damaged prior to placement of the
asphalt concrete layer, remove and replace it as directed by the Engineer at no additional cost to
the Department. Do not apply excessive amounts of asphalt binder.

341-7 Placement of Asphalt Concrete Overlay.

Ensure that the thickness and temperature of the initial layer of asphalt concrete placed on
top of the asphalt membrane interlayer are such that the overlay bonds to the interlayer and the
underlying layer without voids or excessive binder. Core the asphalt overlay as directed by the
Engineer to evaluate the binder and aggregate spread rates, as well as the effectiveness of the
asphalt concrete overlay in producing a well-bonded interlayer.

341-8 Method of Measurement.

341-8.1 Asphalt Membrane Interlayer: The quantity to be paid for will be plan
quantity, in square yards, completed and accepted.

341-8.2 Bituminous Material (Asphalt Binder-Interlayer): The quantity will be the
volume, in gallons, determined as provided in 300-10.
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341-8.3 Submittal of Certification of Quantities for Bituminous Material: Prepare
and submit a Certification of Quantities to the Engineer in accordance with 9-2.1.2.

341-9 Basis of Payment.

341-9.1 Asphalt Membrane Interlayer: Price and payment will be full compensation
for all work specified in this Section, including furnishing cover materials, handling, spreading,
rolling, bituminous material, and other incidental work necessary to complete this item.

341-9.2 Payment Items: Payment will be made under:

Item No. 341- 1- Asphalt Membrane Interlayer - per square yard.
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SECTION 346
STRUCTURAL PORTLAND CEMENT CONCRETE

346-1 Description.

Use a Department-approved concrete mix design composed of a mixture of portland
cement, aggregate, water, admixtures, and supplementary cementitious materials. Deliver the
portland cement concrete to the site of placement in a freshly mixed, unhardened state.

Obtain concrete from a plant that is currently on the Department’s Structural Concrete
Production Facility Listing. Producers seeking inclusion on the list shall meet the requirements
of Section 105. If the concrete production facility’s Quality Control (QC) Plan is suspended, the
Contractor is solely responsible to obtain the services of another concrete production facility
with an accepted QC Plan or await the reacceptance of the concrete production facility’s QC
Plan prior to the placement of any further concrete on the project. There will be no changes in
the Contract Time because of the suspension, as described. Bear all delay costs and other costs
associated with the concrete production facility’s QC Plan acceptance or reacceptance.

346-2 Materials.
346-2.1 General: Meet the following requirements:

Coarse AgOregate.......cccueiveveiieeeiiieesieeesiee s svee e Section 901
Fine AgQregate™ .........cooieeieiene e Section 902
Portland Cement and Blended Cement...............cccevvneee Section 921
WVALET ... Section 923
AdMIXIUIES™ ™ ... Section 924
Supplementary Cementitious Materials............c..ccccve.e.. Section 929
Materials for Concrete Repair**..........ccccccevviveveeieennnns Section 930
NON-Shrink Grout™ ™ ..........ccoviiiiiee e Section 934

*Use only silica sand except as provided in 902.

**Use products listed on the Department’s Approved Product List (APL).

Do not use materials containing hard lumps, crusts, or frozen matter, or that is
contaminated with materials exceeding the specified limits in the above listed Sections.

346-2.2 Types of Cement: Unless a specific type of cement is designated in the Contract
Documents, use Type I, Type IL, Type IP, Type IT, Type IS, Type I, or Type 11l cement in all
classes of concrete. Use Type IL, Type IT, or Type Il for all mass concrete elements.

Use only the types of cements designated for each environmental classification in
structural concrete as shown in Table 346-1. A mix design for a more aggressive environment
may be used in a less aggressive environmental condition.
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Table 346-1
Cement Use by Environmental Classification

Slightly Aggressive | Moderately Aggressive | Extremely Aggressive
Component : . . )
Environment Environment Environment
Bridge Superstructures
Precast Superstructure Type |, Type IL, Type Il,
and Prestressed Type | or Type Il Type II, Type IP, or Type I(L) Type IL, Type
I, or Type IT
Elements Type IS
. Type |, Type IL, Type Il,| Type Il, Type IL, or
Castin Place Typel Type IP, or Type IS Type IT
Bridge Substructures, Drainage Structures, and other Structures
Type I, Type IL, Type Il,| Type Il, Type IL, or
All Elements Type | or Type llI Type IP, or Type IS Type IT
Notes:

(1) Cements used in a more aggressive environment may also be used in a less aggressive environment.
(2) Type Il cement may be used in an Extremely Aggressive Environment for precast superstructure and prestressed elements

when the ambient temperature at the time of concrete placement is 60°F and below.

346-2.3 Supplementary Cementitious Materials: Supplementary cementitious
materials (SCMs) are required in all classes of concrete specified in Table 346-3. Nonreinforced
concrete Class | (Seal) and Class | (Pavement), when used in any environment, and Class 11
when used in slightly aggressive environments are exempted.

The quantity of portland cement that is replaced with SCMs must be on an equal
weight replacement basis of the total cementitious materials in accordance with Table 346-2.
When using Type IP, IS or IT blended cements, the total quantity of SCMs, including the
blended cement added separately at the concrete plant shall meet the requirements of
Table 346-2.

346-2.3.1 Highly Reactive Pozzolans: Materials that have a very high degree of
pozzolanic reactivity due to their very fine particle sizes, including silica fume, metakaolin and
ultrafine fly ash.
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Table 346-2
Cementitious Materials Concrete Mix Proportions (%)
(Environmental classification is extremely aggressive, unless otherwise noted)
i ; (4 and 5)
Application Portland | Coal Ash Slag . rlihly Reacte PO.ZZOIaLrJISItra-Fine Fly
Cement | Class F Silica Fume | Metakaolin Ash
50-82 18-50
51-79 18-40 3-9
63-77 15-25 8-12
63-77 15-25 8-12
General Use 30-45 10-20 | 45-60
30-50 50-70
36-43 50-55 7-9
33-42 50-55 8-12
33-42 50-55 8-12
70-85 @ | 15-30 W
50-82 18-50
51-79 18-40 7-9
63-77 15-25 8-12
Precast / 63-77 15-25 8-12
Prestressed 30-40 10-20 50-60
30-50 50-70
36-43 50-55 7-9
33-42 50-55 8-12
33-42 50-55 8-12
50-82 18-50
Drilled Shaft 38-42 58-62
30-40 10-20 50-60
50-82 @ | 18-50 @
50-65 ® | 35-50 @
66-78 15-25 7-9
63-77 15-25 8-12
Mass Concrete |—oo-/7 15-25 8-12
30-40 10-20 50-60
30-50 50-70
36-43 50-55 7-9
33-42 50-55 8-12
33-42 50-55 8-12
(1) Slightly Aggressive and Moderately Aggressive environments.
(2) For Concrete with Core Temperature T<165°F.
(3) For Concrete with Core Temperature T>165°F.
(4) A minimum concrete Surface Resistivity (SR) value of 29 kQ-cm is required.
(5) Highly reactive pozzolans may be used below the specified ranges to enhance strength and workability when it is not required
by the Contract Documents. A minimum concrete Surface Resistivity (SR) value is not required.

346-2.4 Aggregates: Produce all concrete using Size No. 57, 67 or 78 coarse aggregates.
Use Size No. 8, and Size No. 89 alone, only when approved by the Engineer.
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Use Size No. 4 or larger blended with smaller size coarse aggregate as two
components.

346-2.4.1 Optimized Aggregate Gradation: Improve the aggregate packing
density at the Contractor’s option, by adding an intermediate-Size coarse aggregate in accordance
with FM 5-621 to produce combined aggregate gradation of fine, intermediate, and coarse
aggregate sizes for the concrete mixes.

346-2.4.2 Lightweight fine aggregate (LWFA) for internal curing: At the
Contractor’s option, use LWFA to reduce the early-age concrete cracking by replacing some of
normal fine aggregate with saturated LWFA.

346-2.5 Admixtures: Ensure admixtures are used in accordance with the manufacturer’s

recommendations and meeting the requirements of Section 9.2, Volume Il of the Materials
Manual.

346-3 Classification of Concrete.

346-3.1 General: The classifications of concrete are designated as Class | (Seal), Class |
(Pavement), Class I, Class Il (Bridge Deck), Class Ill, Class IV, Class IV (Drilled Shaft),

Class V, Class VI, and Class VII. The 28-day specified minimum compressive strength,
maximum water to cementitious materials ratio and target slump of each class are detailed in
Table 346-3. The required air content for all classes of concrete is less than or equal to 6.0%.
For purposes of this Specification the concrete is further classified as follows:

1. Conventional Concrete: The target slump is described in Table 346-3
with a tolerance of £ 1.5 inches.

2. Increased Slump Concrete: The maximum target slump is 7 inches with
a tolerance of £ 1.5 inches when a Type F, G, | or Il admixture is used.

3. Slip-form Concrete: The target slump is 1.5 inches with a tolerance of £
1.5 inches. For Class | (Pavement), meet the requirements of Section 350.

4. Flowing Concrete: Request Engineer’s authorization to use flowing
concrete for cast-in-place applications. The target slump is 9 inches with a tolerance of + 1.5
inches.

5. Self-Consolidating Concrete (SCC): Request Engineer’s authorization
to use SCC for cast-in-place applications. The minimum target slump flow is 22.5 inches with a
tolerance of + 2.5 inches.

346-3.2 Concrete Class Substitutions: The Engineer may allow the substitution of a
higher class concrete in lieu of the specified class concrete when the substituted concrete mixes
are included as part of the QC Plan, or for precast concrete, the Precast Concrete Producer QC
Plan. The substituted higher class concrete must meet or exceed the requirements of the specified
class concrete.

When the average compressive strength is less than the specified minimum
compressive strength of the higher class mix design, notify the Engineer. Acceptance is based on
the requirements in Table 346-3 for the specified class concrete.
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Table 346-3
Compressive Strength, w/cm, and Slump of Concrete Classes

28-day Specified Maximum Water to
Class of Concrete Min_imum Cemgntitiou§ Target _Slump Value
Compressive Strength|  Materials Ratio (inches)
(f'c) (psi) (pounds per pounds)
| (Seal) 3,000 0.53 8
| (Pavement) ) ©) 3,000 0.50 1.50r3
1® 3,400 0.53 3@
Il (Bridge Deck) 4,500 0.44 3@
1l 5,000 0.44 3@
vV 5,500 0.41% 3@
IV (Drilled Shaft) 4,000 0.41 8.5
\Y 6,500 0.37¢ 3@
Vi 8,500 0.37% 3@
VII 10,000 0.37% 3@

Notes:

(1) Meet the requirements of Section 350.

(2) For increased slump concrete, flowing concrete, SCC and slip form concrete meet the requirements of 346-3.1.

(3) For precast three-sided culverts, box culverts, endwalls, inlets, manholes and junction boxes, the target slump value and air
content will not apply. The maximum allowable slump is 6 inches, except as noted in (2). The Contractor is permitted to use
concrete meeting the requirements of ASTM C478 (4,000 psi) in lieu of the specified Class Il concrete for precast endwalls,
inlets, manholes and junction boxes.

(4) When silica fume or metakaolin is required, the maximum water to cementitious material ratio will be 0.35. When ultrafine
fly ash is used, the maximum water to cementitious material ratio will be 0.30.

(5) If 28-day strength is 2,500 or greater, concrete may be accepted if 28-day compressive strength is reached by 56 days.

346-3.3 Durability for Concrete Construction:
346-3.3.1 Minimum Cementitious Materials Content: Ensure that the produced
concrete meets the minimum amount of cementitious materials content in Table 346-4.
Table 346-4
Minimum Amount of Total Cementitious Materials Content
(pounds per cubic yard of concrete)

Environmental Classification
Concrete Class Extremely Moderately Slightly
Aggressive Aggressive Aggressive
| (Seal) @, 1 (Pavement) ®, and I, 470
Il (Bridge Deck), 111 @, 1V, IV (Drilled
Shaft), V, VIl and VII 600 550 510

Notes:

(1) Request the use of concrete mixes with a lower amount of total cementitious materials content at the Contractor’s option. The
mix design must meet the requirements of Section 9.2 VVolume 1l of the Materials Manual.

(2) When precast three-sided culverts, box culverts, endwalls, inlets, manholes or junction boxes require a Class Il concrete,
minimum cementitious materials content may be reduced to 470 pounds per cubic yard.

346-3.3.2 Chloride Content Limits: Use the following maximum allowable
chloride content limits for the concrete application and/or exposure environment shown:
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Table 346-5
Chloride Content Limits for Concrete Construction

Maximum Allowable
Chloride Content,

Application/Exposure Environment (pounds per cubic yard

of concrete)
Non-Reinforced Concrete No Test Needed
. Slightly Aggressive Environment 0.70
Reinforced Concrete Moderately or Extremely Aggressive Environment 0.40
Prestressed Concrete 0.40

Suspend concrete placement immediately for every mix design if chloride
test results exceed the limits of Table 346-5 until corrective measures are made. Submit an
Engineering Analysis Scope in accordance with 6-4 by a Specialty Engineer knowledgeable in
the areas of corrosion and corrosion control, to determine if the material meets the intended
service life of the structure on all concrete produced from the mix design failing chloride test
results to the previous passing test results.

346-3.3.3 Surface Resistivity Test: Ensure that the concrete meets or exceeds a
SR value of 29 kQ-cm at 28 days, when a highly reactive pozzolan is specified in the Contract
Documents.

346-4 Special Types of Concrete.

346-4.1 Drilled Shaft Concrete: Notify the Engineer at least 48 hours before placing
drilled shaft concrete. Obtain slump loss test results demonstrating that the drilled shaft concrete
maintains a slump of at least 5 inches throughout the concrete elapsed time before drilled shaft
concrete operations begin.

Perform the slump loss test at the anticipated ambient temperature for drilled shaft
placements greater than 30 cubic yards and an elapsed time of greater than five hours.

Obtain slump loss test results from an approved laboratory or from a field
demonstration. Slump loss test results for drilled shafts requiring 30 cubic yards of concrete or
less and a maximum elapsed time of five hours or less may be done in a laboratory. Obtain all
other slump loss test results in the field.

The concrete elapsed time is defined in Section 455. Obtain the Engineer’s
approval for use of slump loss test results including elapsed time before concrete placement
begins.

Test each load of concrete for slump to ensure that it is within the limits of this
Section. Initially cure acceptance cylinders for 48 hours before transporting them to the
laboratory.

If the elapsed time during placement exceeds the slump loss test data, submit an
Engineering Analysis Scope in accordance with 6-4 by a Specialty Engineer knowledgeable in
concrete foundations, to determine if the shaft is structurally sound and free from voids. At the
direction of the Engineer, excavate the drilled shaft for inspection. Obtain approval from the
Engineer before placing any additional shafts.

346-4.2 Mass Concrete: When the Contract Documents designate any structure as mass
concrete, use a Specialty Engineer to develop and administer a Mass Concrete Control Plan
(MCCP). Develop the MCCP in accordance with Section 9.4 Volume Il of the Materials Manual.
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Provide the Specialty Engineer a list of all concrete elements identified. Use a sequential
identification code for each element indicating the bridge or structure number, location and type
of element, least dimension size, and environmental exposure.

Record core and differential temperatures for all structures included in the MCCP
and monitor only the elements specified therein. Ensure that the concrete core temperatures do
not exceed the maximum allowable temperature of 180°F and that the differential temperatures
between the element core and surface do not exceed the maximum allowable temperature
differential of 35°F. Submit the MCCP to the Engineer for approval at least 21 calendar days
prior to the first anticipated mass concrete placement.

Do not place concrete until the proposed MCCP has been approved. Any
modifications must be submitted as addenda to the original MCCP and must be approved in
writing by the Engineer.

Install temperature measuring sensors and recording devices for all mass concrete
elements in accordance with the MCCP. Do not add local additional insulation or external
sources of heat around the surface sensors that affect the temperature readings.

Ensure that, prior to the first concrete placement of each concrete element the
Specialty Engineer or approved designee personally inspects the installation of the temperature
measuring devices and verifies that the temperature data acquisition equipment is properly
functioning. The Specialty Engineer shall be available for immediate consultation during the
monitoring period of any mass concrete element.

Use temperature data acquisition equipment to record temperature readings in
accordance with the MCCP.

Within three workings days of the completion of temperature recording for each
concrete element, submit the Mass Concrete Field Report in accordance with Section 9.4,
Volume Il of the Materials Manual.

For a group of elements, the Engineer may approve a monitoring reduction if the
first element placed does not exceed either the maximum temperature or maximum temperature
differential. Request written approval from the Engineer at least 14 calendar days prior to the
anticipated date of the intended reduced monitoring. If approved, monitoring of the recorded
temperatures is not required for the remaining elements meeting all the following requirements:

1. All elements have the same dimensions.

2. All elements have the same concrete mix design.

3. All elements have the same insulation R value and active cooling
measures (if used).

4. Ambient temperatures during concrete placement for all elements are
within minus 10°F of the ambient temperature during placement of the initial element.

5. Use the same temperature control measures used for the initial
monitored element and keep them in place for at least the same length of time as for the initial
element.

Resume monitoring of the temperatures for all elements if directed by the
Engineer.

Instrumentation and temperature monitoring are not required for miscellaneous
drilled shafts supporting sign, signal, lighting or Intelligent Transportation System (ITS)
structures when the as built diameter is six feet or less, and the total cementitious materials
content of the concrete mix design is less than or equal to 752 pounds per cubic yard.
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Monitoring the recorded temperatures is not required for any mass concrete
substructure element meeting all the following requirements:

1. The minimum cross-sectional as-built dimension of the element is six
feet or less.

2. Insulation with an R-value of at least 2.5 must be provided for at least
72 hours following the completion of concrete placement.

3. The environmental classification of the concrete element is slightly
aggressive or moderately aggressive.

4. The concrete mix design meets the mass concrete proportioning
requirements of 346-2.3.

5. The total cementitious material content of the concrete mix design is
less than or equal to 752 pounds per cubic yard.

6. Temperature of the concrete is 95°F or less at placement.

Implement immediate corrective action as directed by the Specialty Engineer
when either the core temperature or the temperature differential of any mass concrete element
exceeds its maximum allowable value. The approval of the MCCP shall be revoked.

Submit an Engineering Analysis Scope in accordance with 6-4 for approval,
which addresses the structural integrity and durability of any mass concrete element that is not
cast in compliance with the approved MCCP, or which exceeds the allowable core temperature
or temperature differential.

Submit all analyses and test results requested by the Engineer for any
noncompliant mass concrete element. Submit a revised MCCP and do not place any mass
concrete elements until a revised MCCP has been approved in writing by the Engineer.

The Department will not provide compensation for additional costs or loss of time
due to additional analyses, tests, or other impacts on production caused by not monitoring the
recorded temperatures.

346-4.3 Flowing Concrete and Self-Consolidating Concrete (SCC): Use Flowing
concrete or SCC when shown in the Contract Documents or to facilitate concrete placement in
structures 